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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Tue

26/12/24

30/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

26/12/24

26/12/24

26/12/24

0700 Thu (54 hrs)

0525 Mon

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0600 Thu

0600 Thu

0600 Thu

0600 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Up

Down

Single

All Lines

All Lines

Muir Of Ord Up 
Loop
Single

Muir Of Ord Down 
Loop
Up North

All Lines

Moy Loop

Single/Down

Diesel Fuelling 
Road/Carriage 
Siding 6
All Lines

Washer Line

Ross-shire Siding 
(Sidings 
Possession)

Cowlairs South Jn

Dumbarton Central

Millerhill Yard

Millerhill Yard

Niddrie West Jn

Portobello Jn 
(Scotland)

Muir of Ord

Inverness

Millburn Jn

Inverness

Greenhill Upper 
Jn

Dalmuir Park Jn

Monktonhall Jn

Portobello Jn 
(Scotland)

Waverley (East 
End)

Inverness

Moy Loop South 
Pts

Nairn

Moy Loop South 
Pts

P2024/3900129

P2024/3900188

P2024/3924281

P2024/3988146

(RSAS) Arnold Clark Drain 660yds CAT15 2m 
1100yds to 3m 0yds DownLine 

Cowlairs South Jn to Greenhill Upper Jn EGM1

(Civils) UB 058/064A EXXON Bowling Redevelopment
NEM6 114m 0375yds

Construction of new underbridge

Dalmuir Park Jn - Dumbarton Central

No passage of Ets

(RSAS) Carlton South Tunnel 16/17 falldown 422y 
CAT11 0m 0591yds to 0m 1013yds Down Line 
Waverley East to Portobello Jcn EGM1





Portobello Interlocking

54-hour to complete the remaining track circuits. No 
routes from Millerhill EMU depot and Craigentinny 
depot

SC107

SC123

SC147
SC155
SC161
SC163

SC193
SC195
SC203 137m0yds and 143m860yds

103m0yds and 118m0yds

0m410yds and 2m1320yds

Resignalling Work

Resignalling Work

Resignalling Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

39Week

W2024/10670871

W2024/10670959

W2024/10671023
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2330 Tue

2330 Tue

2330 Tue

2330 Tue

02/01/25

02/01/25

02/01/25

30/12/24

0440 Thu

0440 Thu

0500 Thu (54 hrs)

0525 Mon

Possession

Possession

Possession

Possession

All Lines

Down

Up

All Lines

All Lines

Dalmeny Jn

Haymarket West Jn

Cowlairs South Jn

Dumbarton Central

Haymarket West 
Jn

Newbridge Jn

Greenhill Upper 
Jn

Dalmuir Park Jn

P2024/3926903

P2024/3900100

P2024/3900188

(RSAS) Broomhouse MRC 12/13 Falldown 849y 
CAT11 43m 1271y to 44m 440y, Down line, 
Newbridge Jcn to Haymarket station to Dalmeny Jcn, 
EGM1



XC: ABERDEEN SERVICES TO START/TERMINATE 
AT EDINBURGH WAVERLEY

(RSAS)  Arnold Clark Drain 660yds CAT15 2m 
1100yds to 3m 0yds DownLine Cowlairs South Jn to 
Greenhill Upper Jn EGM1

(Civils) UB 058/064A EXXON Bowling Redevelopment
NEM6 114m 0375yds

Construction of new underbridge

Dalmuir Park Jn - Dumbarton Central

No passage of Ets

SC107
SC171

SC107
SC115

SC123

31/12/24

31/12/24

31/12/24

24/12/24

40Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sun

0045 Sun

0045 Sun

0045 Sun

0105 Sun

0035 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0600 Mon (29 hrs)

0520 Mon (54 hrs)

0520 Mon (54 hrs)

0520 Mon (54 hrs)

0510 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

Greenhill Upper Jn

Cowlairs West Jn

Maryhill Park Jn

Bishopbriggs

Broughty Ferry

Aberdeen

Polmont Jn

Cowlairs North Jn

Greenhill Upper 
Jn

Dundee Central 
Jn

Montrose

P2024/3900144

P2024/3900130

P2024/3924871

P2024/3920488

(RSAS) Bonnypark Up 1354y CAT2 20m 1276y to 
21m 870y Up line 

Greenhill Upper Jcn to Polmont Jcn EGM1



LNER: will run as booked via Stirling for KGX to INV 
services.

(RSAS) Woodilee Drain, 650y, CAT15, 7m 533y to 7m
1183y, Up line, Bishopbriggs to Greenhill Upper Jcn 
(will effect Cadder depots)

(RSAS) CAMPERDOWN JN



XC: ABERDEEN SERVICES TO START/TERMINATE 
AT DUNDEE

(CIVILS) OB 133/269 Craigo Road

ECN5 205m 0138yds

Montrose - Aberdeen 



DRS: 4A13/4N83 to be cancelled



LNER:start/terminate at Dundee with nominated 
services, additional ECS moves will be required 
between Craigentinny/Edinburgh & Dundee.

Overnight stabling at Edinburgh will be required for 2 
LNER Azuma units, Platform 5 or 6 and 8 or 9 which 
will need to remain OLE live whilist these services are 
stabling - 

NR need to confirm that overnight stabling will be 
avalaible Fri, Sat & Sun.



XC: ABERDEEN SERVICES TO START/TERMINATE 
AT DUNDEE

SC107

SC107

SC191

SC191

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

41Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

06/01/25

06/01/25

0430 Mon

0430 Mon

Possession

Sidings 
Possession

Platform 3

Platform 4

Down

Up

Down and Up 
Goods
Platform No.5

Down/Up Ferryhill

Clayhills Sidings

Up Sidings

Aberdeen

Aberdeen

Craiginches

Craiginches

P2024/3829528 (WD) ABERDEEN PLATFORM 3 & 4



XC: Aberdeen services to start / terminate at Dundee.


LNER: start/terminate at Dundee with nominated 
services, additional ECS moves will be required 
between Craigentinny/Edinburgh & Dundee.

Overnight stabling at Edinburgh will be required for 2 
LNER Azuma units, Platform 5 or 6 and 8 or 9 which 
will need to remain OLE live whilst these services are 
stabling - NR need to confirm that overnight stabling 
will be available Fri, Sat & Sun.

SC191 04/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sun

0045 Sun

0045 Sun

0045 Sun

0105 Sun

0035 Sun

0045 Sat

0045 Sat

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0600 Mon (29 hrs)

0520 Mon (54 hrs)

0520 Mon (54 hrs)

0520 Mon (54 hrs)

0510 Mon

0500 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

Platform 3

Platform 4

Down

Up

Down and Up 
Goods
Platform No.5

Down/Up Ferryhill

Clayhills Sidings

Up Sidings

Greenhill Upper Jn

Cowlairs West Jn

Maryhill Park Jn

Bishopbriggs

Broughty Ferry

Aberdeen

Aberdeen

Aberdeen

Polmont Jn

Cowlairs North Jn

Greenhill Upper 
Jn

Dundee Central 
Jn

Montrose

Craiginches

Craiginches

P2024/3900164

P2024/3900143

P2024/3924873

P2024/3920398

P2024/3829471

(RSAS) Bonnypark Up 1354y CAT2 20m 1276y to 
21m 870y Up line 

Greenhill Upper Jcn to Polmont Jcn EGM1



LNER: will run as booked via Stirling for KGX to INV 
services.

(RSAS) Woodilee Drain, 650y, CAT15, 7m 533y to 7m
1183y, Up line, Bishopbriggs to Greenhill Upper Jcn 
(will effect Cadder depots)

(RSAS) CAMPERDOWN JN





XC: ABERDEEN SERVICES TO START/TERMINATE 
AT DUNDEE

(RSAS) Stonehaven to Craiginchies South SC191  
OB0133/379 Cove Track lower 236m 0320y



(CIVILS) 

OB 133/269 Craigo Road

ECN5 205m 0138yds



DRS: 4A13/4N83 to be cancelled





XC: ABERDEEN SERVICES TO START/TERMINATE 
AT DUNDEE

(WD) ABERDEEN PLATFORM 3 & 4



XC: Aberdeen services to start / terminate at Dundee.


LNER: start/terminate at Dundee with nominated 
services, additional ECS moves will be required 
between Craigentinny/Edinburgh & Dundee.

Overnight stabling at Edinburgh will be required for 2 
LNER Azuma units, Platform 5 or 6 and 8 or 9 which 
will need to remain OLE live whilst these services are 
stabling - NR need to confirm that overnight stabling 
will be available Fri, Sat & Sun.

SC107
SC109

SC107
SC115

SC191

SC191

SC191

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

11/01/25

11/01/25

42Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2330 Sat

0030 Sat

2355 Thu

20/01/25

05/05/25

24/01/25

0530 Mon (29 hrs)

0515 Mon

0525 Fri

Possession

Possession

Possession

All Lines

Platform 1

All Lines

Dundee

Alexandra Parade

Barry Links

Perth

Alexandra Parade

Broughty Ferry

P2024/3904044

P2024/3987238

P2024/3983944

(RSAS) Errol Down West 17/18 Falldown 242y CAT14 
10m 656y to 10m 898y Down line, Perth to Dundee, 
SCM5



DRS: 4A13/4N83 to be cancelled.

(WD) PLATFORM 1 RENEWAL WORKS

SC119

SC129

SC191

3m1320yds and 8m1000yds
Remove Rail Defects

18/01/25

18/01/25

23/01/25

43Week

W2024/10749096
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0030 Sat

27/01/25

05/05/25

0530 Mon

0515 Mon

Possession

Possession

All Lines

Platform 1

Dundee

Alexandra Parade

Perth

Alexandra Parade

P2024/3921350

P2024/3987238

(RSAS) Rossiâ€™s Bridge Up CAT3c/14 13m 439y 
to 13m 1350y Up line Perth to Dundee SCM5 Eng 
trains â€“ Arrive on Dn line, Ex Millerhill via 
Larbert/Stirling/Perth/Barnhill, WAR, Ex to Millerhill via 
Dundee RR/Leuchars/Forth Bridge

(WD) PLATFORM 1 RENEWAL WORKS

SC119

SC129

25/01/25

18/01/25

44Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0035 Sat

0130 Sun

0130 Sun

0030 Sat

24/05/25

03/02/25

03/02/25

03/02/25

05/05/25

0530 Sat

0500 Mon (54 hrs)

0510 Mon

0510 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

Busby Jn

Auchterarder

Perth

Hilton Jn SB

Alexandra Parade

East Kilbride

Dunblane

Hilton Jn SB

Ladybank Jn

Alexandra Parade

P2024/3900463

P2024/3904065

P2024/3921332

P2024/3987238

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(RSAS) Gleneagles station 23/24 falldown 711y 
CAT11 135m 646y to 135m 1357y, Down line, 
Dunblane to Auchterarder, SCM4



DRS: 4H47/4D47 (SAT) to divert via Falkirk 
Grahamston, Linlithgow, Dalmeny/Cowdenbeath and 
Ladybank



LNER: to start/terminate Inverness services at 
Edinburgh on Saturday (PM) and Sunday (AM/PM). 
Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in a long platform, which will need 
to remain OLE live whilst the LNER set is tabling.

(RSAS) Moncrieff Drainage



LNER: LNER to start/terminate Inverness services at 
Edinburgh on Saturday (PM) & Sunday (AM/PM).



Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in a long Platform, which will need 
to remain OLE live whilst the LNER service is stabling 
- NR need to confirm that overnight stabling will be 
avalaible - Sat & Sun

(WD) PLATFORM 1 RENEWAL WORKS

SC045

SC119

SC119
SC181

SC129

01/02/25

01/02/25

02/02/25

02/02/25

18/01/25

45Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0130 Sun

0130 Sun

0105 Sun

0105 Sun

0030 Sat

2310 Fri

24/05/25

10/02/25

10/02/25

11/02/25

10/02/25

05/05/25

17/02/25

0530 Sat

0510 Mon

0510 Mon

0525 Tue

0435 Mon

0515 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 10

Platform 1

All Lines

Busby Jn

Perth

Hilton Jn SB

Alloa Station Jn

Dunblane

Alexandra Parade

Arisaig

East Kilbride

Hilton Jn SB

Ladybank Jn

Stirling

Stirling Middle SB

Alexandra Parade

Glenfinnan

P2024/3900463

P2024/3921354

P2024/3921373

P2024/3987238

P2024/3751711

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(RSAS) Moncrieff Drainage

Stirling Platform 10 ( takes out by default 6 and 9) 
SC119/SC181

ALL LINES SUN-MON THEN cut back to Alloa Lines 
only 

All Lines Sunday (29hrs) Then after ROTR Mon 
morning ALLOA lines until Tuesday morning

(WD) PLATFORM 1 RENEWAL WORKS

(WD) Loch Nan Uanh MLG2 3100 26m 1700yds to 
27m 0100yds

SC045

SC119
SC181

SC119
SC183

SC129

SC145

01/02/25

09/02/25

09/02/25

09/02/25

09/02/25

18/01/25

14/02/25

46Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0030 Sat

2310 Fri

2310 Fri

24/05/25

05/05/25

17/02/25

24/02/25

0530 Sat

0515 Mon

0615 Mon

0615 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 1

All Lines

All Lines

Busby Jn

Alexandra Parade

Arisaig

Arisaig

East Kilbride

Alexandra Parade

Glenfinnan

Glenfinnan

P2024/3900463

P2024/3987238

P2024/3751711

P2024/3751685

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) PLATFORM 1 RENEWAL WORKS

(WD) Loch Nan Uanh MLG2 3100 26m 1700yds to 
27m 0100yds

(WD) Beasdale Tunnel MLG2 3100 27m 1275yds to 
27m 1540yds

SC045

SC129

SC145

SC145

01/02/25

18/01/25

14/02/25

21/02/25

47Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0030 Sat

2335 Fri

2310 Fri

24/05/25

05/05/25

03/03/25

24/02/25

0530 Sat

0515 Mon

0550 Mon

0615 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 1

Single

All Lines

Busby Jn

Alexandra Parade

Crianlarich

Arisaig

East Kilbride

Alexandra Parade

Craigendoran Jn

Glenfinnan

P2024/3900463

P2024/3987238

P2024/3900157

P2024/3751685

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) PLATFORM 1 RENEWAL WORKS

(RSAS) Helensburgh Upper 768y , CAT31/9, 1m 
1409y to 2m 417y, Single line



(WD) Glen Douglas MOD S&C Refurb

(WD) Beasdale Tunnel MLG2 3100 27m 1275yds to 
27m 1540yds

SC045

SC129

SC141

SC145

01/02/25

18/01/25

28/02/25

21/02/25

48Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

2330 Sat

0030 Sat

2335 Fri

2335 Fri

24/05/25

03/03/25

05/05/25

03/03/25

10/03/25

0530 Sat

0615 Mon

0515 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Platform 1

Single

Single

Busby Jn

Girvan

Alexandra Parade

Crianlarich

Crianlarich

East Kilbride

Dalrymple Jn

Alexandra Parade

Craigendoran Jn

Craigendoran Jn

P2024/3900463

P2024/3724327

P2024/3987238

P2024/3900157

P2024/3900212

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) Minishant North STR1 3400 45m 1340yds to 
46m 0470yds



(WD) Cairnhill Farm OB109 STR1 3400 58m 1000yds 
to 58m 1400yds

(WD) PLATFORM 1 RENEWAL WORKS

(RSAS) Helensburgh Upper 768y , CAT31/9, 1m 
1409y to 2m 417y, Single line



(WD) Glen Douglas MOD S&C Refurb

(RSAS) Endon Bothy 21/22 falldown, 1110y, CAT16, 
32m 575y to 32m 1685y, Single line, Craigendoran to 
Crianlarich

SC045

SC059

SC129

SC141

SC141

01/02/25

01/03/25

18/01/25

28/02/25

07/03/25

49Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

2330 Sat

0030 Sat

2335 Fri

24/05/25

10/03/25

05/05/25

10/03/25

0530 Sat

0615 Mon

0515 Mon

0550 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Platform 1

Single

Busby Jn

Girvan

Alexandra Parade

Crianlarich

East Kilbride

Dalrymple Jn

Alexandra Parade

Craigendoran Jn

P2024/3900463

P2024/3724329

P2024/3987238

P2024/3900212

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) Minishant North STR1 3400 45m 1340yds to 
46m 0470yds



(WD) Cairnhill Farm OB109 STR1 3400 58m 1000yds 
to 58m 1400yds

(WD) PLATFORM 1 RENEWAL WORKS

(RSAS) Endon Bothy 21/22 falldown, 1110y, CAT16, 
32m 575y to 32m 1685y, Single line, Craigendoran to 
Crianlarich

SC045

SC059

SC129

SC141

01/02/25

08/03/25

18/01/25

07/03/25

50Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

2330 Sat

0040 Sat

0040 Sat

0030 Sat

24/05/25

17/03/25

19/03/25

19/03/25

05/05/25

0530 Sat

0615 Mon

0515 Wed (96 hrs)

0515 Wed (96 hrs)

0515 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up/Single

All

All

Platform 1

Busby Jn

Girvan

Wemyss Bay Jn

Gourock

Alexandra Parade

East Kilbride

Dalrymple Jn

Wemyss Bay

Wemyss Bay Jn

Alexandra Parade

P2024/3900463

P2024/3724424

P2024/3901669

P2024/3987238

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) Maybole Footbridge STR1 3400 49m 150yds to 
49m 350yds

(RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/B/C 
and Spring points, Paisley Gilmour Street to 
Gourock/Wemyss Bay, GOU2/WYS



(WD) Gourock Station (266A, 266B, 267,268A, 268B)  
SC065 Greenock West to Gourock 



(CIVILS) UB 179/022 Sinclair Street (GOU2 122.0682)




(CIVILS) T 176/009B Newton St Tunnel (GOU2 
124.0330



(CIVILS) GOU2 Retaining Walls â€“ Various (GOU2 
123.0264 â€“ 123.0582)

(WD) PLATFORM 1 RENEWAL WORKS

SC045

SC059

SC065
SC067

SC129

01/02/25

15/03/25

15/03/25

15/03/25

18/01/25

51Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

2300 Sat

0040 Sat

0040 Sat

0030 Sat

24/05/25

24/03/25

24/03/25

24/03/25

05/05/25

0530 Sat

0655 Mon (29 hrs)

0515 Mon (96 hrs)

0515 Mon (96 hrs)

0515 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up/Single

All

All

Platform 1

Busby Jn

Stranraer

Wemyss Bay Jn

Gourock

Alexandra Parade

East Kilbride

Dunragit LC

Wemyss Bay

Wemyss Bay Jn

Alexandra Parade

P2024/3900463

P2024/3724425

P2024/3901640

P2024/3987238

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) Westholm STR3 3400yds 52m 100yds to 52m 
1200yds



(WD) Stranraer Harbour STR4 3400 53m 620yds to 
53m 1000yds

(RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/B/C 
and Spring points, Paisley Gilmour Street to 
Gourock/Wemyss Bay, GOU2/WYS



(RSAS) Sand Drag, 311y, CAT2, 0m 725y to 0m 
1036y, Wemyss Bay Jcn to Wemyss Bay Stn

(CIVILS) UB 179/022 Sinclair Street (GOU2 122.0682)




(CIVILS) T 176/009B Newton St Tunnel (GOU2 
124.0330



(CIVILS) GOU2 Retaining Walls â€“ Various (GOU2 
123.0264 â€“ 123.0582)

(WD) PLATFORM 1 RENEWAL WORKS

SC045

SC059

SC065
SC067

SC129

01/02/25

22/03/25

22/03/25

22/03/25

18/01/25

52Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0020 Sun

0110 Sat

0030 Sat

31/03/25

28/04/25

24/05/25

05/05/25

0440 Mon

0440 Mon (29 hrs)

0530 Sat

0515 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Platform 1

Cove LC (CCTV)

Law Jn

Busby Jn

Alexandra Parade

Carlisle North Jn

Carstairs South 
Jn

East Kilbride

Alexandra Parade

P2025/3917361

P2025/3906619

P2024/3900463

P2024/3987238

Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 25ch

UM 351y C11

(RSAS)Carluke Station 09/10 falldown, 531y, CAT11, 
81m 1315y to 82m 86y, Up Line, Carstairs South Jcn 
to Law Jcn, WCM1

Eng trains -  Arrive on Down line, Ex Millerhill via 
Midcalder Jcn and Carstairs, WAR, to Millerhill via Law
and E&G



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Sat 
& Sun.

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) PLATFORM 1 RENEWAL WORKS

NW4001
SC001
SC031

SC001

SC045

SC129

30/03/25

27/04/25

01/02/25

18/01/25

1Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0020 Sun

2230 Sat

0110 Sat

0030 Sat

07/04/25

07/04/25

07/04/25

24/05/25

05/05/25

0440 Mon

0440 Mon (29 hrs)

0515 Mon (29 hrs)

0530 Sat

0515 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

Cove LC (CCTV)

Law Jn

Midcalder Jn

Busby Jn

Alexandra Parade

Carlisle North Jn

Carstairs South 
Jn

Carstairs East Jn

East Kilbride

Alexandra Parade

P2025/3917364

P2025/3906617

P2025/3906707

P2024/3900463

P2024/3987238

Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 15ch

(RSAS)Fullwood A, 1110y, CAT11, 77m 800y to 78m 
150y, Down line, Carstairs South Jcn to Law Jcn, 
WCM1.

Eng trains -  Arrive on Up line, Ex Millerhill via 
E&G/Law, WAR, to Millerhill via Carstairs and 
Midcalder Jcn





DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh on Sunday will be 
required for 1 LNER Azuma unit in Platform 5 or 6 
which will need to remain OLE live whilst this unit is 
stabled - NR need to confirm that overnight stabling 
will be available Sun.



XC: Glasgow services to divert via Shotts.

(RSAS) Ampherlaw, 440y, CAT15, 78m 440y to 78m 
880y, Down line, Midcalder Jcn to Carstairs East Jcn, 
ECA2 c/o Midcalder Jn



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Sat 
& Sun.

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) PLATFORM 1 RENEWAL WORKS

NW4001
SC001
SC031

SC001

SC003

SC045

SC129

06/04/25

06/04/25

05/04/25

01/02/25

18/01/25

2Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0020 Sun

2230 Sat

0110 Sat

0030 Sat

14/04/25

14/04/25

14/04/25

24/05/25

05/05/25

0440 Mon

0440 Mon (29 hrs)

0515 Mon (29 hrs)

0530 Sat

0515 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

Cove LC (CCTV)

Law Jn

Midcalder Jn

Busby Jn

Alexandra Parade

Carlisle North Jn

Carstairs South 
Jn

Carstairs East Jn

East Kilbride

Alexandra Parade

P2025/3917365

P2025/3906614

P2025/3916234

P2024/3900463

P2024/3987238

Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 15ch

(RSAS)Fullwood A, 1110y, CAT11, 77m 800y to 78m 
150y, Down line, Carstairs South Jcn to Law Jcn, 
WCM1.

Eng trains -  Arrive on Up line, Ex Millerhill via 
E&G/Law, WAR, to Millerhill via Carstairs and 
Midcalder Jcn





DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh on Sunday will be 
required for 1 LNER Azuma unit in Platform 5 or 6 
which will need to remain OLE live whilst this unit is 
stabled - NR need to confirm that overnight stabling 
will be available Sun.

(RSAS) Ampherlaw, 440y, CAT15, 78m 440y to 78m 
880y, Down line, Midcalder Jcn to Carstairs East Jcn, 
ECA2 c/o Midcalder Jn



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh on Sunday will be 
required for 1 LNER Azuma unit in Platform 5 or 6 
which will need to remain OLE live whilst this unit is 
stabled - NR need to confirm that overnight stabling 
will be available Sun.

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) PLATFORM 1 RENEWAL WORKS

NW4001
SC001
SC031

SC001

SC003

SC045

SC129

13/04/25

13/04/25

12/04/25

01/02/25

18/01/25

3Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

0210 Sat

0010 Sat

0110 Sat

0030 Sat

22/04/25

21/04/25

22/04/25

24/05/25

05/05/25

0440 Tue

0515 Mon (54 hrs)

0440 Tue

0530 Sat

0515 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

Cove LC (CCTV)

Midcalder Jn

Dumfries

Busby Jn

Alexandra Parade

Carlisle North Jn

Carstairs South 
Jn

Eastriggs GF

East Kilbride

Alexandra Parade

P2025/3917623

P2025/3906708

P2025/3909981

P2024/3900463

P2024/3987238

Work Content:

CRSA: PLTR Mossband (76hrs)

6m 40ch - 6m 61ch UM 466y C11)

Haulage times tba 

CD: Kingmoor Resignalling (48hrs)

(RSAS) Woolfords North, 910y , CAT14, 82m 650y to 
82m 1560y, Up line, Carstairs South Jcn to Midcalder 
Jcn, ECA2 

Eng trains -  Arrive on Down Midcalder line, Ex 
Millerhill via E&G/Law/Carstairs, WAR, to Millerhill via 
Midcalder Jcn and Slateford



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.



DB CARGO: 4S92 (FO) DIVERTED VIA SHOTTS

(Civils) UB 161/340 Muir Beck

GSW 105m 0990yds Eastriggs to Dumfries 

No passage of Ets

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) PLATFORM 1 RENEWAL WORKS

NW4001
SC001
SC031

SC003

SC031

SC045

SC129

19/04/25

19/04/25

19/04/25

01/02/25

18/01/25

4Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

2245 Sat

0020 Sun

0110 Sat

0030 Sat

28/04/25

28/04/25

28/04/25

24/05/25

05/05/25

0440 Mon

0450 Mon

0440 Mon (29 hrs)

0530 Sat

0515 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

Cove LC (CCTV)

Symington

Law Jn

Busby Jn

Alexandra Parade

Carlisle North Jn

Beattock Summit

Carstairs South 
Jn

East Kilbride

Alexandra Parade

P2025/3917369

P2025/3906759

P2025/3906619

P2024/3900463

P2024/3987238

TPE: Manchester Airport - Carlisle only. 



Work Content:

CD: Kingmoor Resignalling

(RSAS) Abington 23/24 Falldown, 652y, CAT11, 57m 
1528y to 58m 420y, Down line , Beattock Summit to 
Symington, WCM1

Eng trains -  Arrive on Up line, Ex Millerhill via 
Slateford and Carstairs, WAR, to Millerhill via Carstairs
and Slateford



(RSAS) Abington South Drain 10ft, 220y, CAT15, 57m
1320 to 57m 1540y, Up line, Beattock Summit to 
Symington, WCM1



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

(RSAS)Carluke Station 09/10 falldown, 531y, CAT11, 
81m 1315y to 82m 86y, Up Line, Carstairs South Jcn 
to Law Jcn, WCM1

Eng trains -  Arrive on Down line, Ex Millerhill via 
Midcalder Jcn and Carstairs, WAR, to Millerhill via Law
and E&G



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Sat 
& Sun.

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) PLATFORM 1 RENEWAL WORKS

NW4001
SC001
SC031

SC001

SC001

SC045

SC129

27/04/25

26/04/25

27/04/25

01/02/25

18/01/25

5Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0230 Sat

0240 Sat

0230 Sat

0230 Sat

0230 Sat

05/05/25

05/05/25

05/05/25

06/05/25

06/05/25

0400 Mon

0440 Mon

0450 Mon

0440 Tue (54 hrs)

0440 Tue (54 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All

Lockerbie North

Cove LC (CCTV)

Symington

Law Jn

Lanark

Cove LC (CCTV)

Carlisle North Jn

Beattock South

Carstairs South 
Jn

Lanark Jn

P2025/3829488

P2025/3917588

P2025/3906737

P2025/3907146

(WD) ZONE BOUNDARY TO LOCKERBIE

Work Content:

CD: Kingmoor Resignalling

(RSAS) Dry arch South, 730y, CAT11, 51m 1580y to 
52m 550y, Up line, Beattock to Symington, WCM1

Eng trains -  Arrive on Up line cross onto Down at 
Abington or Symington, Ex Millerhill via Slateford and 
Carstairs, WAR, to Millerhill via Carstairs and Slateford


AWC: Rail Replacement between Glasgow & Carlisle.


DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

(Civils)  Carstairs RW R/030/073.1122D

WCM1 73m 1122yds

Carstairs South Jn to Lanark Jn

(pass ET at Carstairs South Jn for RSA)

 

(Civils) 

UB 030/453 Brickworks

WCM1 - 81m 1232yds

Lanark Jn - Law Jn/Lanark - Lanark Jn

No passage of Ets



(Civils) 030/443

WCM1 80m 0352yds

Lanark Jn - Carluke

No passage of Ets. No road closure anticipated.



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Sun.

SC001

NW4001
SC001
SC031

SC001

SC001
SC009

13m1219yds and 26m0yds

Rerail Resleeper Reballast 
(Maintenance Only)

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

6Week

W2025/10238137
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sat

0130 Sat

0110 Sat

0030 Sat

05/05/25

05/05/25

24/05/25

05/05/25

0520 Mon

0520 Mon

0530 Sat

0515 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Platform 1

Haughhead Jn

Logans Road LC

Busby Jn

Alexandra Parade

Motherwell

East Kilbride

Alexandra Parade

P2025/3917348

P2024/3900463

P2024/3987238

(WD Motherwell Weighs 182A 185B 186B 186B



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

(WD) PLATFORM 1 RENEWAL WORKS

SC001
SC023

SC045

SC129

03/05/25

03/05/25

01/02/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0230 Sat

0025 Sun

0025 Sun

0055 Sat

0110 Sat

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

24/05/25

0440 Mon

0450 Mon

0520 Mon

0520 Mon

0340 Mon

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Up Fast

Up Slow

Down Fast

Down Slow

All Lines

All Lines

Cove LC (CCTV)

Symington

Haughhead Jn

Logans Road LC

Eglinton St Jn

Busby Jn

Upperby Bridge 
Jn

Beattock Summit

Motherwell

Polmadie

East Kilbride

P2025/3917554

P2025/3920472

P2025/3917381

P2025/3917362

P2024/3900463

PLATFORM AVAILABILITY AT CARLISLE STATION 
TBC



Work Content:

CD: Kingmoor Resignalling

L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South Jn

(RSAS) Abington 23/24 Falldown, 652y, CAT11, 57m 
1528y to 58m 420y, Down line , Beattock Summit to 
Symington, WCM1

Eng trains -  Arrive on Up line, Ex Millerhill via 
Slateford and Carstairs, WAR, to Millerhill via Carstairs
and Slateford



AWC: Rail Replacement between Glasgow & Carlisle. 


DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

(WD Motherwell Weighs 182A 185B 186B 186B



XC: Glasgow services to divert via Shotts.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh on Sunday will be 
required for 1 LNER Azuma unit in Platform 5 or 6 
which will need to remain OLE live whilst this unit is 
stabled - NR need to confirm that overnight stabling 
will be available  Sun.

(WD) Eg St Slab Track (Fast Lines)

ACCESS AVAILABLE TO POLMADIE



XC: Glasgow services to start / terminate at Edinburgh 
Waverley.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

NW4001
SC001
SC031

SC001

SC001
SC023

SC001

SC045

11/05/25

10/05/25

11/05/25

11/05/25

10/05/25

01/02/25

7Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

2245 Sat

0045 Sat

0045 Sat

0055 Sat

19/05/25

19/05/25

19/05/25

19/05/25

12/05/25

0440 Mon

0450 Mon

0425 Mon (54 hrs)

0425 Mon (54 hrs)

0340 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Up Fast

Up Slow

Down Fast

Down Slow

Cove LC (CCTV)

Symington

Polmadie

Rutherglen North Jn

Eglinton St Jn

Upperby Bridge 
Jn

Beattock Summit

Rutherglen 
Central Jn

Rutherglen West 
Jn

Polmadie

P2025/3917555

P2025/3906841

P2025/3917389

P2025/3917362

PLATFORM AVAILABILITY AT CARLISLE STATION 
TBC



Work Content:

CD: Kingmoor Resignalling

L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn

(RSAS) Abington 23/24 Falldown, 652y, CAT11, 57m 
1528y to 58m 420y, Down line , Beattock Summit to 
Symington, WCM1

Eng trains -  Arrive on Up line, Ex Millerhill via 
Slateford and Carstairs, WAR, to Millerhill via Carstairs
and Slateford



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

(Civils) OB 031/062 Queen Street

WCM2 99m 0330yds

Need RNC in connection

Polmadie - Rutherglen

No passage of Ets.



XC: Glasgow services to start/terminate at Edinburgh 
Waverley.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available 
Fri,Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

(WD) Eg St Slab Track (Fast Lines)

ACCESS AVAILABLE TO POLMADIE



XC: Glasgow services to start / terminate at Edinburgh 
Waverley.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Sat 
& Sun.

NW4001
SC001
SC031

SC001

SC001
SC027

SC001

18/05/25

17/05/25

17/05/25

17/05/25

10/05/25

8Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0110 Sat

19/05/25

24/05/25

0430 Mon (29 hrs)

0530 Sat

Possession

Possession

All Lines

All Lines

All Lines

Slateford Jn

Busby Jn

Midcalder Jn

East Kilbride

P2025/3906693

P2024/3900463

(RSAS) Baberton Cottages, 415y, CAT16, 96m 635y 
to 96m 1050y, Down Line, Midcalder Jcn to Slateford 
Jcn, ECA2

Eng trains -  Arrive on Up Midcalder line, Ex Millerhill 
via Slateford, WAR, to Millerhill via Midcalder Jcn and 
E&G



DRS: 4E65/4S67 will be cancelled.



XC: Glasgow services to start / terminate at Edinburgh 
Waverley.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh on Sunday will be 
required for 1 LNER Azuma unit in Platform 5 or 6 
which will need to remain OLE live whilst this unit is 
stabled - NR need to confirm that overnight stabling 
will be available Sun.

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

SC003

SC045

18/05/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0230 Sat

0045 Sat

0045 Sat

0110 Sat

26/05/25

19/05/25

19/05/25

24/05/25

0450 Mon

0425 Mon (54 hrs)

0425 Mon (54 hrs)

0530 Sat

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Symington

Polmadie

Rutherglen North Jn

Busby Jn

Beattock Summit

Rutherglen 
Central Jn

Rutherglen West 
Jn

East Kilbride

P2025/3906804

P2025/3917389

P2024/3900463

(RSAS) Elvanfoot 20/21 falldown, 440y, CAT16, 52m 
0y to 52m 440y, Down line, Beattock Summit to 
Abington, WCM1

Eng trains -  Arrive on Up line, Ex Millerhill via 
Slateford and Carstairs, WAR, to Millerhill via Carstairs
and Slateford



(RSAS)Elvanfoot Drain 21/22 Falldown, 245y, CAT15, 
53m 660y to 53m 925y, Down line, Beattock Summit 
to Abington, WCM1



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

(Civils) OB 031/062 Queen Street

WCM2 99m 0330yds

Need RNC in connection

Polmadie - Rutherglen

No passage of Ets.



XC: Glasgow services to start/terminate at Edinburgh 
Waverley.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Sat 
& Sun.

Traffic Remarks to be updated to show LNER plans.

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

SC001

SC001
SC027

SC045

24/05/25

17/05/25

17/05/25

01/02/25

9Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0440 Mon

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

Cove LC (CCTV)

Cathcart West Jn

Cathcart West Jn

Muirhouse North Jn

Cathcart West Jn

Busby Jn

Shields Jn

Terminus Jn

Busby Jn

Carlisle North Jn

Cathcart East Jn

Croftfoot

Muirhouse Central
Jn

Neilston

East Kilbride

Larkfield Jn

Muirhouse Central
Jn

Muirhouse South 
Jn

P2025/3917592

P2025/3926904

TPE: Manchester Airport - Carlisle only. 



Work Content:

CRSA: PLTR Mossband - Esk Viaduct Down Main 6m
39ch 6m 60ch (54hrs)

Haulage times TBC

CD: Kingmoor Resignalling (48hrs)

(WD) Cathcart West (125,126,127,128pts) 
SC051/SC055/SC057



(RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y 
to 5m 316y, Down line, terminus Jcn to Muirhouse 
North Jcn to Cathcart West Jcn to Busby Jcn to 
Larkfield Jcn, CTC

C/O 477A at Terminus Jcn

C/O 915 and 913B pts at Larkfield Jcn (leaves 
Clydesdale lines open)

C/O 118 and 119 pts at Cathcart North Jcn (Leaves 
line to/from Kirkhill open)

C/O 116A and 114 pts at Cathcart East Jcn ( leaves 
lines to/from Kirkhill open)

GB5162 and GB5163 signals North of Barrhead 
station

Buffer at Neilston Station

Buffer at East Kilbride



(RSAS) Larkfield, 355y, CAT3T, 0m 1655y to 1m 250, 
Up line, Shields Jcn (extended to hold trains) to 
Muirhouse North Jcn to Cathcart West Jcn to Busby 
Jcn to Larkfield Jcn, CTC

Eng trains - Arrive on Up line, Ex Millerhill via 
Shotts/Uddingston, WAR ex to Millerhill via 
/Uddingston/Shotts GBK/CTC BLOCKED

NW4001
SC001
SC031

SC029
SC031
SC045
SC047
SC049
SC051
SC053
SC055
SC057

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

10Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

Cathcart West Jn

Cathcart West Jn

Muirhouse North Jn

Cathcart West Jn

Busby Jn

Shields Jn

Terminus Jn

Busby Jn

Cathcart East Jn

Croftfoot

Muirhouse Central
Jn

Neilston

East Kilbride

Larkfield Jn

Muirhouse Central
Jn

Muirhouse South 
Jn

P2025/3917242 (WD) Cathcart West (125,126,127,128pts) 
SC051/SC055/SC057



(RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y 
to 5m 316y, Down line, terminus Jcn to Muirhouse 
North Jcn to Cathcart West Jcn to Busby Jcn to 
Larkfield Jcn, CTC

C/O 477A at Terminus Jcn

C/O 915 and 913B pts at Larkfield Jcn (leaves 
Clydesdale lines open)

C/O 118 and 119 pts at Cathcart North Jcn (Leaves 
line to/from Kirkhill open)

C/O 116A and 114 pts at Cathcart East Jcn ( leaves 
lines to/from Kirkhill open)

GB5162 and GB5163 signals North of Barrhead 
station

Buffer at Neilston Station

Buffer at East Kilbride

SC029
SC031
SC045
SC047
SC049
SC051
SC053
SC055
SC057

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0440 Mon

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

Cove LC (CCTV)

Cathcart West Jn

Cathcart West Jn

Muirhouse North Jn

Cathcart West Jn

Busby Jn

Shields Jn

Terminus Jn

Busby Jn

Carlisle North Jn

Cathcart East Jn

Croftfoot

Muirhouse Central
Jn

Neilston

East Kilbride

Larkfield Jn

Muirhouse Central
Jn

Muirhouse South 
Jn

P2025/3917385

P2025/3926904

TPE: Manchester Airport - Carlisle. 



Work Content:

CD: Kingmoor Resignalling

(WD) Cathcart West (125,126,127,128pts) 
SC051/SC055/SC057



(RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y 
to 5m 316y, Down line, terminus Jcn to Muirhouse 
North Jcn to Cathcart West Jcn to Busby Jcn to 
Larkfield Jcn, CTC

C/O 477A at Terminus Jcn

C/O 915 and 913B pts at Larkfield Jcn (leaves 
Clydesdale lines open)

C/O 118 and 119 pts at Cathcart North Jcn (Leaves 
line to/from Kirkhill open)

C/O 116A and 114 pts at Cathcart East Jcn ( leaves 
lines to/from Kirkhill open)

GB5162 and GB5163 signals North of Barrhead 
station

Buffer at Neilston Station

Buffer at East Kilbride

NW4001
SC001
SC031

SC029
SC031
SC045
SC047
SC049
SC051
SC053
SC055
SC057

08/06/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

11Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Sat

2310 Fri

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

05/07/25

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0540 Mon (54 hrs)

0615 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Single

Cathcart West Jn

Cathcart West Jn

Muirhouse North Jn

Cathcart West Jn

Busby Jn

Shields Jn

Terminus Jn

Busby Jn

Cowlairs West Jn

Wick

Cathcart East Jn

Croftfoot

Muirhouse Central
Jn

Neilston

East Kilbride

Larkfield Jn

Muirhouse Central
Jn

Muirhouse South 
Jn

Lenzie

Helmsdale

P2025/3917242

P2025/3902309

P2025/3921324

(WD) Cathcart West (125,126,127,128pts) 
SC051/SC055/SC057



(RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y 
to 5m 316y, Down line, terminus Jcn to Muirhouse 
North Jcn to Cathcart West Jcn to Busby Jcn to 
Larkfield Jcn, CTC

C/O 477A at Terminus Jcn

C/O 915 and 913B pts at Larkfield Jcn (leaves 
Clydesdale lines open)

C/O 118 and 119 pts at Cathcart North Jcn (Leaves 
line to/from Kirkhill open)

C/O 116A and 114 pts at Cathcart East Jcn ( leaves 
lines to/from Kirkhill open)

GB5162 and GB5163 signals North of Barrhead 
station

Buffer at Neilston Station

Buffer at East Kilbride



(RSAS) Larkfield, 355y, CAT3T, 0m 1655y to 1m 250, 
Up line, Shields Jcn (extended to hold trains) to 
Muirhouse North Jcn to Cathcart West Jcn to Busby 
Jcn to Larkfield Jcn, CTC

Eng trains - Arrive on Up line, Ex Millerhill via 
Shotts/Uddingston, WAR ex to Millerhill via 
/Uddingston/Shotts GBK/CTC BLOCKED

(CIVILS) EGM1 - Bishopbriggs & Cadder

EGM1 2m 0660yds - 5m 0880yds

Cowlairs - Lenzie

No passage of Ets

(WD) River Firthe long Timber (54hrs) 115m 209yds to
115m 237yds 



(WD) Sleach Water Long Timbers (54hrs) 133m 
687yds to 133m 773yds 



(WD) Lynegar Creep Long Timber (54hrs) 151m 
415yds to 152m 44yds



DRS: 6S99/6M97 TO BE CANCELLED.

SC029
SC031
SC045
SC047
SC049
SC051
SC053
SC055
SC057

SC107

SC203

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

07/06/25

13/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0035 Sat

0055 Sat

0120 Sat

16/06/25

16/06/25

05/07/25

05/07/25

0600 Mon (29 hrs)

0540 Mon (54 hrs)

0530 Sat

0500 Sat

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Single

Neilston

Croy

Rogart

Tain South End Loop
Points

Cathcart West Jn

Falkirk High

Tain South End 
Loop Points

Dingwall

P2025/3916272

P2025/3902313

P2025/3920941

P2025/3920900

(RSAS) Johnny Blueswell, NNH, Down line, 107m 
440y to 107m 1220y, 780y. Possession required â€“ 
C/O Cathcart West Jcn to Neilston Stn Buffers. Eng 
trains â€“ Ex Millerhill via 
Midcalder/Shotts/Uddingston/Kirkhill/Muirend, Ex to 
Millerhill via 
Muirend/Kirkhill/Uddingston/Shotts/Midcalder.

(CIVILS) EGM1 - Castlecarry

EGM1 15m 0000yds

Croy - Falkirk High

No passage of Ets

(WD) Craigory Burn Long Timber (54hrs) 49m 
1661yds to 49m 1675yds 



(WD) Carron Reballast (54hrs) 47m to 56m 880yds



(Civils) 58H Replacement 24m 1648yds (29hrs)



(Civils) 303/029F Replacement 15m 1265yds (29hrs)


(Civils) 303/029C Replacement 15m 709yds (29hrs)



(WD) Fodderty Long Timber (54hrs) 74m to 74m 
229yds



DRS: 6S99/6M97 TO BE CANCELLED.

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 
3820YDS

28M 700YDS TO 30M 100YDS 



(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 
350YDS 

31M 0YDS TO 31M 350YDS 



(RSA) INVERGORDON STN BJBS - CAT 3C 
160YDS

31M 540YDS TO 31M 700YDS 



(RSAS) DELNY CAT30T - 2960YDS 

34M 1000YDS TO 36M 440YDS 



(RSAS) DELNEY - CAT3T - 660YDS 

37M 1100YDS TO 38MM 0YDS



(RSAS) - NIGG - CAT3T - 27970YDS

39M 550YDS TO 41M 0YDS



DRS: 6S99/6M97 TO BE CANCELLED.

SC053

SC107

SC203

SC203

15/06/25

14/06/25

14/06/25

14/06/25

12Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Fri
05/07/25
0615 Sat

PossessionSingleWickHelmsdaleP2025/3921324 (WD) River Firthe long Timber (54hrs) 115m 209yds to
115m 237yds 



(WD) Sleach Water Long Timbers (54hrs) 133m 
687yds to 133m 773yds 



(WD) Lynegar Creep Long Timber (54hrs) 151m 
415yds to 152m 44yds



DRS: 6S99/6M97 TO BE CANCELLED.

SC203 13/06/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0105 Sat

0105 Sat

0055 Sat

19/05/25

23/06/25

23/06/25

05/07/25

0430 Mon (29 hrs)

0520 Mon (54 hrs)

0520 Mon (54 hrs)

0530 Sat

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

Slateford Jn

New Cumnock

New Cumnock

Rogart

Midcalder Jn

Mauchline

Thornhill

Tain South End 
Loop Points

P2025/3906693

P2025/3902298

P2025/3920941

(RSAS) Baberton Cottages, 415y, CAT16, 96m 635y 
to 96m 1050y, Down Line, Midcalder Jcn to Slateford 
Jcn, ECA2

Eng trains -  Arrive on Up Midcalder line, Ex Millerhill 
via Slateford, WAR, to Millerhill via Midcalder Jcn and 
E&G



DRS: 4E65/4S67 will be cancelled.



XC: Glasgow services to start / terminate at Edinburgh 
Waverley.



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Sat 
& Sun.

(CIVILS) 161/1212B Replacement

GSW 62m 0594yds

New Cumnock - Sanquhar

No passage of Ets

(WD) Craigory Burn Long Timber (54hrs) 49m 
1661yds to 49m 1675yds 



(WD) Carron Reballast (54hrs) 47m to 56m 880yds



(Civils) 58H Replacement 24m 1648yds (29hrs)



(Civils) 303/029F Replacement 15m 1265yds (29hrs)


(Civils) 303/029C Replacement 15m 709yds (29hrs)



(WD) Fodderty Long Timber (54hrs) 74m to 74m 
229yds



DRS: 6S99/6M97 TO BE CANCELLED.

SC003

SC031

SC203

18/05/25

21/06/25

21/06/25

14/06/25

13Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0120 Sat

2310 Fri

05/07/25

05/07/25

0500 Sat

0615 Sat

Possession

Possession

Single

Single

Tain South End Loop
Points

Wick

Dingwall

Helmsdale

P2025/3920900

P2025/3921324

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 
3820YDS

28M 700YDS TO 30M 100YDS 



(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 
350YDS 

31M 0YDS TO 31M 350YDS 



(RSA) INVERGORDON STN BJBS - CAT 3C 
160YDS

31M 540YDS TO 31M 700YDS 



(RSAS) DELNY CAT30T - 2960YDS 

34M 1000YDS TO 36M 440YDS 



(RSAS) DELNEY - CAT3T - 660YDS 

37M 1100YDS TO 38MM 0YDS



(RSAS) - NIGG - CAT3T - 27970YDS

39M 550YDS TO 41M 0YDS



DRS: 6S99/6M97 TO BE CANCELLED.

(WD) River Firthe long Timber (54hrs) 115m 209yds to
115m 237yds 



(WD) Sleach Water Long Timbers (54hrs) 133m 
687yds to 133m 773yds 



(WD) Lynegar Creep Long Timber (54hrs) 151m 
415yds to 152m 44yds



DRS: 6S99/6M97 TO BE CANCELLED.

SC203

SC203

14/06/25

13/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sat

0120 Sat

2310 Fri

05/07/25

05/07/25

05/07/25

0530 Sat

0500 Sat

0615 Sat

Possession

Possession

Possession

Single

Single

Single

Rogart

Tain South End Loop
Points

Wick

Tain South End 
Loop Points

Dingwall

Helmsdale

P2025/3920941

P2025/3920900

P2025/3921324

(WD) Craigory Burn Long Timber (54hrs) 49m 
1661yds to 49m 1675yds 



(WD) Carron Reballast (54hrs) 47m to 56m 880yds



(Civils) 58H Replacement 24m 1648yds (29hrs)



(Civils) 303/029F Replacement 15m 1265yds (29hrs)


(Civils) 303/029C Replacement 15m 709yds (29hrs)



(WD) Fodderty Long Timber (54hrs) 74m to 74m 
229yds



DRS: 6S99/6M97 TO BE CANCELLED.

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 
3820YDS

28M 700YDS TO 30M 100YDS 



(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 
350YDS 

31M 0YDS TO 31M 350YDS 



(RSA) INVERGORDON STN BJBS - CAT 3C 
160YDS

31M 540YDS TO 31M 700YDS 



(RSAS) DELNY CAT30T - 2960YDS 

34M 1000YDS TO 36M 440YDS 



(RSAS) DELNEY - CAT3T - 660YDS 

37M 1100YDS TO 38MM 0YDS



(RSAS) - NIGG - CAT3T - 27970YDS

39M 550YDS TO 41M 0YDS



DRS: 6S99/6M97 TO BE CANCELLED.

(WD) River Firthe long Timber (54hrs) 115m 209yds to
115m 237yds 



(WD) Sleach Water Long Timbers (54hrs) 133m 
687yds to 133m 773yds 



(WD) Lynegar Creep Long Timber (54hrs) 151m 
415yds to 152m 44yds



DRS: 6S99/6M97 TO BE CANCELLED.

SC203

SC203

SC203

14/06/25

14/06/25

13/06/25

14Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0200 Sat

0200 Sat

0055 Sat

0120 Sat

07/07/25

06/10/25

06/10/25

05/07/25

05/07/25

0445 Mon

0430 Mon (54 hrs)

0430 Mon (54 hrs)

0530 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Up

Down

All Lines

All Lines

Single

Single

Midcalder Jn

Slateford Jn

Gorgie Jn

Rogart

Tain South End Loop
Points

Holytown Jn

Craiglockhart Jn

Niddrie West Jn

Tain South End 
Loop Points

Dingwall

P2025/3916232

P2025/3904062

P2025/3920941

P2025/3920900

(RSAS)Carfin station, 506, CAT2, 1m 888y to 1m 
1394y Up line, Holytown Jcn to Benhar Jcn

(WD) Craiglockhart (232A, 232B, 233, 235A, 235B, 
235C) SC165/SC167 Niddrie West Jn to Gorgie Jn 
and Craiglockhart Jn to Slateford Jn SC167



DRS: 4E65/4S67 to divert via Edinburgh Waverley.



XC: ECS moves to run direct between Edinburgh and 
Craigentinny.

(WD) Craigory Burn Long Timber (54hrs) 49m 
1661yds to 49m 1675yds 



(WD) Carron Reballast (54hrs) 47m to 56m 880yds



(Civils) 58H Replacement 24m 1648yds (29hrs)



(Civils) 303/029F Replacement 15m 1265yds (29hrs)


(Civils) 303/029C Replacement 15m 709yds (29hrs)



(WD) Fodderty Long Timber (54hrs) 74m to 74m 
229yds



DRS: 6S99/6M97 TO BE CANCELLED.

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 
3820YDS

28M 700YDS TO 30M 100YDS 



(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 - 
350YDS 

31M 0YDS TO 31M 350YDS 



(RSA) INVERGORDON STN BJBS - CAT 3C 
160YDS

31M 540YDS TO 31M 700YDS 



(RSAS) DELNY CAT30T - 2960YDS 

34M 1000YDS TO 36M 440YDS 



(RSAS) DELNEY - CAT3T - 660YDS 

37M 1100YDS TO 38MM 0YDS



(RSAS) - NIGG - CAT3T - 27970YDS

39M 550YDS TO 41M 0YDS



DRS: 6S99/6M97 TO BE CANCELLED.

SC007

SC165
SC167

SC203

SC203

06/07/25

04/10/25

04/10/25

14/06/25

14/06/25

15Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Fri
05/07/25
0615 Sat

PossessionSingleWickHelmsdaleP2025/3921324 (WD) River Firthe long Timber (54hrs) 115m 209yds to
115m 237yds 



(WD) Sleach Water Long Timbers (54hrs) 133m 
687yds to 133m 773yds 



(WD) Lynegar Creep Long Timber (54hrs) 151m 
415yds to 152m 44yds



DRS: 6S99/6M97 TO BE CANCELLED.

SC203 13/06/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued



Page           38 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0030 Sat

0030 Sat

0030 Sat

14/07/25

14/07/25

14/07/25

14/07/25

0445 Mon

0530 Mon (54 hrs)

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Down

Up

All Lines

All Lines

All Lines

Midcalder Jn

Finnieston East Jn

Inverkeithing East Jn

Dalgety Bay

Holytown Jn

Rutherglen

Inverkeithing 
North Jn

North 
Queensferry

P2025/3916233

P2025/3903182

P2025/3943531

(RSAS)Carfin, 763y, CAT2, 4m 1047 to 5m 50y, 
Holytown Jcn to Benhar Jcn

(WD) Rutherglen to Finnieston East SC025 
SLABTRACK C/O FINNIESTON JN

(CIVILS) UB 090/036 Bellknowes Burn

Replacement

ECN2 13m 660yds

North Queensferry to Dalgety Bay

No passage of ETs

SC007

SC025

SC171
SC176

13/07/25

12/07/25

12/07/25

12/07/25

16Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0010 Sun

21/07/25

01/09/25

0520 Mon

0430 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Sighthill East Jn

Carmuirs East Jn

Gartcosh Jn

Polmont Jn

P2025/3900243

P2025/3919798

(RSAS)Robroyston Station Down, 1140y, CAT3C, 
100m 1420y to 101m 800y, Down line

Sighthill East Jcn to Gartcosh Jcn

(WD) 076/009 A904 Kerse Lane - Ladysmill (W.B) 
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds

Polmont Jn to Carmuirs East Jn



DRS: 4A13/4N83 TO BE CANCELLED.

SC103

SC109

20/07/25

31/08/25

17Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0010 Sun

28/07/25

08/09/25

0520 Mon

0430 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Sighthill East Jn

Carmuirs East Jn

Gartcosh Jn

Polmont Jn

P2025/3900213

P2025/3904011

(RSAS) Robroyston Station Down, 1140y, CAT3C, 
100m 1420y to 101m 800y, Down line

Sighthill East Jcn to Gartcosh Jcn

(WD) 076/009 A904 Kerse Lane - Ladysmill (W.B) 
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds

Polmont Jn to Carmuirs East Jn



DRS: 4A13/4N83 TO BE CANCELLED.

SC103

SC109

27/07/25

07/09/25

18Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0045 Sun

2335 Sat

30/08/25

04/08/25

04/08/25

0600 Sat

0520 Mon

0525 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Busby Jn

Sighthill East Jn

Elgin

East Kilbride

Gartcosh Jn

Huntly

P2025/3940615

P2025/3900160

P2025/3919791

4 WEEK BLOCK 

BEGINS SAT 2ND TO SAT 30TH AUGUST

C/O OF BUSBY JN IMPACTING SC045 ONLY

(RSAS) M80 Up, 330y, CAT3C, 101m 1350y to 101m 
1680y, Up line, Sighthill East Jcn to Gartcosh Jcn



(RSAS) Robroyston Station Up, 165y, CAT3C, 101m 
550y to 101m 715y, Up line, Sighthill East Jcn to 
Gartcosh Jcn, CBD2

(CIVILS) OB 293/184 Bannf Turnpike (A95)

ANI1 53m 0370yds

No passage of Ets

SC045

SC103

SC195

02/08/25

03/08/25

02/08/25

19Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0015 Sun

2335 Sat

30/08/25

11/08/25

11/08/25

0600 Sat

0545 Mon

0525 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Busby Jn

Paisley Canal

Elgin

East Kilbride

Corkerhill CSMD

Huntly

P2025/3940615

P2025/3900226

P2025/3919794

4 WEEK BLOCK 

BEGINS SAT 2ND TO SAT 30TH AUGUST

C/O OF BUSBY JN IMPACTING SC045 ONLY

(RSAS) Ralston Golf course, 1077y, CAT15, 4m 
1255y to 4m 1486y and 4m 1758y to 5m 824y

(CIVILS) OB 293/184 Bannf Turnpike (A95)

ANI1 53m 0370yds

No passage of Ets

SC045

SC061

SC195

02/08/25

10/08/25

09/08/25

20Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0015 Sun

0015 Sat

2350 Sat

30/08/25

18/08/25

18/08/25

18/08/25

0600 Sat

0545 Mon

0525 Mon (54 hrs)

0525 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Busby Jn

Paisley Canal

Laurencekirk SB

Montrose

East Kilbride

Corkerhill CSMD

Montrose

Camperdown Jn

P2025/3940615

P2025/3900214

P2025/3925749

4 WEEK BLOCK 

BEGINS SAT 2ND TO SAT 30TH AUGUST

C/O OF BUSBY JN IMPACTING SC045 ONLY

(RSAS) Ralston Golf course, 1077y, CAT15, 4m 
1255y to 4m 1486y and 4m 1758y to 5m 824y

(WD) Kinnaber Gap (Montrose to Laurencekirk)



(ARU) CAMPERDOWN JN to ABERDEEN (29HRS)  : 
Civils OB090/218A 29hrs ECN3; (RPD) Civils 
OB090/221 29hrs ECN3  : ACCESS TO DUNDEE 
STATION FROM FIFE & PERTH AVAILABLE

SC045

SC061

02/08/25

17/08/25

16/08/25

16/08/25

21Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sat

0015 Sun

0015 Sat

2350 Sat

30/08/25

25/08/25

25/08/25

25/08/25

0600 Sat

0545 Mon

0525 Mon (54 hrs)

0525 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Busby Jn

Paisley Canal

Laurencekirk SB

Montrose

East Kilbride

Corkerhill CSMD

Montrose

Camperdown Jn

P2025/3940615

P2025/3900215

P2025/3925750

4 WEEK BLOCK 

BEGINS SAT 2ND TO SAT 30TH AUGUST

C/O OF BUSBY JN IMPACTING SC045 ONLY

(RSAS) Ralston Golf course, 1077y, CAT15, 4m 
1255y to 4m 1486y and 4m 1758y to 5m 824y

(WD) Kinnaber Gap (Montrose to Laurencekirk)



(ARU) CAMPERDOWN JN to ABERDEEN (29HRS)  : 
Civils OB090/218A 29hrs ECN3; (RPD) Civils 
OB090/221 29hrs ECN3  : ACCESS TO DUNDEE 
STATION FROM FIFE & PERTH AVAILABLE

SC045

SC061

02/08/25

24/08/25

23/08/25

23/08/25

22Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0110 Sat

0010 Sun

0100 Sat

01/09/25

30/08/25

01/09/25

10/09/25

0440 Mon

0600 Sat

0430 Mon (54 hrs)

0530 Wed

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Cove LC (CCTV)

Busby Jn

Carmuirs East Jn

Dundee Central Jn

Carlisle North Jn

East Kilbride

Polmont Jn

Barnhill SB

P2025/3917963

P2025/3940615

P2025/3919798

P2025/3925788

Work Content:

CD: Kingmoor Resignalling

4 WEEK BLOCK 

BEGINS SAT 2ND TO SAT 30TH AUGUST

C/O OF BUSBY JN IMPACTING SC045 ONLY

(RSAS) 076/009 A904 Kerse Lane - Ladysmill (W.B) 
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds

Polmont Jn to Carmuirs East Jn



DRS: 4A13/4N83 TO BE CANCELLED.



LNER: INVENRESS SERIVCES TO BE DIVERTED 
VIA FIFE & LADYBANK.

(ARU)  11 DAYS (0110hrs SAT 30th AUG to 0515hrs 
WED 10th SEP 202)  c/o BARNHILL to c/o DUNDEE 
CEN JN.  

(RPD) Civils OB134/001 Riverside approach 120hrs 
SCM5;  

(RPD) Civils OB134/004 2m 0572y 72hrs SCM5; 
(RPD) Civils OB134/007 3m 1122y 120hrs SCM5;



(RPD/Asset Renewals) OB134/024 54hrs SCM5; 

(RPD) OB134/025 13m 0144y 29hrs SCM5; 

(RPD) Civils OB134/026A/1 29hrs SCM5; 

(RPD) OB134/029 Todds Bridge 216hrs SCM5 ; 

(RPD) Civils OB134/032 Sailing club 144hrs SCM5.

NW4001
SC001
SC031

SC045

SC109

SC119

31/08/25

02/08/25

31/08/25

30/08/25

23Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0100 Sat

08/09/25

10/09/25

0430 Mon (54 hrs)

0530 Wed

Possession

Possession

All Lines

All Lines

Carmuirs East Jn

Dundee Central Jn

Polmont Jn

Barnhill SB

P2025/3904011

P2025/3925788

(RSA) 076/009 A904 Kerse Lane - Ladysmill (W.B) 
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds

Polmont Jn to Carmuirs East Jn



DRS: 4A13/4N83 TO BE CANCELLED.



LNER: INVERNESS SERVICES DIVERTED VIA 
LADYBANK & FIFE.





LNER: INVENRESS SERIVCES TO BE DIVERTED 
VIA FIFE & LADYBANK.

(ARU)  11 DAYS (0110hrs SAT 30th AUG to 0515hrs 
WED 10th SEP 202)  c/o BARNHILL to c/o DUNDEE 
CEN JN.  

(RPD) Civils OB134/001 Riverside approach 120hrs 
SCM5;  

(RPD) Civils OB134/004 2m 0572y 72hrs SCM5; 
(RPD) Civils OB134/007 3m 1122y 120hrs SCM5;



(RPD/Asset Renewals) OB134/024 54hrs SCM5; 

(RPD) OB134/025 13m 0144y 29hrs SCM5; 

(RPD) Civils OB134/026A/1 29hrs SCM5; 

(RPD) OB134/029 Todds Bridge 216hrs SCM5 ; 

(RPD) Civils OB134/032 Sailing club 144hrs SCM5.

SC109

SC119

07/09/25

30/08/25

24Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0105 Sat

2330 Sat

0030 Sat

0050 Sun

0050 Sun

0050 Sun

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0510 Mon (54 hrs)

0530 Mon

0530 Mon (52 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Perth

Dundee

Drem Jn

Craigentinny Jn

Portobello Jn 
(Scotland)

Portobello Jn 
(Scotland)

Hilton Jn SB

Barnhill SB

Grantshouse

Monktonhall Jn

Niddrie South Jn

Niddrie West Jn

P2025/3907501

P2025/3925790

P2025/3900261

P2025/3900230

(ARU) Hilton Jn to Perth 

(RPD) OB133/097 A912 Edinburgh Road  SCM4

(RPD) OB133/057 137m 0594y SCM4



DRS: 4H47/4D47(Sat) cancelled.



LNER: LNER will start/terminate at Stirling - Network 
Rail TBC. 

If not LNER will start/terminate at 
Edinburgh.start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

(ARU)  Barnhill to Dundee  

(RPD) Magdalen Green 1 WEEK FUT 29hrs SCM5

(RPD) OB134/001 Riverside approach 1 WEEK FUT 
29hrs SCM5

(RSAS)Dunbar Pitches 24/25 falldown, 486y, CAT16, 
28m 844y to 28m 1330y, Up line





XC: Services to start/terminate at Edinburgh Waverley 
and Newcastle.



LNER: Divert 1xtph via Tyne Valley/Carlisle/WCML 
between Newcastle & Edinburhg. Other LNER A/Scot 
services to start/terminate at Newcastle. Overight 
stabling at Waverley will be required.

(RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m 
1500y, Millerhill line, Portobello Jcn to Niddrie South 
Jcn to Niddrie West Jcn



XC: ECS moves to run direct between Edinburgh and 
Craigentinny.

SC119

SC119

SC147

SC161
SC163

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

25Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sat
15/09/25
0510 Mon

PossessionAll LinesLadybank JnHilton Jn SBP2025/3919752 (Civils) Letham Road 

CDC1 2m 1012yds

Superstructure Renewal

No passage of Ets 

Ladybank to Ladybank Jn



LNER: LNER will start/terminate at Stirling - Network 
Rail TBC. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

SC181 13/09/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0105 Sat

0025 Sun

0045 Sun

0030 Sat

0050 Sun

0050 Sun

0050 Sun

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0510 Mon (54 hrs)

0525 Mon

0550 Mon

0530 Mon (52 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Perth

Dalmuir Park Jn

Balloch

Drem Jn

Craigentinny Jn

Portobello Jn 
(Scotland)

Portobello Jn 
(Scotland)

Hilton Jn SB

Westerton Jn

Dalreoch Jn

Grantshouse

Monktonhall Jn

Niddrie South Jn

Niddrie West Jn

P2025/3907468

P2025/3941829

P2025/3903057

P2025/3978351

P2025/3900254

(ARU) Hilton Jn to Perth 

(RPD) OB133/097 A912 Edinburgh Road  SCM4

(RPD) OB133/057 137m 0594y SCM4



DRS: 4H47/4D47(Sat) cancelled.



LNER: LNER will start/terminate at Stirling - Network 
Rail TBC. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

(Civils) OB 240/151 Duntocher Rd Refurb 

NEM5 9m 1452yds 

Westerton Jn - Dalmuir Park Jn 

No passage of ETs

(WD)  Re-5sleeper and re-rail at Alexandria  18m 
947y to 19m 823y - RRVs in use. | Access/Egress: 
Alexandria station | OTP Access/Egress: Alexandria 
19m 0398y

(RSAS)Dunbar station HOI TER, 1370y, CAT2, 28m 
1325y to 29m 935y, Down, Drem Jcn to Grantshouse, 
ECM8



XC: Services to start/terminate at Edinburgh Waverley 
and Newcastle.

(RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m 
1500y, Millerhill line, Portobello Jcn to Niddrie South 
Jcn to Niddrie West Jcn



XC:ECS moves to run direct between Edinburgh and 
Craigentinny.

SC119

SC123

SC135

SC147

SC161
SC163

20/09/25

21/09/25

21/09/25

20/09/25

21/09/25

21/09/25

21/09/25

26Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

29/09/25

29/09/25

15/09/25

15/09/25

15/09/25

0500 Mon (54 hrs)

0515 Mon (29 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Hilton Jn SB

Finnieston East Jn

Craigentinny Jn

Portobello Jn 
(Scotland)

Portobello Jn 
(Scotland)

Dunblane

Easterhouse

Monktonhall Jn

Niddrie South Jn

Niddrie West Jn

P2025/3907502

P2025/3917041

P2025/3900230

(ARU) Dunblane to Hilton Jn

(RPD) (RPD) OB133/021 A822  SCM4

(RPD) (RPD) OB133/049A SCM4



LNER: TO DIVERT VIA FIFE AND LADYBANK.

(WD) Slabtrack and Track Works Bellgrove Tunnel -
Finnieston Tunnel  SC123 between Easterhouse and 
Finnieston East Jn *i/c/w SC131 High Street to Shields 
Jn. *Shettleston sidings req for RRV/Plant Access for 
Track Work then access/eress for Slab Track at High 
St*

(RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m 
1500y, Millerhill line, Portobello Jcn to Niddrie South 
Jcn to Niddrie West Jcn



XC: ECS moves to run direct between Edinburgh and 
Craigentinny.

SC119

SC123

SC161
SC163

27/09/25

28/09/25

14/09/25

14/09/25

14/09/25

27Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0050 Sun

0050 Sun

0200 Sat

0200 Sat

2240 Fri

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

13/10/25

0500 Mon (54 hrs)

0500 Mon (29 hrs)

0500 Mon

0430 Mon (54 hrs)

0430 Mon (54 hrs)

0615 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

All Lines

All Lines

All Lines

Hilton Jn SB

Finnieston East Jn

Shields Jn

Slateford Jn

Gorgie Jn

Kingussie

Dunblane

Easterhouse

High Street

Craiglockhart Jn

Niddrie West Jn

Blair Atholl

P2025/3907483

P2025/3916938

P2025/3904062

P2025/3919824

(ARU) Dunblane to Hilton Jn

(RPD) (RPD) OB133/021 A822  SCM4



LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

(RSAS) Bellgrove Jcn  CAT74x 4 S&C units 0m 1520y
Glasgow QS LL to Easterhouse Stn to Shields Jcn 
(City union) to Barnhill Stn NEM2/SGN



(RSAS) Blochairn Tunnel Drain 6 foot, 550y  CAT15 
0m 1050y to 0m 1600y  Glasgow QS LL to 
Easterhouse Stn to Shields Jcn (City union) to Barnhill
Stn NEM2/SGN



(RSAS)  Bellgrove Tunnel Drain  CAT15 0m 840 to 0m
1115y Glasgow QS LL to Easterhouse Stn to Shields 
Jcn (City union) to Barnhill Stn NEM2/SGN

(WD) Craiglockhart (232A, 232B, 233, 235A, 235B, 
235C) SC165/SC167 Niddrie West Jn to Gorgie Jn 
and Craiglockhart Jn to Slateford Jn SC167



DRS: 4E65/4S67 to divert via Edinburgh Waverley.



XC: ECS moves to run direct between Edinburgh and 
Craigentinny.

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhill



DRS: 4H47/4D47 Saturday cancelled.



LNER will start/terminate at Perth (additional ECS 
moves required) - Network Rail to confirm this. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

SC119

SC123
SC131

SC165
SC167

SC193

04/10/25

05/10/25

05/10/25

04/10/25

04/10/25

10/10/25

28Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

2240 Fri

2240 Fri

13/10/25

13/10/25

13/10/25

20/10/25

0500 Mon (29 hrs)

0500 Mon

0615 Mon (54 hrs)

0615 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

Down

All Lines

All Lines

Finnieston East Jn

Shields Jn

Kingussie

Kingussie

Easterhouse

High Street

Blair Atholl

Blair Atholl

P2025/3916939

P2025/3919824

P2025/3919800

(RSAS) Bellgrove Tunnel 150y CAT7 0m 840y to 0m 
990y Glasgow QS LL to Easterhouse Stn to Shields 
Jcn (City union) to Barnhill Stn NEM2/SGN



(RSAS)  Bellgrove Jcn  CAT74x 4 S&C units 0m 
1520y Glasgow QS LL to Easterhouse Stn to Shields 
Jcn (City union) to Barnhill Stn

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhill



DRS: 4H47/4D47 Saturday cancelled.



LNER will start/terminate at Perth (additional ECS 
moves required) - Network Rail to confirm this. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhill





DRS: 4H47/4D47 Saturday cancelled.



LNER will start/terminate at Perth (additional ECS 
moves required) - Network Rail to confirm this. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

SC123
SC131

SC193

SC193

12/10/25

12/10/25

10/10/25

17/10/25

29Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2245 Fri
20/10/25
0610 Mon (54 hrs)

PossessionAll LinesAviemoreKingussieP2025/3919825 (Civils) C 290/202A â€“ Culvert Renewal â€“ HGL2 
77m 1386yds (Kingussie â€“ Aviemore).





DRS: 4H47/4D47 Saturday cancelled.



LNER: start/terminate at Perth (add ECS moves 
required) - Network Rail to confirm. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

SC193 17/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

2240 Fri

2245 Fri

20/10/25

20/10/25

20/10/25

0440 Mon

0615 Mon (54 hrs)

0610 Mon (54 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Cove LC (CCTV)

Kingussie

Aviemore

Carlisle North Jn

Blair Atholl

Kingussie

P2025/3917644

P2025/3919800

P2025/3919825

Work Content:

CD: Kingmoor Resignalling

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to 
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair 
Atholl/ to Millerhill





DRS: 4H47/4D47 Saturday cancelled.



LNER will start/terminate at Perth (additional ECS 
moves required) - Network Rail to confirm this. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

(Civils) C 290/202A â€“ Culvert Renewal â€“ HGL2 
77m 1386yds (Kingussie â€“ Aviemore).





DRS: 4H47/4D47 Saturday cancelled.



LNER: start/terminate at Perth (add ECS moves 
required) - Network Rail to confirm. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

NW4001
SC001
SC031

SC193

SC193

19/10/25

17/10/25

17/10/25

30Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Fri

1925 Sun

2050 Sun

27/10/25

10/11/25

10/11/25

0555 Mon (54 hrs)

0725 Mon

0550 Mon

Possession

Possession

Possession

All Lines

All Lines

Single

Dalwhinnie

Achnasheen

Kyle of Lochalsh

Pitlochry

Dingwall

Achnasheen

P2025/3919841

P2025/3921363

P2025/3921326

(WD) Dukes Bridge ( Pitlochry to Dalwhinnie) 
Retrack/Rerail/Resleepering 35m 1590yds to 
37m1300yds





DRS: 4H47/4D47 Saturday cancelled.





LNER: start/terminate at Perth (add ECS moves 
required) - Network Rail to confirm. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

(WD) Craigory Burn Long Timber (54hrs) 49m 
1661yds to 49m 1675yds 



(WD) Carron Reballast (54hrs) 47m to 56m 880yds



(Civils) 58H Replacement 24m 1648yds (29hrs)



(Civils) 303/029F Replacement 15m 1265yds (29hrs)


(Civils) 303/029C Replacement 15m 709yds (29hrs)

(Civils) 73B Replacement 29m 1175yds (29hrs)



(RSA) Strathcarron Up Loop - CAT30T 350yds 

45m 1380yds to 45m 1703yds



(RSAS) STRATHCARRON DOWN LOOP - CAT30T 
350yds 

45m 1380yds to 45m 1730yds



(RSAS) CAMALT - CAT2 - 1200yds

47m 540yds to 47m 1740yds



(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T 
- 4640yds - 49m 200yds to 51m 1320yds



(RSAS) ATTADALE - CAT3T - 1310yds 

48m 440yds to 48m 1750yds

SC193

SC205

SC205

24/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2315 Fri

1925 Sun

2050 Sun

27/10/25

10/11/25

10/11/25

0555 Mon (54 hrs)

0725 Mon

0550 Mon

Possession

Possession

Possession

All Lines

All Lines

Single

Dalwhinnie

Achnasheen

Kyle of Lochalsh

Pitlochry

Dingwall

Achnasheen

P2025/3919841

P2025/3921363

P2025/3921326

(WD) Dukes Bridge ( Pitlochry to Dalwhinnie) 
Retrack/Rerail/Resleepering 35m 1590yds to 
37m1300yds





DRS: 4H47/4D47 Saturday cancelled.





LNER: start/terminate at Perth (add ECS moves 
required) - Network Rail to confirm. 

If not LNER will start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1 
LNER Azuma unit in Platform 5 or 6 which will need to 
remain OLE live whilst this unit is stabled - NR need 
to confirm that overnight stabling will be available Fri, 
Sat & Sun.

(WD) Craigory Burn Long Timber (54hrs) 49m 
1661yds to 49m 1675yds 



(WD) Carron Reballast (54hrs) 47m to 56m 880yds



(Civils) 58H Replacement 24m 1648yds (29hrs)



(Civils) 303/029F Replacement 15m 1265yds (29hrs)


(Civils) 303/029C Replacement 15m 709yds (29hrs)

(Civils) 73B Replacement 29m 1175yds (29hrs)



(RSA) Strathcarron Up Loop - CAT30T 350yds 

45m 1380yds to 45m 1703yds



(RSAS) STRATHCARRON DOWN LOOP - CAT30T 
350yds 

45m 1380yds to 45m 1730yds



(RSAS) CAMALT - CAT2 - 1200yds

47m 540yds to 47m 1740yds



(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T 
- 4640yds - 49m 200yds to 51m 1320yds



(RSAS) ATTADALE - CAT3T - 1310yds 

48m 440yds to 48m 1750yds

SC193

SC205

SC205

24/10/25

19/10/25

19/10/25

31Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2220 Fri

1925 Sun

17/11/25

10/11/25

0720 Mon

0725 Mon

Possession

Possession

Single

All Lines

Fort William

Achnasheen

Crianlarich

Dingwall

P2025/3907201

P2025/3921363

(Civils) B 310/270 Loch Treig Superstructure Renewal 
WHL 76m 1720yds 

C 310/331K 94m 1120yds NO passage of Ets 

C 310/194C 59m 1140yds 

C 310/195B 60m 1065yds 

FB 310/199 Feith WHL 62m 1140yds 

C 310/205AA 65m 0360yds 

OB 310/206A At Cruach Snow Shed WHL 65m 
1560yds  OB 310/207 Cruach Snow Shed WHL 65m 
1570yds - 65 1860yds 

UB 310/270 Loch Treig WHL 76m 1720yds 

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds 
Corrour to Tulloch



(RSAS) - McDougals Straight WHL 46m 494y to 47m 
880y ; 

(RSAS) Bridge of Orchy 2 WHL 51m 720y to 51m 
1657y ;

(RSAS) Achallander WHL 51m 1657y to 52m 672y ; 
Baravourich WHL 54m 250y to 55m 50y



(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR

(WD) Craigory Burn Long Timber (54hrs) 49m 
1661yds to 49m 1675yds 



(WD) Carron Reballast (54hrs) 47m to 56m 880yds



(Civils) 58H Replacement 24m 1648yds (29hrs)



(Civils) 303/029F Replacement 15m 1265yds (29hrs)


(Civils) 303/029C Replacement 15m 709yds (29hrs)

SC141

SC205

07/11/25

19/10/25

32Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2050 Sun
10/11/25
0550 Mon

PossessionSingleKyle of LochalshAchnasheenP2025/3921326 (Civils) 73B Replacement 29m 1175yds (29hrs)



(RSA) Strathcarron Up Loop - CAT30T 350yds 

45m 1380yds to 45m 1703yds



(RSAS) STRATHCARRON DOWN LOOP - CAT30T 
350yds 

45m 1380yds to 45m 1730yds



(RSAS) CAMALT - CAT2 - 1200yds

47m 540yds to 47m 1740yds



(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T 
- 4640yds - 49m 200yds to 51m 1320yds



(RSAS) ATTADALE - CAT3T - 1310yds 

48m 440yds to 48m 1750yds

SC205 19/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2220 Fri

1925 Sun

17/11/25

10/11/25

0720 Mon

0725 Mon

Possession

Possession

Single

All Lines

Fort William

Achnasheen

Crianlarich

Dingwall

P2025/3907201

P2025/3921363

(Civils) B 310/270 Loch Treig Superstructure Renewal 
WHL 76m 1720yds 

C 310/331K 94m 1120yds NO passage of Ets 

C 310/194C 59m 1140yds 

C 310/195B 60m 1065yds 

FB 310/199 Feith WHL 62m 1140yds 

C 310/205AA 65m 0360yds 

OB 310/206A At Cruach Snow Shed WHL 65m 
1560yds  OB 310/207 Cruach Snow Shed WHL 65m 
1570yds - 65 1860yds 

UB 310/270 Loch Treig WHL 76m 1720yds 

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds 
Corrour to Tulloch



(RSAS) - McDougals Straight WHL 46m 494y to 47m 
880y ; 

(RSAS) Bridge of Orchy 2 WHL 51m 720y to 51m 
1657y ;

(RSAS) Achallander WHL 51m 1657y to 52m 672y ; 
Baravourich WHL 54m 250y to 55m 50y



(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR

(WD) Craigory Burn Long Timber (54hrs) 49m 
1661yds to 49m 1675yds 



(WD) Carron Reballast (54hrs) 47m to 56m 880yds



(Civils) 58H Replacement 24m 1648yds (29hrs)



(Civils) 303/029F Replacement 15m 1265yds (29hrs)


(Civils) 303/029C Replacement 15m 709yds (29hrs)

SC141

SC205

07/11/25

19/10/25

33Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2050 Sun
10/11/25
0550 Mon

PossessionSingleKyle of LochalshAchnasheenP2025/3921326 (Civils) 73B Replacement 29m 1175yds (29hrs)



(RSA) Strathcarron Up Loop - CAT30T 350yds 

45m 1380yds to 45m 1703yds



(RSAS) STRATHCARRON DOWN LOOP - CAT30T 
350yds 

45m 1380yds to 45m 1730yds



(RSAS) CAMALT - CAT2 - 1200yds

47m 540yds to 47m 1740yds



(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T 
- 4640yds - 49m 200yds to 51m 1320yds



(RSAS) ATTADALE - CAT3T - 1310yds 

48m 440yds to 48m 1750yds

SC205 19/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

2220 Fri

17/11/25

17/11/25

0530 Mon (29 hrs)

0720 Mon

Possession

Possession

All Lines

Single

Kilwinning

Fort William

Glengarnock

Crianlarich

P2025/3924215

P2025/3907201

(RSAS) Swinless, 469y, CAT2, 21m 130y to 21m 
599y, Up line  Glengarnock to Kilwinning Jcn  NO 
ISOLATION ISSUES KILWINNING STATION OPEN.


(RSAS)Dalry Up, 564y, CAT2, 23m 236y to 23m 800y,
Up line  Glengarnock to Kilwinning Jcn   NO 
ISOLATION ISSUES KILWINNING STATION OPEN.


(RSAS) Dalry station, 564y, CAT15, 22m 750y to 22m 
1300y, Up line,  Glengarnock to Kilwinning Jcn  Eng 
trains - Arrives on Dn line, Ex Millerhill via Midcalder 
Jcn/Uddingston/Rutherglen/Paisley , WAR, ex to 
Kingmoor via Kilwinning/GSW NO ISOLATION 
ISSUES KILWINNING STATION OPEN.

(Civils) B 310/270 Loch Treig Superstructure Renewal 
WHL 76m 1720yds 

C 310/331K 94m 1120yds NO passage of Ets 

C 310/194C 59m 1140yds 

C 310/195B 60m 1065yds 

FB 310/199 Feith WHL 62m 1140yds 

C 310/205AA 65m 0360yds 

OB 310/206A At Cruach Snow Shed WHL 65m 
1560yds  OB 310/207 Cruach Snow Shed WHL 65m 
1570yds - 65 1860yds 

UB 310/270 Loch Treig WHL 76m 1720yds 

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds 
Corrour to Tulloch



(RSAS) - McDougals Straight WHL 46m 494y to 47m 
880y ; 

(RSAS) Bridge of Orchy 2 WHL 51m 720y to 51m 
1657y ;

(RSAS) Achallander WHL 51m 1657y to 52m 672y ; 
Baravourich WHL 54m 250y to 55m 50y



(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR

SC059

SC141

16/11/25

07/11/25

34Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0005 Sun

2300 Fri

24/11/25

08/12/25

0530 Mon (29 hrs)

0655 Mon

Possession

Possession

All Lines

All Lines

Kilwinning

Stranraer

Glengarnock

Girvan

P2025/3903125

P2025/3907152

(RSAS) Dalry station, 290y, CAT11, 22m 660y to 22m 
950y, Down line, Glengarnock to Kilwinning Jcn

Eng trains - Arrives on Up line, Ex Kingmoor via 
GSW/Kilwinning, WAR, ex to Millerhill via 
Paisley/Rutherglen/Uddingston Midcalder Jcn



(RSAS) Dalry Down, 1288y, CAT1, 23m 0y to 23m 
1288y, Down line, Glengarnock to Kilwinning Jcn

(RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
53m 1000y, Single line, Girvan to Stranraer, STR4



(RSAS)Markdhu No1 Level crossing, Cat45, 18m 
1710y, single line, Barrhill to Stranraer, STR2 



(RSAS) High Alticane, 260y, Cat15, 9m 220y to 9m 
480y, Single line, Girvan to Stranraer



(RSAS) Marchlach No3 Level crossing, Cat45, 20m 
155y, Single line, Girvan to Stranraer 



(Civils) STR2 Earthworks - Various Sites

STR2 - 3m 0219yds - 28m 0660yds

Girvan - Stranraer

SC059

SC059

23/11/25

28/11/25

35Week



Page           63 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Fri
08/12/25
0655 Mon

PossessionAll LinesStranraerGirvanP2025/3907152 (RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
53m 1000y, Single line, Girvan to Stranraer, STR4



(RSAS)Markdhu No1 Level crossing, Cat45, 18m 
1710y, single line, Barrhill to Stranraer, STR2 



(RSAS) High Alticane, 260y, Cat15, 9m 220y to 9m 
480y, Single line, Girvan to Stranraer



(RSAS) Marchlach No3 Level crossing, Cat45, 20m 
155y, Single line, Girvan to Stranraer 



(Civils) STR2 Earthworks - Various Sites

STR2 - 3m 0219yds - 28m 0660yds

Girvan - Stranraer

SC059 28/11/25

36Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

- End of Report -

2300 Fri
08/12/25
0655 Mon

PossessionAll LinesStranraerGirvanP2025/3907152 (RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
53m 1000y, Single line, Girvan to Stranraer, STR4



(RSAS)Markdhu No1 Level crossing, Cat45, 18m 
1710y, single line, Barrhill to Stranraer, STR2 



(RSAS) High Alticane, 260y, Cat15, 9m 220y to 9m 
480y, Single line, Girvan to Stranraer



(RSAS) Marchlach No3 Level crossing, Cat45, 20m 
155y, Single line, Girvan to Stranraer 



(Civils) STR2 Earthworks - Various Sites

STR2 - 3m 0219yds - 28m 0660yds

Girvan - Stranraer

SC059 28/11/25

37Week
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