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SLEEPERS TO RUN VIA Week commencing:
2024 | 38 | Info | oNiToN Saturday 14 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 | 38 | gy105 Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW265 [Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2024 38 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
2024 38 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2024 | 38 | gy105 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn 'Yeovil Pen Mill 2220 Th 2230 Th
2024 38 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2024 38 SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2024 38 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 .
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
2024 38 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 Woking AT WEYBRIDGE
. DOWN SERVICES BETWEEN WOKING AND
2024 38 | SW105 (Woking Jn Brookwood Dn Slow 0001 M to 2359 F Brookwood S&C  [Track renewals prep BROOKWOOD TO USE DOWN FAST
2024 38 SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C  |Track renewals prep
2024 | 38 | SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 | TWThF | to | 0450 | TWThF BO3 44600624 Cyolic Maintenance LINE DIVERSIONS TO APPLY.
Track renewals prep
2024 38 :wlgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWTh to 0525 TWTh Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Rules Proposal

Version: 3

Date: 28th March 2024
Page 2 of 90

A New B — -
| X 3 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked ::"::1 nights Time To |nights !:fmtenance Oth;re\;\lork Work Content Traffic Remarks
>|s From To
2024 38 | SW110 [Liss Havant Jn Dn/Up Main 0005 TTh to 0445 TTh Ho04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2024 38 | SW110 [Liss Havant Jn Dn/Up Main 0040 F to 0445 F Ho04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2024 | 38 | SW115 |Worting Jn Laverstock North Jn Dn/Up Exeter 0115 | TWThF | to | 0510 | TWThF M'”°Ex\r’]32fe§e"a" m;}“ﬁﬁ)’“p
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2024 38 | SW120 |Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
0025 ™w 0500 ™w 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 38 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 96 . 9 North Jn Single, Dn/Up Test Valley 0035 Th 0500 Th S04 4 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q53 (W/Th)
2024 38 :a:‘];g Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
Sw180
2024 | 38 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmoth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwoz Cyclic Maintenance
Bookham
S0680
) ) 0030 TWTh 0445 TWTh ! ) 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2024 38 SW210 Feltham (c/o) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up to CF05 44300523 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor 0105 F 0445 F (Black Potts) Track renewals site surveys |READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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Christmas Day
Wednesday \Week commencing:
2028 39 It Boxing Day Saturday 21 December
Thursday
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2024 39 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2024 39 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024 | 39 | G200 |Effingham Jn Guildford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
2024 | 39 | SW105 |Woking Jn Famborough, Ash Vale Jn Z’:{’) L:p Fast, Dn/Up Slow, Dn/Up | 44 M to | 2359 F Brookwood S&C | Core works
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington TERMINATE AT BATH SPA AND RESTART FROM
2024 39 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2345 T to 2359 F Viaduct Steelwork |Core works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT
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New Years Day Week commencing:
2028 40 x> Wednesday Saturday 28 December
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2024 40 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2024 40 So0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TThF to 0515 TThF CCo3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Sw100 : N P LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main Cyclic Maintenance
2024 40 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TThF to 0455 TThF CW02 44300324 Track renewals prep
SW105
N . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
2024 40 :w;;g Weybridge, Addlestone Jn Woking Jn Byfleet Curve 0050 TThF to 0515 TThF w10 Cyclic Maintenance AT WEYBRIDGE
2024 | 40 | SW105 |Woking Jn Farnborough, Ash Vale Jn gl’t‘é L:lp Fast, Dn/Up Slow, Dn/Up | 4 M to | 2359 F Brookwood S&C  |Core works
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024 40 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0115 TThF to 0450 TThF B03 44600624 Track renewals prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2024 40 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 F to 0455 F C21 Rail Grinder (Th/F)
Sw110 Dn/Up. Dn/Up Spur. Dn/U 2P77 TO TERMINATE AT PETERSFIELD. ECS
2024 40 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn VP, p Spur, P 0045 TThF to 0435 TThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
SW123 " Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
2024 40 SW265 Guildford (c/o) In Dn/Up Branch 0035 TThF to 0440 TThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 40 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TThF to 0500 TThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington Cyclic Maintenance TERMINATE AT BATH SPA AND RESTART FROM
2024 40 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05 Viaduct Steelwork Czre works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT
2024 | 40 :ag;g Virginia Water Wokingham Jn, Bagshot Er’i‘r’]::gy”’mke"ham’ Dn/Up 0100 | TThF | to | 0520 TThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
R0z M i Saturday 04 January
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2024 41 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2024 41 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, 0035 TWThF to 0455 TWThF CCco02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
S0700 Clapham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Up Main Wimbledon S&C |Cyclic Maintenance
2024 41 SW105 P ) y Loop, Dn/Up Kingston, Dn/Up St 0050 TWThF to 0455 TWThF Cwo03 (722 A/Bpts) Track renewals prep 1F83 TO BE DIVERTED VIA CHERTSEY
Haydons Road Wimbledon Chase "
SwW180 Heiler 44300324 Track renewals prep
2024 41 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
2024 41 SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C  |Track renewals follow-up
. . . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2024 | 41 | SW105 |Winchfield ooy (fout Down ines | Orp Fast, DUp Siow, Long | o445 | TwThF | 1o | 0450 | TWThF B10 ageo0s2a  [PyoloMamtenance | IBARTON MILL SIDINGS AVAILABLE FOR USE. LONG
v y Siding P |VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Fast CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 ! . ’ . Cyclic Maintenance MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024 41 SW150 Southampton Central (c/o) Totton, Romsey 32”200ds Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Millbrook S&C Track renewals TOC Walk |CONTAINER TERMINAL AVAILABLE VIA DOWN
4 LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
. C21 Rail Grinder (M/T)
2024 41 SW105 |Totton Brockenhurst Dn/Up Main 0010 T™W to 0530 T™w €21 Rail Grinder (T/W) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2024 | 41 | SW105 Christchurch Branksome Jn gir"j/iﬁgsma'"' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2024 41 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 F to 0505 F C21 Rail Grinder (Th/F)
SWR TO TERMINATE SERVICES AT HASLEMERE.
2024 41 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2024 41 SW110 [Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b Cyclic Maintenance
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington Cyclic Maintenance TERMINATE AT BATH SPA AND RESTART FROM
2024 41 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05 Viaduct Steelwork Czre works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
|SERVICES: TO BE DIVERTED VIA DIDCOT
. Cyclic Maintenance
2024 | 41 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 44501424 |Track renewals six week
Honiton Up Loop, Chard Dn Loop
follow-up
2024 41 zalig Eastleigh West Jn Fareham Jn Single, Dn/Up Portsmouth 0005 Th to 0450 Th C21 Rail Grinder (W/Th) 7V97 TO BE RETIMED.
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2024 41 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton She; pertonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
. . . . . Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR.
2024 41 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 WThF to 0525 WThF 44300523 LWRT (Th/F) ADDITIONAL UNITS TO BERTH AT READING
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2024 41 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
A 42 It Saturday 11 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 | 42 SW105_|Weymouth Eastleigh 2155 M o 0001 T PLPR 1051 PROTECTED PATH
SW230 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2024 42 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 W
SW105 |[Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2024 42 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 [Basingstoke allers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2024 | 42 | SW130 |Romsey Eastleigh shown with estimated times Y 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 [Hamworthy Eastleigh 0205 Th 0310 Th
SW105 [Eastleigh Weymouth 2135 W 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2024 42 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2024 | 42 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 (Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2024 | 42 SW105 (Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 154 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW180 [Cheam Dorking 0025 F 0055 F
2024 42 SW180 |Dorking Cheam 0455 F to 0520 E UTU 3Q23 PROTECTED PATH
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2024 42 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TThF to 0515 TThF Wo09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
2024 | 42 | SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 | TThF | to | 0450 | TThF B02 44600624  |Cyclic Maintenance LINE DIVERSIONS TO APPLY
Track renewals follow-up
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IECHINATE AT INCHECTER A0 N ECS TO
2024 42 | SW105 |Winchester St Denys (c/o) SI;I;/;,bEn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
0015 TWF 0600 TWF
2024 42 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to Brog8 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th OF 3Q02 (W/Th)
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2024 | 42 :mgg Guildford Farncombe, Gomshall g:ﬂ‘; “R":g,‘{ilf’gl;fu(;‘:’:;m’ 0040 | TWThF | to | 0505 | TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
Dn/Up Dean, Dn/Up Salisbury, PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
SW115 Dn/Up Exeter, Dn Passenger TO TERMINATE AT ANDOVER, ECS TO
2024 42 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance BASINGSTOKE. 7V97 TO BE RETIMED. BERTHING
Sidings, Reception Line, Through AVAILABLE IN PLATFORM 5 AND EAST CARRIAGE
Siding/Up Siding/Shunting Neck SIDINGS ONLY
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington TERMINATE AT BATH SPA AND RESTART FROM
2024 42 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F Viaduct Steelwork |Core works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT
Minor Works
PL Refurb Cyclic Maintenance
Sw180 Dn/Up Portsmouth, Dn/Up Epsom,| 0035 TWTh 0505 TWTh (Epsom, Platform Minor works site surveys
2024 42 SW185 |Raynes Park, Cheam Leatherhead, Chessington South [Dn/Up Chessington, Dn and Up to CWO06b 182, Mi K
$0680 Sidings 0045 F 0505 F Minor Works Irior Works prep
. LWRT (Th/F)
Conductor Rail
(Motspur Park)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Dn/Up Windsor Slow, Dn/Up Capex Re-rail Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 42 SW225 |Clapham Junction Richmond, New Kew Jn Windsor Fast Putne{/ Reversible 0030 TWThF to 0500 TWThF CC07a (Putney) Capex prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 ’ LWRT (Th/F) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
. SWR TO BERTH TWO UNITS AT READING.
2024 | 42 :a;gg Staines Ascot, Chertsey 22’ Up Twickenham, Dn/Up 0100 | WThF | to | 0520 | WThF CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
ertsey OF 1054 (Th/F)
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2024 43 Info Week commencing:
Saturday 18 January
SWT05 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2024 43 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloa Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2024 43 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 (Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2024 | 43 SW200 (Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 E 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2024 43 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2024 43 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE
SIDING TO BE KEPT CLEAR. FREIGHT SERVICES
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh TO BE DIVERTED VIA WEST LONDON LINE EXCEPT
2024 43 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCo08 Cyclic Maintenance 6M08, 6M90, 6059 AND 6054 TO BE RETIMED. 2U04
S0250 Middle Siding, Up Windsor Slow 0055 F 0440 F TO RUN ON THE UP WINDSOR FAST FROM
BARNES. POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q21 (Th/F)
Wimbledon S&C
. . . (722 A/Bpts) Track renewals prep
S0O700 |Clapham Junction Raynes Park Dn/Up Main Fast, Dn/Up Main
2024 43 SW105 |Haydons Road Wir)ml'\bledon Chase Slow, Dn/Up St Helier 0105 ThF to 0455 ThF 443003?4 Track rengwals follow-up
Capex Drainage |Capex drainage follow-up
(Wimbledon Area)
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2024

43

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

MTW

0500

TWTh

E15
B08

Cyclic Maintenance

C21 Rail Grinder (M/T)
C21 Rail Grinder (T/W)
C21 Rail Grinder (W/Th)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
1W82 TO TERMINATE AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.

2024

43

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

Th

0500

E15
B08

Cyclic Maintenance
C21 Rail Grinder (Th/F)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
1W82 TO TERMINATE AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.

2024

43

SwW110

Farlington Jn, Cosham Jn

Fratton

Dn/Up Main,Dn/Up Branch 0055

TWThF

0435

TWThF

Portcreek Jn S&C

Track renewals prep

2P77 TO TERMINATE AT HAVANT, ECS TO BERTH
HASLMERE LOOP. 2P12 TO BE RETIMED LATER.

2024

43

SW115
GwWe610

Yeovil Jn

Pinhoe

Dn/Up Exeter, Exeter Main,

Honiton Up Loop, Chard Dn Loop 2345

MTWTh

0515

TWThF

Y04

44501424

Cyclic Maintenance
Track renewals six week
follow-up

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.

2024

43

SW120
Sw123

Pirbright Jn, Aldershot South Jn

Farnham

Dn/Up, Dn/Up Branch 0105

TWThF

0530

TWThF

Go7

Cyclic Maintenance

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES

2024

43

SW170

Wilton Jn

\Warminster, Beechgrove GF

Dn/Up Warminster 0001

0400

Civils (Sherrington
Viaduct Steelwork
Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
TERMINATE AT BATH SPA AND RESTART FROM
SALISBURY. SWR: YEOVIL PEN MILL VIA
WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT

2024

43

SW180
SW185

Raynes Park

Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 0030

Chessington 0120

0525

0525

TThF

CWo05a

Capex PL Refurb
(Chessington South)

Cyclic Maintenance
Capex six week follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)

2024

43

SW183
S0685

Leatherhead Jn

Warnham

Dn/Up Portsmouth/Main, Dn Loop 2220

(Dorking), Down Siding (Dorking) 2350

MWTh

0505

0505

TThF

1B24

Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.

2024

43

SW190
Sw245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up

Shepperton, Dn/Up Strawberry Hill 0020

0450

TThF

CF11

Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD. 2077 TO TERMINATE AT STRAWBERRY HILL

2024

43

SW255

Chertsey

Weybridge, Byfleet Jn

Dn/Up Chertsey/Branch, Up Bay,

0050

Byfleet Curves

TWThF

0520

TWThF

W11

Cyclic Maintenance
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Minor Works
SW300 . PL Refurb & Capex prep
2024 | 43 SO560 Shalford Jn Gomshall Dn/Up Redhill 0040 TWTh to 0510 TWTh Wheel Timbers |LWRT (W/Th)
(River Wey)
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Week commencing:
S o i Saturday 25 January
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2024 44 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2024 44 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
2024 44 SW100 |Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main 0035 TWThF to 0500 TWThF CC09a (1593pts) Capex follow-up LINE DIVERSIONS TO APPLY.
Fast
. Wimbledon S&C
S0700 |Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow, Dn/Up Track renewals follow-up
2024 44 SW105 |Haydons Road Wimbledon Chase St Helier 0055 TWThF to 0455 TWThF (742423(%22?) Track renewals follow-up
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2024 44 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2024 44 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624 Track renewals follow-up | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
SW105 C21 Rail Grinder (M/T)
2024 44 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0525 TWThF Bro1 C21 Rail Grinder (T/W) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
. Capex Re-rail Capex prep
2024 44 SW105 |Bournemouth Poole Dn/Up Main 0105 TWThF to 0440 TWThF (Branksome) LWRT (TAW) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
1F83 DIVERT VIA COBHAM. GUILDFORD
. . - . . PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
2024 44 | SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance BERTHING AVAILABLE IN GUILDFORD PLATFORMS
3&8 AND IN ALDERSHOT PLATFORM 3
Sw110 . " . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2024 44 SW140 Farlington Jn, Cosham Jn Hilsea Dn/Up Main 0050 TWThF to 0420 TWThF Portcreek Jn S&C (Track renewals prep BERTH HASLEMERE LOOP.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2024 44 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. . Capex Re-rail Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 44 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 (Romsey, Budds [Capex prep WINCHESTER. 7V97/7V98 TO BE RETIMED.
Lane) LWRT (W/Th)
2024 | 44 | S0 lgeechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyolic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
GW500
2024 44 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SwW178
Sw180
2024 | 44 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
Bookham
S0680
2024 | 44 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn gr’]"e L;’;esr:;wgg:ry Hill, Dn/Up 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance 5H84 TO ENTER DEPOT VIA SHACKLEGATE JN
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2024 | 44 | SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 | TWThF | to | 0525 | TWThF (ingosozjs) I@%’?T":/‘g?'s prep PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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Week commencing:
R0z 45 i Saturday 01 February
SW300 |Gomshall Shalford Jn 0235 w 0250 w
SW110 [Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 |Hampton Court Jn Surbiton 0415 w 0420 w
2024 45 SW105 |Surbiton Hampton Court Jn 0425 w 0430 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 (Shalford Jn Gomshall 0520 w 0535 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2024 45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2024 45 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CcCco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
. Drainage follow-up
S0700 . Dn/Up Fast, Dn/Up Slow, Up Main . AP
2024 | 45 | swigs |ClaPham Junction Berrylands Loop, Dn/Up Epsom, Dn/Up 0050 | TWThF | to | 0455 | TWThF cwo2 Drainage C21 Rail Grinder (MIT) - |4q5 10 gE pIVERTED VIA CHERTSEY
SW180 Haydons Road Wimbledon Chase Kingston, Dn/Up St Helier (Earlsfield) C21 Rail Grinder (T/W)
! C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Drainage Cyclic Maintenance
2024 | 45 Swooo |Bermyiands Byfleet Jn, Claygate Cobham 0055 TThF to 0520 TThF wo1 (Weybridge) Drainage follow-up 1F83 & 2F02 TO DIVERT VIA CHERTSEY
2024 45 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2024 45 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2024 45 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO
Cyclic Maintenance TERMINATE AT GUILDFORD. SERVICES TO
2024 45 SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9c 44600025 Tryack renewals site surveys RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
Y$|TERMINATE AT PETERSFIELD. HASLEMERE LOOP
TO BE KEPT CLEAR
2024 | 45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0055 F to | 0500 F Hogc 44600025  |CYolic Maintenance HASLEMERE LOOP TO BE KEPT CLEAR
Track renewals site surveys
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SwW110 . . . TO OPERATE BETWEEN BARNHAM AND
2024 45 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5871 WILL NOT RUN. 5N08 TO START!
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
. Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2024 45 | SW115 |Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th
GW500
2024 45 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
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SW115 . . Western Cyclic
2024 45 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2024 45 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2024 45 | SW140 |StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
|BOTLEY
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 . . . |Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 | 45 | SW230 |Bames ;i't‘::j‘nm’ Whition Jn, South 32{1 Liiﬁ'ﬁ"snsﬂfw’ bn/Up 0040 | TWThF | to | 0515 | TWThF CF10 M'”"(L‘g":r:';foj)e"a" Minor works prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ( LWRT (W/Th) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
Sw210 . . Dn/Up Southern, Dn/Up . . AT READING. GWR: 1V92 TERMINATES GUILDFORD
2024 45 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GO5W Cyclic Maintenance AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
Minor Works PL
Wh'::lfuTril:niers GATWICK AIRPORT AND REDHILL SERVICES TO
SW300 . . " y Core works START & TERMINATE AT GUILDFORD. RAIL
2024 45 50560 Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0001 M to 2359 F (zlivi;\lll\i/:y) Construction works REPLACEMENT ROAD SERVICES TO OPERATE
(Nortthowng Lc BETWEEN GUILDFORD AND GATWICK AIRPORT.
Upgrades)
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Week commencing:
2028 46 x> Saturday 08 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 | 46 | 105 Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
2024 46 SW105 |Totton Yard Eastleigh East Jn 2245 W to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2024 46 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2024 | 46 | Sw105 |Pirbright Jn Byfleet Jn 0035 F o1 o5 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
Sw100 . N . . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2024 46 SW220 Waterloo Clapham Junction Fast, UP W|nd§or, W|nd§or . 0045 TWThF to 0440 TWThF CCo04 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO START FROM SURBITON. 1877 TO
SW105 . . . . TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2024 | 46 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon g"f’lzgt':é"jr"’lg"égfus'"thilgf"ézp 0115 | TWThF | to | 0515 | TWThF wo3 g'y’}g;:";’;zﬁz’;;”) 3?:2:%?:?;;”;:% « |RUNECS FROM GUILDFORD. BERTHING
SW2s5 4 - OvEp ¥S  |AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
- Drainage Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2024 46 SW105 |[Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 (Deepeut) Drainage follow-up CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
SW105 " . . . CENTRAL. FREIGHTLINER: NO ACCESS TO/FROM
2024 46 SW150 Millbrook Totton, Romsey Dn/Up Main, Dn/Up Test Valley 0015 TWThF to 0520 TWThF E19B Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
REDBRIDGE
. Cyclic Maintenance
2024 46 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44200325 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Track renewals prep
. . 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Sw110 . Portcreek Jn S&C |Cyclic Maintenance
Dn/Up Main, Dn/Up Spur, Dn/Up TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2024 46 2\/&/;;8 Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWThF to 0440 TWThF HO5¢ Cape(LiITSLe:)efurb Zr;:c:xr?;:axlj prep HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
P P FROM HAVANT.
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2024 | 46 | SW123 gnt A, v, Aldershot P ion, DR v, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2024 46 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
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. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024 46 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2024 | 46 | CWS%01 geecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
Minor Works Cyclic Maintenance
2024 46 z\gégg Motspur Park Jn, Cheam Leatherhead g:/::dpgnssﬁ?:“;' Dn/Up Epsom, 0030 TWThF to 0505 TWThF CWO06b Conductor Rail  |Minor works prep
p Siding (Ewell West)  |LWRT (Th/F)
2077 TO DIVERT VIA WIMBLEDON. 2001 TO START
SW210 Dn/Up Richmond, Dn/Up 0035 TWTh 0450 TWTh FROM TEDDINGTON. RAIL REPLACEMENT ROAD
2024 46 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up to CF02b Cyclic Maintenance SERVICE TO OPERATE BETWEEN TWICKENHAM
Loop, Dn/Up Strawberry Hill 0120 F 0450 F AND TEDDINGTON. POSSESSION TAKEN AFTER
THE PASSAGE OF 1Q54 (Th/F)
Minor Works PL
Wh::lﬂfl'ril:niers GATWICK AIRPORT AND REDHILL SERVICES TO
SW300 . . " y Core works START & TERMINATE AT GUILDFORD. RAIL
2024 46 50560 Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0001 M to 2359 F (zlivi;\lll\i/:y) Construction works REPLACEMENT ROAD SERVICES TO OPERATE
(Nortthowng Lc BETWEEN GUILDFORD AND GATWICK AIRPORT.
Upgrades)
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> =2 From From To Ref Ref
SLEEPERS TO RUN VIA Week commencing:
2024 | 47 | Info | oNITON Saturday 15 February
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2024 | 47 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW265 (Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2024 | 47 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon Service will not run to Chessington 0115 w 0120 w
SW105 (Wimbledon New Malden ! N 0215 w 0220 w
2024 SW190  |New Malden Shepperton a? val“bzuz " boc? ‘t(: o :) 0% | o220 w [ 0240 w PLPR 1Q65 PROTECTED PATH
47 SW190 |Shepperton New Malden ;he Imee?o:nK?: stoin(;;\;l]) © 0255 w ° 0310 w
SW105 |New Malden Wimbledon T o (RN‘f) o Staines 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 (Ewell East Effingham Jn 0120 F 0140 F
2024 | 47 | Sw200 |Effingham Jn Guildford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton 0215 F 0220 F
2024 47 SW105 Southan?pton Redbridge 0230 F to 0235 F UTU 3036 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |Salisbury Beechgrove GF 0325 F 0405 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
2024 47 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up
2024 47 SW180 |Durnsford Road Surbiton, Norbiton . ’ ’ 0050 TThF to 0455 TThF CWO03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW190 Kingston
2024 47 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START

FROM SURBITON.
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- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2024 47 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2024 | 47 zmgg Southampton Central (c/o) Redbridge Jn 8“’ ggxz't'ognl Up Slow, Up Fast) 010 | TwTh | to | 0500 | TwTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
Track renewals prep
2024 47 SW105 |Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325 LWRT (T/W) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
LWRT (W/Th)
2024 47 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
SWR: PORTSMOUTH MAINLINE SERVICES TO
START & TERMINATE AT HAVANT. SHUTTLE
SW110 Portcreek Jn S&C Cyclic Maintenance SERVICES TO OPERATE BETWEEN EASTLEIGH
Dn/Up Main, Dn/Up Spur, Dn/Up Minor Works AND FAREHAM; AND BETWEEN SOUTHAMPTON
2024 | 47 | SW140 [Havant Portsmouth Harbour, Cosham | oh, D/Up Portsmouth ooo1 M fo | 0400 w Ho7b Wheel Timbers SO works CENTRAL AND FAREHAM. GWR: SERVICES TO
(Landport Viaduct) START & TERMINATE AT FAREHAM. GTR:
SERVICES TO START & TERMINATE AT HAVANT.
FREIGHTLINER: 7052 & 7V07 WILL NOT RUN.
Minor Works NO SERVICES TO RUN BETWEEN PORTMOUTH &
Sw110 . . Cyclic Maintenance SOUTHSEA AND PORTSMOUTH HARBOUR.
2024 47 50520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0400 w to 2359 F HO7b (L\;Vnr:jee;rz'l\r;::;:sm) Core Works SERVICES TO TERMINATE AT FRATTON &
P PORTSMOUTH & SOUTHSEA.
Salisbury Tunnel Jn. Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2024 47 | SW115 |Worting Jn South Jrrz’ ! to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2024 47 za:‘];g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2024 47 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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A Now T Coneles ] —
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> =2 From Ref Ref
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Week commencing:
S 48 i Saturday 22 February
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2024 48 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 w
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
m:::]ﬁ";ﬁ;fg:ﬁxﬂfgﬁém LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Down WindYSOr Down Windsor ’ AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
SW100 Fast. U Wind;or Windsor Minor Works Re-rail Cyclic Maintenance DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2024 48 SW210 |Waterloo Barnes Revérsilz)le Windéor Relief Line 0040 TWThF to 0500 TWThF CCo6 (West London Jn & M)i’nor works site surveys LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
SwW220 182 Dn/U' Windsor Curves Wandsworth Town) 4 CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
Nortyh Sidi: DU Windso;' JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow Dn/Ug'Windspor Fast CARLTON ROAD JN OR BE RETIMED. WATERLOO
’ P PLATFORMS 12-19 TO BE KEPT CLEAR
2024 48 :wlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance
. h LINE DIVERSIONS TO APPLY. ACCESS IS
2024 48 SW105 |Farnborough Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 ;I;rﬁ;:’i]e;ewals six week AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2024 48 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2024 | 48 | SW105 |Poole Wool gi’(‘j’iﬂgsma'“' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up Capex Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2024 48 SW140 |Farlington Jn, Cosham Jn Portsmouth Harbour Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Wheel Tmbers Capex follow-up HASLEMERE. 2P12 TO BE RETIMED.
S0520 (Landport Viaduct)
SW115 Gillingham Tunnel nggz":zz‘e"ance
SW170 . . Dn/Up Exeter, Single, Tisbury S08a Earthworks WEST OF ENGLAND SERVICES TO DIVERT VIA
2024 | 48 | gyygg [WitonJn Yeovil Jn (clo) Loop 0001 M to | 2359 F Yo1a Capex Re-rail E\?VPR?; (”,\;Ier’;) WESTBURY AND CASTLE CARY
GW5001 (Semley) LWRT (T/W)
2024 48 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
SwW180 . Dn/Up Epsom, Dn/Up . .
2024 48 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWo05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2024 48 | SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
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2024

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

MTWTh

0500

TWThF

G03

Minor Works
PL Refurb &
Wheel Timbers
(River Wey)

Cyclic Maintenance
Minor works follow-up

1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
GUILDFORD TO READING ONLY. RAIL
REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2024

48

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

MTWTh

0530

TWThF

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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A New B — -
| X 4 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
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Week commencing:
S 49 i Saturday 01 March
SW210 [Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2024 49 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3029 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
2024 49 SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0700 (Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 w
S0700 [Wimbledon St Helier 0335 w 0350 w
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2024 49 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2024 49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2024 49 SW230 (Whitton Jn Barnes 0125 F to 0140 F UTU 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
2024 49 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance ﬁ\L’JVT'T\EERVICES TO BE DIVERTED VIA EAST
Cyclic Maintenance
Track renewals six week
- . LINE DIVERSIONS TO APPLY. ACCESS IS
2024 49 | SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624 follow»up ) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
C44 Rail Grinder (M/T)
C44 Rail Grinder (T/W)
. . . 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance
" . S S TERMINATE AT BASINGSTOKE AND RESTART
2024 49 SW105 |Worting Jn Eastleigh East Jn E;ls?ldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 g:: E::: g:::g:: g\:}//‘:':r;) FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2024 49 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
" . Dn/Up Exeter, Exeter Main, . .
2024 49 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
2024 49 | SW120 |Farnham Alton Single/ Loop 0100 TWF to 0510 TWF 44400125 Track renewals site surveys
SW180 Dn/Up Cobham, Dn/Up Bookham G02 Minor Works Re-rail | i Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR
2024 | 49 | qypq |Hampton Court Jn, Leatherhead Jn | Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF W06 (Ea;'oi'ae"r‘;‘\jg)a"d Minor works site surveys ~ |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2024 49 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWTh to 0510 TWTh CC05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
sSw210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2024 49 SW230 'Twickenham (c/o), Hounslow Feltham (foul) Sgugr‘l%l?]vxracgp Hounslow Spur, | 0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance BE RESOURCED FROM STAINES

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Rules Proposal

Version: 3
Date: 28th March 2024
Page 24 of 90

A New B — -
| X 4 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
S 50 i Saturday 08 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
2024 50 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2024 50 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2024 50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2024 50 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w uTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 (Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2024 | 50 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2024 50 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |(Eastleigh Totton Yard 2120 Th 2210 Th
2024 50 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 (Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2024 | 50 | 105 |Pirbright Jn Byfleet Jn 0035 F | ooss F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2024 50 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY
SW105 L
Fast, West London Sidings 1, 3 &
6
SW105 Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
2024 50 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to w10 Cyclic Maintenance AT WEYBRIDGE. POSSESSION TO BE GIVEN UP
Woking 0050 W 0450 W FOR THE PASSAGE OF 3Q01 (T/W)
SW105 Capex Re-rail Cyclic Maintenance
2024 50 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 P . Capex prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SwW160 (Lymington Pier)
LWRT (Th/F)
2024 50 | SW110 [Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh Ho04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2024 | 50 | SW110 |Liss Havant Jn Dn/Up Main 0040 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2024 | 50 | SW120 |Famham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF G09 44400125  |Cyolic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

Track renewals site surveys
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. . 0025 TWF 0500 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 50 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 ’ North Jn Single, Dn/Up Test Valley 0035 Th 0500 Th S04 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q53 (W/Th)
2024 | 50 | SWS00lgeecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GWR: A SHUTTLE SERVICE WILL OPERATE
. . . . BETWEEN WEYMOUTH AND YEOVIL PEN MILL
2024 | 50 zmgg Castle Cary Jn Yeovil Pen Mill ,\SA';‘:E’ Loop, Down Sidings, Down| 4 M to | 2359 F Y05b ilp?rk%ﬁﬁﬁb nggcw':z;“e”ance PLATFORM 1/2. RAIL REPLACEMENT ROAD
P SERVICE TO OPERATE BETWEEN YEOVIL PEN
MILL AND CASTLE CARY.
SW175 " " . Capex PL Refurb |Cyclic Maintenance
2024 50 SW178 'Yeovil Pen Mill Dorchester Jn Single/ Loop 2300 MTWTh to 0650 TWThF Y05b (Sparkford Hill)  |Plant access
SW180
2024 | 50 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
50680 Bookham
0030 WTh 0445 WTh 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2024 50 SW210 Feltham (c/o) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up to CF05 44300523 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SwW250 Riverside Windsor 0105 F 0445 F (Black Potts) Track renewals prep READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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Week commencing:
S i i Saturday 15 March
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2024 51 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 (Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2024 51 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2024 51 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 (Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2024 1 51 SW200 (Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 E 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2024 51 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 ThF 0455 ThF PLATFORMS 1 -10, SOUTH SIDING TO BE
2024 51 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 W 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2024 | 51 :mgg Raynes Park Berrylands, Norbiton Ei"r{;s‘:oias" Dn/Up Slow, Dn/Up. |54 ThF to | 0500 ThF CWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
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2024 51 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
2024 | 51 | SWI05 lgoiands Esher, Claygate Dn/Up Fast, Dn/Up Slow, DniUp |4, ThF to | 0520 ThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
Cyclic Maintenance 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, Dn/Up o TRAVEL OVER THE DOWN SLOW USING SLW
2024 51 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 ggg 2::: g::::g: E_l\r/l//'v(l)) BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2024 51 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2024 51 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600025 4 ) TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Track renewals site surveys
BE KEPT CLEAR
Salisbury Tunnel Jn. Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2024 51 SW115 (Worting Jn South Jrny ! to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2024 51 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2024 51 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
2024 51 SW120 [Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2024 51 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Capex PL Refurb
2024 51 SW175 |Castle Cary Jn Dorchester Jn 2305 MTWTh to 0530 TWThF (Sparkford Hill) Capex follow-up
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
sSw210 . . Dn/Up Southern, Dn/Up . . AT READING. GWR: 1v92 TERMINATES GUILDFORD
2024 51 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GOo5W Cyclic Maintenance AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
. . . . . 44300523 STOCK CAN BERTH IN THE PLATFORMS AT
2024 51 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0030 TWThF to 0500 TWThF (Black Potts) Track renewals prep WINDSOR
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EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2024 52 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2024 52 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2024 52 $0110 Waterloo 'West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 . N o LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
Sw105 Dn/Up Fast, Dn/Up Slow, Up Main Cyelic Maintenance
2024 | 52 Clapham Junction New Malden prass D/Lp Slow, =P 0055 | TWThF | to | 0455 | TWThF cwo2 44300324 |Track renewals six week
SwW180 Loop, Dn/Up Epsom, Up Kingston follow-up
2F02 TO START FROM SURBITON. 1877 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Cyclic Maintenance TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2024 52 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byflezt Cur\;e anU GL;iIdfordp 0115 TWThF to 0515 TWThF Wo03 Brookwood S&C Tryack renewals TOC Walk RUN ECS FROM GUILDFORD. BERTHING
SW255 ’ P AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2024 52 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Sw110 Dn/Up. Dn/Up Spur, Dn/U Minor Works Cyclic Maintenance 2P77 TO TERMINATE AT PETERSFIELD. ECS
2024 52 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri h’t)(;n P Spur, P 0045 TWThF to 0435 TWThF HO5b Conductor Rail Minor works prep HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 (Bedhampton)  [LWRT (Th/F) FRATTON.
2024 | 52 | SW115 |Worting Jn Laverstock North Jn Dn/Up Exeter 0115 | TWThF | to | 0510 | TWThF M'”°Ex\r’]32fe§e"a" Minor works follow-up
2024 52 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2024 | 52 | SWI123 IGuigford (fout) Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2024 52 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
. . |Cyclic Maintenance
. . . Minor Works Re-rail | 7% 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2024 52 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Conkers) m;c;;wgrhljls:)prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2024 | 52 | G500 lgeechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
GW500 Capex PL Refurb
2024 52 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF P . Capex follow-up
(Sparkford Hill)
SW178
Capex S&C
. (Ascot) Cyclic Maintenance
2024 | 52 | SW210 ly/iiinia water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF CF08 Capex Capex follow-up SWR TO BERTH TWO UNITS AT READING
SW260 Frimley .
(Sunningdale Level |Capex follow-up
Crossing Repairs)
2024 52 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (I;I:igolfoztfs) Track renewals follow-up  |PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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SLEEPERS TO RUN VIA Week commencing:
ar | 1 Info  |HoNiToN Saturday 29 March
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
2025 1 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3Q57 PROTECTED PATH
SW115 [Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Capex PL Refurb Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2025 1 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCo02 (Waterloo, Platform CZ ex follow-u PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 5) P P OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U|
2025 1 SW180 |Durnsford Road Surbiton, Norbiton Kings’zon ’ P ’ P 0050 TWThF to 0455 TWThF Cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW190
Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
2025 1 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44601315 Track renewals site surveys|FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025 1 SW105 [Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
. CENTRAL. FREIGHTLINER: NO ACCESS TO
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 1 SW150 Southampton Central (c/o) Totton, Romsey 32”200ds Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Yy LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2025 | 1 | SW105 |Brockenhurst Christchurch Dn/Up Main 0025 | TWThF | to | 0520 | TWThF 44200325 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
44200225 Track renewals site surveys
Minor Works
2025 | 1 | SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 S&CRefurb _|Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Sidings (Bournemouth S&C [Minor works site surveys
2040/2041pts)
SW110 " Dn/Up Main, Dn/Up Cobham, Cyclic Maintenance
2025 1 SW300 Guildford Haslemere, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 44600025 Track renewals site surveys PLATFORM 5 TO BE KEPT CLEAR
SW115
2025 | 1 Zvv\\ggg Wilton Jn Gillingham (Dorset) Eg(’) L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF f(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2025 1 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
Minor Works Cyclic Maintenance
2025 1 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF HO6 Pads & Nylons ¥ .
Minor works maintenance
(Cosham)
SW190 Dn/Up Shepperton. Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2025 1 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton She pertonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
2025 1 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (I;I:igolfoztfs) Track renewals follow-up  |PLATFORMS AT WINDSOR TO BE KEPT CLEAR.

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Rules Proposal

Version: 3
Date: 28th March 2024
Page 30 of 90

A New B — -
| X 4 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
2025 2 | lInfo Saturday 05 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 2 SW105 (Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard Divert from Romsey via 2155 w 2235 w
2025 2 SW105 |Totton Yard Eastleigh East Jn Southampton and Fyareham 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey P 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 (Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 2 SW105 (Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025 2 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 2 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
Minor Works Cyclic Maintenance
2025 2 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Conductor Rail  |Minor works prep ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
(Sturt Lane) LWRT (Th/F)
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IERUNATE AT INGHECTER A0 N S TO
2025 2 SW105 |Winchester St Denys (c/o) :I;;l:,bljn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2025 | 2 | SW105 |Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
2025 2 SW105 |Brockenhurst Christchurch Dn/Up Main 0215 TWThF to 0520 TWThF 44200225 Track renewals site surveys
2025 2 SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
2025 2 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance
SW115 Dn/Up Exeter, Dn Passenger S&C Rail Grinder (M/T) PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2025 2 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a S&C Rail Grinder (T/W) TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through S&C Rail Grinder (W/Th)  [BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck S&C Rail Grinder (Th/F)
2025 2 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 2 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow. Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
sSw210 Windgor Fast, Dn/U; ’Houn:low 0040 TWTh 0500 TWTh KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2025 2 SW225 |Clapham Junction Richmond, New Kew Jn DU, Richm;)nd sze ’ to CCO07a Cyclic Maintenance ROAD, STRATFORD, TEMPLE MILLS EAST JN,
Sw230 Revel:sible ! Y 0120 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54
(Th/F)
SW210 Dn/Up Twickenham, Dn/U 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2025 2 SW255 Staines Ascot, Chertsey Chertie ’ P to CF07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
Y 0100 F 0520 F OF 1Q54 (Th/F)
2025 2 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Bank Holiday Week commencing:
202o0 (S x> Friday Saturday 12 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2025 3 SW190 (Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton Will not run between New Malden 0220 w 0240 w
2025 3 SW190 |Shepperton New Malden and Shepperton 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 3 SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2025 3 SW200 (Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |[Shalford Jn Gomshall 0150 F 0155 F
Dn/Up Main Slow, Dn/Up Main 0020 TTh 0505 TTh LINE DIVERSIONS TO APPLY. WATERLOO
2025 3 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCo1b Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 ’ ’ 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE
. SIDING TO BE KEPT CLEAR. FREIGHT SERVICES
SW100 Dn/Up Latchmere Curve, Dn/Up Minor Works . .
2025 | 3 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1and 2, 0055 WTh to | 0545 WTh ccos PL Refurb ,?Alyrfgfm'ﬁ)ar:‘s‘es’:‘aenscfwe . -Is-ﬁoBsEé)h}I\;ﬁTgfg\Qﬁ[\)NG%S;I:I%Né)EOgEL'II"I\:\fEEDX(Z:EEI
S0250 Middle Siding, Up Windsor Slow (Up & Dn Ludgates) ¥ . ’ :

TO RUN ON THE UP WINDSOR FAST FROM
BARNES.
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
Cyclic Maintenance GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
SéC Rail Grinder (MIT) BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 S&C Rail Grinder (T/W) 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2025 3 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh B08 S&C Rail Grinder (W/Th) REPLACEMENT ROAD SERVICES TO OPERATE
Fast C44 Rail Grinder (T/W) BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
C44 Rail Grinder (W/Th) 1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
. Civils
. Dn/Up Main, Dn/Up Slow, Up Fast, . ACCESS TO/FROM MARITIME CONTAINER
2025 3 SW105 [Southampton Central (c/o) Redbridge Jn Dn/Up Goods Loop 0001 F to 2359 F (Tané\rei;sg;rook Reconstruction works TERMINAL AVAILABLE VIA REDBRIDGE JN
SW115 Dn/Up Exeter, Exeter Main 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025 3 GW610 Yeovil Jn Pinhoe HOI‘Iit[l;l'l U Lc;o Chard Dr11 Looy 2345 MTW to 0515 TWTh Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
P -oop, P SERVICES TO OPERATE.
SW120 Minor Works Re-rail |Cyclic Maintenance CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2025 3 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWTh to 0530 TWTh Go7 (Aldershot North) Miynor works pre| ONE UNIT AT READING, ONE UNIT AT GUILDFORD
prep & ONE UNIT AT STAINES
2025 3 SW120 |Farnham Alton Single/ Loop 0100 TWTh to 0510 TWTh 44400125 Track renewals site surveys
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 3 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTW to 0525 TWTh S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
0030 TTh 0525 TTh
2025 3 za:‘]gg Raynes Park Ewell West, Chessington South gEIeL;ZiEp;?\mI Dn/Up to CWO05a Cyclic Maintenance ggigigs(#m)m BE TAKEN AFTER THE PASSAGE
9 0120 w 0525 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
. 2220 MW 0505 TTh UP TRAINS FROM THE DOWN PLATFORM LINE.A
2025 3 Sw183 Leatherhead Jn \Warnham Dn/Up Portsmouth/Main, Dn Loop to 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 " Dn/Up Kingston, Dn/Up . . DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
2025 3 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hil 0020 WTh to 0450 WTh CF11 Cyclic Maintenance AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD. 2077 TO TERMINATE AT STRAWBERRY HILL
Dn/Up Richmond, Dn/Up Minor Works
2025 3 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0035 WTh to 0505 WTh PL Refurb Minor works follow-up
Loop (Richmond)
2025 | 3 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘f’lz‘e’t%'frc::ws'a"m UpBaY. | 6050 | Twth | to | 0520 | TwTh w11 Cyclic Maintenance
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Bank Holiday Week commencing:
2025 | 4 | Info Monday Saturday 19 April
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 4 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 7-15 at Waterloo, Up
2025 | 4 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | WThF | to | 0500 | WThF CCo9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 Dn/Up Fast, Dn Slow, Dn Byfleet C21 Rail Grinder (W/Th)
2025 4 SW110 |Weybridge, Addlestone Jn Woking East P ’ ! 4 0110 ThF to 0520 ThF L
Curve C21 Rail Grinder (Th/F)
SW255
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 4 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 WThF to 0515 WThF Wo9 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 4 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. Civils
N Dn/Up Main, Dn/Up Slow, Up Fast, N ACCESS TO/FROM MARITIME CONTAINER
2025 4 SW105 [Southampton Central (c/o) Redbridge Jn Dn/Up Goods Loop 0001 M to 2359 M (Tané\rei;sg;rook Reconstruction works TERMINAL AVAILABLE VIA REDBRIDGE JN
44200325
Minor Works Cyclic Maintenance
SW105 S&C Refurb Track renewals follow-up
2025 4 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WThF to 0520 WThF Bro1 (109/110pts) Minor works follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Drainage Drainage follow-up
(New Milton) Track renewals site surveys
44200225
. . - . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2025 4 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF GO1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
Cyclic Maintenance SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
S&C Rail Grinder (T/W) FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . S&C Rail Grinder (W/Th) POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 4 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO8a S&C Rail Grinder (Th/F) OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
C44 Rail Grinder (T/W) ROAD AND RECEPTION ROAD NOT AFFECTED.
C44 Rail Grinder (W/Th) ONE PLATFORM TO BE KEPT CLEAR.
2025 4 SW120 |Farnham Alton Single/ Loop 0100 WThF to 0510 WThF 44400125 Track renewals site surveys
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 4 | g5 |Redbridge Jn, Eastleigh Eastn | h 'y Single, Dn/Up Test Valley 0025 | WThF | to | 0500 | WThF S04 44500424 Track renewals site surveys|WINCHESTER. 7V97/7V98 TO BE RETIMED.
Minor Works Re-rail Minor works prep
2025 4 SW135 |Eastleigh West Jn Botley (c/o) Dn/Up Portsmouth, Single 0015 TWThF to 0450 TWThF EO7 . LWRT (W/Th) 7V97 TO BE RETIMED.
(Allington Lane)
LWRT (Th/F)
2025 | 4 |GWS00lgoechgrove GF Westbury South Dn/Up Salisbury 2330 | TWTh | to | 0430 | WThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 . .
2025 | 4 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 | TWTh | to | 0530 | WThF Y05a Capex PL Refurb | Cyclic Maintenance
SW178 (Sparkford Hill)  |Capex follow-up
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SW180 Dn/Up Portsmouth, Dn/U
2025 4 SW183 |Epsom Dorking, Effingham Jn P ! P 0040 WThF to 0515 WThF CwWo7 Cyclic Maintenance
Bookham
S0680
Dn/Up Strawberry Hill. Dn/U Minor Works Cyclic Maintenance 2K77 TERMINATE AT HAMPTON WICK. ECS TO
2025 4 SW245 |Twickenham Fulwell Jn, Shacklegate Jn She penon S urry ’ P 0045 WThF to 0440 WThF CF13a S&C Refurb M:i/nor works follow-u WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
pp P! (Strawberry Hill) P KINGSTON TO STRAWBERRY HILL
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Week commencing:
2025 5 | Info Saturday 26 April
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 5 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
2025 5 SWA180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Minor Works Re-rail | Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2025 5 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to | 0030 TWThF | to 0505 TWThF cco1 (West London Jn) M)i’nor works site surveys PLATFORMS 1 -10, SOUTH SIDING TO BE
10 4 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 ) Dn/Up Fast, Dn/Up Slow, Up Main ) ?ﬁf?ﬁf:ﬁi?ﬁ?& walk
2025 5 SW180 Clapham Junction Berrylands Ik?:ps,ts:/Up Epsom, Dn/Up 0050 TWThF to 0455 TWThF CwWo02 Wimbledon S&C €21 Rail Grinder (M/T) 1F83 TO BE DIVERTED VIA CHERTSEY
9 C21 Rail Grinder (T/W)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
2025 5 SW200 Berrylands Byfleet Jn, Claygate Cobham 0055 TWThF to 0520 TWThF wo1 44601315 Track renewals site surveys 1F83 & 2F02 TO DIVERT VIA CHERTSEY
. - C21 Rail Grinder (W/Th)
2025 5 SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0515 TWThF C21 Rail Grinder (Th/F)
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2025 5 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
. CENTRAL. FREIGHTLINER: NO ACCESS TO
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 5 SW150 Southampton Central (c/o) Totton, Romsey 32“200ds Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2025 | 5 | SW105 |Brockenhurst Christchurch Dn/Up Main 0025 | TWThF | to | 0520 | TWThF 44200325 Track renewals follow-up 1,577 1 TERMINATE AT SOUTHAMPTON CENTRAL
44200225 Track renewals site surveys
SW105 Dn/Up Main, Single, Dn/Up . .
2025 5 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
44600025 Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2025 5 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Drainage Track renewals site surveys TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
(Witley) Drainage follow-up BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
Sw110 . . . TO OPERATE BETWEEN BARNHAM AND
2025 5 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START,
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
" Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2025 5 SW115 (Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 Th 0620 Th
2025 5 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2025 5 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
2025 5 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys
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SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 5 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2025 5 SW140 (St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
sSw210 . " . . . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 | 5 | SW230 [Bamnes f\e't"‘a’J“ Jn, Whitton .Jn, South E“’ UPIH°“S"S'°W' bn/Up 0040 | TWTHhF | to | 0515 | TWThF CF10 M'”°rlv:’°rksn§e"a" ;:A.yc"c MaL”te’.“ance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 clonan ounsiow Spur (isleworth) iNOT WOTKS Siie SUNVEYS  1ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
sSw210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2025 5 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Bank Holiday Week commencing:
2025 6 | Info Monday Saturday 03 Ma
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 6 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2025 6 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2025 6 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 (Woking Eastleigh 0450 W 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
2025 6 SW105 |Totton Yard Eastleigh East Jn 2245 W to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2025 6 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |(Eastleigh Totton Yard 2120 Th 2210 Th
2025 6 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 (Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . . 0010 F 0035
2025 6 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow 0035 E to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up Minor Works
Main Relief, Down Windsor Slow, S&C Refurb
Down Windsor, Down Windsor (West London Jn  |Cyclic Maintenance
Sw100 . : . : WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 6 SW220 Waterloo Clapham Junction Fast, UP W|nd§or, W|nd§or . 0045 WThF to 0440 WThF Cco4 . S&C) M!nor works follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line Minor Works Minor works follow-up
1&2, North Siding, Dn/Up PL Refurb
Sheepcote Curves (Waterloo UMR)
2F02 TO START FROM SURBITON. 1877 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 6 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byflezt Cur\‘/e anU GL;iIdfordp 0115 ThF to 0515 ThF wo3 Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
Sw255 ! P AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 6 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
N . . . 2P77 TO TERMINATE AT PETERSFIELD, ECS TO
2025 6 SW110 |Petersfield Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H11 Cyclic Maintenance BERTH HASLEMERE LOOP

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Rules Proposal

Version: 3

Date: 28th March 2024
Page 39 of 90

A Now T Coneles ] —
| X 4 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
From To
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2025 | 6 | swi123 ght Jn. v Aldershot niLp £ton, Dn/Llp v 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
Dn/Up Netley, Dn/Up Portsmouth, 0015 WF 0500 WF
SW135 . . . . . 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN
2025 6 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 Cyclic Maintenance UP FOR THE PASSAGE OF 3Q02 (W/Th)
Branch 0015 Th 0345 Th
Minor Works WEST OF ENGLAND SERVICES TO DIVERT VIA
2025 6 SW115 |Worting Jn Andover Dn/Up Exeter 0001 M to 0330 T PL Refurb Core works SOUTHAMPTON CENTRAL. FREIGHT SERVICES TO
(Overton) DIVERT VIA SOUTHAMPTON CENTRAL.
Minor Works
2025 6 SW115 |Worting Jn Andover Dn/Up Exeter 0005 WThF to 0525 WThF PL Refurb Minor works follow-up 1L79 TO TERMINATE AT BASINGSTOKE.
(Overton)
" . . Minor Works Re-rail |Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 6 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 (Tynings) Minor works site surveys RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 6 |SWS001 |geecngrove GF Westbury South Dn/Up Salisbury 2345 | TWTh | to | 0520 | WThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Epsom Minor Works Re-rail | C¥Clic Maintenance
2025 6 Motspur Park Jn, Cheam Leatherhead P N P EP: | 0030 WThF to 0505 WThF CWO06b Minor works prep EPSOM DOWN SIDING TO BE KEPT CLEAR
S0680 Dn and Up Sidings (Epsom, Platform 2)
LWRT (Th/F)
SW210 Dn/Up Richmond, Dn/Up 2001 TO START FROM TEDDINGTON. RAIL
2025 6 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 WThF to 0450 WThF CF02a Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
Loop, Dn/Up Strawberry Hill BETWEEN TWICKENHAM AND TEDDINGTON.
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SLEEPERS TO RUN VIA Week commencing:
2025 | 7 | 'mfo lhoniTon Saturday 10 May
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2025 7 SW190 (Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2025 7 SW100 (Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |(Waterloo Woking 0300 T 0400 T
SW105 [Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon Service will not run to Chessington 0115 w 0120 w
SW105 (Wimbledon New Malden and will run as booked until 0050 0215 w 0220 w
2025 | 7 | SW190 |NewMalden Shepperton at Wimbledon and then run to 0220 w o | 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden Sheppeeton, Kingston (RM), 0255 w 0310 w
SW105 [New Malden Wimbledon Twickenhaml (RM) and Stair{es 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |(Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025 7 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
80250 (Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 [Clapham Junction Virginia Water 0450 F 0530 F
2025 7 SW255 Virgpinia Water Byﬁeet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main ! ) ! ) LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Fast, Dn/Up Fast, Up Main Loop, 0035 ThF 0455 ThF Minor Works Re-rail CYC“C Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 7 SW105 Waterloo Durnsford Road Sou{h Siding Pla'tforms 11010 ’ to CCo02 (Latchmere Down  [Minor works prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
’ . 0050 w 0455 w Main Fast) LWRT (Th/F) POSSESSION TO BE TAKEN AFTER THE PASSAGE
West London No1 Siding
OF 1Q65 (T/W)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up
2025 7 SW180 |Durnsford Road Surbiton, Norbiton Kingston ’ ’ 0050 ThF to 0455 ThF CWO03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
SW190

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Rules Proposal

Version: 3

Date: 28th March 2024

Pag

e 41 of 90

A New B — -
| X 4 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
From To
Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
2025 7 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 44601315 Track renewals site surveys|FROM SURBITON.
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 7 SW105 |[Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 7 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25
2025 7 SW105 (Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2025 7 SW110 [Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SW115
2025 | 7 Zvv\\ggg Wilton Jn Gillingham (Dorset) Eg(’) L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \s{g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
[SWR:2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 | 7 zmgg Southampton Central (c/o) Redbridge Jn 8“’ ggxz't'ognl Up Slow, Up Fast 010 | TwThF | to | 0500 | TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
Cyclic Maintenance
. . . . . 44300523 N WINDSOR PLATFORMS TO BE KEPT CLEAR.
2025 7 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 (Black Potts) gﬁg‘l;/-rue;ewals six week ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
20 g i) Saturday 17 May
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2025 8 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 8 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |[Wimbledon Wimbledon Chase 0125 w 0130 w
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
"\:/::i‘:l°ggﬁe1fz§:wz’:\‘/’vvii'§$°éaa LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Down Windlsor Down Windsor ! AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Sw100 Fast. U Windéor Windsor DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2025 8 SW210 |Waterloo Barnes Revérsi%le Wind;or Relief Line 0040 TWThF to 0500 TWThF CCo6 Cyclic Maintenance LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
Sw220 182 Dn/U’ Windsor Curves CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
Nonlh Sidir? DU Windso; JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/Ug’Windspor Fast CARLTON ROAD JN OR BE RETIMED. WATERLOO
’ P PLATFORMS 12-19 TO BE KEPT CLEAR
Minor Works
SW105 PL Refurb Cyclic Maintenance
2025 8 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b (Pirbright Jn) Minor works site surveys  |LINE DIVERSIONS TO APPLY
Minor works Re-rail |Minor works site surveys
(Sheerwater)
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 8 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2025 8 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
. - Minor Works . .
2025 | 8 | SW105 |Poole Wool Dn/Up Main, Dn Sidings, Wool | gq05 | TwThe | to | o600 | TWThF Bro7 PLRefurp  |CYclic Maintenance
Sidings Minor works site surveys
(Poole & Wareham)
SW110 Portcreek Jn S&C Cyclic Maintenance 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up Minor Works TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2025 | 8 2"3;38 Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 | TWThF | to | 0440 | TWThF H0Sc Drainage m’;’; f;i:?;lg‘f”ﬁ walk | ASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
(Bedhampton) P FROM HAVANT.
2025 8 :a:‘];g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2025 | 8 | SW180 |aynes Park Ewell West, Chessington South |2/JP Epsom. Dn/Up 0030 | TWThF | to | 0525 | TWThF CW05a Cyclic Maintenance
Sw185 Chessington
Dn/Up Richmond, Dn/Up
2025 8 SW210 |Barnes ‘Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
. . . . . 44300523 Track renewals six week WINDSOR PLATFORMS TO BE KEPT CLEAR.
2025 8 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (Black Potts) follow-up ADDITIONAL UNITS TO BERTH AT READING
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2025 8 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2025 8 S0500 |(Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh | to 0530 TWThF 1B28 ONWARD CONNECTION. 2V48 0556 GATWICK TO

20560 (part), Up Loop No 1 (part) READING TO START AT REDHILL.

’ 2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL

Sussex Cyclic Maintenance
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Bank Holiday Week commencing:
A 9 i Monday Saturday 24 May
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2025 9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
2025 9 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CWo1 Cyclic Maintenance ﬁ\L’JVT'T\EERVICES TO BE DIVERTED VIA EAST
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 9 SW105 |[Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
. . S . . TERMINATE AT BASINGSTOKE AND RESTART
2025 9 SW105 Worting Jn Eastleigh East Jn lIg:s‘&dlngs, Dn/Up Slow, Dn/Up 0045 WThF to 0500 WThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 9 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
" . Dn/Up Exeter, Exeter Main, . .
2025 9 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance
SW180 Dn/Up Cobham, Dn/Up Bookham G02 Minor Works Re-rail | o ;. \aintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR
2025 | 9 | gyyppp |Hampton Court Jn, Leatherhead Jn | Guildford Platforms 1-3 at Guildford 0105 | WThF | to | 0445 | WThF Wos (Ea;;fgle:g:;n & |Minor works prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 9 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WThF to 0510 WThF CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
Sw210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2025 9 SW230 Twickenham (c/o0), Hounslow Feltham (foul) E;uar‘lsDI(;wArIzc;LlJp Hounslow Spur, | 0040 WThF to 0450 WThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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SLEEPERS TO RUN VIA Principal Week commencing:
2025 | 10 | Info  |honiTon Timetable Saturday 31 Ma
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 | 10 | Sw105 |Weymouth Eastleigh 2155 M o1 o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
2025 10 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 | 10 | Sw105 |Pirbright Jn Byfleet Jn 0035 F o 1 o5 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn 'Yeovil Pen Mill 2220 Th 2230 Th
2025 10 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2025 10 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 -
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
2025 10 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 Woking AT WEYBRIDGE
SW105 Cyclic Maintenance
2025 10 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Bro1 44200325 Track renewals six week 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
follow-up
2025 10 SW110 [Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF F2P Resignalling |Pre-testing 2P77 TO TERMINATE AT HASLEMERE
2025 10 | SW110 |Liss Havant Jn Dn/Up Main 0040 TWThF to 0445 TWThF HO04b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2025 | 10 | SW120 |Famham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF G09 44400125 Cyolic Maintenance
Track renewals prep
0025 TWF 0500 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 10 SW130 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 44500424 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley S04 Track renewals site surveys [POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0500 Th
OF 1Q53 (W/Th)
2025 | 10 | W80 \geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
2025 10 SW175 |Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
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rom To
SW180 Dn/Up Portsmouth, Dn/Up
2025 10 | SW183 |Epsom Dorking, Effingham Jn ! 0040 TWThF to 0515 TWThF Cwo7 Cyclic Maintenance
50680 Bookham
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2025 10 SW210 Feltham (c/o) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 TWTh to 0445 TWTh CFO05 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor 0105 F 0445 F READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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Week commencing:
A i i Saturday 07 June
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2025 11 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 (Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
2025 " SW190 |Shepperton Newpl\ljlalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 1 SW110 [Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 (Ewell East Effingham Jn 0120 F 0140 F
2025 | 11 | Sw200 |Effingham Jn Guildford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2025 11 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 11 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 W 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1Q65 (T/W)
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2025 | 11 zmgg Raynes Park Berrylands, Norbiton Ei"n’:goias" Dn/Up Slow, Dn/Up | 6040 | TThE | o | 0500 TThF CWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
2025 11 SW200 Berrylands Byfleet Jn, Claygate Cobham 0055 TThF to 0520 TThF wWo1 44601315 Track renewals site surveys 1F83 & 2F02 TO DIVERT VIA CHERTSEY
2025 | 11 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to | 0520 w wo1 44601315 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Track renewals site surveys
Minor Works 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, Dn/Up PL Refurb Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
2025 | 11 | gyyqq5 [Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 44550225 |Minor works follow-up BETWEEN BASINGSTOKE AND MICHELDEVER. W8
(Overton) FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2025 11 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2025 | 11 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0050 | TThF | to | 0505 TThF HO1b 44600025 Cyclic Maintenance
Track renewals site surveys
2025 11 SW110 |Liss Havant Jn Dn/Up Main 0110 TThF to 0445 TThF F2P Resignalling |Pre-testing
Salisbury Tunnel Jn. Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2025 1 SW115 (Worting Jn South Jrny ! to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2025 1 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2025 11 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW120 [Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle Minor Works
2025 | 11 gnt Jn, Y. Aldershot n/lp Atton, Un/tp v 0100 | TWThF | to | 0500 | TWThF PL Refurb Minor works follow-up
SW123 [South Jn Single, Dn/Up Branch
(Ash Vale Jn)
Track renewals prep
2025 1 SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400125 LWRT (T/W) 1A75 & 1A77 TO TERMINATE AT FARNHAM
LWRT (W/Th)
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 11 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
sSw210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2025 11 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Week commencing:
A 2 i Saturday 14 June
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 12 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0700 (Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2025 12 50110 Waterloo 'West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Sw100 : N o LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
2025 12 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance
SW105 2F02 TO START FROM WOKING, PLATFORM 3. 1877
. - Dn/Up Fast, Dn/Up Slow, Dn/Up . . TO TERMINATE AT PLATFORM 5. STOCK FOR 1S08
2025 12 :w;;g Woking East Pirbright Jn, Worplesdon Guildford 0115 TWThF to 0515 TWThF Wwo3 Cyclic Maintenance TO RUN ECS FROM GUILDFORD. BERTHING
AVAILABLE IN PLATFORM 3 AT GUILDFORD.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 12 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2025 12 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
2025 12 SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF F2P Resignalling |Pre-testing
swi1o gé%';’:lfg:mae”f& /) [2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up o TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2025 12 SW140 |Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWThF to 0440 TWThF HO5¢ S&C Ra!l Gr!nder (T/W) HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
S0520 S&C Rail Grinder (W/Th) FROM HAVANT
S&C Rail Grinder (Th/F) )
Cyclic Maintenance
2025 | 12 | SW120 |Famham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF G09 44400125 I@E{’(T'(ET"/?NW?'S prep
LWRT (W/Th)
Sw123 " Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
2025 12 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 12 | gyq5q |Redbridge Jn, Eastleigh Eastn | 0 Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424 Track renewals site surveys|WINCHESTER. 7V97 TO BE RETIMED
" . . Minor Works Re-rail |Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 12 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Conkers) Minor works follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 12 | W00 \geecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF VWestern Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
Minor Works
2025 | 12 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | o450 | twrhe | 1o | 0520 | TWThF Wheel Timbers | Minor works follow-up
Byfleet Curves .
(River Wey)
Minor Works
SwW210 |, . . . Dn/Up Twickenham, Dn/Up Pads & Nylons  |Cyclic Maintenance
2025 12 SW260 Virginia Water Wokingham Jn, Bagshot Frimley 0100 TWThF to 0520 TWThF CFo08 (Bracknell & Ascot |Minor works maintenance SWR TO BERTH TWO UNITS AT READING
S&C)
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SLEEPERS TO RUN VIA Week commencing:
2025 | 18 | Info lhoniTon Saturday 21 June
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2025 13 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
2025 13 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
S0O700 (St Helier Wimbledon 0235 w 0245 w
S0O700 [Wimbledon St Helier 0335 w 0350 w
S0O700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2025 13 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2025 13 SW230 |Whitton Jn Barnes 0125 F to 0140 F uTU 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 13 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U 0050 TF 0455 TF 1F83 TO BE DIVERTED VIA CHERTSEY.
2025 13 SW180 |Durnsford Road Surbiton, Norbiton Kin slzon ’ P ’ P to Cwo3 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW190 9 0100 w 0455 w OF RE-ROUTED 3Q24 (T/W)
2025 13 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025 13 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
2025 | 13 | SW105 |Eastleigh EastJn Eastleigh South Jn g;\ﬂgCamage Sidings, Jubilee 0800 | MTWTh | to | 1600 | MTWTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
. CENTRAL. FREIGHTLINER: NO ACCESS TO
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 13 SW150 Southampton Central (c/o) Totton, Romsey 32”200ds Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
4 LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2025 | 13 | SW105 |Brockenhurst Christchurch Dn/Up Main 0025 | TWThF | to | 0520 | TWThF 44200325 gﬁ‘g;_’ue;‘ewa's sixweek |,577 7O TERMINATE AT SOUTHAMPTON CENTRAL
. Dn/Up Main, Up Bay, Middle . .
2025 13 SW105 [Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SwW110 . Dn/Up Main, Dn/Up Cobham, . .
2025 13 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
2025 13 SW110 |Haslemere Petersfield Dn/Up Main 0025 TWThF to 0500 TWThF F2P Resignalling |Pre-testing
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SW115
2025 | 13 g}’,"v;gg Wilton Jn Gillingham (Dorset) E;‘(’) L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 33’13 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
Minor Works Cyclic Maintenance
2025 13 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Pads & Nylons y .
Minor works maintenance
(Cosham)
2H77 TO TERMINATE AT TEDDINGTON. RAIL
SW190 Dn/Up Shepperton, Dn/U 0025 TThF 0500 TThF REPLACEMENT ROAD SERVICE TO OPERATE
2025 13 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton She; pertonpg ur ! P to CF12 Cyclic Maintenance BETWEEN TEDDINGTON AND SHEPPERTON.
PP P 0045 w 0500 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q24 (T/W)
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Week commencing:
A i i Saturday 28 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 | 14 | Sw105 |Weymouth Eastleigh 2155 M o1 o001 T PLPR 1Q51 PROTECTED PATH
SW230 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2025 14 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2025 14 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2025 14 SW130 |Romsey Eastleigh shown with estimated times Y 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2025 14 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3008 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2025 14 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 14 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Minor Works
2025 | 14 | SW100 |Waterloo Waterloo Platforms 889 0020 | TWThF | to | 0505 | TWThF Wheel TImbers  |ynor works follow-up ~ |NO BERTHING IN WATERLOO, PLATFORMS 889
(Waterloo, Platforms
889)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up " . |Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 | 14 | SW210 |Quee i R Richmond. New Kew Jn Windsor Fast, Dn/Up Hounslow, | 2040 [ TWTh © WY || e cCo7a 'Q’I'_'Zf’crhvr:"Z:’;sDFx;i' Minor works prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Sw225 ’ Dn/Up Richmond, Putney 0120 F 0500 F UWF) LWRT (T/W) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Reversible LWRT (W/Th) SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 14 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TThF to 0515 TThF Wo09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
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ACCESS TO BE MAINTAINED TO BARTON MILL
2025 14 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow o8 e to 050 e B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
9 P ’ 4 AFTER THE PASSAGE AND GIVEN UP FOR 3Q01
0130 w 0500 w
(T/W)
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
2025 14 | SW105 |Winchester St Denys (c/o) gll-'olxpD’\:I\ali';IoDnI/JLnjprFi:sltleDS:/JS 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance -EI;EA';:\:I\‘IQQEE)I(AE \;Vé';;:?gs';r:;rﬁgg E.IL-JN e
4 oo %" gle, Dn/bp v SOUTHAMPTON CENTRAL. FREIGHT TO BE
i DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2025 14 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
2025 14 | SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF F2P Resignalling |Pre-testing
2025 14 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2025 14 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 14 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance

SW210 Dn/Up Twickenham. Dn/U 0050 WTh 0520 WTh Minor Works Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING.
2025 14 SW255 Staines Ascot, Chertsey Chertge ’ P to CFo7 (Staines River M)i’nor works site surveys POSSESSION TO BE TAKEN AFTER THE PASSAGE
y 0100 F 0520 F Bridge walkways) YS  |oF 1054 (ThiF)
2025 14 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2025 15 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2025 15 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton Will not run between New Malden 0220 w 0240 w
2025 15 SW190 |Shepperton New Malden and Shepperton 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2025 15 SW200 (Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 E 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 [Clapham Junction Virginia Water 0450 F 0530 F
2025 15 SW255 Virgpinia Water Byﬁeet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 (Byfleet Jn \Woking 0540 F 0550 F
. . Minor Works LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main 0045 w 0505 w Wheel Timbers | Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
2025 | 15 | SW100 |Waterloo Queenstown Road ':gs" South Siding, Platforms 1 to 0020 | The o 0505 ThE CCO> | Waterloo, Platform |Minor works follow-up OUTBERTHED. POSSESSION TO BE TAKEN AFTER
8&9) THE PASSAGE OF 1Q65 (T/W)
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CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE
SIDING TO BE KEPT CLEAR. FREIGHT SERVICES
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh Minor Works Re-rail Cyclic Maintenance TO BE DIVERTED VIA WEST LONDON LINE EXCEPT
2025 15 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to Ccos (Longhedge Jn) Minor works prep 6M08, 6M90, 6059 AND 6054 TO BE RETIMED. 2U04
S0250 Middle Siding, Up Windsor Slow 0055 F 0440 F ghedg LWRT (W/Th) TO RUN ON THE UP WINDSOR FAST FROM
BARNES. POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q21 (Th/F)
C21 Rail Grinder (M/T)
- . C21 Rail Grinder (T/W) ACCESS TO BE MAINTAINED TO BARTON MILL
2025 15 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF C21 Rail Grinder (W/Th) CARRIAGE SIDINGS.
C21 Rail Grinder (Th/F)
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2025 15 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
2025 15 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SW115 Dn/Up Exeter, Exeter Main 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025 15 GW610 Yeovil Jn Pinhoe Honitzn u Lcl>o Chard DI:] Lool 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
p Loop. P SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2025 15 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
0030 TThF 0525 TThF
2025 15 za:‘]gg Raynes Park Ewell West, Chessington South gEIeL;ZiEp;?\mI Dn/Up to CWO05a Cyclic Maintenance ggigigs(#m)m BE TAKEN AFTER THE PASSAGE
o 0120 w 0525 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2025 15 SwW183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w 4 DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
Minor Works ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 . Dn/Up Kingston, Dn/Up Wheel Timbers  |Cyclic Maintenance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
2025 | 15 | gpyp45 [NewMalden Fulwell Jn, Strawberry Hill Jn g0 oerion, DniUp Strawberry Hitl| 2020 | TWThF | to | 0450 | TWThF CF11 (Kingston River  |Minor works site surveys  |AND RUN ECS TO WIMBLEDON OR CLAPHAM
Bridge) YARD. 2077 TO TERMINATE AT STRAWBERRY HILL
2025 | 15 | SW255 |Chertsey Weybridge, Byfleet Jn S%Le’z‘%"[ﬁc::y/ Branch, UPBay, | 0050 | TWThF | to | 0520 | TWTHF w11 Cyclic Maintenance
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A || 16 | o Saturday 12 July
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
2025 16 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 16 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 7-15 at Waterloo, Up
2025 | 16 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF |  ccosa Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 C21 Rail Grinder (M/T)
2025 | 16 | SW110 |Weybridge, Addlestone Jn Woking East Dn/Up Fast, Up Slow, Up Byfleet | 16 | rwine | to | o425 | TWThF C21 Rail Grinder (T/W)
SW255 Curve C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 16 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 16 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 16 za:‘]gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
. . - . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2025 16 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
Minor Works FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . Wheel Timbers  |Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 16 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a (St. George's Road |Minor works site surveys  |OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
Bridge) ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 16 | g5 |Redbridge Jn, Eastleigh Eastn | h 'y Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF S04 44500424 Track renewals site surveys|WINCHESTER. 7V97/7V98 TO BE RETIMED.
2025 | 16 | S50 peechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
GW500 . . . .
2025 | 16 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF Y052 Minor Works Re-rail |Cyclic Maintenance
SW178 (YJP Single Line) [Minor works site surveys
SwW180
2025 | 16 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
S0680 Bookham
. Dn/Up Strawberry Hill, Dn/Up . . 5H84 TO DVERT VIA SHACKLEGATE JUNCTION
2025 16 SW245 |Twickenham Fulwell Jn, Shacklegate Jn Shepperton Spur 0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance INTO STRAWBERRY HILL DEPOT
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Week commencing:
ArS || v || i Saturday 19 July
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
2025 17 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3Q57 PROTECTED PATH
SW115 [Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW300 |Gomshall Shalford Jn 0235 w 0250 w
SW110 |Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 |Hampton Court Jn Surbiton 0415 w 0420 w
2025 17 SW105 |Surbiton Hampton Court Jn 0425 w 0430 w UTU 3Q41 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |Shalford Jn Gomshall 0520 w 0535 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 17 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF Cco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
2025 17 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF CwWo02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
2025 | 17 zmgg New Malden Esher, Claygate gzﬁ’;:‘ash D/Up Slow, Dn/Up | 040 | TThE | to | 0520 | TTHF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
2025 17 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2025 17 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2025 17 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2025 | 17 | SW110 |Shalford Jn Haslemere Dn/Up Main 0040 | TWThF | to | 0505 | TWThF HO1b 44600025 Cyolic Maintenance
Track renewals prep
C21 Rail Grinder (M/T)
. C21 Rail Grinder (T/W)
2025 17 | SW110 |Haslemere Havant Jn Dn/Up Main 0105 TWThF | to 0445 TWThF C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
Sw110 . . . TO OPERATE BETWEEN BARNHAM AND
2025 17 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START,
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
Up Exeter 2310 TWTh 0510 WThF
. Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2025 17 SW115 |Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 WF to 0700 WF S01 Cyclic Maintenance OF 1Q23 (W/Th)
0110 Th 0620 Th
2025 17 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
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SwW115 . . Western Cyclic
2025 17 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 17 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2025 17 SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 | 17 | SW230 |Bames f\i':(')‘:TnJ“' Whitton Jn, South Ez{] L;ngusns.lﬁw' Dn/Up 0040 | TWThF | to | 0515 | TWThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 P ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
sSw210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2025 17 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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A New B — -
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> =2 From Ref Ref
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Week commencing:
ArS | W | s Saturday 26 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 | 18 | qw105 |Weymouth Eastleigh 2155 M o1 o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
2025 18 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . . 0010 F 0035 F
2025 18 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn 'Yeovil Pen Mill 2220 Th 2230 Th
2025 18 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, .
Down Windsor, Down Windsor Minor Works
Sw100 N N . Wheel Timbers  |Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 | 18 | gpyppq |Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 | TWThF | to | 0440 | TWThF cco4 (Waterloo, Platforms |Minor works follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line 14 & 15)
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO START FROM SURBITON. 1877 TO
SW105 Dn/Up Fast. Dn/Up Slow. Dn/U Minor Works Cyclic Maintenance TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 18 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Guildford B flezt Cur\’/e Dn;)U Gu’ildfordp 0115 TWThF to 0515 TWThF Wo03 Conductor Rail  |Minor works prep RUN ECS FROM GUILDFORD. BERTHING
SW255 4 ! P (Worplesdon) LWRT (Th/F) AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 18 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Track renewals prep
2025 18 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025 LWRT (W/T)
LWRT (Th/F)
SwW110 . . . . 2P77 TO TERMINATE AT PETERSFIELD. ECS
2025 | 18 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0045 | TWThF | to | 0435 | TWThF HOsb Minor Works Re-rail | Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton (Buriton & Idsworth) |Minor works site surveys
S0520 FRATTON.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2025 | 18 | sw123 ght Jn. v Aldershot niLp £ton, Dn/Llp v 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2025 18 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 18 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 18 %‘(,Vﬁ%? Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF n;izi:‘aﬁgg"c FREIGHT RETIMED BEFORE/AFTER POSSESSION

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024



Network Rail
Wessex Route

OFFICIAL

Version: 3
Engineering Access Statement 2025 Date: 28th March 2024
Rules Proposal Page 60 of 90
Section 5 - Midweek Night Possession Plan Summary
A Now T Coneles ] —
| X 3 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
From To
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 18 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
Dn/Up Richmond, Dn/Up 2077 TO DIVERT VIA WIMBLEDON. 2001 TO START
SW210 . . . )y . . FROM TEDDINGTON. RAIL REPLACEMENT ROAD
2025 18 SW245 Barnes Whitton Jn, Strawberry Hill I&;keg:/zn;.;gﬁg?;m#p 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance SERVICE TO OPERATE BETWEEN TWICKENHAM

AND TEDDINGTON.
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SLEEPERS TO RUN VIA Week commencing:
2025 | 19 Info HONITON Saturday 02 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2025 19 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon Service will not run to Chessington 0115 w 0120 w
SW105 (Wimbledon New Malden and will run as booked until 0050 0215 w 0220 w
2025 | 19 | SW190 |New Malden Shepperton at Wimbledon and then run to 0220 w o | 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden Sheppeeton, Kingston (RM), 0255 w 0310 w
SW105 [New Malden Wimbledon Twickenhaml (RM) and Stair{es 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 (Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW265 (Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 19 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 (Ewell East Effingham Jn 0120 F 0140 F
2025 | 19 | gw200 |Effingham Jn Guildford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton 0215 F 0220 F
2025 19 SW105 Southan?pton Redbridge 0230 F to 0235 F UTU 3Q36 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |[Salisbury Beechgrove GF 0325 F 0405 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 19 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, South Siding, 0035 TWThF to 0455 TWThF CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Up Main Cyclic Maintenance
2025 19 | SW180 |Clapham Junction Surbiton, Norbiton L T ’ 0050 TThF to 0455 TThF CWo03 Wimbledon Dn Fast N 1F83 TO BE DIVERTED VIA CHERTSEY
SW190 oop, Dn/Up Kingston Track renewals site surveys
2025 19 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
2025 19 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL

CARRIAGE SIDINGS.
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SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 | 19 zmgg Southampton Central (c/o) Redbridge Jn 8“’ ggxz't'ognl Up Slow, Up Fast 010 | TwTh | to | 0500 | TwTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
. Cyclic Maintenance
2025 19 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44200225 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Track renewals prep
2025 19 SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF F2P Resignalling |Pre-testing
2025 19 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SW115
2025 | 19 | SWI70 liion un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF S08 44500723 |Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 Track renewals site surveys
GW5001
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2025 19 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
2025 19 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals prep
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2025 19 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
A 20 It Saturday 09 August
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 20 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0700 (Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, U WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief. Down Windsor éloal Minor Works LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Down Windsor, Down Windsor Wheel Timbers | .\ 1oiotenance AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Sw100 Fast U Wind;or Windsor (Waterloo, Platforms M:i/nor works follow-u DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2025 | 20 | SW210 |Waterloo Barnes Revérsilz)le Windsor Relief Line 0040 TWThF | to 0500 TWThF CC06 14 & 15) Minor works prei P LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
Sw220 182 Dn/U' Windsor Curves. Minor Works Re-rail LWRT (Th/F)p P CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Sidi: Dn/Up Windsor (Clapham to JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow. Dn/Ug'Windspor Fast Wandsworth) CARLTON ROAD JN OR BE RETIMED. WATERLOO
’ P PLATFORMS 12-19 TO BE KEPT CLEAR
2025 20 za:‘]gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 20 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IERHINATE AT INGHECTER A0 N S TO
2025 20 SW105 |Winchester St Denys (c/o) :I;;l:,bljn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2025 | 20 | SW105 |Poole Wool gi’(‘j’iﬂgsma'“' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF BrO7 Cyclic Maintenance
2025 20 | SW110 |[Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF F2P Resignalling |Pre-testing
Swi10 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2025 20 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2025 20 za:‘];g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2025 20 SW120 |Farnham Alton Single/ Loop 0001 M to 2359 F 44400125 Track renewals core works PR ONSERCESDISIERIISIERMATE
AT FARNHAM
SW180 . Dn/Up Epsom, Dn/Up . .
2025 20 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2025 20 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFo01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
L
%P TUY0 TU TERNVINATE AT GUILDUTURD. TVIZ RKUINS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2025 20 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
IPDART TA AL DEARN
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2025 20 S0500 (Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
SO560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
part), Lp Loop No-1 {p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
Ar | 20 | s Saturday 16 August
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 21 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
2025 21 SW180 |Dorking Cheam 0455 F to 0520 E UTU 3Q23 PROTECTED PATH
Minor Works
Wheel Timbers .
2025 21 SW100 [Waterloo Waterloo Platforms 283 0035 TWThF to 0505 TWThF (Waterloo, Platform Minor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 2&3
3)
2025 21 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo01 Cyclic Maintenance ﬁ\L,JVT'T\éERVICES TO BE DIVERTED VIA EAST
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 21 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
" . S . . TERMINATE AT BASINGSTOKE AND RESTART
2025 21 SW105 |Worting Jn Eastleigh East Jn E;ls?ldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
2025 21 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025 Track renewals prep
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 21 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
" . Dn/Up Exeter, Exeter Main, . .
2025 21 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
. Cyclic Maintenance SWR: ALTON SERVICES TO START & TERMINATE
2025 21 SW120 [Farnham Alton Single/ Loop 0001 M to 2359 F G09 44400125 Track renewals core works |AT FARNHAM
SW180 Dn/Up Cobham, Dn/Up Bookham Go2 Minor Works . jic Maintenance GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR
2025 | 21 | gyypq0 |Hampton Court Jn, Leatherhead Jn | Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF Wos V\’(Ele:(lgﬂ‘bg;s Minor works follow-up PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 21 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
sSw210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2025 21 SW230 'Twickenham (c/o), Hounslow Feltham (foul) Sgugr‘l%l?]vxracg.lm Hounslow Spur, | 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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2025 22 Info SLEEPERS TO RUN VIA Bank Holiday Week commencing:
HONITON Monday Saturday 23 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 | 22 SW105_|Weymouth Eastleigh 2155 M o 0001 T PLPR 1051 PROTECTED PATH
SW230 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2025 22 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2025 22 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
2025 22 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2025 | 22 SW110 (Cosham Jn Fratton 0415 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2025 | 22 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 (Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn Will not run between Farnham and| 0010 F 0035 F
2025 | 22 SW105 (Pirbright Jn Byfleet Jn Alton 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Minor Works Re-rail Cyclic Maintenance
2025 22 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CCO09b/c (Vauxhall DWS) Minor works prep LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & LWRT (Th/F)
6
2025 22 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 WThF to 0430 WThF 44601315 Track renewals prep
2025 22 SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0050 ThF to 0515 ThF W03 Cyclic Maintenance
SW105 Cyclic Maintenance
2025 22 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WF to 0520 WF Bro1 44200225 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
LWRT (T/W)
. . Minor Works Re-rail |Cyclic Maintenance
2025 22 SW110 |Liss Havant Jn Dn/Up Main 0005 WTh to 0445 WTh HO4a y . } 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
(Petersfield) Minor works site surveys
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2025 | 22 | SW110 |Liss Havant Jn Dn/Up Main 0040 F to | 0445 F Ho4a Minor Works Re-rail |Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
(Petersfield) Minor works site surveys
. Cyclic Maintenance SWR: ALTON SERVICES TO START & TERMINATE
2025 | 22 | SW120 |Farnham Alton Single/ Loop 0001 M to | 0400 T G09 44400125 Tk renovials core works. |AT EARNHAM
2025 | 22 | SW120 |Famham Alton Single/ Loop 0010 | WThF | to | 0510 | WThF G09 44400125 Gyl MEITEEED 1A75 & 1A77 TO TERMINATE AT FARNHAM
Track renewals follow-up
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 22 | gyq5q |Redbridge Jn, Eastleigh Eastn |0 Single, Dn/Up Test Valley 0025 | WThF | to | 0500 | WThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2025 | 22 | CWS00T lgeecngrove GF Westbury South Dn/Up Salisbury 2330 | TWTh | to | 0430 | WThF Westem Cyolic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
Minor Works " .
2025 | 22 | SWI75 Iveovil Pen Mill (cio) Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0645 | WThF Y05b (Dorchester West |CYelic Maintenance
SwW178 555pts) Minor works site surveys
Minor Works
2025 22 SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0545 T PL Refurb Minor works core works
(Flood A & B)
Minor Works
2025 22 SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF PL Refurb Minor works follow-up
(Flood A & B)
SW180
2025 | 22 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | WThF | to | 0515 | WThF cwo7 Cyclic Maintenance
Bookham
S0680
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
Sw210 Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up Minor Works Re-rail |Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
2025 | 22 | gypg |Feltham (clo) Riverside Windsor 0030 | WThF | to | 0445 | WThF CFo5 (Wraysbury)  |Minor works site surveys  |READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
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Week commencing:
AP 2 i Saturday 30 August
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2025 23 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 (Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2025 23 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2025 23 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |(Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 (Ewell East Effingham Jn 0120 F 0140 F
2025 | 23 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2025 23 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 23 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1Q65 (T/W)
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2025 | 23 | SW105 |5 msford Road Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, DnfUp |45 ThF to | 0500 ThF CcWo4 Wimbledon Dn Fast |Y0li¢ Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW190 Kingston Track renewals site surveys
2025 | 23 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to | 0520 w wo1 44601315 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Track renewals prep
44601315
Minor Works Cyclic Maintenance
S&C & PL Refurb |Track renewals prep
2025 | 23 | SW105 lgoiviands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow, DnfUp |- 555 ThF to | 0520 ThF wo1 (Hampton Court) |Minor works site surveys ~ |1F83 & 2F02 TO DIVERT VIA CHERTSEY
SwW200 Cobham . N
Minor Works Minor works prep
Conductor Rail  |LWRT (Th/F)
(Weybridge)
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2025 23 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05S Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2025 23 SWA175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2025 23 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600025 4 TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Track renewals prep
BE KEPT CLEAR
2025 23 SW110 |Liss Havant Jn Dn/Up Main 0110 TWThF to 0445 TWThF F2P Resignalling |Pre-testing
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2025 | 23 | SW115 |Worting Jn South Jn ! to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2025 23 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2025 23 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
2025 | 23 | SW120 |Famham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF G09 44400125 Cyolic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
Track renewals follow-up
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 23 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
Cyclic Maintenance BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
sSw210 . . Dn/Up Southern, Dn/Up Reading Spur Jn AT READING. GWR: 1v92 TERMINATES GUILDFORD
2025 23 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF G0o5W 'II_'\rchan(avnV?::)ls prep AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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Week commencing:
A e i Saturday 06 September
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2025 24 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 24 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 (Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2025 24 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Sw100 : N P LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . Cyclic Maintenance
2025 24 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Wimbledon Dn Fast Track renewals site surveys
ﬁf;gf&?gi’;:gce 2F02 TO START FROM SURBITON. 1877 TO
SW105 . . TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 | 24 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Woking Jn S%L;Z‘Fgfég"éﬂfus'%ﬁiﬁf"ﬁp 0115 | TWThF | to | 0515 | TWThF wo3 g;‘fge\:vgmi‘:ﬂ) '&‘;Vfga(”T 2;/:21 dor(Tw)  |RUN ECS FROM GUILDFORD. BERTHING
SW255 ! P C21 Rail Grinder (W/Th) AVAILABLE IN PLATFORM 3 AT GUILDFORD.
C21 Rail Grinder (Th/F) PLATFORM 3 KEPT CLEAR AT WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 24 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2025 24 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025 Track renewals follow-up
N . . . 2P77 TO TERMINATE AT PETERSFIELD, ECS TO
2025 24 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance BERTH HASLEMERE LOOP
2025 24 SW120 |Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals follow-up
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2025 | 24 | SW123 |G igford (foul) Wokingham Jn, Aldershot North \Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF G4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 24 | g5 |Redbridge Jn, Eastleigh Eastn | 1 Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424 Track renewals prep WINCHESTER. 7V97 TO BE RETIMED
2025 24 SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
. . |Cyclic Maintenance
. . . Minor Works Re-rail | 7% 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 24 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Tynings) m;c;;mlﬁhp;rep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 24 | GWS00lgeechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
i Minor Works . .
2025 | 24 | SW210 lyidinia water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF CF08 Pads & Nylons |CYclic Maintenance SWR TO BERTH TWO UNITS AT READING
SW260 Frimley (Bracknell) Minor works maintenance
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SLEEPERS TO RUN VIA Week commencing:
2025 | 25 | Info |honiTon Saturday 13 September
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 25 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U| Cyclic Maintenance
2025 25 SW180 |Durnsford Road Surbiton, Norbiton . P ’ P ’ P 0050 TWThF to 0455 TWThF CWO03 Wimbledon Dn Fast Y N 1F83 TO BE DIVERTED VIA CHERTSEY
SW190 Kingston Track renewals site surveys
Cyclic Maintenance
2025 25 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44601315 Track renewals prep 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
LWRT (M/T)
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025 25 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
. CENTRAL. FREIGHTLINER: NO ACCESS TO
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 25 SW150 Southampton Central (c/o) Totton, Romsey 32”200ds Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2025 25 za:‘]gg Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF 44200325 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2025 | 25 | SW105 |Christchurch Branksome Jn gi’;/iggs'\"ai"' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
. Cyclic Maintenance
2025 | 25 | SWI0 G igtord Haslemere, Gomshall DniUp Main, Dn/Up Cobham, 0040 | TWThF | to | 0505 | TWThF G12 44600025  |Track renewals follow-up ~ [PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Redhill, Dn/Up Ash A
C21 Rail Grinder (M/T)
SW115 " - Dn/Up Exeter, Single, Tisbury S08 Cyclic Maintenance
2025 25 SW170 Wilton Jn Gillingham (Dorset) Loop 0015 TWThF to 0445 TWThF Yot 44500723 Track renewals site surveys
Civils Earthworks
(Crewkerne Tunnel )
. . SWR: EXETER SERVICES TO START & TERMINATE
2025 | 25 Sm Yeovil Jn Honiton gz’ IL_’(’)’OEXEtE" Exeter Main, Chard | - 501 M to | 2359 F Civilfgg'r"‘r?v)vmks gg:: xg:t: AT YEOVIL JN. A SHUTTLE SERVICE WILL
P " OPERATE BETWEEN AXMINSTER AND EXETER
(Honiton Tunnel
Cutting)
2025 25 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2025 25 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton She; pertonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
2025 25 | SW210 |[Staines Virginia Water Dn/Up Twickenham 0115 w to 0520 w C21 Rail Grinder (T/W)
Signalling
SW300 . . . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START &
2025 25 S0560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F Upgrades Core works TERMINATE AT GUILDFORD
Commissioning)
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Week commencing:
2 26 i Saturday 20 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 | 26 | w105 |weymouth Eastleigh 2155 M o1 o001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 26 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard Divert from Romsey via 2155 w 2235 w
2025 26 SW105 |Totton Yard Eastleigh East Jn Southampton and gareham 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey P 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 | 26 | 105 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn 'Yeovil Pen Mill 2220 Th 2230 Th
2025 26 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
FREIGHT SERVICES BETWEEN SOUTHERN AND |
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/U| M)i’nor works follow-u VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Sw210 Windoor Fost. Dr/us Hounow, | 0040 | TWTh 0500 | TWTh Minor Works | sl Rios 00 (Mrpr) KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2025 26 SW225 Queenstown Rd Richmond, New Kew Jn Dn/U Richmljnd sze ’ to CC07a S&C Refurb C21 Rail Grinder (T/W) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
w230 Reve’;ible h Y 0120 F 0500 F (West London Jn) |55 2% Grinder (wiThy |SOUTH TOTTENHAM, JUNCTION ROAD UN,
C21 Rail Grinder (Th/F) CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 1Q54
(Th/F)
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2025 26 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 26 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 26 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
DnUp M, Dryp Fast DU BASNGSTOKE. 2877 T0 RESTART AT |
2025 26 | SW105 |Winchester St Denys (c/o) SI;I;/;,bEn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
i DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
SWR TO TERMINATE SERVICES AT HASLEMERE.
2025 26 SW110 [Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2025 26 SW110 |Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO09b Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2025 26 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 " . Dn/Up Exeter, Exeter Main, Minor Works
2025 26 GW610 Honiton Pinhoe Honiton Up Loop 0030 T to 0515 T Autumn Rover Seasonal treatment
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GW500 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 26 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w Seasonal treatment
Autumn Rover LINE
SW178
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 26 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
SW210 Dn/Up Twickenham, Dn/U 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2025 26 SW255 Staines Ascot, Chertsey ChenZe ! P to CF07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
4 0100 F 0520 F OF 1Q54 (Th/F)
Signalling
SW300 . . . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START &
2025 26 S0560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F Upgrades Core works TERMINATE AT GUILDFORD
Commissioning)
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Subsidiary Week commencing:
A 2 i Timetable Saturday 27 September
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2025 | 27 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton Will not run between New Malden 0220 w 0240 w
2025 27 SW190 |Shepperton New Malden and Shepperton 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 (Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 (Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 27 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2025 | 21 SW200 |Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 (Shalford Jn Gomshall 0150 F 0155 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
2025 27 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2025 27 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS 44200324 Track renewals site surveys REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
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Dn/Up, Dn/Up Loop, Micheldever 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. . S - E15 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
2025 27 | SW105 |Worting Jn Eastleigh East Jn lIg:s‘&dlngs, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 44200324 Track renewals site surveys|FROM EASTLEIGH, FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
2025 27 | SW110 |Fratton Portsmouth & Southsea DCs 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
Drainage Cyolic Maintenance 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025 | 27 | S5 lveovit un Pinhoe Dn/Up Exeter, Exeter Main, 2345 | MTWTh | to | 0515 | TWThF Y04 (Whimple) Drainage follow-up (TW,  \\vi | NOT RUN. RAIL REPLACEMENT ROAD
GW610 Honiton Up Loop, Chard Dn Loop Minor Works \W/Th, Th/F)
SERVICES TO OPERATE.
Autumn Rover  [Seasonal treatment (M/T)
GW500 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 27 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w Seasonal treatment
Autumn Rover LINE
SW178
0030 TThF 0525 TThF
2025 27 :wlgg Raynes Park Ewell West, Chessington South g:gzifp;zm’ Dn/Up to CWo05a Cyclic Maintenance gg?z%?s(-:-?v’:‘/)To BE TAKEN AFTER THE PASSAGE
9 0120 w 0525 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2025 27 Sw183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w 4 DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 . Dn/Up Kingston, Dn/Up . . DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
2025 27 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD. 2077 TO TERMINATE AT STRAWBERRY HILL
CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE
SIDING TO BE KEPT CLEAR. FREIGHT SERVICES
SW100 Dn/Up Latchmere Curve, Dn/Up
. . TO BE DIVERTED VIA WEST LONDON LINE EXCEPT
2025 27 z\gggg Longhedge Jn, Latchmere Jn Putney I’;/Itilgglaetzizl:tfo&msv\;i:élsdof,SIow 0055 TWThF to 0545 TWThF Cccos Cyclic Maintenance 6M08, 6M90, 6059 AND 6054 TO BE RETIMED. 2U04
9. 1P TO RUN ON THE UP WINDSOR FAST FROM
BARNES.
Reading Spur Jn SWR TO BERTH IN TWO PLATFORMS AT READING.
2025 27 SW210 |Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0105 TWThF to 0455 TWThF S?&Cp Track renewals prep 1052 TO START FROM GUILDFORD. GWR TO
BERTH A UNIT AT GUILDFORD PLATFORM 8.
Minor Works Re-rail Minor works prep
2025 27 SW230 |Old Kew Jn Hounslow Jn Dn/Up Hounslow 0040 TWThF to 0515 TWThF LWRT (W/Th)
(Syon Lane)
LWRT (Th/F)
2025 | 27 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | 4450 | twrhe | 1o | 0520 | TWThF w11 Cyclic Maintenance
Byfleet Curves
2025 27 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024



Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Rules Proposal

Version: 3

Date: 28th March 2024
Page 75 of 90

; New T — —
o x A Week Week .
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
A 28 It Saturday 04 October
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 28 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
SO700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 7-15 at Waterloo, Up
2025 | 28 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CC0%a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Minor Works |~ ¢ Maintenance 2F02 TO START FROM WOKING PLATFORM 3
2025 | 28 | gyyqqq |Woking East Famborough, Woking Jn Guildford 0110 | TWThF | to | 0515 | TWThF wos (F'::‘b?;:‘t’zbn) Minor works follow-up STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
. ACCESS TO BE MAINTAINED TO BARTON MILL
2025 28 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 | 28 | SW105 |cdbridge Jn Christchurch, Lymington Pier  [Dn/Up Main, Single/Loop 0025 | TWThF | to | 0520 | TWThF Bro1 44200225 Cyolic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 Track renewals follow-up
. " Minor Works
2025 | 28 | SWI03 \opristchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0055 | TWThF | to | 0500 | TWThF (Bournemouth S&C |Minor works follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 Sidings
2040/2041pts)
. ) » o 1F83 DIVERT VIA COBHAM. GUILDFORD
2025 28 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
2025 28 SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals follow-up
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 ' - POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 28 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
442,?‘,?'1525 Track renewals six week
2025 | 28 | SW120 |Farnham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF (Boyd's Nursery _ |[oloW-uP 1A75 & 1A77 TO TERMINATE AT FARNHAM
Bridge Civils six week follow-up
Reconstruction)
Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Track renewals prep 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 28 | gyq5q |Redbridge Jn, Eastleigh Eastn |0 Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF S04 44500424 LWRT (T/W) WINCHESTER. 7V97/7V98 TO BE RETIMED.
LWRT (W/Th)
2025 | 28 | GW500! gcechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Minor Works  |Cyclic Maintenance PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 28 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Sy T
SWA178 Autumn Rover easonal treatment (M/T) |LINE
SW180
2025 | 28 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwoz Cyclic Maintenance
Bookham
S0680
D/Un Strawberry Hill. Dn/U 2K77 TERMINATE AT HAMPTON WICK. ECS TO
2025 28 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn She perton S urry ’ P 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
PP P KINGSTON TO STRAWBERRY HILL
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Week commencing:
Rz 29 [ Saturday 11 October
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2025 29 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
2025 29 SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
S0O700 (St Helier Wimbledon 0235 w 0245 w
S0O700 [Wimbledon St Helier 0335 w 0350 w
SO700 (Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2025 29 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 29 SW115 |Basingstoke Salisbury 0615 Th o 0650 Th PLPR 1023 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2025 | 29 | w230 |whitton Jn Bames 0125 F | o140 F uTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Nine Elms Jn/ %y:c"‘fr"e":'e"‘/::‘sa”f: LINE DIVERSIONS TO APPLY. WATERLOO
2025 29 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF cco1 Queenstown Road LWRT (W/Th) prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 S&C OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
LWRT (Th/F)
CLAPHAM JUNCTION PLATFORMS 1 & 2 AND
Minor Works MIDDLE SIDING BEYOND W311 AVAILABLE FOR
SW100 Dn/Up Latchmere Curve, Dn/Up . .
PL Refurb Cyclic Maintenance BERTHING. FREIGHT SERVICES TO BE DIVERTED
2025 | 29 z‘gggg Longhedge Jn, Latchmere Jn Putney ,';A‘i‘ggf‘e'zi;':‘f"lz’"sv\}i:é‘sdof;&ow 0085 | TWTh | to | 0545 | TWTh ccos (Longhedge to [ Minor works follow-up \VIA WEST LONDON LINE EXCEPT 6M08, 6M90, 6059
9. Lp Ludgate Jn) IAND 6054 TO BE RETIMED. 2U04 TO RUN ON THE
UP WINDSOR FAST FROM BARNES.
. 0050 TF 0455 TF 1F83 TO BE DIVERTED VIA CHERTSEY.
2025 | 29 zmgg Clapham Junction New Malden E;‘(’) Upgna/ﬁ' %“’gopms'aw'gs ':':)': to Ccwo2 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
p. Dn/Lp Epsom, Up King 0100 w 0455 w OF RE-ROUTED 3Q24 (T/W)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
2025 29 SW200 New Malden Byfleet Jn, Claygate Cobham 0055 TWF to 0520 TWF wo1 44601315 Track renewals prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . " Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2025 29 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B0O4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
2025 29 zalgg Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF 44200325 Track renewals follow-up ~ |2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2025 29 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
(T:ry:é';r':':'erxz?:g&eweek 1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO
follow-u TERMINATE AT GUILDFORD. SERVICES TO
2025 29 SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO09c 44600025 ca4 Rai‘IjGrinder M) RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
o TERMINATE AT PETERSFIELD. HASLEMERE LOOP
C44 Rail Grinder (T/W) TO BE KEPT CLEAR
C44 Rail Grinder (W/Th)
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Cyclic Maintenance
2025 | 29 | SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0055 F to | 0500 F Ho9c 44600025 gﬁ‘g;_’ue;‘ewa's sikweek |\ 1AS| EMERE LOOP TO BE KEPT CLEAR
C44 Rail Grinder (Th/F)
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
Sw110 . . . TO OPERATE BETWEEN BARNHAM AND
2025 29 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5871 WILL NOT RUN. 5N08 TO START!
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
. Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2025 29 SW115 |Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1Q23 (W/Th)
0110 Th 0620 Th
GW500
2025 29 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
SW115 . . Western Cyclic
2025 29 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
2025 | 29 | SW120 |Famham Alton Single/ Loop 0010 | TWF | to | 0510 | TwF 44400125 gﬁ‘g;_’ue;‘ewa's sixweek 1775 & 1A77 TO TERMINATE AT FARNHAM
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 29 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2025 29 | SW140 |StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
GW500 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 29 | SW175 [Castle Cary Jn Dorchester West Single/ Loop 0100 T to 0530 T Seasonal treatment
Autumn Rover LINE
SW178
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 29 zaggg Barnes Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up 0040 TWTh to 0515 TWTh CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 Acton Jn Hounslow Spur 0140 F 0515 F 4 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 3Q28 (Th/F)
SWR: 2C77 AND 2C79 TO TERMINATE AT
0015 WTh 0510 WTh BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
2025 29 Sw210 Bracknell. Blackwater Reading. Reading New Jn Dn/Up Southern, Dn/Up to GosW Reading Spur Jn  |Cyclic Maintenance AT READING. GWR: 1V92 TERMINATES GUILDFORD
SW265 ’ 9. 9 Twickenham, Dn/Up Blackwater 0015 F 0415 F Track renewals prep AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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A New B — -
| X 4 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
A 30 i Saturday 18 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 30 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2025 30 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 (Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2025 30 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 (Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
2025 30 SW105 |Totton Yard Eastleigh East Jn 2245 W to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2025 30 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3008 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2025 | 30 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 (Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . . 0010 F 0035 F
2025 30 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Nine Elms Jn/ . .
SW100 . N . Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 30 SW220 Waterloo Clapham Junction Fast, Up Wlnd_sor. W|nd§0r ) 0045 TWThF to 0440 TWThF CCo4 Queenstown Road Track renewals prep LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheepcote Curves
Cyclic Maintenance
2025 | 30 | SW105 |Hampton CourtJn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF | to 0520 TWThF wo7 44601315 2F02 TO START FROM SURBITON.
Track renewals follow-up
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025 30 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2025 | 30 | SW105 |Wareham Dorchester Jn Dn/Up, Single, Wool Sidings 0020 | TWThF | to | 0600 | TWThF Minor Works Re-rail |Minor works prep

LWRT (Th/F)

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024



Network Rail OFFICIAL Version: 3
Wessex Route Engineering Access Statement 2025 Date: 28th March 2024
Rules Proposal Page 79 of 90

Section 5 - Midweek Night Possession Plan Summary

A New B — -
| X 4 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From Ref Ref
From To
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2025 30 z\gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TThF to 0440 TThF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
SwW115 " " Dn/Up Exeter, Exeter Main, Minor Works
2025 30 GW610 Honiton Pinhoe Honiton Up Loop 0030 T to 0515 T Autumn Rover Seasonal treatment
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2025 | 30 | Sw123 on o 4 Aldershot P lom Svep 4 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2025 30 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TThF to 0500 TThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
|Branch
. . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 30 SW170 |Wilton Jn Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 30 | GW500! gcechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 30 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w Seasonal treatment
Autumn Rover LINE
SwW178
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2025 30 S0680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
. . 2077 TO DIVERT VIA WIMBLEDON. 2001 TO START
Dn/Up Richmond, Dn/Up Minor Works . .
sSw210 . . . N . Cyclic Maintenance FROM TEDDINGTON. RAIL REPLACEMENT ROAD
2025 30 SW245 Barnes Whitton Jn, Strawberry Hill I&ckeg:/zm.;gﬁ)eer:haﬂi#p 0035 TWThF to 0450 TWThF CF02b PL F:;fiz:]l:/n%rna(;;lage Minor works follow-up SERVICE TO OPERATE BETWEEN TWICKENHAM
P, P ry AND TEDDINGTON.
Reading Spur Jn SWR TO BERTH IN TWO PLATFORMS AT READING.
2025 30 | SW210 (Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0105 TWThF to 0455 TWThF Sg&Cp Track renewals prep 1052 TO START FROM GUILDFORD GWR TO BERTH
A UNIT AT GUILDFORD PLATFORM 8.

Electronic copy - uncontrolled when printed. Next scheduled issue 12th July 2024




Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
Engineering Access Statement 2025
Rules Proposal

Version: 3
Date: 28th March 2024
Page 80 of 90

A New B — -
| X 3 Week Week N
3|8 2 |LOrR Possession Limits From Possession Limits To Lines Blocked [Kime) nights Time To |nights Maltenance Othergions Work Content Traffic Remarks
> =2 From From To Ref Ref
SLEEPERS TO RUN VIA Week commencing:
2025 | 31 | 'nfo lhoniTon Saturday 25 October
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2025 31 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 (Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2025 31 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
2025 31 SW190 |Shepperton Newpl\ljlalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 (Linford St Jn Waterloo 0015 F 0025 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 (Ewell East Effingham Jn 0120 F 0140 F
2025 | 31 | w200 |Effingham Jn Guildford 0140 F o | o150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 [Clapham Junction Virginia Water 0450 F 0530 F
2025 31 SW255 Virgpinia Water Byﬁeet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 (Byfleet Jn Woking 0540 F 0550 F
_ _ Qu’i':saws ;’(‘)’a g - LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up.Maln 0050 w 0455 w S&C Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 31 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Minor Works Track renewals prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF Minor works follow-up POSSESSION TO BE TAKEN AFTER THE PASSAGE
PL Refurb
OF 1Q65 (T/W)
(Clapham)
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SW105 Dn/Up Fast, Dn/Up Slow, Dn/U|
2025 31 SW180 |Durnsford Road Surbiton, Norbiton Kings‘ion ’ P ’ P 0050 TThF to 0455 TThF CWO03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW190
2025 31 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF 44601315 Track renewals follow-up 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
2F02 TO START FROM SURBITON. 1877 TO
TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 | 31 :m?g Byfleet Jn Pirbright Jn, Worplesdon g:ﬁ?ofjs" Dn/Up Slow, D/l | 145 | wine | 1o | 0515 | wThF wo3 Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 31 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025 31 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
szjg&')%”;s'“”g g;’;‘iz‘;:'i‘;;‘;gnwc"e’ks PORTSMOUTH MAINLINE SERVICES TO START &
. . . . TERMINATE AT GUILDFORD. A SHUTTLE SERVICE
2025 31 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO1b Ngrljo';:;o;l;s ;I;)rﬁ:vllrenewals six week WILL OPERATE BETWEEN PETERSFIELD AND
u low-up PORTSMOUTH HARBOUR.
(Farncombe East) (Minor works follow-up
SW115
SwW170 " " Dn/Up Exeter, Single, Tisbury S08a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2025 | 31 | Gyysgp [WitonJn Yeovil Jn (c/o) Loop 2250 MIW | to | 0445 | TWTh Y01a 44500723 Track renewals site surveys TERMINATE AT YEOVIL JN.
GW5001
SW115 . . Dn/Up Exeter, Exeter Main, Minor Works
2025 31 Gwe1o |Honiton Pinhoe Honiton Up Loop 0120 T to 0320 T Autumn Rover Seasonal treatment
SW115
2025 | 31 | SW170 litton un Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F Soga 44500723 |Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a Track renewals site surveys
GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 | 31 :mgg Southampton Central (c/o) Redbridge Jn B"/ ggx:”&)g”’u" Slow, UpFast| 4510 | TWThF | to | 0500 | TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
GW500 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 31 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0145 w Seasonal treatment
SW178 Autumn Rover LINE
Minor Works
SW190 " " Dn/Up Kingston, Dn/Up Wheel Timbers " .
2025 31 SW245 Norbiton Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0050 TThF to 0450 TThF (Kingston River Minor works follow-up
Bridge)
SWR; READING SERVICES WILL START &
. . Dn/Up Main/Southern, Dn/Up Reading Spur Jn TERMINATE AT BRACKNELL. GWR: GATWICK
2025 31 SW210 |Bracknell, Blackwater Reading, Reading New Jn Blackwater 0001 M to 0420 T Core Works SERVICES TO OPERTE BETWEEN BLACKWATER
AND GATWICK AIRPORT.
2C79 TO TERMINATE AT WOKINGHAM. SWR TO
. . . . Reading Spur Jn BERTH IN TWO PLATFORMS AT READING. 1052 TO
2025 31 SW210 [Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0050 WThF to 0455 WThF Track renewals follow-up START FROM GUILDFORD GWR TO BERTH A UNIT
AT GUILDFORD PLATFORM 8.
2025 31 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance BERTHING AVAILABLE IN WINDSOR PLATFORMS
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Week commencing:
A 32 i Saturday 01 November
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
2025 32 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
$0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 32 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 w 0130 w
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
AP/::::\OFT;:e:ZE)Z:w?\\/IvVi?:;goéE& Nine Elms Jn/ Cyclic Maintenance LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Down Windgor Down Windsor Y Queenstown Road Tr);ck renewals pre| AND ANGLIAMIDLAND MAIN LINE ROUTES TO
SW100 Fast. U Windéor Windsor S&C LWRT (MIT) prep DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2025 32 SW210 |Waterloo Barnes Revérsilz)le Windé;or Relief Line 0040 TWThF to 0500 TWThF CCo6 Minor Works LWRT (T/W) LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
Sw220 182 Dn/U' Windsor Curves, Conductor Rail  [Minor works prej CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
Nortyh Sidi: Dn/U Windsoll (Wandsworth) LWRT (Th/F)p ’ N, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow Dn/Ug'Windspor Fast CARLTON ROAD JN OR BE RETIMED. WATERLOO
’ P PLATFORMS 12-19 TO BE KEPT CLEAR
2025 32 :a:‘]gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2025 32 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 C21 Rail Grinder (TAWW) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
. . . PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance
2025 32 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a C21 Rail Grinder (W/Th) TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbu C21 Rail Grinder (Th/F) BASINGSTOKE. 2B77 TO RESTART AT
Y SOUTHAMPTON CENTRAL. SWR TO BERTH TWO
UNITS IN BASINGSTOKE, PLATFORM 1. FREIGHT
TO BE DIVERTED VIA LAVERSTOCK. EASTERN
DOCKS FREIGHT & 7V97 TO BE RETIMED.
2025 | 32 | SW105 [Poole Wool gi’;’iggs“"ai"’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
Minor Works
2025 32 SW110 |Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF PL Refurb Minor works follow-up
(Farncombe East)
Swi110 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2025 32 2\/&/;;8 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
szﬂg gfzgrDS:]Ugaiz'e'iz‘;y' Minor Works PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
SW115 . ! > Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
2025 32 SW150 Laverstock North and South Jn Wilton South Jn ;?;z Ea;telg:y;if:itinc:r?:rg; . 0100 TWThF to 0430 TWThF S03a (Sa?i‘:tgj Re{;;b © Minor works follow-up BASINGSTOKE. 7V97 TO BE RETIMED. BERTHING
icings, Recep > 9 Ty 124p AVAILABLE IN BASINGSTOKE PLATFORM 1
Siding/Up Siding/Shunting Neck
SW115 . . Dn/Up Exeter, Exeter Main, Minor Works
2025 32 GW610 Honiton Pinhoe Honiton Up Loop 0030 T to 0515 T Autumn Rover Seasonal treatment
GW500 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 32 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w Seasonal treatment
Autumn Rover LINE
SW178
Minor Works Cyclic Maintenance
2025 32 :a:‘]gg Raynes Park Ewell West, Chessington South g:;:zifp;?_lm’ Dn/Up 0030 TWThF to 0525 TWThF CWO05a Conductor Rail  |Minor works prep
9 (Motspur Park)  [LWRT (W/Th)
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Dn/Up Richmond, Dn/Up
2025 32 SW210 |Barnes ‘Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2025 32 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2025 32 S0500 |(Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
SO560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
part), Lp Loop No-1 {p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
A 33 i Saturday 08 November
SW115 (Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
2025 33 SW115 |Andover Laverstock South Jn 0345 T to 0405 T UTU 3057 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
BERTHING AVAILABLE IN CLAPHAM JUNCTION
Minor Works PLATFORMS 1 & 2 AND THE MIDDLE SIDING.
SW100 Dn/Up Latchmere Curve, Dn/Up
N PL Refurb . FREIGHT SERVICES TO BE DIVERTED VIA WEST
2025 33 z\gggg Longhedge Jn, Latchmere Jn Clapham Junction I’;/Itilgglaetzizl:tforms 1and 2, 0055 TWThF to 0545 TWThF (Longhedge to Minor works follow-up LONDON LINE EXCEPT 6M08, 6M90, 6059 AND 6054
9 Ludgate Jn) TO BE RETIMED. 2U04 TO RUN ON THE UP
WINDSOR FAST FROM BARNES.
2025 33 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance gYJVTIT\‘EERVICES TO BE DIVERTED VIA EAST
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025 33 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
" . o . Track renewals site surveys| TERMINATE AT BASINGSTOKE AND RESTART
2025 33 SW105 |Worting Jn Eastleigh East Jn E;ls?ldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200324 €21 Rail Grinder (MIT) FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
C21 Rail Grinder (T/W) VIA LAVERSTOCK.
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
. Up Main, Up Slow, Up Fast, Up C21 Rail Grinder (W/Th)  [UP TRAFFIC FROM MARITIME CONTAINER
2025 | 33 | SW105 |Southampton Central (c/o) Redbridge Jn Goods Loop 0010 Th to | 0510 ThF E19 C21 Rail Grinder (Th/F)  |TERMINAL TO OPERATE VIA MARITIME BACK ROAD
AND UP DOCKS BRANCH OR REDBRIDGE JN
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 33 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
" " Dn/Up Exeter, Exeter Main, Minor Works Cyclic Maintenance
2025 33 SW115 | Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0515 TWThF Y03 Autumn Rover  |Seasonal treatment (M/T)
GW500 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 33 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 w Seasonal treatment
Autumn Rover LINE
SW178
Sw180 . Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2025 33 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Minor Works ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up PL Refurb & Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2025 33 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CC05a Wheel Timbers M}i/nor works follow-u KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond (Bames Bridge) P ROAD, STRATFORD, TEMPLE MILLS EAST JN,
9 SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
sSw210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2025 33 SW230 'Twickenham (c/o), Hounslow Feltham (foul) Sgugr‘l%l?]vxracg.lm Hounslow Spur, | 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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SLEEPERS TO RUN VIA Week commencing:
2025 | 34 | Info |honiTon Saturday 15 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 34 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025 34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 [Wallers Ash Totton Yard 2155 w 2235 w
2025 34 SW105 |Totton Yard Eastleigh East Jn 2245 W to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 (Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 34 SW105 (Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025 34 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Nine Elms Cyclic Maintenance
2025 34 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Jn/Queenstown Tryack renewals pre. LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & Road S&C prep
6
Dn/Up Fast, Dn Slow, Byfleet
2025 34 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1783 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 Woking AT WEYBRIDGE
Cyclic Maintenance
Track renewals six week
SW105 follow-up
2025 34 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Bro1 44200225 C21 Rail Grinder (M/T) 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
C21 Rail Grinder (T/W)
C21 Rail Grinder (W/Th)
C21 Rail Grinder (Th/F)
Minor Works
PL Refurb
Mino(l"N vifr'kf rFn<)e-rai| Core works
2025 34 SW105 |Poole Dorchester South Dn/Up Main 0001 M to 2359 F Core works
(West Stafford)
N Core works
Minor Works
PL Refurb
(Poole)
2025 34 | SW110 [Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2025 34 | SW110 [Liss Havant Jn Dn/Up Main 0040 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
SW115 " . Dn/Up Exeter, Exeter Main, Minor Works
2025 34 GW610 Honiton Pinhoe Honiton Up Loop 0120 T to 0320 T Autumn Rover Seasonal treatment
2025 34 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
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0025 TWF 0500 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 34 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 44500424 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley S04 Track renewals follow-up  |POSSESSION TO BE TAKEN AFTER THE PASSAGE
0035 Th 0500 Th
OF 1Q53 (W/Th)
2025 | 34 | GWS00lgeechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 " " . . .
2025 34 SW178 'Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
SwW180
2025 | 34 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwor Cyclic Maintenance
Bookham
S0680
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2025 34 SW210 Feltham (c/o) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 TWTh to 0445 TWTh CF05 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor 0105 F 0445 F 4 READING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
2025 | 34 | SW230 |Old Kew Jn Hounslow Jn Dn/Up Hounslow, 0040 | TWThF | to | 0515 | TWThF M'”‘(’gxzrt::{:)"a” Minor works follow-up
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Week commencing:
A 35 i Saturday 22 November
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2025 35 | SW190 (Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden Service will not run as booked to 0215 w 0220 w
SW190 [New Malden Shepperton New Malden 0330 and then will be | 0220 w 0240 w
2025 35 SW190 |Shepperton Newpl\ljlalden re-routed via Twickenham and 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon Staines 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2025 35 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025 35 SW200 (Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2025 35 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 [Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 (Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Nine Elms Jn/ Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2025 35 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Queenstown Road Tr);ck renewals pre; OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2025 | 35 zmgg Raynes Park Berrylands, Norbiton Ei"n’:goias" Dn/Up Slow, Dn/Up | 6040 | TThE | o | 0500 TThF CWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Minor Works Re-rail |CYClic Maintenance
2025 35 Berrylands Esher, Claygate P ’ P ’ P 0040 TWThF to 0520 TWThF wo1 . Minor works prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SwW200 Cobham (Hinchley Wood)
LWRT (Th/F)
Minor Works Cyclic Maintenance 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up Minor works follow-up TRAVEL OVER THE DOWN SLOW USING SLW
2025 | 35 | gqq5 |Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0055 | TWThF | to | 0520 | TWThF B05 Téf;f{(‘)‘:)’ C44 Rail Grinder (TW) ~ |BETWEEN BASINGSTOKE AND MICHELDEVER. W8
C21 Rail Grinder (W/Th) FREIGHT SERVICES TO DIVERT VIA WESTBURY.
. - Minor Works
2025 | 35 | SW105 |Poole Wool Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 S&C Abandonment |Minor works follow-up
Sidings
(Wareham)
SW105 Dn/Up Main, Single, Dn/Up . .
2025 35 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
gﬁ"ﬁﬁ?ﬁﬂiﬁfm) 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2025 35 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a S TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
C44 Rail Grinder (W/Th) BE KEPT CLEAR
C44 Rail Grinder (Th/F)
Salisbury Tunnel Jn. Laverstock Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
2025 35 SW115 |Overton South Jrrz’ ! to S01 C21 Rail Grinder (M/T)
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF C21 Rail Grinder (T/W)
- " . Drainage Cyclic Maintenance
2025 35 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 (Sherbourne) Drainage follow-up
SW115 . . Western Cyclic
2025 35 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025 35 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GW500 Minor Works PILOT REQUIRED FOR FIRST TRAIN ON SINGLE
2025 35 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 M to 0530 T Seasonal treatment
Autumn Rover LINE
SwW178
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
Sw210 . . Dn/Up Southern, Dn/Up . . AT READING. GWR: 1v92 TERMINATES GUILDFORD
2025 35 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF Go5W Cyclic Maintenance AND FORMS 1051. 2052 WILL START FROM
GUILDFORD. GWR TO BERTH 2 X UNITS AT
GUILDFORD.
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Week commencing:
oz 36 ik Saturday 06 December
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025 36 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Nine EIms . .
2025 | 36 | SO0 lwaterioo West London Jn Fast, Up Windsor, Windsor 0035 | TWThF | to | 0515 | TWThF cCco3 Jn/Queenstown | SYclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : - N Track renewals prep LINES.
Reversible, Windsor Relief Line Road S&C
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . Cyclic Maintenance
2025 36 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Wimbledon Dn Fast Track renewals prep
2F02 TO START FROM SURBITON. 1877 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2025 36 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byflezt Cur\‘/e anU GL;iIdfordp 0115 TWThF to 0515 TWThF w03 Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
SW255 ! P AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
- Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2025 36 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 C44 Rail Grinder (Th/F) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 DiUn. DvUn Sour. D/U gii";mag‘r'iizf;’r‘i&m 2P77 TO TERMINATE AT PETERSFIELD. ECS
2025 36 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P P Spur, P 0045 TWThF to 0435 TWThF HO5b I HASLEMERE TO BERTH. 2P01 TO START AT
S0520 Brighton C44 Rail Grinder (T/W) FRATTON
C44 Rail Grinder (W/Th) :
SW115 . . " Dn/Up Main/Exeter, Exeter Main, Track renewals prep
2025 36 SW175 Salisbury Tisbury, Wilton Jn Dn/Up Warminster 0020 TWThF to 0445 TWThF 44500723 LWRT (Th/F)
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2025 | 36 | SW123 |Guidford (fout) Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025 | 36 | g5 |Redbridge Jn, Eastleigh Eastn | Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424 Track renewals follow-up  |WINCHESTER. 7V97 TO BE RETIMED
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025 36 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025 | 36 | SW500! lpeechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW210 Dn/Up Twickenham, Dn/U Minor Works ¢, ojic Maintenance
2025 36 Virginia Water Wokingham Jn, Bagshot i ! P 0100 TWThF to 0520 TWThF CF08 Pads & Nylons Y . SWR TO BERTH TWO UNITS AT READING
SW260 Frimley Bracknell Minor works maintenance
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SLEEPERS TO RUN VIA Week commencing:
2025 | 37 | Info |honiTon Saturday 13 December
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
2025 37 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Nine Elms Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2025 | 37 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, South Siding, 0035 TWThF | to 0455 TWThF CC02 Jn/Queenstown Trimk renewals pre PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 Road S&C prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Surbiton. Motsour Park Jn Dn/Up Fast, Dn/Up Slow, Up Main Wimbledon Dn Fast (T:ry:é'lfr':':'erx::‘:"f:
2025 | 37 | SW180 |Clapham Junction . P ’ Loop, Dn/Up Epsom, Dn/Up 0050 TWThF | to 0455 TWThF CWo03 Minor Works Re-rail prep 1F83 TO BE DIVERTED VIA CHERTSEY
Norbiton N LWRT (T/W)
SW190 Kingston (Raynes Park) .
Minor works prep
Cyclic Maintenance
Track renewals six week 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
2025 37 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44601315 follow-up FROM SURBITON.
Track renewals TOC walk
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025 37 | SW105 [Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
. CENTRAL. FREIGHTLINER: NO ACCESS TO
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025 37 SW150 Southampton Central (c/o) Totton, Romsey 32“200ds Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
v LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
. Dn/Up Main, Up Bay, Middle . .
2025 37 | SW105 |Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SwW110 " Dn/Up Main, Dn/Up Cobham, . .
2025 37 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SwW115
2025 | 37 Zvv\\;;gg Wilton Jn Gillingham (Dorset) Eg(’) L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \s{g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2025 37 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
SW190 Dn/Up Shepperton. Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2025 37 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton She; penonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
. . C21 Rail Grinder (W/Th)
2025 37 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 ThF to 0510 ThF C21 Rail Grinder (Th/F)
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