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38 Faversham Dn/Up Thanet 42300422 Maintenance
SID Track - Heme Bay Down NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Rail Drop. FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
38 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M 1030 M _l\lflvavirétenanoe DOWN SIDINGS TO BE OUTBERTHED
SKO | SO110 [H Hill South Jn, N Shortlands Jn, Beckenham J Dn/Up Chatham Main, Dn/Up Pass Lt Kent H , Bay (Beckenh: 2320 | MTWTh 0450 | TWThF | KO1b Mainte
38 B::;’I:nr:amo.]un In, New ortlands Jn, Beckenham Jn J':\) p Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham aintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
38 | SKO | SO110 |Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to | 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast -|
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Survey
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
DOWN AND UP CATFORD LOOP LINES
38 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to | 0430 TThF | ASH6.B |42300125 Maintenance
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings SID Track - Teynham - Follow
(Shepherds Well) Up TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
38 [ SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up [ 0005 | TWThF |to | 0500 [ TWThF | K11.2 Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TL919pts), t Jn ; Jn Chatham Loop(pt) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
38 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
NO ACCESS TO FAVERSHAM DOWN SIDINGS
38 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 [ TWThF | K01.3 Maintenance
50180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
38 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
38 | SKLB [ SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
38 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6: Dn/Up Charing Cros_s Fast, Dn/Up Charing Cross ’ 2345 T to | 0520 w LB patrol ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ) STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
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24/25 | 38 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 HILL UN.
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24125 | 38 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 | Th |to| 0520 F|LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6.8 TO TANNERS
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 38 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
24/25 | 38 | SKA | 80210 (Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
24/25 | 38 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 38 | SSC | S0O250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF IC20 |LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
24/25 | 38 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050 WThF | to | 0440 WThF [ K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
2425 | 38 | SSC | SO500 (Windmill Bridge (1589pts) and  |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 [ TWThF |to [ 0530 [ TWThF | IC29b [LP/3608005 Maintenance
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1631,1633pts) also 1580pts) SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
24/25 | 38 | SSB | SO520 |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF | to | 0435 | TWThF | IB33 |LP/2919321 Maintenance
S0640 |Barmham SID Track - Woodgate -
LP/3632631 on |Follow Up 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
WITh
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
43300225 BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
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VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

38 | SKO | 80550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
38 | SSB | 80620 |Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to | 0430 | TWThF | IB37 |LP/3632647 Maintenance

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
WES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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39 CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
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Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings ‘l\zlvavwré(enance UP SIDINGS TO BE OUTBERTHED
2425 | 39 | SKO :g;;g Voltaire Road Jn [i:;r;;glgﬁ::?:a Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 T to | 0505 T K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
24/25 | 39 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  [Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
S0130 [VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
50260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
24/25 | 39 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MTh |to [ 0445 TF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED ON MONDAY NIGHT
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTI
24/25 | 39 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 T to | 0530 T KO2 Maintenance
S0260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
2425 | 39 | SKA | SO130 |Ashford "D" Jn (1273pts) é;r‘\:;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\;av\rélenance UP BERTHING SIDINGS TO BE OUTBERTHED
24/25 | 39 | SKLB | SO130 (Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
24/25
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Amended

| Finance
Year

4/25

24/25

S0130
$0280
$0290

Possession Limits From

Cannon Street, Metropolitan Jn

Maidstone East

Possession Limits To

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Ashford

Lines Blocked

Fast (LB BT)

Dn/Up Maidstone

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
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2355

Week |Mainten

LB patrol
Th/F1

Other Work
Ref

LP/3633841 for
T/W (odd weeks)

Work Content

Maintenance

Maintenance

Traffic Remarks

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

24/25

39

SKA

S0160
50240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

0445

ASH14.B

Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

24/25

39

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24/25

39

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TF

0410

TF

K10.2.2

LP/3633864 for
MT

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIADARTFORD |
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND

24/25

39

SSC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

0515

IC22b

LP/3557966

Maintenance

1*700 AT PLUMSTEAD
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

24/25

39

SSC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

0530

Ic27

LP/3608004

Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
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O ©
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24/25 | 39 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 MTh to | 0510 TF K09.1 (42200226 Maintenance GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East BRIDGE AND EAST CROYDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bermondsey Reversible, Up Bermondsey Spur ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD

SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

South Croydon Jn Hurst Green Dn/Up East Grinstead

LP/3814849 Maintenance

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

S0630 |Worthing Arundel Jn

5

24/25 | 39 | SSB | S0630 (Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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tl=
24/25 | 40 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
|REDHILL
2425 | 40 | SKA | SO110 |Faversham [Ramsgate Dn/Up Thanet 0205 w to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2425 | 40 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
24/25 | 40 | SKO | SO110 (St Mary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0105 T to | 0505 TThF LP/3082123 for |Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTEORD. RAIL
Green W || P mT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2425 | 40 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to [ 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
50250 |Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
24/25 | 40 | SKO | SO130 [Sevenoaks Tonbridge Dn/Up Main 0115 T to| 0440 | TThF | K123 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
0030 ThF TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2425 | 40 | SKA | SO130 |Ashford Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 40 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 W to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24125 | 40 | SKLB | 80130 [Charing Cross, Blackfriars Jn  |Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to [ 0520 T [LB patrol[42400512 Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 7-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MT1 SID Track - New Cross - CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 Down Fast - Prep STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 40 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol (42400512 Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 SID Track - New Cross -
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 Down Fast - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 40 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 HILL UN.
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 40 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL UN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

5

0505

Th

Maintenance
WS

o
o

SKA

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330

Th

0430

ASH7.B

LP/3633807 for

LP/3633807 for

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

24/25

40

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

0200

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24/25

40

SKLB

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010

ThF

0500

ThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24/25

40

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

24/25

40

SsB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidi

ings Possession) 2245

MTWTh

0525

TWThF

1B22b

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

24/25

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

24/25

40

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

to

0545

TWThF

1B29b

LP/2920831

Maintenance

24/25

40

SSC

S0680

Sutton

|Epsom

Dn/Up Portsmouth

0010

TWThF

to

0510

TWThF

IC37

LP/3608001

Maintenance
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24/25 | 41 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
2425 | 41 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
TWS
2425 | 41 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |[ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2425 | 41 | SKA | sO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150
2425 | 41 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 |LP/3082201 for [Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
TW Freight to divert via Redhill.
UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
LP/3088661 for
WI/Th
2425 | 41 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
Sidings TWS
24/25 | 41 | SKLB | SO130 |Charing Cross, Blackfriars Jn I?anners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol (42400512 Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Down Fast - Prep ~
(CompeLans i o Eamards St & Do vt Revrstie ROUTE AVALABLE FROM CANNON STREET VIA LNES 13 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
24/25 | 41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol (42400512 Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 SID Track - New Cross -
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast /8 Down Fast - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 41 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24125 | 41 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 | Th |to| 0520 F|LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6.8 TO TANNERS
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL UN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 41 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, WI/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (TI CX02)
2425 | 41 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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2425 | 41 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B|42600126 Maintenance
S0200 SID Track - Mount Pleasant
S0600 Tunnel - Survey
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
2425 | 41 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2425 | 41 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
24125 | 41 | SSC Ssgi.’[:’%l Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 [ TWThF | IC31b [LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2425 | 41 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [LP/3100304 for |Maintenance
$0110 WITh CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
2425 | 41 | SKLB | SO300 (Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 | WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
24/25 | 41 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [ KO01.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2425 | 41 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
2425 | 47 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
24/25 | 47 | SSC | S0500 [Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW [to| 0530 [ TWTh [ I1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
24/25 | 41 | SSC | S0500 [Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW [to| 0530 | TWTh | I1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
24/25 | 41 | SKLB | SO510 (London Bridge 10-15, Siwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 , 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 |44200126 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, SID Track - Old Kent Road Jn
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up - Queens Road Peckham -
50681 Portsmouth, Dn/Up Atlantic Survey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
24/25 | 41 | SKLB | SO510 |Uttley Jn, Siwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
50645
S0681
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S0630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning { 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Shed 1283 BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning
Shed 1,283

S0630 Arundel Jn

Brighton Plat 1&2, Preston Park

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

41 | SKO | SO645 [Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 WThF | to | 0515 | WThF 42500422 SID Track - Shepherds Lane
S0680 Lane Jn Survey
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM

S0110
50250 REVERSIBLE VIA VS775PTS.
41 | SSC | SO650 |Streatham Hill, Tulse Hill Tulse Hil, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,[ 0035 | TWThF | to | 0525 | TWThF | 1C28 Maintenance
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
signals, Norwood Jn (T1501/ STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
T1512 pts) TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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24/25 (42 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2425 | 42 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2425 | 42 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance DOWN SIDINGS TO BE OUTBERTHED
24/25 | 42 | SKO | SO110 (Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to | 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast-{ ~ ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
; n Loop. Dn/Up Fast Tonbridge Loop |Survey DOWN AND UP CATFORD LOOP LINES
24/25 | 42 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 42 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 42 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
2425 | 42 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL F;I};:;T&OTRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 42 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFCRMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 42 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 42 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
24/25 | 42 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
2425 | 42 | SKA | 80210 (Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
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24/25 | 42 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF 42500316 Maintenance
Jn, i Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SID Track - Nunhead -
Bexleyheath Lewisham - Survey SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
24/25 | 42 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2425 | 42 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh | IB31b Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2425 | 42 | SSC | SO500 [Balham Jn, Norwood Fork Jn [East Croydon, Streatham South (D/U BrightonNiclqria Fast, Dn/Up London Bridge Fast, Reversible Fast 2340 | MTWTh | to | 0530 | TWThF | IC32a |LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Jn Spur, Fast Reversible EAST CROYDON.
24/25 | 42 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2425 | 42 | SSB | SO500/ (Three Bridges Hassocks, Cooksbridge, Ardingly|D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh |to| 0500 | TWTh | IB31a (43300325 Maintenance
50580 Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings| SID Track - Haywards Heath -
Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - Prep - 1A66 TO BE DIVERTED VIA LEWES
Rail Drop W/TH RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
24/25 SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF |to | 0435 | TWThF | IB34 |LP/3088141 Maintenance
42 Barnham Down loop (part) Down Loop (part) 43400917 SID Track - Bognor Branch - POWER TO BE RESTORED AT 0430
Follow Up Tamp NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2425 | 42 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 [42500422 Maintenance
S0680 Lane Jn SID Track - Shepherds Lane
S0110 Survey ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
50250 SID Track - Denmark Hill - REVERSIBLE VIA VS775PTS.
Prep
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24/25 (43 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
24/25 | 43 | SKA | SO110 [Faversham |Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 [42300422 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Herne Bay Down FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Prep 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2425 | 43 | SKA [ SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
2425 | 43 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 (42500422 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
swioo BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2425 | 43 | SKA | SO130 |Ashford "D" Jn (1273pts) 2‘?:.(;? Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
2425 | 43 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF |to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL EREIGHT VIA MAIDSTONE EAST
so180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
2425 | 43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol |42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol |42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 43 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 43 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2425 | 43 | SKLB [ SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (TL CX02)
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-
[)
F]

& [Week no

0505 Th Maintenance
TWS

5

SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th

5

2425 | 43 | SKO | SO200 (Bo Peep Jn Ore Down Hastings/Up Ore, Down Ore/Up Hastings 0025 TWF 0450 TWF 42600325 SID Track - Hastings Prep
S0600 SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS.
ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

2425 | 43 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2425 | 43 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), [Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO

50240 [Deal EK4968)
24/25 | 43 | SSC | S0250/ [Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 [No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

2425 | 43 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road
Elizabeth Line Buffer stops, Alsike Rd Jn
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
2425 | 43 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to [ 0500 | TWThF IC35 Maintenance
TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
SSC | SO510 |Sydenham Ji N d Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | t 0510 | TWThF | IC29a (43200226 Maint
24125 | 43 ydenham Jn orwood Jn, Windmil Bridge Jn |D8U | :;;:al:cges pzf ondon Bridge Slow, allington © a SIE“T?Q::onerley . 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA
TULSE HILL AND STREATHAM.

Norwood - Survey RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON

BRIDGE AND EAST CROYDON VIA SYDENHAM.
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Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

S0510
S0130
S0650
S0511

South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Sydenham Jn

Sussex Loop, Up East London, Down East London

SSB | 0590

Polegate, F nsey &

Willingdon Jn,

Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to | 0445

Maintenance

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

SSB | 0685/
SW183

Leatherhead Jn

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MWTh | to | 0505 | TWThF | 1B24

2350 T
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Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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24/25 | 44 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2425 | 44 | SKA | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 142300422 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Heme Bay Down FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Prep 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2425 | 44 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
2425 | 44 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |to| 0130 | WThF IC36 [LP/3562141 Maintenance
43190125 SID Track - Prep - Battersea
Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2425 | 44 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF |[to | 0455 WThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - Prep - Battersea
Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2425 | 44 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to | 0430 TThF | ASH6.B Maintenance
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings WD - Faversham TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well) 2 160A2160B/2161A12161B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Pts - Folow Up SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2425 | 44 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 [ TWThF |to | 0450 | TWThF [ KO1a Maintenance
S0280/ Tulse Hill Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2425 | 44 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [ to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
2425 | 44 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 44 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | K01.3 Maintenance
50180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
24/25 | 44 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol (42400512 Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 SID Track - New Cross -
v . ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
p, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) -
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 44 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol |42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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nights
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Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

X [Week no

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2345

0520

Th

LB patrol
W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

24/25

44

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2345

Th

0520

LB patrol
Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

24/25

44

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

24/25

44

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

-

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

24/25

44

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

24/25

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

24/25

44

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

5

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

24/25

44

SKO

$0200
S0600

Bo Peep Jn

Ore

Down Hastings/Up Ore, Down Ore/Up Hastings

0025

TWF

5

0450

TWF

42600325

SID Track - Hastings FU

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS.
ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

24/25

SKA

S0210

Appledore

Dungeness

Single

2320

MTWTh

to

0520

TWThF

Maintenance

24/25

SKA

50220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

5

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24/25

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

to

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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Work Content Traffic Remarks
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Area
-
[)
F]

2345 | MTWTh | to [ 0530 | TWThF | IB30c Maintenance

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

X [Week no

SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 0500 | TWThF | 1C26 |[LP/3607964 Maintenance FUNDUN UVERGRUUND WESTTRUTUUN SERVICES DIVERTED T
Up Siding (Sidings Possession) CRYSTAL PALACE.
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JIN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
CDSAM NAWNG DI ATEARM 4 AN SUITTON DI ATEARM 4 TA BE.
2425 | 44 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Maintenance SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM
AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2300 | MTWTh | to

24/25 | 44 | SSC | SO510 [Norwood Jn, Norwood Fork Jn, |Epsom Downs
Selhurst Jn

2335 | MTWTh | to | 0440 | TWThF Maintenance

2425 | 44 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to | 0510 | TWThF 1B26 |LP/2919669 Maintenance
HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

24125 | 44 | SSB | S0590

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2250 | MTWTh | to | 0505 [ TWThF | IC21a [LP/3579746 Maintenance
LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2425 | 44 | SSC | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner
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24/25 | 45 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
2425 | 45 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 142300422 Maintenance
SID Track - Herne Bay Down NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Prep FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2425 | 45 | SKA [ SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
2425 | 45 | SKO | SO110 (Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  [Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
Th/F
2425 | 45 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh | to [ 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
24/25 | 45 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), | Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to [ 0500 | TWThF | K03.3.1 |LP/3082441 for [Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2425 | 45 | SKA | SO130 |Ashford "D" Jn (1273pts) 2‘?:.(;? Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2425 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 45 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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24/25 | 45 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL IN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 45 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFT%RBMESATDOVIBSESL/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
2425 | 45 | SKA | SO140 (Maidstone East Ashford Dn/Up Maidstone 2315 MTW to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
24/25 | 45 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
50240 Block to YE38 & YE39 signals at Jn
2425 | 45 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
- RAIC REPCACEMENT RUAD SERVIGE TN UPERATION BETVWEEN
2425 | 45 | SKO | SO170 |Tonbridge \Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
LIASTINGS TN O TA STADTTERMINATE AT \WANLIIDST
24/25 | 45 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w AP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2425 | 45 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
24125 | 45 | SKA | 50220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD Wllél}q?mpm
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 45 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Maintenance
Bridge Jn FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
2425 | 45 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh [ to | 0530 | TWThF | IB30c |LP/3633467 Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
24/25 | 45 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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2425 | 45 | SsC Ss%?:%l Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 |LP/3608004 Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2425 | 45 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 |42200125 Maintenance
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross Gate -
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Brockley - Down Fast -
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, Survey
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2425 | 45 | SSB | SO520 (Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to| 0510 | TWThF | IB25b Maintenance
(Part) SID Track - Faygate Up - 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
Prep - Rail Drop TH/F REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
2425 | 45 | SSB | SO520/ (Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF 1B32 |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
sw110 43300225 SID Track - Woodgate - AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
Follow Up OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
24/25 | 45 | SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to | 0515 WThF K14.2 (42500422 SID Track - Denmark Hill -
S0680 Prep - Rail Drop T/W
S0110 SID Track - Shepherds Lane ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
$0250 Survey REVERSIBLE VIA VS775PTS.
2425 | 45 | SSC | SO680 |Streatham South Jn Sutton D/U Portsmouth 0040 | TWTHF | to | 0540 [TWTHF 43200125 SID Track - Mitcham -
Hackbridge - Survey
5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
2425 | 45 | SSC | S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |LP/3607970 Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
S0700 START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT
SUTTON) UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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Faversham Dn/Up Thanet NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

Faversham Down Sidings M .’;_"\f;’;enmw DOWN SIDINGS TO BE OUTBERTHED

SKO | SO110 |St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Maintenance
46 50130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE,
GILLINGHAM SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM

80110 |Faversham Down Sidings Faversham Down Sidings

46 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T .I;-A\;a;rélenance EAST BERTHING SIDINGS TO BE OUTBERTHED

46 | SKLB ggggg Charing Cross Metropolitan Jn gl)é‘slatfonns 1-6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T 0520 W L?_/;\)Aa/tzrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

5

46 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol 42400512 Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
ible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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24/25 | 46 | SSC | 80110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a [LP/3557910 Maintenance UP TO AMAXIMUM OF ZPLATFORMS AT VICTORIA {CENTRAL) TOBE
S0250 Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
2425 | 46 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL IN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2425 | 46 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
2425 | 46 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0450 TThF K08.3 Maintenance
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S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

24/25

46

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
TART/TERMINATE AT TONBRIDGE

24/25

46

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

S
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

24/25

46

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

24/25

46

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
ThiF

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

24/25

46

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24/25

46

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24/25

46

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
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D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | 1B22 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

SSB | SO500 |Earlswood Three Bridges

46 | SSC | SO500/ (Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

S0530 JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

24/25

2425 | 46 | SSB | SO590 |Cooksbridge, Lewes Platforms  |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF | IB20 |LP/2920793 Maintenance

$0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO

RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2425 | 46 | SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
S0700 |Un 43200125 SID Track - Mitcham - VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
h RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
Hackbridge - Survey
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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24/25 | 47 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
SKA | SO110 |F: ham Up Sidi F ham Up Sidi F ham Up Sidi 0830 M t 1030 M Maint
24125 | 47 aversham Up Sidings aversham Up Sidings aversham Up Sidings o T\fvwréenance UP SIDINGS TO BE OUTBERTHED
2425 | 47 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2425 | 47 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2425 | 47 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2425 | 47 | SKA | SO130 |Ashford "D" Jn (1273pts) 2‘?:.(;? Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
2425 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2425 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2425 | 47 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF |to [ 0520 [ TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
W rotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
2425 | 47 | SKA [ SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
2425 | 47 | SKO [ SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2425 | 47 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2425 | 47 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF  |ASH12.B(42600126 Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
So200 SID Track - Mount Pleasant ASHFORD TO HASTINGS WILL NOT RUN.
600 Tunnel - Prep GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
2425 | 47 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2425 | 47 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF |to | 0445 [ TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
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2425 | 47 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 | WThF | K09.2b Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein | Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
2425 | 47 | SKLB | SO510 [New Cross Gate (Back to back |Sydenham Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 0100 TWF | to | 0510 TWF 42200125 SID Track - Prep - New Cross
SO130 (8034/6/7/8pts) Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Gate to Brockley (DF) surveys
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
SO511 London ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
2425 | 47 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0045 TWF to | 0510 TWF | LB patrol |build both - Maintenance
50680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, WI/ThLL1|3709867 SID Track - Old Kent Road Jn
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) - Queens Road Peckham - UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818 Survey TO BE ADVISED AT DPPP STAGE
(TLCX02)
44200126
24/25 | 47 | SKLB | SO510 (London Bridge 10-15, Siwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0100 F to | 0510 F K03.2.1 Maintenance
50680 [Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
50645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth. Dn/Up Atlantic
24/25 | 47 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
50645
50681
2425 | 47 | SSB | S0630 [Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
2425 | 47 | SSB | S0630 [Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF | to [ 0505 TWF 1B21b Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

24/25 | 47 | SSC | S0650 [Streatham Hil, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 | TWThF | to | 0525 | TWThF | IC28 |LP/3562341 Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn (T1501 / LP/3600864 for TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
T1512 pts) TIW TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND

5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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24/25 | 48 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2425 | 48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2425 | 48 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
2425 | 48 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | TWTh |to| 0130 | WThF IC36 |LP/3562141 SID Track - Prep - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
43190125 Pler (Eastem) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24/25 | 48 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | WThF |to | 0455 | WThF IC36 |LP/3562141 SID Track - Prep - Battersea |\ MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2425 | 48 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
2425 | 48 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
2425 | 48 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance
GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
2425 | 48 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to| 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
24/25 | 48 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow W2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 48 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 48 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFCRMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2345

Th

5

0520

LB patrol
Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

24/25

48

SKO

S0140

Otford Jn

Bearsted

Dn/Up Maidstone

2345

MTWTh

0520

TWThF

ASH3.B

Maintenance

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL

24/25

48

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

24/25

48

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,

Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
ible, Dn/Up K 1, Dn/Up

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

24/25

48

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn, Angerstein

Chariton Jn, Ladywell Jn,
Courthill Loop Jn South,
Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid
Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320

MTWTh

0505

TWThF

Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.

24/25

48

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

0155
2325

TWTh

0420

TWThF

K10.2.1

Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

24/25

48

SsC

S0500/
S0510

Balham Jn

\Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Maintenance

TIAINS TU TRAVEL UVER TAS T CINES BE TV ETTN BATTTANT
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

DI DD MATE DI D242 MUT 1 IKEI Y TA BE CUT RACIK TO OEON TUE

24/25

48

SsB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 234 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

24/25

48

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

IB27a

LP/2919581

Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

24/25

48

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

WThF

to

0535

TWThF

IC24a

Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.

24/25

48

SsC

S0680

Streatham South Jn

Sutton

D/U Portsmouth

0010

TWTHF

0540

TWTHF

43200125

WD - Mitcham Eastfields -
Prep - Rail Drop W/TH
SID Track - Mitcham -
Hackbridge - Survey

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
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24/25 [ 49 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2425 | 49 | SKA | SO110 |Faversham |Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2425 | 49 | SKA | SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M M\fvwrélenance UP SIDINGS TO BE OUTBERTHED
2425 | 49 | SKO | SO110 (Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to | 0530 | TWTHF 42500219 SID Track - Bickley - Up Fast -| ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Prep - Rail Drop TH/F DOWN AND UP CATFORD LOOP LINES
24/25 | 49 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2425 | 49 | SKA | sO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
2425 | 49 | SKA | SO130 |Ashford "D" Jn (1273pts) /Sdehford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
|Sidings
2425 | 49 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B |LP/3082881 for [Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 TW REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
24/25 | 49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol (42400512 Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down Down Fast - Follow Up R(?I;JSSSAYQA_QSIIJ\EV'I:CR}-?"/ﬁlfI:_AF”\‘LNA?gOS;SgEAT\/XII,:ALEIBNLESA}-:élgNNOEIXV
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 . STREET
Up (LB BT), Up Kent Slow (LB BT). & Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
24/25 | 49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol (42400512 Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowil W1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHAR::TS_ (J?,TOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, »
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR'[:\"S_ SSOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 49 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, WI/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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2425 | 49 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2425 | 49 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 |Deal EK4968) RAMSGATE
2425 | 49 | SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a Maintenance
S0500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
80650 Hill AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
24125 | 49 | SKLB | 50290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford | Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
Elizabeth Line Buffer stops, Alsike Rd Jn AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
SSB | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh | IB31b [LP/2919230 Maintenance
268 49 ¢ Possession of Goods Doparture | Reception Rozd, E‘;\g\:eers Sing, 1AG6 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERV:’:\‘EDSBL?GF:%%E‘ETWEEN THREE BRIDGES
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2425 | 49 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  |LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2425 | 49 | SSC | SO500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 [ TWThF |to [ 0500 [ TWThF | IC43 [LP/3608006 Maintenance TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
Possession) Caterham SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS PC ON.
2425 | 49 | SSB | SO500/ (Three Bridges Hassocks, Cooksbridge, Ardingly|D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to| 0500 | TWTh | IB31a (LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES
50580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 43300325 SID Track - Haywards Heath - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - Prep BRIDGES AND BRIGHTON
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
24/25 | 49 | SKLB | SO510 |Bricklayers Arms Jn Norwood Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 0010 TWF | to | 0510 TWF 42200125 SID Track - Follow Up - New
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex Cross Gate to Brockley (DF) -
Loop, Down/Up Sydenham Spur, Platform 3 and 5 surveys and rail-drop prep ARL TO BERTH IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE.
GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY/|
GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE
2425 | 49 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF |to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
$0700 43200125 Prep - Rail Drop W/TH 9v85 TO TERMINATE AT WIMBLEDON
SID Track - Mitcham -
H; idae - Survey
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24/25 | 50 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
2425 | 50 | SKA | SO110 |Faversham I—Ramsgale Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2425 | 50 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
2425 | 50 | SKO | SO110 [Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 [ MTWTh | to [ 0450 [ TWThF | KO1b Maintenance
Bockenham Jn In) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2425 | 50 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh [to | 0130 WThF IC36 |LP/3562141 Maintenance
43190125 SID Track - Prep - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2425 | 50 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF |[to | 0455 WThF IC36 |LP/3562141 Maintenance
ible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - Prep - Battersea
Pier (Bastom) S4C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2425 | 50 | SKA | SO110 |Sittingbourne, Faversham Heme Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 | MWTh | to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings WD - Faversham RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) 2160A/2160B/2161A/2161B | gTTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Pts - Follow Up NO ACCESS TO FAVERSHAM DOWN SIDINGS
24125 | 50 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | Ki1.2 Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE |
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
2425 | 50 | SKO [ SO130 (Orpington Sevenoaks Down/Up Main 0105 | TWThF |to [ 0505 | TWThF 42500126 SID Track - Chelsfield -
Survey
FREIGHT TO DIVERT VIA BAT & BALL
24/25 | 50 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 50 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
$0180 Siding (Maidstone West) . FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
SID Minor Works - NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
Wateringbury 2100 - prep OR DEPART BEFORE POSSESSION TAKEN
and rail-drop
2425 | 50 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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24125 | 50 | SKLB [ 80130 [Charing Cross, Blackfriars Jn  |Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T |LB patrol[42400512 Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 7-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 SID Track - New Cross - CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
24125 | 50 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T |to| 0520 | W |LB patrol[42400512 Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill ™3 SID Track - New Cross - CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 Down Fast - Follow Up T STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 50 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL UN.
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn |SOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24125 | 50 | SKLB | SO130 |Cannon Street, Metropolitan Jn _|Lewisham, Parks Bridge Jn, | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 | Th |to| 0520 F |LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL UN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2425 | 50 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
2425 | 50 | SKA | SO200 (Rye Hastings Dn/Up Hastings, Dn/Up Ore, Single, Ore Up Siding 0010 TTh to | 0520 WF 42600126 SID Track - Mount Pleasant
S0600 Tunnel - Prep
2425 | 50 | SKA | 80210 (Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
2425 | 50 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2425 | 50 | SSC | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF |to| 0500 | TWThF IC20 |[LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
2425 | 50 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |to | 0440 | WThF | K04.2.2 [LP/3729952 Maintenance
S0300 [Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
24/25 | 50 | SSC | SO500 (Windmill Bridge (1589pts) and  |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to [ 0530 | TWThF | IC29b |LP/3608005 Maintenance
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1631,1633pts) also 1580pts) SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
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2425 | 50 | SSB | SO520 |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF |to | 0435 | TWThF | IB33 |LP/2919321 Maintenance 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
80640 (Barnham
LP/3632631 on RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
WI/Th BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
24/25 | 50 | SSB | SO520/ |Three Bridges (C/O Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 0110 | TWThF | to | 0515 | TWThF 43400322 SID Track - Prep - Faygate
SOB80 |1754/1753pts) Up ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
24/25 | 50 | SSC | SO530/ [Oxted |East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh [ to | 0435 | TWThF | IB23 |LP/3579783 Maintenance TCTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT|
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 | ONDON BRIDGE TO UCKFIFL D Wil | TERMINATE AT
2425 | 50 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
2425 | 50 | SSB | S0O620 |Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to | 0430 | TWThF | IB37 |LP/3632647 Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
2425 | 50 | SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to | 0515 WThF K14.2 (42500125 SID Track - Prep - Denmark
50680 42500422 Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 SID Track - Shepherds Lane - REVERSIBLE VIA VS775PTS.
S0250 Prep
24/25 | 50 | SSC | SO680 |Streatham South Jn Sutton D/U Portsmouth 0040 | TWTHF | to | 0540 [TWTHF 43200125 SID Track - Mitcham -
Hackbridge - Survey 5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
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Faversham Dn/Up Thanet Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
51 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M qlll\:/irélenance UP SIDINGS TO BE OUTBERTHED
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |to | 0130 WThF IC36 |LP/3562141 Maintenance
43190125 o0 I;cs'l‘e'r;“;‘;'csanersea NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
51 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 gID Téad(( - PreS;;-cBanersea AND CURRENT AFFECTED TO GROSVENOR SHED
fer (Eastern) NO OUTBERTHING IN PLATFORMS 5-8
51 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
80260 Loughborough Jn SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
51 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
S0130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
51 | SKA [ sO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh [to | 0445 | TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
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St Mary Cray Jn
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Dn/Up Chatham Slow, Dn/Up Catford Loop

Maintenance

Version: 2.0

Date: 9th February 2024

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.

51 | SKO | SO130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield -
Survey FREIGHT TO DIVERT VIA BAT & BALL
51 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
51 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1

Street, Ladywell Jn

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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24/25 | 51 | SKLB [ 80130 [Charing Cross, Blackfriars Jn,  |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W [LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIALINES 71-3 TO NEW
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street WED TO ALLOW STOCK PREPARATION.
(LBBT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
24/25 | 51 | SKLB [ 80130 [Cannon Street, Metropolitan Jn [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th  [LB patrol Maintenance ROUTE AVAILABLE -
S0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
50290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
1 ONDON
24/25 | 51 | SKLB [ 80130 [Cannon Street, Metropolitan Jn [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM -
50280 Jn, Deptford, Bricklayers Arms | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
50290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK N
2425 | 51 | SKLB [ SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Fast/8 Up (TLCX02) TO BE ADVISED AT DPPP STAGE
2425 | 51 | SKA | SO140 (Maidstone East Ashford Dn/Up Maidstone gg;g MTT:V to | 0500 | TWThF | K10.3.1 #m((ig::yef;rs) Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2425 | 51 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF | to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
2425 | 51 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 51 | SKO | S0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 [ TWThF [ K10.2.2 [LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
2425 | 51 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea - UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Pouparts - Survey OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
24/25 | 51 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
SO510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
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Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Spur, Up Spur, Sussex

Up Spur

Version: 2.0

Date: 9th February 2024

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
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S0520/
S0680

Amended

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings
North, Malthouse Sidings, Up Sidings North, Up Sidings South

OFFICIAL
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LP/3624181
43400322

Maintenance
SID Track - Follow Up -
Faygate Up

Version: 2.0

Date: 9th February 2024

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

SsC

S0530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

2325 | MTWTh | to | 0435 | TWThF | IC42

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

SSB

S0600

Willingdon Jn

St Leonards WM

Dn/Up Bexhill

2200 | MTWTh | to | 0455 | TWThF | IB35 [LP/2921018

K05.4

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

SSB

S0630

Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005 TWF | to | 0505 TWF IB21e [LP/3814849

Maintenance

SSB

S0630

‘Worthing

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005 Th to | 0505 Th IB21e

8sC

S0680

Streatham South Jn

Sutton

D/U Portsmouth

0040 | TWTHF [ to | 0540 | TWTHF 43200125

Maintenance

LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE

SID Track - Mitcham -
Hackbridge - Survey

5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
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24/25 | 52 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL BRIDGE
2425 | 52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 [ MTWTh | to [ 0425 | TWThF | IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - follow-up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24/25 | 52 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
i
24/25 | 52 | SKO | SO110 (St Mary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green M REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
24/25 | 52 | SSC | 80110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF [ IC22a [LP/3557910 Maintenance UP TO AMAXIMUM OF 2 PLATFOR
S0250 (Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
24125 | 52 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
24/25 | 52 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 52 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
24/25 | 52 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / RS:;ESAIVQ&QEBII\I%i?l—?’\:Ij_AIL\‘L’\/ﬁ::OS;;giTVXIIﬁALBINLESAJI'-?:ZSNNOEx/
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) : STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFCRMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFCRMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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24/25 | 52 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
2425 | 52 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF [ ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Th/F NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
2425 | 52 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 52 | SKLB | S0O280 |Blackfriars Jn Hermne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
2425 | 52 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn [Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF |to | 0445 [ TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
24/25 | 52 | SSB | SO500 [Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | IB22b Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
24/25 | 52 | SSC | SO500/ (Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to [ 0440 | TWThF | IC33 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
$0530 TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
2425 | 52 | SSB | SO520 Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | I1B29b [LP/2920831 Maintenance
2425 | 52 | SSB | SO520/ |Three Bridges (C/O Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 0110 | TWThF | to [ 0515 [ TWThF 43400322 SID Track - Follow Up -
S0680 |1754/1753pts) Faygate Up
ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
2425 | 52 | SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to | 0515 WThF K14.2 (42500125 SID Track- Follow Up-
S0680 42500422 Denmark Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 SID Track - Shepherds Lane - REVERSIBLE VIA VS775PTS.
S0250 Rail Dron
2425 | 52 | SSC | SO680 (Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 [LP/3608001 Maintenance
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25/26 | 1 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL
25/26 | 1 SKA | SO110 |Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 1 | SKA | SO110 |Sole Street, Strood Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
SID Minor Works - Gillingham BE OUTBERTHED.
- prep and rail-drop
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25/26 | 1 SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF IC36 |LP/3562141 SID Track- Prep - Battersea
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
43190125 Pier (Eastern) S&C
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 1 SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 SID Track - Prep - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 1 | SKA ggl ;g Rainham Faversham, Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25/26 | 1 | SKO [ SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 [LP/3082201 for [Maintenance
(Slow) Loop(pt) at Sevenoaks MT SID Track - Chelsfield -
Survey .
LP/3081702 for Freight to divert via Redhill.
TW
25/26 | 1 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 1 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 1 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 1 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh1 HILL UN.
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 1 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 1 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 1 SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 1 SKO | SO170 [Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF 42600326 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
42600128 Survey
25/26 | 1 | SKA [ SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0600 ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 1 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 1 SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 1 SSC | SO250/ |Battersea Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh [ to | 0530 | TWThF | IC31b |LP/3562161 Maintenance
S0500 43400124 SID Track - Surveys - TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
Battersea Park to Pouparts RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
(Up Fast)
25/26 | 1 SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance
S0110 W/Th
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 1 |SKLB | SO300 1 Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance
Jn TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
25/26 | 1 |SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [ KO01.1 Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25/26 | 1 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 1 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to| 0530 | TWTh | IB30b Maintenance
cs0 ngﬁ:ﬁfﬁ,ﬁf“s""“d UP | TRAINS TO TRAVEL OVER REDHILLISLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
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25/26

—|Week no

S0500
S0580

Balcombe Tunnel Jn

Keymer Jn

Down/Up Main, Ardingly Single

0115

TWThF

to

0500

TWThF

43300325

SID Track - Haywards Heath -|
Down Fast - Platform 2 -
Follow Up

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON
6047/6021 TO BE RETIMED.

25/26

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 10 ible, 11 Dn Sussex
Slow, Sussex Bermondsey ible, Up Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0045

TWF

5

0510

TWF

K03.2.1

44200126

Maintenance

SID Track - Old Kent Road Jn
- Queens Road Peckham -
Survey

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

25/26

SKLB

S0510
S0680
S0645
S0681

Uttley Jn, Silwood Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

25/26

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning
Shed 1,283

0005

Th

0455

off at
0440)

Th

1B21¢c

43300223

Maintenance
SID Track - Aldrington -
Survey

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

25/26

SSsB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning
Shed 1,283

0005

TWF

53

0455

off at
0440)

TWF

IB21a

43300223

Maintenance
SID Track - Aldrington -
Survey

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

25/26

SSC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TWThF

to

0525

TWThF

IC28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024

Page 45 of 147



NETWORK RAIL OFFICIAL Version: 2.0
Kent Sussex Engineering Access Statement 2025 Date: 9th February 2024
Rules Proposal Page 46 of 147
Section 5 - Midweek Night Possession Plan Summary
Key: Amended New I~ |
]
3 < Week Week |Mainten
O © o
§3 f = LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To| nights | ance Other(Nerk Work Content Traffic Remarks
£ > @ < From Ref
i ; From To Ref
25/26 | 2 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 2 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 2 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
TWS
25/26 | 2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 [ MTWTh | to [ 0130 | TWThF | IC36 |LP/3562141 SID Track - Prep - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
43190125 Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 SID Track - Prep - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 2 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 2 |SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 2 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / : STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 2 |SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 . STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
25/26 | 2 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR'L'\I‘& (ijSS VIALINES 6-8 TO TANNERS
50290 gzz';"ﬂzs ;‘ EZHio%péP?égPSisd?:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 2 [SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFCRMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 2 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF [ ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
25/26 | 2 | SKA [ SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 2 | SKO [ SO170 (Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF 42600326 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
42600128 Survey
25/26 | 2 | SKA [ SO210 (Appledore Dungeness Single 2320 | MTWTh [ to [ 0520 | TWThF Maintenance
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25/26 | 2 | SSC | SO250/ |Battersea Pier Jn, Longhedge Jn|Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2350 TWTh |to | 0515 WThF 43400124 SID Track - Surveys- TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 Park to Pouparts RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 2 |SKLB | SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to [ 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 2 |SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
25/26 | 2 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 | TWTh |to | 0505 | TWTh | IB31b Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, WD rail-drop: Pangdean
L 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) (drop TIW) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 2 | SSC | SO500 |Balham Jn 'Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Fast Spur, Fast 2340 | MTWTh [ to | 0530 | TWThF | IC32a |LP/3562143 Maintenance
South Jn
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
25/26 | 2 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U CI\ﬂonvae_Spur, Up Loop, Down Loo_p (PY), 0125 F to | 0505 F IB31c Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 2 | SSB | SO500/ [Three Bridges Hassocks, Cooksbridge, Ardingly|D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 | TWTh |[to | 0500 | TWTh | IB31a [43300325 Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings| SID Track - Haywards Heath -| RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - BRIDGES AND BRIGHTON.
Follow Up 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
25/26 | 2 | SSC | SO530 [Hurst Green Jn |East Grinstead D/U East Grinstead 0105 | TWThF | to | 0435 | TWThF ‘WD - Dormans - Prep - Rail
Drop W/TH
25/26 | 2 | SSC | SO540 |Hurst Green Jn Uckfield D/U/Single Uckfield 0050 | TWThF | to | 0455 | TWThF WD - Edenbridge to Hever -
Prep - Rail Drop T/W
25/26 | 2 | SSB | SO640 (Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF IB34 [LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
25/26 | 2 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 | TWThF | K14.2 Maintenance
50680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
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25/26 | 3 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
25/26 | 3 | SKA | SO110 |Faversham I—Rarnsgale Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 3 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 3 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 3 | SKA | SO130 |Ashford "D" Jn (1273pts) 2‘?:.(;? Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 3 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWTh | to | 0500 TWTh | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 T/W. REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 3 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast/ 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 3 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 3 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL UN
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 3 [SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 3 |SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (TL CX02)
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25/26 | 3 | SKA [ SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 3 | SKA [ SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF |ASH12.B(42600126 SID Track - Prep - Mount
$0200 Pleasant Tunnel
S0600 _
25/26 | 3 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 3 | SKA [S0220/ [Minster (c/o EBE5/ EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
$0240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
25/26 | 3 | SSC | S0250/ [Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTW [to| 0455 | TWTh | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 [No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
25/26 | 3 |SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Gregnwwc_h, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
Elizabeth Line Buffer stops, Alsike Rd Jn AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 | 3 | SSC | S0O500 |Purley [Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWTh |to | 0500 | TWTh IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST
25/26 | 3 | SSC | SO510 (Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF |to | 0510 | TWThF | IC29a |43200226 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA
D/U Crystal Palace Spur SID Track - Anerley - TULSE HILL AND STREATHAM.
Norwood - Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.
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80510 |Bricklayers Arms Jn Sydenham Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge 42200716df1 SID Track - Honor Oak Park
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex to Forest Hill - Survey
Loop, Down/Up Sydenham Spur, Platform 3 and 5

3 | SSC | S0530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 0105 | MTWTh | to | 0445 [ TWThF | IC42 WD - Oxted to Oxted Tunnel -
Prep - Rail Drop
3 | SsC Hurst Green Jn D/U/Single Uckfield TWThF TWThF ‘WD - Blackham - Prep - Rail
Drop M/T
3 | SSB | SO590 gate, y & Willingdon Jn, Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 -3 0035 | TWThF TWThF | 1B27b Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
3 | SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh [to| 0505 | TWThF | IB24 |LP/2920927 Maintenance
SwW183 2350 T SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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25/26 | 4 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
25/26 | 4 | SKA | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 4 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance
TWS DOWN SIDINGS TO BE OUTBERTHED
25/26 | 4 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh [to | 0130 WThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 4 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 | WThF IC36 [LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - FU -Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 4 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 0105 T to | 0430 TThF | ASH6.B Maintenance
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 2345 WTh TRAI;’:«?LTR?EIEIQSEII:AFES’I\'AQS;E Q-Er:Jgg‘.?g%%zﬁi.?ggEﬁwggNBAY
(Shepherds Wel) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
25/26 | 4 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0050 T to | 0450 | TWThF | KO1a Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hil Heme Hill Turnback Siding 0020 | WThF VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
80680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 4 |SKLB | SO130 |Hither Green (c/o TL918/ Petts Wood Jn, St Mary Cray Jn, |[Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0105 T to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 | WThF O TR AT R o 10 BE OUTBERTHED - TO B
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 4 | SKA [ SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
TWS
25/26 | 4 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 TWTh |to | 0430 [ WThF | KO01.3 Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Siding (Maidstone West)
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 4 |SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 4 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 4 |SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 : STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
25/26 | 4 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 HILL UN.
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 4 |SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 4 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 4 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 4 | SKO | SO170 |Tonbridge ‘Wadhurst Dn/Up Hastings, Single 0140 T to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
25/26 | 4 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 W IAP 8 (42600326 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
42600128 SID Track - Etchingham - TUNBRIDGE WELLS AND HASTINGS.
Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 4 | SKO [ SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 (42600326 Maintenance
42600128 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Prep
25/26 | 4 | SKA [ SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B(42600126 SID Track - Prep - Mount
$0200 Pleasant Tunnel
S0600
25/26 | 4 | SKA [ SO210 (Appledore Dungeness Single 2320 | MTWTh [ to | 0520 | TWThF Maintenance
SID Minor Works - Appledore
Single - Prep and rail-drop
25/26 | 4 | SKA | SO220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 T to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 4 |SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |to | 0440 | WThF | K04.2.2 [LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
80300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
25/26 | 4 | SSC | SO250/ |Battersea Pier Jn, Longhedge Jn|Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2345 TWTh |[to | 0515 WThF 43400124 SID Track- Battersea Park to
S0500 Pouparts (Up Fast) - surveys TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 4 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 -7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
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S0510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, TWThF LP/3607964 Maintenance
Selhurst Jn Up Siding (Sidings Possession)

CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
£DCAM NAWNIC OI ATEADI 4 ANA QIITTAN DI ATEADM 4 Th BE

4 | SSB | 50520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | 1B29a |LP/2920831  |Maintenance SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM
AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

4 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
4 | SSB | 50590 [Keymer Jn Lewes D/U Lewes LP/2919669 Maintenance HASTINGS PORTION OF
RUN VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES
0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
4 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up LP/3579746 Maintenance -
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Caterham

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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25/26 | 5 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
25/26 | 5 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 5 | SKA | SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 5 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  [Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow WI/Th SID Track - Bickley - Up Fast -|
Tonbridge Loop, Dn/Up Fast Tonbridge Loop Prep ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
#':;?02741 for DOWN AND UP CATFORD LOOP LINES
25/26 | 5 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh [to | 0130 WThF IC36 |LP/3562141 SID Track - FU - Battersea
43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 5 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF |[to | 0455 WThF IC36 |LP/3562141 SID Track - FU - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 5 | SKA [ SO110 |Gilingham Faversham, Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 | 5 | SKLB| SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [ to | 0500 | TWThF [ K03.3.1 [LP/3082441 for [Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT
25/26 | 5 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 5 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MT1
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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25/26 | 5 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 5 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn SID Minor Works - Cannon
Sussex Fast, Cannon St 182 Sidings, Street (Down Reversible) - ROUTE AVAILABLE FROM CHAR:TS_ (JDEOSS VIA LINES 6-8 TO TANNERS
EPEEL ) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 5 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, SID Minor Works - Cannon
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent Street (Down Reversible) - ROUTE AVAILABLE FROM CHAR::\:& 3:3033 VIALINES 6-8 TO TANNERS
Fast (LB BT) prep and rail-drop ’
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 5 |SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
25/26 | 5 | SKA | SO140 (Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 [TWThF [ K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2856 | Th TV (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 | 5 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
80240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 5 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 5 | SKO | SO170 [Tonbridge \Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T AP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOU
25/26 | 5 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w AP 8 [42600326 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
42600128 SID Track - Etchingham - TUNBRIDGE WELLS AND HASTINGS.
Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 5 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 (42600326 Maintenance
42600128 SID Track - Etchingham -
Prep
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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i ; From To Ref
25/26 | 5 | SKA | SO170 (Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF |ASH12.B|42600126 SID Track - Follow Up -
S0200 Mount Pleasant Tunnel
S0600
25/26 | 5 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 5 |SKLB | SO290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0115 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 Survey
11 Roads, In/Out Roads[London
End],West Headshunt)
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH
25/26 | 5 | SKO | SO310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF |to | 0410 [ TWThF [ K10.2.2 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn WD - Strood - Prep TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
25/26 | 5 |SKLB | SO350 |Grove Park Jn Bromley North Dn/Up Bromley Branch 0100 | TWThF | to | 0505 | TWThF ‘WD - Grove Park to Bromley
North - PL Heavy - Follow Up
25/26 | 5 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
25/26 | 5 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
C Sidi 1 & 2, Batte Pier 1 & 2 Sidi
armage Sidings atiersea Pier idings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 | 5 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
80510 WD - East Croydon Wood TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Sleepers- Prep JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
25/26 | 5 |SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 [44200716df1 Maintenance GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0130 [Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - Honor Oak Park - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Forest Hill - Survey BRIDGE AND EAST CROYDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bermondsey Reversible, Up Bermondsey Spur ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 5 | SSB | SO520 (Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF [ to [ 0510 | TWThF | IB25b |43400322 Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) SID Track- Follow Up - REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Faygate Up BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
25/26 | 5 | SSB 23]5121001 Bamham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF IB32 |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
25/26 | 5 | SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 | WThF |to | 0515 | WThF | K14.2 |42500125 SID Track - FU Tamp-
Sooe0 Denmark Hil ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
50250 REVERSIBLE VIA VS775PTS.
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5 | SSC | 80680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers IC25b |LP/3607970 Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

S0700 START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT
SUTTON) UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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25/26 | 6 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
25/26 | 6 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 6 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 6 | SKO | SO110 (St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0115 T to | 0520 | TWThF | K05.3 |LP/3102823 for |Maintenance
50130 Borough Green, St Mary Cray Jn [Dn/Up Bat & Ball, Up Chatham Loop (Pt) 0040 | WThF ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
50140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
20400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE,
GILLINGHAM SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
25/26 | 6 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF |to| 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 |Battersea Pier Jn rts Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
25/26 | 6 |SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 6 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 6 |SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) : STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 6 |SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL IN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 6 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL IN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 6 | SKA [ SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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S0160

Faversham

Buckland Jn

Dn/Up Chatham

0015

TThF

0450

TThF

K08.3

Maintenance

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

o|o|o|Week no

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

0140

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

S0170

\Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

42600326
42600128

Maintenance
SID Track - Etchingham -

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

S0170
$0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

0010

WF

0520

WF

ASH12.B

42600126

Prep
SID Track - Follow Up -
Mount Pleasant Tunnel

25/26

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7B

LP/3633807 for
TIW

LP/3633807 for
ThiF

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

SKA

50220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

0200

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

50280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

25/26

SKLB

S0290

Plumstead/ Blackheath Jn

Perry Street Fork Jn/Crayford
Creek Jn (includes SGN Depot 1
11 Roads, In/Out Roads[London
End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road

0115

TWThF

0455

TWThF

42400426

SID Track - Perry Street Fork
Survey

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH

25/26

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0120
0020

T
WThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

25/26

SsB

S0500

|Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

to

0525

TWThF

1B22

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

25/26

SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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S0520/ | Three Bridges (C/O Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 43400322 SID Track - Follow U ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SO680 |1754/1753pts) Faygate Up SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh [ to | 0430 | TWThF 1B20 |LP/2920793
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

6 | SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven
S0620 Harbour

S0680/ [Streatham Jn, Streatham North [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier LP/3607963 Maintenance
43200125 SID Track - Mitcham Jn -

S0700 [Jn
Hackbridge - Up - Prep

TWThF

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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25/26 | 7 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 3
VIA REDHILL
25/26 | 7 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
TWS
25/26 | 7 | SKA | SO110 |Sole Street, Strood Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |[ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25/26 | 7 | SKO [ SO110 (Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to [ 0530 | TWTHF 42500219 SID Track - Bickley - Up Fast-|  ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Follow Up DOWN AND UP CATFORD LOOP LINES
25/26 | 7 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF | IC36 [LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 7 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 7 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 7 |SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 7 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT) ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 7 |SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross  |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge  [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (TL CX02)
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TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

S0140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, LP/3742927
'Wrotham/Sevenoaks Up Goods Loop

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.

GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND

Dn/Up Sheppey / Dn/Up Sheppey Spur

Sheerness-on-Sea

80150 (Western Jn/ Eastern Jn
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25/26 | 7 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 7 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 (42600326 Maintenance
42600128 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Prep
25/26 | 7 | SKA | SO170 (Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 7 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 7 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 [ TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 7 |SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein |Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
25/26 | 7 | SSC | 80500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW [to| 0530 [ TWTh | IB30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 7 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Ic30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 7 |SKLB | SO510 (London Bridge 10-15, Siwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
50680 [Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth. Dn/Up Atlantic
25/26 | 7 |SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
50645
S0681
25/26 | 7 |SKLB | SO510 |Bricklayers Arms Jn Penge West Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 0100 TWF to | 0510 TWF 422007 16df1 SID Track - Honor Oak Park
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex to Forest Hill - Survey A VORI DAL B O CRSEAL LA
Loop. Down/Up Sydenharm Spur, Platform 3 and § ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ
POSSESSION.
25/26 | 7 | SSB | SO630 [Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
— - Y% TAS T TTATIWARDS TTEATIT TU TWOURTHING FURTTON AND ZUT0
25/26 | 7 | SSB | SO630 [Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF | to | 0505 TWF 1B21b Maintenance BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
224 LLMe AT AL AIC TA DDIALITAM EAD INTEDMENIATE
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7 | SSC | 80650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, LP/3562341 Maintenance
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

4 STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Is, Norwood Jn (T1501 / LP/3600864
5615 ms‘;"”“ n( ikt or TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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25/26 | 8 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 8 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 8 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 8 | SKO [ SO110 (Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to [ 0530 | TWTHF 42500219 SID Track - Bickley - Up Fast -| ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
; Jn Loop. Dn/Up Fast Tonbridge Loop Follow Up DOWN AND UP CATFORD LOOP LINES
25/26 | 8 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
25/26 | 8 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
25/26 | 8 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
25/26 | 8 | SKA [ SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 8 |SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 8 |SKLB| SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIAHERNE HILLAND _ |
25/26 | 8 |SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 8 |SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL IN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance
8 $0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR'!:\I‘& (ijSS VIALINES 6-8 TO TANNERS
s0290 giE:hw::fszszg‘:leCS:’;:‘;;?;::{ sble, 4 D1, 8 Vb, ot l;‘; Sn":‘ﬁg'r‘]" ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) . ’ " FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 8 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
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25/26 | 8 | SKO | SO170 (Wadhurst [Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF 42600326 SID Track - Etchingham -
42600128 Survey
SID Minor Works - Crowhurst NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Bridge - prep and rail-drop
25/26 | 8 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
25/26 | 8 | SKO | S0250/ |Latchmere No 3 Jn, Ludgate Jn, |Peckham Rye Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF 42500422 Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up SID Track - Shepherds Lane - CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea Prep ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
25/26 | 8 |SKLB| SO300 [StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh [ to | 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 8 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND |
2325 TWTh SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
25/26 | 8 | SSC | SO500/ [Balham Jn 'Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 2345 [ MTWTh | to [ 0525 [ TWThF | IC32b [LP/3562125 Maintenance
S0510 Streatham South Jn, Streatham |Departure Road, D/U Selhurst Spur, Up London Bridge Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
Jn, Selhurst Depot, Gloucester JNINORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Road Jn, Cottage Jn, Norwood DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Fork Jn) DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
25/26 | 8 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings 2310 | MTWTh | to [ 0530 [ TWThF 1B28 |LP/2919582 Maintenance
S0560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
25/26 | 8 | SSB | SO590 |Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
25/26 | 8 | SSB | SO630 |Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding 0105 [ TWTHF | to | 0500 [TWTHF 43300223 SID Track - Aldrington -
Survey
25/26 | 8 | SsC :g:gg; Peckham Rye Jn, Herne Hill sgi:;h:dmjnLelgham Jn, West zgﬁz;orstsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to| 0535 | TWThF | IC24a Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
pur 0025 WThF
50690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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25/26 | 9 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
25/26 | 9 | SKA | SO110 |Faversham I—Rarnsgale Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 9 | SKA [ SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
25/26 | 9 | SKO | sO110 Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh [ to | 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 9 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
25/26 | 9 | SKA | SO130 |Ashford "D" Jn (1273pts) 2‘?:.(;? Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 9 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0105 T to | 0500 | TWThF [ ASH8.B [LP/3082881 for [Maintenance CHANNEL TUNNEL EREIGHT VIA MAIDSTONE EAST
S0180 (RED || Wit REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 9 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 9 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 9 |SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 9 [SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 9 |SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 9 | SKO [ SO170 (Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF :gggg(gg EPNL?CK - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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25/26

«©|Week no

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

50220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025

0450

ThF  |ASH16.B

Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

25/26

9 | ssC

S0250/
S0500/
S0650

Battersea Pier Jn, Latchmere
No.1Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow
Spur, Streatham Hill Up Siding (part) T4

2345

MTWTh

0455

TWThF | IC31a

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL

25/26

9 |SKLB

$0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Single, Engineering Road

0105
0040

WThF

0455

TWThF | K01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

25/26

9 | ssB

S0500

Hassocks

Brighton, Hove

D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings
Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

TWTh

0505

TWTh | 1B31b [LP/2919230

Maintenance

1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25/26

9 | ssB

S0500
S0590

Haywards Heath

Brighton, Cooksbridge, Hove

D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt),
Up Sidings, Goods Departure/Reception Road, Down Main Carriage
Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125

0505

F IB31c  [LP/3475990

Maintenance
TWS

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25/26

S0500
S0660

South Croydon Jn

Stoats Nest Jn, Caterham,
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U
Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Possession) Caterham

0030

TWThF

0500

TWThF | IC43 |LP/3608006

Maintenance

TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT

ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND

CATERHAM.

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.

25/26

9 | ssC

S0500/
S0580

S0680

Three Bridges

Streatham South Jn

Hassocks, Cooksbridge, Ardingly|
Branch

Ewell East, St Helier

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

Dn/Up Portsmouth , Dn/Up St Helier

0025

TWTh

0500

TWTh IB31a [LP/2919482

43300325

LP/3717582
43200125

Maintenance

SID Track - Haywards Heath -|
Down Fast Platform 2 -
Follow Up

Maintenance

SID Track - Mitcham Jn -
Hackbridge - Up - Prep - Rail
Drop W/TH and TH/F

1A66 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

9Vv85 TO TERMINATE AT WIMBLEDON
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25/26 (10 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
25/26 | 10 | SKA | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 10 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Ma\rétenance DOWN SIDINGS TO BE OUTBERTHED
TW:
25/26 | 10 | SKO | sO110 ;Iee;rllzr::!iojjr:h Jn, New Shortlands Jn, Beckenham Jn JDr:1)/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 | MTWTh | to | 0450 | TWThF [ KO1b Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 10 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 | MWTh | to [ 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
25/26 | 10 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [ to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 10 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to| 0915 T Ma\rétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
TW:
25/26 | 10 | SKA | SO130 Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | K01.3 Maintenance
S0180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 10 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhil MIT1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (L8 BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 10 | SKLB | SO130 [Metropoltan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T |to| 0520 | W |LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhil ™3 GROSS | GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 10 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 10 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL IN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25/26 | 10 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 10 | SKA | SO170 (Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF |ASH12.B|42600126 SID Track - Follow Up -
S0200 Mount Pleasant Tunnel
S0600
25/26 | 10 | SKA | 80210 (Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
25/26 | 10 | SKA | S0220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 10 | SSC | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF |to [ 0500 [ TWThF | IC20 |LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
25/26 | 10 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 | WThF |[to [ 0440 | WThF | K04.2.2 LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
80300 (Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
25/26 | 10 | SKLB | SO350 |Grove Park Jn Bromley North Dn/Up Bromley Branch 0100 | TWThF | to | 0505 | TWThF ‘WD - Grove Park to Bromley
North - PL Heavy - Follow Up
25/26 | 10 | SSC | SO500 (Windmill Bridge (1589pts) and  |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF |to [ 0530 [ TWThF | IC29b |LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts [Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
25/26 | 10 | SSB | SO520 |Arundel Jn, Litiehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF |to | 0435 [ TWThF | IB33 [LP/2919321 Maintenance
S0640 (Barnham 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
LP/3632631 on
W/Th RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
25/26 | 10 | SSC | SO530/ |Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF 1B23 |LP/3579783 Maintenance
80540 1623 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT|
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
25/26 | 10 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
SID Minor Works - Tandridge
Lane - prep and rail-drop CTF TO DIVERT VIA MAIDSTONE EAST
SID Minor Works - POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
Edenbridge to Medhurst Row
prep and rail-drop
25/26 | 10 | SSB | SO620 [Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to | 0430 [ TWThF | IB37 [LP/3632647 Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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10 | SKO | 50645 |Battersea Park Peckham Rye Jn 7 42500422 WD - Brixton 2 PAN 11 Up -
S0680 PL Heavy Refurb - Follow Up
$0110 SID Track - Shepherds Lane -| - RoyTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
80250 Follow Up REVERSIBLE VIA VS775PTS.
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25/26 (11 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
25/26 | 11 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
25/26 | 11 | SKA | SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 11 | SKO :g;;g Voltaire Road Jn [I:l:r;:oﬂl;)(j:’r]n?:a Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF |to [ 0505 | TWThF | K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
25/26 | 11 | SKO | SOT10 [Shortlands Jn (V5829 / St Mary Cray, StMary Cray Jn_|Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop | 0001 F [to]| 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSEOURNE
50130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
50260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
25/26 | 11 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh [to | 0445 TThF | ASH9.B Maintenance GTRTO BERTH 1X8 700 IN GRAVESEND PLATFORM 0.
S0150 WD - Faversham 2156AB - GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Follow Up RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 | 11 | SKO | SO110 (Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh [to [ 0530 [ TWTh KO2 Maintenance
80260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
25/26 | 11 | SKA | SO130 |Ashford "D" Jn (1273pts) Ig;f‘\'f:;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\?v\rélenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 11 | SKLB | SO130 (Charing Cross, Blackfriars Jn,  |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, STREET.
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 11 | SKLB [ SO130 (Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street STREET.
(LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 11 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
50290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowil, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
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25/26 | 11 | SKLB [ 80130 [Cannon Street, Metropolitan Jn [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th  |[to| 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CRUSS VIA LINES 55 TO TANNERS
50280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
50290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JIN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
L ONDON BRIDGF AND GROVE PARK IN
25/26 | 11 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, WI/ThLL1|3709867 ~
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATEF%RE!WES:&?SEES%;B;?;:E-[;:JELONDON BRIDGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (TI CX02)
25/26 | 11 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW [to| 0500 | TWThF [ K10.3.1 [LP/3633841 for [Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 | 11 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
50240 Block to YE38 & YE39 signals at Jn
25/26 | 11 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B|42600126 SID Track - Follow Up -
$0200 Mount Pleasant Tunnel
S0600
25/26 | 11 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 11 | SKLB | SO290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0115 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 Survey SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
11 Roads, In/Out Roads{London REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
End],West Headshunt) AND DARTFORD VIA GREENWICH & WOOLWICH
25/26 | 11 | SKO | SO310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 [ TWThF | K10.2.2 [LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn MT TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
25/26 | 11 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 | 11 | SSC | SO500/ (Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to [ 0530 | TWThF | IC27 |LP/3608004 Maintenance
S0510 ‘WD - East Croydon Wood TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Sleepers- Prep JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
25126 | 11 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex FastLondon 2350 | MTWTh | to | 0510 | TWThF | K09.1 |42200125 Maintenance GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 42200716df1  |SID Track - New Cross Gate | RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 [Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East to Brockley DF - prep BRIDGE AND EAST CROYDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, SID Track - Honor Oak Park GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bermondsey Reversible, Up Bermondsey Spur to Forest Hill (DS) - survey ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 11 | SSB | SO520/ [Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 | TWThF | IB36 |LP/3624181 Maintenance
50680 North, Malthouse Sidings, Up Sidings North, Up Sidings South
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
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Billingshurst Arundel Dn/Up Arun Valley

SID Minor Works - follow-up

11 | SSC | SO530 [South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF | IC42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

11 | SSB | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF | IB35 [LP/2921018 Maintenance

11 | SSB | SO630 (Worthing Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e |LP/3814849 Maintenance

11 | SSB | S0630 (Worthing Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance

LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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25/26 (12 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8

VIA REDHILL BRIDGE
25/26 | 12 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 12 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M xllvavwré(enance DOWN SIDINGS TO BE OUTBERTHED
SKO | SO110 [St Mary Cray Jn, Fawkham Ji Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, D /Up Waterloo Ci ti 0010 | TWThF | tc 0505 | TWThF LP/3082123 fc Mainte
25/26 | 12 ary Cray Jn, Fawkham Jn Gl::e:s er Bridge Jn, Hool n/Up Chatham Slow/Main, Down/Up Waterloo Connection o P for [Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

S0110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up TWThF LP/3557910 Maintenance
S0250 |Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
25/26 | 12 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF |to [ 0440 | TWThF | K123 Maintenance
0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
25/26 | 12 | SKA | SO130 Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to| 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 12 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKERIARS JN TO LONDON BRIDGE VIA
80280 Slow w2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 12 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 12 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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3 < Week Week |Mainten
O © o
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£ > @ < From Ref
i ; From To Ref
25/26 | 12 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 12 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
T
25/26 | 12 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF [ ASH7.B |LP/3633807 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTEORD
S0310 Maidstone Branch, Up Platform Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
25/26 | 12 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 12 | SKLB | SO280 |Blackfriars Jn [‘:&;:Aﬂ;ﬁ;:?:a Jn, ggi:‘pr”:oslz?J;nDS:/)L\T‘;%r:il):‘JoanSopIz?rn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
’ 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
25/26 | 12 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn [Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 [ TWThF |to | 0445 [ TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
25/26 | 12 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | IB22b Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
25/26 | 12 | SSC | SO500/ (Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Ji Bridge Slow, Thi h Road (Perturbation Siding), D/U East Grinstead
Sos30 | reesn ridge Stow, Through Road (Perturbation Siding), DIU East Grinstea TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
25/26 | 12 | SKLB | SO510 (London Bridge 10-15, Siwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0045 TWF | to| 0510 TWF 44200126 SID Track - Old Kent Road Jn
S0680 [Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, - Queens Road Peckham -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Prep
50681 Portsmouth, Dn/Up Atlantic
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 12 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | 1B29b [LP/2920831 Maintenance
WD - Black Rabbit (Arundel) -
prep and rail-drop
25/26 | 12 | SSC | SO680 (Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 |LP/3608001 Maintenance
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25/26 (13 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
25/26 | 13 | SKA | SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 13 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25/26 | 13 | SKA zgl ‘153 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25/26 | 13 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 |LP/3082201 for [Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
™ Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
WI/Th
25/26 | 13 | SKA | SO130 |Ashford "D" Jn (1273pts) Ig;f‘\'f:;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\:/\rélenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
o i camon et ow ontFas U KantFet 5 Up. Mevopollan Reversbl, 4 bown v ROUTE AVALABLE FROV CANNON STREET VIA LINES 13 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 . STREET
Up (LB BT), Up Kent Siow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 13 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 13 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ¥
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR'!:\I‘& (ijSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 13 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, WI/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (TI CX02)
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S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur Maintenance
TWS
13 | SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF [ASH12.B Maintenance
$0200
S0600
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
13 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
13 | SKA | 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
13 | SsC S(())Z%O/ Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
s0s00 RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
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25/26

w

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensbourne Chord

2350

MTWTh

to

0445

TWThF

K8.2.2

LP/3100304 for
W/Th

Maintenance
WD - Bellingham Sidings -
Prep

CHANNEL TUNNEL FREIGHT VIA REDHILL
BELLINGHAM SIDINGS TO BE OUTBERTHED

25/26

w

SKLB

S0300

Blackheath Jn

Slade Green Jn, Crayford Creek
Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop

0030

WThF

0500

WThF

K09.2a

Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP

25/26

SKLB

S0330

Parks Bridge Jn, Courthill Loop
North Jn

Beckenham Jn, Hayes

Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur

0001

TWThF

0445

TWThF

K01.1

Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

25/26

SSB

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

Th

0530

1B30a
IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

25/26

SsC

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Platform 6 & 7

2300

MTW

0530

TWTh

1B30b
IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

25/26

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 10
Slow, Sussex

, 11 Dn Sussex

Portsmouth, Dn/Up Atlantic

Bermondsey , Up
Dn/Up South London, South London Reversible, Dn/Up Silwood, D

Spur,
n/Up

0045

TWF

0510

TWF

K03.2.1

44200126

Maintenance

SID Track - Old Kent Road Jn
- Queens Road Peckham -
Prep - Rail Drop TH/F

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

25/26

SKLB

S0510
S0680
S0645
S0681

Uttley Jn, Siwood Jn

Tulse Hill, Crofton Road Jn

Portsmouth, Dn/Up Atlantic

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up

0100

Th

0510

Th

K03.2.1x

Maintenance

25/26

SKLB

S0510
S0650

Bricklayers Arms Jn

Penge West

Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge
Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex
Loop, Down/Up Sydenham Spur, Platform 3 and 5

2350

MTTh

0510

TWF

42200125
42200716df1

SID Track - New Cross -
Brockley - Down Fast - Follow-
up Tamp

SID Track - Honor Oak Park
to Forest Hill - rail drop prep

ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE

GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY|
GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE

ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ
POSSESSION.

25/26

SSB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Shed 1,283

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat182, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning

0005

Th

0455

off at
0440)

Th

IB21c

43300223

Maintenance
SID Track - Aldrington -
Survey

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

25/26

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Shed 1,283

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat182, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning

0005

TWF

0455

off at
0440)

TWF

IB21a

43300223

Maintenance
SID Track - Aldrington -
Survey

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
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13| SSC | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, Maintenance

Crystal Palace VC734 /VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
signals, Norwood Jn (T1501 / STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
T1512 pts) TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



NETWORK RAIL

Kent Sussex

OFFICIAL

Engineering Access Statement 2025
Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0

Date: 9th February 2024

Key: Amended New I~ |
]
3 < Week Week |Mainten
O © o
§3 f g LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To| nights | ance Other(Nerk Work Content Traffic Remarks
£ > @ < From Ref
i = From To Ref
25/26 |14 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL SEVENOAKS
25/26 | 14 | SKO [ SO110 (Shortlands Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to [ 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast-{ ~ ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Loop, Dn/Up Fast Tonbridge Loop Follow Up DOWN AND UP CATFORD LOOP LINES
25/26 | 14 | SKA | SO110 |Faversham Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 14 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 14 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 14 | SKLB zg;gg Charing Cross Metropolitan Jn g‘);v;:\atforms 1-6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w Lliir/;\:}stzro\ Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 14 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / : STREET.
Southwark Reversible, 3 Up (LB BT). Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 14 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 14 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25/26 | 14 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFCRMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 14 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF [ ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
25/26 | 14 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 14 | SKA | 80210 (Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
25/26 | 14 | SKLB | SO300 St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh [ to | 0505 | TWThF 42500316 Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SID Track - Nunhead - SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexleyheath Lewisham - Prep SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 14 | SKLB| 0310 [Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh [ to | 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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25/26 | 14 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 | TWTh [to | 0505 | TWTh | IB31b Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 14 | SSC | SO500 |Balham Jn \Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Fast Spur, Fast 2340 MTTh |to [ 0530 TWF IC32a [LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
|South Jn EAST CROYDON.
25/26 | 14 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
' AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 14 | SSB | SO500/ |Three Bridges Hassocks, Cooksbridge, Ardingly[D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh [to [ 0500 [ TWTh IB31a Maintenance
S0580 Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings| 1A66 TO BE DIVERTED VIA LEWES
Possession of D/U Sidings (Haywards Heath) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25/26 | 14 | SSB | SO640 (Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF IB34 [LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
25/26 | 14 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to| 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn WD - Briton 2 PAN 11 Up - ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
gg;;g PL Heavy Refurb - Follow Up REVERSIBLE VIA VS775PTS.
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25/26 |15 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
25/26 | 15 | SKA | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 15 | SKA | SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
TWS
25/26 | 15 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 15 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 | TWThF | to [ 0505 | TWThF 42500126 SID Track - Chelsfield - Prep FREIGHT TO DIVERT VIA BAT & BALL
25/26 | 15 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
|Sidings T
25/26 | 15 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B |LP/3082881 for [Maintenance
S0180
SID Minor Works - Paddock
'Wood to Marden - prep and
rail-drop
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS/ GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 15 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh1 HILL UN.
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25126 | 15 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 | Th |to| 0520 F|LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6.8 TO TANNERS
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL UN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 15 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, WI/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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25/26

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

5

0505

Th

Maintenance
TWS

25/26

ol o

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON |
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIl REPI ACEMENT ROAD SERVICES TO OPERATE

25/26

SKA

$0220/
50240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025

0450

ASH16.B

Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

25/26

SSC

S0250/
S0500

Battersea Pier Jn, Latchmere
No.1Jn

Balham North Jn (302/305pts)

D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2

2345

MTWTh

0455

TWThF

IC31a

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN |
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

25/26

SKLB

$0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Single, Engineering Road

0040

TWThF

0455

TWThF

K01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

25/26

SSC

S0500

Purley

Redhill

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0001

TWThF

0500

TWThF

IC35

Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

25/26

15

SKLB

S0510
S0650

Bricklayers Arms Jn

Sydenham Jn

Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge
Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex
Loop

0100

TWF

0510

TWF

42200125

SID Track - New Cross -
Brockley - Down Fast - Follow-
up Tamp

EAST
ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE

GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY
GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE

25/26

SSC

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,
D/U Crystal Palace Spur

0020

TWThF

0510

TWThF

IC29a

43200226

Maintenance
SID Track - Anerley -
Norwood - Follow Up

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA
TULSE HILL AND STREATHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.

25/26

SSB

S0590

Polegate, Pevensey & Westham

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

0445

TWThF

1B27b

Maintenance

ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

25/26

SSB

S0685/
Sw183

Leatherhead Jn

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220
2350

MWTh

0505

TWThF

1B24

LP/2920927

Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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25/26 (16 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
25/26 | 16 | SKA | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 16 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
SSC | SO110 |Victoria Easts Linford Street J Platf 1-4, Dn/Up Chatham Fast/Mait 2355 | MTWTh | t 0130 | TWThF | IC36 |[LP/3562141 Maint
25126 | 16 conia Eastem nford Streetn atiorms nip Chatham Fastian © 43190125 SEHT?ZSC(_:?:U - Battersea NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 16 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - FU - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 16 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 | MWTh | to [ 0430 TThF | ASH6.B Maintenance STOS i s GBO!
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
25/26 | 16 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF | to | 0450 | TWThF | KO1a Maintenance
$0280/ Tulse Hill Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 16 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [ to | 0500 | TWThF | K11.2 Maintenance
TLO19pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 16 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 ;IaDu B;icpk-T(/)\;\Velsheld -Prep - FREIGHT TO DIVERT VIA BAT & BALL
25/26 | 16 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 16 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | K01.3 i
S0180 Siding (Maidstone West)
SID Minor Works - East FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Farleigh Sidewear - prep and | NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
rail-drop OR DEPART BEFORE POSSESSION TAKEN
25/26 | 16 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 16 | SKLB | SO130 |Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance T 15 T e YT RIS T T
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL F;LT'L:?TEFEOTRMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 .
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
’ } ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
LIADWIA ADACS DI ATCADNC 4 2 TA BE ALTREDTUED
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25/26 | 16 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 16 | SKLB | SO130 (Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers Cannol.w Street platforms 1-7, Lines A-E, Dn/Up Canr.\on St,1Dn/2 2340 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL JN
80290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFCRMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 16 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
80290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 16 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 16 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25126 | 16 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
H,
25/26 | 16 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 16 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 16 | SKA | SO210 (Appledore Dungeness Single 2320 | MTWTh [ to [ 0520 | TWThF Maintenance
25/26 | 16 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 16 | SKLB ggigg ?:iisr?:d‘]en(';';j;yggﬁ‘ Dartford Jn, Crayford Spur B Jn gq{]l;l“p North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 | WThF | to | 0440 | WThF | K04.2.2 [LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
’ P VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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25/26 | 16 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c [43401210 Maintenance
SID Track - Tinsley Green -
Survey
SID Track - Salfords to Horley| TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
(DF) - survey NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
SID Track - Earlswood AVAILABLE.
Disused Platform (Up Fast) - ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
survey AVAILABLE.
SID Track - Earlswood to
Salfords (UF) - survey
25/26 | 16 | SSC | SO510 [Norwood Jn, Norwood Fork Jn, Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to| 0500 | TWThF | IC26 |LP/3607964 Maintenance
Selhurst Jn Up Siding (Sidings Possession) LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JIN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.
25/26 | 16 | SKLB | SO510 |South Bermondsey Jn, Silwood | Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 TWF to | 0510 TWF 44200126 SID Track - Old Kent Road Jn
50680 [Jn Portsmouth, Dn/Up Atlantic - Queens Road Peckham - UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
50645 Prep TO BE ADVISED AT DPPP STAGE
S0681
25/26 | 16 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Maintenance SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM
AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
25/26 | 16 | SKO | SO550 |Redhill ‘Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
25/26 | 16 | SSB | SO590 |Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to | 0510 | TWThF 1B26 |LP/2919669 Maintenance
HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES
0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
25/26 | 16 | SSC | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21a |LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Caterham TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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25/26 (17 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
25/26 | 17 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 17 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 17 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  [Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow WI/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
Th/F
25/26 | 17 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 | 17 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 [ TWThF | K03.3.1 [LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
25/26 | 17 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\;r‘\:;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 17 | SKLB | SO130 |Charing Cross, Blackfriars Jn I?anners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PSI:I_AF::ECEFRMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 17 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Br y annon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 17 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 17 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
25/26 | 17 | SKA | SO140 (Maidstone East Ashford Dn/Up Maidstone gg;g M_RN to | 0500 | TWThF | K10.3.1 #/P\/I\?f(i:jgtxegs) Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 | 17 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
50240 Block to YE38 & YE39 signals at Jn
25/26 | 17 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 17 | SKO | SO170 |Tonbridge ‘Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
25/26 | 17 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 17 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 17 | SKA | S0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL
25/26 | 17 | SKO [ 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to [ 0410 | TWThF | K10.2.2 Maintenance FREGAT SH
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
4700 AT DI IIMSTEAD
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25/26 | 17 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
43401210
SID Track - Tinsley Green -
Survey
SID Track - Salfords to Horley TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
(DF) - survey EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
SID Track - Earlswood AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
Disused Platform (Up Fast) - BRIDGES DOWN SIDINGS NOT AVAILABLE.
survey
SID Track - Earlswood to
Salfords (UF) - survey
25/26 | 17 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn g\::‘c;rgrr;ssﬁi:é; ?.&IDZ/UBE;EI:S(Z! Eiaesrt,wﬂszwgzh;c‘);;s;\;ersible (T4 of Up 2350 | MTWTh [ to [ 0515 | TWThF | IC22b I;:F;/‘I;505172266 gﬂlgnﬁ;\::ceaa"ersea UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
" y - OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Pouparts - Prep TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 | 17 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF IC27 [LP/3608004 Maintenance
S0510
Dy LS =iz TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
and rai-drop JNINORWOOD JN AND STOATS NEST JN. PLATFORMS 1,2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
25/26 | 17 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,
$0680 Bermondsey Reversible, Up Bermondsey Spur GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 17 | SKLB | SO510 |South Bermondsey Jn, Silwood | Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 TWF to | 0510 TWF 44200126 SID Track - Old Kent Road Jn
S0680 [Jn Portsmouth, Dn/Up Atlantic - Queens Road Peckham -
S0645 Prep UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0681 TO BE ADVISED AT DPPP STAGE
25/26 | 17 | SSB | SO520 (Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 [ TWThF |to [ 0510 [ TWThF | IB25b Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
25/26 | 17 | SSB | SO520/ [Barnham Havant Jn D/U Brighton 0025 | TWThF |to | 0445 | TWThF | IB32 |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
25/26 | 17 | SKO | SO645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF |[to [ 0515 WThF 42500422 SID Track - Shepherds Lane -|
S0680 Follow Up
gg;;g ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
25/26 | 17 | SSC | SO680 |Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF | to | 0540 [ TWThF 43200125 SID Track - Mitcham - 5V86 TO DIVERT VIAWEST CROYDON.
S0700 Hackbridge - Prep
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
25/26 | 17 | SSC SS%(;%%/ Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh [ to | 0535 | TWThF | IC25b |LP/3607970 Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT
SUTTON) UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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25/26 (18 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
25/26 | 18 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 18 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
SKO [ SO110 (St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF |to | 0520 | TWThF | KO05.3 |LP/3102823 for |Maintenance
290261 18 S0130 i Borough Green, St Mary Cray Jn |DniUp Bat & Ball, Up Chatham Loop (RY) g ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
50140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE,
GILLINGHAM SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
25/26 | 18 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to [ 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 |Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
25/26 | 18 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 18 [ SKLB | SO130 |Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIALINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE QUTBERTHED.
25/26 | 18 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 18 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 HILL IN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 18 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3,4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
9773
25/26 | 18 | SKA [ SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 18 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0450 TThF K08.3 Maintenance
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From
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Traffic Remarks

25/26

»|Week no

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125 F to | 0515 F IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN |
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE

25/26

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 w IAP 8

Maintenance

RAII’.“REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

18

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th to | 0520 Th IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

18

SKA

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 | MTWTh [ to | 0430 [ TWThF [ ASH7.B |LP/3633807 for

LP/3633807 for
ThiF

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M

5

0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF |to [ 0500 | TWThF | K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

25/26

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020 | TWThF |to | 0445 | TWThF | K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

25/26

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh [ to | 0525 [ TWThF [ 1B22

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

25/26

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh [ to [ 0440 | TWThF | IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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S0510
S0680
S0645
S0681

South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Section 5 - Midweek Night Possession Plan Summary

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

OFFICIAL
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Rules Proposal

44200126

SID Track - Old Kent Road Jn
- Queens Road Peckham -
Follow Up

Version: 2.0

Date: 9th February 2024

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

TWThF

1B20

LP/2920793

Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

SsC

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

to

0540

TWThF

IC25a

LP/3607963
43200125

Maintenance
SID Track - Mitcham -
Hackbridge - Prep

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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Faversham Up Sidings

M

Maintenance
TWS

S0110

Sole Street, Strood

Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham

TWThF

ASH10.B

Maintenance

Version: 2.0

Date: 9th February 2024

UP SIDINGS TO BE OUTBERTHED

19 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh 0130 | TWThF | IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
19 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF 0455 | TWThF | IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
19 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
[Sidings TWS
19 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th 0520 Th LB patrol Maintenance
$0280 Arms Jn i 3 Up, Dn/Up ich (Pt), Met i Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL IN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
19 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn i 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL IN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
19 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 ible, 10 / Sussex ible, 11 0115 Th 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, WI/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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25/26 | 19 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
'Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
25/26 | 19 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 19 | SKO | SO170 (Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 19 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 19 | SKA | SO170 (Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh |to [ 0520 ThF  |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
50200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 19 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 19 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 19 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF |to [ 0500 | WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein | Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
\Whar Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
25/26 | 19 | SSC | SO250/ |Battersea Pier Jn, Longhedge Jn|Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2345 TWTh |to | 0515 WThF 43400124 SID Track- Battersea Park to
S0500 Pouparts (Up Fast) - surveys
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 19 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 19 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 19 | SKLB | SO510 (London Bridge 10-15, Siwood  |Bricklayers Arms Jn, Tulse Hil,, |Platforms 10-15, 9 10 , 11 Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 |44200126 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur, SID Track - Old Kent Road Jn| UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up - Queens Road Peckham - TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth. Dn/Up Atlantic Follow Up
25/26 | 19 | SKLB | SO510 |Uttley Jn, Silwood Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Portsmouth, Dn/Up Atlantic
S0645
S0681
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Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 94 LAST HAY FIN
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CAILS

Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, TWThF LP/3562341 Maintenance
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn (T1501 / LP/3600864 for
T1512 pts) ™
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
19 | SSC | S0680 |Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF | to | 0540 | TWThF 43200125 SID Track - Mitcham -
S0700 Hackbridge - Follow Up
5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
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25/26 | 20 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 20 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
S Rk =i (e BE 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FEiz)-aumey FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 20 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 20 | SKA ggl ;g Rainham Faversham, Sheerness-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
SKA | SO130 |Saltwood Ji D Pric Dn/Up Chatham/Main, Dn/Up D 2345 TWTh | t 0425 WThF | ASH4.B Maint
25026 | 20 altwood Jn overriory niop EhathamiMain, bnfbp Bover © ainienance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
25/26 | 20 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
25/26 | 20 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 20 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 20 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 : STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 20 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 20 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL ON.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 20 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFCRMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 20 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF [ ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
25/26 | 20 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
25/26 | 20 | SKO | S0O250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
50645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
25/26 | 20 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to [ 0505 | TWThF 42500316 Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SID Track - Nunhead - SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
i SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath Lewisham - Follow Up
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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25/26 | 20 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
25/26 | 20 | SSC | S0O500/ [Balham Jn \Windmill Bridge Jn (incl. DJ/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Streatham |Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Road Jn, Cottage Jn, Norwood DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
Fork Jn) JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
25/26 | 20 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up RedhillReading, Reigate Sidings 2310 | MTWTh | to | 0530 | TWThF | 1B28 |LP/2919582 Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
25/26 | 20 | SSB | SO590 |Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a [LP/2919581 Maintenance
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
25/26 | 20 | SSC | S0O650/ [Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Norwood Jn Norwood Spur 0025 WThF
S0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
25/26 | 20 | SSC | SO680 |Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF |to [ 0540 | TWThF 43200125 sSiD Tra!ck - Mitcham - 5V86 TO DIVERT VIA WEST CROYDON.
S0700 Hackbridge - Follow Up
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
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25/26 | 21 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
25/26 | 21 | SKA | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
SID Track - Heme Bay Down 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
(Part2) - survey FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 21 | SKA | SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 21 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to [ 0525 | TWThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 21 | SKA | sO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
25/26 | 21 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield - Prep Freight to divert via Redhil.
25/26 | 21 | SKA | SO130 |Ashford "D" Jn (1273pts) Ig;r‘\'f]zrsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{Ia\nlenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 21 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 [ TWThF | ASH8.B [LP/3082881 for |Maintenance
S0180
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 21 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 21 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 21 | SKLB [ SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (TL CX02)
25/26 | 21 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 21 | SKA [ SO220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 [Deal EK4968) RAMSGATE
25/26 | 21 | SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a Maintenance
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 WD - Clapham - Balham - TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
80650 Hill WITH - Rail Drop AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
25/26 | 21 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 [ TWThF |to | 0455 [ TWThF | K01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood [Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Elizabeth Line Buffer stops, Alsike Rd Jn REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 | 21 | SSB | SO500 [Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh | IB31b [LP/2919230 Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) SID Minor Works - Clayton AND BRIGHTON
Tunnel Down - prep and rail- NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
drop PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 21 | SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  [LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
50590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage WS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 21 | SsC zgggg South Croydon Jn _Sr;t:fe(:hl\;emslc.lgy,i?(erham, _I?;\&l:shsg:;w,UDpn/SL‘J;rII.;;(pS(‘:‘E;fzr';nosszeis?o:l)‘lgiyr‘)é;)/ldggtizri:g;n(,gél;‘gs 0030 | TWThF | to | 0500 | TWThF IC43 |LP/3608006 Maintenance TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
Possession’) Caterham : CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
25/26 | 21 | SSB | SO500/ [Three Bridges Hassocks, Cooksbridge, Ardingly|D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 | TWTh |to| 0500 | TWTh | 1B31a |LP/2919482  |Maintenance 1A66 TO BE DIVERTED VIA LEWES
50580 Branch Possession of Cripple Siding and Hopper Road (Ardingly), Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25/26 | 21 | SKLB | SO510 |Bricklayers Arms Jn Sydenham Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 2350 MTTh |to| 0510 TWF 42200125 SID Track - New Cross - ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex Brockley - Down Fast - 6-
Loop week Follow-up Tamp GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY
GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE
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21 | SSC | S0680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier IC25¢c |LP/3717582 Maintenance
S0700 43200125 SID Track - Mitcham -
Hackbridge - Follow Up

9Vv85 TO TERMINATE AT WIMBLEDON
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25/26 | 22 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
25/26 | 22 | SKA | SO110 |Faversham I—Rarnsgale Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Heme Bay Down FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
(Part2)- survey 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 22 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 22 | SKO | SO110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 0050 T to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn Jn) 2320 TWTh 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 22 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 0105 T to | 0430 TThF | ASH6.B Maintenance
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 2345 WTh TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
25/26 | 22 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0105 T to | 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 | WThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 22 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 WThF | to | 0505 | WThF 42500126 SID Track - Chelsfield - Prep FREIGHT TO DIVERT VIA BAT & BALL
25/26 | 22 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
WS EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 22 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | K01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 22 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 22 | SKLB [ 80130 [Charing Cross, Blackfriars Jn  |Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to [ 0520 T [LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LT -
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowil M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25/26 | 22 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
B e 2 Dot o s e e oun ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
! " . ’ . \ CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 22 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 HILL UN.
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25126 | 22 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, | Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 | Th |to| 0520 F|LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6.8 TO TANNERS
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 22 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 22 | SKO | SO170 (Wadhurst [Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF 42600326 SID Track - Etchingham -
42600128 Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 22 | SKA [ 80210 (Appledore Dungeness Single 2320 | MTWTh [ to | 0520 | TWThF Maintenance
25/26 | 22 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 T to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
SSC | 50250 |North Pole J Latchmere Jn No.2 D d Up West Lond 0050 | TWTHF | to | 0500 | TWThF | IC20 |LP/3562123  |Maint
25126 | 22 © oe-n atehmere “n o own and Up est ondon © amienance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
25/26 | 22 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |to | 0440 | WThF | K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
25/26 | 22 | SSC | SO500 |Windmill Bridge (1589pts) and _|Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria | 0010 | TWThF | to | 0530 | TWThF | IC29b |LP/3608005 |Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts [Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW. UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
25/26 | 22 | SSB | SO520 |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF | to | 0435 | TWThF | IB33 |LP/2919321 Maintenance
50640 |Barnham 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
LP/3632631 on
W/Th RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
25/26 | 22 | SSC | SO530/ |Oxted |East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 TWTh |[to | 0435 WThF 1B23 |LP/3579783 Maintenance
S0540 1c23 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT|
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
25/26 | 22 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to [ 0440 | TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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Maintenance
BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LE)

WES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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25/26 | 23 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
25/26 | 23 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance
SID Track - Herne Bay Down
(Part 2) - survey
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
25/26 | 23 | SKA [ SO110 (Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
TWS
25/26 | 23 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
50260 Loughb h Ji
oughborough Jn SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
25/26 | 23 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  [Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F K02 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
S0130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
50260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
25/26 | 23 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 [ MWTh [ to [ 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
25/26 | 23 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh |[to | 0530 TWTh KO2 Maintenance
S0260 |VSB31pts), Ravensboure Jn TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
25/26 | 23 | SKO | SO130 (Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield - Freight to divert via Redhil.
Follow Up |
25/26 | 23 | SKA | SO130 (Ashford Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 23 | SKLB [ SO130 (Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down RS:;ESAIVQ&QEBII\I%i;—?’\:Ij_AIL\‘L’\/ﬁ::OS;;giTVXIIﬁALBINLESAJI:gZSNNOEx/
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, : STREET
Dn/Up Ladywel, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 23 | SKLB | SO130 (Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
(LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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25/26 | 23 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25/26 | 23 [ SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South {Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIALINES 6-8 TO TANNER
S0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK N
25/26 | 23 | SKLB [ SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross  |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (T CX02)
25/26 | 23 | SKA | SO140 (Maidstone East Ashford Dn/Up Maidstone 2315 MTW to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 | 23 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
$0240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 23 | SKO | SO170 (Wadhurst [Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF 42600326 SID Track - Etchingham - Rail
42600128 Drop - Prep - T/W and W/TH NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25126 | 23 | SKA | 50220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M [to] 0450 | T 1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 23 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
25/26 | 23 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea - OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Pouparts - Prep TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 | 23 | SSC | SO500/ (Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to [ 0530 | TWThF | IC27 |LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
\WD Purley to Stoats Nest DF { JNN'NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
prep and rail-drop CROYDON NOT AVAILABLE FOR TRAFFIC
25/26 | 23 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 [42200716df1 Maintenance GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 42200125 SID Track - New Cross Gate | RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East to Brockley (DF) 6-week BRIDGE AND EAST CROYDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, follow-up and TOC walk GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bermondsey Reversible, Up Bermondsey Spur SID Track - Honor Oak Park - ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Forest Hill - Prep
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
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S0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings LP/3624181 Maintenance
50680 North, Malthouse Sidings, Up Sidings North, Up Sidings South PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
23 | SSC | 80530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF | IC42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
23| SSB | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 [ TWThF | IB35 [LP/2921018 Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

23| SSB | SO630 [Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to [ 0505 TWF IB21e [LP/3814849 Maintenance

23 | SSB | S0630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th 1B21e Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT

WORTHING

RAIL REPLACEMENT TO OPERATE
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25/26 | 24 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL BRIDGE
25/26 | 24 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
S Rk =i (e BE 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FEiz)-aumey FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 24 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{Ia\nlenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 24 | SKO | SO110 (St Mary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance
Green MT SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
25/26 | 24 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF |to | 0500 [ TWThF | IC22a [LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
80250 (Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
25126 | 24 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWTHF | to | 0440 | TWThF | K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
25/26 | 24 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 24 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 24 | SKLB | SO130 |Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LI -
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE QUTBERTHED.
25/26 | 24 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL ZEF/;TQSFRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 24 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 24 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 24 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
i
25/26 | 24 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF [ ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
ThiF NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
25/26 | 24 | SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
SKLB | SO280 |Blackfriars J H Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/U 0010 | TWThF | t 0500 | TWThF | K05.1.1 Mainte
25026 | 24 ackinars Jn Lovgttorooghan Combria Spur, DAUp Brictan Spur 1 operm PP © ainienance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
! SID Track - Elephant & Castle 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
Down - survey EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
25/26 | 24 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn [Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 [ TWThF |to | 0445 [ TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
25/26 | 24 | SSB | SO500 [Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | IB22b Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
25/26 | 24 | SSC | SO500/ (Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh [ to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0530 JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
25/26 | 24 | SKLB | SO510 (London Bridge 10-15, Siwood  |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 L 11 , Dn Sussex 0045 TWF | to | 0510 TWF 44200126 SID Track - Old Kent Road Jn
S0680 |Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, - Queens Road Peckham -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Follow Up
S0681 Portsmouth, Dnflp Ataniic UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 24 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | I1B29b [LP/2920831 Maintenance
25/26 | 24 | SSC | SO680 (Sutton Epsom Dn/Up Portsmouth 0010 | TWThF |to | 0510 | TWThF | IC37 |LP/3608001 Maintenance
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£ > o | < From Ref
i = From To Ref
25/26 | 25 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA Maintenance cycle 9
VIA REDHILL
25/26 | 25 | SKA | SO110 (Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 25 | SKA | SO110 |Sole Street, Strood Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |[ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25/26 | 25 | SKA ggl ;g Rainham Faversham, Sheerness-on-Sea [Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25/26 | 25 | SKO [ SO130 (Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 [LP/3082201 for [Maintenance
(Slow) Loop(pt) at Sevenoaks MT SID Track - Chelsfield -
Follow Up
LP/3081702 for
™ Freight to divert via Redhill.
UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
42500126
25/26 | 25 | SKA | SO130 |Ashford " n (1273pts) 2‘?:.(;? Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 25 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
80290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL UN
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 25 [ SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR::\:& 3:3038 VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 25 | SKLB [ SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Un (TL CX02)
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S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur Th Maintenance
TWS
25 | SKA | 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |[ASH12.B Maintenance
$0200
S0600
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE 