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| Key: d New
g Time ook ook Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
Week commencing:
38 (i Saturday 14 D b
SW105 [Totton Yard Weymouth 2010 M 2145 M
38 SW105 |Weymouth Eas){Ieigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
38 SW160 |Lymington Pier B):ockgnhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
38 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
38 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
38 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S$0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
38 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
38 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
Platforms 7-15 at Waterloo, Up
SW100 Main Rever§ib|e, Dn WindsorA A )
38 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 -
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
38 gw;gg Weybridge, Addlestone Jn Woking Jn \(llvuor;(/iisg, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance .}E?MTSAglgi?wIé?ggggéM 2F77TO
38 | SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C |Track renewals prep
38 | SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 | TWThF | to | 0455 | TWThF BO3 44600624 Cyclic Maintenance LINE DIVERSIONS TO APPLY.

Track renewals prep
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38 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWTh to 0525 TWTh Br01 Cyclic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
38 | SW110 |Liss Havant Jn Dn/Up Main 0005 TTh to 0445 TTh HO4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
38 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
SW115 . ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
38 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
38 SW120 [Farnham Alton Single/ Loop to Go09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
0025 ™w 0500 ™w 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
38 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 ge Jn. 9 North Jn Single, Dn/Up Test Valley 0035 Th 0500 Th S04 4 TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
SW175 . . . . )
38 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW180
38 | SwW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouith, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
Bookham
S0680
. ) 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
3g | SW210 | i) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 | TWTh © 0445 | TWTh cros 44300523 .(I?ry:C'"f r"::'e’::lea’l‘:’s‘ftz START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor 0105 F 0445 F (Black Potts) surveys AT READING. POSSESSION TO BE TAKEN AFTER
4 THE PASSAGE OF 1Q54 (Th/F)
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Christmas Day
39 e Wednesday Week commencing:
Boxing Day Saturday 21 December
Thursday
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |[Fulwell Twickenham 0235 T 0240 T
39 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
39 | sw190 |Shepperton New Malden 0255 w o | o310 W . PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |[Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 [Ewell East Effingham Jn 0120 F 0140 F
39 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
39 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TF to 0455 TF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
39 | SW105 | ynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up. |4 TF to | 0500 TF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW180 Kingston
39 | SWI105 15 iands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/p |4 TF to | 0520 TF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
39 | SW105 |Woking Jn Farnborough, Ash Vale Jn E\’I':é lrJ\" Fast, Dn/Up Slow, Dn/Up |4 M to | 2359 F Brookwood S&C  |Core works
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GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington TERMINATE AT BATH SPA AND RESTART FROM
39 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2345 T to 2359 F Viaduct Steelwork |Core works SALISBURY. SWR: YEOVIL PEN MILL VIA

Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT

SWR: 2C77 AND 2C79 TO TERMINATE AT

BRACKNELL. SWR TO BERTH IN TWO

. . Dn/Up Southern, Dn/Up . . PLATFORMS AT READING. GWR: 1V71

Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TF to 0515 TF Go5wW Cyclic Maintenance TERMINATES GUILDFORD AND FORMS 1052.
2006 WILL START FROM GUILDFORD. GWR TO

BERTH 2 X UNITS AT GUILDFORD.

Sw210

39 SW265
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40 Info New Years Day| Week commencing:
Wednesday Saturday 28 December
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
40 | 50250 |Clapham Junction Longhedge Jn 0035 W o 1 o045 W PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 W
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
40 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TThF to 0515 TThF CCO03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
40 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TThF to 0455 TThF Cwo02 Cyclic Maintenance
Kingston
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up 1F83 TO DIVERT VIA COBHAM. 2F77 TO
40 gw;;g Weybridge, Addlestone Jn Woking Jn Byfleet Curve 0050 TThF to 0515 TThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
40 | SW105 |Woking Jn Farnborough, Ash Vale Jn Z’t‘é Lrj‘p Fast, Dn/Up Slow, Dn/Up |~ 44 M to | 2359 F Brookwood S&C  |Core works
. Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
40 SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0115 TThF to 0455 TThF B03 44600624 Track renewals prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 Dn/Up. Dn/Up Spur, Dn/U 2P77 TO TERMINATE AT HASLEMERE. ECS
40 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P, P Spur, P 0050 TThF to 0435 TThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
SwW123 " Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
40 SW265 Guildford (c/o) n Dn/Up Branch 0035 TThF to 0440 TThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, " . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
40 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TThF to 0500 TThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington Cyclic Maintenance TERMINATE AT BATH SPA AND RESTART FROM
40 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05 Viaduct Steelwork Czyre works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT
40 |GW500 5o chgrove GF Westbury South Dn/Up Salisbury 2345 | MWTh | to | 0520 | TThF Westem Cylio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
40 gwg;g Virginia Water Wokingham Jn, Bagshot EEﬁsyTw'Cke”ham’ Dn/Up 0100 | TThF | to | 0520 | TThF CFo8 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
M i Saturday 04 January
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
4“1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
41 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
S0700 . . . Dn/Up Fast, Dn/Up Slow, Up N " .
41 | swios |Clapham Junction Surbiton, Norbiton Main Loop, Dn/Up Kingston, 0050 | TWThF | to | 0455 | TWThF cwo3 Wimbledon S&C | Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Haydons Road Wimbledon Chase ! (722 A/Bpts) Track renewals prep
SW180 Dn/Up St Heiler
41 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
41 SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C |Track renewals follow-up
. " Basingstoke (foul Down lines Dn/Up Fast, Dn/Up Slow, Long Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
41 | SW105 |Winchfield only) Valley Sidings 0115 | TWThF | to | 0450 | TWThF B10 44600824 7150k renewals follow-up |BARTON MILL SIDINGS AVAILABLE FOR USE.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
41 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Millbrook S&C Tryaclk renlewals TOC Walk ACCESS TO/FROM MARITIME CONTAINER
Test Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
41 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SWR TO TERMINATE SERVICES AT HASLEMERE.
41 SW110 [Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
41 SW110 |Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b Cyclic Maintenance
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington Cyclic Maintenance TERMINATE AT BATH SPA AND RESTART FROM
41 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05 Viaduct Steelwork Czyre works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT
Dn/Up Exeter. Exeter Main Cyclic Maintenance 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
41 SW115 |Yeovil Jn Feniton Hon'tzn U Lso Chard D;1 Loo 2345 MTWTh to 0525 TWThF Y03 44501424 Track renewals six week  |WILL NOT RUN. RAIL REPLACEMENT ROAD
iton LUp Loop, P follow-up SERVICES TO OPERATE.
SW190 Dn/Up Shepperton. Dn/U 2H75 TO TERMINATE AT TEDDINGTON. RAIL
41 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton She; pertonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
41 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
42 i Saturday 11 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
42 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
42 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
42 SW160 [Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
42 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
42 | SW130 |Romsey Eastleigh shown with estimated times Y 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy wn with estl ! 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
42 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
42 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
42 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW180 |Cheam Dorking 0025 F 0055 F
42 SW180 [Dorking Cheam 0455 F to 0520 F uTu 3Q23 PROTECTED PATH
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . ) 2F02 TO START FROM WOKING PLATFORM 3.
42 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TThF to 0515 TThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
42 | sW105 |Pirbright Jn Basingstoke /o Dn/Up Fast, Up Slow 0015 | TThF | to | 0450 | TThF B02 44600624 Cyclic Maintenance LINE DIVERSIONS TO APPLY

Track renewals follow-up

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail OFFICIAL Version: 1
Wessex Route Engineering Access Statement 2025 Date: 27th October 2023
Rules Proposal Page 8 of 95
Section 5 - Midweek Night Possession Plan Summary
| Key: d New
g Time ook ook Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
42 | SW105 |Winchester St Denys (c/o) glno/\l;ljle\l/I-laIi_r;YoDnanpSFi:S:YeDS:\L;S 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance ;izmgg$g£E \;VBIE;::‘—ES;EESTQE?— §$N T
4 caten P gle, Pnitp 4 SOUTHAMPTON CENTRAL. FREIGHT TO BE
isbury DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
0015 TWF 0600 TWF
42 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to Brog Cyclic Maintenance gg%z%gs(\lﬁ/’:‘n-‘l;o BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th
SW110 . Dn/Up Main, Dn/Up Cobham, . .
42 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
42 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
Civils (Sherrington TERMINATE AT BATH SPA AND RESTART FROM
42 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F Viaduct Steelwork |Core works SALISBURY. SWR: YEOVIL PEN MILL VIA
Repairs) WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT
Minor Works
PL Refurb Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/Up 0030 TWTh 0505 TWTh (Epsom, Platform Minor works site surveys
42 Motspur Park Jn, Cheam Leatherhead o to CWO06b 1&2) Ny
S0680 Epsom, Dn and Up Sidings . Minor works prep
0045 F 0505 F Minor Works
. |LWRT (Th/F)
Conductor Rail
(Motspur Park)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow. Dn/U Capex Re-rail Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
42 | SW225 |Clapham Junction Richmond, New Kew Jn WindZor Fast Putne’ Reve?sible 0040 | TWThF | to 0500 TWThF CC07a (pPutne ) Capex prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 ’ 4 y LWRT (Th/F) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
. SWR TO BERTH TWO UNITS AT READING.
42 gwg;g Staines Ascot, Chertsey Bﬂ/e L:t‘;eTy‘”'Cke"ham’ Dn/Up 0100 | WThF | to | 0520 | WThF CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1Q54 (Th/F)
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Week commencing:
43 i Saturday 18 January
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
43 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
43 SW190 |Shepperton New Malden 0255 w to 0310 w . PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
43 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
43 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
43 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
Wimbledon S&C
. . . (722 A/Bpts) Track renewals prep
S0700 |Clapham Junction Raynes Park Dn/Up Main Fast, Dn/Up Main
43 | w105 |Haydons Road Wimbledon Chase Slow, Dn/Up St Helier 0055 ThF to | 0455 ThF 44300324 Track renewals prep
Capex Drainage |Capex drainage follow-up
(Wimbledon Area)
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Time
From
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From

Time To

Week
nights
To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

43

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

2250

MTW

0500

E15
B08

Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
AT BASINGSTOKE. 1T73 TO START FROM
EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN BASINGSTOKE AND
EASTLEIGH. XC: 1034 & 5V94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
DIVERT VIA ANDOVER AND ROMSEY.

43

SW105

Worting Jn

Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever
Dn Sidings, Dn/Up Slow, Dn/Up
Fast

0045

0500

E15
B08

Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
TERMINATE AT BASINGSTOKE. 1B81 TO
TERMINATE AT BASINGSTOKE AND RESTART
FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.

43

SW110

Farlington Jn, Cosham Jn

Fratton

Dn/Up Main,Dn/Up Branch

0100

TWThF

0435

TWThF

Portcreek Jn S&C

Track renewals prep

2P77 TO TERMINATE AT HAVANT, ECS TO BERTH
HASLMERE LOOP. 2P12 TO BE RETIMED LATER.

43

SW115
GW610

Yeovil Jn

Pinhoe

Dn/Up Exeter, Exeter Main,
Honiton Up Loop, Chard Dn Loop

2345

MTWTh

0515

TWThF

Y04

44501424

Cyclic Maintenance
Track renewals six week
follow-up

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.

43

SW170

Wilton Jn

Warminster, Beechgrove GF

Dn/Up Warminster

0001

0400

Civils (Sherrington
Viaduct Steelwork
Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL
TERMINATE AT BATH SPA AND RESTART FROM
SALISBURY. SWR: YEOVIL PEN MILL VIA
WESTBURY SERVICES WILL NOT RUN. FREIGHT
SERVICES: TO BE DIVERTED VIA DIDCOT

43

SW180
SW185

Raynes Park

Ewell West, Chessington South

Dn/Up Epsom, Dn/Up
Chessington

0030

0120

0525

0525

TThF

CWo05a

Capex PL Refurb
(Chessington South)

Cyclic Maintenance
Capex six week follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q85 (T/W)

43

SW183
S0685

Leatherhead Jn

Warnham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

0505

0505

TThF

1B24

Sussex Cyclic
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
PROVIDED AND DRIVERS ARE AUTHORISED TO
PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOVEMENTS UNTIL 0045.

43

SW190
SW245

New Malden

Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up
Shepperton, Dn/Up Strawberry
Hill

0020

0450

TThF

CF11

Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD

43

SW255

Chertsey

Weybridge, Byfleet Jn

Dn/Up Chertsey/Branch, Up Bay,
Byfleet Curves

0050

TWThF

0520

TWThF

W11

Cyclic Maintenance

43

SW120
SW123

Pirbright Jn, Aldershot South Jn

Farnham

Dn/Up, Dn/Up Branch

0105

TWThF

0530

TWThF

Go7

Cyclic Maintenance

CLEAR OF FARNHAM PLATFORMS. SWR TO
BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. ) SERVICES TO BE DIVERTED VIA WEST LONDON
43 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCco8 Cyclic Maintenance
S0250 Middle Siding, Up Windsor Slow 0055 F 0440 F LINE EXCEPT 6MO8, 6M30, 6059 AND 6054 TO BE
g, Up RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
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Week commencing:
44 i Saturday 25 January
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
44 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
44 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR 1Q71 PROTECTED PATH
SO700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 7-15 at Waterloo, Up
Main Reversible, Dn Windsor Capex S&C Refurb |Cyclic Maintenance
44 | SW100 |Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main 0035 TWThF to 0500 TWThF CC09a (1593pts) Capex follow-up LINE DIVERSIONS TO APPLY.
Fast
. Wimbledon S&C
44 S0O700 |Clapham Junction ngnes Park Dn/Upl Fast, Dn/Up Slow, Dn/Up 0055 TWThE to 0455 TWThE (722 A/Bpts) Track renewals follow-up
SW105 |Haydons Road Wimbledon Chase St Helier Track renewals prep
44300324
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
44 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF wWo9 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
44 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624 Track renewals follow-up | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
44 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. Capex Re-rail Capex prep
44 | SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF (Branksome) LWRT (T/W) 2B77 TO BERTH AT BOURNEMOUTH
. . . . . 1F83 DIVERT VIA COBHAM. GUILDFORD
44 SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SwW110 . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS
44 SW140 Farlington Jn, Cosham Jn Fratton Dn/Up Main 0050 TWThF to 0420 TWThF Portcreek Jn S&C |Track renewals prep TO BERTH HASLEMERE LOOP.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
44 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
44 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
. . Capex Re-rail Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
44 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;" Tunnel Jn, Laverstock 2.':]/ U|§ DDer;'L“J DT"é 3”\2325““” 0025 | TWThF | to | 0500 | TWThF ggj (Romsey, Budds |Capex prep WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
ingle, P Y Lane) LWRT (W/Th) TO DIVERT VIA ANDOVER.
44 | CWS00T 150 echgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
44 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
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SW180
44 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwor Cyclic Maintenance
Bookham
S0680
44 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn 2:’9 L;“’Jeséfnwg;? Hill, Dn/Up 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance 5H84 TO ENTER DEPOT VIA SHACKLEGATE JN
44 | SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 | TWThF | to | 0525 | TWThF 44300523 Track renewals prep PLATFORMS AT WINDSOR TO BE KEPT CLEAR
(Black Potts)  [LWRT (Th/F) :
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Week commencing:
45 i Saturday 01 February
SW300 [Gomshall Shalford Jn 0235 w 0250 W
SW110 |Shalford Jn Guildford 0250 w 0255 W
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 |Hampton Court Jn Surbiton 0415 w 0420 w
45 SW105 |Surbiton Hampton Court Jn 0425 w 0430 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0430 w 0510 W
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 |Shalford Jn Gomshall 0520 w 0535 W
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
45 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF Cco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
S0700 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up 44300324 Cyclic Maintenance
45 SW105 Ha pdons Road Wimbledon Chase Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 Drainage Track renewals follow-up [1F83 TO BE DIVERTED VIA CHERTSEY
SW180 4 Kingston, Dn/Up St Helier (Earlsfield) Drainage follow-up
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Drainage Cyclic Maintenance
45 SW200 New Malden Byfleet Jn, Claygate Cobham 0055 TThF to 0520 TThF W01 (Weybridge) Drainage follow-up 1F83 & 2F02 TO DIVERT VIA CHERTSEY
. ) 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
45 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w wo7 Cyclic Maintenance FROM SURBITON.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ) Dn Southampton, Dn Slow, . ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
45 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
45 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77
Cyclic Maintenance TO TERMINATE AT GUILDFORD. SERVICES TO
45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh Ho9¢c 44600025 Track renewals site RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
surveys TERMINATE AT PETERSFIELD. HASLEMERE LOOP
TO BE KEPT CLEAR
Cyclic Maintenance
45 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO9¢c 44600025 Track renewals site HASLEMERE LOOP TO BE KEPT CLEAR
surveys
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cydlic SERVICE TO OPERATE BETWEEN BARNHAM AND
45 S0520 Barnham Havant Jn Dn/Up Brighton 0025 | TWThF | to 0445 TWThF 1B32 M:lintei\ar)\lcel CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 | MTWTh 0510 TWThF
. . Cyclic Maintenance
Salisbury Tunnel Jn, Laverstock Capex Re-rail POSSESSION TO BE GIVEN UP FOR THE
45 | SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 (Andover) Capex prep PASSAGE OF 1023 (W/Th)
LWRT (Th/F)
0110 Th 0620 Th

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail OFFICIAL Version: 1
Wessex Route Engineering Access Statement 2025 Date: 27th October 2023
Rules Proposal Page 15 of 95

Section 5 - Midweek Night Possession Plan Summary

| Key: d New
g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked . nights Time To |nights Ref Ref Work Content Traffic Remarks
é From To
GW500
45 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
SW135 ) " ) ACCESS TO BOTLEY STONE TERMINAL NOT
45 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
45 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW210 Cyclic Maintenance MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
45 SW230 |Bames Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up 0040 TWThE to 0515 TWThE CF10 Minor Works Re-rail Minor works prep JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
EA1330 Acton Jn Hounslow Spur (Hounslow) LWRT (W/Th) JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO
SwW210 ' . Dn/Up Southern, Dn/Up . ) PLATFORMS AT READING. GWR: 1V71
45 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0515 TWThF Go5W Cyclic Maintenance TERMINATES GUILDFORD AND FORMS 1052.
2006 WILL START FROM GUILDFORD. GWR TO
BERTH 2 X UNITS AT GUILDFORD.
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Week commencing:
46 i Saturday 08 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
46 | swios Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
46 | SW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
46 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
46 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
46 | sw1o0s Pirbright Jn Byfleet Jn 0035 F o 1 o045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
46 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. 1877 TO
SW105 Minor Works Re-rail TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
46 gw;gg Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford | 0115 | TWThF | to | 0515 | TWThF wos (Byﬂfs &) New | \finor works site surveys |BERTHING AVAILABLE IN PLATFORM 3 AT
W GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- Drainage Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
46 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 (Deepcut) Drainage follow-up CARRIAGE SIDINGS.
46 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Br02 44200325 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON
Track renewals prep CENTRAL
. . 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
SW110 . Portcreek Jn S&C |Cyclic Maintenance
Dn/Up Main, Dn/Up Spur, Dn/Up TERMINATE AT HAVANT & RUN ECS TO BERTH AT
46 2Vs/s1;1(()) Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO5¢ Cape(ﬁiFl’sLeaR;:furb '(I;n:c:xr?;i’v‘:if prep HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO
P P START FROM HAVANT.
SW135 Dn/Up Netley, Dn/Up Portsmouth,
46 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
46 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
46 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
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Minor Works Cyclic Maintenance
46 2"6’61883 Motspur Park Jn, Cheam Leatherhead E”’S gfnpgrn’?‘g”bh' gi’;’igps 0030 | TWThF | to | 0505 | TWThF CW06b Conductor Rail  |Minor works prep
psom, p Siding (Ewell West)  |LWRT (Th/F)
2001 TO START AT STRAWBERRY HILL. 2077 TO
Dn/Up Richmond, Dn/Up 0035 TWTh 0450 TWTh DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
Sw210 " . . N . . ROAD SERVICE TO OPERATE BETWEEN
46 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up to CF02b Cyclic Maintenance
Sw245 Loop, Dn/Up Strawberry Hill 0120 F 0450 F TWICKENHAM AND STRAWBERRY
P, D/Lp v HILL/KINGSTON. POSSESSION TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
46 | sw123 gnt 4n, Y, Aldershot n/Lp Avton, Un/p Y. 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
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Week commencing:
a7 i Saturday 15 February
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
47 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
47 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW150 |Now Nialde Shepperon Servioswil ot un 0 020 | W oot0 | W
ew Malden epperton N N
47 | SW190 |Shepperton New Malden 32?;:2&;11:;";‘(’" gfai’:::”'ed 0255 w o1 o310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
47 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton 0215 F 0220 F
47 SW105 |Southampton Redbridge 0230 F to 0235 F uTu 3036 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |Salisbury Beechgrove GF 0325 F 0405 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
47 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 W POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
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0050 TThF 0455 TThF 1F83 TO BE DIVERTED VIA CHERTSEY.
47 gmgg Durnsford Road Surbiton, Norbiton E.':]/ Us‘zoias" Dn/Up Slow, Dn/Up to cwo3 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
ing 0100 w 0455 w OF RE-ROUTED 1Q65 (T/W)
47 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
47 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
47 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Gloyods Lgo W, Lp 0010 TWTh to 0500 TWTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
- 2P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
Track renewals prep
47 | SW105 |Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325 LWRT (T/W) 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL
LWRT (W/Th)
47 SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
SWR: PORTSMOUTH MAINLINE SERVICES TO
START & TERMINATE AT HAVANT. SHUTTLE
SW110 Portcreek Jn S&C SERVICES TO OPERATE BETWEEN EASTLEIGH
Dn/Up Main, Dn/Up Spur, Dn/Up Minor works Core works AND FAREHAM; AND BETWEEN SOUTHAMPTON
47 2"6’;% Havant Portsmouth Harbour, Cosham |5 -, “njup Portsmouth 0001 M to | 2359 F HO7b Wheeltimbers  |Core works CENTRAL AND FAREHAM. GWR: SERVICES TO
(Landport Viaduct) START & TERMINATE AT FAREHAM. GTR:
SERVICES TO START & TERMINATE AT HAVANT.
FREIGHTLINER: 7052 & 7V07 WILL NOT RUN.
. Up Exeter 2310 MTWTh 0510 TWThF .
47 | SW115 |Overton zztf:‘j’: Tunnel .n, Laverstock to S01 C?Xﬁgiee'r’)a” Capex follow up
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115
SW170 y - Dn/Up Exeter, Single, Tisbury S08a . . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
47 GW500 Wilton Jn Gillingham (Dorset) Loop 2250 MTW to 0445 TWTh Y01a Cyclic Maintenance TERMINATE AT YEOVIL JN.
GW5001
SW115
47 | SWI70 lyiton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F S08a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
GW5001
. . . . " . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
47 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
SW300 . " . Capex PL Refurb
47 SO560 Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0010 M to 2359 F (River Wey) Core works
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Week commencing:
48 i Saturday 22 February
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
48 | 50250 |Clapham Junction Longhedge Jn 0035 W o 1 o045 W PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 W
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
patforms 12-24 at atenioo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ! BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 N N Minor Works Re-rail . . MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
Fast, Up Windsor, Windsor Cyclic Maintenance
48 | SW210 |Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 (West London Jn & Minor works site surveys JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
Sw220 182 Dn/U' Windsor Curves. Wandsworth Town) 4 JN, GOSPEL OAK JN, CAMDEN ROAD,
Nort’h Sidinp Dn/U Windso;' STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Slow Dn/UgYWindspor Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
' P ROAD JN OR BE RETIMED.
48 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance
. N LINE DIVERSIONS TO APPLY. ACCESS IS
48 | SW105 |Famnborough Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624 ;I;rlall(;:vkv-rue;ewals six week AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
. . . AND HAVANT. 1B77 & 2B77 TO TERMINATE AT
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance
. . 44200824 WINCHESTER AND RUN ECS TO BASINGSTOKE.
48 | SW105 |Winchester St Denys (c/o) glac:;né,bgn Loop, Dn Single, Dn/Up | 2350 MTWTh to 0440 TWThF E18a 44200224 E:zt :z:zxg:z zi;zpsurve 2B77 TO RESTART AT SOUTHAMPTON CENTRAL.
i Y |FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE
RETIMED.
48 | SW105 |Poole Wool gi':j/iggs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
Sw110 Dn/Up Main, Dn Relief, Dn/Up Capex Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS
48 SW140 |Farlington Jn, Cosham Jn Portsmouth Harbour Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Wheel T|rr_1bers Capex follow-up TO HASLEMERE. 2P12 TO BE RETIMED.
S0520 (Landport Viaduct)
48 gwng Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW115 Capex prep
SW170 y - Dn/Up Exeter, Single, Tisbury Capex Re-rail 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
48 GW500 Wilton South Jn Gillingham (Dorset) Loop 2250 MTW to 0445 TWTh (Semley) LWRT (M/T) TERMINATE AT YEOVIL JN.
LWRT (T/W)
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
48 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
48 SW210 [Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . Capex PL Refurb |Cyclic Maintenance WILL RUN FROM GUILDFORD TO READING ONLY.
48 | 5ospp |Shalford Jn Gomshall Dn/Up Redhil 2325 | TWThF | to | 0500 | TWThF Go3 (River Wey)  |Capex follow-up RAIL REPLACEMENT ROAD SERVICE GATWICK

AIRPORT TO GUILDFORD.
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GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
48 | SO500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 | MTWTh | to 0530 TWThF 1B28 Maintenance READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Week commencing:
49 i Saturday 01 March
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
49 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
49 | SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 W
SO700 (Wimbledon St Helier 0335 w 0350 W
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
49 | SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
49 SW230 (Whitton Jn Barnes 0125 F to 0140 F UTU 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
49 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance gYJVTF:\ésRVICES TO BE DIVERTED VIA EAST
Cyclic Maintenance
Track renewals six week
49 SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624 follow-up I;\I\’;‘;«EIIPAI;EE?'E),;/S\;?O’?\IP;:—J. éggS;SGIESSIDINGS
C44 Rail Grinder (M/T) .
C44 Rail Grinder (T/W)
) . ) 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance
49 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 C44 Rail Grinder (W/Th) ;Egmlgﬁ;ﬁfég:iﬁggﬁ.rg;gvﬁcigsléRT
Fast C44 Rail Grinder (Th/F) DIVERT VIA LAVERSTOCK
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . ’ POSSESSION TO BE TAKEN AFTER THE PASSAGE
49 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
49 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
49 | SW120 |Famham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF 44400125  |Track renewals site

surveys
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Dn/Up Cobham, Dn/Up Minor Works Re-rail . .
SW180 |Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
49 | sw200 |un Guildford Bookham, Platforms 1-3 at 0105 | TWThF | to | 0445 | TWThF W06 (Bast Clandon and | v\ o site surveys  |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
Guildford Box Grove)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
49 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWTh to 0510 TWTh CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
Sw210 . . ’ 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
49 SW230 Twickenham (c/o), Hounslow Feltham (foul) ggﬁpslho;vé%rxiﬁrs;rnslow 0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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Week commencing:
50 i Saturday 08 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
50 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
50 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
50 | sw160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
50 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
50 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
50 SW140 [Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
50 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
50 | sw105 |Pirbright Jn Byfleet Jn 0035 F o 1 0045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
50 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY
SW105 -
Fast, West London Sidings 1, 3 &
6
SW105 Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF 1F83 TO DIVERT VIA COBHAM. 2F77 TO
50 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE. POSSESSION TO BE
Woking 0050 W 0450 W GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
. Cyclic Maintenance
50 | SW105 e dbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWThF | to | 0525 | TWThF Bro1 Capex Re-rail oo orep 2B77 TO TERMINATE AT SOUTHAMPTON
SW160 (Lymington Pier) CENTRAL
LWRT (Th/F)
50 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh Ho04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
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g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
50 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L.20 TO START
50 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
Cyclic Maintenance
50 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 44400125 Track renewals site 1A75 & 1A77 TO TERMINATE AT FARNHAM
surveys
SW130 Salisbury T 1 Jn, L. k [Dn/Up D Dn/Up Salisbt 0025 TWF 0500 TWF E14 %Z%Y—IVQ-SI:FEST I\?/LS;N/ ‘\‘/\S/)go’{"g/ggll—?oli'ﬁlhjll’él\D/IAY 3
50 Redbridge Jn, Eastleigh East Jn alisbury Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury, to Cyclic Maintenance AN - 5Y7
SW150 ’ North Jn Single, Dn/Up Test Valley 0035 Th 0500 Th S04 TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
50 |CWS00 50echgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cylio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GWR: A SHUTTLE SERVICE WILL OPERATE
. . . . BETWEEN WEYMOUTH AND YEOVIL PEN MILL
50 gm;g Castle Cary Jn Yeovil Pen Mill g‘(‘:ﬁ':/M'jsp Down Sidings, 0001 M to | 2359 F Y05b C(E‘SPZ’:;(';rSﬂI“";b nggcw"gf"gte”a”ce PLATFORM 1/2. RAIL REPLACEMENT ROAD
P SERVICE TO OPERATE BETWEEN YEOVIL PEN
MILL AND CASTLE CARY.
50 ngg Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
SW180
50 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
50680 Bookham
0030 WTh 0445 WTh 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
50 SwW210 Feltham (/o) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up to CFO5 44300523 Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor 0105 F 0445 F (Black Potts) Track renewals prep AT READING. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
& i Saturday 15 March
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
51 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 (Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
51 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
51 SW190 |Shepperton New Malden 0255 w to 0310 w . PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
51 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
51 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 ThF 0455 ThF PLATFORMS 1 -10, SOUTH SIDING TO BE
51 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
51 | SW105 | ynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up |4 ThF to | 0500 ThF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW190 Kingston
51 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
51 | SWI05 Ig. iands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | ThF to | 0520 ThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
. . 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 Up Southampton, Up Slow, Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
51 | swi1s [Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 gz‘g Ez:: g:’n‘gz: i‘l\rﬂ/lvTv)) BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
51 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
51 SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600025 Track renewals site TERMINATE AT GUILDFORD. HASLEMERE LOOP
surveys TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
51 SW115 |Overton gztf:lﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
51 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
51 | SW120 |Famham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF 44400125 :f:\f:yr:”ewa's site
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
51 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Capex PL Refurb
51 SW175 |Castle Cary Jn Dorchester Jn 2305 MTWTh to 0530 TWThF (Sparkford Hill Capex follow-up
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO
SW210 . . Dn/Up Southern, Dn/Up . . PLATFORMS AT READING. GWR: 1V71
51 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOo5W Cyclic Maintenance TERMINATES GUILDFORD AND FORMS 1052.
2006 WILL START FROM GUILDFORD. GWR TO
BERTH 2 X UNITS AT GUILDFORD.
. . . . . 44300523 STOCK CAN BERTH IN THE PLATFORMS AT
51 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0030 TWThF to 0500 TWThF (Black Potts) Track renewals prep WINDSOR
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| Key: d New
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] From Ref Ref
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Week commencing:
52 i Saturday 22 March
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
52 SW210 [Barnes Clapham Jn 0520 T to 0525 T L PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
52 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
52 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCO03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up Cyclic Maintenance
52 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF Cwo02 44300324 Track renewals six week
Kingston follow-up
2F02 TO DIVERT VIA COBHAM. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
52 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF wWo3 Brookwood S&C Track renewals TOC Walk |BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
52 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SwW110 Dn/Up. Dn/Up Spur. Dn/U Minor Works Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. ECS
52 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri h?c;n P Spur, P 0050 TWThF to 0435 TWThF HO5b Conductor Rail  [Minor works prep HASLEMERE TO BERTH. 2P01 TO START AT
S0520 9 (Bedhampton)  [LWRT (Th/F) FRATTON.
52 | SW120 |Famham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF 44400125 :f:\f:yr:”ewa's site
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
52 gw;gg Guildford (foul) ‘J"r’fk'"gham Jn, Aldershot North g:%p S'r:‘f\kc‘:]’ate" Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance & 8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
52 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
" . |Cyclic Maintenance
N . . Minor Works Re-rail | % 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
52 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Conkers) Minor works prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (Th/F)
52 |GWS001 5. hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Capex S&C
. (Ascot) Cyclic Maintenance
52 | SW210 1/ sinia water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF CFo8 Capex Capex follow-up SWR TO BERTH TWO UNITS AT READING
SW260 Frimley .
(Sunningdale Level |Capex follow-up
Crossing Repairs)
52 | SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (;I‘;igoénzt?s) Track renewals follow-up |PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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Week commencing:
i i Saturday 29 March
SW115 [Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
1 SW115 |Andover Laverstock South Jn 0345 T to 0405 T uTu 3057 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Capex PL Refurb Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
1 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 TWThF to 0455 TWThF CCo02 (Waterloo, Platform C)z; ex follow-u PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 5) P P OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
1 gmgg Durnsford Road Surbiton, Norbiton E;’gs‘:;as" Dn/Up Slow, DnUp | g050 | TwThF | to | 0455 | TWThF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Cyclic Maintenance
1 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF Wo7 44601315 Track renewals site 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
surveys FROM SURBITON.
1 | SW105 |Hook Basingstoke (foul) 2&:3? Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
1 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Test Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
Track renewals prep
. . 44200325 " 2B77 TO TERMINATE AT SOUTHAMPTON
1 SW105 |Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200225 Track renewals site CENTRAL
surveys
Minor Works
. Dn/Up Main, Up Bay, Middle S&C Refurb Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON
1 SW105 |Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Br04 (Bournemouth S&C |Minor works site surveys |CENTRAL
2040/2041pts)
. Cyclic Maintenance
1 | SW0 5 idford Haslemere, Gomshall Dn/Up Main, Dn/Up Cobham, 0040 | TWThF | to | 0505 | TWThF G12 44600025  |Track renewals site PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Redhill, Dn/Up Ash surveys
SW115
1 gvv\v’;gg Wilton Jn Gillingham (Dorset) E;/: L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF ig? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
1 | SW120 |Famham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF 44400125 :f:\f:yr:”ewa's site
Minor Works . .
1 | SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up 0015 | TWThF | to | 0455 | TWThF Ho6 Pads & Nylons | CYClic Maintenance
Branch Minor works maintenance
(Cosham)
SW190 Dn/Up Shepperton. Dn/U 2H75 TO TERMINATE AT TEDDINGTON. RAIL
1 SW245 Strawberry Hill Jn, Shacklegate Jn [Shepperton She, penonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
pp P BETWEEN TEDDINGTON AND SHEPPERTON.

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2025
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 27th October 2023
Page 30 of 95

| Key: d New
=]
c . Week Week .
% |LOR Possession Limits From Possession Limits To Lines Blocked ;'r'::. nights Time To |nights I::;nlenance Olht:e\:\lork Work Content Traffic Remarks
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1 SW250 |[Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (él‘;ig(f(ii) Track renewals follow-up |PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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Week commencing:
2 i Saturday 05 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2 | SW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard Divert from Romsey via 2155 w 2235 w
2 SW105 [Totton Yard Eastleigh East Jn Southampton and l);areham 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey u P 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2 | swios Pirbright Jn Byfleet Jn 0035 F o1 o045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
Minor Works Cyclic Maintenance
2 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Conductor Rail  |Minor works prep éig:i\SGEOS?DE”\Il\AéASINTAINED TO BARTON MILL
(SturtLane)  |LWRT (Th/F) :
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
2 SW105 [Winchester St Denys (c/o) glrgupDﬂali.I::’oDn/DUnpSF'?\S:’eDS:\L/JS 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance ;igmggIgég \Izvégsﬁgsgg;’iﬁ?r 'E}rJN e
! 4 Sty -00p BN Singie, Bnip yolic Mal SOUTHAMPTON CENTRAL. FREIGHT TO BE
v DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2 | SW105 |Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
Track renewals prep
. . 44200325 " 2B77 TO TERMINATE AT SOUTHAMPTON
2 SW105 [Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200225 Track renewals site CENTRAL
surveys
2 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
2 SW110 [Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance
SW115 Dn/Up Exeter, Dn Passenger S&C Rail Grinder (M/T) PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a S&C Rail Grinder (T/W) TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through S&C Rail Grinder (W/Th) |BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck S&C Rail Grinder (Th/F)
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| Key: d New
g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
2 | SW120 |Farnham Alton Single/ Loop 0100 | TWThF | to | 0510 | TWThF 44400125 :fr‘f:yr:”ewa's site
SW180 Dn/Up Portsmouth, Dn/Up " .
2 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow. Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
Sw210 WindZor Fast. Dn/U ’Hounglow 0040 TWTh 0500 TWTh JN, KENSAL GREEN JN, GOSPEL OAK JN,
2 SW225 |Clapham Junction Richmond, New Kew Jn Dn/U Richmé)nd F'Etne ’ to CCO07a Cyclic Maintenance CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SW230 Reve‘szibIe ' Y 0120 F 0500 F EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 1Q54 (Th/F)
SW210 Dn/Up Twickenham. Dn/U 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2 SW255 Staines Ascot, Chertsey Chert‘;e ’ p to CF07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
Y 0100 F 0520 F OF 1Q54 (Th/F)
2 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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| Key: d New
2 Ti Week Week Maint Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To |nights aintenance er or Work Content Traffic Remarks
] From Ref Ref
2 From To
3 Info Bank Holiday Week commencing:
Friday Saturday 12 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
3 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton Will not run between New Malden| 0220 w 0240 w
3 SW190 |Shepperton New Malden and Shepperton 0255 w to 0310 w . PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
3 SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
3 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
Dn/Up Main Slow, Dn/Up Main 0020 TTh 0505 TTh LINE DIVERSIONS TO APPLY. WATERLOO
3 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 0045 w 0505 W OUTBERTHED. POSSESSION TO BE TAKEN AFTER|
THE PASSAGE OF 1Q65 (T/W)
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g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
Cyclic Maintenance GUILDFORD AND HAVANT. 1B77 TO TERMINATE
SC Rail Grindor () |AT BASINGSTOKE. 1773 TO START FROM
Dn/Up, Dn/Up Loop, Micheldever E15 S&C Rail Grinder (T/W) EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
3 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS S8C Ra:l Gr:nder (WITh) RAIL REPLACEMENT ROAD SERVICES TO
Fast C44 Rail Grinder (T/W) OPERATE BETWEEN BASINGSTOKE AND
Ca4 Ra:l Gr:nder (WITh) EASTLEIGH. XC: 1034 & 5V94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
DIVERT VIA ANDOVER AND ROMSEY.
. Civils
. Dn/Up Main, Dn/Up Slow, Up . ACCESS TO/FROM MARITIME CONTAINER
3 SW105 |Southampton Central (c/o) Redbridge Jn Fast, Dn/Up Goods Loop 0001 F to 2359 F (Tang:;zs)rook Reconstruction works TERMINAL AVAILABLE VIA REDBRIDGE JN
SW115 Dn/Up Exeter. Exeter Main 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
3 GW610 Yeovil Jn Pinhoe HonitEn u Léo Chard D;1 Loor 2345 MTW to 0515 TWTh Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
P Loop, P SERVICES TO OPERATE.
SwW120 Minor Works Re-rail | Cyclic Maintenance CLEAR OF FARNHAM PLATFORMS. SWR TO
3 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWTh to 0530 TWTh Go7 (Aldershot North) MYnor orks pre BERTH ONE UNIT AT READING, ONE UNIT AT
inor works prep GUILDFORD & ONE UNIT AT STAINES
0030 TTh 0525 TTh
3 gwgg Raynes Park Ewell West, Chessington South Bﬂg‘;isﬁfﬁm’ Dn/Up to CWO05a Cyclic Maintenance ggiz%zs(.lr?x;o BE TAKEN AFTER THE PASSAGE
g 0120 w 0525 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
. 2220 MW 0505 TTh . PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
3 2"5’;8853 Leatherhead Jn Warnham (DD"(; i‘.’:;’“;;”i:‘g‘./g{':'"(’Dzr:k'.':c’)" to 1B24 fﬂ‘;sjfe’; §§§2° PROVIDED AND DRIVERS ARE AUTHORISED TO
ing). Down Siding n9) 1 2350 T 0505 w ! PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOVEMENTS UNTIL 0045.
Dn/Up Kingston, Dn/Up ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 " ’ . . DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
3 SW245 New Malden Fulwell Jn, Strawberry Hill Jn a:lepperton, Dn/Up Strawberry 0020 WTh to 0450 WTh CF11 Cyclic Maintenance AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up Minor Works Cyalic Maintenance IN MIDDLE SIDING BEYOND W311. FREIGHT
3 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WTh to 0545 WTh CCo8 PL Refurb M‘i/nor works site surveys SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow (Up & Dn Ludgates) Y LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
Dn/Up Richmond, Dn/Up Minor Works
3 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0035 WTh to 0505 WTh PL Refurb Minor works follow-up
Loop (Richmond)
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| Key: d New
=]
c . Week Week .
% |LOR Possession Limits From Possession Limits To Lines Blocked jlime nights Time To |nights falulepance Cthargiiork Work Content Traffic Remarks
é From Fr To Ref Ref
3 | sw2s5 |Chertsey Weybridge, Byfleet Jn g';f/ll:‘e’t%huerc::y/ Branch, Up Bay. | q050 | TwTh | to | 0520 | TwTh w11 Cyclic Maintenance
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| Key: d New
g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
4 Info Bank Holiday Week commencing:
Monday Saturday 19 April
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
4 | 50250 |Clapham Junction Longhedge Jn 0035 W o 1 o045 W PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 W
Platforms 7-15 at Waterloo, Up
4 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | WThF | to | 0500 | WThF CCo%a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 . A . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
4 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 WThF to 0515 WThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
4 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
. Civils
. Dn/Up Main, Dn/Up Slow, Up . ACCESS TO/FROM MARITIME CONTAINER
4 SW105 [Southampton Central (c/o) Redbridge Jn Fast, Dn/Up Goods Loop 0001 M to 2359 M (Tang:;;;;rook Reconstruction works TERMINAL AVAILABLE VIA REDBRIDGE JN
44200325
Minor Works Cyclic Maintenance
SW105 . . . . Lo S&C Refurb Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON
4 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WThF to 0520 WThF Bro1 (109/110pts) Minor works follow-up CENTRAL
Drainage Drainage follow-up
(New Milton)
. . - . . 1F83 DIVERT VIA COBHAM. GUILDFORD
4 SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF Go1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
Cyclic Maintenance SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
S&C Rail Grinder (T/W) FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . S&C Rail Grinder (W/Th) |POSSESSION TO BE TAKEN AFTER THE PASSAGE
4 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO8a S&C Rail Grinder (Th/F) OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
C44 Rail Grinder (T/W) ROAD AND RECEPTION ROAD NOT AFFECTED.
C44 Rail Grinder (W/Th) |ONE PLATFORM TO BE KEPT CLEAR.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
4 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 TWTh to 0540 WThF Maintenance AT HONITON.
. . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
4 gmgg Redbridge Jn, Eastleigh East Jn flz':hb;‘r"y Tunnel Jn, Laverstock 2;"1’ UIZ %‘ijﬂ '315‘9’ ;pviﬁgs‘b”’y' 0025 | WThF | to | 0500 | WThF 5(1)2 44500424 Track renewals site WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
ge. p Y surveys TO DIVERT VIA ANDOVER.
. . |Minor works prep
5 . Minor Works Re-rail
4 SW135 |Eastleigh West Jn Botley (c/o) Dn/Up Portsmouth, Single 0015 TWThF to 0450 TWThF EO7 . LWRT (W/Th) 7V97 TO BE RETIMED.
(Allington Lane)
LWRT (Th/F)
4 |CWS00 g ¢ chgrove GF Westbury South Dn/Up Salisbury 2330 | TWTh | to | 0430 | WThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
4 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a Cyclic Maintenance
SW178
SW180
4 | SwW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | WThF | to | 0515 | WThF cwo7 Cyclic Maintenance
50680 Bookham
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é From To
Dn/Up Strawberry Hill. Dn/U Minor Works Cyalic Maintenance 2K77 TERMINATE AT HAMPTON WICK. ECS TO
4 SW245 |Twickenham Fulwell Jn, Shacklegate Jn She; perton s urry ! P 0045 WThF to 0440 WThF CF13a S&C Refurb M‘i/nor works follow-u WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
pp P (Strawberry Hill) P KINGSTON TO STRAWBERRY HILL
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| Key: d New
g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
Week commencing:
5 i Saturday 26 April
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
5 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
5 SW180 [Dorking Cheam 0455 F to 0520 F uTu 3Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main . o . . LINE DIVERSIONS TO APPLY. WATERLOO
5 gmgg Waterloo Clapham Jn Fast, South Siding, Platforms 1to| 0030 | TWThF | to | 0505 | TWThF ccot "?{,’\‘,"ersy\f_%r:j;eﬁ" ﬁf:gfx;‘;;i’:i":jwe . |PLATFORMS 1-10, SOUTH SIDING TO BE
10 ¥ OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Up Cyclic Maintenance
5 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 Wimbledon S&C yeu ! 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Track renewals TOC walk
Cyclic Maintenance
5 gw;gg New Malden Byfleet Jn, Claygate g';g‘;:f“ Dn/Up Slow, Dn/Up | g5 | TwThF | to | 0520 | TWTHF wo1 44601315 Track renewals site 1F83 & 2F02 TO DIVERT VIA CHERTSEY
surveys
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
5 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
Track renewals prep
. . 44200325 " 2B77 TO TERMINATE AT SOUTHAMPTON
5 SW105 [Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200225 Track renewals site CENTRAL
surveys
SW105 Dn/Up Main, Single, Dn/Up . .
5 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
44600025 ?ryacc"lf r"é‘::‘::';i 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
5 SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Drainage surveys W ! TERMINATE AT GUILDFORD. HASLEMERE LOOP
(Witley) ey TO BE KEPT CLEAR
Drainage follow-up
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
5 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Ml;intef'\ar)\lcel CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
5 SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1023 (W/Th)
0110 Th 0620 Th
5 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
5 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
5 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH

& BOTLEY
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SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW210 MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up Minor Works Re-rail | Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
5 Sx\izasa?) Bames Acton Jn Hounslow Spur 0040 | TWThF | to | 0515 | TWThF CF10 (Isleworth) Minor works site surveys  |JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
SW210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
5 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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6 Info Bank Holiday Week commencing:
Monday Saturday 03 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
8 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 (Weybridge Virginia Water 0415 T 0430 T
8 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
6 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
8 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th uTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
6 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . ) 0010 F 0035 F
6 SW105 |Pirbright Jn Byflest Jn Divert via Hounslow 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up Minor Works
Main Relief, Down Windsor Slow, S&C Refurb
SW100 Down Windsor, Down Windsor (West London Jn |Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
6 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 WThF to 0440 WThF CCo4 S&C) Minor works follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 16-
SW220 ; ) S ) N
Reversible, Windsor Relief Line Minor Works Minor works follow-up 24
1&2, North Siding, Dn/Up PL Refurb
Sheepcote Curves (Waterloo UMR)
2F02 TO DIVERT VIA COBHAM. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - Dn/Up Fast, Dn/Up Slow, Dn/Up . ) TO RUN ECS FROM GUILDFORD PLATFORM 4.
6 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 ThF to 0515 ThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
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- . . LINE DIVERSIONS TO APPLY. ACCESS IS
6 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
N . . . 2P77 TO TERMINATE AT PETERSFIELD, ECS TO
6 SW110 |Petersfield Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H11 Cyclic Maintenance BERTH HASLEMERE LOOP
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
6 | swizs | rorgntn. ¥ Aldershot n/Lp Avton, Dn/Up Frimiey, 0100 | WThF | to | 0520 | WThF G111 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
6 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 ThF to 0500 ThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
Minor Works WEST OF ENGLAND SERVICES TO DIVERT VIA
6 SW115 |Worting Jn Andover Dn/Up Exeter 0001 M to 0500 T PL Refurb Core works SOUTHAMPTON CENTRAL. FREIGHT SERVICES
(Overton) TO DIVERT VIA SOUTHAMPTON CENTRAL.
Minor Works 1L73 & 1L75 TO DIVERT VIA SOUTHAMPTON TO
6 SW115 [Worting Jn Andover Dn/Up Exeter 2305 TWTh to 0525 WThF PL Refurb Minor works follow-up SALISBURY. 1L79 TO TERMINATE AT
(Overton) BASINGSTOKE.
y . . Minor Works Re-rail | Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
6 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 (Tynings) Minor works site surveys |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
6 |CWS00 5 e chgrove GF Westbury South Dn/Up Salisbury 2345 | TWTh | to | 0520 | WThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/U Minor Works Re-rail | CYClic Maintenance
6 Motspur Park Jn, Cheam Leatherhead P uth, on’ P 0030 WThF to 0505 WThF CWo06b ! " Minor works prep EPSOM DOWN SIDING TO BE KEPT CLEAR
S0680 Epsom, Dn and Up Sidings (Epsom, Platform 2)
LWRT (Th/F)
SW210 Dn/Up Richmond, Dn/Up
6 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 WThF to 0450 WThF CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HILL.
Loop, Dn/Up Strawberry Hill
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2 n Week Week n
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é From To
Week commencing:
7 i Saturday 10 May
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
7 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
7 SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 (Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
Sivos [Wmwiser e | W | | om ) o
ew Malden epperton N N
7 | sw190 |Shepperton New Malden 32?;:2&;11:;";‘(’" gfai’:e':”'ed 0255 w o1 o310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
7 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
7 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
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] From Ref Ref
2 From To
Dn/Up Main Slow. Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Fast pDn/UI Fa:tv' U MZin L(IJO 0035 ThF 0455 ThF Minor Works Re-rail | Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
7 SW105 Waterloo Durnsford Road So ch S'd': F’Iaytfofms 1to 10p, to CCo02 (Latchmere Down |Minor works prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
u 1ding, . 0050 w 0455 w Main Fast) LWRT (Th/F) POSSESSION TO BE TAKEN AFTER THE PASSAGE
West London No1 Siding
OF 1Q85 (T/W)
0100 w 0455 w 1F83 TO BE DIVERTED VIA CHERTSEY.
7 gmgg Durnsford Road Surbiton, Norbiton E.':]/ Us‘zanaS‘* Dn/Up Slow, Dn/Up to cwo3 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
ing 0050 ThF 0455 ThF OF 1Q65 (T/W)
Cyclic Maintenance
7 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 44601315 Track renewals site 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
surveys
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
7 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
7 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25
7 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance é?ELZrLiJERMINATE AT SOUTHAMPTON
7 SW110 [Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance
SW115
7 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
7 SW150 Southampton Central (c/o) Redbridge Jn Fast pU Gloyods Lgo W, Lp 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
- 2P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
Cyclic Maintenance
. . . . . 44300523 N WINDSOR PLATFORMS TO BE KEPT CLEAR.
7 SW250 |[Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 (Black Pots) ;I;rlall(;:vkv-rue;ewals six week ADDITIONAL UNITS TO BERTH AT READING
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g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
Week commencing:
8 (i Saturday 17 May
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
8 SW210 [Barnes Clapham Jn 0520 T to 0525 T L PROTECTED PATH
$0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
8 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 w 0130 w
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
patforms 12-24 at atenioo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down W'nd’sor Down Windsor ! BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast Up Windeor, Windsor MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
8 SW210 |Waterloo Barnes Re érs%le W'ndéor Relief Line 0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 189, DU Windoor Oures. JN, GOSPEL OAK JN, CAMDEN ROAD,
Nort’h S'd'np Dn/U W'ndso;' STRATFORD, TEMPLE MILLS EAST JN, SOUTH
S DU e s TOTTENHAM, JUNCTION ROAD JN, CARLTON
’ P ROAD JN OR BE RETIMED.
Minor Works
SW105 PL Refurb Cyclic Maintenance
8 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b (Pirbright Jn) Minor works site surveys |LINE DIVERSIONS TO APPLY
Minor works Re-rail [Minor works site surveys
(Sheerwater)
. . LINE DIVERSIONS TO APPLY. ACCESS IS
8 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
. . . AND HAVANT. 1B77 & 2B77 TO TERMINATE AT
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance
" . 44200824 N WINCHESTER AND RUN ECS TO BASINGSTOKE.
8 SW105 [Winchester St Denys (c/o) glsmﬁn Loop, Dn Single, Dn/Up | 2350 MTWTh to 0440 TWThF E18a 44200224 ;Iglzla;\l;_r:newals six week 2B77 TO RESTART AT SOUTHAMPTON CENTRAL.
v P FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE
RETIMED.
. . Minor Works . .
8 | SW105 |Poole Wool Dn/Up Main, Dn Sidings, Wool | 505 | TwThF | to | 0600 | TWTHF Bro7 PLRefurp  |CYClic Maintenance
Sidings Minor works site surveys
(Poole & Wareham)
SW110 Portcreek Jn S&C Cylic Maintenance 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up Minor Works TERMINATE AT HAVANT & RUN ECS TO BERTH AT
8 Z‘g";gg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 | TWThF | to | 0440 | TWThF HOSe Drainage mi: ;ve:ri‘g’?f”;?g walk | ASLEMERE. 2P01 WILL NOT RUN. 2P12 TO
(Bedhampton) P START FROM HAVANT.
8 gwsg Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
g | SW180 |p ines Park Ewell West, Chessington South |2rUP Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWo05a Cyclic Maintenance
SW185 Chessington
Dn/Up Richmond, Dn/Up
8 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
. . . . . 44300523 Track renewals six week (WINDSOR PLATFORMS TO BE KEPT CLEAR.
8 SW250 |Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (Black Pots) follow-up ADDITIONAL UNITS TO BERTH AT READING
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Week no

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
2"6’:23 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance \évAHI'II_' F?ESL;E?MS\HJfgggggRo\/E:E;gz\‘T?N?C’\&Y
AIRPORT TO GUILDFORD.

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
8 S0500 |[Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 | MTWTh | to 0530 TWThF 1B28 Maintenance READING TO START AT REDHILL.

S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL

©
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g Time ook ook Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
9 Info Bank Holiday Week commencing:
Monday Saturday 24 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
9 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF Cwo1 Cyclic Maintenance E\LIJVT'T\‘EERWCES TO BE DIVERTED VIA EAST
- . h LINE DIVERSIONS TO APPLY. ACCESS IS
9 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
) 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
) ’ e . ) TERMINATE AT BASINGSTOKE AND RESTART
9 SW105 (Worting Jn Eastleigh East Jn |IZ:);StSldlngs,, Dn/Up Slow, Dn/Up 0045 WThF to 0500 WThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SwW110 . . h POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. 5 Dn/Up Exeter, Exeter Main, . .
9 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance
Dn/Up Cobham, Dn/Up Minor Works Re-rail " .
SW180 |Hampton Court Jn, Leatherhead . G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
9 SW200 |un Guildford Bogkham, Platforms 1-3 at 0105 WThF to 0445 WThF W06 (East Clandon & Minor works prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
Guildford Boxgrove)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
9 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WThF to 0510 WThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
sSw210 . . ) 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
9 SW230 Twickenham (c/o), Hounslow Feltham (foul) g;zpssjogwé‘%rxiers;rnslow 0040 WThF to 0450 WThF CFO03 Cyclic Maintenance BE RESOURCED FROM STAINES
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Principal Week commencing:
10 i Timetable Saturday 31 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
10 | swios Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
10 | Sw160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
10 1 sw1os Pirbright Jn Byfleet Jn 0035 F o 1 o045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
10 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
10 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 .
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
SW105 N . . . 1F83 TO DIVERT VIA COBHAM. 2F77 TO
10 SW255 Weybridge, Addlestone Jn Woking Jn \(llvuor;(/iisg, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
Cyclic Maintenance
10 SW105 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Bro1 44200325 Track renewals six week 2B77 TO TERMINATE AT SOUTHAMPTON
SW160 follow-up CENTRAL
10 | SW110 |Liss Havant Jn Dn/Up Main 0055 TWThF to 0445 TWThF HO4b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L.20 TO START
10 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
10 | sw120 |Farmham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF G09 44400125 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
Track renewals prep
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
10 | SWIB0 | e in Eastisioh East gn | S3ISEUTY Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWF © 0500 TWF E14 44500424 .(I?ry:C'"f r"::'e’::lea’l‘:’s‘ftz WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 9 ’ 9 North Jn Single, Dn/Up Test Valley 0035 Th 0500 Th S04 surveys TO DIVERT VIA ANDOVER. POSSESSION TO BE
unvey TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
10 | GW500T |5 e chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
10 SW175 |Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF YO05b Cyclic Maintenance
SW180
10 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
S0680 Bookham
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2U79 TO TERMINATE AT FELTHAM. 2U04 TO
10 Sw210 Feltham (cfo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 TWTh to 0445 TWTh CFO5 Cydlic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor 0105 E 0445 F 4 AT READING. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
" i Saturday 07 June
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
11 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
1" SW190 |Shepperton New Malden 0255 w to 0310 w . PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
11 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
T SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
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SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 [Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
1 SW105 [Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 [Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
11 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
19 | SWI05 | e avnes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 4040 | 11he | to | 0500 | TTHF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW190 Kingston
Cyclic Maintenance
11 gwlgg Berrylands Byfleet Jn, Claygate gg/bt#;;ast, Dn/Up Slow, DnUp | 055 | TThE | to | 0520 | TThF wo1 44601315 Track renewals site 1F83 & 2F02 TO DIVERT VIA CHERTSEY
surveys
Minor Works 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, PL Refurb Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
11| w115 |Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B05 44550225  |Minor works follow-up  |BETWEEN BASINGSTOKE AND MICHELDEVER. W8
(Overton) FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
1 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance
1 SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0050 TThF to 0505 TThF HO1b 44600025 Track renewals site
surveys
. Up Exeter 2310 MTWTh 0510 TWThF
11 | SW115 |Overton gzllﬁ:lﬁl Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
1 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW120 [Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle: Minor Works
11 gnt dn. 4 Aldershot wLp/ton, LavLp v, 0100 | TWThF | to | 0500 | TWThF PLRefub  [Minor works follow-up
SW123 |South Jn Single, Dn/Up Branch
(Ash Vale Jn)
Track renewals prep
11 SW120 [Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 LWRT (T/W)
LWRT (W/Th)
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
11 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
1 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Week commencing:
i i Saturday 14 June
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
12 | 50250 |Clapham Junction Longhedge Jn 0035 W o 1 o045 W PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 W
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
12 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 . N e LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
12 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance
Kinaston
2F02 TO DIVERT VIA COBHAM. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - Dn/Up Fast, Dn/Up Slow, Dn/Up . . TO RUN ECS FROM GUILDFORD PLATFORM 4.
12 gw;;g Woking East Pirbright Jn, Worplesdon Guildford 0115 TWThF to 0515 TWThF Wo3 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
12 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
12 SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
SW110 gé%";’:'j"g’:n” dae’f(eM /r)  [2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up - TERMINATE AT HAVANT & RUN ECS TO BERTH AT
12 SW140 [Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO5¢ S&C Ra!I Gr!nder (T/W) HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO
S0520 S&C Rail Grinder (W/Th) START FROM HAVANT
S&C Rail Grinder (Th/F) )
Cyclic Maintenance
12 | SW120 |Famham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF G09 44400125 [\f’g}rg‘/‘\’,‘\’,”;"s prep 1A75 & 1A77 TO TERMINATE AT FARNHAM
LWRT (W/Th)
SW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, " .
12 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
. . Cyclic Maintenance
SW130 N . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, " 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
12 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44500424 :L?‘L/::yrsenewals site WINCHESTER. 7V97 TO BE RETIMED
y . . Minor Works Re-rail | Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
12 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Conkers) Minor works follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
12 | GW500T |5ecchgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Minor Works
12 | sw255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | 4050 | twihF | to | 0520 | TWThF Wheel Timbers | Minor works follow-up
Byfleet Curves N
(River Wey)
Minor Works
12 | SW210 |\ inia water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF CF08 Pads & Nylons | Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
SW260 Frimley (Bracknell & Ascot |Minor works maintenance
S&C)
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Week commencing:
i i Saturday 21 June
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
13 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
13 | SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
SO700 |Wimbledon St Helier 0335 w 0350 w
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 [Wimbledon Pirbright Jn 0325 Th 0350 Th
13 | SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |[Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
13 SW230 |Whitton Jn Barnes 0125 F to 0140 F uTU 3Q28 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
13 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
0050 TF 0455 TF 1F83 TO BE DIVERTED VIA CHERTSEY.
13 gmgg Durnsford Road Surbiton, Norbiton E.':]/ Us‘zoias" Dn/Up Slow, Dn/Up to cwo3 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
ing 0100 w 0455 w OF RE-ROUTED 3Q24 (T/W)
13 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
13 | sW105 |Hook Basingstoke (foul) 2&:3? Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
13 | sW105 |Eastleigh East Jn Eastleigh South Jn gic(’j‘i":‘gcamage Sidings, Jubilee | 500 | MTWTh | o | 1600 | MTWTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
13 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Test Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
13 | sw105 |Brockenhurst Christchurch Dn/Up Main 0025 | TWThF | to | 0520 | TWThF 44200325 Track renewals six week | 2B77 TO TERMINATE AT SOUTHAMPTON
follow-up CENTRAL
13 | SW105 |Christchurch Branksome Jn gi':j/iggs""a'”’ Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance éEI’EmTR?\LT ERMINATE AT SOUTHAMPTON
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SW110 . Dn/Up Main, Dn/Up Cobham, . .
13 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

SW115
13 g\x;gg Wilton Jn Gillingham (Dorset) E(';é l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.

GW5001

Minor Works . .
13 | SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up 0015 | TWThF | to | 0455 | TWThF Ho6 Pads & Nylons | CYClic Maintenance
Branch Minor works maintenance
(Cosham)
2H75 TO TERMINATE AT TEDDINGTON. RAIL

SW190 Dn/Up Shepperton. Dn/U 0025 TThF 0500 TThF REPLACEMENT ROAD SERVICE TO OPERATE

13 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton She pertonpg . ! P to CF12 Cyclic Maintenance BETWEEN TEDDINGTON AND SHEPPERTON.
pp pu 0045 w 0500 w POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 3Q24 (T/W)
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Week commencing:
i i Saturday 28 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
14 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
14 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
14 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
14 | SW130 |Romsey Eastleigh shown with estimated times v 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
14 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
14 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
14| sw105 |Pirbright Jn Byfleet Jn 0035 F © 1 o005 F PLPR 1054 PROTECTED PATH
SW255 (Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Minor Works
14 | SW100 |Waterloo Waterloo Platforms 8&9 0020 | TWThF | to | 0505 | TWThF Wheel Timbers |y o1 vworks follow-up NO BERTHING IN WATERLOO, PLATFORMS 889
(Waterloo, Platforms
88&9)
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FREIGHT SERVICES BETWEEN SOUTHERN AND
N . . ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
im?g 3,’::‘ Lé‘;cxv,':”:;%i'/‘aw' '_"3;2 L:EIOW Minor Works Re-rail fmy:c':f“"l";'lfs'e”rznce VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
14 Queenstown Rd Richmond, New Kew Jn . i P ' 0040 TWThF to 0500 TWThF CCO07a (Latchmere DWF & prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW225 Dn/Up Richmond, Putney LWRT (T/W)
SW230 Reversible UWF) LWRT (W/Th) CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
1F83 TO TERMINATE AT WOKING. 2F02 TO START
14 gm?g Woking East Pirbright Jn, Worplesdon g"/.llé‘f’of:“ Dn/Up Slow, Dn/Up | o146 | TThE | to | 0515 | TThF W09 Cyclic Maintenance FROM WOKING PLATFORM 3. STOCK FOR 1508
! TO RUN ECS FROM GUILDFORD
ACCESS TO BE MAINTAINED TO BARTON MILL
0105 TThF 0550 TThF
14 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow to B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
) AFTER THE PASSAGE AND GIVEN UP FOR 3Q01
0130 w 0500 w
(T/IW)
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
14 | SW105 |Winchester St Denys (c/o) 2;10/UPD’\:I1aIi.T:’oDnll:tjnpSF'?\S:’eDS:\L/JS 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance ;igmggIgég \Izvégsﬁgsgg;’iﬁ?r 'I:}rJN e
! 4 Sty -00p BN Singie, FnHp yolic Mal SOUTHAMPTON CENTRAL. FREIGHT TO BE
v DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
14 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
14 SW110 [Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
14 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up " .
14 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Civils VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SW230 Dn/Up Hounslow, Dn/Up (Barnes River JN, KENSAL GREEN JN, GOSPEL OAK JN,
14 | Enr3zg [Bames New Kew Jn Hounslow Spur 0001 M to | 2359 F Bridge Core works CAMDEN ROAD, STRATFORD, TEMPLE MILLS
S0250 strengthening) EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR VIA HOUNSLOW JN
AND WHITTON JN.
. 0050 WTh 0520 WTh Minor Works . . SWR TO BERTH TWO UNITS AT READING.
14 gwg;g Staines Ascot, Chertsey Bﬂ/e li‘;:‘”“ke"ham’ Dn/Up to CFo7 (Staines River fmy:("'fv"v";":‘i':;"scjwe o |POSSESSION TO BE TAKEN AFTER THE PASSAGE
Y 0100 F 0520 F Bridge walkways) YS  |OF 1054 (ThiF)
14 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
b | (e Saturday 05 July
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
15 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
15 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton Will not run between New Malden| 0220 w 0240 w
15 SW190 |Shepperton New Malden and Shepperton 0255 w to 0310 w PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
15 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
15 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
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. . Minor Works LINE DIVERSIONS TO APPLY. WATERLOO
15 SW100 (Waterloo Queenstown Road I?:é?psg/lftll'r\] Ssilgivr‘\/é;DSI/;zner:sm1 to 004 " to 0008 " CCO01b Wheel Timbers |Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 ) ' 0020 ThE 0505 ThE (Waterloo, Platform [Minor works follow-up OUTBERTHED. POSSESSION TO BE TAKEN AFTER
8&9) THE PASSAGE OF 1Q65 (T/W)
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
AT BASINGSTOKE. 1773 TO START FROM
Dn/Up, Dn/Up Loop, Micheldever E15 EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
15 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICES TO
Fast OPERATE BETWEEN BASINGSTOKE AND
EASTLEIGH. XC: 1034 & 5V94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
15 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SW115 Dn/Up Exeter, Exeter Main 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
15 GW610 Yeovil Jn Pinhoe Honitzn u Léo Chard D|:| Loo, 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
p-oop, P SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
15 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
0030 | TThF 0525 | TThF
15 gwgg Raynes Park Ewell West, Chessington South gﬂ/eli‘;irfi%m’ Dn/Up to CWO05a Cyclic Maintenance ggiz%zs(.lr?x;o BE TAKEN AFTER THE PASSAGE
g 0120 w 0525 w
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
. 2220 MWTh 0505 TThF . PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
15 2"6’618853 Leatherhead Jn Warnham (':g‘é i‘i’nps’“;;"\;;g‘i’x:'"('D%’:k'i':%p to 1824 fﬂ';flffe’;gﬂc PROVIDED AND DRIVERS ARE AUTHORISED TO
9). 9 9 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOVEMENTS UNTIL 0045.
) Minor Works ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 Dn/Up Kingston, Dn/Up Wheel Timbers |Cyclic Maintenance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
15 SW245 New Malden Fulwell Jn, Strawberry Hill Jn a:lepperton, Dn/Up Strawberry 0020 TWThF to 0450 TWThF CF11 (Kingston River | Minor works site surveys |AND RUN ECS TO WIMBLEDON OR CLAPHAM
Bridge) YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh . . |Cyclic Maintenance IN MIDDLE SIDING BEYOND W311. FREIGHT
Minor Works Re-rail | 7% SERVICES TO BE DIVERTED VIA WEST LONDON
15 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to Cco8 (Longhedge Jn) Minor works prep LINE EXCEPT 6M08. 6M90. 6059 AND 6054 TO BE
S0250 Middle Siding, Up Windsor Slow 0055 F 0440 F ghedg LWRT (W/Th) . .

RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
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15 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘flllejzt%huer;f:y’ Branch, Up Bay. | 4050 | TWThF | to | 0520 | TWThF W11 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 9th February 2024



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2025
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 27th October 2023
Page 59 of 95
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Week commencing:
w0 | e Saturday 12 July
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
16 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
16 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 7-15 at Waterloo, Up Minor Works
Main Reversible, Dn Windsor Wheel Timbers  |Cyclic Maintenance
16 | SW100 |Waterloo West London Jn Slow, Dn Windsor, Dn/Up Main | 0038 | TWTHF | to | 0500 | TWThF CC0% | \aterioo, Platforms|Minor works follow-up LINE DIVERSIONS TO APPLY.
Fast 8&9)
1F83 TO TERMINATE AT WOKING. 2F02 TO START
16 gmgg Woking East Pirbright Jn, Woking Jn gﬂ’”[é?o':js" Dn/Up Slow, DnUp | 6140 | TWThF | to | 0515 | TWThF wo9 Cyclic Maintenance FROM WOKING PLATFORM 3. STOCK FOR 1508
TO RUN ECS FROM GUILDFORD
" . ACCESS TO BE MAINTAINED TO BARTON MILL
16 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
16 gwgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance E?EL?L(;JERMINATE AT SOUTHAMPTON
) ) i, . 1F83 DIVERT VIA COBHAM. GUILDFORD
16 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO01 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
Minor Works FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 ) Wheel Timbers  |Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
16 | gosp0 |Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | TWThF | to | 0440 | TWThF Hoga (St. George's Road |Minor works site surveys  |OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
Bridge) ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 ) ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
16 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
' ' Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
16 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;" Tunnel Jn, Laverstock 2.':]/ U|§ DDer;'L“J DT"é 3”\2325““” 0025 | TWThF | to | 0500 | TWThF ggj 44500424 Track renewals site WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
ingle, P Y surveys TO DIVERT VIA ANDOVER.
16 | CW500T |5eechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 ' ) —
16 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF Y05a Minor Works Re-rail | Cyclic Maintenance
SW178 (YJP Single Line) |Minor works site surveys
SW180
16 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
Bookham
S0680
16 | sw245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hil, Dn/Up 0100 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance

Shepperton Spur
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Week commencing:
W || = Saturday 19 July
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |[Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
17 SW115 |Andover Laverstock South Jn 0345 T to 0405 T uTu 3Q57 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |[Salisbury Worting Jn 0430 T 0540 T
SW300 [Gomshall Shalford Jn 0235 w 0250 w
SW110 |Shalford Jn Guildford 0250 w 0255 w
SW200 |Guildford Hampton Court Jn 0335 w 0415 w
SW105 |Hampton Court Jn Surbiton 0415 w 0420 w
17 SW105 |Surbiton Hampton Court Jn 0425 w 0430 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0430 w 0510 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 |Shalford Jn Gomshall 0520 w 0535 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
17 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF Cco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Up
17 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Kingston
17 | SWI05 |\ ew Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | 11he | 1o | 0520 | TTHF Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
17 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo7 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
17 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
17 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
17 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0050 | TWThF | to | 0505 | TWThF HO1b 44600025 Cyclic Maintenance
Track renewals prep
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
17 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Ml;intef'\ar)\lcel CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 TWTh 0510 WThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
17 | SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 WF to 0700 WF S01 Cyclic Maintenance PASSAGE OF 1Q23 (W/Th)
0110 Th 0620 Th
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17 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 ) . h ACCESS TO BOTLEY STONE TERMINAL NOT
17 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
17 | SW140 |St Denys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW210 MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up . h JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
17 SX\%C;% Barnes Acton Jn Hounslow Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance N, GOSPEL OAK JN, CAMDEN ROAD.
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
Sw210 ) . Dn/Up Southern, Dn/Up . ) 2C79 TO TERMINATE AT BRACKNELL. SWR TO
17 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Week commencing:
B || be Saturday 26 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
18 | sw105 [Weymouth Eastleigh 2155 M o1 o001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
18 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn " . 0010 F 0035 F
18 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
18 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Minor Works
SW100 Down Windsor, Down Windsor Whleel Timbers  |Cydlic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
18 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Y LINES. BERTHING AVAILABLE IN PLATFORMS 16-
SW220 : N s (Waterloo, Platforms|Minor works follow-up
Reversible, Windsor Relief Line 14 & 15) 24
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. 1877 TO
SW105 Minor works Cydlic Maintenance TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - " Dn/Up Fast, Dn/Up Slow, Dn/Up . " TO RUN ECS FROM GUILDFORD PLATFORM 4.
18 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Guildford Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF Wo3 ?erufézgs:)ll t/l\;l;;r_rm?r:(/i)prep BERTHING AVAILABLE IN PLATFORM 3 AT
P GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
18 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Track renewals prep
18 | SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 LWRT (W/T)
LWRT (Th/F)
SW110 . " . . 2P77 TO TERMINATE AT HASLEMERE. ECS
18 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0050 | TWThF | to | 0435 | TWThF HO5b Minor Works Re-rail | Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton (Buriton & Idsworth) |Minor works site surveys
S0520 FRATTON.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
18 | swizs |_rengntdn. ¥ Aldershot P : p Frimiey., 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
18 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
. ) ; o 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
18 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
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18 | CW500T |5 e chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up " .
18 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
Dn/Up Richmond, Dn/Up 2001 TO START AT STRAWBERRY HILL. 2077 TO
Sw210 " . N N . . DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
18 SW245 Barnes Whitton Jn, Strawberry Hill I(\;v;ckeg:/ijm,;’t\:gﬁ;:rhar:"?p 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
P, DniLp i TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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Week commencing:
19 i Saturday 02 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
19 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW190 |Now M Shepperion Servie wil ot run o 020 | w oo | W
ew Malden epperton N N
19 | sw190 |shepperton New Malden 32?;:23;‘:;::1‘2":;' gfa'ir:éf”ted 0255 W o | o310 W . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
19 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
19 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |[Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton 0215 F 0220 F
19 SW105 |Southampton Redbridge 0230 F to 0235 F UTU 3Q36 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
SW170 |Salisbury Beechgrove GF 0325 F 0405 F
Minor Works
19 | sw100 |Waterloo Waterloo Platforms 14 & 15 0045 | WThF | to | 0440 | WThF Wheel Timbers | - uoris follow-up NO BERTHING IN WATERLOO, PLATFORMS 14 &
(Waterloo, Platforms 15
14 & 15)
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| Key: d New
g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
19 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, South Siding, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
0050 TThF 0455 TThF Cyclic Maintenance
19 | SW105 |\ oham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Up to cwo3 Wimbledon Dn Fast |Track renewals site 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Main Loop, Dn/Up Kingston
0100 w 0455 w surveys
19 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TThF to 0520 TThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
19 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
19 gmgg Southampton Central (c/o) Redbridge Jn E:é E"UMaG";'OE’S"thoS"’W' Up 0010 | TWTh | to | 0500 | TWTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
> Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
19 | sw105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Br02 44200225 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON
Track renewals prep CENTRAL
19 | SW110 |Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SWi115 Cyclic Maintenance
19 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? 44500723 Track renewals site 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 surveys
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
19 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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| Key: d New
g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
Week commencing:
20 i Saturday 09 August
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
20 | 50250 |Clapham Junction Longhedge Jn 0035 W o 1 o045 W PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 W
Platforms 12-24 at Waterloo, U WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief. Down Windsor élop Minor Works LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Windsor Down Windsor Wheel Tmbers | ooy e BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Fast. U W'ndéor Windsor (Waterloo, Platforms MYnor orks follow- MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
20 | sw210 |waterloo Bames R 6, Wi oot Line | 0040 | TWThF | to | 0500 | TWThF cco6 14 & 15) Minorwors P JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
Sw220 182 Dn/U’ Windsor Curves, Minor Works Re-rail LWRT (Th/F)p P JN, GOSPEL OAK JN, CAMDEN ROAD,
North Sidinp Dln/U W:-ll'ldso;' (Clapham to STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Slo Dn/Ug’W'ndspor Fast Wandsworth) TOTTENHAM, JUNCTION ROAD JN, CARLTON
W, Dnip Wi ROAD JN OR BE RETIMED.
20 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
20 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance ;igmggig?g \;VBIE;::‘—ES;EST?;?— igN ECSTO
20 | SW105 |Winchester St Denys (c/o) glac:g,bDn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 44200124 :r?‘i:: rsenewals site SOUTHAMPTON CENTRAL. FREIGHT TO BE
isbury Hrvey DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
20 | SW105 |Poole Wool 2;:1/::;3“"&“”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SwW110 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS
20 2\/6/513((’) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
20 gwng Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
20 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400125 Track renewals prep 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW180 . Dn/Up Epsom, Dn/Up . .
20 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
20 SW210 [Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . WILL RUN FROM GUILDFORD TO READING ONLY.
20 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
20 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Maintenar)\lce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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| Key: d New
g Time ook ook Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
Week commencing:
2 i Saturday 16 August
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 |Cheam Dorking 0025 F 0055 F
2 SW180 [Dorking Cheam 0455 F to 0520 F uTu 3Q23 PROTECTED PATH
Minor Works
Wheel Timbers .
21 | SW100 |Waterloo Waterloo Platforms 2&3 0035 | TWThF | to 0505 TWThF Minor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 2&3
(Waterloo, Platform
3
21 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance gYJVTF:\IEERVICES TO BE DIVERTED VIA EAST
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
21 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
) 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
) ’ e . ) TERMINATE AT BASINGSTOKE AND RESTART
21 SW105 [Worting Jn Eastleigh East Jn E:Stsmlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.
21 SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals prep
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
Sw110 . . ’ POSSESSION TO BE TAKEN AFTER THE PASSAGE
21 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
. 5 Dn/Up Exeter, Exeter Main, . .
21 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
. Cyclic Maintenance SWR: ALTON SERVICES TO START & TERMINATE
21 SW120 [Farnham Alton Single/ Loop 0001 M to 2359 F G09 44400125 Track renewals core works |AT FARNHAM
Dn/Up Cobham, Dn/Up Minor Works " .
SW180 [Hampton Court Jn, Leatherhead . G02 N Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
21| sw200 |un Guildford Bookham, Platforms 1-3 st 0105 | TWThF | o | 0445 | TWThF wos Wheel Timbers |y tior works follow-up |[PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
Guildford (Flood A&B)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
21 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 Dn/Up Twickenham, Dn/Up 5579 TO DIVERT TO STRAWBERRY HILL. 2004 TO
21 SW230 Twickenham (c/o), Hounslow Feltham (foul) gsﬂpssjogwé‘%rxiers;rnslow 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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| Key: d New
g Time ook ook Maintenance Other Work
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] From Ref Ref
2 From To
22 Info Bank Holiday Week commencing:
Monday Saturday 23 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
22 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
22 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
22 | SW160 |Lymington Pier Brockenhurst 2310 T 1 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
22 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
22 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2135 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
22 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
22 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn Will not run between Farnham 0010 F 0035 F
22 SW105 |Pirbright Jn Byfleet Jn and Alton 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Minor Works Re-rail Cyclic Maintenance
22 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CC09b/c (Vauxhall DWS) Minor works prep LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & LWRT (Th/F)
6
22 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 WThF to 0430 WThF 44601315 Track renewals prep
22 SW105 [Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0050 ThF to 0515 ThF W03 Cyclic Maintenance
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| Key: d New
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2 From To
Cyclic Maintenance
22 SW105 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WF to 0520 WF Bro1 44200225 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
LWRT (Th/F)
22 | sw11o |Liss Havant Jn Dn/Up Main 0005 | WTh | to | 0445 | WTh Ho4a Minor Works Re-rail | Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
(Petersfield) Minor works site surveys
22 | sw110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F HO4a Minor Works Re-rail | Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
(Petersfield) Minor works site surveys
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
22 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 TWTh to 0540 WThF Maintenance AT HONITON.
. Cyclic Maintenance SWR: ALTON SERVICES TO START & TERMINATE
22 | SW120 |Farnham Alton Single/ Loop 0001 M to 2359 F G09 44400125 Track renewals core works |AT FARNHAM
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
22 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;" Tunnel Jn, Laverstock 2.':]/ U|§ DDer;'L“J DT"é 3”\2325““” 0025 | WThF | to | 0500 | WThF ggj Cydlic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
ingle, nit’p v TO DIVERT VIA ANDOVER.
22 | W00 5o chgrove GF Westbury South Dn/Up Salisbury 2330 | TWTh | to | 0430 | WThF Wester Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Minor Works . .
22 | SWI75 Iyeovil Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | WThF Y05b (Dorchester West |CYclic Maintenance
SwW178 555pts) Minor works site surveys
Minor Works
22 SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0545 T PL Refurb Minor works core works
(Flood A & B)
Minor Works
22 SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF PL Refurb Minor works follow-up
(Flood A & B)
SW180 Dn/Up Portsmouth, Dn/U|
22 | SW183 |Epsom Dorking, Effingham Jn p uin, P 0040 WThF to 0515 WThF cwo7 Cyclic Maintenance
Bookham
S0680
2U79 TO TERMINATE AT FELTHAM. 2U04 TO
SW210 Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up Minor Works Re-rail |Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
22 | G50 |Feltham (clo) Riverside Windsor 0030 | WThF | to | 0445 | WThF CFo5 (Wraysbury)  |Minor works site surveys  |AT READING. POSSESSION TO BE TAKEN AFTER

THE PASSAGE OF 1Q54 (Th/F)
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| Key: d New

2 Ti Week Week Maint Other Work

% |LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To |nights aintenance er or Work Content Traffic Remarks

] From Ref Ref

2 From To

Week commencing:

2 i Saturday 30 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T

23 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T

23 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w

23 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F

2 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F

23 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w PLATFORMS 1 -10, SOUTH SIDING TO BE
23 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
Cyclic Maintenance
23 gmgg Durnsford Road Berrylands, Norbiton E;’gs‘:;as" Dn/Up Slow, Dn/Up | 54 ThF to | 0500 ThF CWO04 | Wimbledon Dn Fast | Track renewals site 1F83 TO DIVERT VIA CHERTSEY
surveys
23 | sw105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to | 0520 w wo1 44601315 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Track renewals prep
44601315
Minor Works Cyclic Maintenance
S&C & PL Refurb |Track renewals prep
23 | SWI05 15 iands Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up |4 ThF to | 0520 ThF wo1 (Hampton Court) |Minor works site surveys ~ |1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham " .
Minor Works Minor works prep
Conductor Rail  [LWRT (Th/F)
(Weybridge)
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
23 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
23 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cylic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
23 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600025 leack renewals pre TERMINATE AT GUILDFORD. HASLEMERE LOOP
wals prep TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
23 | SW115 |Overton gztf:lﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
23 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
23 | sw120 |Farnham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF G09 44400125 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
Track renewals follow-up
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
23 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
. . BRACKNELL. SWR TO BERTH IN TWO
SW210 Dn/Up Souther, Dn/Up Reading Spur Jn | CYClic Maintenance PLATFORMS AT READING. GWR: 1V71
23 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W S&C I@;ﬁrﬁ;ﬁ::)ls prep TERMINATES GUILDFORD AND FORMS 1052.
2006 WILL START FROM GUILDFORD. GWR TO
BERTH 2 X UNITS AT GUILDFORD.
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Week commencing:
24 i Saturday 06 Sep b
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
24 SW210 [Barnes Clapham Jn 0520 T to 0525 T L PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
24 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 |Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
24 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCO03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up Cyclic Maintenance
24 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF Cwo02 Wimbledon Dn Fast [ Track renewals site
Kingston surveys
2F02 TO DIVERT VIA COBHAM. 1S77 TO
. " . . TERMINATE AT PLATFORM 5. STOCK FOR 1S08
SW105 Minor Works Re-rail | Cyclic Maintenance
. . . Dn/Up Fast, Dn/Up Slow, Dn/Up ’ TO RUN ECS FROM GUILDFORD PLATFORM 4.
24 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 (Byflelz_‘e;‘f) New Nw;;v:?r;ﬁ)prep BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
24 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
24 | SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals follow-up
N . . . 2P77 TO TERMINATE AT PETERSFIELD, ECS TO
24 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance BERTH HASLEMERE LOOP
24 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400125 Track renewals follow-up  [1A75 & 1A77 TO TERMINATE AT FARNHAM
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
24 gw;gg Guildford (foul) ‘J"r"°k'”9ham In, Aldershot North B’n‘fﬂp g:‘f‘kc"':a'e" DU ASh, | 4040 | TWTHF | to | 0440 | TWTHF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
24 | swiso |Redbridge Jn, Eastleigh EastJn |0 Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424\ o) renewals prep WINCHESTER. 7V97 TO BE RETIMED
24 SW160 [Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
. . |Cyclic Maintenance
N . . Minor Works Re-rail | 7% 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
24 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (Tynings) Minor works prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
24 |CWS00 5. hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
. Minor Works . .
24 | SW210 1y dinia Water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF CFo8 Pads & Nylons | CYClic Maintenance SWR TO BERTH TWO UNITS AT READING
SW260 Frimley (Bracknell) Minor works maintenance
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Week commencing:
25 | Info Saturday 13 Sep
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
S0500 [Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, Minor Works Re-rail Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
25 | SW100 |Battersea Pier Jn Balham South Siding, Platforms 1 to 10, 0035 TWThF to 0455 TWThF CC02 (West London Jn) Minor works prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
SW105 |Longhedge Jn Pouparts Jn Dn/Up Brighton Fast, Dn/Up LWRT (W/Th) GTR SERVICES TO USE SLOW LINES ONLY. 6Y58
Battersea TO BE RETIMED.
Cyclic Maintenance
25 gmgg Durnsford Road Surbiton, Norbiton E;’gs‘:;as" Pn/Up Slow, DUP | 950 | TWThE | to | 0455 | TWThF CWO03 | Wimbledon Dn Fast |Track renewals site 1F83 TO BE DIVERTED VIA CHERTSEY
surveys
Cyclic Maintenance
25 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF Wo7 44601315 Track renewals prep 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
LWRT (M/T)
25 | SW105 |Hook Basingstoke (foul) 2&:3? Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
25 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Test Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
25 | SW105 |Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325 Track renewals prep é?ELZrLiJERMINATE AT SOUTHAMPTON
25 | SW105 [Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, Cyclic Maintenance
25 SW300 Guildford Haslemere, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 44600025 Track renewals follow-up PLATFORM 5 TO BE KEPT CLEAR
Swi15 Cyclic Maintenance
25 gvv\v’;gg Wilton Jn Gillingham (Dorset) E;/: L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF ig? 44500723 Track renewals site 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 surveys
Civils Earthworks
(Crewkerne Tunnel )
. N SWR: EXETER SERVICES TO START & TERMINATE
25 gv\l\vlﬂg Yeovil Jn Honiton Bﬂ/a lﬂg gﬁti; Exeter Main, 0001 M to | 2359 F Civilscégg‘r?v)vorks gs:: xg::: AT YEOVIL JN. A SHUTTLE SERVICE WILL
P b OPERATE BETWEEN AXMINSTER AND EXETER
(Honiton Tunnel
Cutting)
25 | SW140 |Fareham Farlington Jn, Portcreek Jn gg gfhpc’“m”t“’ Dn/Up 0015 | TWThF | to | 0455 | TWThF Hoe Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/U 2H75 TO TERMINATE AT TEDDINGTON. RAIL
25 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton She, pertonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
Signalling
SW300 . . . (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START
25 SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F Upgrades Core works & TERMINATE AT GUILDFORD

Commissioning)
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Week commencing:
26 (i Saturday 20 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
26 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
26 | SW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard Divert from Romsey via 2155 w 2235 w
26 | SW105 |Totton Yard Eastleigh East Jn Southampton and gareham 2245 w to 2305 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey P 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
26 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
26 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
. VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
im?g 3,’::‘ Lé‘;cxv,':”:;%i'/‘aw' '_"3;2 L:EIOW 0040 | TWTh 0500 | TWTh Minor Works [ Lo e JN, KENSAL GREEN JN, GOSPEL OAK JN,
26 SW225 Queenstown Rd Richmond, New Kew Jn DU R'chm;)nd Pptne ’ to CCO07a S&C Refurb MYnor orks follow- CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SWo30 Reve‘r)siblle » utney 0120 F 0500 F (West London Jn) |Vmo" W w-up EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 1Q54 (Th/F)
1F83 TO TERMINATE AT WOKING. 2F02 TO START
26 gmfg Woking East Pirbright Jn, Worplesdon gﬂ’”[é?o':js" Dn/Up Slow, DnUp | 6140 | TWThF | to | 0515 | TWThF wo9 Cyclic Maintenance FROM WOKING PLATFORM 3. STOCK FOR 1508
TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
26 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
26 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog Cyclic Maintenance
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IERUINATE AT NCHESTER DU 5 T0
26 SW105 [Winchester St Denys (c/o) glsmﬁn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
i DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
SWR TO TERMINATE SERVICES AT HASLEMERE.
26 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
26 SW110 [Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO09b Cyclic Maintenance
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Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
26 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up . .
26 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance
SW210 Dn/Up Twickenham. Dn/U 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
26 SW255 Staines Ascot, Chertsey Chert‘;e ! P to CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
4 0100 F 0520 F OF 1Q54 (Th/F)
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
26 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
Signalling
SW300 ) . ' (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START
26 S0560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F Upgrades Core works & TERMINATE AT GUILDFORD
Commissioning)
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Subsidiary Week commencing:
27 | Info Timetable Saturday 27 Septemb
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
27 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 [Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton Will not run between New Malden| 0220 w 0240 w
27 SW190 |Shepperton New Malden and Shepperton 0255 w to 0310 w . PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
27 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
27 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 [Shalford Jn Gomshall 0150 F 0155 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
27 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER|
THE PASSAGE OF 1Q65 (T/W)
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Week no

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
AT BASINGSTOKE. 1T73 TO START FROM

Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
27 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 44200324 Track renewals site RAIL REPLACEMENT ROAD SERVICES TO

Fast surveys OPERATE BETWEEN BASINGSTOKE AND
EASTLEIGH. XC: 1034 & 5V94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
DIVERT VIA ANDOVER AND ROMSEY.

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B81 TO

27 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 44200324 Track renewals site TERMINATE AT BASINGSTOKE AND RESTART
Fast surveys FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.

27 | SW110 |Fratton Portsmouth & Southsea DCs 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.

SW115 . . Dn/Up Exeter, Exeter Main, Drainage Cyclic Maintenance
27 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 (Whimple) Drainage follow-up

27 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

0030 TThF 0525 TThF
SW180 . Dn/Up Epsom, Dn/Up . ) POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW185 Raynes Park Ewell West, Chessington South Chessington to CW05a Cyclic Maintenance OF 1Q85 (T/W)

0120 w 0525 w

27

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
) 2220 | MWTh 0505 | TThF ' PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
27 2"6’618853 Leatherhead Jn Warnham (':g‘é i‘i’n;’;’“;;"\;;g‘i’x:é"('D'?J’:k'i'::)p to 1B24 fﬂ';flffe’;gﬂc PROVIDED AND DRIVERS ARE AUTHORISED TO

. 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOVEMENTS UNTIL 0045.

ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
AND RUN ECS TO WIMBLEDON OR CLAPHAM
YARD

SW190 Dn/Up Kingston, Dn/Up

27 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance
Hill

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT

27 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWThF to 0545 TWThF CCo8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
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2C79 TO TERMINATE AT WOKINGHAM. SWR TO

. . . . Reading Spur Jn BERTH IN TWO PLATFORMS AT READING.

27 | SW210 |Winnersh Reading, Reading New Jn Dn/Up Main/Southern 0050 TWThF to 0455 TWThF S8C Track renewals prep 1052 TO START FROM GUILDFORD GWR TO

BERTH A UNIT AT GUILDFORD PLATFORM 8.

Minor Works Re-rail Minor works prep
27 | SW230 |Old Kew Jn Hounslow Jn Dn/Up Hounslow 0040 TWThF to 0515 TWThF ! " ILWRT (W/Th) SWR: 5R90 TO BE RETIMED.
(Syon Lane)
LWRT (Th/F)

27 | Sw255 |Chertsey Weybridge, Byfleet Jn g';f/llézt%“uic::y/ Branch, Up Bay. | 0050 | TWThF | to | 0520 | TWThF W11 Cyclic Maintenance
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Week commencing:
28 i Saturday 04 October
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
28 | 50250 |Clapham Junction Longhedge Jn 0035 W o 1 o045 W PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 W
Platforms 7-15 at Waterloo, Up
28 | sw100 |waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
Minor Works . . 1F83 TO TERMINATE AT WOKING. 2F02 TO START
28 gm?g Woking East Farnborough, Woking Jn gﬂ/illé‘f’ofj“' Dn/Up Slow, Dn/Up | 146 | TwThF | to | 0515 | TWThF wo9 PL Refurb fmy:("'fv"v";":‘stef';ﬁ‘gfveu FROM WOKING PLATFORM 3. STOCK FOR 1508
(Pirbright Jn) P TO RUN ECS FROM GUILDFORD
. . ACCESS TO BE MAINTAINED TO BARTON MILL
28 | SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SW105 . . . . . . Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON
28 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Bro1 44200225 Track renewals follow-up |CENTRAL
SW105 Dn/Up Main, Up Bay, Middle Minor Works 2B77 TO TERMINATE AT SOUTHAMPTON
28 Christchurch Branksome Jn L p Main, Up Bay, Mi 0035 TWThF to 0500 TWThF (Bournemouth S&C [Minor works follow-up
SW160 Sidings CENTRAL
2040/2041pts)
. - Minor Works Re-rail |Minor works prep
28 | SW105 |Wareham Dorchester Jn Dn/Up, Single, Wool Sidings 0020 TWThF to 0600 TWThF (West Stafford) |LWRT (ThiF)
. " . . . 1F83 DIVERT VIA COBHAM. GUILDFORD
28 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
28 SW110 ([Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals follow-up
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SwW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
28 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
28 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
442:?\2'1525 Track renewals six week
28 | sW120 [Farnham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF (Boyd's Nursery follow-up 1A75 & 1A77 TO TERMINATE AT FARNHAM
Bridge Civils six week follow-up
Reconstruction)
Cyclic Maintenance
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
28 | SWI130 |pedbridge Jn, Eastleigh EastJn |2 sPury Tunnel Jn, Laverstock \Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E14 44500424 Track renewals prep WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 North Jn Single, Dn/Up Test Valley S04 LWRT (T/W)
TO DIVERT VIA ANDOVER.
LWRT (W/Th)
28 |CWS00 5. chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
28 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U
28 | SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0515 TWThF Ccwo7 Cyclic Maintenance
50680 Bookham
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Dn/Up Strawberry Hill. Dn/U 2K77 TERMINATE AT HAMPTON WICK. ECS TO
28 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn She perton S rry ! P 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
PP pu KINGSTON TO STRAWBERRY HILL
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Week commencing:
2 i Saturday 11 October
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
29 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
29 | SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
SO700 |Wimbledon St Helier 0335 w 0350 w
S0O700 |Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 [Wimbledon Pirbright Jn 0325 Th 0350 Th
29 | SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 |[Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
29 SW230 |Whitton Jn Barnes 0125 F to 0140 F uTU 3Q28 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Nine Elms Jn/ ?ryacc"lf r"é‘::‘::”f: LINE DIVERSIONS TO APPLY. WATERLOO
29 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCo01 Queenstown Road LWRT (W/YI'vh) prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 S&C OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
LWRT (Th/F)
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
Minor Works KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up PL Refurb Cyclic Maintenance IN MIDDLE SIDING BEYOND W311. FREIGHT
29 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWTh to 0545 TWTh CCco8 (Lon hedue to Miync:r worlks follow-u SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow L dg atngn) P LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
uag RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
SW105 Dn/Up Fast, Dn/Up Slow, Up 0050 TF 0455 TF 1F83 TO BE DIVERTED VIA CHERTSEY.
29 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up to Cwo02 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
Kingston 0100 w 0455 w OF RE-ROUTED 3Q24 (T/W)
29 | SW105 |\ew Malden Byfleet Jn, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | g555 | 1wr | 10 | 0520 TWF wo1 44601315 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham Track renewals prep
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
29 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
29 SW105 [Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325 Track renewals follow-up é?ELZrLiJERMINATE AT SOUTHAMPTON
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
29 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
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.(I?ry:C'"f r’::g::::z;eweek 1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77
follow-u TO TERMINATE AT GUILDFORD. SERVICES TO
29 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO09¢c 44600025 Ca4 Rai‘IJGrinder M) RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
oA TERMINATE AT PETERSFIELD. HASLEMERE LOOP
C44 Rail Grinder (T/W) TO BE KEPT CLEAR
C44 Rail Grinder (W/Th)
Cyclic Maintenance
29 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to | 0500 F Ho9c 44600025 gﬁfv“vfgewa's sixweek |\ \SLEMERE LOOP TO BE KEPT CLEAR
C44 Rail Grinder (Th/F)
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
29 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Ma'ntenari,ce CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
! START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
Salisbury Tunnel Jn, Laverstock . . POSSESSION TO BE GIVEN UP FOR THE
29 | SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance PASSAGE OF 1023 (W/Th)
0110 Th 0620 Th
GW500
29 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
29 | sw120 |Famham Alton Single/ Loop 0010 | TWF | to | 0510 | TwWF 44400125 gﬁg\flf:’;‘e‘”a's sixweek |1 775 & 1A77 TO TERMINATE AT FARNHAM
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
29 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
29 | SW140 |StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
SW210 . 0040 TWTh 0515 TWTh JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
29 | SW230 [Bames Zi{g‘:z”nm Whitton Jn, South a';/ lﬂ]‘;:""‘s"s"’rw’ Dn/Up to CF10 Cyclic Maintenance JN, GOSPEL OAK JN, CAMDEN ROAD,
EA1330 u W Spu 0140 F 0515 F STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 3Q28 (Th/F)
SWR: 2C77 AND ZC79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO
0015 WTh 0515 WTh A A ) PLATFORMS AT READING. GWR: 1V71
29 Sw210 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Southern, Dn/Up to GO5W Reading Spur Jn |Cyclic Maintenance TERMINATES GUILDFORD AND FORMS 1052.
SW265 ’ ’ Twickenham, Dn/Up Blackwater 0015 E 0415 F S&C Track renewals prep 2006 WILL START FROM GUILDFORD. GWR TO

BERTH 2 X UNITS AT GUILDFORD. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 3Q28
(ThIF)
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Week commencing:
30 i Saturday 18 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
30 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
30 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
30 | sw160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
30 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
30 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
30 SW140 [Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0520 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
30 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . ) 0010 F 0035 F
30 SW105 |Pirbright Jn Byflect Jn Divert via Hounslow 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Cyclic Maintenance
SW100 Down Windsor, Down Windsor Nine Elms Jn/ Tnyack renewals pre WINDSOR LINES SERVICES TO DIVERT VIA MAIN
30 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Queenstown Road wals prep LINES. BERTHING AVAILABLE IN PLATFORMS 16-
SW220 ; ) S LWRT (M/T)
Reversible, Windsor Relief Line S&C LWRT (T/W) 24
1&2, North Siding, Dn/Up
Sheepcote Curves
Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
30 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to 0520 TWThF wo7 44601315 Track renewals follow-up |FROM SURBITON.
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
30 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
30 2\/6/513((’) Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TThF to 0440 TThF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO
START FROM HAVANT.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
30 | swizs | ronontn. ¥ Aldershot P : p Frimiey., 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
30 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TThF to 0500 TThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
N . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
30 | SW170 |Wilton Jn Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
30 | CWS001 5. chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up " .
30 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
. . 2001 TO START AT STRAWBERRY HILL. 2077 TO
Dn/Up Richmond, Dn/Up Minor Works . .
Sw210 " . N N ) Cyclic Maintenance DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
30 SW245 Barnes Whitton Jn, Strawberry Hill I(\;v;ckeg:/zijm,;’t\:v;a(;:rhar:"?p 0035 TWThF to 0450 TWThF CF02b PL R;gfiu;:‘brg;‘ac;?age Minor works follow-up ROAD SERVICE TO OPERATE BETWEEN
P, DniLp i TWICKENHAM AND STRAWBERRY HILL/KINGSTON
2C79 TO TERMINATE AT WOKINGHAM. SWR TO
30 | SW210 |Winnersh Reading, Reading New Jn Dn/Up Main/Southern 0050 | TWThF | to | 0455 | TWThF Reading Spurn | renewals prep BERTH IN TWO PLATFORMS AT READING.

S&C

1052 TO START FROM GUILDFORD GWR TO
BERTH A UNIT AT GUILDFORD PLATFORM 8.
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Week commencing:
3 i Saturday 25 October
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
31 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
31 | SW100 |Clapham Junction Waterloo 0115 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
31 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
3 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
31 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
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Nine Elms Jn/
Queenstown Road LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 W U S&Vé Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
31 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Minor Works Track renewals prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF ! Minor works follow-up POSSESSION TO BE TAKEN AFTER THE PASSAGE
PL Refurb
OF 1Q65 (T/W)
(Clapham)
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U
31 SW180 |Durnsford Road Surbiton, Norbiton Kingsﬁon ’ P ’ P 0050 TThF to 0455 TThF CWo03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW190
2F02 TO DIVERT VIA COBHAM. 1877 TO
TERMINATE AT PLATFORM 5. STOCK FOR 1S08
SW105 ) - Dn/Up Fast, Dn/Up Slow, Dn/Up . ) TO RUN ECS FROM GUILDFORD PLATFORM 4.
31 SW110 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
31 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
31 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance é?ELZrLiJERMINATE AT SOUTHAMPTON
Haslemere and Cyclic Maintenance
Langley Earthworks Czre works SWR; PORTSMOUTH MAINLINE SERVICES TO
N . 44600025 . START & TERMINATE AT GUILDFORD. A SHUTTLE
31 SW110 |Shalford Jn Petersfield Dn/Up Main, Loop 0001 M to 2359 F HO02 Minor works ;Ig'lallé:k-renewals six week SERVICE WILL OPERATE BETWEEN
PL Refurb W-up PETERSFIELD AND PORTSMOUTH HARBOUR.
Core works
(Farncombe East)
SWi115 Cyclic Maintenance
SW170 |,,,. - Dn/Up Exeter, Single, Tisbury S08a N 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
31 GW500 Wilton Jn Gillingham (Dorset) Loop 2250 MTW to 0445 TWTh Y01a 44500723 Track renewals site TERMINATE AT YEOVIL JN.
surveys
GW5001
Swi15 Cyclic Maintenance
31 gvv\v’;gg Wilton Jn Gillingham (Dorset) E;/: L;p Exeter, Single, Tisbury 2335 Th to | 0445 F 38?: 44500723 | Track renewals site 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 surveys
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
31 SW150 Southampton Central (c/o) Redbridge Jn Fast ‘L Go’ods L(fo P 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
,» Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
. Minor Works
SWA90 | ' Dn/Up Kingston, Dn/Up Wheel Timbers |
31 SW245 Norbiton Fulwell Jn, Strawberry Hill Jn a:lepperton, Dn/Up Strawberry 0050 TThF to 0450 TThF (Kingston River Minor works follow-up
Bridge)
SWR; READING SERVICES WILL START &
. . Dn/Up Main/Southern, Dn/Up Reading Spur Jn TERMINATE AT BRACKNELL. GWR: GATWICK
31 SW210 |Bracknell, Blackwater Reading, Reading New Jn Blackwater 0001 M to 0420 T S&C Core Works SERVICES TO OPERTE BETWEEN BLACKWATER
AND GATWICK AIRPORT.
2C79 TO TERMINATE AT WOKINGHAM. SWR TO
) ) . . Reading Spur Jn BERTH IN TWO PLATFORMS AT READING.
31 SW210 |Winnersh Reading, Reading New Jn Dn/Up Main/Southern 0050 WThF to 0455 WThF S8C Track renewals follow-up 1052 TO START FROM GUILDFORD GWR TO
BERTH A UNIT AT GUILDFORD PLATFORM 8.
) . S ) . ) WINDSOR PLATFORMS TO BE KEPT CLEAR.
31 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
32 i Saturday 01 November
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
32 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
32 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 W
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Platforms 12-24 at aterioo, Up Nine Eirms Jn/ LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
DO\INI'\ Wilndysor WDOWI'II Windsorwy Quelenstown Road |Cyclic Maintenance BETWEEN SOUTHERN AND ANGLIAMIDLAND
SW100 Fast. U W'ndéor Windsor S&C T:/ack renewals pre MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
32 | SW210 |Waterloo Barnes » - WVindsor, Windsor 0040 | TWThF | to 0500 TWThF CCo06 . N wals prep JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
Reversible, Windsor Relief Line Minor Works Minor works prep
sw220 1&2, Dn/Up Windsor Curves, Conductor Rail  [LWRT (Th/F) JN, GOSPEL OAK JN, CAMDEN ROAD,
North &1 dinp Dln/U W; ot (Wan‘gswo nh; STRATFORD, TEMPLE MILLS EAST JN, SOUTH
Slo Dn/Ug’W'ndspor Fast TOTTENHAM, JUNCTION ROAD JN, CARLTON
W, Dnfop Wi ROAD JN OR BE RETIMED.
32 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. ) LINE DIVERSIONS TO APPLY. ACCESS IS
32 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance CVI\:BC'-I‘-IAEVSeI"\I‘ETR l\ilgé‘Uzl\lBéégoT;EBiMSII,\lflp(\STSE'I'gLE
32 | SW105 |Winchester St Denys (c/o) glac:;né,bgn Loop, Dn Single, Dn/Up | 2350 MTWTh to 0440 TWThF E18a 44200124 :::5: rsenewals site 2B77 TO RESTART AT SOUTHAMPTON CENTRAL.
v 4 FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE
RETIMED.
32 | sw105 |Poole Wool 2;:1/::;3“"&“”’ Dn Sidings, Wool 0005 | TWThF | to | 0800 | TWThF Bro7 Cyclic Maintenance
Minor Works
32 | SW110 |Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF PL Refurb Minor works follow-up
(Farncombe East)
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS
32 2\/6/513((’) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Minor Works Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
32 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a S&C Refurb Miynor works follow-u TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury 124pts) P BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
Minor Works Cyclic Maintenance
32 gwgg Raynes Park Ewell West, Chessington South Bﬂg‘;:ﬁz%m Dn/Up 0030 TWThF to 0525 TWThF CW05a Conductor Rail  |Minor works prep
ing (Motspur Park)  [LWRT (W/Th)
Dn/Up Richmond, Dn/Up
32 | SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
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Week no

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
. . ) WILL RUN FROM GUILDFORD TO READING ONLY.
Shalford Jn Gomshall Dn/Up Redhill 2325 TWThF to 0500 TWThF G03 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
32 | 0500 |Redhil Gomshall Redhill/Reading/Up Loop No.2 2310 | MTWTh | to | 0530 | TWThF 1B28 Momtonaacs READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL

SW300
S0560

w
N
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Week commencing:
33 i Saturday 08 November
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 |Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
33 SW115 |Andover Laverstock South Jn 0345 T to 0405 T uTu sas7 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 |Laverstock North Jn Salisbury 0415 T 0425 T
SW115 |Salisbury Worting Jn 0430 T 0540 T
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
BERTHING AVAILABLE IN CLAPHAM JUNCTION
Minor Works PLATFORMS 1 & 2 AND THE MIDDLE SIDING.
SW100 Dn/Up Latchmere Curve, Dn/Up
) PL Refurb . FREIGHT SERVICES TO BE DIVERTED VIA WEST
33 2\/6/2251((’) Longhedge Jn, Latchmere Jn Clapham Junction I';/Ilfggla:g;l:tforms 1and 2, 0055 TWThF to 0545 TWThF (Longhedge to Minor works follow-up LONDON LINE EXCEPT 6M08, 6M90, 6059 AND
! aing Ludgate Jn) 6054 TO BE RETIMED. 2U04 TO RUN ON THE UP
WINDSOR FAST FROM BARNES.
33 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CwWo1 Cyclic Maintenance gYJVTF:\IEERVICES TO BE DIVERTED VIA EAST
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
33 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
) . ) 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance
) ) . N TERMINATE AT BASINGSTOKE AND RESTART
33 | SW105 |Worting Jn Eastleigh East Jn E;s?ldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200324 :r?‘i:: rsenewals site FROM EASTLEIGH. FREIGHT SERVICES TO
ey DIVERT VIA LAVERSTOCK.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . ) POSSESSION TO BE TAKEN AFTER THE PASSAGE
33 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
33 | SW115 |YeovilJn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
Dn/Up Cobham, Dn/Up
SW180 |Hampton Court Jn, Leatherhead . G02 . ’ GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
33 SW200 |dn Guildford gzﬁlé?:rr;, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Minor Works ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up PL Fliefurb/WheeI Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
33 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Timbers MYnor orks follow- JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond (Bam'es Bridge) inor w w-up CAMDEN ROAD, STRATFORD, TEMPLE MILLS
9 EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
sSw210 . . ’ 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
33 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES

Spur, Up & Dn Arrival
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Week commencing:
34 i Saturday 15 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
34 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
34 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2305 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
34 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
34 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Nine EIms Cyclic Maintenance
34 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Jn/Queenstown Tryack renewals pre LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & Road S&C prep
6
Dn/Up Fast, Dn Slow, Byfleet
SW105 ) ) . ) 1F83 TO DIVERT VIA COBHAM. 2F77 TO
34 SW255 Weybridge, Addlestone Jn Woking Jn \(llvuor;(/iisg, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
Cyclic Maintenance
34 SW105 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Br01 44200225 Track renewals six week 2877 TO TERMINATE AT SOUTHAMPTON
SW160 follow-up CENTRAL
Minor Works
PL Refurb
Mino(:N v?éer:: nR:Z;-rail Core works
34 | SW105 |Poole Dorchester South Dn/Up Main 0001 M to 2359 F Core works
(West Stafford)
N Core works
Minor Works
PL Refurb
(Poole)
34 | SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh Ho4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
34 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F Ho04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
SW115 . ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
34 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF Maintenance AT HONITON.
34 | SW120 |Farnham Alton Single/ Loop 0010 | TWThF | to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
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0025 TWE 0500 TWE 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
34 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 44500424 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 9 ' 9 North Jn Single, Dn/Up Test Valley 0035 Th 0500 Th S04 Track renewals follow-up (TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
GW5001 . Western Cyclic
34 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW175 . " . . .
34 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
SW180
34 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
Bookham
S0680
2U79 TO TERMINATE AT FELTHAM. 2U04 TO
34 Sw210 Feltham (/o) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 TwTh to 0445 TWTh CFO5 Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor 0105 E 0445 E 4 AT READING. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q54 (Th/F)
34 | SW230 |Old Kew Jn Hounslow Jn Dn/Up Hounslow, 0040 | TWThF | to | 0515 | TWThF M'"‘(’é‘y’gz”ﬁ:r:?)'ra" Minor works follow-up SWR: 5R90 TO BE RETIMED.
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Week commencing:
35 i Saturday 22 November
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
35 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW150 |Now Nialde Shepperon Servioswil not un 0 o0 | W oot0 | W
ew Malden epperton N N
35 gwlgo zhep’s‘eﬁ’on \’;‘Vewt"\l/laéden ‘(llige_rsvsvlilgﬁé?]r;]:;‘dav:(l; g;eairs:;)uted 85‘1‘58 w to 82;8 w PLPR 1Q65 PROTECTED PATH
5 [New Malden imbledon
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0455 W
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
35 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
35 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
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SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |[Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 F
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
35 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 [Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Nine Elms Jn/ Cyalic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
35 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Queenstown Road Tnyack renewals pre OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w S&C prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
35 gmgg Raynes Park Berrylands, Norbiton E;’gs‘:;as" Dn/Up Slow, DnUp | 6040 | TThE | to | 0500 | TThF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
. . |Cyclic Maintenance
35 | SW105 15 iands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 4040 | TwThF | to | 0520 | TWThF Wo1 Minor Works Re-rail | i \yoriks prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham (Hinchley Wood)
LWRT (Th/F)
Minor Works Cydlic Maintenance 6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, " TRAVEL OVER THE DOWN SLOW USING SLW
35 | swi1s5 |Steventon, Andover Basingstoke Dn/Up Fast, Dn/Up Exeter 0055 | TWThF | to | 0520 | TWThF B05 F('é 'zif;‘:)’ 'é":;";‘;’?gf;gi‘:"(“T‘/‘\fv) BETWEEN BASINGSTOKE AND MICHELDEVER. W8
v e FREIGHT SERVICES TO DIVERT VIA WESTBURY.
. . Minor Works
35 | SW105 |Poole Wool Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 S&C Abandonment |Minor works follow-up
Sidings
(Wareham)
SW105 Dn/Up Main, Single, Dn/Up " .
35 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
gﬁ";gﬁgﬁi‘:ﬁ:m /) |2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
35 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a I, TERMINATE AT GUILDFORD. HASLEMERE LOOP
C44 Rail Grinder (W/Th) TO BE KEPT CLEAR
C44 Rail Grinder (Th/F)
. Up Exeter 2310 MTWTh 0510 TWThF
35 | SW115 |Overton :2“?:32’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
u Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
-~ . . Drainage Cyclic Maintenance
35 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0035 TWThF to 0455 TWThF Y02 (Sherbourne) Drainage follow-up
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
35 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH IN TWO
SW210 . . Dn/Up Southern, Dn/Up . . PLATFORMS AT READING. GWR: 1V71
35 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance TERMINATES GUILDFORD AND FORMS 1052.

2006 WILL START FROM GUILDFORD. GWR TO
BERTH 2 X UNITS AT GUILDFORD.
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| Key: d New
g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
Week commencing:
g || hie Saturday 06 Decemb
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
36 | 50250 |Clapham Junction Longhedge Jn 0035 W o 1 o045 W PLPR 1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 w 0130 W
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Nine EIms . .
36 gv?/u)% Waterloo West London Jn Fast, Up Windsor, Windsor 0035 | TWThF | to | 0515 | TWThF cco3 Jn/Queenstown ?ryacc"lf r"é‘::‘::”f: ‘(‘{;"‘I‘E%SOR LINES SERVICES TO DIVERT VIA MAIN
Reversible, Windsor Relief Line Road S&C wals prep :
1&2, Dn/Up Windsor Curves,
North Siding
Dn/Up Fast, Dn/Up Slow, Up . .
36 | SW105 | c1pham unction New Malden Main Loop, Dn/Up Epsom, Up 0055 | TWThF | to | 0455 | TWThF cwo2 Wimbledon Dn Fast |CY0lic Maintenance
SW180 Kingston Track renewals prep
2F02 TO DIVERT VIA COBHAM. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. . Dn/Up Fast, Dn/Up Slow, Dn/Up . . TO RUN ECS FROM GUILDFORD PLATFORM 4.
36 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
36 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 C44 Rail Grinder (Th/F) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
SW110 _ DR/Up, DniUp Spur, Dr/Up Caa Rail Grinder ) |27 TO TERMINATE AT HASLEMERE. ECS
36 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn N 0050 TWThF to 0435 TWThF HO5b P HASLEMERE TO BERTH. 2P01 TO START AT
S0520 Brighton C44 Rail Grinder (T/W) FRATTON
C44 Rail Grinder (W/Th) .
SW115 . . y Dn/Up Main/Exeter, Exeter Main, Track renewals prep
36 SW175 Salisbury Tisbury, Wilton Jn Dn/Up Warminster 0020 TWThF to 0445 TWThF 44500723 LWRT (ThiF)
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
36 gw;gg Guildford (foul) ‘J"r"°k'”9ham Jn, Aldershot North g’n‘fﬂp g:‘f‘kc";a'e" Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance & 8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
36 | swiso |Redbridge Jn, Eastleigh EastJn |0 Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44500424 | renewals follow-up  |WINCHESTER. 7Va7 TO BE RETIMED
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
36 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
36 | CWS001 5. cchgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW210 Dn/Up Twickenham, Dn/U Minor Works |5, e Maintenance
36 Virginia Water Wokingham Jn, Bagshot vup ! P 0100 TWThF to 0520 TWThF CFo08 Pads & Nylons Y . SWR TO BERTH TWO UNITS AT READING
SW260 Frimley Bracknell Minor works maintenance
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| Key: d New
g Time eEy eEy Maintenance Other Work
% |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights Work Content Traffic Remarks
] From Ref Ref
2 From To
Week commencing:
& || hie Saturday 13 Decemb
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055
37 | swiso Dorking Cheam 0455 F o1 o520 F uTu 3023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Nine Elms Cyalic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
37 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, South Siding, 0035 TWThF to 0455 TWThF CC02 Jn/Queenstown leack renewals pre PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 Road S&C wals prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
37 | SWI105 | bham dunction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Up 0050 | TWThF | to | 0455 | TWThF cwo3 Wimbledon Dn Fast | Track renewals prep 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Main Loop, Dn/Up Kingston
LWRT (T/W)
Cyclic Maintenance
Track renewals six week [1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
37 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44601315 follow-up FROM SURBITON.
Track renewals TOC walk
37 | SW105 |Hook Basingstoke (foul) 2&:3? Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
37 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Test Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
37 | SW105 [Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 " Dn/Up Main, Dn/Up Cobham, . .
37 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
37 g\o’vgg Wilton Jn Gillingham (Dorset) E(';é l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 53? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
37 | sw140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsm"”'h' Dn/Up 0015 | TWThF | to | 0455 | TWThF Ho6 Cyclic Maintenance
SW190 Dn/Up Shepperton. Dn/U 2H75 TO TERMINATE AT TEDDINGTON. RAIL
37 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton She pertonpg . ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP pu BETWEEN TEDDINGTON AND SHEPPERTON.
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