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2024 38 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 14 December

2024 38
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 38

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 38

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2024 38

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 38

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 38

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2024 38

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

2024 38
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2024 38
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2024 38 SW105 Woking Jn Brookwood Dn Slow 0001 M to 2359 F Brookwood S&C Track renewals prep
DOWN SERVICES BETWEEN WOKING AND 

BROOKWOOD TO USE DOWN FAST

2024 38 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals prep

2024 38 SW105 Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624
Cyclic Maintenance

Track renewals prep
LINE DIVERSIONS TO APPLY. 
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2024 38
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWTh to 0525 TWTh Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 38 SW110 Liss Havant Jn Dn/Up Main 0005 TTh to 0445 TTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2024 38 SW110 Liss Havant Jn Dn/Up Main 0040 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2024 38 SW115 Worting Jn Laverstock North Jn Dn/Up Exeter 0115 TWThF to 0510 TWThF
Minor Works Re-rail 

(Andover)

Minor works prep

LWRT (Th/F)

2024 38
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2024 38 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

2024 38
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TW

Th

to

0500

0500

TW

Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

2024 38
SW175

SW178
Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance

2024 38
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2024 38
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05
44300523

(Black Potts)

Cyclic Maintenance

Track renewals site surveys

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)
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2024 39 Info

Christmas Day 

Wednesday

Boxing Day 

Thursday

Week commencing:

Saturday 21 December

2024 39

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 39

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 39

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 39
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TF to 0455 TF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 39
SW105

SW180
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TF to 0500 TF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2024 39
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TF to 0520 TF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 39 SW105 Woking Jn Farnborough, Ash Vale Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Alton
0100 M to 2359 F Brookwood S&C Core works

2024 39
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
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2024 39 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2345 T to 2359 F

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

2024 39
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TF to 0515 TF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. 2O06 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.
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2024 40 Info
New Years Day 

Wednesday

Week commencing:

Saturday 28 December

2024 40

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2024 40
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TThF to 0515 TThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2024 40
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TThF to 0455 TThF CW02 44300324

Cyclic Maintenance

Track renewals prep

2024 40
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve
0050 TThF to 0515 TThF W10 Cyclic Maintenance

1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2024 40 SW105 Woking Jn Farnborough, Ash Vale Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Alton
0001 M to 2359 F Brookwood S&C Core works

2024 40 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Up Slow 0115 TThF to 0450 TThF B03 44600624
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 40 SW110 Shalford Jn Haslemere Dn/Up Main 0040 F to 0455 F C21 Rail Grinder (Th/F)

2024 40
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0045 TThF to 0435 TThF H05b Cyclic Maintenance

2P77 TO TERMINATE AT PETERSFIELD. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2024 40
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TThF to 0440 TThF G04a Cyclic Maintenance

2024 40
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TThF to 0500 TThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2024 40 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Cyclic Maintenance

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

2024 40
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MWTh to 0520 TThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 40
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TThF to 0520 TThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2024 41 Info
Week commencing:

Saturday 04 January

2024 41
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 41
SW100 

SW105
Waterloo Clapham Junction

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, South Siding, 

Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 41
SO700

SW105

SW180

Clapham Junction

Haydons Road

Surbiton, Norbiton

Wimbledon Chase

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Kingston, Dn/Up St 

Heiler

0050 TWThF to 0455 TWThF CW03

Wimbledon S&C 

(722 A/Bpts)

44300324

Cyclic Maintenance

Track renewals prep

Track renewals prep

1F83 TO BE DIVERTED VIA CHERTSEY

2024 41 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2024 41 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0520 TWThF Brookwood S&C Track renewals follow-up

2024 41 SW105 Winchfield
Basingstoke (foul Down lines 

only)

Dn/Up Fast, Dn/Up Slow, Long 

Valley Sidings
0115 TWThF to 0450 TWThF B10 44600624

Cyclic Maintenance

Track renewals follow-up

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

BARTON MILL SIDINGS AVAILABLE FOR USE. LONG 

VALLEY SIDINGS TO BE KEPT CLEAR.

2024 41
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Millbrook S&C
Cyclic Maintenance

Track renewals TOC Walk

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

2024 41 SW105 Totton Brockenhurst Dn/Up Main 0010 TW to 0530 TW
C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 41 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 41 SW110 Shalford Jn Haslemere Dn/Up Main 0040 F to 0505 F C21 Rail Grinder (Th/F)

2024 41 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

2024 41 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b Cyclic Maintenance

2024 41 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F S05

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Cyclic Maintenance

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

2024 41 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 44501424

Cyclic Maintenance

Track renewals six week 

follow-up

2024 41
SW135

SW140
Eastleigh West Jn Fareham Jn Single, Dn/Up Portsmouth 0005 Th to 0450 Th C21 Rail Grinder (W/Th) 7V97 TO BE RETIMED.

2024 41
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

2024 41 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 WThF to 0525 WThF 44300523
Track renewals prep

LWRT (Th/F)

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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2024 41 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2024 42 Info
Week commencing:

Saturday 11 January

2024 42
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 42

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2024 42

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 42

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2024 42

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

2024 42

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2024 42
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2024 42

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 42
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

2024 42
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TThF to 0515 TThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2024 42 SW105 Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TThF to 0450 TThF B02 44600624
Cyclic Maintenance

Track renewals follow-up
LINE DIVERSIONS TO APPLY

2024 42 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.
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2024 42 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings

0015

0110

TWF

Th

to

0600

0600

TWF

Th

Br08 Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q02 (W/Th)

2024 42
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2024 42
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED. BERTHING 

AVAILABLE IN PLATFORM 5 AND EAST CARRIAGE 

SIDINGS ONLY

2024 42 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 2359 F

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

2024 42
SW180

SW185

SO680

Raynes Park, Cheam Leatherhead, Chessington South

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn/Up Chessington, Dn and Up 

Sidings

0030

0045

TWTh

F

to

0505

0505

TWTh

F

CW06b

Minor Works 

PL Refurb 

(Epsom, Platform 

1&2)

Minor Works 

Conductor Rail 

(Motspur Park)

Cyclic Maintenance

Minor works site surveys

Minor works prep

LWRT (Th/F)

2024 42
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible
0030 TWThF to 0500 TWThF CC07a

Capex Re-rail 

(Putney)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2024 42
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey
0100 WThF to 0520 WThF CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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2024 43 Info
Week commencing:

Saturday 18 January

2024 43

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2024 43

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 43

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

2024 43

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2024 43 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 WThF to 0505 WThF CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2024 43
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545

0440

WTh

F

CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)

2024 43
SO700

SW105

Clapham Junction

Haydons Road

Raynes Park

Wimbledon Chase

Dn/Up Main Fast, Dn/Up Main 

Slow, Dn/Up St Helier
0105 ThF to 0455 ThF

Wimbledon S&C 

(722 A/Bpts)

44300324

Capex Drainage 

(Wimbledon Area)

Track renewals prep

Track renewals follow-up

Capex drainage follow-up
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2024 43 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08

Cyclic Maintenance

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2024 43 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 Th to 0500 F
E15

B08

Cyclic Maintenance

C21 Rail Grinder (Th/F)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2024 43 SW110 Farlington Jn, Cosham Jn Fratton Dn/Up Main,Dn/Up Branch 0055 TWThF to 0435 TWThF Portcreek Jn S&C Track renewals prep
2P77 TO TERMINATE AT HAVANT, ECS TO BERTH 

HASLMERE LOOP. 2P12 TO BE RETIMED LATER.

2024 43
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 44501424

Cyclic Maintenance

Track renewals six week 

follow-up

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2024 43
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2024 43 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 0001 M to 0400 F

Civils (Sherrington 

Viaduct Steelwork 

Repairs)

Core works

GWR: CARDIFF TO PORTSMOUTH SERVICES WILL 

TERMINATE AT BATH SPA AND RESTART FROM 

SALISBURY. SWR: YEOVIL PEN MILL VIA 

WESTBURY SERVICES WILL NOT RUN. FREIGHT 

SERVICES: TO BE DIVERTED VIA DIDCOT

2024 43
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0030

0120

TThF

W

to

0525

0525

TThF

W

CW05a
Capex PL Refurb 

(Chessington South)

Cyclic Maintenance

Capex six week follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 43
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045.

2024 43
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD. 2O77 TO TERMINATE AT STRAWBERRY HILL
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2024 43 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

2024 43
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 0040 TWTh to 0510 TWTh

Minor Works 

PL Refurb & 

Wheel Timbers 

(River Wey)

Capex prep

LWRT (W/Th)
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2024 44 Info
Week commencing:

Saturday 25 January

2024 44

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2024 44

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2024 44 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a
Capex S&C Refurb 

(1593pts)

Cyclic Maintenance

Capex follow-up
LINE DIVERSIONS TO APPLY. 

2024 44
SO700

SW105

Clapham Junction

Haydons Road

Raynes Park

Wimbledon Chase

Dn/Up Fast, Dn/Up Slow, Dn/Up 

St Helier
0055 TWThF to 0455 TWThF

Wimbledon S&C 

(722 A/Bpts)

44300324

Track renewals follow-up

Track renewals follow-up

2024 44
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2024 44 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624
Cyclic Maintenance

Track renewals follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 44
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0525 TWThF Br01

Cyclic Maintenance

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 44 SW105 Bournemouth Poole Dn/Up Main 0105 TWThF to 0440 TWThF
Capex Re-rail 

(Branksome)

Capex prep

LWRT (T/W)
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 44 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

BERTHING AVAILABLE IN GUILDFORD PLATFORMS 

3&8 AND IN ALDERSHOT PLATFORM 3

2024 44
SW110

SW140
Farlington Jn, Cosham Jn Hilsea Dn/Up Main 0050 TWThF to 0420 TWThF Portcreek Jn S&C Track renewals prep

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

BERTH HASLEMERE LOOP.

2024 44
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2024 44
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2024 44
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04

Capex Re-rail 

(Romsey, Budds 

Lane)

Cyclic Maintenance

Capex prep

LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

2024 44
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 44
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 9th February 2024

Page 14 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2024 44
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2024 44 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0105 TWThF to 0440 TWThF CF13 Cyclic Maintenance 5H84 TO ENTER DEPOT VIA SHACKLEGATE JN

2024 44 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF
44300523 

(Black Potts)

Track renewals prep

LWRT (Th/F)
PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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2024 45 Info
Week commencing:

Saturday 01 February

2024 45

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0235

0250

0335

0415

0425

0430

0515

0520

W

W

W

W

W

W

W

W

0250

0255

0415

0420

0430

0510

0520

0535

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

2024 45
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 45
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2024 45
SO700

SW105

SW180

Clapham Junction

Haydons Road

Berrylands

Wimbledon Chase

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Dn/Up 

Kingston, Dn/Up St Helier

0050 TWThF to 0455 TWThF CW02
Drainage

(Earlsfield)

Cyclic Maintenance

Drainage follow-up

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY

2024 45
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TThF to 0520 TThF W01

Drainage 

(Weybridge)

Cyclic Maintenance

Drainage follow-up
1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 45 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W07 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 45
SW105

SW115
Basingstoke Steventon, Worting Jn

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2024 45
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2024 45 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c 44600025
Cyclic Maintenance

Track renewals site surveys

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 

TO TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE LOOP 

TO BE KEPT CLEAR

2024 45 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0055 F to 0500 F H09c 44600025
Cyclic Maintenance

Track renewals site surveys
HASLEMERE LOOP TO BE KEPT CLEAR

2024 45
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

2024 45 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)
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2024 45
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY

2024 45
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2024 45
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 45 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2024 45
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10

Minor Works Re-rail 

(Hounslow)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2024 45
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V92 TERMINATES GUILDFORD 

AND FORMS 1O51. 2O52 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.

2024 45
SW300

SO560
Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0001 M to 2359 F

Minor Works PL 

Refurb & 

Wheel Timbers 

(River Wey)

Signalling 

(North Downs LC 

Upgrades)

Core works

Construction works

GATWICK AIRPORT AND REDHILL SERVICES TO 

START & TERMINATE AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN GUILDFORD AND GATWICK AIRPORT.
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2024 46 Info
Week commencing:

Saturday 08 February

2024 46
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 46

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 46

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 46

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2024 46

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 46
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2024 46
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03

Minor Works Re-rail 

(Byfleet & New Haw)

Cyclic Maintenance

Minor works site surveys

2F02 TO START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2024 46 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02
Drainage 

(Deepcut)

Cyclic Maintenance

Drainage follow-up

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 46
SW105

SW150
Millbrook Totton, Romsey Dn/Up Main, Dn/Up Test Valley 0015 TWThF to 0520 TWThF E19B Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO/FROM 

MARITIME CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE

2024 46 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200325
Cyclic Maintenance

Track renewals prep
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 46
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0020 TWThF to 0440 TWThF H05c

Portcreek Jn S&C

Capex PL Refurb 

(Hilsea)

Cyclic Maintenance

Track renewals prep

Capex follow-up

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

2024 46
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2024 46
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
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2024 46 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 46
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 46
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b

Minor Works 

Conductor Rail 

(Ewell West)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

2024 46
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0035

0120

TWTh

F

to

0450

0450

TWTh

F

CF02b Cyclic Maintenance

2O77 TO DIVERT VIA WIMBLEDON. 2O01 TO START 

FROM TEDDINGTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN TWICKENHAM 

AND TEDDINGTON. POSSESSION TAKEN AFTER 

THE PASSAGE OF 1Q54 (Th/F)

2024 46
SW300

SO560
Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0001 M to 2359 F

Minor Works PL 

Refurb & 

Wheel Timbers 

(River Wey)

Signalling 

(North Downs LC 

Upgrades)

Core works

Construction works

GATWICK AIRPORT AND REDHILL SERVICES TO 

START & TERMINATE AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN GUILDFORD AND GATWICK AIRPORT.
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2024 47 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 15 February

2024 47

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 47

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2024 47

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Service will not run to 

Chessington and will run as 

booked until 0050 at Wimbledon 

and then run to Sheppeeton, 

Kingston (RM), Twickenham (RM) 

and Staines

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 47

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 47

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

2024 47
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2024 47
SW105

SW180

SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TThF to 0455 TThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
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2024 47 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2024 47 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2024 47
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

2024 47 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 47 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH

2024 47
SW110

SW140

SO520

Havant Portsmouth Harbour, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0001 M to 0400 W H07b

Portcreek Jn S&C

Minor Works 

Wheel Timbers 

(Landport Viaduct)

Cyclic Maintenance

Core works

Core works

SWR: PORTSMOUTH MAINLINE SERVICES TO 

START & TERMINATE AT HAVANT. SHUTTLE 

SERVICES TO OPERATE BETWEEN EASTLEIGH 

AND FAREHAM; AND BETWEEN SOUTHAMPTON 

CENTRAL AND FAREHAM. GWR: SERVICES TO 

START & TERMINATE AT FAREHAM. GTR: 

SERVICES TO START & TERMINATE AT HAVANT. 

FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN.

2024 47
SW110 

SO520
Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0400 W to 2359 F H07b

Minor Works 

Wheel Timbers 

(Landport Viaduct)

Cyclic Maintenance

Core Works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 

SOUTHSEA AND PORTSMOUTH HARBOUR. 

SERVICES TO TERMINATE AT FRATTON & 

PORTSMOUTH & SOUTHSEA.

2024 47 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2024 47
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2024 47

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

2024 47

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2024 47 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

2024 47
SW300

SO560
Shalford Jn Dorking West Dn/Up Reading, Dn/Up Redhill 0010 M to 2359 F

Capex PL Refurb 

(River Wey)
Core works
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2024 48 Info
Week commencing:

Saturday 22 February

2024 48

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2024 48
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Minor Works Re-rail 

(West London Jn & 

Wandsworth Town)

Cyclic Maintenance

Minor works site surveys

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. WATERLOO 

PLATFORMS 12-19 TO BE KEPT CLEAR

2024 48
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2024 48 SW105 Farnborough Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624

Cyclic Maintenance

Track renewals six week 

follow-up

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 48 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. SHUNTS AVAILABLE ON 

PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77 

TO TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2024 48 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2024 48
SW110

SW140

SO520

Farlington Jn, Cosham Jn Portsmouth Harbour
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b

Capex 

Wheel Timbers 

(Landport Viaduct)

Cyclic Maintenance

Capex follow-up

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2024 48
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2024 48

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
0001 M to 2359 F

S08a

Y01a

Gillingham Tunnel 

Earthworks

Capex Re-rail 

(Semley)

Cyclic Maintenance

Core works

Capex prep

LWRT (M/T)

LWRT (T/W)

WEST OF ENGLAND SERVICES TO DIVERT VIA 

WESTBURY AND CASTLE CARY

2024 48
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

2024 48 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.
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2024 48
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03

Minor Works 

PL Refurb & 

Wheel Timbers 

(River Wey)

Cyclic Maintenance

Minor works follow-up

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2024 48
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2024 49 Info
Week commencing:

Saturday 01 March

2024 49

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

2024 49

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

2024 49

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

2024 49
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2024 49

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

2024 49 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2024 49 SW105 Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF B03 44600624

Cyclic Maintenance

Track renewals six week 

follow-up

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 49 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16

Cyclic Maintenance

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2024 49
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2024 49 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2024 49 SW120 Farnham Alton Single/ Loop 0100 TWF to 0510 TWF 44400125 Track renewals site surveys

2024 49
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06

Minor Works Re-rail 

(East Clandon and 

Box Grove)

Cyclic Maintenance

Minor works site surveys

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 
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2024 49
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWTh to 0510 TWTh CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2024 49
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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2024 50 Info
Week commencing:

Saturday 08 March

2024 50
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2024 50

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2024 50

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2024 50

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2024 50

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2024 50

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2024 50
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2024 50

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2024 50
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY

2024 50
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050

0050

TThF

W

to

0515

0450

TThF

W

W10 Cyclic Maintenance

1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE. POSSESSION TO BE GIVEN UP 

FOR THE PASSAGE OF 3Q01 (T/W)

2024 50
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01

Capex Re-rail 

(Lymington Pier)

Cyclic Maintenance

Capex prep

LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2024 50 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2024 50 SW110 Liss Havant Jn Dn/Up Main 0040 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2024 50
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.
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2024 50 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 44400125
Cyclic Maintenance

Track renewals site surveys
1A75 & 1A77 TO TERMINATE AT FARNHAM

2024 50
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0500

0500

TWF

Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

2024 50
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 50
SW175

SW178
Castle Cary Jn Yeovil Pen Mill

Single/ Loop, Down Sidings, Down 

Main
0001 M to 2359 F Y05b

Capex PL Refurb 

(Sparkford Hill)

Cyclic Maintenance

Core works

GWR: A SHUTTLE SERVICE WILL OPERATE 

BETWEEN WEYMOUTH AND YEOVIL PEN MILL 

PLATFORM 1/2. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN YEOVIL PEN 

MILL AND CASTLE CARY.

2024 50
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2300 MTWTh to 0650 TWThF Y05b

Capex PL Refurb 

(Sparkford Hill)

Cyclic Maintenance

Plant access

2024 50
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2024 50
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor

0030

0105

WTh

F

to

0445

0445

WTh

F

CF05
44300523 

(Black Potts)

Cyclic Maintenance

Track renewals prep

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)
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2024 51 Info
Week commencing:

Saturday 15 March

2024 51

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2024 51

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2024 51

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2024 51

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2024 51

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2024 51
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

ThF

W

to

0455

0455

ThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)
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2024 51
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 ThF to 0500 ThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2024 51 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W07 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 51
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 ThF to 0520 ThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2024 51
SW105

SW115
Steventon, Worting Jn Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2024 51
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2024 51 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a 44600025
Cyclic Maintenance

Track renewals site surveys

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2024 51 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2024 51 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2024 51
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2024 51 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys

2024 51
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2024 51 SW175 Castle Cary Jn Dorchester Jn 2305 MTWTh to 0530 TWThF
Capex PL Refurb 

(Sparkford Hill)
Capex follow-up

2024 51
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V92 TERMINATES GUILDFORD 

AND FORMS 1O51. 2O52 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.

2024 51 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0030 TWThF to 0500 TWThF
44300523 

(Black Potts)
Track renewals prep

STOCK CAN BERTH IN THE PLATFORMS AT 

WINDSOR
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2024 52 Info
Week commencing:

Saturday 22 March

2024 52

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2024 52

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2024 52
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2024 52
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02 44300324

Cyclic Maintenance

Track renewals six week 

follow-up

2024 52
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Brookwood S&C

Cyclic Maintenance

Track renewals TOC Walk

2F02 TO START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2024 52 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2024 52
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0045 TWThF to 0435 TWThF H05b

Minor Works

Conductor Rail 

(Bedhampton)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

2P77 TO TERMINATE AT PETERSFIELD. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2024 52 SW115 Worting Jn Laverstock North Jn Dn/Up Exeter 0115 TWThF to 0510 TWThF
Minor Works Re-rail 

(Andover)
Minor works follow-up

2024 52 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys

2024 52
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 

8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 

FOR BERTHING.

2024 52
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2024 52 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Minor Works Re-rail 

(Conkers) 

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2024 52
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2024 52
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF
Capex PL Refurb 

(Sparkford Hill)
Capex follow-up

2024 52
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08

Capex S&C 

(Ascot)

Capex 

(Sunningdale Level 

Crossing Repairs)

Cyclic Maintenance

Capex follow-up

Capex follow-up

SWR TO BERTH TWO UNITS AT READING
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2024 52 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF
44300523 

(Black Potts)
Track renewals follow-up PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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2025 1 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 29 March

2025 1

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2025 1
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 1
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02

Capex PL Refurb 

(Waterloo, Platform 

5)

Cyclic Maintenance

Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2025 1
SW105

SW180

SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2025 1 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 44601315
Cyclic Maintenance

Track renewals site surveys

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2025 1 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

LONG VALLEY SIDINGS TO BE KEPT CLEAR.

2025 1
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

2025 1 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF
44200325

44200225

Track renewals prep

Track renewals site surveys
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 1 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04

Minor Works 

S&C Refurb 

(Bournemouth S&C 

2040/2041pts)

Cyclic Maintenance

Minor works site surveys
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 1
SW110

SW300
Guildford Haslemere, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 44600025

Cyclic Maintenance

Track renewals site surveys
PLATFORM 5 TO BE KEPT CLEAR

2025 1

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2025 1 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys

2025 1 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06

Minor Works 

Pads & Nylons 

(Cosham)

Cyclic Maintenance

Minor works maintenance

2025 1
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

2025 1 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF
44300523

(Black Potts)
Track renewals follow-up PLATFORMS AT WINDSOR TO BE KEPT CLEAR.
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2025 2 Info
Week commencing:

Saturday 05 April

2025 2
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 2

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 2

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Divert from Romsey via 

Southampton and Fareham

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2025 2

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 2

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2025 2
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2025 2 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02

Minor Works 

Conductor Rail 

(Sturt Lane)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 2 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2025 2 SW105 Totton Totton
Fawley Single/Shunting Neck, 

Goods Loop, Down Sidings
2200 MTWTh to 0600 TWThF E26 Cyclic Maintenance

2025 2 SW105 Brockenhurst Christchurch Dn/Up Main 0215 TWThF to 0520 TWThF 44200225 Track renewals site surveys

2025 2 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2025 2 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2025 2
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2025 2 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals site surveys

2025 2
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance
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2025 2
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0120

TWTh

F

to

0500

0500

TWTh

F

CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. POSSESSION 

TO BE GIVEN UP FOR THE PASSAGE OF 1Q54 

(Th/F)

2025 2
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey

0050

0100

TWTh

F

to

0520

0520

TWTh

F

CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

2025 2 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 9th February 2024

Page 34 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2025 3 Info
Bank Holiday 

Friday

Week commencing:

Saturday 12 April

2025 3

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 3

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Will not run between New Malden 

and Shepperton

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 3

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2025 3

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

2025 3 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020

0045

TTh

W

to

0505

0505

TTh

W

CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

2025 3
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WTh to 0545 WTh CC08

Minor Works 

PL Refurb

(Up & Dn Ludgates)

Cyclic Maintenance

Minor works site surveys

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 9th February 2024

Page 35 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2025 3 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2025 3 SW105 Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 

Fast, Dn/Up Goods Loop
0001 F to 2359 F

Civils 

(Tanners Brook 

Bridge)

Reconstruction works
ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA REDBRIDGE JN

2025 3
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTW to 0515 TWTh Y04 Cyclic Maintenance

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2025 3
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWTh to 0530 TWTh G07

Minor Works Re-rail 

(Aldershot North)

Cyclic Maintenance 

Minor works prep

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2025 3 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTW to 0525 TWTh S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2025 3
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0030

0120

TTh

W

to

0525

0525

TTh

W

CW05a Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2025 3
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MW

T

to

0505

0505

TTh

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045.

2025 3
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 WTh to 0450 WTh CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD. 2O77 TO TERMINATE AT STRAWBERRY HILL

2025 3 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0035 WTh to 0505 WTh

Minor Works 

PL Refurb 

(Richmond)

Minor works follow-up

2025 3 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWTh to 0520 TWTh W11 Cyclic Maintenance
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2025 4 Info
Bank Holiday 

Monday

Week commencing:

Saturday 19 April

2025 4

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 4 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 WThF to 0500 WThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2025 4
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn Slow, Dn Byfleet 

Curve
0110 ThF to 0520 ThF

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

2025 4
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 WThF to 0515 WThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2025 4 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 4 SW105 Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 

Fast, Dn/Up Goods Loop
0001 M to 2359 M

Civils 

(Tanners Brook 

Bridge)

Reconstruction works
ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA REDBRIDGE JN

2025 4
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WThF to 0520 WThF Br01

44200325

Minor Works 

S&C Refurb 

(109/110pts)

Drainage 

(New Milton) 

44200225

Cyclic Maintenance

Track renewals follow-up

Minor works follow-up

Drainage follow-up

Track renewals site surveys

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 4 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2025 4
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a

Cyclic Maintenance

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2025 4
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2025 4
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 WThF to 0500 WThF

E14

S04
44500424

Cyclic Maintenance

Track renewals site surveys

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2025 4 SW135 Eastleigh West Jn Botley (c/o) Dn/Up Portsmouth, Single 0015 TWThF to 0450 TWThF E07
Minor Works Re-rail 

(Allington Lane)

Minor works prep

LWRT (W/Th)

LWRT (Th/F)

7V97 TO BE RETIMED.

2025 4
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 TWTh to 0430 WThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 4
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a
Capex PL Refurb 

(Sparkford Hill)

Cyclic Maintenance

Capex follow-up
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2025 4
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 WThF to 0515 WThF CW07 Cyclic Maintenance

2025 4 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0045 WThF to 0440 WThF CF13a

Minor Works 

S&C Refurb 

(Strawberry Hill)

Cyclic Maintenance

Minor works follow-up

2K77 TERMINATE AT HAMPTON WICK. ECS TO 

WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 

KINGSTON TO STRAWBERRY HILL
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2025 5 Info
Week commencing:

Saturday 26 April

2025 5
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 5
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

2025 5
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01
Minor Works Re-rail 

(West London Jn)

Cyclic Maintenance

Minor works site surveys

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2025 5
SW105

SW180
Clapham Junction Berrylands

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Dn/Up 

Kingston

0050 TWThF to 0455 TWThF CW02 Wimbledon S&C

Cyclic Maintenance

Track renewals TOC walk

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

1F83 TO BE DIVERTED VIA CHERTSEY

2025 5
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TWThF to 0520 TWThF W01 44601315

Cyclic Maintenance

Track renewals site surveys
1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 5 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0515 TWThF
C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

2025 5
SW105

SW115
Basingstoke Steventon, Worting Jn

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2025 5
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

2025 5 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF
44200325

44200225

Track renewals follow-up

Track renewals site surveys
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 5
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2025 5 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a

44600025

Drainage

(Witley)

Cyclic Maintenance

Track renewals site surveys

Drainage follow-up

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2025 5
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

2025 5 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)

2025 5 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2025 5
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
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2025 5
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2025 5 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2025 5
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10

Minor Works Re-rail 

(Isleworth)

Cyclic Maintenance

Minor works site surveys

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2025 5
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.
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2025 6 Info
Bank Holiday 

Monday

Week commencing:

Saturday 03 May

2025 6
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 6

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2025 6

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 6

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2025 6

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2025 6

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2025 6
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2025 6

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Divert via Hounslow

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 6
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 WThF to 0440 WThF CC04

Minor Works 

S&C Refurb 

(West London Jn 

S&C)

Minor Works 

PL Refurb 

(Waterloo UMR)

Cyclic Maintenance

Minor works follow-up

Minor works follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2025 6
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 ThF to 0515 ThF W03 Cyclic Maintenance

2F02 TO START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2025 6 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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2025 6 SW110 Petersfield Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H11 Cyclic Maintenance
2P77 TO TERMINATE AT PETERSFIELD, ECS TO 

BERTH HASLEMERE LOOP

2025 6
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 WThF to 0520 WThF G11 Cyclic Maintenance

2025 6
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0015

WF

Th

to

0500

0345

WF

Th

E12 Cyclic Maintenance
7V97 TO BE RETIMED. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q02 (W/Th)

2025 6 SW115 Worting Jn Andover Dn/Up Exeter 0001 M to 0330 T

Minor Works

PL Refurb 

(Overton)

Core works

WEST OF ENGLAND SERVICES TO DIVERT VIA 

SOUTHAMPTON CENTRAL. FREIGHT SERVICES TO 

DIVERT VIA SOUTHAMPTON CENTRAL.

2025 6 SW115 Worting Jn Andover Dn/Up Exeter 0005 WThF to 0525 WThF

Minor Works

PL Refurb 

(Overton)

Minor works follow-up 1L79 TO TERMINATE AT BASINGSTOKE.

2025 6 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05
Minor Works Re-rail 

(Tynings)

Cyclic Maintenance

Minor works site surveys

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2025 6
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 TWTh to 0520 WThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 6
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 WThF to 0505 WThF CW06b

Minor Works Re-rail 

(Epsom, Platform 2)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

EPSOM DOWN SIDING TO BE KEPT CLEAR

2025 6
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0055 WThF to 0450 WThF CF02a Cyclic Maintenance

2O01 TO START FROM TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND TEDDINGTON.
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2025 7 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 10 May

2025 7

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 7

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2025 7

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Service will not run to 

Chessington and will run as 

booked until 0050 at Wimbledon 

and then run to Sheppeeton, 

Kingston (RM), Twickenham (RM) 

and Staines

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 7

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2025 7

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2025 7
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10 

West London No1 Siding

0035

0050

ThF

W

to

0455

0455

ThF

W

CC02

Minor Works Re-rail 

(Latchmere Down 

Main Fast)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)
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2025 7
SW105

SW180

SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 ThF to 0455 ThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY. 

2025 7 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 44601315
Cyclic Maintenance

Track renewals site surveys

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2025 7 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 7 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25

2025 7 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 7 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2025 7

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2025 7
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

2025 7 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06
44300523 

(Black Potts)

Cyclic Maintenance

Track renewals six week 

follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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2025 8 Info
Week commencing:

Saturday 17 May

2025 8

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2025 8

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 8
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. WATERLOO 

PLATFORMS 12-19 TO BE KEPT CLEAR

2025 8
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b

Minor Works 

PL Refurb 

(Pirbright Jn)

Minor works Re-rail 

(Sheerwater)

Cyclic Maintenance

Minor works site surveys

Minor works site surveys

LINE DIVERSIONS TO APPLY

2025 8 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2025 8 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. SHUNTS AVAILABLE ON 

PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77 

TO TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2025 8 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07

Minor Works 

PL Refurb 

(Poole & Wareham)

Cyclic Maintenance

Minor works site surveys

2025 8
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0020 TWThF to 0440 TWThF H05c

Portcreek Jn S&C

Minor Works 

Drainage 

(Bedhampton)

Cyclic Maintenance

Track renewals TOC walk

Minor works follow-up

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

2025 8
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2025 8
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

2025 8 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2025 8 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF
44300523 

(Black Potts)

Track renewals six week 

follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

2025 8
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 
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2025 8
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2025 9 Info
Bank Holiday 

Monday

Week commencing:

Saturday 24 May

2025 9
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 9 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2025 9 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 9 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 WThF to 0500 WThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2025 9
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2025 9 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 WThF to 0525 WThF Y03 Cyclic Maintenance

2025 9
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 WThF to 0445 WThF

G02

W06

Minor Works Re-rail 

(East Clandon & 

Boxgrove) 

Cyclic Maintenance

Minor works prep

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2025 9
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 WThF to 0510 WThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2025 9
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 WThF to 0450 WThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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2025 10 Info
SLEEPERS TO RUN VIA 

HONITON

Principal 

Timetable

Week commencing:

Saturday 31 May

2025 10
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 10

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 10

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2025 10

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 10

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2025 10
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2025 10
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2025 10
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Br01 44200325

Cyclic Maintenance

Track renewals six week 

follow-up

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 10 SW110 Liss Havant Jn Dn/Up Main 0040 TWThF to 0445 TWThF H04b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2025 10
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2025 10 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF G09 44400125
Cyclic Maintenance

Track renewals prep

2025 10
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0500

0500

TWF

Th

E14

S04
44500424

Cyclic Maintenance

Track renewals site surveys

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

2025 10
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 10 SW175 Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
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2025 10
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2025 10
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)
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2025 11 Info
Week commencing:

Saturday 07 June

2025 11

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 11

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 11

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2025 11

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2025 11

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH
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Other Work

Ref
Work Content Traffic Remarks

2025 11
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2025 11
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2025 11
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TThF to 0520 TThF W01 44601315

Cyclic Maintenance

Track renewals site surveys
1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 11 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 44601315
Cyclic Maintenance

Track renewals site surveys
1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 11
SW105

SW115
Steventon, Worting Jn Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05

Minor Works 

PL Refurb 

44550225 

(Overton)

Cyclic Maintenance

Minor works follow-up

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2025 11
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2025 11 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0050 TThF to 0505 TThF H01b 44600025
Cyclic Maintenance

Track renewals site surveys

2025 11 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2025 11 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2025 11
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2025 11
SW120

SW123

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0500 TWThF

Minor Works 

PL Refurb 

(Ash Vale Jn)

Minor works follow-up

2025 11 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400125

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

1A75 & 1A77 TO TERMINATE AT FARNHAM

2025 11
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2025 11
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.
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n
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Time 
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nights
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Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2025 12 Info
Week commencing:

Saturday 14 June

2025 12

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 12
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2025 12
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

2025 12
SW105 

SW110 

SW255

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO START FROM WOKING, PLATFORM 3. 1S77 

TO TERMINATE AT PLATFORM 5. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD.

2025 12 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2025 12 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH

2025 12
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0020 TWThF to 0440 TWThF H05c

Cyclic Maintenance

S&C Rail Grinder (M/T)

S&C Rail Grinder (T/W)

S&C Rail Grinder (W/Th)

S&C Rail Grinder (Th/F)

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

2025 12 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF G09 44400125

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

LWRT (W/Th)

2025 12
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2025 12
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500424

Cyclic Maintenance

Track renewals site surveys

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2025 12 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Minor Works Re-rail 

(Conkers)

Cyclic Maintenance

Minor works follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2025 12
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 12 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF

Minor Works 

Wheel Timbers 

(River Wey)

Minor works follow-up

2025 12
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08

Minor Works 

Pads & Nylons 

(Bracknell & Ascot 

S&C)

Cyclic Maintenance

Minor works maintenance
SWR TO BERTH TWO UNITS AT READING
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2025 13 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 21 June

2025 13

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

2025 13

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

2025 13

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

2025 13
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 13

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

2025 13
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2025 13
SW105

SW180

SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston

0050

0100

TF

W

to

0455

0455

TF

W

CW03 Cyclic Maintenance

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF RE-ROUTED 3Q24 (T/W)

2025 13 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2025 13 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

LONG VALLEY SIDINGS TO BE KEPT CLEAR.

2025 13 SW105 Eastleigh East Jn Eastleigh South Jn
Down Carriage Sidings, Jubilee 

Siding
0800 MTWTh to 1600 MTWTh E24 Cyclic Maintenance

2025 13
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

2025 13 SW105 Brockenhurst Christchurch Dn/Up Main 0025 TWThF to 0520 TWThF 44200325
Track renewals six week 

follow-up
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 13 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 13
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
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2025 13

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2025 13 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06

Minor Works 

Pads & Nylons 

(Cosham)

Cyclic Maintenance

Minor works maintenance

2025 13
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur

0025

0045

TThF

W

to

0500

0500

TThF

W

CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W)
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2025 14 Info
Week commencing:

Saturday 28 June

2025 14
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 14

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2025 14

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 14

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2025 14

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

2025 14

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2025 14
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2025 14

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 14 SW100 Waterloo Waterloo Platforms 8&9 0020 TWThF to 0505 TWThF

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

8&9)

Minor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 8&9

2025 14

SW100

SW210

SW225

SW230

Queenstown Rd Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC07a

Minor Works Re-rail 

(Latchmere DWF & 

UWF)

Cyclic Maintenance

Minor works prep

LWRT (T/W)

LWRT (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.
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2025 14
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TThF to 0515 TThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2025 14 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow

0105

0130

TThF

W

to

0550

0500

TThF

W

B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 

AFTER THE PASSAGE AND GIVEN UP FOR 3Q01 

(T/W)

2025 14 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2025 14 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2025 14 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2025 14
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2025 14
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2025 14

SW210

SW230

EA1330

SO250

Barnes New Kew Jn
Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0001 M to 2359 F

Civils 

(Barnes River Bridge 

strengthening)

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR VIA HOUNSLOW JN AND 

WHITTON JN.

2025 14
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey

0050

0100

WTh

F

to

0520

0520

WTh

F

CF07

Minor Works 

(Staines River 

Bridge walkways)

Cyclic Maintenance

Minor works site surveys

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

2025 14 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2025 15 Info
Week commencing:

Saturday 05 July

2025 15

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 15

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2025 15

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Will not run between New Malden 

and Shepperton

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 15

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

2025 15

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2025 15 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0045

0020

W

ThF

to

0505

0505

W

ThF

CC01b

Minor Works 

Wheel Timbers 

(Waterloo, Platform 

8&9)

Cyclic Maintenance

Minor works follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)
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2025 15
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055

0055

WTh

F

to

0545

0440

WTh

F

CC08
Minor Works Re-rail 

(Longhedge Jn)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES. POSSESSION TO BE GIVEN 

UP FOR THE PASSAGE OF 3Q21 (Th/F)

2025 15 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 15 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2025 15 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2025 15
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2025 15
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2025 15
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0030

0120

TThF

W

to

0525

0525

TThF

W

CW05a Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2025 15
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045.

2025 15
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 TWThF to 0450 TWThF CF11

Minor Works 

Wheel Timbers 

(Kingston River 

Bridge)

Cyclic Maintenance

Minor works site surveys

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD. 2O77 TO TERMINATE AT STRAWBERRY HILL

2025 15 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2025 16 Info
Week commencing:

Saturday 12 July

2025 16

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2025 16

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 16 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2025 16
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Up Slow, Up Byfleet 

Curve
0010 TWThF to 0425 TWThF

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

2025 16
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2025 16 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 16
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 16 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2025 16
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a

Minor Works 

Wheel Timbers 

(St. George's Road 

Bridge)

Cyclic Maintenance

Minor works site surveys

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2025 16
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2025 16
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
44500424

Cyclic Maintenance

Track renewals site surveys

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

2025 16
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 16
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a
Minor Works Re-rail 

(YJP Single Line)

Cyclic Maintenance

Minor works site surveys

2025 16
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2025 16 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance
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2025 17 Info
Week commencing:

Saturday 19 July

2025 17

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2025 17

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0235

0250

0335

0415

0425

0430

0515

0520

W

W

W

W

W

W

W

W

0250

0255

0415

0420

0430

0510

0520

0535

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

2025 17
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 17
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2025 17
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2025 17
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 17 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W07 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 17
SW105

SW115
Basingstoke Steventon, Worting Jn

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2025 17
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2025 17 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF H01b 44600025
Cyclic Maintenance

Track renewals prep

2025 17 SW110 Haslemere Havant Jn Dn/Up Main 0105 TWThF to 0445 TWThF

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

2025 17
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

2025 17 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

TWTh

WF

Th

to

0510

0700

0620

WThF

WF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)
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2025 17 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2025 17
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2025 17
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2025 17 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2025 17
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2025 17
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH IN TWO PLATFORMS AT READING.
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2025 18 Info
Week commencing:

Saturday 26 July

2025 18
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 18

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 18

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2025 18

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Divert via Hounslow

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 18

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2025 18
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

14 & 15)

Cyclic Maintenance

Minor works follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2025 18
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Guildford
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03

Minor Works 

Conductor Rail 

(Worplesdon)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

2F02 TO START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2025 18 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2025 18 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025

Track renewals prep

LWRT (W/T)

LWRT (Th/F)

2025 18
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0045 TWThF to 0435 TWThF H05b

Minor Works Re-rail 

(Buriton & Idsworth)

Cyclic Maintenance

Minor works site surveys

2P77 TO TERMINATE AT PETERSFIELD. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2025 18
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2025 18
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2025 18 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2025 18
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 18
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance
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2025 18
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O77 TO DIVERT VIA WIMBLEDON. 2O01 TO START 

FROM TEDDINGTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN TWICKENHAM 

AND TEDDINGTON.
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2025 19 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 02 August

2025 19

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 19

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Service will not run to 

Chessington and will run as 

booked until 0050 at Wimbledon 

and then run to Sheppeeton, 

Kingston (RM), Twickenham (RM) 

and Staines

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 19

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2025 19

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2025 19

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

0040

0130

0215

0230

0235

0325

F

F

F

F

F

F

to

0130

0215

0220

0235

0325

0405

F

F

F

F

F

F

UTU 3Q36 PROTECTED PATH

2025 19 SW100 Waterloo Waterloo Platforms 14 & 15 0045 WThF to 0440 WThF

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

14 & 15)

Minor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 14 & 15

2025 19
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast,  South Siding, 

Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
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2025 19
SW105

SW180

SW190

Clapham Junction Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Kingston
0050 TThF to 0455 TThF CW03 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals site surveys
1F83 TO BE DIVERTED VIA CHERTSEY

2025 19 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2025 19 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 19
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

2025 19 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200225
Cyclic Maintenance

Track renewals prep
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 19 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2025 19

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
44500723

Cyclic Maintenance

Track renewals site surveys
1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2025 19
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2025 19 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 9th February 2024

Page 65 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2025 20 Info
Week commencing:

Saturday 09 August

2025 20

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 20
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Minor Works 

Wheel Timbers 

(Waterloo, Platforms 

14 & 15) 

Minor Works Re-rail 

(Clapham to 

Wandsworth)

Cyclic Maintenance

Minor works follow-up

Minor works prep

LWRT (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. WATERLOO 

PLATFORMS 12-19 TO BE KEPT CLEAR

2025 20
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2025 20 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2025 20 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2025 20 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2025 20
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2025 20
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2025 20 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF 44400125 Track renewals prep 1A75 & 1A77 TO TERMINATE AT FARNHAM

2025 20
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

2025 20 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2025 20
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2025 20
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2025 21 Info
Week commencing:

Saturday 16 August

2025 21
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 21
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

2025 21 SW100 Waterloo Waterloo Platforms 2&3 0035 TWThF to 0505 TWThF

Minor Works 

Wheel Timbers 

(Waterloo, Platform 

3)

Minor works follow-up NO BERTHING IN WATERLOO, PLATFORMS 2&3

2025 21 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2025 21 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 21 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2025 21 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025 Track renewals prep

2025 21
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2025 21 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2025 21 SW120 Farnham Alton Single/ Loop 0001 M to 2359 F G09 44400125
Cyclic Maintenance

Track renewals core works

SWR: ALTON SERVICES TO START & TERMINATE 

AT FARNHAM

2025 21
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06

Minor Works 

Wheel Timbers 

(Flood A&B)

Cyclic Maintenance

Minor works follow-up

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2025 21
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2025 21
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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2025 22 Info
SLEEPERS TO RUN VIA 

HONITON

Bank Holiday 

Monday

Week commencing:

Saturday 23 August

2025 22
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 22

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2025 22

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 22

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2025 22

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2025 22

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2025 22
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2025 22

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Will not run between Farnham and 

Alton

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 22
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 WThF to 0500 WThF CC09b/c
Minor Works Re-rail 

(Vauxhall DWS)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

2025 22 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 WThF to 0430 WThF 44601315 Track renewals prep

2025 22 SW105 Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0050 ThF to 0515 ThF W03 Cyclic Maintenance

2025 22
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 WF to 0520 WF Br01 44200225

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 22 SW110 Liss Havant Jn Dn/Up Main 0005 WTh to 0445 WTh H04a
Minor Works Re-rail 

(Petersfield)

Cyclic Maintenance

Minor works site surveys
2P75 & 2P77 TO TERMINATE AT HASLEMERE. 
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2025 22 SW110 Liss Havant Jn Dn/Up Main 0040 F to 0445 F H04a
Minor Works Re-rail 

(Petersfield)

Cyclic Maintenance

Minor works site surveys
2P77 TO TERMINATE AT HASLEMERE

2025 22
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 TWTh to 0540 WThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2025 22 SW120 Farnham Alton Single/ Loop 0001 M to 2359 F G09 44400125
Cyclic Maintenance

Track renewals core works

SWR: ALTON SERVICES TO START & TERMINATE 

AT FARNHAM

2025 22
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 WThF to 0500 WThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

2025 22
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 TWTh to 0430 WThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 22
SW175

SW178
Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 WThF Y05b

Minor Works 

(Dorchester West 

555pts)

Cyclic Maintenance

Minor works site surveys

2025 22 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to 0545 T

Minor Works 

PL Refurb 

(Flood A & B)

Minor works core works

2025 22 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF

Minor Works 

PL Refurb 

(Flood A & B)

Minor works follow-up

2025 22
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 WThF to 0515 WThF CW07 Cyclic Maintenance

2025 22
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0030 WThF to 0445 WThF CF05

Minor Works Re-rail 

(Wraysbury)

Cyclic Maintenance

Minor works site surveys

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 9th February 2024

Page 69 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2025 23 Info
Week commencing:

Saturday 30 August

2025 23

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 23

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2025 23

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 23

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2025 23

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2025 23
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0035

W

ThF

to

0455

0455

W

ThF

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)
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2025 23
SW105

SW190
Durnsford Road Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0045 ThF to 0500 ThF CW04 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals site surveys
1F83 TO DIVERT VIA CHERTSEY

2025 23 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 44601315
Cyclic Maintenance

Track renewals prep
1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 23
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 ThF to 0520 ThF W01

44601315

Minor Works 

S&C & PL Refurb 

(Hampton Court)

Minor Works 

Conductor Rail 

(Weybridge)

Cyclic Maintenance

Track renewals prep

Minor works site surveys

Minor works prep

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 23
SW105

SW115
Steventon, Worting Jn Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2025 23
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2025 23 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a 44600025
Cyclic Maintenance

Track renewals prep

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2025 23 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2025 23 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2025 23
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2025 23 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 44400125
Cyclic Maintenance

Track renewals follow-up
1A75 & 1A77 TO TERMINATE AT FARNHAM

2025 23
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2025 23
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W

Reading Spur Jn 

S&C 

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V92 TERMINATES GUILDFORD 

AND FORMS 1O51. 2O52 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.
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o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2025 24 Info
Week commencing:

Saturday 06 September

2025 24

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2025 24

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 24
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2025 24
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals site surveys

2025 24
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03

Minor Works Re-rail 

(Byfleet & New Haw)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

2F02 TO START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2025 24 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2025 24 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF 44600025 Track renewals follow-up

2025 24 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance
2P77 TO TERMINATE AT PETERSFIELD, ECS TO 

BERTH HASLEMERE LOOP

2025 24 SW120 Farnham Alton Single/ Loop 0100 TWThF to 0510 TWThF 44400125 Track renewals follow-up

2025 24
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 

8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 

FOR BERTHING.

2025 24
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500424

Cyclic Maintenance

Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2025 24 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

2025 24 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Minor Works Re-rail 

(Tynings)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2025 24
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 24
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08

Minor Works 

Pads & Nylons 

(Bracknell)

Cyclic Maintenance

Minor works maintenance
SWR TO BERTH TWO UNITS AT READING
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Other Work

Ref
Work Content Traffic Remarks

2025 25 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 13 September

2025 25
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 25
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.

2025 25
SW105

SW180

SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals site surveys
1F83 TO BE DIVERTED VIA CHERTSEY

2025 25 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 44601315

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2025 25 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

LONG VALLEY SIDINGS TO BE KEPT CLEAR.

2025 25
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

2025 25
SW105

SW160
Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF 44200325 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 25 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 25
SW110

SW300
Guildford Haslemere, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 44600025

Cyclic Maintenance

Track renewals follow-up

C21 Rail Grinder (M/T)

PLATFORM 5 TO BE KEPT CLEAR

2025 25
SW115

SW170
Wilton Jn Gillingham (Dorset)

Dn/Up Exeter, Single, Tisbury 

Loop
0015 TWThF to 0445 TWThF

S08

Y01
44500723

Cyclic Maintenance

Track renewals site surveys

2025 25
GW610

SW115
Yeovil Jn Honiton

Dn/Up Exeter, Exeter Main, Chard 

Dn Loop
0001 M to 2359 F

Civils Earthworks 

(Crewkerne Tunnel 

Cutting)

Civils Earthworks 

(Honiton Tunnel 

Cutting)

Core works

Core works

SWR: EXETER SERVICES TO START & TERMINATE 

AT YEOVIL JN. A SHUTTLE SERVICE WILL 

OPERATE BETWEEN AXMINSTER AND EXETER

2025 25 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2025 25
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

2025 25 SW210 Staines Virginia Water Dn/Up Twickenham 0115 W to 0520 W C21 Rail Grinder (T/W)

2025 25
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0040 Th to 2359 F

Signalling 

(North Downs LC 

Upgrades 

Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START & 

TERMINATE AT GUILDFORD
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2025 26 Info
Week commencing:

Saturday 20 September

2025 26
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 26

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 26

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Divert from Romsey via 

Southampton and Fareham

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2025 26

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 26

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2025 26

SW100

SW210

SW225

SW230

Queenstown Rd Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040

0120

TWTh

F

to

0500

0500

TWTh

F

CC07a

Minor Works 

S&C Refurb 

(West London Jn)

Cyclic Maintenance

Minor works follow-up

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. POSSESSION 

TO BE GIVEN UP FOR THE PASSAGE OF 1Q54 

(Th/F)

2025 26
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2025 26 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 26 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2025 26 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2025 26 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

2025 26 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b Cyclic Maintenance

2025 26
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWTh to 0430 TWTh S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.
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2025 26
SW115

GW610
Honiton Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
0030 T to 0515 T

Minor Works

Autumn Rover
Seasonal treatment

2025 26
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 W
Minor Works

Autumn Rover
Seasonal treatment

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 26
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2025 26
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey

0050

0100

TWTh

F

to

0520

0520

TWTh

F

CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

2025 26
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2025 26
SW300

SO560
Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

Signalling 

(North Downs LC 

Upgrades 

Commissioning)

Core works
GWR: REDHILL & GATWICK SERVICES TO START & 

TERMINATE AT GUILDFORD
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2025 27 Info
Subsidiary 

Timetable

Week commencing:

Saturday 27 September

2025 27

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 27

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Will not run between New Malden 

and Shepperton

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 27

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2025 27

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

2025 27 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020

0045

TThF

W

to

0505

0505

TThF

W

CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

2025 27 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
44200324

Cyclic Maintenance

Track renewals site surveys

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.
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2025 27 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
44200324

Cyclic Maintenance

Track renewals site surveys

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2025 27 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

2025 27
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04

Drainage 

(Whimple)

Minor Works

Autumn Rover

Cyclic Maintenance

Drainage follow-up (T/W, 

W/Th, Th/F)

Seasonal treatment (M/T)

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2025 27
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 W
Minor Works

Autumn Rover
Seasonal treatment

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 27
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0030

0120

TThF

W

to

0525

0525

TThF

W

CW05a Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2025 27
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045.

2025 27
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD. 2O77 TO TERMINATE AT STRAWBERRY HILL

2025 27
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 TWThF to 0545 TWThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

2025 27 SW210 Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0105 TWThF to 0455 TWThF
Reading Spur Jn 

S&C 
Track renewals prep

SWR TO BERTH IN TWO PLATFORMS AT READING. 

1O52 TO START FROM GUILDFORD. GWR TO 

BERTH A UNIT AT GUILDFORD PLATFORM 8.

2025 27 SW230 Old Kew Jn Hounslow Jn Dn/Up Hounslow 0040 TWThF to 0515 TWThF
Minor Works Re-rail 

(Syon Lane)

Minor works prep

LWRT (W/Th)

LWRT (Th/F)

2025 27 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

2025 27 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 28th March 2024



Network Rail

Wessex Route

OFFICIAL#

Engineering Access Statement 2025

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 9th February 2024

Page 77 of 93

Key: Amended New Cancelled
Y

e
a

r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2025 28 Info
Week commencing:

Saturday 04 October

2025 28

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 28 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2025 28
SW105

SW110
Woking East Farnborough, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09

Minor Works

PL Refurb

(Pirbright Jn)

Cyclic Maintenance

Minor works follow-up

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2025 28 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 28
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Br01 44200225

Cyclic Maintenance

Track renewals follow-up
2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 28
SW105

SW160
Christchurch Branksome Jn

Dn/Up Main, Up Bay, Middle 

Sidings
0055 TWThF to 0500 TWThF

Minor Works 

(Bournemouth S&C 

2040/2041pts)

Minor works follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 28 SW105 Wareham Dorchester Jn Dn/Up, Single, Wool Sidings 0020 TWThF to 0600 TWThF
Minor Works Re-rail 

(West Stafford)

Minor works prep

LWRT (Th/F)

2025 28 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2025 28 SW110 Shalford Jn Haslemere Dn/Up Main 0035 TWThF to 0505 TWThF 44600025 Track renewals follow-up

2025 28
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2025 28
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2025 28 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF

44400125

Civils 

(Boyd's Nursery 

Bridge 

Reconstruction)

Track renewals six week 

follow-up

Civils six week follow-up
1A75 & 1A77 TO TERMINATE AT FARNHAM

2025 28
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
44500424

Cyclic Maintenance

Track renewals prep

LWRT (T/W) 

LWRT (W/Th)

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2025 28
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 28
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a
Minor Works

Autumn Rover

Cyclic Maintenance

Seasonal treatment (M/T)

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 28
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2025 28 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance

2K77 TERMINATE AT HAMPTON WICK. ECS TO 

WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 

KINGSTON TO STRAWBERRY HILL
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2025 29 Info
Week commencing:

Saturday 11 October

2025 29

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

2025 29

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

St Helier

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

St Helier

2335

2345

0025

0050

0100

0235

0335

T

T

W

W

W

W

W

to

2345

0015

0050

0100

0110

0245

0350

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

2025 29

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0315

0325

0350

0445

0525

Th

Th

Th

Th

Th

to

0325

0350

0435

0525

0535

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

2025 29
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 29

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Latchmere Jn

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Clapham Junction

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Junction

Latchmere Jn

Clapham Junction

Reading

0035

0040

0045

0105

0120

0125

0140

0245

0305

0310

F

F

F

F

F

F

F

F

F

F

to

0040

0045

0105

0110

0125

0140

0150

0250

0310

0445

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

2025 29
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01

Nine Elms Jn/ 

Queenstown Road 

S&C

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2025 29
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 TWTh to 0545 TWTh CC08

Minor Works

PL Refurb

(Longhedge to 

Ludgate Jn)

Cyclic Maintenance

Minor works follow-up

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

2025 29
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston

0050

0100

TF

W

to

0455

0455

TF

W

CW02 Cyclic Maintenance

1F83 TO BE DIVERTED VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF RE-ROUTED 3Q24 (T/W)

2025 29
SW105

SW200
New Malden Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0055 TWF to 0520 TWF W01 44601315

Cyclic Maintenance

Track renewals prep
1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 29
SW105

SW115
Basingstoke Steventon, Worting Jn

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2025 29
SW105

SW160
Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF 44200325 Track renewals follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 29
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING
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2025 29 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c 44600025

Cyclic Maintenance

Track renewals six week 

follow-up

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 

TO TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE LOOP 

TO BE KEPT CLEAR

2025 29 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0055 F to 0500 F H09c 44600025

Cyclic Maintenance

Track renewals six week 

follow-up

C44 Rail Grinder (Th/F)

HASLEMERE LOOP TO BE KEPT CLEAR

2025 29
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

2025 29 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q23 (W/Th)

2025 29
GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY

2025 29
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2025 29 SW120 Farnham Alton Single/ Loop 0010 TWF to 0510 TWF 44400125
Track renewals six week 

follow-up
1A75 & 1A77 TO TERMINATE AT FARNHAM

2025 29
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2025 29 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2025 29
GW500

SW175

SW178

Castle Cary Jn Dorchester West Single/ Loop 0100 T to 0530 T
Minor Works

Autumn Rover
Seasonal treatment

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 29
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur

0040

0140

TWTh

F

to

0515

0515

TWTh

F

CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. POSSESSION 

TO BE TAKEN AFTER THE PASSAGE OF 3Q28 (Th/F)

2025 29
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater

0015

0015

WTh

F

to

0510

0415

WTh

F

G05W
Reading Spur Jn 

S&C 

Cyclic Maintenance

Track renewals prep

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V92 TERMINATES GUILDFORD 

AND FORMS 1O51. 2O52 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.
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2025 30 Info
Week commencing:

Saturday 18 October

2025 30
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 30

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2025 30

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 30

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2025 30

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2025 30

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0020

0415

0440

W

W

Th

Th

to

0020

0040

0440

0520

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2025 30
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2120

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2025 30

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Divert via Hounslow

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 30
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04

Nine Elms Jn/ 

Queenstown Road 

S&C

Cyclic Maintenance

Track renewals prep

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2025 30 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF W07 44601315
Cyclic Maintenance

Track renewals follow-up
2F02 TO START FROM SURBITON.

2025 30 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2025 30 SW105 Wareham Dorchester Jn Dn/Up, Single, Wool Sidings 0020 TWThF to 0600 TWThF
Minor Works Re-rail 

(West Stafford)

Minor works prep

LWRT (Th/F)
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2025 30
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0020 TThF to 0440 TThF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

2025 30
SW115

GW610
Honiton Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
0030 T to 0515 T

Minor Works

Autumn Rover
Seasonal treatment

2025 30
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2025 30
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TThF to 0500 TThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2025 30 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2025 30
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 30
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 W
Minor Works

Autumn Rover
Seasonal treatment

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 30
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2025 30
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0035 TWThF to 0450 TWThF CF02b

Minor Works 

PL Refurb/Drainage

(Richmond)

Cyclic Maintenance

Minor works follow-up

2O77 TO DIVERT VIA WIMBLEDON. 2O01 TO START 

FROM TEDDINGTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN TWICKENHAM 

AND TEDDINGTON.

2025 30 SW210 Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0105 TWThF to 0455 TWThF
Reading Spur Jn 

S&C 
Track renewals prep

SWR TO BERTH IN TWO PLATFORMS AT READING. 

1O52 TO START FROM GUILDFORD GWR TO 

BERTH A UNIT AT GUILDFORD PLATFORM 8.
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2025 31 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 25 October

2025 31

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 31

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2025 31

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 31

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2025 31

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH
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2025 31
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0050

0035

W

ThF

to

0455

0455

W

ThF

CC02

Nine Elms Jn/ 

Queenstown Road 

S&C

Minor Works 

PL Refurb 

(Clapham) 

Cyclic Maintenance

Track renewals prep

Minor works follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2025 31
SW105

SW180

SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TThF to 0455 TThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2025 31 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF 44601315 Track renewals follow-up
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2025 31
SW105 

SW110
Byfleet Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0115 WThF to 0515 WThF W03 Cyclic Maintenance

2F02 TO START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2025 31 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 31 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 31 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0050 TWThF to 0505 TWThF H01b

44600025 

Minor works 

PL Refurb 

(Farncombe East)

Cyclic Maintenance

Track renewals six week 

follow-up

Minor works follow-up

2025 31

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

S08a

Y01a
44500723

Cyclic Maintenance

Track renewals site surveys

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

2025 31
SW115

GW610
Honiton Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
0120 T to 0320 T

Minor Works

Autumn Rover
Seasonal treatment

2025 31

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
44500723

Cyclic Maintenance

Track renewals site surveys
1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2025 31
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

2025 31
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0145 W
Minor Works

Autumn Rover
Seasonal treatment

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 31
SW190

SW245
Norbiton Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0050 TThF to 0450 TThF

Minor Works 

Wheel Timbers 

(Kingston River 

Bridge)

Minor works follow-up

2025 31 SW210 Bracknell, Blackwater Reading, Reading New Jn
Dn/Up Main/Southern, Dn/Up 

Blackwater
0001 M to 0420 T

Reading Spur Jn 

S&C
Core Works

SWR; READING SERVICES WILL START & 

TERMINATE AT BRACKNELL. GWR: GATWICK 

SERVICES TO OPERTE BETWEEN BLACKWATER 

AND GATWICK AIRPORT.

2025 31 SW210 Wokingham (c/o) Reading, Reading New Jn Dn/Up Main/Southern 0050 WThF to 0455 WThF
Reading Spur Jn 

S&C 
Track renewals follow-up

2C79 TO TERMINATE AT WOKINGHAM. SWR TO 

BERTH IN TWO PLATFORMS AT READING. 1O52 TO 

START FROM GUILDFORD GWR TO BERTH A UNIT 

AT GUILDFORD PLATFORM 8.
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2025 31 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance BERTHING AVAILABLE IN WINDSOR PLATFORMS
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2025 32 Info
Week commencing:

Saturday 01 November

2025 32

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

2025 32

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 32
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

Nine Elms Jn/ 

Queenstown Road 

S&C

Minor Works 

Conductor Rail 

(Wandsworth)

Cyclic Maintenance

Track renewals prep

LWRT (M/T)

LWRT (T/W)

Minor works prep

LWRT (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED. WATERLOO 

PLATFORMS 12-19 TO BE KEPT CLEAR

2025 32
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2025 32 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03
Cyclic Maintenance

C21 Rail Grinder (T/W)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2025 32 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a

Cyclic Maintenance

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT.  SHUNTS AVAILABLE ON 

PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77 

TO TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. SWR TO BERTH TWO 

UNITS IN BASINGSTOKE, PLATFORM 1. FREIGHT 

TO BE DIVERTED VIA LAVERSTOCK. EASTERN 

DOCKS FREIGHT & 7V97 TO BE RETIMED.

2025 32 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2025 32 SW110 Shalford Jn Haslemere Dn/Up Main 0040 TWThF to 0505 TWThF

Minor Works 

PL Refurb 

(Farncombe East)

Minor works follow-up

2025 32
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2025 32
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a

Minor Works 

S&C Refurb 

(Salisbury 124pts)

Cyclic Maintenance

Minor works follow-up

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED. BERTHING 

AVAILABLE IN BASINGSTOKE PLATFORM 1

2025 32
SW115

GW610
Honiton Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
0030 T to 0515 T

Minor Works

Autumn Rover
Seasonal treatment

2025 32
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 W
Minor Works

Autumn Rover
Seasonal treatment

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 32
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a

Minor Works 

Conductor Rail 

(Motspur Park)

Cyclic Maintenance

Minor works prep

LWRT (W/Th)
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2025 32 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2025 32
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2025 32
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2025 33 Info
Week commencing:

Saturday 08 November

2025 33

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock North Jn

Salisbury

Worting Jn

2350

0200

0245

0315

0345

0405

0415

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2025 33
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 33
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Clapham Junction

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding

0055 TWThF to 0545 TWThF

Minor Works

PL Refurb

(Longhedge to 

Ludgate Jn)

Minor works follow-up

BERTHING AVAILABLE IN CLAPHAM JUNCTION 

PLATFORMS 1 & 2 AND THE MIDDLE SIDING. 

FREIGHT SERVICES TO BE DIVERTED VIA WEST 

LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 

TO BE RETIMED. 2U04 TO RUN ON THE UP 

WINDSOR FAST FROM BARNES.

2025 33 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2025 33 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2025 33 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 44200324

Cyclic Maintenance

Track renewals site surveys

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2025 33 SW105 Southampton Central (c/o) Redbridge Jn
Up Main, Up Slow, Up Fast, Up 

Goods Loop
0010 ThF to 0510 ThF E19

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

UP TRAFFIC FROM MARITIME CONTAINER 

TERMINAL TO OPERATE VIA MARITIME BACK ROAD 

AND UP DOCKS BRANCH OR REDBRIDGE JN

2025 33
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2025 33 SW115 Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0515 TWThF Y03

Minor Works

Autumn Rover

Cyclic Maintenance

Seasonal treatment (M/T)

2025 33
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 T to 0530 W
Minor Works

Autumn Rover
Seasonal treatment

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 33
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham, Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2025 33
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a

Minor Works 

PL Refurb & 

Wheel Timbers

(Barnes Bridge)

Cyclic Maintenance

Minor works follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2025 33
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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2025 34 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 15 November

2025 34
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2025 34

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2025 34

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2155

2245

2320

0015

W

W

W

W

Th

to

2115

2235

2305

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2025 34

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2025 34

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2055

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0455

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2025 34
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c

Nine Elms 

Jn/Queenstown 

Road S&C

Cyclic Maintenance

Track renewals prep
LINE DIVERSIONS TO APPLY. 

2025 34
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2025 34
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0025 TWThF to 0520 TWThF Br01 44200225

Cyclic Maintenance

Track renewals six week 

follow-up

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 34 SW105 Poole Dorchester South Dn/Up Main 0001 M to 2359 F

Minor Works 

PL Refurb 

(Wareham)

Minor Works Re-rail

(West Stafford)

Minor Works 

PL Refurb

(Poole)

Core works

Core works

Core works

2025 34 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2025 34 SW110 Liss Havant Jn Dn/Up Main 0040 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2025 34
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0540 TWThF

Western Cyclic 

Maintenance

1L65 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2025 34
SW115

GW610
Honiton Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop
0120 T to 0320 T

Minor Works

Autumn Rover
Seasonal treatment
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2025 34 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2025 34
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley

0025

0035

TWF

Th

to

0500

0500

TWF

Th

E14

S04
44500424

Cyclic Maintenance

Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q53 (W/Th)

2025 34
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 34
SW175

SW178
Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance

2025 34
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2025 34
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor

0030

0105

TWTh

F

to

0445

0445

TWTh

F

CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

2025 34 SW230 Old Kew Jn Hounslow Jn Dn/Up Hounslow, 0040 TWThF to 0515 TWThF
Minor Works Re-rail 

(Syon Lane)
Minor works follow-up
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2025 35 Info
Week commencing:

Saturday 22 November

2025 35

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0320

0330

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0225

0240

0310

0330

0340

0345

0425

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2025 35

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

Service will not run as booked to 

New Malden 0330 and then will be 

re-routed via Twickenham and 

Staines

2220

2340

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0455

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0455

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2025 35

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2025 35

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0025

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2025 35

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Salisbury

Romsey

Eastleigh

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Fawley

Totton

Eastleigh

Romsey

Salisbury

Beechgrove GF

2250

2325

2350

0015

0105

0125

0135

0155

0255

0320

0340

0400

0430

Th

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2325

2345

0015

0105

0115

0135

0145

0250

0320

0340

0400

0430

0450

Th

Th

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH
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2025 35
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035

0050

TThF

W

to

0455

0455

TThF

W

CC02

Nine Elms Jn/ 

Queenstown Road 

S&C

Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q65 (T/W)

2025 35
SW105

SW180
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2025 35
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01

Minor Works Re-rail 

(Hinchley Wood)

Cyclic Maintenance

Minor works prep

LWRT (Th/F)

1F83 & 2F02 TO DIVERT VIA CHERTSEY

2025 35
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0055 TWThF to 0520 TWThF B05

Minor Works 

PL Refurb 

(Overton)

Cyclic Maintenance

Minor works follow-up

C44 Rail Grinder (T/W)

C21 Rail Grinder (W/Th)

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2025 35 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07

Minor Works

S&C Abandonment

(Wareham)

Minor works follow-up

2025 35
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2025 35 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF H01a

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (W/Th)

C44 Rail Grinder (Th/F)

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2025 35 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01

Cyclic Maintenance

C21 Rail Grinder (M/T)

C21 Rail Grinder (T/W)

2025 35 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02
Drainage 

(Sherbourne)

Cyclic Maintenance

Drainage follow-up

2025 35
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2025 35
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2025 35
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 M to 0530 T
Minor Works

Autumn Rover
Seasonal treatment

PILOT REQUIRED FOR FIRST TRAIN ON SINGLE 

LINE

2025 35
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH IN TWO PLATFORMS 

AT READING. GWR: 1V92 TERMINATES GUILDFORD 

AND FORMS 1O51. 2O52 WILL START FROM 

GUILDFORD. GWR TO BERTH 2 X UNITS AT 

GUILDFORD.
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2025 36 Info
Week commencing:

Saturday 06 December

2025 36

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2025 36
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03

Nine Elms 

Jn/Queenstown 

Road S&C

Cyclic Maintenance

Track renewals prep

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2025 36
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02 Wimbledon Dn Fast

Cyclic Maintenance

Track renewals prep

2025 36
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 TO START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

2025 36 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03
Cyclic Maintenance

C44 Rail Grinder (Th/F)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2025 36
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0045 TWThF to 0435 TWThF H05b

Cyclic Maintenance

C44 Rail Grinder (M/T)

C44 Rail Grinder (T/W)

C44 Rail Grinder (W/Th)

2P77 TO TERMINATE AT PETERSFIELD. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2025 36
SW115

SW175
Salisbury Tisbury, Wilton Jn

Dn/Up Main/Exeter, Exeter Main, 

Dn/Up Warminster
0020 TWThF to 0445 TWThF 44500723

Track renewals prep

LWRT (Th/F)

2025 36
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 

8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 

FOR BERTHING.

2025 36
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500424

Cyclic Maintenance

Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2025 36 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2025 36
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2025 36
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08

Minor Works 

Pads & Nylons 

Bracknell

Cyclic Maintenance

Minor works maintenance
SWR TO BERTH TWO UNITS AT READING
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2025 37 Info
SLEEPERS TO RUN VIA 

HONITON

Week commencing:

Saturday 13 December

2025 37
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2025 37
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

F

F
to

0055

0520

F

F
UTU 3Q23 PROTECTED PATH

2025 37
SW100 

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, South Siding, 

Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02

Nine Elms 

Jn/Queenstown 

Road S&C

Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2025 37
SW105

SW180

SW190

Clapham Junction
Surbiton, Motspur Park Jn, 

Norbiton

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Dn/Up 

Kingston

0050 TWThF to 0455 TWThF CW03

Wimbledon Dn Fast

Minor Works Re-rail 

(Raynes Park)

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

Minor works prep

1F83 TO BE DIVERTED VIA CHERTSEY

2025 37 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 44601315

Cyclic Maintenance

Track renewals six week 

follow-up

Track renewals TOC walk

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2025 37 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

LONG VALLEY SIDINGS TO BE KEPT CLEAR.

2025 37
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA DOWN 

LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 

MARITIME BACK ROAD AND REDBRIDGE GOODS

2025 37 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2025 37
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2025 37

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2025 37 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2025 37
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

2025 37 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 ThF to 0510 ThF
C21 Rail Grinder (W/Th)

C21 Rail Grinder (Th/F)
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