Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900129 |SC107 Greenhill Upper  [Cowlairs South Jn  |All Lines Possession |24/12/24 26/12/24 (RSAS) Arnold Clark Drain 660yds CAT15 2m
Jn 2330 Tue |0700 Thu (54 hrs) 1100yds to 3m Oyds DownLine
Cowlairs South Jn to Greenbhill Upper Jn EGM1
P2024/3900188 |SC123 Dalmuir Park Jn |Dumbarton Central |All Lines Possession |24/12/24 30/12/24 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Tue |0525 Mon NEM6 114m 0375yds
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
P2024/3924281 |SC147 Monktonhall Jn |Millerhill Yard All Lines Possession  [24/12/24 27112/24 (RSAS) Carlton South Tunnel 16/17 falldown 422y
SC155 2330 Tue  |0400 Fri CAT11 Om 0591yds to Om 1013yds Down Line
SC161 Waverley East to Portobello Jcn EGM1
SC163 Portobello Jn Millerhill Yard Up Possession |24/12/24 27112/24
(Scotland) Down 2330 Tue  |0400 Fri
Portobello Interlocking
Single 54-hour to complete the remaining track circuits. No
Niddrie West Jn All Lines Possession  [24/12/24 27112124 :j(;utgts from Millerhill EMU depot and Craigentinny
2330 Tue  |0400 Fri P
Waverley (East |Portobello Jn All Lines Possession  [24/12/24 27/12/24
End) (Scotland) 2330 Tue  |0400 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3926903 |SC107 Haymarket West |Dalmeny Jn All Lines Possession |31/12/24 02/01/25 (RSAS) Broomhouse MRC 12/13 Falldown 849y
SC171 Jn 2330 Tue |0440 Thu CAT11 43m 1271y to 44m 440y, Down line,
Newbridge Jcn to Haymarket station to Dalmeny Jcn,
Newbridge Jn Haymarket West Jn  |Down Possession |31/12/24 02/01/25 EGM1
U 2330 Tue  [0440 Thu
p
P2024/3900100 |SC107 Greenhill Upper |Cowlairs South Jn  |All Lines Possession [31/12/24 02/01/25 (RSAS) Arnold Clark Drain 660yds CAT15 2m
SC115 Jn 2330 Tue  |0500 Thu (54 hrs) 1100yds to 3m Oyds DownLine Cowlairs South Jn to
Greenhill Upper Jn EGM1
P2024/3900188 |SC123 Dalmuir Park Jn  |Dumbarton Central |All Lines Possession |24/12/24 30/12/24 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Tue  |0525 Mon NEM6 114m 0375yds
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900144 |SC107 Polmont Jn Greenhill Upper Jn  |All Lines Possession  |05/01/25 06/01/25 (RSAS) Bonnypark Up 1354y CAT2 20m 1276y to
SC109 0020 Sun 0600 Mon (29 hrs)  [21m 870y Up line
Greenhill Upper Jcn to Polmont Jcn EGM1
LNER: services to divert via Fife & Ladybank
P2024/3900130 |SC107 Cowlairs North Jn [Cowlairs West Jn All Lines Possession |05/01/25 06/01/25 (RSAS) Woodilee Drain, 650y, CAT15, 7m 533y to 7m
SC115 0045 Sun (0520 Mon (54 hrs) 1183y, Up line, Maryhill to Cowlairs South Jcn to
Greenhill Upper Jcn
Maryhill Park Jn All Lines Possession |05/01/25 06/01/25
0045 Sun {0520 Mon (54 hrs)
Greenhill Upper |Cowlairs South Jn  |All Lines Possession |05/01/25 06/01/25
Jn 0045 Sun 0520 Mon (54 hrs)
P2024/3924871 |SC191 Dundee Central |Broughty Ferry All Lines Possession  |05/01/25 06/01/25 (RSAS) CAMPERDOWN JN
Jn 0105 Sun  |0510 Mon
P2024/3920488 |SC191 Montrose Aberdeen Down Possession  [04/01/25 06/01/25 (RSAS) Stonehaven to Craiginchies South SC191
Up 0035 Sat (0500 Mon OB0133/379 Cove Track lower 236m 0320y

(CIVILS) OB 133/269 Craigo Road
ECN5 205m 0138yds
Montrose - Aberdeen

DRS: 4A13/4N83 to be cancelled

LNER:start/terminate at Dundee with nominated
services, additional ECS moves will be required
between Craigentinny/Edinburgh & Dundee.
Overnight stabling at Edinburgh will be required for 2
LNER Azuma units, Platform 5 or 6 and 8 or 9 which
will need to remain OLE live whilist these services are
stabling -

NR need to confirm that overnight stabling will be

avalaible Fri, Sat & Sun.

Electronic Copy - Uncontrolled when printed

Page

3




Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3829528 |SC191 Craiginches Aberdeen Platform 3 Possession  [04/01/25 06/01/25 (WD) ABERDEEN PLATFORM 3 & 4
Platform 4 0045 Sat 0430 Mon ) )
XC: Aberdeen services to start / terminate at Dundee.
Down
LNER: start/terminate at Dundee with nominated
Up services, additional ECS moves will be required
Down and Up between Craigentinny/Edinburgh & Dundee.
Goods Overnight stabling at Edinburgh will be required for 2
Platform No.5 LNER Azuma units, Platform 5 or 6 and 8 or 9 which
) will need to remain OLE live whilst these services are
Down/Up Ferryhill stabling - NR need to confirm that overnight stabling
Craiginches Aberdeen Clayhills Sidings  [Sidings 04/01/25 | 06/01/25 will be available Fri, Sat & Sun.
Up Sidings Possession 0045 Sat 0430 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900164 |SC107 Polmont Jn Greenhill Upper Jn  |All Lines Possession [12/01/25 13/01/25 (RSAS) Bonnypark Up 1354y CAT2 20m 1276y to
SC109 0020 Sun 0600 Mon (29 hrs)  [21m 870y Up line
Greenhill Upper Jcn to Polmont Jcn EGM1
LNER: to divert via Fife & Ladybank
P2024/3900143 |SC107 Cowlairs North Jn [Cowlairs West Jn All Lines Possession |12/01/25 13/01/25 (RSAS) Woodilee Drain, 650y, CAT15, 7m 533y to 7m
SC115 0045 Sun (0520 Mon (54 hrs) 1183y, Up line, Maryhill to Cowlairs South Jcn to
Greenhill Upper Jcn
Maryhill Park Jn All Lines Possession |12/01/25 13/01/25
0045 Sun {0520 Mon (54 hrs)
Greenhill Upper |Cowlairs South Jn  |All Lines Possession |12/01/25 13/01/25
Jn 0045 Sun 0520 Mon (54 hrs)
P2024/3924873 |SC191 Dundee Central |Broughty Ferry All Lines Possession |12/01/25 13/01/25 (RSAS) CAMPERDOWN JN
Jn 0105 Sun  |0510 Mon
P2024/3920398 [SC191 Montrose Aberdeen Down Possession  [11/01/25 13/01/25 (RSAS) Stonehaven to Craiginchies South SC191
Up 0035 Sat (0500 Mon OB0133/379 Cove Track lower 236m 0320y
DRS: 4A13/4N83 to be cancelled
P2024/3829471 |SC191 Craiginches Aberdeen Platform 3 Possession  [11/01/25 13/01/25 (WD) ABERDEEN PLATFORM 3 & 4
Platform 4 0045 Sat 0430 Mon _ _
XC: Aberdeen services to start / terminate at Dundee.
Down
LNER: start/terminate at Dundee with nominated
Up services, additional ECS moves will be required
Down and Up between Craigentinny/Edinburgh & Dundee.
Goods Overnight stabling at Edinburgh will be required for 2
Platform No.5 LNER Azuma units, Platform 5 or 6 and 8 or 9 which
. will need to remain OLE live whilst these services are
Down/Up Ferryhill stabling - NR need to confirm that overnight stabling
Craiginches Aberdeen Clayhills Sidings | Sidings 11/01/25  |13/01/25 will be available Fri, Sat & Sun.
Possession  |0045 Sat  |0430 Mon

Up Sidings
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3904044 |SC119 Perth Dundee All Lines Possession |18/01/25 20/01/25 (RSAS) Errol Down West 17/18 Falldown 242y CAT14
2330 Sat  |0530 Mon (29 hrs) 10m 656y to 10m 898y Down line, Perth to Dundee,

SCM5

DRS: 4A13/4N83 to be cancelled.
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Data freeze: EAS_V1 2025

Network Rail EAS - Section 7
Scotland Route Version 1
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3921350 |SC119 Perth Dundee All Lines Possession |25/01/25 27/01/25 (RSAS) Rossia€™s Bridge Up CAT3c/14 13m 439y
0110 Sat 0530 Mon to 13m 1350y Up line Perth to Dundee SCM5 Eng

trains &€ Arrive on Dn line, Ex Millerhill via

Larbert/Stirling/Perth/Barnhill, WAR, Ex to Millerhill via

Dundee RR/Leuchars/Forth Bridge
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3904065 |SC119 Dunblane Auchterarder All Lines Possession |01/02/25 03/02/25 (RSAS) Gleneagles station 23/24 falldown 711y
0035 Sat (0500 Mon (54 hrs)  [CAT11 135m 646y to 135m 1357y, Down line,
Dunblane to Auchterarder, SCM4
DRS: 4H47/4D47 (SAT) to divert via Falkirk
Grahamston, Linlithgow, Dalmeny/Cowdenbeath and
Ladybank
LNER: to divert via Fife & Ladybank.
P2024/3921332 |SC119 Hilton Jn SB Perth All Lines Possession  [02/02/25 03/02/25 (RSAS) Moncrieff Drainage
SC181 0130 Sun  |0510 Mon
Ladybank Jn Hilton Jn SB All Lines Possession  [02/02/25 03/02/25
0130 Sun (0510 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3921354 |SC119 Hilton Jn SB Perth All Lines Possession |09/02/25 10/02/25 (RSAS) Moncrieff Drainage
SCi181 0130 Sun 0510 Mon
Ladybank Jn Hilton Jn SB All Lines Possession  [09/02/25 10/02/25
0130 Sun (0510 Mon
P2024/3921373 |SC119 Stirling Alloa Station Jn All Lines Possession  [09/02/25 11/02/25 Stirling Platform 10 ( takes out by default 6 and 9)
SC183 0105Sun (0525 Tue SC119/SC181
LL LINES SUN-MON THEN cut back to Alloa Lines
Stirling Middle SB |Dunblane All Lines Possession |09/02/25 10/02/25 only
0105 Sun 0435 Mon All Lines Sunday (29hrs) Then after ROTR Mon
Platform 10 ] . . .
morning ALLOA lines until Tuesday morning
P2024/3751711 |SC145 Glenfinnan Arisaig All Lines Possession |14/02/25 17/02/25 (WD) Loch Nan Uanh MLG2 3100 26m 1700yds to
2310 Fri  |0615 Mon 27m 0100yds
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EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
Scotland Route Version 1
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat 0530 Sat

P2024/3751711 |SC145 Glenfinnan Arisaig All Lines Possession |14/02/25 17/02/25 (WD) Loch Nan Uanh MLG2 3100 26m 1700yds to

2310 Fri 0615 Mon 27m 0100yds
P2024/3751685 |SC145 Glenfinnan Arisaig All Lines Possession |21/02/25 24/02/25 (WD) Beasdale Tunnel MLG2 3100 27m 1275yds to

2310 Fri  |0615 Mon 27m 1540yds
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EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
Scotland Route Version 1
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3751685 |SC145 Glenfinnan Arisaig All Lines Possession |21/02/25 24/02/25 (WD) Beasdale Tunnel MLG2 3100 27m 1275yds to
2310 Fri 0615 Mon 27m 1540yds
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EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
Scotland Route Version 1
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3724327 |SC059 Dalrymple Jn Girvan All Lines Possession |01/03/25 03/03/25 (WD) Minishant North STR1 3400 45m 1340yds to
2330 Sat 0615 Mon 46m 0470yds
(WD) Cairnhill Farm OB109 STR1 3400 58m 1000yds
to 58m 1400yds
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EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
Scotland Route Version 1
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3724329 |SC059 Dalrymple Jn Girvan All Lines Possession |08/03/25 10/03/25 (WD) Minishant North STR1 3400 45m 1340yds to
2330 Sat 0615 Mon 46m 0470yds
(WD) Cairnhill Farm OB109 STR1 3400 58m 1000yds
to 58m 1400yds
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3724424 |SC059 Dalrymple Jn Girvan All Lines Possession |15/03/25 17/03/25 (WD) Maybole Footbridge STR1 3400 49m 150yds to
2330 Sat 0615 Mon 49m 350yds
P2024/3901669 |SC065 Wemyss Bay Wemyss Bay Jn Up/Single Possession |15/03/25 19/03/25 (RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/BIC
SCo067 0040 Sat  |0515 Wed (96 hrs)  [and Spring points, Paisley Gilmour Street to
Gourock/Wemyss Bay, GOU2/WYS
Wemyss Bay Jn  |Gourock All Possession  [15/03/25 19/03/25
Al 0040 Sat 0515 Wed (96 hrs)  [(WD) Gourock Station (266A, 266B, 267,268A, 268B)
SCO065 Greenock West to Gourock
(CIVILS) UB 179/022 Sinclair Street (GOU2 122.0682)
(CIVILS) T 176/009B Newton St Tunnel (GOU2
124.0330
(CIVILS) GOU2 Retaining Walls &€ Various (GOU2
123.0264 a€“ 123.0582)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
P2024/3724425 |SC059 Dunragit LC Stranraer All Lines Possession |22/03/25 24/03/25 (WD) Westholm STR3 3400yds 52m 100yds to 52m
2300 Sat  |0655 Mon (29 hrs) ~ [1200yds
(WD) Stranraer Harbour STR4 3400 53m 620yds to
53m 1000yds
P2024/3901640 |SC065 Wemyss Bay Wemyss Bay Jn Up/Single Possession |22/03/25 24/03/25 (RSAS) Wemyss Bay Jcn, CAT70, 241A/B, 242A/BIC
SC067 0040 Sat 0515 Mon (96 hrs) and Spring points, Paisley Gilmour Street to
Gourock/Wemyss Bay, GOU2/WYS
Wemyss Bay Jn  |Gourock All Possession |22/03/25 24/03/25
All 0040 Sat  |0515 Mon (96 hrs) (RSAS) Sand Drag, 311y, CAT2, Om 725y to Om
1036y, Wemyss Bay Jcn to Wemyss Bay Stn
(CIVILS) UB 179/022 Sinclair Street (GOU2 122.0682)
(CIVILS) T 176/009B Newton St Tunnel (GOU2
124.0330
(CIVILS) GOU2 Retaining Walls &€ Various (GOU2
123.0264 a€“ 123.0582)
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Network Rail
Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 1

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3917361 |NW4001
SCO001

SC031

Carlisle North Jn

Cove LC (CCTV)

All Lines

Possession

30/03/25
0040 Sun

31/03/25
0440 Mon

Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew Om 57ch - 1m 15ch
UM 351y C11

P2025/3906619 |SC001

Carstairs South
Jn

Law Jn

All Lines

Possession

30/03/25
0020 Sun

31/03/25
0440 Mon (29 hrs)

(RSAS)Carluke Station 09/10 falldown, 531y, CAT11,
81m 1315y to 82m 86y, Up Line, Carstairs South Jcn
to Law Jcn, WCM1

Eng trains - Arrive on Down line, Ex Millerhill via
Midcalder Jen and Carstairs, WAR, to Millerhill via Law|
and E&G

DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhilllECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.

XC: Glasgow services to divert via Shotts.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.

P2024/3900463 |SC045

East Kilbride

Busby Jn

All Lines
All Lines

Possession

01/02/25
0110 Sat

24/05/25
0530 Sat

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
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Network Rail
Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 2

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3917364 |NW4001
SCO001

SC031

Carlisle North Jn

Cove LC (CCTV)

All Lines

Possession

06/04/25
0040 Sun

07/04/25
0440 Mon

Work Content:
CD: Kingmoor Resignalling
CRSA: PLTR Caldew Om 57ch - 1m 15ch

P2025/3906617 |SC001

Carstairs South
Jn

Law Jn

All Lines

Possession

06/04/25
0020 Sun

07/04/25
0440 Mon (29 hrs)

(RSAS)Fullwood A, 1110y, CAT11, 77m 800y to 78m
150y, Down line, Carstairs South Jcn to Law Jcn,
WCM1.

Eng trains - Arrive on Up line, Ex Millerhill via
E&G/Law, WAR, to Millerhill via Carstairs and
Midcalder Jcn

DRS: 4S43/4S44/4S45/4AM48/4M82/4M27) via Shotts,
MillerhilllECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.

P2025/3906707 |SC003

Carstairs East Jn

Midcalder Jn

All Lines

Possession

05/04/25
2230 Sat

07/04/25
0515 Mon (29 hrs)

(RSAS) Ampherlaw, 440y, CAT15, 78m 440y to 78m
880y, Down line, Midcalder Jcn to Carstairs East Jcn,
ECA2 c/o Midcalder Jn

DRS: 4S43/4S44/4S45/4M48/4AM82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.

XC: Glasgow services to divert via Shotts.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.

P2024/3900463 |SC045

East Kilbride

Busby Jn

All Lines
All Lines

Possession

01/02/25
0110 Sat

24/05/25
0530 Sat

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
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Network Rail

Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 3

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3917365

NW4001
SCO001
SCO031

Carlisle North Jn

Cove LC (CCTV)

All Lines

Possession

13/04/25
0040 Sun

14/04/25
0440 Mon

Work Content:
CD: Kingmoor Resignalling
CRSA: PLTR Caldew Om 57ch - 1m 15ch

P2025/3906614

SCO001

Carstairs South
Jn

Law Jn

All Lines

Possession

13/04/25
0020 Sun

14/04/25
0440 Mon (29 hrs)

(RSAS)Fullwood A, 1110y, CAT11, 77m 800y to 78m
150y, Down line, Carstairs South Jcn to Law Jcn,
WCM1.

Eng trains - Arrive on Up line, Ex Millerhill via
E&G/Law, WAR, to Millerhill via Carstairs and
Midcalder Jcn

DRS: 4S43/4S44/4S45/4AM48/4M82/4M27) via Shotts,
MillerhilllECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.

XC: Glasgow services to divert via Shotts.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.

P2025/3916234

SC003

Carstairs East Jn

Midcalder Jn

All Lines

Possession

12/04/25
2230 Sat

14/04/25
0515 Mon (29 hrs)

(RSAS) Ampherlaw, 440y, CAT15, 78m 440y to 78m
880y, Down line, Midcalder Jcn to Carstairs East Jcn,
ECA2 c/o Midcalder Jn

XC: Glasgow services to divert via Shotts.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.

P2024/3900463

SC045

East Kilbride

Busby Jn

All Lines
All Lines

Possession

01/02/25
0110 Sat

24/05/25
0530 Sat

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE

Electronic Copy - Uncontrolled when printed

Page

18




Network Rail

Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 4

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3917623

NW4001
SCO001
SCO031

Carlisle North Jn

Cove LC (CCTV)

All Lines

Possession

19/04/25
0040 Sat

22/04/25
0440 Tue

Work Content:

CRSA: PLTR Mossband (76hrs)
6m 40ch - 6m 61ch UM 466y C11)
Haulage times tba

CD: Kingmoor Resignalling (48hrs)

P2025/3906708

SC003

Carstairs South
Jn

Midcalder Jn

All Lines

Possession

19/04/25
0210 Sat

21/04/25
0515 Mon (54 hrs)

(RSAS) Woolfords North, 910y , CAT14, 82m 650y to
82m 1560y, Up line, Carstairs South Jcn to Midcalder
Jcn, ECA2

Eng trains - Arrive on Down Midcalder line, Ex
Millerhill via E&G/Law/Carstairs, WAR, to Millerhill via
Midcalder Jcn and Slateford

DRS: 4S43/4S44/4S45/4AM48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.

XC: Glasgow services to divert via Shotts.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.

P2025/3909981

SC031

Eastriggs GF

Dumfries

All Lines

Possession

19/04/25
0010 Sat

22/04/25
0440 Tue

(Civils) UB 161/340 Muir Beck
GSW 105m 0990yds Eastriggs to Dumfries
No passage of Ets

P2024/3900463

SC045

East Kilbride

Busby Jn

All Lines
All Lines

Possession

01/02/25
0110 Sat

24/05/25
0530 Sat

EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917369 [NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |27/04/25 28/04/25 U&D Main available to diesel 1035 - 2200 Sun
SC001 0040 Sun (0440 Mon
SCO031 Work Content:
CD: Kingmoor Resignalling
P2025/3906759 |SC001 Beattock Summit |Symington All Lines Possession  [26/04/25 28/04/25 (RSAS) Abington 23/24 Falldown, 652y, CAT11, 57m
2245 Sat 0450 Mon 1528y to 58m 420y, Down line , Beattock Summit to
Symington, WCM1
Eng trains - Arrive on Up line, Ex Millerhill via
Slateford and Carstairs, WAR, to Millerhill via Carstairs|
and Slateford
(RSAS) Abington South Drain 10ft, 220y, CAT15, 57m
1320 to 57m 1540y, Up line, Beattock Summit to
Symington, WCM1
DRS: 4543/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat  |0530 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3829488 |SC001 Cove LC (CCTV) |Lockerbie North All Lines Possession  |03/05/25 05/05/25 (WD) ZONE BOUNDARY TO LOCKERBIE \W2025/10238137
0230 Sat 0400 Mon Rerail Resleeper Reballast
(Maintenance Only)
13m1219yds and 26mO0yds
P2025/3917588 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |04/05/25 06/05/25 'Work Content:
SCo001 0040 Sun  |0440 Tue CD: Kingmoor Resignalling
SCO031
P2025/3906737 |SC001 Beattock South  |Symington All Lines Possession  |03/05/25 05/05/25 (RSAS) Dry arch South, 730y, CAT11, 51m 1580y to
0230 Sat 0450 Mon 52m 550y, Up line, Beattock to Symington, WCM1
Eng trains - Arrive on Up line cross onto Down at
/Abington or Symington, Ex Millerhill via Slateford and
Carstairs, WAR, to Millerhill via Carstairs and Slateford
DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
P2025/3907146 |SCO001 Carstairs South  |Carluke All Lines Possession |03/05/25 05/05/25 (Civils) Carstairs RW R/030/073.1122D
Jn 0830 Sat 0440 Mon (54 hrs) ~ WCM1 73m 1122yds

Carstairs South Jn to Lanark Jn
(pass ET at Carstairs South Jn for RSA)

(Civils) 030/443

WCM1 80m 0352yds

Lanark Jn - Carluke

No passage of Ets. No road closure anticipated.

DRS: 4S43/4S44/4S45/4M48/4AM82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.

XC: Glasgow services to divert via Shotts.

LNER: start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917348 |SC001 Motherwell Haughhead Jn All Lines Possession  |03/05/25 05/05/25 (WD Motherwell Weighs 182A 185B 186B 186B
SC023 0130 Sat 0520 Mon
XC: Glasgow services to divert via Shotts.
Logans Road LC All Lines Possession |03/05/25 05/05/25
0130 Sat 0520 Mon LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat 0530 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917554 |[NW4001 |Upperby Bridge |Cove LC (CCTV) All Lines Possession |11/05/25 12/05/25 U&D Main available to diesel 1035 - 2200 Sun
SCO001 Jn 0040 Sun  |0440 Mon PLATFORM AVAILABILITY AT CARLISLE STATION
SCO031 TBC
Work Content:
CD: Kingmoor Resignalling
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South Jn
P2025/3920472 |SC001 Beattock Summit |Symington All Lines Possession  [10/05/25 12/05/25 (RSAS) Abington 23/24 Falldown, 652y, CAT11, 57m
2245 Sat 0450 Mon 1528y to 58m 420y, Down line , Beattock Summit to
Symington, WCM1
Eng trains - Arrive on Up line, Ex Millerhill via
Slateford and Carstairs, WAR, to Millerhill via Carstairs|
and Slateford
DRS: 4S43/4S44/4S45/4M48/4AM82/4M27) via Shotts,
MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
P2025/3917381 |SC001 Motherwell Haughhead Jn All Lines Possession |11/05/25 12/05/25 (WD Motherwell Weighs 182A 185B 186B 186B
SC023 0025 Sun  |0520 Mon
XC: Glasgow services to divert via Shotts.
Logans Road LC All Lines Possession |11/05/25 12/05/25
0025 Sun (0520 Mon LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
Al Lines 0110 Sat  |0530 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917555 |NW4001 |Upperby Bridge |Cove LC (CCTV) All Lines Possession |18/05/25 19/05/25 PLATFORM AVAILABILITY AT CARLISLE STATION
SCO001 Jn 0040 Sun (0440 Mon TBC
SCO031
'Work Content:
CD: Kingmoor Resignalling
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn
P2025/3906841 |SC001 Beattock Summit |Symington All Lines Possession |17/05/25 19/05/25 (RSAS) Abington 23/24 Falldown, 652y, CAT11, 57m
2245 Sat 0450 Mon 1528y to 58m 420y, Down line , Beattock Summit to
Symington, WCM1
Eng trains - Arrive on Up line, Ex Millerhill via
Slateford and Carstairs, WAR, to Millerhill via Carstairs|
and Slateford
DRS: 4S43/4S44/4S45/4AM48/4M82/4M27) via Shotts,
MillerhilllECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
P2025/3917362 |SC001 Polmadie Eglinton St Jn Up Fast Possession |17/05/25 19/05/25 (WD) Eg St Slab Track (Fast Lines)
0055 Sat  |0340 Mon IACCESS AVAILABLE TO POLMADIE
Up Slow
Down Fast XC: Glasgow services to start / terminate at Edinburgh
Down Slow Waverley.
LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession  [01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat 0530 Sat
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

Scotland Route Version 1
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3906804 |SC001 Beattock Summit |Symington All Lines Possession |24/05/25 26/05/25 (RSAS) Elvanfoot 20/21 falldown, 440y, CAT16, 52m
0230 Sat 0450 Mon Oy to 52m 440y, Down line, Beattock Summit to
Abington, WCM1
Eng trains - Arrive on Up line, Ex Millerhill via
Slateford and Carstairs, WAR, to Millerhill via Carstairs|
and Slateford
(RSAS)Elvanfoot Drain 21/22 Falldown, 245y, CAT15,
53m 660y to 53m 925y, Down line, Beattock Summit
to Abington, WCM1
DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts,
MillerhilllECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
P2025/3917389 |SC001 Rutherglen Polmadie All Lines Possession  [24/05/25 26/05/25 (Civils) OB 031/062 Queen Street
Central Jn 0045 Sat (0425 Mon (54 hrs)  |WCM2 99m 0330yds
Need RNC in connection
Rutherglen West |Rutherglen North Jn |All Lines Possession |24/05/25 26/05/25 Polmadie - Rutherglen
Jn 0045 Sat {0425 Mon (54 hrs) No passage of Ets.
XC: Glasgow services to start/terminate at Edinburgh
Waverley.
LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.
Traffic Remarks to be updated to show LNER plans.
P2024/3900463 |SC045 East Kilbride Busby Jn All Lines Possession |01/02/25 24/05/25 EAST KILBRIDE PROJECT 16 WEEK BLOCKADE
All Lines 0110 Sat  |0530 Sat
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

Scotland Route Version 1
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917592 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  [31/05/25 02/06/25 Work Content:
SC001 0040 Sat (0440 Mon CRSA: PLTR Mossband (54hrs)
SC031 Haulage times TBC
CD: Kingmoor Resignalling (48hrs)
P2025/3917242 |SC029 Cathcart East Jn |Cathcart West Jn All Lines Possession  [31/05/25 02/06/25 (WD) Cathcart West (125,126,127,128pts)
SC031 0100 Sat 0600 Mon (54 hrs) SC051/SC055/SC057
SC045
sSCo047 Croftfoot Cathcart West Jn All Lines Possession |31/05/25 02/06/25 (RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y
SC049 0100 Sat 0600 Mon (54 hrs) to 5m 316y, Down line, terminus Jcn to Muirhouse
SCO051 - - . - North Jcn to Cathcart West Jen to Busby Jen to
SC053 Muirhouse CentralMuirhouse North Jn |All Lines Possession |31/05/25 02/06/25 Larkfield Jen, CTC
scoss  |In 0100 Sat 0600 Mon C/O 477A at Terminus Jen
SC057 East Kilbride Busby Jn All Lines Possession  |01/06/25 02/06/25 E{)C/)(igsl(?a?g cliingelSSEpzt:) at Larkfield Jen (leaves
0045 Sun 0515 Mon C/O 118 and 119 pts at Cathcart North Jen (Leaves
Larkfield Jn Terminus Jn Al Lines Possession |01/06/25  |02/06/25 line to/from Kirkhill open)
! the ! ! C/O 116A and 114 pts at Cathcart East Jcn ( leaves
0045 Sun 0515 Mon - A
lines to/from Kirkhill open)
Muirhouse Central[Terminus Jn All Lines Possession |01/06/25 |02/06/25 GB5162 and GB5163 signals North of Barrhead
Jn 0045 Sun  |0515 Mon station _ ,
Buffer at Neilston Station
Muirhouse South |Busby Jn Down Possession |01/06/25 02/06/25 Buffer at East Kilbride
Jn U 0045 Sun  |0515 Mon
p
Neilston Cathcart West Jn All Lines Possession |01/06/25 02/06/25
0045 Sun 0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

Scotland Route Version 1
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926904 |SC029 Neilston Cathcart West Jn All Lines Possession  [01/06/25 02/06/25 (WD) Cathcart West (125,126,127,128pts)
SC031 0045 Sun  [0515 Mon SC051/SC055/SCO57
SC045
sSCo47 Cathcart East Jn |Cathcart West Jn All Lines Possession |07/06/25 09/06/25 (RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y
SC049 0100 Sat 0600 Mon (54 hrs) to 5m 316y, Down line, terminus Jcn to Muirhouse
SCO051 . . North Jcn to Cathcart West Jcn to Busby Jcn to
SC053 Croftfoot Cathcart West Jn All Lines Possession  |07/06/25 09/06/25 Larkfield Jcn. CTC
SCO055 0100 Sat  |0600 Mon (54 hrs)  |c/O 477A at Terminus Jcn
SC057 Muirhouse CentralMuirhouse North Jn |All Lines Possession |07/06/25 09/06/25 E{%gig’;g ﬂngelssgpztﬁ)at Larkfield Jen (leaves
Jn 0100 Sat 0600 Mon C/O 118 and 119 pts at Cathcart North Jcn (Leaves
East Kilbride Busby Jn All Lines Possession |08/06/25 | 09/06/25 line to/from Kirkhill open)
y 0045 Sun 10515 Mon C/O 116A and 114 pts at Cathcart East Jcn ( leaves
lines to/from Kirkhill open)
Larkfield Jn Terminus Jn All Lines Possession |08/06/25  |09/06/25 GB5162 and GB5163 signals North of Barrhead
0045 Sun 0515 Mon station , _
Buffer at Neilston Station
Muirhouse CentrallTerminus Jn All Lines Possession |08/06/25 09/06/25 Buffer at East Kilbride
Jn 0045 Sun  |0515 Mon
Muirhouse South |Busby Jn Down Possession |08/06/25 09/06/25
Jn Up 0045 Sun (0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3917385 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |08/06/25 09/06/25 Work Content:
SC001 0040 Sun (0440 Mon CD: Kingmoor Resignalling
SCO031
P2025/3926904 |SC029 Neilston Cathcart West Jn All Lines Possession |01/06/25 02/06/25 (WD) Cathcart West (125,126,127,128pts)
SCO031 0045 Sun (0515 Mon SC051/SC055/SCO57
SC045
SC047 Cathcart East Jn |Cathcart West Jn All Lines Possession |07/06/25 09/06/25 (RSAS) Pollockshields Down, 629y, CAT4, 4m 1447y
SC049 0100 Sat 0600 Mon (54 hrs) to 5m 316y, Down line, terminus Jcn to Muirhouse
SCO051 - - North Jcn to Cathcart West Jecn to Busby Jcn to
SC053 Croftfoot Cathcart West Jn  |All Lines Possession |07/06/25  |09/06/25 Larkfield Jen, CTC
SC055 0100 Sat  |0600 Mon (54 hrs) /O 477A at Terminus Jcn
SC057 Muirhouse CentralMuirhouse North Jn |All Lines Possession |07/06/25 09/06/25 E{)%zigaal‘gﬂngelsc?p?ﬁ)at Larkiield Jen (leaves
Jn 0100 Sat 0600 Mon C/O 118 and 119 pts at Cathcart North Jcn (Leaves
East Kilbride Busby Jn All Lines Possession |08/06/25 | 09/06/25 line to/from Kirkhill open)
y C/O 116A and 114 pts at Cathcart East Jcn ( leaves
0045 Sun 0515 Mon - S
lines to/from Kirkhill open)
Larkfield Jn Terminus Jn All Lines Possession |08/06/25  |09/06/25 GB5162 and GB5163 signals North of Barrhead
0045 Sun (0515 Mon station , _
Buffer at Neilston Station
Muirhouse Central Terminus Jn All Lines Possession  |08/06/25 09/06/25 Buffer at East Kilbride
Jn 0045 Sun 0515 Mon
Muirhouse South |Busby Jn Down Possession |08/06/25 09/06/25
Jn U 0045 Sun  |0515 Mon
p
P2025/3902309 [SC107 Lenzie Cowlairs West Jn All Lines Possession  |07/06/25 09/06/25 (CIVILS) EGML1 - Bishopbriggs & Cadder
0035 Sat 0540 Mon (54 hrs) EGM1 2m 0660yds - 5m 0880yds
Cowlairs - Lenzie
No passage of Ets
P2025/3921324 |SC203 Helmsdale Wick Single Possession  [13/06/25 05/07/25 (WD) River Firthe long Timber (54hrs) 115m 209yds to
2310 Fri 0615 Sat 115m 237yds
(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds
(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds
DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025

Scotland Route Version 1

Week 12

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3916272 |SC053 Cathcart West Jn |Neilston All Lines Possession |15/06/25 16/06/25 (RSAS) Johnny Blueswell, NNH, Down line, 107m
0001 Sun {0600 Mon (29 hrs) 440y to 107m 1220y, 780y. Possession required a€"

C/O Cathcart West Jcn to Neilston Stn Buffers. Eng
trains &€* Ex Millerhill via
Midcalder/Shotts/Uddingston/Kirkhill/Muirend, Ex to
Millerhill via
Muirend/Kirkhill/Uddingston/Shotts/Midcalder.

P2025/3902313 |SC107 Falkirk High Croy All Lines Possession |14/06/25 16/06/25 (CIVILS) EGML1 - Castlecarry

0035 Sat  |0540 Mon (54 hrs) ~ [EGM1 15m 0000yds

Croy - Falkirk High
No passage of Ets

P2025/3920941 |SC203 Tain South End  |Rogart Single Possession |14/06/25 05/07/25 (WD) Craigory Burn Long Timber (54hrs) 49m

Loop Points 0055 Sat 0530 Sat 1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds
DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3920900 [SC203 Dingwall Tain South End Loop|Single Possession  [14/06/25 05/07/25 (RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -

Points 0120 Sat (0500 Sat 3820YDS

28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3921324 |SC203 Helmsdale Wick Single Possession  [13/06/25 05/07/25 (WD) River Firthe long Timber (54hrs) 115m 209yds to

2310 Fri 0615 Sat 115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.

Electronic Copy - Uncontrolled when printed

Page

30




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

Scotland Route Version 1
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3906693 |SC003 Midcalder Jn Slateford Jn All Lines Possession  [22/06/25 23/06/25 (RSAS) Baberton Cottages, 415y, CAT16, 96m 635y
0035 Sun 0430 Mon (29 hrs) to 96m 1050y, Down Line, Midcalder Jcn to Slateford
Jcn, ECA2
Eng trains - Arrive on Up Midcalder line, Ex Millerhill
via Slateford, WAR, to Millerhill via Midcalder Jcn and
E&G
DRS: 4E65/4S67 will be cancelled.
XC: Glasgow services to start / terminate at Edinburgh
Waverley.
LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Sat
& Sun.
P2025/3902298 |SC031 Mauchline New Cumnock All Lines Possession |21/06/25 23/06/25 (CIVILS) 161/144B Replacement
0105 Sat 0520 Mon (54 hrs) ~ |GSW 44m 1496yds
Mauchline - New Cumnock
Thornhill New Cumnock All Lines Possession  [21/06/25 23/06/25 No passage of Ets
0105 Sat 0520 Mon (54 hrs)
(CIVILS) 161/1212B Replacement
GSW 62m 0594yds
New Cumnock - Sanquhar
No passage of Ets
P2025/3920941 |SC203 Tain South End  |Rogart Single Possession  [14/06/25 05/07/25 (WD) Craigory Burn Long Timber (54hrs) 49m
Loop Points 0055 Sat 0530 Sat 1661yds to 49m 1675yds
(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)
(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds
DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail
Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 13 - Continued

Possession Ref [LOR Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3920900 |SC203 Dingwall

Tain South End Loop
Points

Single

Possession

14/06/25
0120 Sat

05/07/25
0500 Sat

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
3820YDS
28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3921324 |SC203 Helmsdale

Wick

Single

Possession

13/06/25
2310 Fri

05/07/25
0615 Sat

(WD) River Firthe long Timber (54hrs) 115m 209yds to

115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail
Scotland Route

EAS - Section 7
Version 1

Data freeze: EAS_V1 2025

Week 14

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3920941 |SC203 Tain South End
Loop Points

Rogart

Single

Possession |14/06/25 05/07/25
0055 Sat 0530 Sat

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds

(Civils) 58H Replacement 24m 1648yds (29hrs)

(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)

(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3920900 |SC203 Dingwall

Tain South End Loop
Points

Single

Possession |14/06/25 05/07/25
0120 Sat 0500 Sat

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
3820YDS
28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3921324 |SC203 Helmsdale

Wick

Single

Possession  [13/06/25 05/07/25
2310 Fri 0615 Sat

(WD) River Firthe long Timber (54hrs) 115m 209yds to

115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail

Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 15

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3916232

SC007

Shotts

Cleland

Up

Down

Possession

06/07/25
0005 Sun

07/07/25
0450 Mon

(RSAS)

P2025/3904062

SC165
SC167

Craiglockhart Jn

Slateford Jn

All Lines

Possession

05/07/25
0200 Sat

07/07/25
0430 Mon (54 hrs)

Niddrie West Jn

Gorgie Jn

All Lines

Possession

05/07/25
0200 Sat

07/07/25
0430 Mon (54 hrs)

(WD) Craiglockhart (232A, 232B, 233, 235A, 235B,
235C) SC165/SC167 Niddrie West Jn to Gorgie Jn
and Craiglockhart Jn to Slateford Jn SC167

DRS: 4E65/4S67 to divert via Edinburgh Waverley.

XC: ECS moves to run direct between Edinburgh and
Craigentinny.

P2025/3920941

SC203

Tain South End
Loop Points

Rogart

Single

Possession

14/06/25
0055 Sat

05/07/25
0530 Sat

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)
(Civils) 303/029C Replacement 15m 709yds (29hrs)

(WD) Fodderty Long Timber (54hrs) 74m to 74m
229yds

DRS: 6S99/6M97 TO BE CANCELLED.

P2025/3920900

SC203

Dingwall

Tain South End Loop
Points

Single

Possession

14/06/25
0120 Sat

05/07/25
0500 Sat

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
3820YDS
28M 700YDS TO 30M 100YDS

(RSAS) ROSSKEEN 22/23 FALLDOWN CAT 2 -
350YDS
31M 0YDS TO 31M 350YDS

(RSA) INVERGORDON STN BJBS - CAT 3C
160YDS
31M 540YDS TO 31M 700YDS

(RSAS) DELNY CAT30T - 2960YDS
34M 1000YDS TO 36M 440YDS

(RSAS) DELNEY - CAT3T - 660YDS
37M 1100YDS TO 38MM 0YDS

(RSAS) - NIGG - CAT3T - 27970YDS
39M 550YDS TO 41M 0YDS

DRS: 6S99/6M97 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3921324 |SC203 Helmsdale Wick Single Possession  [13/06/25 05/07/25 (WD) River Firthe long Timber (54hrs) 115m 209yds to

2310 Fri 0615 Sat 115m 237yds

(WD) Sleach Water Long Timbers (54hrs) 133m
687yds to 133m 773yds

(WD) Lynegar Creep Long Timber (54hrs) 151m
415yds to 152m 44yds

DRS: 6S99/6M97 TO BE CANCELLED.

Electronic Copy - Uncontrolled when printed

Page

35




EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
Scotland Route Version 1
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3916233 |SC007 Shotts Cleland Down Possession  [13/07/25 14/07/25 (RSAS)

U 0005 Sun {0450 Mon
p
P2025/3903182 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession |12/07/25 14/07/25 (WD) Rutherglen to Finnieston West SC025
0030 Sat 0530 Mon (54 hrs) SLABTRACK C/O FINNIESTON JN
P2025/3943531 |SC171 Inverkeithing Inverkeithing East Jn |All Lines Possession |12/07/25 14/07/25 (CIVILS) UB 090/036 Bellknowes Burn
SC176 North Jn 0030 Sat 0445 Mon Replacement
ECN2 13m 660yds
North Dalgety Bay All Lines Possession |12/07/25 14/07/25 North Queensferry to Dalgety Bay
Queensferry 0030 Sat 0445 Mon No passage of ETs
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Data freeze: EAS_V1 2025

Network Rail EAS - Section 7
Scotland Route Version 1
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3900243 |SC103 Gartcosh Jn Sighthill East Jn All Lines Possession |20/07/25 21/07/25 (RSAS)Robroyston Station Down, 1140y, CAT3C,
0045 Sun  |0520 Mon 100m 1420y to 101m 800y, Down line
Sighthill East Jcn to Gartcosh Jen
P2025/3919798 |SC109 Polmont Jn Carmuirs East Jn All Lines Possession |20/07/25 21/07/25 (WD) 076/009 A904 Kerse Lane - Ladysmill (W.B)
0010 Sun 0430 Mon (54 hrs) Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds
Polmont Jn to Carmuirs East Jn
DRS: 4A13/4N83 TO BE CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3900213 |SC103 Gartcosh Jn Sighthill East Jn All Lines Possession |27/07/25 28/07/25 (RSAS) Robroyston Station Down, 1140y, CAT3C,
0045 Sun  |0520 Mon 100m 1420y to 101m 800y, Down line
Sighthill East Jcn to Gartcosh Jen
(RSAS) Robroyston Station Up, 165y, CAT3C, 101m
550y to 101m 715y, Up line,
P2025/3904011 |SC109 Polmont Jn Carmuirs East Jn All Lines Possession  [27/07/25 28/07/25 (WD) 076/009 A904 Kerse Lane - Ladysmill (W.B)
0010 Sun  |0430 Mon (54 hrs) Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds
Polmont Jn to Carmuirs East Jn
DRS: 4A13/4N83 TO BE CANCELLED.
Electronic Copy - Uncontrolled when printed Page 38




EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
Scotland Route Version 1
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession  |02/08/25 30/08/25 4 WEEK BLOCK
0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST
C/O OF BUSBY JN IMPACTING SC045 ONLY
P2025/3900160 [SC103 Gartcosh Jn Sighthill East Jn All Lines Possession  |03/08/25 04/08/25 (RSAS) M80 Up, 330y, CAT3C, 101m 1350y to 101m
0045 Sun  |0520 Mon 1680y, Up line, Sighthill East Jcn to Gartcosh Jcn
P2025/3919791 |SC195 Huntly Elgin All Lines Possession |02/08/25 04/08/25 (CIVILS) OB 293/184 Bannf Turnpike (A95)
2335Sat {0525 Mon ANI1 53m 0370yds
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession  |02/08/25 30/08/25 4 WEEK BLOCK
0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST
C/O OF BUSBY JN IMPACTING SC045 ONLY
P2025/3900226 |SCO061 Corkerhill CSMD |Paisley Canal All Lines Possession |10/08/25 11/08/25 (RSAS) Ralston Golf course, 1077y, CAT15, 4m
0015 Sun  |0545 Mon 1255y to 4m 1486y and 4m 1758y to 5m 824y
P2025/3919794 |SC195 Huntly Elgin All Lines Possession |09/08/25 11/08/25 (CIVILS) OB 293/184 Bannf Turnpike (A95)
2335Sat {0525 Mon ANI1 53m 0370yds
No passage of Ets
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession  |02/08/25 30/08/25 4 WEEK BLOCK
0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST
C/O OF BUSBY JN IMPACTING SC045 ONLY
P2025/3900214 |SC061 Corkerhill CSMD |Paisley Canal All Lines Possession |17/08/25 18/08/25 (RSAS) Ralston Golf course, 1077y, CAT15, 4m
0015 Sun  |0545 Mon 1255y to 4m 1486y and 4m 1758y to 5m 824y
P2025/3925749 |SC191 Montrose Laurencekirk SB All Lines Possession |16/08/25 18/08/25 (WD) Kinnaber Gap (Montrose to Laurencekirk)
0015 Sat 0525 Mon (54 hrs)
(ARU) CAMPERDOWN JN to ABERDEEN (29HRS) :
Camperdown Jn [Montrose All Lines Possession |16/08/25 18/08/25 Civils OB090/218A 29hrs ECN3; (RPD) Civils
2350 Sat 0525 Mon OB090/221 29hrs ECN3 : ACCESS TO DUNDEE
STATION FROM FIFE & PERTH AVAILABLE
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession  |02/08/25 30/08/25 4 WEEK BLOCK
0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST
C/O OF BUSBY JN IMPACTING SC045 ONLY
P2025/3900215 |SCO061 Corkerhill CSMD |Paisley Canal All Lines Possession |24/08/25 25/08/25 (RSAS) Ralston Golf course, 1077y, CAT15, 4m
0015 Sun  |0545 Mon 1255y to 4m 1486y and 4m 1758y to 5m 824y
P2025/3925750 |SC191 Montrose Laurencekirk SB All Lines Possession |23/08/25 25/08/25 (WD) Kinnaber Gap (Montrose to Laurencekirk)
0015 Sat 0525 Mon (54 hrs)
(ARU) CAMPERDOWN JN to ABERDEEN (29HRS) :
Camperdown Jn  |Montrose All Lines Possession |23/08/25 25/08/25 Civils OB090/218A 29hrs ECN3; (RPD) Civils
2350 Sat 0525 Mon OB090/221 29hrs ECN3 : ACCESS TO DUNDEE
STATION FROM FIFE & PERTH AVAILABLE
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Data freeze: EAS_V1 2025

Network Rail EAS - Section 7

Scotland Route Version 1

Week 23

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3917963 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  [31/08/25 01/09/25 Work Content:
SC001 0040 Sun  |0440 Mon CD: Kingmoor Resignalling
SCO031
P2025/3940615 |SC045 East Kilbride Busby Jn All Lines Possession |02/08/25 30/08/25 4 WEEK BLOCK
0110 Sat 0600 Sat BEGINS SAT 2ND TO SAT 30TH AUGUST

C/O OF BUSBY JN IMPACTING SC045 ONLY

P2025/3925788 |SC119 Barnhill SB Dundee Central Jn  |All Lines Possession  [30/08/25 10/09/25 (ARU) 11 DAYS (0110hrs SAT 30th AUG to 0515hrs

0100 Sat 0530 Wed \WED 10th SEP 202) c/o BARNHILL to c/o DUNDEE
CEN JIN.
(RPD) Civils OB134/001 Riverside approach 120hrs
SCM5;
(RPD) Civils OB134/004 2m 0572y 72hrs SCM5;
(RPD) Civils OB134/007 3m 1122y 120hrs SCMS5;
(RPD/Asset Renewals) OB134/024 54hrs SCMS5;
(RPD) OB134/025 13m 0144y 29hrs SCM5;
(RPD) Civils OB134/026A/1 29hrs SCM5;
(RPD) OB134/029 Todds Bridge 216hrs SCM5 ;
(RPD) Civils OB134/032 Sailing club 144hrs SCMS5.
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

Scotland Route Version 1
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925788 |SC119 Barnhill SB Dundee Central Jn  |All Lines Possession |30/08/25 10/09/25 (ARU) 11 DAYS (0110hrs SAT 30th AUG to 0515hrs
0100 Sat 0530 Wed \WED 10th SEP 202) c/o BARNHILL to c/o DUNDEE

CEN JN.

(RPD) Civils OB134/001 Riverside approach 120hrs
SCMS5;

(RPD) Civils OB134/004 2m 0572y 72hrs SCMS5;
(RPD) Civils OB134/007 3m 1122y 120hrs SCM5;

(RPD/Asset Renewals) OB134/024 54hrs SCMS5;
(RPD) OB134/025 13m 0144y 29hrs SCM5;
(RPD) Civils OB134/026A/1 29hrs SCM5;

(RPD) OB134/029 Todds Bridge 216hrs SCM5 ;

(RPD) Civils OB134/032 Sailing club 144hrs SCMS5.
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Network Rail
Scotland Route

EAS - Section 7
Version 1

Data freeze: EAS_V1 2025

Week 25

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3907501 |SC119

Hilton Jn SB

Perth

All Lines

13/09/25
0105 Sat

15/09/25
0510 Mon (54 hrs)

Possession

(ARU) Hilton Jn to Perth
(RPD) OB133/097 A912 Edinburgh Road SCM4
(RPD) OB133/057 137m 0594y SCM4

DRS: 4H47/4D47(Sat) cancelled.

LNER: LNER will start/terminate at Stirling - Network
Rail TBC.

If not LNER will start/terminate at
Edinburgh.start/terminate at Edinburgh.

Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

P2025/3925790 |SC119

Barnhill SB

Dundee

All Lines

13/09/25
2330 Sat

15/09/25
0530 Mon

Possession

(ARU) Barnhill to Dundee

(RPD) Magdalen Green 1 WEEK FUT 29hrs SCM5
(RPD) OB134/001 Riverside approach 1 WEEK FUT
29hrs SCM5

P2025/3900261 |SC147

Grantshouse

Drem Jn

All Lines

13/09/25
0030 Sat

15/09/25
0530 Mon (52 hrs)

Possession

(RSAS)Dunbar Pitches 24/25 falldown, 486y, CAT16,
28m 844y to 28m 1330y, Up line

(RSAS)Dunbar, 380y, CAT30t, 28m 1660y to 29m
280y, Up loop line

XC: Services to start/terminate at Edinburgh Waverley
and Newcastle.

P2025/3919752 |SC181

Hilton Jn SB

Ladybank Jn

All Lines

15/09/25
0510 Mon

13/09/25
0055 Sat

Possession

(Civils) Letham Road
CDC1 2m 1012yds
Superstructure Renewal
No passage of Ets
Ladybank to Ladybank Jn

LNER: LNER will start/terminate at Stirling - Network
Rail TBC.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907468 |SC119 Hilton Jn SB Perth All Lines Possession |20/09/25 22/09/25 (ARU) Hilton Jn to Perth
0105 Sat 0510 Mon (54 hrs) (RPD) OB133/097 A912 Edinburgh Road SCM4
(RPD) OB133/057 137m 0594y SCM4
DRS: 4H47/4D47(Sat) cancelled.
LNER: LNER will start/terminate at Stirling - Network
Rail TBC.
If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
P2025/3941829 |SC123 Westerton Jn Dalmuir Park Jn All Lines Possession  [21/09/25 22/09/25 (Civils) OB 240/151 Duntocher Rd Refurb
0025 Sun  |0525 Mon NEMS5 9m 1452yds
\Westerton Jn - Dalmuir Park Jn
No passage of ETs
P2025/3903057 |SC135 Dalreoch Jn Balloch All Lines Possession |21/09/25 22/09/25 (WD) Re-5sleeper and re-rail at Alexandria 18m
0045 Sun  |0550 Mon 947y to 19m 823y - RRVs in use. | Access/Egress:
/Alexandria station | OTP Access/Egress: Alexandria
19m 0398y
P2025/3900254 |SC161 Niddrie South Jn |Portobello Jn All Lines Possession |21/09/25 22/09/25 (RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m
SC163 (Scotland) 0050 Sun  |0500 Mon 1500y, Millerhill line, Portobello Jcn to Niddrie South
Jcn to Niddrie West Jecn
Niddrie West Jn  |Portobello Jn All Lines Possession |21/09/25 22/09/25
(Scotland) 0050 Sun  |0455 Mon XC:ECS moves to run direct between Edinburgh and
Craigentinny.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907502 |SC119 Dunblane Hilton Jn SB All Lines Possession |27/09/25 29/09/25 (ARU) Dunblane to Hilton Jn
0045 Sat {0500 Mon (54 hrs) (RPD) (RPD) OB133/021 A822 SCM4
(RPD) (RPD) OB133/049A SCM4
LNER: TO DIVERT VIA FIFE AND LADYBANK.
P2025/3917041 |SC123 Easterhouse Finnieston East Jn  |All Lines Possession |28/09/25 29/09/25 (WD) Slabtrack and Track Works Bellgrove Tunnel -
0050 Sun 0515 Mon (29 hrs)  |Finnieston Tunnel SC123 between Easterhouse and
Finnieston East Jn *i/c/w SC131 High Street to Shields
Jn. *Shettleston sidings req for RRV/Plant Access for
Track Work then access/eress for Slab Track at High
St*
P2025/3900230 |SC161 Niddrie South Jn |Portobello Jn All Lines Possession |28/09/25 29/09/25 (RSAS) Brunstane, 600y, CAT14, 3m 900y to 3m
SC163 (Scotland) 0050 Sun 0500 Mon 1500y, Millerhill line, Portobello Jcn to Niddrie South
Jen to Niddrie West Jen
Niddrie West Jn  |Portobello Jn All Lines Possession |28/09/25 29/09/25
(Scotland) 0050 Sun  |0455 Mon XC: ECS moves to run direct between Edinburgh and
Craigentinny.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907483 |SC119 Dunblane Hilton Jn SB All Lines Possession |04/10/25 06/10/25 (ARU) Dunblane to Hilton Jn
0045 Sat (0500 Mon (54 hrs) (RPD) (RPD) OB133/021 A822 SCM4
LNER: start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
P2025/3916938 |SC123 Easterhouse Finnieston East Jn  |All Lines Possession |05/10/25 06/10/25 (RSAS) Bellgrove Jcn CAT74x 4 S&C units Om 1520y
0050 Sun  |0500 Mon (29 hrs)  |Glasgow QS LL to Easterhouse Stn to Shields Jcn
(City union) to Barnhill Stn NEM2/SGN
High Street Shields Jn Down Possession |05/10/25 06/10/25
0050 Sun  |0500 Mon
P2025/3919824 |SC193 Blair Atholl Kingussie All Lines Possession |10/10/25 13/10/25 (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
2240 Fri 0615 Mon (54 hrs) Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhill
DRS: 4H47/4D47 Saturday cancelled.
LNER will start/terminate at Perth (additional ECS
moves required) - Network Rail to confirm this.
If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
Traffic Remarks to be updated to show LNER plans.
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Network Rail

Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 29

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3916939

SC123

Easterhouse

Finnieston East Jn

All Lines

Possession

12/10/25
0050 Sun

13/10/25
0500 Mon (29 hrs)

High Street

Shields Jn

Down

Possession

12/10/25
0050 Sun

13/10/25
0500 Mon

(RSAS) Bellgrove Tunnel 150y CAT7 Om 840y to Om
990y Glasgow QS LL to Easterhouse Stn to Shields
Jcn (City union) to Barnhill Stn NEM2/SGN

P2025/3919824

SC193

Blair Atholl

Kingussie

All Lines

Possession

10/10/25
2240 Fri

13/10/25
0615 Mon (54 hrs)

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additional ECS
moves required) - Network Rail to confirm this.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

P2025/3919800

SC193

Blair Atholl

Kingussie

All Lines

Possession

17/10/25
2240 Fri

20/10/25
0615 Mon (54 hrs)

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additional ECS
moves required) - Network Rail to confirm this.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3919825 |SC193 Kingussie Aviemore All Lines Possession  [17/10/25 20/10/25 (Civils) C 290/202A a€“ Culvert Renewal a€“ HGL2

2245 Fri 0610 Mon (54 hrs) 77m 1386yds (Kingussie a€“ Aviemore).

DRS: 4H47/4D47 Saturday cancelled.

LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
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Network Rail

Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 30

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3917644

NW4001
SCO001
SCO031

Carlisle North Jn

Cove LC (CCTV)

All Lines

Possession

19/10/25
0040 Sun

20/10/25
0440 Mon

Work Content:
CD: Kingmoor Resignalling

P2025/3919800

SC193

Blair Atholl

Kingussie

All Lines

Possession

17/10/25
2240 Fri

20/10/25
0615 Mon (54 hrs)

(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhill

DRS: 4H47/4D47 Saturday cancelled.

LNER will start/terminate at Perth (additional ECS
moves required) - Network Rail to confirm this.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

Traffic Remarks to be updated to show LNER plans.

P2025/3919825

SC193

Kingussie

Aviemore

All Lines

Possession

17/10/25
2245 Fri

20/10/25
0610 Mon (54 hrs)

(Civils) C 290/202A a€“ Culvert Renewal a€“ HGL2
77m 1386yds (Kingussie a€“ Aviemore).

DRS: 4H47/4D47 Saturday cancelled.

LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.
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Network Rail
Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 30 - Continued

Possession Ref [LOR Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3919841 |SC193 Pitlochry

Dalwhinnie

All Lines

Possession

24/10/25
2315 Fri

27/10/25
0555 Mon (54 hrs)

(WD) Dukes Bridge ( Pitlochry to Dalwhinnie)
Retrack/Rerail/Resleepering 35m 1590yds to
37m1300yds

DRS: 4H47/4D47 Saturday cancelled.

LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

P2025/3921363 |SC205 Dingwall

Achnasheen

All Lines

Possession

19/10/25
1925 Sun

10/11/25
0725 Mon

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)

P2025/3921326 |SC205 Achnasheen

Kyle of Lochalsh

Single

Possession

19/10/25
2050 Sun

10/11/25
0550 Mon

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds
48m 440yds to 48m 1750yds
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Network Rail
Scotland Route

EAS - Section 7
Version 1

Data freeze: EAS_V1 2025

Week 31

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End

Type

Traffic Remarks

Work Type

P2025/3919841 |SC193

Pitlochry

Dalwhinnie

All Lines

24/10/25
2315 Fri

27/10/25
0555 Mon (54 hrs)

Possession

(WD) Dukes Bridge ( Pitlochry to Dalwhinnie)
Retrack/Rerail/Resleepering 35m 1590yds to
37m1300yds

DRS: 4H47/4AD47 Saturday cancelled.

LNER: start/terminate at Perth (add ECS moves
required) - Network Rail to confirm.

If not LNER will start/terminate at Edinburgh.
Overnight stabling at Edinburgh will be required for 1
LNER Azuma unit in Platform 5 or 6 which will need to
remain OLE live whilst this unit is stabled - NR need
to confirm that overnight stabling will be available Fri,
Sat & Sun.

P2025/3921363 |SC205

Dingwall

Achnasheen

All Lines

19/10/25
1925 Sun

10/11/25
0725 Mon

Possession

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)

P2025/3921326 |SC205

Achnasheen

Kyle of Lochalsh

Single

19/10/25
2050 Sun

10/11/25
0550 Mon

Possession

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds
48m 440yds to 48m 1750yds
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Network Rail
Scotland Route

EAS - Section 7
Version 1

Data freeze: EAS_V1 2025

Week 32

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3907201 |SC141

Crianlarich

Fort William

Single

Possession |07/11/25 17/11/25
2220 Fri 0720 Mon

(Civils) B 310/270 Loch Treig Superstructure Renewal
WHL 76m 1720yds

C 310/331K 94m 1120yds NO passage of Ets

C 310/194C 59m 1140yds

C 310/195B 60m 1065yds

FB 310/199 Feith WHL 62m 1140yds

C 310/205AA 65m 0360yds

OB 310/206A At Cruach Snow Shed WHL 65m
1560yds OB 310/207 Cruach Snow Shed WHL 65m
1570yds - 65 1860yds

UB 310/270 Loch Treig WHL 76m 1720yds

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds
Corrour to Tulloch

(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR

P2025/3921363 |SC205

Dingwall

Achnasheen

All Lines

Possession |19/10/25 10/11/25
1925 Sun  |0725 Mon

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)

P2025/3921326 |SC205

Achnasheen

Kyle of Lochalsh

Single

Possession  [19/10/25 10/11/25
2050 Sun  |0550 Mon

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds
48m 440yds to 48m 1750yds
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Network Rail
Scotland Route

EAS - Section 7
Version 1

Data freeze: EAS_V1 2025

Week 33

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3907201 |SC141

Crianlarich

Fort William

Single

Possession |07/11/25 17/11/25
2220 Fri 0720 Mon

(Civils) B 310/270 Loch Treig Superstructure Renewal
WHL 76m 1720yds

C 310/331K 94m 1120yds NO passage of Ets

C 310/194C 59m 1140yds

C 310/195B 60m 1065yds

FB 310/199 Feith WHL 62m 1140yds

C 310/205AA 65m 0360yds

OB 310/206A At Cruach Snow Shed WHL 65m
1560yds OB 310/207 Cruach Snow Shed WHL 65m
1570yds - 65 1860yds

UB 310/270 Loch Treig WHL 76m 1720yds

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds
Corrour to Tulloch

(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR

P2025/3921363 |SC205

Dingwall

Achnasheen

All Lines

Possession |19/10/25 10/11/25
1925 Sun  |0725 Mon

(WD) Craigory Burn Long Timber (54hrs) 49m
1661yds to 49m 1675yds

(WD) Carron Reballast (54hrs) 47m to 56m 880yds
(Civils) 58H Replacement 24m 1648yds (29hrs)
(Civils) 303/029F Replacement 15m 1265yds (29hrs)

(Civils) 303/029C Replacement 15m 709yds (29hrs)

P2025/3921326 |SC205

Achnasheen

Kyle of Lochalsh

Single

Possession  [19/10/25 10/11/25
2050 Sun  |0550 Mon

(Civils) 73B Replacement 29m 1175yds (29hrs)

(RSA) Strathcarron Up Loop - CAT30T 350yds
45m 1380yds to 45m 1703yds

(RSAS) STRATHCARRON DOWN LOOP - CAT30T
350yds
45m 1380yds to 45m 1730yds

(RSAS) CAMALT - CAT2 - 1200yds
47m 540yds to 47m 1740yds

(RSAS) AVALANCHE SHELTER PHASE 2 - CAT 3T
- 4640yds - 49m 200yds to 51m 1320yds

(RSAS) ATTADALE - CAT3T - 1310yds
48m 440yds to 48m 1750yds
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Network Rail

Scotland Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 34

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3924215

SCO059

Glengarnock

Kilwinning

All Lines

Possession

16/11/25
0005 Sun

17/11/25
0530 Mon (29 hrs)

(RSAS) Glengarnock to Kilwinning Jcn

Eng trains - Arrives on Up line, Ex Kingmoor via
GSWI/Kilwinning, WAR, ex to Millerhill via
Paisley/Rutherglen/Uddingston Midcalder Jcn

P2025/3907201

SC141

Crianlarich

Fort William

Single

Possession

07/11/25
2220 Fri

17/11/25
0720 Mon

(Civils) B 310/270 Loch Treig Superstructure Renewal
WHL 76m 1720yds

C 310/331K 94m 1120yds NO passage of Ets

C 310/194C 59m 1140yds

C 310/195B 60m 1065yds

FB 310/199 Feith WHL 62m 1140yds

C 310/205AA 65m 0360yds

OB 310/206A At Cruach Snow Shed WHL 65m
1560yds OB 310/207 Cruach Snow Shed WHL 65m
1570yds - 65 1860yds

UB 310/270 Loch Treig WHL 76m 1720yds

MID LOCH UB 259 WHL 76m 858yds to 76m 881yds
Corrour to Tulloch

(WD) 310/259 ALLT AN DUBH-CHAMAIS MOR
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
Scotland Route Version 1
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3903125 |SC059 Glengarnock Kilwinning All Lines Possession |23/11/25 24/11/25 (RSAS) Dalry station, 290y, CAT11, 22m 660y to 22m
0005 Sun 0530 Mon (29 hrs) 950y, Down line, Glengarnock to Kilwinning Jcn
Eng trains - Arrives on Up line, Ex Kingmoor via
GSWI/Kilwinning, WAR, ex to Millerhill via
Paisley/Rutherglen/Uddingston Midcalder Jcn
P2025/3907152 |SC059 Girvan Stranraer All Lines Possession |28/11/25 08/12/25 (RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
2300 Fri 0655 Mon 53m 1000y, Single line, Girvan to Stranraer, STR4

(RSAS)Markdhu Nol Level crossing, Cat45, 18m
1710y, single line, Barrhill to Stranraer, STR2

(RSAS) High Alticane, 260y, Cat15, 9m 220y to 9m
480y, Single line, Girvan to Stranraer

(Civils) STR2 Earthworks - Various Sites
STR2 - 3m 0219yds - 28m 0660yds

Girvan - Stranraer
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

Scotland Route Version 1
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907152 |SC059 Girvan Stranraer All Lines Possession |28/11/25 08/12/25 (RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
2300 Fri 0655 Mon 53m 1000y, Single line, Girvan to Stranraer, STR4

(RSAS)Markdhu Nol Level crossing, Cat45, 18m
1710y, single line, Barrhill to Stranraer, STR2

(RSAS) High Alticane, 260y, Catl15, 9m 220y to 9m
480y, Single line, Girvan to Stranraer

(Civils) STR2 Earthworks - Various Sites
STR2 - 3m 0219yds - 28m 0660yds
Girvan - Stranraer
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

Scotland Route Version 1
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3907152 |SC059 Girvan Stranraer All Lines Possession |28/11/25 08/12/25 (RSAS) Stranraer harbour, 380y, CAT11, 53m 620y to
2300 Fri 0655 Mon 53m 1000y, Single line, Girvan to Stranraer, STR4

(RSAS)Markdhu Nol Level crossing, Cat45, 18m
1710y, single line, Barrhill to Stranraer, STR2

(RSAS) High Alticane, 260y, Catl15, 9m 220y to 9m
480y, Single line, Girvan to Stranraer

(Civils) STR2 Earthworks - Various Sites
STR2 - 3m 0219yds - 28m 0660yds
Girvan - Stranraer
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