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Dear Colleague

2026 Version 1 Engineering Access Statement

Version 1.0 of the 2026 Engineering Access Statement (EAS) will be published on
the Network Rail website on Friday 25 October 2024. It should be available for you to download - just
type “operational rules” in the search bar and refer to the EAS folder.

If you have any difficulties downloading the EAS please contact your Access
Planning Manager who will arrange to have the main files emailed to you.

The Network Code Part D has now been amended following the approval of PfC125. This version of
the EAS, in terms of access proposals, contain Section 4 Rules for each route. The section 5 and 7
proposals now form part of the Advanced Register of Possessions (ARP) published separately.

Please note the following changes have been made:

e Intro section of the EAS — Amendments have been made to incorporate ARP into the timeline
including newly introduced F- dates.

e Section 6 — Access Impact Matrix — following consultation a new matrix has been published to
incorporate more detailed categories for capacity studies.

e Engineering Periods — as detailed in this letter the engineering periods have been amended to
align with both timetable change and the publication of the ARP

The publication dates of the EAS including the ARP can be found in the Intro Section of the EAS
detailing the content for each and the deadline for responses.
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Planning of Section 4 ‘disruptive’ period blocks:

The engineering periods have now been reviewed and aligned with both the timetable year and the
ARP publications — this is to prevent period blocks straddling a timetable or publication.

It is our intention to continue to package work into engineering periods, work delivery teams will
continue to develop work packages and sequence access on consecutive weeks and in periods.

We will keep the annual timetable split into broadly 6-week periods and where possible plan
possessions sequentially within these periods. Instead of including this access as disruptive Section 4
Period Blocks for Version 0 without your input, our proposal is that we would document all
possessions in Section 7 and through consultation with all impacted Operators only then transfer the
disruption from Section 7 to Section 4 of the EAS and subsequently the Working Timetable.

This proposal, which alters the way that Section 4 restrictions are negotiated, excludes established
two-track railway and reduced timetable capacity planning rules. Changes to these established access
patterns can have a material impact on the way maintenance and renewals are delivered. If you have
an aspiration to change an established two-track railway or reduced timetable capacity planning rule,
please can | ask you to identify these in advance of the EAS process so the lengthy process of dialog
with work delivery and timetable planning teams can get underway.

Key steps in the process for negotiation of period block restrictions:

. Continue to guide work delivery teams to package works into sequential blocks of access and
thus into timetable engineering periods.

. During the informal dialog my Access Planning Team and Operators include in their
discussions a view around the preferred timetabling strategy to apply for the access (LTP or
STP).

. In Version 0 of the EAS all possessions to be included in Section 7 (on some routes currently

if a possession is included in a period block a corresponding possession is not included in
Section 7). This may exclude established two-track railway and reduced timetable capacity
planning rules which, where appropriate, will remain in Section 4.

. With the publication of Version 0 of the EAS a summary of the Section 7 possessions included
in Version 0 which Network Rail believes could be timetabled as a period block will be
provided.

. At the Version 0 consultation meetings the Access Planning Managers will facilitate a

discussion with all impacted operators focused on which repeating possessions should be
included in Section 4 Version 1 of the EAS and influence the new working timetable.

If agreement cannot be reached with all impacted parties as to whether a series of work should be

included in Section 4, Network Rail will need to reach a conclusion in accordance with Decision

Criteria principles, considering the:

. Split of Operator and Network Rail train planning workload between LTP and STP.

Confidence in the package of work that is proposed.

Complexity of the plan.

Timescales.

How will the plan be communicated to passenger and freight customers; will the plan be

consistent for front line staff to execute?

. The likelihood of possessions which could in isolation be planned under Section 4 being
subject to fundamental recast on a weekly basis due to other adjacent Section 7 blocks which
vary week-by-week.
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Any decision by Network Rail to either include or exclude a disruptive engineering period from EAS
Version 1 will be supported with a clear summary and reasoning behind the decision. If discussions

between Versions 1 and 2 fail to reach a suitable outcome for all impacted parties, opportunity would

then therefore exist for the decision to be registered and heard at ADC by a displeased party.

The timetable engineering period and key dates for EAS 2026 are as follows:
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If you require further information or if | can help further, please give me a call.

Yours sincerely

MO/,/{/M

Mark Sleet

Head of National Access Planning

Network Rail
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SECTION 1
INTRODUCTION
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1. Introduction

The contents of Engineering Access Statement (EAS) are determined by Network Rail through informal consultation with
Timetable Participants, Route Engineering Access Planning Teams (Route EAP) and the National Access Planning Team
(NAP) in Network Rail, with the aim of achieving the optimal balance between access to the network for train services
and access for maintenance, renewal, and enhancement work.

This is followed by formal consultation with Timetable Participants in accordance with Access Condition D2, leading to
the issue by Network Rail of the Final EAS.

Detailed access proposals are formed in Section 4, proposed in line with Timetable D- dates and the Timetable Planning
Rules (TPR) and separately Sections 5 and 7 which form the Advanced Register of Possessions (ARP), published in
line with Financial Year (F-) dates.

Timetable Participants have a right of appeal against the contents of the EAS under Access Condition D2.

Timetable Participants Access Proposals for train paths must be compliant with the EAS.

The planning process for the Permanent Timetable is governed by the Network Code 1995, Part D.

In the event of a conflict, the Network Code takes precedence over Track Access Agreements with individual Timetable
Participants and EAS/TPR.

Publication dates can be found in the issue record at the start of this document.

For information specifically relating to TPR arrangements and changes please refer to the National TPR document
uploaded to the Network Rail website under Operational Rules.

Electronic copy — uncontrolled when printed. Check schedule dates for next issue.
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1.1. Applications for Possessions

1.1.1. Applications for possessions should always be made in accordance with Network Rail’s possession planning
process and within the laid down timescales. For details of the mechanism for applying for possessions, work
delivers should contact their relevant Route EAP teams.

1.1.2. Apossession is defined as any restriction of the network for timetable participants. This includes:
¢ Rule Book T3 and pre-plan disruptive T2 possessions
e Traction current isolations
¢ Signalling disconnections
e Temporary speed restrictions
¢ Operational telecommunications disconnections

1.1.3. All possessions contained within the EAS are exclusive of junctions or stations unless otherwise stated.

1.1.4. Unless it is stated otherwise in the relevant section 4 tables/footnotes or the section 5 or 7 traffic remarks,
where there is a stagger in the available possession times and an adjacent line next to the possession is open
to traffic: this line should be treated as being open for train movements in all directions as shown in Table A of
the Sectional Appendix

1.1.5. Wherever possible possessions should be contained within the standard possession opportunities shown in
Section 4

1.1.6. Any possession that requires an alteration to a train schedule will be treated as disruptive. However, some
possessions may appear initially to be non-disruptive, but will, nonetheless be treated as disruptive.
For example:
e The closure of some platform lines at a major station when the totality of the train service cannot be
accommodated in the remaining available platforms.

¢ Weeknight single line working where, due to the number of trains planned over the single line, the original
train schedules may require further alteration.

1.1.7. Where a requester is in any doubt as to whether a possession is disruptive or non-disruptive it should be
assumed that it is disruptive. Guidance should be obtained from the Route EAP teams.

1.1.8. Applications for disruptive possessions should be made as soon as requirements are known and should reach
the Route EAP teams no later than 37 weeks prior to the start of the relevant 4-weekly period. Details of
infrastructure train requirements (including on track machines) must be provided with the possession
application.

1.1.9. Applications for non-disruptive possessions should be made as soon as requirements are known. These
applications are made to the Route EAP teams, and guidance should be sought if there is doubt about the
disruptive effects of the possession application.

1.1.10. Where a Temporary Speed Restriction (TSR) is required in conjunction with engineering work, full details of the
TSR must be provided with the possession application to which it applies.

1.1.11. If advice is required concerning any of the contents of this document, contact should be made with the Route
EAP teams or the Head of National Access Planning

1.1.12. Sequence of Activities

1.1.12.1. Strategic Planning Prior to D-64 and F-64 Timescales
e Route EAP teams shall gather as much detail as possible about the access and resource demands of
major works within Infrastructure Investment and cyclical work volumes within Asset Management and
Infrastructure Maintenance.

e The plan at this stage should include:

o Confirmation of funding
Specification of inspection and delivery frequencies
Specification of renewal and enhancement programs
Cyclic maintenance frequencies
Description of work, ELR, mileage and line of work

o O O O
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o Area and lines required BLOCKED.

e Route EAP teams, set out Network Rails strategy and starts negotiating the proposed plan with
Timetable Participants. The information gathered as this stage of the planning process will be used to
create the access plan incorporated within the draft version of the EAS.

¢ National Deconfliction meetings are held ahead of the publication of the EAS (ARP) with the aim to
remove any cross-route conflicts that contravene National Principles and to give operators a preview
of the planned access.

¢ Locally, the Route EAP teams will hold workshops with their timetable participants as the plan develops.

e Resource meetings are held with Supply Chain Operations (SCO) to ensure resource demands are
realistic.

1.1.12.2. D-64 to D-60 — Consultation of Section 4

¢ Network Rail consult with Timetable Participants in respect of any proposed changes to Section 4 of
the EAS

1.1.12.3. D-59 to D-54 — Draft Publication of Section 4 of the EAS
e By D-59, Network Rail publish a draft Section 4 of the EAS

¢ By D-54 Timetable Participants may make representations to Network Rail in respect of any changes
they propose or objections

1.1.12.4. D-44 to D-41 - Final Publication of Section 4 of the EAS
e By D-44, Network Rail publish the final Section 4 of the EAS

e By D-41 Timetable Participants inform Network Rail whether it accepts or disputes that decision and
inform ADC of the items that are disputed.

1.1.12.5. F-64 to F-60 — Consultation of EAS (ARP)

¢ Network Rail consult with Timetable Participants on the access proposals contained in Section 5 & 7
of the EAS (ARP).

e The consultation provides details for the upcoming half financial year in addition to a Future Work Look
Ahead (FWLA) of an additional 26 weeks.

1.1.12.6. F-59 to F-54 — Draft Publication of EAS (ARP)
e By F-59, Network Rail publish draft Sections 5 & 7 of the EAS (ARP). Network Rail will also provide a
FWLA of an additional 26 weeks.

e By F-54 Timetable Participants inform Network Rail in respect of any changes they propose or
objections to the published access proposals.

1.1.12.7. F-46 to F43 - Final Publication of EAS (ARP)
e By F-46 Network Rail publish final Sections 5 & 7 of the EAS (ARP)

e By F-43. Timetable Participants inform Network Rail whether it accepts or disputes that decision and
inform ADC of the items that are disputed.

e Formal disputes should be in relation to the half of the year which Network Rail issued a decision for,
representations regarding access in the FWLA can be made to the Network Rail for consideration as
part of the continuous planning process.

1.1.12.8. POST EAS, EAS ARP to CPPP
e Any amendments to the proposed plan are consulted by the Route EAP Teams, on an ad-hoc basis,
this should be via a consultation to affected Timetable Participants and allowing time for objections to
be raised and considered, followed by a decision on the access. Within 5 working days Timetable
Participants shall inform Network Rail whether it accepts or disputes that decision and inform ADC of
the items that are disputed

Electronic copy — uncontrolled when printed. Check schedule dates for next issue.
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e The period plan is reviewed by Route EAP teams with work content being confirmed by work deliverers.
Traffic remarks and resource requirements updated accordingly.

e Route EAP teams prepare the Draft Period Possessions Plan (DPPP), checking availability of
diversionary routes and preparing the structure of amended train plan comments for all disruptive
possessions.

e By TW-26 the Route EAP teams chair a DPPP Meeting, the period plan is reviewed with the timetable
participants, with particular attention being applied to changes from EAS and to items disputed at that
time. The agreed access arrangements from this meeting become the Confirmed Period Possession
Plan (CPPP).

e At TW-26 Network Rail publish the CPPP to all Timetable Participants, within 5 working days Timetable
Participants shall inform Network Rail whether it accepts or disputes that decision and inform ADC of
the items that are disputed.

1.1.12.9. Disruptive changes to the Published Access Post TW-26 (Late Change)
¢ Any amendments to the access published in the CPPP that will:
o Further disrupt the train plan or due to a new footprint or extension/alteration to time and/or limits
o Allow trains to be reinstated due to a cancelled or easement/alteration to the time and/or limits

e The Late Change process applies, the item should be submitted to the Late Change Call chaired by
the National Access Planning Team.

1.1.12.10.TW-26 to TW-16 - Revised Train Plans
e Timetable Participants prepare and submit revised train plans based on the restrictions published in the
CPPP.

1.1.12.11.TW-16 to TW-12 — Timetable Validation
e Network Rail Timetable Production teams retime services in response to the agreed disruptive
engineering access confirmed in the CPPP.

e During this period Route EAP will accept additional worksite requests that create new EAS section 4
possessions on the condition that they are not formally agreed until available network capacity is
confirmed at TW-12 post development of the amended timetable plan.

e Revised train plans that conflict with the possessions in the CPPP, must firstly be rejected by the
Network Rail Timetable teams. If necessary, Network Rail Timetable teams will make a request to Route
EAP teams for support for the published possessions to be amended.

1.1.12.12.TW-12 to TW-04 - Finalised Plan
e Route planners finalise the possession plan.

e Possessions will be confirmed in the remaining network capacity.
e Work continues to be built into existing possessions and worksites as well as new possessions.

1.1.12.13.TW-04 to TW-00 — Final Plan
e This phase is where the remaining network capacity is handed back to Timetable Participants, any
additional possession post publication of the draft WON to be progressed via the late notice disruptive
possession process.

e Any unpublished section 4 standard EAS possession opportunities not included in the publication of
the Draft WON they return to being available timetable white space which timetable participants, they
are welcome to submit an Access Proposal into them as it can be assumed they are not required by
work deliverers.

e Making changes to access plans after publication of the WON at T-10 increases the safety risks

associated with the plan. Only those items of works with a significantly positive business case shall be
included during this phase and only after all safety risks have been mitigated.

Electronic copy — uncontrolled when printed. Check schedule dates for next issue.
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1.2. Specific Planning Arrangements

1.2.1.

1.2.2.

Autumn Treatment Trains, De-Icing, Structure Gauging Trains  Ultrasonic Test Trains:

¢ All possession must be given up for the passage of Autumn Treatment Trains and De-Icing services.

e EAS section 4 standard possession opportunity possessions must be given up for the passage of Ultrasonic

Test Trains, New Measurement Train and all PLPR Trains (Plain Line Pattern Recognition), Track Recording
Coach (TRC) and Track Inspection Coach (TIC2) as determined by Network Rail as stated in Section 4 of
this document.

EAS, ARP Section 5 and 7 possessions to consider all Ultrasonic, New Measurement Train and all PLPR,
TRC, TIC2 and Weather Treatment Trains that are planned in the WTT but all STP services to be timed
around such possessions unless agreed otherwise.

Network Rail Timetable teams must receive confirmation from the Area Delivery Planning Team and/or Route
EAP teams before submitting a train schedule that runs foul of possessions in the EAS.

Improving Network Availability, before requesting a possession which will disrupt passenger and freight

operators consider the following:

Can the work be done in such a way that does not disrupt train services?

Can you do more to reduce the disruption to timetable participants by making safe use of adjacent line open
or single line working arrangements?

Is there a suitable diversionary route that can be safely used?

Can the work be carried out in an existing possession?

Can you release parts of the line during possession (e.g., staggered start and finish times for each line)?
Can the work be carried out in fewer longer or more short possession durations?

Electronic copy — uncontrolled when printed. Check schedule dates for next issue.
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1.3. Consultation with Timetable Participants

1.3.1.

1.3.2.

1.3.3.

1.3.4.

1.3.5.

Period Possession Plan

Every 4 weeks a detailed programme of proposed engineering works covering 4 weeks will be issued as the
DPPP at least 28 weeks before the start of the 4 weeks concerned. This will contain details of proposed
disruptive possessions, together with any non-disruptive possessions.

Informed Traveller

The CPPP will be issued 26 weeks prior to the start of the relevant 4 weekly period giving enough details of
planned disruptive possessions to enable an assessment of train alterations to be made. Network Rail will
advise details of Disruptive Possessions at this stage as part of the Informed Traveller process.

Trains Meetings
In certain instances, prior to the conclusion of consultation, Network Rail may arrange a Trains Meeting for all
affected Timetable Participants. This is most likely where a possession, or series of possessions, will result in
significant train alterations. Trains meetings will be held to:

¢ outline the likely disruptive effects.

e determine train alterations required.

e agree an outline train plan.
Network Rail will meet with any Train Operator, if requested to discuss any concerns they may have.

Capacity Constraints

In some cases (e.g., Single Line Working, use of SIMBIDS) suggested capacity constraints are shown in
these Rules alongside the appropriate possession. This is shown as a guide only. Precise line capacity
cannot be determined until all Access Proposals have been made and offers made and accepted. In
constructing their Access Proposals Timetable Participants should consider the capacity constraints noted.
Where SLW, Fast/Slow line running, or any other form of reduced track capacity is indicated in this
publication, this applies between adjacent crossovers only, unless such work can be accommodated within
the time allowance shown in TPRs.

Train Operator Variation Request (TOVR)

If a Train Operator wishes to make a Train Operator Variation Request or protect the slot of an existing train
slot which is not compliant with EAS, it should consult the Route EAP team to establish whether an
amendment to EAS is likely to be agreed and, if appropriate, submit an amendment proposal which will be
considered by Network Rail in accordance with Section 1 clause 5.2 of this Introduction. The EAS
amendment proposal should be submitted to Network Rail as early as possible or with the submission of the
TOVR.

Normally possessions other than emergency possessions will have been agreed 26 weeks in advance of the
week in question, and after this time Network Rail will usually support an EAS amendment proposal to allow
acceptance of a TOVR which does not conflict with planned possessions. Where a TOVR relates to the
carriage of exceptional numbers of passengers in connection with a sporting or other public event, Network
Rail recognises that it may be appropriate to cancel possessions to allow the TOVR to be accepted.
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1.4. Timetable Dating

1.4.1. The timetable year is split into set engineering periods of between 4-6 weeks with the aim of planning, where
possible, series of works into Section 4 and the permanent timetable.

1.4.2. The timetable and available time for possession can be affected by UK Bank holidays and time changes due
to clocks changing for British Summer Time (BST).

The specific dates for engineering periods, bank holidays and British summer time are published in the supporting
development letter to EAS and can be found on the Network Rail website.

1.4.3. The timetable and available time for possessions can be affected by major events and subsequent increase
in passenger numbers, Network Rail will take into consideration events listed but not limited to the following —
dates for these events are confirmed at a later date:

Date Event Location

January New Years’ Day Parade London

February London Boat Show London

February/March Six Nations Rugby London, Cardiff, Edinburgh
February Brighton Half Marathon Brighton

March NEC Crufts (Dog Show) Birmingham

March Cheltenham Festival Cheltenham

March/April University Boat Races Putney, Barnes

April The London Classic Car Show London

April London Marathon London

April Grand National Aintree

May FA Cup Final Wembley

May FA Vase/Trophy Final Wembley

May Women’s FA Cup Final Wembley

May EFL Championship Play Off Final Wembley

May League One Play Off Final Wembley

May League Two Play Off Wembley

June National League Promotion Final Wembley

June Epsom Derby Epsom

June Download Festival Donnington Park, Derbyshire
June Royal Ascot Ascot

June Isle of Wight Festival Isle of Wight

June Glastonbury Festival Castle Cary

July Wimbledon Tennis Wimbledon

July Henley Regatta Henley-on-Thames

July TRNSMT Festival Glasgow

July British Grand Prix Silverstone

July NASS Festival Bath & West Showground
July Cambridge Folk Festival Cambridge

July Royal Welsh Show Carmarthen

July Ride London London

August Edinburgh Festival Edinburgh

August Cowes Week (Sailing) Isle of Wight, Portsmouth
August FA Community Shield Wembley

August Leeds and Reading Festivals Leeds/Reading

August Notting Hill Carnival London

September The Great North Run Newcastle/Gateshead
November Remembrance Sunday London

December Christmas Markets Various Locations
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1.5. Change Procedure

The following standard EAS change procedure is applicable to this document.
1.5.1. Introduction

1.5.1.1.  This Procedure has been devised in accordance with Network Code Condition D 2.2.7/D 2.2.9 to provide
a means of altering the EAS other than through the twice-yearly process having effect from the Passenger
Change Dates. It supersedes the interim arrangements included within certain Timetable Participants
Track Access Agreements and within certain Regional EAS and TPR documents.

1.5.1.2.  This procedure will be used by Network Rail to add, substitute, or delete engineering access opportunities
contained within the EAS. Network Rail is committed to the achievement of the Informed Traveller
deadlines resulting in details of amended train services being available 12 weeks before the date of
operation, consequently, wherever possible, Network Rail will consult with Timetable Participants
regarding possessions and other capacity restrictions which are disruptive to agreed train slots in sufficient
time to allow details of those disruptive possessions to be included in a CPPP which will be published 26
weeks prior to the start of each 4-week period.

1.5.1.3. Where a need arises to amend the EAS to cater for urgent safety requirements or other emergency
situations, all parties concerned will co-operate in accelerating the normal timescales in this procedure
commensurate with the urgency of the circumstances.

1.5.2. Changes initiated by Timetable Participants
1.5.2.1. ATimetable Participant may propose changes to any part of the EAS affecting or likely to affect them.

1.5.2.2. The Timetable Participant shall submit a written statement of the proposed change and a concise
explanation of the reasons for that change to the Route Access Planning Manager (APM) who will
acknowledge receipt.

1.5.2.3.  Within 5 working days of receipt of the proposed change, Network Rail shall notify to all Timetable
Participants affected details of the proposed change and Network Rail's comments including concise
reasons for the change and a statement as to whether Network Rail supports the proposal.

1.5.3. Changes initiated by Network Rail
1.5.3.1.  Network Rail may propose changes to any part of the EAS.

1.5.3.2. Network Rail shall notify to all Timetable Participants affected details of the proposed change including a
concise explanation of its reasons. Proposed changes to EAS arising before publication of the DPPP shall
be notified by Network Rail in a single coordinated document to be issued each 4 weeks “The Header
Sheet”.

1.5.4. Response by Timetable Participants

1.5.4.1. Each Timetable Participant receiving notification of a proposed change in accordance with paragraphs
1.5.2.3 or 1.5.3.2 above will consider that proposal and respond to Network Rail within the specified time
within the proposal or 10 working days if not specified, from receipt of the notification, indicating:
o its agreement to the proposed change or details of a counterproposal and an explanation of its
reasons or
o in the case of Timetable Planning Rules items such as section running times, a request that a joint
investigation is carried out.

1.5.4.2. Any Timetable Participant whose response is not received by Network Rail within the specified timeframe

(or 10 working days where not specified) will be deemed to have agreed to the proposed change and will
forfeit any right of appeal.
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1.5.5. Decision by Network Rail

1.5.5.1. Network Rail shall give due consideration to responses received from Timetable Participants in
accordance with paragraphs 1.5.2.3 or 1.5.3.2 above and shall decide which changes, if any, should be
made to the EAS.

1.5.5.2. In reaching its decision, Network Rail shall have due regard to the Decision Criteria in Network Code
Condition D6.

1.5.5.3.  Network Rail will notify its decision to each affected Timetable Participant iby the date specified in the
proposal or within 5 working days of the last date for receipt of responses, where not specified under
paragraph 1.5.4.1 above.

1.5.5.4. Any Timetable Participant, if it disputes Network Rail’'s decision, may Appeal to a Timetabling Panel and
any such appeal will be dealt with as though it had been made in accordance with Network Code Condition
D 2.2.7 and D 2.2.9. Any appeal must be referred to the Access Disputes Secretary in accordance with
the timescales shown in Condition D5 (i.e., within 5 working days of notification by Network Rail of its
decision)
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GLOSSARY

Electronic copy — uncontrolled when printed. Check schedule dates for next issue.



Network Rail
OFFICIAL

2. Glossary

2.1.

Engineering Access Statement 2026 Version
Draft Rules Date
Introduction Page

1
25 October 2024
15 of 25

Certain abbreviations and terms are used throughout this document, which is listed below, together with a definition

of their meaning.

Term/Abbreviation Meaning
AC + DC Alternating Current and Direct Current
ALL All lines
ALO Adjacent line open
ASW Amended Station Working
ARP Advanced Register of Possessions
BDM Business Development Manager
BLOCKED Line blocked
BTET Line blocked to electric traction
CPPP Confirmed Period Possession Plan
CS Carriage Siding
D* Denotes Down Line (i.e Down Fast, Down Slow)
DPPP Draft Period Possession Plan
EAP Engineering Access Planning
EAS Engineering Access Statement
ECS Empty Coaching Stock
FOC Freight Operating Company
M Monday
T Tuesday
W Wednesday
Th Thursday
F Friday
Sa Saturday
Sun Sunday
Excl Exclusive
FLT Freightliner Terminal
FY Financial Year
GF Ground Frame
ICW/I.C.W In Connection With
Incl Inclusive
Jn Junction
N/A Not Applicable
NBS No Booked Service
NPP No Possession Permitted
PBS Possession to be given up for the passage of Booked Services
PPS Possession Planning System
RL Relief Line
RVL Reversible Line - signalled line will be open to trains in both directions
SB Signal Box
SDG Siding
SIMBIDS Simplified Bi -Directional Signalling
SLW Single Line Working
SUB Suburban Line
TMD Traction Maintenance Depot
TOC Train Operating Company
TSR Temporary Speed Restriction
u* Denotes Up Line (i.e., Up Main, Up Slow)
uTu Ultrasonic Test Units
WEAVE Trains to travel via alternative line in same direction e.g., Up Fast to Up Slow
WON Weekly Operating Notice
WPA Weeks per Annum
WTT

Working Timetable
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SECTION 3
GUIDELINES FOR
GRANTING POSSESSIONS
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3. Introduction

3.1. Information required from requesters when submitting Possession requests.

The following information will be required from requesters when submitting Possession requests.

3.1.1.

3.1.10.

3.1.11.

3.1.12.

3.1.13.

3.1.14.

3.1.15.

Proposed date start and finish time of worksites and Possessions.
Proposed method of protection.
Geographical extent of Possession (as shown in Sectional Appendix) and worksite mileage (miles/chains).

Start and finish times and geographical extent (as shown in the Sectional appendix) of electrical isolation (may
be different to 3.1.3).

Loss of, or reduction in, any signalling facilities affected outside the Possession Outline infrastructure train
requirements.

Outline infrastructure train requirements (detailed if at less than 32 weeks).
Any protective speed restriction required on adjacent lines which are open.

Reduction in available platform capacity (including actual length of platform available and any special
instructions for train drivers).

Effect on access to other facilities.

Significant OHLE voltage reductions.

Affected electrical feed equipment.

Any restrictions which will persist after the main Possession is given up.

If a TSR is to be imposed on the line affected after the Possession is given up, the speed and mileage of the
restriction and date & times of relaxation / lifting of the TSR.

Work content.

Details of operational telecommunications disconnections.

3.2. Late Possession Requests.

3.2.1.

The procedure to enable amendment of the Rules, following their finalisation in accordance with Condition D2.2
of the Network Code
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SECTION 4

STANDARD POSSESSIONS
OPPORTUNITIES
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4. Standard Possessions Opportunities

These are shown, by route, which indicate the times which would normally be available for engineering access opportunities of the
network.
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SECTION 5
MIDWEEK POSSESSION STRATEGY
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5. Possession Strategy

The possession strategy consists of summary of midweek possessions by Line of Route.
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SECTION 6
ACCESS IMPACT MATRIX
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6. Access Impact Matrix

6.1. Introduction.

6.1.1. This section describes the introduction of the Access Impact process to be followed to enable agreement
between Network Rail and Timetable Participants for delivering capacity study requests relating to the EAS
6.1.2. Network Rail can challenge the grading, grading should be agreed by all parties. Network Rail and the relevant

Timetable Participants will jointly agree a delivery date for the requested capacity study. Extensions to the
delivery date of the requested capacity study will need to be agreed by Network Rail and the relevant Timetable
Participants

6.2. Access Impact Matrix.

Number \

Description Output Required

Capacity
Statement

Report based on possession area on how many
trains could be accommodated within the block

Report - detailing how many trains could be accommodated in
the block area during the given timetable.

Re-Validation of
Previous Capacity

Re-validation of CS undertaken by party outside of
NAP
Validation - Work has happened in the past - files

Report confirming that the previous plan still works under the
current or new timetable or recommendation for new study

Study are re-validated against appropriate TT to confirm if | Assurance that the Capacity Statement has been independently
plan still works. validated.
Capacity Study — Full Study of a single possession area over chosen | Report - detailed analysis of capacity within the possession area

Standard 3 hour

3-hour section of timetable

for the specified 3-hour window.

Capacity Study

Full Study of a single possession area for either a

Report - detailed analysis of capacity within the possession area

- Single Day SX/SO/SU for the specified day
CepEelyy Sy — Full Study of a single possession area for a Report - detailed analysis of capacity within the possession area
Weekend (Sat & : b
Sun) Saturday and Sunday timetable for the specified weekend
Full Study of a single possession area for a
Capacity Study — Saturday, Sunday and SX timetable (if this is a 3- Report - detailed analysis of capacity within the possession area

Weekend + 1 SX

day possession the days affected will be used, if a
blockade then this will be Sat, Sun, Weds.

for the specified 3-day period accounting for variations.

Capacity Study —
Major Event/Cross-
Route

Full Study of a chosen timetable period for multi
route possessions to understand national impact on
the timetable

Report - comprehensive national impact study showing the effect
of possessions on the timetable.
Strategic recommendations for mitigating impacts on services
across multiple routes.
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SECTION 7
REGISTER OF POSSESSIONS
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7. Register Of Possessions

This section contains details, by route, of significant programmes of work which are likely to take place during the year together
with major possessions which it has not been possible to contain within the standard possession opportunities.

The Confirmed Period Possession Plan (CPPP) supersedes any items shown in this section for the weeks covered in the CPPP.

Note that items shown as “Superseded by CPPP” have been updated with the latest possession information. This is for planning
purposes only, and full possession details can be found in the relevant CPPP.
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