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OFFICIAL 

SO110 VICTORIA EASTERN TO RAMSGATE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Victoria Eastern 
and 

Battersea Pier Jn 
(Grosvenor Bridge Jn) 

110.1 

WEEK 
END 

0120 Sun to 0620 Sun 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

0120 Sun to 0620 Sun 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

0120 Sun to 0620 Sun 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

0050 Sun to 0655 Sun 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

0050 Sun to 0655 Sun 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

Isolation to give up by 0620 

SUN/ 
MON 

0140 Mon to 0350 Mon 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

0140 Mon to 0350 Mon 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

0140 Mon to 0350 Mon 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

0140 Mon to 0455 Mon 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

0140 Mon to 0455 Mon 
Platforms 1-8, 

All Chatham Lines 
BLOCKED 

Isolation to be given up 0350 

MID 
WEEK 

0140 T-F to 0350 T-F 
0140 S to 0420 S 

Platforms 1-8, 
All Chatham Lines 

BLOCKED 

0140 T-F to 0445 T-F 
0140 S to 0510 S 

Platforms 1-8, 
All Chatham Lines 

BLOCKED 

Isolation to be given up 0350 
T-F 
Isolation to be given 0420 S 

Battersea Pier Jn 
(Grosvenor Bridge Jn) 

and 
Shepherds Lane Jn 

110.2 

WEEK 
END 0050 Sun to 0705 Sun 

All Chatham Lines 
BLOCKED 

0050 Sun to 0705 Sun 
All Chatham Lines 

BLOCKED 

0050 Sun to 0705 Sun 
All Chatham Lines 

BLOCKED 

0050 Sun to 0705 Sun 
All Chatham Lines 

BLOCKED 

0050 Sun to 0705 Sun 
All Chatham Lines 

BLOCKED 

 

SUN/ 
MON 

0050 Mon to 0500 Mon 
All Chatham Lines 

BLOCKED 

0050 Mon to 0500 Mon 
All Chatham Lines 

BLOCKED 

0050 Mon to 0500 Mon 
All Chatham Lines 

BLOCKED 

0050 Mon to 0500 Mon 
All Chatham Lines 

BLOCKED 

0050 Mon to 0500 Mon 
All Chatham Lines 

BLOCKED 

 

MID 
WEEK 

0050 T-F to 0500 T-F 
0050 S to 0510 S 
All Chatham Lines 

BLOCKED 

On Thursday morning only, 
London Overground route 
learning paths reversing at 
Wandsworth Road on the 
Chatham Reversible are 

permitted unless a possession 
is published in the CPPP to 

prevent this. 
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SO110 VICTORIA EASTERN TO RAMSGATE continued… 
 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Shepherds Lane Jn 
and 

Herne Hill 
110.3 

WEEK 
END 

0050 Sun to 0700 Sun 
Down and Up Chatham Main  

BLOCKED 

 

 SUN/ 
MON 

0050 Mon to 0420 Mon 
Down and Up Chatham Main  

BLOCKED 

Not to be taken with 
possessions on SO500 
(between Falcon Jn and 

Balham) or the Atlantic lines 
(SO645) during planned 

service periods. 
 

 MID 
WEEK 

0050 T-S to 0445 T-S 
Down and Up Chatham Main  

BLOCKED 

Herne Hill 
and 

Beckenham Jn 
110.4a 

WEEK 
END 0055 Sun to 0655 Sun 

Down and Up Chatham Main BLOCKED 

Route to be open if route via 
Catford is closed. 

 
 

SUN/ 
MON 0055 Mon to 0420 Mon 

Down and Up Chatham Main BLOCKED 

MID 
WEEK 

0055 T-F to 0455 T-F 
0055 S to 0450 S 

Down and Up Chatham Main  
BLOCKED 

Beckenham Jn 
and 

Shortlands Jn 
110.4b 

WEEK 
END 0055 Sun to 0655 Sun 

Down and Up Chatham Main BLOCKED 

Route to be open if route via 
Catford is closed. 

 
 

SUN/ 
MON 0055 Mon to 0430 Mon 

Down and Up Chatham Main BLOCKED 

MID 
WEEK 

0055 T-S to 0450 T-S 
Down and Up Chatham 

Main BLOCKED 
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SO110 VICTORIA EASTERN TO RAMSGATE continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Shortlands Jn  
and 

 Bickley Jn 
110.5 

WEEK 
END 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

All trains to be timed over 
the fast lines during two-

track railway periods. 
 

When fasts are blocked, 
access between Shortlands 
Jn and Orpington via Slow 
Lines and Down/Up Slow 
Tonbridge Loops must be 
available during two-track 

railway periods. 
 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

 
 

SUN/ 
MON 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Mon to 0435 Mon 
All Chatham Lines 

BLOCKED 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Mon to 0435 Mon 
All Chatham Lines 

BLOCKED 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Mon to 0435 Mon 
All Chatham Lines 

BLOCKED 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Mon to 0435 Mon 
All Chatham Lines 

BLOCKED 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

0005 Mon to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Mon to 0435 Mon 
All Chatham Lines 

BLOCKED 

MID 
WEEK 

Standard Possession Opportunities not available 
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SO110 VICTORIA EASTERN TO RAMSGATE continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bickley Jn  
and 

St. Mary Cray Jn 
110.6 

WEEK 
END 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0030 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0105 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

All trains to be timed over 
the fast lines during two-

track railway periods. 
 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

 

SUN/ 
MON 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

MID 
WEEK 

Standard Possession Opportunities not available 
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SO110 VICTORIA EASTERN TO RAMSGATE continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Chislehurst Jn 
and 

St. Mary Cray Jn 
110.7 

WEEK 
END 

0001 Sun to 0355 Mon 
Chatham Reversible 

BLOCKED  

0001 Sun to 0355 Mon 
Chatham Reversible 

BLOCKED  

0001 Sun to 0355 Mon 
Chatham Reversible 

BLOCKED  

0001 Sun to 0750 Sun 
Chatham Reversible 

BLOCKED  0001 Sun to 0355 Mon 
Chatham Reversible 

BLOCKED  

 

SUN/ 
MON 

2100 Sun to 0355 Mon 
Chatham Reversible 

BLOCKED 

MID 
WEEK 

0001 T-S to 0445 T-S 
Chatham Reversible 

BLOCKED 

 

Chislehurst Jn  
and 

Hawkwood Jn 
(VS.868pts.) 

110.8 

WEEK 
END 

2315 Sat to 0410 Mon 
Up Chatham Loop 

BLOCKED 

2315 Sat to 0410 Mon 
Up Chatham Loop 

BLOCKED 

2315 Sat to 0410 Mon 
Up Chatham Loop 

BLOCKED 

2315 Sat to 0800 Sun 
Up Chatham Loop 

BLOCKED 

2315 Sat to 0410 Mon 
Up Chatham Loop 

BLOCKED 

 

SUN/ 
MON 

MID 
WEEK 

2345 M-F to 0530 T-S 
Up Chatham Loop 

BLOCKED 

 

Hawkwood Jn  
(VS.873pts.) 

and   
St. Mary Cray Jn 

110.9 

WEEK 
END 

2315 Sat to 0410 Mon 
Up Chatham Loop 

BLOCKED 

2315 Sat to 0410 Mon 
Up Chatham Loop 

BLOCKED 

2315 Sat to 0410 Mon 
Up Chatham Loop 

BLOCKED 

2315 Sat to 0800 Sun 
Up Chatham Loop 

BLOCKED 

2315 Sat to 0410 Mon 
Up Chatham Loop 

BLOCKED 

 

SUN/ 
MON 

MID 
WEEK 

2345 M-F to 0530 T-S 
Up Chatham Loop 

BLOCKED 
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SO110 VICTORIA EASTERN TO RAMSGATE continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

St Mary Cray Jn 
and 

Swanley 
110.10 

WEEK 
END 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0110 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
0035 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0110 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0110 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0110 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Fast BLOCKED 
OR 

0035 Sun to 0730 Sun 
Down and Up Chatham 

Slow BLOCKED 
 

0110 Sun to 0650 Sun 
All Chatham Lines 

BLOCKED 

All trains to be timed over 
the fast lines during two-

track railway periods. 
 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

 

SUN/ 
MON 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Fast BLOCKED 
OR 

2300 Sun to 0530 Mon 
Down and Up Chatham 

Slow BLOCKED 

MID 
WEEK 

Standard Possession Opportunities not available 
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SO110 VICTORIA EASTERN TO RAMSGATE continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Swanley 
and 

Rochester Bridge Jn 
110.11 

WEEK 
END 

0130 Sun to 0630 Sun 
Down and Up Chatham 

BLOCKED 
 

 

SUN/ 
MON 

0130 Mon to 0410 Mon 
Down and Up Chatham 

BLOCKED 
 

 

MID 
WEEK 

0130 T-F to 0405 T-F 
0130 S to 0420 S  

Down and Up Chatham 
BLOCKED 

 

Rochester Bridge Jn 
and 

Gillingham 
110.12 

WEEK 
END 

0205 Sun to 0620 Sun 
Down and Up Chatham 

BLOCKED 
 

If a possession is taken, 
Rochester Down and Up 
Loops must be kept clear. 

SUN/ 
MON 

0140 Mon to 0400 Mon 
Down and Up Chatham 

BLOCKED 
 

MID 
WEEK 

0205 T-S to 0355 T-S 
Down and Up Chatham 

BLOCKED 

Gillingham  
and  

Eastern Jn 
110.13 

WEEK 
END 

 
0115 Sun to 0655 Sun 

Down and Up 
BLOCKED 

 
0730 Sun to 0800 Sun 

Rainham Up Bay 
BLOCKED 

 

Access to be available 
from/to Gillingham EMUD 
 
If a possession is taken, 
Rainham platform 0 must be 
kept clear 
 
Isolation to be given up at 
0455 M - S  
 
Sunday morning applies for 
patrolling 
 

SUN/ 
MON 

0045 Mon to 0500 Mon 
Down and Up 

BLOCKED 
 

MID 
WEEK 

0110 T-F to 0500 T-F 
0110 S to 0515 S  

Down and Up 
BLOCKED 
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SO110 VICTORIA EASTERN TO RAMSGATE continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Eastern Jn 
and 

Faversham 
110.14 

WEEK 
END 

0125 Sun to 0645 Sun 
Down and Up 

BLOCKED 

0125 Sun to 0645 Sun 
Down and Up 

BLOCKED 

0125 Sun to 0645 Sun 
Down and Up 

BLOCKED 

0125 Sun to 0645 Sun 
Down and Up 

BLOCKED 

0125 Sun to 0645 Sun 
Down and Up 

BLOCKED 

Section 4 time to finish at 
0640 between weeks 28 
and 36 for leaf-fall timetable 

SUN/ 
MON 

0015 Mon to 0455 Mon  
Up BLOCKED  

and  
0110 Mon to 0600 Mon  

Down BLOCKED 

0015 Mon to 0455 Mon  
Up BLOCKED  

and  
0110 Mon to 0600 Mon 

Down BLOCKED 

0015 Mon to 0455 Mon  
Up BLOCKED  

and  
0110 Mon to 0600 Mon 

Down BLOCKED 

0015 Mon to 0455 Mon  
Up BLOCKED  

and  
0110 Mon to 0600 Mon 

Down BLOCKED 

0015 Mon to 0455 Mon  
Up BLOCKED  

and  
0110 Mon to 0600 Mon 

Down BLOCKED 

 

MID 
WEEK 0030 T-F to 0455 T-F  

0030 S to 0525 S 
Up BLOCKED  

and  
0100 T-F to 0555 T-F 

0100 S to 0600 S  
Down BLOCKED 

Shunt from Faversham 
(platform 3) to Faversham 
(platform 1) via EK4327 
permitted under WTT.  This 
shunt will not be available 
when possessions are 
taken, and will need to be 
removed under STP 
arrangements. 

Faversham  
and 

Whitstable 
110.15 

WEEK 
END 

0135 Sun to 0725 Sun 
Down and Up 

BLOCKED 

0135 Sun to 0725 Sun 
Down and Up 

BLOCKED 

0135 Sun to 0725 Sun 
Down and Up 

BLOCKED 

0135 Sun to 0725 Sun 
Down and Up 

BLOCKED 

0135 Sun to 0725 Sun 
Down and Up 

BLOCKED 

Section 4 time to finish at 
0720 Sun between weeks 
28 and 36 for leaf-fall 
timetable 

SUN/ 
MON 

0005 Mon to 0455 Mon 
Down and Up 

BLOCKED 

0005 Mon to 0455 Mon 
Down and Up 

BLOCKED 

0005 Mon to 0455 Mon 
Down and Up 

BLOCKED 

0005 Mon to 0455 Mon 
Down and Up 

BLOCKED 

0005 Mon to 0455 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0125 T to 0615 T 
2335 T to 0615 W 

0115 Th-S to 0615 Th-S 
Down BLOCKED  

 
2340 M to 0435 T 
2335 T to 0455 W 

2340 W-Th to 0455 Th-F 
0010 S to 0455 S 

Up BLOCKED 

T/W is an IAP opportunity to 
be taken every week for 

maintenance activities as 
per Section 5 
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SO110 VICTORIA EASTERN TO RAMSGATE continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Whitstable  
and  

Herne Bay 
110.16 

WEEK 
END 

0140 Sun to 0720 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0720 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0720 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0720 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0720 Sun 
Down and Up 

BLOCKED 

Section 4 time to finish at 
0715 Sun between weeks 

28 and 36 for leaf-fall 
timetable 

SUN/ 
MON 

0010 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0010 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0010 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0010 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0010 Mon to 0450 Mon 
Down and Up 

BLOCKED 

Section 4 time to finish at 
0445 between weeks 28 

and 36 for leaf-fall timetable 

MID 
WEEK 

0130 T to 0625 T 
2325 T to 0625 W 

0120 ThF to 0625 ThF 
0120 S to 0625 S 
Down BLOCKED 

 
2330 M to 0435 T 
2330 T to 0450 W 

2330 WTh to 0450 ThF 
0001 S to 0505 S 

Up BLOCKED 

T/W is an IAP opportunity to 
be taken every week for 

maintenance activities as 
per Section 5. 

Section 4 time to finish at 
0445 on Up line between 

weeks 28 and 36 for leaf-fall 
timetable 

Herne Bay   
and  

Margate 
110.17 

WEEK 
END 

0200 Sun to 0705 Sun 
Down and Up 

BLOCKED 

0200 Sun to 0705 Sun 
Down and Up 

BLOCKED 

0200 Sun to 0705 Sun 
Down and Up 

BLOCKED 

0200 Sun to 0705 Sun 
Down and Up 

BLOCKED 

0200 Sun to 0705 Sun 
Down and Up 

BLOCKED 

Section 4 time to finish at 
0700 Sun between weeks 

28 and 36 for leaf-fall 
timetable 

SUN/ 
MON 

0025 Mon to 0435 Mon 
Down and Up 

BLOCKED 

0025 Mon to 0435 Mon 
Down and Up 

BLOCKED 

0025 Mon to 0435 Mon 
Down and Up 

BLOCKED 

0025 Mon to 0435 Mon 
Down and Up 

BLOCKED 

0025 Mon to 0435 Mon 
Down and Up 

BLOCKED 

Section 4 time to finish at 
0430 between weeks 28 

and 36 for leaf-fall timetable 

MID 
WEEK 

0145 T to 0630 T 
2330 T to 0630 W 

0140 Th - S to 0630 Th - S  
Down BLOCKED 

 
2320 M to 0425 T 
2320 T to 0435 W 

2320 W-F to 0435 Th-S  
2350 F to 0450 S  

Up BLOCKED 

T/W is an IAP opportunity to 
be taken every week for 

maintenance activities as 
per Section 5 

Section 4 time to finish at 
0430 on Up line between 

weeks 28 and 36 for leaf-fall 
timetable 
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SO110 VICTORIA EASTERN TO RAMSGATE continued…. 
 

Margate  
and 

Ramsgate 
110.18 

WEEK 
END 

0210 Sun to 0650 Sun 
Down and Up 

BLOCKED 

0210 Sun to 0650 Sun 
Down and Up 

BLOCKED 

0210 Sun to 0650 Sun 
Down and Up 

BLOCKED 

0210 Sun to 0650 Sun 
Down and Up 

BLOCKED 

0210 Sun to 0650 Sun 
Down and Up 

BLOCKED 

Shunts are available in the 
Ramsgate station area – 
see 110.19 for fully blocked 
times 

SUN/ 
MON 

0125 Mon to 0425 Mon 
Down and Up 

BLOCKED 

0125 Mon to 0425 Mon 
Down and Up 

BLOCKED 

0125 Mon to 0425 Mon 
Down and Up 

BLOCKED 

0125 Mon to 0425 Mon 
Down and Up 

BLOCKED 

0125 Mon to 0425 Mon 
Down and Up 

BLOCKED 

Shunts are available in the 
Ramsgate station area - see 
110.19 for fully blocked 
times 
 
Section 4 time to finish at 
0420 between weeks 28 
and 36 for leaf-fall timetable 

MID 
WEEK 

0200 T to 0540 T 
2340 T to 0540 W 

0150 Th-S to 0540 Th-S 
Down BLOCKED 
0130 T to 0415 T 

0130 W to 0415 W 
0130 Th-S to 0425 Th-S 

Up BLOCKED 

Shunts are available in the 
Ramsgate station area. 

 
T/W is an IAP opportunity to 

be taken every week for 
maintenance activities as 

per Section 5 
Section 4 time to finish at 
0420 on Up line and 0535 

on Down line between 
weeks 28 and 36 for leaf-fall 

timetable 

 
SECTION  Periods A and B 

14.12.2025 to 15.02.2026 
Period C 

16.02.2026 to 04.04.2026 
Period D 

05.04.2026 to 16.05.2026 
Periods E to G 

17.05.2026 to 03.10.2026 
Periods H and J 

04.10.2026 to 12.12.2026 
REMARKS 

Ramsgate North end 
to Ramsgate South 

end 
110.19 

WEEK 
END 

0230 Sun to 0640 Sun 
All Lines 

BLOCKED 

0230 Sun to 0640 Sun 
All Lines 

BLOCKED 

0230 Sun to 0640 Sun 
All Lines 

BLOCKED 

0230 Sun to 0640 Sun 
All Lines 

BLOCKED 

0230 Sun to 0640 Sun 
All Lines 

BLOCKED 

Section 4 time to finish at 
0635 Sun between weeks 
28 and 36 for leaf-fall 
timetable 

SUN/ 
MON 

0125 Mon to 0420 Mon 
All Lines 

BLOCKED 

0125 Mon to 0420 Mon 
All Lines 

BLOCKED 

0125 Mon to 0420 Mon 
All Lines 

BLOCKED 

0125 Mon to 0420 Mon 
All Lines 

BLOCKED 

0125 Mon to 0420 Mon 
All Lines 

BLOCKED 

Section 4 time to finish at 
0415 between weeks 28 
and 36 for leaf-fall timetable 

MID 
WEEK Standard Possession Opportunities not available 
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OFFICIAL 

 

SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Cannon Street 
and 

Metropolitan Jn / 
London Bridge 

130.1 

WEEK 
END 

0045 Sun to 0710 Sun 
All Lines 

BLOCKED 

0045 Sun to 0710 Sun 
All Lines 

BLOCKED 

0045 Sun to 0710 Sun 
All Lines 

BLOCKED 

0045 Sun to 0710 Sun 
All Lines 

BLOCKED 

0045 Sun to 0710 Sun 
All Lines 

BLOCKED 

 

SUN/ 
MON 

0020 Mon to 0450 Mon 
All Lines 

BLOCKED 

0020 Mon to 0450 Mon 
All Lines 

BLOCKED 

0020 Mon to 0450 Mon 
All Lines 

BLOCKED 

0020 Mon to 0450 Mon 
All Lines 

BLOCKED 

0020 Mon to 0450 Mon 
All Lines 

BLOCKED 

MID 
WEEK 

0130 T-W to 0450 T-W 
2340 W-Th to 0520 Th-F 

0050 S to 0500 S  
All Lines 

BLOCKED 

Cannon Street lines 
patrolling to take place on 
Thur & Fri 

 
Current must be live at 
Cannon Street Platforms 1-7 
finish time from 0450 Th-F 
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OFFICIAL 

SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Charing Cross  
and 

Ewer Street Jn 
130.2 

WEEK 
END 

0030 Sun to 0715 Sun 
Platforms 1-3 / 

Down and Up Slow 
BLOCKED or 

0030 Sun to 0715 Sun 
Platforms 4-6 / 

Down and Up Fast 
BLOCKED 

0100 Sun to 0715 Sun 
All Lines 

BLOCKED 

0030 Sun to 0715 Sun 
Platforms 1-3 / 

Down and Up Slow 
BLOCKED or 

0030 Sun to 0715 Sun 
Platforms 4-6 / 

Down and Up Fast 
BLOCKED 

0100 Sun to 0715 Sun 
All Lines 

BLOCKED 

0030 Sun to 0715 Sun 
Platforms 1-3 / 

Down and Up Slow 
BLOCKED or 

0030 Sun to 0715 Sun 
Platforms 4-6 / 

Down and Up Fast 
BLOCKED 

0100 Sun to 0715 Sun 
All Lines 

BLOCKED 

0030 Sun to 0715 Sun 
Platforms 1-3 / 

Down and Up Slow 
BLOCKED or 

0030 Sun to 0715 Sun 
Platforms 4-6 / 

Down and Up Fast 
BLOCKED 

0100 Sun to 0715 Sun 
All Lines 

BLOCKED 

0030 Sun to 0715 Sun 
Platforms 1-3 / 

Down and Up Slow 
BLOCKED or 

0030 Sun to 0715 Sun 
Platforms 4-6 / 

Down and Up Fast 
BLOCKED 

0100 Sun to 0715 Sun 
All Lines 

BLOCKED 

 

SUN/ 
MON 

0100 Mon to 0430 Mon 
All Lines 

BLOCKED 

0100 Mon to 0430 Mon 
All Lines 

BLOCKED 

0100 Mon to 0430 Mon 
All Lines 

BLOCKED 

0100 Mon to 0430 Mon 
All Lines 

BLOCKED 

0100 Mon to 0430 Mon 
All Lines 

BLOCKED 

If current is affected in 
Charing Cross Platforms 1-6 
finish time must be 0425 

MID 
WEEK 

2340 M-T to 0520 T-W 
All Lines 

BLOCKED 
0030 Th-S to 0445 Th-S 

Platforms 1-3 / Down and Up Slow 
BLOCKED or 

0005 Th-S to 0445 Th-S 
Platforms 4-6 / Down and Up Fast 

BLOCKED 
 

0125 Th-F to 0425 Th-F 
0125 S to 0430 S  

All Lines 
BLOCKED 

Current to be live at Charing 
Cross Platforms 1-6 finish 
time from 0450 T-W 
 
Charing Cross Lines 
patrolling to take place on 
Tues & Weds 
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OFFICIAL 

SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ewer Street Jn 
and 

London Bridge 
130.3 

 
Charing Cross Lines 

WEEK 
END 

0100 Sun to 0700 Sun 
Down and Up Charing 

Cross 
BLOCKED 

0100 Sun to 0700 Sun 
Down and Up Charing 

Cross 
BLOCKED 

0100 Sun to 0700 Sun 
Down and Up Charing 

Cross 
BLOCKED 

0100 Sun to 0700 Sun 
Down and Up Charing 

Cross 
BLOCKED 

0100 Sun to 0700 Sun 
Down and Up Charing 

Cross 
BLOCKED 

 

SUN/ 
MON 

0100 Mon to 0430 Mon 
Down and Up Charing 

Cross 
BLOCKED 

0100 Mon to 0430 Mon 
Down and Up Charing 

Cross 
BLOCKED 

0100 Mon to 0430 Mon 
Down and Up Charing 

Cross 
BLOCKED 

0100 Mon to 0430 Mon 
Down and Up Charing 

Cross 
BLOCKED 

0100 Mon to 0430 Mon 
Down and Up Charing 

Cross 
BLOCKED 

 

MID 
WEEK 

2340 M-T to 0520 T-W 
0120 Th-F to 0425 Th-F 

0120 S to 0430 S  
Down and Up Charing Cross 

BLOCKED 

Charing Cross Lines 
patrolling to take place on 
Tues & Weds 

Metropolitan Jn 
and 

London Bridge 
130.3a 

 
Thameslink Lines 

 

WEEK 
END 

2350 Sat to 0905 Sun  
Down and Up Snow Hill 

BLOCKED 

2350 Sat to 0905 Sun  
Down and Up Snow Hill 

BLOCKED 

2350 Sat to 0905 Sun  
Down and Up Snow Hill 

BLOCKED 

2350 Sat to 0915 Sun 
Down and Up Snow Hill 

BLOCKED 

2350 Sat to 0915 Sun  
Down and Up Snow Hill 

BLOCKED 

When there is no route 
available through London 
Bridge a route via Herne 
Hill, Streatham & Selhurst 
must be available for 
through Thameslink services 
during normal traffic hours SUN/ 

MON 
2350 Sun to 0450 Mon 
Down and Up Snow Hill 

BLOCKED 

2350 Sun to 0450 Mon 
Down and Up Snow Hill 

BLOCKED 

2350 Sun to 0450 Mon 
Down and Up Snow Hill 

BLOCKED 

2350 Sun to 0520 Mon 
Down and Up Snow Hill 

BLOCKED 

2350 Sun to 0520 Mon 
Down and Up Snow Hill 

BLOCKED 

MID 
WEEK 

2340 M-Th to 0520 T-F 
2350 F to 0520 S 

Down and Up Snow Hill 
BLOCKED 

 
 



Network Rail Engineering Access Statement 2026 Version: V1 
Kent & Sussex Routes  Principal and Subsidiary Rules Proposal Date: Friday 25th Oct 2024 
EAP Section 4 - Standard Possession Opportunities Page: Page 14 of 101 

  

Electronic copy - uncontrolled when printed. 

OFFICIAL 

SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

London Bridge 
and 

New Cross / 
Greenwich 

 
Cannon Street Lines 

 
130.4 

 
 

WEEK 
END 

0110 Sun to 0700 Sun 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

0110 Sun to 0700 Sun 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

0110 Sun to 0700 Sun 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

0045 Sun to 0700 Sun 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

0045 Sun to 0700 Sun 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

No access to Greenwich 
lines at North Kent East Jn 
(excluding Line 3 Up only 
Blocked times). 
 
New Cross S&C (London 
end) not available for 
crossing moves to / from 
Charing Cross / Southwark 
Reversible / Kent Fast lines. 
 
 

SUN/ 
MON 

2350 Sun to 0530 Mon 
Platform 3 / Line 3 (Up) 

BLOCKED 
 

0025 Mon to 0450 Mon 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

2350 Sun to 0530 Mon 
Platform 3 / Line 3 (Up) 

BLOCKED 
 

0025 Mon to 0450 Mon 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

2350 Sun to 0530 Mon 
Platform 3 / Line 3 (Up) 

BLOCKED 
 

0025 Mon to 0450 Mon 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

2335 Sun to 0530 Mon 
Platform 3 / Line 3 (Up) 

BLOCKED 
 

0030 Mon to 0450 Mon 
Platforms 1 to 2 
Line 1 (Down) 

Line 2 (Reversible) 
BLOCKED 

2335 Sun to 0530 Mon 
Platform 3 / Line 3 (Up) 

BLOCKED 
 

0030 Mon to 0450 Mon 
Platforms 1 to 2 
Line 1 (Down) 

Line 2 (Reversible) 
BLOCKED 

No access to Greenwich 
lines at North Kent East Jn 
(excluding Line 3 Up only 
Blocked times). 
 
New Cross S&C (London 
end) not available for 
crossing moves to / from 
Charing Cross / Southwark 
Reversible / Kent Fast lines. 
 

MID 
WEEK 

0120 T-W to 0425 T-W 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

 
2340 W-Th to 0520 Th-F 

0050 S to 0500 S 
Platforms 1 to 3 
Line 1 (Down) 

Line 2 (Reversible) 
Line 3 (Up) 
BLOCKED 

No access to Greenwich 
lines at North Kent East Jn 
(excluding Line 3 Up only 
Blocked times). 
 
New Cross S&C (London 
end) not available for 
crossing moves to / from 
Charing Cross / Southwark 
Reversible / Kent Fast lines. 
 
Cannon Street lines 
patrolling to take place on 
Thur & Fri 
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

London Bridge 
and 

Bricklayers Arms Jn 
and New Cross Jn 

130.5a 
 

Thameslink Lines 

WEEK 
END 

2350 Sat to 0910 Sun 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

2350 Sat to 0910 Sun 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

2350 Sat to 0910 Sun 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

2350 Sat to 0910 Sun 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

2350 Sat to 0910 Sun 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

Platform 1-3 at London 
Bridge to be available for 
Kent services when blocked 
during normal traffic hours 
 
When there is no route 
available through London 
Bridge a route via Herne 
Hill , Streatham & Selhurst 
must be available for 
through Thameslink 
services during normal 
traffic hours 

SUN/ 
MON 2355 Sun to 0515 Mon 

Platforms 4 and 5 
Line 4 (Down)/ 

Down Sussex Fast 
Line 5 (Up)/ 

Up Sussex Fast 
BLOCKED 

2355 Sun to 0515 Mon 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

2355 Sun to 0515 Mon 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

2350 Sun to 0515 Mon 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

2350 Sun to 0515 Mon 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

When there is no route 
available through London 
Bridge a route via Herne 
Hill , Streatham & Selhurst 
must be available for 
through Thameslink 
services during normal 
traffic hours 

MID 
WEEK 

2345 M-Th to 0520 T-F 
2350 F to 0520 S 
Platforms 4 and 5 

Line 4 (Down)/ 
Down Sussex Fast 

Line 5 (Up)/ 
Up Sussex Fast 

BLOCKED 

When there is no route 
available through London 
Bridge a route via Herne 
Hill , Streatham & Selhurst 
must be available for 
through Thameslink 
services during normal 
traffic hours 
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

London Bridge 
and 

New Cross 
130.5b 

 
Charing Cross Lines 

 
 

WEEK 
END 

0105 Sun to 0710 Sun 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

0105 Sun to 0710 Sun 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

0105 Sun to 0710 Sun 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

0105 Sun to 0710 Sun 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

0105 Sun to 0710 Sun 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

New Cross S&C not 
available for crossing moves 
to / from Down / Up Slow 
lines. 

SUN/ 
MON 

0105 Mon to 0420 Mon 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

0105 Mon to 0420 Mon 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

0105 Mon to 0420 Mon 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

0105 Mon to 0420 Mon 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

0105 Mon to 0420 Mon 
Platforms 6 to 9 

Line 6 (Down) / Southwark 
Reversible 

Line 7 (Reversible) / Dn 
Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

New Cross S&C not 
available for crossing moves 
to / from Down / Up Slow 
lines. 
 
 

MID 
WEEK 

2340 M-T to 0520 T-W 
0145 Th-F to 0415 Th-F 

0120 S to 0415 S 
Platforms 6 to 9 

Line 6 (Down) / Southwark Reversible 
Line 7 (Reversible) / Dn Kent Fast 

Line 8 (Up)/ Up Kent Fast 
 BLOCKED 

New Cross S&C not 
available for crossing moves 

to / from Down / Up Slow 
lines. 

 
Charing Cross Lines 

patrolling to take place on 
Tue & Wed 

 
See EA1325 for the East London Line opportunities at New Cross.
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OFFICIAL 

SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

New Cross 
and 

Lewisham /  
Parks Bridge Jn 

130.6 

WEEK 
END 

0135 Sun to 0645 Sun 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

0135 Sun to 0645 Sun 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

0135 Sun to 0645 Sun 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

0135 Sun to 0645 Sun 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

0135 Sun to 0645 Sun 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

 

SUN/ 
MON 

0055 Mon to 0420 Mon 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

0055 Mon to 0420 Mon 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

0055 Mon to 0420 Mon 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

0055 Mon to 0420 Mon 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

0055 Mon to 0420 Mon 
Down and Up Slow / 

Down and Up North Kent 
BLOCKED 

 

MID 
WEEK 

0145 T-W to 0425 T-W 
2340 W-Th to 0520 Th-F 

0135 S to 0455 S 
Down and Up Slow /  

Down and Up North Kent BLOCKED 

Cannon Street Lines 
patrolling to take place on 
Thur & Fri 

New Cross 
and 

Parks Bridge Jn / 
Lewisham Vale Jn 

130.7 

WEEK 
END 

0110 Sun to 0700 Sun 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

0110 Sun to 0700 Sun 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

0110 Sun to 0700 Sun 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

0110 Sun to 0700 Sun 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

0110 Sun to 0700 Sun 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

 

SUN/ 
MON 

0110 Mon to 0420 Mon 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

0110 Mon to 0420 Mon 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

0110 Mon to 0420 Mon 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

0110 Mon to 0420 Mon 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

0110 Mon to 0420 Mon 
Down and Up Fast / 

Down and Up Tanners Hill 
BLOCKED 

 

MID 
WEEK 

0025 S to 0125 S 
Down and Up Tanners Hill 

BLOCKED 
 

2340 M-T to 0520 T-W 
0115 Th to 0425 Th 
0115 F to 0415 F 
0115 S to 0440 S 

Down and Up Fast / 
Down and Up Tanners Hill 

BLOCKED 

Charing Cross Lines 
patrolling to take place on 

Tue & Wed 
 

St Johns Jn / Tanners Hill 
Jn patrolling W/Th 

 
Lewisham patrolling F/S 
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Parks Bridge Jn 
and 

Courthill South Jn 
130.8 

WEEK 
END 

0135 Sun to 0635 Sun 
Down and Up Slow 

BLOCKED 

0135 Sun to 0635 Sun 
Down and Up Slow 

BLOCKED 

0135 Sun to 0635 Sun 
Down and Up Slow 

BLOCKED 

0135 Sun to 0645 Sun 
Down and Up Slow 

BLOCKED 

0135 Sun to 0645 Sun 
Down and Up Slow 

BLOCKED 

 

SUN/ 
MON 

0115 Mon to 0415 Mon 
Down and Up Slow 

BLOCKED 

0115 Mon to 0415 Mon 
Down and Up Slow 

BLOCKED 

0115 Mon to 0415 Mon 
Down and Up Slow 

BLOCKED 

0115 Mon to 0415 Mon 
Down and Up Slow 

BLOCKED 

0115 Mon to 0415 Mon 
Down and Up Slow 

BLOCKED 

 

MID 
WEEK 

0140 T to 0415 T 
0150 W to 0415 W 
0115 Th to 0435 Th 
0115 F to 0415 F 
0115 S to 0415 S 

Down and Up Slow 
BLOCKED 

Parks Bridge / Hither Green 
patrolling M/T 

 
St Johns Jn / Tanners Hill Jn 
patrolling W/Th 

Parks Bridge Jn 
and 

Ladywell Jn / Hither 
Green 
130.9 

WEEK 
END 

0110 Sun to 0730 Sun 
Down and Up Fast / 

Down and Up Ladywell 
Loop 

BLOCKED 

0110 Sun to 0730 Sun 
Down and Up Fast / 

Down and Up Ladywell 
Loop 

BLOCKED 

0110 Sun to 0730 Sun 
Down and Up Fast / 

Down and Up Ladywell 
Loop 

BLOCKED 

0110 Sun to 0730 Sun 
Down and Up Fast / 

Down and Up Ladywell 
Loop 

BLOCKED 

0110 Sun to 0730 Sun 
Down and Up Fast / 

Down and Up Ladywell Loop 
BLOCKED 

. 

SUN/ 
MON 

0105 Mon to 0410 Mon 
Down and Up Fast / 

Down and Up Ladywell 
Loop 

BLOCKED 

0105 Mon to 0410 Mon 
Down and Up Fast / 

Down and Up Ladywell 
Loop 

BLOCKED 

0105 Mon to 0410 Mon 
Down and Up Fast / 

Down and Up Ladywell 
Loop 

BLOCKED 

0105 Mon to 0410 Mon 
Down and Up Fast / 

Down and Up Ladywell 
Loop 

BLOCKED 

0105 Mon to 0410 Mon 
Down and Up Fast / 

Down and Up Ladywell Loop 
BLOCKED 

 

MID 
WEEK 0115 TF to 0415 TF 

0120 W to 0430 W 
0115 Th to 0425 Th 
0115 S to 0445 S  

Down and Up Fast / 
Down and Up Ladywell Loop 

BLOCKED 

Parks Bridge / Hither Green 
patrolling M/T 
 
Hither Green and Grove 
Park patrolling T/W 
 
St Johns Jn / Tanners Hill Jn 
patrolling W/Th 
 

Courthill South Jn 
and 

Hither Green 
130.10 

WEEK 
END 

0135 Sun to 0640 Sun 
Down and Up Slow 

BLOCKED 

0135 Sun to 0640 Sun 
Down and Up Slow 

BLOCKED 

0135 Sun to 0640 Sun 
Down and Up Slow 

BLOCKED 

0135 Sun to 0640 Sun 
Down and Up Slow 

BLOCKED 

0135 Sun to 0640 Sun 
Down and Up Slow 

BLOCKED 

Access to Hither Green 
required for Freight services. 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

0140 T to 0340 T 
Down and Up Slow 

BLOCKED 

Parks Bridge / Hither Green 
patrolling M/T 
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SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hither Green 
and 

Grove Park 
130.11 

WEEK 
END 

0130 Sun to 0655 Sun 
Down and Up Slow 

BLOCKED or 
0115 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0655 Sun 
All Lines 

BLOCKED 

0130 Sun to 0655 Sun 
Down and Up Slow 

BLOCKED or 
0115 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0655 Sun 
All Lines 

BLOCKED 

0130 Sun to 0655 Sun 
Down and Up Slow 

BLOCKED or 
0115 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0655 Sun 
All Lines 

BLOCKED 

0130 Sun to 0655 Sun 
Down and Up Slow 

BLOCKED or 
0115 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0655 Sun 
All Lines 

BLOCKED 

0130 Sun to 0655 Sun 
Down and Up Slow 

BLOCKED or 
0115 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0655 Sun 
All Lines 

BLOCKED 

Down and Up Slow lines 
c/o, 899/900pts. 
No access to Grove Park Up 
Sidings during fast line 
closure period 
 

SUN/ 
MON 

0120 Mon to 0400 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0400 Mon 

Down and Up Fast 
BLOCKED 

0120 Mon to 0345 Mon 
All Lines 

BLOCKED 

0120 Mon to 0400 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0400 Mon 

Down and Up Fast 
BLOCKED 

0120 Mon to 0345 Mon 
All Lines 

BLOCKED 

0120 Mon to 0400 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0400 Mon 

Down and Up Fast 
BLOCKED 

0120 Mon to 0345 Mon 
All Lines 

BLOCKED 

0120 Mon to 0400 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0400 Mon 

Down and Up Fast 
BLOCKED 

0120 Mon to 0345 Mon 
All Lines 

BLOCKED 

0120 Mon to 0400 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0400 Mon 

Down and Up Fast 
BLOCKED 

0120 Mon to 0345 Mon 
All Lines 

BLOCKED 

Down and Up Slow lines 
c/o, 899/900pts. 
 

MID 
WEEK 

0135 TThF to 0400 TThF 
0135 S to 0455 S 

Down and Up Slow BLOCKED or 
0100 TThF to 0400 TThF 

0100 W to 0120 W 
0050 S to 0500 S 

Down and Up Fast BLOCKED 
 

0135 TThFS to 0400 TThFS 
0120 W to 0435 W 
All Lines BLOCKED 

Trains to be timetabled over 
the slow lines during two-
track railway periods. 
Down and Up Slow lines 
c/o, 899/900pts. 
 
Hither Green and Grove 
Park patrolling T/W 
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SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Grove Park 
and 

Petts Wood Jn 
130.12 

WEEK 
END 

0130 Sun to 0635 Sun 
Down and Up Slow 

BLOCKED 
0010 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0635 Sun 
All Lines 

BLOCKED 

0130 Sun to 0635 Sun 
Down and Up Slow 

BLOCKED 
0010 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0635 Sun 
All Lines 

BLOCKED 

0130 Sun to 0635 Sun 
Down and Up Slow 

BLOCKED 
0010 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0635 Sun 
All Lines 

BLOCKED 

0130 Sun to 0635 Sun 
Down and Up Slow 

BLOCKED 
0010 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0635 Sun 
All Lines 

BLOCKED 

0130 Sun to 0635 Sun 
Down and Up Slow 

BLOCKED 
0010 Sun to 0735 Sun 

Down and Up Fast 
BLOCKED 

0130 Sun to 0635 Sun 
All Lines 

BLOCKED 

Trains to be timetabled 
over the slow lines during 
two-track railway periods. 
 

SUN/ 
MON 

0005 Mon to 0410 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0405 Mon 

Down and Up Fast 
BLOCKED 

0125 Mon to 0345 Mon 
All Lines 

BLOCKED 

0005 Mon to 0410 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0405 Mon 

Down and Up Fast 
BLOCKED 

0125 Mon to 0345 Mon 
All Lines 

BLOCKED 

0005 Mon to 0410 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0405 Mon 

Down and Up Fast 
BLOCKED 

0125 Mon to 0345 Mon 
All Lines 

BLOCKED 

0005 Mon to 0410 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0405 Mon 

Down and Up Fast 
BLOCKED 

0125 Mon to 0345 Mon 
All Lines 

BLOCKED 

0005 Mon to 0410 Mon 
Down and Up Slow 

BLOCKED or 
0005 Mon to 0405 Mon 

Down and Up Fast 
BLOCKED 

0125 Mon to 0345 Mon 
All Lines 

BLOCKED 

Trains to be timetabled 
over the slow lines during 
two-track railway periods. 
 

MID 
WEEK 

2345 M-Th to 0530 T-F 
Down and Up Fast BLOCKED 

c/o AD1003 (Down Fast) / c/o AD1012 (Up Fast) to Petts Wood Jn only 
 

0010 T-F to 0530 T-F 
0035 S to 0540 S 

Down and Up Slow BLOCKED or 
0010 T-F to 0530 T-F 

0030 S to 0540 S 
Down and Up Fast BLOCKED 

 
0140 T to 0420 T 

0125 W to 0435 W (Grove Park to Elmstead Woods inclusive) 
0130 W to 0435 W (Elmstead Woods exclusive to Petts Wood Jn) 

0125 ThF to 0420 ThF 
0130 S to 0420 S 

All Lines BLOCKED 

Trains to be timetabled 
over the slow lines during 
two-track railway periods. 
 
T/W – taken after departure 
of 2S81 from Elmstead 
Woods on Down Slow line 
at 0121 
 
Hither Green and Grove 
Park patrolling T/W 
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SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bickley Jn  
and 

Petts Wood Jn / 
Hawkwood Jn 

130.13 

WEEK 
END 

0035 Sun to 0635 Sun 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2330 Sat to 0800 Sun 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 
0130 Sun to 0635 Sun 
All Tonbridge Loops 

BLOCKED 

0035 Sun to 0635 Sun 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2330 Sat to 0800 Sun 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 
0130 Sun to 0635 Sun 
All Tonbridge Loops 

BLOCKED 

0035 Sun to 0635 Sun 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2330 Sat to 0800 Sun 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 
0130 Sun to 0635 Sun 
All Tonbridge Loops 

BLOCKED 

0035 Sun to 0635 Sun 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2330 Sat to 0800 Sun 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 
0130 Sun to 0635 Sun 
All Tonbridge Loops 

BLOCKED 

0035 Sun to 0635 Sun 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2330 Sat to 0800 Sun 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 
0130 Sun to 0635 Sun 
All Tonbridge Loops 

BLOCKED 

All trains to be timed over 
the Slow Tonbridge Loops 
during two-track railway 

periods. 
 

SUN/ 
MON 

2355 Sun to 0530 Mon 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2355 Sun to 0530 Mon 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 

2355 Sun to 0530 Mon 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2355 Sun to 0530 Mon 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 

2355 Sun to 0530 Mon 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2355 Sun to 0530 Mon 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 

2355 Sun to 0530 Mon 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2355 Sun to 0530 Mon 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 

2355 Sun to 0530 Mon 
Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2355 Sun to 0530 Mon 

Down and Up Fast 
Tonbridge Loops 

BLOCKED 

All trains to be timed over 
the Slow Tonbridge Loops 
during two-track railway 

periods. 
. 

 

MID 
WEEK 

2330 M-Th to 0530 T-F 
2330 F to 0500 S 

Down and Up Slow 
Tonbridge Loops 

BLOCKED or 
2330 M-Th to 0530 T-F 

2330 F to 0500 S 
Down and Up Fast 
Tonbridge Loops 

BLOCKED 

All trains to be timed over 
the Slow Tonbridge Loops 
during two-track railway 

periods. 
 

When fasts blocked 
between Shortlands Jn and 
Bickley Jn, Down and Up 
Tonbridge Loops must be 

open 
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Petts Wood Jn 
and 

Orpington station 
(foul) 

130.14 

WEEK 
END 

0015 Sun to 0730 Sun 
Down and Up Fast 

BLOCKED 
0130 Sun to 0635 Sun 

All Lines 
BLOCKED 

0015 Sun to 0730 Sun 
Down and Up Fast 

BLOCKED 
0130 Sun to 0635 Sun 

All Lines 
BLOCKED 

0015 Sun to 0730 Sun 
Down and Up Fast 

BLOCKED 
0130 Sun to 0635 Sun 

All Lines 
BLOCKED 

0015 Sun to 0730 Sun 
Down and Up Fast 

BLOCKED 
0130 Sun to 0635 Sun 

All Lines 
BLOCKED 

0015 Sun to 0730 Sun 
Down and Up Fast 

BLOCKED 
0130 Sun to 0635 Sun 

All Lines 
BLOCKED 

 

SUN/ 
MON 

0110 Mon to 0430 Mon 
Down and Up Slow 

BLOCKED or 
0110 Mon to 0500 Mon 

Down and Up Fast 
BLOCKED 

0110 Mon to 0430 Mon 
Down and Up Slow 

BLOCKED or 
0110 Mon to 0500 Mon 

Down and Up Fast 
BLOCKED 

0110 Mon to 0430 Mon 
Down and Up Slow 

BLOCKED or 
0110 Mon to 0500 Mon 

Down and Up Fast 
BLOCKED 

0110 Mon to 0430 Mon 
Down and Up Slow 

BLOCKED or 
0110 Mon to 0500 Mon 

Down and Up Fast 
BLOCKED 

0110 Mon to 0430 Mon 
Down and Up Slow 

BLOCKED or 
0110 Mon to 0500 Mon 

Down and Up Fast 
BLOCKED 

Isolation on slow lines to be 
given up by 0350 Mon 
Isolation on fast lines to be 
given up by 0430 Mon 

MID 
WEEK 

0145 T-F to 0420 T-F 
Down and Up Slow 

BLOCKED or 
2345 M-Th to 0455 T-F 

0015 S to 0135 S 
Down and Up Fast 

BLOCKED 
 

0135 S to 0455 S 
All Lines 

BLOCKED 
 

Isolation on slow lines to be 
given up by 0350 T-F 
Isolation on fast lines to be 
given up by 0430 T-F 
 
No Channel Tunnel paths 
permissible on F/S – S&C 
patrolling at Orpington 

Orpington station 
and 

Sevenoaks station 
(foul) 

130.15 

WEEK 
END 0105 Sun to 0640 Sun 

Down and Up 
BLOCKED 

0105 Sun to 0640 Sun 
Down and Up 

BLOCKED 

0105 Sun to 0640 Sun 
Down and Up 

BLOCKED 

0105 Sun to 0640 Sun 
Down and Up 

BLOCKED 

0105 Sun to 0640 Sun 
Down and Up 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
 
 

SUN/ 
MON 

0110 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0110 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0110 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0110 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0110 Mon to 0450 Mon 
Down and Up 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK 

0110 T-F to 0450 T-F 
0105 S to 0500 S 

Down and Up 
BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
 
No Channel Tunnel paths 
permissible on F/S – S&C 
patrolling at Orpington and 
Sevenoaks 
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SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Sevenoaks station 
and 

Tonbridge 
130.16 

WEEK 
END 

0110 Sun to 0710 Sun 
Down and Up 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up 

BLOCKED 

Possession to allow shunt 
moves at Tonbridge. 

 
A route to be available for 

Channel Tunnel gauge 
dependent freight traffic 

 

SUN/ 
MON 

0030 Mon to 0440 Mon 
Down and Up 

BLOCKED 

0030 Mon to 0440 Mon 
Down and Up 

BLOCKED 

0030 Mon to 0440 Mon 
Down and Up 

BLOCKED 

0030 Mon to 0440 Mon 
Down and Up 

BLOCKED 

0030 Mon to 0440 Mon 
Down and Up 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK 

0115 T-F to 0445 T-F 
0115 S to 0515 S 

Down and Up 
BLOCKED 

Tonbridge 
Station foul 

130.16a 

WEEK 
END 

0140 Sun to 0625 Sun 
All lines 

BLOCKED 

0140 Sun to 0625 Sun 
All lines 

BLOCKED 

0140 Sun to 0625 Sun 
All lines 

BLOCKED 

0140 Sun to 0625 Sun 
All lines 

BLOCKED 

0140 Sun to 0625 Sun 
All lines 

BLOCKED 

 

SUN/ 
MON 

0040 Mon to 0425 Mon 
All lines 

BLOCKED 

0040 Mon to 0425 Mon 
All lines 

BLOCKED 

0040 Mon to 0425 Mon 
All lines 

BLOCKED 

0040 Mon to 0425 Mon 
All lines 

BLOCKED 

0040 Mon to 0425 Mon 
All lines 

BLOCKED 

0035 T-F to 0435 T-F: 
Route available from 

AD1086pts to platforms 1 and 
2 and towards Tunbridge Wells 

and Paddock Wood 
 

A route to be available for 
Channel Tunnel gauge 

dependent freight traffic – WTT 
paths should be timed through 
platform 1 at Tonbridge in both 

directions 
 

MID 
WEEK 

 
0035 T-F to 0435 T-F 

Down Main (c/o AD1086Bpts) / Down Fast / Down Slow 
Up Fast (c/o AD1088pts to c/o AD1123pts) 

BLOCKED 
 

0145 S to 0450 S 
All lines 

BLOCKED 
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SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tonbridge 
and 

Paddock Wood 
130.17 

WEEK 
END 

0030 Sun to 0630 Sun 
Down and Up 

BLOCKED 

Possession to allow shunt 
moves.  

 
Until 0100 Sun a route to be 
available for Channel Tunnel 

gauge dependent freight 
traffic 

 

SUN/ 
MON 

0025 Mon to 0500 Mon 
Down and Up 

BLOCKED 

 
A route to be available for 

Channel Tunnel gauge 
dependent freight traffic 

 
MID 
WEEK 

0030 T-S to 0500 T-S 
Down and Up 

BLOCKED 

Paddock Wood 
and  

Ashford 
West 

130.18 

WEEK 
END 

0100 Sun to 0630 Sun 
Down and Up 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

 
Section 4 time to finish at 

0455 Mon between weeks 28 
and 36 for leaf-fall timetable 

SUN/ 
MON 

0055 Mon to 0500 Mon 
Down and Up 

BLOCKED 

MID 
WEEK 

0100 T-S to 0500 T-S 
Down and Up 

BLOCKED 

0100 T-F to 0455 T-F 
0100 S to 0500 S 

Down and Up 
BLOCKED 

Ashford West 
and 

Ashford East 
130.19 

WEEK 
END 

0110 Sun to 0200 Sun 
Down Slow (AD1221pts to AD1251pts) 

Up Slow (AD1302pts to AD1225pts) 
Down Main / Fast (AD649 signal to AD1301pts) 

Up Fast / Main (AD1305pts to AD652 signal) 
Down and Up CTRL Chord (complete) 

Up Loop (complete) 
Down Maidstone (AD1231pts to AD1241pts) 
Up Maidstone (AD 1242pts to AD1230Bpts) 

Maidstone Loop (complete) 
Ashford International platforms 1-4 

BLOCKED 
 

0205 Sun to 0620 Sun 
All Lines 

BLOCKED 
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SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ashford West 
and 

Ashford East 
130.19 

(continued) 

SUN/ 
MON 

0105 Mon to 0455 Mon 
Down Slow (AD1221pts to AD1251pts) 

Up Slow (AD1302pts to AD1225pts) 
Down Main / Fast (AD649 signal to AD1301pts) 

Up Fast / Main (AD1305pts to AD652 signal) 
Down and Up CTRL Chord (complete) 

Up Loop (complete) 
Down Maidstone (AD1231pts to AD1241pts) 
Up Maidstone (AD 1242pts to AD1230Bpts) 

Maidstone Loop (complete) 
Ashford International platforms 1-4 

BLOCKED 
 

Route available from Down / 
Up Maidstone via Maidstone 

Relief, platforms 5 and 6  
AD1277pts / AD1278pts / 

AD1287pts / AD1298pts to / 
from Dover and Dollands 

Moor 
Route available from Ashford 
International platforms 5 and 
6 to / from Canterbury West 

 
A route to be available for 

Channel Tunnel gauge 
dependent freight traffic – 

WTT paths should be timed 
over the Up Slow and 
platform 2 at Ashford 
International in both 

directions 
 

MID 
WEEK 

0100 T-F to 0455 T-F 
0100 S to 0515 S 

Down Slow (AD1221pts to AD1251pts) 
Up Slow (AD1302pts to AD1225pts) 

Down Main / Fast (AD649 signal to AD1301pts) 
Up Fast / Main (AD1305pts to AD652 signal) 

Down and Up CTRL Chord (complete) 
Up Loop (complete) 

Down Maidstone (AD1231pts to AD1241pts) 
Up Maidstone (AD 1242pts to AD1230Bpts) 

Maidstone Loop (complete) 
Ashford International platforms 1-4 

BLOCKED 
 

Route available from Down / 
Up Maidstone via Maidstone 

Relief, platforms 5 and 6  
AD1277pts / AD1278pts / 

AD1287pts / AD1298pts to / 
from Dover and Dollands 

Moor 
Route available from Ashford 
International platforms 5 and 
6 to / from Canterbury West 

 
A route to be available for 

Channel Tunnel gauge 
dependent freight traffic – 

WTT paths should be timed 
over the Up Slow and 
platform 2 at Ashford 
International in both 

directions 
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SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ashford 
East 
and 

Saltwood Jn 
130.20 

WEEK 
END 

0125 Sun to 0705 Sun 
Down Main BLOCKED 
0055 Sun to 0740 Sun 

Up Main BLOCKED 

 

SUN/ 
MON 

2325 Sun until 0500 Mon 
Down Main BLOCKED 

Trains to be timetabled over 
the bi-directional Up Main 
Route available from Up 
Main to Down Dover via 
AD1332 and AD1355 / 
AD1357pts 

MID 
WEEK 

Standard Possession Opportunities not available 
 

Saltwood Jn  
and 

Folkestone East 
130.21 

WEEK 
END 

0130 Sun to 0755 Sun 
Down and Up 

BLOCKED 

Section 4 time to finish at 
0750 Sun between weeks 28 
and 36 for leaf-fall timetable 

SUN/ 
MON 

0035 Mon to 0435 Mon 
Down and Up 

BLOCKED 

0035 Mon to 0425 Mon 
Down and Up 

BLOCKED 

Possessions to allow shunt 
moves into Folkestone East 

Train Road 

MID 
WEEK 

0130 T-F to 0435 T-F 
Down and Up 

BLOCKED 

0130 T-F to 0425 T-F 
Down and Up 

BLOCKED 
Folkestone East 

and 
Dover Priory 

130.22 

WEEK 
END 

0140 Sun to 0745 Sun 
Down and Up 

BLOCKED 
 

SUN/ 
MON 

0055 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0055 Mon to 0425 Mon 
Down and Up 

BLOCKED 

Possessions to allow shunt 
moves into Folkestone East 

Train Road 

MID 
WEEK 

0140 T-S to 0430 T-S 
Down and Up 

BLOCKED 

0140 T-F to 0425 T-F 
0140 S to 0430 S 

Down and Up 
BLOCKED 
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SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Saltwood Jn 
and 

Dollands Moor Yard 
Jn 

130.23 

WEEK 
END 0115 Sun to 0850 Sun 

Down Main/ 
Through Passenger Loop 

BLOCKED 
2340 Sat to 0745 Sun 
Up Main BLOCKED 

0115 Sun to 0850 Sun 
Down Main/ 

Through Passenger Loop 
BLOCKED 

2340 Sat to 0745 Sun 
Up Main BLOCKED 

0115 Sun to 0850 Sun 
Down Main/ 

Through Passenger Loop 
BLOCKED 

2340 Sat to 0745 Sun 
Up Main BLOCKED 

0115 Sun to 0850 Sun 
Down Main/ 

Through Passenger Loop 
BLOCKED 

2340 Sat to 0745 Sun 
Up Main BLOCKED 

0115 Sun to 0850 Sun 
Down Main/ 

Through Passenger Loop 
BLOCKED 

2340 Sat to 0745 Sun 
Up Main BLOCKED 

Down Main = AD1355 points 
to AD821 signal 
Through Passenger Loop = 
AD1336 points to 1375 
points 
Up Slow/Up Main = 1381 
points to 1357 points 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
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SO140 SWANLEY TO ASHFORD / SEVENOAKS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Swanley 
and 

 Otford Jn 
140.1 

WEEK 
END 

0105 Sun to 0725 Sun 
Down and Up Maidstone 

BLOCKED 

0105 Sun to 0725 Sun 
Down and Up Maidstone 

BLOCKED 

0105 Sun to 0725 Sun 
Down and Up Maidstone 

BLOCKED 

0105 Sun to 0725 Sun 
Down and Up Maidstone 

BLOCKED 

0105 Sun to 0725 Sun 
Down and Up Maidstone 

BLOCKED 
 

SUN/ 
MON 

0045 Mon to 0405 Mon 
Down and Up Maidstone 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK 

0105 T to 0500 T 
0105 W-S to 0525 W-S 

Down and Up Maidstone 
BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

Otford Jn 
and 

Maidstone East 
140.2 

WEEK 
END 

0130 Sun to 0700 Sun 
Down and Up Maidstone 

BLOCKED 

0130 Sun to 0700 Sun 
Down and Up Maidstone 

BLOCKED 

0130 Sun to 0700 Sun 
Down and Up Maidstone 

BLOCKED 

0130 Sun to 0700 Sun 
Down and Up Maidstone 

BLOCKED 

0130 Sun to 0700 Sun 
Down and Up Maidstone 

BLOCKED 

 

SUN/ 
MON 

0030 Mon to 0415 Mon 
Down and Up Maidstone 

BLOCKED 
 

0030 Mon to 0415 Mon 
Down and Up Maidstone 

BLOCKED 
 

0030 Mon to 0415 Mon 
Down and Up Maidstone 

BLOCKED 
 

0030 Mon to 0415 Mon 
Down and Up Maidstone 

BLOCKED 
 

0030 Mon to 0415 Mon 
Down and Up Maidstone 

BLOCKED 
 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK 

0130 T to 0515 T 
0130 W-F to 0525 W-F 

0130 S to 0525 S 
Down and Up Maidstone 

BLOCKED 
 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
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SO140 SWANLEY TO ASHFORD / SEVENOAKS continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Maidstone East  
and 

Beechbrook Farm 
140.3a 

WEEK 
END 

0150 Sun to 0635 Sun 
Down and Up Maidstone 

BLOCKED 

 

SUN/ 
MON 

0100 Mon to 0440 Mon 
Down and Up Maidstone 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK 

0150 T-F to 0505 T-F 
0150 S to 0505 S 

Down and Up Maidstone 
BLOCKED 

 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
 
Section 4 time on Up line to 
finish at 0500 between 
weeks 28 and 36 for leaf-
fall timetable 

Beechbrook Farm 
and 

Ashford 
140.3b 

WEEK 
END 

0155 Sun to 0635 Sun 
Down and Up Maidstone 

BLOCKED 

 

SUN/ 
MON 

0100 Mon to 0500 Mon 
Down and Up Maidstone 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK 

0155 T-F to 0500 T-F 
0155 S to 0500 S 

Down and Up Maidstone 
BLOCKED 

 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
 
Section 4 time on Up line to 

finish at 0455 between 
weeks 28 and 36 for leaf-

fall timetable 

Otford Jn 
and 

Sevenoaks 
140.4 

WEEK 
END 

0055 Sun to 0725 Sun 
Down and Up Bat & Ball 

BLOCKED 
 

SUN/ 
MON 

0050 Mon to 0520 Mon 
Down and Up Bat & Ball 

BLOCKED 
 

MID 
WEEK 0055 T-S to 0520 T-S 

Down and Up Bat & Ball 
BLOCKED 

 

 



Network Rail Engineering Access Statement 2026 Version: V1 
Kent & Sussex Routes  Principal and Subsidiary Rules Proposal Date: Friday 25th Oct 2024 
EAP Section 4 - Standard Possession Opportunities Page: Page 30 of 101 

  

Electronic copy - uncontrolled when printed. 

OFFICIAL 

SO150 EASTERN JUNCTION / WESTERN JUNCTION TO SHEERNESS-ON-SEA 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Eastern Jn / Western 
Jn  

and 
Queenborough 

150.1 

WEEK 
END 

0100 Sun to 0720 Sun 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

0100 Sun to 0720 Sun 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

0100 Sun to 0720 Sun 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

0100 Sun to 0720 Sun 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

0100 Sun to 0720 Sun 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

 

SUN/ 
MON 

0005 Mon to 0505 Mon 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Branch / 

Down and Up Spur 
BLOCKED 

 

MID 
WEEK 

0100 T-F to 0505 T-F 
0105 S to 0520 S 

Down and Up Branch 
BLOCKED 

 

Queenborough 
and 

Sheerness-on-Sea 
150.2 

WEEK 
END 

0055 Sun to 0730 Sun 
Down and Up Branch 

BLOCKED 

0055 Sun to 0730 Sun 
Down and Up Branch 

BLOCKED 

0055 Sun to 0730 Sun 
Down and Up Branch 

BLOCKED 

0055 Sun to 0730 Sun 
Down and Up Branch 

BLOCKED 

0055 Sun to 0730 Sun 
Down and Up Branch 

BLOCKED 

 

SUN/ 
MON 

2355 Sun to 0520 Mon 
Down and Up Branch 

BLOCKED 

2355 Sun to 0520 Mon 
Down and Up Branch 

BLOCKED 

2355 Sun to 0520 Mon 
Down and Up Branch 

BLOCKED 

2355 Sun to 0520 Mon 
Down and Up Branch 

BLOCKED 

2355 Sun to 0520 Mon 
Down and Up Branch 

BLOCKED 

 

MID 
WEEK 

0055 T-F to 0520 T-F 
0055 S to 0530 S 

Down and Up Branch 
BLOCKED 
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SO160 FAVERSHAM TO DOVER PRIORY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Faversham 
and 

Canterbury East 
160.1 

WEEK 
END 

0005 Sun to 0715 Sun 
Down and Up 

BLOCKED 
 

 

SUN/ 
MON 

2335 Sun to 0455 Mon 
Down and Up 

BLOCKED 
 

Shunt from Faversham 
(platform 3) to Faversham 
(platform 1) via EK4352 
permitted under WTT.  This 
shunt will not be available 
when possessions are taken, 
and will need to be removed 
under STP arrangements. 

MID 
WEEK 

  
2355 MWTh – 0455 TThF 

0140 Wed – 0455 Wed 
2355 Fri to 0540 Sat 

Down and Up 
BLOCKED 

Shunt from Faversham 
(platform 3) to Faversham 
(platform 1) via EK4352 
permitted under WTT.  This 
shunt will not be available 
when possessions are taken, 
and will need to be removed 
under STP arrangements. 
 
Saturday morning opportunity 
finishes 0535 S between 
weeks 30 and 37 for leaf-fall 

Canterbury East 
and 

Buckland Jn 
160.2 

WEEK 
END 

0015 Sun to 0650 Sun 
Down and Up 

BLOCKED 
 

 

SUN/ 
MON 

2335 Sun to 0445 Mon 
Down and Up 

BLOCKED 
 

 

MID 
WEEK 

0020 TThF – 0445 TThF 
0150 W – 0445 W 
0015 S to 0515 S 

Down and Up 
BLOCKED 

Wednesday reduced times for 
VIR IAP access 

 
Saturday morning opportunity 

finishes 0510 S between 
weeks 30 and 37 for leaf-fall 
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SO160 FAVERSHAM TO DOVER PRIORY continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Buckland Jn 
and 

Dover Priory 
160.3 

WEEK 
END 

0100 Sun to 0645 Sun 
Down and Up 

BLOCKED 
 

Possessions to allow shunt 
moves into Dover Priory 

Sidings 

SUN/ 
MON 

2340 Sun to 0445 Mon 
Down and Up 

BLOCKED 
 

Possessions to allow shunt 
moves into Dover Priory 

Sidings 

MID 
WEEK 

0100 TThF - 0445 TThF 
0205 W – 0445 W 
0045 S to 0510 S  

Down and Up 
BLOCKED 

Possessions to allow shunt 
moves into Dover Priory 

Sidings 
Wednesday reduced times for 

VIR IAP access 
 

Saturday morning opportunity 
finishes 0505 S between 

weeks 30 and 37 for leaf-fall 
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SO170 TONBRIDGE TO BO-PEEP JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tonbridge 
and 

Tunbridge Wells 
170.1 

WEEK 
END 

0140 Sun to 0730 Sun 
Down and Up Hastings 

BLOCKED 

 

SUN/ 
MON 

0015 Mon to 0455 Mon 
Down and Up Hastings 

BLOCKED 

 

MID 
WEEK 

0145 T-F to 0455 T-F 
0145 S to 0520 S 

Down and Up Hastings 
BLOCKED 

 
See Section 5 for the weeks 
extended times will be taken 

Tunbridge Wells 
And 

Wadhurst 
170.2 

WEEK 
END 

0050 Sun to 0725 Sun 
Down and Up Hastings 

BLOCKED 

 

SUN/ 
MON 

0025 Mon to 0520 Mon 
Down and Up Hastings 

BLOCKED 

 

MID 
WEEK 

0100 T-F to 0520 T-F 
0055 S to 0530 S 

Down and Up Hastings 
BLOCKED 

 
See Section 5 for the weeks 
extended times will be taken 

Wadhurst 
and 

Bo-Peep Jn 
170.3 

WEEK 
END 

0125 Sun to 0655 Sun 
Down and Up Hastings 

BLOCKED 

Section 4 time to finish at 
0650 between weeks 28 
and 36 for leaf-fall timetable 

SUN/ 
MON 

0100 Mon to 0515 Mon 
Down and Up Hastings 

BLOCKED 

 

MID 
WEEK 

0130 T-F to 0515 T-F 
0130 S to 0540 S 

Down and Up Hastings 
BLOCKED 

 
See Section 5 for the weeks 
extended times will be taken 



Network Rail Engineering Access Statement 2026 Version: V1 
Kent & Sussex Routes  Principal and Subsidiary Rules Proposal Date: Friday 25th Oct 2024 
EAP Section 4 - Standard Possession Opportunities Page: Page 34 of 101 

  

Electronic copy - uncontrolled when printed. 

OFFICIAL 

SO180 PADDOCK WOOD TO STROOD 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Paddock Wood 
and 

Maidstone West 
180.1 

WEEK 
END 

2325 Sat to 0640 Sun 
Down and Up Maidstone 

BLOCKED 

 

SUN/ 
MON 

2320 Sun to 0455 Mon 
Down and Up Maidstone 

BLOCKED 

 

MID 
WEEK 

2320 M-Th to 0450 T-F 
2320 F to 0600 S 

Down and Up Maidstone 
BLOCKED 

 

Maidstone West 
and 

Strood 
180.2 

WEEK 
END 

2330 Sat to 0630 Sun 
Down and Up Maidstone 

BLOCKED 

 

SUN/ 
MON 

2330 Sun to 0430 Mon 
Down and Up Maidstone 

BLOCKED 

 

MID 
WEEK 

2330 M-Th to 0430 T-F 
2330 F to 0600 S 

Down and Up Maidstone 
BLOCKED 
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SO200 ASHFORD TO HASTINGS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ashford 
and 
Rye 

200.1 

WEEK 
END 

2350 Sat to 0740 Sun 
Down and Up Rye / 

Rye Single 
BLOCKED 

 

2300 start for S7 

SUN/ 
MON 

2300 Sun to 0535 Mon 
Down and Up Rye / 

Rye Single 
BLOCKED 

 

 

MID 
WEEK 

2350 M-F to 0535 T-S 
Down and Up Rye / 

Rye Single 
BLOCKED 

 

See Section 5 for the weeks 
extended times will be taken 
(Extended times are 2300 
M-Th to 0535 T-F) 

Rye 
and 

Hastings 
200.2 

WEEK 
END 

0015 Sun to 0720 Sun 
Down and Up Ore / 

Rye Single 
BLOCKED 

 

Possessions to allow shunt 
moves into Hastings Park 

Sidings 
 

2325 start for S7 

SUN/ 
MON 

2320 Sun to 0510 Mon 
Down and Up Ore / 

Rye Single 
BLOCKED 

 

Possessions to allow shunt 
moves into Hastings Park 

Sidings 

MID 
WEEK 

0010 T-S to 0510 T-S 
Down and Up Ore / 

Rye Single 
BLOCKED 

Possessions to allow shunt 
moves into Hastings Park 

Sidings 
 

See Section 5 for the weeks 
extended times will be taken 
(Extended times are 2320 

M-Th to 0515 T-F) 
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SO210 APPLEDORE TO LYDD TOWN (GOODS LINE) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Appledore 
and 

Dungeness 
210.1 

WEEK 
END 

1200 Sat to 2100 Sun 
Lydd Single 
BLOCKED 

1200 Sat to 2100 Sun 
Lydd Single 
BLOCKED 

1200 Sat to 2100 Sun 
Lydd Single 
BLOCKED 

1200 Sat to 2100 Sun 
Lydd Single 
BLOCKED 

1200 Sat to 2100 Sun 
Lydd Single 
BLOCKED 

 

SUN/ 
MON 

2100 Sun to 0800 Mon 
Lydd Single 
BLOCKED 

2100 Sun to 0800 Mon 
Lydd Single 
BLOCKED 

2100 Sun to 0800 Mon 
Lydd Single 
BLOCKED 

2100 Sun to 0800 Mon 
Lydd Single 
BLOCKED 

2100 Sun to 0800 Mon 
Lydd Single 
BLOCKED 

 

MID 
WEEK 

1900 M-F to 0600 T-S 
Lydd Single 
BLOCKED 

 

 
 
 
 
SO220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ashford 
and 

Canterbury West 
220.1 

WEEK 
END 

0200 Sun to 0715 Sun 
Down and Up Canterbury 

BLOCKED 

Possessions to allow shunt 
moves into Ashford Down 

Yard 

SUN/ 
MON 

0020 Mon to 0450 Mon 
Down and Up Canterbury 

BLOCKED 

Possessions to allow shunt 
moves into Ashford Down 

Yard 

MID 
WEEK 

2350 M to 0505 T 
0200 W-S to 0505 W-S  

Down and Up Canterbury 
BLOCKED 

M/T is an IAP opportunity to 
be taken every week for 

maintenance activities as per 
Section 5 
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SO220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST) cont… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Canterbury West 
And 

Minster 
220.2 

WEEK 
END 

0115 Sun to 0710 Sun 
Down and Up Main 

BLOCKED 

Shunt from down platform to 
up platform via Signal 1 / 25 
at Canterbury West 
permitted under WTT.  This 
shunt will not be available 
when possessions are taken, 
and will need to be removed 
under STP arrangements. 
 
Section 4 time to finish at 
0705 Sun between weeks 28 
and 36 for leaf-fall timetable 

SUN/ 
MON 

0035 Mon to 0500 Mon 
Down and Up Main 

BLOCKED 

MID 
WEEK 

2350 M to 0500 T 
0115 W-S to 0500 W-S  

Down and Up Main 
BLOCKED 

M/T is an IAP opportunity to 
be taken every week for 

maintenance activities as per 
Section 5 

Shunt from down platform to 
up platform via Signal 1 / 25 

at Canterbury West 
permitted under WTT.  This 
shunt will not be available 

when possessions are taken, 
and will need to be removed 
under STP arrangements. 

Minster 
and 

Ramsgate 
220.3 

WEEK 
END 

0135 Sun to 0705 Sun 
Down and Up Main 

BLOCKED 

Section 4 time to finish at 
0700 between weeks 28 and 
36 for leaf-fall timetable 
 
Allows shunt moves from 
Ramsgate station to depot – 
see SO110.19 for times foul 
of shunt moves 

SUN/ 
MON 

0045 Mon to 0445 Mon 
Down and Up Main 

BLOCKED 

Section 4 time to finish at 
0445 between weeks 28 and 
36 for leaf-fall timetable 
 
Allows shunt moves from 
Ramsgate station to depot – 
see SO110.19 for times foul 
of shunt moves 

MID 
WEEK 

0130 T – 0450 T 
0235 W to 0450 W 

0125 Th-S to 0450 Th-S 
Down and Up Main 

BLOCKED 
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SO240 BUCKLAND JN TO MINSTER EAST JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Buckland Jn 
and 
Deal 
240.1 

WEEK 
END 

0115 Sun to 0725 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

2335 Sun to 0505 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0115 T to 0505 T 
0215 W to 0505 W 

0105 ThF to 0505 ThF 
0105 S to 0625 S 

Down and Up 
BLOCKED 

 
 

Deal 
and 

Minster East Jn / 
Minster West Jn 

240.2 

WEEK 
END 

0125 Sun to 0715 Sun 
Down and Up / 

Down and Up Loop 
BLOCKED 

Section 4 time to finish at 
0710 Sun between weeks 

28 and 36 for leaf-fall 
timetable 

SUN/ 
MON 

2350 Sun to 0450 Mon 
Down and Up / 

Down and Up Loop 
BLOCKED 

 

MID 
WEEK 

0125 T to 0455 T 
0230 W to 0455 W 

0120 ThF to 0455 ThF  
0120 S to 0610 S  

Down and Up / 
Down and Up Loop 

BLOCKED 

Section 4 time to finish at 
0450 T-F between weeks 

28 and 36 for leaf-fall 
timetable 
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SO250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Factory Jn  
and 

Longhedge Jn 
[FLL1] 
250.1 

WEEK 
END 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0730 Sun 
Up Ludgate 
BLOCKED 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0730 Sun 
Up Ludgate 
BLOCKED 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0730 Sun 
Up Ludgate 
BLOCKED 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0730 Sun 
Up Ludgate 
BLOCKED 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0730 Sun 
Up Ludgate 
BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 

. 

Longhedge Jn 
and 

Clapham Jn 
[FLL2] 
250.2 

WEEK 
END 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0630 Sun 
Up Ludgate 
BLOCKED 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0630 Sun 
Up Ludgate 
BLOCKED 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0630 Sun 
Up Ludgate 
BLOCKED 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0630 Sun 
Up Ludgate 
BLOCKED 

0050 Sun to 0750 Sun 
Down Ludgate 

0050 Sun to 0630 Sun 
Up Ludgate 
BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
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SO250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Longhedge Jn  
and 

Pouparts Jn 
[BSP2] 
250.3 

WEEK 
END 0050 Sun to 0750 Sun 

Down and Up Battersea 
BLOCKED 

0050 Sun to 0750 Sun 
Down and Up Battersea 

BLOCKED 

0050 Sun to 0750 Sun 
Down and Up Battersea 

BLOCKED 

0050 Sun to 0750 Sun 
Down and Up Battersea 

BLOCKED 

0050 Sun to 0750 Sun 
Down and Up Battersea 

BLOCKED 

 

SUN/ 
MON 2200 Sun to 0350 Mon 

Down and Up Battersea 
BLOCKED 

2200 Sun to 0350 Mon 
Down and Up Battersea 

BLOCKED 

2200 Sun to 0350 Mon 
Down and Up Battersea 

BLOCKED 

2200 Sun to 0350 Mon 
Down and Up Battersea 

BLOCKED 

2200 Sun to 0350 Mon 
Down and Up Battersea 

BLOCKED 

 

MID 
WEEK 

0200 T-S to 0350 T-S  
Down and Up Battersea  

BLOCKED 

 

Longhedge Jn  
and 

 Latchmere Jn 
[CKL] 
250.4 

WEEK 
END 

0050 Sun to 0835 Sun 
Down and Up Kensington 

BLOCKED 

0050 Sun to 0835 Sun 
Down and Up Kensington 

BLOCKED 

0050 Sun to 0835 Sun 
Down and Up Kensington 

BLOCKED 

0050 Sun to 0835 Sun 
Down and Up Kensington 

BLOCKED 

0050 Sun to 0835 Sun 
Down and Up Kensington 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK Standard Possession Opportunities not available 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
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SO250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued… 

 
SECTION  Periods A and B 

14.12.2025 to 15.02.2026 
Period C 

16.02.2026 to 04.04.2026 
Period D 

05.04.2026 to 16.05.2026 
Periods E to G 

17.05.2026 to 03.10.2026 
Periods H and J 

04.10.2026 to 12.12.2026 
REMARKS 

Latchmere Jn 
and 

Kensington Olympia 
[WLL] 
250.5 

WEEK 
END 

0050 Sun to 0730 Sun 
Down and Up 
West London 
BLOCKED 

0050 Sun to 0730 Sun 
Down and Up 
West London 
BLOCKED 

0050 Sun to 0730 Sun 
Down and Up 
West London 
BLOCKED 

0050 Sun to 0730 Sun 
Down and Up 
West London 
BLOCKED 

0050 Sun to 0730 Sun 
Down and Up 
West London 
BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

Kensington Olympia 
and 

Mitre Bridge Jn 
[WLL] 
250.6 

WEEK 
END 

0100 Sun to 0740 Sun 
Down and Up 
West London 
BLOCKED 

0100 Sun to 0740 Sun 
Down and Up 
West London 
BLOCKED 

0100 Sun to 0740 Sun 
Down and Up 
West London 
BLOCKED 

0100 Sun to 0740 Sun 
Down and Up 
West London 
BLOCKED 

0100 Sun to 0740 Sun 
Down and Up 
West London 
BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

Falcon Jn  
and 

Latchmere Jn 
[WLL] 
250.7 

WEEK 
END 

0010 Sun to 0705 Sun 
Down and Up 
West London 
BLOCKED 

0010 Sun to 0705 Sun 
Down and Up 
West London 
BLOCKED 

0010 Sun to 0705 Sun 
Down and Up 
West London 
BLOCKED 

0010 Sun to 0705 Sun 
Down and Up 
West London 
BLOCKED 

0010 Sun to 0705 Sun 
Down and Up 
West London 
BLOCKED 

Access to/from the West 
London Line via Falcon Jn 
and the Slow lines to be 
maintained except between 
0030 Sun and 0715 Sun. 

SUN/ 
MON 

0030 Mon to 0320 Mon 
Down and Up 
West London 
BLOCKED 

0030 Mon to 0320 Mon 
Down and Up 
West London 
BLOCKED 

0030 Mon to 0320 Mon 
Down and Up 
West London 
BLOCKED 

0030 Mon to 0320 Mon 
Down and Up 
West London 
BLOCKED 

0030 Mon to 0320 Mon 
Down and Up 
West London 
BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK Standard Possession Opportunities not available 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
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SO250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Battersea Pier Jn 
and 

Longhedge Jn 
[BSP] 
250.8 

WEEK 
END 

0950 Sun to 1915 Sun 
Battersea Reversible 

BLOCKED 

0950 Sun to 1915 Sun 
Battersea Reversible 

BLOCKED 

0950 Sun to 1915 Sun 
Battersea Reversible 

BLOCKED 

0950 Sun to 1915 Sun 
Battersea Reversible 

BLOCKED 

0950 Sun to 1915 Sun 
Battersea Reversible 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

Battersea Pier Jn  
and 

Factory Jn  
[BSF] 
250.9 

WEEK 
END 

1050 Sun to 1715 Sun 
Down and Up Stewarts 

Lane 
BLOCKED 

1050 Sun to 1715 Sun 
Down and Up Stewarts Lane 

BLOCKED 

1050 Sun to 1715 Sun 
Down and Up Stewarts 

Lane 
BLOCKED 

1050 Sun to 1715 Sun 
Down and Up Stewarts 

Lane 
BLOCKED 

1050 Sun to 1715 Sun 
Down and Up Stewarts 

Lane 
BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available  
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OFFICIAL 

SO260 BRIXTON JN TO SHORTLANDS JN (CATFORD LOOP) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Brixton Jn  
and 

Nunhead / 
Loughborough Jn 

260.1 

WEEK 
END 

0025 Sun to 0705 Sun 
Down and Up Catford 

Loop 
0025 Sun to 0915 Sun 
Down and Up Cambria 

Spurs 
BLOCKED 

0025 Sun to 0705 Sun 
Down and Up Catford 

Loop 
0025 Sun to 0915 Sun 
Down and Up Cambria 

Spurs 
BLOCKED 

0025 Sun to 0705 Sun 
Down and Up Catford Loop 

0025 Sun to 0915 Sun  
Down and Up Cambria 

Spurs 
BLOCKED 

0025 Sun to 0705 Sun 
Down and Up Catford 

Loop 
0025 Sun to 0915 Sun 
Down and Up Cambria 

Spurs 
BLOCKED 

0025 Sun to 0705 Sun 
Down and Up Catford 

Loop 
0025 Sun to 0915 Sun 
Down and Up Cambria 

Spurs 
BLOCKED 

 
A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

SUN/ 
MON 

0005 Mon to 0505 Mon 
Down and Up Cambria 

Spurs 
BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Cambria 

Spurs 
BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Cambria 

Spurs 
BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Cambria 

Spurs 
BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Cambria 

Spurs 
BLOCKED 

MID 
WEEK 

0020 T-S to 0505 T-S  
Down and Up Cambria Spurs 

BLOCKED 

Nunhead  
and 

Shortlands Jn 
260.2 

WEEK 
END 

0030 Sun to 0700 Sun 
Down and Up Catford 

Loop 
BLOCKED 

0030 Sun to 0700 Sun 
Down and Up Catford 

Loop 
BLOCKED 

0030 Sun to 0700 Sun 
Down and Up Catford Loop 

BLOCKED 

0030 Sun to 0700 Sun 
Down and Up Catford 

Loop 
BLOCKED 

0030 Sun to 0700 Sun 
Down and Up Catford 

Loop 
BLOCKED 

 

SUN/ 
MON 

0015 Mon to 0445 Mon 
Down and Up Catford 

Loop 
BLOCKED 

0015 Mon to 0445 Mon 
Down and Up Catford 

Loop 
BLOCKED 

0015 Mon to 0445 Mon 
Down and Up Catford Loop 

BLOCKED 

0015 Mon to 0445 Mon 
Down and Up Catford 

Loop 
BLOCKED 

0015 Mon to 0445 Mon 
Down and Up Catford 

Loop 
BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 

MID 
WEEK 

0030 TWThF to 0445 TWThF 
0030 S to 0435 S  

Down and Up Catford Loop 
BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
 
Path for 6O67 to be available 
via Herne Hill or Lewisham 
when this opportunity is taken. 
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OFFICIAL 

SO270 NUNHEAD TO LEWISHAM 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Nunhead 
and 

Lewisham Vale Jn 
270.1 

WEEK 
END 

0040 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0040 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0040 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0025 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0025 Sun to 0700 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available for T-F 
0025 Sat to 0125 Sat 
0140 Sat to 0330 Sat  

Down and Up 
BLOCKED 

Lewisham patrolling F/S 

 

 
SO280 FARRINGDON JN TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Farringdon Jn  
and 

Blackfriars Jn 
280.1 

WEEK 
END 

0145 Sun to 0915 Sun 
Down and Up Snow Hill 

BLOCKED 

0145 Sun to 0915 Sun 
Down and Up Snow Hill 

BLOCKED 

0145 Sun to 0915 Sun 
Down and Up Snow Hill 

BLOCKED 

0145 Sun to 0915 Sun 
Down and Up Snow Hill 

BLOCKED 

0145 Sun to 0915 Sun Down 
and Up Snow Hill 

BLOCKED 

Possessions to be co-
ordinated with LNE Route 

LN3213.1 
 

SUN/ 
MON 

Applies to S/M and midweek 
 

Service to be planned with the following periods of no trains between 0100 and 0430 
between St Pancras LL platform limits (inclusive) and Blackfriars platforms 1 and 2 

limits (inclusive): 
 

1 x 47-minute no train period (provisionally 0143 to 0230) 
1 x 15-minute no train period (provisionally 0245 to 0300) 
1 x 15-minute no train period (provisionally 0315 to 0330) 
1 x 15-minute no train period (provisionally 0345 to 0400) 

 
Frequency in each direction to be no greater than every 30 minutes between the start 

of the first period and the end of the final period 

Possessions to be co-
ordinated with LNE Route 

LN3213.1 

MID 
WEEK 

Possessions to be co-
ordinated with LNE Route 

LN3213.1 
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OFFICIAL 

SO280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Blackfriars Platforms 3 
& 4 
and 

Blackfriars Jn 
280.2 

WEEK 
END 

0030 Sun to 0915 Sun 
Platforms 3 & 4 

BLOCKED 

0030 Sun to 0915 Sun 
Platforms 3 & 4 

BLOCKED 

0030 Sun to 0915 Sun 
Platforms 3 & 4 

BLOCKED 

0030 Sun to 0915 Sun 
Platforms 3 & 4 

BLOCKED 

0030 Sun to 0915 Sun 
Platforms 3 & 4 

BLOCKED 

Requirement to outberth 
from Blackfriars Bays to be 
notified at DPPP. Isolations 
to be given up at 0855 Sun 

SUN/ 
MON 

2355 Sun to 0455 Mon 
Platforms 3 & 4 

BLOCKED 

2355 Sun to 0455 Mon 
Platforms 3 & 4 

BLOCKED 

2355 Sun to 0455 Mon 
Platforms 3 & 4 

BLOCKED 

2355 Sun to 0455 Mon 
Platforms 3 & 4 

BLOCKED 

2355 Sun to 0455 Mon 
Platforms 3 & 4 

BLOCKED 

Requirement to outberth 
from Blackfriars Bays to be 
notified at DPPP. Isolations 
to be given up at 0440 Mon 

MID 
WEEK 

0030 T-S to 0455 T-S 
Platforms 3 & 4 

BLOCKED 
WHEN SLOWS ARE TAKEN 

Requirement to outberth 
from Blackfriars Bays to be 
notified at DPPP. Isolations 
to be given up at 0440 T-S 

Blackfriars Jn 
and 

Loughborough Jn 
280.3 

WEEK 
END 

0145 Sun to 0915 Sun 
Down and Up Holborn 

Fast BLOCKED 
and 

0010 Sun to 0915 Sun 
Down and Up Holborn 

Slow BLOCKED 
0145 Sun to 0915 Sun 

All lines 
BLOCKED 

0145 Sun to 0915 Sun 
Down and Up Holborn 

Fast BLOCKED 
and 

0010 Sun to 0915 Sun 
Down and Up Holborn 

Slow BLOCKED 
0145 Sun to 0915 Sun 

All lines 
BLOCKED 

0145 Sun to 0915 Sun 
Down and Up Holborn 

Fast BLOCKED 
and 

0010 Sun to 0915 Sun 
Down and Up Holborn 

Slow BLOCKED 
0145 Sun to 0915 Sun 

All lines 
BLOCKED 

0010 Sun to 0915 Sun 
Down and Up Holborn 

Fast BLOCKED 
OR 

0010 Sun to 0915 Sun 
Down and Up Holborn Slow 

BLOCKED 
0145 Sun to 0915 Sun 

All lines 
BLOCKED 

0010 Sun to 0915 Sun 
Down and Up Holborn 

Fast BLOCKED 
OR 

0010 Sun to 0915 Sun 
Down and Up Holborn 

Slow BLOCKED 
0145 Sun to 0915 Sun 

All lines 
BLOCKED  

Trains to be timetabled over 
the Fast Lines 
 
All lines block only permitted 
if route via London Bridge 
and Sydenham is available 
during traffic hours. 

SUN/ 
MON 

0005 Mon to 0505 Mon 
Down and Up Holborn 

Fast OR Slow BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Holborn 

Fast OR Slow BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Holborn 

Fast OR Slow BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Holborn 

Fast OR Slow BLOCKED 

0005 Mon to 0505 Mon 
Down and Up Holborn 

Fast OR Slow BLOCKED 

All lines block only permitted 
if route via London Bridge 
and Sydenham is available 
during traffic hours. 

MID 
WEEK 

0005 T-S to 0505 T-S 
Down and Up Holborn 

Fast OR Slow 
BLOCKED 

All lines block only permitted 
if route via London Bridge 
and Sydenham is available 
during traffic hours. 
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OFFICIAL 

SO280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Loughborough Jn 
and 

Herne Hill 
280.4 

WEEK 
END 

0110 Sun to 0915 Sun 
Down and Up Holborn 

BLOCKED 

0110 Sun to 0915 Sun 
Down and Up Holborn 

BLOCKED 

0110 Sun to 0915 Sun 
Down and Up Holborn 

BLOCKED 

0110 Sun to 0915 Sun 
Down and Up Holborn 

BLOCKED 

0110 Sun to 0915 Sun 
Down and Up Holborn 

BLOCKED 

Blocked only if route via 
London Bridge and 
Sydenham is available. 

SUN/ 
MON 

2355 Sun to 0450 Mon 
Down and Up Holborn 

BLOCKED 

2355 Sun to 0450 Mon 
Down and Up Holborn 

BLOCKED  

2355 Sun to 0450 Mon 
Down and Up Holborn 

BLOCKED 

2355 Sun to 0450 Mon 
Down and Up Holborn 

BLOCKED 

2355 Sun to 0450 Mon 
Down and Up Holborn 

BLOCKED  

Blocked only if route via 
London Bridge and 
Sydenham is available. 

MID 
WEEK 

0110 T-S to 0505 T-S 
Down and Up Holborn  

BLOCKED 

Blocked only if route via 
London Bridge and 
Sydenham is available. 

Blackfriars Jn 
and 

Dickens Jn/ 
Metropolitan Jn  

280.5 

WEEK 
END 

2345 Sat to 0915 Sun 
Down and Up Snow Hill  

Down Snow Hill Spur 
BLOCKED 

2345 Sat to 0915 Sun 
Down and Up Snow Hill  

Down Snow Hill Spur 
BLOCKED 

2345 Sat to 0915 Sun 
Down and Up Snow Hill  

Down Snow Hill Spur 
BLOCKED 

2345 Sat to 0915 Sun 
Down and Up Snow Hill  

Down Snow Hill Spur 
BLOCKED 

2345 Sat to 0915 Sun 
Down and Up Snow Hill  
Down Snow Hill Spur 

BLOCKED 

Blocked only if route via 
Herne Hill and Streatham 
is available 

SUN/ 
MON 2345 Sun to 0525 Mon 

Down and Up Snow Hill  
Down Snow Hill Spur 

BLOCKED 

2345 Sun to 0525 Mon 
Down and Up Snow Hill  

Down Snow Hill Spur 
BLOCKED 

2345 Sun to 0525 Mon 
Down and Up Snow Hill  

Down Snow Hill Spur 
BLOCKED 

2345 Sun to 0525 Mon 
Down and Up Snow Hill  

Down Snow Hill Spur 
BLOCKED 

2345 Sun to 0525 Mon 
Down and Up Snow Hill  
Down Snow Hill Spur 

BLOCKED 

Blocked only if route via 
Herne Hill and Streatham 
is available 

MID 
WEEK 2345 M-F to 0525 T-S 

Down and Up Snow Hill  
Down Snow Hill Spur  

BLOCKED 

Blocked only if route via 
Herne Hill and Streatham 
is available 
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SO290 NORTH KENT EAST JN TO DARTFORD JN (VIA GREENWICH) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

North Kent East Jn 
and 

Charlton Jn 
290.1 

WEEK 
END 

0050 Sun to 0655 Sun 
Down and Up Greenwich 

BLOCKED 

 

SUN/ 
MON 

0020 Mon to 0510 Mon 
Down and Up Greenwich 

BLOCKED 

 

MID 
WEEK 

0050 T-W to 0510 T-W 
2350 W-Th to 0510 Th-F 

0050 S to 0510 S  
Down and Up Greenwich 

BLOCKED 

Cannon Street Lines 
Patrolling Th & F 

Charlton Jn 
and 

Slade Green Jn 
290.2 

WEEK 
END 

0110 Sun to 0630 Sun 
Down and Up North Kent 

BLOCKED 

 

SUN/ 
MON 

0040 Mon to 0500 Mon 
Down and Up North Kent 

BLOCKED 

 

MID 
WEEK 

0115 T-F to 0500 T-F 
0115 S to 0500 S  

Down and Up North Kent 
BLOCKED 

 

Slade Green Jn 
and 

Crayford ‘A’ Jn (foul) 
290.3 

WEEK 
END 

0135 Sun to 0630 Sun 
Down and Up North Kent 

BLOCKED 

 

SUN/ 
MON 

0125 Mon to 0350 Mon 
Down and Up North Kent 

BLOCKED 

 

MID 
WEEK 

0155 W-F to 0350 W-F 
0155 S to 0420 S  

Down and Up North Kent 
BLOCKED 
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SO300 LEWISHAM TO CHARLTON JN / CRAYFORD CREEK JN (VIA BEXLEYHEATH) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Lewisham 
and 

Blackheath Jn 
300.1 

WEEK 
END 

0055 Sun to 0655 Sun 
Down and Up North Kent 

BLOCKED 

0055 Sun to 0655 Sun 
Down and Up North Kent 

BLOCKED 

0055 Sun to 0655 Sun 
Down and Up North Kent 

BLOCKED 

0055 Sun to 0655 Sun 
Down and Up North Kent 

BLOCKED 

0055 Sun to 0655 Sun 
Down and Up North Kent 

BLOCKED 

 

SUN/ 
MON 

0030 Mon to 0535 Mon 
Down and Up North Kent 

BLOCKED 

0030 Mon to 0535 Mon 
Down and Up North Kent 

BLOCKED 

0030 Mon to 0535 Mon 
Down and Up North Kent 

BLOCKED 

0030 Mon to 0535 Mon 
Down and Up North Kent 

BLOCKED 

0030 Mon to 0535 Mon 
Down and Up North Kent 

BLOCKED 

 

MID 
WEEK 

0050 W to 0540 W 
0050 Th-F to 0515 Th-F 

0050 S to 0345 S 
Down and Up North Kent 

BLOCKED 

 

Blackheath Jn 
and 

Crayford Creek Jn/ 
Slade Green Jn 

300.2 

WEEK 
END 

0115 Sun to 0630 Sun 
Down and Up 

Bexleyheath/ Down and 
Up Erith Loop 

BLOCKED 

0115 Sun to 0630 Sun 
Down and Up Bexleyheath/ 

Down and Up Erith Loop 
BLOCKED 

0115 Sun to 0630 Sun 
Down and Up Bexleyheath/ 

Down and Up Erith Loop 
BLOCKED 

0115 Sun to 0630 Sun 
Down and Up 

Bexleyheath/ Down and 
Up Erith Loop 

BLOCKED 

0115 Sun to 0630 Sun 
Down and Up Bexleyheath/  

Down and Up Erith Loop 
BLOCKED 

 

SUN/ 
MON 

0030 Mon to 0515 Mon 
Down and Up 

Bexleyheath/ Down and 
Up Erith Loop 

BLOCKED 

0030 Mon to 0515 Mon 
Down and Up Bexleyheath/ 

Down and Up Erith Loop 
BLOCKED 

0030 Mon to 0515 Mon 
Down and Up Bexleyheath/ 

Down and Up Erith Loop 
BLOCKED 

0030 Mon 0515 Mon 
Down and Up 

Bexleyheath/ Down and 
Up Erith Loop 

BLOCKED 

0030 Mon to 0515 Mon 
Down and Up Bexleyheath/ 

Down and Up Erith Loop 
BLOCKED 

 

MID 
WEEK 

0110 W to 0520 W 
0050  Th-F to 0515 Th-F 

0110 S to 0345 S 
Down and Up Bexleyheath/  

Down and Up Erith Loop 
BLOCKED 
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SO300 LEWISHAM TO CHARLTON JN / CRAYFORD CREEK JN (VIA BEXLEYHEATH) continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Blackheath Jn 
and 

Angerstein Jn 
300.3a 

WEEK 
END 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

 

SUN/ 
MON 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

A route must be made 
available from Angerstein 

Jn to Charlton Jn from 
0505. 

MID 
WEEK 

0045 T-W to 0545 T-W 
0050 Th-F to 0515 Th-F 

0045 S to 0545 S 
Down and Up North Kent 

BLOCKED 

A route must be made 
available from Angerstein 

Jn to Charlton Jn from 
0505 on TWThF and 0455 

on S. 

Angerstein Jn 
and 

Charlton Jn 
300.3b 

WEEK 
END 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

0110 Sun to 0710 Sun 
Down and Up North Kent 

BLOCKED 

 

SUN/ 
MON 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

0040 Mon to 0545 Mon 
Down and Up North Kent 

BLOCKED 

A route must be made 
available from Angerstein 

Jn to Charlton Jn from 
0505. 

MID 
WEEK 

0045 T-W to 0545 T-W 
0050 Th-F to 0515 Th-F 

0045 S to 0545 S  
Down and Up North Kent 

BLOCKED 

A route must be made 
available from Angerstein 

Jn to Charlton Jn from 
0505 on TWThF and 0455 

on S. 
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SO310 HITHER GREEN TO ROCHESTER BRIDGE JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hither Green /  
Lee Spur Jn 

and 
Crayford Spur ‘A’ Jn 

310.1 

WEEK 
END 

0125 Sun to 0645 Sun 
Down & Up Dartford Loop/ 

Down & Up Lee Spur/ 
Down & Up Crayford Spur 

BLOCKED 

0125 Sun to 0645 Sun 
Down & Up Dartford Loop/ 

Down & Up Lee Spur/ 
Down & Up Crayford Spur 

BLOCKED 

0125 Sun to 0645 Sun 
Down & Up Dartford Loop/ 

Down & Up Lee Spur/ 
Down & Up Crayford Spur 

BLOCKED 

0120 Sun to 0645 Sun 
Down & Up Dartford Loop/ 

Down & Up Lee Spur/ 
Down & Up Crayford Spur 

BLOCKED 

0120 Sun to 0645 Sun 
Down & Up Dartford Loop/ 

Down & Up Lee Spur/ 
Down & Up Crayford Spur 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

0140 T to 0340 T 
Down & Up Dartford Loop (Hither Green Jn to Lee Loop Jn only) 

BLOCKED 

Parks Bridge / Hither Green 
patrolling M/T 
 

Crayford Spur ‘A’ Jn 
/ Crayford Spur ‘B’ 

Jn  
and 

Dartford station 
(foul) 

310.2a 

WEEK 
END 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

Dartford station (c/o) 
and 

Gravesend station 
(foul) 

310.2b 

WEEK 
END 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

Gravesend station 
(c/o) 
and 

Hoo Jn (foul) 
310.2c 

WEEK 
END 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
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SO310 HITHER GREEN TO ROCHESTER BRIDGE JN continued… 
 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hoo Jn (c/o) 
and 

Strood 
310.2d 

WEEK 
END 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

0150 Sun to 0645 Sun 
Down & Up North Kent 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not 

available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

Strood 
and 

Rochester Bridge Jn 
310.3 

WEEK 
END 

0155 Sun to 0625 Sun 
Down & Up North Kent/ 

Strood Up Loop 
BLOCKED 

0155 Sun to 0625 Sun 
Down & Up North Kent/ 

Strood Up Loop 
BLOCKED 

0155 Sun to 0625 Sun 
Down & Up North Kent/ 

Strood Up Loop 
BLOCKED 

0155 Sun to 0625 Sun 
Down & Up North Kent/ 

Strood Up Loop 
BLOCKED 

0155 Sun to 0625 Sun 
Down & Up North Kent/ 

Strood Up Loop 
BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not 

available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

 
 

SO320 HOO JN TO GRAIN (GOODS LINE) 
 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hoo Jn  
and 

Grain 
320.1 

WEEK 
END 

2200 Sat to 1000 Sun 
Single 

BLOCKED 

2200 Sat to 1000 Sun 
Single 

BLOCKED 

2200 Sat to 1000 Sun 
Single 

BLOCKED 

2200 Sat to 1000 Sun 
Single 

BLOCKED 

2200 Sat to 1000 Sun 
Single 

BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
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SO330 LEWISHAM TO HAYES / BECKENHAM JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Lewisham  
and 

Courthill Loop North 
Jn 

330.1 

WEEK 
END 

0120 Sun to 0700 Sun 
Down and Up Mid-Kent BLOCKED 

 

SUN/ 
MON Standard Possession Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available for T-F 
0140 Sat to 0330 Sat 
0355 Sat to 0450 Sat 

Down and Up Mid Kent 
BLOCKED 

Lewisham patrolling F/S 

Courthill Loop North 
Jn 

and 
Hayes/ 

Beckenham Jn 
330.2 

WEEK 
END 

0115 Sun to 0705 Sun 
Down and Up Mid-Kent/ 

Beckenham Spur 
BLOCKED 

 

SUN/ 
MON 

0040 Mon to 0445 Mon 
Down and Up Mid-Kent/ 

Beckenham Spur 
BLOCKED 

 

MID 
WEEK 

0115 TWThF to 0445 TWThF 
0115 S to 0450 S  

Down and Up Mid-Kent/ 
Beckenham Spur 

BLOCKED 

 

Courthill Loop North 
Jn 

and 
Courthill Loop South 

Jn 
330.3 

WEEK 
END 

0115 Sun to 0700 Sun 
Down and Up Courthill Loop 

BLOCKED 

 

SUN/ 
MON Standard Possession Opportunities not available 

 

MID 
WEEK 

0140 T to 0340 T 
0140 Sat to 0330 Sat 
0355 Sat to 0450 Sat 

Down and Up Courthill Loop 
BLOCKED 

Parks Bridge / Hither 
Green patrolling M/T 

 
Lewisham patrolling F/S 
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SO350 GROVE PARK TO BROMLEY NORTH 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Grove Park 
and 

Bromley North 
350.1 

WEEK 
END 

0115 Sun to 0505 Mon 
Down and Up 

BLOCKED 

0115 Sun to 0505 Mon 
Down and Up 

BLOCKED 

0115 Sun to 0505 Mon 
Down and Up 

BLOCKED 

0115 Sun to 0505 Mon 
Down and Up 

BLOCKED 

0115 Sun to 0505 Mon 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

MID 
WEEK 

0120 T-F to 0505 T-F 
0120 S to 0505 S  

Down and Up 
BLOCKED 
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SO500 VICTORIA TO BRIGHTON 
 
On the four track section, possessions should be planned so that trains do not have to use single lead junctions in both directions when line diversions are required. Also in connection with line diversions, the use of 
slower crossovers should be avoided where possible. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Victoria Central 
and 

Battersea Pier Jn 
500.1 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

SUN/ 
MON 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

 

MID 
WEEK 

0045 T-F to 0415 T-F 
ALL LINES 
BLOCKED 

 

Battersea Pier Jn 
and 

 Clapham Jn 
500.2 

WEEK 
END 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

Trains to be timetabled 
over Slow lines. 

 
Trains to travel over the 

Slow or Fast lines. 
 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
when Maidstone East is 

blocked 
 

6Y45, 6Y58 and 6Y89 are 
passed unless a 

possession shown in the 
CPPP 

 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
OR 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
OR 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
OR 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
OR 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
OR 

0045 Mon to 0415 Mon 
ALL LINES 
BLOCKED 

MID 
WEEK 

2340 M-F to 0530 T-S 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
OR 

0045 T-F to 0415 T-F 
ALL LINES 
BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Clapham Jn  
and 

Balham Jn 
500.3 

WEEK 
END 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

Trains to be timetabled over 
Slow lines. 

 
Trains to travel over the 

Slow OR Fast lines. 
Access to/from the West 

London Line via Falcon Jn 
and the Slow lines to be 

maintained except between 
0030 Sun and 0715 Sun. 

 
A route to be available for 

Channel Tunnel gauge 
dependent freight traffic 
when Maidstone East is 

blocked. 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0150 Mon to 0320 Mon 
ALL LINES 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0150 Mon to 0320 Mon 
ALL LINES 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0150 Mon to 0320 Mon 
ALL LINES 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0150 Mon to 0320 Mon 
ALL LINES 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0150 Mon to 0320 Mon 
ALL LINES 

MID 
WEEK 

2340 M-F to 0530 T-S 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Balham Jn 
and 

Streatham Common 
500.4 

WEEK 
END 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

Trains to be timetabled over 
Slow lines. 

 
Trains to travel over the 

Slow OR Fast lines. 
Access to/from the Crystal 

Palace lines to be 
maintained except between 
0100 Sun and 0610 Sun. 

Streatham Reversible Fast 
Spur may be blocked to 
Streatham South Jn with 
Fast line possessions. 

Streatham Slow Spurs may 
be blocked to Streatham 
South Jn with Slow line 

possessions. 
 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
when Maidstone East is 

blocked. 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0045 Mon to 0330 Mon 
ALL LINES 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0045 Mon to 0330 Mon 
ALL LINES 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0045 Mon to 0330 Mon 
ALL LINES 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0045 Mon to 0330 Mon 
ALL LINES 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0045 Mon to 0330 Mon 
ALL LINES 

MID 
WEEK 

2340 M-F to 0530 T-S 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Streatham Common 
and 

Windmill Bridge Jn 
500.5 

WEEK 
END 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

Access to/from the Down 
and Up Selhurst Spurs to be 
maintained except between 
0105 Sun and 0705 Sun. 

 
A route to be available for 

Channel Tunnel gauge 
dependent  freight  traffic 
when Maidstone East is 

blocked. 
 
 

When the slow lines are 
blocked, a route is to be 
available for Thameslink 

services via Sydenham and 
London Bridge. 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

MID 
WEEK 

2340 M-F to 0530 T-S 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

 
Notes:  
 
Trains to be timetabled over Slow lines. Trains to travel over the Slow OR Fast lines. The Selhurst Arrival and Departure lines may be blocked between 0030 Sun and 0635 Sun providing access is available via 
Norwood Jn. Access to/from the Selhurst Arrival and Departure lines to be maintained. 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Windmill Bridge Jn 
and 

South Croydon Jn 
500.6 

WEEK 
END 

2345 Sat to 0840 Sun 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0105 Sun to 0805 Sun 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0105 Sun to 0805 Sun 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0105 Sun to 0805 Sun 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0105 Sun to 0805 Sun 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0105 Sun to 0805 Sun 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

Trains to travel over the 
Slow OR Fast lines. Access 
to/from the London 
Bridge Slow OR London 
Bridge Fast lines to be 
maintained. Standard 
possession opportunities 
that include the platforms at 
East Croydon are only 
available at the times 
shown. Trains to be 
timetabled over Slow lines. 

 
A route to be available for 
Channel Tunnel gauge 
dependent  freight  traffic 
when Maidstone East is 
blocked. 
 
A route is to be available for 
Thameslink services  via 
Sydenham & London Bridge 
or Streatham Common and 
Herne Hill. 
 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0005 Mon to 0440 Mon 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0005 Mon to 0440 Mon 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0005 Mon to 0440 Mon 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0005 Mon to 0440 Mon 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast/ 

Fast Reversible/ 
East Croydon 

Platforms 1, 2 and 3 
OR 

0005 Mon to 0440 Mon 
Down and Up Slow/ 

Slow Reversible/ 
East Croydon 

Platforms 4, 5 and 6 
BLOCKED 

MID 
WEEK 

2345 M-Th to 0530 T-F 
2345 F to 0530 S 

Down and Up Fast/Fast Reversible/ 
East Croydon Platforms 1, 2 and 3 

OR 
0105 T-S to 0440 T-S 

Down and Up Slow/Slow Reversible/ 
East Croydon Platforms 4, 5 and 6 

BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

South Croydon Jn 
and 

Purley 
500.7 

WEEK 
END 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

Trains to be timetabled over 
Slow lines. 
 
Trains to travel over the 
Slow OR Fast lines. 
 
Possessions on the Down 
and Up Slow lines may also 
block access to/from Purley 
(Chipstead Line Jn) 
between: 
0100 Sun to 0705 Sun, 
0030 Mon to 0440 Mon, 
0050 T-F to 0440 T-F and 
0050 S to 0625 S. At other 
times access to Purley Yard 
to be available for freight 
services. 
 
A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
when Maidstone East is 
blocked. 
 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

MID 
WEEK 

2345 M-F to 0530 T-S 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Purley 
and 

Stoats Nest Jn 
500.8 

WEEK 
END 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

Trains to be timetabled over 
Slow lines. 
 
Trains to travel over the 
Slow OR Fast lines. 
 
 
A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
when Maidstone East is 
blocked. 
 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

MID 
WEEK 

2345 M-F to 0530 T-S 
Down and Up Fast 

OR  
Down and Up Slow 

BLOCKED 

Stoats Nest Jn 
and 

Earlswood 
(Quarry lines) 

500.9 

WEEK 
END 

2345 Sat to 0840 Sun 
Down and Up Quarry 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Quarry 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Quarry 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Quarry 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Quarry 

BLOCKED 

Trains to travel over the 
Redhill lines. 
 
A through route between 
Stoats Nest Jn and 
Earlswood to be available 
via either the Quarry or 
Redhill lines. 
 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Quarry 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Quarry 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Quarry 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Quarry 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Quarry 

BLOCKED 

MID 
WEEK 

2345 M-F to 0530 T-S 
Down and Up Quarry  

BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stoats Nest Jn 
and 

Redhill 
(Redhill lines) 

500.10a 

WEEK 
END 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
when Maidstone East is 
blocked. 
 
A through route between 
Stoats Nest Jn and 
Earlswood to be available 
via either the Quarry or 
Redhill lines. 
 
Trains to be timetabled over 
the Slow / Redhill lines 
without station calls for 
passengers at Coulsdon 
South, Merstham or Redhill 
(staff stops permitted).  
ECS moves starting / 
terminating at Redhill 
(platforms or sidings), and 
reversals at Redhill, are not 
permitted at Redhill during 
this period, except 5O44 and 
5V35 on Sunday morning. 
5O44 and 5V35 to be 
amended when this 
opportunity is published in 
the CPPP.  

SUN/ 
MON 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

MID 
WEEK 

Standard Possession Opportunities not available 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Redhill station foul  
500.10b 

WEEK 
END 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

A route to be available for 
Channel Tunnel gauge 
dependent freight traffic 
when Maidstone East is 
blocked. 
 
A through route between 
Stoats Nest Jn and 
Earlswood to be available 
via either the Quarry or 
Redhill lines. 
 
Trains to be timetabled 
over the Slow / Redhill 
lines without station calls 
for passengers at 
Coulsdon South, 
Merstham or Redhill (staff 
stops permitted).  
ECS moves starting / 
terminating at Redhill 
(platforms or sidings), and 
reversals at Redhill, are 
not permitted at Redhill 
during this period, except 
5O55 and 5V35 on 
Sunday morning. 5O55 
and 5V35 to be amended 
when this opportunity is 
published in the CPPP. 

SUN/ 
MON 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

MID 
WEEK 

0100 T-S to 0400 T-S 
0425 T-S to 0510 T-S 
Up Loop 0, Platform 1 

BLOCKED 

No route available to / 
from Reigate during this 
period 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Redhill 
and 

Earlswood 
(Redhill lines) 

500.11 
 

WEEK 
END 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0615 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0615 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

0100 Sun to 0610 Sun 
Down and Up Redhill 

BLOCKED 

A through route between 
Stoats Nest Jn and 
Earlswood to be available 
via either the Quarry or 
Redhill lines. 
 
Trains to be timetabled 
over the Slow / Redhill 
lines without station calls 
for passengers at Redhill 
or Earlswood (staff stops 
permitted).  
ECS moves starting / 
terminating at Redhill 
(platforms or sidings), and 
reversals at Redhill, are 
not permitted at Redhill 
during this period, except 
5O55 on Sunday morning. 
5O55 to be amended 
when this opportunity is 
published in the CPPP. 

SUN/ 
MON 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

0115 Mon to 0435 Mon 
Down and Up Redhill 

BLOCKED 

MID 
WEEK 

Standard Possession Opportunities not available 

Earlswood 
and 

Gatwick Airport  
London End 
Crossovers 

500.12 

WEEK 
END 

2345 Sat to 0840 Sun 
Down and Up Fast 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

BLOCKED 

Trains to travel over the 
Redhill lines.   
When Redhill is blocked, 
fast lines to be open 
between Earlswood and 
Gatwick Airport (London 
end crossovers). 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

BLOCKED 

MID 
WEEK 

2345 M-F to 0530 T-S 
Down and Up Fast  

BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Gatwick Airport 
London End 
Crossovers 

and 
Tinsley Green Jn 

500.13 

WEEK 
END 

2345 Sat to 0840 Sun 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 7) 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 

7) 
BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 

7) 
BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 

7) 
BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 7) 

BLOCKED 

Trains to be timetabled over 
Slow lines. 

 
Three platforms at Gatwick 

Airport to be available to 
traffic. 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 7) 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 

7) 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 

7) 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 

7) 
BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 7) 

BLOCKED 

MID 
WEEK 

2345 M-F to 0530 T-S 
Down and Up Fast 

Reversible Loop (Plat 6) 
Down Platform Loop (Plat 7) 

BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tinsley Green Jn 
and 

Three Bridges 
500.14 

WEEK 
END 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

All days except F/S: 
 

Trains to be timetabled over 
Slow lines. 

 
Trains to travel over the 

Slow OR Fast lines. 
 

Slow line possessions to be 
clear of Three Bridges 

London End crossovers. 
 

Access to Three Bridges Up 
Thameslink Depot must be 
available from one end or 

the other 
 

No access to Three Bridges 
Down Thameslink Sidings 
between the times shown. 

 
F/S 

 
Trains to be timetabled over 
Fast lines between 0155 S 

and 0455 S. 
. 

Route available for freight to 
run from Gatwick to Crawley 
New Yard and vice versa via 

T1736 / T1737pts. No 
through access to Crawley 

New Yard from Three 
Bridges. 

 
Access to Three Bridges Up 

Thameslink Depot only 
available from country end. 

 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

MID 
WEEK 

2345 M-Th to 0530 T-F 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 
 

0155 S to 0455 S 
Down and Up Slow from T270 / T271 to Three Bridges 

BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Three Bridges 
and 

Balcombe Tunnel 
Jn 

500.15 

WEEK 
END 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2345 Sat to 0840 Sun 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

All days except F/S: 
 

Trains to be timetabled over 
Slow lines. 

 
Trains to travel over the 

Slow OR Fast lines. 
 

Slow line possessions to be 
clear of the route to/from 

Horsham and access 
into/out of Three Bridges 

Yard  and Three Bridges Up 
Thameslink Depot 

 
Access to Three Bridges Up 
Thameslink Depot must be 
available from one end or 

the other 
 

No access to Three Bridges 
Down Thameslink Sidings 
between the times shown. 

 
F/S: 

 
Trains to be timetabled over 
Fast lines between 0155 S 

and 0455 S. 
 

Access to Three Bridges Up 
Thameslink Depot only 

available from country end. 
 

SUN/ 
MON 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

2340 Sun to 0530 Mon 
Down and Up Fast 

OR 
Down and Up Slow 

BLOCKED 

MID 
WEEK 

 
2345 M-Th to 0530 T-F 

Down and Up Fast 
OR 

Down and Up Slow 
BLOCKED 

 
0155 S to 0455 S 

Down and Up Slow from Three Bridges to T284 / T289 
BLOCKED 

 

 
  



Network Rail Engineering Access Statement 2026 Version: V1 
Kent & Sussex Routes  Principal and Subsidiary Rules Proposal Date: Friday 25th Oct 2024 
EAP Section 4 - Standard Possession Opportunities Page: Page 67 of 101 

  

Electronic copy - uncontrolled when printed. 

OFFICIAL 

SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Balcombe Tunnel Jn  
and 

Copyhold Jn 
500.16 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

T - F 
9W21 and 5T73 and 

permitted to run unless a 
possession is published in 

the CPPP 
SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

MID 
WEEK 

0110 T-F to 0420 T-F 
Maximum of one train per hour permitted in each direction to allow opportunities for Line Blockages  

Copyhold Jn  
and 

Haywards Heath 
500.17 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

T - F 
9W21 and 5T73 and 

permitted to run unless a 
possession is published in 

the CPPP SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

MID 
WEEK 

0110 T-F to 0420 T-F 
Maximum of one train per hour permitted in each direction to allow opportunities for Line Blockages  
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Haywards Heath 
And 

Keymer Jn 
500.18 

WEEK 
END 

0200 Sun to 0440 Sun and 
0450 Sun to 0555 Sun Up 

Line  
BLOCKED 

 0230 Sun to 0510 Sun 
Down Line 
BLOCKED 

0200 Sun to 0440 Sun and 
0450 Sun to 0555 Sun Up 

Line  
BLOCKED 

 0230 Sun to 0510 Sun 
Down Line 
BLOCKED 

0200 Sun to 0440 Sun 
and 0450 Sun to 0555 

Sun Up Line  
BLOCKED 

 0230 Sun to 0510 Sun 
Down Line 
BLOCKED 

0200 Sun to 0440 Sun and 
0450 Sun to 0555 Sun Up 

Line  
BLOCKED 

 0230 Sun to 0510 Sun 
Down Line 
BLOCKED 

0200 Sun to 0440 Sun and 
0450 Sun to 0555 Sun Up 

Line  
BLOCKED 

 0230 Sun to 0510 Sun 
Down Line 
BLOCKED 

 

SUN/ 
MON 

0105 Mon to 0420 Mon Up 
Line 

BLOCKED 
0220 Mon to 0415 Mon 

Down Line 
BLOCKED 

0105 Mon to 0420 Mon Up 
Line 

BLOCKED 
0220 Mon to 0415 Mon 

Down Line 
BLOCKED 

0105 Mon to 0420 Mon Up 
Line 

BLOCKED 
0220 Mon to 0415 Mon 

Down Line 
BLOCKED 

0105 Mon to 0420 Mon Up 
Line 

BLOCKED 
0220 Mon to 0415 Mon 

Down Line 
BLOCKED 

0105 Mon to 0420 Mon Up 
Line 

BLOCKED 
0220 Mon to 0415 Mon 

Down Line 
BLOCKED 

MID 
WEEK 

0125 T-F to 0420 T-F Up Line BLOCKED 

 0220 T-F to 0455 T-F Down Line BLOCKED 

0200 S to 0420 S Up Line BLOCKED 

 0235 S to 0455 S Down Line BLOCKED 

 

Keymer Jn 
And 

Preston Park 
500.19 

WEEK 
END 

0155 Sun to 0435 Sun and 
0445 Sun to 0545 Sun Up 

Line;  
0235 Sun to 0515 Sun 

Down Line 
BLOCKED 

0155 Sun to 0435 Sun and 
0445 Sun to 0545 Sun Up 

Line;  
0235 Sun to 0515 Sun Down 

Line 
BLOCKED 

0155 Sun to 0435 Sun 
and 0445 Sun to 0545 

Sun Up Line;  
0235 Sun to 0515 Sun 

Down Line 
BLOCKED 

0155 Sun to 0435 Sun and 
0445 Sun to 0545 Sun Up 

Line;  
0235 Sun to 0515 Sun Down 

Line 
BLOCKED 

0155 Sun to 0435 Sun and 
0445 Sun to 0545 Sun Up 

Line;  
0235 Sun to 0515 Sun 

Down Line 
BLOCKED 

 

SUN/ 
MON 

0105 Mon to 0415 Mon Up 
Line 

0225 Mon to 0515 Mon 
Down Line 
BLOCKED 

0105 Mon to 0415 Mon Up 
Line 

0225 Mon to 0515 Mon 
Down Line 
BLOCKED 

0105 Mon to 0415 Mon Up 
Line 

0225 Mon to 0515 Mon 
Down Line 
BLOCKED 

0105 Mon to 0415 Mon Up 
Line 

0225 Mon to 0515 Mon 
Down Line 
BLOCKED 

0105 Mon to 0415 Mon Up 
Line 

0225 Mon to 0515 Mon 
Down Line 
BLOCKED 

 
 

MID 
WEEK 

0120 T-F to 0415 T-F Up Line BLOCKED 

0225 T-F to 0515 T-F Down Line BLOCKED 

0155 S to 0415 S Up Line BLOCKED 

 0240 S to 0520 S Down Line BLOCKED 
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SO500 VICTORIA TO BRIGHTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Preston Park 
and 

Brighton (platforms 
3N to 8 inclusive) 

500.20 

WEEK 
END 

0230 Sun to 0540 Sun  
Platforms 3N to 8, Down and 

Up Main 
BLOCKED 

0230 Sun to 0540 Sun  
Platforms 3N to 8, Down 

and Up Main 
BLOCKED 

0230 Sun to 0540 Sun  
Platforms 3N to 8, Down 

and Up Main 
BLOCKED 

0230 Sun to 0540 Sun  
Platforms 3N to 8, Down 

and Up Main 
BLOCKED 

0230 Sun to 0540 Sun  
Platforms 3N to 8, Down and 

Up Main 
BLOCKED 

Access available to Lovers 
Walk from Preston Park 
via Carriage Road. 
No access available to / 
from Brighton Thameslink 
sidings 
Electric current to remain 
live 

SUN/ 
MON 

0230 Mon to 0400 Mon 
Platforms 3N to 8, Down and 

Up Main 
BLOCKED 

0230 Mon to 0400 Mon 
Platforms 3N to 8, Down 

and Up Main 
BLOCKED 

0230 Mon to 0400 Mon 
Platforms 3N to 8, Down 

and Up Main 
BLOCKED 

0230 Mon to 0400 Mon 
Platforms 3N to 8, Down 

and Up Main 
BLOCKED 

0230 Mon to 0400 Mon 
Platforms 3N to 8, Down and 

Up Main 
BLOCKED 

Access available to Lovers 
Walk from Preston Park 
via Carriage Road. 
 
0240 T-F to 0410 T-F:  
No access available to / 
from Brighton Thameslink 
sidings 
 
Access to Brighton 
Thameslink Sidings 
available from platforms 3 
to 5 on F/S 
 
Electric current to remain 
live 

MID 
WEEK 

0240 T-F to 0410 T-F 
Platforms 3N to 8, Down and Up Main 

BLOCKED 
 

0050 S to 0435 S 
Platforms 6-8, Down and Up Lewes 

BLOCKED 
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SO510 LONDON BRIDGE TO EPSOM DOWNS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

London Bridge and  
Bricklayers Arms Jn 

510.1 

WEEK 
END 

0050 Sun to 0640 Sun 
Line 9, 10 & 11 Reversible / 

Sussex Reversible / 
Bermondsey Reversible / 

Up Bermondsey Spur 
South London Reversible 

Up South London 
BLOCKED 

0050 Sun TO 0640 Sun 
Line 9, 10 & 11 Reversible / 

Sussex Reversible / 
Bermondsey Reversible / 

Up Bermondsey Spur 
South London Reversible 

Up South London 
BLOCKED 

0050 Sun TO 0640 Sun 
Line 9, 10 & 11 Reversible / 

Sussex Reversible / 
Bermondsey Reversible / 

Up Bermondsey Spur 
South London Reversible 

Up South London 
BLOCKED 

0050 Sun TO 0640 Sun 
Line 9, 10 & 11 Reversible / 

Sussex Reversible / 
Bermondsey Reversible / 

Up Bermondsey Spur 
South London Reversible 

Up South London 
BLOCKED 

0050 Sun TO 0640 Sun 
Line 9, 10 & 11 Reversible / 

Sussex Reversible / 
Bermondsey Reversible / 

Up Bermondsey Spur 
South London Reversible 

Up South London 
BLOCKED 

 

SUN/ 
MON 

0025 Mon to 0450 Mon 
Line 9, 10 & 11 Reversible / 

Down Sussex Slow /  
Sussex Reversible / 

Bermondsey Reversible / 
Up Bermondsey Spur 

South London Reversible 
Up South London 

BLOCKED 

0025 Mon to 0450 Mon 
Line 9, 10 & 11 Reversible / 

Down Sussex Slow /  
Sussex Reversible / 

Bermondsey Reversible / 
Up Bermondsey Spur 

South London Reversible 
Up South London 

BLOCKED 

0025 Mon to 0450 Mon 
Line 9, 10 & 11 Reversible / 

Down Sussex Slow /  
Sussex Reversible / 

Bermondsey Reversible / 
Up Bermondsey Spur 

South London Reversible 
Up South London 

BLOCKED 

0025 Mon to 0450 Mon 
Line 9, 10 & 11 Reversible / 

Down Sussex Slow /  
Sussex Reversible / 

Bermondsey Reversible / 
Up Bermondsey Spur 

South London Reversible 
Up South London 

BLOCKED 

0025 Mon to 0450 Mon 
Line 9, 10 & 11 Reversible / 

Down Sussex Slow /  
Sussex Reversible / 

Bermondsey Reversible / 
Up Bermondsey Spur 

South London Reversible 
Up South London 

BLOCKED 

 

MID 
WEEK 

0100 T-S to 0450 T-S 
Line 9, 10 & 11 Reversible / Down Sussex Slow /  

Sussex Reversible / 
Bermondsey Reversible / 

Up Bermondsey Spur 
South London Reversible 

Up South London 
BLOCKED 

 

 
 
NOTES: 
Isolations which isolate platforms at London Bridge Central may need to finish earlier, depending on how many and the type of units that may be stabled in the platforms. 
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bricklayers Arms Jn 
and 

 New Cross Gate 
510.2a 

WEEK 
END 

0100 Sun to 0640 Sun  
All lines 

BLOCKED 
 

When blocked a route via 
Herne Hill, Streatham & 
Selhurst must be available 
for through Thameslink 
services during normal 
traffic hours 
 
When Thameslink running 
via this route, trains should 
run on fast lines between 
Bricklayers Arms Jn and 
Norwood Jn. 
 

SUN/ 
MON 

0040 Mon to 0515 Mon 
All lines 

BLOCKED 
 

MID 
WEEK 

0055 T-S to 0515 T-S 
All lines 

BLOCKED 

New Cross Gate 
and 

 Sydenham Down Jn/ 
Sydenham Up Jn 

510.2b 

WEEK 
END 

0055 Sun to 0615 Sun 
All lines 

BLOCKED 
 

SUN/ 
MON 

0040 Mon to 0500 Mon 
All lines 

BLOCKED 
 

MID 
WEEK 

0055 T-S to 0500 T-S 
All lines  

BLOCKED 

Sydenham Down Jn/ 
Sydenham Up Jn 

and 
Norwood Jn 

510.3 

WEEK 
END 

0100 Sun to 0625 Sun 
All lines 

BLOCKED 
 

SUN/ 
MON 

0035 Mon to 0510 Mon 
All lines 

BLOCKED 
 

MID 
WEEK 

0100 T-F to 0510 T-F 
0100 S to 0510 S  

All lines 
BLOCKED 

 
NOTES: 
 From start of service until 0900 Sun a maximum of 8 trains per hour in each direction to be timed over the Down and Up Slow lines with at least four 10 minute gaps for Patrolling through Slow line platform areas. 
 
See EA1325 for the East London Line opportunities at New Cross Gate     
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Norwood Jn station 
(foul)  

510.4a 

WEEK 
END 

0120 Sun to 0600 Sun 
All Lines  

BLOCKED 

0120 Sun to 0600 Sun 
All Lines  

BLOCKED 

0120 Sun to 0600 Sun 
All Lines  

BLOCKED 

0120 Sun to 0600 Sun 
All Lines  

BLOCKED 

0120 Sun to 0600 Sun 
All Lines  

BLOCKED 

When blocked a route via 
Herne Hill, Streatham & 

Selhurst must be available 
for Thameslink services 

during normal traffic hours 
 

No access via Selhurst 
Depot Fork Arrival 

SUN/ 
MON 

0040 Mon to 0410 Mon 
All Lines  

BLOCKED 

0040 Mon to 0410 Mon 
All Lines  

BLOCKED 

0040 Mon to 0410 Mon 
All Lines  

BLOCKED 

0040 Mon to 0410 Mon 
All Lines  

BLOCKED 

0040 Mon to 0410 Mon 
All Lines  

BLOCKED 

Access available from 
Windmill Bridge Jn and 
Gloucester Road Jn to 

Selhurst Depot via Selhurst 
Depot Fork Arrival, subject 

to Section 4 times in 
SO510.4b and SO510.5. 

 
When blocked a route via 
Herne Hill, Streatham & 

Selhurst must be available 
for Thameslink services 

during normal traffic hours 
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued… 
 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

 MID 
WEEK 

0040 T-F to 0450 T-F 
Down and Up London Bridge Fast 

Down Wallington 
BLOCKED 

 
0040 T to 0420 T 

0040 W-F to 0450 W-F 
Up London Bridge Slow 

BLOCKED 
 

0105 T-F to 0450 T-F 
Down London Bridge Slow 

BLOCKED 
 

0115 S to 0410 S 
All Lines  

BLOCKED 

Access available from 
Windmill Bridge Jn and 
Gloucester Road Jn to 

Selhurst Depot via Selhurst 
Depot Fork Arrival, except 

between 0125 T-F and 0510 
T-F, and between 0140 S 

and 0410 S, subject to 
Section 4 times in SO510.4b 

and SO510.5. 
 

When blocked a route via 
Herne Hill, Streatham & 

Selhurst must be available 
for Thameslink services 

during normal traffic hours 
 

From 0425 T-F, route 
available from Selhurst 

Depot via 1519/1517/1516 
pts to Norwood Jn platform 

4. Route available from 
Norwood Junction platform 4 

via Down London Bridge 
Fast to 1537pts then Down 

Slow 
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued… 
 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Norwood Jn 
and 

Windmill Bridge Jn 
510.4b 

WEEK 
END 

0005 Sun to 0845 Sun 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 
 

0125 Sun to 0625 Sun 
All Lines  

BLOCKED 

0005 Sun to 0845 Sun 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 
 

0125 Sun to 0625 Sun 
All Lines  

BLOCKED 

0005 Sun to 0845 Sun 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 
 

0125 Sun to 0625 Sun 
All Lines  

BLOCKED 

0005 Sun to 0845 Sun 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 
 

0125 Sun to 0625 Sun 
All Lines  

BLOCKED 

0005 Sun to 0845 Sun 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 
 

0125 Sun to 0625 Sun 
All Lines  

BLOCKED 

Trains to be timetabled over 
Slow lines from Norwood 

Fork Jn to Windmill Bridge 
Jn during two-track railway 

periods. 
 

Possessions of the Up 
London Bridge Slow may be 
taken to Norwood Fork Jn 

(clear of where it meets the 
Up Wallington line) during 
the two-track railway times 
shown.  This allows a route 
on the Up London Bridge 

Slow beyond Norwood Fork 
Jn for ARL ECS moves from 
West Croydon to New Cross 

Gate depot. 
 

When blocked a route via 
Herne Hill, Streatham & 

Selhurst must be available 
for Thameslink services 

during normal traffic hours 

SUN/ 
MON 

0005 Mon to 0530 Mon 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 

0005 Mon to 0530 Mon 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 

0005 Mon to 0530 Mon 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 

0005 Mon to 0530 Mon 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 

0005 Mon to 0530 Mon 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Norwood Jn 
and 

Windmill Bridge Jn 
510.4b 

MID 
WEEK 

0005 T-S to 0530 T-S 
Down and Up 

London Bridge Fast 
OR 

Down and Up 
London Bridge Slow 

BLOCKED 
 

0125 T to 0420 T 
0125 W-F to 0510 W-F 

0140 S to 0410 S 
Up London Bridge Slow 

(c/o T1580pts to c/o T1519pts) 
BLOCKED 

Trains to be timetabled over 
Slow lines from Norwood 

Fork Jn to Windmill Bridge 
Jn during two-track railway 

periods. 
 

Possessions of the Up 
London Bridge Slow may be 
taken to Norwood Fork Jn 

(clear of where it meets the 
Up Wallington line) during 
the two-track railway times 
shown.  This allows a route 
on the Up London Bridge 

Slow beyond Norwood Fork 
Jn for ARL ECS moves from 
West Croydon to New Cross 

Gate depot. 
 

When blocked a route via 
Herne Hill, Streatham & 

Selhurst must be available 
for Thameslink services 

during normal traffic hours 
 

From 0425, route available 
from Selhurst Depot via 
1519/1517/1516 pts to 
Norwood Jn platform 4. 

Route available from 
Norwood Junction platform 4 

via Down London Bridge 
Fast to 1537pts then Down 

Slow 
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Norwood Jn  
and 

West Croydon 
(inclusive of 

1547/1546 pts) 
510.5 

WEEK 
END 

0135 Sun to 0620 Sun 
Down and Up Wallington/ 

Turnback 
BLOCKED 

0135 Sun to 0620 Sun 
Down and Up Wallington/ 

Turnback 
BLOCKED 

0135 Sun to 0620 Sun 
Down and Up Wallington/ 

Turnback 
BLOCKED 

0135 Sun to 0620 Sun 
Down and Up Wallington/ 

Turnback 
BLOCKED 

0135 Sun to 0620 Sun 
Down and Up Wallington/ 

Turnback 
BLOCKED 

ROUTE VIA MITCHAM JN 
AND HERNE HILL MUST 
BE AVAILABLE FOR 
THAMESLINK ECS WHEN 
BLOCKED. 
WEST CROYDON 
PLATFORM 1 
OUTBERTHING TO BE 
CONFIRMED BY DPPP 

SUN/ 
MON 

0030 Mon to 0500 Mon 
Down and Up Wallington/ 

Turnback 
BLOCKED 

0030 Mon to 0500 Mon 
Down and Up Wallington/ 

Turnback 
BLOCKED 

0030 Mon to 0500 Mon 
Down and Up Wallington/ 

Turnback 
BLOCKED 

0030 Mon to 0500 Mon 
Down and Up Wallington/ 

Turnback 
BLOCKED 

0030 Mon to 0500 Mon Down 
and Up Wallington/ 

Turnback 
BLOCKED 

 

MID 
WEEK 

0100 T-F to 0500 T-F 
0135 S to 0510 S 

Down and Up Wallington/Turnback 
BLOCKED 

West Croydon 
(clear of 1547/1546 

pts) 
and 

Sutton East Jn 
510.6 

WEEK 
END 

0135 Sun to 0635 Sun 
Down and Up Wallington 

BLOCKED 

0135 Sun to 0635 Sun 
Down and Up Wallington 

BLOCKED 

0135 Sun to 0635 Sun 
Down and Up Wallington 

BLOCKED 

0135 Sun to 0635 Sun 
Down and Up Wallington 

BLOCKED 

0135 Sun to 0635 Sun 
Down and Up Wallington 

BLOCKED 

ROUTE VIA MITCHAM JN 
AND HERNE HILL MUST 
BE AVAILABLE FOR 
THAMESLINK ECS WHEN 
BLOCKED. 

SUN/ 
MON 

0015 Mon to 0500 Mon 
Down and Up Wallington 

BLOCKED 

0015 Mon to 0500 Mon 
Down and Up Wallington 

BLOCKED 

0015 Mon to 0500 Mon 
Down and Up Wallington 

BLOCKED 

0015 Mon to 0500 Mon 
Down and Up Wallington 

BLOCKED 

0015 Mon to 0500 Mon 
Down and Up Wallington 

BLOCKED 

MID 
WEEK 

0045 T-F to 0450 T-F 
0135 S to 0610 S  

Down and Up Wallington 
BLOCKED 

Sutton East Jn 
and 

 Epsom Downs 
510.7 

WEEK 
END 

0030 Sun to 0815 Sun 
Down and Up / Single 

BLOCKED 

0030 Sun to 0815 Sun 
Down and Up / Single 

BLOCKED 

0030 Sun to 0815 Sun 
Down and Up / Single 

BLOCKED 

0030 Sun to 0815 Sun 
Down and Up / Single 

BLOCKED 

0030 Sun to 0815 Sun 
Down and Up / Single 

BLOCKED 

PLATFORM 4 AT SUTTON 
AVAILABLE 

SUN/ 
MON 

2250 Sun to 0615 Mon 
Down and Up / Single 

BLOCKED 

2250 Sun to 0615 Mon 
Down and Up / Single 

BLOCKED 

2250 Sun to 0615 Mon 
Down and Up / Single 

BLOCKED 

2250 Sun to 0615 Mon 
Down and Up / Single 

BLOCKED 

2250 Sun to 0615 Mon 
Down and Up / Single 

BLOCKED 

MID 
WEEK 

 0015 T-F to 0615 T-F 
0015 S to 0645 S  

Down and Up / Single 
BLOCKED 

 
NOTES: 
 5V10 and 5O02 to be diverted via Mitcham Jn on all occasions when possessions are required in this section 



Network Rail Engineering Access Statement 2026 Version: V1 
Kent & Sussex Routes  Principal and Subsidiary Rules Proposal Date: Friday 25th Oct 2024 
EAP Section 4 - Standard Possession Opportunities Page: Page 77 of 101 

  

Electronic copy - uncontrolled when printed. 

OFFICIAL 

SO511/EA1325 HIGHBURY & ISLINGTON AND NEW CROSS GATE / NEW CROSS 
 
Published on behalf of Transport for London 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Highbury & Islington 
and  

Dalston Jn 
511.1 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

SUN/ 
MON 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

 

MID 
WEEK 

0045 to 0515 T-F 
Down and Up BLOCKED 

 

Dalston Jn 
And 

Hoxton TSS 
511.2 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

ARL to stable at Dalston 
Junction platforms 2 & 3 

each night with the 
exception of Tuesday. Any 
outstabling requirements 
outside of Tuesday night 
are to be requested at 

DPPP timescales.  
 

On Tuesday night 
platforms 2 & 3 at Dalston 

Junction are to be kept 
clear. 

 

SUN/ 
MON 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

MID 
WEEK 

0055 to 0505 T-F 
Down and Up BLOCKED 

Hoxton TSS  
And 

Shadwell TSS 
511.3 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

SUN/ 
MON 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

 

MID 
WEEK 

0055 to 0505 T-F 
Down and Up BLOCKED 

 

Shadwell TSS 
And 

Silwood Jn 
511.4 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

SUN/ 
MON 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

0055 Mon to 0505 Mon 
Down and Up BLOCKED 

 

MID 
WEEK 

0055 to 0505 T-F 
Down and Up BLOCKED 
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SO511/EA1325 HIGHBURY & ISLINGTON AND NEW CROSS GATE / NEW CROSS continued… 
 
Published on behalf of Transport for London 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Canal Jn 
And 

New Cross 
511.5 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

SUN/ 
MON 

0100 Mon to 0500 Mon 
Down and Up BLOCKED 

0100 Mon to 0500 Mon 
Down and Up BLOCKED 

0100 Mon to 0500 Mon 
Down and Up BLOCKED 

0100 Mon to 0500 Mon 
Down and Up BLOCKED 

0100 Mon to 0500 Mon 
Down and Up BLOCKED 

 

MID 
WEEK 

0110 to 0500 T-F 
Down and Up BLOCKED 

 

Silwood Jn 
And 

New Cross Gate 
511.6 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

ARL services to start / 
finish from New Cross 

Gate platform 1 only on 
Fri/Sat and Sat/Sun SUN/ 

MON 
0100 Mon to 0500 Mon 
Down and Reversible 

BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 

0100 Mon to 0500 Mon 
Down and Reversible 

BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 

0100 Mon to 0500 Mon 
Down and Reversible 

BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 

0100 Mon to 0500 Mon 
Down and Reversible 

BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 

0100 Mon to 0500 Mon 
Down and Reversible 

BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 

MID 
WEEK 

0110 to 0500 T-F 
Down and Reversible BLOCKED 

0110 to 0500 T-F 
Up BLOCKED 

New Cross Gate 
Depot/Silwood 

Sidings 
511.7 

WEEK 
END 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available  

 

  



Network Rail Engineering Access Statement 2026 Version: V1 
Kent & Sussex Routes  Principal and Subsidiary Rules Proposal Date: Friday 25th Oct 2024 
EAP Section 4 - Standard Possession Opportunities Page: Page 79 of 101 

  

Electronic copy - uncontrolled when printed. 

OFFICIAL 

SO520 THREE BRIDGES TO PORTSMOUTH HARBOUR 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Three Bridges  
and 

Horsham 
520.1a 

WEEK 
END 

0050 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

0050 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

0050 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

0050 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

0050 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

Access to be available to/from 
Tilgate Thameslink Sidings. 
Shunting moves to / from 

Three Bridges Station. 

SUN/ 
MON 

0015 Mon to 0515 Mon 
Down and Up Horsham 

BLOCKED 

0015 Mon to 0515 Mon 
Down and Up Horsham 

BLOCKED 

0015 Mon to 0515 Mon 
Down and Up Horsham 

BLOCKED 

0015 Mon to 0515 Mon 
Down and Up Horsham 

BLOCKED 

0015 Mon to 0515 Mon 
Down and Up Horsham 

BLOCKED 

Access to be available to/from 
Tilgate Thameslink Sidings. 

MID 
WEEK 

 
0100 T-F to 0515 T-F 

0055 S to 0525 S  
Down and Up Horsham 

BLOCKED 
 

No access to Tilgate sidings or Three Bridges Back Road / Up Siding North / Up Horsham Siding from 0155 S to 0455 S 
 

Access to be available to/from 
Tilgate Thameslink Sidings 
except between 0155 S and 

0455 S 

Horsham Jn (foul) 
and 

Horsham (country 
end) 

520.1b 

WEEK 
END 

0100 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

0100 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

0100 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

0100 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

0100 Sun to 0600 Sun 
Down and Up Horsham 

BLOCKED 

 

SUN/ 
MON 

0035 Mon to 0455 Mon 
Down and Up Horsham 

BLOCKED 

0035 Mon to 0455 Mon 
Down and Up Horsham 

BLOCKED 

0035 Mon to 0455 Mon 
Down and Up Horsham 

BLOCKED 

0035 Mon to 0455 Mon 
Down and Up Horsham 

BLOCKED 

0035 Mon to 0455 Mon 
Down and Up Horsham 

BLOCKED 

 

MID 
WEEK 

0110 T-S to 0455 T-S 
All Lines 

BLOCKED 

No electrical isolation required 

Horsham (country 
end) 
and  

Arundel Jn 
520.2 

WEEK 
END 

0005 Sun to 0740 Sun 
Down and Up Horsham 

BLOCKED 

0005 Sun to 0740 Sun 
Down and Up Horsham 

BLOCKED 

0005 Sun to 0740 Sun 
Down and Up Horsham 

BLOCKED 

0005 Sun to 0740 Sun 
Down and Up Horsham 

BLOCKED 

0005 Sun to 0740 Sun 
Down and Up Horsham 

BLOCKED 

Access available to Horsham 
Sidings 

SUN/ 
MON 

0005 Mon to 0545 Mon 
Down and Up Horsham 

BLOCKED 

0005 Mon to 0545 Mon 
Down and Up Horsham 

BLOCKED 

0005 Mon to 0545 Mon 
Down and Up Horsham 

BLOCKED 

0005 Mon to 0545 Mon 
Down and Up Horsham 

BLOCKED 

0005 Mon to 0545 Mon 
Down and Up Horsham 

BLOCKED 

Access available to Horsham 
Sidings 

MID 
WEEK 

0005 T-F to 0545 T-F 
0005 S to 0615 S  

Down and Up Horsham 
BLOCKED 

Access available to Horsham 
Sidings 
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SO520 THREE BRIDGES TO PORTSMOUTH HARBOUR continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Arundel Jn  
and 

Ford Jn 
520.3 

WEEK 
END 

0105 Sun to 0625 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0005 Mon to 0505 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0010 T-F to 0505 T-F 
0005 S to 0525 S  

Down and Up 
BLOCKED 

 

Ford Jn 
and 

Barnham 
520.4 

WEEK 
END 

0110 Sun to 0605 Sun 
Down and Up 

BLOCKED 

Available for shunt moves 
to Barnham Signal BH115. 

SUN/ 
MON 

0025 Mon to 0435 Mon 
Down and Up 

BLOCKED 

Available for shunt moves 
to Barnham Signal BH115. 

MID 
WEEK 

0040 T-F to 0435 T-F 
0040 S to 0435 S 

Down and Up 
BLOCKED 

Available for shunt moves 
to Barnham Signal BH115. 

Barnham  
and 

Chichester 
(inclusive of access 
into carriage sidings) 

520.5 

WEEK 
END 

0140 Sun to 0625 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0020 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0435 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0040 T-F to 0430 T-F 
0040 S to 0420 S  

Down and Up 
BLOCKED 

 

Chichester  
(clear of access into 

carriage sidings) 
and 

Havant Jn 
520.6 

WEEK 
END 

0025 Sun to 0635 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0010 Mon to 0435 Mon 
Down and Up 

BLOCKED 
 

 

MID 
WEEK 

0020 T-F to 0450 T-F 
0035 S to 0415 S  

Down and Up 
BLOCKED 
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SO530 SOUTH CROYDON JUNCTION TO EAST GRINSTEAD 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

South Croydon Jn  
and 

Oxted 
530.1 

WEEK 
END 

0100 Sun to 0810 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0810 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0810 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0810 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0810 Sun 
Down and Up 

BLOCKED 

Oxted to Oxted Sidings 
shunts via Signal 306 

allowed 

SUN/ 
MON 

2355 Sun to 0445 Mon 
Down and Up 

BLOCKED 

2355 Sun to 0445 Mon 
Down and Up 

BLOCKED 

2355 Sun to 0445 Mon 
Down and Up 

BLOCKED 

2355 Sun to 0445 Mon 
Down and Up 

BLOCKED 

2355 Sun to 0445 Mon 
Down and Up 

BLOCKED 

Oxted to Oxted Sidings 
shunts via Signal 306 

allowed 

MID 
WEEK 

0055 T-F to 0445 T-F 
0105 S to 0540 S  

Down and Up 
BLOCKED 

 
Maximum two services per hour in each direction to run between the following times: 

Down – 1005 M-F to 1440 M-F 
Up – 1115 M-F to 1530 M-F 

Oxted to Oxted Sidings 
shunts via Signal 306 

allowed 
 

An easement request to the 
daytime Section 4 

opportunity for STP paths 
must be made to Sussex 

Route Planning in advance 
of any path being offered 

 

Oxted  
and 

Hurst Green Jn 
530.2 

WEEK 
END 

0055 Sun to 0820 Sun 
Down and Up 

BLOCKED 

0055 Sun to 0820 Sun 
Down and Up 

BLOCKED 

0055 Sun to 0820 Sun 
Down and Up 

BLOCKED 

0055 Sun to 0820 Sun 
Down and Up 

BLOCKED 

0055 Sun to 0820 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0010 Mon to 0435 Mon  
Down and Up 

BLOCKED 

0010 Mon to 0435 Mon  
Down and Up 

BLOCKED 

0010 Mon to 0435 Mon  
Down and Up 

BLOCKED 

0010 Mon to 0435 Mon  
Down and Up 

BLOCKED 

0010 Mon to 0435 Mon  
Down and Up 

BLOCKED 

 

MID 
WEEK 

0105 T-F to 0435 T-F  
0105 S to 0555 S 

Down and Up 
BLOCKED 

 
Maximum two services per hour in each direction to run between the following times: 

Down – 1010 M-F to 1500 M-F 
Up – 1055 M-F to 1530 M-F 

 

An easement request to the 
daytime Section 4 

opportunity for STP paths 
must be made to Sussex 

Route Planning in advance 
of any path being offered 
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SO530 SOUTH CROYDON JUNCTION TO EAST GRINSTEAD continued… 

 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hurst Green Jn 
and  

East Grinstead 
530.3 

WEEK 
END 

0040 Sun to 0800 Sun 
Down and Up 

BLOCKED 
 

 

SUN/ 
MON 

2355 Sun to 0510 Mon 
Down and Up 

BLOCKED 
 

 

MID 
WEEK 

0040 T-F to 0510 T-F 
0040 S to 0600 S 

Down and Up 
BLOCKED 

 
Maximum one service per hour in each direction to run between the following times: 

Down – 1020 M-F to 1500 M-F 
Up – 1055 M-F to 1530 M-F 

 

An easement request to the 
daytime Section 4 

opportunity for STP paths 
must be made to Sussex 

Route Planning in advance 
of any path being offered 
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SO540 HURST GREEN JUNCTION TO UCKFIELD 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hurst Green Jn 
and 

Uckfield 
540.1 

WEEK 
END 

0050 Sun to 0835 Sun 
Down and Up / Single 

BLOCKED 

0050 Sun to 0835 Sun 
Down and Up / Single 

BLOCKED 

0050 Sun to 0835 Sun 
Down and Up / Single 

BLOCKED 

0050 Sun to 0835 Sun 
Down and Up / Single 

BLOCKED 

0050 Sun to 0835 Sun 
Down and Up / Single 

BLOCKED 

 

SUN/ 
MON 

2355 Sun to 0435 Mon  
Down and Up / Single 

BLOCKED 

2355 Sun to 0435 Mon  
Down and Up / Single 

BLOCKED 

2355 Sun to 0435 Mon  
Down and Up / Single 

BLOCKED 

2355 Sun to 0435 Mon  
Down and Up / Single 

BLOCKED 

2355 Sun to 0435 Mon  
Down and Up / Single 

BLOCKED 

 

MID 
WEEK 

0100 T-F to 0435 T-F  
0050 S to 0555 S 

Down and Up / Single 
BLOCKED 

 

 
 

SO550 REDHILL TO TONBRIDGE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Redhill 
and 

Tonbridge 
550.1 

WEEK 
END 

0100 Sun to 0715 Sun 
Down and Up 

BLOCKED 
 

No Channel Tunnel 
gauge-cleared freight 

traffic booked during this 
period’ 

 
Access to Redhill Loco 

Sidings available. 

SUN/ 
MON 

Standard Possession Opportunities not available 
 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

. 
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SO560 REDHILL TO GOMSHALL 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Redhill  
and 

Reigate 
560.1 

WEEK 
END 

0005 Sun to 0620 Sun    
Down BLOCKED 

0055 Sun to 0705 Sun 
Up BLOCKED 

 

SUN/ 
MON 

2325 Sun to 0530 Mon  
Down BLOCKED 

0040 Mon to 0520 Mon 
Up BLOCKED 

 

MID 
WEEK 

0001 T-S to 0530 T-S 
Down BLOCKED  

0055 T-S to 0530 T-S 
Up BLOCKED 

 

Reigate  
and 

Gomshall 
560.2 

WEEK 
END 

2355 Sat to 0625 Sun     
Down BLOCKED 

0050 Sun to 0650 Sun 
Up BLOCKED 

 

SUN/ 
MON 

2345 Sun to 0535 Mon  
Down BLOCKED 

0025 Mon to 0515 Mon 
Up BLOCKED 

 

MID 
WEEK 

2355 M-F to 0535 T-S 
Down BLOCKED  

0050 T-S to 0520 T-S 
Up BLOCKED 

 

 
 

SO580 COPYHOLD JUNCTION TO ARDINGLY (GOODS LINE) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Copyhold Jn  
and  

Ardingly 
580.1  

WEEK 
END 

0945 Fri to 0420 Mon 
Single 

BLOCKED 
 

 

SUN/ 
MON 

MID 
WEEK 

Possessions available at any time except between 
0420 M-F to 0945 M-F 

Single 
BLOCKED 
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SO590 KEYMER JN TO EASTBOURNE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Keymer Jn  
and 

Lewes Jn 
590.1 

WEEK 
END 

0125 Sun to 0700 Sun 
Down and Up Lewes 

BLOCKED 

0125 Sun to 0700 Sun 
Down and Up Lewes 

BLOCKED 

0125 Sun to 0700 Sun 
Down and Up Lewes 

BLOCKED 

0125 Sun to 0700 Sun 
Down and Up Lewes 

BLOCKED 

0125 Sun to 0700 Sun 
Down and Up Lewes 

BLOCKED 

 

SUN/ 
MON 

0001 Mon to 0510 Mon 
Down and Up Lewes 

BLOCKED 

0001 Mon to 0510 Mon 
Down and Up Lewes 

BLOCKED 

0001 Mon to 0510 Mon 
Down and Up Lewes 

BLOCKED 

0001 Mon to 0510 Mon 
Down and Up Lewes 

BLOCKED 

0001 Mon to 0510 Mon 
Down and Up Lewes 

BLOCKED 

 

MID 
WEEK 

0125 T-F to 0510 T-F 
0125 S to 0515 S 

Down and Up Lewes 
BLOCKED 

 

Lewes  
and 

Southerham Jn 
590.2 

WEEK 
END 

0130 Sun to 0710 Sun 
Down and Up 

BLOCKED 

0130 Sun to 0710 Sun 
Down and Up 

BLOCKED 

0130 Sun to 0710 Sun 
Down and Up 

BLOCKED 

0130 Sun to 0710 Sun 
Down and Up 

BLOCKED 

0130 Sun to 0710 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0005 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0005 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0005 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0005 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0005 Mon to 0430 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0130 T-S to 0430 T-S 
Down and Up 

BLOCKED 

 

Southerham Jn 
and 

Willingdon Jn 
590.3 

WEEK 
END 

0140 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0700 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0020 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0450 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0140 T-F to 0450 T-F 
0140 S to 0500 S 

Down and Up 
BLOCKED 

 

Willingdon Jn 
and 

Eastbourne 
590.4 

WEEK 
END 

0145 Sun to 0630 Sun 
Down and Up 

BLOCKED 

0145 Sun to 0630 Sun 
Down and Up 

BLOCKED 

0145 Sun to 0630 Sun 
Down and Up 

BLOCKED 

0145 Sun to 0630 Sun 
Down and Up 

BLOCKED 

0145 Sun to 0630 Sun 
Down and Up 

BLOCKED 

Shunting allowed from 
Eastbourne to Eastbourne 

Sidings 

SUN/ 
MON 

0035 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0035 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0035 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0035 Mon to 0430 Mon 
Down and Up 

BLOCKED 

0035 Mon to 0430 Mon 
Down and Up 

BLOCKED 

Shunting allowed from 
Eastbourne to Eastbourne 

Sidings 

MID 
WEEK 

0145 T-S to 0430 T-S 
Down and Up 

BLOCKED 

Shunting allowed from 
Eastbourne to Eastbourne 

Sidings 
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SO600 WILLINGDON JN TO HASTINGS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Willingdon Jn 
and 

West Marina 
600.1 

WEEK 
END 

0115 Sun to 0725 Sun 
Down and Up Bexhill 

BLOCKED 

 

SUN/ 
MON 

0020 Mon to 0440 Mon 
Down and Up Bexhill 

BLOCKED 

 

MID 
WEEK 

0120 T-F to 0440 T-F 
0125 S to 0445 S  

Down and Up Bexhill 
BLOCKED 

 

West Marina  
and  

Bo-Peep Jn 
600.2 

WEEK 
END 

0120 Sun to 0705 Sun 
Down and Up Bexhill 

BLOCKED 

 

SUN/ 
MON 

0135 Mon to 0440 Mon 
Down and Up Bexhill 

BLOCKED 

 

MID 
WEEK 

0205 T-S to 0440 T-S 
Down and Up Bexhill  

BLOCKED 

 

Bo-Peep Jn  
and  

Hastings 
600.3 

WEEK 
END 

0135 Sun to 0650 Sun 
Down and Up Hastings 

BLOCKED 

Section 4 time to finish at 
0645 between weeks 28 
and 36 for leaf-fall 
timetable 

SUN/ 
MON 

0125 Mon to 0450 Mon 
Down and Up Hastings 

BLOCKED 

 

MID 
WEEK 

0200 T-F to 0450 T-S 
Down and Up Hastings 

BLOCKED 
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SO610 SOUTHERHAM JN TO SEAFORD 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Southerham Jn  
and 

Seaford 
610.1 

WEEK 
END 

0035 Sun to 0735 Sun 
Down and Up / Single 

BLOCKED 

0035 Sun to 0735 Sun 
Down and Up / Single 

BLOCKED 

0035 Sun to 0735 Sun 
Down and Up / Single 

BLOCKED 

0035 Sun to 0735 Sun 
Down and Up / Single 

BLOCKED 

0035 Sun to 0735 Sun 
Down and Up / Single 

BLOCKED 

 

SUN/ 
MON 

2340 Sun to 0435 Mon 
Down and Up / Single 

BLOCKED 

2340 Sun to 0435 Mon 
Down and Up / Single 

BLOCKED 

2340 Sun to 0435 Mon 
Down and Up / Single 

BLOCKED 

2340 Sun to 0435 Mon 
Down and Up / Single 

BLOCKED 

2340 Sun to 0435 Mon 
Down and Up / Single 

BLOCKED 

 

MID 
WEEK 

0035 T-F to 0435 T-F 
0035 S to 0445 S 

Down and Up / Single 
BLOCKED 

 

 
 

SO620 BRIGHTON TO LEWES 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Brighton  
and  

Lewes 
620.1 

WEEK 
END 

0050 Sun to 0655 Sun 
Down and Up East Branch 

BLOCKED 

0050 Sun to 0655 Sun 
Down and Up East Branch 

BLOCKED 

0050 Sun to 0655 Sun 
Down and Up East Branch 

BLOCKED 

0050 Sun to 0655 Sun 
Down and Up East Branch 

BLOCKED 

0050 Sun to 0655 Sun 
Down and Up East Branch 

BLOCKED 

 

SUN/ 
MON 

0015 Mon to 0420 Mon 
Down and Up East Branch 

BLOCKED 

0015 Mon to 0420 Mon 
Down and Up East Branch 

BLOCKED 

0015 Mon to 0420 Mon 
Down and Up East Branch 

BLOCKED 

0015 Mon to 0420 Mon 
Down and Up East Branch 

BLOCKED 

0015 Mon to 0420 Mon 
Down and Up East Branch 

BLOCKED 

 

MID 
WEEK 

0050 T-F to 0420 T-F 
0050 S to 0430 S  

Down and Up East Branch 
BLOCKED 

 

 



Network Rail Engineering Access Statement 2026 Version: V1 
Kent & Sussex Routes  Principal and Subsidiary Rules Proposal Date: Friday 25th Oct 2024 
EAP Section 4 - Standard Possession Opportunities Page: Page 88 of 101 

  

Electronic copy - uncontrolled when printed. 

OFFICIAL 

SO630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Preston Park 
and 

Hove 
630.1 

WEEK 
END 

Standard Possession Opportunities not available 
 

 

SUN/ 
MON 

0110 Mon to 0455 Mon 
Down and Up Cliftonville Spurs 

BLOCKED 

 

MID 
WEEK 

0040 T-F to 0500 T-F 
0050 S to 0505 S 

Down and Up Cliftonville Spurs 
BLOCKED 

 

Brighton  
and  

Hove 
630.2 

WEEK 
END 

Standard Possession Opportunities not available 
 

 

SUN/ 
MON 

0020 Mon to 0500 Mon 
Down and Up West Branch 

BLOCKED 

 

MID 
WEEK 

0205 T-F to 0500 T-F 
0205 S to 0510 S 

Down and Up West Branch 
BLOCKED 

 

Hove  
and 

Shoreham 
630.3 

WEEK 
END 

0200 Sun to 0640 Sun 
Down and Up 

BLOCKED 
 

 

SUN/ 
MON 

0105 Mon to 0505 Mon 
Down and Up 

BLOCKED 
 

 

MID 
WEEK 

0200 T-F to 0505 T-F  
0200 S to 0520 S  

Down and Up 
BLOCKED 
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SO630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Shoreham 
and  

West Worthing 
630.4 

WEEK 
END 

0155 Sun to 0630 Sun 
Down and Up 

BLOCKED 

0155 Sun to 0630 Sun 
Down and Up 

BLOCKED 

0155 Sun to 0630 Sun 
Down and Up 

BLOCKED 

0155 Sun to 0630 Sun 
Down and Up 

BLOCKED 

0155 Sun to 0630 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0100 Mon to 0500 Mon 
Down and Up 

BLOCKED 

0100 Mon to 0500 Mon 
Down and Up 

BLOCKED 

0100 Mon to 0500 Mon 
Down and Up 

BLOCKED 

0100 Mon to 0500 Mon 
Down and Up 

BLOCKED 

0100 Mon to 0500 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0155 T-F to 0510 T-F 
0155 S to 0515 S  

Down and Up 
BLOCKED 

 

West Worthing  
and  

Arundel  Jn 
630.5 

WEEK 
END 

0105 Sun to 0625 Sun 
Down and Up 

BLOCKED 

0105 Sun to 0625 Sun 
Down and Up 

BLOCKED 

0105 Sun to 0625 Sun 
Down and Up 

BLOCKED 

0105 Sun to 0625 Sun 
Down and Up 

BLOCKED 

0105 Sun to 0625 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

2335 Sun to 0505 Mon 
Down and Up 

BLOCKED 

2335 Sun to 0505 Mon 
Down and Up 

BLOCKED 

2335 Sun to 0505 Mon 
Down and Up 

BLOCKED 

2335 Sun to 0505 Mon 
Down and Up 

BLOCKED 

2335 Sun to 0505 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0005 T-F to 0505 T-F 
0030 S to 0505 S  

Down and Up 
BLOCKED 

 

Arundel Jn / Ford Jn 
and 

Littlehampton 
630.6 

WEEK 
END 

0055 Sun to 0605 Sun 
All Lines 

BLOCKED 

0055 Sun to 0605 Sun 
All Lines 

BLOCKED 

0055 Sun to 0605 Sun 
All Lines 

BLOCKED 

0055 Sun to 0605 Sun 
All Lines 

BLOCKED 

0055 Sun to 0605 Sun 
All Lines 

BLOCKED 

Shunting allowed - 
Littlehampton to 

Littlehampton Shed/Out 
Shed 

SUN/ 
MON 

0030 Mon to 0430 Mon 
All Lines 

BLOCKED 

0030 Mon to 0430 Mon 
All Lines 

BLOCKED 

0030 Mon to 0430 Mon 
All Lines 

BLOCKED 

0030 Mon to 0430 Mon 
All Lines 

BLOCKED 

0030 Mon to 0430 Mon 
All Lines 

BLOCKED 

Shunting allowed - 
Littlehampton to 

Littlehampton Shed/Out 
Shed 

MID 
WEEK 

0045 T-F to 0435 T-S 
All Lines 

BLOCKED 

Shunting allowed - 
Littlehampton to 

Littlehampton Shed/Out 
Shed 
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SO640 BARNHAM TO BOGNOR REGIS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Barnham 
and 

Bognor Regis 
640.1 

WEEK 
END 

0020 Sun to 0640 Sun 
Down and Up Branch 

BLOCKED 

Possessions to be clear of 
Bognor Regis to Bognor 
Regis sidings via Signal BR 
14 SUN/ 

MON 
0020 Mon to 0450 Mon 

Down and Up Branch 
BLOCKED 

MID 
WEEK 

0045 T-F to 0450 T-F 
0040 S to 0450 S  

Down and Up Branch 
BLOCKED 

 
 
 

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Battersea Park 
and 

Peckham Rye Jn 
645.1 

WEEK 
END 

0045 Sun to 0705 Sun 
Down and Up Atlantic 

BLOCKED 
 

 

SUN/ 
MON 

Standard Possession Opportunities not available 
 

 

MID 
WEEK 

Standard Possession Opportunities not available  
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SO650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Balham  
and 

West Norwood Jn 
650.1 

WEEK 
END 

0140 Sun to 0610 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0610 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0610 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0610 Sun 
Down and Up 

BLOCKED 

0140 Sun to 0610 Sun 
Down and Up 

BLOCKED 

Access to/from the Crystal 
Palace lines to be 
maintained at Balham 
except between 0100 Sun 
and 0610 Sun. 
 
Streatham Hill Up and 
Down Sidings not to be 
isolated. 

SUN/ 
MON 

0050 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0050 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0050 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0050 Mon to 0450 Mon 
Down and Up 

BLOCKED 

0050 Mon to 0450 Mon 
Down and Up 

BLOCKED 

Streatham Hill Up and 
Down Sidings not to be 
isolated. 

MID 
WEEK 

0245 T-F to 0445 T-F 
0245 S to 0515 S  

Down and Up 
BLOCKED 

Streatham Hill Up and 
Down Sidings not to be 
isolated. 

West Norwood Jn 
and 

Bromley Down Jn 
650.2 

WEEK 
END 

0120 Sun to 0600 Sun 
Down and Up 

BLOCKED 

0120 Sun to 0600 Sun 
Down and Up 

BLOCKED 

0120 Sun to 0600 Sun 
Down and Up 

BLOCKED 

0120 Sun to 0600 Sun 
Down and Up 

BLOCKED 

0120 Sun to 0600 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0240 Mon to 0450 Mon 
Down and Up  

BLOCKED 

0240 Mon to 0450 Mon 
Down and Up  

BLOCKED 

0240 Mon to 0450 Mon 
Down and Up  

BLOCKED 

0240 Mon to 0450 Mon 
Down and Up  

BLOCKED 

0240 Mon to 0450 Mon 
Down and Up  

BLOCKED 

 

MID 
WEEK 

0240 T-F to 0425 T-F 
0240 S to 0510 S  

Down and Up 
BLOCKED 

 

Bromley Down Jn 
and 

Beckenham Jn 
650.3 

WEEK 
END 

2335 Sat to 0800 Sun 
Down and Up/Single 

BLOCKED 

2335 Sat to 0800 Sun 
Down and Up/Single 

BLOCKED 

2335 Sat to 0800 Sun 
Down and Up/Single 

BLOCKED 

2335 Sat to 0800 Sun 
Down and Up/Single 

BLOCKED 

2335 Sat to 0800 Sun 
Down and Up/Single 

BLOCKED 

 

SUN/ 
MON 

2330 Sun to 0630 Mon 
Down and Up/Single 

BLOCKED 

2330 Sun to 0630 Mon 
Down and Up/Single 

BLOCKED 

2330 Sun to 0630 Mon 
Down and Up/Single 

BLOCKED 

2330 Sun to 0630 Mon 
Down and Up/Single 

BLOCKED 

2330 Sun to 0630 Mon 
Down and Up/Single 

BLOCKED 

 

MID 
WEEK 

2325 M-F to 0630 T-S 
Down and Up/Single 

BLOCKED  
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SO650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bromley Down Jn/ 
Bromley Up Jn 

and 
Norwood Jn 

650.4 

 
WEEK 
END 

0115 Sun to 0600 Sun 
Down and Up Crystal 

Palace Spur 
BLOCKED 

0115 Sun to 0600 Sun 
Down and Up Crystal 

Palace Spur 
BLOCKED 

0115 Sun to 0600 Sun 
Down and Up Crystal 

Palace Spur 
BLOCKED 

0115 Sun to 0600 Sun 
Down and Up Crystal 

Palace Spur 
BLOCKED 

0115 Sun to 0600 Sun 
Down and Up Crystal Palace 

Spur 
BLOCKED 

 

SUN/ 
MON 

0035 Mon to 0455 Mon 
Down and Up Crystal 

Palace Spur 
BLOCKED 

0035 Mon to 0455 Mon 
Down and Up Crystal 

Palace Spur 
BLOCKED 

0035 Mon to 0455 Mon 
Down and Up Crystal 

Palace Spur 
BLOCKED 

0035 Mon to 0455 Mon 
Down and Up Crystal 

Palace Spur 
BLOCKED 

0035 Mon to 0455 Mon 
Down and Up Crystal Palace 

Spur 
BLOCKED 

 

MID 
WEEK 

0235 T-F to 0425 T-F 
0230 S to 0505 S  

Down and Up Crystal Palace Spur 
BLOCKED 

 

Sydenham  
and  

Crystal Palace Jn 
650.5 

WEEK 
END 

0035 Sun to 0615 Sun 
Down and Up Sydenham 

Spurs 
BLOCKED 

0035 Sun to 0615 Sun 
Down and Up Sydenham 

Spurs 
BLOCKED 

0035 Sun to 0615 Sun 
Down and Up Sydenham 

Spurs 
BLOCKED 

0035 Sun to 0615 Sun 
Down and Up Sydenham 

Spurs 
BLOCKED 

0035 Sun to 0615 Sun 
Down and Up Sydenham 

Spurs 
BLOCKED 

Possessions to allow 4 x 
units to stable at Crystal 

Palace unless prior 
agreement has been 
reached to out stable. 

. 
SUN/ 
MON 

0020 Mon to 0510 Mon 
Down and Up Sydenham 

Spurs 
BLOCKED 

0020 Mon to 0510 Mon 
Down and Up Sydenham 

Spurs 
BLOCKED 

0020 Mon to 0510 Mon 
Down and Up Sydenham 

Spurs 
BLOCKED 

0020 Mon to 0510 Mon 
Down and Up Sydenham 

Spurs 
BLOCKED 

0020 Mon to 0510 Mon 
Down and Up Sydenham 

Spurs 
BLOCKED 

MID 
WEEK 

0035 T-F to 0510 T-F 
0045 S to 0515 S 

Down and Up Sydenham Spurs 
BLOCKED 
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SO660 PURLEY TO CATERHAM / TATTENHAM CORNER 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Purley  
and  

Caterham 
660.1 

WEEK 
END 

0100 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0700 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0700 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0045 Mon to 0530 Mon 
Down and Up 

BLOCKED 

0045 Mon to 0530 Mon 
Down and Up 

BLOCKED 

0045 Mon to 0530 Mon 
Down and Up 

BLOCKED 

0045 Mon to 0530 Mon 
Down and Up 

BLOCKED 

0045 Mon to 0530 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0105 T-S to 0530 T-S 
Down and Up 

BLOCKED 

 

Purley  
and 

Coulsdon Town 
660.2 

WEEK 
END 

0100 Sun to 0730 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0730 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0730 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0730 Sun 
Down and Up 

BLOCKED 

0100 Sun to 0730 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0020 Mon to 0555 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0555 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0555 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0555 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0555 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0045 T-F to 0555 T-F 
0100 S to 0625 S  

Down and Up 
BLOCKED 

 

Coulsdon Town 
and 

Tattenham Corner 
660.3 

WEEK 
END 

0115 Sun to 0655 Sun 
Down and Up 

BLOCKED 

0115 Sun to 0655 Sun 
Down and Up 

BLOCKED 

0115 Sun to 0655 Sun 
Down and Up 

BLOCKED 

0115 Sun to 0655 Sun 
Down and Up 

BLOCKED 

0115 Sun to 0655 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0020 Mon to 0535 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0535 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0535 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0535 Mon 
Down and Up 

BLOCKED 

0020 Mon to 0535 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0045 T-F to 0535 T-F 
0115 S to 0545 S  

Down and Up 
BLOCKED 
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SO680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

South Bermondsey Jn 
and 

Old Kent Road Jn 
680.1 

WEEK 
END 

0040 Sun to 0710 Sun 
Down and Up 
South London 

BLOCKED 

0040 Sun to 0710 Sun 
Down and Up 
South London 

BLOCKED 

0040 Sun to 0710 Sun 
Down and Up 
South London 

BLOCKED 

0040 Sun to 0710 Sun 
Down and Up 
South London 

BLOCKED 

0040 Sun to 0710 Sun 
Down and Up 
South London 

BLOCKED 

 

SUN/ 
MON 

0005 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

0005 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

0005 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

0005 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

0005 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

 

MID 
WEEK 

0010 T-F to 0500 T-F 
0040 S to 0605 S  

Down and Up South London 
BLOCKED 

 

Old Kent Road Jn 
and  

Peckham Rye Jn 
680.2 

WEEK 
END 

0045 Sun to 0700 Sun 
Down and Up 
South London 

BLOCKED 

0045 Sun to 0700 Sun 
Down and Up 
South London 

BLOCKED 

0045 Sun to 0700 Sun 
Down and Up 
South London 

BLOCKED 

0045 Sun to 0700 Sun 
Down and Up 
South London 

BLOCKED 

0045 Sun to 0700 Sun 
Down and Up 
South London 

BLOCKED 

 

SUN/ 
MON 

0001 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

0001 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

0001 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

0001 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

0001 Mon to 0510 Mon 
Down and Up 
South London 

BLOCKED 

 

MID 
WEEK 

0040 T-F to 0510 T-F 
0045 S to 0510 S 

Down and Up South London 
BLOCKED 

 

 
NOTES 
See EA1327 for the East London Line opportunities between Silwood Jn and Old Kent Road Jn
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SO680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Peckham Rye Jn 
and  

Tulse Hill 
680.3 

WEEK 
END 

0050 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

0050 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

0050 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

0050 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

0050 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

 

SUN/ 
MON 

0001 Mon to 0505 Mon 
Down and Up Portsmouth 

BLOCKED 

0001 Mon to 0505 Mon 
Down and Up Portsmouth 

BLOCKED 

0001 Mon to 0505 Mon 
Down and Up Portsmouth 

BLOCKED 

0001 Mon to 0505 Mon 
Down and Up Portsmouth 

BLOCKED 

0001 Mon to 0505 Mon 
Down and Up Portsmouth 

BLOCKED 

 

MID 
WEEK 

0025 T-F to 0505 T-F 
0055 S to 0620 S  

Down and Up Portsmouth 
BLOCKED 

 

Tulse Hill 
and 

Leigham Jn 
680.4 

WEEK 
END 

2040 Sat to 2050 Sun 
Down and Up Leigham 

Spurs 
BLOCKED 

2040 Sat to 2050 Sun 
Down and Up Leigham 

Spurs 
BLOCKED 

2040 Sat to 2050 Sun 
Down and Up Leigham 

Spurs 
BLOCKED 

2040 Sat to 2050 Sun 
Down and Up Leigham 

Spurs 
BLOCKED 

2040 Sat to 2050 Sun 
Down and Up Leigham 

Spurs 
BLOCKED 

 

SUN/ 
MON 

MID 
WEEK 

2200 M-Th to 0515 T-F 
2205 F to 0515 S 

Down and Up Leigham Spurs 
BLOCKED 

 

Tulse Hill 
and 

West Norwood Jn 
680.5 

WEEK 
END 

0100 Sun to 0715 Sun 
Down and Up West 

Norwood Spurs 
BLOCKED 

0100 Sun to 0715 Sun 
Down and Up West 

Norwood Spurs 
BLOCKED 

0100 Sun to 0715 Sun 
Down and Up West 

Norwood Spurs 
BLOCKED 

0100 Sun to 0715 Sun 
Down and Up West 

Norwood Spurs 
BLOCKED 

0100 Sun to 0715 Sun 
Down and Up West 

Norwood Spurs 
BLOCKED 

 

SUN/ 
MON 

2350 Sun to 0505 Mon 
Down and Up  

BLOCKED 

2350 Sun to 0505 Mon 
Down and Up  

BLOCKED 

2350 Sun to 0505 Mon 
Down and Up  

BLOCKED 

2350 Sun to 0505 Mon 
Down and Up  

BLOCKED 

2350 Sun to 0505 Mon 
Down and Up  

BLOCKED 

 

MID 
WEEK 

0040 T-F to 0500 T-F 
0240 S to 0510 S  

Down and Up 
BLOCKED 
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SO680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tulse Hill 
and 

Streatham Jn 
680.6 

WEEK 
END 

0125 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

0125 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

0125 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

0125 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

0125 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

 

SUN/ 
MON 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

Only available when 
Thameslink services are 

diverted by Sydenham and 
London Bridge 

MID 
WEEK 

0105 TW until 0420 TW 
0105 ThF until 0420 ThF 

0055 S until 0530 S 
Down and Up Portsmouth 

BLOCKED 

Can only be taken on 
alternative weeks due to 
London Bridge patrolling.  

Only available when 
Thameslink services are 

diverted by Sydenham and 
London Bridge 

Streatham  
and 

Streatham  
Common 

680.7 

WEEK 
END 

0125 Sun to 0650 Sun 
Down and Up  

BLOCKED 

0125 Sun to 0650 Sun 
Down and Up  

BLOCKED 

0125 Sun to 0650 Sun 
Down and Up  

BLOCKED 

0125 Sun to 0650 Sun 
Down and Up  

BLOCKED 

0125 Sun to 0650 Sun 
Down and Up  

BLOCKED 

 

SUN/ 
MON 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

2350 Sun to 0530 Mon 
Down and Up Portsmouth 

BLOCKED 

Only available when 
Thameslink services are 

diverted by Sydenham and 
London Bridge 

MID 
WEEK 

0025 TW until 0420 TW 
0025 ThF until 0420 ThF 

0055 S until 0530 S 
Down and Up Portsmouth 

BLOCKED 

Can only be taken on 
alternative weeks due to 
London Bridge patrolling.  

Only available when 
Thameslink services are 

diverted by Sydenham and 
London Bridge 

Streatham Jn 
and 

Mitcham Jn 
680.8 

WEEK 
END 

0100 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

0100 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

0100 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

0100 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

0100 Sun to 0655 Sun 
Down and Up Portsmouth 

BLOCKED 

ROUTE VIA WEST 
CROYDON AND HERNE 
HILL OR LONDON BRIDGE 
MUST BE AVAILABLE FOR 
THAMESLINK ECS WHEN 
BLOCKED. 

SUN/ 
MON 

0001 Mon to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

0001 Mon to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

0001 Mon to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

0001 Mon to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

0001 Mon to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

MID 
WEEK 

0025 T-F to 0540 T-F 
0045 S to 0530 S 

Down and Up Portsmouth 
BLOCKED 
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OFFICIAL 

SO680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Mitcham Jn  
and 

Sutton East Jn 
680.9 

WEEK 
END 

0045 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

0045 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

0045 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

0045 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

0045 Sun to 0700 Sun 
Down and Up Portsmouth 

BLOCKED 

ROUTE VIA WEST 
CROYDON AND HERNE 
HILL OR LONDON BRIDGE 
MUST BE AVAILABLE FOR 
THAMESLINK ECS WHEN 
BLOCKED. 

SUN/ 
MON 

2355 Sun to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

2355 Sun to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

2355 Sun to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

2355 Sun to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

2355 Sun to 0540 Mon 
Down and Up Portsmouth 

BLOCKED 

MID 
WEEK 

0055 T-F to 0540 T-F 
0055 S to 0530 S  

Down and Up Portsmouth 
BLOCKED 

Sutton West Jn 
and 

Epsom 
(exclusive) 

680.10 

WEEK 
END 

0030 Sun to 0640 Sun 
Down and Up Portsmouth 

BLOCKED 

0030 Sun to 0640 Sun 
Down and Up Portsmouth 

BLOCKED 

0030 Sun to 0640 Sun 
Down and Up Portsmouth 

BLOCKED 

0030 Sun to 0640 Sun 
Down and Up Portsmouth 

BLOCKED 

0030 Sun to 0640 Sun 
Down and Up Portsmouth 

BLOCKED 

 

SUN/ 
MON 

0010 Mon to 0510 Mon 
Down and Up Portsmouth 

BLOCKED 

0010 Mon to 0510 Mon 
Down and Up Portsmouth 

BLOCKED 

0010 Mon to 0510 Mon 
Down and Up Portsmouth 

BLOCKED 

0010 Mon to 0510 Mon 
Down and Up Portsmouth 

BLOCKED 

0010 Mon to 0510 Mon 
Down and Up Portsmouth 

BLOCKED 

 

MID 
WEEK 

0020 T-F to 0515 T-F 
0115 S to 0555 S  

Down and Up Portsmouth 
BLOCKED 
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OFFICIAL 

SO681/EA1327 SILWOOD JN AND OLD KENT ROAD JN 
 
Published on behalf of Transport for London 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Silwood Jn  
and  

Old Kent Road Jn 
681.1 

WEEK 
END 

0055 Sun to 0505 Sun 
Down and Up BLOCKED 

0055 Sun to 0505 Sun 
Down and Up BLOCKED 

0055 Sun to 0505 Sun 
Down and Up BLOCKED 

0055 Sun to 0505 Sun 
Down and Up BLOCKED 

0055 Sun to 0505 Sun 
Down and Up BLOCKED 

 

SUN/ 
MON 

0100 Mon to 0505 Mon 
Down and Up BLOCKED 

0100 Mon to 0505 Mon 
Down and Up BLOCKED 

0100 Mon to 0505 Mon 
Down and Up BLOCKED 

0100 Mon to 0505 Mon 
Down and Up BLOCKED 

0100 Mon to 0505 Mon 
Down and Up BLOCKED 

 

MID 
WEEK 

0055 to 0505 T-F 
Down and Up BLOCKED 
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SO685 LEATHERHEAD TO HORSHAM (see also SW183) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Leatherhead  
and 

Dorking 
(including Approach 

to CBK7 Signal) 
685.1 

WEEK 
END 

0135 Sun to 0705 Sun 
Down and Up Portsmouth 

BLOCKED 

0135 Sun to 0705 Sun 
Down and Up Portsmouth 

BLOCKED 

0135 Sun to 0705 Sun 
Down and Up Portsmouth 

BLOCKED 

0135 Sun to 0705 Sun 
Down and Up Portsmouth 

BLOCKED 

0135 Sun to 0705 Sun 
Down and Up Portsmouth 

BLOCKED 

 

SUN/ 
MON 

0025 Mon to 0515 Mon 
Down and Up Portsmouth 

BLOCKED 

0025 Mon to 0515 Mon 
Down and Up Portsmouth 

BLOCKED 

0025 Mon to 0515 Mon 
Down and Up Portsmouth 

BLOCKED 

0025 Mon to 0515 Mon 
Down and Up Portsmouth 

BLOCKED 

0025 Mon to 0515 Mon 
Down and Up Portsmouth 

BLOCKED 

 

MID 
WEEK 

0030 T-F to 0505 T-F 
0130 S to 0610 S  

Down and Up Portsmouth 
BLOCKED 

 

Dorking 
(Beyond CBK7 

Signal) 
and 

Warnham 
685.2 

WEEK 
END 

1900 Sat to 0545 Mon 
Down and Up 

BLOCKED 

1900 Sat to 0545 Mon 
Down and Up 

BLOCKED 

1900 Sat to 0545 Mon 
Down and Up 

BLOCKED 

1900 Sat to 0545 Mon 
Down and Up 

BLOCKED 

1900 Sat to 0545 Mon 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

MID 
WEEK 

0050 T-F to 0545 T-F 
0050 S to 0815 S 

Down and Up 
BLOCKED 

 

Warnham 
and 

Horsham 
685.3 

WEEK 
END 

0115 Sun to 0600 Sun Down 
and Up 

BLOCKED 

0115 Sun to 0600 Sun 
Down and Up 

BLOCKED 

0115 Sun to 0600 Sun 
Down and Up 

BLOCKED 

0115 Sun to 0600 Sun 
Down and Up 

BLOCKED 

0115 Sun to 0600 Sun 
Down and Up 

BLOCKED 

 

SUN/ 
MON 

0100 Mon to 0445 Mon 
Down and Up 

BLOCKED 

0100 Mon to 0445 Mon 
Down and Up 

BLOCKED 

0100 Mon to 0445 Mon 
Down and Up 

BLOCKED 

0100 Mon to 0445 Mon 
Down and Up 

BLOCKED 

0100 Mon to 0445 Mon 
Down and Up 

BLOCKED 

 

MID 
WEEK 

0115 T-F to 0445 T-F 
0115 S to 0455 S 

Down and Up 
BLOCKED 
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OFFICIAL 

SO690 HERNE HILL TO TULSE HILL 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Herne Hill  
and 

Tulse Hill 
690.1 

WEEK 
END 

0105 Sun to 0650 Sun 
Down and Up Holborn 

BLOCKED 

0105 Sun to 0650 Sun 
Down and Up Holborn 

BLOCKED 

0105 Sun to 0650 Sun 
Down and Up Holborn 

BLOCKED 

0105 Sun to 0650 Sun 
Down and Up Holborn 

BLOCKED 

0105 Sun to 0650 Sun 
Down and Up Holborn 

BLOCKED 

When blocked a route via 
London Bridge and 

Norwood Jn must be 
available for through 
Thameslink services 

during normal traffic hours 

SUN/ 
MON 

2310 Sun to 0510 Mon 
Down and Up Holborn 

BLOCKED 

2310 Sun to 0510 Mon 
Down and Up Holborn 

BLOCKED 

2310 Sun to 0510 Mon 
Down and Up Holborn 

BLOCKED 

2310 Sun to 0510 Mon 
Down and Up Holborn 

BLOCKED 

2310 Sun to 0510 Mon 
Down and Up Holborn 

BLOCKED 

When blocked a route via 
London Bridge and 

Norwood Jn must be 
available for through 
Thameslink services 

during normal traffic hours 

MID 
WEEK 

0105 T-F to 0440 T-F 
Down and Up Holborn  

BLOCKED 

When blocked a route via 
London Bridge and 

Norwood Jn must be 
available for through 
Thameslink services 

during normal traffic hours 
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SO700 STREATHAM SOUTH JN TO SUTTON (VIA WIMBLEDON) 
 

 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Streatham South Jn 
and 

Wimbledon 
700.1 

WEEK 
END 

0030 Sun to 0925 Sun 
Down and Up St. Helier 

BLOCKED 

0030 Sun to 0925 Sun 
Down and Up St. Helier 

BLOCKED 

0030 Sun to 0925 Sun 
Down and Up St. Helier 

BLOCKED 

0030 Sun to 0925 Sun 
Down and Up St. Helier 

BLOCKED 

0030 Sun to 0925 Sun 
Down and Up St. Helier 

BLOCKED 

 

SUN/ 
MON 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

 

MID 
WEEK 

0030 T-F to 0545 T-F 
0030 S to 0530 S 

Down and Up St. Helier 
BLOCKED 

 

Wimbledon 
and  

Wimbledon West Jn 
700.2 

WEEK 
END 

0030 Sun to 0920 Sun 
Down and Up St. Helier 

BLOCKED 

0030 Sun to 0920 Sun 
Down and Up St. Helier 

BLOCKED 

0030 Sun to 0920 Sun 
Down and Up St. Helier 

BLOCKED 

0030 Sun to 0920 Sun 
Down and Up St. Helier 

BLOCKED 

0030 Sun to 0920 Sun 
Down and Up St. Helier 

BLOCKED 

 

SUN/ 
MON 

2240 Sun to 0555 Mon 
Down and Up St. Helier 

BLOCKED 

2240 Sun to 0555 Mon 
Down and Up St. Helier 

BLOCKED 

2240 Sun to 0555 Mon 
Down and Up St. Helier 

BLOCKED 

2240 Sun to 0555 Mon 
Down and Up St. Helier 

BLOCKED 

2240 Sun to 0555 Mon 
Down and Up St. Helier 

BLOCKED 

 

MID 
WEEK 

0030 T-F to 0555 T-F 
0030 S to 0530 S 

Down and Up St. Helier 
BLOCKED 

 

Wimbledon West Jn 
and 

Sutton West Jn 
700.3 

WEEK 
END 

0045 Sun to 0905 Sun 
Down and Up St. Helier 

BLOCKED 

0045 Sun to 0905 Sun 
Down and Up St. Helier 

BLOCKED 

0045 Sun to 0905 Sun 
Down and Up St. Helier 

BLOCKED 

0045 Sun to 0905 Sun 
Down and Up St. Helier 

BLOCKED 

0045 Sun to 0905 Sun 
Down and Up St. Helier 

BLOCKED 

Possessions need to be 
clear of VC422a/b pts or 

to VC415pts on the 
Down St. Helier only – 
subject to change from 

E-G 

SUN/ 
MON 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

2245 Sun to 0545 Mon 
Down and Up St. Helier 

BLOCKED 

Possessions need to be 
clear of VC422a/b pts or 

to VC415pts on the 
Down St. Helier only – 
subject to change from 

E-G 

MID 
WEEK 

0045 T-F to 0545 T-F 
0045 S to 0545 S 

Down and Up St. Helier 
BLOCKE D 

Possessions need to be 
clear of VC422a/b pts or 

to VC415pts on the 
Down St. Helier only – 
subject to change from 

E-G 
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