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Maintenance cycle WCML. 
The cycles and weeks are shown across the top, the route and the locations down the side. The blocks in the grid shown the standard 
possessions. Note, the cycles will end up being modified due to track renewals and other significant engineering work see section 7 for more 
details. DC 1in 13, Northampton additional weeks and extended NBS have to be overlayed.  
 
Saturday Night: 
 

LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD145 
Camden Jn and 

Primrose Hill 
  

  

WCSH090 

Euston to Willesden North 

Jn  

Camden Jn to Camden Rd 

West 

2100 Sat to 1200 Sun 

 

Euston to Kilburn (WS2 & 

WS5) / Park Street Tunnels 

(WM104) 

(Platforms 8-11, Lines B&C, 

DC, Line D, Plats 12-14) 

0050 to 1200 Sun 

 

ARL to terminate Kilburn 

High Rd 

 

 Any weeks where a long DC 

aligns with this cycle times 

extended to 2000 Sat to 

1200 Sun) 

 

L2 Patrol - 1m 40ch to 4m 

60ch  

  

WCS006 

Camden Jn to Willesden 

North Jn 

Camden Jn to Primrose Hill 

(former site off) 

 2005 Sat to 1200 Sun 

 

 extend to Harlesden during 

NBS 

 

Note: 

To be taken 2200 Sat to 

0900 Sun if there is no 

project work in the 

possession. 

      

MD145 

Primrose Hill 

and Camden 

Road West Jn 

  

  

  

        

MD155 

Kensal Green Jn 

and Harlesden 

Jn (inc) 

  

    

WCSH 212 

Primrose Hill Tunnels 

(WM321/WM318) to 

Wembley Central 

 

 (inc. City lines, railnet, up & 

down goods, HLG, Brent Rec 

1&2, Down & up carriage 

line) 

2005 Sat to 1200 Sun 

  

WCSH213 

Primrose Hill Tunnels to 

Wembley Central 

 2005 Sat to 1200 Sun 

 (inc. City lines, railnet, up & 

down goods, HLG, Brent Rec 

1&2, Down & up carriage, 

North Arrival and departure 

lines) 

 (extends in NBS to North 

    

MD136 

Harlesden Jn 

and Willesden 

Carr Shed South 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD137 

Harlesden Jn 

and Wembley 

Yard South Jn 

    

  

 

 (extends in NBS to North 

Wembley Jn Inc.) 

 

(Avanti to access Wembley 

depot by Relief lines and 

Wembley Central Reverse) 

 

L2 Patrol 4m 60ch to 7m 0ch 

  

Note    

Wembley Jn Inc.) 

 

(Avanti to access Wembley 

depot by Relief lines and 

Wembley Central Reverse) 

 

L2 Patrol - 4m 60ch to 5m 

40ch  

  

    

MD167 

Acton Wells Jn 

and West 

London Jn 

(willesden) 

  

WCSH268 

Euston to North Wembley Jn 

Plat 12-16 

Lines D,E,X 

Fasts 

2100 Sat to 1200 Sun 

 

Mitre Bridge to Wembley 

Central 

 &  

Mitre Bridge to Acton Wells  

0115 Sun to 0730 Sun 

 

L2 Patrol - 1m 40ch to 4m 

60ch & 7m 0ch to 9m 40ch 

        

  

  

MD166 

Mitre Bridge Jn 

and West 

London Jn 

(willesden) 

  

       

 

 

WCSH250/004 

Primrose Hill Tunnels to 

North Wembley Jn 

 2005 Sat to 1200 Sun 

 

WCSH004 

Mitre Br Jn to Acton Wells Jn 

SWL 

Mitre Br to Willesden 

Central 

 Reliefs 

0115 Sun to 1100 Sun 

then 

Mitre Br to Willesden No7 

Reliefs 

1100 Sun to 1200 Sun 

 

Willesden No. 7 to Anglia 

Boundary 

0115 Sun to 1100 Sun 

 

WCSH 250 

Weeks  51, 14, 30 

North pole to  Willesden 

No7  

2005 Sun to 2200 Sat 

1100 Sun to 1200 Sun  

 

North Pole to Wembley 

Central 

2200 Sat to 1100 Sun 

  

MD166 

West London Jn 

(willesden) and 

Willesden No.7 

Jn 

 

  

WCSH272 

Harlesden Jn to   

Tring South Jn  

Willesden No.7 Jn to 

Territory Boundary (MD170 

with Anglia) 

2010 Sat to 1200 Sun 

 

 Wembley Yard South Jn to 

Wembley Central. 

(Refliefs, North 

Departure/Arrival & Shut 

neck) 

2010 Sat to 1200 Sun 

 

Harlesden Jn to Wembley 

Sand Drag 

(U/D Goods No.1/2, Brent 

reception and departure, 

WM2481, WM2460) 

2000 Sat to 1200 Sun 

(No Stabled freight) 

 

(Southern to terminate 

Shepherds Bush) 

L2 Patrol - 8m 0ch to 9m 

40ch 

  

MD166 

Willesden No.7 

Jn and 

Wembley Yard 

South Jn 

    

      

MD166 

Wembley Yard 

South Jn and 

Wembley 

Central 

  

WCSH 269 

Harlesden Jn to Tring South 

Jn 

 2010 Sat to 1200 Sun  

 

 Wembley Yard South Jn to 

Wembley Central. 

(Reliefs, North 

Departure/Arrival & Shut 

neck) 

 2010 Sat to 1200 Sun 

 

L2 Patrol - 7m 0ch to 9m 

40ch 

(Southern to terminate 

Shepherds Bush) 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD170 

Willesden No.7 

Jn and Territory 

Boundary 

(MD170 with 

Anglia) 

      

    

 

Willesden No. 7 to Anglia 

Boundary 

2000 Sun to 1100 Sun 

 

(No Iso permitted on Up Slow 

Kensal Green Tunnel North 

and Acton FS) 

L2 Patrol - 4m 60ch to 7m 

0ch 

  

MD120 

Camden Jn and 

South 

Hampstead 

    

WCSH090 

Euston to Willesden North 

Jn  

Camden Jn to Camden Rd 

West 

2100 Sat to 1200 Sun 

 

Euston to Kilburn (WS2 & 

WS5) / Park Street Tunnels 

(WM104) 

(Platforms 8-11, Lines B&C, 

DC, Line D, Plats 12-14) 

0050 to 1200 Sun 

 

ARL to terminate Kilburn 

High Rd 

 

 Any weeks where a long DC 

aligns with this cycle times 

extended to 2000 Sat to 

1200 Sun) 

 

L2 Patrol - 1m 40ch to 4m 

60ch  

          

MD120 

South 

Hampstead and 

Kilburn High 

Road 

      

  

      

MD120 

Kilburn High 

Road and 

Watford Jn 

      

  

  

  

    

MD101 
Euston to 

Camden Jn 

WCSH035 

Euston to Watford Junction 

Plat 12-16 

Lines D,E,X 

Fasts 

  2100 Sat to 1200 Sun 

WCSH268 

Euston to North Wembley Jn 

Plat 12-16 

Lines D,E,X 

Fasts 

2100 Sat to 1200 Sun 

 

Mitre Bridge to Wembley 

Central 

 &  

Mitre Bridge to Acton Wells  

0115 Sun to 0730 Sun 

 

WCSH090 

Euston to Willesden North 

Jn  

Camden Jn to Camden Rd 

West 

2100 Sat to 1200 Sun 

 

Euston to Kilburn (WS2 & 

WS5) / Park Street Tunnels 

(WM104) 

(Platforms 8-11, Lines B&C, 

DC, Line D, Plats 12-14) 

0050 to 1200 Sun 

WCSH211 

Euston to Camden Jn  

Plats 1 to 7 

Lines A & X 

 2115 Sat to 1100 Sun 

Extend to Primrose Hill 

Tunnels (0040 to 0645)  

 WCSH098 

Euston to Camden Jn  

Plats 1 to 7 

Lines A & X 

(WM312 & WM315) 

 2115 Sat to 1100 Sun 

  

WCSH211 

Euston to Camden Jn  

Plats 1 to 7 

Lines A & X 

 2115 Sat to 1100 Sun 

Extend to Primrose Hill 

Tunnels (0040 to 0645)  

WCSH 134 

Euston to Primrose Hill 

Tunnels 

Plats 12 to 16 

Lines D,E,X 

2100 Sat to 1200 Sun 

 

Isolations between 0050 Sun 

and 0550 Sun 

WCSH035 

Euston to Watford Junction 

Plat 12-16 

Lines D,E,X 

Fasts 

  2100 Sat to 1200 Sun 

Primrose Hill Tunnels to 

Watford Junction 

  2005 Sat to 1200 Sun 
MD101 

Camden Jn to 

Primrose Hill 

Tunnels 

  

WCS006 

Camden Jn to Willesden 

North Jn 

Camden Jn to Primrose Hill 

(former site off) 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD101 

Primrose Hill 

Tunnels to 

West London Jn 

(Willesden) 

L2 Patrol - 1m 40ch to 4m 

60ch & 7m 0ch to 9m 40ch 

 

ARL to terminate Kilburn 

High Rd 

 

 Any weeks where a long DC 

aligns with this cycle times 

extended to 2000 Sat to 

1200 Sun) 

 

L2 Patrol - 1m 40ch to 4m 

60ch  WCSH 212 

Primrose Hill Tunnels 

(WM321/WM318) to 

Wembley Central 

 

 (inc. City lines, railnet, up & 

down goods, HLG, Brent Rec 

1&2, Down & up carriage 

line) 

2005 Sat to 1200 Sun 

 

 (extends in NBS to North 

Wembley Jn Inc.) 

 

(Avanti to access Wembley 

depot by Relief lines and 

Wembley Central Reverse) 

 

L2 Patrol 4m 60ch to 7m 0ch 

  

Note  

 2005 Sat to 1200 Sun 

 

 extend to Harlesden during 

NBS 

 

Note: 

To be taken 2200 Sat to 

0900 Sun if there is no 

project work in the 

possession. 

WCSH213 

Primrose Hill Tunnels to 

Wembley Central 

 2005 Sat to 1200 Sun 

 (inc. City lines, railnet, up & 

down goods, HLG, Brent Rec 

1&2, Down & up carriage, 

North Arrival and departure 

lines) 

 (extends in NBS to North 

Wembley Jn Inc.) 

 

(Avanti to access Wembley 

depot by Relief lines and 

Wembley Central Reverse) 

 

L2 Patrol - 4m 60ch to 5m 

40ch 

 

 

WCSH250/004 

Primrose Hill Tunnels to 

North Wembley Jn 

 2005 Sat to 1200 Sun 

 

WCSH004 

Mitre Br Jn to Acton Wells Jn 

SWL 

Mitre Br to Willesden 

Central 

 Reliefs 

0115 Sun to 1100 Sun 

then 

Mitre Br to Willesden No7 

Reliefs 

1100 Sun to 1200 Sun 

 

Willesden No. 7 to Anglia 

Boundary 

0115 Sun to 1100 Sun 

 

WCSH 250 

Weeks 51, 14, 30 

North pole to Willesden No7  

2005 Sun to 2200 Sat 

1100 Sun to 1200 Sun  

 

North Pole to Wembley 

Central 

2200 Sat to 1100 Sun 

 

Willesden No. 7 to Anglia 

Boundary 

2000 Sun to 1100 Sun 

 

(No Iso permitted on Up Slow 

Kensal Green Tunnel North 

and Acton FS) 

L2 Patrol - 4m 60ch to 7m 

0ch 

MD101 

West London Jn 

(Willesden) to 

Willesden 

North Jn 

MD101 

Willesden 

North Jn to 

Harlesden Jn 

    

MD101 

Harlesden Jn to 

Wembley 

Central 

WCSH 269 

Harlesden Jn to Tring South 

Jn 

 2010 Sat to 1200 Sun  

 

 Wembley Yard South Jn to 

Wembley Central. 

(Reliefs, North 

Departure/Arrival & Shut 

neck) 

 2010 Sat to 1200 Sun 

 

L2 Patrol - 7m 0ch to 9m 

40ch 

(Southern to terminate 

Shepherds Bush) 

  

WCSH272 

Harlesden Jn to   

Tring South Jn  

Willesden No.7 Jn to 

Territory Boundary (MD170 

with Anglia) 

2010 Sat to 1200 Sun 

 

 Wembley Yard South Jn to 

Wembley Central. 

(Refliefs, North 

Departure/Arrival & Shut 

neck) 

2010 Sat to 1200 Sun 

 

Harlesden Jn to Wembley 

Sand Drag 

(U/D Goods No.1/2, Brent 

reception and departure, 

WM2481, WM2460) 

2000 Sat to 1200 Sun 

(No Stabled freight) 

 

(Southern to terminate 

Shepherds Bush) 

L2 Patrol - 8m 0ch to 9m 

40ch 

MD101 

Wembley 

Central to 

North Wembley 

Jn 

  

MD101 

North Wembley 

Jn to Watford 

South Jn 

WCSH194  

 North Wembley Jn to 

Bourne End Jn (inc.) 

2005 Sat to 1200 Sun 

WCSH174 

North Wembley Jn to 

Bourne End Jn 

 2010 Sat to  

1200 Sun 

 

(Southern to terminate 

Shepherds Bush) 

 

WCSH009 

North Wembley Jn to 

Bourne End Jn (inc) 

2010 Sat to 1200 Sun 

 

 (Southern to reverse at 

Shepards Bush)  

 

Note: 

WCSH109 

North Wembley Jn (inc) to 

Bourne End Jn 

2005 Sat to 1200 Sun 

 

(Bourne End Jn to Bourne 

End Jn OHNS BTET) 

L2 Patrol - 9m 40ch to 18m 

0ch 

MD101 

Watford South 

Jn to Watford 

Junction 



Network Rail Engineering Access Statement 2026   Version: 1 

EAP Milton Keynes Rules Proposal     Date: 25th Oct 2024 
NW&C (WCS) Section 4 - Standard Possession Opportunities      Page: 5 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 7th Feb 2025 

OFFICIAL OFFICIAL 

LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD101 

Watford 

Junction to 

Bourne End Jn 

WCSH167 

Watford Junction to 

Cheddington WILD 

 2005 Sat to 1200 Sun 

 

(Chedd to Leighton OHNS 

BTET) 

Note: 

To be taken 2200 Sat to 

0900 Sun if there is no 

project work in the 

possession. 

To be taken 2200 Sat to 

0900 Sun if there is no 

project work in the 

possession. 
WCSH167 

Watford Junction to 

Cheddington WILD 

 2005 Sat to 1200 Sun 

 

(Chedd to Leighton OHNS 

BTET) MD101 
Bourne End Jn 

to Cheddington 

WCSH195 

Bourne End Jn to Hanslope 

South Jn 

2005 Sat to 1200 Sun 

MK North to Hanslope South 

(slow) 

0130 Sun to 0745 Sun 

 

Bletchley to Bow Brickhill 

(0130 to 0615 Sun) 

(TMD & CS BTET 0130 to 

0520 Sun) 

 

 

(No Isolation north of 

Wolverton SATS) 

L2 Patrol - 26m 0ch to 36m 

0ch & L2 Patrol 35m 27ch to 

46m 40ch & 

L2 Patrol 46m 30ch to 54m 

60ch 

 

Note:  

WCSH175(?) 

Bourne End Jn (inc.) to 

Denbigh Hall South Jn; 

2010 Sat to 1200 Sun 

 

Extend to Milton Keynes 

North Jn 

  0030 Sun to 0615 Sun 

 (0735 Sun, in extended NBS 

weeks) 

 

(Bletchley open after NBS) 

 

L2 Patrol - 26m 60ch to 36m 

0ch & L2 Patrol - 35m 27ch to 

46m 40ch 

WCSH188(?) 

Bourne End Jn to Denbigh 

Hall South Jn; 

2010 Sat to 1200 Sun 

 

Extend to Milton Keynes 

North Jn 

0030 Sun to 0615 Sun 

 (0735 Sun, in extended NBS 

weeks) 

 

(Bletchley CS open after 

NBS) 

WCSH131 

Bourne End (inc) Jn to 

Hanslope South Jn 

2005 Sat to 1200 Sun 

 

MK North to Hanslope South 

Jn (Slows) 

0615 Sun to 0745 Sun 

 

Bletchley to Bow Brickhill 

(0130 to 0615 Sun) 

(TMD & CS BTET 0130 to 

0520 Sun) 

 

Patrol 37m 0ch to 37m 70ch 

 

TMD & CS isolations 0130 

Sun to 0520 Sun 

 

Note: 

To be taken 2200 Sat to 

0900 Sun if there is no 

project work in the 

possession.. 

MD101 
Cheddington to 

Ledburn Jn 

WCSH120 

Cheddington WILD to 

Castlethorpe; 

2005 Sat to 1200 Sun 

 

 Ext to Blisworth  

2210 Sat to 1200 Sun 

& 

 Ext to Church Brampton 

0140 to 0615 Sun (Slows) 

 

Milton Keynes Nth to Church 

Brampton (Slows) 

0615 Sun to 0845 

 

Bletchley to Bow Brickhill 

(0140 to 0615 Sun) 

(TMD & CS BTET 0140 to 

0520 Sun)  

 

(Blisworth to L'Buckby Wharf 

OHNS BTET) 

Patrol 37m 0ch to 37m 70ch 

L2 Patrol - 46m 30ch to 58m 

60ch  

WCSH270 

 Tring South Jn to Denbigh 

Hall South Jn 

2010 Sat to 1200 Sun 

 

 Tring South Jn to Hanslope 

South Jn  

 (through Bletchley) 

 2205 Sat to 1200 Sun 

 

Bletchley to Bow Brickhill  

2315 Sun to 1200 Sun 

 

EWR to Start/terminate 

Bletchley Platform 7 

 (trains to out stable) 

 

(No Isolation north of 

Wolverton SATS) 

L2 Patrol - 35m 27ch to 46m 

40ch & L2 Patrol 46m 30ch to 

54m 60ch 

WCSH270 

Tring South Jn to Denbigh 

Hall South Jn 

2010 Sat to 2205 sat 

 

Tring South Jn to Hanslope 

South Jn  

(through Bletchley) 

 2205 Sat to 1200 Sun 

 

Bletchley to Bow Brickhill  

2315 Sun to 1200 Sun 

 

EWR to Start/terminate 

Bletchley Platform 7 

 (trains to out stable) 

 

 

 (Chedd to Leighton OHNS 

BTET) 

L2 Patrol - 19m 0ch to 26m 

60ch 

WCSH046 

Cheddington WILD to 

Denbigh Hall North Jn;  

2005 Sat to 1200 Sun 

 

extend to MK North Jn 

0130 Sun to 0615 Sun 

 

MK Platform 2 excluded for 

WMT to stable. 

 

Bletchley to Bow Brickhill 

(0130 to 0615 Sun) 

(TMD & CS BTET 0130 to 

0520 Sun) 

 

(Isolations north of Bletchley 

SATS permitted in NBS ONLY) 

L2 Patrol - 35m 27ch to 46m 

40ch 

 

Note   

MD101 

Ledburn Jn to 

Drayton Road 

Jn 

MD101 

Drayton Road 

Jn to Denbigh 

Hall South Jn 

MD101 

Denbigh Hall 

South Jn and 

Denbigh Hall 

North Jn 

MD101 

Denbigh Hall 

North Jn and 

Milton Keynes 

South Jn 

 

MD101 

Milton Keynes 

South Jn and 

Castlethorpe 

WCSH??? 

Milton Keynes North Jn to 

Hanslope South Jn, 2010 Sat 

to 1200 Sun. 

 

Extends Hanslope North Jn, 

0130 to 0745 Sun.  

WCSH185(?) 

Milton Keynes North Jn to 

Hanslope South Jn; 

2010 Sat to 1200 Sun 

 

 Extends Hanslope North Jn 

0130 Sun to 0745 Sun 

 

 

 WCSH045 

Long HNR 

 

Northampton North Jn to 

Daventry North  

2355 Sat to 0140 Sun 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD101 

Castlethorpe 

and Hanslope 

South Jn 

. Milton Keynes North Jn to 

Daventry North  

0140 Sun to 1200 Sun 

 

Hanslope North Jn to 

Daventry North  

1200 Sun to 1900 Sun 

 

Milton Keynes North to 

Blisworth (fasts) 

0140 to 0845 Sun 

 

 

Daventry North to Rugby 

South 

2355 Sat to 1100 

 

 

(No Rugby Upside or 

Downside possessions) 

 

Note: 

Not weeks TBD 

Additional weeks: TBD 

MD101 

Hanslope South 

Jn and 

Hanslope North 

Jn  

WCSH116 

Hanslope South Jn to Stowe 

Hill 

2305 Sat to 1200 Sun 

Hanslope South Jn to Church 

Brampton 

0140 Sun to 0745 Sun 

(Northampton) 

 

(Wolverton SATS to L'Buckby 

Wharf OHNS BTET) 

L2 Patrol - 58m 60ch to 66m 

40ch 

 

Not with Northampton 

Blocks. 

 

Weeks 46, 09, 25 

Northampton River Sidings 

A & B Clear of Stock. 

 

  

WCSH027 

Hanslope Jn North Jn to 

Hillmorton Jn 

2305 Sat to 1200 Sun 

 

Hanslope South Jn to 

Hanslope North Jn & Church 

Brampton 

0140 Sun to 0600 Sun 

 

(WMT: last ECS to be stabled 

in Northampton platform 3) 

 

Wolverton SATS to Hanslope 

South Jn BTET - 0600 Finish 

WCSH027 

Hanslope Jn North Jn to 

Hillmorton Jn 

2305 Sat to 1200 Sun 

 

Hanslope South Jn to 

Hanslope North Jn & Church 

Brampton 

0140 Sun to 0600 Sun 

 

(WMT: last ECS to be stabled 

in Northampton platform 3) 

 

L2 patrol - 66m 40ch to 70m 

60ch & 73m 09ch to 78m 20 

ch 

WCSH130 

Hanslope South Jn to 

Hillmorton Jn (Fast) 

2305 Sat to 0900 Sun 

 

Hasnlsope South Jn to 

Church Bramton (Slow) 

0140 Sun to 0745 Sun 

 

 (WMT: last ECS to be stabled 

in Northampton platform 3) 

MD101 

Hanslope North 

Jn and 

Blisworth 

WCSH027 

Hanslope Jn North Jn to 

Hillmorton Jn 

2305 Sat to 0900 Sun 

 

Hanslope South Jn to 

Hanslope North Jn & Church 

Brampton 

0140 Sun to 0745 Sun 

 

(WMT: last ECS to be stabled 

in Northampton platform 3) 

 

Weeks 8, 24 

Northampton Bays 4 & 5 to 

be clear of stock. 

 

No isolation permitted South 

of Ashton outside of NBS.  

WCSH089 

Hanslope Jn North Jn to 

Hillmorton Jn 

2305 Sat to 0900 Sun 

 

Hanslope North Jn to Church 

Brampton 

0140 Sun to 0745 Sun 

 

 (WMT: last ECS to be stabled 

in Northampton platform 3) 

MD101 
Blisworth and 

Hillmorton Jn 

WCSH122 

Blisworth to Shilton 

& 

Church Brampton to 

Brandon 

2355 Sat to 0825 Sun 

 

Blisworth to Hillmorton 

0825 Sun to 1200 Sun 

 

WSCH101 

Stowe Hill to Brinklow Jn 

& 

Church Brampton to 

Brandon 

 2345 Sat to 0825 Sun 

 

Stowe Hill to Hillmorton 

0825 to 1200 Sun 

 

WCSH257 

Blisworth to Brinklow Jn 

Daventry North to Bramdon 

HABD 

 2345 Sat to 0825 Sun 

 MD101 

Hillmorton Jn 

and Rugby TV 

Jn 

WCSH064 

Rugby South/Hillmorton to 

Shilton – Upside 

Hillmorton to Long Lawford 

 2355 Sat to 1150 Sun 

WCSH088 

Hillmorton Jn/Rugby South 

Jn to Brinklow Jn/Long 

Lawford 

Dn Side. 

WCSH028 

Hillmorton to Shilton 

 2345 Sat to 0825 Sun All 

lines 

 

WCSH094 

Hillmorton/Rugby South Jn 

to Brinklow Jn/Long Lawford 

Up Side 

 2355 Sat to 1150 Sun 

WCSH140 

Hillmorton/Rugby South to 

Shilton/Long 

Lawford/Brinlow  Downside 

 2355 Sat to 1150 Sun 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD101 
Rugby TV Jn 

and Brinklow Jn 

  

 

(No Iso Permitted through 

Brinklow Overlaps) 

L2 Patrol - 78m 20ch to 81m 

60ch 

 

Not with Northampton 

Blocks. 

L2 Patrol - 70m 60ch to 73m 

25ch 

 

Church Brampton to 

Brandon HABD 

2355 Sat to 0825 Sun 

 

(No Iso Permitted through 

Brinklow Overlaps) 

L2 Patrol - 84m 40ch to 90m 

40ch 

 2355 Sat to 1150 Sun 

 

Church Brampton to 

Brandon HABD 

2355 Sat to 0825 Sun 

 

L2 Patrol - 81m 50ch to 84m 

40ch 

 

New Bilton branch blocked 

with Rugby downside blocks. 

Church Brampton to 

Brandon HABD 

2355 Sat to 0825 Sun 

 

(No Iso Permitted through 

Brinklow Overlaps) 

 

Church Brampton to 

Brandon HABD 

2355 Sat to 0825 Sun 

 

L2 Patrol - 81m 50ch to 85m 

0ch  

 

(No Iso Permitted through 

Brinklow Overlaps) 

 

L2 Patrol - 85m 67ch to 90m 

40ch 

 

Note:  

MD101 
Brinklow Jn and 

Shilton HABD 
      

MD105 

Hanslope North 

Jn and 

Northampton 

South Jn 

WCSH120 

Cheddington WILD to 

Castlethorpe; 

2005 Sat to 1200 Sun 

 

 Ext to Blisworth  

2210 Sat to 1200 Sun 

& 

 Ext to Church Brampton 

0140 to 0615 Sun (Slows) 

 

Milton Keynes Nth to Church 

Brampton (Slows) 

0615 Sun to 0845 

 

Bletchley to Bow Brickhill 

(0140 to 0615 Sun) 

(TMD & CS BTET 0140 to 

0520 Sun)  

 

(Blisworth to L'Buckby Wharf 

OHNS BTET) 

Patrol 37m 0ch to 37m 70ch 

L2 Patrol - 46m 30ch to 58m 

60ch  

WCSH116 

Hanslope South Jn to Stowe 

Hill 

2305 Sat to 1200 Sun 

Hanslope South Jn to Church 

Brampton 

0140 Sun to 0745 Sun 

(Northampton) 

 

(Wolverton SATS to L'Buckby 

Wharf OHNS BTET) 

L2 Patrol - 58m 60ch to 66m 

40ch 

 

Not with Northampton 

Blocks. 

 

Weeks 46, 09, 25 

 

River Sidings A & B Clear of 

Stock. 

 

 

Note  

WCSH027 

Hanslope Jn North Jn to 

Hillmorton Jn 

2305 Sat to 1200 Sun 

 

Hanslope South Jn to 

Hanslope North Jn & Church 

Brampton 

0140 Sun to 0600 Sun  

WCSH027 

Hanslope Jn North Jn to 

Hillmorton Jn 

2305 Sat to 0900 Sun 

 

Hanslope South Jn to 

Hanslope North Jn & Church 

Brampton 

0140 Sun to 0745 Sun 

 

(WMT: last ECS to be stabled 

in Northampton platform 3) 

 

Weeks 03, 19 

Bays 4 & 5 to be clear of 

stock. 

 

 

No isolation permitted South 

of Ashton outside of NBS. 

 

  

  

WCSH027 

Hanslope Jn North Jn to 

Hillmorton Jn 

2305 Sat to 1200 Sun 

 

Hanslope South Jn to 

Hanslope North Jn & Church 

Brampton 

0140 Sun to 0600 Sun 

 

(WMT: last ECS to be stabled 

in Northampton platform 3) 

 

L2 patrol - 66m 40ch to 70m 

60ch & 73m 09ch to 78m 20 

ch 

  

  

 

 

WCSH089 

Hanslope Jn North Jn to 

Hillmorton Jn 

2305 Sat to 0900 Sun 

 

Hanslope North Jn to Church 

Brampton 

0140 Sun to 0745 Sun 

 

 (WMT: last ECS to be stabled 

in Northampton platform 3) 

  

WCSH130 

Hanslope South Jn to 

Hillmorton Jn (Fast) 

2305 Sat to 0900 Sun 

 

Hasnlsope South Jn to 

Church Bramton (Slow) 

0140 Sun to 0745 Sun  

 

 

  

 

 

 WCSH045 

Long HNR 

 

Northampton North Jn to 

Daventry North  

2355 Sat to 0140 Sun 

 

Milton Keynes North Jn to 

Daventry North  

0140 Sun to 1200 Sun 

 

Hanslope North Jn to 

Daventry North  

1200 Sun to 1900 Sun 

 

Milton Keynes North to 

Blisworth (fasts) 

0140 to 0845 Sun 

 

 

Daventry North to Rugby 

South 

2355 Sat to 1100 

 

(No Rugby Upside or 

Downside possessions) 

 

MD105 

Northampton 

South Jn and 

Mill Lane Jn 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

 MD105 

Mill Lane Jn to 

Daventry North 

Jn 

WCSH122 

Blisworth to Shilton 

& 

Church Brampton to 

Brandon 

2355 Sat to 0825 Sun 

 

Blisworth to Hillmorton 

0825 Sun to 1200 Sun 

  

 

(No Iso Permitted through 

Brinklow Overlaps) 

L2 Patrol - 78m 20ch to 81m 

60ch 

 

Not with Northampton 

Blocks. 

WSCH101 

Stowe Hill to Brinklow Jn 

& 

Church Brampton to 

Brandon 

 2345 Sat to 0825 Sun 

 

Stowe Hill to Hillmorton 

0825 to 1200 Sun 

 

L2 Patrol - 70m 60ch to 73m 

25ch  

WCSH064 

Rugby South/Hillmorton to 

Shilton – Upside 

Hillmorton to Long Lawford 

 2355 Sat to 1150 Sun 

 

Church Brampton to 

Brandon HABD 

2355 Sat to 0825 Sun 

 

(No Iso Permitted through 

Brinklow Overlaps) 

L2 Patrol - 84m 40ch to 90m 

40ch  

WCS088 

Hillmorton Jn/Rugby South 

Jn to Brinklow Jn - Dn Side. 

Hillmorton to Long Lawford 

 2345 Sat to 1150 Sun 

 

Church Brampton to 

Brandon HABD 

2355 Sat to 0825 Sun 

 

L2 Patrol - 81m 50ch to 84m 

40ch 

 

New Bilton branch blocked 

with Rugby downside blocks.. 

WCSH028 

Hillmorton to Shilton 

 2345 Sat to 0825 Sun All 

lines 

 

Church Brampton to 

Brandon HABD 

2355 Sat to 0825 Sun 

 

(No Iso Permitted through 

Brinklow Overlaps) 

 

WCSH094 

Hillmorton/Rugby South Jn 

to Brinklow Jn/Long Lawford 

Up Side 

 2355 Sat to 1150 Sun 

 

Church Brampton to 

Brandon HABD 

2355 Sat to 0825 Sun 

 

L2 Patrol - 81m 50ch to 85m 

0ch 

 

WCSH140 

Hillmorton/Rugby South to 

Shilton/Long 

Lawford/Brinlow  Downside 

 2355 Sat to 1150 Sun 

 

(No Iso Permitted through 

Brinklow Overlaps) 

 

L2 Patrol - 85m 67ch to 90m 

40ch 

 

Note:  

Note: 

Not weeks TBD 

Additional weeks: TBD  

MD105 

Daventry North 

Jn and 

Hillmorton Jn 
WCSH257 

Blisworth to Brinklow Jn 

Daventry North to Bramdon 

HABD 

 2345 Sat to 0825 Sun 
MD105 

Hillmorton Jn 

and Rugby 

South Jn 

MD140 

 

 

 

 

 

 

 

 

 

  

Bletchley to 

Bow Brickhill 

 

 

 

 

 

 

 

 

  

WCSH120 

Cheddington WILD to 

Castlethorpe; 

2005 Sat to 1200 Sun 

 

 Ext to Blisworth  

2210 Sat to 1200 Sun 

& 

 Ext to Church Brampton 

0140 to 0615 Sun (Slows) 

 

Milton Keynes Nth to Church 

Brampton (Slows) 

0615 Sun to 0845 

 

Bletchley to Bow Brickhill 

(0140 to 0615 Sun) 

(TMD & CS BTET 0140 to 

0520 Sun)  

 

(Blisworth to L'Buckby Wharf 

OHNS BTET) 

Patrol 37m 0ch to 37m 70ch 

L2 Patrol - 46m 30ch to 58m 

60ch  

WCSH195 

Bourne End Jn to Hanslope 

South Jn 

2005 Sat to 1200 Sun 

MK North to Hanslope South 

(slow) 

0130 Sun to 0745 Sun 

 

Bletchley to Bow Brickhill 

(0130 to 0615 Sun) 

(TMD & CS BTET 0130 to 

0520 Sun) 

 

 

(No Isolation north of 

Wolverton SATS) 

L2 Patrol - 26m 0ch to 36m 

0ch & L2 Patrol 35m 27ch to 

46m 40ch & 

L2 Patrol 46m 30ch to 54m 

60ch 

 

Note: 

Week 46 possession to be 

cut back to Denbigh Hall 

North Jn due to Milton 

Keyns Daventry possession. 

 WCSH270 

 Tring South Jn to Denbigh 

Hall South Jn 

2010 Sat to 1200 Sun 

 

 Tring South Jn to Hanslope 

South Jn  

 (through Bletchley) 

 2205 Sat to 1200 Sun 

 

Bletchley to Bow Brickhill  

2315 Sun to 1200 Sun 

 

EWR to Start/terminate 

Bletchley Platform 7 

 (trains to out stable) 

 

(No Isolation north of 

Wolverton SATS) 

L2 Patrol - 35m 27ch to 46m 

40ch & L2 Patrol 46m 30ch to 

54m 60ch 

WCSH175 

Bourne End Jn (inc.) to 

Denbigh Hall South Jn; 

2010 Sat to 1200 Sun 

 

Extend to Milton Keynes 

North Jn 

  0030 Sun to 0615 Sun 

 (0735 Sun, in extended NBS 

weeks) 

 

(Bletchley open after NBS) 

 

L2 Patrol - 26m 60ch to 36m 

0ch & L2 Patrol - 35m 27ch to 

46m 40ch 

WCSH270 

Tring South Jn to Denbigh 

Hall South Jn 

2010 Sat to 2205 sat 

 

Tring South Jn to Hanslope 

South Jn  

(through Bletchley) 

 2205 Sat to 1200 Sun 

 

Bletchley to Bow Brickhill  

2315 Sun to 1200 Sun 

 

EWR to Start/terminate 

Bletchley Platform 7 

 (trains to out stable) 

 

 

 (Chedd to Leighton OHNS 

BTET) 

L2 Patrol - 19m 0ch to 26m 

60ch 

WCSH188(?) 

Bourne End Jn to Denbigh 

Hall South Jn; 

2010 Sat to 1200 Sun 

 

Extend to Milton Keynes 

North Jn 

0030 Sun to 0615 Sun 

 (0735 Sun, in extended NBS 

weeks) 

 

(Bletchley CS open after 

NBS) 

 WCSH131 

Bourne End (inc) Jn to 

Hanslope South Jn 

2005 Sat to 1200 Sun 

 

MK North to Hanslope South 

Jn (Slows) 

0615 Sun to 0745 Sun 

 

Bletchley to Bow Brickhill 

(0130 to 0615 Sun) 

(TMD & CS BTET 0130 to 

0520 Sun) 

 

Patrol 37m 0ch to 37m 70ch 

 

TMD & CS isolations 0130 

Sun to 0520 Sun 

 

Note: 

To be taken 2200 Sat to 

0900 Sun if there is no 

project work in the 

possession.. 

 

 

  

WCSH046 

Cheddington WILD to 

Denbigh Hall North Jn;  

2005 Sat to 1200 Sun 

 

extend to MK North Jn 

0130 Sun to 0615 Sun 

 

MK Platform 2 excluded for 

WMT to stable. 

 

Bletchley to Bow Brickhill 

(0130 to 0615 Sun) 

(TMD & CS BTET 0130 to 

0520 Sun) 

 

(Isolations north of Bletchley 

SATS permitted in NBS ONLY) 

L2 Patrol - 35m 27ch to 46m 

40ch 

 

Note  

  

MD140 

  

Bow Brickhill to 

Bedford St 

Johns  

WCSH032 

Bow Brickhill to Bedford St 

Johns 

2305 Sat to 0300 Mon 

WCSH032 

Bow Brickhill to Bedford St 

Johns 

2305 Sat to 0300 Mon 

WCSH032 

Bow Brickhill Jn to Bedford 

St Johns 

2305 Sat to 0300 Mon 

WCSH032 

Bow Brickhill Jn to Bedford 

St Johns 

2305 Sat to 0300 Mon 

WCSH032 

Bow Brickhill Jn to Bedford 

St Johns 

2305 Sat to 0300 Mon 

WCSH032 

Bow Brickhill Jn to Bedford 

St Johns 

2305 Sat to 0300 Mon 

WCSH032 

Bow Brickhill Jn to Bedford 

St Johns 

2305 Sat to 0300 Mon 

WCSH032 

Bow Brickhill Jn to Bedford 

St Johns 

2305 Sat to 0300 Mon 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2026 Weeks 
37, 45, 53, 08, 16, 24, 

32  

38, 46, 01, 09, 17, 25, 

33  

39, 47, 02, 10, 18, 26, 

34  

40, 48, 03, 11, 19, 27, 

35  

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD736 

 

 

Gavray Jn and 

Denbigh Hall 

South Jn 

Gavray Jn to Flyover Summit 

Jn, Denbigh Hall South Jn / 

Fenny 

0030 Sun to 0615 Sun 

Gavray Jn to Flyover Summit 

Jn, Denbigh Hall South Jn / 

Fenny 

0030 Sun to 0615 Sun 

Gavray Jn to Flyover Summit 

Jn 

0030 Sun to 0700 Sun 

 

Flyover Summit to Denbigh 

Hall South Jn / Fenny 

2205 Sat to 1200 Sun 

 

EWR to Start/terminate 

Bletchley Platform 7 

 (trains to out stable) 

 

Gavray Jn to Flyover Summit 

Jn, Denbigh Hall South Jn / 

Fenny 

0030 Sun to 0700 Sun 

Gavray Jn to Flyover Summit 

Jn 

0030 Sun to 0700 Sun 

 

Flyover Summit to Denbigh 

Hall South Jn / Fenny 

2205 Sat to 1200 Sun 

 

EWR to Start/terminate 

Bletchley Platform 7 

 (trains to out stable) 

 

Gavray Jn to Flyover Summit 

Jn, Denbigh Hall South Jn / 

Fenny 

0030 Sun to 0700 Sun 

Gavray Jn to Flyover Summit 

Jn, Denbigh Hall South Jn / 

Fenny 

0030 Sun to 0615 Sun 

Gavray Jn to Flyover Summit 

Jn, Denbigh Hall South Jn / 

Fenny 

0030 Sun to 0615 Sun 
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DC Line 1 in 13 

LOR Locations Cycle DC 

2025 Weeks  45, 06, 21, 36 

MD120 

South 

Hampstead and 

Kilburn High 

Road 

South Hampstead and 

Watford Junction 

0245 Sat to 0500 Mon 

 

Willesden Jn Low Level to 

Kensal Green Jn Extend to 

NL215 

0245 Sat to 0500 Mon 

(check for Anglia clashes) 

REQUEST FROM SAFER 

TRACK WORKFORCE TEAM 

 

“1 in 13 DC Maintenance 

likely to move due to 

sporting events and TFL 

closures. 

MD120 

Kilburn High 

Road and 

Watford Jn 

MD150 

Willesden Jn 

Low Level to 

Kensal Green Jn 

Extend to NL215 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

           Extended NBS 

LOR Locations Extended NBS 

2026 Weeks 

 48, 49, 50,2,3,5, 10 

18 23 26 31 34  

47, 49, 50, 2, 3, 5, 

10, 19, 20, 26, 31, 34  

MD101 

Harlesden Jn to  

Hanslope Jn All  

lines 

Section 4 time to be 

extended to 0735 Sun 

To be taken 12 times per TT 

year 
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Sunday Night: 

LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2025 Weeks 
37, 45, 53, 08, 16, 24, 

32 

38, 46, 01, 09, 17, 25, 

33 

39, 47, 02, 10, 18, 26, 

34 

40, 48, 03, 11, 19, 27, 

35 

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD120 

South 

Hampstead and 

Kilburn High 

Road 
WCSH030 

South Hampstead to 

Watford Junction 

 DC Lines 

0100 Mon to 0500 Mon 

WCSH030 

South Hampstead to 

Watford Junction  

DC Lines 

0100 Mon to 0500 Mon 

WCSH030 

South Hampstead to 

Watford Junction 

DC Lines 

0100 to 0500 Mon 

WCSH030 

South Hampstead to 

Watford Junction 

DC Lines 

0100 Mon to 0500 Mon 

WCSH030 

South Hampstead to 

Watford Junction 

DC Lines 

0100 Mon to 0500 Mon 

WCSH030 

South Hampstead to 

Watford Junction 

DC Lines 

0100 Mon to 0500 Mon 

WCSH030 

South Hampstead to 

Watford Junction 

DC Lines 

0100 Mon to 0500 Mon 

WCSH030 

South Hampstead to 

Watford Junction 

DC Lines 

0100 Mon to 0500 Mon MD120 

Kilburn High 

Road and 

Watford Jn 

MD101 
Euston to 

Camden Jn 
 

 

WCSH137 

Camden Jn to West 

London Jn 

2105 Sun to 0540 Mon 

 

Euston to Camden Jn 

High Side 

 2355 Sun to 0540 Mon 

 

 

WCSH137 

Camden Jn to West 

London Jn 

2105 Sun to 0540 Mon 

 

Euston to Camden Jn 

High Side 

 2355 Sun to 0540 Mon 

 

WCSH074 

Euston to Willesden 

North Jn   

(Middle Plats) 

(Slows) 

 

Euston to Kilburn High 

Road DCs 

2105 Sun to 0500 Mon 

 

 

 

 

 

 

 

 

WCSH106 

Euston to Camden Jn  

Low Side 

2350 Sun to 0540 Mon 

 

 

 

WCSH106 

Euston to Camden Jn  

Low Side 

2350 Sun to 0540 Mon 

 

 

 

WCSH106 

Euston to Camden Jn  

Low Side 

2350 Sun to 0540 Mon 

 

 

 

 

 

 

 

WCSH137 

Camden Jn to West 

London Jn 

2105 Sun to 0540 Mon 

 

Euston to Camden Jn 

High Side 

 2355 Sun to 0540 Mon 

 

 

 

 

 

 

 

 

WCSH137 

Camden Jn to West 

London Jn 

2105 Sun to 0540 Mon 

 

Euston to Camden Jn 

High Side 

 2355 Sun to 0540 Mon 

 

MD101 

Camden Jn to 

Primrose Hill 

Tunnels 

 

 

 

 

 

 

 

 

 

 

WCSH092 

Camden Jn to Wembley 

Central 

2105 Sun to 0500 Mon 

 

(Avanti ECS Wembley 

Central Reverse) 

 

 

 

WCSH07 

Camden Jn to Willesden 

North Jn 

2300 Sun to 0500 Mon 

 

 

 

 

 

 

 

WCS092 

Camden Jn to Wembley 

Central 

2105 Sun to 0500 Mon 

 

(Avanti ECS Wembley 

Central Reverse) 

MD101 

Primrose Hill 

Tunnels to West 

London Jn 

(Willesden) 

MD101 

West London Jn 

(Willesden) to 

Willesden North 

Jn 

 

 

WCSH191 

Willesden North Jn to 

Cheddington WILD 

2105 Sun to 0600 Mon 

 

(Chedd to Leighton 

OHNS BTET) 

   

MD101 

Willesden North 

Jn to Harlesden 

Jn 

WCSH170 

Willesden North Jn to 

Bourne End Jn (inc.) 

2105 Sun to 0600 Mon 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2025 Weeks 
37, 45, 53, 08, 16, 24, 

32 

38, 46, 01, 09, 17, 25, 

33 

39, 47, 02, 10, 18, 26, 

34 

40, 48, 03, 11, 19, 27, 

35 

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD101 

Harlesden Jn to  

Wembley 

Central 

 

WCSH024 

Harlesden Jn to Watford 

Junction 

2105 Sun to 0300 Mon 

(inc. north dept line) 

 

North Wembley Jn to 

Watford Junction 

0300 Mon to 0530 Mon. 

 

Southern to 

start/terminate 

Shepard’s Bush 

 

 

WCSH024 

Harlesden Jn to Watford 

Junction 

2105 Sun to 0300 Mon 

(inc. north dept line) 

 

North Wembley Jn to 

Watford Junction 

0300 Mon to 0530 Mon. 

 

Southern to 

start/terminate 

Shepard’s Bush 

 

 

WCSH048 

Willesden North Jn to 

Watford Junction 

2105 Sun to 0600 Mon 

 

WCSH170 

Willesden North Jn to 

Bourne End Jn (inc.) 

2105 Sun to 0600 Mon 

MD101 

Wembley 

Central to North 

Wembley Jn 

  

MD101 

North Wembley 

Jn to Watford 

South Jn 
WCSH011 

North Wembley Jn to 

Bourne End Jn (inc.) 

2105 Sun to 0530 Mon 

 

(Southern to reverse at 

Bourne End Jn plus no 

isolation). 

 

WCSH011 

North Wembley Jn to 

Bourne End Jn (inc.) 

2105 Sun to 0530 Mon 

 

(Southern to reverse at 

Bourne End Jn plus no 

isolation). 

 

MD101 

Watford South 

Jn to Watford 

Junction 

MD101 

Watford 

Junction to 

Bourne End Jn 

WCS015 

Watford Junction to 

Ledburn Jn 

2105 Sun to 0600 Mon 

 

 

 

 

 

WCS015 

Watford Junction to 

Ledburn Jn 

2105 Sun to 0600 Mon 

 

 

 

 

WCS049 

Watford Junction to 

Ledburn Jn (inc) 

2105 Sun to 0600 Mon 
MD101 

Bourne End Jn 

to Cheddington  

 

 

 

 

 

 

 

 

 

 

 

 

Bourne End Jn to 

Hanslope South Jn 

2105 Sun to 0600 Mon 

 

(No Isolation north of 

Wolverton SATS) 

WCSH111 

Bourne End Jn to 

Denbigh Hall South Jn 

2105 Sun to 0500 Mon 

WCSH111 

Bourne End Jn to 

Denbigh Hall South Jn 

2105 Sun to 0500 Mon 

WCSH171 

Bourne End Jn to 

Castlethorpe 

2105 Sun to 0600 Mon 

 

 

MD101 
Cheddington to 

Ledburn Jn 
 

 

 

 

 

 

 

 

 

WCSH192 

Cheddington WILD to 

Hanslope South Jn 

2105 Sun to 0600 Mon 

MD101 
Ledburn Jn to 

Drayton Road Jn 

WCSH115 

Ledburn Jn (inc.) to 

Hanslope South Jn 

2345 Sun to 0500 Mon 

(Inc Bletchley to Bow 

Brickhill) 

 

 

TMD & CS BTET 2345 Sun 

to 0415 Mon. 

 

No access Vale Lines. 

 

EWR to start/terminate 

WCSH115 

Ledburn Jn (inc.) to 

Hanslope South Jn 

2345 Sun to 0500 Mon 

(Inc Bletchley to Bow 

Brickhill) 

 

 

TMD & CS BTET 2345 Sun 

to 0415 Mon. 

 

No access Vale Lines. 

 

EWR to start/terminate 

 

 

 

 

 

 

WCSH050 

Ledburn Jn to Hanslope 

South Jn 

2105 Sun to 0600 Mon 

MD101 

Drayton Road Jn 

to Denbigh Hall 

South Jn 

MD101 

Denbigh Hall 

South Jn and 

Denbigh Hall 

North Jn 
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LOR Locations 
Cycle 1 

Fast 

Cycle 2 

Fast 

Cycle 3 

Slow 

Cycle 4 

Slow 

Cycle 5 

Slow 

Cycle 6 

Slow 

Cycle 7 

Fast 

Cycle 8 

Fast 

2025 Weeks 
37, 45, 53, 08, 16, 24, 

32 

38, 46, 01, 09, 17, 25, 

33 

39, 47, 02, 10, 18, 26, 

34 

40, 48, 03, 11, 19, 27, 

35 

41, 49, 04, 12, 20, 28, 

36 

42, 50, 05, 13, 21, 29, 

37 
43, 51, 06, 14, 22, 30 44, 52, 07, 15, 23, 31 

MD101 

Denbigh Hall 

North Jn and 

Milton Keynes 

South Jn 

Bletchley High level 

platform 7.  

(Trains to out stable) 

 

(No Isolation north of 

Wolverton SATS) WCSH112(?) 

Milton Keynes South Jn 

to Hanslope South Jn 

 2300 Sun to 0600 Mon 

  

(No Isolation Permitted) 

Bletchley High level 

platform 7.  

(Trains to out stable) 

 

(No Isolation north of 

Wolverton SATS WCSH112(?) 

Milton Keynes South Jn 

to Hanslope South Jn 

 2300 Sun to 0600 Mon 

 

(No Isolation Permitted)) 

MD101 

Milton Keynes 

South Jn and 

Castlethorpe 

MD101 

Castlethorpe 

and Hanslope 

South Jn 

 

MD101 

Hanslope South 

Jn and Hanslope 

North Jn  
 

WCS060 

Hanslope South Jn to 

Hilmorton 

 2225 Sun to 0530 Mon 

(Extends Rugby South 

2355 to 0530 Mon) 

WCSH172 

Hanslope South Jn to 

Hillmorton Jn 

 2225 Sun to 0530 Mon 

 

 

    
 

 

WCS060 

Hanslope South Jn to 

Hilmorton 

 2225 Sun to 0530 Mon 

(Extends Rugby South 

2355 to 0530 Mon) 

WCSH172 

Hanslope South Jn to 

Hillmorton Jn 

 2225 Sun to 0530 Mon 

 

Not with Long HNR. 

MD101 
Hanslope North 

Jn and Blisworth 

WCSH075 

Hanslope North Jn to 

Hillmorton Jn 

 2225 Sun to 0530 Mon 

(Extends Rugby South 

2355 to 0530 Mon) 

 

(No BTET to Wolverton 

Permitted) 

 

 

 

WCSH025 

Hanslope North Jn to 

Hillmorton Jn 

 2225 Sun to 0530 Mon 

WCSH075 

Hanslope North Jn to 

Hillmorton Jn 

 2225 Sun to 0530 Mon 

(Extends Rugby South 

2355 to 0530 Mon) 

 

(No BTET to Wolverton 

Permitted) 

 

 

 

WCS025 

Hanslope North Jn to 

Hillmorton Jn 

 2225 Sun to 0530 Mon 
MD101 

Blisworth and 

Hillmorton Jn 

MD101 
Hillmorton Jn 

and Rugby TV Jn 
    

 
   

MD101 
Rugby TV Jn and 

Brinklow Jn 
WCSH019 

Rugby TV Jn to 

Atherstone 

ALB 

2355 Sun to 0525 Mon. 

WCSH113 

Rugby Trent Valley Jn to 

Polesworth 

ALB 

2355 Sun to 0525 Mon. 

WCSH019 

Rugby TV Jn to 

Atherstone 

ALB 

2355 Sun to 0525 Mon. 

WCSH113 

Rugby Trent Valley Jn to 

Polesworth 

ALB 

2355 Sun to 0525 Mon. 

WCSH019 

Rugby TV Jn to 

Atherstone 

ALB 

2355 Sun to 0525 Mon. 

WCSH113 

Rugby Trent Valley Jn to 

Polesworth 

ALB 

2355 Sun to 0525 Mon. 

WCSH019 

Rugby TV Jn to 

Atherstone 

ALB 

2355 Sun to 0525 Mon. 

WCSH113 

Rugby Trent Valley Jn to 

Polesworth 

ALB 

2355 Sun to 0525 Mon. 

MD101 
Brinklow Jn and 

Shilton HABD 
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MD101 EUSTON TO ARMITAGE JN 
 

MD101 / MD 1001 Euston- Colwich Jn Timetable Construction Notes 
Weekend From 2330 Fri to 0600 Sat Camden Jn to Hanslope Jn to be timetabled a two-track railway over the Slow lines. 2330 Fri to 0600 Sat possessions inclusive of 

West London Jn and Willesden Nth Jn route to be maintained between NLL and Acton Wells via Gospel Oak and Kensal Green. 

Between 2005 Sat and 1200 Sun and 2100 2105 Sun to 0600 Mon: Camden Jn to Hanslope Jn to be timetabled a two-track railway over the Slow lines, all trains 
timetabled using Slow line Sectional Running Times additional engineering recovery allowance to be added to all services (see TPRs for details). Period block 
possessions are Slow line driven, for LTP timetable planning purposes trains not to call at Queens Park and Bushey (AC services on MD101 affected only).  ECS 
moves between Euston and Wembley Central to be timed to travel via Harlesden Jn LTP. Where required under S7, ECS to be retimed STP and run to/from 
Wembley Central and reverse. 

Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP 
timetable planning purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction. 

For LTP timetable planning purposes routes available Wembley Yards and Camden Road from 0100 Mon via Primrose Hill and Camden Jn OR via the City Lines 
and Gospel Oak and between Acton Wells Jn and Camden Road from 0320 Mon via South West Sidings, Willesden West London Jn, Camden Jn and Primrose 
Hill OR via Willesden High Level Jn, Kensal. 

For LTP timetable planning purposes at London Euston, assume platforms 12 to 16 & lines D, E, X blocked 2100 Sat to 1200 Sun. 
 

Trains between Hanslope Jn and Hillmorton Jn to be timetabled via Northampton 2305 Sat to 1200 Sun 

Midweek From 2230 M-Th to 0600 T-F Camden Jn and Watford North Jn to be timetabled a two-track railway over the Slow lines 

From 2220 M-Th to 0620 T-F Watford North Jn and Hans lope Jn to be timetabled a two-track railway over the Slow lines 

Trains between Hanslope Jn and Hillmorton Jn to be timetabled via Weedon with [10] minutes engineering allowance for Up trains approaching Hanslope Jn and 
[10] minutes engineering allowance for Down trains approaching Hillmorton Jn to allow for STP diversions via Northampton. Times 2300 M-Th to 0600 T-F 

Trains to be timed over the same pair of lines between Hillmorton Jn and Colwich Jn in accordance with the midweek section times. 
Trains to be timed over the slow lines between Whitehouse Jn and Basford Hall Jn in accordance with the midweek section times. 

 
 

 



Network Rail Engineering Access Statement 2026   Version: 1 

EAP Milton Keynes Rules Proposal     Date: 25th Oct 2024 
NW&C (WCS) Section 4 - Standard Possession Opportunities      Page: 15 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 7th Feb 2025 

OFFICIAL OFFICIAL 

MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Euston 
and 

Camden Jn 
101.1 

Continued... 
 

WEEK 
END 
 

 
2100 Sat to 1200 Sun 

High Side  
or 

2115 Sat to 1100 Sun 
Low Side 

BLOCKED 
and 

0040 – 0645 Sun 
All BLOCKED 

� 
 
Refer to table on pages 2 for 

details of blocked lines. 

 
2100 Sat to 1200 Sun 

High Side  
or 

2115 Sat to 1100 Sun 
Low Side 

BLOCKED 
and 

0040 – 0645 Sun 
All BLOCKED 

� 
 

Refer to table on pages 2 
for details of blocked lines. 

 
2100 Sat to 1200 Sun 

High Side  
or 

2115 Sat to 1100 Sun 
Low Side 

BLOCKED 
and 

0040 – 0645 Sun 
All BLOCKED 

� 
 
Refer to table on pages 2 
for details of blocked lines. 

 
2100 Sat to 1200 Sun 

High Side  
or 

2115 Sat to 1100 Sun 
Low Side 

BLOCKED 
and 

0040 – 0645 Sun 
All BLOCKED 

 
 

Refer to table on pages 2 
for details of blocked lines. 

 
2100 Sat to 1200 Sun 

High Side  
or 

2115 Sat to 1100 Sun 
Low Side  

BLOCKED 
and 

0040 – 0645 Sun 
All BLOCKED 

 
 

Refer to table on pages 2 for 
details of blocked lines. 

Weekend all lines AC electrical 
isolations affecting berthing of 
WMT ECS to be between 0055 
Sun to 0550 Sun. 

Weekend DC electrical 
isolations of platforms 9 and 10, 
lines B & C affecting berthing of 
LONDON OVERGROUND ECS 
between 0045 to 0610 Sun. 
First ARL unit to prep using AC. 
 
Max 3 cl. 390s to be stabled in 
Euston station. 

SUN/ 
MON 
 

 
  2355 Sun to 0540 Mon 

 
High Side or Low Side 

BLOCKED 
 

Refer to table on pages 2 for 
details of blocked lines. 



 
 2355 Sun to 0540 Mon 

 
High Side or Low Side 

BLOCKED 
 

Refer to table on pages 2 
for details of blocked lines. 



 
  2355 Sun to 0540 Mon 

 
High Side or Low Side 

BLOCKED 
 

Refer to table on pages 2 
for details of blocked lines. 



 
  2355 Sun to 0540 Mon 

 
High Side or Low Side 

BLOCKED 
 

Refer to table on pages 2 
for details of blocked lines. 



 
  2355 Sun to 0540 Mon 

 
High Side or Low Side 

BLOCKED 
 

Refer to table on pages 2 for 
details of blocked lines. 



 

MID 
WEEK 
 

 
 

 0150 to 0425 T – Sa 
ALL BLOCKED 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

 

Possession not to be taken 
on Tuesday morning every 
8 weeks when 3Q68. 
Weeks to be confirmed at 
DPPP.  
 
Either AC or DC isolation to 
be off by 0355 to allow ARL 
to prep. 

 
NOTES: 

    At Camden Jn access to be maintained to/from DC lines EXCEPT during the following 0040 - 0645 Sun and 0025-0500 Mon 

� & Sleeper to use platforms 1 and 15. 
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Euston Station track patrolling plan – applies all periods. REMARKS 

Euston 
and 

Camden Jn 
101.1 

Continued... 

MID 
WEEK 
 

1040 to 1050 
10 Minutes 

Euston Line B / Platform 8 TRAINS TO TRAVEL OVER OTHER LINES, NO 
ACCESS PLATFORM 8 

Monday patrol 

1050 to 1100 
10 Minutes 
 

Euston to Park St Tunnel 
 

Line B 
 

TRAINS TO TRAVEL OVER OTHER LINES  

1100 to 1105 
5 Minutes 
 

Park St Tunnel to Euston 
 

Line A 
 

TRAINS TO TRAVEL OVER OTHER LINES  

1105 to 1115 
10 Minutes 
 

Euston 
 

Line A / Plats 6 & 7 
 

TRAINS TO TRAVEL OVER OTHER LINES. NO 
ACCESS TO PLATFORMS 6 AND 7 

 

1125 to 1135 
10 Minutes  
 

Euston Plats 3, 4, 5 
 

NO ACCESS PLATFORMS 3, 4 AND 5  

1135 to 1145 
10 Minutes  
 

Euston Line X / Plats 1 & 2 
 

TRAINS TO TRAVEL OVER OTHER LINES. NO 
ACCESS PLATFORMS 1 AND 2 

 

1145 to 1155 
10 Minutes 
 

Euston to Park St Tunnel 
 

Line X TRAINS TO TRAVEL OVER OTHER LINES  

1250 to 1300 
10 Minutes  
 

Euston Line E and Line X TRAINS TO TRAVEL OVER OTHER LINES 
 

 

1315 to 1329 
14 Minutes 
 

Euston Line D 
 

TRAINS TO TRAVEL OVER OTHER LINES. NO 
ACCESS PLATFORMS 12 TO 14 

 

1350 to 1400 
10 Minutes 
 

Euston 
 

Line E TRAINS TO TRAVEL OVER OTHER LINES. NO 
ACCESS PLATFORMS 12 - 14 

 
 

1040 to 1100 
20 Minutes 
 

 Line C TRAINS TO TRAVEL OVER OTHER LINES Tuesday patrol 

1105 to 1120 
15 Minutes 
 

 Line D TRAINS TO TRAVEL OVER OTHER LINES  
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Euston Station track patrolling plan – applies all periods REMARKS 

Euston 
and 

Camden Jn 
10 1.1 

... continued 

MID 
WEEK 

 

    Wednesday patrol 

 1105 to 1115 
10 Minutes 

Euston Line E TRAINS TO TRAVEL OVER OTHER LINES  

 1120 to 1130 
10 Minutes 

Euston to Camden 
Carriage Sidings 
 

Line E / Camden Carriage 
Sidings 

TRAINS TO TRAVEL OVER OTHER LINES. NO 
ACCESS CAMDEN CARRIAGE SIDINGS 

 

 1140 to 1155 
15 Minutes 

Euston  Line B TRAINS TO TRAVEL OVER OTHER LINES  

 1200 to 1210 
10 Minutes 

Euston Line C TRAINS TO TRAVEL OVER OTHER LINES  

 1225 to 1245 
10 Minutes 

Euston Line A       TRAINS TO TRAVEL OVER OTHER LINES  
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Camden Jn 
and 

Willesden North Jn 
101.2 

  

WEEK 
END 
 

 2005 Sat to 1200 Sun 
Slows or Fasts 

BLOCKED 


and 

0050 to 0645 Sun 
ALL LINES BLOCKED  

 
Refer to table on pages 2/3 
for details of blocked lines. 
 

 2005 Sat to 1200 Sun 
Slows or Fasts 

BLOCKED 


and 

0050 to 0645 Sun 
ALL LINES BLOCKED  

 
Refer to table on pages 2/3 
for details of blocked lines. 
 

 2005 Sat to 1200 Sun 
Slows or Fasts 

BLOCKED 


and 

0050 to 0645 Sun 
ALL LINES BLOCKED  

 
Refer to table on pages 2/3 
for details of blocked lines. 
 

 2005 Sat to 1200 Sun 
Slows or Fasts 

BLOCKED 


and 

0050 to 0645 Sun 
ALL LINES BLOCKED  

 
Refer to table on pages 2/3 
for details of blocked lines. 
 

 2005 Sat to 1200 Sun 
Slows or Fasts 

BLOCKED 


and 

0050 to 0645 Sun 
ALL LINES BLOCKED  

 
Refer to table on pages 2/3 
for details of blocked lines. 
 

ICW with NBS blocks at 
Euston any weekend 
electrical isolations affecting 
berthing of LONDON 
OVERGROUND ECS to be 
between 0115 to 0550 Sun. 

 

SUN/ 
MON 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

AWC ECS moves to access 
Wembley ICD via Harlesden 
Jn in WTT.  
 
Sun/Mon access to be same 
lines as taken midweek. 

MID 
WEEK 
 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 



 

NOTES:  

 Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP timetable planning 

purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction. 

� A route to be maintained between Camden Jn and Acton Wells Jn/WCML when Anglia Sun/Mon opportunities taken between Camden Road Jn and Acton Wells Jn. 
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Willesden North Jn  
and  

Watford Jn 
101.3 

 

WEEK 
END 
 

 2005 Sat to 1200 Sun 
  Slows or Fasts BLOCKED 


and 

0040 Sun to 0645 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 2005 Sat to 1200 Sun 
  Slows or Fasts BLOCKED 


and 

0040 Sun to 0645 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 2005 Sat to 1200 Sun 
  Slows or Fasts BLOCKED 


and 

0040 Sun to 0645 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 2005 Sat to 1200 Sun 
  Slows or Fasts BLOCKED 


and 

0040 Sun to 0645 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 2005 Sat to 1200 Sun 
  Slows or Fasts BLOCKED 


and 

0040 Sun to 0645 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

At Watford Jn weekend AC 
electrical isolations affecting 
berthing of WMT ECS to be 
lifted by 0630 Sun. 
 
When extended slow lines 
taken through Watford 
Southern services to run 
ECS to Terminate at 
Shepard’s Bush and reverse 
at North Pole Scrubs End 
Turn Back Sidings. No 
access St Albans abbey. 
 

SUN/ 
MON 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 2105 Sun to 0600 Mon 
Fasts BLOCKED 

Or 
 2105 Sun to 0500 Mon 

Slows BLOCKED 

� 
 

 

MID 
WEEK 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

 
NOTES:  

 Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP timetable planning 

purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction. 

�    A route from the Watford Jn direction to be maintained in Dn & Up directions between WCML and Wembley Yard via North Wembley Jn and Wembley Central. 
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MD101 EUSTON TO ARMITAGE JN continued . . . 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Watford Jn 
and  

Bourne End Jn 
101.4 

 
 

WEEK 
END 
 

 
2005 Sat to 1200 Sun 

  Slows or Fasts BLOCKED 
and 

0055 Sun to 0705 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 
2005 Sat to 1200 Sun 

  Slows or Fasts BLOCKED 
and 

0055 Sun to 0705 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 
2005 Sat to 1200 Sun 

  Slows or Fasts BLOCKED 
and 

0055 Sun to 0705 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 
2005 Sat to 1200 Sun 

  Slows or Fasts BLOCKED 
and 

0055 Sun to 0705 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 
2005 Sat to 1200 Sun 

  Slows or Fasts BLOCKED 
and 

0055 Sun to 0705 Sun 
 ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 
 

SUN/ 
MON 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 

MID 
WEEK 
 

 
Monday to Friday 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

2330 Fri to 0600 Sat 
Fasts BLOCKED 

For Slow Line Blocks see section 5. 
(Either Fasts or Slows to be blocked not both)  
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bourne End Jn  
and 

Ledburn Jn 
101.5 

WEEK 
END 
 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0115 Sun to 0650 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0115 Sun to 0650 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0115 Sun to 0650 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0115 Sun to 0650 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0115 Sun to 0650 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 

SUN/ 
MON 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 
 2105 Sun to 0600 Mon 

Slows or Fasts BLOCKED 
 

 

MID 
WEEK 
 

 
Monday to Friday 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

2330 Fri to 0600 Sat 
Fasts BLOCKED 

For Slow Line Blocks see section 5. 
(Either Fasts or Slows to be blocked not both)  
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ledburn Jn  
and 

Drayton Road Jn 
101.6 

WEEK 
END 
 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0120 Sun to 0645 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0120 Sun to 0645 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0120 Sun to 0645 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0120 Sun to 0645 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0120 Sun to 0645 Sun 
ALL LINES BLOCKED 

 
Refer to table on pages 2/3 
for details of blocked lines. 

 

 

SUN/ 
MON 
 

 2105 Sun to 0555 Mon 
Slows or Fasts BLOCKED 

 

 2105 Sun to 0555 Mon 
Slows or Fasts BLOCKED 

 

 2105 Sun to 0555 Mon 
Slows or Fasts BLOCKED 

 

 2105 Sun to 0555 Mon 
Slows or Fasts BLOCKED 

 

 2105 Sun to 0555 Mon 
Slows or Fasts BLOCKED 

 

 

MID 
WEEK 
 

 
Monday to Friday 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

2330 Fri to 0620 Sat 
Fasts BLOCKED 

For Slow Line Blocks see section 5. 
(Either Fasts or Slows to be blocked not both)  
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Drayton Road Jn 
and 

Hanslope Jn 
101.7 

 

WEEK 
END 
 

2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0130 Sun to 0615 Sun 
ALL LINES BLOCKED 


Refer to table on pages 
2/3 for details of blocked 

lines. 



2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0130 Sun to 0615 Sun 
ALL LINES BLOCKED 


Refer to table on pages 
2/3 for details of blocked 

lines. 



2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0130 Sun to 0615 Sun 
ALL LINES BLOCKED 


Refer to table on pages 
2/3 for details of blocked 

lines. 



2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0130 Sun to 0615 Sun 
ALL LINES BLOCKED 


Refer to table on pages 
2/3 for details of blocked 

lines. 



2005 Sat to 1200 Sun 
Slows or Fasts BLOCKED 

and 
0130 Sun to 0615 Sun 
ALL LINES BLOCKED 


Refer to table on pages 
2/3 for details of blocked 

lines. 



When extended slow lines taken no 
access to/from Bletchley CS. no 
access between WCML and vale 
lines. 
 
A route to be maintained between 
Denbigh Hall South and Denbigh Hall 
North to allow access to Bletchley CS 
for WMT between 2005 and 2205; 
isolation between to be taken from 

2215 SAT. 2005 section 7 starts to be 

applied for at DPPP stage, isolation 
starts can then be 2015. 
 
Weeks : 
39, 47, 02, 10, 18, 26, 34 
41, 49, 04, 12, 20, 28, 36 
EWR to start/terminate Bletchley 
platform7 and to out stable. 
 
Other weeks: 
Route to be maintained Denbigh Hall 
South 0030 to 0615 Sun on the slows. 
 

SUN/ 
MON 
 

 2105 Sun to 0545 Mon 
Slows or Fasts BLOCKED 



 

 2105 Sun to 0545 Mon 
Slows or Fasts BLOCKED 



 

 2105 Sun to 0545 Mon 
Slows or Fasts BLOCKED 



 

 2105 Sun to 0545 Mon 
Slows or Fasts BLOCKED 



 

 2105 Sun to 0545 Mon 
Slows or Fasts BLOCKED 



 

Sun/Mon slow lines register 
possessions preventing access to 
Bletchley CS to be lifted by 0500 Mon, 
and not to be taken at the same time 
as possessions between Hanslope Jn 
and Northampton North.  
 
Bletchley CS to remain energised at 
all times. Request for isolation of 
Bletchley CS to be made at DPPP 
timescales, times 2205 Sun to 0415 
Mon. 
 
A route to be maintained between 
Denbigh Hall South and Denbigh Hall 
North to allow access to Bletchley CS 
for WMT between 2100 and 2200. 
 
Weeks : 



Network Rail Engineering Access Statement 2026   Version: 1 

EAP Milton Keynes Rules Proposal     Date: 25th Oct 2024 
NW&C (WCS) Section 4 - Standard Possession Opportunities      Page: 24 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 7th Feb 2025 

OFFICIAL OFFICIAL 

39, 47, 02, 10, 18, 26, 34 
41, 49, 04, 12, 20, 28, 36 
EWR to start/terminate Bletchley 
platform7 and to out stable. 
 
Other weeks: 
Route to be maintained Denbigh Hall 
South 0001 to 0500 Mon on the 
slows. 
 

MID 
WEEK 

Monday to Friday 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

2330 Fri to 0620 Sat 
Fasts BLOCKED 

For Slow Line Blocks see section 5. 
(Either Fasts or Slows to be blocked not both)  

Bletchley CS to remain energised at 
all times. Request for isolation of 
Bletchley CS to be made at DPPP 
timescales. 
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hanslope Jn 
and 

Hillmorton Jn 
101.8 

WEEK 
END 
 

 
 
 

2305 Sat to 1200 Sun 
BLOCKED 

 
 

 
 
 

2305 Sat to 1200 Sun 
BLOCKED 

 
 

 
 
 

2305 Sat to 1200 Sun 
BLOCKED 

 
 
 
 

 
 
 

2305 Sat to 1200 Sun 
BLOCKED 

 
 
 

2305 Sat to 1200 Sun 
BLOCKED 

 
 

Standard Opportunity times 
to be cut back for diverted 
trains when possessions 
taken on the Northampton 
Loop. Block not permitted 
beyond 0900 Sun if 
Northampton Loop is 
blocked, or half station block 
at Rugby or Trent Valley is 
blocked with BiDi weave or 
Fast lines blocked Stafford-
Crewe. 

SUN/ 
MON 
 

 
 2225 Sun to 0530 Mon 

BLOCKED 

 
 2225 Sun to 0530 Mon 

BLOCKED 

 
 2225 Sun to 0530 Mon 

BLOCKED 

 
 2225 Sun to 0530 Mon 

BLOCKED 

 
 2225 Sun to 0530 Mon 

BLOCKED 
 

Not to be taken with 
possessions on the 
Northampton Loop. 

MID 
WEEK 
 

 
Monday to Friday 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

0001 Sat to 0620 Sat 
Fasts BLOCKED  

 

For Slow Line Blocks see section 5. 
(Either Fasts or Slows to be blocked not both)  

 

 

 
NOTES:  

 Can block through to Rugby if time curtailed to 0600.
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MD101 EUSTON TO ARMITAGE JN continued . . .   
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hillmorton Jn 
and 

 Rugby Trent Valley 
Jn 

101.9 
 

 

WEEK 
END 
 

2210 Sat to 2345 Sat 
WEAVE & REPLATFORM 

 
 2345 Sat to 0825 Sun 

BLOCKED 
 

0825 to 1150 Sun 
WEAVE & REPLATFORM 

2210 Sat to 2345 Sat 
WEAVE & REPLATFORM 

 
 2345 Sat to 0825 Sun 

BLOCKED 
 

0825 to 1150 Sun 
WEAVE & REPLATFORM 

2210 Sat to 2345 Sat 
WEAVE & REPLATFORM 

 
 2345 Sat to 0825 Sun 

BLOCKED 

� 

0825 to 1150 Sun 
WEAVE & REPLATFORM 

2210 Sat to 2345 Sat 
WEAVE & REPLATFORM 

 
 2345 Sat to 0825 Sun 

BLOCKED 
 

0825 to 1150 Sun 
WEAVE & REPLATFORM 

2210 Sat to 2345 Sat 
WEAVE & REPLATFORM 

 
 2345 Sat to 0825 Sun 

BLOCKED 
 

0825 to 1150 Sun 
WEAVE & REPLATFORM 

Half station blocks not to be 
taken with blocks via 
Weedon or blocks of the 
Fast lines between Stafford 
and Crewe 

SUN/ 
MON 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 

 
2300 M-Th to 0530 T-F Up Lines 

 
0020 M-Th to 0520 T-F Down Lines 

 
WEAVE & REPLATFORM 

 

Electrical access to be 
maintained to Rugby Up 
sidings until 0145. Half 
station blocks not to start 
until 0001 T-F if Hanslope 
Jn-Northampton blocked. 
 

 
NOTES:  

� Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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MD101 EUSTON TO ARMITAGE JN continued . . .   
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Rugby Trent Valley 
Jn 

and 
Nuneaton South Jn 

101.10 
 

 

WEEK 
END 
 

2215 Sat to 0915 Sun 
Down Lines BLOCKED 
2155 Sat to 0915 Sun 
Up Lines BLOCKED 

 

2215 Sat to 0915 Sun 
Down Lines BLOCKED 
2155 Sat to 0915 Sun 
Up Lines BLOCKED 

2215 Sat to 0915 Sun 
Down Lines BLOCKED 
2155 Sat to 0915 Sun 
Up Lines BLOCKED 

� 

2215 Sat to 0915 Sun 
Down Lines BLOCKED 
2155 Sat to 0915 Sun 
Up Lines BLOCKED 


 

2215 Sat to 0915 Sun 
Down Lines BLOCKED 
2155 Sat to 0915 Sun 
Up Lines BLOCKED 

Section 7 blocks of 2 lines 
may be taken 0915 Sun-
1200 Sun provided at least 
1 bidirectional line is open 
and the Weedon route is 
open, and the Fast lines are 
open Stafford-Crewe. These 
must not be changed 
without reference to the 
EAP. 

SUN/ 
MON 
 

 
2335 Sun to 0525 Mon 

BLOCKED 

 

 
2335 Sun to 0525 Mon 

BLOCKED 
 

 
2335 Sun to 0525 Mon 

BLOCKED 
 

 
2335 Sun to 0525 Mon 

BLOCKED 
 

 
2335 Sun to 0525 Mon 

BLOCKED 

Track Patrol 
 
Electrified route to be 
maintained for Sleeper 
Service if possessions on 
MD301. 
 
Need one pair of lines open 
on TVs due to possessions 
on west mids in weeks: 
TBD-52,02, 03,11, 29, 30, 
31?, 32 
Off at 0330 Mon in weeks 
TBD 

MID 
WEEK 
 

 
0010 to 0600 T-Sa 

Down Lines 
BLOCKED 

 

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details 
 

1 bidirectional line to be 
open.  

 
NOTES: 

� Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Nuneaton South Jn 
and 

Ashby Jn 
(Trent Valley Lines) 

101.11 

WEEK 
END 
 

2220 Sat to 0915 Sun 
Down Lines BLOCKED 
2150 Sat to 0915 Sun 
Up Lines BLOCKED 

 

2220 Sat to 0915 Sun 
Down Lines BLOCKED 
2150 Sat to 0915 Sun 
Up Lines BLOCKED 

2220 Sat to 0915 Sun 
Down Lines BLOCKED 
2150 Sat to 0915 Sun 
Up Lines BLOCKED 

� 

2220 Sat to 0915 Sun 
Down Lines BLOCKED 
2150 Sat to 0915 Sun 
Up Lines BLOCKED 


 

2220 Sat to 0915 Sun 
Down Lines BLOCKED 
2150 Sat to 0915 Sun 
Up Lines BLOCKED 

Section 7 blocks of 2 lines 
may be taken 0915 Sun-
1200 Sun provided at least 
1 bidirectional line is open 
and the Weedon route is 
open, and the Fast lines are 
open Stafford-Crewe. These 
must not be changed 
without reference to the 
EAP. 

SUN/ 
MON 
 

 
 

2335 Sun to 0525 Mon 
BLOCKED 

 
 

2335 Sun to 0525 Mon 
BLOCKED 

 
 

2335 Sun to 0525 Mon 
BLOCKED 

 
 

2335 Sun to 0525 Mon 
BLOCKED 

 
 

2335 Sun to 0525 Mon 
BLOCKED 

Track Patrol 
 
Electrified route to be 
maintained for Sleeper 
Service if possessions on 
MD301. 
 
Need one pair of lines open 
on TVs due to possessions 
on west mids in weeks: on 
west mids in weeks: 
TBD-52,02, 03,11, 29, 30, 
31?, 32 
Off at 0330 Mon in weeks 
TBD 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 
NOTES: 

� Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ashby Jn 
and 

Amington Jn 
101.12 

 

WEEK 
END 
 

2220 Sat to 0935 Sun 
Down Lines BLOCKED 
2145 Sat to 0915 Sun 
Up Lines BLOCKED 

 

2220 Sat to 0935 Sun 
Down Lines BLOCKED 
2145 Sat to 0915 Sun 
Up Lines BLOCKED 

2220 Sat to 0935 Sun 
Down Lines BLOCKED 
2145 Sat to 0915 Sun 
Up Lines BLOCKED 

� 

2220 Sat to 0935 Sun 
Down Lines BLOCKED 
2145 Sat to 0915 Sun 
Up Lines BLOCKED 


 

2220 Sat to 0935 Sun 
Down Lines BLOCKED 
2145 Sat to 0915 Sun 
Up Lines BLOCKED 

Section 7 blocks of 2 lines 
may be taken 0915 Sun-
1200 Sun provided at least 
1 bidirectional line is open 
and the Weedon route is 
open, and the Fast lines 
are open Stafford-Crewe. 
These must not be 
changed without reference 
to the EAP. 
 

SUN/ 
MON 
 

 
2340 Sun to 0525 Mon 

BLOCKED 
 

 
2340 Sun to 0525 Mon 

BLOCKED 
 

 
2340 Sun to 0525 Mon 

BLOCKED 

 
2340 Sun to 0525 Mon 

BLOCKED 
 

 
2340 Sun to 0525 Mon 

BLOCKED 
 

Track Patrol 
 
Electrified route to be 
maintained for Sleeper 
Service if possessions on 
MD301. 
 
Need one pair of lines 
open on TVs due to 
possessions on west mids 
in weeks: 
on west mids in weeks: 
TBD-52,02, 03,11, 29, 30, 
31?, 32 
Off at 0330 Mon in weeks  
TBD 

MID 
WEEK 
 

 
2355 M-F to 0545 T-Sa 

Down or Up lines 
BLOCKED (any week) 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

 
1 bidirectional line to be 
open. 

 
NOTES:  

� Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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MD101 EUSTON TO ARMITAGE JN continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Amington Jn  
and 

Lichfield North Jn 
101.13 

 
 

WEEK 
END 
 

2225 Sat to 0940 Sun 
Down Lines BLOCKED 
2140 Sat to 0910 Sun 
Up Lines BLOCKED 

 

2225 Sat to 0940 Sun 
Down Lines BLOCKED 
2140 Sat to 0910 Sun 
Up Lines BLOCKED 

2225 Sat to 0940 Sun 
Down Lines BLOCKED 
2140 Sat to 0910 Sun 
Up Lines BLOCKED 

� 

2225 Sat to 0940 Sun 
Down Lines BLOCKED 
2140 Sat to 0910 Sun 
Up Lines BLOCKED 


 

2225 Sat to 0940 Sun 
Down Lines BLOCKED 
2140 Sat to 0910 Sun 
Up Lines BLOCKED 

Section 7 blocks of 2 lines 
may be taken 0915 Sun-
1200 Sun provided at least 
1 bidirectional line is open 
and the Weedon route is 
open, and the Fast lines are 
open Stafford-Crewe. These 
must not be changed 
without reference to the 
EAP. 
 

SUN/ 
MON 
 

 
2345 Sun to 0525 Mon 

BLOCKED 
 

 
2345 Sun to 0525 Mon 

BLOCKED 

 
2345 Sun to 0525 Mon 

BLOCKED 

 
2345 Sun to 0525 Mon 

BLOCKED 
 

 
2345 Sun to 0525 Mon 

BLOCKED 
 

Track Patrol 
 
Electrified route to be 
maintained for Sleeper 
Service if possessions on 
MD301. 
 
Need one pair of lines open 
on TVs due to possessions 
on west mids in weeks: 
on west mids in weeks: 
TBD-52,02, 03,11, 29, 30, 
31?, 32 
Off at 0330 Mon in weeks  
TBD 

MID 
WEEK 
 

 
2355 M-F to 0545 T-Sa 

Down or Up Lines 
BLOCKED (any week) 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

Minimum 1 bidirectional line 
to be open. Access to be 
maintained to/from Lichfield 
Chord except where shown 
in Section 5. 

 
NOTES: 

� Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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MD101 EUSTON TO ARMITAGE JN / NW1001 ARMITAGE JN TO PRESTON FYLDE JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Lichfield North Jn and 
Colwich Jn 

101.14/1001.1 
 

 

WEEK 
END 
 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 

 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 

� 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 


 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 

To be taken after the 
passage of 1H76. 
 
Section 7 blocks of Up TV 
Slow & Up TV Fast south of 
Amington Jn may be taken 
0915 Sun-1200 Sun 
provided at least 1 
bidirectional line is open and 
the Weedon route is open, 
and the Fast lines are open 
Stafford-Crewe.  
 
Disruptive access between 
Curborough & Amington Jn 
must be requested at DPPP 
timescales  
 
These must not be changed 
without reference to the 
EAP. 

SUN/ 
MON 
 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

 
2355 Sun to 0525 Mon 

BLOCKED 

 
2355 Sun to 0525 Mon 

BLOCKED 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

Track Patrol 
 
Electrified route to be 
maintained for Sleeper 
Service if possessions on 
MD301. 
 
Need one pair of lines open 
on TVs due to possessions 
on west mids in weeks: 
on west mids in weeks: 
TBD-52,02, 03,11, 29, 30, 
31?, 32 
Off at 0330 Mon in weeks  
TBD 
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MID 
WEEK 
 

 
0015 to 0545 T-Sa 

Up Lines 
BLOCKED 

 

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details. 
 

One bidirectional line to be 
open. Down line 
possessions not permitted. 
No possessions of Up lines 
permitted north of 
Curborough Jn. Access 
to/from Lichfield Chord must 
be maintained except where 
shown in Section 5. 

 
NOTES: 

� Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hanslope Jn 
and 

Northampton  
South Jn  

105.1 

WEEK 
END 
 

0140 to 0745 Sun 
BLOCKED 

 

0140 to 0745 Sun 
BLOCKED 

 

0140 to 0745 Sun 
BLOCKED 

 

0140 to 0745 Sun 
BLOCKED 

� 

0140 to 0745 Sun 
BLOCKED 

 

0610 Sun finish if Slows 
blocked at Bletchley 
preventing access to 
Bletchley CS. 
 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

Not to be taken with 
possessions affecting 
access to Bletchley C.S. 
Or between Hanslope Jn to 
Rugby South Jn via Weedon 
and Daventry Sth to Rugby 
Sth Jn and possessions.  

Northampton  
South Jn 

and  
Northampton  

North Jn 
105.2 

 

WEEK 
END 
 

 0205 to 0730 Sun 
BLOCKED 

 

 0205 to 0730 Sun 
BLOCKED 

 

 0205 to 0730 Sun 
BLOCKED 

 

 0205 to 0730 Sun 
BLOCKED 

 

 0205 to 0730 Sun 
BLOCKED 

 

0600 Sun finish (isolation off 
at 0515) if Slows blocked at 
Bletchley preventing access 
to Bletchley CS.  
 
Weekend electrical 
isolations of the 
Northampton Area between 
0215-0645 Sun only 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

  
 There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

NOT with Hanslope Jn to 
Rugby South Jn via Weedon 
and Daventry Sth to Rugby 
Sth Jn possessions.  

 
NOTES: 

� Possession times to be eased in week 8 for additional WMT services if Bank holiday WCML access goes ahead 
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .  
 

SECTION Northampton Station track patrolling plan – applies all periods REMARKS 

Northampton  
South Jn 

and  
Northampton  

North Jn 
105.2 

... continued 

0850 Wed to 0920 Wed 
BLOCKED 

 

Platforms 4 and 5 (bays) Trains to be re-platformed Wednesday Patrol 

1025 Wed to 1045 Wed 
BLOCKED 

 

Platform 3 Trains to be re-platformed Wednesday Patrol 

1050 Wed to 1105 Wed 
BLOCKED 

 

Platform 2 Trains to be re-platformed Wednesday Patrol 

1105 Wed to 1135 Wed 
BLOCKED 

Platform 1 to Up 
Northampton 1401 pts 
And Up Northampton 

Trains to be re-platformed Wednesday Patrol 
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Northampton  
North Jn 

and  
Daventry North Jn 

105.3 

WEEK 
END 
 

 
2355 Sat to 0900 Sun 

BLOCKED  

 
2355 Sat to 0900 Sun 

BLOCKED 

 
2355 Sat to 0900Sun 

BLOCKED 
 

 
2355 Sat to 0900 Sun 

BLOCKED 
 

 
2355 Sat to 0900 Sun 

BLOCKED 
 

Isolations which affect Kings 
Heath depot to be requested 
at DPPP stage. 
 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available  

 
Standard Possession 

Opportunities not available 
 

 

MID 
WEEK 
 

  
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

 
NOTES: 

� Possession times to be eased in week 8 for additional WMT services if Bank holiday WCML access goes ahead 
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Daventry North Jn 
and 

Hillmorton Jn 
105.4 

WEEK 
END 
 

 
 2355 Sat to 0905 Sun 

BLOCKED 
 

 
 2355 Sat to 0905 Sun 

BLOCKED 

 
 2355 Sat to 0905 Sun 

BLOCKED 
 

 
 2355 Sat to 0905 Sun 

BLOCKED 
 

 
 2355 Sat to 0905 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

NOT with Hanslope Jn to 
Rugby South Jn via 
Weedon, and Hanslope via 
N’pton to Daventry Nth 
possessions.  
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MD120 CAMDEN JN TO WATFORD JN D.C LINES 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Camden Jn 
and 

Queens Park 
120.1 

 
 

WEEK 
END 
 

 
 0130 to 0645 Sun 

BLOCKED 
 

 
 0130 to 0645 Sun 

BLOCKED 
 

 
 0130 to 0645 Sun 

BLOCKED 
 

 
 0130 to 0645 Sun 

BLOCKED 
 

 
 0130 to 0645 Sun 

BLOCKED 
 

Possessions in periods A, B 
& H to be given up to pass 

de-icing trains. 
 

Train planning to plan 5M41, 
5M42, 5J41, 5I41, 5I42 

through section 4. 
Possession will be given up 
for sleet train in icy weather. 

 
At Stonebridge: 
NBS possessions not 
requiring an isolation, can 
be taken up to signals 
WS36 and WS38. 
Possessions requiring an 
isolation will need 
agreement from LUL. 

 

SUN/ 
MON 
 

 
0100 to 0500 Mon 

BLOCKED 

 
0100 to 0500 Mon 

BLOCKED 

 
0100 to 0500 Mon 

BLOCKED 

 
0100 to 0500 Mon 

BLOCKED 

 
0100 to 0500 Mon 

BLOCKED 
 

MID 
WEEK 
 

 
0100 to 0500 T-Sa 

BLOCKED 
 

Queens Park 
and 

Willesden Jn Low  
Level (inclusive) 

120.2 
 

 

WEEK 
END 
 

 
  0200 to 0645 Sun 

BLOCKED 
 

 
  0200 to 0645 Sun 

BLOCKED 
 

 
  0200 to 0645 Sun 

BLOCKED 
 

 
  0200 to 0645 Sun 

BLOCKED 
 

 
  0200 to 0645 Sun 

BLOCKED 
 

SUN/ 
MON 
 

 
0100 to 0500 Mon 

BLOCKED 

 
0100 to 0500 Mon 

BLOCKED 

 
0100 to 0500 Mon 

BLOCKED 

 
0100 to 0500 Mon 

BLOCKED 

 
0100 to 0500 Mon 

BLOCKED 
 

MID 
WEEK 
 

 
0100 to 0500 T-F  
0130 to 0500 Sat 

BLOCKED 
 

Willesden Jn Low 
Level 
and 

Wembley Central 
120.3 

 
 

WEEK 
END 
 

 
0105 to 0645 Sun 

BLOCKED 

 
0105 to 0645 Sun 

BLOCKED 

 
0105 to 0645 Sun 

BLOCKED 

 
0105 to 0645 Sun 

BLOCKED 

 
0105 to 0645 Sun 

BLOCKED 

SUN/ 
MON 
 

 
0100 to 0500 Mon 

BLOCKED 
 

 
0100 to 0500 Mon 

BLOCKED 
 

 
0100 to 0500 Mon 

BLOCKED 
 

 
0100 to 0500 Mon 

BLOCKED 
 

 
0100 to 0500 Mon 

BLOCKED 
 

MID 
WEEK 
 

 
0100 to 0500 T-F  
0130 to 0500 Sat 

BLOCKED 
 

PLEASE REFER TO SECTION 5 FOR WEEKS WHEN ACCESS UNAVALABLE 
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MD120 CAMDEN JN TO WATFORD JN D.C LINES continued . . . 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Wembley Central 
(inc) and 
Harrow &  

Wealdstone (Inc) 
120.4 

 
 

WEEK 
END 
 

 
0050 to 0645 Sun 

BLOCKED 
 

 
0050 to 0645 Sun 

BLOCKED 
 

 
0050 to 0645 Sun 

BLOCKED 
 

 
0050 to 0645 Sun 

BLOCKED 
 

 
0050 to 0645 Sun 

BLOCKED 
 

Possessions in periods A, B 
& H to be given up to pass 

de-icing trains. 
 

Train planning to plan 5M41, 
5M42, 5J41, 5I41, 5I42 

through section 4. 
Possession will be given up 
for sleet train in icy weather. 

 

SUN/ 
MON 
 

 
0045 to 0500 Mon 

BLOCKED 

 
0045 to 0500 Mon 

BLOCKED  

 
0045 to 0500 Mon 

BLOCKED  

 
0045 to 0500 Mon 

BLOCKED  

 
0045 to 0500 Mon 

BLOCKED 
 
  

MID 
WEEK 
 

 
0100 to 0500 T-F 
0130 to 0500 Sat  

BLOCKED 
 

Harrow & Wealdstone 
 and  

Watford Jn (inc) 
120.5 

 
 

WEEK 
END 
 

 
0050 to 0645 Sun 

BLOCKED 
 

 
0050 to 0645 Sun 

BLOCKED 
 

 
0050 to 0645 Sun 

BLOCKED 
 

 
0050 to 0645 Sun 

BLOCKED 
 

 
0050 to 0645 Sun 

BLOCKED 
 

Watford High St to Watford 
Jn isolations to be given up 
by 0615 Sun.  Isolations of 
Watford Junction to be 
Confirmed at DPPP. 
Provision required to stable 
at Watford Jn for 4 x 4 car 
DC units. 

SUN/ 
MON 
 

 
 0050 to 0500 Mon 

BLOCKED 

 
 0050 to 0500 Mon 

BLOCKED  

 
 0050 to 0500 Mon 

BLOCKED  

 
 0050 to 0500 Mon 

BLOCKED  

 
 0050 to 0500 Mon 

BLOCKED 
 
  

Possessions to be given up 
to pass de-icing trains. 
Watford High St to Watford 
Jn isolations to be given up 
by 0425. Isolations of 
Watford Junction to be 
Confirmed at DPPP. 
Provision required to stable 
at Watford Jn for 4 x 4 car 
DC units. 

MID 
WEEK 
 

 
0100 to 0500 T-Sa 

BLOCKED 
(For Watford Junction Station also see 120.6) 
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MD120 CAMDEN JN TO WATFORD JN D.C LINES continued . . . 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

At Watford Junction 
120.6 

 

WEEK 
END 
 

 
Standard possession 

opportunities not available 
 

 
Standard possession 

opportunities not available 

 
Standard possession 

opportunities not available 

 
Standard possession 

opportunities not available 

 
Standard possession 

opportunities not available 

 

SUN/ 
MON 
 

 
Standard possession 

opportunities not available 
 

 
Standard possession 

opportunities not available 

 
Standard possession 

opportunities not available 

 
Standard possession 

opportunities not available 

 
Standard possession 

opportunities not available 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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MD130 WATFORD JN TO ST. ALBANS ABBEY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Watford Jn 
and 

St. Albans Abbey 
130.1 

 
 

WEEK 
END 
 

 
 2325 Sat to 0745 Sun 

BLOCKED 
 

 
 2325 Sat to 0745 Sun 

BLOCKED 
 

 
 2325 Sat to 0745 Sun 

BLOCKED 
 

 
 2325 Sat to 0745 Sun 

BLOCKED 
 

 
 2325 Sat to 0745 Sun 

BLOCKED 
 

Isolations to be taken 2330 - 
0730 ONLY. 

SUN/ 
MON 
 

 
2350 Sun to 0545 Mon 

BLOCKED 
 

 
2350 Sun to 0545 Mon 

BLOCKED 

 
2350 Sun to 0545 Mon 

BLOCKED 

 
2350 Sun to 0545 Mon 

BLOCKED 

 
2350 Sun to 0545 Mon 

BLOCKED 

Isolations to be taken 2350 - 
0515 ONLY. 
 

MID 
WEEK 
 

 
 2325 M-F to 0545 T-Sa 

BLOCKED 
 

Isolations to be taken 2330 - 
0515 ONLY. 
 
Out stabling of platform 11, 
at Watford Jn, to be 
requested at DPPP time 
scales. Traffic remark to be 
added” WMT STABLED 
UNIT AT PLATFORM 11 
WATFORD TO BE MOVED 
TO PLATFORM 10 OR 
WATFORD YARD” 
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MD136 HARLESDEN JN TO WEMBLEY CENTRAL (WILLESDEN CARRIAGE SHED LINES) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Harlesden Jn 
and 

Willesden Carr Shed 
South 
136.1 

 
 

WEEK 
END 
 

 
0100 to 0730 Sun 

BLOCKED 
 

 
0100 to 0730 Sun 

BLOCKED 
 

 
0100 to 0730 Sun 

BLOCKED 
 

 
0100 to 0730 Sun 

BLOCKED 
 

 
0100 to 0730 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

 

Willesden Carr Shed 
South 
and 

Wembley Central 
136.2 

 
 

WEEK 
END 
 

 
0105 to 0645 Sun 

BLOCKED 
 

 
0105 to 0645 Sun 

BLOCKED 
 

 
0105 to 0645 Sun 

BLOCKED 
 

 
0105 to 0645 Sun 

BLOCKED 
 

 
0105 to 0645 Sun 

BLOCKED 
 

Times to be declared for 
DPPP timescales 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
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MD137 HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Harlesden Jn 
and 

Wembley Yard South 
Jn 

137.1 
 

 

WEEK 
END 
 

 
0110 to 0750 Sun 

BLOCKED 
 

 
0110 to 0750 Sun 

BLOCKED 
 

 
0110 to 0750 Sun 

BLOCKED 
 

 
0110 to 0750 Sun 

BLOCKED 
 

 
0110 to 0750 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

Not with West London Jn 
and Wembley Willesden 
Relief lines. 
 

Wembley Yard South 
Jn 

And 
Wembley Central 

137.2 
 

 

WEEK 
END 
 

 
 0115 to 0750 Sun 

BLOCKED 
 

 
 0115 to 0750 Sun 

BLOCKED 
 

  
0115 to 0750 Sun 

BLOCKED 
 

 
 0115 to 0750 Sun 

BLOCKED 
 

 
 0115 to 0750 Sun 

BLOCKED 
 

If Reliefs closed High level 
goods and city lines need to 
be open to maintain a route 
to C-sidings before 0115 
and after 0750. 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

Not with West London Jn 
and Wembley Willesden 
Relief lines. 
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MD140 BLETCHLEY TO BEDFORD ST JOHNS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bletchley Station 
and 

Bletchley East Jn 
140.0 

 
 

WEEK 
END 
 

 
0030 0115 Sun to 0700 

Sun 
BLOCKED 

 

 
0030 0115 Sun to 0700 

Sun 
BLOCKED 

 

 
0030 0115 Sun to 0700 

Sun 
BLOCKED 

 

 
0030 0115 Sun to 0700 

Sun 
BLOCKED 

 

 
0030 0115 Sun to 0700 

Sun 
BLOCKED 

 

Week Cycles 3 & 5 weeks: 
39, 47, 02, 10, 18, 26, 34 
41, 49, 04. 12, 20, 28, 36 
Can take 2205 Sat to 1200 
Sun. EWR to 
Start/Terminate Bletchley 
Platform 7 and out stable. 
 

SUN/ 
MON 
 

0001 Mon to 0500 Mon 
BLOCKED 

0001 Mon to 0500 Mon 
BLOCKED 

0001 Mon to 0500 Mon 
BLOCKED 

0001 Mon to 0500 Mon 
BLOCKED 

0001 Mon to 0500 Mon 
BLOCKED 

Week Cycles 3 & 5 weeks: 
39, 47, 02, 10, 18, 26, 34 
41, 49, 04. 12, 20, 28, 36 
Can take 2205 Sat to 1200 
Sun. EWR to 
Start/Terminate Bletchley 
Platform 7 and out stable. 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

Bletchley East Jn 
and 

Fenny Stratford 
140.1 

 
 

WEEK 
END 
 

 
0105 Sun to 0300 Mon 

BLOCKED 
 

 
0105 Sun to 0300 Mon 

BLOCKED 
 

 
0105 Sun to 0300 Mon 

BLOCKED 
 

 
0105 Sun to 0300 Mon 

BLOCKED 
 

 

 
0105 Sun to 0300 Mon 

BLOCKED 
 

EWR to reverse at Fenny 
Stratford. 
 
Week Cycles 3 & 5 weeks: 
39, 47, 02, 10, 18, 26, 34 
41, 49, 04. 12, 20, 28, 36 
Can take 2205 Sat to 1200 
Sun. EWR to 
Start/Terminate Bletchley 
Platform 7 and out stable. 

SUN/ 
MON 
 

See above. 
 

See above. 
 

 
See above. 

 

 
See above. 

 

 
See above. 

 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
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MD140 BLETCHLEY TO BEDFORD ST JOHNS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bletchley East Jn 
Fenny Stratford 

and 
Forders Sidings 

140.2 
 

 

WEEK 
END 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 

SUN/ 
MON 
 

See above. 
 

See above. 
 

 
See above. 

 

 
See above. 

 

 
See above. 

 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

Forders Sidings  
and 

Bedford St Johns 
140.3 

 
 

WEEK 
END 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 
2305 Sat to 0300 Mon 

BLOCKED 
 

 

SUN/ 
MON 
 

See above. 
 

See above. 
 

See above. 
 

See above. 
 

See above. 
 

 

MID 
WEEK 
 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
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MD145 CAMDEN ROAD JN TO CAMDEN JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Camden Road West 
Jn  

and 
Camden Jn  

145.1 
 

 

WEEK 
END 
 

 
0020 to 0910 Sun 

BLOCKED 
 

 
0020 to 0910 Sun 

BLOCKED 

 
0020 to 0910 Sun 

BLOCKED 

 
0020 to 0910 Sun 

BLOCKED 

 
0020 to 0910 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 

MID 
WEEK 
 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 



 

 

MD150 KENSAL GREEN JN TO WILLESDEN SUBURBAN JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Kensal Green Jn 
and 

Willesden  
Suburban Jn 

150.1 
 

 

WEEK 
END 
 

0105 to 0645 Sun 
BLOCKED 

0105 to 0645 Sun 
BLOCKED 

0105 to 0645 Sun 
BLOCKED 

0105 to 0645 Sun 
BLOCKED 

0105 to 0645 Sun 
BLOCKED 

 

SUN/ 
MON 
 

0100 to 0500 Mon 
BLOCKED 

0100 to 0500 Mon 
BLOCKED 

0100 to 0500 Mon 
BLOCKED 

0100 to 0500 Mon 
BLOCKED 

0100 to 0500 Mon 
BLOCKED 

Possessions to be given up 
to pass de-icing trains. MID 

WEEK 
 

 0105 to 0500 T-Sa 
BLOCKED 
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MD155 KENSAL GREEN JN TO HARLESDEN JN (CITY LINES) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Kensal Green Jn 
and 

Harlesden Jn 

155.1 

 
 

WEEK 
END 
 

0030 to 0800 Sun 
BLOCKED 

0030 to 0800 Sun 
BLOCKED 

0030 to 0800 Sun 
BLOCKED 

0030 to 0800 Sun 
BLOCKED 

0030 to 0800 Sun 
BLOCKED 

 

SUN/ 
MON 
 

 
Standard possession 

opportunities not available 
 

 
Standard possession 

opportunities not available 
 

 
Standard possession 

opportunities not available 
 

 
Standard possession 

opportunities not available 
 

 
Standard possession 

opportunities not available 
 

 

MID 
WEEK 
 

PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 1 
 

 
MD160 WILLESDEN HIGH LEVEL JN TO MITRE BRIDGE JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Willesden High Level 
Jn and 

Mitre Bridge Jn 
160.1 

 
 

WEEK 
END 
 

0045 to 0810 Sun 
BLOCKED 

0045 to 0810 Sun 
BLOCKED 

0045 to 0810 Sun 
BLOCKED 

0045 to 0810 Sun 
BLOCKED 

0045 to 0810 Sun 
BLOCKED 

 

SUN/ 
MON 
 

Standard possession 
opportunities not available 

Standard possession 
opportunities not available 

Standard possession 
opportunities not available 

Standard possession 
opportunities not available 

Standard possession 
opportunities not available 

 

MID 
WEEK 
 

 
PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 1 
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 MD166 NORTH POLE JN TO WEMBLEY  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

North Pole Jn 
and 

Mitre Bridge Jn 
166.1 

 
 

WEEK 
END 
 

0105 to 0800 Sun 
BLOCKED 

0105 to 0800 Sun 
BLOCKED 

0105 to 0800 Sun 
BLOCKED 

0105 to 0800 Sun 
BLOCKED 

0105 to 0800 Sun 
BLOCKED 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

 

 

Mitre Bridge Jn 
and 

West London Jn 
166.2 

 
 

WEEK 
END 
 

0105 to 0800 Sun 
BLOCKED 

0105 to 0800 Sun 
BLOCKED 

0105 to 0800 Sun 
BLOCKED 

0105 to 0800 Sun 
BLOCKED 

0105 to 0800 Sun 
BLOCKED 

 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 


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MD166 NORTH POLE JN TO WEMBLEY continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

West London Jn 
and 

Wembley Central 
(Willesden Relief 

Lines)  
166.3 

WEEK 
END 
 

0110 to 0750 Sun 
BLOCKED 

 

0110 to 0750 Sun 
BLOCKED 

 

0110 to 0750 Sun 
BLOCKED 

 

0110 to 0750 Sun 
BLOCKED 

 

0110 to 0750 Sun 
BLOCKED 

 

When the Slow lines are 
BLOCKED through 
Harlesden Jn, no south end 
access Wembley Railcare 
Depot, times to be 
constrained to 0050 Sun to 
0645 Sun. 
 
When extended times taken 
of 0110-1200 Sun Freight 
Services to run via WLL, 
Willesden North Jn, 
Harlesden Jn. Southern 
services via Willesden 
North Jn. 
 
Note, blocks up to C- 
sidings, possession to start 
0115 Sun. 
 
With Harlesden Jn Closed, 
possession needs to be off 
at 0630 Sun to allow AWC a 
route out via the reliefs. 
 
If blocked, outside NBS, a 
route via HLG and City lines 
required for access to C 
sidings. 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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MD167 MITRE BRIDGE JN TO ACTON WELLS JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Mitre Bridge Jn 
and 

Acton Wells Jn 
167.1 

(Only South West 
Lines) 

 
 

WEEK 
END 
 2245 Sat to 0930 Sun 

BLOCKED 
2245 Sat to 0930 Sun 

BLOCKED 
2245 Sat to 0930 Sun 

BLOCKED 
2245 Sat to 0930 Sun 

BLOCKED 
2245 Sat to 0930 Sun 

BLOCKED 

From 0050-1200 Sun 
Southern Services to 
terminate at Shepherds 
Bush, Freight Services via 
Kew East, Acton, Willesden 
#7. 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

 

 

 

MD170 ACTON CANAL WHARF TO WILLESDEN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Acton Canal Wharf Jn 
and 

Willesden No. 7 Jn 
(Up & Down Acton 

Branch) 
170.1 

 
 

WEEK 
END 
 

 
2150 Sat to 2210 Sun 

BLOCKED 

 
2150 Sat to 2210 Sun 

BLOCKED 

 
2150 Sat to 2210 Sun 

BLOCKED 

 
2150 Sat to 2210 Sun 

BLOCKED 

 
2150 Sat to 2210 Sun 

BLOCKED 

NOT with Southern Territory 
and WCS possessions 
which require diversions via 
Kew. 
 
2442 Pts to 2444 Pts not to 
be taken after 1330 Sun. 
This is to allow HS2 
materials trains to run. 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 
 

 

MID 
WEEK 
 

 
PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 4 
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MD180 RUGBY TRENT VALLEY JN TO NEW BILTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Trent Valley Jn 
and 

New Bilton 
180.1 

 
 

WEEK 
END 
 

 
2000 Sat to 1200 Sun 

BLOCKED 
 

 
2000 Sat to 1200 Sun 

BLOCKED 

 
2000 Sat to 1200 Sun 

BLOCKED 

 
2000 Sat to 1200 Sun 

BLOCKED 

 
2000 Sat to 1200 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
 

Standard Possession 
Opportunities not available 

 

 
 

Standard Possession 
Opportunities not available 

 

 
 

Standard Possession 
Opportunities not available 

 

 
 

Standard Possession 
Opportunities not available 

 

 
 

Standard Possession 
Opportunities not available 

 

 

MID 
WEEK 
 

  

 
MD232 HINCKLEY (EXCLUSIVE) TO ABBEY JN  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hinckley 
and 

Nuneaton South Jn  
232.1 

 
 

WEEK 
END 
 

 
2305 Sat to 1015 Sun 

BLOCKED 
 

 
2305 Sat to 1015 Sun 

BLOCKED 
 

 
2305 Sat to 1015 Sun 

BLOCKED 

 
2305 Sat to 1015 Sun 

BLOCKED 
 

 
2305 Sat to 1015 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

Nuneaton South Jn 
and  

Abbey Jn  
(Down & Up Arley 

lines) 
232.2 

WEEK 
END 
 

 
2300 Sat to 1015 Sun 

BLOCKED 
 

 
2300 Sat to 1015 Sun 

BLOCKED 
 

 
2300 Sat to 1015 Sun 

BLOCKED 

 
2300 Sat to 1015 Sun 

BLOCKED 

 
2300 Sat to 1015 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
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MD233 MIDLAND YARD JN TO CANAL FARM JN (Nuneaton North Chord) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Midland Yard Jn  
and 

 Canal Farm Jn 
233.1 

 

WEEK 
END 
 

 
2300 Sat to 1015 Sun 

BLOCKED 
 

 
2300 Sat to 1015 Sun 

BLOCKED 
 

 
2300 Sat to 1015 Sun 

BLOCKED 
 

 
2300 Sat to 1015 Sun 

BLOCKED 
 

 
2300 Sat to 1015 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 


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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Trent Valley Jn 
and 

Coventry South Jn 
301.1 

 

WEEK 
END 
 

 
2340 Sat to 0825 Sun 

BLOCKED 

 
2340 Sat to 0825 Sun 

BLOCKED 

 
2340 Sat to 0825 Sun 

BLOCKED 

�
 

 
2340 Sat to 0825 Sun 

BLOCKED 
 

 
2340 Sat to 0825 Sun 

BLOCKED 

Possessions to be given up 
for the passage of 6H90, if 
running on a Saturday Night 
returning Sunday Morning.  

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

 
NOTES: 

� Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Coventry North Jn 
and 

Three Spires 
410.1 

WEEK 
END 
 

 
 

 2305 Sat to 0920 Sun 
BLOCKED 

 
 

 2305 Sat to 0920 Sun 
BLOCKED 

 
 

 2305 Sat to 0920 Sun 
BLOCKED 

 
 

 2305 Sat to 0920 Sun 
BLOCKED 

 
 

 2305 Sat to 0920 Sun 
BLOCKED 

At Coventry North Jn access 
to be maintained between 
Coventry Station and 
Coventry Yard (West 
Midlands TOC ECS). 
 

SUN/ 
MON 
 

 
2300 Sun to 0450 Mon 

BLOCKED 
 

 
2300 Sun to 0450 Mon 

BLOCKED 

 
2300 Sun to 0450 Mon 

BLOCKED 

 
2300 Sun to 0450 Mon 

BLOCKED 

 
2300 Sun to 0450 Mon 

BLOCKED 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

Three Spires  
and 

Hawksbury  
Lane Jn  
410.2 

WEEK 
END 
 

 
 2305 Sat to 0920 Sun 

BLOCKED 

 
 2305 Sat to 0920 Sun 

BLOCKED 

 
 2305 Sat to 0920 Sun 

BLOCKED 

 
 2305 Sat to 0920 Sun 

BLOCKED 

 
 2305 Sat to 0920 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
2300 Sun to 0450 Mon 

BLOCKED 

 
2300 Sun to 0450 Mon 

BLOCKED 

 
2300 Sun to 0450 Mon 

BLOCKED 

 
2300 Sun to 0450 Mon 

BLOCKED 

 
2300 Sun to 0450 Mon 

BLOCKED 
 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

 
 

 

Hawksbury  
Lane Jn 

and 
Nuneaton South Jn 

410.3 

WEEK 
END 
 

 
2305 Sat to 0920 Sun 

BLOCKED 

 
2305 Sat to 0920 Sun 

BLOCKED 

 
2305 Sat to 0920 Sun 

BLOCKED 

 
2305 Sat to 0920 Sun 

BLOCKED 

 
2305 Sat to 0920 Sun 

BLOCKED 
 

Access to platform 1 at 
Nuneaton required. 

SUN/ 
MON 
 

 
2300 Sun to 0525 Mon 

BLOCKED 

 
2300 Sun to 0525 Mon 

BLOCKED 

 
2300 Sun to 0525 Mon 

BLOCKED 

 
2300 Sun to 0525 Mon 

BLOCKED 

 
2300 Sun to 0525 Mon 

BLOCKED 
 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
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MD555 NUNEATON NORTH JN TO WATER ORTON EAST JN 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Nuneaton North Jn 
and 

Abbey Jn  
(Down & Up Chord 

lines) 
555.1 

WEEK 
END 
 

 
2235 Sat to 0900 Sun 

BLOCKED 

 
2235 Sat to 0900 Sun 

BLOCKED 

 
2235 Sat to 0900 Sun 

BLOCKED 

 
2235 Sat to 0900 Sun 

BLOCKED 
 

 
2235 Sat to 0900 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
2335 Sun to 0525 Mon 

BLOCKED 
 

 
2335 Sun to 0525 Mon 

BLOCKED 

 
2335 Sun to 0525 Mon 

BLOCKED 

 
2335 Sun to 0525 Mon 

BLOCKED 

 
2335 Sun to 0525 Mon 

BLOCKED 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
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MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Oxford Parkway 
and 

Gavray Jn 
 

736.1 
 

WEEK 
END 
 

 
0110 to 0730 Sun 

BLOCKED 
 

 
0110 to 0730 Sun 

BLOCKED 
 

 
0110 to 0730 Sun 

BLOCKED 
 

 
0110 to 0730 Sun 

BLOCKED 
 

 
0110 to 0730 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
0050 to 0510 Mon 

BLOCKED 
 

 
0050 to 0510 Mon 

BLOCKED 
 

 
0050 to 0510 Mon 

BLOCKED 
 

 
0050 to 0510 Mon 

BLOCKED 
 

 
0050 to 0510 Mon 

BLOCKED 
 

 

MID 
WEEK 
 

 
See Section 5 for cyclic midweek opportunities.  

 

Once track between 
Bicester Gavray Jn and 
Claydon is operational: 
Not with Claydon to 
Aylesbury Vale Parkway, 
Aylesbury Vale Parkway to 
Aylesbury. 
 
NO POSSESSIONS 
PERMITTED ON FRI 
NIGHT SAT MORNING. 

Gavray Jn 
and 

Claydon East Jn 
 

736.2 

WEEK 
END 
 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

 

SUN/ 
MON 
 

0001 to 0600 Mon 
BLOCKED 

 

0001 to 0600 Mon 
BLOCKED 

 

0001 to 0600 Mon 
BLOCKED 

 

0001 to 0600 Mon 
BLOCKED 

 

0001 to 0600 Mon 
BLOCKED 

 

 

MID 
WEEK 
 

See Section 5 for cyclic midweek opportunities.  
TBC 

Not with Claydon to 
Aylesbury Vale Parkway, 
Aylesbury Vale Parkway to 
Aylesbury. 

Claydon East Jn 
and 

Flyover Summit Jn 
 

736.3 

WEEK 
END 
 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

0030 0035 to 0700 0730 
SUN 

BLOCKED 

 

SUN/ 
MON 
 

0001 to 0600 Mon 
BLOCKED 

 

0001 to 0600 Mon 
BLOCKED 

 

0001 to 0600 Mon 
BLOCKED 

 

0001 to 0600 Mon 
BLOCKED 

 

0001 to 0600 Mon 
BLOCKED 

 

 

MID 
WEEK 
 

 
See Section 5 for cyclic midweek opportunities.  

 

Only to be taken with 
MD101 slow line access 
Denbigh South Jn to 
Milton Keynes Station. 
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MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Flyover Summit Jn 
and 

Denbigh Hall South Jn 
 
 

736.4 
 
 

WEEK 
END 
 

0030 to   0615 SUN 
BLOCKED 

0030 to   0615 SUN 
BLOCKED 

0030 to   0615 SUN 
BLOCKED 

0030 to   0615 SUN 
BLOCKED 

0030 to   0615 SUN 
BLOCKED 

Up to 12 extended NBS 
weeks per year, to 0735 
Sun. 
 
Slow Line Cycles 3 & 5 
Available 2205 Sat to 
1200 Sun.  

SUN/ 
MON 
 

0001 to 0500 Mon 
BLOCKED 

 

0001 to 0500 Mon 
BLOCKED 

 

0001 to 0500 Mon 
BLOCKED 

 

0001 to 0500 Mon 
BLOCKED 

 

0001 to 0500 Mon 
BLOCKED 

 

Slow Line Cycles 3 & 5 
Available 2205 Sun to 
0600 Mon.  

MID 
WEEK 
 

 
See Section 5 for cyclic midweek opportunities. 

Only to be taken with 
MD101 slow line access 
Denbigh South Jn to 
Milton Keynes Station 

 

 

 
MD741  FLYOVER SUMMIT JNTO FENNY STRATFORD JN (BLETCHLEY FLYOVER LINES) 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Flyover Summit Jn 
and 

 Fenny Stratford Jn  
741.1 

 
 

WEEK 
END 
 

 
2300 Sat to 0300 Mon 

BLOCKED 
 

 
2300 Sat to 0300 Mon 

BLOCKED 
 

 
2300 Sat to 0300 Mon 

BLOCKED 
 

 
2300 Sat to 0300 Mon 

BLOCKED 
 

 
2300 Sat to 0300 Mon 

BLOCKED 
 

 

SUN/ 
MON 
 

 
see above 

 
see above 

 
see above 

 
see above 

 
see above 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available. 
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN / MD101 EUSTON TO ARMITAGE JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Lichfield North Jn and 
Colwich Jn 

101.14/1001.1 
 

 

WEEK 
END 
 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 

 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 

� 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 


 

2230 Sat to 0945 Sun 
Down Lines BLOCKED 
2140 Sat to 0900 Sun 
Up Lines BLOCKED 

Section 7 blocks of Up TV 
Slow & Up TV Fast south of 
Amington Jn may be taken 
0915 Sun-1200 Sun 
provided at least 1 
bidirectional line is open and 
the Weedon route is open 
and the Fast lines are open 
Stafford-Crewe.  
 
Disruptive access between 
Curborough & Amington Jn 
must be requested at DPPP 
timescales. 
 
These must not be changed 
without reference to the 
EAP. 

SUN/ 
MON 
 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

 
2355 Sun to 0525 Mon 

BLOCKED 

 
2355 Sun to 0525 Mon 

BLOCKED 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

Track Patrol 
 
Electrified route to be 
maintained for Sleeper 
Service if possessions on 
MD301. 
 
Need one pair of lines open 
on TVs due to possessions 
on west mids in weeks: 
TBD 
Off at 0330 Mon in weeks: 
TBD  

MID 
WEEK 
 

 
0015 to 0545 T-Sa 

Up Lines 
BLOCKED 

 

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details. 
 

One bidirectional line to be 
open. Down line 
possessions not permitted. 
No possessions of Up lines 
permitted north of 
Curborough Jn. Access 
to/from Lichfield Chord must 
be maintained except where 
shown in Section 5. 

 
NOTES: 
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� Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 

 

NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued . . .. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Colwich Jn 
and 

Milford Jn  
1001.2 

WEEK 
END 
 

 
2240 Sat to 0900 Sun 

BLOCKED 

 

 
2240 Sat to 0900 Sun 

BLOCKED 

 
2240 Sat to 0900 Sun 

BLOCKED 

�
 

 
2240 Sat to 0900 Sun 

BLOCKED 
 
 

 
2240 Sat to 0900 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

 
2355 Sun to 0525 Mon 

BLOCKED 

 
2355 Sun to 0525 Mon 

BLOCKED 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

Track Patrol 
 
Electrified route to be 
maintained for Sleeper 
Service if possessions on 
MD301. 
 
Need one pair of lines open 
on TVs due to possessions 
on west mids in weeks: 
TBD  
Off at 0330 Mon in weeks:  
TBD 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

 
NOTES: 

� Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued . . .. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Milford Jn / 
Whitehouse Jn  

and  
Stafford South 

1001.3 
 

 

WEEK 
END 
 

 
2240 Sat to 0900 Sun 

BLOCKED 

 

 
2240 Sat to 0900 Sun 

BLOCKED 

 
2240 Sat to 0900 Sun 

BLOCKED 

�
 

 
2240 Sat to 0900 Sun 

BLOCKED 
 
 

 
2240 Sat to 0900 Sun 

BLOCKED 

Route to be made available 
via Stafford TV Jn until 2325 
Sat. 

SUN/ 
MON 
 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

 
2355 Sun to 0525 Mon 

BLOCKED 

 
2355 Sun to 0525 Mon 

BLOCKED 

 
2355 Sun to 0525 Mon 

BLOCKED 
 

 
2355 Sun to 0525 Mon 

BLOCKED 

Track Patrol 
 
Electrified route to be 
maintained for Sleeper 
Service if possessions on 
MD301. 
 
Need one pair of lines open 
on TVs due to possessions 
on west mids in weeks: 
TBD 
Off at 0330 Mon in weeks:  
TBD 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

 
NOTES: 

� Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued . . .. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stafford South 
and 

Stafford North Jn 
1001.4 

 
 

WEEK 
END 
 

 
2325 Sat to 0840 Sun 

BLOCKED 
 

 
2325 Sat to 0840 Sun 

BLOCKED 
 

 
2325 Sat to 0840 Sun 

BLOCKED 

� 

 
2325 Sat to 0840 Sun 

BLOCKED 
 

 
2325 Sat to 0840 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
2305 Sun to 0515 Mon 

Fasts BLOCKED 

 
2305 Sun to 0515 Mon 

Fasts BLOCKED 

 
2305 Sun to 0515 Mon 

Fasts BLOCKED 

 
2305 Sun to 0515 Mon 

Fasts BLOCKED 

 
2305 Sun to 0515 Mon 

Fasts BLOCKED  
 

 

MID 
WEEK 
 

 
2300 M-F to 0515 T-Sa 

WEAVE & REPLATFORM 
 

 

 
NOTES: 

� Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued . . .. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stafford North Jn 
and 

Crewe South 
(Fast or Slows) 

 
1001.5 

 
 

WEEK 
END 
 

 
2345 Sat to 0840 Sun 

All BLOCKED 
 

Then 
0840 Sun to 1000 Sun  

Slows BLOCKED 
Extending to 1200 1 in 16 

or 
0840 Sun to 1100 Sun 
Fasts BLOCKED 1 in 8  

or 
0840 Sun to 1630 Sun 

Slows BLOCKED  
Between Searchlight 

Lane/Little Bridgeford and 
Crewe South 

 

 
2345 Sat to 0840 Sun 

All BLOCKED 
 

Then 
0840 Sun to 1000 Sun  

Slows BLOCKED 
Extending to 1200 1 in 16 

or 
0840 Sun to 1100 Sun 
Fasts BLOCKED 1 in 8  

or 
0840 Sun to 1630 Sun 

Slows BLOCKED  
Between Searchlight 

Lane/Little Bridgeford and 
Crewe South 

 

 
2345 Sat to 0840 Sun 

All BLOCKED 
 

Then 
0840 Sun to 1000 Sun  

Slows BLOCKED 
Extending to 1200 1 in 16 

or 
0840 Sun to 1100 Sun 
Fasts BLOCKED 1 in 8  

or 
0840 Sun to 1630 Sun 

Slows BLOCKED  
Between Searchlight 

Lane/Little Bridgeford and 
Crewe South 

� 

 
2345 Sat to 0840 Sun 

All BLOCKED 
 

Then 
0840 Sun to 1000 Sun  

Slows BLOCKED 
Extending to 1200 1 in 16 

or 
0840 Sun to 1100 Sun 
Fasts BLOCKED 1 in 8  

or 
0840 Sun to 1630 Sun 

Slows BLOCKED  
Between Searchlight 

Lane/Little Bridgeford and 
Crewe South 

 

 
2345 Sat to 0840 Sun 

All BLOCKED 
 

Then 
0840 Sun to 1000 Sun  

Slows BLOCKED 
Extending to 1200 1 in 16 

or 
0840 Sun to 1100 Sun 
Fasts BLOCKED 1 in 8  

or 
0840 Sun to 1630 Sun 

Slows BLOCKED  
Between Searchlight 

Lane/Little Bridgeford and 
Crewe South 

 

0930 Sun to 1000 Sun 

Route to be maintained 

between Stafford and Stone. 

LTP train planning to plan 

trains between Stone and 

Stafford via East Chord. 

Blocks to be applied for before 

DPPP. 

General 

Disruptive blocks of the Fasts 

may be requested to finish at 

1100 Sun provided: The Slows 

are open and the route via 

Weedon is open and there are 

no half station blocks at Rugby 

and no bidi weaves on the 

Trent Valley. 1 in 8   

 (Weeks:  
44, 52, 07, 15, 23, 31). 
Disruptive blocks of the Slow 
line to 1200 with operators 
diverting via Crewe or over the 
Cord 1 in 16   
(Weeks:  46, 09, 25). 
Access to be maintained 
to/from Basford Hall to/from 
independent lines until 2325 
Sat, and from 0815 Sun. 
 
Between Searchlight 
Lane/Little Bridgeford and 
Crewe South 0840 – 1630 
SUN to be timetabled as a 
two-track railway over the Fast 
lines. 

SUN/ 
MON 
 

2315 Sun to 0515 Mon 
Fasts or Slows BLOCKED 

 
 

2315 Sun to 0515 Mon 
Fasts or Slows BLOCKED 

   

2315 Sun to 0515 Mon 
Fasts or Slows BLOCKED 

 

2315 Sun to 0515 Mon 
Fasts or Slows BLOCKED 

 

2315 Sun to 0515 Mon 
Fasts or Slows BLOCKED 

 
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MID 
WEEK 
 

 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
 

Midweek all periods between 
2300 M-F to 0515 T-Sa 
Stafford North Jn to Crewe 
South Jn, trains to be 
timetabled two track railway 
over the slow lines.,  

 
NOTES: 

�  Section 4 opportunity in week 4 (TBC)  to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex 

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500. 

 2315 Sun to 0515 Mon to be timetabled as a two-track railway over the Slow lines. 

  

NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued . . ..  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Crewe South Jn 
and 

Preston Fylde Jn 
1001.8- 1001.24 

WEEK 
END 
 



PLEASE REFER TO NW&C NORTH WEST SECTIONS OF EAS 
 

 

SUN/ 
MON 
 

 

MID 
WEEK 
 

 

  

NW1002 PENRIDGE (INCL) TO STAFFORD NO.1 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Penkridge 
and 

Stafford Trent Valley 
Jn No.1 
1002.1 

(also MD 301.13) 

WEEK 
END 
 

 
2325 Sat to 0900 Sun 

BLOCKED 
 

 
2325 Sat to 0900 Sun 

BLOCKED 

 
2325 Sat to 0900 Sun 

BLOCKED 

 
2325 Sat to 0900 Sun 

BLOCKED 

 
2325 Sat to 0900 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 
 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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NW1003 SILVERDALE TO MADELEY JN 

 
SECTION  Periods A and B 

14.12.2025 to 15.02.2026 
Period C 

16.02.2026 to 04.04.2026 
Period D 

05.04.2026 to 16.05.2026 
Periods E to G 

17.05.2026 to 03.10.2026 
Periods H and J 

04.10.2026 to 12.12.2026 
REMARKS 

Silverdale  
and 

Madeley Jn 
1003.1 

 
 

WEEK 
END 
 

 
BLOCKED 

until further notice 
 

BLOCKED 
until further notice 

BLOCKED 
until further notice 

BLOCKED 
until further notice 

BLOCKED 
until further notice 

 

SUN/ 
MON 
 

 
BLOCKED 

until further notice 
 

BLOCKED 
until further notice 

BLOCKED 
until further notice 

BLOCKED 
until further notice 

BLOCKED 
until further notice 

 

MID 
WEEK 
 

 
BLOCKED 

until further notice 
 

 

 
NW1004 RUGELEY TOWN TO RUGELEY NORTH 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Rugeley Town 
and 

Rugeley North 
1004.1 

 
 

WEEK 
END 
 

 
2335 Sat to 0930 Sun 

BLOCKED 

 
2335 Sat to 0930 Sun 

BLOCKED 

 
2335 Sat to 0930 Sun 

BLOCKED 

 
2335 Sat to 0930 Sun 

BLOCKED 

 
2335 Sat to 0930 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
2355 Sun to 0545 

BLOCKED 

 
2355 Sun to 0545 

BLOCKED 

 
2355 Sun to 0545 

BLOCKED 

 
2355 Sun to 0545 

BLOCKED 

 
2355 Sun to 0545 

BLOCKED 

Not to be taken with Bescot 
Jn to Bushbury Jn, 
Bushbury to Stafford 
possessions. 

MID 
WEEK 
 

 
 

  0030 T-F to 0555 T-F 
0040 to 0555 Sat 

BLOCKED 
 
 

Not to be taken with Bescot 
Jn to Bushbury Jn, 
Bushbury to Stafford 
possessions. 
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NW1005 KIDSGROVE TO CREWE SOUTH JN - TO APPEAR IN LNW NORTH EAS ONLY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Kidsgrove Central 
and Crewe South Jn 

1005.1 

WEEK 
END 
 



PLEASE REFER TO NW&C NORTH WEST SECTIONS OF EAS 
 

 

SUN/ 
MON 
 

 

MID 
WEEK 
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NW5008 NORTON BRIDGE NORTH JN TO STONE JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Yarnfield Jn 
and 

Stone Jn 
5008.1 

WEEK 
END 
 

 
2330 Sat to 0910 Sun 

BLOCKED 

 

 
2330 Sat to 0910 Sun 

BLOCKED 

 

 
2330 Sat to 0910 Sun 

BLOCKED 

 

 
2330 Sat to 0910 Sun 

BLOCKED 

 

 
2330 Sat to 0910 Sun 

BLOCKED 

 

 

SUN/ 
MON 
 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 
 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Yarnfield Jn 
to  

Searchlight Jn/Little 
Bridgeford Jn 

5008.2 

WEEK 
END 
 

 
 
 
 
 

2330 Sat to 1000 Sun 
BLOCKED 

 

 
 
 
 
 

2330 Sat to 1000 Sun 
BLOCKED 

 

 
 
 
 
 

2330 Sat to 1000 Sun 
BLOCKED 

 

 
 
 
 
 

2330 Sat to 1000 Sun 
BLOCKED 

 

 
 
 
 
 

2330 Sat to 1000 Sun 
BLOCKED 

 

Block to extend to 1200 1 in 

16 with operators diverting 

via Crewe or over the Cord. 

See 1001.5. 

 0910 Sun to 1000 Sun 

Route to be maintained 
between Stafford and Stone. 
LTP train planning to plan 
trains between Stone and 
Stafford via East Cord. 
Blocks to be applied for 
before DPPP. 

SUN/ 
MON 
 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 
 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
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NW5008 NORTON BRIDGE NORTH JN TO STONE JN continued…. 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Norton Bridge South 
Jn 

and 
Yarnfield Jn 

(Norton Bridge East 
Chord)  
5008.3 

WEEK 
END 
 

 
 
 

2330 Sat to 0950 Sun 
BLOCKED 

 
 
 

2330 Sat to 0950 Sun 
BLOCKED 

 
 
 

2330 Sat to 0950 Sun 
BLOCKED 

 
 
 

2330 Sat to 0950 Sun 
BLOCKED  

 

 
 
 

2330 Sat to 0950 Sun 
BLOCKED 

0910 Sun to 1000 Sun 

Route to be maintained 
between Stafford and Stone. 
LTP train planning to plan 
trains between Stone and 
Stafford via East Cord. 
Blocks to be applied for 
before DPPP. 

SUN/ 
MON 
 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 

 
2310 Sun to 0530 Mon 

BLOCKED 
 

 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 
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NW5009 COLWICH JN TO CHEADLE HULME 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Colwich Jn 
and 

Stone Jn 
5009.1 

WEEK 
END 
 

 
2205 Sat to 0900 Sun 

BLOCKED 

 
2205 Sat to 0900 Sun 

BLOCKED 

 
2205 Sat to 0900 Sun 

BLOCKED 

 
2205 Sat to 0900 Sun 

BLOCKED 
 

 
2205 Sat to 0900 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
2330 Sun to 0640 Mon 

BLOCKED 

 
2330 Sun to 0640 Mon 

BLOCKED 

 
2330 Sun to 0640 Mon 

BLOCKED 

 
2330 Sun to 0640 Mon 

BLOCKED 

 
2330 Sun to 0640 Mon 

BLOCKED 
 

In weeks 40, 45 24 route to 
be open due to Eng work 
between Stafford & Basford 
Hall. 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

Stone Jn 
and 

Stoke Jn 
5009.2 

WEEK 
END 

 
2320 Sat to 0855 Sun 

BLOCKED 

 
2320 Sat to 0855 Sun 

BLOCKED 

 
2320 Sat to 0855 Sun 

BLOCKED 

 
2320 Sat to 0855 Sun 

BLOCKED 
 

 
2320 Sat to 0855 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
2335 Sun to 0530 Mon 

BLOCKED 

 
2335 Sun to 0530 Mon 

BLOCKED 

 
2335 Sun to 0530 Mon 

BLOCKED 

 
2335 Sun to 0530 Mon 

BLOCKED 

 
2335 Sun to 0530 Mon 

BLOCKED 

In weeks 40,45, 24 route to 
be open due to Eng work 
between Stafford & Basford 
Hall. 

MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 



Network Rail Engineering Access Statement 2026   Version: 1 

EAP Milton Keynes Rules Proposal     Date: 25th Oct 2024 
NW&C (WCS) Section 4 - Standard Possession Opportunities      Page: 68 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 7th Feb 2025 

OFFICIAL OFFICIAL 

NW5009 COLWICH JN TO CHEADLE HULME continued . . . 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stoke Jn 
and 

Kidsgrove 
5009.3 

WEEK 
END 
 

2330 Sat to 0830 Sun 
BLOCKED 

 

2330 Sat to 0830 Sun 
BLOCKED 

 

2330 Sat to 0830 Sun 
BLOCKED 

 

2330 Sat to 0830 Sun 
BLOCKED 

 

2330 Sat to 0830 Sun 
BLOCKED 

 

Northern to stable in 
Platform 3. Possessions of 
platform 3 to be applied for 
before the DPPP.  
 
If isolation section KT2 
complete taken, then 
platform 3 to be published 
as BTET and Northern to 
drop PANTS. Traffic 
remarks to be “ECS 
STABLED IN STOKE 
PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER 
TO INFORM SIGNALLER 
ONCE COMPLETED” 
 
Isolation off by 0800. 

SUN/ 
MON 
 

2345 Sun to 0540  
Mon 

BLOCKED 
 

2345 Sun to 0540  
Mon 

BLOCKED 
 

2345 Sun to 0540  
Mon 

BLOCKED 
 

2345 Sun to 0540  
Mon 

BLOCKED 
 

2345 Sun to 0540  
Mon 

BLOCKED 
 

No stabling at Stoke for 
Northern. In weeks: TBD 
Northern can stable in other 
weeks. All other weeks 
Northern to Stable platform 
3. 
 
In weeks TBD route to be 
open due to Eng work 
between Stafford & 
Basfordhall. 
 
If isolation section KT2 
complete taken, then 
platform 3 to be published 
as BTET and Northern to 
drop PANTS. Traffic 
remarks to be “ECS 
STABLED IN STOKE 
PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER 
TO INFORM SIGNALLER 
ONCE COMPLETED” 
 
Isolation off at 0540. 
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MID 
WEEK 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

 

NW5009 COLWICH JN TO CHEADLE HULME continued . . .  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Kidsgrove 
and 

Congleton 
5009.4 

WEEK 
END 
 

 
2335 Sat to 0835 Sun 

BLOCKED 

 
2335 Sat to 0835 Sun 

BLOCKED 

 
2335 Sat to 0835 Sun 

BLOCKED 

 
2335 Sat to 0835 Sun 

BLOCKED 

 
2335 Sat to 0835 Sun 

BLOCKED 
 

 

SUN/ 
MON 
 

 
2345 Sun to 0550 Mon 

BLOCKED 
 

 
2345 Sun to 0550 Mon 

BLOCKED 

 
2345 Sun to 0550 Mon 

BLOCKED 

 
2345 Sun to 0550 Mon 

BLOCKED 

 
2345 Sun to 0550 Mon 

BLOCKED 

In week TBD, route to be 
open due to Eng work 
between Stafford & Basford 
Hall. 

MID 
WEEK 
 

 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
 

 

Congleton 
and 

Cheadle Hulme 
5009.5-6 

 

 

 

SEE NW&C NORTHWEST EAS FOR MORE DETAILS 

NOTES:  

�  1H14 to be diverted via Stoke / Alsager. Not to be taken in NW5001.1/2 Section 5 weeks, Crewe North Jn to Cheadle Hulme Jn or NW1005 Section 5 weeks, Kidsgrove to   

Crewe South Jn. 
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NW5012 STOKE JN TO ROUTE BOUNDARY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stoke Jn 
and 

Foley Crossing (exc) 
5012.1 

WEEK 
END 
 

 
 2235 Sat to 1415 Sun 

BLOCKED 

 
 2235 Sat to 1415 Sun 

BLOCKED 

 
 2235 Sat to 1415 Sun 

BLOCKED 

 
 2235 Sat to 1415 Sun 

BLOCKED 

 
 2235 Sat to 1415 Sun 

BLOCKED 

 

SUN/ 
MON 
 

 
2225 Sun to 0630 Mon 

BLOCKED 

 
2225 Sun to 0630 Mon 

BLOCKED 

 
2225 Sun to 0630 Mon 

BLOCKED 

 
2225 Sun to 0630 Mon 

BLOCKED 

 
2225 Sun to 0630 Mon 

BLOCKED 
 

 

MID 
WEEK 
 

 2235 MTWTHF to 0630 TWThFSa 
BLOCKED 

1 

 

 
NOTES:  
1 Weeks 28 to 37 inclusive RHTT in use, possessions to be given up by 0530 TWThFSa. 



 

 

OFFICIAL

APPENDIX 1 for reference. 
 
Anglia & Wessex Section 5 Maintenance Cycle. 
 

North London Lines Camden Road West to Acton Wells. 

Type Route Traffic Lines 2026 

NLL CYCLIC TYPE 1 

EA1310  

EA1320  

MD155  

MD 150  

MD160  

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS. 

 

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE. 

 

GBRF / FCC ECS MOVES TO BE DIVERTED AND 

RETIMED. 

 

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN 

JN. 

 

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING. 

 

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL 

OAK. 

 

NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK 

SIDING. 

Camden Road West Jn and Acton Wells 

Jn. 

 

Gospel Oak and Junction Road Jn. 

 

Kensal Green Jn and Willesden 

Suburban Jn. 

 

Willesden High Level Jn and Mitre 

Bridge Jn. 

 

Kensal Green Jn. 

 

Kensal Green Jn and Willesden High 

Level. 

42, 48, 01, 07, 13, 19, 25, 31, 

37 
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Anglia possessions blocking via Kew 

Type Route Traffic Lines 2026 

NLL CYCLIC TYPE 3 

EA1310 

EA1330 

SW240 

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, 

SOUTH TOTT’, STRATFORD, GOSPEL OAK, WILLESDEN 

HIGH LEVEL JN AND WEST LONDON LINE. 

 

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP LUL DISTRICT LINE SERVICE TO 

STABLE IN RICHMOND. 

Acton Wells Jn and Gunnersbury Jn. 

 

South Acton and Old Kew Jn/New Kew 

Jn. 

 

Acton Wells Jn and Richmond. 

 

Richmond. 

38, 44, 50, 03, 09, 15, 21, 27, 

33 

NLL CYCLIC TYPE 4 

EA1360 

LN3219 

LN3222 

MD170 

MD715 

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, 

SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE. 

 

GBRf 6M02 / 6M43 TO RUN VIA NEASDEN WHEN 

GW103 ACTON WEST TO SOUTHALL RELIEFS ARE 

BLOCKED 6M93 TO BE RETIMED TO RUN TO BRENT 

CURVE JN THEN RUN AS BOOKED ON THE SLOW LINES  

 

NEASDEN SIGNAL BOX TO BE OPEN 

Cricklewood Curve Jn and Dudding Hill 

Jn. 

 

Dudding Hill Jn and Acton Wells Jn.  

 

Brent Curve Jn and Dudding Hill Jn. 

 

Neasden Jn Acton Canal Wharf Jn and  

Territory Boundary (MD170 with 

Anglia). 

39, 45, 51, 04, 10,16, 22, 28, 34 
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Wessex possession blocking route via Barnes and Kew. 

Type Route Traffic Lines 2026 

CC07a 

SW100 

SW210 

SW225 

SW230 

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA 

MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL 

GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN 

OR BE RETIMED. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F) 

Clapham Jn to Richmond, New Kew Jn. 38, 50, 09, 21, 33 

CC06 

SW100 

SW210 

SW220 

WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. 

5Y28 WILL NOT RUN. FREIGHT SERVICES BETWEEN 

SOUTHERN AND ANGLIA/MIDLAND MAIN LINE 

ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN 

HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION RO AD JN, CARLTON 

ROAD JN OR BE RETIMED. 

Waterloo to Barnes. 44, 03, 15, 27 
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Wessex possession blocking route via Barnes and Kew continued … 

Type Route Traffic Lines 2026 

CF10 

SW210 

SW230 

EA1330 

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA 

MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL 

GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN 

OR BE RETIMED. 

Barnes to Feltham Jn, Whitton Jn, 

South Acton Jn. 
41, 53, 12, 24, 36 

CC05a 
SW210 

SW230 

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA 

MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL 

GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN 

OR BE RETIMED. 

Point Pleasant Jn to Richmond, New 

Kew Jn. 
45, 04, 16, 28 
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