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Timetable Construction Notes 
 

GW103 Paddington to Slough West Timetable Construction Notes 
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
All Periods 
Access for patrolling possessions will apply (see separate information below). 

Midweek All Periods 
Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 

GW103 Slough West to Reading Timetable Construction Notes 
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
All Periods 
Access for patrolling possessions will apply (see separate information below). 

Midweek All Periods 
Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 

GW103 Reading to Foxhall Jn Timetable Construction Notes 
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
All Periods 
When patrolling takes place, one Up Line and one Down Line to remain available except: 

 Between the agreed 0050 Sun to 0750 Sun NBS time as shown in section 4 

Midweek All Periods 
Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
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Standard Patrolling Possessions 
 
Below is a list of patrolling possessions which Network Rail intends to take unless Section 7 shows alternative arrangements.  The requirement to adequately patrol certain red zone prohibited areas during such 
times that shall be determined by Network Rail. Indicative times are as follows: 
 

1 Monday Acton East and Acton Wells Jn Down and Up Poplars 0720 to 0825 
2 Thursday Langley Langley Siding  1040 to 1225 

 
 

NO ELECTRIC SERVICE TIMES 
 
Sundays 
London Paddington to Maidenhead CWNS    Sections 4807, 4808, 4809, 4810, 4005, 4006, 4007, 4008 Complete  0200 Sun to 0430 Sun 
Maidenhead CWNS to Reading West Jcn    Sections 4009, 4010, 4011, 4012, 8005, 8006 Complete    0200 Sun to 0600 Sun 
Reading West Jcn to Foxhall ATFS     Sections 4013, 4014, 4016, 8008 Complete OR     0200 Sun to 0600 Sun 
Reading West Jcn to Foxhall ATFS     Sections 4014, 4015, 4016, 8007 Complete 
 
Hayes FS to Heathrow Terminals 4 and 5    Sections 811E, 812A1, 812A2, 812A3      0020 Sun to 0420 Sun 
 
Foxhall ATFS to Royal Wootton Bassett ATFS    Sections 4017, 4018, 4019, 4020 Complete     0110 Sun to 0800 Sun 
Royal Wootton Bassett ATFS to Pilning / Filton Neutral Section  Sections 4021, 4022, 4023, 4024 Complete     2340 Sat to 0730 Sun 
Royal Wootton Bassett ATFS to Thingley Jcn ATFS   Sections 4025, 4026 Complete      0110 Sun to 0800 Sun 
 
 
Isolations affecting West Ealing Sidings beyond the times shown above must be agreed in Section 7 or via the DPPP-CPPP process. 
Isolations affecting Maidenhead Sidings beyond 0200 Sun to 0550 Sun must be agreed in Section 7 or via the DPPP-CPPP process. 
Isolations affecting Reading Train Care Depot must be agreed in Section 7 or via the DPPP-CPPP process – Depot must be kept live at all other times 
No all line isolations between Kensal Green and Maidenhead MPATS permitted concurrently with an all line isolation between Foxhall Jn ATFS and Reading ATFS. 
Isolations affecting Heathrow Airport must be agreed in Section 7 or via the DPPP-CPPP process even for the times shown here. 
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GW103 PADDINGTON TO UFFINGTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Paddington 
to 

Ladbroke Grove 
 

103.1 

WEEK 
END 

0001 Sun to 0800 Sun Lines 1 to 3, Platforms 1 to 5 BLOCKED 
-and- 

0001 Sun to 0740 Sun Platform 6 BLOCKED 
-and- 

0045 Sun to 0445 Sun Line 4 BLOCKED 
-or- 

0001 Sun to 0800 Sun Lines 4 to 6 and Platforms 8 to 14 BLOCKED 
-and- 

0001 Sun to 0740 Sun Platform 7 BLOCKED 
-and- 

0040 Sun to 0740 Sun Line 3 BLOCKED 
 

0115 Sun to 0445 Sun 
All BLOCKED 

� 

4 Platforms required for Class 
387s to stable in Paddington 
Station Sat night / 2 
Platforms Sun-Fri nights. 
 
Route must be available 
between OOC Crossrail Depot 
and Elizabeth Line CCOS 
except 0040Sun to 0740Sun 
and 0040Mon-Sat to 
0535Mon-Sat unless the route 
is shown as being blocked in 
Sections 5 or 7. 
 
Where possession affects 
Westbourne Park turnbacks, it 
must handback or shorten no 
later than 0720 Sun. 
 
Limits must enable trains to 
run between Paddington 
Station and North Pole Depot 
unless the route is agreed as 
being blocked in Sections 5/7 
 
When route to / from North 
Pole Depot blocked beyond 
Section 4 times - up to 3 Class 
800 sets to stable in 
Paddington Station 
Pantograph Down in addition 
to the Class 387s noted above 
 
All Line Isolations to hand 
back at 0430 Sun to permit 
0445 Sun start of service. 

SUN/ 
MON 

0001 Mon to 0500 Mon  
Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED 

-or- 
0001 Mon to 0500 Mon 

Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED  
0500 Mon to 0535 Mon 

Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED 

-or- 
0001 Tue-Sat to 0040 Tue-Sat 

Paddington to Westbourne Park Jcn Lines 4 to 6 and Platforms 7 to 14 BLOCKED  
0040 Tue-Sat to 0500 Tue-Sat 

Paddington to Ladbroke Grove Inclusive Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED 
0040 Tue-Sat to 0435 Tue-Sat 

Paddington to Ladbroke Grove Line 3 and Platform 6 BLOCKED 
0500 Tue-Sat to 0535 Tue-Sat 

Paddington to Ladbroke Grove Exclusive Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED 

0001 Tue-Sat to 0500 Tue-Sat 
Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED 

-or- 
0001 Tue-Sat to 0500 Tue-Sat 

Paddington to Westbourne Park Jcn Lines 4 to 6 and 
Platforms 7 to 14 BLOCKED  

0040 Tue-Sat to 0500 Tue-Sat 
Paddington to Ladbroke Grove Inclusive Reliefs, Lines 4 to 6 

and Platforms 7 to 14 BLOCKED 
0040 Tue-Sat to 0435 Tue-Sat 

Paddington to Ladbroke Grove Line 3 and Platform 6 
BLOCKED 

0500 Tue-Sat to 0535 Tue-Sat 
Paddington to Ladbroke Grove Exclusive Reliefs, Lines 4 to 6 

and Platforms 9 to 14 BLOCKED  

� Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

At 
Ladbroke Grove 

 
(including entrance 

routes to / from 
Crossrail and North 

Pole Depots) 
 

103.2 

WEEK 
END 

0115 Sun to 0715 Sun 
Lines 1 to 3, Down and Up Main Lines, North Pole Lines A+B, E+C Line 

BLOCKED 
-or- 

0045 Sun to 0740 Sun 
Lines 4 to 6 and Down and Up Relief Lines BLOCKED 

-and- 
0115 Sun to 0445 Sun 

All Lines BLOCKED 

All Line Isolations to hand 
back at 0430 Sun to permit 
0445 Sun start of service. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: when shown in Section 7) 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: when shown in Section 5) 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ladbroke Grove 
To 

Southall East 
 

103.3 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
� 

and- 
0115 Sun to 0445 Sun 

All BLOCKED 

All Line Isolations to hand 
back at 0430 Sun to permit 
0445 Sun start of service. 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
� 

Acton West Jcn must always 
be available to provide a 
route between Acton Yard 
and the GWML. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 

Acton West Jcn must always 
be available to provide a 
route between Acton Yard 
and the GWML. 

� Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Southall East Jcn 
Inclusive 

to 
Heathrow Airport Jcn 

Inclusive 
 

103.4 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
Times also apply to Southall West Loop and Up Brentford Loop.  Possessions beyond these times to be requested in Section 7 of the EAS or via the DPPP-CPPP. 

� 
and- 

0120 Sun to 0445 Sun 
All BLOCKED 

All Line Isolations to hand 
back at 0430 Sun to permit 
0445 Sun start of service. 
 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
� 

One of Southall East Jcn or 
Southall West Jcn must 
always be available to provide 
a route must be available 
between Southall Yard and 
the GWML. 
Both junctions will be 
available if access not 
confirmed via DPPP-CPPP. 
Trains can be timed between 
Southall Yard and the GWML 
in both directions in the WTT. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 

� Refer to Section 7 as to which lines are to be blocked each week. 

  



Network Rail Engineering Access Statement 2026 Version : 1 
Western Route Draft Rules Date : 25th October 2024 
 Section 4 - Standard Possession Opportunities  Page : 7 of 73 

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 7th February 2025 

GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Heathrow Airport Jn 
to  

Dolphin Jn 
 

[clear of all routes to 
Heathrow Airport] 

 
103.5 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
� 

and- 
0125 Sun to 0645 Sun 

All BLOCKED 

Trains not to be timed to / 
from GW182 Colnbrook 
Branch during these times. 

SUN/ 
MON 

2305 Sun to 0530 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
� 

Down and Up Relief Lines to 
be open between Stockley Jn 
and West Drayton from 0400 
Mon.  Trains not to be timed 
to / from GW182 Colnbrook 
Branch until after 0400 Mon 

MID 
WEEK 

2305 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
2315 Mon-Fri to 0530 Tue-Sat 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
 

1040 Thu to 1225 Thu 
Langley Siding BLOCKED (for patrolling) 

Down and Up Relief Lines to 
be open between Stockley Jn 
and West Drayton from 0320 
Tue-Thu / 0300 Fri except as 
shown in Section 5. 

� Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

At Dolphin Jn 
 

103.6 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
� 

and- 
0125 Sun to 0645 Sun 

All BLOCKED 

 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 

 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 

 

Dolphin Jn  
to  

Slough West 
 

103.7 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
� 

and- 
0130 Sun to 0640 Sun 

All BLOCKED 

Main Line side possessions at 
Slough to be taken around 1 
GWR ECS which will be 
stabled on Platform 1. 
ECS movements to / from 
Windsor Branch will reverse in 
the DM pfm in the LTP. 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 

Main Line side possessions at 
Slough to be taken around 1 x 
GWR ECS which will be 
stabled on Platform 1.   
Windsor Branch unit to 
outstable on 2 or 3 nights in 
any week – not consecutive 
nights. 
Train cannot stable in pfm 1 
during RHTT operations. 
ECS movements to / from 
Windsor Branch will reverse in 
the DM pfm in the LTP. 

MID 
WEEK 

0001 Tue-Fri to 0500 Tue-Fri 
0015 Sat to 0500 Sat 

Down and Up Mains BLOCKED 
-or- 

Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation  

� Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

At Slough West Jcn 
 

103.8 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 

2 Track Timetabling in operation 
� 

and- 
0130 Sun to 0640 Sun 

All BLOCKED 

Limits at Slough West to 
enable ecs ex Windsor Branch 
to run to Reading TCD unless 
specified in DPPP-CPPP. 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
2345 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0510 Mon 

Limits at Slough West to 
enable ecs ex Windsor Branch 
to run to Reading TCD unless 
specified in DPPP-CPPP. 

MID 
WEEK 

0001 Tue-Fri to 0500 Tue-Fri 
0015 Sat to 0500 Sat 

Down and Up Mains BLOCKED 
-or- 

Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

Limits at Slough West to 
enable ecs ex Windsor Branch 
to run to Reading TCD unless 
specified in DPPP-CPPP. 
Main Line side possessions at 
Slough to be taken around 1 x 
GWR ECS which will be 
stabled on Platform 1.   
Windsor Branch unit to 
outstable on 2 or 3 nights in 
any week – not consecutive 
nights. 

� Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Slough West  
to  

Maidenhead East 
 

103.9 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

0145 Sun to 0635 Sun 
All BLOCKED  

-or- 
0005 Sun to 0800 Sun 

Down and Up Reliefs BLOCKED 
0145 Sun to 0620 Sun 

All BLOCKED 
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun 
� 

 

SUN/ 
MON 

2300 Sun to 0510 Mon 
Down and Up Mains BLOCKED 

-or- 
2355 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0510 Mon 

 

MID 
WEEK 

2300 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
0005 Tue-Sat to 0510 Tue-Sat 
Down and Up Reliefs BLOCKED 

 
2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat 

 

� Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Maidenhead East 
to  

Maidenhead West 
 

103.10 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
0010 Sun to 0730 Sun 

Down and Up Reliefs BLOCKED 
-and- 

0150 Sun to 0615 Sun 
All BLOCKED 

� 
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun 
 

MTR-EL to stable two units in Reading Station in weeks when the Relief Lines are Blocked 
[ 0800 Sunday finish available on the RLs 4 times per year if requested and justified via the DPPP-CPPP Process ] 

Platform 5 at Maidenhead 
only available from 0040 Sun 
unless agreed in Section 7.  
When RLs blocked, 
possessions of platform 5 to 
be taken around outstabled 
GWR ECS. 
 
Route to / from Elizabeth Line 
Sidings available via platform 
4 or 5 until 0105 Sun and 
from 0615 Sun unless out-
stabling agreed in Section 7. 

SUN/ 
MON 

2300 Sun to 0525 Mon 
Down and Up Mains BLOCKED 

-or- 
0005 Mon to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0525 Mon 
 

MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked 

Route to / from Elizabeth Line 
Sidings available via platform 
4 or 5 until 0030 Mon and 
from 0505 Mon unless out-
stabling agreed in Section 7. 

MID 
WEEK 

2300 Mon-Fri to 0525 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
0001 Tue-Sat to 0510 Tue-Sat 
Down and Up Reliefs BLOCKED 

 
2 Track Timetabling in operation 2300 Mon-Fri to 0525 Tue-Sat 

 
MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked 

Platform 5 at Maidenhead 
only available from 0050 Tue-
Sat unless agreed in Sections 
5 or 7.  When RLs blocked, 
possessions of platform 5 to 
be taken around outstabled 
GWR ECS. 
 
Route to / from Elizabeth Line 
Sidings available via platform 
4 and 5 until 0040 Tue-Sat 
and from 0505 Tue-Sat unless 
outstabling agreed in Section 
7. 

� Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Maidenhead West 
to  

Kennet Bridge Jcn 
 

103.11 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
0001 Sun to 0800 Sun 

Down and Up Reliefs BLOCKED 
-and- 

0150 Sun to 0615 Sun 
All BLOCKED  

� � 
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun 

 

SUN/ 
MON 

2300 Sun to 0530 Mon 
Down and Up Mains BLOCKED 

-or- 
0005 Mon to 0530 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0530 Mon 

 

MID 
WEEK 

2300 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
2310 Mon-Fri to 0530 Tue-Sat 
Down and Up Reliefs BLOCKED 

 
2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat 

 

� Refer to Section 7 as to which lines are to be blocked each week. 
� Henley Women’s Regatta and Henley Royal Regatta - weeks 12 and 14 – reduced times available on RL side and ALB period 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Kennet Bridge Jn 
to 

Tilehurst East / 
Oxford Road Jcn ML 

side 
 

Kennet Bridge Jn 
to 

Reading West Jn 
RL side 

 
(Reading 
Station 
Area) 

 
103.12 

WEEK 
END 

2315 Sat to 0800 Sun 
2 Track timetabling in operation 

-and- 
0200 Sun to 0620 Sun 

All BLOCKED 

Sat (N) possessions to allow 
stabling in pfms 1+2, and one 
of pfms 4, 5, or 6. 
 
Routes available until 
c.0130Sun last Pad-Rdg / 
c.0020Sun last Did-Pad and 
from c.0600 Rdg-Gatwick 
Airport / c.0730 Rdg-Bas / 
c.0645 Pad-Rdg / c.0620 Rdg-
Pad with associated ecs into / 
out of Reading Depot.   
Routes to / from Newbury and 
Basingstoke available outside 
of Section 4 times on those 
routes. 
Times will be reduced on 
event days – Henley and 
Marlow Regattas / Reading 
Festival / London Marathon / 
Ride London or if Local 
Services are subject to bus 
replacement elsewhere 
Paddington to Didcot.   
Feeder Main to be open when 
MLs blocked. 
 
Reduced possession 
availability if MTR are 
required to outstable at 
Reading Station. 
 
Reading TCD Entrance A or C 
to be open until 0105 Sun and 
from 0705 Sun. 

SUN/ 
MON 

2300 Sun to 0500 Mon 
2 Track Timetabling in operation 

Reading TCD access to be 
confirmed in the CPPP. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
2 Track Timetabling in operation 

Reading TCD access to be 
confirmed in the CPPP. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tilehurst Station 
to 

Moreton Cutting 
 

103.13 

WEEK 
END 

2310 Sat to 0940 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

� 

2310 Sat to 0940 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

� 

2310 Sat to 0910 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

� 

2310 Sat to 0910 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

� 

Period H 
2310 Sat to 0910 Sun 

Mains or Reliefs BLOCKED 
 

2 Track timetabling in 
operation 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 
� 
 

Period J 
2310 Sat to 0940 Sun 

Mains or Reliefs BLOCKED 
 

2 Track timetabling in 
operation 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 
� 

Patrolling possessions of the 
UM between Moreton Cutting 
and Tilehurst East and of the 
DR between Tilehurst East 
and Cholsey to finish at 0940 
in Periods A, B, C, and J, and 
at 0910 in Periods D, E, F, G, 
and H. except for weeks as 
shown in the Timetable Notes 
on Page 1 where lack of 
daylight means they must 
extend to 1010 Sun. 
When Patrolling takes place, 
one Down Line and one Up 
Line must always be available 
unless agreed in Section 7.  
Feeder Main to remain open 
when MLs blocked. 

SUN/ 
MON 

2300 Sun to 0530 Mon 
Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) 

-or- 
2300 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) 
2 Track Timetabling in operation 

2130Sun start available when 
requested and justified 
through the DPPP-CPPP 
process. 
RL side possessions can 
extend to Reading West Jcn 
until 0400 Mon if requested 
and agreed through the 
DPPP-CPPP process. 

MID 
WEEK 

2335 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) 

-or- 
2335 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0510 Sat 
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) 

2 Track Timetabling in operation  

 

� Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Moreton Cutting 
 to  

Didcot Parkway 
 

103.14 

WEEK 
END 

0001 Sun to 0800 Sun 
2 Track timetabling in operation over the Relief Lines 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 
(2 Track timetabling in operation between Moreton Cutting and Didcot East when relief lines are blocked) 

1 x Class 387 to stable as ECS 
in one RL pfm at Didcot 
Saturday (N) 

SUN/ 
MON 

2300 Sun to 0445 Mon 
2 Track timetabling in operation over the Relief Lines 

� 
NOTE:  2130Sun start available when requested and justified through the DPPP-CPPP process. 

A route to be available to the 
Avoiders at Didcot East Jcn 
unless agreed in Section 7. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except 

2230 Mon-Fri to 0530 Tue-Sat Mains BLOCKED 
or: 

2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED 
when shown in Section 5) 

A route to be available to the 
Avoiders at Didcot East Jcn 
unless agreed in Section 7. 
When RLs blocked, a route 
must be available to / from 
Didcot Yard until 0115 and 
from 0445. 

Didcot Parkway 
to 

Foxhall Jn 
 

103.15 

WEEK 
END 

0035 Sun to 0830 Sun 
All BLOCKED 

1 x Class 387 to stable as ECS 
in one RL pfm at Didcot 
Saturday (N) 

SUN/ 
MON 

2300 Sun to 0520 Mon 
2 Track timetabling in operation over the Relief Lines 

 

MID 
WEEK 

0030 Tue-Sat to 0530 Tue-Sat 
2 Track timetabling in operation over the Relief Lines 

(Except 
2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED 

or 
2345 Mon-Fri to 0530 Tue-Sat Mains BLOCKED 

when shown in Section 5) 

When RLs blocked, a route 
must be available to / from 
Didcot Yard until 0115 and 
from 0445. 

Foxhall Jn 
To 

Uffington (exc) 
 

103.16 

WEEK 
END 

0045 Sun to 0830 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITES NOT PERMITTED  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2345 Mon-Thu to 0520 Tue-Fri  

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

� Route to be available for 6O40 departure from Didcot Yard at c.0350Mon unless agreed in DPPP / CPPP. 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Uffington  
to 

Swindon East 
 

105.1 

WEEK 
END 

0055 Sun to 0820 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITES NOT PERMITTED  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Swindon East  
to 

Swindon West 
 

105.2 

WEEK 
END 

0055 Sun to 0815 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
0001 Tue-Fri to 0520 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Swindon West 
to 

Wootton Bassett Jcn 
 

105.3 

WEEK 
END 

0100 Sun to 0810 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0001 Tue-Sat to 0520 Tue-Sat 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Wootton Bassett Jcn  
to  

Thingley Jcn 
 

105.4 

WEEK 
END 

0010 Sun to 0800 Sun 
Up BLOCKED 

-and- 
0110 Sun to 0855 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
A route must be available at 
Thingley Jcn from 0845Sun to 
enable 2M05 to run. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2345 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Thingley Jn 
to  

Bathampton Jn 
 

105.5 

WEEK 
END 

0010 Sun to 0755 Sun 
Up BLOCKED 

-and- 
0120 Sun to 0910 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
A route must be available at 
Thingley Jcn from 0845Sun to 
enable 2M05 to run. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2345 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bathampton Jcn 
 to  

North Somerset Jcn 
 

105.6 

WEEK 
END 

0010 Sun to 0740 Sun 
Up BLOCKED 

-and- 
0130 Sun to 0905 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
Shorter GW510 times apply if 
possession includes Down Line 
at Bathampton Jcn. 
Times will be amended to 
enable 1C36 to run. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2345 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

If there is reversible working 9 
minutes should be added to 
wrong direction trains 

North Somerset Jcn  
to  

Bristol East Jcn 
 

105.7 

WEEK 
END 

0125 Sun to 0740 Sun  
All BLOCKED 

Times will be amended to 
enable 1C36 to run. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bristol East Jn  
to  

Bristol West 
 

105.8 

WEEK 
END 

0145 Sun to 0700 Sun 
All BLOCKED 

and 
2340 Sat to 0745 Sun  

Down and Up Main, Down Though, Platforms 9-15 BLOCKED 
Or  

2340 Sat to 0745 Sun 
Down/Up Filton Relief, Down and Up Filton Mains, Up Relief, Up Through, Middle Siding, Platforms 1-8 BLOCKED 

 

Outstabling requirements to 
be confirmed at DPPP 
 
GWR to stable additional 4 
sets in Bristol Temple Meads 
platforms on Saturday nights 
when Filton Bank or Stoke 
Gifford mtce items in Section 
7.  No ALBs available in these 
weeks. 
 
Combined effect of Temple 
Meads and GW450 
possessions must leave route 
open to IET Depot except in 
agreed S7 weeks. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

2305 Mon-Fri to 0500 Tue-Sat 
Down Through, Platforms 13+15 BLOCKED 

Or 
2300 Mon-Fri to 0425 Tue-Sat 

Down Through, Platforms 9-12 BLOCKED 
Or 

2300 Mon-Fri to 0430 Tue-Sat 
Up Through, Platforms 5-8 BLOCKED 

Or 
2350 Mon-Fri to 0500 Tue-Sat 

Up Through, Platforms 1,3,4 BLOCKED 

 
(See Section 5 for the Bristol Temple Meads Maintenance Strategy) 

 

 All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements.  Access to be requested in DPPP-CPPP timescales. 
 All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements.  Access to be requested in DPPP-CPPP timescales.  Not available concurrently with Bristol TM Section 5 Mtce items. 
 Times will be amended to enable 5C38 to operate except in agreed Section 7 weeks. 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bristol West  
to  

Parson Street 
 

105.9 

WEEK 
END 

2250 Sat to 0720 Sun 
All BLOCKED 

Carriage Line between Bristol 
West and Bedminster to be 
available for units to reverse 
to provide access to/from St 
Philips Marsh Depot, except 
when agreed in Section 7. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
2240 Mon-Thu to 0450 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Parson Street  
to 

Yatton 
 

105.10 

WEEK 
END 

2245 Sat to 0725 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
2355 Mon-Thu to 0450 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Yatton 
To 

Worle Jn 
 

105.11 

WEEK 
END 

2255 Sat to 0735 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0005 Tue-Fri to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Worle Jcn 
to 

Bridgwater 
 

105.12 

WEEK 
END 

2315 Sat to 0745 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0035 Tue-Fri to 0510 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Bridgwater  
to 

Cogload Jn 
 

105.13 

WEEK 
END 

2310 Sat to 0800 Sun 
All BLOCKED 

Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0035 Tue-Fri to 0510 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

 

GW107 WORLE JN TO UPHILL JN (VIA WESTON-SUPER-MARE) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Worle Jcn 
to 

Uphill Jn  
(via Weston-Super-

Mare) 
 

107.1 

WEEK 
END 

2255 Sat to 0740 Sun 
All BLOCKED 

 

SUN/ 
MON 

0001 Mon to 0525 Mon 
All BLOCKED 

 

MID 
WEEK 

0020 Tue-Sat to 0525 Tue-Sat 
All BLOCKED 
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GW108 FORDGATE TO PENZANCE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Cogload Jn  
to  

Taunton East Jn 
 

108.1 

WEEK 
END 

2325 Sat to 0805 Sun 
All BLOCKED 

 

Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2255 Sun to 0450 Mon All BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2315 Mon-Thu to 0510 Tue-Fri Down and Up BLOCKED 

when shown in Section 5) 

 

Taunton East Jn 
to  

Taunton West Jn 
 

108.2 

WEEK 
END 

2320 Sat to 0805 Sun 
All BLOCKED 

 

Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2255 Sun to 0450 Mon All BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
2255 Mon-Fri to 0455 Tue-Sat All Up Lines BLOCKED 

Reversible Working over the Down Lines 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 
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GW108 FORDGATE TO PENZANCE  - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Taunton West 
to 

Cowley Bridge Jn 
 

108.3 

WEEK 
END 

2345 Sat to 0800 Sun 
All BLOCKED 

 

Possession can be inclusive of 
Cowley Bridge Jn at these 
times if access into New Yard 
/ Riverside Yard is not 
affected. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2310 Sun to 0545Mon All BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
Taunton West to Cowley Bridge 

2345 Mon-Thu to 0545 Tue-Fri Down and Up BLOCKED 
when shown in Section 5) 

 

Cowley Bridge Jn  
to 

Red Cow LC 
 

108.4 

WEEK 
END 

0010 Sun to 0755 Sun 
All BLOCKED 

 

Access to be maintained to / 
from Exeter Yard throughout 
unless agreed in Section 7. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2315 Sun to 0515 Mon All BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Limits must enable the loco 
on the sleeper to run round. 
Limits must enable SWR to 
run ecs to / from New Yard. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
Cowley Bridge to Exeter East 2345 Mon-Thu to 0515 Tue-Fri Down and Up BLOCKED 

Exeter East to Red Cow LC 0015 Tue-Fri to 0455 Tue-Fri Down and Up BLOCKED 
when shown in Section 5) 
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GW108 FORDGATE TO PENZANCE  - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Red Cow LC to Exeter 
West 

 
(Exeter St.Davids  

Station Area) 
 

108.5 

WEEK 
END 

0035 Sun to 0740 Sun 
All BLOCKED 

Access to be maintained to / 
from Exeter Yard throughout 
unless agreed in Section 7. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 
 
Possession to be taken around 
unit stabled in pfm 2. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0055 Tue-Sat to 0420 Tue-Sat Platforms 1-4 BLOCKED 

or 
0115 Tue-Sat to 0420 Tue-Sat Platforms 5+6 BLOCKED 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Access to be maintained to / 
from Exeter TMD throughout 
 
Access available between 
Exeter TMD and Fuel Point 
 
Access to be available for 
cleaning of SWT unit. 
 
Not available with SLW 
anywhere between Cogload 
Jcn and Plymouth. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Exeter West  
to  

Newton Abbot 
West Jn 

 
108.6 

WEEK 
END 

0010 Sun to 0820 Sun 
All BLOCKED 

Limits do not affect shunting 
movements at St Davids. 

SUN/ 
MON 

0025 Mon to 0430 Mon 
All BLOCKED 

Taken after the Up Sleeper / 
Handed Back prior to the  
Down Sleeper. 

MID 
WEEK 

0100 Tue-Fri to 0430 Tue-Fri // 0100 Sat to 0410 Sat 
All BLOCKED 

Taken after the Up Sleeper / 
Handed Back prior to the  
Down Sleeper. 

Newton Abbot  
West Jn  

To 
Totnes 

 
108.7 

WEEK 
END 

2335 Sat to 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 

0005 Mon to 0450 Mon 
All BLOCKED 

Taken after the Up Sleeper / 
Handed Back prior to the  
Down Sleeper. 

MID 
WEEK 

0040 Tue-Fri to 0455 Tue-Fri // 0040 Sat to 0430 Sat 
All BLOCKED 

Taken after the Up Sleeper / 
Handed Back prior to the  
Down Sleeper. 

Totnes  
To 

Laira Jn 
 

108.8 

WEEK 
END 

2355 Sat to 0825 Sun 
All BLOCKED 

 

SUN/ 
MON 

2350 Sun to 0455 Mon 
All BLOCKED 

Taken after the Up Sleeper / 
Handed Back prior to the  
Down Sleeper. 

MID 
WEEK 

0035 Tue- Fri to 0430 Tue- Fri 
0050 Sat to 0430 Sat 

All BLOCKED 

Taken after the Up Sleeper / 
Handed Back prior to the  
Down Sleeper. 

Laira Jn 
To 

Lipson Jn 
 

108.9 

WEEK 
END 

2355 Sat to 0805 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
0005 Tue-Fri to 0450 Tue-Fri Up BLOCKED 

0155 Sat to 0450 Sat Up BLOCKED 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Lipson Jn 
to 

Plymouth 
 

108.10 

WEEK 
END 

0030 Sun to 0800 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE   

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE   

Plymouth 
to  

Plymouth West 
 

(Plymouth Station 
Area) 

 
108.11 

WEEK 
END 

0025 Sun to 0800 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
2330 Sun to 0500 Mon 

All Lines BLOCKED 
for works at Plymouth West – permissive working between Plymouth East and Station- S+T disconnections – when shown in CPPP) 

 

MID 
WEEK 

0010 Tue-Sat to 0430 Tue-Sat 
Two Platforms BLOCKED between Plymouth East and Plymouth West 

 
(Except: 

0001 Tue-+Wed to 0400 Tue+Wed 
East Side or West Side BLOCKED 

Pfms 3-5 or Pfms 6-8 to remain open 
Available when requested in DPPP / CPPP) 

One platform available 
throughout for stabling IETs. 
 

Plymouth West 
to  

Saltash 
 

108.12 

WEEK 
END 

2325 Sat to 0845 Sun 
All BLOCKED 

 

SUN/ 
MON 

2330 Sun to 0455 Mon 
All BLOCKED 

 

MID 
WEEK 

0005 Tue-Fri to 0455 Tue-Fri 
ALL BLOCKED 

0125 Sat to 0415 Sat 
ALL BLOCKED 

 

Saltash  
to 

Liskeard 
 

108.13 

WEEK 
END 

2325 Sat to 0855 Sun 
All BLOCKED 

 

SUN/ 
MON 

2320 Sun to 0510 Mon 
All BLOCKED 

 

MID 
WEEK 

2350 Mon-Fri to 0505 Tue-Sat 
Down BLOCKED 

and 
0001 Tue-Fri to 0600 Tue-Fri /0120 Sat to 0555 Sat 

Up BLOCKED 

Up line to finish at 0520 if 
Liskeard Station is within 
possession. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Liskeard 
to 

Lostwithiel 
 

108.14 

WEEK 
END 

2300 Sat to 0915 Sun 
All BLOCKED 

2300 Sat to 0915 Sun 
All BLOCKED 

2255 Sat to 0900 Sun 
All BLOCKED 

2255 Sat to 0900 Sun 
All BLOCKED 

Period H 
2255 Sat to 0900 Sun 

Period J 
2300 Sat to 0915 Sun 

All BLOCKED 

 

SUN/ 
MON 

2300 Sun to 0530 Mon 
All BLOCKED 

 

MID 
WEEK 

0005 Tue-Sat to 0445 Tue-Sat 
All BLOCKED 

(Liskeard to Lostwithiel) 
-or- 

0001 Tue-Sat to 0445 Tue-Sat 
Down BLOCKED 

(Liskeard to Largin Viaduct) 
-and- 

2340 Mon-Thu to 0605 Tue-Fri 
Up BLOCKED 

(Largin Viaduct to Liskeard) 
-and- 

2340 Fri to 0525 Sat 
Up BLOCKED 

(Largin Viaduct to Liskeard) 
-or- 

0005 Tue- Fri to 0450 Tue- Fri 
0135 Sat to 0450 Sat 

Down BLOCKED 
(Largin Viaduct to Lostwithiel) 

-and- 
2335 Mon-Thu to 0555 Tue-Fri 

Up BLOCKED 
(Lostwithiel to Largin Viaduct) 

-and- 
0100 Sat to 0515 Sat 

Up BLOCKED 
(Lostwithiel to Largin Viaduct) 

Up line to finish at 0520 if 
Liskeard Station is within 
possession. 
 
A route must be available 
from the Fowey Branch to 
Lostwithiel DGL from 0540.  
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Lostwithiel 
to 

Par 
 

108.15 

WEEK 
END 

2250 Sat to 0910 Sun 
All BLOCKED 

2250 Sat to 0910 Sun 
All BLOCKED 

2250 Sat to 0855 Sun 
All BLOCKED 

2250 Sat to 0855 Sun 
All BLOCKED 

Period H 
2250 Sat to 0855 Sun 

Period J 
2250 Sat to 0910 Sun 

All BLOCKED 

 

SUN/ 
MON 

2300 Sun to 0540 Mon 
All BLOCKED 

 

MID 
WEEK 

0015 Tue-Fri to 0500 Tue-Fri 
Down BLOCKED 

and 
2325 Mon-Thu to 0540 Tue-Fri 

Up BLOCKED 
-and- 

0145 Sat to 0455 Sat 
Down BLOCKED 

-and- 
0030 Sat to 0505 Sat 

Up BLOCKED 

 

Par  
to 

Truro 
 

108.16 

WEEK 
END 

2250 Sat to 0845 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

2300 Sun to 0530 Mon 
All BLOCKED 

 

MID 
WEEK 

0005 Tue-Fri to 0510 Tue-Fri 
Down BLOCKED 

and 
2325 Mon-Thu to 0520 Tue-Fri 

Up BLOCKED 
and 

0005 Sat to 0605 Sat 
Down BLOCKED 

-and 
0020 Sat to 0605 Sat 

Up BLOCKED 

 

 In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service). 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Truro 
to 

Roskear 
 

108.17 

WEEK 
END 

2355 Sat to 0810 Sun 
All BLOCKED 

 

SUN/ 
MON 

0001 Mon to 0510 Mon 
All BLOCKED 

 

MID 
WEEK 

0025 Tue-Sat to 0550 Tue-Sat 
Down BLOCKED 

and 
2305 Mon-Thu to 0455 Tue-Fri 

Up BLOCKED 
0001 Sat to 0455 Sat 

Up BLOCKED 

 

Roskear 
to  

St Erth 
 

108.18 

WEEK 
END 

0010 Sun to 0800 
All BLOCKED 

 

SUN/ 
MON 

0001 Mon to 0505 Mon 
All BLOCKED 

 

MID 
WEEK 

0035 Tue-Fri to 0700 Tue-Fri 
Down BLOCKED 

and 
2235 Mon-Thu to 0455 Tue-Fri 

Up BLOCKED 
-and- 

0040 Sat to 0640 Sat 
Down BLOCKED 

-and- 
2350 Fri to 0455 Sat 

Up BLOCKED 

 

St Erth 
To 

Long Rock 
 

108.19 

WEEK 
END 

0015 Sun to 0755 Sun 
All BLOCKED 

 

SUN/ 
MON 

0010 Mon to 0455 Mon 
All BLOCKED 

 

MID 
WEEK 

0045 Tue-Fri to 0715 Tue-Fri 
0050 Sat to 0650 Sat 

Down BLOCKED 
and 

2305 Mon-Thu to 0455 Tue-Fri 
2345 Fri – 0455 Sat  

Up BLOCKED 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Long Rock 
to 

Penzance Station 
 

108.20 

WEEK 
END 

0025 Sun to 0730 Sun  
All BLOCKED 

(Except 
0025 Sun to 0900 Sun 

All BLOCKED 
on two occasions per year when requested via the DPPP-CPPP) 

One platform to be available 
to stable ECS unless agreed in 
Section 7 / DPPP / CPPP. 

SUN/ 
MON 

0020 Mon – 0425 Mon 
All BLOCKED 

 

MID 
WEEK 

0055 Tue-Sat to 0445 Tue-Sat 
Single BLOCKED 

Route to be maintained 
between Penzance Station 
and Long Rock Depot and all 
Platforms to be available at 
Penzance unless agreed in 
Section 7 / DPPP / CPPP. 
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GW110 PARK ROYAL JN TO SOUTH RUISLIP 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Park Royal Jn 
to  

Greenford West Jn 
 

110.1 

WEEK 
END 

1205 Sat – 1900 Sun  
All BLOCKED 

 

SUN/ 
MON 

2330 Sun –0505 Mon 
All BLOCKED 

 

MID 
WEEK 

0005 Wed-Fri to 0505 Wed-Fri 
All BLOCKED 

(Except: 
2215 Mon-Thu to 0505 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Greenford West Jn  
to 

South Ruislip 
 

110.2 

WEEK 
END 

1800 Sat - 1700 Sun 
All BLOCKED 

LNW-Western Boundary at 
8m 60ch is between these 
two locations. 

SUN/ 
MON 

2310 Sun – 0505 Mon 
All BLOCKED 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

0115 Tue-Fri to 0505 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW117 GREENFORD EAST JN TO GREENFORD SOUTH JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Greenford East Jn  
to 

Greenford South Jn 
 

117.1 

WEEK 
END 

1205 Sat to 1900 Sun 
All BLOCKED 

 

SUN/ 
MON 

2330 Sun –0530 Mon 
All BLOCKED 

 

MID 
WEEK 

2355 Tue-Thu to 0525 Wed-Fri 
All BLOCKED 

(Except: 
2215 Mon-Thu to 0530 Tue-Fri 

All BLOCKED 
when shown in Section 5) 
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GW130 ACTON WELLS JN TO ACTON EAST 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Acton Wells Jn  
to 

Acton East 
 

130.1 

WEEK 
END 

1800 Sat- 0950 Sun 
All BLOCKED 

Possession will be taken after the passage of 0A98, 6V11, 6Y84 and Charter / Steam Loco movements if confirmed as running in DPPP responses to requests for 
pre 0001 Sunday starts 
Paths to remain in WTT. 

 
 

Blocks of Acton Yard are 
available - see GW103. 
 
Later start time will apply in 
weeks when 6Y84 has to run 
via Acton  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
Except: 

0720 Mon to 0825 Mon  Down and Up Poplars BLOCKED 
0750 Thu to 0855 Thu  Down and Up Poplars AFFECTED 

Line Blockage will be taken for 
Patrolling on Mondays and 
Thursdays. 
 
6V45 to run as booked on 
Thursdays.  No other services 
to operate in this window. 
 
7C60 to be retimed. 

 

GW174 WEST EALING TO GREENFORD WEST JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

West Ealing  
to 

Greenford West Jn 
 

174.1 

WEEK 
END 

2255 Sat – 0800 Sun 
All BLOCKED  

 

SUN/ 
MON 

0155 Mon – 0500 Mon 
All BLOCKED 

 

MID 
WEEK 

0115 Wed-Fri to 0500 Wed-Fri 
All BLOCKED 

(Except: 
0005 Tue-Fri to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 
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GW175 GREENFORD SOUTH JN TO GREENFORD STATION 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Greenford (LUL) Bay 
Jn  
to 

Greenford Station 
 

175.1 

WEEK 
END 

2245 Sat to 0800 Sun 
All BLOCKED 

 

SUN/ 
MON 

2245 Sun to 0530 Mon 
All BLOCKED 

 

MID 
WEEK 

2245 Mon-Fri to 0530 Tue-Sat 
All BLOCKED 

 

 

GW176 HANWELL TO DRAYTON GREEN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hanwell  
to 

Drayton Green 
 

176.1 

WEEK 
END 

2100 Sat – 0510 Mon 
All BLOCKED 

 

SUN/ 
MON 

See Above  

MID 
WEEK 

2350 Mon-Thu to 0510 Tue-Fri 
All BLOCKED 

2350 Fri to 0510 Sat 
All BLOCKED 

 

 

GW178 SOUTHALL TO BRENTFORD GOODS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Southall   
to 

Brentford Goods 
 

178.1 

WEEK 
END 

1430 Sat - 0200 Mon 
All BLOCKED 

 

SUN/ 
MON 

See Above  

MID 
WEEK 

0705 Mon-Fri to 1035 Mon-Fri 
All BLOCKED 
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GW180 HEATHROW AIRPORT JN TO HEATHROW TERMINAL 4 & HEATHROW TERMINAL 5 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Airport Jn  
to 

Heathrow Tunnel Jn 
Inclusive 

 
180.1 

WEEK 
END 

0030 Sun - 0445 Sun 
All BLOCKED 

 

SUN/ 
MON 

0020 Mon – 0445 Mon 
All BLOCKED 

Possession will not be taken 
when 5X50 / 5F51 test trains 
need to operate. 

MID 
WEEK 

0020 Tue-Fri / 0030 Sat to 0445 Tue-Sat 
All BLOCKED 

Possession will not be taken 
when 5X50 / 5X41 / 5F51 test 
trains need to operate. 

Note - Infrastructure beyond Heathrow Tunnel Jn belongs to Heathrow Airport Limited.  Please consult the Heathrow Airport Limited Rail Engineering Access Statement. 
 

GW182 WEST DRAYTON TO COLNBROOK 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

West Drayton  
to  

Colnbrook 
 

182.1 

WEEK 
END 

1800 Sat – 0915 Sun 
1050 Sun – 1500 Sun 
1700 Sun – 2135 Sun 

Single BLOCKED 

 

SUN/ 
MON 

2300 Sun – 0400 Mon 
Single BLOCKED 

 

MID 
WEEK 

2250 Mon-Wed to 0310 Tue-Thu 
0740 Thu to 0910 Thu 
2245 Thu to 0130 Fri 
2245 Fri to 0415 Sat 

Single BLOCKED 
 

1345 Mon to 1445 Mon Single BLOCKED 
Thorney Mill Excl to Colnbrook Only 

 
0740 Fri to 0910 Fri Sidings BLOCKED 

Colnbrook Oil Terminal Only 

Possessions on Friday nights 
can be extended to 0500 Sat 
if agreed via the DPPP-CPPP. 
Monday pm for patrolling – 
Oil Terminal gates locked. 
Thursday am for patrolling. 
Friday am for patrolling – Oil 
Terminal gates locked with 
nothing stabled inside 
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GW184 SLOUGH TO WINDSOR & ETON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Slough  
to 

Windsor & Eton 
 

184.1 

WEEK 
END 

0025 Sun - 0815 Sun 
All BLOCKED 

Main Line side possessions at 
Slough to be taken around 1 
GWR ECS which will be 
stabled on Platform 1. 
ECS movements to / from 
Windsor Branch will reverse in 
the DM pfm in the LTP. 

SUN/ 
MON 

0025 Mon – 0520 Mon 
All BLOCKED 

MID 
WEEK 

0025 Tue-Sat to 0520 Tue-Sat 
All BLOCKED 

Possessions will be taken in 
weeks 29-35 for RHTTs. 

 

GW185 MAIDENHEAD TO MARLOW 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Maidenhead  
to  

Marlow 
 

185.1 

WEEK 
END 

0040 Sun – 0825 Sun 
All BLOCKED 

(Except: 
0040 Sun – 0930 Sun 

All BLOCKED may be inserted at DPPP as a disruptive item up to 7 times per year  

Possessions of pfm 5 at 
Maidenhead to be taken 
around outstabled GWR ECS 
due to any Relief Line blocks 
as necessary. 
Possessions blocking 
Maidenhead loop must finish 
at Section 4 times of 103.10 

SUN/ 
MON 

2300 Sun – 0515 Mon 
All BLOCKED  

 

 

MID 
WEEK 

0040 Tue-Sat to 0515 Tue-Sat 
All BLOCKED 

 

Possessions will be taken in 
weeks 29-35 for RHTTs. 

 Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival 
 Route must be available into platform at Maidenhead unless alternative arrangements agreed in Section 7 / DPPP / CPPP. 
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GW187 TWYFORD TO HENLEY-ON-THAMES 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Twyford  
to  

Henley-on-Thames 
 

187.1 

WEEK 
END 

0030 Sun – 0805 Sun 
All BLOCKED 

 

Longer times available 6 
times per year - to be declared 
at DPPP. 

SUN/ 
MON 

2235 Sun – 0535 Mon 
All BLOCKED 

 

MID 
WEEK 

0040 Tue- Sat to 0540 Tue- Sat 
All BLOCKED 

 

Possessions will be taken in 
weeks 29-35 for RHTTs. 

 Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival 
 Reduced times available during the Henley Women’s Regatta, Henley Regatta, and Rewind Festival. 
 

GW190 READING SPUR JN TO READING NEW JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Reading Spur Jn  
to  

Reading New Jn 
 

190.1 

WEEK 
END 

0045 Sun – 0600 Sun 
All BLOCKED 

 

SUN/ 
MON 

0045 Mon – 0430 Mon 
All BLOCKED 

 

MID 
WEEK 

0045 Tue- Sat to 0430 Tue- Sat 
All BLOCKED 

 

 

GW195 READING SOUTHERN JN TO READING EAST JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Reading Southern Jn  
to  

Reading East Jn 
 

195.1 

WEEK 
END 

0045 Sun – 0600 Sun 
Up & Down Low Level BLOCKED 

Route can be added to 
Section 7 RL side possessions. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to 
Section 7 RL side possessions. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to 
Section 5 RL side possessions. 
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GW200 DIDCOT TO HEYFORD (EXCL) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Chester Line Jcn 
to 

Oxford Station South 
 

200.1 

WEEK 
END 

0050 Sun – 0750 Sun 
All BLOCKED 

(And 
2305 Sat to 0050 Sun and 0750 Sun to 0845 Sun 

Didcot North Jcn to Wolvercot Jcn 
Down Lines / Pfm 4 BLOCKED 

or 
Oxford Station North to Appleford 

Up Lines / Pfm 3 BLOCKED 
available if requested at DPPP-CPPP) 

Bi-directional working over 
the Up Oxford Line between 
Didcot North Jcn and Oxford 
Pfm 3 using bi-di SRTs.  Any 
requirement for additional 
engineering allowance to be 
declared at DPPP-CPPP as a 
variation to the base plan. 

SUN/ 
MON 

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 

when shown in Section 5) 
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GW200 DIDCOT TO HEYFORD (EXCL) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Oxford Station South 
to 

Oxford Station 
 

200.2 

WEEK 
END 

0050 Sun – 0750 Sun 
All BLOCKED 

(And 
2305 Sat to 0050 Sun and 0750 Sun to 0845 Sun 

Didcot North Jcn to Wolvercot Jcn 
Down Lines / Pfm 4 BLOCKED 

or 
Oxford Station North to Appleford 

Up Lines / Pfm 3 BLOCKED 
available if requested at DPPP-CPPP) 

Bi-directional working over 
the Up Oxford Line between 
Didcot North Jcn and Oxford 
Pfm 3 using bi-di SRTs.  Any 
requirement for additional 
engineering allowance to be 
declared at DPPP-CPPP as a 
variation to the base plan. 
 
In weeks where Pfm 3 is 
blocked, a bay pfm to remain 
available for GWR shunt 
moves until 0115hrs Sun. 
 
In weeks where Oxford 
Station to Appleford Up Lines 
are blocked, a route is to be 
maintained between Oxford 
Platform 4, Down Turnback 
Siding, Platforms 1-3 and 
Oxford Up Carriage Sidings 
until 0115hrs Sun. 

SUN/ 
MON 

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 

when shown in Section 5) 
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GW200 DIDCOT TO HEYFORD (EXCL) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Oxford Station 
to 

Oxford North Jn 
 

200.3 

WEEK 
END 

2305 Sat – 0845 Sun 
All BLOCKED 

Except Pfms 1+2, Dn+Up Bletchley, Up Oxford Relief between Oxford North Jcn and Oxford Station (only) 
 

0100 Sun – 0725 Sun 
All BLOCKED 

Chiltern Trains to stable in 
either pfm 1 or 2 (not both).  
Pfm to alternate by week. 
 
In weeks where Pfm 3 is 
blocked, a bay pfm to remain 
available for GWR shunt 
moves until 0115hrs Sun. 
 
In weeks where Oxford 
Station to Appleford Up Lines 
are blocked, a route is to be 
maintained between Oxford 
Platform 4, Down Turnback 
Siding, Platforms 1-3 and 
Oxford Up Carriage Sidings 
until 0115hrs Sun. 
 
Shorter times will apply when 
Section 7 items require late / 
early ECS movements for 
North Cotswold services. 

SUN/ 
MON 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

Chiltern Trains to stable in 
either pfm 1 or 2 (not both).  
Pfm to alternate by week. 
 
Shorter times will apply when 
Section 7 items require late / 
early ECS movements for 
North Cotswold services. 

MID 
WEEK 

0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0545 Sat 
Bay Platforms 

BLOCKED 
(And: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 

when shown in Section 5) 

Chiltern Trains to stable in 
either pfm 1 or 2 (not both) 

 Possession limits must enable trains up to and including the c.2315 Marylebone-Oxford service to run into Oxford.  
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GW200 DIDCOT TO HEYFORD (EXCL) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Oxford North Jn  
to 

Wolvercot Jn 
 

200.4 

WEEK 
END 

2305 Sat – 0840 Sun 
All BLOCKED 

Shorter times will apply when 
Section 7 items require late / 
early ECS movements for 
North Cotswold services. 

SUN/ 
MON 

2305 Sun – 0455 Mon 
All BLOCKED 

2305 Sun – 0455 Mon 
All BLOCKED 

2305 Sun – 0455 Mon 
All BLOCKED 

2305 Sun – 0455 Mon 
All BLOCKED 

2305 Sun – 0455 Mon 
All BLOCKED 

Shorter times will apply when 
Section 7 items require late / 
early ECS movements for 
North Cotswold services. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 

when shown in Section 5) 

 

Wolvercot Jn  
to 

Heyford 
 

200.5 

WEEK 
END 

2235 Sat - 0940 Sun 
All BLOCKED 

2335 Sat - 0915 Sun 
All BLOCKED 

2235 Sat - 0940 Sun 
All BLOCKED 

 

SUN/ 
MON 

2305 Sun – 0455 Mon 
All BLOCKED 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except – Post Commissioning: 
2350 Mon-Thu to 0450 Tue-Fri 

Down OR Up BLOCKED 
when shown in Section 5) 

 

 

GW220 OXFORD ROAD JN TO READING WEST JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Oxford Road Jn  
to 

Reading West Jn 
 

220.1 

WEEK 
END 

0035 Sun - 1145 Sun 
1325 Sun – 1900 Sun 

0035 Sun - 1900 Sun available if requested as a disruptive item via DPPP / CPPP 
All BLOCKED 

Feeders to remain open and 
accessible from either end, 
unless agreed in Section 7. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW240 DIDCOT EAST JN TO DIDCOT NORTH JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Didcot East Jn  
to 

Didcot North Jn 
 

240.1 

WEEK 
END 

2345 Sat - 0830 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW250 FOXHALL JN TO DIDCOT WEST CURVE JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Foxhall Jn  
to 

Didcot West  
Curve Jn 

 
250.1 

WEEK 
END 

2220 Sat – 0830 Sun 
All BLOCKED 

 

SUN/ 
MON 

1200 Sun - 0445 Mon 
All BLOCKED 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW260 KENNINGTON TO MORRIS COWLEY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Kennington Jn  
to 

Morris Cowley 
 

260.1 

WEEK 
END 

2300 Sat to 1230 Sun and 1500 Sun to 0600 Mon 
All BLOCKED 

 

SUN/ 
MON 

See Above  

MID 
WEEK 

1000 Mon-Fri to 1355 Mon-Fri 
All BLOCKED 
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GW277 OXFORD NORTH JN TO OXFORD PARKWAY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Oxford North Jn 
to 

Oxford Parkway 
 

277.1 

WEEK 
END 

0115 Sun to 0725 Sun 
All BLOCKED 

 

SUN/ 
MON 

0050 Mon to 0510 Mon 
All BLOCKED 

 

MID 
WEEK 

0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0540 Sat 
All BLOCKED 
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GW310 WOLVERCOT JN TO NORTON JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Wolvercot Jn  
to 

Moreton-in-Marsh 
 

310.1 

WEEK 
END 

2335 Sat – 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 

0001 Mon – 0505 Mon 
All BLOCKED 

 

MID 
WEEK 

0035 Tue-Fri to 0505 Tue-Fri 
All BLOCKED 

0150 Sat to 0505 Sat 
All BLOCKED 

(Except: 
2230 Mon-Thu to 0510 Tue-Fri 

All BLOCKED 
when Shown in Section 5) 

 

Moreton-in-Marsh 
to 

Norton Jcn 
 

310.2 

WEEK 
END 

0010 Sun – 0820 Sun 
All BLOCKED 

 

SUN/ 
MON 

0040 Mon – 0500 Mon 
All BLOCKED 

 

MID 
WEEK 

0115 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

(Except:  
2250 Mon-Thu to 0500 Tue-Fri 

All BLOCKED 
when Shown in Section 5) 

 

 

GW317 HONEYBOURNE GF TO LONG MARSTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Honeybourne GF  
to 

Long Marston 
 

317.1 

WEEK 
END 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW401 ASHCHURCH TO WESTERLEIGH JCN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

(Abbotswood Jn) 
Ashchurch 

to  
Cheltenham Alstone 

LC 
 

401.1 

WEEK 
END 

2300 Sat to 0920 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2345 Mon-Thu to 0530 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5)   

 

Cheltenham Alstone 
LC 
to 

Gloucester Barnwood 
Jn 
 

401.2 

WEEK 
END 

2350 Sat to 0820 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2350 Mon-Thu to 0505 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5) 

 

Gloucester Barnwood 
Jn 
to 

Gloucester Yard Jn 
 

401.3 

WEEK 
END 

2325 Sat – 0815 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0505 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5)   

 

Gloucester Yard Jn  
to  

Standish Jn 
 

401.4 

WEEK 
END 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

Start time will be 2350Sat 
when Severn Tunnel shut on 
Saturdays 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2340 Mon-Thu to 0515 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW401 ASHCHURCH TO WESTERLEIGH JCN - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Standish Jn  
to 

Berkley Road Jn 
 

401.5 

WEEK 
END 

2320 Sat - 0810 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Berkley Road Jn 
to 

Yate 
 

401.6 

WEEK 
END 

2320 Sat - 0800 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Yate 
to 

Westerleigh Jn 
 

401.7 

WEEK 
END 

2320 Sat - 0800 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0450 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW425 BERKLEY ROAD TO SHARPNESS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Berkeley Road Jn  
to 

Sharpness 
 

425.1 

WEEK 
END 

2320 Sat - 0845 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW430 YATE MIDDLE JN TO TYTHERINGTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Yate Middle Jn  
to 

Tytherington 
 

430.1 

WEEK 
END 

1400 Sat - 1820 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

1230 Mon / 1030 Tue-Fri to 1800 Mon-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW440 YATE SOUTH JN TO WESTERLEIGH TERMINAL 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Yate South Jn  
to 

Westerleigh Terminal 
 

440.1 

WEEK 
END 

1925 Sat - 0345 Mon 
All BLOCKED 

 

SUN/ 
MON 

See Above  

MID 
WEEK 

1925 Mon-Fri to 0255 Tue-Sat 
All BLOCKED 
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GW450 STOKE GIFFORD JN TO BRISTOL EAST JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stoke Gifford Jn  
to  

Filton Jn 
 

450.1 

WEEK 
END 

0150 Sun – 0650 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Filton Jn  
to  

Horfield Jn 
 

450.2 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED 
when shown in Section 5) 

 

Horfield Jn  
to  

Narroways Hill Jn 
 

450.3 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED 
or 

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED 
when shown in Section 5) 
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GW450 STOKE GIFFORD JN TO BRISTOL EAST JN - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Narroways Hill Jn  
to  

Bristol East Jn 
 

450.4 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED 
or 

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED 
when shown in Section 5) 

 

 

GW4501 STOKE GIFFORD JN TO BRISTOL BULK HANDLING TERMINAL 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stoke Gifford Jn  
to  

Bristol BHT 
 

4501.1 

WEEK 
END 

2200 Sat – 0900 Sun 
All BLOCKED 

(Except: 
1600 Sat – 1000 Sun 

All BLOCKED 
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year) 

Possessions do not affect 
moves on / off Stoke Gifford 
Depot.  Depot moves only 
affected in times shown in 
GW600.4 or agreed in Section 
7. 

SUN/ 
MON 

2200 Sun – 0115 Mon 
All BLOCKED 

(Except: 
1900 Sun – 0115 Mon 

All BLOCKED 
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year) 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW451 FILTON JN TO FILTON WEST JN (FILTON CHORD) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Filton Jn  
to  

Filton West Jn 
 

451.1 

WEEK 
END 

2200 Sat – 0900 Sun 
All BLOCKED 

(Except: 
1600 Sat – 1000 Sun 

All BLOCKED 
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year) 

 

SUN/ 
MON 

2200 Sun – 0115 Mon 
All BLOCKED 

(Except: 
1900 Sun – 0115 Mon 

All BLOCKED 
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year) 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW454 SEVERN BEACH TO NARROWAYS HILL JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Severn Beach   
to  

Holesmouth Jn 
 

454.1 

WEEK 
END 

2330 Sat – 0920 Sun 
All BLOCKED 

 

SUN/ 
MON 

2000 Sun – 0440 Mon 
All BLOCKED 

Possession to allow access 
across Holesmouth Jn 
between Avonmouth Docks 
and Hallen Marsh Jn unless 
agreed in the CPPP. 

MID 
WEEK 

0040 Tue-Sat to 0440 Tue-Sat 
All BLOCKED 

Holesmouth Jn 
to 

Clifton Down 
 

454.2 

WEEK 
END 

2330 Sat - 0900 Sun 
All BLOCKED 

 

SUN/ 
MON 

2140 Sun – 0445 Mon 
All BLOCKED 

Possession to allow access 
across Holesmouth Jn 
between Avonmouth Docks 
and Hallen Marsh Jn unless 
agreed in the CPPP. 

MID 
WEEK 

0015 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

Clifton Down 
to  

Narroways Hill Jn 
 

454.3 

WEEK 
END 

2330 Sat - 0900 Sun 
All BLOCKED 

 

SUN/ 
MON 

2150 Sun – 0510 Mon 
All BLOCKED 

 

MID 
WEEK 

0001 Tue-Sat to 0515 Tue-Sat 
All BLOCKED 
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GW480 SWINDON TO STANDISH JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Swindon  
to  

Kemble 
 

480.1 

WEEK 
END 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

Start time will be 2320Sat 
when Severn Tunnel shut on 
Saturdays. 
Finish time will be 0905Sun 
when Severn Tunnel shut on 
Sundays 

SUN/ 
MON 

2335 Sun – 0535 Mon 
All BLOCKED 

2335 Sun – 0535 Mon 
All BLOCKED 

2335 Sun – 0535 Mon 
All BLOCKED 

2335 Sun – 0535 Mon 
All BLOCKED 

2335 Sun – 0535 Mon 
All BLOCKED 

Not available when Severn 
Tunnel shut on Sundays 

MID 
WEEK 

0001 Tue-Sat to 0535 Tue-Sat 
All BLOCKED 

(Except: 
2315 Mon-Thu to 0540 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

Fri/Sat not available when 
Severn Tunnel shut on 
Saturdays. 

Kemble  
to  

Standish Jn 
 

480.2 

WEEK 
END 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

Start time will be 2340Sat 
when Severn Tunnel shut on 
Saturdays. 

SUN/ 
MON 

2350 Sun – 0515 Mon 
All BLOCKED 

2350 Sun – 0515 Mon 
All BLOCKED 

2350 Sun – 0515 Mon 
All BLOCKED 

2350 Sun – 0515 Mon 
All BLOCKED 

2350 Sun – 0515 Mon 
All BLOCKED 

Not available when Severn 
Tunnel shut on Sundays 

MID 
WEEK 

0025 Tue-Sat to 0510 Tue-Sat 
All BLOCKED 

(Except: 
2310 Mon-Thu to 0525 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

Fri/Sat not available when 
Severn Tunnel shut on 
Saturdays. 
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GW490 GLOUCESTER YARD JN TO HORTON ROAD JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Gloucester Yard Jn  
to  

Horton Road Jn 
 

490.1 

WEEK 
END 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

Start time will be 2350Sat 
when Severn Tunnel shut on 
Saturdays. 
Finish time will be 0900Sun 
when Severn Tunnel shut on 
Sundays 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0515 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Westbury Line Jn 
 to  

Oxford Road Jn 
 

500.1 

WEEK 
END 

0040 Sun to 0735 Sun 
All BLOCKED 

A route to Platform 3 from 
High Level junction to be 
available unless agreed in 
Section 7 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2340 Mon-Fri to 0500 Tue-Sat Down and Up, Platforms 1-3 BLOCKED 
and 

0045 Sat to 0530 Sat Down and Up, Platforms 1-3 and 7-11 BLOCKED 
when shown in Section 5) 

 

Oxford Road Jn 
 to  

Southcote Jn 
 

500.2 

WEEK 
END 

0040 Sun to 0735 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Southcote Jn  
to  

Theale 
 

500.3 

WEEK 
END 

0030 Sun - 0810 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2215 Mon-Thu to 0505 Tue-Fri 
and 0100 Sat to 0505 Sat 

All BLOCKED 
when shown in Section 5) 

 

Theale 
to 

Newbury West 
 

500.4 

WEEK 
END 

0050 Sun - 0810 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2210 Mon-Thu to 0510 Tue-Fri 
and 0100 Sat to 0505 Sat 

All BLOCKED 
when shown in Section 5) 

 

Newbury West  
to  

Bedwyn 
 

500.5 

WEEK 
END 

0030 Sun – 0835 Sun 
All BLOCKED 

0030 Sun – 0835 Sun 
All BLOCKED 

0030 Sun – 0835 Sun 
All BLOCKED 

0030 Sun – 0835 Sun 
All BLOCKED 

0030 Sun – 0835 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2200 Mon-Thu to 0510 Tue-Fri 
and 0025 Sat to 0525 Sat 

All BLOCKED 
when shown in Section 5) 

 

Bedwyn  
to  

Heywood Road Jn 
 

500.6 

WEEK 
END 

2210 Sat – 0850 Sun 
All BLOCKED 

2210 Sat – 0850 Sun 
All BLOCKED 

2210 Sat – 0850 Sun 
All BLOCKED 

2210 Sat – 0850 Sun 
All BLOCKED 

2210 Sat – 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except 

2220 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Heywood Road Jn  
to  

Fairwood Jn  
 

(Avoiding Lines) 
 

500.7 

WEEK 
END 

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED 

 

SUN/ 
MON 

2230 Sun – 0600 Mon 
All BLOCKED 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
Except: 

2030 Mon-Thu to 0740 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Fairwood Jn 
to 

Clink Road Jn 
 

500.8 

WEEK 
END 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 

 

Possession to finish at 0850 
Sun on dates when 1Z27 
operates on this route. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2245 Mon-Thu to 0540 Tue-Fri 
Down BLOCKED (between Fairwood Jn and Blatchbridge Jn ONLY) 

-or- 
2300 Mon-Thu to 0540 Tue-Fri 

Up BLOCKED (between Clink Road Jn and Fariwood Jn ONLY) 
when shown in Section 5) 

When SLW is in operation 
between Fairwood and Clink 
Road, trains to / from Whatley 
Quarry are restricted to 2300 
tonnes. 

Clink Road Jn 
to  

East Somerset Jn 
 

500.9 

WEEK 
END 

2200 Sat – 0900 Sun 
All BLOCKED 

 

2200 Sat – 0900 Sun 
All BLOCKED 

 

2200 Sat – 0900 Sun 
All BLOCKED 

 

2200 Sat – 0900 Sun 
All BLOCKED 

 

2200 Sat – 0900 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2245 Mon-Thu to 0625 Tue-Fri 
Down BLOCKED (between Clink Road Jn and East Somerset Jn ONLY) 

-or- 
2250 Mon-Thu to 0630 Tue-Fri 

Up BLOCKED (between East Somerset Jn and Blatchbridge Jn ONLY) 
-or- 

2255 Mon-Thu to 0630 Tue-Fri 
Up BLOCKED (between Blatchbridge Jn and Clink Road Jn ONLY) 

when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks xxxxxxxx in the 2026 TT Year 

 



Network Rail Engineering Access Statement 2026 Version : 1 
Western Route Draft Rules Date : 25th October 2024 
 Section 4 - Standard Possession Opportunities  Page : 54 of 73 

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 7th February 2025 

GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

East Somerset Jn 
to  

Castle Cary Jn 
 

500.10 

WEEK 
END 

2210 Sat - 0900 Sun 
All BLOCKED 

 

2210 Sat - 0900 Sun 
All BLOCKED 

 

2210 Sat - 0900 Sun 
All BLOCKED 

 

2210 Sat - 0900 Sun 
All BLOCKED 

 

2210 Sat - 0900 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except 

2305 Mon-Fri to 0620 Tue-Sat 
All Lines BLOCKED 

when shown in Section 5) 

 

Castle Cary Jn 
to  

Cogload Jn 
 

500.11 

WEEK 
END 

2215 Sat – 0840 Sun 
All BLOCKED 

2215 Sat – 0840 Sun 
All BLOCKED 

2215 Sat – 0840 Sun 
All BLOCKED 

2215 Sat – 0840 Sun 
All BLOCKED 

2215 Sat – 0840 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE -EXCEPT PATROLLING ITEM BELOW 
Somerton Tunnel Patrolling 

0635 Thu to 0715 Thu 
Somerton Inclusive to Athelney 

Down and Up BLOCKED  
 

(Except 
2305 Mon-Fri to 0620 Tue-Sat 

All Lines BLOCKED 
when shown in Section 5) 

Somerton Tunnel Patrolling 
will enable 1J72 to operate 
passing Athelney at 07/13 (or 
later). 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks xxxxxxxx in the 2026 TT Year 
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GW5001 BEECHGROVE GF (INCL) TO WESTBURY SOUTH JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Beechgrove GF Inc 
to  

Warminster 
 

5001.1 

WEEK 
END 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2330 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Warminster 
to  

Westbury South 
 

5001.2 

WEEK 
END 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2330 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks xxxxxxxx in the 2026 TT Year 
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GW510 WESTBURY NORTH JN TO BATHAMPTON JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Westbury North Jn  
to  

Hawkeridge Jn 
 

510.1 

WEEK 
END 

0001 Sun – 0815 Sun 
All BLOCKED 

0001 Sun – 0815 Sun 
All BLOCKED 

0001 Sun – 0815 Sun 
All BLOCKED 

0001 Sun – 0815 Sun 
All BLOCKED 

0001 Sun – 0815 Sun 
All BLOCKED 

Refer to GW560 for shunt 
move remarks at Westbury. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2310 Mon-Thu to 0510 Tue-Fri  //  0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks 
All BLOCKED 

when shown in Section 5)  

 

Hawkeridge Jn 
to 

Bradford Jn 
 

510.2 

WEEK 
END 

2355 Sat – 0815 Sun 
All BLOCKED 

2355 Sat – 0815 Sun 
All BLOCKED 

2355 Sat – 0815 Sun 
All BLOCKED 

2355 Sat – 0815 Sun 
All BLOCKED 

2355 Sat – 0815 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2310 Mon-Thu to 0510 Tue-Fri  //  0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks 
All BLOCKED 

when shown in Section 5)  

 

Bradford Jn  
to  

Bathampton Jn 
 

510.3 

WEEK 
END 

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED 

Possession to finish at 0815 
Sun on dates when 1Z27 
operates on this route. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2310 Mon-Thu to 0510 Tue-Fri  //  0001 Tue-Fri to 0510 Tue-Fri during the Summer TT and in Bath Christmas Market Weeks 
All BLOCKED 

when shown in Section 5)  

 

 

GW520 EAST LOOP JN TO HAWKERIDGE JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

East Loop Jn  
to  

Hawkeridge Jn 
 

520.1 

WEEK 
END 

2100 Sat – 0900 Sun 
All BLOCKED 

2100 Sat – 0900 Sun 
All BLOCKED 

2100 Sat – 0900 Sun 
All BLOCKED 

2100 Sat – 0900 Sun 
All BLOCKED 

2100 Sat – 0900 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW523 THINGLEY JN TO BRADFORD JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Thingley Jn 
 to  

Bradford Jn 
 

523.1 

WEEK 
END 

2245 Sat - 0825 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW528 BRISTOL, NORTH SOMERSET JN TO BRISTOL WEST JN (VIA St. PHILLIPS MARSH) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

North Somerset Jn  
to  

Bristol West Jn  
via SPM 

 
528.1 

WEEK 
END 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW530 NORTH SOMERSET JN TO DR DAYS JN (RHUBARB LOOP) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Nth Somerset Jn  
to  

Dr.Days Jn 
 

530.1 

WEEK 
END 

2230 Sat - 0900 Sun 
All BLOCKED 

2230 Sat - 0900 Sun 
All BLOCKED 

2230 Sat - 0900 Sun 
All BLOCKED 

2230 Sat - 0900 Sun 
All BLOCKED 

2230 Sat - 0900 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED 
when shown in Section 5) 
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GW540 FILTON JN TO PATCHWAY JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Filton Jn  
to  

Patchway Jn 
 

540.1 

WEEK 
END 

2355 Sat – 0820 Sun 
All Lines BLOCKED 

Possessions to be taken after 
2200Pad-Cdf when diverted 
and given up ahead of 
c.0800Cdf-Pad unless agreed 
in Section 7. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2335 Mon-Thu to 0535 Tue-Fri 
Down and Up BLOCKED 

when shown in Section 5) 

 

 

GW5401 FILTON WEST JN TO PATCHWAY JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Filton West Jn  
to  

Patchway Jn 
 

5401.1 

WEEK 
END 

1900 Sat - 0440 Mon 
All BLOCKED 

1900 Sat - 0440 Mon 
All BLOCKED 

1900 Sat - 0440 Mon 
All BLOCKED 

1900 Sat - 0440 Mon 
All BLOCKED 

1900 Sat – 0440 Mon 
All BLOCKED 

 

SUN/ 
MON 

See Above See Above See Above See Above See Above  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW548 PARSON ST JN TO PORTBURY DOCKS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Parson St Jn  
to  

Portbury Docks 
 

548.1 

WEEK 
END 

1600 Sat – 0345 Mon 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2235 Mon-Thu to 0510 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Heywood Road Jn  
to 

Westbury North 
 

560.1 

WEEK 
END 

2140 Sat – 0910 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2225 Mon-Thu to 0555 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Westbury North  
to  

Westbury South 
 

560.2 

WEEK 
END 

0040 Sun - 0745 Sun 
All BLOCKED 

 

One platform to be available 
for stabling – details to be 
confirmed in CPPP.  Any 
possessions which prevent this 
happening must be agreed in 
Section 7.   
All movements within the 
Section 4 period to be 
constrained within GWR 
infrastructure. 
These times apply to all 
possessions which block the 
route to / from the Down and 
Up Trowbridge Sdgs and 
reversals at 722 signal. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 

Westbury South 
to  

Fairwood Jn 
 

560.3 

WEEK 
END 

0025 Sun – 0900 Sun 
All BLOCKED 

 

0025 Sun – 0855 Sun 
All BLOCKED 

 

0025 Sun – 0900 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

0115 Tue-Fri to 0550 Tue-Fri Down BLOCKED 
or  

0030 Tue-Fri to 0550 Tue-Fri Up BLOCKED 
when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks xxxxxxxx in the 2026 TT Year 
 An earlier finish time will apply in weeks xx and xx in 2026 to enable 1Z27 to operate. 
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GW570 CLINK ROAD JN TO BLATCHBRIDGE JN (VIA FROME) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Clink Road Jn  
to  

Blatchbridge Jn 
 

570.1 

WEEK 
END 

0020 Sun - 0900 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW572 FROME NORTH JN TO WHATLEY QUARRY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Frome North Jn  
to  

Whatley Quarry 
 

572.1 

WEEK 
END 

2000 Sat - 2000 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW580 EAST SOMERSET JN TO CRANMORE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

East Somerset Jn  
to  

Merehead Quarry Jn 
 

580.1 

WEEK 
END 

1900 Sat - 2000 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Merehead Quarry Jn  
to  

Cranmore 
 

580.2 

WEEK 
END 

1220 Sat - 2000 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW590 CASTLE CARY TO 130m00ch (WEYMOUTH LINE) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Castle Cary  
to  

130m00ch 
 

590.1 

WEEK 
END 

2230 Sat - 0850 Sun 
All BLOCKED 

 

 

SUN/ 
MON 

2230 Sun – 0515 Mon 
All BLOCKED 

 

Not available in weeks when 
sleepers are diverted via 
Yeovil. 

MID 
WEEK 

2235 Mon-Fri to 0530 Tue-Fri / 0625 Sat 
All BLOCKED 

 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks xxxxxxxx in the 2026 TT Year 
 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks xxxxxxxx in the 2026 TT Year 
 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks xxxxxxxx in the 2026 TT Year 
 
 

GW600 WOOTTON BASSETT JN TO PILNING 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Wootton Bassett Jn  
to  

Hullavington 
 

600.1 

WEEK 
END 

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2245 Mon-Thu to 0500 / 0550 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Hullavington  
to  

Westerleigh Jn 
 

600.2 

WEEK 
END 

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2245 Mon-Thu to 0500 / 0550 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW600 WOOTTON BASSETT JN TO PILNING - continued 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Westerleigh Jn  
to  

Stoke Gifford East 
 

600.3 

WEEK 
END 

2340 Sat – 0750 Sun 
All BLOCKED 

2340 Sat – 0750 Sun 
All BLOCKED 

2340 Sat – 0750 Sun 
All BLOCKED 

2340 Sat – 0750 Sun 
All BLOCKED 

2340 Sat – 0750 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2340 Mon-Thu to 0450 Tue-Fri Down and Up BLOCKED 
when shown in Section 5) 

 

Stoke Gifford East  
to  

Stoke Gifford Jn 
 

600.4 

WEEK 
END 

0205 Sun – 0640 Sun 
All BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Stoke Gifford Jn  
to  

Ableton Lane 
 

600.5 

WEEK 
END 

2355 Sat to 0820 Sun 
All Lines BLOCKED 

 

SUN/ 
MON 

0020 Mon – 0350 Mon 
All BLOCKED 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW606 COWLEY BRIDGE JN TO BARNSTAPLE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Cowley Bridge Jn  
to  

Crediton 
 

606.1 

WEEK 
END 

2340 Sat – 0830 Sun 
All BLOCKED 

2340 Sat – 0815 Sun 
All BLOCKED 

2340 Sat – 0830 Sun 
All BLOCKED 

 

SUN/ 
MON 

2250 Sun – 0525 Mon 
All BLOCKED 

 

MID 
WEEK 

2340 Mon-Wed to 0525 Tue-Thu 
and 

0100 Fri+Sat to 0525 Fri+Sat 
All BLOCKED 

(Except: 
2255 Mon-Thu to 0525 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Crediton  
to  

Eggesford 
 

606.2 

WEEK 
END 

2330 Sat – 0845 Sun 
All BLOCKED 

2330 Sat – 0825 Sun 
All BLOCKED 

2330 Sat – 0845 Sun 
All BLOCKED 

 

SUN/ 
MON 

2235 Sun – 0530 Mon 
All BLOCKED 

 

MID 
WEEK 

2335 Mon-Wed to 0530 Tue-Thu 
and 

0050 Fri+Sat to 0530 Fri+Sat 
All BLOCKED 

(Except: 
2255 Mon-Thu to 0525 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Eggesford 
to 

Barnstaple 
 

606.3 

WEEK 
END 

2305 Sat – 0910 Sun 
All BLOCKED 

2305 Sat – 0850 Sun 
All BLOCKED 

2305 Sat – 0910 Sun 
All BLOCKED 

 

SUN/ 
MON 

2210 Sun – 0550 Mon 
All BLOCKED 

 

MID 
WEEK 

2305 Mon-Wed to 0550 Tue-Thu 
and 

0030 Fri+Sat to 0550 Fri+Sat 
All BLOCKED 

(Except: 
2255 Mon-Thu to 0525 Tue-Fri All BLOCKED 

when shown in Section 5) 
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GW608 CREDITON TO OKEHAMPTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Crediton  
to  

Coleford  
 

608.1 

WEEK 
END 

2255 Sat - 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 

2230 Sun – 0610 Mon 
All BLOCKED 

 

MID 
WEEK 

2245 Mon-Fri to 0610 Tue-Sat 
All BLOCKED 

 

Coleford  
to  

Okehampton 
 

608.2 

WEEK 
END 

2255 Sat - 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 

2230 Sun – 0610 Mon 
All BLOCKED 

 

MID 
WEEK 

2245 Mon-Fri to 0610 Tue-Sat 
All BLOCKED 

 

 

GW609 OKEHAMPTON TO MELDON QUARRY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Okehampton 
to  

Meldon Quarry 
 

609.1 

WEEK 
END 

2255 Sat - 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 

2230 Sun – 0610 Mon 
All BLOCKED 

 

MID 
WEEK 

2245 Mon-Fri to 0610 Tue-Sat 
All BLOCKED 
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GW610 CRANNAFORD LC (INCL) TO EXETER ST DAVIDS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Crannaford LC   
to  

Exmouth Jn 
 

610.1 

WEEK 
END 

2315 Sat - 0830 Sun 
All BLOCKED 

 

SUN/ 
MON 

0045 Mon – 0510 Mon 
All BLOCKED 

 

 

MID 
WEEK 

0040 Tue-Sat to 0500 Tue-Sa 
All BLOCKED 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Exmouth Jn 
 to 

Exeter St.Davids 
 

610.2 

WEEK 
END 

0030 Sun - 0745 Sun 
All BLOCKED 

 

SUN/ 
MON 

0050 Mon – 0505 Mon 
All BLOCKED 

 

 

MID 
WEEK 

0050 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri All BLOCKED 

when shown in Section 5)  

 

  Sunday night opportunities will be reduced / removed when Pad-Pnz / Pnz-Pad Sleeper services run via Honiton – will be confirmed in DPPP/CPPP. 
 

GW611 EXMOUTH JN TO EXMOUTH  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Exmouth Jn  
to  

Exmouth 
 

611.1 

WEEK 
END 

0030 Sun - 0825 Sun 
All BLOCKED 

0030 Sun - 0825 Sun 
All BLOCKED 

0030 Sun - 0825 Sun 
All BLOCKED 

0030 Sun - 0825 Sun 
All BLOCKED 

0030 Sun - 0825 Sun 
All BLOCKED 

 

SUN/ 
MON 

0045 Mon – 0520 Mon 
All BLOCKED 

 

MID 
WEEK 

0050 Tue-Sat to 0520 Tue-Sat 
All BLOCKED 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri 

All BLOCKED 
when shown in Section 5)  

 

� Before the clocks are changed to British Summer Time, a possession will be taken outside the Standard Opportunity times for daylight track patrolling. 
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GW613 CITY BASIN JN TO MARSH BARTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

City Basin Jn 
 to 

Marsh Barton 
 

613.1 

WEEK 
END 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW618 NEWTON ABBOT EAST JN TO HEATHFIELD 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Newton Abbot East  
to  

Heathfield 
 

618.1 

WEEK 
END 

2100 Sat to 0600 Mon 
All BLOCKED 

 

SUN/ 
MON 

See above  

MID 
WEEK 

2100 Mon-Fri to 0630 Tue-Sat 
All BLOCKED 

 

 

GW620 NEWTON ABBOT WEST JN TO PAIGNTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Newton Abbot West 
to  

Paignton 
 

620.1 

WEEK 
END 

2345 Sat to 0855 Sun 
All BLOCKED 

 

SUN/ 
MON 

2325 Sun to 0525 Mon 
All BLOCKED 

 

MID 
WEEK 

0020 Tue-Sat to 0525 Tue-Sat 
All BLOCKED 
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GW628 LAIRA JN / LIPSON JN TO CATTEWATER 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Laira Jn  
to  

Mount Gould Jn 
(TMD Through 

Sidings) 
 

628.1 

WEEK 
END 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Laira Jn  
to  

Speedway Jn 
(Down / Up Goods) 

 
628.2 

WEEK 
END 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications) 

Only if requested / agreed at 
DPPP / CPPP. 

Lipson Jn  
to  

Mount Gould Jn 
(Down /Up and Up 
Plymouth Loops) 

628.3 

WEEK 
END 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications) 

Only if requested / agreed at 
DPPP / CPPP. 

Mount Gould Jn  
to  

Friary Jn 
(Down Arrival and  

Up Departure Lines) 
628.4 

WEEK 
END 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications) 

Only if requested / agreed at 
DPPP / CPPP. 
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GW628 LAIRA JN / LIPSON JN TO CATTEWATER 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Friary Jn 
to 

Plymouth Friary 
(Down Arrival and  

Up Departure Lines) 
628.5 

WEEK 
END 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications) 

Only if requested / agreed at 
DPPP / CPPP. 

 

GW637 ST BUDEAUX JN TO GUNNISLAKE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

St.Budeaux Jn 
 to  

Gunnislake 
 

637.1 

WEEK 
END 

2300 Sat - 0905 Sun 
All BLOCKED 

 

SUN/ 
MON 

1930 Sun – 0500 Mon 
All BLOCKED 

2130 Sun – 0500 Mon 
All BLOCKED 

1930 Sun – 0500 Mon 
All BLOCKED 

 

MID 
WEEK 

2300 Mon-Fri to 0500 Tue-Sat 
All BLOCKED 
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GW640 LISKEARD TO LOOE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Liskeard  
to  

Looe 
 

640.1 

WEEK 
END 

2230 Sat - 0535 Mon 
All BLOCKED 

2230 Sat - 0535 Mon 
All BLOCKED 

2230 Sat - 0915 Sun 
All BLOCKED 

2230 Sat - 0915 Sun 
All BLOCKED 

Period H 
2230 Sat - 0915 Sun 

All BLOCKED 
 

Period J 
2230 Sat – 0535 Mon 

All BLOCKED 

 

SUN/ 
MON 

See above See above 2145 Sun – 0535 Mon 
All BLOCKED 

2230 Sun – 0535 Mon 
All BLOCKED 

Period H 
2215 Sun – 0535 Mon 

All BLOCKED 
 

Period J 
See above 

 

MID 
WEEK 

2330 Mon-Thu to 0535 Tue-Fri 
All BLOCKED 

 
2330 Fri to 0535 Sat 

All BLOCKED 

 

 

GW642 COOMBE (EXCL) TO MOORSWATER 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Coombe 
 to  

Moorswater 
 

642.1 

WEEK 
END 

1700 Sat – 1120 Mon 
All BLOCKED 

 

SUN/ 
MON 

See above  

MID 
WEEK 

2330 Mon-Fri to 0545 Tue-Sat 
All BLOCKED 

Possessions to be given up for 
the passage of 0C19 and 
6C20. 
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GW650 LOSTWITHIEL TO CARNE POINT, FOWEY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Lostwithiel 
to  

Fowey 
 

650.1 

WEEK 
END 

1630 Sat - 0515 Mon 
All BLOCKED 

All possessions to finish at 
0415 Mon to allow for the 
transportation of Token from 
Lostwithiel SB to Train 
Waiting on Branch. 

SUN/ 
MON 

See above  

MID 
WEEK 

2230 Mon-Thu to 0505 Tue-Fri 
All BLOCKED 

and 
2325 Fri to 0505 Sat 

All BLOCKED 

All possessions to finish at 
0415 Tue-Sat to allow for the 
transportation of Token from 
Lostwithiel SB to Train 
Waiting on Branch. 
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GW660 PAR TO NEWQUAY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Par  
to  

St.Blazey 
 

660.1 

WEEK 
END 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 

 

2250 Sat – 0830 Sun 
All BLOCKED 

Times also apply to 
platform 3 at Par Station. 

SUN/ 
MON 

2315 Sun – 0445 Mon 
All BLOCKED 

2315 Sun – 0445 Mon 
All BLOCKED 

2315 Sun – 0445 Mon 
All BLOCKED 

2315 Sun – 0445 Mon 
All BLOCKED 

2315 Sun – 0445 Mon 
All BLOCKED 

 

MID 
WEEK 

2225 Mon-Wed to 0545 Tue-Thu / 2240 Thu to 0545 Fri 
All BLOCKED 

and 
2315 Fri to 0545 Sat 

All BLOCKED 

 

St.Blazey  
to  

Goonbarrow Jn 
 

660.2 

WEEK 
END 

2215 Sat - 1000 Sun 
All BLOCKED 

2215 Sat - 1000 Sun 
All BLOCKED 

2215 Sat - 1000 Sun 
All BLOCKED 

2240 Sat - 0855 Sun 
All BLOCKED 

2215 Sat – 1000 Sun 
All BLOCKED 

 

SUN/ 
MON 

2045 Sun – 0600 Mon 
All BLOCKED 

2045 Sun – 0600 Mon 
All BLOCKED 

2045 Sun – 0600 Mon 
All BLOCKED 

2110 Sun – 0600 Mon 
All BLOCKED 

2045 Sun – 0600 Mon 
All BLOCKED 

 

MID 
WEEK 

2215 Mon-Fri to 0600 Tue-Sat 
All BLOCKED 

 

Goonbarrow Jn  
to  

Newquay 
 

660.3 

WEEK 
END 

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED 

2225 Sat - 0855 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED 

 

SUN/ 
MON 

1830 Sun – 0610 Mon 
All BLOCKED 

1830 Sun – 0610 Mon 
All BLOCKED 

1915 Sun – 0610 Mon 
All BLOCKED 

2100 Sun – 0610 Mon 
All BLOCKED 

Period H 
1915 Sun – 0610 Mon 

Period J 
1830 Sun – 0610 Mon 

All BLOCKED 

 

MID 
WEEK 

2200 Mon-Thu – 0610 Tue-Fri 
All BLOCKED 

and 
2200 Fri – 0610 Sat 

All BLOCKED 

 

 In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service). 
 

GW672 BURNGULLOW TO PARKANDILLACK 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Burngullow  
to  

Parkandillack 
 

672.1 

WEEK 
END 

1600 Sat - 1800 Sun 
All BLOCKED 

 

SUN/ 
MON 

2200 Sun – 0600 Mon 
All BLOCKED 

 

MID 
WEEK 

2210 Mon-Fri to 0600 Tue-Sat 
All BLOCKED 
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GW680 PENWITHERS JN TO FALMOUTH 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Penwithers Jn  
to  

Falmouth 
 

680.1 

WEEK 
END 

2340 Sat – 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 

2300 Sun - 0600 Mon 
All BLOCKED 

 

MID 
WEEK 

2345 Mon-Fri to 0600 Tue-Sat 
All BLOCKED 

 

 

GW690 ST ERTH TO ST IVES 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

St. Erth  
to  

St.Ives 
 

690.1 

WEEK 
END 

2220 Sat – 0910 Sun 
All BLOCKED 

2220 Sat – 0910 Sun 
All BLOCKED 

2220 Sat – 0910 Sun 
All BLOCKED 

2220 Sat – 0845 Sun 
All BLOCKED 

2220 Sat – 0910 Sun 
All BLOCKED 

 

SUN/ 
MON 

2010 Sun – 0635 Mon 
All BLOCKED 

2010 Sun – 0635 Mon 
All BLOCKED 

2010 Sun – 0635 Mon 
All BLOCKED 

2010 Sun – 0635 Mon 
All BLOCKED 

2010 Sun – 0635 Mon 
All BLOCKED 

 

MID 
WEEK 

2305 Mon-Fri to 0635 Tue-Sat 
All BLOCKED 
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GW700 GLOUCESTER, BARNWOOD JN TO AWRE LC 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Barnwood Jn  
to  

Horton Road Jn 
 

700.1 

WEEK 
END 

2350 Sat – 0900 Sun 
Down and Up BLOCKED 

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Horton Jn  
to  

Gloucester West  
 

(Gloucester Station) 
 

700.2 

WEEK 
END 

0035 Sun - 0845 Sun 
All BLOCKED 

TfW and GWR to stable in 
Carriage Sdgs, Pfm 3, Bay Sdg 
and Loco Spur.  Any 
outstabling to be agreed via 
DPPP-CPPP. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Gloucester West  
to  

Awre LC 
 

700.3 

WEEK 
END 

0035 Sun – 0845 Sun 
All BLOCKED 

Start time will be 0045Sun 
when Severn Tunnel shut on 
Saturdays. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2340 Mon-Thu to 0545 Tue-Fri 
All BLOCKED 

when shown in Section 5)  
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