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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
St Pancras WEEK
International END 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun
and CTRL RELIEF and CTRL RELIEF and CTRL RELIEF and CTRL RELIEF and CTRL RELIEF and
York Way Platforms 11,12,13 Platforms 11,12,13 Platforms 11,12,13 Platforms 11,12,13 Platforms 11,12,13 Trains may be stabled in
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED the blocked platforms. If
Crossovers combined with combined with combined with combined with combined with any trains are stabled
DOWN CTRL and DOWN CTRL and DOWN CTRL and DOWN CTRL and DOWN CTRL and within blocked platforms
400.1 Platforms 5,6,7 Platforms 5,6,7 Platforms 5,6,7 Platforms 5,6,7 Platforms 5,6,7 any associated overhead
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED line isolation to be
OR OR OR OR OR withdrawn by 0600 Sun to
UP CTRL and UP CTRL and UP CTRL and UP CTRL and UP CTRL and allow trains to be prepared.
Platforms 8,9,10 Platforms 8,9,10 Platforms 8,9,10 Platforms 8,9,10 Platforms 8,9,10
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon
CTRL RELIEF and CTRL RELIEF and CTRL RELIEF and CTRL RELIEF and CTRL RELIEF and
Platforms 11,12,13 Platforms 11,12,13 Platforms 11,12,13 Platforms 11,12,13 Platforms 11,12,13 Trains may be stabled in
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED the blocked platforms. If
combined with combined with combined with combined with combined with any trains are stabled
DOWN CTRL and DOWN CTRL and DOWN CTRL and DOWN CTRL and DOWN CTRL and within blocked platforms
Platforms 5,6,7 Platforms 5,6,7 Platforms 5,6,7 Platforms 5,6,7 Platforms 5,6,7 any associated overhead
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED line isolation to be
OR OR OR OR OR withdrawn by 0415 Mon to
UP CTRL and UP CTRL and UP CTRL and UP CTRL and UP CTRL and allow trains to be prepared.
Platforms 8,9,10 Platforms 8,9,10 Platforms 8,9,10 Platforms 8,9,10 Platforms 8,9,10
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
NOTES:

Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

A route between St Pancras International and Temple Mills Depot to be available

Out-berthing of platforms to be agreed under local arrangements
A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights

To be read in conjunction with Section 5 and Section 7
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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J SECTION
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
St Pancras MID 0025 T-S to 0515 T-S
International WEEK CTRL RELIEF and Trains may be stabled in
and Platforms 11,12,13 the blocked platforms. If
BLOCKED any trains are stabled
CYork Way combined with within blocked platforms
rossovers DOWN CTRL and any associated overhead
Platforms 5,6,7 line isolation to be
400.1 BLOCKED withdrawn by 0415 T-S to
OR allow trains to be prepared.
UP CTRL and
Platforms 8,9,10
BLOCKED
NOTES:

Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

A route between St Pancras International and Temple Mills Depot to be available

A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights

Out-berthing of platforms to be agreed under local arrangements
To be read in conjunction with Section 5 and Section 7
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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
York Way WEEK 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun
Crossovers END DOWN CTRL DOWN CTRL DOWN CTRL DOWN CTRL DOWN CTRL
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Stratford OR OR OR OR OR
International UP CTRL UP CTRL UP CTRL UP CTRL UP CTRL
n BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(West) SUN/ 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon
MON DOWN CTRL DOWN CTRL DOWN CTRL DOWN CTRL DOWN CTRL
400.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
OR OR OR OR OR
UP CTRL UP CTRL UP CTRL UP CTRL UP CTRL
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0025 T-S to 0515 T-S
WEEK DOWN CTRL
BLOCKED
OR
UP CTRL
BLOCKED
NOTES:

Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

A route between St Pancras International and Temple Mills Depot to be available

A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
To be read in conjunction with Section 5 and Section 7
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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stratford WEEK 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun
International END DOWN CTRL and DOWN CTRL and DOWN CTRL and DOWN CTRL and DOWN CTRL and
(West) DOWN Platform Lines DOWN Platform Lines DOWN Platform Lines DOWN Platform Lines DOWN Platform Lines
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Stratford OR OR OR OR OR
ratfor UP CTRL and UP CTRL and UP CTRL and UP CTRL and UP CTRL and
International UP Platform Lines UP Platform Lines UP Platform Lines UP Platform Lines UP Platform Lines
(East) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon
400.3 MON DOWN CTRL and DOWN CTRL and DOWN CTRL and DOWN CTRL and DOWN CTRL and
DOWN Platform Lines DOWN Platform Lines DOWN Platform Lines DOWN Platform Lines DOWN Platform Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
OR OR OR OR OR
UP CTRL and UP CTRL and UP CTRL and UP CTRL and UP CTRL and
UP Platform Lines UP Platform Lines UP Platform Lines UP Platform Lines UP Platform Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-S to 0515 T-S
WEEK DOWN CTRL and
DOWN Platform Lines
BLOCKED
OR
UP CTRL and
UP Platform Lines
BLOCKED
NOTES:

Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

A route between St Pancras International and Temple Mills Depot to be available

A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
To be read in conjunction with Section 5 and Section 7
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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stratford WEEK 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun
International END DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL
(East) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and SUN/ 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon
Southfleet Jn MON DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-S to 0515 T-S
400.4 WEEK DOWN CTRL BLOCKED
OR
UP CTRL BLOCKED
NOTES:

e Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

e To be read in conjunction with Section 5 and Section 7

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025

A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Southfleet Jn WEEK 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun
and END DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL
Ashford West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon
400.5 MON DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL
’ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-S to 0510 T-S
WEEK DOWN CTRL BLOCKED
OR
UP CTRL BLOCKED

NOTES:

e Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

e To be read in conjunction with Section 5 and Section 7

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025

A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Ashford West Jn WEEK 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun
and END DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL
Ashford East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(FIyover) SUN/ 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon
MON DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL
4006 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
. MID 2315 M-F to 0515 T-S
WEEK DOWN CTRL BLOCKED
OR
UP CTRL BLOCKED

NOTES:

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025

Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
e To be read in conjunction with Section 5 and Section 7




OFFICIAL

High Speed 1

Engineering Access Statement 2026
EAP

Rules Proposal

Version: 2
Date: 7t February 2025

Section 4 - Standard Possession Opportunities Page: 8 of 17
S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ashford East Jn WEEK 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun
and END DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL
Dollands Moor BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
West Jn SUN/ 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon
MON DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL
400.7 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
: MID 2315 M-F to 0515 T-S
WEEK DOWN CTRL BLOCKED
OR
UP CTRL BLOCKED

NOTES:

e Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

e To be read in conjunction with Section 5 and Section 7

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025

A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Dollands Moor WEEK 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun
West Jn END DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL Down and Up CTRL
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Cheriton SUN/ 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon
Down and Up MON DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL DOWN and UP CTRL Down and Up CTRL
CTRL Jns BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2315 M-F to 0515 T-S
WEEK DOWN CTRL BLOCKED
400.8 OR
UP CTRL BLOCKED
NOTES:

e Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

e To be read in conjunction with Section 5 and Section 7

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025

A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
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S0400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Dollands Moor WEEK 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun
Yard Jn END DOWN CTRL/DOWN DOWN CTRL/DOWN DOWN CTRL/DOWN DOWN CTRL/DOWN DOWN CTRL/DOWN
and FAST FAST FAST FAST FAST
OR OR OR OR OR
CTRBL/ E“(rjOt“””e' UP SLOW/UP CTRL* UP SLOW/UP CTRL* UP SLOW/UP CTRL* UP SLOW/UP CTRL* UP SLOW/UP CTRL*
oundary BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2315 Sun to 0515 Mon 2315 Sun to 0515 Mon 2315 Sun to 0515 Mon 2315 Sun to 0515 Mon 2315 Sun to 0515 Mon
400.9 MON DOWN CTRL/DOWN DOWN CTRL/DOWN DOWN CTRL/DOWN DOWN CTRL/DOWN DOWN CTRL/DOWN
FAST FAST FAST FAST FAST
OR OR OR OR OR
UP SLOW/UP CTRL* UP SLOW/UP CTRL* UP SLOW/UP CTRL* UP SLOW/UP CTRL* UP SLOW/UP CTRL*
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2315 M-F to 0515 1-S
WEEK DOWN CTRL/DOWN FAST
OR
UP SLOW/UP CTRL*
BLOCKED
NOTES:

Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’
*Refers to portion of Up CTRL between CTRL/Eurotunnel Boundary and Cheriton Up CTRL Jn
A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
To be read in conjunction with Section 5 and Section 7
Please refer to the Southeast EAS for access opportunities on non-High Speed lines between Saltwood Jn and Dollands Moor Yard Jn

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025
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S0410 STRATFORD INTERNATIONAL (WEST) TO TEMPLE MILLS INTERNATIONAL DEPOT

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Stratford
International (West)
and
Temple Mills
International Depot
(TMOO05 Signal)

4101

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available

NOTES:

e Possessions can be taken between trains subject to local arrangements
e To be read in conjunction with Section 5 and Section 7

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025
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S0420 RIPPLE LANE EXCHANGE SIDINGS TO DAGENHAM JNS

0035 T-S to 0515 T-S

Down OR Up Ripple Lane Chord

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ripple Lane ek 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun May beo takon wilh Down
Exchange Sidings Down and Up Down and Up Down and Up Down and Up Down and Up ossgssions between
exclusive Ripple Lane Chord Ripple Lane Chord Ripple Lane Chord Ripple Lane Chord Ripple Lane Chord StrZﬁord International East
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and Southfleet Jn
Dagenham Jn - =i May be taken with Down
Down Line / MON 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon OR Up CTRL main line
Dagenham Jn - Down and Up Down and Up Down and Up Down and Up Down and Up Pe
g ) . ) ) . possessions between
Up Line Ripple Lane Chord Ripple Lane Chord Ripple Lane Chord Ripple Lane Chord Ripple Lane Chord Stratford International East
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and Southfleet Jn
420.1 MID May be taken with Down
WEEK

OR Up CTRL main line
possessions between
Stratford International East
and Southfleet Jn

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
North Kent Line WEEK
Connection Jn END 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun 0035 Sun to 0700 Sun
d Down and Up Down and Up Down and Up Down and Up Down and Up
. an North Kent Line Connection | North Kent Line Connection | North Kent Line Connection | North Kent Line Connection | North Kent Line Connection
Spr'nthead Road BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
n
SUN/
430.1 MON 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon
Down and Up Down and Up Down and Up Down and Up Down and Up
North Kent Line Connection | North Kent Line Connection | North Kent Line Connection | North Kent Line Connection | North Kent Line Connection
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

0035 T-S to 0515 T-S

Down or Up North Kent Line Connection

BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Fawkham Jn WEEK _ ‘ _ _ ‘
and END No Booked Traffic No Booked Traffic No Booked Traffic No Booked Traffic No Booked Traffic
Southfleet J Down and Up Down and Up Down and Up Down and Up Down and Up
outhtleet Jn Waterloo Connection Waterloo Connection Waterloo Connection Waterloo Connection Waterloo Connection
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
460.1
I\Slll(J)w No Booked Traffic No Booked Traffic No Booked Traffic No Booked Traffic No Booked Traffic
Down and Up Down and Up Down and Up Down and Up Down and Up
Waterloo Connection Waterloo Connection Waterloo Connection Waterloo Connection Waterloo Connection
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

Generally No Booked Traffic however there may be easements required for ECS Diversions
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S0470 ASHFORD WEST JN TO ASHFORD INTERNATIONAL
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ashford West Jn WEEK 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun 0055 Sun to 0700 Sun
and END Down and Up West Chord Down and Up West Chord Down and Up West Chord Down and Up West Chord Down and Up West Chord
Ashford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
International SUN/ 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon
(AD947 & AD949 MON Down and Up West Chord Down and Up West Chord Down and Up West Chord Down and Up West Chord Down and Up West Chord
Signals) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-S to 0510 T-S
470.1 WEEK Down West Chord BLOCKED

OR
Up West Chord BLOCKED

NOTES:

Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ashfo_rd ‘évﬁnEK 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun
International Down and Up East Chord Down and Up East Chord Down and Up East Chord Down and Up East Chord Down and Up East Chord
(AD954 & AD956 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Sliﬂzls) SUN/ 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon
Ashford East J MON Down and Up East Chord Down and Up East Chord Down and Up East Chord Down and Up East Chord Down and Up East Chord
shtord East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2315 M-F to 0515 T-S
480.1 WEEK

Down East Chord BLOCKED

OR
Up East Chord BLOCKED

NOTES:

Weekend possessions will be required to finish earlier on Sundays between 14/12/2025 and 05/04/2026 for the running of the ‘Ski Train’

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025
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Section 4 - Standard Possession Opportunities Page: 17 of 17
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Dollands Moor ‘é",ng 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun 2315 Sat to 0700 Sun
West Jn Freight Chord Freight Chord Freight Chord Freight Chord Freight Chord
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Dollgnds Moor SUN/
Freight Yard MON 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon 2315 Sun to 0455 Mon
(AD759 Signal & Freight Chord Freight Chord Freight Chord Freight Chord Freight Chord
AF342 Marker) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
490.1 WEEK

0055 to 0455 Tue/Wed/Thu

0115 Fri to 0455 Fri
0115 Sat to 0455 Sat
Freight Chord
BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 28t March 2025




	HS1 Route
	SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY  
	SO410 STRATFORD INTERNATIONAL (WEST) TO TEMPLE MILLS INTERNATIONAL DEPOT 
	SO420 RIPPLE LANE EXCHANGE SIDINGS TO DAGENHAM JNS 
	SO430 NORTH KENT LINE CONNECTION JN TO SPRINGHEAD ROAD JN 
	SO460 FAWKHAM JN TO SOUTHFLEET JN 
	SO470 ASHFORD WEST JN TO ASHFORD INTERNATIONAL 
	SO480 ASHFORD INTERNATIONAL TO ASHFORD EAST JN 
	SO490 DOLLANDS MOOR WEST JN TO DOLLANDS MOOR FREIGHT YARD 


