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Maintenance cycle WCML.
The cycles and weeks are shown across the top, the route and the locations down the side. The blocks in the grid shown the standard

possessions. Note, the cycles will end up being modified due to track renewals and other significant engineering work see section 7 for more
details. DC 1in 13, Northampton additional weeks and extended NBS have to be overlayed.

Saturday Night:
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
37, 45, 53, 08, 16, 24, 38, 46, 01, 09, 17, 25, 39,47, 02, 10, 18, 26, 40, 48, 03, 11, 19, 27 41, 49, 04, 12, 20, 28 42,50, 05, 13, 21, 29
2026 Weeks P E”,Z’ e o 53’ e P 54’ e P 55’ e ' .;’6’ e P _;’7' e 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
'WCS006
Camden Jn to Willesden
WCSH090 North Jn
Euston to Willesden North Camden Jn to Primrose Hill
Jn (former site off)
Camden Jn to Camden Rd 2005 Sat to 1200 Sun
West
Camden Jn and 2100 Sat to 1200 Sun extend to Harlesden during
MD145 . . NBS
Primrose Hill Euston to Kilburn (WS2 &
WS5) / Park Street Tunnels Note:
(WMm104) To be taken 2200 Sat to
(Platforms 8-11, Lines B&C, 0900 Sun if there is no
DC, Line D, Plats 12-14) project work in the
0050 to 1200 Sun possession.
ARL to terminate Kilburn
High Rd
Any weeks where a long DC
. . aligns with this cycle times
Primrose Hill extended to 2000 Sat to
MD145 and Camden 1200 Sun)
Road West Jn
L2 Patrol - 1m 40ch to 4m
60ch
Kensal Green Jn CSHI212 WCSH213
Primrose Hill Tunnels . Hill I
MD155 and Harlesden (WM321/WM318) to Prlmrosebl ! Tunnelsto
i Wembley Central WOEA Ry (e
In (inc) 2005 Sat to 1200 Sun
) S ’ (inc. City lines, railnet, up &
(inc. City lines, railnet, up &
Harlesden Jn down goods, HLG, Brent Rec EETmFEELt, (IS, LGS
i 182, Down & up carriage 182, Down & up carriage,
MD136 and Willesden ’ Iine)p 8! North Arrival and departure
Carr Shed South lines)
2005 Sat to 1200 Sun ds in NBS to North
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
37, 45, 53, 08, 16, 24, 38, 46, 01, 09, 17, 25, 39,47, 02, 10, 18, 26, 40, 48, 03, 11, 19, 27 41, 49, 04, 12, 20, 28 42,50, 05, 13, 21, 29
2026 Weeks P _;,2 e o é3 e P é4 e P éS P ' .;»6 e P _;’7 e 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
Wembley Jn Inc.)
(extends in NBS to North
Wembley Jn Inc.) (Avanti to access Wembley
depot by Relief lines and
Harlesden In (Avanti to access Wembley Wembley Central Reverse)
MD137 and Wembley depot by Relief lines and
Yard South Jn Wembley Central Reverse) L2 Patrol - 4m 60ch to 5m
40ch
L2 Patrol 4m 60ch to 7m Och
Note
Acton Wells Jn
and West
MD167
London Jn
(willesden)
Mitre Bridge Jn
and West
MD166 d WCSH250/004
London Jn Primrose Hill Tunnels to
(willesden) North Wembley Jn
West London Jn 2005 Sat to 1200 Sun
WCSH272
. WCSH268
MD166 (WIIIESden) and Euston to North Wembley Jn Harlesden i WCSH004
Willesden No.7 Plat 12-16 Ritinzsolithly Mitre Br Jn to Acton Wells Jn
Lines D.E X Willesden No.7 Jn to SWL
n Fast; ’ Territory Boundary (MD170 Mitre Br to Willesden
Willesden No.7 2100 Sat to 1200 Sun with Anglia) Central
Jn and 2010 Sat to 1200 Sun Reliefs
MD166 I i 0115 Sun to 1100 Sun
Wembley Yard Mitre Bruéi(:'::)a:Nembley Wembley Yard South Jn to then
South Jn & Wembley Central. Mitre Br to Willesden No7
Mitre Bridge to Acton Wells WCSH 269 ([, R Reliefs
0115 Sun to 0730 Sun Harlesden Jn to Tring South Departurer{:cr:)val Sshut 1100 Sun to 1200 Sun
Jn
L2 Patrol - 1m 40ch to 4m 2010 Sat to 1200 Sun 2010 Sat to 1200 Sun Willesden No. 7 to Anglia
Boundary
el & o CEh i Sl el Wembley Yard South Jn to Harlesden Jn to Wembley 0115 Sun to 1100 Sun
Wembley Yard Ol Eel (u/D Goiad:dNZriiz Brent WCSH 250
Reliefs, North ) o
MD166 South Jn and Depa:ture/ArrivaI A reception and departure, Weeks 51,14, 30
Wembley neck) WM2481, WM2460) North pole to Willesden
2000 Sat to 1200 Sun No7
Central ZOLOEattol 20050 (No Stabled freight) 2005 Sun to 2200 Sat
L2 Patrol - 7m Och to 9m . 1100 Sun to 1200 Sun
40¢h (Southern to terminate
° ; Shepherds Bush) North Pole to Wemble:
(Southern to terminate Y
Shepherds Bush) L2 Patrol - 8m Och to 9m Central
40ch 2200 Sat to 1100 Sun
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
37, 45, 53, 08, 16, 24, 38, 46, 01, 09, 17, 25, 39,47, 02, 10, 18, 26, 40, 48, 03, 11, 19, 27 41, 49, 04, 12, 20, 28 42,50, 05, 13, 21, 29
2026 Weeks P _;,2’ e o 53’ e P 54’ e P és’ e ' .;»6’ e P _;’7' e 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
Willesden No. 7 to Anglia
Boundary
Willesden No.7 2000 Sun to 1100 Sun
Jn and Territory (No Iso permitted on Up Slow
MD170 Boundary Kensal Green Tunnel North
. and Acton FS)
(MD17Q with L2 Patrol - 4m 60ch to 7m
Anglia) och
WCSH090
Camden Jn and Euston to Willesden North
MD120 South -
H tead Camden Jn to Camden Rd
ampstea West
2100 Sat to 1200 Sun
Euston to Kilburn (WS2 &
WS5) / Park Street Tunnels
(WM104)
(Platforms 8-11, Lines B&C,
DC, Line D, Plats 12-14)
South 0050 to 1200 Sun
MD120 HampStead and ARL to terminate Kilburn
Kilburn High High Rd
Road
Any weeks where a long DC
aligns with this cycle times
extended to 2000 Sat to
1200 Sun)
L2 Patrol - 1m 40ch to 4m
60ch
Kilburn High
MD120 Road and
Watford Jn
WA P UL 0D WCSH211 WCSH098 WCSH211
Euston to North Wembley Jn Euston to Willesden North Euston to Camden Jn Euston to Camden Jn Euston to Camden Jn WCSH035
Plat 12-16 In Plats 1to 7 Plats 1to 7 Plats 1to 7 WCSH 134 Euston to Watford Junction
MD101 Euston to - towvszrfg‘:dslunction Lines D,E,X Camden Jn to Camden Rd Lines A & X Lines A & X Lines A & X Euston to Primrose Hill Plat 12-16
Camden Jn Pt 12,16 Fasts West 2115 sat to 1100 Sun (WM312 & WM315) 2115 sat to 1100 Sun Tunnels Lines D,E,X
Lines D.E.X 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun Extend to Primrose Hill 2115 Sat to 1100 Sun Extend to Primrose Hill Pla_ts 12to0 16 Fasts
F t’ ’ Tunnels (0040 to 0645) Tunnels (0040 to 0645) Lines D,E,X 2100 Sat to 1200 Sun
asts Mitre Bridge to Wembley Euston to Kilburn (WS2 & 2100 Sat to 1200 Sun Primrose Hill Tunnels to
Camden J 2100 Sat to 1200 Sun Central WS5) / Park Street Tunnels WCS006 Watford Junction
amden Jn to & (WM104) Camden Jn to Willesden Isolations between 0050 Sun 2005 Sat to 1200 Sun
MD101 Primrose Hill Mitre Bridge to Acton Wells (Platforms 8-11, Lines B&C, North Jn and 0550 Sun
Tunnels 0115 Sun to 0730 Sun DC, Line D, Plats 12-14) Camden Jn to Primrose Hill
0050 to 1200 Sun (former site off)
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Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR | Locations Fast Fast Slow Slow Slow Slow Fast Fast
37, 45,53, 08, 16, 24, | 38,46,01,09, 17,25, | 39,47,02, 10, 18,26, | 40,48,03,11,19,27, | 41,49,04,12,20,28, | 42,50,05,13,21, 29,
2026 Weeks 32 33 34 35 36 37 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
Primrose Hill L2 Patrol - 1m 40ch to 4m 2005 Sat to 1200 Sun
60ch & 7m Och to 9m 40ch ARL to terminate Kilburn
MD101 Tunnels to High Rd extend to Harlesden during WCSH213 WCSH250/004
West London Jn NBS Primrose Hill Tunnels to Primrose Hill Tunnels to
(Willesden) Arjy wee.ks wljere a Ior.1g DC Wembley Central North Wembley Jn
aligns with this cycle times Note: 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
West London Jn extended to 2000 Sat to To be tak(_en 2200 .Sat to (inc. City lines, railnet, up &
(Willesden) to 1200 Sun) OQOP Sun if th‘ere is no down goods, HLG, Brent Rec . WCSHO004
MD101 R project work in the 182, Down & up carriage, Mitre Br Jn to Acton Wells Jn
Willesden L2 Patrol - 1m 40ch to 4m possession. North Arrival and departure . SWL .
North Jn 60ch WCSH 212 lines) Mitre Br to Willesden
Primrose Hill Tunnels (extends in NBS to North %?Iit;fasl
Willesden (“‘m?l’::(e WCM;l:;Im e 0115 Sun to 1100 Sun
MD101 North Jn to Y (Avanti to access Wembley 5 the_n
Harlesden Jn (inc. City lines, railnet, up & depot by Relief lines and RGO M{lllesden poZ
down goods, HLG, Brent Rec Wembley Central Reverse) RelEE
. 1100 Sun to 1200 Sun
1&2, Down & up carriage
Harlesden Jn to line) L2 Patrol - 4m 60ch to 5m . )
MD101 Wembley 2005 Sat to 1200 Sun 40ch Willesden No. 7 to Anglia
| Boundary
Centra (extends in NBS to North Hal"ll\:Z::f\ to (B D 9 S
Wembley Jn Inc.) Tring South Jn WCSH 250
. Willesden No.7 Jn to Weeks 51, 14, 30
(Z‘/ea;:r:tl ;t\), ?{Cecl?:fsli\/r\‘/::‘brjzv Territory Boundary (MD170 North pole to Willesden No7
WCSH 269 with Anglia) 2005 Sun to 2200 Sat
Harlesden Jn to Tring South Wembley Central Reverse) 2010 Sat to 1200 Sun 1100 Sun to 1200 Sun
Jn
2010 Sat to 1200 Sun 12 (Pl Ao Gl @ 7 @l Wembley Yard South Jn to North Pole to Wembley
Wembley Wembley Central. Central
Central to Wembley Yard SouthInto | "Note (Refliefs, North 2200 Sat to 1100 Sun
MD101 Wembley Central. Departure/Arrival & Shut
North Wembley (Reliefs, North neck) Willesden No. 7 to Anglia
Jn Departure/Arrival & Shut 2010 Sat to 1200 Sun Boundary
neck) 2000 Sun to 1100 Sun
2010 Sat to 1200 Sun Harlesden Jn to Wembley
Sand Drag (No Iso permitted on Up Slow
L2 Patrol - 7m Och to 9m (U/D Goods No.1/2, Brent Kensal Green Tunnel North
40ch reception and departure, and Acton FS)
(Southern to terminate WM2481, WM2460) L2 Patrol - 4m 60ch to 7m
Shepherds Bush) 2000 Sat to 1200 Sun Och
WCSH174 (Nostabled freight) WCSH009 WCSH109
North Wembley North Wembley Jn to . North Wembley Jn to North Wembley Jn (inc) to
MD101 Jn to Watford WCSH194 Bourne End Jn (Beviiieim W il EE Bourne End Jn (inc) Bourne End Jn
South In North Wembley Jn to 2010 Sat to b e 2010 Sat to 1200 Sun 2005 Sat to 1200 Sun
Bourne End Jn (inc.) 1200 Sun L2 Patrol - 8m Och to 9m
Watford South 2005 Sat to 1200 Sun 40ch (Southern to reverse at (Bourne End Jn to Bourne
(Southern to terminate Shepards Bush) End Jn OHNS BTET)
MD101 Jn to Watford Shepherds Bush) L2 Patrol - 9m 40ch to 18m
Junction

Note:

Och
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Castlethorpe

Extends Hanslope North Jn,
0130 to 0745 Sun.

Extends Hanslope North Jn
0130 Sun to 0745 Sun

) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
37,45, 53,08, 16, 24 38, 46, 01, 09, 17, 25 39, 47,02, 10, 18, 26 40, 48, 03, 11, 19, 27, 41, 49, 04, 12, 20, 28 42,50, 05, 13, 21, 29
2026 Weeks e _;’2 P e o _;,3 e P -;'4 e e -;'5 reTr e e .;»6 e P _;’7 e 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
Note: To be taken 2200 Sat to
Watford To be taken 2200 Sat to 0900 Sun if there is no
MD101 Junction to WCSH167 0900 Sun if there is no project work in the WCSH167
B End J Watford Junction to project work in the possession. Watford Junction to
ourne end Jn Cheddington WILD possession. Cheddington WILD
2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
Bourne End Jn (Chedd to Leighton OHNS (Chedd to Leighton OHNS
Mp101 to Cheddington BTET) BTET)
WCSH046
. Cheddington WILD to
MD101 Cheddington to Denbigh Hall North Jn;
Ledburn Jn WCSH175(?) 2005 Sat to 1200 Sun
WCSH195 Bourne End Jn (inc.) to WCSH188(?) WCSH1.31
Boume EndJn to Hanslope Denbigh Hall South Jn; - Bourne End (inc) n to extend to MK North Jn
Bourne End Jn to Denbigh Hansl South J
WCSH120 2010 Sat to 1200 Sun anslope South Jn 0130 Sun to 0615 Sun
Ledburn Jn to ’ South Jn Hall South Jn; 2005 Sat to 1200 Sun
MD101 D Road G L A R R A0 Sy WCSH270 WCSH270 2010 Sat to 1200 Sun
rayton Roa Castlethorpe; MK North to Hanslope South . . Extend to Milton Keynes . . MK Platform 2 excluded for
Jn 2005 Sat to 1200 Sun ° ‘() | an)s ot Tring South Jnto Denbigh North Jn Ui SELHED 1o o D ED MK North to Hanslope South WMT to stable.
Slovl Hall South Jn Hall South Jn Extend to Milton Keynes -
0030 Sun to 0615 Sun In (Slows)
0130 Sun to 0745 Sun
Ext to Blisworth Z0L0ISSHiokRZ00SUE (0735 Sun, in extended NBS 2020ISSUtciZ205 80t ponthin 0615 Sun to 0745 Sun Bletchley to Bow Brickhill
Drayton Road 2210 Sat to 1200 Sun - weeks) CEDEMEEIBE (0130 to 0615 Sun)
; Bletchley to Bow Brickhill Tring South Jn to Hanslope Tring South Jn to Hanslope (0735 Sun, in ded NBS letchley to Bow Brickhill TMD & CS BTET 01
MD101 Jn to Denbigh & (0130 to 0615 Sun) South Jn South Jn k) ( cs 0130 to
Ext to Church Brampton (TMD & CS BTET 0130 to (Bletchley open after NBS) (0130 to 0615 Sun) 0520 Sun)
Hall South Jn 0140 to 0615 Sun (Slows) e (through Bletchley) (through Bletchley) (TMD & CS BTET 0130 to
un
: 2205 Sat to 1200 Sun L2 Patrol - 26m 60ch to 36m 2205 Sat to 1200 Sun (BletchlevNC:st;Pen after 0520 Sun) (Isolations north of Bletchley
Denbigh Hall Milton Keynes Nth to Church Bletchley to Bow Bricknll | 0ch & L2 Patrol - 35m 27ch to Bletehiey to Bow Brickhill SATS permitted in NBS ONLY)
MD101 South Jn and Brampton (Slows) (No Isolation north of 5315 o 10,1900 S 46m 40ch 5315 S 161200 Sur Patrol 37m Och to 37m 70ch | |3 patrol - 35m 27ch to 46m
: 0615 Sun to 0845 40ch
Denbigh Hall Wolverton SATS) TMD & CS isolati
solations 0130
L L2 Patrol - 26m Och to 36m EWR to Start/terminate EWR to Start/terminate
North Jn ity o Gy (il Och & L2 Patrol 35m 27ch to Bletchley Platform 7 Bletchley Platform 7 Sunto 0520 Sun Note
Denbigh Hall (0140 to 0615 Sun) 46m 40ch & : :
8 (trains to out stable) (trains to out stable) Note:
North Jn and e IR etirel 23im Sl o B To be taken 2200 Sat to
Mp101 Milton Keynes gsa0sun) 60¢h o el werid o 0900 Sun if there is no
Y e M e Wolverton SATS) (Chedd to Leighton OHNS project work in the
South Jn ST ¥ Note: L2 Patrol - 35m 27ch to 46m BTET) :
40ch & L2 Patrol 46m 30ch to L2 Patrol - 19m Och to 26m
Patrol 37m Och to 37m 70ch WCSH185(?)
L2 Patrol - 46m 30ch to 58m i G WCSH??? i Milton Keynes North Jn to
Milton K 60ch Milton Keynes North Jn to Hanslope South Jn; WCSH045
[ OE eynzs Hanslope South Jn, 2010 Sat 2010 Sat to 1200 Sun Long HNR
MD101 South Jn an to 1200 Sun.

Northampton North Jn to
Daventry North
2355 Sat to 0140 Sun
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
37,45, 53,08, 16, 24 38, 46, 01, 09, 17, 25 39, 47,02, 10, 18, 26 40, 48, 03, 11, 19, 27, 41, 49, 04, 12, 20, 28, 42,50, 05, 13, 21, 29
2026 Weeks e _;»2 P e o é3 e P é4 e e éS reTr e e .;»6 P P _;’7 e 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
Milton Keynes North Jn to
Daventry North
0140 Sun to 1200 Sun
Castlethorpe Hanslope North Jn to
MD101 and Hanslope Daventry North
South Jn 1200 Sun to 1900 Sun
Milton Keynes North to
Blisworth (fasts)
0140 to 0845 Sun
Hanslope South D
Inand Hanslope South Jn to Stowe
MD101 Hill Daventry North to Rugby
Hanslope North 2305 Sat to 1200 Sun south
In HanslopeBSouth Jn to Church 2355 Sat to 1100
rampton
0140 Sun to 0745 Sun WCSH027 WCSH027
(Northampton) Hanslope Jn North Jn to WCSH027 HansioneliiNoRthinite WCSH130 (No Rugby Upside or
Hillmorton Jn Hanslope Jn North Jn to ST Hanslope South Jn to Downside possessions)
(Wolverton SATS to L'Buckby 2305 Sat to 1200 Sun Hillmorton Jn 2305 Sat to 1200 Sun Hillmorton Jn (Fast)
Wharf OHNS BTET) 2305 Sat to 0900 Sun WCSH089 TS Gt R Note:
L2 Patrol - 58m 60ch to 66m Hanslope South Jn to Hanz;ns:’::::l;;h B:I::I:?Jrch Hanslope Jn North Jn to Not weeks TBD
Hanslope North 40ch Hanslope North Jn & Church Hanslope South Jn to > S Hillmorton Jn Hasnlsope South In to Additional weeks: TBD
MD101 Jnand Not with Northamat Brampton ”3"5'°F’EBN°"“ Jn & Church S DS 2305 Sat to 0900 Sun Church Bramton (Slow)
i ot with Northampton 0140 Sun to 0600 Sun el 0140 Sun to 0745 Sun
Blisworth Blocks. 0140 Sun to 0745 Sun Hanslope North Jn to Church
(WMT: last ECS to be stabled
(WMT: last ECS to be stabled in Northampton platform 3) Brampton (WMT: last ECS to be stabled
Weeks 46, 09, 25 : in Northampton platform 3) (_WMT: last ECS to be stabled e 0140 Sun to 0745 Sun in Northampton platform 3)
Northampton River Sidings in Northampton platform 3)
A &B Clear of Stock. Wolverton SATS to Hanslope ;é::i&ro;?:r:%r;\::?tc: ;grzozn(; (WMT: last ECS to be stabled
South Jn BTET - 0600 Finish . Weeks:, 244 a5 h in Northampton platform 3)
orthampton Bays to
be cl f stock.
WCsH122 WSCH101 € clear ot stoc
MD101 Blisworth and Blusworthsfo Shilton Stowe Hill t;‘Bnnhow Jn No isolation permitted South WesHas?
Hillmorton Jn of Ashton outside of NBS. . -
Church Brampton to Church Brampton to Blisworth to Brinklow Jn
Brandon Brandon Daventry North to Bramdon
] 2355 Sat to 0825 Sun 2345 Sat to 0825 Sun WCSHO64 WCSHOSS WCSHO28 WCSHO094 WCSH140 HABD
Hillmorton Jn . . . : Rugby South/Hillmorton to Hillmorton Jn/Rugby South Hillmorton to Shilton Hillmorton/Rugby South Jn Hillmorton/Rugby South to 2345 Sat to 0825 Sun
MD101 and Rugby TV Blisworth to Hillmorton Stowe Hill to Hillmorton Shilton — Upside In to Brinklow Jn/Long 2345 Sat to 0825 Sun All to Brinklow Jn/Long Lawford Shilton/Long
In 0825 Sun to 1200 Sun 0825 to 1200 Sun Hillmorton to Long Lawford Lawford lines Up Side Lawford/Brinlow Downside
2355 Sat to 1150 Sun Dn Side. 2355 Sat to 1150 Sun 2355 Sat to 1150 Sun
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
Fast Fast Slow Slow Slow Slow Fast Fast
LOR Locations I I I I
37, 45, 53, 08, 16, 24, 38, 46, 01, 09, 17, 25 39,47, 02, 10, 18, 26, 40, 48, 03, 11, 19, 27 41, 49, 04, 12, 20, 28 42,50, 05, 13, 21, 29
2026 Weeks P _;’2 e o _;,3 rene e P é4 e P _;'5 P ' .;»6 e e _;’7 e 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
L2 Patrol - 70m 60ch to 73m 2355 Sat to 1150 Sun Church Brampton to
25ch Church Brampton to Brandon HABD Church Brampton to (No Iso Permitted through
(No Iso Permitted through Brandon HABD Church Brampton to 2355 Sat to 0825 Sun Brandon HABD Brinklow Overlaps)
Brinklow Overlaps) 2355 Sat to 0825 Sun Brandon HABD 2355 Sat to 0825 Sun
L2 Patrol - 78m 20ch to 81m 2355 Sat to 0825 Sun (No Iso Permitted through L2 Patrol - 85m 67ch to 90m
60ch (No Iso Permitted through Brinklow Overlaps) L2 Patrol - 81m 50ch to 85m 40ch
Brinklow Overlaps) L2 Patrol - 81m 50ch to 84m Och
Not with Northampton L2 Patrol - 84m 40ch to 90m 40ch Note:
Rugbv TV In Blocks. 40ch
MD101 8 _y New Bilton branch blocked
and Brinklow Jn with Rugby downside blocks.
Brinklow Jn and
MD101 .
Shilton HABD
WCSH120 T RUCSHOES) WCSH045
Cheddington WILD to T Y e WCSHO27 “a"s':'l’le Jn N°":h Into Long HNR
0 illmorton Jn
Castlethorpe; Hill HansIoPe Jn North Jn to B GERET
Hanslope North 2005 Sat to 1200 Sun AT S o S Hillmorton Jn T Northampton North Jn to
Jnand . Hanslope South Jn to Church 230518 2titol0o000 Hanslope Jn North Jn to Hanslope North Jn to Church Dy tyiNoith
MD105 Ext to Blisworth . Hillmorton Jn WCSH130 2355 Sat to 0140 Sun
Northampton 2210 Sat to 1200 Sun P! Hanslope South Jn to Brampton | h
0140 Sun to 0745 Sun 2305 Sat to 1200 Sun 0140 Sun to 0745 Sun Hanslope South Jn to .
South Jn & (Northampton) Hanslope North Jn & Church Hillmorton Jn (Fast) Milton Keynes North Jn to
Ext to Church Brampton P WCSH027 Brampton 2305 Sat to 0900 Sun Daventry North
0140 to 0615 Sun (Slows) Hanslope Jn North Jn to 0140 Sun to 0745 Sun jap=lopeisoutiinits (WMT: last ECS to be stabled 0140 Sun to 1200 Sun
(Wolverton SATS to L'Buckby Hillmorton Jn Hanslope North Jn & Church in Northampton platform 3)
Milton Keynes Nth to Church WGEG LT Gt 2305 Sat to 1200 Sun (WMT: last ECS to be stabled ameon Hasp o e Soutlinto Hanslope North Jn to
3 U ton (S| L2 Patrol - 58m 60ch to 66m N lth ton platform 3 0140 Sun to 0600 Sun Church Bramton (Slow) 3 P ——
rampton (Slows) 40ch in Northampton platform 3) 0140 Sun to 0745 Sun aventry Nor
0615 Sun to 0845 Hanslope South Jn to 1200 Sun to 1900 Sun
Hanslope North Jn & Church Weeks 03, 19 (_WMT: EsiEES e
Bletchley to Bow Brickhill St wnl:a::;:‘(tshampton Brampton Bays 4 & 5 to be clear of bciamptonlilatiernll Milton Keynes North to
Weeks 46, 09, 25 60ch & 73m 09ch to 78m 20
0520 Sun)
Northampton - ) ch
h d : . River Sidings A & B Clear of No isolation perr.nltted South
MD105 South Jn an (Blisworth to L'Buckby Wharf Gty of Ashton outside of NBS. Daventry North to Rugby
Mill Lane Jn OHNS BTET) . South
Patrol 37m Och to 37m 70ch 2355 Sat to 1100
L2 Patrol - 46m 30ch to 58m Note
60ch (No Rugby Upside or
Downside possessions)
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
37, 45, 53, 08, 16, 24, 38, 46, 01, 09, 17, 25 39,47, 02, 10, 18, 26, 40, 48, 03, 11, 19, 27, 41, 49, 04, 12, 20, 28 42,50, 05, 13, 21, 29
2026 Weeks P _;’2 e o éa rene e P é4 e P és P ' .;»6 e P _;’7 e 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
) WCSH122 Note:
Mill Lane Jn to Blisworth to Shilton R Not weeks TBD
MD105 Daventry North & WCSH064 Hillmorton Jn/Rugby South Additional weeks: TBD
J Church Brampton to WSCH101 Rugby South/Hillmorton to . 80y . WCSH140
n q A o N Jn to Brinklow Jn - Dn Side. WCSH028 WCSH094 .
Brandon Stowe Hill to Brinklow Jn Shilton — Upside " . . . Hillmorton/Rugby South to
2355 Sat to 0825 Sun & Hillmorton to Long Lawford Hillmorton to Long Lawford Hillmorton to Shilton Hillmorton/Rugby South Jn Shilton/Long
Daventry North Church Brampton to 2355 Sat to 1150 Sun Z3ASaCICRIISOSEs AXBE ';?ngfzs Sl o Brlnklov:j]ngil.::g fawiord Lawford/Brinlow Downside
MD105 Jn and Blisworth to Hillmorton Brandon Church Brampton to 2355 Satpto 1150 Sun 2355 Sat to 1150 Sun
. 0825 Sun to 1200 Sun 2345 Sat to 0825 Sun Church Brampton to P!
Hillmorton Jn Brandon HABD G CRED @i BT (No Iso Permitted through WCSH257
q f 2355 Sat to 0825 Sun Brandon HABD Church Brampton to X = ) N
Stowe Hill to Hillmorton 2355 Sat to 0825 Sun Brinklow Overlaps) Blisworth to Brinklow Jn
(No Iso Permitted through 0825 to 1200 Sun gssiatiolpezasty G (LD
. Brinklow Overlaps) ¢ (No Iso Permitted through 12 Pl = ki S0 o B4 gssolSettcinezoy L2 Patrol - 85m 67ch to 90m Daventry North to Bramdon
Hillmorton Jn P ; 8 40ch (No Iso Permitted through 4D
MD105 and Rugby L2 Patrol - 78m 20ch to 81m L2 Patrol - 70m 60ch to 73m Brinklow Overlaps) Brinklow Overlaps) L2 Patrol - 81m 50ch to 85m 40ch 2345 Sat to 0825 Sun
South J cech e L2l S;ISZ:Och MOl New Bilton branch blocked Och Note:
ou n Not with Northampton with Rugby downside blocks.. :
Blocks.
WCSH195 WCSH131
WCSH120 Bourne End Jn to Hanslope Bourne End (inc) Jn to
Cheddington WILD to South Jn Hanslope South Jn WCSH046
WCSH270 WCSH270 0
woestiommosn | ceidngnulo e
(slow) ° allScuthis IS MK North to Hanslope South ZOOSgSat to 1200 Sun'
Ext to Blisworth 0130 Sun to 0745 Sun 2010 Sat to 1200 Sun WCSH175 2010 Sat to 2205 sat ” In (Slows) P
2210 Sat to 1200 Sun o neEndunincite e b 0615 Sun to 0745 Sun extend to MK North Jn
o BT —— Tring South Jn to Hanslope Denbigh Hall South Jn; Tring South Jn to Hanslope Bourne End Jn to Denbigh FED e CE B
Ext to Church Brampton (0131‘)’to 0615 Sun) Soihin Z0L01SaHiokZ00SUE Souhin Hall South Jn; Bletchley to Bow Brickhill
0140 t0 0615 Sun {Slows) (TMD & CS BTET 0130 to (thiouebBietchicy) (thiouebBietchiey) 2010 Satto 1200Sun (0130 to 0615 Sun) MK Platform 2 excluded for
0520 Sun) 2205 Sat to 1200 Sun Extend t:\;::ltl::(;: Keynes 2205 Sat to 1200 Sun Extend to Milton Keynes (TMD & CS BTET 0130 to WMT to stable.
MD140 Bletchley to D s D i @il Bletchley to Bow Brickhill 0030 Sun to 0615 Sun Bletchley to Bow Brickhill North Jn 2okl o
i\ Brampton (Slows) 0030 Sun to 0615 Sun Bletchley to Bow Brickhill
ickhill ) 2315 Sun to 1200 Sun (0735 Sun, in extended NBS 2315 Sun to 1200 Sun u u
Bow Brickhi 0615 Sun to 0845 (No Isolation north of (0735 Sun, in extended NBS Patrol 37m Och to 37m 70ch (0130 to 0615 Sun)
weeks) ’ (TMD & CS BTET 0130 to
Bletchley to Bow Brickhill e BRI T S veels) TMD & CS isolations 0130 0520 Sun)
(014;to 0615 Sun) 0ch & L2 Patrol 35m 27ch to Bletchley Platform 7 (Bletchley open after NBS) Bletchley Platform 7 Sun to 0520 Sun
(TMD & CS BTET 0140 to 46m 40ch & (s o Guie sl i) il (@i Gl (Bletchley C5 open after (Isolations north of Bletchle
0520 Sun) L2 Patrol 46m 30ch to 54m LA Pl - A5iun GltEin o St NEs) Note: SATS permitted in NBS ONLVy)
60ch I aorthic enSlzReteiSe e To be taken 2200 Sat to 12 patrol - 35m 27ch to 46m
(Blisworth to L'Buckby Wharf CHeliverdem SRR, gemiioch (ChedditclCERonIAS 0900 Sun if there is no 40ch
OHNS BTET) ¢ Note: 12 Pt = S 2748 40 41T ) roject work in the
Patrol 37m Och to 37m 70ch We;k 46 possession to be o & 12 (e im0 2 Pt = Tl @l 0 2% # Jpossession Note
L2 Patrol - 46m 30ch to 58m cut back to Denbigh Hall S G coch
60ch North Jn due to Milton
Keyns Daventry
WCSH032 WCSH032 WCSH032 WCSH032 WCSH032 WCSH032 WCSH032 WCSH032
X i Bow Brickhill to Bedford St Bow Brickhill to Bedford St Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford
Bow Brickhill to Johns Johns St Johns St Johns StJohns StJohns St Johns St Johns
MD140 Bedford St 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
Johns
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
37, 45,53, 08, 16, 24, | 38,46,01,09, 17,25, | 39,47,02, 10, 18,26, | 40,48,03,11,19,27, | 41,49,04,12,20,28, | 42,50,05,13,21, 29,
2026 Weeks 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23,31
32 33 34 35 36 37 roT T e e PoT e e
Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit
Jn Jn
0030 Sun to 0700 Sun 0030 Sun to 0700 Sun
Gavray Jnand Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit Flyover Summit to Denbigh Gavray Jn to Flyover Summit Flyover Summit to Denbigh Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit
Denbigh Hall Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn / Hall South Jn / Fenny Jn, Denbigh Hall South Jn / Hall South Jn / Fenny Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn /
g Fenny Fenny 2205 Sat to 1200 Sun Fenny 2205 Sat to 1200 Sun Fenny Fenny Fenny
South Jn 0030 Sun to 0615 Sun 0030 Sun to 0615 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0615 Sun 0030 Sun to 0615 Sun
MD736 EWR to Start/terminate EWR to Start/terminate

Bletchley Platform 7
(trains to out stable)

Bletchley Platform 7
(trains to out stable)
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Network Rail
EAP Milton Keynes

NW&C (WCS)

DClLinelin13
LOR | Locations Cycle DC Extended NBS
20252026 Weeks 45, 06, 21, 36 LOR | Locations ExtendediNGS)
South South Hampstead and
Watford Junction 2026 Weeks 47,49,50, 2,3, 5
Hampstead and P T S
MD120 Kill;f’urn High 0245 Sat to 0500 Mon 10, 19, 20, 26, 31, 34
Road Willesden Jn Low Level to Harlesden Jn to Section 4 time to be
Kensal Green Jn Extend to MD101 H I In All extended to 0735 Sun
Kilburn High NL215 . ansiope.’n To be taken 12 times per TT
0245 Sat to 0500 Mon lines year
MD120 Road and (check for Anglia clashes)
Watford Jn REQUEST FROM SAFER
TRACK WORKFORCE TEAM
Willesden Jn
Low Level to “1in 13 DC Maintenance
MD150 K 16 J likely to move due to
ensal Green Jn sporting events and TFL
Extend to NL215 closures.
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Sunday Night:
) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
37,45, 53,08, 16, 24 38, 46, 01, 09, 17, 25 39, 47, 02, 10, 18, 26 40, 48, 03, 11, 19, 27, 41, 49, 04, 12, 20, 28, 42,50, 05, 13, 21, 29
2025 Weeks » 49,55, 06, 16, 24, , 46, 01,009, 17, 25, ,47,02,10, 15, 26, , 40, 05,11, 19,2/, ,49,04,12, 20, 29, ,20,05,13,21, 29, 43,51, 06, 14, 22. 30 44 52,07, 15, 23, 31
32 33 34 35 36 37 P T e PET R T
South
Hampstead and
MD120 mpsteac
Kilburn High WCSH030 WCSH030 WCSH030 WCSH030 WCSH030 WCSH030 WCSH030 WCSH030
Road South Hampstead to South Hampstead to South Hampstead to South Hampstead to South Hampstead to South Hampstead to South Hampstead to South Hampstead to
Watford Junction Watford Junction Watford Junction Watford Junction Watford Junction Watford Junction Watford Junction Watford Junction
Kilburn High DC Lines DC Lines DC Lines DC Lines DC Lines DC Lines DC Lines DC Lines
MD120 Road and 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
Watford Jn
WCSH106 WCSH106
MD101 Euston to WCSH106 Euston to Camden Jn Euston to Camden Jn
Camden Jn Euston to Camden Jn Low Side Low Side
Low Side 2350 Sun to 0540 Mon 2350 Sun to 0540 Mon
WCSH137 e 2350 Sun to 0540 Mon WCSH137 WCSH137
Camden Jn to West Gt T o W et Camden Jn to West Camden Jn to West
lenrhn i London Jn Euston:‘:,?t\:I;:esden London Jn London Jn
2105 Sun to 0540 M 2105 Sun to 0540 Mon 2105 Sun to 0540 Mon
un to on 2105 Sun to 0540 Mon (Middle Plats)
(Slows)
Camden Jn to Euston Fo Ca.mden In Euston to Camden Jn WCSH07 Eustor:ohcsa':\den Jn Eustor;'tohcsa:den Jn
MD101 Primrose Hill High Side GEhSIdE Euston to Kilburn High Camden Jn to Willesden s e
2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 4 North Jn 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon
Tunnels Road DCs
2105 Sun to 0500 Mon 23005uniteloSI0nAor
WCS092
Camden Jn to Wembley
- - Central
Primrose Hill WCSH092 2105 Sun to 0500 Mon
MD101 Tunnels to West Camden Jn to Wembley
London Jn Central (Avanti ECS Wembley
(Willesden) 2105 Sun to 0500 Mon Central Reverse)
WeS,t London Jn (Avanti ECS Wembley
MD101 (Willesden) to Central Reverse)
Willesden North WCSH191
In Willesden North Jn to
Cheddington WILD
Willesden North 2105 Sun to 0600 Mon
MD101 | Jnto Harlesden )
| (Chedd to Leighton
n OHNS BTET)
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
S 37,45,53,08, 16, 24, | 38,46,01,09,17,25, | 39,47,02, 10,18,26, | 40,48,603,11,19,27, | 41,49,04,12, 20,28, | 42,50,05,13, 21, 29, 43, 51, 06, 14, 22, 30 44,52, 07, 15, 23, 31
32 33 34 35 36 37
Harlesden Jn to WCSH024 WCSH024 WCSH048 WCSH170
MD101 Wembley Harlesden Jn to Watford Harlesden Jn to Watford Willesden North Jn to Willesden North Jn to
Central Junction Junction Watford Junction Bourne End Jn (inc.)
2105 Sun to 0300 Mon 2105 Sun to 0300 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Wembley (inc. north dept line) (inc. north dept line)
MD101 Central to North North Wembley Jn to North Wembley Jn to
Wembley Jn Watford Junction Watford Junction
0300 Mon to 0530 Mon. 0300 Mon to 0530 Mon.
North Wembley
MD101 | Jn to Watford SoUthernito Southernito WCSHo11
South Jn start/ter’mlnate WCSHO011 start/ter’mlnate North Wembley Jn to
Shepard’s Bush North Wembley Jn to Shepard’s Bush Bourne End Jn (inc.)
Bourne End Jn (inc.) 2105 Sun to 0530 Mon
Watford South 2105 Sun to 0530 Mon
MD101 In to Watford (Southern to reverse at
Junction (Southern to reverse at Bourne End Jn plus no
Bourne End Jn plus no isolation).
Watford isolation).
MD101 Junction to
Bourne End Jn
WCS049
WCS015 WCS015 Watford Junction to
MD101 Bourne End Jn Watford Junction to Watford Junction to Ledburn Jn (inc)
to Cheddington Ledburn Jn Ledburn Jn 2105 Sun to 0600 Mon
2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Cheddington to
MD101 Ledbu?n Jn WCSH111
WCSH111 Bourne End Jn to
Bm'lrne End Jn to Denbigh Hall South Jn WCSH171
Denbigh Hall South Jn WCSH115 2105 Sun to 0500 Mon Bourne End Jn to
Ledburn Jn to 2105 Sun to 0500 Mon Ledburn Jn (inc.) to Castlethorpe
MD101 Drayton Road Jn Hanslope South Jn 2105 Sun to 0600 Mon
2345 Sun to 0500 Mon
(Inc Bletchley to Bow
Brickhill)
MD101 Dragtolsza: JlT Bourne End Jn to WCSHO050
to Denbigh Ha WCSH192 Hanslope South Jn Ledburn Jn to Hanslope
South Jn Cheddington WILD to 2105 Sun to 0600 Mon TMD & CS BTET 2345 Sun South In
. Hanslope South Jn to 0415 Mon. 2105 Sun to 0600 Mon
Denbigh Hall i
en hlg ad 2105 Sun to 0600 Mon (No Isolation north of
MD101 South Jn an Wolverton SATS) No access Vale Lines.
Denbigh Hall
North Jn EWR to start/terminate
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
. 37, 45, 53, 08, 16, 24, 38, 46, 01, 09, 17, 25, 39,47,02, 10, 18, 26, | 40,48,03,11,19,27, | 41,49, 04,12, 20, 28, 42, 50, 05, 13, 21, 29, 43,51 06, 14, 22, 30 44,52 07, 15, 23, 31
32 33 34 35 36 37 Po T e PTT TR T
Bletchley High level Bletchley High level
Denbigh Hall platform 7. platform 7.
North Jn and (Trains to out stable) (Trains to out stable)
Mp101 Milton Keynes
South J\|/1 (No Isolation north of (No Isolation north of
Wolverton SATS) WCSH112(?) Wolverton SATS WCSH112(?)
Milton Keynes South Jn Milton Keynes South Jn
Milton Keynes to Hanslope South Jn to Hanslope South Jn
MD101 South Jn and 2300 Sun to 0600 Mon 2300 Sun to 0600 Mon
Castlethorpe
P (No Isolation Permitted) (No Isolation Permitted))
Castlethorpe
MD101 and Hanslope
South Jn
Hanslope South
MD101 | Jn and Hanslope
North Jn
WCSH172
WCS060
WCS060 WCSH075 WCSHO075 T R——— Hanslope South Jn to
Hanslope South Jn to anslope South Jn to N
MD101 Hanslope North - — Hanslope North Jn to Hanslope North Jn to Hilmorton Hillmorton Jn
Jn and Blisworth Hillmorton Jn Hillmorton Jn 2225 Sun to 0530 M 2225 Sun to 0530 Mon
2225 uno0o30Mon 2225 Sun to 0530 Mon WCSH025 2225 Sun to 0530 Mon Wcs025 (Exten::Rngy Sou:’h"
(Extends Rugby South (Extends Rugby South Hanslope North Jn to (Extends Rugby South Hanslope North Jn to P Not with Long HNR.
2355 to 0530 Mon) 2355 to 0530 Mon) Hillmorton Jn 2355 to 0530 Mon) Hillmorton Jn ° on)
MD101 Blisworth and 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon
Hillmorton Jn (No BTET to Wolverton (No BTET to Wolverton
Permitted) Permitted)
Hillmorton Jn
MD101
and Rugby TV Jn
Rugby TV Jn and
MD101 Brinkl ] WCSH019 WCSH113 WCSHO019 WCSH113 WCSHO019 WCSH113 WCSHO019 WCSH113
rinkiow Jn Rugby TV Jn to Rugby Trent Valley Jn to Rugby TV Jn to Rugby Trent Valley Jn to Rugby TV Jn to Rugby Trent Valley Jn to Rugby TV Jn to Rugby Trent Valley Jn to
Atherstone Polesworth Atherstone Polesworth Atherstone Polesworth Atherstone Polesworth
ALB ALB ALB ALB ALB ALB ALB ALB
: 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon.
Brinklow Jn and
MDb101 Shilton HABD
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MD101 EUSTON TO ARMITAGE JN

MD101 / MD 1001 Euston- Colwich Jn Timetable Construction Notes

Weekend

From 2330 Fri to 0600 Sat Camden Jn to Hanslope Jn to be timetabled a two-track railway over the Slow lines. 2330 Fri to 0600 Sat possessions inclusive of
West London Jn and Willesden Nth Jn route to be maintained between NLL and Acton Wells via Gospel Oak and Kensal Green.

Between 2005 Sat and 1200 Sun and 2100 2105 Sun to 0600 Mon: Camden Jn to Hanslope Jn to be timetabled a two-track railway over the Slow lines, all trains
timetabled using Slow line Sectional Running Times additional engineering recovery allowance to be added to all services (see TPRs for details). Period block
possessions are Slow line driven, for LTP timetable planning purposes trains not to call at Queens Park and Bushey (AC services on MD101 affected only). ECS
moves between Euston and Wembley Central to be timed to travel via Harlesden Jn LTP. Where required under S7, ECS to be retimed STP and run to/from
Wembley Central and reverse.

Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP
timetable planning purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.

For LTP timetable planning purposes routes available Wembley Yards and Camden Road from 0100 Mon via Primrose Hill and Camden Jn OR via the City Lines
and Gospel Oak and between Acton Wells Jn and Camden Road from 0320 Mon via South West Sidings, Willesden West London Jn, Camden Jn and Primrose
Hill OR via Willesden High Level Jn, Kensal.

For LTP timetable planning purposes at London Euston, assume platforms 12 to 16 & lines D, E, X blocked 2100 Sat to 1200 Sun.

Trains between Hanslope Jn and Hillmorton Jn to be timetabled via Northampton 2305 Sat to 1200 Sun

Midweek

From 2230 M-Th to 0600 T-F Camden Jn and Watford North Jn to be timetabled a two-track railway over the Slow lines

From 2220 M-Th to 0620 T-F Watford North Jn and Hans lope Jn to be timetabled a two-track railway over the Slow lines

Trains between Hanslope Jn and Hillmorton Jn to be timetabled via Weedon with [10] minutes engineering allowance for Up trains approaching Hanslope Jn and
[10] minutes engineering allowance for Down trains approaching Hillmorton Jn to allow for STP diversions via Northampton. Times 2300 M-Th to 0600 T-F

Trains to be timed over the same pair of lines between Hillmorton Jn and Colwich Jn in accordance with the midweek section times.
Trains to be timed over the slow lines between Whitehouse Jn and Basford Hall Jn in accordance with the midweek section times.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Euston WEEK Weekend all lines AC electrical
and END 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun isolations affecting berthing of
Camden Jn High Side High Side High Side High Side High Side éVM'I; E&%éosbe between 0055
101.1 or or or or or unto un-
Continued... 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun Weekend DC electrical
Low Side Low Side Low Side Low Side Low Side isolations of platfqrms 9and 10,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED lines B & C affecting berthing of
and and and and and LONDON OVERGROUND ECS
0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun potweer 0045 [0 0670 Sun. -
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED prep g A%
00 00 00 (1) (1) Max 3 cl. 390s to be stabled in
Euston station.
Refer to table on pages 2 for Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 for
details of blocked lines. for details of blocked lines. for details of blocked lines. | for details of blocked lines. details of blocked lines.
SUN/
MON 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon
High Side or Low Side High Side or Low Side High Side or Low Side High Side or Low Side High Side or Low Side
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Refer to table on pages 2 for Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 | Refer to table on pages 2 for
details of blocked lines. for details of blocked lines. for details of blocked lines. | for details of blocked lines. details of blocked lines.
(1] (1] (1] (1] (1
MID Possession not to be taken
WEEK on Tuesday morning every
0150 to 0425 T — Sa 8 weeks when 3Q68.
ALL BLOCKED Weeks to be confirmed at
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. DPPP.

@ Either AC or DC isolation to
be off by 0355 to allow ARL
to prep.

NOTES:
(1] At Camden Jn access to be maintained to/from DC lines EXCEPT during the following 0040 - 0645 Sun and 0025-0500 Mon

@ &O Sleeper to use platforms 1 and 15.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Euston Station track patrolling plan — applies all periods. REMARKS
Euston MID 1040 to 1050 Euston Line B / Platform 8 TRAINS TO TRAVEL OVER OTHER LINES, NO Monday patrol
and WEEK 10 Minutes ACCESS PLATFORM 8
Camden Jn
101.1 1050 to 1100 Euston to Park St Tunnel | Line B TRAINS TO TRAVEL OVER OTHER LINES

Continued... 10 Minutes
1100 to 1105 Park St Tunnel to Euston Line A TRAINS TO TRAVEL OVER OTHER LINES
5 Minutes
1105 to 1115 Euston Line A/Plats 6 & 7 TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS TO PLATFORMS 6 AND 7
1125 to 1135 Euston Plats 3, 4, 5 NO ACCESS PLATFORMS 3,4 AND 5
10 Minutes
1135 to 1145 Euston Line X/ Plats 1 & 2 TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS PLATFORMS 1 AND 2
1145 to 1155 Euston to Park St Tunnel Line X TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes
1250 to 1300 Euston Line E and Line X TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes
1315 to 1329 Euston Line D TRAINS TO TRAVEL OVER OTHER LINES. NO
14 Minutes ACCESS PLATFORMS 12 TO 14
1350 to 1400 Euston Line E TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS PLATFORMS 12 - 14
1040 to 1100 Line C TRAINS TO TRAVEL OVER OTHER LINES Tuesday patrol
20 Minutes
1105 to 1120 Line D TRAINS TO TRAVEL OVER OTHER LINES

15 Minutes
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Euston Station track patrolling plan — applies all periods REMARKS
Euston MID Wednesday patrol
and WEEK
Camden Jn
101.1 1105 to 1115 Euston Line E TRAINS TO TRAVEL OVER OTHER LINES
... continued 10 Minutes

1120 to 1130

Euston to Camden

Line E / Camden Carriage

TRAINS TO TRAVEL OVER OTHER LINES. NO

10 Minutes Carriage Sidings Sidings ACCESS CAMDEN CARRIAGE SIDINGS
1140 to 1155 Euston Line B TRAINS TO TRAVEL OVER OTHER LINES
15 Minutes

1200 to 1210 Euston Line C TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes

1225 to 1245 Euston Line A TRAINS TO TRAVEL OVER OTHER LINES

10 Minutes
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Camden Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun ICW with NBS blocks at
and END Slows or Fasts Slows or Fasts Slows or Fasts Slows or Fasts Slows or Fasts Euston any weekend
Willesden North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED electrical isolations affecting
101.2 (1) (1) (1) (1) (1) berthing of LONDON
and and and and and S\{ERGRO?%N? I(E)gf?otg be
0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun etween 0 un-
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines.
SUN/ 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon AWC ECS moves to access
MON Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Wembley ICD via Harlesden
Or Or Or Or Or Jnin WTT.
2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon
Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Sun/Mon access to be same
(2} (2} (2] (2] (2] lines as taken midweek.
Sun start time to be 2235 in
weeks 40, 41, 42, 44, 49, 1,
2,3,4,6,7,8,9,10,11 & 12 to
allow Sleeper train to run
without having to divert via
Gospel Oak
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1] Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP timetable planning
purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.
(2] A route to be maintained between Camden Jn and Acton Wells Jn/WCML when Anglia Sun/Mon opportunities taken between Camden Road Jn and Acton Wells Jn.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Willesden North Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun At Watford Jn weekend AC
and END Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED | electrical isolations affecting
Watford Jn (1] (1] (1] (1] (1] berthing of WMT ECS to be
101.3 lifted by 0630 Sun.
and and and and and
0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun )
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED | When extended slow lines
taken through Watford
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 Eglgqgr_?;?nr\i':;?; ;ct) run
for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. \
Shepard’s Bush and reverse
at North Pole Scrubs End
Turn Back Sidings. No
access St Albans abbey.
SUN/ 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
MON Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
Or Or Or Or Or
2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon
Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED
00 00 (1 ]2) (1 ]2) (1 ]2)
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1 Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP timetable planning

purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.
(2] A route from the Watford Jn direction to be maintained in Dn & Up directions between WCML and Wembley Yard via North Wembley Jn and Wembley Central.
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MD101 EUSTON TO ARMITAGE JN continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Watford Jn WEEK
and END 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
Bourne End Jn Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
101.4 and and and and and
0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines.
SUN/
MON 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
MID
WEEK Monday to Friday

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2330 Fri to 0600 Sat
Fasts BLOCKED

For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
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MD101 EUSTON TO ARMITAGE JN continued . ..

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0115 Sun to 0650 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0115 Sun to 0650 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0115 Sun to 0650 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0115 Sun to 0650 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0115 Sun to 0650 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2105 Sun to 0600 Mon
Slows or Fasts BLOCKED

2105 Sun to 0600 Mon
Slows or Fasts BLOCKED

2105 Sun to 0600 Mon
Slows or Fasts BLOCKED

2105 Sun to 0600 Mon
Slows or Fasts BLOCKED

2105 Sun to 0600 Mon
Slows or Fasts BLOCKED

SECTION
Bourne End Jn WEEK
and END
Ledburn Jn
101.5
SUN/
MON
MID
WEEK

Monday to Friday

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2330 Fri to 0600 Sat
Fasts BLOCKED

For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Ledburn Jn
and
Drayton Road Jn
101.6

WEEK
END

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0120 Sun to 0645 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0120 Sun to 0645 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0120 Sun to 0645 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0120 Sun to 0645 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0120 Sun to 0645 Sun
ALL LINES BLOCKED

Refer to table on pages 2/3
for details of blocked lines.

SUN/
MON

2105 Sun to 0555 Mon
Slows or Fasts BLOCKED

2105 Sun to 0555 Mon
Slows or Fasts BLOCKED

2105 Sun to 0555 Mon
Slows or Fasts BLOCKED

2105 Sun to 0555 Mon
Slows or Fasts BLOCKED

2105 Sun to 0555 Mon
Slows or Fasts BLOCKED

MID
WEEK

Monday to Friday

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2330 Fri to 0620 Sat
Fasts BLOCKED

For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2026 Version: 2.0
EAP Milton Keynes Final Rules Date: 7t Feb 2025
NW&C (WCS) Section 4 - Standard Possession Opportunities Page: 23

MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Drayton Road Jn
and
Hanslope Jn
101.7

WEEK
END

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

When extended slow lines taken no
access to/from Bletchley CS. no
access between WCML and vale
lines.

FOR SLOW LINE WEEKS

A route to be maintained between
Denbigh Hall South and Denbigh Hall
North to allow access to Bletchley CS
/TMD for WMT between 2005 and
2205 2300.

Isolation to be taken from 2245 2305
SAT to 1100 SUN. Access to Platform
5 required also for reverse moves.

Weeks :

39, 47, 02, 10, 18, 26, 34

41, 49, 04, 12, 20, 28, 36

EWR to start/terminate Bletchley
platform7 and to out stable.

Other weeks:
Route to be maintained Denbigh Hall
South 0030 to 0615 Sun on the slows.

SUN/
MON

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

Sun/Mon slow lines register
possessions preventing access to
Bletchley CS to be lifted by 0500 Mon,
and not to be taken at the same time
as possessions between Hanslope Jn
and Northampton North.

Bletchley CS to remain energised at
all times. Request for isolation of
Bletchley CS to be made at DPPP
timescales, times 2205 Sun to 0415
Mon.

A route to be maintained between
Denbigh Hall South and Denbigh Hall
North to allow access to Bletchley CS
for WMT between 2100 and 2200.
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Weeks :

39, 47, 02, 10, 18, 26, 34

41, 49, 04, 12, 20, 28, 36

EWR to start/terminate Bletchley
platform7 and to out stable.

Other weeks:

Route to be maintained Denbigh Hall
South 0001 to 0500 Mon on the
slows.

MID
WEEK

Monday to Friday
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2330 Fri to 0620 Sat
Fasts BLOCKED
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)

Bletchley CS to remain energised at
all times. Request for isolation of
Bletchley CS to be made at DPPP
timescales.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hanslope Jn WEEK Standard Opportunity times
and END to be cut back for diverted
Hillmorton Jn trains when possessions
101.8 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun taken on the Northampton
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Loop. Block not permitted
beyond 0900 Sun if
Northampton Loop is
blocked, or half station block
at Rugby or Trent Valley is
blocked with BiDi weave or
Fast lines blocked Stafford-
Crewe.
SUN/ Not to be taken with
MON 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon - h
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED N orthamoton L the
orthampton Loop.
MID
WEEK Monday to Friday
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
0001 Sat to 0620 Sat
Fasts BLOCKED
@
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
NOTES:

@ Can block through to Rugby if time curtailed to 0600.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Hillmorton Jn
and
Rugby Trent Valley
Jn
101.9

WEEK
END

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

0825 to 1150 Sun
WEAVE & REPLATFORM

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

0825 to 1150 Sun
WEAVE & REPLATFORM

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

o

0825 to 1150 Sun
WEAVE & REPLATFORM

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

0825 to 1150 Sun
WEAVE & REPLATFORM

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

0825 to 1150 Sun
WEAVE & REPLATFORM

Half station blocks not to be
taken with blocks via
Weedon or blocks of the
Fast lines between Stafford
and Crewe

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

2300 M-Th to 0530 T-F Up Lines

0020 M-Th to 0520 T-F Down Lines

WEAVE & REPLATFORM

Electrical access to be
maintained to Rugby Up
sidings until 0145. Half
station blocks not to start
until 0001 T-F if Hanslope
Jn-Northampton blocked.

NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c.

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

0530 Sun ex Manchester Piccadilly, 0550 Sun ex
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Rugby Trent Valley
Jn
and
Nuneaton South Jn
101.10

WEEK
END

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
52,02, 03, 05,11, 19, 20, 21,
29, 30, 31, 32

Off at 0330 Mon in weeks
TBD

MID
WEEK

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details

0010 to 0600 T-Sa
Down Lines
BLOCKED

1 bidirectional line to be
open.

NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Nuneaton South Jn
and
Ashby Jn
(Trent Valley Lines)
101.11

WEEK
END

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

o

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
52,02, 03, 05,11, 19, 20, 21,
29, 30, 31, 32

Off at 0330 Mon in weeks
TBD

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Ashby Jn
and
Amington Jn
101.12

WEEK
END

2220 Sat to 0935 Sun

Down Lines BLOCKED
2145 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0935 Sun

Down Lines BLOCKED
2145 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0935 Sun

Down Lines BLOCKED

2145 Sat to 0915 Sun
Up Lines BLOCKED

o

2220 Sat to 0935 Sun

Down Lines BLOCKED
2145 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0935 Sun

Down Lines BLOCKED
2145 Sat to 0915 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines
are open Stafford-Crewe.
These must not be
changed without reference
to the EAP.

SUN/
MON

2340 Sun to 0525 Mon
BLOCKED

2340 Sun to 0525 Mon
BLOCKED

2340 Sun to 0525 Mon
BLOCKED

2340 Sun to 0525 Mon
BLOCKED

2340 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines
open on TVs due to
possessions on west mids
in weeks:

52,02, 03, 05,11, 19, 20,
21, 29, 30, 31, 32

Off at 0330 Mon in weeks
TBD

MID
WEEK

2355 M-F to 0545 T-Sa
Down or Up lines
BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

1 bidirectional line to be
open.

NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Amington Jn
and
Lichfield North Jn
101.13

WEEK
END

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

o

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
52,02, 03, 05,11, 19, 20, 21,
29, 30, 31, 32

Off at 0330 Mon in weeks
TBD

MID
WEEK

2355 M-F to 0545 T-Sa
Down or Up Lines
BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Minimum 1 bidirectional line
to be open. Access to be
maintained to/from Lichfield
Chord except where shown
in Section 5.

NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN / NW1001 ARMITAGE JN TO PRESTON FYLDE JN

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Lichfield North Jn and
Colwich Jn
101.14/1001.1

WEEK
END

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

o

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

To be taken after the
passage of 1H76.

Section 7 blocks of Up TV
Slow & Up TV Fast south of
Amington Jn may be taken
0915 Sun-1200 Sun
provided at least 1
bidirectional line is open and
the Weedon route is open,
and the Fast lines are open
Stafford-Crewe.

Disruptive access between

Curborough & Amington Jn
must be requested at DPPP
timescales

These must not be changed
without reference to the
EAP.

SUN/
MON

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
52,02, 03, 05,11, 19, 20, 21,
29, 30, 31, 32

Off at 0330 Mon in weeks
TBD
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MID One bidirectional line to be
WEEK 0015 to 0545 T-Sa open. Down line
Up Lines possessions not permitted.
BLOCKED No possessions of Up lines

permitted north of

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details. | Curborough Jn. Access
to/from Lichfield Chord must
be maintained except where
shown in Section 5.

NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hanslope Jn WEEK 0610 Sun finish if Slows
and END 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun blocked at Bletchley
Northampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED preventing access to
South Jn (1) Bletchley CS.
105.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Not to be taken with
WEEK possessions affecting
. . . . i . . . . . access to Bletchley C.S.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Or between Hanslope Jn to
Rugby South Jn via Weedon
and Daventry Sth to Rugby
Sth Jn and possessions.
Northampton WEEK 0600 Sun finish (isolation off
South Jn END at 0515) if Slows blocked at
and Bletchley preventing access
Northampton 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun to Bletchley CS.
North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
105.2 Weekend electrical
isolations of the
Northampton Area between
0215-0645 Sun only
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID NOT with Hanslope Jn to
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Rugby South Jn via Weedon
and Daventry Sth to Rugby
Sth Jn possessions.
NOTES:
(1] Possession times to be eased in week 8 for additional WMT services if Bank holiday WCML access goes ahead
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .

SECTION Northampton Station track patrolling plan — applies all periods REMARKS
Northampton 0850 Wed to 0920 Wed Platforms 4 and 5 (bays) Trains to be re-platformed Wednesday Patrol
South Jn BLOCKED
and
Northampton 1025 Wed to 1045 Wed Platform 3 Trains to be re-platformed Wednesday Patrol
North Jn BLOCKED
105.2
- continued 1050 Wed to 1105 Wed Platform 2 Trains to be re-platformed Wednesday Patrol
BLOCKED
1105 Wed to 1135 Wed Platform 1 to Up Trains to be re-platformed Wednesday Patrol
BLOCKED Northampton 1401 pts
And Up Northampton
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

2355 Sat to 0900 Sun
BLOCKED

2355 Sat to 0900 Sun
BLOCKED

Isolations which affect Kings
Heath depot to be requested
at DPPP stage.

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026
Northampton WEEK
North Jn END 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900Sun
and BLOCKED BLOCKED BLOCKED
Daventry North Jn
105.3 SUN/
MON Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
NOTES:
(1] Possession times to be eased in week 8 for additional WMT services if Bank holiday WCML access goes ahead
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Daventry North Jn WEEK
and END 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun
Hillmorton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
105.4
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID NOT with Hanslope Jn to
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Rugby South Jn via
Weedon, and Hanslope via
N’pton to Daventry Nth
possessions.
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MD120 CAMDEN JN TO WATFORD JN D.C LINES

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Camden Jn WEEK
and END 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun
Queens Park BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
120.1
SUN/
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0100 to 0500 T-Sa
BLOCKED
Possessions in periods A, B
Queens Park WEEK &Hto bg g_iven up to pass
and END 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun de-icing trains.
Willesden Jn Low BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . .
Level (inclusive Train planning to plan 5M41,
nclsive) SONT 5M42, 5J41, 5141, 542
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon Possggi‘(‘)?]hwsiﬁcég’;ijen w
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED for sleet train in icy weather.
MID At Stonebridge:
WEEK 0100 to 0500 T-F NBS possessions not
0130 to 0500 Sat requiring an isolation, can
BLOCKED be taken up to signals
WS36 and WS38.
Willesden Jn Low WEEK Possessions requiring an
Level END 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun isolation will need
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED agreement from LUL.
Wembley Central
120.3 SUN/
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0100 to 0500 T-F

0130 to 0500 Sat
BLOCKED

PLEASE REFER TO SECTION 5 FOR WEEKS WHEN ACCESS UNAVALABLE
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MD120 CAMDEN JN TO WATFORD JN D.C LINES continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Wembley Central WEEK
(inc) and END 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun
Harrow & BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions in periods A B
Wealdstone (Inc) & H to be given up to pass
120.4 SUN/ de-icing trains.
MON 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train planning to plan 5M41,
5M42, 5J41, 5141, 5142
through section 4.
MID Possession will be given up
WEEK 0100 to 0500 T-F for sleet train in icy weather.
0130 to 0500 Sat
BLOCKED
Harrow & Wealdstone | WEEK Watford High St to Watford
and END 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun Jn isolations to be given up
Watford Jn (inc) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED by 0615 Sun. Isolations of
120.5 Watford Junction to be
Confirmed at DPPP.
Provision required to stable
at Watford Jn for 4 x 4 car
DC units.
SUN/ Possessions to be given up
MON 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon to pass de-icing trains.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Watford High St to Watford
Jn isolations to be given up
by 0425. Isolations of
MID Watford Junction to be
WEEK 0100 to 0500 T-Sa Confirmed at DPPP.

BLOCKED

(For Watford Junction Station also see 120.6)

Provision required to stable
at Watford Jn for 4 x 4 car
DC units.
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MD120 CAMDEN JN TO WATFORD JN D.C LINES continued . . .

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Standard possession
opportunities not available

Standard possession
opportunities not available

Standard possession
opportunities not available

Standard possession
opportunities not available

Standard possession
opportunities not available

Standard possession
opportunities not available

Standard possession
opportunities not available

Standard possession
opportunities not available

Standard possession
opportunities not available

Standard possession
opportunities not available

SECTION
At Watford Junction WEEK
120.6 END
SUN/
MON
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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MD130 WATFORD JN TO ST. ALBANS ABBEY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Watford Jn WEEK Isolations to be taken 2330 -
and END 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 0730 ONLY.
St. Albans Abbey BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.1
SUN/ Isolations to be taken 2350 -
MON 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 0515 ONLY.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Isolations to be taken 2330 -
WEEK 2325 M-F to 0545 T-Sa 0515 ONLY.

BLOCKED

Out stabling of platform 11,
at Watford Jn, to be
requested at DPPP time
scales. Traffic remark to be
added” WMT STABLED
UNIT AT PLATFORM 11
WATFORD TO BE MOVED
TO PLATFORM 10 OR
WATFORD YARD”
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MD136 HARLESDEN JN TO WEMBLEY CENTRAL (WILLESDEN CARRIAGE SHED LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Harlesden Jn WEEK
and END 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun
Willesden Carr Shed BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South
136.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Willesden Carr Shed | WEEK Times to be declared for
South END 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun DPPP timescales
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wembley Central
136.2 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD137 HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Harlesden Jn WEEK
and END 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun
Wembley Yard South BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn
137.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID Not with West London Jn
WEEK Standard Possession Opportunities not available and Wembley Willesden
Relief lines.
Wembley Yard South | WEEK If Reliefs closed High level
Jn END 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun goods and city lines need to
And BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED be open to maintain a route
Wembley Central to C-sidings before 0115
137.2 and after 0750.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID Not with West London Jn
WEEK Standard Possession Opportunities not available and Wembley Willesden

Relief lines.
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MD140 BLETCHLEY TO BEDFORD ST JOHNS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Bletchley Station WEEK Week Cycles 3 & 5 weeks:
and END 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 39, 47, 02, 10, 18, 26, 34
Bletchley East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 41, 49, 04. 12, 20, 28, 36
140.0 Can take 2205 Sat to 1200
Sun. EWR to
Start/Terminate Bletchley
Platform 7 and out stable.
SUN/ Week Cycles 3 & 5 weeks:
MON 39, 47, 02, 10, 18, 26, 34
0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon ?)L‘n4g‘k%42.21§é 2&‘,%t2t§’132%0
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Sun. EWR to
Start/Terminate Bletchley
Platform 7 and out stable.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Bletchley East Jn WEEK EWR to reverse at Fenny
and END 0105 Sun to 0300 Mon 0105 Sun to 0300 Mon 0105 Sun to 0300 Mon 0105 Sun to 0300 Mon 0105 Sun to 0300 Mon Stratford.
Fenny Stratford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.1 Week Cycles 3 & 5 weeks:
39, 47, 02, 10, 18, 26, 34
41, 49, 04. 12, 20, 28, 36
Can take 2205 Sat to 1200
Sun. EWR to
Start/Terminate Bletchley
Platform 7 and out stable.
SUN/
MON See above. See above. See above. See above. See above.
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD140 BLETCHLEY TO BEDFORD ST JOHNS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Fenny Stratford WEEK MD101 FAST LINE MD101 FAST LINE MD101 FAST LINE MD101 FAST LINE MD101 FAST LINE
and END WEEKS WEEKS WEEKS WEEKS WEEKS
Forders Sidings 2305 Sat to 0300 0145 2305 Sat to 0300 0145 2305 Sat to 0300 0145 2305 Sat to 0300 0145 2305 Sat to 0300 0145
140.2 Mon Mon Mon Mon Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MD101 SLOW LINE MD101 SLOW LINE MD101 SLOW LINE MD101 SLOW LINE MD101 SLOW LINE
WEEKS WEEKS WEEKS WEEKS WEEKS
2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON See above. See above. See above. See above. See above.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Forders Sidings WEEK MD101 FAST LINE MD101 FAST LINE MD101 FAST LINE MD101 FAST LINE MD101 FAST LINE
and END WEEKS WEEKS WEEKS WEEKS WEEKS
Bedford St Johns 2305 Sat to 0300 0145 2305 Sat to 0300 0145 2305 Sat to 0300 0145 2305 Sat to 0300 0145 2305 Sat to 0300 0145
140.3 Mon Mon Mon Mon Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MD101 SLOW LINE MD101 SLOW LINE MD101 SLOW LINE MD101 SLOW LINE MD101 SLOW LINE
WEEKS WEEKS WEEKS WEEKS WEEKS
2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON See above. See above. See above. See above. See above.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD145 CAMDEN ROAD JN TO CAMDEN JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Camden Road West | WEEK
Jn END 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Camden Jn
1451 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
MD150 KENSAL GREEN JN TO WILLESDEN SUBURBAN JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Kensal Groen Jn | WEEK 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun
) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Willesden
Suburban Jn SUN/
150.1 MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . .
Possessions to be given up
MID 0105 to 0500 T-Sa to pass de-icing trains.
WEEK BLOCKED
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MD155 KENSAL GREEN JN TO HARLESDEN JN (CITY LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Kensal GroenJn | oK 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Harlesden Jn
155.1 SUN/

MON Standard possession Standard possession Standard possession Standard possession Standard possession
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available

MID

WEEK PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 1

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Willesden High Level | WEEK 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun
. . BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Mitre Bridge Jn
160.1 SUN/ . . . . .
Standard possession Standard possession Standard possession Standard possession Standard possession

MON " ) L ) L ) " ) " .
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available

MID

WEEK

PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 1
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MD166 NORTH POLE JN TO WEMBLEY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
North Pale Jn pesk 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun
. ) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Mitre Bridge Jn
166.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
Mitre Bridge Jn | WEEK 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
West London Jn
166.2 I\Slllé)':l/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2025




OFFICIAL

Network Rail Engineering Access Statement 2026 Version: 2.0
EAP Milton Keynes Final Rules Date: 7t Feb 2025
NW&C (WCS) Section 4 - Standard Possession Opportunities Page: 48

MD166 NORTH POLE JN TO WEMBLEY continued. . .

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

West London Jn
and
Wembley Central
(Willesden Relief
Lines)
166.3

WEEK
END

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

When the Slow lines are
BLOCKED through
Harlesden Jn, no south end
access Wembley Railcare
Depot, times to be
constrained to 0050 Sun to
0645 Sun.

When extended times taken
of 0110-1200 Sun Freight
Services to run via WLL,
Willesden North Jn,
Harlesden Jn. Southern
services via Willesden
North Jn.

Note, blocks up to C-
sidings, possession to start
0115 Sun.

With Harlesden Jn Closed,
possession needs to be off
at 0630 Sun to allow AWC a
route out via the reliefs.

If blocked, outside NBS, a
route via HLG and City lines
required for access to C
sidings.

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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MD167 MITRE BRIDGE JN TO ACTON WELLS JN

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Mitre Bridge Jn
and
Acton Wells Jn
167.1
(Only South West
Lines)

WEEK
END

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

From 0050-1200 Sun
Southern Services to
terminate at Shepherds
Bush, Freight Services via
Kew East, Acton, Willesden
#7.

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available

MD170 ACTON CANAL WHARF TO WILLESDEN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Acton Canal Wharf Jn | WEEK NOT with Southern Territory
and END 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun and WCS possessions
Willesden No. 7 Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED which require diversions via
(Up & Down Acton Kew.
Branch)
170.1 2442 Pts to 2444 Pts not to
be taken after 1330 Sun.
This is to allow HS2
materials trains to run.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 4
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MD180 RUGBY TRENT VALLEY JN TO NEW BILTON

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Trent Valley Jn WEEK
and END 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun
New Bilton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
180.1
SUN/
MON
Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hinckley WEEK
and END 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun
Nuneaton South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
232.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Nuneaton South Jn WEEK
and END 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun
Abbey Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Down & Up Arley
lines) SUN/
232.2 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD233 MIDLAND YARD JN TO CANAL FARM JN (Nuneaton North Chord)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Midland Yard Jn WEEK
and END 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun
Canal Farm Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
233.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Trent Valley Jn WEEK Possessions to be given up
and END 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun for the passage of 6H90, if
Coventry South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED running on a Saturday Night
301.1 (1) returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Coventry North Jn WEEK At Coventry North Jn access
and END to be maintained between
Three Spires 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun Coventry Station and
410.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Coventry Yard (West
Midlands TOC ECS).
SUN/
MON 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Three Spires WEEK
and END 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun
Hawksbury BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lane Jn
410.2 SUN/
MON 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Hawksbury WEEK Access to platform 1 at
Lane Jn END 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun Nuneaton required.
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Nuneaton South Jn
410.3 SUN/
MON 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD555 NUNEATON NORTH JN TO WATER ORTON EAST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Nuneaton North Jn WEEK
and END 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun
Abbey Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Down & Up Chord
lines) SUN/
555.1 MON 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Oxford Parkway WEEK
and END 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun
Gavray Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
736.1 SUN/
MON 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Once track between
WEEK Bicester Gavray Jn and
Claydon is operational:
Not with Claydon to
Aylesbury Vale Parkway,
See Section 5 for cyclic midweek opportunities. Aylesbury Vale Parkway to
Aylesbury.
NO POSSESSIONS
PERMITTED ON FRI
NIGHT SAT MORNING.
Gavray Jn WEEK 0035 to 0730 SUN 0035 to 0730 SUN 0035 to 0730 SUN 0035 to 0730 SUN 0035 to 0730 SUN
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Claydon East Jn
SUN/ 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon
736.2 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Not with Claydon to
WEEK See Section 5 for cyclic midweek opportunities. Aylesbury Vale Parkway,
TBC Aylesbury Vale Parkway to
Aylesbury.
Claydon East Jn WEEK 0035 0055 to 0730 SUN 0035 0055 to 0730 SUN 0035 0055 to 0730 SUN 0035 0055 to 0730 SUN 0035 0055 to 0730 SUN
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Flyover Summit Jn
SUN/ 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon
736.3 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Only to be taken with
WEEK See Section 5 for cyclic midweek opportunities. MD101 slow line access

Denbigh South Jn to
Milton Keynes Station.
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MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Flyover Summit Jn WEEK 0030 to 0615 SUN 0030 to 0615 SUN 0030 to 0615 SUN 0030 to 0615 SUN 0030 to 0615 SUN Up to 12 extended NBS
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks per year, to 0735
Denbigh Hall South Jn Sun.
Slow Line Cycles 3 & 5
736.4 Available 2205 Sat to
1200 Sun.
SUN/ 0001 to 0500 Mon 0001 to 0500 Mon 0001 to 0500 Mon 0001 to 0500 Mon 0001 to 0500 Mon Slow Line Cycles 3 & 5
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Available 2205 Sun to
0600 Mon.
MID Only to be taken with
WEEK

See Section 5 for cyclic midweek opportunities.

MD101 slow line access
Denbigh South Jn to
Milton Keynes Station

MD741 FLYOVER SUMMIT JNTO FENNY STRATFORD JN (BLETCHLEY FLYOVER LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Flyover Summit Jn WEEK
and END 2300-Sat 0055 Sun to 0300 | 2300-Sat 0055 Sun to 0300 | 2300-Sat 0055 Sun to 0300 | 2300-Sat 0055 Sun to 0300 | 2300-Sat 0055 Sun to 0300
Fenny Stratford Jn Mon Mon Mon Mon Mon
741.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON see above see above see above see above see above
MID
WEEK

Standard Possession Opportunities not available.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN /MD101 EUSTON TO ARMITAGE JN

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Lichfield North Jn and
Colwich Jn
101.14/1001.1

WEEK
END

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

Section 7 blocks of Up TV
Slow & Up TV Fast south of
Amington Jn may be taken
0915 Sun-1200 Sun
provided at least 1
bidirectional line is open and
the Weedon route is open
and the Fast lines are open
Stafford-Crewe.

Disruptive access between

Curborough & Amington Jn
must be requested at DPPP
timescales.

These must not be changed
without reference to the
EAP.

SUN/
MON

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
52,02, 03, 05,11, 19, 20, 21,
29, 30, 31, 32

Off at 0330 Mon in weeks
TBD

MID
WEEK

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details.

0015 to 0545 T-Sa
Up Lines
BLOCKED

One bidirectional line to be
open. Down line
possessions not permitted.
No possessions of Up lines
permitted north of
Curborough Jn. Access
to/from Lichfield Chord must
be maintained except where
shown in Section 5.
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NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Colwich Jn WEEK
and END 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun
Milford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.2 (1)
SUN/ Track Patrol
MON 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.
Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
52,02, 03, 05,11, 19, 20, 21,
29, 30, 31, 32
Off at 0330 Mon in weeks
TBD
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Milford Jn / WEEK Route to be made available
Whitehouse Jn END 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun via Stafford TV Jn until 2325
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sat.
Stafford South (1)
1001.3
SUN/ Track Patrol
MON 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Electrified route to be

maintained for Sleeper
Service if possessions on
MD301.
Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
52,02, 03, 05,11, 19, 20, 21,
29, 30, 31, 32
Off at 0330 Mon in weeks
TBD

MID

WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stafford South WEEK
and END 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun
Stafford North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.4 (1)
SUN/
MON 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon
Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
MID
WEEK 2300 M-F to 0515 T-Sa
WEAVE & REPLATFORM
NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

14.12.2025 to 15.02.2026

16.02.2026 to 04.04.2026

05.04.2026 to 16.05.2026

17.05.2026 to 03.10.2026

04.10.2026 to 12.12.2026

Stafford North Jn
and
Crewe South
(Fast or Slows)

1001.5

WEEK
END

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

o

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

0930 Sun to 1000 Sun

Route to be maintained
between Stafford and Stone.
LTP train planning to plan
trains between Stone and
Stafford via East Chord.
Blocks to be applied for before
DPPP.

General

Disruptive blocks of the Fasts
may be requested to finish at
1100 Sun provided: The Slows
are open and the route via
Weedon is open and there are
no half station blocks at Rugby
and no bidi weaves on the
Trent Valley. 1in 8

(Weeks:

44,52, 07, 15, 23, 31).
Disruptive blocks of the Slow
line to 1200 with operators
diverting via Crewe or over the
Cord 1in 16

(Weeks: 46, 09, 25).
Access to be maintained
to/from Basford Hall to/from
independent lines until 2325
Sat, and from 0815 Sun.

Between Searchlight
Lane/Little Bridgeford and
Crewe South 0840 — 1630
SUN to be timetabled as a
two-track railway over the Fast
lines.

SUN/
MON

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]
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MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Midweek all periods between
2300 M-F to 0515 T-Sa
Stafford North Jn to Crewe
South Jn, trains to be
timetabled two track railway
over the slow lines.,

NOTES:

(1] Section 4 opportunity in week 4 (TBC) to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

(2] 2315 Sun to 0515 Mon to be timetabled as a two-track railway over the Slow lines.

NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Crewe South Jn WEEK
and END
Preston Fylde Jn
1001.8- 1001.24 SUN/
MON PLEASE REFER TO NW&C NORTH WEST SECTIONS OF EAS
MID
WEEK
NW1002 PENRIDGE (INCL) TO STAFFORD NO.1
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Penkridge WEEK
and END 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun
Stafford Trent Valley BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn No.1
1002.1 SUN/
(also MD 301.13) MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW1003 SILVERDALE TO MADELEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Silverdale WEEK
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Madeley Jn until further notice until further notice until further notice until further notice until further notice
1003.1
SUN/
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
until further notice until further notice until further notice until further notice until further notice
MID
WEEK BLOCKED
until further notice
NW1004 RUGELEY TOWN TO RUGELEY NORTH
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Rugeley Town WEEK
and END 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun
Rugeley North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1004.1
SUN/ Not to be taken with Bescot
MON 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK

0030 T-F to 0555 T-F
0040 to 0555 Sat
BLOCKED

Jn to Bushbury Jn,
Bushbury to Stafford
possessions.
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NW1005 KIDSGROVE TO CREWE SOUTH JN - TO APPEAR IN LNW NORTH EAS ONLY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Kidsgrove Central WEEK
and Crewe South Jn | END
1005.1

SUN/
MON PLEASE REFER TO NW&C NORTH WEST SECTIONS OF EAS
MID
WEEK
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NW5008 NORTON BRIDGE NORTH JN TO STONE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Yarnfield Jn WEEK
and END 2330 2320 Sat to 0910 2330 2320 Sat to 0910 2330 2320 Sat to 0910 2330 2320 Sat to 0910 2330 2320 Sat to 0910
Stone Jn 0900 Sun 0900 Sun 0900 Sun 0900 Sun 0900 Sun
5008.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Yarnfield Jn WEEK Block to extend to 1200 1 in
to ‘ END 16 with operators diverting
Searchlight Jn/Little via Crewe or over the Cord.
Bridgeford Jn See 1001.5.
2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 0910 Sun to 1000 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Route to be maintained
between Stafford and Stone.
LTP train planning to plan
trains between Stone and
Stafford via East Cord.
Blocks to be applied for
before DPPP.
SUN/
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5008 NORTON BRIDGE NORTH JN TO STONE JN continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Norton Bridge South | WEEK 0910 Sun to 1000 Sun
Jn END Route to be maintained
and between Stafford and Stone.
Yarnfield Jn 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun LTP train planning to plan
(Norton Bridge East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED trains between Stone and
Chord) Stafford via East Cord.
5008.3 Blocks to be applied for
before DPPP.
SUN/
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5009 COLWICH JN TO CHEADLE HULME

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Colwich Jn WEEK
and END 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun
Stone Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.1
SUN/ In weeks 40, 45 24 route to
MON 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon be open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford & Basford
Hall.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Stone Jn WEEK
and END 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun
Stoke Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.2
SUN/ In weeks 40,45, 24 route to
MON 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon be open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford & Basford
Hall.
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5009 COLWICH JN TO CHEADLE HULME continued . ..

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Stoke Jn
and
Kidsgrove
5009.3

WEEK
END

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

Northern to stable in
Platform 3. Possessions of
platform 3 to be applied for
before the DPPP.

If isolation section KT2
complete taken, then
platform 3 to be published
as BTET and Northern to
drop PANTS. Traffic
remarks to be “ECS
STABLED IN STOKE
PLATFORM 3 TO LOWER
PANTOGRAPH, DRIVER
TO INFORM SIGNALLER
ONCE COMPLETED”

Isolation off by 0800.

SUN/
MON

2345 Sun to 0540
Mon
BLOCKED

2345 Sun to 0540
Mon
BLOCKED

2345 Sun to 0540
Mon
BLOCKED

2345 Sun to 0540
Mon
BLOCKED

2345 Sun to 0540
Mon
BLOCKED

No stabling at Stoke for
Northern. In weeks: TBD
Northern can stable in other
weeks. All other weeks
Northern to Stable platform
3.

In weeks TBD route to be
open due to Eng work
between Stafford &
Basfordhall.

If isolation section KT2
complete taken, then
platform 3 to be published
as BTET and Northern to
drop PANTS. Traffic
remarks to be “ECS
STABLED IN STOKE
PLATFORM 3 TO LOWER
PANTOGRAPH, DRIVER
TO INFORM SIGNALLER
ONCE COMPLETED”

Isolation off at 0540.
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MID

WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NW5009 COLWICH JN TO CHEADLE HULME continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Kidsgrove WEEK
and END 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun
Congleton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.4
SUN/ In week TBD, route to be
MON 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford & Basford
Hall.
MID
WEEK
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Congleton
and
Cheadle Hulme
5009.5-6
SEE NW&C NORTHWEST EAS FOR MORE DETAILS
NOTES:
(1) 1H14 to be diverted via Stoke / Alsager. Not to be taken in NW5001.1/2 Section 5 weeks, Crewe North Jn to Cheadle Hulme Jn or NW1005 Section 5 weeks, Kidsgrove to

Crewe South Jn.
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7" Feb 2025

NW5012 STOKE JN TO ROUTE BOUNDARY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stoke Jn WEEK
and END 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun
Foley Crossing (exc) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2235 MTWTHF to 0630 TWThFSa
WEEK BLOCKED
@

NOTES:

® Weeks 28 to 37 inclusive RHTT in use, possessions to be given up by 0530 TWThFSa.
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APPENDIX 1 for reference.

Anglia & Wessex Section 5 Maintenance Cycle.

North London Lines Camden Road West to Acton Wells.

Type Route Traffic Lines 2026

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
WCML AND SOUTH WEST SIDINGS.

Camden Road West Jn and Acton Wells
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, In.

BARNES AND CLAPHAM JN TO BE AVAILABLE.
Gospel Oak and Junction Road Jn.
GBRF / FCC ECS MOVES TO BE DIVERTED AND

EA1310 | RETIMED. Kensal Green Jn and Willesden
EA1320 Suburban Jn.
NLL CYCLICTYPE1 | MD155 | ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN 23’ 48,01,07,13,19, 25,31,
MD 150 | JN. Willesden High Level Jn and Mitre
MD160 Bridge Jn.

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING.
Kensal Green Jn.
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL
OAK. Kensal Green Jn and Willesden High
Level.

NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK
SIDING.
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Anglia possessions blocking via Kew

BLOCKED 6M93 TO BE RETIMED TO RUN TO BRENT
CURVE JN THEN RUN AS BOOKED ON THE SLOW LINES

NEASDEN SIGNAL BOX TO BE OPEN

Neasden Jn Acton Canal Wharf Jn and
Territory Boundary (MD170 with
Anglia).

Type Route Traffic Lines 2026
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES [\ ) e
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN,
SOUTH TOTT’, STRATFORD, GOSPEL OAK, WILLESDEN
EA1310 | HIGH LEVEL JN AND WEST LONDON LINE. JS:”th Acton and Old Kew Jn/New Kew 28 44.50.03. 05, 15 21 27
NLL CYCLIC TYPE 3 | EA1330 : e
SW240 | TRAINS TO BE OUTSTABLED FROM RICHMOND AS Acton Wells Jn and Richmond
REQUIRED (2 PLATFORMS MAXIMUM), TO BE '
IDENTIFIED AT DPPP LUL DISTRICT LINE SERVICE TO Richmond.
STABLE IN RICHMOND.
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, | Cricklewood Curve Jn and Dudding Hill
SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, In
WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
EA1360 LINE. Dudding Hill Jn and Acton Wells Jn.
LN3219
NLL CYCLICTYPE 4 3312725 GBRf 6M02 / 6M43 TO RUN VIA NEASDEN WHEN Brent Curve Jn and Dudding Hill Jn. 39,45,51,04,10,16, 22, 28, 34
Mby1s | G103 ACTON WEST TO SOUTHALL RELIEFS ARE
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Wessex possession blocking route via Barnes and Kew.

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION RO AD JN, CARLTON
ROAD JN OR BE RETIMED.

Type Route Traffic Lines 2026
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
SW100 | MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL
SW210 | GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, .
CC07a SW225 | STRATFORD, TEMPLE MILLS EAST JN, SOUTH Clapham Jn to Richmond, New Kew Jn. | 38, 50, 09, 21, 33
SW230 | TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN
OR BE RETIMED. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES.
5Y28 WILL NOT RUN. FREIGHT SERVICES BETWEEN
w100 | SOUTHERN AND ANGLIA/MIDLAND MAIN LINE
ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN
ccoe gw;;g HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK IN, Waterloo to Barnes. 44,03, 15,27




OFFICIAL
Wessex possession blocking route via Barnes and Kew continued ...

Type Route Traffic Lines 2026

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
SW210 | MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL
CF10 SW230 | GREEN N, GOSPEL OAK JN, CAMDEN ROAD,

EA1330 | STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN
OR BE RETIMED.

Barnes to Feltham Jn, Whitton Jn,

South Acton Jn. 41,53, 12, 24, 36

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL N, KENSAL | _ . .
CCO5a iwgg GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, Ezwtj:'easa””” to Richmond, New
STRATFORD, TEMPLE MILLS EAST JN, SOUTH :
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN

OR BE RETIMED.

45, 04, 16, 28




	LNW WCS Route
	MD101 EUSTON TO ARMITAGE JN 
	MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) 
	MD120 CAMDEN JN TO WATFORD JN D.C LINES 
	MD130 WATFORD JN TO ST. ALBANS ABBEY 
	MD136 HARLESDEN JN TO WEMBLEY CENTRAL (WILLESDEN CARRIAGE SHED LINES) 
	MD137 HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES) 
	MD140 BLETCHLEY TO BEDFORD ST JOHNS 
	MD145 CAMDEN ROAD JN TO CAMDEN JN 
	MD150 KENSAL GREEN JN TO WILLESDEN SUBURBAN JN 
	MD155 KENSAL GREEN JN TO HARLESDEN JN (CITY LINES) 
	MD160 WILLESDEN HIGH LEVEL JN TO MITRE BRIDGE JN 
	MD166 NORTH POLE JN TO WEMBLEY 
	MD167 MITRE BRIDGE JN TO ACTON WELLS JN 
	MD170 ACTON CANAL WHARF TO WILLESDEN 
	MD180 RUGBY TRENT VALLEY JN TO NEW BILTON 
	MD232 HINCKLEY (EXCLUSIVE) TO ABBEY JN  
	MD233 MIDLAND YARD JN TO CANAL FARM JN (Nuneaton North Chord) 
	MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) 
	MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN 
	MD555 NUNEATON NORTH JN TO WATER ORTON EAST JN
	MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN 
	MD741  FLYOVER SUMMIT JNTO FENNY STRATFORD JN (BLETCHLEY FLYOVER LINES)
	NW1001 ARMITAGE JN TO PRESTON FYLDE JN / MD101 EUSTON TO ARMITAGE JN 
	NW1002 PENRIDGE (INCL) TO STAFFORD NO.1 
	NW1003 SILVERDALE TO MADELEY JN
	NW1004 RUGELEY TOWN TO RUGELEY NORTH 
	NW1005 KIDSGROVE TO CREWE SOUTH JN - TO APPEAR IN LNW NORTH EAS ONLY 
	NW5008 NORTON BRIDGE NORTH JN TO STONE JN 
	NW5009 COLWICH JN TO CHEADLE HULME
	NW5012 STOKE JN TO ROUTE BOUNDARY 


