Network Rail
SC Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/4079751

SC001
SCO031
SC059

Glasgow Central

Glasgow Central

Line 1/Up Slow
Down Muirhouse
Up Muirhouse
Down and Up Ayr

Nos.12345
Sidings

Top of Platforms 9
to 15

Connecting Lines

Depot Line
Platforms 1 to 8

LinesABCDFG
H34567and8
Line 2/Down Slow

Down and Up Fast

Up/Down Smithy
Lye

Possession

24/12/25
2300 Wed

26/12/25
0800 Fri

(WD) Medium refurb at 332C pts at Glasgow Central

P2025/4083347

SCO003
SC107
SC147
SC171

Mound Tunnels

Haymarket West Jn

Line Y/Down North

Line W/Down
South
Line X/Up South

Up North/Line Z

North Goods
Loop/Through
Sidings
Haymarket
Platform O

Possession

24/12/25
2330 Wed

26/12/25
0700 Fri

Slateford Jn

Haymarket East Jn

All Lines

Possession

24/12/25
2330 Wed

26/12/25
0700 Fri

(RSAS) Haymarket Platform 2
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2526
SC Route Transition V1 Draft Rules
Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079742 |SCO15 Langloan Jn Coatbridge Jn All Lines Possession |25/12/25 02/01/26 (RSAS) 'Burnhouse S&C,
SCo017 0130 Thu  |0400 Fri 89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74,
SC019 Mossend Up reception 755y, CAT30t, Mossend No 1
SC093 Mossend East Jn [Mossend North Jn  |All Lines Possession |25/12/25 02/01/26 Down Reception, 140y Cat 3c, Mossend Headshunt,
SC097 0130 Thu  [0400 Fri 453y, Cat 30t, All lines, Coatbridge Jcn to Langloan
SC101 . — . Jcn to Mossend East Jen/Mossend South Jen, SCM2
Mossend South  |Coatbridge Jn Sidings 1-5 Possession  [25/12/25 02/01/26
Jn Up No.1 0130 Thu  |0400 Fri (WD) MOSSEND 101pts
Reception/Departu
re
Up No.2
Reception
Up No.3
Reception
Down Goods Loop
Down No.1
Reception
Down No.3
Reception
Down No.2
Reception
Down No.4
Reception/Carmex
Departure
Holdings 1-2
Mossend West Jn  |All Lines Possession |25/12/25 02/01/26
0130 Thu  |0400 Fri
Motherwell Coatbridge Jn All Lines Possession  [25/12/25 26/12/25
0130 Thu  |0600 Fri
Whifflet South Jn |Sunnyside Jn All Lines Possession |25/12/25 02/01/26
0130 Thu  |0400 Fri
Mossend South  |Coatbridge Jn All Lines Possession  [26/12/25 31/12/25
Jn 0600 Fri 2300 Wed
Motherwell Coatbridge Jn All Lines Possession  [31/12/25 02/01/26
2300 Wed 0400 Fri
P2025/4077988 |NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession |25/12/25 27/12/25 WORK CONTENT
SCO031 0001 Thu |0500 Sat CD Renewals: UB162a M6 Motorway Bridge
Reconstruction OHL Work
Carlisle South Jn |[Carlisle North Jn All Lines Possession  [25/12/25 27/12/25 L&C: Carlisle Sth & Nth Heavy Maintenance
0001 Thu |0500 Sat
Shap Summit Carlisle South Jn All Lines Possession  [25/12/25 27112125
0001 Thu |0500 Sat
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Network Rail
SC Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued

Possession Ref [LOR Location from Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2025/3900188 [SC123 Dalmuir Park Jn  |Dalreoch Jn

All Lines

Possession  [24/12/25 30/12/25
2330 Wed |0525 Tue

(Civils) UB 058/064A EXXON Bowling Redevelopment
NEM®6 114m 0375yds

Construction of new underbridge

Dalmuir Park Jn - Dumbarton Central

No passage of Ets

SR: HELENSBURGH AND BALLOCH SERVICES
START AND TERMINATE AT DALMUIR

P2025/4084686 |SC155 Monktonhall In  |Millerhill Yard
SC161

All Lines

Possession |25/12/25 27112125
0001 Thu 0500 Sat

(WD) Rerail/Resleeper/Reballast
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2526
SC Route Transition V1 Draft Rules
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4078508 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  [31/12/25 07/01/26 Work Content:
NW4031 (Scotland) 1900 Wed 0500 Wed CD Signalling: Kingmoor Resignalling 154hrs
SCo001 Possession extends to Carlisle Sth inc for fringe
testing
P2025/4079742 |SC015 Langloan Jn Coatbridge Jn All Lines Possession |25/12/25 02/01/26 (RSAS) 'Burnhouse S&C,
SC017 0130 Thu  |0400 Fri 89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74,
SCO019 Mossend Up reception 755y, CAT30t, Mossend No 1
SC093 Mossend East Jn [Mossend North Jn  |All Lines Possession |25/12/25 02/01/26 Down Reception, 140y Cat 3c, Mossend Headshunt,
SC097 0130 Thu  [0400 Fri 453y, Cat 30t, All lines, Coatbridge Jcn to Langloan
SC101 - — - Jcn to Mossend East Jen/Mossend South Jcn, SCM2
Mossend South |Coatbridge Jn Sidings 1-5 Possession |25/12/25 02/01/26
Jn Up No.1 0130 Thu 0400 Fri (WD) MOSSEND 101pts
Reception/Departu
re
Up No.2
Reception
Up No.3
Reception
Down Goods Loop
Down No.1
Reception
Down No.3
Reception
Down No.2
Reception
Down No.4
Reception/Carmex
Departure
Holdings 1-2
Mossend West Jn All Lines Possession |25/12/25 02/01/26
0130 Thu  |0400 Fri
Motherwell Coatbridge Jn All Lines Possession  [25/12/25 26/12/25
0130 Thu  |0600 Fri
Whifflet South Jn |Sunnyside Jn All Lines Possession |25/12/25 02/01/26
0130 Thu  |0400 Fri
Mossend South  |Coatbridge Jn All Lines Possession |26/12/25 31/12/25
Jn 0600 Fri 2300 Wed
Motherwell Coatbridge Jn All Lines Possession  [31/12/25 02/01/26
2300 Wed 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2526
SC Route Transition V1 Draft Rules
Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077988 |NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession |25/12/25 27/12/25 WORK CONTENT
SCO031 0001 Thu |0500 Sat CD Renewals: UB162a M6 Motorway Bridge
Reconstruction OHL Work
Carlisle South Jn |[Carlisle North Jn All Lines Possession  [25/12/25 27/12/25 L&C: Carlisle Sth & Nth Heavy Maintenance
0001 Thu |0500 Sat
Shap Summit Carlisle South Jn All Lines Possession  [25/12/25 27112125
0001 Thu |0500 Sat
P2025/4083353 |SC107 Waverley (East |Haymarket West Jn |All Lines Possession |31/12/25 02/01/26 (RSAS) Haymarket South Tunnel Up and Down,
SC147 End) 2330 Wed |0700 Fri 2030y, Cat2, 0Om 986y to 1m 241y, Up and Down line,
SC171 Haymarket West Jcn to Waverley
P2025/3900188 |SC123 Dalmuir Park Jn  |Dalreoch Jn All Lines Possession  [24/12/25 30/12/25 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Wed |0525 Tue NEM6 114m 0375yds
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
SR: HELENSBURGH AND BALLOCH SERVICES
START AND TERMINATE AT DALMUIR
P2025/4084686 |SC155 Monktonhall Jn |Millerhill Yard All Lines Possession |25/12/25 27/12/25 (WD) Rerail/Resleeper/Reballast
SC161 0001 Thu |0500 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2526
SC Route Transition V1 Draft Rules
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/4078508 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  [31/12/25 07/01/26 Work Content:

NW4031 (Scotland) 1900 Wed 0500 Wed CD Signalling: Kingmoor Resignalling 154hrs

SCo001 Possession extends to Carlisle Sth inc for fringe

testing
P2025/4082701 |SC107 Polmont Jn Cowlairs West Jn All Lines Possession  |03/01/26 05/01/26 (RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m
0035 Sat 0540 Mon 400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1,

Eng Trains - Arrive on Up E&G - Ex Millerhill via
Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs,
WAR, Cowlairs/Stepps/Greenhill lower/Haymarket
\West/Subs

(RSAS)Castlecary Up Drain, Up line, 411y, Cat 15,
C/O Polmont Jn 15m 190y to 15m 1012y, EGM1, Eng
trains - Arrive on Down E&G - Ex Millerhill via
Sub/Haymarket West/Polmont, WAR, Ex to Millerhill

via Polmont, Haymarket West, Sub
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V1 2526

SC Route Transition V1 Draft Rules
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082686 |SC107 Polmont Jn Cowlairs West Jn All Lines Possession |10/01/26 12/01/26 (RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m
0035 Sat 0540 Mon 400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1,

Eng Trains - Arrive on Up E&G - Ex Millerhill via
Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs
WAR, Cowlairs/Stepps/Greenhill lower/Haymarket
\West/Subs

(RSAS)Castlecary Up Drain, Up line, 411y, Cat 15,
C/O Polmont Jn 15m 190y to 15m 1012y, EGM1, Eng
trains - Arrive on Down E&G - Ex Millerhill via
Sub/Haymarket West/Polmont, WAR, Ex to Millerhill

via Polmont, Haymarket West, Sub
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EAS (ARP) - Section 7

Data freeze: EAS V1 2526

Network Rail
SC Route Transition V1 Draft Rules
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082722 |SC171 Haymarket West |North Queensferry  |All Lines Possession [17/01/26 19/01/26 FIFE DECARB
Jn 0035 Sat  |0440 Mon
Haymarket West |Dalmeny Jn All Lines Possession [19/01/26 26/01/26
Jn 0440 Mon (0440 Mon
Page 8
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EAS (ARP) - Section 7

Data freeze: EAS V1 2526

Network Rail
SC Route Transition V1 Draft Rules
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082722 |SC171 Haymarket West |North Queensferry  |All Lines Possession [17/01/26 19/01/26 FIFE DECARB
Jn 0035 Sat  |0440 Mon
Haymarket West |Dalmeny Jn All Lines Possession [19/01/26 26/01/26
Jn 0440 Mon (0440 Mon
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EAS (ARP) - Section 7

Data freeze: EAS V1 2526

Network Rail
SC Route Transition V1 Draft Rules
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083497 |SC191 Aberdeen Dyce All Lines Possession |31/01/26 02/02/26 (RSAS)Aberdeen Platform 3 & 4
SC195 0035 Sat (0500 Mon
(RSAS) Denburn S&C (P6&7 Crossover & connection
Craiginches Aberdeen All Lines Possession |31/01/26 02/02/26 to single line at East End of Station)
0035 Sat 0500 Mon
Page 10
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EAS (ARP) - Section 7

Data freeze: EAS V1 2526

Network Rail
SC Route Transition V1 Draft Rules
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083461 |SC191 Montrose Laurencekirk SB All Lines Possession |07/02/26 09/02/26 (WD) Kinnaber Gap (Montrose to Laurencekirk)
0035 Sat (0500 Mon
36HRS (9HRS TO PASS ET FOR RSA AT START
/AND END)
P2025/4083486 |SC191 Aberdeen Dyce All Lines Possession  |07/02/26 09/02/26 (RSAS)Aberdeen Platform 6 North and South
SC195 0035 Sat 0500 Mon
(RSAS) Denburn S&C (P6&7 Crossover & connection
Craiginches Aberdeen All Lines Possession |07/02/26 09/02/26 to single line at East End of Station)
0035 Sat 0500 Mon
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Data freeze: EAS V1 2526

Network Rail EAS (ARP) - Section 7
SC Route Transition V1 Draft Rules
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083463 |SC191 Montrose Laurencekirk SB All Lines Possession |14/02/26 16/02/26 (WD) Kinnaber Gap (Montrose to Laurencekirk)
0035 Sat (0500 Mon
36HRS (9HRS TO PASS ET FOR RSA AT START
/AND END)
P2025/4083438 |SC191 Aberdeen Dyce All Lines Possession  [14/02/26 16/02/26 (RSAS) Aberdeen Platform 7 North ( & SC191) Takes
SC195 0035 Sat 0500 Mon out to Dyce ABERDEEN SHUT 54HRS (NO ACCESS
TO STATION)
Craiginches Aberdeen All Lines Possession |14/02/26 16/02/26 Craiginches to Aberdeen/Aberdeen to Dyce
0035 Sat 0500 Mon
(RSAS) Denburn S&C (P6&7 Crossover & connection
to single line at East End of Station)
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Network Rail
SC Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 48

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/4082554

SC065

Paisley St James

Gourock

All Lines

Possession

21/02/26
0045 Sat

24/02/26
0515 Tue (72 hrs)

(CIVILS) UB 179/042 Station Road (72hrs)
GOU2 116m 1364yds
No passage of Ets

(CIVILS) UB 179/060 Georgetown Station &
UB 179/061 Black Cart Viaduct (72hrs)
GOU2 110m 924yds to 110m 1122yds

No passage of Ets

(CIVILS) R/179/120.0990U, R/179/123.0396U and
R/179/123.0558U Masonry Repairs/Parapet Renewal
GOU2 120m 990yds - 123m 880yds

Wemyss Bay Jn - Greenock (54hrs)

No passage of Ets

P2025/4079603

SC119

Dunblane SB

Hilton Jn SB

All Lines

Possession

21/02/26
0045 Sat

24/02/26
0500 Tue

(CIVILS) UB 133/085 Timber deck Renewal
(RSA) Auchterarder North
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V1 2526
SC Route Transition V1 Draft Rules
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082555 |SC065 Paisley St James |Gourock All Lines Possession |28/02/26 03/03/26 (CIVILS) R/179/120.0990U, R/179/123.0396U and
0045 Sat (0515 Tue (72 hrs) R/179/123.0558U Masonry Repairs/Parapet Renewal
GOU2 120m 990yds - 123m 880yds
'Wemyss Bay Jn - Greenock (72hrs)
No passage of Ets
(CIVILS) UB 179/060 Georgetown Station &
UB 179/061 Black Cart Viaduct (54hrs)
GOU2 110m 924yds to 110m 1122yds
No passage of Ets
P2025/4082473 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession |28/02/26 02/03/26 (RSA) Auchterarder North, Up line, 413y, Cat 16,
0045 Sat  |0500 Mon (54 hrs)  [137m 1329y to 138m 395y,

Dunblane to Hilton Jcn, SCM4

Eng Trains - Arrive on Down line - Ex Millerhill via
Sub/Haymarket West/Larbert/Dunblane, WAR, Ex to
Millerhill via Perth
RR/Ladybank/Markinch/Dalmeny/Sub

(CIVILS) FB 132/011Kippenross Renewal
SCM3 121m 1166yds

Stirling - Dunblane

No passage of Ets

(CIVILS) UB 133/085 Timber deck Renewal

SCM4 146m 825 yds

C 133/085B Culvert Renewal

SCM4 146m 1320yds

/Auchterarder - Hilton Jn

54hrs NOT REQUIRED - WILL WORK ROUND RSA
TRAINS.
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V1 2526

SC Route Transition V1 Draft Rules
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082484 |SC119 Stirling Middle SB |Dunblane All Lines Possession |07/03/26 09/03/26 (CIVILS) T 132/005 Kippenross Tunnel
0055 Sat  |0505 Mon (54 hrs) Masonry Repairs

SCM3 122m 0840yds
Stirling &€“ Dunblane
No passage of Ets

*NO ACCESS TO STIRLING STATION - SERVICES
CAN USE LARBERT*
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V1 2526

SC Route Transition V1 Draft Rules
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082567 |SC111 Newbridge Jn Bathgate All Lines Possession |15/03/26 16/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

NOT IMPACTED)

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V1 2526

SC Route Transition V1 Draft Rules
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082568 |SC111 Newbridge Jn Bathgate All Lines Possession |22/03/26 23/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

NOT IMPACTED)

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V1 2526

SC Route Transition V1 Draft Rules
Week 53
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082569 |SC111 Newbridge Jn Bathgate All Lines Possession |29/03/26 30/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

NOT IMPACTED)

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V1 2526

SC Route Transition V1 Draft Rules

Week 1

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2026/4080616 |SCO003 Carstairs South  [Midcalder Jn All Lines Possession |04/04/26 07/04/26 (CIVILS) Cockies Yetts
Jn 0210 Sat 0320 Tue
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