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Section 5 - Midweek Night Possession Plan Summary

Kent and Sussex Routes
ARP 2025/26, weeks 38 to 1 - Section 5 format notes

As a trial the Kent and Sussex Routes Section 5 has been published in two formats.
The first format is as traditionally presented, including colour-coding for changes since ARP 2025/26 V1.

The second format collates possessions with the same details into a single row, with a list of weeks when the possession will be taken provided. This
version does not contain any colour-coding for changes since ARP V1.

There should be no discrepancy between the formats, but in the event of any discrepancy the first version takes precedence.

We would welcome feedback, provided to the Kent and Sussex Route Planning team, from TOCs and FOCs on the usefulness of the second format.
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8 g Week Week | Mainte:
25 @ " eel eel lainten
53 ﬁ 2 LOR Possession Limits From Possession Limits To Lines Blocked jrime) nights Time To| nights | ance Otberors Work Content Traffic Remarks
£ > @ < From Ref
i ; From To Ref
25/26 | 38 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 38 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 38 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 38 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 38 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbets Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 38 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 38 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 38 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
S0290 EE::('EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 38 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 38 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
25/26 | 38 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
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Dungeness Single Maintenance
St Johns Jn, Tanners Hill Jn, Chariton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
SID Track - Rail Drop W/TH
and TH/F - Northfleet Up
SKO [ SO170 [Wadhurst 'ﬁobertsbridge Dn/Up Hastings, Single 0115 | TWThF [to [ 0520 | TWThF SID Track - Etchingham
Down and Up - 6 Week
Follow Up
SSC | SO650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF [to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham  |Norwood Spur, Dn/up Streatham Spur
S0690 Jn, West Norwood Jn
SSC | S0500 |Balham Jn, Norwood Fork Jn East Croydon, Streatham South D/U Brighton/Victoria Fast, Dn/Up London Bridge Fast, Reversible Fast 2340 | MTWTh [ to | 0530 | TWThF | IC32a |LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Jn Spur, Fast Reversible EAST CROYDON
SSB | SO500 [Haywards Heath 0125 F to | 0505 F 1B31c Maintenance
S0590
SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh |to| 0500 | TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath)
SSB | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to| 0505 | TWTh 1B31b Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)
SSB | S0640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0435 | TWThF | IB34 [LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn
S0110 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
80250 REVERSIBLE VIA VS775PTS.
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Faversham Dn/Up Thanet Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
39 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
UP SIDINGS TO BE OUTBERTHED
39 | SKO :\211:)% Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 T to | 0525 W K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
39 | SKA | SO130 |Ashford "D" Jn (1273pts) /s\i’l'::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
39 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 ™ REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
39 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms. 2345 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street M1
39 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
39 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
39 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
39 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 |Deal EK4968) RAMSGATE
39 | SSC | 80250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MT to | 0455 ™ IC31a Maintenance
S0500 [No.1Jn
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25/26 | 39 | SKLB | SO290 |North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance

Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road
Elizabeth Line Buffer stops, Alsike Rd Jn

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

25/26 | 39 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn, |[D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, SOUTHERN SERVICES DIVERTED VIA TULSE HILL AND STREATHAM.
Glouceter Road Jn, Cottage Jn  [D/U Crystal Palace Spur, Fork Arrival, Gullet Road RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.

Maintenance
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i = rom o e
25/26 | 40 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST [ERIDGE NUACCESS TU FAVERSHAN DU N STOTNG
25/26 | 40 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
L INT MovEe U ADIC AT \IANLIOT EAIN (DAMSOATE
25/26 | 40 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 40 | SKA | SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sitingbourne Carriage Siding, Down & | 2345 | MWTh [to | 0430 | TThF [ASH6.B Maintenance TRAINS TU STARTTTERMINATE AT STTTINGBUOURNE AND FIERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
E DOWN SININGS TO RE OUTRERTHED
25/26 | 40 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [to | 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 40 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 40 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ KO01.3 Maintenance
S0180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down|Kent|Fast) Up KentFast/8\UpMetrapolitan| Reversibie, 4IDown ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetis Lane Jn to Edwards StJn), 6 Down /Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 40 | SKLB | SO130 |Charing Cross 1Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TwW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 40 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 40 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0320 Th to | 0550 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance
40 50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St W&gS\d\ngZ, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 40 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 40 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

& |Week no

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

M to

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th to

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

SKA

S0210

Appledore

Dungeness

Single

2320

MTWTh | to

0520

TWThF

Maintenance

25/26

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF | to

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

25/26

ssc

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

25/26 | 40 | SSC [ 80660 [Purley (Platforms 5 & 6)

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2300

2320

MT to

Th

0500

0500

T™W

IC26

LP/3607964

IC21a

LP/3579746
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Maintenance

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.
SOUTHERN SERVICES TO DIVERT VIA MITCHAM JN, TERMINATE AT
SELHURST OR NORWOOD JUNCTION
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN / SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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25/26 | 41 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
25/26 | 41 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 41 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
25/26 | 41 | SKO | SO110 |Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
_'}:;?02741 for DOWN AND UP CATFORD LOOP LINES
25/26 | 41 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 | 41 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
WITh SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
25/26 | 41 | SKA | SO130 |Ashford "D" Jn (1273pts) 2;’::;7: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up! Matropolitan|Reversible) 4 Down)|Dn/Up S Ussex Fast 51U, 6IDown/ CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / . STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 41 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 41 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:T&?,'?OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 41 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex L, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
RATL REFTACEVENT RUAD SERVIGE TN UFERATION BETWEEN
25/26 | 41 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone gg;g M;I"\]N to | 0500 | TWThF | K10.3.1 ‘I}m?jjgt:egs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
QUUANIEV DAT 2 DAL AND TONBRINOE
25/26 | 41 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 41 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
- RAIC REFCACEVENT RUAD SERVIGE TN UPERATION BETWEEN
25/26 | 41 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T AP 7 Maintenance TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
STADTITEOMINATE AT TAMDDINAE
25/26 | 41 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 41 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 41 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 41 | SKO | 80310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Maintenance
Bridge Jn FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
25/26 | 41 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
SID Track - Earlswood
Disused Platform Prep
SID Track - Eariswood Up TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
Fast - Prep EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
SID Track - Safford - Horley - | sy a|L ABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
Down Fast - Prep BRIDGES DOWN SIDINGS NOT AVAILABLE.
SID Track - Tinsley Green Jn
6 Week FU
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Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
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LP/3557966

Maintenance

Version: Transition V2
Date: 15th November 2024

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

C 500/ [Selhurst Jn, N d Fork toats Nest J D/U Brightc ictoria Fast, Fast R ible, D/U London Bridge Fast 2325 | MTWTh | t 052! TWThF | IC27 |LP/3608004 Mainte
41 | sS¢ 1%5(10 Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn 'U Brighton/Victoria Fast, Fast Reversible, D/U London ge Fast 3. o 525 /360800 laintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SKLB | SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to | 0510 | TWThF | K09.1 Maintenance
S0130 [Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
S0511 London, Down Spur, Up Spur, Sussex
S0680 Up Spur SOUTHERN SERVICES TO DIVERT VIA TULSE HILL. THAMESLINK TO
DIVERT VIA HERNE HILL AND STREATHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
SSB | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF [to | 0510 | TWThF | IB25b Maintenance
(Part)
SSB | S0630 [Hove West Worthing Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 | TWThF [to [ 0505 | TWThF SID Track - Aldington Down -
6 Week Follow Up
SSB | SO520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF [to | 0445 | TWThF | 1B32 |LP/2919663 Maintenance
SwW110
SSC | SO680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh [ to | 0535 | TWThF | IC25b |LP/3607970 Maintenance

S0700

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON))
UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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25/26 | 42 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
25/26 | 42 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 42 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 42 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn  [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
50130 Borough Green, St Mary Cray Jn [Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
25/26 | 42 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 42 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
D (CT{esh Up RErEtf U, SR IE (R, S CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
U B Uphemesn 3 Em, S Up(HEn) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 42 | SKLB zg;gg Charing Cross Metropolitan Jn g‘);v;:\atforms 1-6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w L?r/;\),slzrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 42 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 42 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
42 50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St W&SS\d\ngZ, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 42 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 42 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
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Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

& |Week no

ssC

S0110
$0250
S0500
S0645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up
Lane (Line Yard (Sidings P ion)

0005

TWThF

to

0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

25/26

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

)

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

42

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

42

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

42

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

42

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

42

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

42

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

25/26

42

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
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S0620

Earlswood

Cooksbridge, Lewes Platforms

Three Bridges
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D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) Maintenance

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London Maintenance
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, LP/2920793
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

S0680/
S0700

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier LP/3607963
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Version: Transition V2
Date: 15th November 2024
Page 13 of 67



NETWORK RAIL
Kent Sussex

OFFICIAL
EAS December 2025 to April 2026
ARP Final Rules ~WK 38 25/26 to 01 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: Transition V2
Date: 15th November 2024

43 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings Maintenance
UP SIDINGS TO BE OUTBERTHED
43 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE|
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
43| SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
43| SSC | SO110 |Victoria Eastern Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 [ TWThF | IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
43| SKA | SO130 |Ashford "D" Jn (1273pts) /s\;l'::;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 2345 M to | 0520 T LB patrol Maintenance
80280 Jn, Cannon Street M/T1
43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
43 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 to | 0520 Th LB patrol Maintenance
S0280 Arms Jn i 3 Up, Dn/Up ich (Pt), Met i Cannon St WITh1
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
43 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn ible, 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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8. |E| & Tim Week Week |Mainten | 0o 0o
53 ﬁ 2 LOR Possession Limits From Possession Limits To Lines Blocked e nights Time To| nights | ance er e Work Content Traffic Remarks
£ > @ < From Ref
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25/26 | 43 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR AFTER BICKLEY JN TO ORPINGTON, CALLING AT PETTS WOOD.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BROMLEY SOUTH AND SEVENOAKS
25/26 | 43 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 43 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 43 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25126 | 43 | SKA zg;gg Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh |to [ 0520 ThF |ASH12.B Maintenance GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
50600 REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 43 | SKA | S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 43 | SKA | SO110 |Faversham Margate Dn/Up Thanet 0140 | TWThF | to | 0435 | TWThF SID Track - Herne Bay - Prep
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 43 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 43 | SKLB | SO300 /I;ewish?m, ?Iackhea(h Jn, ghar\(og \<J:n, SlLaje ireen J(n: gn/l.:p North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 | WThF | K09.2b Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
ngerstein “n W’syf:'B for s ooen|Shge OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
art Sutter Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
25/26 | 43 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0045 Th to | 0510 Th LB patrol [build both - Maintenance
50680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818 TO BE ADVISED AT DPPP STAGE
(TLCX02)
25/26 | 43 | SKLB | SO510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 10 ible, 11 Dn Sussex 0100 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 (Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
25/26 | 43 | SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
50645
50681
25/26 | 43 | SSB | SO500 |Stoats Nest Jn Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c SID Track - Earlswood

Disused Platform
SID Track - Earlswood Up
Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
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Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

Maintenance

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

Maintenance

Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace VC734 / VC735 signals,
Norwood Jn (T1501/T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, LP/3562341
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

LP/3600864 for
TIW
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25/26 | 44 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 44 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 44 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 44 | SKA | SO110 |Rainham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
25/26 | 44 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 WThF [ ASH4.B Maintenance
WD - XTD Side Wear - Prep-|  TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
Rail Drop TAW NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
25/26 | 44 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance
GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
25/26 | 44 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 44 | SKLB | SO130 |Charing Cross 1Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow W2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW.
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 44 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 44 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
$0290 ible, 4 Dn, 5 Up, Dn/Up S hill, Southwark R ible, D g
S o P F&ZPSidri‘::s 1, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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IS
ES

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2345

Th

)

0520

LB patrol
ThiF2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

25/26

44

SKO

S0140

Otford Jn

Bearsted

Dn/Up Maidstone

2345

MTWTh

0520

TWThF

ASH3.B

Maintenance

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL

25/26

44

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

25/26

44

SKA

S0160
$0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

TThF

0445

TThF

ASH14.B

SID Track - Charlton Tunnel -
Rail Drop W/TH

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

25/26

44

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham
ible, Dn/Up K 1, Dn/Up

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

25/26

44

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn, Angerstein

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South,
Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid
Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2325

MTWTh

0505

TWThF

Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.

25/26

44

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

0155
2325

TWTh

to

0420

TWThF

K10.2.1

Maintenance
SID Track - Prep - Northfleet
Up

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

SOUTHEASTERN REPLACEMENT BUSES TO RUN EBBSFLEET &
DARTFORD TO ROCHESTER
GTR REPLACEMENT BUSES TO RUN BETWEEN DARTFORD AND
GILLINGHAM.

25/26

44

ssc

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY.
THAMESLINK TO RUN VIA LONDON BRIDGE

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

25/26

44

SSB

S0500

Earlswood

25126 | 44 | SSB | SO500/ |Redhill

Tinsley Green Jn

Gomshall

D/U Fast, Platform 6 & 7

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2345

MTWTh

0530

TWThF

1B30c

LP/2919582

SID Track - Salfords - Horley -|
Down Fast - FU

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7
NOT AVAILABLE.

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.

GTR VICTORIA TO REIGATE SERVICES TO TERMINATE AT REDHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL

AND REIGATE.
ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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SID Track - West Leonards -
Prep - Rail Drop Th/F
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SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN BATTLE AND HASTINGS.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

S0590 [Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh [ to | 0450 | TWThF | IB27a |LP/2919581 Maintenance
S0650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to| 0535 | TWThF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 WThF

S0690

Electronic copy - uncontrolled when printed. Next scheduled issue: 14th February 2025

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
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Section 5 - Midweek Night Possession Plan Summary

B o g o Ti Week Week | Mainten Other Work
§8 f < LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To| nights | ance therier Work Content Traffic Remarks
22 18| < e || T Ref Ref
i 2 rom o e
25/26 | 45 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
25/26 | 45 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 45 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
25/26 | 45 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
Sw100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 45| SKA | sO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
25/26 | 45 | SKA | SO130 |Ashford "D" Jn (1273pts) 2;’::;7: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 45 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW.
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 45 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 45 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bri Arms Jn ible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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Lines Blocked

Week
nights
From

Time

From Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

& |Week no

SKLB

S0130
S0510
S0680

London Bridge 10-15, Surrey
Canal Jn

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 , 10 / Sussex L 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent
Fast/8 Up

0115 Th 0425

)

Th

LB patrol
W/ThLL1

build both -
3709867
(TL3A01)
3709818
(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

25/26

45

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

45

SKA

S0110

Faversham

Margate

Dn/Up Thanet

0140 TThF | to [ 0435

TThF

SID Track - Herne Bay - FU

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

25/26

45

SKA

$0220/
50240

Minster (c/o EBE5 / EBE13),
Deal

I—Ramsgate (clo EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025 0450

ASH16.B

Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

25/26

45

ssc

S0250/
S0500/
S0650

Battersea Pier Jn, Latchmere
No.1Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow
Spur, Streatham Hill Up Siding (part) T4

2345 | MTWTh | to [ 0455

TWThF

IC31a

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL

25/26

45

SKLB

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Single, Engineering Road

0040 | TWThF | to [ 0455

TWThF

K01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

25/26

45

SSB

S0500

Keymer Jn

Brighton, Hove

D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings
Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh |[to | 0505

TWTh

1B31b

LP/2919230

Maintenance

1A66 TO BE DIVERTED VIA LEWES
SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25/26

45

SSB

S0500
S0590

Keymer Jn

Preston Park

D/U Main, D/U Lewes

0125 F to | 0505

IB31c

LP/3475990

Maintenance

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25/26

45

ssC

S0500
S0660

South Croydon Jn

Stoats Nest Jn, Caterham,
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U
Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Possession) Caterham

0030 | TWThF | to | 0500

TWThF

IC43

LP/3608006

Maintenance

TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
CROYDON JN AND STOATS NEST JN.

SOUTHERN SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM / TATTENHAM CORNER.

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS PC ON.

25/26

45

SSB

S0500/
S0580

Three Bridges

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0025 | TWThF | to | 0500

TWThF

IB31a

LP/2919482

Maintenance
SID Track - Haywards Heath -|
Platform 3 - Rail Drop T/W

1A66 TO BE DIVERTED VIA LEWES
SOUTHERN AND THAMESLINK SERVICES TO TERMIANTE AT THREE
BRIDGES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / LEWES / WORTHING.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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45 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier IC25¢ [LP/3717582
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NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

SKA

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030 M Maintenance

DOWN SIDINGS TO BE OUTBERTHED

SKO

S0110

Herne Hill South Jn, New
Beckenham Jn

Shortlands Jn, Beckenham Jn

Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay
(Beckenham Jn)

2320

MTWTh | to | 0450 | TWThF | KO1b Maintenance

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.

6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE

ssC

S0110

Victoria Eastern

Linford Street Jn

ssC

S0110

Victoria Eastern

SKA

S0110
S0160

Herne Bay, Buckland Jn

Platforms 1-4, Dn/Up Chatham Fast/Main

2355

MTWTh | to | 0130 [ TWThF | IC36 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130

TWThF [ to [ 0455 | TWThF | IC36 |[LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down &
Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings
(Shepherds Well)

2345

MWTh [to | 0430 | TThF |ASH6.B

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SKLB

S0130

Hither Green (c/o TL918 /
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn,
Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up
Chatham Loop(pt)

0005

TWThF [ to [ 0500 | TWThF | K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY

S0130

Ashford "D" Jn (1289pts)

Ashford East Berthing Sidings

Ashford East Berthing Sidings

0800

0915 T Maintenance

EAST BERTHING SIDINGS TO BE OUTBERTHED

S0130
S0180

Paddock Wood

Maidstone Barracks

Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up
Siding (Maidstone West)

2330

MTWTh [ to | 0430 | TWThF [ KO01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN

SKLB

S0130
$0280

Charing Cross

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

SKLB

S0130
80280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms.
Jn, Cannon Street

2345

4
5

0520 w LB patrol

TW2

Maintenance

2345

=
g

0520 T |LB patrol

M/T1

Maintenance
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ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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8 g Week Week | Maintel
O © . eel eel lainten
§8 f < LOR Possession Limits From Possession Limits To Lines Blocked U nights Time To| nights | ance Oth eI Work Content Traffic Remarks
> | g | < From Ref
i = From To Ref
25/26 | 46 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross ’ 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 . STREET
ggumvev'::f‘;'g;za’ee';‘ﬂz (‘f_g iy Sslggni‘;isgf,:;s:l'_g lépT')s Down ! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 gzzsztﬂz: gg;\i;”g? ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
SOLATION AT CANON STREET PLATFORMS 110 8 LITeD BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 46 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 46 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
25/26 | 46 SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 46 | SSC | 0250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF IC20 |LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
25/26 | 46 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance
S0300 (Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
25/26 | 46 | SSC | SO500 |Windmill Bridge (1589pts) and ~ [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF | IC29b |LP/3608005 Maintenance
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1631,1633pts) also 1580pts) SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 50UTHERN ECS TO DIVERT VIA
PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
25/26 | 46 | SSB gggig grun:el Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF | to [ 0435 [ TWThF IB33  |LP/2919321 Maintenance 1C92 TO TERMINATE BARNHAM. 5571 WILL DIVERT TO PORTSMOUTH
amham LP/3632631 HARBOUR. 5C04 TO START FROM PORTSMOUTH HARBOUR. 2599 TO
WiTh on DIVERT TO LITTLEHAMPTON. 1S01 TO START FROM BARNHAM.
GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
25/26 | 46 | SSB | SO500 |Earlswood Tinsley Green Jn D/U Fast, Platform 6 & 7 2345 | MTWTh | to | 0530 | TWThF | IB30c SID Track - Salfords - Horley - TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
Down Fast - FU EARLSWOOD AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7
NOT AVAILABLE.
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Maintenance
‘WD - Dormansland - Prep -
Rail Drop - T/'W

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

Maintenance

80620 [Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

LP/3632647

Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
WES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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Faversham Dn/Up Thanet Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
47 | SKA | 8O110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
47 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SSC | SO110 |Victoria Eastern Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |[LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF [to | 0505 | TWThF | K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
50260 Loughborough Jn SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
47 | SKO | 80110 |Shortlands Jn (V5829 / St Mary Cray, St Mary Cray Jn  [Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
SO130 |VSB31pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
47 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh | to | 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
50150 WD - Sittingbourne - Prep GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Rail Drop W/TH RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
47 | SKO | 80110 |Shortlands Jn (V5829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh |[to | 0530 TWTh KO2 Maintenance
80260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
47 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings
UP BERTHING SIDINGS TO BE OUTBERTHED
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]
8. | € o Ti Week Week | Mainten Other Work
§8 ﬁ g LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To| nights | ance er Wor Work Content Traffic Remarks
22 18| < e || T Ref Ref
i = rom o e
25/26 | 47 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 47 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street WED TO ALLOW STOCK PREPARATION.
(LB BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Jn, Deptford, Bricklayers Arms ~ [Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25/26 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Jn, Deptford, Bricklayers Arms | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25/26 | 47 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Fast/8 Up (TLCX02) TO BE ADVISED AT DPPP STAGE
25/26 | 47 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks)|WD - Lenham Rerail - Prep MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 | 47 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
$0240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 47 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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Lines Blocked

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

Version: Transition V2
Date: 15th November 2024

TWThF

Other Work

LP/3557966

Work Content

Maintenance

Traffic Remarks

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

25/26

47

ssc

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

to

0530

TWThF

Ic27

LP/3608004

Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

25/26

47

SKLB

S0510
S0130
S0650
S0511
S0680

South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,
Bermondsey Reversible, Up Bermondsey Spur

2350

MTWTh

to

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

25/26

47

SSB

S0520/
S0680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings
North, Malthouse Sidings, Up Sidings North, Up Sidings South

0110

TWThF

0455

TWThF

IB36

LP/3624181
4

Maintenance

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
ISOLATION TO BE LIFTED IN HORSHAM FIELD SIDINGS BY 0425 (IF
TAKEN).

25/26

47

ssc

25/26

47

SSB

S0530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

2325

MTWTh

0435

TWThF

Ica2

Maintenance

GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT
EAST CROYDON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD

S0500 (Earlswood

Tinsley Green Jn

D/U Fast, Platform 6 & 7

2345

MTWTh

0530

TWThF

1B30c

SID Track - Salfords - Horley -|
Down Fast - FU

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7
NOT AVAILABLE.

25/26

47

SSB

S0600

Wilingdon Jn

St Leonards WM

Bexhill

Dn/Up Bexhill

2200

MTTh

0455

TWF

Th

B35

K05.4

LP/2921018

Maintenance
WD - Collington Rerail - Prep

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.
EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS
AND ASHFORD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EASTBOURNE AND HASTINGS.

GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

25/26

47

SSB

S0630

'Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005

TWF

0505

TWF

IB21e

LP/3814849

Maintenance

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON.
BRIGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING.
RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
WORTHING AND WEST WORTHING

25/26

47

SSB

S0630

'Worthing

[Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005

Th

0505

Th

IB21e

Maintenance

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON.
BRIGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING.
RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
WORTHING AND WEST WORTHING
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8 g Week Week | Maintel
25 u " eel eel lainten
53 ﬁ 2 LOR Possession Limits From Possession Limits To Lines Blocked jrime) nights Time To| nights | ance Otberors Work Content Traffic Remarks
£ > @ < From Ref
i 2 From To Ref
25/26 | 48 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL BRIDGE
25/26 | 48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 48 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 48 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green mT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
- O VIRATVIOT AT ORVIS AT VTG TURTA TGN TIRAT TU DT
25/26 | 48 | SSC gg;;g g;tgrlsae(aPLaigz:zmns 9to 13), Clapham Jn, Stewarts Lane Jn P\‘atforrr:'\sLea:]er‘,nlz/U Brighton Slow, Battizza(sR‘ZY:gTe, Dow.n/U)p 0005 | TWThF | to | 0500 | TWThF | IC22a |LP/3557910 Maintenance OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
A TARC DCTWACH ACTED D) AL
25/26 | 48 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
25/26 | 48 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 48 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 48 | SKLB | SO130 |Charing Cross, Blackfriars Jn [Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M [to| 0520 T [LBpatrol Maintenance T ROSS | GREENWIGH, ALY Bl ATEORMS AVAIL ABLE AT CANNOT
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1 CROSS / GREENWICH. ALL Z'}gg;RMs AVAILABLE AT CANNON
oD BT CDRCIIRE ON e TS 12, Ty ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3
Up (LB BT), Up Kent Slow (LB BT). 5 Up (L8 BT) TUE TO ALLOW STOCK PREPARATION.
g g ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
25/26 | 48 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL F;I};:;T&OTRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
S0290 EE::(EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up Norih ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 R O e, D 2 o 'S[‘)(;“:g’; Snowni. ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 48 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
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Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up ASH7.B [LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Th/F NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
SKA | $0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
SKLB | SO280 |Blackiriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur
SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
[ SSB [ SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh [ to | 0525 | TWThF | IB22b Maintenance
SSC | S0500/ Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh [ to | 0440 | TWThF | IC33 Maintenance
S0510/ Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530
SKO | SO200 (Battle, Bexhill Hastings Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 TWF to | 0450 TWF SID Track - West Leonards -
S0600 Prep SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN BATTLE AND HASTINGS.
GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.
ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
SSB | S0O520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | IB29b |LP/2920831 Maintenance
SSC | 50680 [Sutton [Epsom Dn/Up Portsmouth [ 0020 | TWThF | to [T0520 | TWThF | IC37 |LP/3608001 |Maintenance
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i = From To Ref
25/26 | 49 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
25/26 | 49 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
25/26 | 49 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF [to | 0425 | TWThF [ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25/26 | 49 | SKA ggl ;g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25/26 | 49 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 [ TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks MT
LP/3081702 for Freight to divert via Redhill
/W
25/26 | 49 | SKA | SO130 |Ashford n (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Ug Snowh?ll, 7 Reversible / Dowi ernl Fast, Up Kent Fast /8 IREUIITE AYAUABILE AR CANRNOR SITREEITVIA LNES -8 TONEY
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / EIROES [ ERARE L AL PSL_I{;IEF;_RMS AL AT @RINEDY
SR R R S Up (D Eul (p e Eu) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhil TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITht ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 Roversible. # On. 5 Up.D ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptiord, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThF1 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
SOLATION AT CANON STREET PLATFORMS 110 8 LITeD BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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> | g | < From Ref
i 2 From To Ref
25/26 | 49 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex L, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fasy8 Up (TLEX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 49 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 49 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 49 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 49 | SKA | 0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 49 | SSC | 80250/ |Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 49 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th THAMESLINK BLACKFRIARS TO SEVENOAKS SERVICES TO DIVERT VIA
HERNE HILL.
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HERNE HILL
AND BROMLEY SOUTH VIA CATFORD
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 49 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek [Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance
Jn
TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIbcupP
25/26 | 49 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop  (Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to [ 0445 | TWThF [ KO1.1 Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25/26 | 49 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to | 0530 F IB30a Maintenance
IC30 SID Track - Earlswood
Disused Platform - Follow Up
SID Track - Earlswood Up TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Fast - Follow Up AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
SID Track - Salford - Horley - GATWICK AIRPORT.
Down Fast - Prep LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 49 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |[to | 0530 TWTh 1B30b Maintenance
IC30 SID Track - Earlswood
Disused Platform - Follow Up
SID Track - Earlswood Up
Fast - Follow Up
SID Track - Salford - Horley - | TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Fast - Prep AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
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S0510 [London Bridge 10-15, Silwood  [Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 ible, 10 ible, 11 ible, Dn Sussex Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex it ible, Up Spur,
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
50680 Dn/Up Atlantic
50645
50681
SKO | SO200 (Battle, Bexhill Hastings Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 TWF to | 0450 TWF SID Track - West Leonards -
S0600 Prep SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN BATTLE AND HASTINGS.
GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.
ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
SSB | S0630 |—Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th B21¢c Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, i
Cleaning Shed 1,283 off at
0440)
SSB | SO630 [Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF [to | 0455 TWF IB21a Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, i
Cleaning Shed 1,283 off at
0440)
SSC | S0650 Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThF | to | 0525 TThF IC28
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn (T1501 /
T1512 pts)
Tulse Hill, Birkbeck, Crystal w w
Palace VC734 / VC735 signals,
Norwood Jn (T1501/T1512 pts)
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25 u " eel eel lainten
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£ > @ < From Ref
i 2 From To Ref
25/26 | 50 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
NUACCESS TU TAVERSIAN DU N STUNGS.
25/26 | 50 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
_ L INT MovEe U ADIC AT \IANLIOT EAIN (DAMSOATE
25/26 | 50 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 50 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 50 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 50 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast/ 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 50 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6: Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross . 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 . STREET
ggﬁ:f::f‘;g;:z‘g?ﬂep' 15 %"4’; B:/g:n?‘l;isgfrggsng Lé%ﬁ Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 50 | SKLB [ 80130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th  [LB patrol Maintenance It TERDEE TTRONTETT n}:‘l‘li J,r\‘\ O VIR EINES U70 T TANNETRS
$0280 Arms Jn Revers!ble. 3 Up, Dn/Up Greenwich (FT(). Met Reversible, Cannon St W/Th2 |SOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings THU TO ALLOW STOCK PREPARATION.
) . NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
25/26 | 50 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 gz::hw::fggz:ljecsz'g":‘sif:;’z Sgen':oggﬁ gg 'S[‘);:g’; s;: vlg'r“'( ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 50 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF [ ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL
25/26 | 50 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 50 | SKA | SO110 |Faversham Margate Dn/Up Thanet 0140 TThF | to | 0435 TThF SID Track - Hemne Bay - 6
Week FU
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 50 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
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St Johns Jn, Tanners Hill Jn,
Nunhead Jn, Angerstein

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South,
Bexleyheath
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Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid
Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

Maintenance

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

Maintenance
SID Track - 6 Week Tamp -
Northfleet Up

Battle, Bexhill

Hastings

Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill

SID Track - West Leonards -
FU

Keymer Jn

Brighton, Hove

D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings
Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)

Maintenance

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham Common Jn,
Streatham South Jn, Leigham
Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur, Dn/up Streatham Spur

Cyclic Maintenance

Balham Jn

Haywards Heath

S0500/
S0580

Three Bridges

Windmill Bridge Jn, Streatham
South Jn

Keymer Jn, Ardingly Branch

D/U Brighton/Victoria Fast,

Fast Spur, Fast

LP/3562143

Maintenance

WD - Streatham to Balham
UF re-rail - Prep - Rail Drop
TIW

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,
Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath)

Maintenance
SID Track - Haywards Heath -|
Platform 3 - Prep

Barnham
Barnham Down loop (part)

Bognor Regis

Dn/Up Branch
Down Loop (part)

LP/3088141

Maintenance

Version: Transition V2
Date: 15th November 2024

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN BATTLE AND HASTINGS.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
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50 | SKO | SO645 |Battersea Park

Crofton Road Jn, Shepherds
Lane Jn

Dn/Up Atlantic
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Version: Transition V2
Date: 15th November 2024
Page 36 of 67

Maintenance
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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B o g o Ti Week Week | Mainten Other Work
§8 f < LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To| nights | ance er Wor Work Content Traffic Remarks
22 18| < e || T Ref Ref
i = rom o ef
25/26 | 51 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
25/26 | 51 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 51 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
25/26 | 51 | SKO | sO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
51 Sidings UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 51 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWTh |to | 0500 | TWTh | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / . STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Stow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25126 | 51 | SKLB | SO130 |Cannon Street, Metropolitan Jn_|New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 W | to]| 0520 Th |LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHAR:\:&S},?OSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 51 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:T&S,?_OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 51 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex ) 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE’;\AES:[%?SEES[;;B;?;:E_[;:(;FELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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Week Week | Mainten

Time Other Work

LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
G From To Ref Bef

Area

SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th 0505 Th Maintenance

9|Week no
5

25/26 | 51 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

5

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26 | 51 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
50240 |Deal EK4968)

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

25/26 | 51 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 TWTh 0445 | TWTh [ASH14.B SID Track - Charlton Tunnel -
80240 Prep

3

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn

25/26 | 51 | SSC | S0O250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts) | D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTW |to | 0455 [ TWTh [ IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 [No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
GTR WEST LONDON LINE SERVICES WILL NOT RUN.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

25/26 | 51 | SKLB | SO290 |North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford ~ |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 [ TWThF [ KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood [Creek Jn, Angerstein Wharf Single, Engineering Road
Elizabeth Line Buffer stops, Alsike Rd Jn

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

25/26 | 51 | SSC | SO500 |Purley [Redhil Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWTh | to | 0500 TWTh IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

25/26 | 51 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn, [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF [to | 0510 | TWThF | IC29a Maintenance SOUTHERN SERVICES DIVERTED VIA TULSE HILL AND STREATHAM.
Road Jn, Cottage Jn  |D/U Crystal Palace Spur, Fork Arrival, Gullet Road RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.

25/26 | 51 | SSB | SO590 |Polegate, Pevensey & Westham Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance 1F72 WILL DIVERT TO BRIGHTON AS 1Z72. RAIL REPLACEMENT ROAD
SERVICE WILL RUN BETWEEN HAYWARDS HEATH AND EASTBOURNE.
GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS.

ONE PLATFORM TO BE OUTBERTHED AT EASTBOURNE - TO BE
ADVISED AT DPPP STAGE

ISOLATION OFF AT 0430

25/26 | 51 | SSB | S0685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MWTh |to | 0505 [ TWThF | 1B24 |LP/2920927 Maintenance
Sw183 2350 T SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

Key: Amended Now [ oamcea
8L g © Ti Week Week | Mainten Other Work
§8 f < LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To| nights | ance therier Work Content Traffic Remarks
22 18| < e || T Ref Ref
i = rom o e
25/26 | 52 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST [ERIDGE NUACCESS TU FAVERSHAN DU N STOTNG
25/26 | 52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 glgn.ll_fgsgt-:zeme Bay-6 FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Week Follow Up - TOC Walk 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
L INT MovEe U ADIC AT \IANLIOT EAIN (DAMSOATE
25/26 | 52 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance
DOWN SIDINGS TO BE OUTBERTHED
25/26 | 52 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 52 | SSC | SO110 |Victoria Eastern Linford Street Jn, Stewarts Lane |Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
n Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
- - — TTATNS TO S TAT T TE VI A TE AT OTTT O TTENINE AT
25/26 | 52 | SKA ggl ;g Sittingbourne, Faversham Herne Bay, Buckland Jn Sglgz‘ﬁg:t(r;rcéz;/;;p)TL;\par:‘;g‘:;t;\ngitJ;::ufyaélagf Sfxfs%?&l& g;gg WTTh to | 0430 TThF | ASH6.B Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) ) ) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
25/26 | 52 | SKO gg;;g; Brixton Jn, Loughborough Jn {B_:‘cs};e'::‘am Jn (817/818pts), a;ﬁ;gnﬁcﬁ:gal\gfg,‘d[‘):fp Holborn, Dn/Up Pass Loop (Kent House), gggg W:||:hF to | 0450 | TWThF | KO1a Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 52 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0105 T to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 | WThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 52 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 52 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 TWTh [to| 0430 | WThF K01.3 Maintenance
50180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 52 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
52 $0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-8, Down Snowhil ™3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

% |Week no

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2345

0520

Th

LB patrol
WITh2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

25/26

52

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2345

Th

0520

LB patrol
ThiF2

Maintenance
WD - Cannon Street Rev
Rerail - Rail Drop

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

25/26

52

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance

25/26

52

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

52

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

)

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

3

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

SKA

$0210

Appledore

Dungeness

Single

2320

MTWTh

to

0520

TWThF

Maintenance

25/26

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

)

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

to

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

25/26

SSB

S0500

Stoats Nest Jn

Tinsley Green Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

to

0530

TWThF

1B30c

Maintenance

SID Track - Earlswood
Disused Platform - Follow Up
SID Track - Earlswood Up
Fast - Follow Up

SID Track - Salford - Horley -
Down Fast - Prep

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
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SID Track - Haywards Heath -|
Platform 3 - FU

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

LP/3607964

Maintenance

Horsham

Arundel Jn

D/U Arun Valley

LP/2920831

Maintenance

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

S0590

Keymer Jn

D/U Lewes

LP/2919669

Maintenance

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

LP/3579746

Maintenance
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NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

53 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
53 | SKO | sO110 [Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh [ to | 0435 | TWThF (K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  [Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
,';_:;2102741 for DOWN AND UP CATFORD LOOP LINES
53 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh | to | 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
53 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
53 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings
UP BERTHING SIDINGS TO BE OUTBERTHED
53 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 2345 M to | 0520 T LB patrol Maintenance
80280 Jn, Cannon Street M/T1
53 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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§8 ﬁ g LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To| nights | ance therier Work Content Traffic Remarks
£ > @ < From F T Ref Ref
i = rom o ef
25/26 | 53 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 53 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 53 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
25/26 | 53 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 | MTW |[to | 0500 | TWThF [ K10.3.1 [LP/3633841 for |Maintenance RAT REPLACEMENT ROAD SERVICE IN UFERATION BETWEEN
2355 Th T/W (0dd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SQWANIEV RAT 2 RALL ANN TONRBRINGE
25/26 | 53 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 53 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 53 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
25/26 | 53 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 53 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 53 | SKA [ 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DUWN SIDINGS AT ASHFURD WILL BE AVAILABLE FRUM THE TOUNDUN
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRINR
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Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop Maintenance
Bridge Jn
S0500 |Stoats Nest Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard LP/3633467 Maintenance
S0500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0525 | TWThF | IC27 |LP/3608004 Maintenance
sos10 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF [ K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Yy GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
S0511 London, Down Spur, Up Spur, Sussex
50680 Up Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
SSB | SO500/ [Balcombe Tunnel Jn Keymer Jn, Ardingly Branch D/U Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 | TWTh IB31a SID Track - Haywards Heath -|
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings Platform 3 - FU
Possession of D/U Sidings (Haywards Heath)
SSB | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop TWThF [to [ 0510 | TWThF | IB25b Maintenance
(Part)
SSB | S0520/ [Barmham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF | 1B32 |LP/2919663  |Maintenance
Sw110
C 680/ | Streath: ith the ia Wimbled: Dr Heli 2320 | MTWTh | t 053! TWThF | IC25b |LP/3607970 Mainte
ss 1%7?)0 Streatham South Jn Sutton (via Wimbledon) n/Up Heliers 3 | 0535 C25b LP/36079 aintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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§8 ﬁ g LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To| nights | ance er Wor Work Content Traffic Remarks
22 18| < e || T Ref Ref
i = rom o e
26/27 | 1 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
26/27 | 1 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 1 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 1 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn  [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0115 T to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
$0130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) 0040 | WThF ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
26/27 | 1 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a [LP/3557910 Maintenance UF TORWAXIMUM OF ZFLATFORMS AT VICTORIA [CENTRALT TOBE
S0250 |Battersea Pier Jn t rts Lane (Line Yard (Sidings P! i OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
(70 TO BE RETIMEN AETER PASSESSION
26/27 | 1 |SKLB| SO130 |Charing Cross 1 Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 1 |SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
26/27 | 1 |SKLB| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL F;'-T‘ggEOTRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn - [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
! 50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 SID Track - Prep ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
S0290 EE::(EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
! 50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 SID Track - Prep ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
i i g
5050 Soulwark Reversl, D SuseexFae, Cannon St 155 Seinge, o Ken ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 1 SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 1 SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
26/27 | 1 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

S0170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single T to | 0515 w IAP 8 i RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Mountfield - Prep TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SKA gg;?g Strood Paddock Wood ar;i‘l;llsamldns;ogrea:é:nEh;t;’r;al\;oarl:lil_z‘:\:aldslone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to [ 0430 | TWThF | ASH7.B #;/\?633807 for [Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
’ NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
SKA | 80220 (Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
SKLB | SO280 |Blackiriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur
SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0120 T to | 0445 | TWThF | K05.2 Maintenance
0020 WThF
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh [ to | 0525 | TWThF | 1B22 Maintenance
SsC Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
[ SSB [ SO590 |Cooksbridge, Lewes Platforms | Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 to | 0430 1B20  [LP/2920793 Maintenance
Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard WD - Seaford - Prep - Rail
Drop TH/F
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NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

25/26 39,40,41,44, |SKA |SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 w IAP 1 |INO ACCESS TO FAVERSHAM DOWN SIDINGS.
45,46 ,51,52, FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
53 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 39,41,43,45, |SKA |SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 08:30 M to 10:30 M UP SIDINGS TO BE OUTBERTHED
47,49,51,53
25/26 38,40,42,44, |SKA ([SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 08:30 M to 10:30 M DOWN SIDINGS TO BE OUTBERTHED
46, 48,50, 52
25/26 41,53 SKO |sO110 Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up 23:55 |MTWTh| to 04:35 | TWThF |K08.2.1|ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN AND
Jn Petts Wood Jn, Hawkwood Jn  |Chatham Fast, Dn/Up Chatham B UP CATFORD LOOP LINES
Slow(pt), Dn/Up Ravensbourne
Chord, Dn Slow Tonbridge Loop(pt),
Up Slow Tonbridge Loop, Dn/Up
Fast Tonbridge Loop
25/26 42,48 SKA |SO110 Faversham Ramsgate Dn/Up Thanet 23:40 |MTWTh| to 04:25 TWThF [IAP 1 |NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 43,49 SKA |SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, | 00:25 | TWThF | to 04:25 | TWThF |ASH10.|CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Dn/Up Sidings at Gillingham B ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND AND
GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25/26 43,46,47,52 |SSC (SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 2355 |MTWTh| to 01:30 | TWThF |IC36 |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND

Fast/Main

CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
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25/26 43,46,47,52 [SSC |SO110 Victoria Eastern Linford Street Jn, Stewarts Lane |Platforms 1-8, Dn/Up Chatham 01:30 | TWThF | to 04:55 TWThF |IC36 |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
Jn Fast/Main, Down Chatham CURRENT AFFECTED TO GROSVENOR SHED
Slow/Reversible, Up Chatham Slow, NO OUTBERTHING IN PLATFORMS 5-8
Dn/Up Stewarts Lane
25/26 43 SKA |SO110 Faversham Margate Dn/Up Thanet 01:40 | TWThF | to 04:35 TWThF NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 45,50 SKA |SO110 Faversham Margate Dn/Up Thanet 01:40 TThF to 04:35 TThF NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 46 SKO |sO110 Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass | 23:20 |[MTWTh| to 04:50 TWThF [KO1b (2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
(Beckenham Jn) TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
25/26 47 SKA |SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 w IAP 1 |RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.
25/26 48 SKO |SO110 St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, 00:10 | TWThF | to 05:05 TWThF SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL REPLACEMENT
Green Down/Up Waterloo Connection ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
26/27 1 SKA |SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 w IAP 1 |NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 1 SKA |SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 08:30 M to 10:30 M DOWN SIDINGS TO BE OUTBERTHED
25/26 47 SKO |SO110 Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 05:05 TWThF |K04.1.1|PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn Catford Loop, Dn/Up Brixton Spur SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD JN
AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI START
25/26 39 SKO |SO110 Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 T to 05:25 w K08.1.1|TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 45,51 SKO |SO110 Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 TWTh | to 05:25 WThF |K08.1.1|TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 42 SKO [SO110 St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up 00:40 | TWThF | to 05:20 TWThF |K05.3 |CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0130 Borough Green, St Mary Cray (Chatham Fast, Dn/Up Maidstone, GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0140 Jn Dn/Up Bat & Ball, Up Chatham ADDITIONALLY AT PETTS WOOD
S0400 Loop (Pt) GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
26/27 1 SKO |S0110 St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up 01:15 T to 05:20 TWThF |K05.3 |CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0130 Borough Green, St Mary Cray |Chatham Fast, Dn/Up Maidstone, 00:40 WThF GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
SO140 Jn Dn/Up Bat & Ball, Up Chatham ADDITIONALLY AT PETTS WOOD
S0400 Loop (Pt) GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
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25/26 47 SKO |[SO110 Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn |Dn/Up Chatham Slow, Dn/Up 00:01 F to 05:30 F KO2 TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE CHORDS/CHATHAM
S0130 VS831pts), Ravensbourne Jn, Catford Loop, Reversible Chatham FAST LINES BETWEEN RAVENSBOURNE AND SWANLEY JN. ROUTES
S0260 Chislehurst Jn Loop AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
25/26 41,47,53 SKA |SO110 Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 23:50 MWTh | to 04:45 TThF |ASH9. |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
SO150 Dn/Up Sheppey Spur B GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 44,45 SKA |SO110 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TThF to 04:45 TThF TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 Dn/Up Sheppey Spur RAIL REPLACEMENT TO OPERATE
25/26 49 SKA |SO110 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TThF to 04:45 TThF TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 Dn/Up Sheppey Spur
25/26 40, 46 SKA |SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 23:45 MWTh | to 04:30 TThF |ASH6. [TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Sittingbourne Carriage Siding, B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
25/26 52 SKA |S0110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 01:05 T to 04:30 TThF [ASH6. |TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Sittingbourne Carriage Siding, 23:45 WTh B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
25/26 42,48 SSC |SO110 Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton 00:05 | TWThF | to 05:00 TWThF [IC22a |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 Battersea Pier Jn Slow, Battersea Reversible, OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0O500 Down/Up Stewarts Lane (Line TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 Blockage), Battersea Yard (Sidings TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM,
Possession) ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW
LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
26/27 1 SSC |SO110 Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton 00:05 | TWThF | to 05:00 TWThF |IC22a |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 Battersea Pier Jn Slow, Battersea Reversible, OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0O500 Down/Up Stewarts Lane (Line TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 Blockage), Battersea Yard (Sidings TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM,
Possession) ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW
LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
25/26 47 SKO |[SO110 Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 00:01 TWTh | to 05:30 TWTh |KO2 TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE FROM
S0260 VS831pts), Ravensbourne Jn Catford Loop BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES AT
SHORTLANDS JN.
25/26 52 SKO |SO110/ Brixton Jn, Loughborough Jn  |Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up 00:50 T to 04:50 TWThF [KO1a (2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Holborn, Dn/Up Pass Loop (Kent 00:20 WThF VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
S0680 House), Herne Hill Turnback Siding TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
25/26 40, 46 SKLB |SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 TWThF |K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
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25/26 41,53 SKLB |SO130 Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ Dn/Up Kent Slow/Slow, Reversible 00:05 | TWThF | to 05:00 TWThF |K03.3.1|NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
pts), Lee Loop Jn TL916pts), Petts Wood Jn, St |Chatham Loop, Down Hither Green TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH
Mary Cray Jn Goods/Arrival Road, Up Hither JN AND ORPINGTON
Green Goods/Departure Road, FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
Up/Down Hither Green Spur CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
25/26 44 SKA |SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover| 23:45 TWTh | to 04:25 WThF |ASH4. |TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
B NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
25/26 44 SKO |SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings 00:30 WTh to 04:30 WTh GUSSET SIDING TO BE OUTBERTHED
Possession) 1 x 700 UNIT TO STABLE PLATFORM 4
25/26 48 SKO |S0O130 Sevenoaks Tonbridge Dn/Up Main 00:30 | TWThF | to 04:40 TWThF [K12.3 |0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
25/26 49 SKO |SO130 Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), 01:05 | TWThF | to 05:05 TWThF |K02.1.1|Freight to divert via Redhill.
Orpington (Slow) Platforms 1-5 at Orpington, Down
Loop(pt) at Sevenoaks
25/26 52 SKLB |SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 01:05 T to 05:00 TWThF [K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham 00:05 WThF CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
25/26 38,40,42,44, |SKA |SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 08:00 T to 09:15 T EAST BERTHING SIDINGS TO BE OUTBERTHED
46,48, 50, 52
25/26 39,41,43,45, |SKA |SO130 Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 08:00 T to 09:15 T UP BERTHING SIDINGS TO BE OUTBERTHED
47,49,51,53 Sidings
25/26 39 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 TWThF |ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 40, 46 SKA |SO130 Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 23:30 |MTWTh | to 04:30 TWThF [K01.3 |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Loop, East Peckham Tip Siding, Up NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
Siding (Maidstone West) DEPART BEFORE POSSESSION TAKEN
25/26 45 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 TWThF |ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 51 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 TWTh | to 05:00 TWTh |ASH8. |[CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 52 SKA |SO130 Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 23:30 TWTh | to 04:30 WThF |K01.3 |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Loop, East Peckham Tip Siding, Up NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
Siding (Maidstone West) DEPART BEFORE POSSESSION TAKEN
25/26 38,40,42,44, |SKLB [SO130 Charing Cross, Blackfriars Jn [ Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
46,48 ,50, 52 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Kent Fast / 8 Up, Metropolitan LINES 4 /5
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
25/26 38,40,42,44, |SKLB |SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
46 ,48,50, 52 S0280 Cross Fast, Dn/Up Charing Cross patrol |AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
Slow T/W2 [ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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25/26 38,40,42,44, |SKLB |SO130 Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
46,48 ,50, 52 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W3 |ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
London Bridge platforms 4-9, Down LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
25/26 39,41,43,45, |SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
49,51,53 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
25/26 39,41,43,45, |SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
49,51,53 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
25/26 47 SKLB |SO130 Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
25/26 47 SKLB [SO130  [Charing Cross, Blackiriars Jn, |Courthill Loop South Jn, CX platforms 1- 6, Dn/Up Charing | 23:45 T |[to| 0520 W [LB [ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, Dn/Up Ladywell, 3 Up
(LB BT), Up Cannon Street (LB BT)
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26/27 1 SKLB |SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
S0280 Cross Fast, Dn/Up Charing Cross patrol [AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
Slow T/W2 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 1 SKLB [SO130 Charing Cross, Blackfriars Jn [ Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Kent Fast / 8 Up, Metropolitan LINES 4 /5
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 1 SKLB |{SO130 Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W3 |ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
London Bridge platforms 4-9, Down LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
25/26 38,42,44,46, |SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
48,50, 52 S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
25/26 40 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 03:20 Th to 05:50 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
25/26 38,42,44,46, |SKLB [SO130 Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
50 S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
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25/26 40,48, 52 SKLB |SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
25/26 41,45,49,51, |SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
53 S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |[ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
25/26 41,43,45,49, [SKLB |{SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
51,53 S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1  |[ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
25/26 43 SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
$0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Snowhill, Southwark Reversible, Dn LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sussex Fast, Cannon St 1&2 CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sidings,
25/26 47 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Sussex Fast, Cannon St 1&2 BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
Sidings, Dn/Up North Kent PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
25/26 47 SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
Reversible, 4 Dn, 5 Up, Dn/Up LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2 TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
Sidings, Dn Kent Fast (LB BT) BRIDGE AND GROVE PARK JN

Electronic copy - uncontrolled when printed. Next scheduled issue: 14th February 2025



NETWORK RAIL
Kent Sussex

OFFICIAL

EAS December 2025 to April 2026
ARP Final Rules -WK 38 25/26 to 01 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: 2.0
Date: 15th November 2024
Page 55 of 67

Finance Time eek Colu Cokl [Mainte
Week Nos Area LOR Possession Limits From Possession Limits To Lines Blocked nights Time To | nights | nance Traffic Remarks
Year From . mn1 To Ref
26/27 1 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
26/27 1 SKLB [SO130 Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
25/26 41,43,45,47, [SKLB |{SO130 London Bridge 10-15, Surrey  |Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 01:15 Th to 04:25 Th LB UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
49,51,53 S0510 Canal Jn Gate, Uttley Jn, London Bridge |Reversible / Sussex Reversible, 11 patrol |[ADVISED AT DPPP STAGE
S0680 Reversible, Dn Sussex Slow, W/ThL
Sussex Reversible, Bermondsey L1
Reversible, Up Bermondsey Spur,
Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast,
Dn/Up Sussex Slow, Up Sussex
Loop, Up Kent Fast/8 Up
25/26 38,44,50 SKO |SO140 Otford Jn Bearsted Dn/Up Maidstone 23:45 |MTWTh| to 05:20 TWThF [ASH3. [SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
B OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
25/26 41,47,53 SKA |SO140 Maidstone East Ashford Dn/Up Maidstone 23:15 MTW to 05:00 TWThF |K10.3.1|RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN MAIDSTONE
23:55 Th EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 43 SKO |S0O140 Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, 00:25 | TWThF | to 05:20 TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN
Wrotham/Sevenoaks Dn/Up Bat & Ball, Dn Passenger BICKLEY JN AND SWANLEY JN,
Loop, Up Goods Loop CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE
A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE
EAST.
GTR AFTER BICKLEY JN TO ORPINGTON, CALLING AT PETTS WOOD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH
AND SEVENOAKS
25/26 38,39,40,42, |SKA [SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 01:05 Th to 05:05 Th
43,46,48,49, Spur
50,51, 52
26/27 1 SKA |SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 01:05 Th to 05:05 Th
Spur
25/26 42 SKA [SO160 Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF |K08.3
26/27 1 SKA [SO160 Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF |K08.3
25/26 41,47,53 SKA |SO160 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 ThF to 04:45 ThF  |ASH14.|REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 B Block to YE38 & YE39 signals at Bucklands Jn
25/26 44 SKA |SO160 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 TThF to 04:45 TThF |ASH14.|REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 B Block to YE38 & YE39 signals at Bucklands Jn
25/26 51 SKA |SO160 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 TWTh | to 04:45 TWTh |ASH14.|REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 B Block to YE38 & YE39 signals at Bucklands Jn
25/26 38 SKO [SO170 Wadhurst Robertsbridge Dn/Up Hastings, Single 01:15 | TWThF | to 05:20 | TWThF
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25/26

40,41,42,43,
52,53

SKO

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

01:25

F

05:15

F

IAP 10

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

40,41,42,53

SKO

S0O170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

22:55

M

04:55

T

IAP 7

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE

HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

40,41,42,52,
53

SKO

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

23:45

05:15

IAP 8

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

25/26

40,41,42, 43,
52,53

SKO

S0O170

Wadhurst

Battle

Dn/Up Hastings, Single

01:15

Th

05:20

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

52

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

22:55

04:55

IAP 7

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE

HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27

SKO

S0O170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

01:25

05:15

IAP 10

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27

SKO

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

01:10

|

04:55

—|m

IAP 7

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE

HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27

SKO

S0O170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

23:45

05:15

IAP 8

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS

26/27

SKO

S0O170

Wadhurst

Battle

Dn/Up Hastings, Single

01:15

Th

05:20

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

SKA

S0O170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single,
Dungeness Single, Ore Up Siding

23:20

WTh

05:20

ThF

ASH12.
B

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

25/26

49

SKA

SO170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single,
Dungeness Single, Ore Up Siding

23:20

MTWTh

05:20

TWThF

ASH12.
B

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

25/26

42,48

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up
Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up
Platform Loop

23:30

MTWTh

04:30

TWThF

ASH7.
B

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART
BEFORE POSSESSION TAKEN

26/27

SKA

SO180
S0O310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up
Maidstone, Dn Maidstone/Up
Main/Up Maidstone Branch, Up
Platform Loop

23:30

MTWTh

04:30

TWThF

ASH7.

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART
BEFORE POSSESSION TAKEN

25/26

SKO

S0200
S0600

Battle, Bexhill

Ore

Down Hastings/Up Ore, Down
Ore/Up Hastings, Down/Up Bexhill

00:25

04:50

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO TERMINATE
AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BATTLE
AND HASTINGS.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL AND
HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
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25/26 48,49, 50 SKO |S0200 Battle, Bexhill Hastings Down Hastings/Up Ore, Down 00:25 TWF to 04:50 TWF SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO TERMINATE
S0600 Ore/Up Hastings, Down/Up Bexhill AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BATTLE
AND HASTINGS.
GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL AND
HASTINGS.
ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
25/26 38,40,46,50, |[SKA |S0O210 Appledore Dungeness Single 23:20 |MTWTh | to 05:20 | TWThF
52
25/26 39,40,41,42, |SKA |S0O220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2 |DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.
45,46 ,47,48, Single 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE AT
49,51,52,53 ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 44 SKA |S0220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2
Single
26/27 1 SKA |S0220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2 |DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.
Single 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE AT
ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 39,51 SKA |S0220/ Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up 00:25 ThF 04:50 ThF |[ASH16.|REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE
S0240 Deal EK4968) Loop, Dn/Up, Single B
25/26 45 SKA |S0220/ Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up 00:25 ThF to 04:50 ThF  |ASH16.|REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE
S0240 Deal EK4968) Loop, Dn/Up, Single B
25/26 43,49 SKA |S0240 Buckland Jn Minster East Jn/Minster West Jn|Dn/Up Line/Dn/Up Deal, Single 00:20 ThF to 04:50 ThF [ASH17.|REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
B
25/26 46 SSC |S0250 North Pole Jn Latchmere Jn No.2 Down and Up West London 00:50 | TWThF | to 05:00 TWThF (IC20 FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
25/26 39 SSC [S0250/ Battersea Pier Jn, Latchmere |Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West 23:45 MT to 04:55 TW [(IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND
S0O500 No.1 Jn London, Pigs Hill Siding no.1&2 BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE
HILL.
GTR WEST LONDON LINE SERVICES WILL NOT RUN.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM
BALHAM
25/26 49 SSC |S0250/ Battersea Pier Jn, Longhedge |[Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, D/U 23:20 |MTWTh | to 05:30 TWThF [IC31b |TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0O500 Jn Battersea, Reversible Fast Spur STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 51 SSC [S0250/ Battersea Pier Jn, Latchmere |Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West 23:45 MTW to 04:55 TWTh |IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND
S0O500 No.1 Jn London, Pigs Hill Siding no.1&2 BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE
HILL.
GTR WEST LONDON LINE SERVICES WILL NOT RUN.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM
BALHAM
25/26 45 SSC |S0250/ Battersea Pier Jn, Latchmere |Streatham Common Jn, D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 TWThF |IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0O500/ No.1 Jn Streatham South Jn, Streatham |London, D/U Crystal Palace, D/U AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Slow THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
Spur, Streatham Hill Up Siding STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
(part) T4 FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
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25/26 44 SKO [S0250/ Latchmere No 3 Jn, Ludgate Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to 05:15 TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
25/26 43 SKO |S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 00:20 | TWThF | to 04:45 TWThF [K8.2.2b|CHANNEL TUNNEL FREIGHT VIA REDHILL
SO110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
25/26 49 SKO [S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 23:50 |MTWTh| to 04:45 TWThF |K8.2.2 |CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Ravensbourne Chord THAMESLINK BLACKFRIARS TO SEVENOAKS SERVICES TO DIVERT VIA
HERNE HILL.
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HERNE HILL AND
BROMLEY SOUTH VIA CATFORD
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
25/26 42,48 SKLB |S0280 Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 TWThF [K05.1.1[ THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn,
Dn/Up Cambria Spur, Dn/Up Brixton 9Y72 TO DIVERT TO VICTORIA EASTERN.
Spur GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
26/27 1 SKLB [S0O280 Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 TWThF |K05.1.1|THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn,
Dn/Up Cambria Spur, Dn/Up Brixton 9Y72 TO DIVERT TO VICTORIA EASTERN.
Spur GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
25/26 39,45,51 SKLB |S0290 North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North 00:40 | TWThF | to 04:55 TWThF [K01.2 [SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Kent, Dn/Up Erith Loop, Angerstein ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Elizabeth Line Buffer stops, Alsike Rd Jn Single, Engineering Road GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 40, 52 SKLB |S0290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn (Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0O300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
25/26 46 SKLB |{S0290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn (Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0O300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
25/26 38,44,50 SKLB |S0O300 St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners 23:25 |MTWTh| to 05:05 TWThF SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Hill, Dn/Up Lewisham, Dn/Up Mid SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath Kent, Dn/Up Courthill Loop, Dn/Up BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK WOOD.
Bexleyheath, Angerstein Single
25/26 43 SKLB |SO300 Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up 00:30 WThF | to 05:00 WThF |K09.2b |SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Bexleyheath, Dn/Up Erith Loop, OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops Angerstein Single FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
25/26 49 SKLB |S0O300 Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith 00:30 WThF | to 05:00 WThF |K09.2a |[TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL REPLACEMENT
Jn Loop SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
BARNEHURST. FREIGHT SERVICES TO DIVERT VIA SIDCUP
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25/26 38,50 SKLB |SO310 Dartford, Ebbsfleet International|Hoo Jn Dn/Up Main, Dn/Up North Kent 23:55 |MTWTh| to 04:20 TWThF |K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
SOUTHEASTERN REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD
TO ROCHESTER
GTR REPLACEMENT BUSES TO RUN BETWEEN DARTFORD AND
GILLINGHAM.
25/26 41,53 SKO |S0310 Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up 00:40 | TWThF | to 04:10 TWThF [K10.2.2|FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Maidstone Branch, Dn/Up Toomer TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
Loop SERVICES TO OPERATE BETWEEN GRAVESEND AND GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 AT
PLUMSTEAD
25/26 42 SKLB |SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 TWThF |K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
25/26 44 SKLB |S0310 Dartford, Ebbsfleet International|{Hoo Jn Dn/Up Main, Dn/Up North Kent 01:55 T to 04:20 TWThF [K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level 23:25 TWTh SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
SOUTHEASTERN REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD
TO ROCHESTER
GTR REPLACEMENT BUSES TO RUN BETWEEN DARTFORD AND
GILLINGHAM.
25/26 48 SKLB |SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 TWThF |K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 1 SKLB |SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn (Dn/Up Dartford Loop, Dn/Up Hither 01:20 T to 04:45 | TWThF |K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur 00:20 WThF RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
25/26 49 SKLB |SO330 Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 00:01 TWThF | to 04:45 TWThF |K01.1 |ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn Loop, Beckenham Spur
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25/26 38 SSC |S0500 Balham Jn, Norwood Fork Jn  [East Croydon, Streatham South [D/U Brighton/Victoria Fast, Dn/Up 23:40 |MTWTh| to 05:30 TWThF |IC32a |TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST!
Jn London Bridge Fast, Reversible CROYDON.
Fast Spur, Fast Reversible
25/26 38,50 SSB |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b |1A66 TO BE DIVERTED VIA LEWES
D/U Cliftonville Spur (Sidings SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
Possession of Goods Departure / BRIDGES.
Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, BRIGHTON
Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 41 SSB  |SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three 23:45 |MTWTh | to 05:30 TWThF (IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
Bridges Down Yard AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
25/26 41,47,53 SSC |S0500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 TWThF |IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
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25/26 42 SSB  |SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 TWThF |IB22 TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 /
7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY FOR
INTERMEDIATE STATIONS
25/26 43 SSB |SO500 Stoats Nest Jn Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 |MTWTh| to 05:30 TWThF |IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Three Bridges Down Yard AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
25/26 44,46 , 47 SSB  |S0O500 Earlswood Tinsley Green Jn D/U Fast, Platform 6 & 7 23:45 |MTWTh| to 05:30 TWThF (IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
25/26 45 SSB  |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b |1A66 TO BE DIVERTED VIA LEWES
D/U Cliftonville Spur (Sidings SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
Possession of Goods Departure / BRIDGES.
Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Shunt Neck/Release Siding, BRIGHTON
Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 46 SSC |S0500 Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 TWThF [IC29b |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON. 50UTHERN ECS TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
25/26 48 SSB |SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 TWThF |IB22b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 /
7v81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY FOR
INTERMEDIATE STATIONS
25/26 49 SSB |SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:00 Th to 05:30 F IB30a |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
Three Bridges Down Yard IC30 |BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
25/26 49 SSC |S0500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh |IB30b [TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT.
25/26 50 SSC |SO500 Balham Jn Windmill Bridge Jn, Streatham |D/U Brighton/Victoria Fast, 23:40 |MTWTh| to 05:30 TWThF |IC32a |TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST
South Jn Reversible Fast Spur, Fast CROYDON.
Reversible
25/26 51 SSC |SO500 Purley Redhill Down & Up Slow, Down & Up 00:01 TWTh | to 05:00 TWTh [IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
25/26 52 SSB |SO500 Stoats Nest Jn Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 |MTWTh| to 05:30 TWThF {IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Three Bridges Down Yard AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
25/26 53 SSB  |SO500 Stoats Nest Jn Tinsley Green Jn Dn/Up Fast, Platform 6 & 7, Three 23:45 |MTWTh| to 05:30 TWThF [IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Bridges Down Yard AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
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26/27 1 SSB  |SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 TWThF |IB22 TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45/ 7053 / 6Y46 / 6Y47 |
7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY FOR
INTERMEDIATE STATIONS
25/26 38,50 SSB  |SO500 Haywards Heath Preston Park D/U Main, D/U Lewes 01:25 F to 05:05 F IB31c |THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
BRIGHTON
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 45 SSB  |S0O500 Keymer Jn Preston Park D/U Main, D/U Lewes 01:25 F to 05:05 F IB31c |THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
BRIGHTON
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 45 SSC |S0O500 South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms| 00:30 | TWThF | to 05:00 TWThF |IC43 | TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON JN
S0660 Tattenham Corner 5 & 6 Purley), D/U Caterham, D/U AND STOATS NEST JN.
Tattenham, Up Sidings (Sidings
Possession) Purley . Up Sidings SOUTHERN SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
(Sidings Possession) Caterham REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON
AND CATERHAM / TATTENHAM CORNER.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
THIS POSSESSION.
25/26 41,53 SSC |S0500/ Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:25 TWThF [IC27 |TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD
S0510 Reversible, D/U London Bridge Fast JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC
25/26 44 SSC |SO500/ Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 05:25 TWThF [IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY.
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge
Fork Jn) Slow THAMESLINK TO RUN VIA LONDON BRIDGE
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
25/26 47 SSC [SO500/ Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:30 TWThF [IC27 |TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD
S0510 Reversible, D/U London Bridge Fast JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC
25/26 42,48 SSC |SO500/ Selhurst Jn, Norwood Fork Jn  |Purley, Sanderstead D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 04:40 TWThF [IC33 |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510/ Slow, Slow Reversible, D/U London AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST
S0O530 Bridge Slow, Through Road CROYDON.
(Perturbation Siding), D/U East
Grinstead THAMESLINK VIA LONDON BRIDGE.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN. PASSENGERS
FOR EAST GRINSTEAD TO TRAVEL ON 1A66 LONDON VICTORIA TO
BRIGHTON CONNECTING INTO RAIL REPLACEMENT BUS SERVICE TO EAST
GRINSTEAD.
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST CROYDON
CONNECTING INTO RAIL REPLACEMENT BUS TO OXTED.

Electronic copy - uncontrolled when printed. Next scheduled issue: 14th February 2025




NETWORK RAIL
Kent Sussex

OFFICIAL

EAS December 2025 to April 2026

ARP Final Rules -WK 38 25/26 to 01 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: 2.0
Date: 15th November 2024
Page 62 of 67

Finance Time eek Colu Cokl [Mainte
Week Nos Area LOR Possession Limits From Possession Limits To Lines Blocked nights Time To | nights | nance Traffic Remarks
Year From . mn1 To Ref
26/27 1 SSC [SO500/ Selhurst Jn, Norwood Fork Jn |Purley, Sanderstead D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 04:40 TWThF [IC33 |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510/ Slow, Slow Reversible, D/U London AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST
S0530 Bridge Slow, Through Road CROYDON.
(Perturbation Siding), D/U East
Grinstead THAMESLINK VIA LONDON BRIDGE.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN. PASSENGERS
FOR EAST GRINSTEAD TO TRAVEL ON 1A66 LONDON VICTORIA TO
BRIGHTON CONNECTING INTO RAIL REPLACEMENT BUS SERVICE TO EAST
GRINSTEAD.
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST CROYDON
CONNECTING INTO RAIL REPLACEMENT BUS TO OXTED.
25/26 44 SSB  [SO500/ Redhill Gomshall Dn Reading/Redhill, Up 23:10 |MTWTh| to 05:30 TWThF |IB28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ Redhill/Reading, Reigate Sidings REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK TO
READING TO START AT REDHILL.
GTR VICTORIA TO REIGATE SERVICES TO TERMINATE AT REDHILL. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
REIGATE.
ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
25/26 38,50 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 TWTh | to 05:00 TWTh |IB31a |1A66 TO BE DIVERTED VIA LEWES
S0O580 Lewes, D/U Loop, Single, Run SOUTHERN AND THAMESLINK SERVICES TO TERMIANTE AT THREE
Round Lp , Sidings Possession of BRIDGES.
Cripple Siding and Hopper Road RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
(Ardingly), Sidings Possession of BRIDGES AND BRIGHTON / LEWES / WORTHING.
D/U Sidings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25/26 45 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 | TWThF | to 05:00 TWThF |IB31a |1A66 TO BE DIVERTED VIA LEWES
S0580 Loop, Single, Run Round Lp , SOUTHERN AND THAMESLINK SERVICES TO TERMIANTE AT THREE
Sidings Possession of Cripple BRIDGES.
Siding and Hopper Road (Ardingly), RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Sidings Possession of D/U Sidings BRIDGES AND BRIGHTON / LEWES / WORTHING.
(Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25/26 52,53 SSB  |SO500/ Balcombe Tunnel Jn Keymer Jn, Ardingly Branch D/U Main, D/U Slow, D/U Loop, 00:25 TWTh | to 05:00 TWTh |IB31a |SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
S0O580 Single, Run Round Lp , Sidings BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Possession of Cripple Siding and THREE BRIDGES AND BRIGHTON / LEWES / WORTHING.
Hopper Road (Ardingly), Sidings
Possession of D/U Sidings
(Haywards Heath)
25/26 39 SSC |S0510 Sydenham Jn Norwood Jn, Windmill Bridge Jn,|D&U London Bridge Fast, D&U 00:20 T™W to 05:10 TW |IC29a |SOUTHERN SERVICES DIVERTED VIA TULSE HILL AND STREATHAM.
Glouceter Road Jn, Cottage Jn |London Bridge Slow, D&U RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Wallington, D/U Crystal Palace BRIDGE AND EAST CROYDON VIA SYDENHAM.
Spur, Fork Arrival, Gullet Road
25/26 40 SSC |SO510 Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, 23:00 MT to 05:00 TW (IC26 |LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL
Selhurst Jn D/U/Single Epsom Downs, Up Bay, 23:20 PALACE.
Up Siding (Sidings Possession) Th F SOUTHERN SERVICES TO DIVERT VIA MITCHAM JN, TERMINATE AT
SELHURST OR NORWOOD JUNCTION
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN / SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.
25/26 51 SSC |S0O510 Sydenham Jn Norwood Jn, Windmill Bridge Jn,|D&U London Bridge Fast, D&U 00:20 | TWThF | to 05:10 TWThF |IC29a |SOUTHERN SERVICES DIVERTED VIA TULSE HILL AND STREATHAM.
Glouceter Road Jn, Cottage Jn |London Bridge Slow, D&U RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Wallington, D/U Crystal Palace BRIDGE AND EAST CROYDON VIA SYDENHAM.
Spur, Fork Arrival, Gullet Road
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25/26 52 SSC |SO510 Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, 23:00 |MTWTh| to 05:00 TWThF [IC26 |LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL
Selhurst Jn D/U/Single Epsom Downs, Up Bay, PALACE.
Up Siding (Sidings Possession) SOUTHERN SERVICES TO DIVERT VIA MITCHAM JN, TERMINATE AT
SELHURST OR NORWOOD JUNCTION
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN / SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.
25/26 41 SKLB |SO510 South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 TWThF |K09.1 |SOUTHERN SERVICES TO DIVERT VIA TULSE HILL. THAMESLINK TO DIVERT
S0130 Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London VIA HERNE HILL AND STREATHAM.
S0650 Park Road Jn, Canal Jn Bridge Fast, Up London Bridge RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 Fast/Sussex Fast, Up London BRIDGE AND EAST CROYDON
S0680 Bridge Slow/Sussex Slow, Up
Sussex Loop, Up East London, ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Down East London, Down
Sydenham Spur, Up Sydenham LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
Spur, Sussex Reversible, LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
Bermondsey Reversible, Up CLEAR OF TL7278PTS/TL7299PTS
Bermondsey Spur M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 47,53 SKLB |SO510 South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh | to 05:10 TWThF |K09.1 |GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0130 Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 Park Road Jn, Canal Jn Bridge Fast, Up London Bridge BRIDGE AND EAST CROYDON
S0511 Fast/Sussex Fast, Up London GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bridge Slow/Sussex Slow, Up ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Sussex Loop, Up East London,
Down East London, Down LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
Sydenham Spur, Up Sydenham LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
Spur, Sussex Reversible, CLEAR OF TL7278PTS/TL7299PTS
Bermondsey Reversible, Up M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
Bermondsey Spur W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 43 SKLB |SO510 London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF LB UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Gate, Uttley Jn Reversible / Sussex Reversible, 11 patrol [ADVISED AT DPPP STAGE
Reversible, Dn Sussex Slow, W/ThL
Sussex Reversible, Bermondsey L1
Reversible, Up Bermondsey Spur,
Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast,
Dn/Up Sussex Slow, Up Sussex
Loop
25/26 43,49 SKLB |S0O510 Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 Th to 05:10 Th K03.2.1
S0680 Reversible, Dn/Up Portsmouth, X
S0645 Dn/Up Atlantic
S0681
25/26 49 SKLB |SO510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF  [K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
25/26 41 SSB  |S0520 Three Bridges Horsham Dn/Up Horsham, Down Siding North| 00:40 | TWThF | to 05:10 TWThF [IB25b [SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
(Sidings Possession), Down Loop BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Part) THREE BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
25/26 48 SSB  [SO520 Horsham Arundel Jn D/U Arun Valley 00:05 | TWThF | to 05:45 TWThF [IB29b
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25/26

52

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

22:25

MTWTh

05:45

TWThF

IB29a

SOUTHERN SERVICES TO DIVERT VIA HOVE. RAIL REPLACEMENT TO
OPERATE BETWEEN HORSHAM AND BARNHAM / BOGNOR REGIS /
PORTSMOUTH

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

25/26

53

ssB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North
(Sidings Possession), Down Loop
(Part)

00:50

TWThF

05:10

TWThF

1B25b

SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
THREE BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

25/26

46

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor
Branch, Dn/Up West Curve

00:30

TWThF

04:35

TWThF

B33

1C92 TO TERMINATE BARNHAM. 5S71 WILL DIVERT TO PORTSMOUTH
HARBOUR. 5C04 TO START FROM PORTSMOUTH HARBOUR. 2S99 TO DIVERT
TO LITTLEHAMPTON. 1S01 TO START FROM BARNHAM.

GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BARNHAM AND
CHICHESTER.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED
AT DPPP STAGE

25/26

41,53

S0520/
SW110

Barnham

Havant Jn

D/U Brighton

00:25

TWThF

04:45

TWThF

1B32

SERVICES TO START/TERMINATE AT BARNHAM. 5871 WILL DIVERT TO
PORTSMOUTH HARBOUR

GTR TO BERTH 1 X 377 AT PORTSMOUTH. 5C04 TO START FROM
PORTSMOUTH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CHICHESTER
AND BARNHAM.

25/26

47

SsB

S0520/SO
680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow,
Up/Dn Horsham/Main, Down
Sidings North, Malthouse Sidings,
Up Sidings North, Up Sidings South

01:10

TWThF

04:55

TWThF

1B36

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
ISOLATION TO BE LIFTED IN HORSHAM FIELD SIDINGS BY 0425 (IF TAKEN).

25/26

a7

SSC

S0530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

23:25

MTWTh

04:35

TWThF

IC42

GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT EAST
CROYDON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD

25/26

46

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single
Uckfield

22:55

MTWTh

04:35

TWThF

1B23
IC23

GTR SERVICES TO TERMINATE AT OXTED. 2107 LONDON BRIDGE TO
UCKFIELD WILL TERMINATE AT CROWBOROUGH. RAIL REPLACEMENT TO
OPERATE BETWEEN OXTED AND EAST GRINSTEAD/UCKFIELD.

ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED
AT DPPP

25/26

46

SKO

S0O550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

23:35

MTWTh

04:40

TWThF

CTF TO DIVERT VIA MAIDSTONE EAST

SOUTHERN REDHILL TO TONBRIDGE SERVICES WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN REDHILL AND
TONBRIDGE.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

25/26

52

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

23:35

TWTh

04:40

WThF

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

25/26

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

22:15

MTWTh

04:50

TWThF

IB27a

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN LEWES AND EASTBOURNE.

25/26

51

SsB

S0590

Polegate, Pevensey &
Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill,
Plat1-3

00:35

TWThF

04:45

TWThF

1B27b

1F72 WILL DIVERT TO BRIGHTON AS 1Z72. RAIL REPLACEMENT ROAD
SERVICE WILL RUN BETWEEN HAYWARDS HEATH AND EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS.

ONE PLATFORM TO BE OUTBERTHED AT EASTBOURNE - TO BE ADVISED AT
DPPP STAGE

ISOLATION OFF AT 0430

25/26

52

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

23:00

MTWTh

05:10

TWThF

1B26

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
LEWES & SEAFORD FOR LAST CONNECTIONS.
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25/26

42

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne,
Down/Up Branch, Down/Up
Seaford, Seaford Single, Marine
Siding, Lewes Up Siding, Town
Yard

23:45

MTWTh

04:30

TWThF

1B20

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH / LEWES
AND SEAFORD / POLEGATE AND EASTBOURNE.

26/27

ssB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne,
Down/Up Branch, Down/Up
Seaford, Seaford Single, Marine
Siding, Lewes Up Siding, Town
Yard

23:45

04:30

WThF

1B20

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH / LEWES
AND SEAFORD / POLEGATE AND EASTBOURNE.

25/26

a7

SSB

S0600

Willingdon Jn

St Leonards WM

Bexhill

Dn/Up Bexhill

22:00

04:55

Th

IB35

K05.4

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.

EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS AND
ASHFORD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

25/26

46

ssB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single,
Marine Siding, Town Yard

23:45

MTWTh

04:30

TWThF

1B37

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.

25/26

41

SSB

S0630

Hove

West Worthing

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:01

TWThF

05:05

TWThF

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORSTLADE AND SOUTHWICK. CONNECTING RAIL REPLACEMENT BUS TO
OPERATE WORTHING TO BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN. RAIL
REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND BRIGHTON
AND BRIGHTON AND WEST WORTHING.

25/26

43

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:01

Th

05:05

Th

1B21d

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON. 1N69 SOUTHAMPTON
CENTRAL TO BRIGHTON WILL NOT CALL AT PORSTLADE AND SOUTHWICK.
CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO
BRIGHTON. 2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE
AT LITTLEHAMPTON. BRIGHTON TO WEST WORTHING SERVICES WILL NOT
RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

25/26

43

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:01

05:05

1B21b

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON. 1N69 SOUTHAMPTON
CENTRAL TO BRIGHTON WILL NOT CALL AT PORSTLADE AND SOUTHWICK.
CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO
BRIGHTON. 2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE
AT LITTLEHAMPTON. BRIGHTON TO WEST WORTHING SERVICES WILL NOT
RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

25/26

a7

SSB

S0630

Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:05

05:05

IB21e

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN LITTLEHAMPTON
AND BRIGHTON.

BRIGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING.
RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN WORTHING
AND WEST WORTHING

25/26

47

SsB

S0630

Worthing

Angmering

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:05

Th

05:05

Th

IB21e

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN LITTLEHAMPTON
AND BRIGHTON.

BRIGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING.
RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN WORTHING
AND WEST WORTHING
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25/26 49 SSB |S0630 Brighton Plat 1&2, Preston Park|Angmering Dn/Up Brighton, Dn/Up West 00:05 Th to 04:55 Th IB21c  |SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Branch, Dn/Up Cliftonville Spur, 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
Brighton Plat1&2, West Carriage PORTSLADE AND SOUTHWICK. CONNECTING RAIL REPLACEMENT BUS TO
Road, Up Sidings (Hove), Middle OPERATE WORTHING TO BRIGHTON.
Siding, Cleaning Shed 1,2&3 2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING. WALKING ROUTE
TO/FROM LOVERS WALK MAINTAINED.
25/26 49 SSB |S0O630 Brighton Plat 1&2, Preston Park|Arundel Jn Dn/Up Brighton, Dn/Up West 00:05 TWF to 04:55 TWF |[IB21a [SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Branch, Dn/Up Cliftonville Spur, 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
Brighton Plat1&2, West Carriage PORTSLADE AND SOUTHWICK. CONNECTING RAIL REPLACEMENT BUS TO
Road, Up Sidings (Hove), Middle OPERATE WORTHING TO BRIGHTON.
Siding, Cleaning Shed 1,2&3 2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING. WALKING ROUTE
TO/FROM LOVERS WALK MAINTAINED.
25/26 38,50 SSB |S0640 Barnham Bognor Regis Dn/Up Branch 00:45 | TWThF | to 04:35 TWThF |IB34 POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
25/26 38,50 SKO |S0645 Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 00:50 | TWThF | to 05:15 TWThF [K14.2 |ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE
S0680 Lane Jn VIA VS775PTS.
S0110
S0250
25/26 43,49 SSC |S0650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF (IC28 |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
Crystal Palace VC734 / VC735 |Crystal Palace, D/U West Norwood HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM.
signals, Norwood Jn (T1501/  |Spur, D/U Crystal Palace Spur, GTR TO DIVERT VIA STREATHAM COMMON.
T1512 pts) Dn/Up Sydenham Spur (pt) STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
Tulse Hill, Birkbeck, Crystal w w PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES
Palace VC734 / VC735 signals, TO USE PLATFORM 4 AND 5
Norwood Jn (T1501 / T1512 pts)
25/26 38,50 SSC |S0650/ Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, 00:25 | TWThF | to 05:35 TWThF [IC24b |THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR BLACKFRIARS.
S0680/ Streatham South Jn, Leigham  |Dn/Up Leigham Spur, Dn/Up West
S0690 Jn, West Norwood Jn Norwood Spur, Dn/up Streatham SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
Spur
25/26 44 SSC [S0650/ Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, 01:05 T to 05:35 TWThF |IC24a |THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR BLACKFRIARS.
S0680/ Norwood Jn Dn/Up Leigham Spur, Dn/Up West 00:25 WThF
S0690 Norwood Spur SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
25/26 40 SSC |S0660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), 22:50 MT to 05:05 TW [IC21a |LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE /
D/U Caterham, D/U Tattenham, Up START BACK AT SOUTH CROYDON. RAIL REPLACEMENT ROAD SERVICE TO
Sidings (Sidings Possession) Purley OPERATE BETWEEN EAST CROYDON AND CATERHAM / TATTENHAM
. Up Sidings (Sidings Possession) CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF
Caterham FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
25/26 52 SSC |S0660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), 22:50 TWTh | to 05:05 WThF |IC21a |LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE /
D/U Caterham, D/U Tattenham, Up START BACK AT SOUTH CROYDON. RAIL REPLACEMENT ROAD SERVICE TO
Sidings (Sidings Possession) Purley OPERATE BETWEEN EAST CROYDON AND CATERHAM / TATTENHAM
. Up Sidings (Sidings Possession) CORNER. POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF
Caterham FOSTER YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
25/26 48 SSC  |S0680 Sutton Epsom Dn/Up Portsmouth 00:20 | TWThF | to 05:20 | TWThF |IC37
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25/26 45 SSC |S0680 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier| 00:25 | TWThF | to 05:40 TWThF |IC25¢ |THAMESLINK SERVICES TO TERMINATE / START BACK AT WIMBLEDON
SO700
25/26 41,53 SSC |S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 23:20 |MTWTh | to 05:35 TWThF [IC25b |THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / START
S0700 BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
25/26 42 SSC [S0680/ Streatham Jn, Streatham North|Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, 23:50 |MTWTh| to 05:40 TWThF |IC25a |VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
SO700 Jn Fast Reversible Spur, D/U St. Helier RAIL REPLACEMENT TO OPERATE BETWEEN BALHAM AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
26/27 1 SSC [S0680/ Streatham Jn, Streatham North|Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, 23:50 |MTWTh| to 05:40 TWThF |IC25a |VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
S0O700 Jn Fast Reversible Spur, D/U St. Helier RAIL REPLACEMENT TO OPERATE BETWEEN BALHAM AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
25/26 51 SSB  [S0O685/ Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 22:20 MWTh | to 05:05 TWThF |IB24 SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE AT
Sw183 (Dorking), Down Siding (Dorking) 23:50 T EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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