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Route At or Between Week Numbers Traffic Remarks  

LN101.01 Kings Cross and  
Holloway 

10, 22 
11, 23 (Sat Only) 
 
2345 M-F to 0520 T-Sa BLOCKED 

Kings Cross  
Platforms 7, 8, 9 & 10 BLOCKED 
Kings Cross and Belle Isle Jn  
E&F Line BLOCKED   
 
0130 T-Sa to 0335 T-Sa BLOCKED 
Kings Cross to Holloway 
E & F Line, Down Slow, Up Slow 
 

Trains to travel over the fast lines and to be re-platformed as necessary.. 
 
Maximum of 4 platforms to be blocked at any time. (6 platforms to be available for stabling)  
 
LNER require 2 long platforms for stabling.  
 
To be applied for at informed traveller stage 
Stabling requirements to be confirmed and agreed at DPPP/CPPP Timescales  
 
New Access item 1  
 
Extension to Holloway to be taken after the passage of 1M80 Mail Train 
Extension to be given up for the passage of 4O28 Scunthorpe to Dollands Moor 
 
*Note, Saturday AM opportunities are subject to easements dependent on disruptive access 
elsewhere on the Network that may change the train plan. 
 
12 Weekly. 
 

LN101.01 Kings Cross and  
Belle Isle Jn  

      07, 13, 19, 25 
02, 08, 14, 20, 26 (Sat Only) * 
 
2345 M-F to 0520 T-Sa  

Kings Cross  
Platforms 3, 4, 5, 6 BLOCKED 
Platform 7 & 8 Line Blockage (Between Trains) 
 
Kings Cross and Belle Isle Jn  
C&D Line BLOCKED  
E&F Line (Line Blockage (Between Trains) 

Maximum of 4 platforms to be blocked at any time. (6 platforms to be available for stabling)  
 
LNER require 2 long platforms for stabling.  
 
To be applied for at informed traveller stage 
Stabling requirements to be confirmed and agreed at DPPP/CPPP Timescales.  
 
New Access Foot Print A 
 
*Note, Saturday AM opportunities are subject to easements dependent on disruptive access 
elsewhere on the Network that may change the train plan. 
 
6 Weekly 
 

LN101.02 to 
LN101.03 

Kings Cross and Wood 
Green South Jn 
 

02, 14, 26  
03, 15, 27 (Sat Only) * 
 
2345 Su-F to 0520 M-Sa  

Kings Cross 
Platforms 0, 1 & 2 BLOCKED 
Kings Cross to Belle Isle Jn  
A&B line BLOCKED 
 
0120 to 0520 M-Sa 

Kings Cross 
Platform 3, 4, 5 & 6 BLOCKED 
Kings Cross to Finsbury Park  
Up Fast/C Line & D Line/Down Fast Blocked 
 

Trains to travel over the slow lines and to be replatformed as necessary. 
(6 platforms to be available for stabling) 
 
LNER require 2 long platforms for stabling.  
 
To be applied for at informed traveller stage 
Stabling requirements to be confirmed and agreed at DPPP/CPPP Timescales 
1S04 LNER to be stabled in platform 6 
 
New Access Foot Print P. 
 
*Note, Saturday AM opportunities are subject to easements dependent on disruptive access 
elsewhere on the Network that may change the train plan. 
 
12 Weekly. 
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LN101.03 Holloway and Wood 
Green South Jn 

45, 04, 16,  
46, 05, 17 (Fri-Sat Only) 
 
2230 M-F to 0515 T-Sa Down Slow No.1 and Up Slow No.1 
BLOCKED 
 
If weeks clash with football match, then possession to start at 
2300. 

Trains to travel over other lines. 
Trains unable to call at Harringay or Hornsey 
 
12 Weekly 
 
 
 
 
 
 

LN101.03 Holloway and Wood 
Green South Jn 

08, 16, 20,  
09, 17, 21 (Sat Only) 
 
0010 T-Sa to 0520 T-Sa Fasts BLOCKED 
 

Trains to travel over the slow lines between Holloway and Wood Green North /New Southgate. 
Access to Ferme Park must be available via the Down Slow 2 or Down Goods 
 
12 Weekly 

LN101.03 Wood Green South Jn 
and Harringay 

09, 21 
 
1030 M-F to 1545 M-F Up Slow 2 BLOCKED 

Up trains to travel over the other Up Lines. 
 
12 Weekly 

LN101.03 Finsbury Park and 
Wood Green South Jn 
 

05, 17,  
 
1130 M-F to 1600 M-F 
Down Goods / Down Slow No.2 
Harringay Flyover 
EMU Reversing Siding No.1 
EMU Reversing Siding No.2 
BLOCKED 
 

Down trains to travel over other Down Lines.  
 
No access to/from the Harringay Park Jn direction from/to the ECML. Trains diverted via 
Copenhagen Jn or Canonbury.  
 
A route into / out of Ferme Park Reception Sidings, either at the north or south end to be 
confirmed at DPPP timescales. 
 
GC 5A70 to be retimed 
 
GTR 
5V98 Q move to divert via Highbury Vale Jn 
5E87 Q move to divert via Bowes Park Reversal Siding 
 
LNER 
ECS moves to be retimed over the Down Slow/Down Slow No.1 between Holloway and 
Alexandra Palace and divert to Bounds Green vice Ferme Park 
 
12 Weekly 
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LN101.03 
See LN110 

Holloway and Hornsey 08, 20 
 
1150 M-F to 1600 M-F Down Slow No.2 BLOCKED 
 
 

Down trains to travel over other down lines. 
 
LN110 No access to/from the Canonbury direction from/to the ECML.  
Trains diverted via Copenhagen Jn  
 
Access to Ferme Park maintained from the North via the Flyover 
 
Possession to be given up for the passage of 4E39 Only GBRF 14.25 to 14.40 Daily  
 
12 Weekly 
 

LN101.03 Harringay and Holloway       13, 25 
02, 14, 26, (Sat Only) 
 
0100 T-Sa to 0510 T-Sa Up Slow 1 BLOCKED 
0120 T-Sa to 0510 T-Sa Up Slow 2 BLOCKED 
 
Either Up Slow 1 or Up Slow 2 can be taken at 2330 

Up trains to travel over the Up Fast.   
 
Access to Hornsey available from the North. 
 
Egress from Bounds Green via the north end of the depot and Bowes Park reverser  
 
No access to the Up Canonbury when both Up Slow 1 and Up Slow 2 are blocked. 
 
Possession to be given up for the passage of freightliner 4X51/4M52 over the Up Slow No2 @ 
0215 at Finsbury Park.  
 
12 Weekly 
 

LN101.04 to 
LN101.06 

Wood Green North Jn 
and Langley Jn 

05. 11, 17, 23 
0001 to 0510 M-F BLOCKED 

Trains diverted via Hertford North. 
 
Back Platform lines and Flyover at Welwyn Garden City to be taken at 0010.  
Isolation of Welwyn Garden City Carriage Sidings 0010 to 0440 Only.  
 
Note:  
Isolation of sections below can be 0010 MTWThF to 0440 MTWThF only 
19, 20, 21, 22 due to isolation of Welwyn Garden City EMU Sidings 
23, 24, 85, 86 due to momentary loss of power to Welwyn Garden City EMU Sidings 
 
6 Weekly 
 

LN 101.06 
to LN101.08 
 

Woolmer Green Jn and 
Hitchin South 

06*, 12*, 18, 24* 
 
2350 M-Th to 0450 T-F Slows BLOCKED 
 

Trains to travel over the Fast Lines. 
 
Possession to be taken in conjunction with possessions between Bowes Park and Langley Jn. 
 
Between 0200 and 0450 opportunities to be extended to Cambridge Jn / Hitchin to be applied for 
at Informed Traveller Time Scales 
 
*Possessions in Week 01 to Week 12 to be eased for the passage of sleeper trains as required. 
* Possessions in Week 24, sleeper services to be timed over fast lines/Eased for the passage of 
sleepers as required (WCML Trilink Project)   
6 Weekly 
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LN 101.06 
to LN101.08 
 

Cadwell/Hitchin North 
Jn and Stevenage 

08, 20 
 
2355 M-Th to 0200 T-F Up Slow BLOCKED Cadwell and 
Cambridge Jn 
 
0200 T-F to 0440 T-F Up Slow BLOCKED Cadwell to 
Stevenage 
 

Up Trains to travel over Up Fast Line. 
 
Possession to be taken every 12 weeks in conjunction with possessions between Hitchin 

Cambridge Jn Exc. and Meldreth LN125.01 and LN125.02 (EA1230) 
 
12 Weekly 

LN101.16 to 
LN101.17 

Peterborough Station 
South and 
Peterborough North 
 

02, 08, 14, 20, 26 
 
Down SlowNo1/Down Slow/Stamford (Platform 5) & Down and 
Up March (Platforms 6 & 7) / Two Way Goods Blocked and 
Shunt Spur BLOCKED 
 
2300 M&T to 0510 T&W 

A through route between ECML and Whitemoor and March maintained through Peterborough 
Down Slow No2 (Platform 4) and the March Independent.  
 
GB1 
 
6 Weekly  

LN101.16 to 
LN101.17 
In 
Connection 
with LN135 
 

Peterborough station 
South and Helpston Jn 
 

05, 11, 17, 23  

 
2245 M&T to 0425 T&W  
Down Slow No1/Down Slow/Stamford (Platform 5) & Up 
Stamford / Down and Up March (Platforms 6 & 7) / Two Way 
Goods Blocked BLOCKED 
 

(Peterborugh Station Down side only)  
 
To align with LN135.01, LN145.01 and LN147.01, alongside Anglia EA1560 and East Mids 
LN3615.  
Must not coincide with possessions on LN101 between Peterborough and Grantham nor with 
LN195/LN3635 Nottingham Branch Jn to Netherfield Jn. 
 
Rail replacement road service to operate between Ely and Peterborough and between 
Peterborough and Leicester.  
 
Freight services to divert via the Great Eastern Mainline, North London Line and East Coast 
Mainline and via Grantham and Nottingham.  
 
No route between Whitemoor and the East Coast Mainline via Peterborough 
 
Down Trains to travel over the Down Fast.   
Platform 4 is available.  
 
GB2 
 
6 Weekly 
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LN101.16 to 
LN101.17 
 

Peterborough Station 
South and Helpston Jn 
 

2300 WTh&F to 0510 ThFSa 
03, 09, 15, 21 
04, 10, 16, 22 (Fri/Sat Only) 
Down Slow No1/Down Slow/Stamford (Platform 5) & Up 
Stamford / Down and Up March (Platforms 6 & 7) / Two Way 
Goods Blocked BLOCKED 
 

(Peterborugh Station Down side only)  
 
To align with LN135.01, LN145.01 and LN147.01, alongside Anglia EA1560 and East Mids 
LN3615.  
Must not coincide with possessions on LN101 between Peterborough and Grantham nor with 
LN195/LN3635 Nottingham Branch Jn to Netherfield Jn. 
 
Rail replacement road service to operate between Ely and Peterborough and between 
Peterborough and Leicester.  
 
Freight services to divert via the Great Eastern Mainline, North London Line and East Coast 
Mainline and via Grantham and Nottingham.  
 
A through route between ECML and Whitemoor maintained through Peterborough Down Slow 
No2 (Platform 4) and the March Independent.  
 
GB3 
 
6 Weekly  

LN101.16 to 
LN101.17 

Peterborough Station 
Exc 
and New England North 
 

06, 18,  
 
2300 M to 0500 T 
Arrival/ Departure Lines BLOCKED 
 
 
06,18 
 
0005 WThF to 0445 WThF 
Down & Up Fast BLOCKED 
Up Slow BLOCKED 
 
 

Anglia Route EA1560 to be impacted for diversionary route for 6O35 to be maintained. 
 
Mon/ Tue  
Access to be maintained into Spital Sidings 
 
 
Wed – Fri 
Down trains to travel over the Down Slow/Stamford between Peterborough and Tallington. 
 
No route for Up Trains from the Tallington direction.  Route maintained for Up Trains from the 
Stamford direction towards Ely. 
 
Access to be maintained into Spital Sidings 
 
No access/egress to the GNGE from the ECML LN101, Access to GNGE via Stamford Lines and 
Marholm/Glinton Jns 
 
No access to/egress from Peterborough West Yard at Peterborough Station North.  
 
12 Weekly 
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LN101.16  
to  
LN101.17 

Peterborough Station 
Exc and Tallington 
Crossovers 
 
 

46, 05, 17 
 
2300 T to 0510 W Down and Up Fast BLOCKED 

Trains to travel over the Slow lines. 
 
GTR ECS via Eastfield 
 
Access to the GNGE from the ECML via Stamford Lines and Marholm/Glinton Jns 
 
Access to be mainted to Spital sidings via platform 1. 
 
No Access/Egress to Peterborough VQ via New England to/from Stamford Lines  
 
12 Weekly 
 

LN101.17 Spital Jn to New 
England North Jn 
 

07, 19 
 
2300 M-Th to 0510 T-F 
Eastfield Arrival / Departure Lines BLOCKED 

 

Access to be maintained into Spital sidings. 
 
6035/6X33 Run Round @ Eastfield not achievable 
 
12 Weekly 
 

LN101.24 South Yorkshire Jn and 
Doncaster North Jn 
 

05, 17 
   
0030 T-F to 0530 T-F  
Dn/Up West Slow No.1, Dn/Up West Slow No2, Down Plat 
Loop Plat 8, 2 Way Goods No 1, BLOCKED.   
 
Access to be maintained from Up Conisbrough line to 2 Way 
Goods No2 
 
 
 
 
 
OR 
 
0030 T-F to 0530 T-F. 
Dn/Up West Slow No.1, Dn/Up West Slow No2, Down Plat 
Loop Plat 8, 2 Way Goods No 1, 2 Way Goods No2 BLOCKED   
 
Access to be maintained from Up Conisbrough line to Down 
Fast at South Yorkshire Jn 
 
 
 
 

To be taken in conjunction with access between Marshgate Jn and South Kirkby Jn (LN836.01) 
 
Trains to be replatformed as necessary. 
 
Trains from the Sheffield direction to travel over the Up Conisbrough and Two-Way Goods #2. 
 
No direct access to Down Decoy or Belmont Yard – trains diverted via Low Ellers Curve and St 
Catherine’s Jn (run round) 
  
Access to Belmont is available from Hexthorpe Goods Lines (from the West). An electrified route 
must always be maintained between Loversall Carr Jn and Doncaster Station and Doncaster 
RMT platform. 
 
OR 
 
Trains to be replatformed as necessary. 
 
Trains from the Sheffield direction to travel over the Up Conisbrough and Down Fast. 
 
No direct access to Down Decoy or Belmont Yard – trains diverted via Low Ellers Curve and St 
Catherine’s Jn (run round) 
  
Access to Belmont is available from Hexthorpe Goods Lines (from the West). An electrified route 
must always be maintained between Loversall Carr Jn and Doncaster Station and Doncaster 
RMT platform. 
 
12 Weekly 
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LN101.24 
 

South Yorkshire Jn and 
Marshgate Jn 

05, 17 
 
0015 T-F to 0515 T-F Down Leeds Slow Line & Down Leeds 
Goods Line BLOCKED 
 

To be taken in conjunction with access between Marshgate Jn and South Kirkby Jn (LN836.01) 
 
No access to/from the South Kirkby direction.  Trains diverted via Haywood Jn and Knottingley. 
 
Freight services to/from Leeds FLT to be diverted via Hambleton Jns, Milford Jn, Castleford and 
Whitwood Jn 
 
An electrified route must always be maintained between Loversall Carr Jn and Doncaster Station 
and Doncaster RMT platform.  
 
12 Weekly 
 

LN101.24 
To 
LN101.25 

Bentley Jn and Bridge 
Jn 

06, 18  
 
0025 T-F to 0500 T-F Down Thorne, Up Thorne, Thorne Slow, 
Up Slow BLOCKED 
 

To be taken in conjunction with access between Thorne Jn and Scunthorpe (LN752) 
 
No access to / from the Goole or Scunthorpe directions - Trains diverted via Carcroft Jn and 
Applehurst Jn or Bentley Jn and Hexthorpe Jn (Doncaster Avoiding line). 
 
12 Weekly 
 

LN110 
(blocked by 
LN101.03) 
 

Highbury Vale Jn and 
Finsbury Park. 

08, 20 
 
1150 M-F to 1600 M-F Down Slow No.2 BLOCKED 
 

LN110 No access to/from the Canonbury direction from/to the ECML.  
Trains diverted via Copenhagen Jn  
 
Possession to be given up for the passage of 4E39 Only GBRF 14.25 to 14.40 Daily  
 
12 Weekly 
 

LN120.02 to  
LN120.04 

Wood Green North Jn 
and  
Langley Jn 
 

06, 12, 18, 24 
 
2350 MT to 0455 TW BLOCKED 
 
 

Trains diverted via Welwyn Garden City. 
 
ECS to/from Bounds Green Via New Barnet and Alexandra Palace 
 
Isolation of Hertford North CS times are 2355 M-T to 0415 T-W 
 
(LNE South Type 9a) 
 
6 Weekly  
 

LN120.02 to  
LN120.04 

Bowes Park (Exc) and 
Langley Jn 
 

06, 12, 18, 24 
 
2350 WTh to 0455 ThF BLOCKED 
 

Trains diverted via Welwyn Garden City. 
 
ECS to/from Bounds Green via Bowes Park. 
 
Isolation of Hertford North CS times are 2355 W-Th to 0415 Th-F 
 
(LNE South Type 9b) 
 
6 Weekly 
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LN125.01 to 
LN125.02 
(EA1230) 

Letchworth Garden City 
Exc. and Meldreth  

02, 08, 14, 20, 26 
 
0001 M to 0445 M Up BLOCKED 
0001 M to 0115 M Down Between Trains 
0115 M to 0445 M Down BLOCKED 

Rail replacement service to operate between Letchworth Garden City and Cambridge  
 
Please note the LN126.01 Section 4 times 
 
Note Week 41 Mon Only moved to week 39 due to Cambridge blockade in week 41  
 
6 Weekly  
 

LN125.01 to 
LN125.02 
(EA1230) 

Cambridge Jn Exc. and 
Meldreth 

02, 08, 14, 20, 26 
 
2355 M-Th to 0505 T-F BLOCKED 
 

Rail replacement service to operate between Hitchin and Cambridge  
 
Isolation of Letchworth EMU Sidings times are 0001 M-Th to 0405 T-F  
Isolations Between Meldreth and Shepreth Branch Jn 0005 M-Th to 0455 T-F 
 
Must not coincide with possessions that affect access to Hornsey and Ferme Park CS. 
 
Please note the LN126.01 Section 4 times 
 
(LNE South Type 14a) 
 
6 Weekly  
 

LN135.01 
Also see 
LN101.16 to 
LN101.17 
EA1560 

Peterborough Station 
South and Kings Dyke 

03, 09, 15, 21 
 
2245 MTWThF to 0425 TWThF 
Down and Up BLOCKED 
 
 

To align with LN135.01, LN145.01 and LN147.01, alongside Anglia EA1560 and East Mids 
LN3615.  
Must not coincide with possessions on LN101 between Peterborough and Grantham nor with 
LN195/LN3635 Nottingham Branch Jn to Netherfield Jn. 
 
Rail replacement road service to operate between Ely and Peterborough and between 
Peterborough and Leicester.  
 
Freight services to divert via the Great Eastern Mainline, North London Line and East Coast 
Mainline and via Grantham and Nottingham.  
 
No route between Whitemoor and the East Coast Mainline via Peterborough 
 
4H83 retimed to depart Peterborugh north yard at 0425 East Jn 0431, March 0447, Ely West  
Curve 0508 and run Ely West Curve, arrive Middleton Towers 0620 
 
1N36 and 1D36 to be retimed over the Down Fast line between Peterborough and Tallington and 
to be held at Grantham until Normal WTT departure. 
 
KD17 & KD5 M/T & T/W 
P793 & P794 W/Th & Th/F 
 
GB2 
 
6 Weekly  
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LN145.01
 
  

Marholme Jn to Glinton  03, 09, 15, 21 
14, 10, 16, 22 (Fri–Sat Only) 
 
2255 M-F to 0610 T-Sa BLOCKED 
 

Trains to be diverted via ECML. 
 
GB2 & GB3 
 
6 Weekly  
 

LN147.01 Helpston Jn and 
Uffington 
 

03, 09, 15, 21 
04, 10, 16, 22 (Fri–Sat Only) 
 
2250 M-F to 0455 T-Sa Dn Slow/Stam’d & Up Stam’d 
BLOCKED 
 

Must not coincide with possessions on LN101 between Peterborough and Grantham, and not with 
LN195/LN3635 Nottingham Branch Jn to Netherfield Jn. 
 
services to divert via the Great Eastern Mainline, North London Line and East Coast Mainline and 
via Grantham and Nottingham 
 
GB2 & GB3 
  
6 Weekly  
 

LN165.01 
Also see 
EA1370 

Harringay Park Jn and 
Harringay West Jn 

02, 08, 14, 20, 26 
03, 09, 15, 21, 27 (Sat Only) 
 
0020 T-Sa to 0530 T-Sa BLOCKED 
 

Trains diverted via Copenhagen Jn, Camden Road Central Jn and Camden Road West Jn or 
alternative routes as necessary. 
 
Access in conjunction with EA1370 
 
6 Weekly  
 

LN170.00 
 

Werrington Jn and 
Glinton 

03, 09, 15, 21 
04, 10, 16, 22 (Fri–Sat Only) 
 
2255 M-F to 0545 T-Sa BLOCKED  
 

Trains to be diverted via ECML. 
 
GB2 & GB3 
 
6 Weekly  
 

LN170.01 to 
LN170.06 

Glinton Jn and 
Gainsborough Lea 
Road 

 
Please refer to the East Mids Section 5 document LN170.01 and LN170.06. 
 

LN170.07 to 
LN170.08 
Also see 
LN736.07a 

Gainsborough Lea 
Road to Haxey LC 

 
Please refer to the North and East Section 5 document LN170.07 and LN170.08. 

LN170.09 Haxey LC to Flyover 
East Jn 

03, 09, 15, 21 
04, 10, 16, 22 (Fri–Sat Only) 
 
2250 M-F to 0520 T-Sa BLOCKED 
 

Trains to be diverted via ECML or Scunthorpe. 
 
6 Weekly  
 
 

LN206.01 
[LN730] 

Newark Flat Crossing 
and West Holmes Jn 

 
Please refer to the East Mids Section 5 document LN206.01 
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LN210 
[LN732] 

Newark Crossing South 
Jn and Newark 
Crossing East Jn 

05, 11, 17, 23 
06, 12, 18, 24 (Fri–Sat Only) 
 
2340 M-F to 0525 T-Sa BLOCKED    
 

Trains diverted via Scunthorpe, Doncaster and Chesterfield or Brigg and the East Coast Main 
Line. 
 
Must not coincide with possessions between Peterborough and Helpston (Stamford Lines), 
Wrawby, Scunthorpe and Doncaster [LN752], Pye Bridge to Clay Cross South [LN3207] 
 
6 Weekly  
 

LN220.01 Bessacarr Jn and Black 
Carr Jn 

03, 09, 15, 21  
 
2230 M-Th to 0530 T-F BLOCKED  
 
 

Trains diverted via Scunthorpe, Doncaster and Chesterfield or Brigg and the East Coast Main 
Line. 
 
Must not coincide with possessions between Wrawby, Scunthorpe and Doncaster [LN752], Pye 
Bridge to Clay Cross South [LN3207] 
 
6 Weekly 
 

LN600.01 to  
LN600.04 

Shaftholme Jn and 
Holgate Jn (Main Lines) 

02*, 14, 26 
 
0020 T-F to 0550 T-F SLW as follows  
(Details combined Section 5 access, refer to each section for 
specific times)         
 
T and W: 
Colton North Jn – Holgate Jn, Down Main BLOCKED 
Balne LC – Holgate Jn, Up Main BLOCKED 
 
Th and F 
Templehirst Jn – Colton North Jn, Down Main BLOCKED 
 
 

T and W 
Up trains to travel over the Up Leeds between Holgate Jn and Colton Jn, and then to be diverted 
via Milford Jn and Askern 
 
Down trains to travel over the Down Leeds between Colton North Jn and Holgate Jn 
DRS service 4N50 (Doncaster Iport to Tees Dock) will divert via Adwick/Hare Park/ Normanton/ 
Milford Jn 
 
LNER to terminate 1N36 23.00 KGX-YRK @ Doncaster stable overnight & Start 1Y00 04:40 
YRK-KGX @ Doncaster. 
 
Th and F 
Up services to travel over the Up Main, and Down services to divert via Askern except SLW for 
1E06 and 4E59 over the Up.  All services to/from South Humberside to be diverted via Askern 
Branch.  No isolation of Up main Permitted. 
DRS service 4N50 (Doncaster Iport to Tees Dock) will divert via Adwick/Hare Park/Normanton/ 
Milford Jn 
 
LNER to terminate 1N36 23.00 KGX-YRK @ Doncaster stable overnight & Start 1Y00 04:40 
YRK-KGX @ Doncaster 
 
Not to be taken at the same time as LN898.03, LN904.01. A W10 Route must be available for 
freight services, this is an either/or opportunity. To be applied for at Informed Traveller timescales  
 
* Possessions in Week 02, sleeper services and specific freight services to be timed over Leeds 
Lines (OLE Live) /Eased for the passage of sleepers/freight as required (WCML Trilink Project)   
 
12 Weekly  
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LN600.04 
 

Colton North Jn and 
Holgate Jn (Leeds 
Lines) 

07, 13, 20, 26 
 
2300 M-Th to 0545 T-F  
Down and Up Leeds / Slow BLOCKED 
 

Trains to travel over the main lines and divert via York Station 
 
No access to York Yard or Holgate Sidings 
 
6 Weekly  

LN600.07 Skelton Bridge Jn and 
Longlands Jn 
 

04, 10*, 16, 22 
To be split as follows 
 
 
2235 M to 0540 T  
Skelton Bridge Jn to Thirsk Fasts BLOCKED 
 
2240 T to 0540 W 
Skelton Bridge Jn to Thirsk Slows BLOCKED 
 
2240 W to 0540 Th 
Tollerton to Northallerton East Jn Slows & Longlands Loop 
BLOCKED 
 
 
2235 Th to 0540 F 
Tollerton to Longlands Fasts BLOCKED 
 

Possessions not to be taken with any blocks between Longlands Jn and Darlington North Jn, and 
not with double section SIMBIDS between Darlington North Jn and Birtley Jn. These possessions 
to be taken exclusive of Skelton Bridge Jn. 
 
M/T 
Trains to travel over the slow lines 
 
T/W 
Trains to travel over the fast lines. Acess to Thirsk station to be maintained. 
 
 
W/Th 
Trains to travel over Fast Lines. No access to Thirsk Station.  Trains to/from Eaglescliffe to travel 
over High Level loops. 
 
Th/F 
Trains to travel over slow lines. 
 
* Possessions in Week 10, sleeper services to be timed over alternative Lines/Eased for the 
passage of sleepers as required (WCML Trilink Project)   
 
6 Weekly  
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LN600.08 Longlands Jn and 
Darlington South Jn 
 

06, 12, 18, 24* 
07, 13, 19, 25 (Sat Only) 
 
Single Section SIMBIDS to be split as follows: 
 
2300 M to 0530 T 
Northallerton High Jn – East Cowton Crossovers, Down Main 
BLOCKED 
 
2345 T to 0515 W 
East Cowton Crossovers –Darlington - Down Main BLOCKED 
Darlington to Darlington North Jn - Down Passenger Loop, 
Down Bypass, Platform 4,  
Darlington North Jn to North Road - Up & Down Bishop 
Auckland BLOCKED 
 
0030 Th to 0425 Th 
Darlington North Jn – East Cowton Crossovers, Up Main Up 
Goods Loop BLOCKED 
Darlington South Jn – Darlington North Jn, Down Main, 
Platform 1, Up & Down Station Loop BLOCKED 
 
2300 Th to 0530 F 
East Cowton Crossovers – Northallerton High Jn, Up Main 
BLOCKED 
 
0030 Sa to 0510 Sa 
Darlington North Jn – East Cowton Crossovers, Up Main Up 
Goods Loop BLOCKED 
Darlington South Jn – Darlington North Jn, Down Main, 
Platform 1, Up & Down Station Loop BLOCKED. 

 
 
 
 
 
M/T 
Trains to travel over the Up Main. 
 
 
T/W 
Trains to travel over the Up Main.  Trains to / from Darlington Station to travel over the Station 
Loop via Platform 1.  
 
 
 
 
Th 
No access to/from Eaglescliffe. Trains to travel via the Down Line & Platform 4 
ECS to be stabled in station platforms and the Up & Down Station loop is to be kept clear of units 
 
 
 
Th/F 
Trains to travel over the Down Main.  Access to be maintained to/from Eaglescliffe direction via 
both the Longlands and Northallerton Loops 
 
Sa 
No access to/from Eaglescliffe. Trains to travel via the Down Line & Platform 4 
ECS to be stabled in station platforms and the Up & Down Station loop is to be kept clear of units 
 
* Possessions in Week 24 sleeper services to be timed over alternative Lines/Eased for the 
passage of sleepers as required (WCML Trilink Project), Week 25 (SO) Sleeper to be via WCML    
 
6 Weekly  
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LN600.09 Darlington South Jn and 
Ferryhill South Jn 

06, 12, 18, 24* 
 
Single section SIMBIDS to be split as follows: 
 
2345 M to 0515 T 
Darlington North Jn – Aycliffe Crossovers, Down Main 
BLOCKED 
 
2345 T to 0515 W 
Aycliffe Crossovers – Tursdale Jn, Down Main BLOCKED 
 
2345 W to 0515 Th 
Ferryhill South Jn – Aycliffe Crossover, Up Main BLOCKED 
 
2345 Th to 0515 F 
Aycliffe Crossovers – Darlington South Jn, Up Main BLOCKED 
Darlington North Jn – Darlington South Jn, Up Goods Loop, 
Down Main, Up & Down Station Loop, Platform 1 BLOCKED 

 
 
 
 
M/T 
Trains to travel over the Up Main 
 
T/W 
Trains to travel over the Up Main 
 
W/Th 
Trains to travel over the Down Main 
 
Th/F 
Trains to travel over the Down Main and divert via Darlington Platform 4 
 
* Possessions in Week 24, sleeper services and secific freight services to be timed over 
alternative Lines/Eased for the passage of sleepers/freight as required (WCML Trilink Project)   
 
6 Weekly  
 

LN600.10 Ferryhill South Jn and 
Durham 
 
 

07, 13, 19, 25 
 
Single section SIMBIDS to be split as follows 
 
2300 M-T to 0530 T-W 
Down BLOCKED Ferryhill South Jn to Durham 
 
2300 W-Th to 0530 Th-F  
Up BLOCKED Tursdale Jn to Durham 
 
OR            

07, 13, 19, 25 
2310 W-Th to 0500 Th-F  
Up BLOCKED Ferryhill South Jn to Tursdale  
 
 

 
 
 
 
M/T and T/W 
Trains to travel over the Up 
 
W/Th and Th/F 
Trains to travel over the Down 
 
W/Th and Th/F 
Up Trains to travel over the Up Slow Line. 
 
 
6 Weekly  
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LN600.11 to 
LN600.12 

Durham and King 
Edward Bridge South Jn 

02*, 08*, 14, 20, 26 
 
Single section SIMBIDS to be split as follows. 
 
2325 M-T to 0520 T-W  
Down BLOCKED 
 
2310 W-Th to 0520 Th-F 
Up BLOCKED  
 

Access to / Egress from Tyne Yard to be maintained. 
 
M/T and T/W 
Possession to be taken after the passage of 5N96, Trains to travel over the Up 
 
W/Th and Th/F 
Trains to travel over the Down 
 
* Possessions in Week 02, sleeper services and specific freight services to be timed over 
alternative lines/Eased for the passage of sleepers/freight as required (WCML Trilink Project)   
 
*Possessions in Weeks 08 M/T Spring BH to be eased for the passage of sleeper trains as 
required. 
 
6 Weekly  

LN600.14 Newcastle South Jn and 
Newcastle East Jn 

 

03, 09, 15, 21 
2340 M-Th to 0520 T-F 
Platform 5/6 BLOCKED 
-and- 
0010 T-F to 0440 T-F 
Platform 4 BLOCKED 
 

Access to be maintained to/from all other platforms and all other platforms to remain electrically 
live. 
 
Northern 2N66, 5D66 to be replatformed to 7/8 and 5N62 to be re-platformed to Platform 3. 
 
6 Weekly  

LN600.15 Newcastle East Jn and 
Heaton South Jn  

04, 10*, 16, 21 
 
0020 T-F to 0420 T-F 
Down and Up Main BLOCKED 
Newcastle East Jn and Heaton South Jn 
 
OR 
 
0020 T-F to 0420 T-F 
Up Main and Up&Dn Slow BLOCKED 
Argyle St Jn and Heaton South Jn 

Trains to operate under SIMBID Working over Down Main Line. 
Trains to operate normal signalling over the Up Slow. 
 
* Possessions in Week 10, sleeper services to be timed over alternative lines/Eased for the 
passage of sleepers as required (WCML Trilink Project) 
 
6 Weekly 
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LN600.16 to  
LN600.18 

Heaton South Jn (Exc.) 
and Berwick-Upon-
Tweed 

02*, 07, 08*, 13, 14, 19, 20, 25, 26 
 
0001 to 0555 Tu-F 2x single section SIMBIDS 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
* Possessions in Week 02, sleeper services and specifi freight services to be timed over 
alternative lines/Eased for the passage of sleepers/freight as required (WCML Trilink Project)   
 
* Possessions in Week 8 M/T Spring BH, to be eased for the passage of sleeper trains as 
required. 
 
Possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0450 
 
(2 consequative weeks then a 5 Week Gap)  
 

LN600.16 to 
LN600.16a 

Heaton South Jn (Exc.) 
and Plessay Crossovers 

12*,  
2245 M-Tu to 0555 Tu-W 
and 
2320 W-Th to 0555 Th-F 
Down BLOCKED 
or 
2315 M-Th to 0635 Tu-F 
Up BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
* On Mon and Tue nights in Weeks 12 1S99 (Lumo) to terminate at Newcastle and Stable at 
Heaton. 
 
On Wed and Thu nights, possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0450 
 
(No Cycle, See HOP Spreadsheet for weeks)  
(If a non 1 in 3 LUMO Week the later times on the Down Line Will apply M-Th to T-F, Up Line 
times will remain the same).     
 
 

LN600.16a 
to LN600.17 

Benton North Jn and 
Morpeth North Jn 

15 
 
2355 M-Th to 0550 Tu-F 
All Lines BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to be diverted via Blyth & Tyne. 
 
3Y14 to terminate at Newcastle. 
 
1Y14 to start from Newcastle. 
 
Possessions to be taken after the passage of 1S99 (Lumo) 
 
DBC 6S58 to be retimed prior to this access being taken. 
 
(No Cycle, See HOP Spreadsheet for weeks)  
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LN600.16a 
to LN600.17 

Plessay Crossovers and 
Chevington North 

03* 
2250 M-Tu to 0605 Tu-W 
and 
2335 W-Th to 0605 Th-F 
Down BLOCKED 
or 
2310 M-Th to 0620 Tu-F 
Up BLOCKED 
 
16 
2335 M-Th to 0605 Tu-F 
Down BLOCKED 
or 
2310 M-Th to 0620 Tu-F 
Up BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
* Possessions in Week 03, sleeper services and specific freight services to be timed over 
alternative lines/Eased for the passage of sleepers/freight as required (WCML Trilink Project)   
 
*On Mon and Tue nights in Weeks 03, 1S99 (Lumo) to terminate at Newcastle and Stable at 
Heaton. 
 
On Wed and Thu nights, possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0450 
 
(No Cycle, See HOP Spreadsheet for weeks).  
 

LN600.17 Morpeth North Jn and 
Wooden Gates 

04*, 17* 
2340 M-Th to 0615 Tu-F 
Down BLOCKED 
or 
2230 M-Th to 0620 Tu-F 
Up BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
On Wed and Thu nights, possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0455 
 
No Cycle, See HOP Spreadsheet for weeks)  
(If a 1 in 3 LUMO Week extra time on the Down Line Will apply 2250 M-T to 0615 T-W, Up Line 
times will remain the same)     
 

LN600.17 to 
LN600.18 

Chevington North and 
Little Mill 

05* 
2350 M-Th to 0620 Tu-F 
Down BLOCKED 
or 
2215 M-Th to 0610 Tu-F 
Up BLOCKED 
 
18* 
2300 M-Tu to 0620 Tu-W 
and 
2350 W-Th to 0620 Th-F 
Down BLOCKED 
or 
2215 M-Th to 0610 Tu-F 
Up BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
*Possession on Week 05 M/T May BH to be eased for the passage of sleeper trains as required  
 
*On Mon and Tue nights in Weeks 05, 1S99 (Lumo) to terminate at Newcastle and Stable at 
Heaton. 
 
On Wed and Thu nights, possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0500  
 
(No Cycle, See HOP Spreadsheet for weeks)  
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LN600.17 to 
LN600.18 

Wooden Gates and 
Chathill 

06*, 21* 
2300 M-Tu to 0630 Tu-W 
and 
2350 W-Th to 0630 Th-F 
Down BLOCKED 
or 
2215 M-Th to 0610 Tu-F 
Up BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
*On Mon and Tue nights in Weeks 06 and 21, 1S99 (Lumo) to terminate at Newcastle and Stable 
at Heaton. 
 
On Wed and Thu nights, possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0510 
 
(No Cycle, See HOP Spreadsheet for weeks)  
(If a non 1 in 3 LUMO Week the later times on the Down Line Will apply M-Th to T-F, Up Line 
times will remain the same)     
 

LN600.17 to 
LN600.18 

Little Mill and Belford 09* 
2305 M-Tu to 0630 Tu-W 
and 
2350 W-Th to 0630 Th-F 
Down BLOCKED 
or 
2210 M-Th to 0605 Tu-F 
Up BLOCKED 
 
22 
2350 M-Th to 0630 Tu-F 
Down BLOCKED 
or 
2210 M-Th to 0605 Tu-F 
Up BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
On Mon and Tue nights in Weeks 09, 1S99 (Lumo) to terminate at Newcastle and Stable at 
Heaton. 
 
On Wed and Thu nights, possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0520 
 
(No Cycle, See HOP Spreadsheet for weeks)  

LN600.18 Chathill and Beal 10*, 23* 
2355 M-Th to 0630 T-F 
Down BLOCKED 
or 
2210 M-Th to 0600 Tu-F 
Up BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
On Wed and Thu nights, possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0525 
 
* Possessions in Week 10 and Week 23, sleeper services to be timed over alternative lines/Eased 
for the passage of sleepers as required (WCML Trilink Project) 
 
No Cycle, See HOP Spreadsheet for weeks)  
(If a 1 in 3 LUMO Week extra time on the Down Line Will apply 2315 M-Th to 0630 T-F, Up Line 
times will remain the same)     
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LN600.18 Belford and Berwick-
upon-Tweed 

11* 
0001 Th-F to 0700 Th-F 
Down BLOCKED 
or 
2200 M-Th to 0555 Tu-F 
Up BLOCKED 
 
24* 
2320 M-Tu to 0700 Tu-W 
and 
0001 Th-F to 0700 Th-F 
Down BLOCKED 
or 
2200 M-Th to 0555 Tu-F 
Up BLOCKED 

Possessions not to be taken with double section SIMBIDS between Tursdale Jn and Low Fell Jn. 
 
Trains to travel over the adjacent line (SIMBIDS) 
 
On Mon and Tue nights in Week 24, 1S99 (Lumo) to terminate at Newcastle and Stable at 
Heaton. 
 
On Wed and Thu nights, possession to be taken after the passage of 1S99 (Lumo) 
 
Any Isolation must be removed by 0530 
 
* Possessions in Week 11 and Week 24, sleeper services to be timed over alternative lines/Eased 
for the passage of sleepers as required (WCML Trilink Project) 
 
(No Cycle, See HOP Spreadsheet for weeks) 
 

LN618.01 Holgate Jn and Skelton 
Jn 

07, 13, 19, 25 
 
2300 M-Th to 0545 T-F Down Slow, Up Slow BLOCKED 
 

Trains to travel over Main Lines and divert via York Station.  No access to York Yard or Holgate 
Sidings.  
 
Possessions not to be taken with possessions between York Station and Skelton Jn on the Main 
lines.  
 
6 Weekly Cycle 

LN627.09 to 
LN627.10 

Boldon West Jn (Exc.) 
and Park Lane Jn 

04, 07, 10, 13, 16, 19, 22, 25 
03, 06, 09, 12, 15, 18, 21, 24 
 
0030 T-F to 0505 T-F BLOCKED 
 

Trains to/from Tyne Dock divert via Sunderland. (LN627) 
5N62 would need to divert via the High-Level Bridge 
6N55, 6H44, 6N98 and 6H45 will need to divert via the Durham Coast. 
 
3 Weekly  

LN646.01 Norton–on–Tees South 
Jn and Ferryhill South 
Jn 

 
Please refer to the North and East Section 5 document LN646.01 

LN666.01 Boldon West Jn (Inc) 
and Boldon North Jn 
(Exc) 

04, 07, 10, 13, 16, 19, 22, 25 
03, 06, 09, 12, 15, 18, 21, 24 
 
0020 T-F to 0525 T-F BLOCKED 
 

Trains to/from Tyne Dock divert via Sunderland [LN627]. 
5N62 would need to divert via the High-Level Bridge 
6N55, 6H44, 6N98 and 6H45 will need to divert via the Durham Coast. 
 
3 Weekly  

LN670.01 Pelaw Jn (Exc.) to NR 
boundary (0m 26ch 
/T31 Sig 

04, 07, 10, 13, 16, 19, 22, 25 
03, 06, 09, 12, 15, 18, 21, 24 
 
0030 T-F to 0505 T-F BLOCKED 
 

To be taken in connection with LN627.09/ LN627.10 
 
3 Weekly 
 

LN676.01 Park Lane Jn and King 
Edward Bridge South Jn 

04, 07, 10, 13, 16, 19, 22, 25 
03, 06, 09, 12, 15, 18, 21, 24 
 
0010 T-F to 0515 T-F BLOCKED 
 

Trains to/from Tyne Dock divert via Sunderland [LN627]. 
5N62 would need to divert via the High-Level Bridge 
6N55, 6H44, 6N98 and 6H45 will need to divert via the Durham Coast. 
 
3 Weekly 
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LN748.01 Retford Western Jn and 

Thrumpton West Jn 

 

Please refer to the North and East Section 5 document LN748.01 

 

LN752.01 Wrawby Jn and Thorne 
Jn  

 
Please refer to the North and East Section 5 document LN752.01 
 

LN752.02 North Lincoln Jn and 
Thorne Jn 

 
Please refer to the North and East Section 5 document LN752.02 
 

LN752.03 to 
LN752.04 

Thorne Jn and Kirk 
Sandall Jn 

6, 12, 18, 24 
 
0010 to 0525 M-F BLOCKED       
 

Trains diverted via Brigg or Lincoln.  
 
DBC 6M99 to be retimed early so last train through. 
 
6 Weekly 

LN752.05 Kirk Sandall Jn and 
Marshgate Jn 

6, 12, 18, 24 
 
 
0010 to 0525 M-F BLOCKED     
 

Trains diverted via Brigg or Lincoln. 
 
DBC 6M99 to be retimed early so last train through.  
 
6 Weekly 
 

LN758.01 

 

Brancliffe East Jn and 

Matlby (inc.) 

 
Please refer to the North and East Section 5 document LN758.01 

 

LN758.02 Low Ellers Curve and 
Kirk Sandal Jn 

6, 12, 18, 24 
 
 
2330 Su-Th to 0530 M-F BLOCKED 
 

Trains diverted via Brigg and Doncaster or Lincoln.  
 
6 Weekly  

LN766.01 Bentley Jn and 
Hexthorpe Jn 

07, 13, 19, 25 

 
2300 M-Th to 0600 T-F BLOCKED 
 

Trains diverted via South Yorkshire Jn and Doncaster. 
 
6 Weekly  

LN826.01 Hexthorpe Jn and South 
Yorkshire Jn (On Up 
Conisbrough)  
 
St James Jn and 
Hexthorpe Jn 
(On Down Conisbrough) 

14 
15 (Sat Only) 
 

0015 T-Sa to 0545 T-Sa Down and Up Conisbrough 
BLOCKED 
 
 

Trains to travel over the Hexthorpe Goods Lines 
 
(24 weekly recurrence) 
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LN826.01 St James Jn and 
Hexthorpe Goods Jn 

07 
08 (Sat only) 
 
0015 T-Sa to 0545 T-Sa Down Hexthorpe Goods 
 
 
 
Or 
 
 
0015 T-Sa to 0545 T-Sa Up Hexthorpe Goods BLOCKED 
 
 

Down Hexthorpe Goods line BLOCKED. 
Trains to travel over the Conisbrough Main Lines or divert via Hexthorpe Jn and Bentley Jn 
(Doncaster avoiding lines) 
Route available for light engine moves to/from Roberts Road from St James’ Jn direction only via 
down reception line 
Access available to up west sidings 
 
Or 
 
Up Hexthorpe goods line BLOCKED 
Trains to travel over the Conisbrough main lines or divert via Hexthorpe Jn and Bentley Jn 
(Doncaster avoiding lines) 
Route available to/from Roberts Road from St James’ Jn direction only via down reception line 
and down Hexthorpe goods line 
Access available to up west sidings 1 & 2 from St James’ Jn direction only 
 
(30 weekly recurrence) 

LN826.02 Mexborough and 
Swinton Jn South/North 

 
Please refer to the North and East Section 5 document LN826.02 
 

LN836.01 
 

Marshgate Jn and 
Adwick Jn 

05 17  
 
0030 T-Sa to 0520 T-Sa BLOCKED 
 

Trains diverted via Askern and Knottingley or the East Coast Main Line. 
 
LNER ECS to be retimed  
LNER 1D36 to divert via Askern and Methley 
 
12 Weekly 
 

LN836.02 
to 
LN836.13 

Adwick Jn and Leeds 
Station 

 
Please refer to the North and East Section 5 document LN836.02 to LN836.13 

LN836.15 Neville Hill West Jn and 
Neville Hill East Jn 

 
Please refer to the North and East Section 5 document LN836.15 
 

LN842.01 
to 
LN842.02 

Thorpe Marsh Jn (Exc) 
and Adwick Jn 

06, 12, 18, 24 
 
0020 T-F to 0530 T-F BLOCKED 
 

Trains diverted via Brigg or Lincoln 
 
6 Weekly 

LN844.01 Applehurst Jn (Exc.) 
and Joan Croft Jn (Exc.) 

02, 08, 14, 20, 26 
 
0020 T-F to 0530 T-F BLOCKED 
 

Trains diverted via Brigg or Lincoln 
 
6 Weekly  

LN846.01 Carcroft Jn and Skellow 
Jn 

13 
 
2325 MTh to 0500 T-F BLOCKED 

Trains diverted via Bentley Jn 
 
(24 weekly recurrence) 
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LN888.01 to  
LN888.02 
 

Stainforth Jn and 
Haywood Jn (Exc.) 

06, 12, 18, 24  
0020 T-F to 0530 T-F BLOCKED 
 

Trains diverted via Moorthorpe or Hambleton Jns or via Doncaster to Gainsborough 
 
6 Weekly  

LN888.03 Haywood Jn and 
Knottingley South Jn 

09, 21 
2045 M-Th to 0540 T-F BLOCKED 
 

Trains diverted via Moorthorpe or Hambleton Jns or via Doncaster to Gainsborough 
 
12 Weekly 
 

LN888.04 Knottingley South Jn 
and Knottingley West Jn  

 
Please refer to the North and East Section 5 document LN888.04 
 

LN889.01 Shaftholme Jn and 
Haywood Jn  

09, 21 
 
2045 M-Th to 0540 T-F BLOCKED 
 

Trains diverted via Moorthorpe or Hambleton Jns or via Doncaster to Gainsborough, or via 
Wakefield Westgate. 
 
12 Weekly 
 

LN904.01 Hambleton South Jn 
and Hambleton West Jn 

02, 14, 26 
 
2200 M-Th to 0550 T-F BLOCKED 
 

Trains to divert via either one of Milford Jn, Ferrybridge North Jn, Knottingley South Jn and 
Haywood Jn/Applehurst Jn 
 
Not to be taken at the same time as LN600.01 to LN600.04. A W10 Route must be available for 
freight services, this is an either/or opportunity. To be applied for at Informed Traveller timescales 
 
12 Weekly 
 

LN906.01 Hambleton East Jn and 
Hambleton North Jn 

02, 14, 26 
 
2355 M-Th 0001 T-F to 0550 T-F BLOCKED 

Trains to divert via either one of Milford Jn, Ferrybridge North Jn, Knottingley South Jn and 
Haywood Jn/Applehurst Jn. 
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