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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943461

P2025/3943753

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

38Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

2205 Sun

2205 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

03/04/26

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

2359 Fri

0455 Mon

0455 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Up & Down 
Aylesbury Siding

Up Goods Loop

Down and Up 
Main

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Quainton Road

Crewe Bank

Willaston LC

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Crewe Bank

Crewe Jn

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

P2025/4010508

P2025/4013646

P2025/4070763

P2025/4022986

P2025/4015930

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: Works Delivery Llandudno Junction and 
Holyhead, rock netting work Beechwood Court, 
Conwy, heavy maintenance.

MD430

MD430
MD435
MD450

MD726

GW731
GW735
NW1007

NW3001
NW3015

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Patrolling 

Unload Materials

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

29/03/25

14/12/25

14/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787222

W2025/10787066

W2025/10787396

W2025/10957991

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0930 Sun

0930 Sun

0930 Sun

0930 Sun

14/12/25

14/12/25

14/12/25

14/12/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/4042674 WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW6003 14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0415 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Bletchley Relief 1

Bletchley Arrival 
Line / Bletchley 
North Neck
Down Vale/Up & 
Down Vale/Down 
Main
Bletchley Relief 2

Up Main/Up & 
Down Vale/Up 
Vale
Down and Up 
Bletchley

Down and Up 
Bletchley Chord / 
U&D Bletchley 
Chord
Up Kings Langley 
Loop

Reversible Fast

Up & Down Relief

Down and Up Fast

Down and Up 
Slow
TMD & CS

Bletchley Flyover 
North Jn

Bow Brickhill

Bletchley Flyover 
North Jn

Bow Brickhill

Denbigh Hall South 
Jn

Fenny Stratford Jn

Kings Langley

Milton Keynes South
Jn

Tring

Milton Keynes South
Jn

Bletchley

Bletchley North Jn

Bletchley South 
Jn

Bletchley West Jn

Flyover Summit 
Jn

Kings Langley

Knowlhill Jn

Tring

Watford Junction

Bletchley

P2025/4020517 0001 THU TO 0500 SAT

XMAS SHUTDOWN.

NO ACCESS BOXMOOR SIDINGS.

NO ACCESS TRING SIDINGS.

NO ACCESS BLETCHLEY STONE TERMINAL, TMD,
CARRIAGE SIDINGS AND SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT 
NORTH END.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

CHILTERN TO TERMINATE AT MILTON KEYNES 
AND ECS TO RUN TO BLETCHLEY TMD VIA 
RELIEF 2 AND REVERSE.



0001 THU TO 0415 SAT

STABLED AC TRACTION AT BLETCHLEY TMD, 
BLETCHLEY CARRIAGE SIDINGS AND 
WOLVERTON RAIL CARE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD140
MD736
MD741

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

39Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

1800 Wed

1800 Wed

2200 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

2359 Fri (31 hrs)

2359 Fri (31 hrs)

2359 Fri (31 hrs)

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast
/ Main

Down and Up 
Main

Down and Up 
Slow/Northampton

Down and Up 
North London

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Blisworth

Hillmorton Jn

Northampton South 
Jn

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Blisworth

Milton Keynes 
North Jn

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/4020535

P2025/4081184

1800 WED to 2200 WED

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
MILTON KEYNES NORTH JN AND HANSLOPE JN 
AND TRAVEL VIA NORTHAMPTON.

NO ACCESS NORTHBOUND FROM MILTON 
KEYNES PLATFORM 6.



2200 WED to 2359 FRI

TRAINS TO TERMINATE AT 
RUGBY/NORTHAMPTON FROM THE NORTH AND 
OFFER RRS.

TRAINS TO TERMINATE AT MILTON KEYNES 
FROM THE SOUTH.

NO ACCESS BETWEEN NORTHAMPTON AND 
MKC.

DIRFT ACCESS FROM THE NORTH.

NO ACCESS TO WOLVERTON RAILCARE OR 
NORTHAMPTON GATEWAY YARD.



WORK CONTENT - 

S&C: Hanslope



THIS POSSESSION CONTINUES UNDER P4064454

BLOCKADE (CHRISTMAS SHUTDOWN) 



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 3 P/4081184 WEEK 39 

PART 2 OF 3 P/4081331 WEEK 40 

PART 3 OF 3 P/4081574 WEEK 41 



CD Track: Kensal Green Jn S&C renewal

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

2359 Fri (24 hrs)

2359 Fri (24 hrs)

2359 Fri (24 hrs)

2359 Fri (24 hrs)

2359 Fri (24 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Down and Up 
Fast/Main

Up & Down 
Kenilworth Loop

Down and Up 
Kenilworth / Up & 
Down Kenilworth

All Platforms

Down & Up Stour

All Lines

Down Derby

Down and Up 
Coventry/Stour
Up Derby

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Coundon Road LC 
(CCTV)

Coventry North Jn

Canley

Kenilworth North Jn

Coventry South Jn

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Bushbury Jn

Penkridge

Coventry North Jn

Coventry South 
Jn

Coventry South 
Jn (inc.)

Kenilworth South 
Jn

Leamington Spa 
North Jn

Birmingham New 
Street

Proof House Jn

Bushbury (Oxley) 
Jn

Wolverhampton 
North Jn

P2025/4078646

P2025/4078617

P2025/4078607

XMAS SHUTDOWN



NO WMTs TO STABLE AT COVENTRY STATION



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORMS 1, 2, 3, 4 & 5



WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 1, 5 & 6



STABLED UNITS AT BIRMINGHAM 
INTERNATIONAL  & WOLVERHAMPTON TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



Work Content: Birmingham DU: S&C Tamping 
Coventry



All other works to fit around the Major Section 7 items 
S&C Tamping Coventry

Work Content: New Street OLE Wireruns



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM OCR Wiring



No wheels free requirement.

Work Content: 3rd Party Four Ashes Interchange



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM - 3rd Party Four Ashes Interchange

MD301
MD405
MD410

MD301
MD306
MD501

MD301
MD320

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

21/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/4053128

P2025/4010509

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787223

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0001 Sat

2300 Wed

2300 Thu

21/12/25

21/12/25

21/12/25

21/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

03/04/26

25/12/25

26/12/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri (48 hrs)

2359 Fri

0001 Thu

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Down Saltley 
Goods Loop

All Lines

Up Washwood 
Heath Goods 
Loop

All Lines

All Lines

Up & Down 
Aylesbury Siding

Down Main

Down and Up 
Main and Down 
Goods Loop

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Duddeston Jn

Water Orton East Jn

Aylesbury

Quainton Road

Wylds Lane Jn

Malvern Wells Single
line

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Coleshill Parkway

Great Missenden

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Newland East LC 
and SB

P2025/4013647

P2025/4078762

P2025/4078792

P2025/4078692

P2025/4070763

P2025/3996491

P2025/3996506

Work Content: HS2 Saltley Viaduct



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM HS2 Saltley Viaduct



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 



NO ACCESS TO LAWLEY STREET TERMINAL. 



NO ACCESS TO JAGUAR SIDINGS.



To be read in conjunction with P2025/4078802

Work Content: HS2: Water Orton Viaducts



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM HS2: Water Orton Viaducts



To be read in conjunction with P2025/4078801

Work Content: HS2 Small Dean Viaduct



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM HS2 Small Dean Viaduct



To be read in conjunction with P2025/4078805

MD430
MD435
MD450

MD501
MD570

MD555

MD712

MD726

MD900

MD940

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Unload Materials

Patrolling 

Patrolling 

21/12/25

21/12/25

21/12/25

21/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

29/03/25

24/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787067

W2025/10787397

W2025/10957991

W2025/10791869

W2025/10792050

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2345 Wed

0500 Sat

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2215 Wed

2300 Wed

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0500 Sat (54 hrs)

0500 Mon (54 hrs)

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0435 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

All Lines

Down Stafford 
Fast
Up Stafford Fast

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

All Lines

All Lines

All Lines

Doxey Junction

Doxey Junction

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Acton Grange Jn

Garstang and 
Catterall Emergency 
GFs North & South
Blackpool North

Stafford Trent 
Valley Jn No.1

Stafford Trent 
Valley Jn No.1

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Crewe Coal Yard 
SB (CY)

Blainscough 
(former site of GF)

Preston Fylde Jn

P2025/4020665

P2025/4063993

P2025/4064003

P2025/4077955

2345 THURS TO 0500 SAT

XMAS SHUTDOWN

NO AVAILABLE ROUTE.



0500 SAT TO 0500 MON

TRAINS TO BE TIMED OVER THE SLOW LINES 
BETWEEN WHITEHOUSE JN AND DOXEY JN.

NO ACCESS TO PLATFORMS 1 AND 3 AT 
STAFFORD.

NO ACCESS ARRIVAL SIDINGS AND NECK.  



Work Content - CD Structures: LEC3 Br84 Newport 
Road (133m 734y)

PERCIEVED CHRISTAMS SHUTDOWN PERIOD



ACCESS AVAILABLE TO/FROM BASFORD HALL



Work Content:

Northern ONW: Station Canopy works

Liv DU: S&C Tamp: Crewe Sth Jn

PERCIEVED CHRISTAMS SHUTDOWN PERIOD



Work Content:

Liv DU: S&C Tamp Weaver Jn(29hrs)

ASSUMED CHRISTMAS SHUTDOWN PERIOD

Work Content

OCR wire runs: 2m 45ch to 4m 62ch. UM, DM, Dn 
Pass Loop.

L&C DU: Preston Station Heavy Maintenance (24hrs)

NW1001
NW1002

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW1001

NW1001
NW4001
NW4005

24/12/25

27/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

2345 Sun

2345 Sun

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

22/12/25

22/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0450 Sat

0450 Sat

0450 Sat

0500 Sat

0500 Sat

0500 Sat

0510 Mon

0510 Mon

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All

Down and Up 
Liverpool

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Platforms 1 to 8

Platforms 9, 10, 
11 and 12
All Lines

Engine Siding

Wheel Lathe 
Depot
Runround Siding

Heaton Norris Jn

Edgeley Jn No.1 SB

Edgeley Jn No.1 SB

Caldew Jn

Carlisle North Jn

Carlisle South Jn

Blackpool South

Blackpool North

Manchester 
Piccadilly West Jn

Manchester 
Piccadilly

Slade Lane Jn

Manchester 
Piccadilly East Jn

Longsight North Jn

Cheadle Hulme 
North Jn

Davenport

Edgeley Jn No.2 
SB

Carlisle North Jn

Carlisle South Jn

Shap Summit

Kirkham North Jn

Preston Fylde Jn

Heaton Norris Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Ardwick Jn

Longsight South 
Jn

P2025/4064023

P2025/4077988

P2025/4042661

P2025/4064024

Assumed Xmas Shut Down



Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)

WORK CONTENT

CD Renewals: UB162a M6 Motorway Bridge 
Reconstruction OHL Work

L&C: Carlisle Sth & Nth Heavy Maintenance

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Assumed Xmas NBS Period



Longsight TMD Isolation TBC



Work Content

Longsight Re-Railing (CRSA?)

NW3023
NW5001
NW9001

NW4001
SC031

NW4005
NW4007

NW5001
NW5003
NW5015
NW6001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

21/12/25

21/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0930 Sun

0930 Sun

0930 Sun

0930 Sun

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

21/12/25

21/12/25

21/12/25

21/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Bradley Single

All Lines

All Lines

All Lines

All Lines

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Bradley Wood Jn

Ravensthorpe

Greetland Jn

Penistone

Horbury Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Bradley Jn

Diggle Jn SB

Dryclough Jn

Huddersfield

Milner Royd Jn

P2025/4042710

P2025/4083359

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

TRU Project W3 Huddersfield Workstation TS11 in 
conjunction with Mirfield station changes Worksite 
W/11013538 Possession P/4083329



NO BOOKED SERVICES

STABLING IN HILLHOUSE UNAFFECTED



Huddersfield Workstation Update

Westcad data change for banner signal

MVN2 30m10ch to 45m05ch

MVL3/4 15m00ch to 31m56ch 

BBW 0m00ch to 1m17ch

PEH 0m00ch to 13m20ch

GRD 0m10ch to 1m11ch 



Halifax SARS systems affected as part of these works 
and will be signed out of use in the TRB with the 
signaller on shift during these works.  



Wheels Free Required

NW6003

LN854
LN859
LN860
LN861
LN862
NW7021

0m0ch and 0m0ch
Commissioning Work

21/12/25

21/12/25

21/12/25

21/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11013541

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2240 Wed

2240 Wed

2240 Wed

2240 Wed

2240 Wed

0510 Sat

0510 Sat

0025 Sun

0025 Sun

0025 Sun

0825 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

29/12/25

28/12/25

28/12/25

28/12/25

29/12/25

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0025 Sun

0430 Mon

0825 Sun

0825 Sun

0825 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down 
Huddersfield
Up Huddersfield

Down and Up

Penistone 
Single/Platform 1

Down L&Y

Up L&Y

All Lines

All Lines

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

Bradley Wood Jn

Cottingley

Dryclough Jn

Huddersfield

Dewsbury East Jn

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Dewsbury

Bradley Jn

Greenfield

Greetland Jn

Lockwood

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Lockwood

Bradley Jn

P2025/4083329 TRU West | Mirfield W7 100hrs and W5,5a,6,9 
Christmas Shutdown



W7 100hrs WORK DETAILS:

TRK: EIS I - C23 - Mirifeld Tie In: Install Up Slow 
ch49150-49275 & 49625-49750 * Alignment 
Complete. Tie in C06 West and C06 East 

TRK: EIS I - C23 - Mirifeld Tie In: Dn Slow ch49150-
49250 & ch49650-49750. Tie in C04 West and C04 
East 

TRK: EIS I - DS 49750 to 50310 Cat 31 Lift and Tamp


SIG: EIS I Main Commissioning, New signals, AWS, 
CASDO & Multiple track circuits WHEELS FREE 
REQUIED 



W5/6/9 Shutdown WORK DETAILS: 

MCIV: EIS K - Hudd Stn install footbridge Span 1 

MCIV: EIS K - Hudd Stn Canopy extension 

MCIV: EIS G - Span 29 - Up - Lift & Place 3No 
Precast Y beams 

EIS O - Batley Station - installation of footbridge and 
stairs 



2240 WED TO 0510 SAT

CHRISTMAS SHUTDOWN

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0510 SAT TO 0430 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0510 SAT TO 0025 SUN 

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0825 SUN TO 0430 MON

ACCESS AVAILABLE TO DEWSBURY FROM THE 

LN854
LN859
LN860
LN861
LN862
NW7021

12m60ch and 24m65ch

24m70ch and 29m20ch

29m25ch and 33m31ch

33m36ch and 41m10ch

Major Projects

Major Projects

Major Projects

Major Projects

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013536

W2025/11013537

W2025/11013538

W2025/11013540

Week 39  - Continued



Page           13 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

P2025/4083329 EAST ONLY

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0415 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Bletchley Relief 1

Bletchley Arrival 
Line / Bletchley 
North Neck
Down Vale/Up & 
Down Vale/Down 
Main
Bletchley Relief 2

Up Main/Up & 
Down Vale/Up 
Vale
Down and Up 
Bletchley

Down and Up 
Bletchley Chord / 
U&D Bletchley 
Chord
Up Kings Langley 
Loop

Reversible Fast

Up & Down Relief

Down and Up Fast

Down and Up 
Slow
TMD & CS

Bletchley Flyover 
North Jn

Bow Brickhill

Bletchley Flyover 
North Jn

Bow Brickhill

Denbigh Hall South 
Jn

Fenny Stratford Jn

Kings Langley

Milton Keynes South
Jn

Tring

Milton Keynes South
Jn

Bletchley

Bletchley North Jn

Bletchley South 
Jn

Bletchley West Jn

Flyover Summit 
Jn

Kings Langley

Knowlhill Jn

Tring

Watford Junction

Bletchley

P2025/4020517 0001 THU TO 0500 SAT

XMAS SHUTDOWN.

NO ACCESS BOXMOOR SIDINGS.

NO ACCESS TRING SIDINGS.

NO ACCESS BLETCHLEY STONE TERMINAL, TMD,
CARRIAGE SIDINGS AND SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT 
NORTH END.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

CHILTERN TO TERMINATE AT MILTON KEYNES 
AND ECS TO RUN TO BLETCHLEY TMD VIA 
RELIEF 2 AND REVERSE.



0001 THU TO 0415 SAT

STABLED AC TRACTION AT BLETCHLEY TMD, 
BLETCHLEY CARRIAGE SIDINGS AND 
WOLVERTON RAIL CARE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD140
MD736
MD741

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

40Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

2100 Sun

2100 Sun

2100 Sun

1200 Tue

28/12/25

02/01/26

30/12/25

30/12/25

02/01/26

02/01/26

02/01/26

2100 Sun

2359 Fri

1200 Tue

1200 Tue

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up 
Main

Down and Up Fast
/ Main

Reversible Fast

Platform 1

Down and Up Fast
/ Main

Blisworth

Northampton South 
Jn

Long Buckby Wharf 
OHNS

Blisworth

Milton Keynes North 
Jn

Milton Keynes 
Central

Hillmorton Jn

Milton Keynes 
North Jn

Blisworth

Drayton Road 
Junction

Knowlhill Jn

Milton Keynes 
Central

Drayton Road 
Junction

P2025/4064454 0001 SAT TO 2359 FRI

TRAINS TO/FROM THE NORTH TO 
START/TERMINATE AT RUGBY/NORTHAMPTON 
WITH ONWARD RAIL REPLACMENT ROAD 
SERVICE.

TRAINS TO START/TERMINATE MILTON KEYNES 
TO/FROM THE SOUTH WITH ONWARD RAIL 
REPLACMENT ROAD SERVICE.

FREIGHT TO DIVERT VIA EITHER CROSS 
COUNTRY, ECML, MML, OR BANBURY AND 
LEAMINGTON.

SLEEPER TO DIVERT VIA WEMBLEY REVERSE 
AND ECML.

NO ACCESS BETWEEN NORTHAMPTON AND 
MKC.

DIRFT ACCESS FROM THE NORTH ONLY.

NO ACCESS TO WOLVERTON RAILCARE OR 
NORTHAMPTON GATEWAY YARD.



2100 SUN TO 2359 FRI

TRAINS FROM THE SOUTH TO TERMINATE/START
MILTON KEYNES, ACCESS TO PLATFORMS 1, 2, 
2A .

ACCESS TO MILTON KEYNES PLATFORM 1 FOR 
DIESEL TRACTION ONLY.

WMT TO USE PLATFORM 2.

AVANTI TO USE PLATFORM 1 WITH DIESEL 
TRACTION.

NO ACCESS SOUTHBOUND FROM PLATFORM 3.
CHILTERN TO START/TERMINATE BLETCHLEY 
HIGH LEVEL.



THIS POSSESSION IS A CONTINUATION OF 
P4020535 & CONTINUES UNDER P4067718



WORK CONTENT - 

S&C: Hanslope

LEC1 UB174 Grand Union Canal (52m 0177y) (6 
Days) 

CD - Hunsbury Hill Tunnel drainage

CD - Wolverton platforms 3 and 4 resurface

WD â€“ Rerailing 59m1103y-60m1068y (54hrs)

CD â€“ MK Platform 4 (fast lines), coping stones 6 
days required

CRSA â€“ Drainage UF/UTX 59m460y-59m1035y

Kilsby Tunnel repairs

MD101
MD105

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

30/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4071107 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0545 Sat

2215 Sat

2215 Sat

0800 Sun

2215 Sun

2215 Sun

0545 Mon

2215 Mon

2215 Mon

0545 Tue

2215 Tue

27/12/25

27/12/25

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

27/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

30/12/25

30/12/25

30/12/25

31/12/25

0545 Sat

0545 Sat

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2215 Sat

0800 Sun

0800 Sun

2215 Sun

0545 Mon

0545 Mon

2215 Mon

0545 Tue

0545 Tue

2215 Tue

0545 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

P2025/4081331 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

GOSPEL OAK AND RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS THROUGHOUT 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 0800 SUN TO 2215 
SUN AND 0545 TO 2215 MON TO FRI

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H

LINES PERMITTED TO RUN AS REQUIRED IN 
BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN - AND VIA WEST 
LONDON LINE TO WCML AT WILLESDEN WEST 
LONDON JN TO BE AVAILABLE 

ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



ARL ECS TO RUN VIA PRIMROSE HILL 



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 3 P/4081184 WEEK 39 

PART 2 OF 3 P/4081331 WEEK 40 


EA1310
EA1370
MD150
MD155
MD160

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

30/12/25

30/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2215 Tue

0545 Wed

2215 Wed

2215 Wed

0545 Thu

2215 Thu

2215 Thu

0545 Fri

2215 Fri

2215 Fri

31/12/25

31/12/25

01/01/26

01/01/26

01/01/26

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

0545 Wed

2215 Wed

0545 Thu

0545 Thu

2215 Thu

0545 Fri

0545 Fri

2215 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Down and Up T&H

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

P2025/4081331 PART 3 OF 3 P/4081574 WEEK 41 



CD Track: Kensal Green Jn S&C renewal

30/12/25

31/12/25

31/12/25

31/12/25

01/01/26

01/01/26

01/01/26

02/01/26

02/01/26

02/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0045 Mon

0045 Mon

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

0400 Sat (52 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

0400 Sat (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
South West 
Sidings
Down and Up 
Goods

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

All Platforms

Down & Up Stour

All Lines

Down Derby

Down and Up 
Coventry/Stour
Up Derby

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Acton Canal Wharf 
Jn

Acton East

Acton Wells Jn

Neasden Jn

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Bushbury Jn

Penkridge

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

Birmingham New 
Street

Proof House Jn

Bushbury (Oxley) 
Jn

Wolverhampton 
North Jn

P2025/4083847

P2025/4078617

P2025/4078607

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 (AMENDED)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

Work Content: New Street OLE Wireruns



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM OCR Wiring



No wheels free requirement.

Work Content: 3rd Party Four Ashes Interchange



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM - 3rd Party Four Ashes Interchange

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

MD301
MD306
MD501

MD301
MD320

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053201 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sun

0001 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

1600 Sun (16 hrs)

1600 Sun (16 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Kidderminste
r and Loops
All Lines

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Down Saltley 
Goods Loop

All Lines

Up Washwood 
Heath Goods 
Loop

All Lines

Hartlebury

Stoke Works Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Duddeston Jn

Water Orton East Jn

Droitwich Spa

Worcester Tunnel 
Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Coleshill Parkway

P2025/4078810

P2025/4010510

P2025/4013723

P2025/4078802

P2025/4078801

Work Content: S&C Tamp Droitwich



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM S&C Tamp Droitwich

Work Content: HS2 Saltley Viaduct



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM HS2 Saltley Viaduct



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 



NO ACCESS TO LAWLEY STREET TERMINAL. 



NO ACCESS TO JAGUAR SIDINGS.



To be read in conjunction with P2025/4078762

Work Content: HS2: Water Orton Viaducts



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM HS2: Water Orton Viaducts



To be read in conjunction with P2025/4078792

MD430
MD900

MD430

MD430
MD435
MD450

MD501
MD570

MD555

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

Patrolling 

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787224

W2025/10787068

W2025/10787398

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0900 Sun

0900 Sun

0045 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Down and Up 
Relief

Acton Yard

Reception 1, 2 & 3

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Ealing Broadway

Acton West

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Ladbroke Grove

Acton East

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

P2025/4084970 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: MAINTENANCE - EXTENDED 
ACTON WEST OPPORTUNITY, HS2 OOC STATION 
CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0720 Sun

0001 Sat

0001 Sat

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

03/04/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0900 Sun

0430 Mon (48 hrs)

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Sidings 
Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Down and Up 
Relief

All Lines

Up & Down 
Aylesbury Siding

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Ealing Broadway

Aylesbury

Quainton Road

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Ladbroke Grove

Great Missenden

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4084970

P2025/4078805

P2025/4070763

Work Content: HS2 Small Dean Viaduct



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM HS2 Small Dean Viaduct



To be read in conjunction with P2025/4078692

MD712

MD726

43m5ch and 43m61ch
Unload Materials

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

27/12/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

Week 40  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2345 Wed

0500 Sat

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2215 Wed

2300 Wed

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0500 Sat (54 hrs)

0500 Mon (54 hrs)

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0435 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

All Lines

Down Stafford 
Fast
Up Stafford Fast

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

All Lines

All Lines

All Lines

Doxey Junction

Doxey Junction

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Acton Grange Jn

Garstang and 
Catterall Emergency 
GFs North & South
Blackpool North

Stafford Trent 
Valley Jn No.1

Stafford Trent 
Valley Jn No.1

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Crewe Coal Yard 
SB (CY)

Blainscough 
(former site of GF)

Preston Fylde Jn

P2025/4020665

P2025/4063993

P2025/4064003

P2025/4077955

2345 THURS TO 0500 SAT

XMAS SHUTDOWN

NO AVAILABLE ROUTE.



0500 SAT TO 0500 MON

TRAINS TO BE TIMED OVER THE SLOW LINES 
BETWEEN WHITEHOUSE JN AND DOXEY JN.

NO ACCESS TO PLATFORMS 1 AND 3 AT 
STAFFORD.

NO ACCESS ARRIVAL SIDINGS AND NECK.  



Work Content - CD Structures: LEC3 Br84 Newport 
Road (133m 734y)

PERCIEVED CHRISTAMS SHUTDOWN PERIOD



ACCESS AVAILABLE TO/FROM BASFORD HALL



Work Content:

Northern ONW: Station Canopy works

Liv DU: S&C Tamp: Crewe Sth Jn

PERCIEVED CHRISTAMS SHUTDOWN PERIOD



Work Content:

Liv DU: S&C Tamp Weaver Jn(29hrs)

ASSUMED CHRISTMAS SHUTDOWN PERIOD

Work Content

OCR wire runs: 2m 45ch to 4m 62ch. UM, DM, Dn 
Pass Loop.

L&C DU: Preston Station Heavy Maintenance (24hrs)

NW1001
NW1002

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW1001

NW1001
NW4001
NW4005

24/12/25

27/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

1900 Wed

0001 Thu

0500 Mon

1900 Wed

0001 Sat

1200 Mon

0001 Thu

0001 Thu

0001 Thu

05/01/26

27/12/25

27/12/25

27/12/25

07/01/26

05/01/26

15/01/26

10/01/26

12/01/26

15/01/26

27/12/25

27/12/25

27/12/25

0435 Mon

0450 Sat

0450 Sat

0450 Sat

0500 Wed

0500 Mon

0500 Thu

0001 Sat

1200 Mon

0500 Thu

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All

Down and Up 
Liverpool

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Preston Fylde Jn

Heaton Norris Jn

Edgeley Jn No.1 SB

Edgeley Jn No.1 SB

Zonal Boundary 
(Scotland)

Carnforth North Jn

Lancaster South Jn

Carlisle South Jn

Carlisle South Jn

Carlisle South Jn

Caldew Jn

Carlisle North Jn

Carlisle South Jn

Blainscough 
(former site of GF)

Cheadle Hulme 
North Jn

Davenport

Edgeley Jn No.2 
SB

Caldew Jn

Preston Fylde Jn

Preston Fylde Jn

Oxenholme Lake 
District

Carnforth North 
Jn

Oxenholme Lake 
District

Carlisle North Jn

Carlisle South Jn

Shap Summit

P2025/4078035

P2025/4064023

P2025/4078508

P2025/4078078

P2025/4078495

P2025/4077988

No Access to Croft Street



Work Content

CD Gantry and Signal Renewals: 
PN6/8/9/11/13/14/15/37/38/42/43/46/47/51/52/75/76/104/1
09/111/123/131/132/133/134/125/126/127 

Works Delivery: 658 and 659 Heavey Maintenance 
Including New Iron Work, Ballast and Long Timbers - 
No Access to Croft Street.

CD Renewals: Crash Deck Installation Works 
throughout Preston Station

Assumed Xmas Shut Down



Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)

Work Content:

CD Signalling: Kingmoor Resignalling 154hrs

Possession extends to Carlisle Sth inc for fringe 
testing

No access to Lancaster Station 1-5 Jan 



Work Content. 

OCR Tri Link: AWAC Works - 4m 21ch to 9m 26ch. 
UM,DM. Wiring Train In use - 14 days

Works Delivery: Head Span Works - All Platforms 
Lancaster Station 1-5 Jan

CRSA: Various PLTR sites Preston - Lancaster TBC

Work Content:

CD Renewals: UB162a 48m 23ch M6 Motorway 
Bridge Reconstruction 14 Days

Works Delivery: Head Span Works - All Platforms 
Penrith Station 5-9 Jan

CRSA: PLTR COT Beela (12m 735y - 13m 634y DM 
C2/16) 60hrs 10-12 Jan

WORK CONTENT

CD Renewals: UB162a M6 Motorway Bridge 
Reconstruction OHL Work

L&C: Carlisle Sth & Nth Heavy Maintenance

NW1001
NW4001
NW4005

NW3023
NW5001
NW9001

NW4001
NW4031
SC001

NW4001

NW4001

NW4001
SC031

01/01/26

25/12/25

25/12/25

25/12/25

31/12/25

01/01/26

05/01/26

31/12/25

10/01/26

12/01/26

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Platforms 1 to 8

Platforms 9, 10, 
11 and 12
All Lines

Engine Siding

Wheel Lathe 
Depot
Runround Siding

Manchester 
Piccadilly West Jn

Manchester 
Piccadilly

Slade Lane Jn

Manchester 
Piccadilly East Jn

Longsight North Jn

Heaton Norris Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Ardwick Jn

Longsight South 
Jn

P2025/4064024 Assumed Xmas NBS Period



Longsight TMD Isolation TBC



Work Content

Longsight Re-Railing (CRSA?)

NW5001
NW5003
NW5015
NW6001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2240 Wed

2240 Wed

2240 Wed

2240 Wed

2240 Wed

0510 Sat

0510 Sat

0025 Sun

0025 Sun

0025 Sun

0825 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

29/12/25

28/12/25

28/12/25

28/12/25

29/12/25

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0025 Sun

0430 Mon

0825 Sun

0825 Sun

0825 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down 
Huddersfield
Up Huddersfield

Down and Up

Penistone 
Single/Platform 1

Down L&Y

Up L&Y

All Lines

All Lines

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

Bradley Wood Jn

Cottingley

Dryclough Jn

Huddersfield

Dewsbury East Jn

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Dewsbury

Bradley Jn

Greenfield

Greetland Jn

Lockwood

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Lockwood

Bradley Jn

P2025/4083329 TRU West | Mirfield W7 100hrs and W5,5a,6,9 
Christmas Shutdown



W7 100hrs WORK DETAILS:

TRK: EIS I - C23 - Mirifeld Tie In: Install Up Slow 
ch49150-49275 & 49625-49750 * Alignment 
Complete. Tie in C06 West and C06 East 

TRK: EIS I - C23 - Mirifeld Tie In: Dn Slow ch49150-
49250 & ch49650-49750. Tie in C04 West and C04 
East 

TRK: EIS I - DS 49750 to 50310 Cat 31 Lift and Tamp


SIG: EIS I Main Commissioning, New signals, AWS, 
CASDO & Multiple track circuits WHEELS FREE 
REQUIED 



W5/6/9 Shutdown WORK DETAILS: 

MCIV: EIS K - Hudd Stn install footbridge Span 1 

MCIV: EIS K - Hudd Stn Canopy extension 

MCIV: EIS G - Span 29 - Up - Lift & Place 3No 
Precast Y beams 

EIS O - Batley Station - installation of footbridge and 
stairs 



2240 WED TO 0510 SAT

CHRISTMAS SHUTDOWN

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0510 SAT TO 0430 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0510 SAT TO 0025 SUN 

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0825 SUN TO 0430 MON

ACCESS AVAILABLE TO DEWSBURY FROM THE 

LN854
LN859
LN860
LN861
LN862
NW7021

12m60ch and 24m65ch

24m70ch and 29m20ch

29m25ch and 33m31ch

33m36ch and 41m10ch

Major Projects

Major Projects

Major Projects

Major Projects

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013536

W2025/11013537

W2025/11013538

W2025/11013540

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

P2025/4083329 EAST ONLY

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

05/01/26

05/01/26

05/01/26

05/01/26

0530 Mon

0530 Mon

0410 Mon (31 hrs)

0410 Mon (31 hrs)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast
/ Main

Reversible Fast

Down and Up 
Slow/Northampton

Platform 1

Hillmorton Jn

Milton Keynes North 
Jn

Northampton South 
Jn

Milton Keynes 
Central

Drayton Road 
Junction

Knowlhill Jn

Milton Keynes 
North Jn

Milton Keynes 
Central

P2025/4067718 TRAINS TO/FROM THE NORTH TO 
START/TERMINATE AT RUGBY/NORTHAMPTON 
WITH ONWARD RAIL REPLACMENT ROAD 
SERVICE.

TRAINS TO START/TERMINATE MILTON KEYNES 
PLATFORMS 1, 2, 2A TO/FROM THE SOUTH  WITH 
ONWARD RAIL REPLACMENT ROAD SERVICE.

FREIGHT TO DIVERT CROSS COUNTRY, EMCL, 
MML, OR BANBURY AND LEAMINGTON

SLEEPER TO DIVERT VIA WEMBLEY REVERSE 
AND ECML.

NO ACCESS BETWEEN NORTHAMPTON AND 
MKC.

DIRFT ACCESS FROM THE NORTH.

NO ACCESS TO WOLVERTON RAILCARE OR 
NORTHAMPTON GATEWAY YARD

ACCESS TO MILTON KEYNES 1 FOR DIESEL 
TRACTION ONLY.

WMT TO USE PLATFORM 2

AVANTI TO USE PLATFORM 1 WITH DIESEL 
TRACTION

NO ACCESS SOUTHBOUND FROM PLATFORM 3.
CHILTERN TO TERMINATE BLETCHLEY HIGH 
LEVEL.



0410 MON TO 0530 MON

TRAINS TO TRAVEL VIA SLOW LINES AND 
TRAVEL VIA NORTHAMPTON.



THIS POSSESSION IS A CONTINUATION OF 
P4064454



WORK CONTENT - 

S&C: Hanslope

LEC1 UB174 Grand Union Canal (52m 0177y) (4 6 
Days)

CD - Hunsbury Hill Tunnel drainage

CD - Wolverton platforms 3 and 4 resurface 

WD â€“ Rerailing 59m1103y-60m1068y (54hrs)

CD â€“ MK Platform 4 (fast lines), coping stones 6 
days required

CRSA â€“ Drainage UF/UTX 59m460y-59m1035y

Kilsby Tunnel repairs

MD101
MD105

03/01/26

03/01/26

03/01/26

03/01/26

41Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/4071109 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/4081574 NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS THROUGHOUT 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES  



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN - AND VIA WEST 
LONDON LINE TO WCML AT WILLESDEN WEST 
LONDON JN TO BE AVAILABLE 

ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



ARL ECS TO RUN VIA PRIMROSE HILL 



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 3 P/4081184 WEEK 39

PART 2 OF 3 P/4081331 WEEK 40

PART 3 OF 3 P/4081574 WEEK 41



CD Track: Kensal Green Jn S&C renewal

EA1310
EA1370
MD150
MD155
MD160

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053078 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

2110 Mon

2110 Tue

2110 Wed

2110 Thu

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

03/04/26

06/01/26

07/01/26

08/01/26

09/01/26

1015 Sun

1015 Sun

1015 Sun

1015 Sun (100 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

2359 Fri

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Bordesley

Down and Up 
Camp Hill

Up & Down Camp 
Hill

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Up & Down 
Aylesbury Siding

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Lifford East Jn

Bordesley Jn

Grand Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Quainton Road

Norton Jn

Norton Jn

Norton Jn

Norton Jn

Landor Street Jn

Small Heath 
South Jn

St. Andrews Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Evesham

Evesham

Evesham

Evesham

P2025/4078889

P2025/4010511

P2025/4013725

P2025/4070763

P2025/4085381

P2025/4085382

P2025/4085383

P2025/4085384

Work Content: S&C St Andrews Stoneblowing



All other works to fit around the Major Section 7 item : 
S&C St Andrews Stoneblowing



TRAINS TO BE DIVERTED

Work Content: High Output Pershore (112m 275y to 
112m 880y) & High Output Stoulton (112m 1300y to 
112m 1505y)

Work Content: High Output Pershore (112m 275y to 
112m 880y) & High Output Stoulton (112m 1300y to 
112m 1505y)

Work Content: High Output Pershore (112m 275y to 
112m 880y) & High Output Stoulton (112m 1300y to 
112m 1505y)

Work Content: High Output Pershore (112m 275y to 
112m 880y) & High Output Stoulton (112m 1300y to 
112m 1505y)

MD401
MD501
MD570
MD575

MD430

MD430
MD435
MD450

MD726

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Patrolling 

Unload Materials

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

29/03/25

05/01/26

06/01/26

07/01/26

08/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787293

W2025/10787180

W2025/10787399

W2025/10957991

Week 41  - Continued



Page           34 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Thu

1900 Wed

0001 Thu

0500 Mon

1900 Wed

0001 Sat

1200 Mon

05/01/26

07/01/26

05/01/26

15/01/26

10/01/26

12/01/26

15/01/26

0435 Mon

0500 Wed

0500 Mon

0500 Thu

0001 Sat

1200 Mon

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Preston Fylde Jn

Zonal Boundary 
(Scotland)

Carnforth North Jn

Lancaster South Jn

Carlisle South Jn

Carlisle South Jn

Carlisle South Jn

Blainscough 
(former site of GF)

Caldew Jn

Preston Fylde Jn

Preston Fylde Jn

Oxenholme Lake 
District

Carnforth North 
Jn

Oxenholme Lake 
District

P2025/4078035

P2025/4078508

P2025/4078078

P2025/4078495

No Access to Croft Street



Work Content

CD Gantry and Signal Renewals: 
PN6/8/9/11/13/14/15/37/38/42/43/46/47/51/52/75/76/104/1
09/111/123/131/132/133/134/125/126/127 

Works Delivery: 658 and 659 Heavey Maintenance 
Including New Iron Work, Ballast and Long Timbers - 
No Access to Croft Street.

CD Renewals: Crash Deck Installation Works 
throughout Preston Station

Work Content:

CD Signalling: Kingmoor Resignalling 154hrs

Possession extends to Carlisle Sth inc for fringe 
testing

No access to Lancaster Station 1-5 Jan 



Work Content. 

OCR Tri Link: AWAC Works - 4m 21ch to 9m 26ch. 
UM,DM. Wiring Train In use - 14 days

Works Delivery: Head Span Works - All Platforms 
Lancaster Station 1-5 Jan

CRSA: Various PLTR sites Preston - Lancaster TBC

Work Content:

CD Renewals: UB162a 48m 23ch M6 Motorway 
Bridge Reconstruction 14 Days

Works Delivery: Head Span Works - All Platforms 
Penrith Station 5-9 Jan

CRSA: PLTR COT Beela (12m 735y - 13m 634y DM 
C2/16) 60hrs 10-12 Jan

NW1001
NW4001
NW4005

NW4001
NW4031
SC001

NW4001

NW4001

01/01/26

31/12/25

01/01/26

05/01/26

31/12/25

10/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

2115 Sat

2115 Sat

2115 Sat

2115 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

12/01/26

12/01/26

11/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0040 Sun (4 hrs)

0500 Mon

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0610 Sun (6 hrs)

0610 Sun (6 hrs)

0550 Sun (5 hrs)

0550 Sun (5 hrs)

0500 Mon (22 hrs)

0500 Mon (23 hrs)

0500 Mon (22 hrs)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Line A

Platforms 1 to 7

Line X

Up Sidings 1 & 2

Down and Up 
Slow
Down and Up Fast

Lines B, C, D, E

Line X

Platforms 8 to 16

Down and Up 
Primrose Hill

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

All Sidings

Middle Sidings 
1&2

Lines B & C

Platforms 8 - 11

Line X

Camden Jn

Euston

Park Street Tunnels

Euston

Primrose Hill 
Tunnels

Camden Jn

Camden Jn South

Euston

Camden Jn

South Hampstead

Camden Jn

Camden Carriage 
Sidings

Euston

Camden Jn South

Euston

Park Street Tunnels

Euston

Euston

Camden Jn

Euston

Primrose Hill Jn

Camden Jn

Primrose Hill 
(closed) site of

Camden Carriage 
Sidings

Euston

Euston

P2025/4084167 2115 SAT TO 0500 MON

NO ACCESS EUSTON PLATFORMS 1 TO 7

NO ACCESS EUSTON UP SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.

EUSTON PLATFORMS 2,3,5 AND 6 TO BE KEPT 
CLEAR OF STABLE ECS



2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 
SUN

TRAINS TO TRAVEL OVER LINES B, C, D & E AND 
BE REPLATFORMED.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

RAIL REPLACEMENT SERVICE TO OPERATE FOR 
LO SERVICES.



NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN 
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.

 

0645 SUN TO 0500 MON

NO ACCESS EUSTON PLATFORM 8 TO 11. ARL DC
SERVICES TO TRAVEL OVER LINE D IN A/C MODE.
TRAINS TO TRAVEL OVER LINES D AND E AND BE
REPLATFORMED.





STRUCTURE FOR AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised 
bid

 

Work Content - 

S&C renewal 2043a

Line A Closure Rail 0m0856y

Line X Closure Rails 0m1230y, 0m1238y, 0m1712y

Plat 2 Closure Rails 0m0189y LH & RH

Plat 3 Closure Rails 0m0164y LH & RH, 0m225y LH &
RH

Plat 5 Closure Rails 0m0400y

Plat 6 Closure Rails 0m0238y

EA1320
MD101
MD120
MD145
MD166

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2005 Sat

2305 Sat

2305 Sat

0140 Sun

0140 Sun

0140 Sun

0615 Sun

0615 Sun

10/01/26

12/01/26

12/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

2305 Sat

0530 Mon (31 hrs)

0530 Mon (31 hrs)

0615 Sun (31 hrs)

0615 Sun (31 hrs)

0615 Sun (31 hrs)

0410 Mon (31 hrs)

0410 Mon (31 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up Fast
/ Main

Reversible Fast

Down and Up 
Slow / 
Northampton
Bay Platform 2A

Reversible Slow

Down and Up 
Slow/Northampton

Platform 1

Platform 3

Castlethorpe Station 
(former site of)

Hillmorton Jn

Milton Keynes North 
Jn

Northampton South 
Jn

Milton Keynes 
Central

Milton Keynes North 
Jn

Northampton South 
Jn

Milton Keynes 
Central

Drayton Road 
Junction

Drayton Road 
Junction

Knowlhill Jn

Drayton Road 
Junction

Milton Keynes 
Central

Milton Keynes 
South Jn

Milton Keynes 
North Jn

Milton Keynes 
Central

P2025/4020492 2005 SAT TO 2305 SAT

TRAINS TO TRAVEL OVER SLOW LINES

NO ACCESS TO MK PLATFORMS 4, 5 AND 6



2305 SAT TO 0140 SUN AND 0410 MON TO 0530 
MON

TRAINS TO TRAVEL OVER SLOW LINES AND 
TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0615 SUN

ALL LINES NBS



0615 SUN TO 0410 MON

NO ACCESS BETWEEN MILTON KEYNES AND 
NORTHAMPTON.

TRAINS TO/FROM THE NORTH TO 
START/TERMINATE AT RUGBY/NORTHAMPTON 
WITH ONWARD RAIL REPLACMENT ROAD 
SERVICE.

TRAINS TO/FROM THE SOUTH TO 
TERMINATE/START MILTOM KEYNES PLATFORMS
1, 2 AND 2A, WITH ONWARD RAIL REPLACEMENT 
ROAD SERVICE.

NO ACCESS SOUTHBOUND FROM PLATFORM 3, 
ACCESS ONLY FOR DIESEL TRACTION ONLY.

FREIGHT TO DIVERT CROSS COUNTRY, EMCL, 
MML, OR BANBURY AND LEAMINGTON

SLEEPER TO DIVERT VIA WEMBLEY REVERSE 
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE OR 
NORTHAMPTON GATEWAY YARD.

ACCESS TO MILTON KEYNES PLATFORM 1 FOR 
DIESEL TRACTION ONLY.

WMT TO USE PLATFORM 2

AVANTI TO USE PLATFORM 1 WITH DIESEL 
TRACTION



DIRFT ACCESS FROM THE NORTH.



CHILTERN TO TERMINATE BLETCHLEY HIGH 
LEVEL.



WORK CONTENT - 

S&C: Hanslope Squadron Tamp

PLTR: Milton Keynes North

LEC1 UB174 Grand Union Canal (52m 0177y) â€“ 
FUW

MD101
MD105

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4071053 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/4071047 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



Track: Kensal Green Jn S&C FUW

EA1310
MD150
MD155
MD160

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

11/01/26

11/01/26

11/01/26

11/01/26

1225 Sun

1225 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Down Vauxhall 
Chord

Down and Up 
Coventry/Stour
Up Derby

Down and Up & 
Down Derby

Down and Up 
Vauxhall

Vauxhall Jn

New Street South 
Tunnel

Proof House Jn 
(Derby Lines)

Duddeston

Curzon Street Jn

Grand Jn

Proof House Jn

P2025/4078951 Work Content: S&C Tamp Proof House



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM S&C Tamp Proof House

MD301
MD320
MD501
MD575

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2315 Sat

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

11/01/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1315 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Aynho Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2025/4053204

P2025/4079017

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: High Output



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM High Output

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

2110 Mon

2110 Tue

2110 Wed

2110 Thu

2125 Sat

0001 Thu

0500 Mon

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

03/04/26

13/01/26

14/01/26

15/01/26

16/01/26

12/01/26

05/01/26

15/01/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

2359 Fri

0610 Tue

0610 Wed

0610 Thu

0610 Fri

0520 Mon

0500 Mon

0500 Thu

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Up & Down 
Aylesbury Siding

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Single & Loop

All Lines

All Lines

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Quainton Road

Norton Jn

Norton Jn

Norton Jn

Norton Jn

Blaenau Ffestiniog

Carnforth North Jn

Lancaster South Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Evesham

Evesham

Evesham

Evesham

Llandudno Jn

Preston Fylde Jn

Preston Fylde Jn

P2025/4010512

P2025/4013726

P2025/4070763

P2025/4085385

P2025/4085386

P2025/4085487

P2025/4085488

P2025/4035080

P2025/4078078

Work Content: High Output Stoulton (112m 1505y to 
113m 565y)

Work Content: High Output Stoulton (112m 1505y to 
113m 565y)

Work Content: High Output Stoulton (112m 1505y to 
113m 565y)

Work Content: High Output Stoulton (112m 1505y to 
113m 565y)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

No access to Lancaster Station 1-5 Jan 



Work Content. 

OCR Tri Link: AWAC Works - 4m 21ch to 9m 26ch. 
UM,DM. Wiring Train In use - 14 days

Works Delivery: Head Span Works - All Platforms 
Lancaster Station 1-5 Jan

CRSA: Various PLTR sites Preston - Lancaster TBC

MD430

MD430
MD435
MD450

MD726

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

NW3001
NW3015

NW4001

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Patrolling 

Unload Materials

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

29/03/25

12/01/26

13/01/26

14/01/26

15/01/26

10/01/26

01/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787127

W2025/10787069

W2025/10787400

W2025/10957991
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EAS_V1_2526

1900 Wed

0001 Sat

1200 Mon

2315 Sat

10/01/26

12/01/26

15/01/26

12/01/26

0001 Sat

1200 Mon

0500 Thu

0535 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Carlisle South Jn

Carlisle South Jn

Carlisle South Jn

Bootle (Cumbria)

Oxenholme Lake 
District

Carnforth North 
Jn

Oxenholme Lake 
District

Askam

P2025/4078495

P2025/4083741

Work Content:

CD Renewals: UB162a 48m 23ch M6 Motorway 
Bridge Reconstruction 14 Days

Works Delivery: Head Span Works - All Platforms 
Penrith Station 5-9 Jan

CRSA: PLTR COT Beela (12m 735y - 13m 634y DM 
C2/16) 60hrs 10-12 Jan

Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

NW4001

NW4033

31/12/25

10/01/26

12/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/4073123 MAINTENANCE 1 OF 1 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2026 | 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

11/01/26

11/01/26

11/01/26

11/01/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

P2025/4073123 11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0410 Mon (27 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow / 
Northampton

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Daventry South Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Milton Keynes 
North Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4020566

P2025/4083323

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON.

WMT TO START/TERMINATE CMK/RUGBY WITH 
ONWARD RAIL REPLACEMENT ROAD SERVICE.

WMT TO STABLE IN PLATFORM 2 AT CMK

ACCESS TO DIRFT FROM THE NORTH.

DIRFT SERVICES TO/FROM THE SOUTH TO 
TRAVEL VIA WEEDEN AND RUGBY REVERSE.



NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

DUE TOO CAPACITY CONSTRAINTS  AT PEAK 
TIMES FREIGHT ARE ADVISED TO DIVERT VIA 
ECML, MML OR BANBURY AND LEAMINGTON.



Work Content -

Maintenance 1:8



PLTR Brampton Cottages 69m 1290y - 69m 1470y 6ft
180y C15)



PLTR: Courteenhall A (61m880y-61m1320y 440y 
C12 Down HNR)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

43Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4070278 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2315 Sat

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1315 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Aynho Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2025/4053140

P2025/4079019

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: High Output



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM High Output

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0100 Sat

0100 Sat

0001 Sat

2300 Wed

2110 Mon

2110 Tue

2110 Wed

2110 Thu

2300 Thu

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

03/04/26

22/01/26

20/01/26

21/01/26

22/01/26

23/01/26

23/01/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

2359 Fri

0001 Thu

0610 Tue

0610 Wed

0610 Thu

0610 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Up West Ruislip 
Loop

Up & Down 
Aylesbury Siding

Down Main

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Main and Down 
Goods Loop

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

High Wycombe

West Ruislip

Quainton Road

Wylds Lane Jn

Norton Jn

Norton Jn

Norton Jn

Norton Jn

Malvern Wells Single
line

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

South Ruislip

West Ruislip

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Evesham

Evesham

Evesham

Evesham

Newland East LC 
and SB

P2025/4010546

P2025/4013729

P2025/4079026

P2025/4070763

P2025/3996426

P2025/4085489

P2025/4085490

P2025/4085491

P2025/4085492

P2025/3996507

Work Content: PLTR Denham, PLTR West Ruislip



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM PLTR Denham

Work Content: High Output Stoulton (113m 565y to 
113m 1425y)

Work Content: High Output Stoulton (113m 565y to 
113m 1425y)

Work Content: High Output Stoulton (113m 565y to 
113m 1425y)

Work Content: High Output Stoulton (113m 565y to 
113m 1425y)

MD430

MD430
MD435
MD450

MD701

MD726

MD900

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

MD940

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Unload Materials

Patrolling 

Patrolling 

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

29/03/25

21/01/26

19/01/26

20/01/26

21/01/26

22/01/26

22/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787070

W2025/10787482

W2025/10957991

W2025/10791870

W2025/10792051

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2335 Sat

2335 Sat

2335 Sat

0200 Sun

0200 Sun

2315 Sat

0155 Sat

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1135 Sun

1135 Sun

1135 Sun

0510 Mon

0510 Mon

0535 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Chat Moss

Olive Mount Chord

Down Passenger 
Loop

Up Holyhead

Down Holyhead

CE Sidings

Siding

All Lines

All Lines

All Lines

All Lines

Edge Lane Jn

Regent Road LC

Edge Hill

Edge Lane Jn

Rhyl

Llandudno Jn

Rhyl

Blackpool South

Blackpool North

Bootle (Cumbria)

Petteril Bridge Jn

Bootle Branch Jn

Olive Mount Jn

Rhyl

Rockcliffe Hall 
Tunnel

Rhyl

Kirkham North Jn

Preston Fylde Jn

Askam

Haltwhistle

P2025/4078636

P2025/4023578

P2025/4064103

P2025/4083790

P2025/4049431

WORK CONTENT

LIV DU: BOOTLE BRANCH JN S&C TAMPING

223a/b 224a/b 225a/b 226, 231, 233 and 228 Pts

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



Work content: Maintenance

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


CRSA PLTR: Carelton Crossing Drainage

(15m 600y - 15m 976y DM 376y C15)

Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

BROADWATH LC RENEWAL | WEEK 1 OF 1 | WD

HEADS NOOK DRAINAGE WORK | WEEK 1 OF 1 | 
WD



NORTHERN SERVICES TO START/TERMINATE AT 
HALTWHISTLE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HALTWHISTLE AND 
CARLISLE



FREIGHT SERVICES TO DIVERT VIA SETTLE AND 
CARLISLE, SKIPTON, WHITEHALL JN AND 
WOODLESFORD

NW2015
NW2027
NW2029

NW3001

NW4005
NW4007

NW4033

LN682
NW9909

53m20ch and 54m60ch

54m30ch and 55m0ch

Drainage Work

LC  Work

18/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10988684

W2025/10938877
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

44Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2115 Sat

2115 Sat

2115 Sat

2115 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

26/01/26

26/01/26

25/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0040 Sun (4 hrs)

0500 Mon

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0610 Sun (6 hrs)

0610 Sun (6 hrs)

0550 Sun (5 hrs)

0550 Sun (5 hrs)

0500 Mon (22 hrs)

0500 Mon (23 hrs)

0500 Mon (22 hrs)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Line A

Platforms 1 to 7

Line X

Up Sidings 1 & 2

Down and Up 
Slow
Down and Up Fast

Lines B, C, D, E

Line X

Platforms 8 to 16

Down and Up 
Primrose Hill

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

All Sidings

Middle Sidings 
1&2

Lines B & C

Platforms 8 - 11

Line X

Camden Jn

Euston

Park Street Tunnels

Euston

Primrose Hill 
Tunnels

Camden Jn

Camden Jn South

Euston

Camden Jn

South Hampstead

Camden Jn

Camden Carriage 
Sidings

Euston

Camden Jn South

Euston

Park Street Tunnels

Euston

Euston

Camden Jn

Euston

Primrose Hill Jn

Camden Jn

Primrose Hill 
(closed) site of

Camden Carriage 
Sidings

Euston

Euston

P2025/4084150 2115 SAT TO 0500 MON

NO ACCESS EUSTON PLATFORMS 1 TO 7

NO ACCESS EUSTON UP SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.

EUSTON PLATFORMS 2,3,5 AND 6 TO BE KEPT 
CLEAR OF STABLE ECS



2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 
SUN

TRAINS TO TRAVEL OVER LINES B, C, D & E AND 
BE REPLATFORMED.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

RAIL REPLACEMENT SERVICE TO OPERATE FOR 
LO SERVICES.



NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN 
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.

 

0645 SUN TO 0500 MON

NO ACCESS EUSTON PLATFORM 8 TO 11. ARL DC
SERVICES TO TRAVEL OVER LINE D IN A/C MODE.
TRAINS TO TRAVEL OVER LINES D AND E AND BE
REPLATFORMED.





STRUCTURE FOR AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised 
bid

 

Work Content - 

S&C renewal 2045a

Line A Closure Rail 0m0856y

Line X Closure Rails 0m1230y, 0m1238y, 0m1712y

Plat 2 Closure Rails 0m0189y LH & RH

Plat 3 Closure Rails 0m0164y LH & RH, 0m225y LH &
RH

Plat 5 Closure Rails 0m0400y

Plat 6 Closure Rails 0m0238y

EA1320
MD101
MD120
MD145
MD166

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2005 Sat

2305 Sat

0140 Sun

0140 Sun

0140 Sun

0615 Sun

0615 Sun

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

0530 Mon

0530 Mon (31 hrs)

0615 Sun (31 hrs)

0615 Sun (31 hrs)

0615 Sun (31 hrs)

0410 Mon (31 hrs)

0410 Mon (31 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Reversible Fast

Down and Up 
Slow

Bay Platform 2A

Reversible Slow

Down and Up 
Slow

Platform 1

Platform 3

Castlethorpe Station 
(former site of)

Milton Keynes North 
Jn

Castlethorpe Station 
(former site of)

Milton Keynes 
Central

Milton Keynes North 
Jn

Castlethorpe Station 
(former site of)

Milton Keynes 
Central

Drayton Road 
Junction

Knowlhill Jn

Drayton Road 
Junction

Milton Keynes 
Central

Milton Keynes 
South Jn

Milton Keynes 
North Jn

Milton Keynes 
Central

P2025/4074605 2005 SAT TO 0140 SUN AND 0410 MON TO 0530 
MON 

TRAINS TO TRAVEL OVER SLOW LINES.

NO ACCESS TO MK PLATFORMS 4, 5 AND 6.



0140 SUN TO 0615 SUN

ALL LINES NBS.



0615 SUN TO 0410 MON

NO ACCESS BETWEEN MILTON KEYNES AND 
NORTHAMPTON.

TRAINS TO/FROM THE NORTH TO 
START/TERMINATE AT RUGBY/NORTHAMPTON 
WITH ONWARD RAIL REPLACMENT ROAD 
SERVICE.

TRAINS TO/FROM THE SOUTH TO 
TERMINATE/START MILTON KEYNES PLATFORMS
1, 2 AND 2A, WITH ONWARD RAIL REPLACEMENT 
ROAD SERVICE.

FREIGHT TO DIVERT CROSS COUNTRY, EMCL, 
MML, OR BANBURY AND LEAMINGTON.

SLEEPER TO DIVERT VIA WEMBLEY REVERSE 
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE.

ACCESS TO MILTON KEYNES PLATFORM 1 FOR 
DIESEL TRACTION ONLY.

WMT TO USE PLATFORM 2.

AVANTI TO USE PLATFORM 1 WITH DIESEL 
TRACTION.

DIRFT ACCESS FROM THE NORTH.



NO ACCESS SOUTHBOUND FROM PLATFORM 3, 
ACCESS ONLY FOR DIESEL TRACTION ONLY.

CHILTERN TO TERMINATE BLETCHLEY HIGH 
LEVEL.



(WORK CONTENT - PLTR: Milton Keynes Nth 
Drainage (50m 720y - 50m 1170y 450y DF C15)

LEC1 UB174 Grand Union Canal (52m 0177y) â€“ 
FUW

MD101
MD105

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2210 Sat

0045 Sun

0140 Sun

0140 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

25/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0045 Sun (31 hrs)

0530 Mon (31 hrs)

0410 Mon (31 hrs)

0410 Mon (31 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up 
Fast/Main

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Hillmorton Jn

Hillmorton Jn

Northampton South 
Jn

Ashton OHNS

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hanslope North 
Jn

Castlethorpe 
Station (former 
site of)
Castlethorpe 
Station (former 
site of)
Wolverton OHNS

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4020542

P2025/4083322

2210 SAT TO 0140 SUN AND 0410 MON TO 0530 
MON

TRAINS TO TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0410 MON

NO ACCESS BETWEEN MILTON KEYNES AND 
NORTHAMPTON.

TRAINS TO/FROM THE NORTH TO 
START/TERMINATE AT RUGBY/NORTHAMPTON 
WITH ONWARD RAIL REPLACMENT ROAD 
SERVICE.

TRAINS TO/FROM THE SOUTH TO 
TERMINATE/START MILTON KEYNES WITH 
ONWARD RAIL REPLACEMENT ROAD SERVICE.

FREIGHT TO DIVERT CROSS COUNTRY, EMCL, 
MML, OR BANBURY AND LEAMINGTON.

SLEEPER TO DIVERT VIA WEMBLEY REVERSE 
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE OR 
NORTHAMPTON GATEWAY YARD.

DIRFT ACCESS FROM THE NORTH.



WORK CONTENT - 

S&C: Hanslope Squadron Tamp

PLTR: Ashton (58m 409y - 880y UM 471y C12)

PLTR: Roade (58m 300y - 58m 755y UN 455y C12)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/4070279

P2025/4074857

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2315 Sat

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1315 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Aynho Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2025/4053170

P2025/4079067

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: High Output



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM High Output

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

P2025/4010581

P2025/4013730

MD430

MD430
MD435
MD450

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

Patrolling 

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787228

W2025/10787071

W2025/10787483
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0900 Sun

0900 Sun

0045 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Down and Up 
Relief

Acton Yard

Reception 1, 2 & 3

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Ealing Broadway

Acton West

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Ladbroke Grove

Acton East

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

P2025/3917525 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: MAINTENANCE - EXTENDED 
ACTON WEST OPPORTUNITY, HS2 OOC STATION 
CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0720 Sun

0001 Sat

2110 Mon

2110 Tue

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

03/04/26

27/01/26

28/01/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0900 Sun

2359 Fri

0610 Tue

0610 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Sidings 
Possession

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Down and Up 
Relief

Up & Down 
Aylesbury Siding

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Ealing Broadway

Quainton Road

Norton Jn

Norton Jn

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Ladbroke Grove

Claydon L&NE 
JCN SB 
(43m05ch)

Evesham

Evesham

P2025/3917525

P2025/4070763

P2025/4085493

P2025/4085494

Work Content: High Output Stoulton (113m 1425y to 
114m 685y)

Work Content: High Output Stoulton (113m 1425y to 
114m 685y)

MD726

GW310
MD910

GW310
MD910

43m5ch and 43m61ch
Unload Materials

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

29/03/25

26/01/26

27/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2110 Wed

2110 Thu

0050 Sun

2205 Sun

2205 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2140 Sat

0200 Sun

0200 Sun

29/01/26

30/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0610 Thu

0610 Fri

0525 Mon

0455 Mon

0455 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0505 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

All Lines

Up Goods Loop

Down and Up 
Main

Down and Up 
Chat Moss/Slow

Platforms 1 to 10

All Lines

Waterloo Siding 5

Waterloo Siding 4

Wapping Sidings

All Sidings

All Lines

All Lines

All Lines

Norton Jn

Norton Jn

Oxheys Loop

Crewe Bank

Willaston LC

Liverpool Lime 
Street

Liverpool Lime 
Street

Liverpool Lime 
Street

Edge Hill East Jn

Edge Hill West Jn

Edge Hill

Carlisle South Jn

Blackpool South

Blackpool North

Evesham

Evesham

Blainscough 
(former site of GF)

Crewe Bank

Crewe Jn

Bootle Branch Jn

Liverpool Lime 
Street

Wavertree Jn

Bootle Branch Jn

Edge Hill East Jn

Wavertree Jn

Oxenholme Lake 
District

Kirkham North Jn

Preston Fylde Jn

P2025/4085495

P2025/4085496

P2025/4075259

P2025/4051382

P2025/4078724

P2025/4078669

P2025/4069095

Work Content: High Output Stoulton (113m 1425y to 
114m 685y)

Work Content: High Output Stoulton (113m 1425y to 
114m 685y)

Work Content:

CRSA: PLTR Balshaw Lane Up Fast 14m 34ch - 14m
50ch

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

Work Content:

Liv Du S&C Tamping 235a&b, 236a&b, 245b, 248a&b,
251a&b, 249a&b, 247a&b, 250a&b

Work Content:

CD Renewals: UB162a 48m 23ch M6 Motorway 
Bridge follow up works

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


CRSA PLTR: Carelton Crossing Drainage

(15m 600y - 15m 976y DM 376y C15)

CD Renewals: Holts Lane FB (13m 26ch)

GW310
MD910

GW310
MD910

NW1001

GW731
GW735
NW1007

NW2001
NW2015
NW2027

NW4001

NW4005
NW4007

28/01/26

29/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

24/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Page           63 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2315 Sat
26/01/26
0535 Mon

PossessionAll LinesBootle (Cumbria)AskamP2025/4083791 Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

NW4033 24/01/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/4073966 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMDEN ROAD AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS  



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES 

 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



Track: Brondesbury Park Up Re-rail

Track: Kensal Green Jn S&C FUW

NLL CYCLIC TYPE GOLDEN 9

EA1310
EA1370
MD150
MD155
MD160

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

45Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2240 Mon

2240 Mon

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

03/02/26

03/02/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Tue

0640 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up Spetchley 
Goods Loop

Down and Up 
Gloucester

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Spetchley North Jn

Abbotswood Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Spetchley South 
Jn

Stoke Works Jn

P2025/4083321

P2025/4070280

P2025/4085501

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: High Output (64m 1452y to 64m 1650y)


TRAINS TO DIVERT VIA WORCESTER SHRUB HILL

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD306

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2240 Tue

2240 Tue

2240 Wed

2240 Wed

2240 Thu

2240 Thu

04/02/26

04/02/26

05/02/26

05/02/26

06/02/26

06/02/26

0640 Wed

0640 Wed

0640 Thu

0640 Thu

0640 Fri

0640 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Up Spetchley 
Goods Loop

Down and Up 
Gloucester

Up Spetchley 
Goods Loop

Down and Up 
Gloucester

Up Spetchley 
Goods Loop

Down and Up 
Gloucester

Spetchley North Jn

Abbotswood Jn

Spetchley North Jn

Abbotswood Jn

Spetchley North Jn

Abbotswood Jn

Spetchley South 
Jn

Stoke Works Jn

Spetchley South 
Jn

Stoke Works Jn

Spetchley South 
Jn

Stoke Works Jn

P2025/4085502

P2025/4085503

P2025/4085504

Work Content: High Output (64m 1452y to 64m 1650y)


TRAINS TO DIVERT VIA WORCESTER SHRUB HILL

Work Content: High Output (64m 1452y to 64m 1650y)


TRAINS TO DIVERT VIA WORCESTER SHRUB HILL

Work Content: High Output (64m 1452y to 64m 1650y)


TRAINS TO DIVERT VIA WORCESTER SHRUB HILL

MD306

MD306

MD306

03/02/26

03/02/26

04/02/26

04/02/26

05/02/26

05/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/4053129

P2025/4010513

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787329

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0025 Sun

0100 Sat

0100 Sat

0001 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

03/04/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Camphill

All Lines

Up West Ruislip 
Loop

Up & Down 
Aylesbury Siding

All Lines

Down/Up Branch

Platform 3

Down and Up 
Droitwich and 
Dn/Up Droitwich
Down and Up 
Through Sidings

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Lifford East Jn

High Wycombe

West Ruislip

Quainton Road

Droitwich Spa

Henwick LC and SB

Worcester Shrub Hill

Henwick LC and SB

Worcester Tunnel Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Bordesley Jn

South Ruislip

West Ruislip

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Tunnel 
Jn

Wylds Lane Jn

P2025/4013731

P2025/4079235

P2025/4079160

P2025/4070763

P2025/4079193

Work Content: PLTR Moseley Tunnel



All other works to fit around the Major Section 7 Item 
PLTR Moseley Tunnel

Work Content: PLTR Denham



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM PLTR Denham

Work Content: Works Delivery Wylds Lane 



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM Works Delivery Wylds Lane

MD430
MD435
MD450

MD570

MD701

MD726

MD900
MD940
MD950

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Unload Materials

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

31/01/26

31/01/26

29/03/25

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787094

W2025/10787484

W2025/10957991

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2345 Sun

2345 Sun

2315 Sat

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

1650 Sun

1650 Sun

1650 Sun

1650 Sun

0510 Mon

0510 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Slow

Down and Up 
Goods

All Lines

All Lines

All Lines

Lostock Hall Jn

Ormskirk

Preston South Jn

Preston South Jn

Blackpool South

Blackpool North

Bootle (Cumbria)

Farington Curve 
Jn

Farington Jn

Skew Bridge Jn

Kirkham North Jn

Preston Fylde Jn

Askam

P2025/4064248

P2025/4042685

P2025/4083792

Work Content

L&C DU:S&C Tamp: Farington Curve

L&C DU S&C Tamp: Skew Bridge

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

NW1001
NW7007
NW7011

NW4005
NW4007

NW4033

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

P2025/4083343 TRU West | W5/W6 | 52hrs



0030 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK: EIS H C27a/b - Deighton Station Offline:  Install 
new Dn Slow in offline position ch44300 to ch44850 - 
Wk 3

TRK: EIS O - 6ft Drainage in Up H'field & Gledholt 
Tunnels 40300 to 41210 = 910

MCIV: EIS K - Hudd Stn Canopy extension

MCIV: EIS G - Span 29 Up- Cast Diaphgram & Deck 
Slab


LN854
LN860
LN861
LN862
NW7021

8m60ch and 29m20ch
Major Projects

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013542

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0030 Sun

0030 Sun

0030 Sun

02/02/26

02/02/26

02/02/26

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

All Lines

All Lines

Stock 
Interchange/Holdin
g Line

Birkenhead Nth (via 
the loop)

Birkenhead Central

James Street

Birkenhead North

Canning Street Jn

Paradise Jn

P2025/4083343

P2025/4064307

MCIV: EIS G - Span 4 - Install concrete beam to 
replace Cross Girder 24 

MCIV: EIS G - Span 4 Jacking Girder G & H high 
mileage

TRK: EIS N - FL01 Fast Lines: Down Fast & Up Fast 
ch42300 to 45100 - Area 2 - Post EIS G

RAIL REPLACEMENT SERVICE TO OPERATE.



Work Content

CRSA: Mann Island Drainage(0m 1320y - 1m 100y

UM 540y C15)

NW8003
NW8011
NW8013

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4083318

P2025/4070281

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

46Week
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Network Rail
LNW Route
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EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/4053190

P2025/4010514

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787330

Week 46  - Continued
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EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0025 Sun

0100 Sat

0100 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0001 Sat

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

03/04/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0500 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Camphill

All Lines

Up West Ruislip 
Loop

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Lifford East Jn

High Wycombe

West Ruislip

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Bordesley Jn

South Ruislip

West Ruislip

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4013732

P2025/4079200

P2025/4079251

P2025/4071697

P2025/4070763

Work Content: PLTR Moseley Tunnel



All other works to fit around the Major Section 7 Item 
PLTR Moseley Tunnel

Work Content: PLTR Denham



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM PLTR Denham

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10 Demolition

MD430
MD435
MD450

MD570

MD701

EA1360
LN3219
LN3222
MD715

MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Unload Materials

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787230

W2025/10787485

W2025/10957991

Week 46  - Continued
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2110 Mon

2110 Tue

2110 Wed

2110 Thu

0200 Sun

0200 Sun

2315 Sat

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

10/02/26

11/02/26

12/02/26

13/02/26

09/02/26

09/02/26

09/02/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0610 Tue

0610 Wed

0610 Thu

0610 Fri

0510 Mon

0510 Mon

0535 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Branch

Platform 3

Down and Up 
Droitwich and 
Dn/Up Droitwich
Down and Up 
Through Sidings

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds

All Lines

All Lines

All Lines

Droitwich Spa

Henwick LC and SB

Worcester Shrub Hill

Henwick LC and SB

Worcester Tunnel Jn

Norton Jn

Norton Jn

Norton Jn

Norton Jn

Blackpool South

Blackpool North

Bootle (Cumbria)

Norton Jn

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Tunnel 
Jn

Wylds Lane Jn

Evesham

Evesham

Evesham

Evesham

Kirkham North Jn

Preston Fylde Jn

Askam

P2025/4079204

P2025/4085497

P2025/4085498

P2025/4085499

P2025/4085500

P2025/4069078

P2025/4083793

Work Content: Works Delivery Wylds Lane 



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM Works Delivery Wylds Lane

Work Content: High Output Stoulton (114m 685y to 
115m 1535y)

Work Content: High Output Stoulton (114m 685y to 
115m 1535y)

Work Content: High Output Stoulton (114m 685y to 
115m 1535y)

Work Content: High Output Stoulton (114m 685y to 
115m 1535y)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


L&C DU: Carleton Crossing LC S&C Tamp

Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

MD900
MD940
MD950

GW310
MD910

GW310
MD910

GW310
MD910

GW310
MD910

NW4005
NW4007

NW4033

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

10/02/26

11/02/26

12/02/26

08/02/26

08/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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LNW Route
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EAS_V1_2526

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2025/4083346 TRU West | W5/W6 | 52hrs



0030 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK: EIS H - C27b - Deighton Station Offline:  Install 
new Up Slow in offline position ch44350 to ch44900 - 
Wk 4

TRK: EIS O - 6ft Drainage in Up H'field & Gledholt 
Tunnels 40300 to 41210 = 910

TRK: EIS O - 6ft Drainage in Up Tunnel and Stn 
41210 to 41420 = 210 2 x 28hrs

TRK: EIS O - Install UTD @ch41310


LN854
LN860
LN861
LN862
NW7021

8m60ch and 29m20ch
Major Projects

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013545
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EAS_V1_2526

0030 Sun

0030 Sun

0030 Sun

09/02/26

09/02/26

09/02/26

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

All Lines

All Lines

Stock 
Interchange/Holdin
g Line

Birkenhead Nth (via 
the loop)

Birkenhead Central

James Street

Birkenhead North

Canning Street Jn

Paradise Jn

P2025/4083346

P2025/4064260

MCIV: EIS K - Hudd Stn Canopy extension

MCIV: EIS G - Span 29 - Up - Lift and install Parapet
panels

MCIV: EIS G - Span 4 - Install concrete beam to 
replace Cross Girder 24 

TRK: EIS N - FL01 Fast Lines: Down Fast & Up Fast 
ch42300 to 45100 - Area 2 - Post EIS G

RAIL REPLACEMENT SERVICE TO OPERATE.



Work Content

CRSA: Mann Island Drainage(0m 1320y - 1m 100y

UM 540y C15)

NW8003
NW8011
NW8013

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526
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EAS_V1_2526

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0645 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

0800 Sun

0800 Sun

0550 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Lines B and C

Platforms 8 to 11

Up & Dn Goods 
Loop

Down and Up NL 
DC Electric

Down and Up Fast

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
CTRL/NLL 
Connection Line

Down and Up 
North London

Lines A,D,E,X

Platforms 12 to 16

Platforms 1 to 7

Down and Up 
North London

Silo Curve

All Sidings

Approach Line

Kilburn High Road

Willesden North Jn

Camden Jn

Camden Jn

Euston

Kilburn High Road

Camden Jn

Willesden North Jn

York Way North Jn

Caledonian Road 
and Barnsbury

York Way South Jn

Caledonian Road 
and Barnsbury

Camden Jn

Euston

Camden Road West 
Jn

Cedar Jn

Camden Carriage 
Sidings

Camden Jn

Camden Road 
West Jn

Euston

Kilburn High Road

Primrose Hill Jn

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Euston

Gospel Oak

Silo Curve Jn

Camden Carriage 
Sidings

Euston

P2025/4034708 2100 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS EUSTON PLATFORMS 8 TO 11.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK AND 
CITY LINES.

NO ACCESS BETWEEN CAMDEN ROAD JN AND 
WEST LONDON JN, TRAINS TO DIVERT VIA 
GOSPEL OAK AND WILLESDEN HGH LEVEL.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS TO DC LINES FROM EUSTON.

ARL TO START/TERMINATE KILBURN HIGH ROAD.
ARL ACCESS TO WILLESDEN TMD  VIA NEW 
LINES.

AT EUSTON TRAINS TO TRAVEL OVER LINES A, 
D, E, X.



0050 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON STATION, UP
SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND 
CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0800 SUN

NO ACCESS BETWEEN GOSPEL OAK AND 
CALEDONIAN ROAD AND BARNSBURY, CEDAR 
JN.



0645 SUN TO 1200 SUN

NO ACCESS EUSTON STATION PLAFORMS 8 TO 
14.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES E & X AND LINE A 
BETWEEN EUSTON AND PARK STREET TUNNELS.
  



0645 SUN TO 1130 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

EA1310
EA1320
MD101
MD120
MD145

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

0050 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0550 Sun

0550 Sun

1200 Sun

1200 Sun

1200 Sun

0735 Sun (7 hrs)

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Sidings 1 & 2

Middle Sidings 
1&2
Platforms 12 to 14

Line D

Line A

Down and Up DC 
Electric

Down and Up 
North London

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Camden Jn

Euston

Euston

Park Street Tunnels

Camden Jn

Watford Junction

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Euston

Park Street 
Tunnels

Stonebridge Park

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/4034708

P2025/4081966

P2025/4081534

EXTENDED SUNDAY MORNING NBS TIMES



WORK CONTENT -  OCR Works

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMDEN ROAD AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS  



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



Track: Brondesbury Park Up Re-rail

Track: Kensal Green S&C 6Wk FUW

MD120

EA1310
EA1370
MD150
MD155
MD160

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0010 Sat

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

18/02/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Bearley Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Henley in Arden

P2025/4053116

P2025/4079287

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: UB64 Slaters Lane



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM UB64 Slaters Lane

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD425

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0030 Sat

0100 Sat

0100 Sat

0001 Sat

2300 Wed

2300 Thu

0115 Sat

0115 Sat

0115 Sat

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

03/04/26

19/02/26

20/02/26

23/02/26

23/02/26

23/02/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon (43 hrs)

0500 Mon

0500 Mon

2359 Fri

0001 Thu

0400 Fri

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Down Arley

Up Arley

All Lines

Up West Ruislip 
Loop

Up & Down 
Aylesbury Siding

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Daw Mill GF

Denham

West Ruislip

Quainton Road

Wylds Lane Jn

Malvern Wells Single
line

Ashburys West Jn

Manchester 
Piccadilly

Oxford Road

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Abbey Jn

South Ruislip

West Ruislip

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Newland East LC 
and SB

Ardwick Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

P2025/4010582

P2025/4013716

P2025/4079398

P2025/4079433

P2025/4070763

P2025/3996427

P2025/3996508

P2025/4075270

Work Content: PLTR Arley Tunnel Drainage



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel Drainage



No access to Daw Mill from the Nuneaton direction for 
the duration.

Work Content: West Ruislip Rerail



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM West Ruislip Rerail

Work Content:

9 Day Blockade

CRSA: Manchester Piccadilly Phase 3 S&C 

CRSA: Ardwick PLTR

MD430

MD430
MD435
MD450

MD555

MD701

MD726

MD900

MD940

NW5001
NW5015
NW6001

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Unload Materials

Patrolling 

Patrolling 

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

29/03/25

18/02/26

19/02/26

14/02/26

14/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787331

W2025/10787231

W2025/10787486

W2025/10957991

W2025/10791871

W2025/10792052

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0040 Sun

0500 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Dore Single

Chesterfield Down
Sidings

Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop

Dore Station Jn

Dore West Jn

Chesterfield

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Chesterfield 
South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/4073809 WORKS DELIVERY C11PLTR | BRIMMINGTON RD 
UB6  | 1240264 | EAS2026 | WEEKEND 1 OF 1 
CORE

WORKS DELIVERY BRADWAY TUNNEL DRAINAGE
RENEWAL | BRADWAY TUNNEL | EAS2026 | 
WEEKEND 1 OF 1 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



0005 SUN TO 0740 SUN

NO BOOKED SERVICES

NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN

ALL SHEFFIELD STATION PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 0001 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD

MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
CLAY CROSS NORTH JN OR CHESTERFIELD 
NORTH JN, BARROW HILL AND BEIGHTON JN 

FREIGHT SERVICES BID TO RETIME OR DIVERT 
VIA CLAY CROSS NORTH JN OR CHESTERFIELD 
NORTH JN, BARROW HILL AND BEIGHTON JN 



0001 MON TO 0500 MON

MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
CLAY CROSS NORTH JN, BARROW HILL AND 
BEIGHTON JN

FREIGHT SERVICES BID TO RETIME OR DIVERT 
VIA CLAY CROSS NORTH JN, BARROW HILL AND 
BEIGHTON JN

NO ACCESS TO CHESTERFIELD PLATFORMS 2 
AND 3

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m20ch and 154m20ch

145m77ch and 148m63ch

C15 Drainage Only

C11 Rerail Resleeper 
Reballast - Trax

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10843590

W2025/10945556

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0740 Sun

0001 Mon

0001 Mon

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

0740 Sun

0740 Sun

0001 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down and Up 
Main

Chesterfield Down
Sidings

Grindleford SB

Sheffield North Jn

Dore Station Jn

Dore Station Jn

Chesterfield

Grindleford SB

Sheffield South Jn

Tapton Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2025/4073809

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0245 Sat

0050 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/02/26

23/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0500 Mon (54 hrs)

0600 Mon (54 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up Fast

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Watford Junction

Drayton Road 
Junction

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Jn

Ledburn Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4020494

P2025/4083333

P2025/4071054

NO LUL SERVICES ALL WEEKEND



WORK CONTENT - 

DC Line Maintenance

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

PLTR: Linslade Tunnel

(40m 619y - 40m 1100y

DM 481y C12)

NLL CYCLIC TYPE 7A (ROTR)

MD101
MD120

MD101

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

21/02/26

21/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

48Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Fri

0020 Fri

0020 Fri

0020 Fri

27/02/26

27/02/26

27/02/26

27/02/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Platform 4c

North End 
Connections
Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Soho

Birmingham New 
Street

Soho North Jn

Winson Green 
OHNS

Soho East Jn

Birmingham New 
Street

Monument Lane

Soho South Jn

P2025/4084770 Work Content: PLTR Monument Lane



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD301
MD325
MD330

27/02/26

27/02/26

27/02/26

27/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/4053192

P2025/4010583

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787332

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2315 Sat

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon (43 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down Arley

Up Arley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Daw Mill GF

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Abbey Jn

P2025/4013655

P2025/4079443 Work Content: PLTR Arley Tunnel Drainage



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel Drainage



No access to Daw Mill from the Nuneaton direction for 
the duration.

MD430
MD435
MD450

MD555

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

22/02/26

22/02/26

22/02/26

22/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787184

W2025/10787487

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

South Ruislip

Grand Canal 
Junction

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

P2025/3917526 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.

EA1310
GW103
GW110
GW130
GW174
MD705

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0001 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

03/04/26

23/02/26

23/02/26

23/02/26

23/02/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Up & Down 
Aylesbury Siding

Down & Up 
Wellington/Main

Oxley Down 
Goods Loop

Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Quainton Road

Abbey Foregate Jn

Oxley Depot Up 
Sidings Jn

Wellington 
(Shropshire)

Donnington Junction

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Claydon L&NE 
JCN SB 
(43m05ch)

Oxley Depot Up 
Sidings 
Connection

Wellington 
(Shropshire)

Donnington 
Junction

P2025/3917526

P2025/4070763

P2025/4079445 Work Content: Oakengates Drainage 



All other works to fit around the Major Section 7 item: 
Oakengates Drainage

MD726

MD801

43m5ch and 43m61ch
Unload Materials

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

29/03/25

21/02/26

21/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

Week 48  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2210 Mon

2210 Tue

2210 Wed

2210 Thu

2125 Fri

0115 Sat

0115 Sat

0115 Sat

24/02/26

25/02/26

26/02/26

27/02/26

10/03/26

23/02/26

23/02/26

23/02/26

0610 Tue

0610 Wed

0610 Thu

0610 Fri

0520 Tue

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

Single & Loop

All Lines

All Lines

All Lines

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Blaenau Ffestiniog

Ashburys West Jn

Manchester 
Piccadilly

Oxford Road

Norton Bridge

Norton Bridge

Norton Bridge

Norton Bridge

Llandudno Jn

Ardwick Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

P2025/4020669

P2025/4020649

P2025/4020670

P2025/4020699

P2025/4024097

P2025/4075270

TRAINS TO TRAVEL OVER THE SLOW LINES.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Madeley

(150m 330y - 150m 1330y)

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Madeley

(150m 330y - 150m 1330y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Madeley

(150m 330y - 150m 1330y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Madeley

(150m 330y - 150m 1330y)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END 
OF WEEK 48. 



Work content: Llanwrst re-rail, Drainage? Tal Y Cafn 
Construction Services and Maitenance

Work Content:

9 Day Blockade

CRSA: Manchester Piccadilly Phase 3 S&C 

CRSA: Ardwick PLTR

NW1001

NW1001

NW1001

NW1001

NW3001
NW3015

NW5001
NW5015
NW6001

23/02/26

24/02/26

25/02/26

26/02/26

27/02/26

14/02/26

14/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0030 Sun

0030 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Platform 4c

North End 
Connections
Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Soho

Down Stour 
Goods
Up Stour Goods

Down and Up 
Stour

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Birmingham New 
Street

Soho North Jn

Winson Green 
OHNS

Soho East Jn

Tipton

Monmore Green

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Birmingham New 
Street

Monument Lane

Soho South Jn

Dudley Port

Galton Jn

P2025/4071110

P2025/4084771

P2025/4079460

NLL CYCLIC TYPE 7C (ROTR)

Work Content: PLTR Monument Lane



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

Work Content: Works Delivery Albion S&C



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM Works Delivery Albion S&C

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD301
MD325
MD330

MD301

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

28/02/26

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

49Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/4053117

P2025/4010584

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787333

Week 49  - Continued



Page           95 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0045 Sat

0045 Sat

0001 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

2210 Mon

2210 Tue

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

03/04/26

02/03/26

02/03/26

02/03/26

02/03/26

03/03/26

04/03/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0610 Tue

0610 Wed

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Greenford

All Lines

Up & Down 
Aylesbury Siding

Down & Up 
Wellington/Main

Oxley Down 
Goods Loop

Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

Up Fast

Down Fast

Up Fast

Down Fast

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Northolt Jn

Denham

Quainton Road

Abbey Foregate Jn

Oxley Depot Up 
Sidings Jn

Wellington 
(Shropshire)

Donnington Junction

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Route Boundary 
Western/LNW(S) 
Route
Wembley Stadium

Claydon L&NE 
JCN SB 
(43m05ch)

Oxley Depot Up 
Sidings 
Connection

Wellington 
(Shropshire)

Donnington 
Junction

Norton Bridge

Norton Bridge

P2025/4013735

P2025/4079462

P2025/4070763

P2025/4079549

P2025/4020636

P2025/4020672

Work Content: PLTR West Ruislip



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM PLTR

Work Content: Oakengates Drainage 



All other works to fit around the Major Section 7 item: 
Oakengates Drainage

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Madeley

(150m 1330y - 151m 600y)

TRAINS TO TRAVEL OVER THE SLOWS

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Madeley

(150m 1330y - 151m 600y)

MD430
MD435
MD450

MD701
MD705

MD726

MD801

NW1001

NW1001

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Unload Materials

01/03/26

01/03/26

01/03/26

01/03/26

28/02/26

28/02/26

29/03/25

28/02/26

28/02/26

28/02/26

28/02/26

02/03/26

03/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787185

W2025/10787488

W2025/10957991
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2210 Wed

2210 Thu

2125 Fri

2315 Sat

0055 Sun

0055 Sun

0055 Sun

05/03/26

06/03/26

10/03/26

02/03/26

01/03/26

01/03/26

01/03/26

0610 Thu

0610 Fri

0520 Tue

0535 Mon

1240 Sun

1240 Sun

1240 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Down Fast

Up Fast

Down Fast

Single & Loop

All Lines

All Lines

All Lines

Down Oxford 
Road
Up Oxford Road

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Blaenau Ffestiniog

Bootle (Cumbria)

Ardwick Jn

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly West Jn

Norton Bridge

Norton Bridge

Llandudno Jn

Askam

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

P2025/4020673

P2025/4020677

P2025/4024097

P2025/4083814

P2025/4075348

TRAINS TO TRAVEL OVER THE SLOWS

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Madeley

(150m 1330y - 151m 600y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Madeley

(150m 1330y - 151m 600y)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END 
OF WEEK 48. 



Work content: Llanwrst re-rail, Drainage? Tal Y Cafn 
Construction Services and Maitenance

Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

Work Content:

CRSA: Manchester Piccadilly Phase 3 S&C  Squadron
Tamp

NW1001

NW1001

NW3001
NW3015

NW4033

NW5001
NW5015
NW6001

04/03/26

05/03/26

27/02/26

28/02/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

02/03/26

02/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2025/4083387 TRU West | W5/W6 | 52hrs



0030 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
NW7021

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2005 Sat

2005 Sat

0140 Sun

0140 Sun

0140 Sun

0615 Sun

0615 Sun

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

0530 Mon

0530 Mon (31 hrs)

0615 Sun (31 hrs)

0615 Sun (31 hrs)

0615 Sun (31 hrs)

0410 Mon (31 hrs)

0410 Mon (31 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Reversible Fast

Down and Up 
Slow

Bay Platform 2A

Reversible Slow

Down and Up 
Slow

Platform 1

Platform 3

Castlethorpe Station 
(former site of)

Milton Keynes North 
Jn

Castlethorpe Station 
(former site of)

Milton Keynes 
Central

Milton Keynes North 
Jn

Castlethorpe Station 
(former site of)

Milton Keynes 
Central

Drayton Road 
Junction

Knowlhill Jn

Drayton Road 
Junction

Milton Keynes 
Central

Milton Keynes 
South Jn

Milton Keynes 
North Jn

Milton Keynes 
Central

P2025/4074654 2005 SAT TO 0140 SUN AND 0410 MON TO 0530 
MON  

TRAINS TO TRAVEL OVER SLOW LINES

NO ACCESS TO MK PLATFORMS 4, 5 AND 6.



0140 SUN TO 0615 SUN

ALL LINES NBS.



0615 SUN TO 0410 MON

NO ACCESS BETWEEN MILTON KEYNES AND 
NORTHAMPTON.

TRAINS TO/FROM THE NORTH TO 
START/TERMINATE AT RUGBY/NORTHAMPTON 
WITH ONWARD RAIL REPLACMENT ROAD 
SERVICE.

TRAINS TO/FROM THE SOUTH TO 
TERMINATE/START MILTON KEYNES PLATFORMS
1, 2 AND 2A, WITH ONWARD RAIL REPLACEMENT 
ROAD SERVICE.

FREIGHT TO DIVERT CROSS COUNTRY, EMCL, 
MML, OR BANBURY AND LEAMINGTON.

SLEEPER TO DIVERT VIA WEMBLEY REVERSE 
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE.

ACCESS TO MILTON KEYNES PLATFORM 1 FOR 
DIESEL TRACTION ONLY.

WMT TO USE PLATFORM 2

AVANTI TO USE PLATFORM 1 WITH DIESEL 
TRACTION

DIRFT ACCESS FROM THE NORTH.



NO ACCESS SOUTHBOUND FROM PLATFORM 3, 
ACCESS ONLY FOR DIESEL TRACTION ONLY.



CHILTERN TO TERMINATE BLETCHLEY HIGH 
LEVEL. 



WORK CONTENT - 

PLTR: Milton Keynes Nth Drainage (50m 720y - 50m 
1170y 450y DF C15)

LEC1 UB174 Grand Union Canal (52m 0177y) â€“ 
FUW

MD101
MD105

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

50Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2210 Sat

0045 Sun

0140 Sun

0140 Sun

0050 Sun

08/03/26

09/03/26

09/03/26

09/03/26

08/03/26

0045 Sun (31 hrs)

0530 Mon (31 hrs)

0410 Mon (31 hrs)

0410 Mon (31 hrs)

0735 Sun (7 hrs)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
Main

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up 
Fast/Main

Down and Up DC 
Electric

Hillmorton Jn

Hillmorton Jn

Northampton South 
Jn

Ashton OHNS

Watford Junction

Hanslope North 
Jn

Castlethorpe 
Station (former 
site of)
Castlethorpe 
Station (former 
site of)
Wolverton OHNS

Stonebridge Park

P2025/4074648

P2025/4081977

2210 SAT TO 0140 SUN AND 0410 MON TO 0530 
MON

TRAINS TO TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0410 MON

NO ACCESS BETWEEN MILTON KEYNES AND 
NORTHAMPTON.  

TRAINS TO/FROM THE NORTH TO 
START/TERMINATE AT RUGBY/NORTHAMPTON 
WITH ONWARD RAIL REPLACMENT ROAD 
SERVICE.

TRAINS TO/FROM THE SOUTH TO 
TERMINATE/START MILTON KEYNES WITH 
ONWARD RAIL REPLACEMENT ROAD SERVICE.

FREIGHT TO DIVERT CROSS COUNTRY, EMCL, 
MML, OR BANBURY AND LEAMINGTON.

SLEEPER TO DIVERT VIA WEMBLEY REVERSE 
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE OR 
NORTHAMPTON GATEWAY YARD.

DIRFT ACCESS FROM THE NORTH.



WORK CONTENT - 

S&C: Hanslope Squadron Tamp

PLTR: Ashton (58m 409y - 880y UM 471y C12)

PLTR: Roade (58m 300y - 58m 755y UN 455y C12)

EXTENDED SUNDAY MORNING NBS TIMES



WORK CONTENT -  OCR Works

MD101
MD105

MD120

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0030 Sun

0030 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down Stour 
Goods
Up Stour Goods

Down and Up 
Stour

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Tipton

Monmore Green

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Dudley Port

Galton Jn

P2025/4071055

P2025/4079519

NLL CYCLIC TYPE 7A (ROTR)

Work Content: Works Delivery Albion S&C



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM Works Delivery Albion S&C

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD301

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053171 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

P2025/4053066

P2025/4010585

P2025/4014459

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

MD430

MD430
MD435
MD450

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

Patrolling 

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787379

W2025/10787186

W2025/10787489

Week 50  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0001 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

2120 Mon

2120 Tue

2120 Wed

2120 Thu

0010 Sun

09/03/26

09/03/26

09/03/26

09/03/26

03/04/26

09/03/26

09/03/26

09/03/26

09/03/26

10/03/26

11/03/26

12/03/26

13/03/26

09/03/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Tue

0600 Wed

0600 Thu

0600 Fri

0535 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Down & Up 
Wellington/Main

Oxley Down 
Goods Loop

Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Abbey Foregate Jn

Oxley Depot Up 
Sidings Jn

Wellington 
(Shropshire)

Donnington Junction

Patricroft

Patricroft

Patricroft

Patricroft

St. Helens Central

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Oxley Depot Up 
Sidings 
Connection

Wellington 
(Shropshire)

Donnington 
Junction

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ince Moss Jn

P2025/4080421

P2025/4070763

P2025/4079547

P2025/4075338

P2025/4075382

P2025/4075390

P2025/4075383

P2025/4075401

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10 Demolition

Work Content: Oakengates Drainage 



All other works to fit around the Major Section 7 item: 
Oakengates Drainage

Work Content.

HOBC: 27m 800y - 26m 1440y Down Main

Work Content.

HOBC: 27m 800y - 26m 1440y Down Main

Work Content.

HOBC: 27m 800y - 26m 1440y Down Main

Work Content.

HOBC: 27m 800y - 26m 1440y Down Main

Work Content:

CRSA: Garswood Drainage

EA1360
LN3219
LN3222
MD715

MD726

MD801

NW2015

NW2015

NW2015

NW2015

NW2023

43m5ch and 43m61ch
Unload Materials

07/03/26

07/03/26

07/03/26

07/03/26

29/03/25

07/03/26

07/03/26

07/03/26

07/03/26

09/03/26

10/03/26

11/03/26

12/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

Week 50  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2125 Fri

0220 Sat

0220 Sat

0220 Sat

0220 Sat

2315 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0015 Sat

10/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

0520 Tue

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0535 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0450 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Single & Loop

Down Passenger 
Loop
Up Passenger 
Loop
Platforms 1 to 3

Down and Up 
Main

Engine Release

Carriage Siding

Run Round 
Sidings
Short Sidings

Carriage Washer 
Siding
Fuelling and 
Inspection Point
Wall Sidings

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Blaenau Ffestiniog

Bangor

Holyhead

Holyhead

Holyhead

Bootle (Cumbria)

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Chinley North Jn

Llandudno Jn

Bangor

Holyhead

Llandudno Jn

Holyhead

Askam

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Bamford

P2025/4024097

P2025/4040581

P2025/4083815

P2025/4042714

P2025/4078907

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END 
OF WEEK 48. 



Work content: Llanwrst re-rail, Drainage? Tal Y Cafn 
Construction Services and Maitenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD. 

NO TRAINS TO STABLE IN PLATFORMS AT 
HOLYHEAD.



Work content: Penmaenbach tunnel, Britannia Bridge, 
Holyhead and Maintenance.

Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content:

CRSA: PLTR: Earles Sidings (165m 119y - 165m 
1550y UM 1432y C14)

NW3001
NW3015

NW3001

NW4033

NW6003

NW9001

27/02/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London Line

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden Junction 
High Level

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4083320

P2025/4070302

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155

EA1310
MD150
MD155
MD160

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

51Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0445 Sun

0445 Sun

0445 Sun

0040 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0040 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053073 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/4053132

P2025/4010551

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787380

Week 51  - Continued



Page         108 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

2300 Wed

2300 Thu

2120 Mon

2120 Tue

2120 Wed

2120 Thu

0010 Sun

15/03/26

15/03/26

15/03/26

15/03/26

03/04/26

19/03/26

20/03/26

17/03/26

18/03/26

19/03/26

20/03/26

16/03/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

2359 Fri

0001 Thu

0400 Fri

0600 Tue

0600 Wed

0600 Thu

0600 Fri

0535 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Up & Down 
Aylesbury Siding

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Quainton Road

Wylds Lane Jn

Malvern Wells Single
line

Patricroft

Patricroft

Patricroft

Patricroft

St. Helens Central

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Newland East LC 
and SB

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ince Moss Jn

P2025/4013850

P2025/4070763

P2025/3996428

P2025/3996509

P2025/4075341

P2025/4075393

P2025/4075394

P2025/4075395

P2025/4075453

Work Content.

HOBC: 26m 1440y - 24m 10y Down Main

Work Content.

HOBC: 26m 1440y - 24m 10y Down Main

Work Content.

HOBC: 26m 1440y - 24m 10y Down Main

Work Content.

HOBC: 26m 1440y - 24m 10y Down Main

Work Content:

CRSA: Garswood Drainage

MD430
MD435
MD450

MD726

MD900

MD940

NW2015

NW2015

NW2015

NW2015

NW2023

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Unload Materials

Patrolling 

Patrolling 

15/03/26

15/03/26

15/03/26

15/03/26

29/03/25

18/03/26

19/03/26

16/03/26

17/03/26

18/03/26

19/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787232

W2025/10787490

W2025/10957991

W2025/10791872

W2025/10792053
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2345 Sun

2345 Sun

2315 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0510 Mon

0510 Mon

0535 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Platforms 1 to 3

Down and Up 
Main

Engine Release

Carriage Siding

Run Round 
Sidings
Short Sidings

Carriage Washer 
Siding
Fuelling and 
Inspection Point
Wall Sidings

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Bangor

Holyhead

Holyhead

Holyhead

Blackpool South

Blackpool North

Bootle (Cumbria)

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Bangor

Holyhead

Llandudno Jn

Holyhead

Kirkham North Jn

Preston Fylde Jn

Askam

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/4051398

P2025/4042665

P2025/4083816

P2025/4042715

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD. 

NO TRAINS TO STABLE IN PLATFORMS AT 
HOLYHEAD.



Work content: Penmaenbach tunnel, Britannia Bridge, 
Holyhead H65A pts and Maintenance.

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW3001

NW4005
NW4007

NW4033

NW6003

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

16/03/26

16/03/26

14/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 1
Brightside 
Reception No 2
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4047585 ATTERCLIFFE DOWN PLTR | CRSA | 1 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0015 Sat

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

0450 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

All Lines

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Chinley North Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

Bamford

P2025/4047585

P2025/4078937

DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

Work Content:

CRSA: PLTR: Earles Sidings (165m 119y - 165m 
1550y UM 1432y C14)

NW9001

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued



Page         112 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

1000 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

1730 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

All Lines

Platform 2

Platform 3

All Lines

All Lines

All Lines

Rylstone LC

Ilkley

Gargrave

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Skipton Middle Jn

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

P2025/4047568 RYLSTONE BRANCH MAINTENANCE



NO ACCESS TO/FROM RYLSTONE BRANCH 
THROUGHOUT



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
STABLED UNITS AT BRADFORD FORSTER 
SQUARE

NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

3m0ch and 5m17ch
Track Maintenance

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10681205
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun
23/03/26
0410 Mon (29 hrs)

PossessionDown and Up 
Slow / 
Northampton

Daventry South JnMilton Keynes 
North Jn

P2025/4020537 0140 SUN TO 0410 MON

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON    

WMT TO STABLE IN PLATFORM 2 AT CMK   

ACCESS TO DIRFT FROM THE NORTH    

TRAINS TO/FROM THE SOUTH TO ACCESS DIRFT 
VIA WEEDON AND RUGBY REVERSE.



0140 SUN TO 1900 SUN

WMT TO START/TERMINATE CMK/RUGBY WITH 
ONWARD RAIL REPLACEMENT ROAD SERVICE.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND UP SIDINGS. 



1900 SUN TO 0400 MON

WMT TO START/TERMINATE NORTHAMPTON 
TO/FROM THESOUTH AND RUGBY TO/FROM THE 
NORTH WITH ONWARD RAIL REPLACEMENT 
ROAD SERVICE.

ACCESS TO NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND UP SIDINGS FROM THE SOUTH ONLY.



Work Content -

1:8 Maintenance

PLTR: Watford Lodge Loop

OCR: ASHTON Neutral

MD101
MD105

22/03/26

52Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4083335

P2025/4070303

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/4053148

P2025/4010552

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787381
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0100 Sat

0100 Sat

0100 Sat

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Platforms 1, 2, 3, 
4, 5 and 6

Down Harrow

Up Harrow

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Denham

Marylebone

Network Rail / LUL 
Boundary

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Marylebone

Neasden South 
Jn

P2025/4013880

P2025/4079615 Work Content: PLTR West Ruislip



All other works to fit around the Major Section 7 item 
PLTR West Ruislip



MET Line Nth Required

Require Paddington - Oxford open

MD430
MD435
MD450

MD701
MD705
MD710
MD715

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

22/03/26

22/03/26

22/03/26

22/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787187

W2025/10787491
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

South Ruislip

Grand Canal 
Junction

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

P2025/3917548 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.

EA1310
GW103
GW110
GW130
GW174
MD705

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0001 Sat

2120 Mon

2120 Tue

2120 Wed

2120 Thu

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

03/04/26

24/03/26

25/03/26

26/03/26

27/03/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

2359 Fri

0600 Tue

0600 Wed

0600 Thu

0600 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Up & Down 
Aylesbury Siding

All Lines

All Lines

All Lines

All Lines

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Quainton Road

Patricroft

Patricroft

Patricroft

Patricroft

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Claydon L&NE 
JCN SB 
(43m05ch)

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

P2025/3917548

P2025/4070763

P2025/4075386

P2025/4075343

P2025/4075344

P2025/4075345

Work Content.

HOBC: 24m 10y - 22m 490y Down Main

Work Content.

HOBC: 24m 10y - 22m 490y Down Main

Work Content.

HOBC: 24m 10y - 22m 490y Down Main

Work Content.

HOBC: 24m 10y - 22m 490y Down Main

MD726

NW2015

NW2015

NW2015

NW2015

43m5ch and 43m61ch
Unload Materials

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

29/03/25

23/03/26

24/03/26

25/03/26

26/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991
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EAS_V1_2526

0010 Sun

2315 Sat

0055 Sun

0055 Sun

0055 Sun

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

0535 Mon

0535 Mon

1240 Sun

1240 Sun

1240 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down Oxford 
Road
Up Oxford Road

St. Helens Central

Bootle (Cumbria)

Ardwick Jn

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly West Jn

Ince Moss Jn

Askam

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

P2025/4075454

P2025/4083817

P2025/4075337

Work Content:

CRSA: Garswood Drainage

Access to Millom for Northern Turnback TBC



Work Content:

Works Delivery: PLTR Millom Up Main 45m 386y â€“ 
47m 157y ROW 16

Work Content:

CRSA: Manchester Piccadilly Phase 3 S&C  Squadron
Tamp

NW2023

NW4033

NW5001
NW5015
NW6001

22/03/26

21/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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LNW Route
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EAS_V1_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/03/26

23/03/26

21/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 2
Brightside 
Reception No 1
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4084040 ATTERCLIFFE DOWN PLTR | CRSA | 2 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0015 Sat

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

0450 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

All Lines

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Chinley North Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

Bamford

P2025/4084040

P2025/4078938

DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

Work Content:

CRSA: PLTR: Earles Sidings (165m 119y - 165m 
1550y UM 1432y C14)

NW9001

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0230 Fri

0230 Fri

0245 Sat

09/04/26

09/04/26

06/04/26

0500 Thu (150 hrs)

0500 Thu (150 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Lines A,B,C,D,E, 
X

Platforms 1 to 16

Down and Up DC 
Electric

Camden Jn

Euston

Willesden Suburban 
Jn

Euston

Camden Jn

P2025/4084542 POSSESSION TO BE READ ICW P/4043086 & 
4043106



EUSTON BLOCKED BY DEFAULT DUE TO ABOVE 
POSSESSIONS



STRUCTURE FOR AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised 
bid

 

Work Content - 

CD Drainage: South Hampstead (2m 680y - 2m 
1050y 6ft)

CD Drainage: Kilburn DC 6ft (2m 1710y - 3m 510y)

MD101
MD120

03/04/26

03/04/26

04/04/26

53Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Thu

0100 Fri

0230 Fri

09/04/26

07/04/26

09/04/26

0550 Thu (144 hrs)

0500 Tue (100 hrs)

0500 Thu (140 hrs)

Possession

Possession

Possession

Down and Up Fast

Down and Up DC 
Electric

Down and Up 
Slow

Tring

Watford Junction

Tring

Wembley Central

Stonebridge Park

Wembley Central

P2025/4043106 EASTER 2026 BANK HOLIDAY WCS ALL LINE 
POSSESSION.

POSSESSION TIMES TBC WHEN TT AVALIABLE.



2330 THU (02/04) TO 0230 FRI (03/04) AND 0500 
THU (09/04)TO 0550 THU (09/04)

TRAINS TO BE RETIMED OVER SLOW LINES.

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT.

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



NO ACCCESS TO DC LINES AT WATFORD.

GTR/SOUTHERN SERVICES TO 
START/TERMINATE SHEPPARDS BUSH.



0230 FRI (03/04)- 0500 THU (09/04)

TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH WITH ONWARD RAIL 
REPLACEMENRT ROAD SERVICE..

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



NO ACCESS TO NORTH END OF WEMBLEY YARD 
TO/FROM WCML.

NO ACCESS TO WILLESDEN CARRIAGE SIDINGS, 
CARRIAGE MAINTENANCE SHED,  CARRIAGE 
CLEANING SHED, TO/FROM THE NORTH.

NO ROUTE VIA CITY LINES AND HLG ON TO 
WCML.



SLEEPER TO DIVERT TO DIVERT VIA ECML.



NO ACCCESS TO DC LINES AT WATFORD.

NO ACCESS TO WARFORD PLATFORM 10.

NO ACCESS TO ST. ALBANS BRANCH.

NO ACCESS TO WATFORD YARD.

NO ACCESS TO WATFORD YARD NECK.



WMT TO STABLE ABBEY UNIT IN PLATFORM 11, 
WITH PANTAGRAPH LOCKED AND LOWERED.



NO ACCESS TO UP KINGS LANGLEY.

NO ACCESS TO BOXMOOR SIDINGS.


MD101
MD120

02/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

P2025/4043106 

0100 FRI TO 0500 THU

LUL BAKERLOO SERVICES TO START TERMINATE
AT STONEBRIDGE PARK.

ARL TO START/TERMINATE DC LINE SERVICES AT
WILLESSDEN LOW LEVEL.



WORK CONTENT - 

OCR: Wembley Central OLE Renewal

OCR: Bourne End Neutral Section (54hrs)

CD Renewals: FB47 (54hrs)

CD Renewals: Berkhamsted Station Wall Slows 
(100hrs)

CD Buildings: Kenton Canopy Plats 1-2  DC & 
Fasts(54hrs)

CD Buildings: Harrow Coping Stones Plats 1-4  DC & 
Fasts (54hrs)

CD Buildings: Harrow Canopy Renewal DC & Fasts 
(76hrs)

S&C Mtce Tamp: Watford Sth (12hrs)

S&C Mtce Tamp: Watford Nth (16hrs)

Works Delivery: Gypsy Lane (29hrs)

(DS 20m 1642y - 21m 318y C16)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued

Continued



Page         125 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Thu

0230 Fri

09/04/26

09/04/26

0550 Thu (144 hrs)

0500 Thu (140 hrs)

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Wembley Central

Wembley Central

Camden Jn

Camden Jn

P2025/4043086 EASTER 2026 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



2330 THU(02/04) TO 0230 FRI (03/04) AND 0500 THU
TO 0550 THU (09/04)

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.



THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.



NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.



NO ACCSESS TO WCML AT WILLESDEN NO 7.



0230 FRI  (03/04)- 0500 THU (09/04)

TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH DUE TO P4043106 AND 
P4043097.

FREIGHT TO/FROM WEMBLEY  DIVERT VIA 
GOSPEL OAK, CITY LINES AND HLG.

SLEEPER TO DIVERT TO DIVERT VIA ECML.

SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND 
CITY LINES.

ARL NO ACCESS TO WILLWSDEN TMD VIA SLOW 
LINES.

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

NO ACCESS TO/FROM WILLESDEN TMD.

NO ACCESSS KILBURN GOODS LOOP.



NO ACCESS/EGRESS BETWEEN RELEIF LINES 
AND SLOW LINES AT SUDBURY JN. 

NO ACCESS TO FROM BRENT SIDINGS VIA 
SUDBURY JN.

NO ACCESS TO BRENT RECEPICEPTION AND 

MD101 02/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

P2025/4043086 SIDINGS TO/FROM THE SLOW LINES AT 
SUDBURY JN.



WORK CONTENT - 

S&C: Willesden South 

(2330B / 2331 A&B / 2332 A&B / 2333 A&B)

S&C Mtce Tamp: Willesden Nth (12hrs)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Thu

0230 Fri

2000 Fri

2000 Fri

03/04/26

03/04/26

09/04/26

09/04/26

2000 Fri (144 hrs)

2000 Fri (140 hrs)

0600 Thu (144 hrs)

0500 Thu (144 hrs)

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Milton Keynes South
Jn

Milton Keynes South
Jn

Denbigh Hall North 
Jn

Denbigh Hall South 
Jn

Tring North Jn

Tring North Jn

Tring North Jn

P2025/4043097 EASTER 2026 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



2330 THU (02/04) TO 0230 FRI (03/04) AND 0500 
THU (09/04)TO 0600 THU (09/04)

TRAINS TO BE RETIMED OVER SLOW LINES.

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT.

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



0230 FRI (03/04)- 0500 THU (09/04)

SLEEPER TO DIVERT TO DIVERT VIA ECML.

FREIGHT WILL NED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



NO ACCESS TO VALE LINES AND BEDFORD.

FREIGHT TRAINS TO DIVERT VIA MIDLAND MAIN 
LINE.



NO ACCESS TO BLETCHLEY CS AND TMD FROM 
WCML.



NO ACCESS TO PLATFORMS 1,2 AND 3 AT 
MILTON KEYNES.

NO ACCESS TO MILTON KEYNES REVERSIBLE 
SLOW.

TRAINS TO START/ TERMNAT MILTON KEYNES 
FROM THE NORTH.

STABLED TRACTION ON PLATFORM 2 TO HAVE 
PANTOGRAPH LOWERED.



WORK CONTENT - 

CD Renewals: LEC1 UB130 Redborough (38m 1310y)
Leburn Jn S&C Refurb (54hrs)

S&C Tamping: Denbigh Hall Nth (12hrs)

S&C Tamping: Drayton Road (14hrs)

PLTR: Denbigh Hall Nth (29hrs)



Routes Whitemore and Hinksey to be open.

MD101 02/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4083336

P2025/4070304

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0045 Mon

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2025/4085048 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19 (BST)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053134 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Sat

0001 Sat

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2120 Mon

2120 Tue

2120 Wed

2120 Thu

30/03/26

03/04/26

09/04/26

09/04/26

09/04/26

09/04/26

09/04/26

09/04/26

09/04/26

31/03/26

01/04/26

02/04/26

03/04/26

0500 Mon

2359 Fri

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0600 Tue

0600 Wed

0600 Thu

0600 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

All Lines

All Lines

All Lines

All Lines

Wembley Stadium

Quainton Road

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Patricroft

Patricroft

Patricroft

Patricroft

Marylebone

Claydon L&NE 
JCN SB 
(43m05ch)

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

P2025/4081555

P2025/4070763

P2025/4081414

P2025/4075448

P2025/4075450

P2025/4075451

P2025/4075411

Work Content: PLTR Dudding Hill, Marylebone S&C 
Reballasting



All other works to fit around the Major Section 7 item 
PLTR Dudding Hill, Marylebone S&C Reballasting



LUL Met Line (NB) required blocked throughout

6 days duration aligned with WCS works



Work Content:

Northern ONW:S&C Renewals and Station Canopy 
works

Work Content.

HOBC: 22m 490y - 21m 130y Down Main

Work Content.

HOBC: 22m 490y - 21m 130y Down Main

Work Content.

HOBC: 22m 490y - 21m 130y Down Main

Work Content.

HOBC: 22m 490y - 21m 130y Down Main

MD701
MD705
MD710
MD715

MD726

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW2015

NW2015

NW2015

NW2015

43m5ch and 43m61ch
Unload Materials

28/03/26

29/03/25

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

30/03/26

31/03/26

01/04/26

02/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991
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EAS_V1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0430 Mon

0430 Mon (54 hrs)

0430 Mon (54 hrs)

0430 Mon (54 hrs)

0430 Mon (54 hrs)

0430 Mon (54 hrs)

0430 Mon (7 hrs)

0430 Mon (54 hrs)

0430 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

Dean Goods

Bay Platforms 1 
and 2

Down and Up 
Rochdale Slow

Down and Up 
Ashton

Thorpes Bridge Jn

Baguley Fold Jn

Baguley Fold Jn

Brewery Jn

Philips Park South 
Jn

Network 
Rail/Metrolink 
boundary
Manchester Victoria 
East Jn

Miles Platting Jn

Ashton Moss North 
Jn

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Thorpes Bridge Jn

Manchester 
Victoria

Philips Park West 
Jn

P2025/4083782 BTET based on 2024 access footprint 



Work Content

CRSA: Brewery Curve PLTR

NW7001
NW7019
NW7021
NW7023
NW7025

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Fri

0030 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0025 Sun

0825 Sun

0030 Mon

0515 Mon

04/04/26

04/04/26

06/04/26

04/04/26

06/04/26

05/04/26

04/04/26

07/04/26

05/04/26

06/04/26

06/04/26

07/04/26

0030 Sat

0030 Sat

0515 Mon

0500 Sat

0030 Mon

0025 Sun

0500 Sat

0430 Tue

0825 Sun

0515 Mon

0515 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

Down and Up

Penistone 
Single/Platform 1

Down 
Huddersfield
Up Huddersfield

Up L&Y

Down L&Y

All Lines

All Lines

Down 
Huddersfield
Up Huddersfield

All Lines

All Lines

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Dryclough Jn

Huddersfield

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Copley Hill East Jn

Dewsbury

Penistone

Dewsbury

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greetland Jn

Lockwood

Marsden

Milner Royd Jn

Bradley Wood Jn

Greenfield

Marsden

Huddersfield

Bradley Jn

P2025/4083390 TRU West W7 Mirfield 100 hrs| W6 | 52hrs



0030 FRI TO 0030 SAT

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE



0030 SAT TO 0500 SAT

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 



0500 SAT TO 0025 SUN

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 

0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN


LN854
LN860
LN861
LN862
NW7021

03/04/26

03/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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P2025/4083390 NO BOOKED SERVICES



0825 SUN TO 0030 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/03/26

30/03/26

28/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 1
Brightside 
Reception No 2
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4084041 ATTERCLIFFE DOWN PLTR | CRSA | 3 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

P2025/4084041 DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0230 Fri

0230 Fri

0245 Sat

09/04/26

09/04/26

06/04/26

0500 Thu (150 hrs)

0500 Thu (150 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Lines A,B,C,D,E, 
X

Platforms 1 to 16

Down and Up DC 
Electric

Camden Jn

Euston

Willesden Suburban 
Jn

Euston

Camden Jn

P2025/4084542 POSSESSION TO BE READ ICW P/4043086 & 
4043106



EUSTON BLOCKED BY DEFAULT DUE TO ABOVE 
POSSESSIONS



STRUCTURE FOR AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised 
bid

 

Work Content - 

CD Drainage: South Hampstead (2m 680y - 2m 
1050y 6ft)

CD Drainage: Kilburn DC 6ft (2m 1710y - 3m 510y)

MD101
MD120

03/04/26

03/04/26

04/04/26

1Week
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Thu

0100 Fri

0230 Fri

09/04/26

07/04/26

09/04/26

0550 Thu (144 hrs)

0500 Tue (100 hrs)

0500 Thu (140 hrs)

Possession

Possession

Possession

Down and Up Fast

Down and Up DC 
Electric

Down and Up 
Slow

Tring

Watford Junction

Tring

Wembley Central

Stonebridge Park

Wembley Central

P2025/4043106 EASTER 2026 BANK HOLIDAY WCS ALL LINE 
POSSESSION.

POSSESSION TIMES TBC WHEN TT AVALIABLE.



2330 THU (02/04) TO 0230 FRI (03/04) AND 0500 
THU (09/04)TO 0550 THU (09/04)

TRAINS TO BE RETIMED OVER SLOW LINES.

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT.

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



NO ACCCESS TO DC LINES AT WATFORD.

GTR/SOUTHERN SERVICES TO 
START/TERMINATE SHEPPARDS BUSH.



0230 FRI (03/04)- 0500 THU (09/04)

TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH WITH ONWARD RAIL 
REPLACEMENRT ROAD SERVICE..

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



NO ACCESS TO NORTH END OF WEMBLEY YARD 
TO/FROM WCML.

NO ACCESS TO WILLESDEN CARRIAGE SIDINGS, 
CARRIAGE MAINTENANCE SHED,  CARRIAGE 
CLEANING SHED, TO/FROM THE NORTH.

NO ROUTE VIA CITY LINES AND HLG ON TO 
WCML.



SLEEPER TO DIVERT TO DIVERT VIA ECML.



NO ACCCESS TO DC LINES AT WATFORD.

NO ACCESS TO WARFORD PLATFORM 10.

NO ACCESS TO ST. ALBANS BRANCH.

NO ACCESS TO WATFORD YARD.

NO ACCESS TO WATFORD YARD NECK.



WMT TO STABLE ABBEY UNIT IN PLATFORM 11, 
WITH PANTAGRAPH LOCKED AND LOWERED.



NO ACCESS TO UP KINGS LANGLEY.

NO ACCESS TO BOXMOOR SIDINGS.


MD101
MD120

02/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

P2025/4043106 

0100 FRI TO 0500 THU

LUL BAKERLOO SERVICES TO START TERMINATE
AT STONEBRIDGE PARK.

ARL TO START/TERMINATE DC LINE SERVICES AT
WILLESSDEN LOW LEVEL.



WORK CONTENT - 

OCR: Wembley Central OLE Renewal

OCR: Bourne End Neutral Section (54hrs)

CD Renewals: FB47 (54hrs)

CD Renewals: Berkhamsted Station Wall Slows 
(100hrs)

CD Buildings: Kenton Canopy Plats 1-2  DC & 
Fasts(54hrs)

CD Buildings: Harrow Coping Stones Plats 1-4  DC & 
Fasts (54hrs)

CD Buildings: Harrow Canopy Renewal DC & Fasts 
(76hrs)

S&C Mtce Tamp: Watford Sth (12hrs)

S&C Mtce Tamp: Watford Nth (16hrs)

Works Delivery: Gypsy Lane (29hrs)

(DS 20m 1642y - 21m 318y C16)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Thu

0230 Fri

2000 Fri

2000 Fri

03/04/26

03/04/26

09/04/26

09/04/26

2000 Fri (144 hrs)

2000 Fri (140 hrs)

0600 Thu (144 hrs)

0500 Thu (144 hrs)

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Milton Keynes South
Jn

Milton Keynes South
Jn

Denbigh Hall North 
Jn

Denbigh Hall South 
Jn

Tring North Jn

Tring North Jn

Tring North Jn

P2025/4043097 EASTER 2026 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



2330 THU (02/04) TO 0230 FRI (03/04) AND 0500 
THU (09/04)TO 0600 THU (09/04)

TRAINS TO BE RETIMED OVER SLOW LINES.

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT.

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



0230 FRI (03/04)- 0500 THU (09/04)

SLEEPER TO DIVERT TO DIVERT VIA ECML.

FREIGHT WILL NED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



NO ACCESS TO VALE LINES AND BEDFORD.

FREIGHT TRAINS TO DIVERT VIA MIDLAND MAIN 
LINE.



NO ACCESS TO BLETCHLEY CS AND TMD FROM 
WCML.



NO ACCESS TO PLATFORMS 1,2 AND 3 AT 
MILTON KEYNES.

NO ACCESS TO MILTON KEYNES REVERSIBLE 
SLOW.

TRAINS TO START/ TERMNAT MILTON KEYNES 
FROM THE NORTH.

STABLED TRACTION ON PLATFORM 2 TO HAVE 
PANTOGRAPH LOWERED.



WORK CONTENT - 

CD Renewals: LEC1 UB130 Redborough (38m 1310y)
Leburn Jn S&C Refurb (54hrs)

S&C Tamping: Denbigh Hall Nth (12hrs)

S&C Tamping: Drayton Road (14hrs)

PLTR: Denbigh Hall Nth (29hrs)



Routes Whitemore and Hinksey to be open.

MD101 02/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Thu

0230 Fri

09/04/26

09/04/26

0550 Thu (144 hrs)

0500 Thu (140 hrs)

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Wembley Central

Wembley Central

Camden Jn

Camden Jn

P2025/4043086 EASTER 2026 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



2330 THU(02/04) TO 0230 FRI (03/04) AND 0500 THU
TO 0550 THU (09/04)

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.



THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.



NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.



NO ACCSESS TO WCML AT WILLESDEN NO 7.



0230 FRI  (03/04)- 0500 THU (09/04)

TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH DUE TO P4043106 AND 
P4043097.

FREIGHT TO/FROM WEMBLEY  DIVERT VIA 
GOSPEL OAK, CITY LINES AND HLG.

SLEEPER TO DIVERT TO DIVERT VIA ECML.

SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND 
CITY LINES.

ARL NO ACCESS TO WILLWSDEN TMD VIA SLOW 
LINES.

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

NO ACCESS TO/FROM WILLESDEN TMD.

NO ACCESSS KILBURN GOODS LOOP.



NO ACCESS/EGRESS BETWEEN RELEIF LINES 
AND SLOW LINES AT SUDBURY JN. 

NO ACCESS TO FROM BRENT SIDINGS VIA 
SUDBURY JN.

NO ACCESS TO BRENT RECEPICEPTION AND 

MD101 02/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4043086

P2026/4083319

SIDINGS TO/FROM THE SLOW LINES AT 
SUDBURY JN.



WORK CONTENT - 

S&C: Willesden South 

(2330B / 2331 A&B / 2332 A&B / 2333 A&B)

S&C Mtce Tamp: Willesden Nth (12hrs)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2210 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

07/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0610 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Up Fast

Down Fast

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Basford Hall Jn SB 
(BH)

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Norton Bridge

P2026/4082486

P2026/4045348

P2026/4085222

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

EA1310
MD150
MD155
MD160

MD430
MD435
MD450

NW1001

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10945386

W2026/10943438
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

2210 Tue

2210 Wed

2210 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

08/04/26

09/04/26

10/04/26

09/04/26

09/04/26

09/04/26

09/04/26

09/04/26

09/04/26

09/04/26

0610 Wed

0610 Thu

0610 Fri

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Norton Bridge

Norton Bridge

Norton Bridge

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

P2026/4085250

P2026/4085223

P2026/4085251

P2025/4081414

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

6 days duration aligned with WCS works



Work Content:

Northern ONW:S&C Renewals and Station Canopy 
works

NW1001

NW1001

NW1001

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

07/04/26

08/04/26

09/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0100 Sat

0100 Sat

0105 Sun

1305 Sun

05/04/26

07/04/26

05/04/26

07/04/26

0105 Sun

0500 Tue

1305 Sun

0500 Tue

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Liverpool Lime 
Street

Liverpool Lime 
Street

Liverpool Lime 
Street

Liverpool Lime 
Street

Bootle Branch Jn

Wavertree Jn

St Helens 
Junction

Bootle Branch Jn

P2026/4081478 WORK CONTENT

CRSA: PLTR Lime Street Cutting

HOBC: Huyton 6m 193 to 6m 883 (12hrs)

NW2001
NW2015
NW2027
NW2029

04/04/26

04/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0030 Fri

0030 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0025 Sun

0825 Sun

0030 Mon

0515 Mon

04/04/26

04/04/26

06/04/26

04/04/26

06/04/26

05/04/26

04/04/26

07/04/26

05/04/26

06/04/26

06/04/26

07/04/26

0030 Sat

0030 Sat

0515 Mon

0500 Sat

0030 Mon

0025 Sun

0500 Sat

0430 Tue

0825 Sun

0515 Mon

0515 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

Down and Up

Penistone 
Single/Platform 1

Down 
Huddersfield
Up Huddersfield

Up L&Y

Down L&Y

All Lines

All Lines

Down 
Huddersfield
Up Huddersfield

All Lines

All Lines

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Dryclough Jn

Huddersfield

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Copley Hill East Jn

Dewsbury

Penistone

Dewsbury

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greetland Jn

Lockwood

Marsden

Milner Royd Jn

Bradley Wood Jn

Greenfield

Marsden

Huddersfield

Bradley Jn

P2025/4083390 TRU West W7 Mirfield 100 hrs| W6 | 52hrs



0030 FRI TO 0030 SAT

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE



0030 SAT TO 0500 SAT

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 



0500 SAT TO 0025 SUN

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 

0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN


LN854
LN860
LN861
LN862
NW7021

03/04/26

03/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

P2025/4083390 NO BOOKED SERVICES



0825 SUN TO 0030 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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