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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0325 Mon

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

15/12/25

15/12/25

31/01/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0645 Sun

0330 Mon

0330 Mon

0145 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Up Main Fast

Down Main Fast

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Down Waterloo 
Curve
Up Waterloo 
Curve

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Queenstown Road

Latchmere No.3 Jn

Waterloo

Linford St Jn

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

Waterloo West 
Crossings

West London Jn 
(SW)

Waterloo

Nine Elms Jn

P2025/4071156

P2025/3984378

WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE 
FOR BERTHING.



SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON ALL 
WEEKEND. SERVICES FROM WATERLOO TO 
KINGSTON & TWICKENHAM TO TERMINATE AT 
BARNES. HOUNSLOW LOOP SERVICES TO START
AND TERMINATE AT BARNES. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND BARNES.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS



TRACK MAINTENANCE CD04

TRACK RENEWALS NINE ELMS JN S&C PREP

STRUCTURES BRAMFORD ROAD BRIDGE 
STRENGTHENING

WDU POINTS REFIT WATERLOO

WDU S&C REFURB WEST LONDON JN

NINE ELMS JN S&C: PREPARATORY WORKS

SO110
SO250
SW100
SW210
SW230

SO110
SW100

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

13/10/25

38Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0045 Sun

0045 Sun

0125 Sun

0125 Sun

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0500 Mon

0500 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Hampton Court

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Hampton Court Jn

Hampton Court

Hook

Hook

Factory Jn

Longhedge Jn

Hampton Court

Surbiton

Pirbright Jn

Pirbright Jn

P2025/4076127

P2025/4071153

P2025/4068504

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 





ARL SLL SERVICE WILL NOT RUN





6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

SURBITON, PLATFORM 4 NOT AVAILABLE TO 
TRAFFIC



SWR: 2JXX HAMPTON COURT SERVICES WILL 
NOT RUN. 2FXX GUILDFORD/WOKING SERVICES 
TO CALL ADDITIONALLY AT BERRYLANDS & NEW 
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND 
SURBITON.



TRACK MAINTENANCE: WG05

SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18. 



SLW ALLOWANCES BETWEEN WOKING AND 
BASINGSTOKE - RUN UP SLOW: 

SLW ALLOWANCE TO BE ADDED TO SCHEDULE: 
[13] 

DWELL AT BASINGSTOKE TO DROP OFF 
PILOTMAN [2] 



*** SPECIAL WORKING INSTRUCTIONS *** 



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1. 



TRACK MAINTENANCE: B02

SO250
SW100

SW105
SW195

SW105

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Main/Fast/Main/So
uthampton/Slow
Down Carriage 
Sidings No.1

Down Sidings

Baltic/Down Siding

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford Up Jn

Wallers Ash

St. Denys

Eastleigh Yard

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Weston

Worting Jn

Eastleigh Yard

Micheldever

Winchester

P2025/3941054 SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT, POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM BASINGSTOKE. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
BASINGSTOKE AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA GUILDFORD AND HAVANT. ECS 
TO DIVERT VIA JUBILEE SIDINGS. SHUNTER TO 
BE PROVIDED.



DB CARGO: EASTERN DOCKS TRAFFIC WILL NOT 
RUN. WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER AND ROMSEY, 
7O43/7O44 WILL NOT RUN.



TRACK MAINTENANCE ER01

S&C RAIL GRINDER EASTLEIGH WEST JN

TRACK RENEWALS: 44200324 SURVEY 
WINCHESTER

E&P: HV FEEDER CABLE F2009 RECOVERIES

BRIDGE EXAM: SHEEP WASH E1/87

SW105
SW130
SW135

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2025/4068473

P2025/4068507

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR

UP GOODS LOOP TO BE KEPT CLEAR

DOWN LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: E04

SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B24 TO START AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH.



TRACK MAINTENANCE: Br01a

SW105
SW150

SW105
SW155
SW160

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sat

0110 Sun

15/12/25

14/12/25

0600 Mon

0715 Sun

Possession

Possession

All Lines

Down Main

Up Main

Dorchester Jn

Petersfield

Yeovil Pen Mill

Haslemere

P2025/4071151

P2025/4068505

GWR SERVICES TO TERMINATE/START BACK 
FROM YEOVIL PEN MILL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN YEOVIL 
PEN MILL AND WEYMOUTH.



STRUCTURES DIMMER ROAD BRIDGE 
STRENGTHENING

TRACK MAINTENANCE: H02

WORKS DELIVERY: CONDUCTOR RAIL DITCHAM 
LWRT

SW105
SW175

SW110

13/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916870 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/3916870

P2025/4077848 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.


WORK: MTCE

SO500
SO550
SO560
SW300

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0325 Mon

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

31/01/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0145 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Up Main Slow

Down Main Fast

DW/DWS/DW/DW
S
Down Main Slow

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Main Fast

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

South Siding

Down Waterloo 
Curve
Up Waterloo 
Curve

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Linford St Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Nine Elms Jn

P2025/3926841

P2025/3984378

WATERLOO PLATFORMS 12 TO 19 AND SOUTH 
SIDING TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 20 TO 24. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



TRACK RENEWALS: NINE ELMS JN AND 
QUEENSTOWN ROAD S&C RENEWALS.



THIS POSSESSION WILL BE SUPERSEDED BY 
P2025/4071221

NINE ELMS JN S&C: PREPARATORY WORKS

SO110
SO250
SW100
SW105
SW210

SO110
SW100

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

13/10/25

39Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Platforms 4 & 5

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Peckham Rye Jn

Factory Jn

Blackfriars

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

P2025/4030366 GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

27/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Up Stewarts Lane

Battersea 
Reversible

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Sidings 1-49

West London 
Siding No.3
West London 
Siding No.6
West London 
Siding No.1

Shortlands Jn

Stewarts Lane

Factory Jn

Longhedge Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Bellingham

Herne Hill

Stewarts Lane

Victoria

Clapham Yard

Stewarts Lane

Stewarts Lane Jn

Victoria

Bellingham

Herne Hill

Stewarts Lane

Victoria

Clapham Yard

P2025/4030366

P2025/3941775



ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT FROM VICTORIA CENTRAL



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDED BY 4085025

UNITS MAY BERTH IN CLAPHAM YARD, BUT NO 
MOVEMENTS TO TAKE PLACE.



BUILDINGS: CLAPHAM YARD SHUNTERS 
ACCOMMODATION SIGNALLING COMMISSIONING

SW100
SW210

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued



Page           11 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0125 Sun

0125 Sun

0125 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

21/12/25

21/12/25

21/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampton
/Main
Up 
Main/Southampton
/Slow
Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Wallers Ash

Winchester

Micheldever

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

Weston

Worting Jn

Micheldever

P2025/4071287

P2025/4068642

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



WORKS DELIVERY: 2516a/b and 2522a/b pts S&C 
REFURB

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



TRACK MAINTENANCE: E15

GW500
SW105
SW115
SW125

SW105

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
DF/DM/DF/DN 
Rvl.(Main)/DF/DM
Down 
Slow/Incoming/Out
going Siding
Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Up Slow

Down Bay/Bay 
Siding West
Down Western 
Docks
Up Goods Loop

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Up Western Docks

Down Slow

Brockenhurst

Eastleigh West Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Redbridge Jn

Millbrook (SW105)

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

P2025/4071266 SOUTHAMPTON UP YARD No.1 AND No.2 
RECEPTION TO BE KEPT CLEAR. EASTLEIGH 
DOWN CARRIAGE SIDING No.1, NORTHAM DEPOT
RECEPTION No.1, AND SOUTHAMPTON 
PLATFORMS 1 TO 4, DOWN LOOP AND UP 
GOODS LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: ER01/ER02

SW105
SW130
SW135
SW140
SW145
SW150
SW155

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Netley

Up Netley

Up Slow

Down Slow

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Carriage 
Sidings No.1

Millbrook 
Freightliner 
Terminal
All Sidings

Bay Sidings East

No. 1 Reception / 
No.1 Neck
Siding A

Siding B

No.2 Neck/No.2 
Reception
Down Sidings

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Up Siding

Fareham

Northam Jn

Allbrook

Totton

Eastleigh Yard

Millbrook (SW105)

Northam Traincare 
Depot

Southampton

Southampton Up 
Yard

Totton

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Stoneham Jn

Totton

Eastleigh Yard

Millbrook 
(SW105)

Northam 
Traincare Depot

Southampton

Southampton Up 
Yard

Totton

Bournemouth

Brockenhurst

Brockenhurst

P2025/4071266

P2025/4071290 E&P: POKESDOWN SUBSTATION MATERIAL 
DELIVERY

SW105
SW160

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Down/Up Branch

Hamworthy Goods

Weymouth Quay 
Line

Swanage Single

Down Sidings

No. 1 Siding

No. 2 Siding

Engine Siding

Shunt Neck

Reception Line

Down Siding No.1

Down Siding No.2

Down Siding No.3

Jersey Sidings

Jubilee Sidings

Winfrith Siding

Up Sidings

Weymouth

Dorchester Jn

Hamworthy

Weymouth

Worgret Jn

Dorchester South

Poole

Wareham

Weymouth

Winfrith UWC

Wool

Branksome

Dorchester West

Hamworthy

Weymouth

Worgret Jn

Dorchester South

Poole

Wareham

Weymouth

Winfrith UWC

Wool

P2025/4071157 WEYMOUTH: ALL PLATFORMS TO BE KEPT 
CLEAR. JERSEY AND JUBILEE SIDINGS 
AVAILABLE TO BERTH STOCK



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BOURNEMOUTH AND WEYMOUTH.



TRACK MAINTENANCE: BrG03

S&C RAIL GRINDER: POOLE

SW105
SW165
SW166
SW175

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

21/12/25

21/12/25

21/12/25

21/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Epsom

Epsom Downs

Sutton

Sutton

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Streatham South 
Jn

Sutton

West Croydon

West Sutton

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2025/4074592

P2025/4071238

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SOUTHERN VICTORIA TO SUTTON / EPSOM / 
DORKING SERVICES TERMINATE SELHURST OR 
DIVERTED TO EAST CROYDON 



SUTTON PLATFORM 4 TO BE OUTBERTHED 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

NORWOOD JUNCTION AND SUTTON 

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



TRACK MAINTENANCE: HG03

SO510
SO680
SO700
SW105
SW180

SO520
SW110
SW140

21/12/25

21/12/25

21/12/25

21/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/4083435 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2025/4083457 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4077850 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.


WORK: MTCE

SO500
SO550
SO560
SW300

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0400 Mon

0400 Mon

0400 Thu

02/01/26

02/01/26

02/01/26

29/12/25

02/01/26

02/01/26

29/12/25

02/01/26

02/01/26

29/12/25

02/01/26

29/12/25

02/01/26

31/12/25

02/01/26

2359 Fri

2359 Fri

2359 Fri

0400 Mon

2359 Fri

2359 Fri

0400 Mon

2359 Fri

2359 Fri

0400 Mon

2359 Fri

0400 Mon

2359 Fri

0400 Wed

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DW/DWS/DW/DW
S

Up Main Slow

Down Main Fast

Down Main Slow

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Up Main Fast

North Siding

South Siding

Platforms 12 to 24

Down Main Fast

Up Main Fast

Down Main Fast

Up Main Fast

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Waterloo

Clapham Jn

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo West 
Crossings

Waterloo West 
Crossings

P2025/4071221 WATERLOO PLATFORMS 12 TO 19 AND SOUTH 
SIDING TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 20 TO 24.



SWR: FROM 0400 27/12 TO 0400 29/12 ALL 
SERVICES TO TERMINATE AT CLAPHAM JN, 
PASSENGERS TO USE RAIL REPLACEMENT 
ROAD SERVICES BETWEEN CLAPHAM JN AND 
WATERLOO OR USE GTR SERVICES TO TRAVEL 
TO/FROM VICTORIA.



FROM 0400 29/12 TO 0400 31/12 AND 0400 1/1 TO 
0400 2/1 SERVICES TO WINDSOR AND READING 
TO START/TERMINATE AT CLAPHAM JN. 
WATERLOO TO KINGSTON AND TWICKENHAM 
SERVICES TO START FROM AND TO TERMINATE 
AT CLAPHAM JN.

UP SERVICES FROM WEYMOUTH/POOLE TO RUN 
VIA THE UP MAIN SLOW FROM DURNSFORD 
ROAD TO WATERLOO. PORTSMOUTH SERVICES 
TO START/TERMINATE AT CLAPHAM JN, WoE 
SERVICES TO START/TERMINATE AT 
BASINGSTOKE. ALTON SERVICES TO 
START/TERMINATE FROM WOKING. 

PASSENGERS TO EITHER CHANGE TRAINS AT 
CLAPHAM JN FOR WATERLOO, USE GTR 
SERVICES TO TRAVEL TO/FROM VICTORIA OR 
USE RAIL REPLACEMENT ROAD SERVICES 
BETWEEN CLAPHAM JN AND WATERLOO.



FROM 0400 31/12 TO 0400 1/1 AND 0400 2/1 TO 
0400 5/1 SERVICES TO WINDSOR AND READING 
TO START FROM AND TO TERMINATE AT 
CLAPHAM JN. WATERLOO TO KINGSTON AND 
TWICKENHAM SERVICES TO START FROM AND 
TO TERMINATE AT CLAPHAM JN. PASSENGERS 
TO CHANGE TRAINS AT CLAPHAM JN FOR 
WATERLOO.



POSSESSION LIMITS MUST ALLOW FOR SWR 
SHUNTS AT CLAPHAM JUNCTION.



GTR SERVICES TO BE MAINTAINED THROUGH 
CLAPHAM JUNCTION.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



TRACK RENEWALS: NINE ELMS JN AND 
QUEENSTOWN ROAD S&C RENEWALS.



THIS POSSESSION WILL BE SUPERSEDED BY 

SO110
SO250
SW100
SW105
SW210

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

29/12/25

01/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0325 Mon
31/01/26
0145 Sat

PossessionDown Waterloo 
Curve
Up Waterloo 
Curve

Linford St JnNine Elms Jn

P2025/4071221

P2025/3984378

P2025/4071282

NINE ELMS JN S&C: PREPARATORY WORKSSO110
SW100

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Platforms 4 & 5

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Peckham Rye Jn

Factory Jn

Blackfriars

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

P2025/4030366 GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Up Stewarts Lane

Battersea 
Reversible

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Shortlands Jn

Stewarts Lane

Factory Jn

Longhedge Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Bellingham

Herne Hill

Stewarts Lane

Victoria

Stewarts Lane

Stewarts Lane Jn

Victoria

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4030366 

ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT FROM VICTORIA CENTRAL



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDED BY 4085025

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Victoria

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

P2025/4085025 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 #



GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 

LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

2300 Wed

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

27/12/25

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Sidings 1-49

West London 
Siding No.3
West London 
Siding No.6
West London 
Siding No.1

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Clapham Yard

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Clapham Yard

P2025/4085025

P2025/3941775

OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDES 4030366 AND
IS SUPERSEDED BY 4085073

UNITS MAY BERTH IN CLAPHAM YARD, BUT NO 
MOVEMENTS TO TAKE PLACE.



BUILDINGS: CLAPHAM YARD SHUNTERS 
ACCOMMODATION SIGNALLING COMMISSIONING

SW100
SW210

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2025/4071287 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



WORKS DELIVERY: 2516a/b and 2522a/b pts S&C 
REFURB

GW500
SW105
SW115
SW125

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
DF/DM/DF/DN 
Rvl.(Main)/DF/DM
Down 
Slow/Incoming/Out
going Siding
Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Up Slow

Down Bay/Bay 
Siding West
Down Western 
Docks
Up Goods Loop

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Up Western Docks

Down Slow

Brockenhurst

Eastleigh West Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Redbridge Jn

Millbrook (SW105)

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

P2025/4071266 SOUTHAMPTON UP YARD No.1 AND No.2 
RECEPTION TO BE KEPT CLEAR. EASTLEIGH 
DOWN CARRIAGE SIDING No.1, NORTHAM DEPOT
RECEPTION No.1, AND SOUTHAMPTON 
PLATFORMS 1 TO 4, DOWN LOOP AND UP 
GOODS LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: ER01/ER02

SW105
SW130
SW135
SW140
SW145
SW150
SW155

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Netley

Up Netley

Up Slow

Down Slow

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Carriage 
Sidings No.1

Millbrook 
Freightliner 
Terminal
All Sidings

Bay Sidings East

No. 1 Reception / 
No.1 Neck
Siding A

Siding B

No.2 Neck/No.2 
Reception
Down Sidings

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Up Siding

Fareham

Northam Jn

Allbrook

Totton

Eastleigh Yard

Millbrook (SW105)

Northam Traincare 
Depot

Southampton

Southampton Up 
Yard

Totton

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Stoneham Jn

Totton

Eastleigh Yard

Millbrook 
(SW105)

Northam 
Traincare Depot

Southampton

Southampton Up 
Yard

Totton

Bournemouth

Brockenhurst

Brockenhurst

P2025/4071266

P2025/4071290 E&P: POKESDOWN SUBSTATION MATERIAL 
DELIVERY

SW105
SW160

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2025/4071238 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



TRACK MAINTENANCE: HG03

SO520
SW110
SW140

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2025/4083509 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0045 Mon

0045 Mon

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
South West 
Sidings
Down and Up 
Goods

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton Canal Wharf 
Jn

Acton East

Acton Wells Jn

Neasden Jn

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2025/4083847 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 (AMENDED)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4077840 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.


WORK: MTCE

SO500
SO550
SO560
SW300

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Wessex Route
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EAS_V1_2526
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

05/01/26

03/01/26

03/01/26

05/01/26

05/01/26

05/01/26

05/01/26

03/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0330 Mon

0130 Sat

0130 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0130 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DW/DWS/DW/DW
S

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

New Kew Jn

Waterloo

East Putney

Richmond

Waterloo

Barnes Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

P2025/4071282 WATERLOO PLATFORMS 12 TO 19 AND SOUTH 
SIDING TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 20 TO 24.



FOR PART 1 0001 SAT 3/1 TO 0130 SAT 3/1 
SERVICES TO WINDSOR AND READING TO 
START FROM AND TO TERMINATE AT CLAPHAM 
JN. WATERLOO TO KINGSTON AND TWICKENHAM
SERVICES TO START FROM AND TO TERMINATE 
AT CLAPHAM JN. PASSENGERS TO CHANGE 
TRAINS AT CLAPHAM JN FOR WATERLOO.

FOR PART 1 ONLY POSSESSION LIMITS MUST 
ALLOW FOR SWR SHUNTS AT CLAPHAM 
JUNCTION.



FOR PART 2 0130 SAT 3/1 TO 0330 MON 5/1

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM CLAPHAM JUNCTION TO RICHMOND & 
KEW BRIDGE. 



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



PARTS 1 AND 2

TRACK RENEWALS: NINE ELMS JN AND 
QUEENSTOWN ROAD S&C RENEWALS.



PART 2 ONLY

TRACK MAINTENANCE CD06

STRUCTURES QUEENS RIDE BRIDGE 
STRENGTHENING

FWRP IBJ RECOVERY

ENHANCEMENTS: WANDSWORTH TOWN 
STATION CANOPY

EA1330
SO110
SO250
SW100
SW105
SW210
SW225
SW230

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

41Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0325 Mon
31/01/26
0145 Sat

PossessionDown Waterloo 
Curve
Up Waterloo 
Curve

Linford St JnNine Elms JnP2025/3984378 NINE ELMS JN S&C: PREPARATORY WORKSSO110
SW100

13/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Victoria

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

P2025/4085025 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 #



GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 

LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4085025 OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDES 4030366 AND
IS SUPERSEDED BY 4085073

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Blackfriars 
Spur
Down Snowhill

Up Snowhill

Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Metropolitan Jn

Shortlands Jn

Ludgate Jn

Victoria

Loughborough Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Farringdon

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

P2025/4085073 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 

THAMESLINK CORE ADDED FROM 0145 SUNDAY 
03/01/26 #



GTR WIMBLEDON LOOP SERVICES TO RUN 
BETWEEN ST ALBANS AND ST PANCRAS HL 
ONLY



GTR BEDFORD TO BRIGHTON SERVICES TO RUN 
BETWEEN BEDFORD AND ST PANCRAS HL, AND 
BETWEEN LODNON BRIDGE AND BRIGHTON



GTR BEDFORD TO THREE BRIDGES / HORSHAM 
SERVICES TO RUN BETWEEN LONDON BRIDGE 
AND THREE BRIDGES / HORSHAM ONLY



GTR REQUIRE 1 PLATFORM AT ST PANCRAS 
HIGH LEVEL



GTR CAMBRIDGE TO BRIGHTON SERVICES TO 
RUN BETWEEN CAMBRIDGE AND KINGS CROSS, 
AND BETWEEN LONDON BRIDGE AND BRIGHTON


GTR TO RUN 1 ADDITIONAL 12-CAR TRAIN PER 
HOUR TO / FROM KINGS CROSS (9S)



GTR KENTISH TOWN TO RAINHAM SERVICES TO 
RUN BETWEEN LONDON BRIDGE PLATFORM 2 
AND RAINHAM ONLY



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.


LN101
LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Cambria Spur

Dn Cambria Spr

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

1 & 2 Sidings

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Cambria Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Smithfield Sidings

Stewarts Lane

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Smithfield Sidings

Stewarts Lane

Victoria

P2025/4085073 

LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION SUPERSEDES 4085025

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0055 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

05/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0140 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

1 - 9 Shed Roads

Wall Sidings

Down Exeter

Up Exeter

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Victoria

Andover

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Worting Jn

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2025/4085073

P2025/4071294 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT VIA SOUTHAMPTON 
CENTRAL. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN SALISBURY AND ANDOVER. ON 
SUNDAY, WEST OF ENGLAND SERVICES TO 
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES AND POOLE SERVICES TO START & 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WINCHESTER TO WOKING AND ANDOVER 
TO WOKING.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT.



FREIGHTLINER: 7O12 & 7V12 TO DIVERT VIA 
SOUTHAMPTON CENTRAL.



PARTS 1) & 2)



WORKS DELIVERY: PL REFURB OVERTON 

STRUCTURES: LORD PORTSMOUTH BRIDGE 
DEMOLITION



PART 2) ONLY



WORKS DELIVERY: S&C REFURB 2516a/b & 
2522a/b pts

EARTHWORKS: MORTIMER/BROOK/POUND 
GREEN EMBANKMENTS

TRACK MAINTENANCE: BG02

GW500
SW105
SW115
SW125

04/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2250 Sat

2250 Sat

0105 Sun

0105 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Up Loop

Down Main

Up Main

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Lymington Pier

Brockenhurst

Haslemere

Liss

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Brockenhurst

Brockenhurst

Haslemere

Shalford Jn

P2025/4068599

P2025/4068683

P2025/4068597

XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE RETIMED
VIA WINCHESTER.



SWR: 2B77 TO TERMINATE AT WINCHESTER. 
1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B24 TO TERMINATE AT
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE



TRACK MAINTENANCE: E08

TRACK MAINTENANCE: Br13

HASLEMERE UP LOOP TO BE KEPT CLEAR 



TRACK MAINTENANCE: H01

SW105
SW130
SW135

SW105
SW160

SW110

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

03/01/26

03/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2345 Sat

2345 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0955 Sun

0955 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Wilton Jn

Wilton Jn

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Warminster

Wilton Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2025/4068618

P2025/4068666

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

TRACK MAINTENANCE: Y02

GW5001
SW115
SW170

SW115
SW178

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905505 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2355 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0635 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Netley

Up Netley

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

St. Denys

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2025/3916814

P2025/4068639

P2025/4053305

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: E13

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW103
GW500
SW125

SW140

GW500
GW570
GW580
SW175

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0100 Sun

0100 Sun

0100 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0730 Sun

0730 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Chessington South

Epsom

Chessington South

Tolworth

Guildford

Effingham Jn

Ascot

Bagshot

Wokingham Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Effingham Jn

Effingham Jn

Ascot

Virginia Water

P2025/4068498

P2025/4068513

P2025/4068531

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.


TRACK MAINTENANCE: G02

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 2C11 WILL NOT RUN UNITS 
BERTHED AT READING.



TRACK MAINTENANCE: FW05

SW180
SW185

SW200

SW210
SW260

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4077841 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.


WORK: MTCE

SO500
SO550
SO560
SW300

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0155 Sun

0155 Sun

0325 Mon

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

11/01/26

12/01/26

31/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0400 Mon

0145 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Up Main Fast

Down Main Fast

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Up Main Slow

Down Main Slow

No. 6 & 49 Sidings

Down Waterloo 
Curve
Up Waterloo 
Curve

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Queenstown Road

Latchmere No.3 Jn

Waterloo

Waterloo

Queenstown Road

Clapham Jn

Linford St Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo West 
Crossings

West London Jn 
(SW)

Waterloo

Waterloo West 
Crossings

West London Jn 
(SW)

Nine Elms Jn

P2025/4071361

P2025/3984378

WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO
19.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN ALL WEEKEND.

HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO START & TERMINATE AT 
SURBITON. CHESSINGTON SERVICES WILL NOT 
RUN. CUSTOMERS TO TRANSFER ONTO 
ALTERNATIVE SERVICES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WORCESTER PARK AND CHESSINGTON.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



PARTS 1), 2) & 3)



TRACK RENEWALS NINE ELMS JN/QUEENSTOWN 
ROAD JN S&C FOLLOW-UP



PARTS 2) & 3) ONLY



TRACK MAINTENANCE: CD10

NINE ELMS JN S&C: PREPARATORY WORKS

SO110
SO250
SW100
SW210

SO110
SW100

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

13/10/25
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0015 Sun

0015 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Hook

Hook

Addlestone Jn

Weybridge

Woking

Woking Up Yard

Pirbright Jn

Pirbright Jn

P2025/4068646

P2025/4068677

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW255

SW105

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Slow

Up Slow

Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Southampton

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton

Fareham

Northam Jn

Eastleigh West Jn

Southampton Up 
Yard

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

P2025/4073454 NO.1 AND 2 RECEPTION LINES AT NORTHAM 
TRAIN CARE DEPOT TO BE KEPT CLEAR



SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT EASTLEIGH. ON SUNDAY, 2E09 & 2E13 WILL 
START FROM WOOLSTON AND 2E12 WILL 
TERMINATE AT WOOLSTON. 1B20 WILL START 
FROM EASTLEIGH & 1B24 WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN EASTLEIGH/WOOLSTON AND 
SOUTHAMPTON.



GTR: 5N11 WILL TERMINATE AT WOOLSTON. 
1N11 WILL START AT WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN WOOLSTON AND SOUTHAMPTON.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



TRACK MAINTENANCE: E02

TRACK RENEWALS: 44200124 PREP

SW105
SW140
SW145

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0035 Sun

0035 Sun

0125 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0800 Sun

0800 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Up Bay

Down Main

Up Main

Down Main

Up Main

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Bournemouth

Bournemouth

Havant Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Bournemouth

Sway

Liss

P2025/4072749

P2025/4073667

P2025/4068678

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH.



TRACK MAINTENANCE Br01a

1B77, 1B81 TO TERMINATE AT SOUTHAMPTON,

1B26 TO START FROM SOUTHAMPTON. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH.



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH.



E&P POKESDOWN SUBSTATION.

TRACK MAINTENANCE: H04

WDU: PETERSFIELD RERAIL LWRT

SW105
SW155
SW160

SW105

SW110

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0640 Sun

0025 Sun

2305 Fri

2305 Fri

2305 Fri

2305 Fri

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0930 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Laverstock South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

Romsey

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2025/4072734

P2025/4071399

P2025/4073465

TRACK MAINTENANCE: S01



Standard Mileage: 50m50ch to 82m05ch

SWR: 2RXX/2SXX SERVICES TO START 
FROM/TERMINATE AT ROMSEY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SALISBURY AND ROMSEY.



XC: 5O06 TO BE DIVERTED VIA WINCHESTER.



TRACK RENEWALS 44500424 SIX WEEK TAMP

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES VIA WESTBURY TO START & 
TERMINATE AT CASTLE CARY. SERVICES VIA 
YEOVIL JN TO START & TERMINATE AT YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.



WORKS DELIVERY PL REFURB YEOVIL PEN MILL

SW115
SW150

SW115
SW150

GW500
SW115
SW175
SW178

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

16/01/26

16/01/26

16/01/26

16/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

1040 Sun

0200 Sun

1040 Sun

1040 Sun

1040 Sun

1040 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916854 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1040 Sun

1040 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

P2025/3916854 11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/4053312 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

P2025/4053312 11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/4053343 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sat

0045 Sat

0045 Sat

0120 Sun

0120 Sun

0120 Sun

0050 Sun

0050 Sun

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0500 Mon

0500 Mon

0500 Mon

0715 Sun

0715 Sun

0715 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Chessington South

Chessington South

Tolworth

Leatherhead Jn

Epsom

Epsom

Ascot

Chertsey

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Motspur Park Jn

Chessington 
South

Tolworth

Cheam

Motspur Park Jn

Epsom

Staines Jn

Virginia Water

P2025/4072739

P2025/4077557

P2025/4068668

P2025/4068667

TRACK MAINTENANCE: Y05 (WINTER)

SWR: CHESSINGTON SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WORCESTER PARK AND 
CHESSINGTON.



DB CARGO 6Y01 AND 6Y08 WILL NOT RUN.



BUILDINGS: MALDEN MANOR STATION 
PLATFORM REPAIRS

SWR: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 
2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 



GTR: 2B09 & 2I05 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06b

SWR: TWO UNITS TO BERTH AT READING. ONE 
TO RUN ECS FROM STAINES TO ASCOT TO 
START AS 2C16. 2S07 WILL NOT RUN AND 2S14 
TO START AT STAINES



TRACK MAINTENANCE: FW04

GW500
SW175
SW178

SW180
SW185

SO680
SW180

SW210
SW255

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0325 Mon

0040 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0145 Sat

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve

Down Main

Up Main

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Redhill

Down Redhill

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Up Yard CS

Linford St Jn

Haslemere

Guildford

Wanborough

Shalford Jn

Haslemere

Guildford

Nine Elms Jn

Shalford Jn

Guildford

Shalford

Woking Jn

Guildford

P2025/3984378

P2025/4073418

NINE ELMS JN S&C: PREPARATORY WORKS

SWR - ON SATURDAY SERVICES TO 
TERMINATE/START BACK AT GUILDFORD AND 
HASLEMERE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN GUILDFORD 
AND HASLEMERE. SHUNTS VIA EW23 ARE 
AVAILABLE.

SATURDAY NIGHT 2F77 TERMINATE AT WOKING.
ON SUNDAY SWR PORTSMOUTH SERVICES VIA 
HASLEMERE TO BE DIVERTED VIA EFFINGHAM 
JN AND TERMINATE AT GUILDFORD. SHUTTLE 
SERVICE TO OPERATE BETWEEN HASLEMERE 
AND PORTSMOUTH. 2NXX SERVICES 
START/TERMINATE AT ALDERSHOT. SHUNTS VIA 
EW23 ARE NOT AVAILABLE ON SUNDAY.



GWR - OPERATE BETWEEN READING TO ASH 
AND SHALFORD TO GATWICK.



ON SUNDAY GUILDFORD STATION PLATFORMS 
1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO 
BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 
FOR BERTHING STOCK.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



*** SPECIAL WORKING INSTRUCTIONS ***



AT ASH THE UP TRAINS WILL TERMINATE AND 
SHUNT TO THE DOWN PLATFORM VIA GD3163 A 
& B CROSSOVER.



PARTS 1 & 2



F2P RESIGNALLING RECOVERIES

WORKS DELIVERY: PLAIN LINE REFURB 
FARNCOMBE DOWN



PART 2 ONLY



TRACK MAINTENANCE GHG06

DRAINAGE REFURB GUILDFORD LONDON END

BRIDGE EXAMINATION MONKEY MOUNT 
PLEASANT, MAYFORD ROAD BRIDGE AND WYCH 
STREET

SO110
SW100

SO560
SW105
SW110
SW200
SW265
SW300

13/10/25

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

43Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Sun

0125 Sun

18/01/26

18/01/26

0740 Sun

0740 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Hook

Hook

Pirbright Jn

Pirbright Jn

P2025/4072928 SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



SLW ALLOWANCES BETWEEN WOKING AND 
BASINGSTOKE - RUN UP SLOW: 

SLW ALLOWANCE TO BE ADDED TO SCHEDULE: 
[13] 

DWELL AT BASINGSTOKE TO DROP OFF 
PILOTMAN [2] 



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SW105 18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Siding West

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2025/4073457 SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 & 
1B01 TO TERMINATE AT EASTLEIGH. ON 
SUNDAY, 1B20 & 1B26 TO START AT EASTLEIGH. 
1B11 TO TERMINATE AT EASTLEIGH. 1B24 WILL 
NOT RUN. 1B26 WILL TERMINATE AT 
BROCKENHURST AND RESTART FROM 
EASTLEIGH. 1B28 WILL TERMINATE AT 
BROCKENHURST. 2S97 & 2R28 WILL RUN 
BETWEEN SALISBURY AND ROMSEY ONLY. 2E09,
2E13 & 2E17 TO START FROM WOOLSTON. 2E12 
& 2E16 TO TERMINATE AT WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM EASTLEIGH AND WOOLSTON TO 
SOUTHAMPTON AND BOURNEMOUTH. 



XC: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30. 1M34 & 1M38 TO START 
FROM EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMTON CENTRAL AND EASTLEIGH AND 
BETWEEN BOURNEMOUTH AND SOUTHAMPTON 
AIRPORT PARKWAY. 



GTR: 5N11 & 5N13 TO DIVERT TO PORTSMOUTH 
& SOUTHSEA. 1N11, 1N13 & 1N15 TO START AT 
PORTSMOUTH & SOUTHSEA. 1N06 TO 
TERMINATE AT PORTSMOUTH & SOUTHSEA. 



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.



TRACK MAINTENANCE EG01

TRACK RENEWALS 44200124 LWRT

S&C GRINDER MILLBROOK JN

BRIDGE EXAMINATION ST. MARYS STREET

SW105
SW140
SW145
SW150

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Sun

2330 Sat

2330 Sat

2350 Sat

2350 Sat

2350 Sat

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0910 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0715 Sun

0650 Sun

0650 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

No.1 Reception

No. 2 Reception

Siding A

Siding B

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Down Main

Up Main

All Lines

Gillingham Up 
Siding

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Southampton Up 
Yard

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Petersfield

Gillingham (Dorset)

Gillingham (Dorset)

Yeovil Jn

Gillingham (Dorset)

Templecombe

Bournemouth

Brockenhurst

Brockenhurst

Haslemere

Wilton Jn

Gillingham 
(Dorset)

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2025/4073457

P2025/4072782

P2025/4072814

P2025/4072857

P2025/4073462

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

E&P: POKESDOWN SUB-STATION

TRACK MAINTENANCE: H02

SWR: 5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE 
CARY & WESTBURY 



TRACK MAINTENANCE: S08

5L96 & 1L88 TO BE DIVERTED VIA WESTBURY, 

SUNDAY 1L07 & 1L24 TO BE DIVERTED VIA 
WESTBURY, 

1L28 TO START FROM SALISBURY



TRACK MAINTENANCE YG01

TRACK MAINTENANCE S08

BRIDGE EXAMINATION RIVER CALE

SW105
SW160

SW110

GW5001
SW115

SW115

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

2305 Fri

0045 Sun

19/01/26

19/01/26

19/01/26

19/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Main

Up Main/Up Main 
Reversible

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Weymouth

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Dorchester South

P2025/4073465

P2025/4073483

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES VIA WESTBURY TO START & 
TERMINATE AT CASTLE CARY. SERVICES VIA 
YEOVIL JN TO START & TERMINATE AT YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.



WORKS DELIVERY PL REFURB YEOVIL PEN MILL

GWR: ALL WEEKEND WEYMOUTH SERVICES TO 
START & TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: ALL WEEKEND SERVICES VIA WESTBURY 
TO START & TERMINATE AT CASTLE CARY. 
SERVICES VIA YEOVIL JN TO START & 
TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

ON SUNDAY WEYMOUTH SERVICES TO 
START/TURN BACK AT DOECHESTER SOUTH. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DORCHESTER SOUTH ND 
WEYMOUTH



ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO 
BE KEPT CLEAR. BERTHING IS AVAILALBE IN 
JERSEY/JUBILEE SIDINGS.



PARTS 1 AND 2



WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL 
INTERLOCKING ELECTRICAL OVERHAUL

DRAINAGE YEOVIL PEN MILL

TRACK MAINTENANCE Y05A



PART 2 ONLY



DRAINAGE REFURB UPWEY

BUILDINGS UPWEY STATION FOOTBRIDGE 
STRENGTHENING

TRACK MAINTENANCE BRG03

GW500
SW115
SW175
SW178

GW500
SW115
SW175
SW178

16/01/26

16/01/26

16/01/26

16/01/26

23/01/26

23/01/26

23/01/26

23/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1030 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917120 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down Ascot Loop

Down Frimley

Up Frimley

Up Twickenham

Down 
Twickenham

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Ascot

Chertsey

Ascot

Bagshot

Bracknell

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Staines Jn

Virginia Water

Ascot

Staines Jn

P2025/3927485

P2025/4073403

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: ON SATURDAY, READING AND WEYBRIDGE
VIA HOUNSLOW SERVICES WILL START AND 
TERMINATE AT STAINES. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN ASCOT AND READING. 
RAIL REPLACEMENT SERVICES TO OPERATE 
FROM STAINES TO ASCOT AND WEYBRIDGE. ON 
SUNDAY, READING AND WOKING VIA HOUNSLOW
SERVICES WILL START AND TERMINATE AT 
STAINES. 2NXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN STAINES AND READING; BETWEEN 
STAINES AND WOKING; AND BETWEEN ASCOT 
AND GUILDFORD.



DB CARGO: 7Y55 TO DIVERT VIA WIMBLEDON 
WEST



GBRF: 4Y19 & 6Y82/6Y83 TO DIVERT VIA 
READING.



PARTS 1) & 2)



EARTHWORKS: VIRGINIA WATER CUTTING



PART 2) ONLY



TRACK MAINTENANCE: FD05

GW103
GW190
GW500
SW125

SW210
SW255
SW260

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2025/4072869

P2025/4072743

SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING



GWR: 1O56 TO START FROM GUILDFORD.



TRACK MAINTENANCE: G05

TRACK MAINTENANCE: FW06

GW190
GW195
SW210
SW265

EA1330
SW230
SW240

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0325 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0040 Sun

0040 Sun

31/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0145 Sat

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Linford St Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Byfleet Jn

Weybridge

Nine Elms Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Addlestone Jn

Virginia Water

P2025/3984378

P2025/4074857

P2025/4073494

NINE ELMS JN S&C: PREPARATORY WORKS

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

SWR - WEYBRIDGE SERVICES TO BE DIVERTED 
TO ASCOT.

FREIGHT SERVICES TO BE DIVERTED VIA 
READING.



TRACK MAINTENANCE FD06/WG03

SO110
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW105
SW210
SW255

13/10/25

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

44Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Overton

Steventon (Hants)

Hook

Basingstoke

Basingstoke

Hook

Steventon (Hants)

Basingstoke

P2025/4072936 SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: B04

WORKS DELIVERY: FOLLOW-UP WORKS 
BASINGSTOKE S&C

SW105
SW115
SW125

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2025/4072916 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE RETIMED
VIA WINCHESTER.



SWR: 2B77 TO TERMINATE AT WINCHESTER. 
1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B24 WILL NOT RUN. 
1B26 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE



TRACK MAINTENANCE: E08

SW105
SW130
SW135

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Sun

0125 Sun

2305 Fri

2305 Fri

2305 Fri

2305 Fri

0045 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Loop

Down Main

Up Main

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Main

Up Main/Up Main 
Reversible

Haslemere

Havant Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Weymouth

Haslemere

Shalford Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Dorchester South

P2025/4073479

P2025/4073483

HASLEMERE UP LOOP TO BE KEPT CLEAR



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START AND TERMINATE AT GUILDFORD. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GUILDFORD AND HAVANT.



WORKS DELIVERY: PL REFURB FARNCOMBE 
DOWN

F2P RESIGNALLING: RECOVERIES

E&P FEEDER CABLES: F2205/2210/2211 
RECOVERIES

SIGNALLING: HAVANT RELOCK CONSTRUCTION
TRACK MAINTENANCE: HG01A

GWR: ALL WEEKEND WEYMOUTH SERVICES TO 
START & TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: ALL WEEKEND SERVICES VIA WESTBURY 
TO START & TERMINATE AT CASTLE CARY. 
SERVICES VIA YEOVIL JN TO START & 
TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.

ON SUNDAY WEYMOUTH SERVICES TO 
START/TURN BACK AT DOECHESTER SOUTH. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DORCHESTER SOUTH ND 
WEYMOUTH



ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO 
BE KEPT CLEAR. BERTHING IS AVAILALBE IN 
JERSEY/JUBILEE SIDINGS.



PARTS 1 AND 2



WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL 
INTERLOCKING ELECTRICAL OVERHAUL

DRAINAGE YEOVIL PEN MILL

TRACK MAINTENANCE Y05A



PART 2 ONLY



DRAINAGE REFURB UPWEY

BUILDINGS UPWEY STATION FOOTBRIDGE 
STRENGTHENING

TRACK MAINTENANCE BRG03

SW110

GW500
SW115
SW175
SW178

25/01/26

25/01/26

23/01/26

23/01/26

23/01/26

23/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

02/02/26

25/01/26

25/01/26

25/01/26

25/01/26

0400 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Pinhoe

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Axminster

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

P2025/4073813

P2025/4072915

SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT AXMINSTER PLATFORM 1. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND EXETER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



EARTHWORKS HONITON TUNNEL CUTTING

EARTHWORKS BLACKSANDS CUTTING

BRIDGE EXAMINATION COOMBEWATER ROAD 
AND SIDMOUTH ROAD

SWR: 2N77 TO RUN IN MSX TIMINGS



TRACK MAINTENANCE: G07

GW610
SW115

SW120
SW123
SW260

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0800 Sun

0800 Sun

0800 Sun

0045 Sun

0045 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

1800 Sun

1800 Sun

1800 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Fawley Ground 
Frame

Totton

Totton

Dorking

Effingham Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Totton

Totton

Epsom

Leatherhead Jn

P2025/3930112

P2025/4073597

P2025/4072897

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

STANDARD POSSESSION E11

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

GW103
GW220
GW225
GW500
SW125

SW155

SO680
SO685
SW180
SW183

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

45Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0150 Sun

02/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

0330 Mon

0045 Sun

0045 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0045 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Up Main Fast

Down Main Fast

Up Main Slow

Down Main Slow

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Waterloo

East Putney

Barnes

Barnes

Queenstown Road

Queenstown Road

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Point Pleasant Jn

Queenstown 
Road

Waterloo

Waterloo West 
Crossings

Waterloo West 
Crossings

P2025/4073503 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE 
FOR BERTHING.



SWR: ON SATURDAY WINDSOR SERVICES TO 
START AND TERMINATE AT CLAPHAM JN.

ON SUNDAY WINDSOR & READING SERVICES TO 
START & TERMINATE AT BARNES. SERVICES 
FROM WATERLOO TO KINGSTON & TWICKENHAM
TO TERMINATE AT BARNES. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT 
BARNES. HAMPTON COURT AND GUILDFORD VIA 
COBHAM SERVICES TO START & TERMINATE AT 
SURBITON. CHESSINGTON SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CLAPHAM JUNCTION AND 
BARNES.



LUL: ON SUNDAY PICCADILLY LINE SERVICES 
BETWEEN ACTON TOWN AND HEATHROW 
AIRPORT AND DISTRICT LINE SERVICES TO 
WIMBLEDON & RICHMOND TO BE MAINTAINED. 



PARTS 1, 2, 3 AND 4



TRACK RENEWALS NINE ELMS JN/QUEENSTOWN 
ROAD S&C SIX WEEK FOLLOW-UP



PARTS 2, 3 AND 4



TRACK MAINTENANCE CD01B

SO110
SO250
SW100
SW210
SW230

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0325 Mon

0105 Sun

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

0015 Sun

0015 Sun

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0145 Sat

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Waterloo 
Curve
Up Waterloo 
Curve

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Linford St Jn

Clapham Jn

New Malden Jn

Raynes Park

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hook

Hook

Nine Elms Jn

Clapham Jn

Raynes Park

Addlestone Jn

Hampton Court Jn

Pirbright Jn

Pirbright Jn

P2025/3984378

P2025/4072906

P2025/4072947

P2025/4072948

NINE ELMS JN S&C: PREPARATORY WORKS

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SO110
SW100

SW100
SW105
SW180

SW105
SW255

SW105

13/10/25

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Sun

0125 Sun

0125 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0710 Sun

0710 Sun

0710 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampton
/Main
Up 
Main/Southampton
/Slow
Down Sidings

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Slow

Up Slow

Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Wallers Ash

Winchester

Micheldever

Southampton

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton

Fareham

Northam Jn

Eastleigh West Jn

Southampton Up 
Yard

Weston

Worting Jn

Micheldever

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

P2025/4072950

P2025/4073692

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINSGTOKE AND 
SOUTHAMPTON CENTRAL. 



TRACK MAINTENANCE: E15

NO.1 AND 2 RECEPTION LINES AT NORTHAM 
TRAIN CARE DEPOT TO BE KEPT CLEAR



SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT BASINGSTOKE. ON SUNDAY, 2E09 & 2E13 
WILL START FROM WOOLSTON AND 2E12 WILL 
TERMINATE AT WOOLSTON. 1B20 WILL START 
FROM EASTLEIGH & 1B24 WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN BASINGSTOKE & WOOLSTON AND 
SOUTHAMPTON.



GTR: 5N11 WILL TERMINATE AT WOOLSTON. 
1N11 WILL START AT WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN WOOLSTON AND SOUTHAMPTON.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



TRACK RENEWALS: 44200124 PREP

BRIDGE EXAMINATION: DUKES ROAD

SW105

SW105
SW140
SW145

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Sun

0130 Sun

0130 Sun

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Main

Up Yard CS

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Aldershot North Jn

Wokingham Jn

Worplesdon

Guildford

Cosham Jn

Portcreek Jn

Havant Jn

Wareham

Worgret Jn

Winfrith UWC

Wool

Aldershot South 
Jn

Guildford

Guildford

Farlington Jn

Petersfield

Southbourne

P2025/4072969

P2025/4073563

P2025/4072949

TRACK MAINTENANCE: Br08

GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING. 



SWR: 2NXX SERVICES WILL NOT RUN BETWEEN 
ALDERSHOT & GUILDFORD. 



GWR: GATWICK SERVICES WILL RUN BETWEEN 
GUILDFORD AND GATWICK AIRPORT ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD.



STRUCTURES: CHURCH PATH FOOTBRIDGE 
RECONSTRUCTION

FELTHAM RESIGNALLING: IBJ RECOVERIES

TRACK MAINTENANCE: GG04

BRIDGE EXAMINATION: FOOTBRIDGE 1376a

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.



TRACK MAINTENANCE: H05

WORKS DELIVERY: PETERSFIELD RERAIL LWRT

SW105
SW166

SW110
SW123
SW265

SO520
SW110
SW140

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0025 Sat

0025 Sat

0025 Sat

0005 Sun

0005 Sun

0001 Sat

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

02/02/26

0330 Mon

0330 Mon

0330 Mon

0740 Sun

0740 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

All Lines

Down Sidings

All Lines

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Pinhoe

Chard Jn

Pinhoe

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Yeovil Jn

Chard Jn

Axminster

P2025/4073564

P2025/4072951

P2025/4073813

SWR: SALISBURY TO SOUTHAMPTON VIA 
ROMSEY SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL.



GWR: PORTSMOUTH SERVICES WILL START & 
TERMINATE AT SALISBURY. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL.



XC: 5O06 TO DIVERT VIA WINCHESTER.



FLHH: 4O54, 4V34 & 4O51 WILL NOT RUN. 7V98, 
7V07, 7O52 & 7O43/7044 WILL NOT RUN.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE



STANDARD POSSESSION E10

WORKS DELIVERY PL REFURB BUDD LANE 
DOWN

WORKS DELIVERY LC REFURB BONE MILL LC

TRACK MAINTENANCE E10/S04

TRACK MAINTENANCE: Y04

SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT AXMINSTER PLATFORM 1. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND EXETER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



EARTHWORKS HONITON TUNNEL CUTTING

EARTHWORKS BLACKSANDS CUTTING

BRIDGE EXAMINATION COOMBEWATER ROAD 
AND SIDMOUTH ROAD

SW115
SW130
SW150

GW610
SW115

GW610
SW115

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905506 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/3916815

P2025/4077844

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


WORK: MTCE

GW103
GW500
SW125

SO500
SO550
SO560
SW300

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Siding 48

North Siding

No. 6 & 49 Sidings

New Kew Jn

Waterloo

Linford St Jn

East Putney

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Yard

Waterloo

Clapham Jn

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Clapham Yard

Waterloo

West London Jn 
(SW)

P2025/4073716 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE 
FOR BERTHING.



SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
WATERLOO VIA KINGSTON AND TWICKENHAM 
SERICES WILL OPERATE BETWEEN KINGSTON 
AND RICHMOND ONLY. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT KEW 
BRIDGE. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLAPHAM JUNCTION TO 
KEW BRIDGE AND TWICKENHAM.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS



TRACK RENEWALS: NINE ELMS JN/QUEENSTOWN
ROAD S&C SIX WEEK FOLLOW-UP

STRUCTURES: QUEENS RIDE BRIDGE 
STRENGTHENING

FELTHAM RESIGNALLING: IBJ RECOVERIES

TRACK MAINTENANCE: CD01a

SO110
SO250
SW100
SW210
SW230

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

46Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2025/4079359 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

SO110
SO250
SO645
SW100

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Page           84 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2025/4073700

P2025/4072994

EPSOM SIDINGS TO BE KEPT CLEAR. AT 
LEATHERHEAD, SWR SERVICES TO SHUNT VIA 
W1195.



SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
GUILDFORD SERVICES TO OPERATE BETWEEN 
LEATHERHEAD AND GUILDFORD ONLY. DORKING
AND CHESSINGTON SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN DORKING AND WIMBLEDON 
AND BETWEEN CHESSINGTON AND WIMBLEDON.


GTR: DORKING SERVICES TO START AND 
TERMINATE AT SUTTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND SUTTON.



TRACK MAINTENANCE: CD05a

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SO680
SW105
SW180
SW185

SW105
SW195
SW200

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

09/02/26

08/02/26

08/02/26

08/02/26

09/02/26

08/02/26

0630 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0440 Sun

0630 Sun

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0400 Mon

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Netley

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Eastern Docks 
Single

Up Slow

Down 
Slow/Incoming/Out
going Siding
Down Slow

Up Slow

Down Slow

Down Netley

Up Slow

Down 
Slow/Soton/Main/F
ast/Main/Fast/RVL(
Main)/Fast
Up Fast/RVL 
(Main)/Fast/Main/F
ast/Main/Soton/Slo
w

St. Denys

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Canute Road

St. Denys

Eastleigh West Jn

Southampton

Northam Jn

Woolston

Shawford Up Jn

Southampton

Bitterne

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Northam Jn

Shawford Down 
Jn

Southampton

St. Denys

Stoneham Jn

Worting Jn

Eastleigh Yard

P2025/4073807 SWR: SATURDAY NIGHT 1B01 TO TERMINATE AT 
BASINGSTOKE.

WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM BASINGSTOKE. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL START/TERMINATE AT 
BASINGSTOKE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
BASINGSTOKE AND EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY. 
SERVICES TO REVERSE AT SOUTHAMPTON 
CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS, 
SHUNTER TO BE PROVIDED.



DB CARGO: WESTERN DOCKS TRAFFIC TO 
DIVERT VIA ANDOVER AND ROMSEY.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, 7O43/7O44 WILL NOT RUN.



DOWN CARRIAGE SIDING NO.1 TO BE KEPT 
CLEAR.



PARTS 1 AND 2



TRACK MAINTENANCE ER01

E&P ROUNDWOOD LV SWITCHGEAR T&C 
SECTION PROVING REQUIRED



PART 1 ONLY



TRACK RENEWALS 44200124 PREP

SW105
SW130
SW135
SW140

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0630 Sun

0630 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0400 Mon

0400 Mon

0400 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Carriage 
Sidings No.1

Down Sidings

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Baltic/Down Siding

Up Passenger 
Loop
Down Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Main/Fast/Main/So
uthampton/Slow
Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Eastleigh Yard

Micheldever

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton Up 
Yard

Winchester

Wallers Ash

St. Denys

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Micheldever

Northam Jn

Northam 
Traincare Depot

Southampton Up 
Yard

Winchester

Weston

Worting Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2025/4073807

P2025/4072981 SWR: 1B77 & 1B81 TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br01a

SW105
SW155
SW160

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Sun

0025 Sun

0025 Sun

0140 Sat

0140 Sat

0140 Sat

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

0700 Sun

0755 Sun

0755 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Down Warminster

Up Warminster

Dn Main/Dn 
Exeter/Exeter 
main/Loop/Exeter 
Main
Exeter Main/Up 
Exeter/Up Main
Quidhampton 
Sidings

Havant Jn

Laverstock North Jn

Salisbury Tunnel Jn

Wilton Jn

Gillingham (Dorset)

Wilton Jn

Liss

Laverstock South 
Jn

Romsey

Beechgrove GF

Salisbury

Wilton Jn

P2025/4072995

P2025/4072983

P2025/4073506

TRACK MAINTENANCE: H04

TRACK MAINTENANCE: S04

SWR: EXETER SERVICES TO START & 
TERMINATE AT SALISBURY. YEOVIL VIA 
WESTBURY SERVICES WILL NOT RUN. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
GILLINGHAM AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY & GILLINGHAM.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT WARMINSTER. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND PORTSMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WARMINSTER AND SALISBURY.



FREIGHTLINER: 7V07, 7O52, 7O12, 7V12, 7O43/44 
& 7V98 WILL NOT RUN. 4V34 & 4O51 WILL DIVERT 
VIA BASINGSTOKE AND DIDCOT. 



DB CARGO: 0O12 & 0V14 WILL DIVERT VIA 
BASINGSTOKE AND DIDCOT.



GBRf: 0O74 & 0V76 WILL DIVERT VIA 
BASINGSTOKE AND DIDCOT.



TRACK RENEWALS: 44500125 WILTON SOUTH

BRIDGE EXAMINATION: SHERRINGTON VIADUCT

SW110

SW115
SW150

GW5001
SW115
SW170

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2025/4073035

P2025/4073703

TRACK MAINTENANCE: Y02

SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: ON SUNDAY, ALTON LINE SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN FARNBOROUGH AND 
ALTON, ASCOT TO GUILDFORD.



TRACK MAINTENANCE: GG01b

SW115
SW178

SW120
SW123
SW260

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916855 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

1000 Sun

1900 Sun

0001 Sun

0001 Sun

0001 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

1000 Sun

1900 Sun

0500 Mon

0830 Sun

0830 Sun

0830 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Main

Down Relief

Up Main

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Dolphin Jn (inc.)

Dolphin Jn

Dolphin Jn (inc.)

Basingstoke

Basingstoke

Basingstoke

Fareham

Fareham

Portchester

Fareham

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Dolphin Jn

Dolphin Jn

Dolphin Jn

Basingstoke

Southcote Jn

Basingstoke

Botley

Fareham

Swanwick

Fareham

P2025/3916855

P2025/4079288

P2025/4073036

P2025/4073422

TRAINS TO RUN OVER THE MAIN/RELIEF LINES 
AS REQUIRED.







WORK DETAILS = DOLPHIN JN S&C RENEWAL 
FOLLOW UP.

GWR: 2J11 AND 2J12 WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BASINGSTOKE AND READING.



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

BRIDGE EXAMINATION: PERRYWOOD ROAD

TRACK RENEWALS: 44600515 PREP

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



TRACK MAINTENANCE: E12

GW103
GW220
GW225
GW500
SW125

GW500
SW125

SW135
SW140

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Reception Road

Up/Down Arrival

Down Hounslow

Up Hounslow

Up Staines Goods
Loop

Down 
Twickenham
Up Twickenham

All Sidings

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Feltham Depot

Feltham Jn

Staines

Staines

Feltham Depot

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Feltham Depot

Hounslow Jn

Staines

Whitton Jn

Feltham Depot

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4073428

P2025/4077845

SWR: 2U81 TO TERMINATE AT TWICKENHAM. 
5V77 TO DIVERT TO STRAWBERRY HILL OR 
CLAPHAM. 5C86 TO DIVERT TO STAINES 
SIDINGS.



TRACK MAINTENANCE: FW02

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


WORK: MTCE

SW210
SW230

SO500
SO550
SO560
SW300

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Page           92 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0210 Sun

0210 Sun

0210 Sun

0105 Sun

0105 Sun

0105 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

1010 Sun

1010 Sun

1010 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

New Malden Jn

Raynes Park

Longhedge Jn

Ludgate Jn

Putney

Clapham Jn

Raynes Park

P2025/4082271

P2025/4073020

SWR: ALL UP SERVICES TO USE THE UP FAST 
BETWEEN BARNES AND QUEENSTOWN ROAD.



LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK AND WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010HRS.



CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND 
MIDDLE SIDING TO BE KEPT CLEAR.

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SO250
SW100
SW210

SW100
SW105
SW180

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

47Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0100 Mon

0100 Mon

0100 Mon

0105 Sun

0105 Sun

24/02/26

21/02/26

21/02/26

21/02/26

24/02/26

24/02/26

24/02/26

24/02/26

24/02/26

24/02/26

24/02/26

24/02/26

15/02/26

15/02/26

0200 Tue

0130 Sat

0130 Sat

0130 Sat

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0725 Sun

0725 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn 
Exit

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Up Shepperton / 
Up Kingston
Down Kingston / 
Down Shepperton
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Kingston

Fulwell Jn

Shacklegate Jn

Strawberry Hill 
Depot

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Fulwell Jn

Shacklegate Jn

Strawberry Hill 
Depot

Ash Vale Jn

Farnborough

Kingston

New Malden Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

New Malden Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Pirbright Jn

Woking Jn

P2025/4074002

P2025/4072996

SWR: FOR PART 1 SHEPPERTON SERVICES TO 
DIVERT VIA TWICKENHAM.

ON SATURDAY NIGHT, 2K79 TO BE DIVERTED TO 
SURBITON, ECS TO WIMBLEDON.

FOR PART 2 SHEPPERTON SERVICES WILL NOT 
RUN. KINGSTON SERVICES TO BE DIVERTED TO 
HAMPTON COURT. RAIL REPLACEMENT SERVICE
TO OPERATE BETWEEN NEW MALDEN AND 
TWICKENHAM.

FOR PART 3 SHEPPERTON SERVICES TO DIVERT
VIA TWICKENHAM.



HAMPTON LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR PART 2



PARTS 1, 2 AND 3



WORKS DELIVERY KINGSTON RIVER BRIDGE 
WHEELTIMBERS/PL REFURB 

STRUCTURES HAM ROAD BRIDGE 
STRENGTHENING

WORKS DELIVERY CONDUCTOR RAIL 
SHACKLEGATE JN

BRIDGE EXAMINATION SOMERSET ROAD 
FOOTBRIDGE

FELTHAM RESIGNALLING IBJ RECOVERIES



PART 2 ONLY 



TRACK MAINTENANCE FD03

WORKS DELIVERY HAMPTON LC RENEWAL

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



TRACK MAINTENANCE: W08

SW105
SW190
SW210
SW245

SW105
SW120

20/02/26

20/02/26

20/02/26

20/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0705 Sun

0705 Sun

0705 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Steventon (Hants)

Worting Jn

Steventon (Hants)

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford

St. Denys

Eastleigh Yard

Basingstoke

Basingstoke

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2025/4072997

P2025/4073039

TRACK MAINTENANCE: B05

XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 & 5M30 TO BE RETIMED
VIA WINCHESTER.



SWR: 2B77 TO TERMINATE AT WINCHESTER. 
1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT BASINGSTOKE. 1B20 & 1T24 TO 
START AT WINCHESTER. 1B24 WILL NOT RUN. 
1B26 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE



TRACK MAINTENANCE: E08

SW105
SW115

SW105
SW130
SW135

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

16/02/26

16/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0400 Mon

0400 Mon

0030 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Goods Loop

Down Fawley 
Up/Shunting Neck
Engineers Sidings

Down Siding

Down Sidings

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Redbridge

Romsey Jn

Millbrook (SW105)

Poole

Millbrook (SW105)

Southampton

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

P2025/4073925 SWR: ON SATURDAY 1WXX SERVICES TO 
TERMINATE/START BACK AT SOUTHAMPTON 
CENTRAL AND BOURNEMOUTH, 2BXX SERVICES 
TO RUN BETWEEN WINCHESTER AND 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT 
PARKWAY/SOUTHAMPTON CENTRAL AND 
BOURNEMOUTH.

ON SUNDAY 1BXX SERVICES TO 
TERMINATE/START BACK AT SOUTHAMPTON 
CENTRAL, 1WXX SERVICES TO 
TERMINATE/START BACK AT SOUTHAMPTON 
CENTRAL AND POOLE. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT 
PARKWAY/SOUTHAMPTON CENTRAL AND 
POOLE. 1JXX SERVICES WILL NOT RUN, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BROCKENHURST AND LYMINGTON 
PIER. 2RXX/2SXX SERVICES TO OPERATE 
BETWEEN SALISBURY AND ROMSEY.



XC: ALL WEEKEND SERVICES TO TERMAINTE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT 
PARKWAY/SOUTHAMPTON CENTRAL AND 
BOURNEMOUTH.



GWR: ON SUNDAY CARDIFF TO PORTSMOUTH 
HARBOUR SERVICES TO BE DIVERTED VIA 
CHANDLERS FORD.



FOR PART 2 UP GOODS LOOP AND DOWN LOOP 
TO BE KEPT CLEAR.



FREIGHT: ON SUNDAY AND MONDAY MORNING 
NO ACCESS TO MARITIME & MILLBROOK 
TERMINALS AND WESTERN DOCKS. 4B07 TO USE
MON PATH AND RETIME AFTER 0B07. 4O16, 4E91,
4V51, 4V53 AND 4M95 TO BE RETIMED AFTER 
THE POSSESSION



PARTS 1 AND 2



STRUCTURES NORTH ROAD FOOTBRIDGE 
RECONSTRUCTION

E&P POKESDOWN SUBSTATION EQUIPMENT 
DELIVERY

DRAINAGE BROCKENHURST SURVEYS

DRAINAGE HINTON ADMIRAL SURVEYS


SW105
SW150
SW155
SW160

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Fri
02/03/26
0530 Mon

PossessionAll LinesDorchester JnYeovil Pen Mill

P2025/4073925

P2025/4074132



PART 2 ONLY



BUILDINGS BOURNEMOUTH STATION CANOPY

TRACK MAINTENANCE ER04/BRG06

S&C GRINDER BOURNEMOUTH

BRIDGE EXAMINATION BARBERS

SERVICES TO TERMINATE AT YEOVIL PEN MILL. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL PEN MILL AND 
WEYMOUTH.



EARTHWORKS EVERSHOT TUNNEL CUTTING

SIGNALLING LIFE EXTENSION WORKS

STRUCTURES DIMMER ROAD STRENGTHENING

SW105
SW175

20/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0115 Sat

0115 Sat

0115 Sat

0400 Mon

0150 Sun

0150 Sun

0150 Sun

16/02/26

16/02/26

16/02/26

22/02/26

23/02/26

23/02/26

23/02/26

0400 Mon

0400 Mon

0400 Mon

0150 Sun

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Siding No.3

Up Siding No.1

Cosham Jn

Portcreek Jn

Havant Jn

Havant Jn

Haslemere

Havant Jn

Haslemere

Farlington Jn

Petersfield

Southbourne

Petersfield

Haslemere

Shalford Jn

Haslemere

P2025/4073819 SWR: FOR PART 1 0115 SAT TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD PORTSMOUTH 
HARBOUR.

FOR PART 2 0400 MON TO 0150 SUN 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
PETERSFIELD AND HAVANT.

FOR PART 3 0150 SUN TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND HAVANT



GTR: FOR PART 1 0115 SAT TO 0400 MON 
PORTSMOUTH & SOUTHAMPTON SERVICES TO 
START AND TERMINATE AT CHICHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CHICHESTER AND PORTSMOUTH 
HARBOUR.



FREIGHTLINER: FOR PART 1 0115 SAT TO 0400 
MON 7O52 & 7V07 WILL NOT RUN.



XC: FOR PART 2 0400 MON TO 0150 SUN 5E79 TO 
BE DIVERTED VIA WINCHESTER



PARTS 1 TO 3



WORKS DELIVERY BRICKWORK REPAIRS 
BURITON TUNNEL

WORKS DELIVERY RERAIL 44600325 BURITON UP
WORKS DELIVERY RERAIL 44600625 IDSWORTH 
UP/DOWN

WORKS DELIVERY RERAIL PETERSFIELD 
UP/DOWN

DRAINAGE ROWLANDS CASTLE

DRAINAGE GREENWAY



PART 1 ONLY



TRACK MAINTENANCE HG02

DRAINAGE BEDHAMPTON

CRITICAL JUNCTION TAMP FARLINGTON JN

SIGNALLING HAVANT RELOCK CONSTRUCTION


SO520
SW110
SW140

14/02/26

14/02/26

14/02/26

16/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0030 Sun

0030 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0640 Sun

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down/Down 
Brighton
Up Brighton/Up

Chichester Up 
Sidings

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Havant Jn

Chichester

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Barnham

Chichester

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

P2025/4073819

P2025/4071278

P2025/4073038



PART 3 ONLY



DRAINAGE KINGSFERNSDEN

WORKS DELIVERY PL REFURB FINCHDEAN UP 
MAIN

SIGNALLING LISS FARM LC REFURB

E&P FEEDER F2205 RECOVERIES

F2P RESIGNALLING RECOVERIES (TRAIN)

TRACK MAINTENANCE HG01A

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND 
PORTSMOUTH.







WORK: MTCE

TRACK MAINTENANCE: S01

SO520
SW110

SW115
SW150

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2025/4073040 TRACK MAINTENANCE: Y02SW115
SW178

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917121 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

0005 Sun

0005 Sun

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2025/3927486

P2025/4073818

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK RENEWALS 44600514 LWRT

GW103
GW190
GW500
SW125

GW500
SW125

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

P2025/4053328

P2025/4073021

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 2O77 TO TERMINATE AT STRAWBERRY 
HILL. 2K77 & 2K79 TO BE DIVERTED AND 
TERMINATE AT SURBITON, ECS TO WIMBLEDON 
PARK DEPOT. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE



TRACK MAINTENANCE: FW10

GW500
GW570
GW580
SW175

SW190
SW245

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued



Page         103 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0120 Sat

0120 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/02/26

23/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0430 Mon

0430 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Ascot

Chertsey

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Staines Jn

Virginia Water

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2025/4073814

P2025/4083340

9 DAY BLOCKADE



SWR: READING AND WOKING/WEYBRIDGE VIA 
HOUNSLOW SERVICES TO START & TERMINATE 
AT STAINES. A SHUTTLE SERVICE WILL OPERATE
BETWEEN ASCOT AND READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM STAINES TO WOKING, WEYBRIDGE AND 
ASCOT.



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND READING OR VIA BALHAM 
AND WIMBLEDON WEST.



EARTHWORKS VIRGINIA WATER CUTTING

FELTHAM RESIGNALLING IBJ RECOVERIES

WORKS DELIVERY STAINES RIVER BRIDGE 
DECKING REPLACEMENT

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

SW210
SW255

EA1310
EA1330
SW230
SW240

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4077846 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


WORK: MTCE

SO500
SO550
SO560
SW300

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0100 Mon

0100 Mon

0100 Mon

24/02/26

21/02/26

21/02/26

21/02/26

24/02/26

24/02/26

24/02/26

24/02/26

24/02/26

24/02/26

24/02/26

24/02/26

0200 Tue

0130 Sat

0130 Sat

0130 Sat

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn 
Exit

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Up Shepperton / 
Up Kingston
Down Kingston / 
Down Shepperton
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Kingston

Fulwell Jn

Shacklegate Jn

Strawberry Hill 
Depot

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Fulwell Jn

Shacklegate Jn

Strawberry Hill 
Depot

Kingston

New Malden Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

New Malden Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

P2025/4074002 SWR: FOR PART 1 SHEPPERTON SERVICES TO 
DIVERT VIA TWICKENHAM.

ON SATURDAY NIGHT, 2K79 TO BE DIVERTED TO 
SURBITON, ECS TO WIMBLEDON.

FOR PART 2 SHEPPERTON SERVICES WILL NOT 
RUN. KINGSTON SERVICES TO BE DIVERTED TO 
HAMPTON COURT. RAIL REPLACEMENT SERVICE
TO OPERATE BETWEEN NEW MALDEN AND 
TWICKENHAM.

FOR PART 3 SHEPPERTON SERVICES TO DIVERT
VIA TWICKENHAM.



HAMPTON LC WILL BE CLOSED TO ROAD 
TRAFFIC FOR PART 2



PARTS 1, 2 AND 3



WORKS DELIVERY KINGSTON RIVER BRIDGE 
WHEELTIMBERS/PL REFURB 

STRUCTURES HAM ROAD BRIDGE 
STRENGTHENING

WORKS DELIVERY CONDUCTOR RAIL 
SHACKLEGATE JN

BRIDGE EXAMINATION SOMERSET ROAD 
FOOTBRIDGE

FELTHAM RESIGNALLING IBJ RECOVERIES



PART 2 ONLY 



TRACK MAINTENANCE FD03

WORKS DELIVERY HAMPTON LC RENEWAL

SW105
SW190
SW210
SW245

20/02/26

20/02/26

20/02/26

20/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

48Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0015 Sun

0015 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Fast

Up Fast

Up Slow

Down Slow

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Hook

Hook

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Pirbright Jn

Pirbright Jn

P2025/4073023

P2025/4073042

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW195
SW200

SW105

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up Rvl 
(Main)/UF/UM/UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No. 2 Reception

No.1 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Down Slow

Down Docks 
Branch
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Down Western 
Docks
Up Western Docks

Up Goods Loop

Down Netley

Up Netley

Down Slow

Up Slow

Down Fawley 
Up/Shunting Neck

Goods Loop

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Fareham

Northam Jn

Fawley Ground 
Frame

Totton

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Totton

P2025/4074064 ALL PLATFORMS AT SOTON, UP GOODS LOOP 
AND DOWN GOODS LOOP TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN NORTHAM 
DEPOT.



SWR: MAIN LINE SERVICE TO START/TERMINATE 
AT EASTLEIGH AND BOURNEMOUTH. RAIL. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND ROMSEY. 2EXX WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM EASTLEIGH AND FAREHAM TO 
SOUTHAMPTON AND BOURNEMOUTH AND 
BETWEEN SOUTHAMPTON CENTRAL AND 
ROMSEY.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH.



GWR: CARDIFF TO PORTSMOUTH HARBOUR 
SERVICES TO BE DIVERTED VIA CHANDLERS 
FORD



GTR: SERVICES TO DIVERT TO PORTSMOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FAREHAM AND 
SOUTHAMPTON CENTRAL.



FREIGHT: NO ACCESS TO MILLBROOK TERMINAL,
EASTERN DOCKS, WESTERN DOCKS AND 
MARITIME TERMINAL.



CURRENT WILL BE AFFECTED IN NORTHAM 
DEPOT FOR PART 2 0700 TO 1900 SUNDAY



TRACK RENEWALS 44200124 ST. DENYS UP MAIN
WORKS DELIVERY POINTS REFIT MILLBROOK

BRIDGE EXAMINATION NORTHAM ROAD

E&P POKESDOWN SUBSTATION EQUIPMENT 
DELIVERY

EARTHWORKS SWANWICK EAST EMBANKMENT
TRACK MAINTENANCE ER02

WORKS DELIVERY SOUTHAMPTON SIGNALLING 
LIFE EXTENSION WORKS

SIGNALLING TOTTON LC RENEWAL

DRAINAGE FROST LANE

TRACK MAINTENANCE BRG01

SW105
SW140
SW145
SW150
SW155
SW160

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0700 Sun

2305 Fri

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

02/03/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1900 Sun

0530 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Engineers Sidings

Down Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Sidings

All Sidings

All Lines

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Northam Traincare 
Depot

Dorchester Jn

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

Northam 
Traincare Depot

Yeovil Pen Mill

P2025/4074064

P2025/4074132 SERVICES TO TERMINATE AT YEOVIL PEN MILL. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL PEN MILL AND 
WEYMOUTH.



EARTHWORKS EVERSHOT TUNNEL CUTTING

SIGNALLING LIFE EXTENSION WORKS

STRUCTURES DIMMER ROAD STRENGTHENING

SW105
SW175

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

22/02/26

20/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sat

0115 Sat

0115 Sat

0400 Mon

0150 Sun

0150 Sun

0150 Sun

16/02/26

16/02/26

16/02/26

22/02/26

23/02/26

23/02/26

23/02/26

0400 Mon

0400 Mon

0400 Mon

0150 Sun

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Siding No.3

Up Siding No.1

Cosham Jn

Portcreek Jn

Havant Jn

Havant Jn

Haslemere

Havant Jn

Haslemere

Farlington Jn

Petersfield

Southbourne

Petersfield

Haslemere

Shalford Jn

Haslemere

P2025/4073819 SWR: FOR PART 1 0115 SAT TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD PORTSMOUTH 
HARBOUR.

FOR PART 2 0400 MON TO 0150 SUN 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
PETERSFIELD AND HAVANT.

FOR PART 3 0150 SUN TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND HAVANT



GTR: FOR PART 1 0115 SAT TO 0400 MON 
PORTSMOUTH & SOUTHAMPTON SERVICES TO 
START AND TERMINATE AT CHICHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CHICHESTER AND PORTSMOUTH 
HARBOUR.



FREIGHTLINER: FOR PART 1 0115 SAT TO 0400 
MON 7O52 & 7V07 WILL NOT RUN.



XC: FOR PART 2 0400 MON TO 0150 SUN 5E79 TO 
BE DIVERTED VIA WINCHESTER



PARTS 1 TO 3



WORKS DELIVERY BRICKWORK REPAIRS 
BURITON TUNNEL

WORKS DELIVERY RERAIL 44600325 BURITON UP
WORKS DELIVERY RERAIL 44600625 IDSWORTH 
UP/DOWN

WORKS DELIVERY RERAIL PETERSFIELD 
UP/DOWN

DRAINAGE ROWLANDS CASTLE

DRAINAGE GREENWAY



PART 1 ONLY



TRACK MAINTENANCE HG02

DRAINAGE BEDHAMPTON

CRITICAL JUNCTION TAMP FARLINGTON JN

SIGNALLING HAVANT RELOCK CONSTRUCTION


SO520
SW110
SW140

14/02/26

14/02/26

14/02/26

16/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2345 Sat

2345 Sat

0001 Sat

2240 Sat

0930 Sun

22/02/26

22/02/26

21/03/26

22/03/26

23/02/26

0955 Sun

0955 Sun

2240 Sat

0930 Sun

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

All Lines

All Lines

Wilton Jn

Wilton Jn

Pinhoe

Pinhoe

Pinhoe

Warminster

Wilton Jn

Axminster

Yeovil Jn

Axminster

P2025/4073819

P2025/4073043

P2025/4074109



PART 3 ONLY



DRAINAGE KINGSFERNSDEN

WORKS DELIVERY PL REFURB FINCHDEAN UP 
MAIN

SIGNALLING LISS FARM LC REFURB

E&P FEEDER F2205 RECOVERIES

F2P RESIGNALLING RECOVERIES (TRAIN)

TRACK MAINTENANCE HG01A

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
AXMINSTER PLATFORM 1. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
AXMINSTER AND EXETER.

FOR PART 2 WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND YEOVIL JUNCTION.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



PARTS 1 TO 3



WORKS DELIVERY BRICKWORK REPAIRS 
HONITON TUNNEL



PART 2 ONLY



TRACK MAINTENANCE YG03

GW5001
SW115
SW170

GW610
SW115

21/02/26

21/02/26

21/02/26

21/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0035 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down Cobham

Up Cobham

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Effingham Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Hampton Court Jn

P2025/3930113

P2025/4073041

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRACK MAINTENANCE: W06

GW103
GW220
GW225
GW500
SW125

SW200

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0120 Sat

0120 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

23/02/26

23/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0430 Mon

0430 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Ascot

Chertsey

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Staines Jn

Virginia Water

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2025/4073814

P2025/4083341

9 DAY BLOCKADE



SWR: READING AND WOKING/WEYBRIDGE VIA 
HOUNSLOW SERVICES TO START & TERMINATE 
AT STAINES. A SHUTTLE SERVICE WILL OPERATE
BETWEEN ASCOT AND READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM STAINES TO WOKING, WEYBRIDGE AND 
ASCOT.



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND READING OR VIA BALHAM 
AND WIMBLEDON WEST.



EARTHWORKS VIRGINIA WATER CUTTING

FELTHAM RESIGNALLING IBJ RECOVERIES

WORKS DELIVERY STAINES RIVER BRIDGE 
DECKING REPLACEMENT

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

SW210
SW255

EA1310
EA1330
EA1360
GW130
MD167
SW240

14/02/26

14/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4077887 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


WORK: MTCE

SO500
SO550
SO560
SW300

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DWS/DW/DWS

Down Windsor 
Fast

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Up Hampton Court

Up Cobham

Down Cobham

Up Kingston

Down Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Hampton 
Court

Up Siding

Vauxhall

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Latchmere No.3 Jn

Hampton Court Jn

Effingham Jn

New Malden Jn

Norbiton

Esher

Hampton Court

Surbiton

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Vauxhall

West London Jn 
(SW)

Hampton Court

Hampton Court Jn

Kingston

New Malden Jn

Raynes Park

Surbiton

Surbiton

P2025/4073022

P2025/4073044

TRACK MAINTENANCE: CW04

SWR SERVICES TO BE DIVERTED



TRACK MAINTENANCE: WW04a

SO110
SO250
SW100

SW105
SW190
SW195
SW200

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

49Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0140 Sun

01/03/26

01/03/26

0735 Sun

0735 Sun

Possession

Sidings 
Possession

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Basingstoke

Basingstoke

Hook

Basingstoke

P2025/4073053 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

SW105 01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0210 Sun

0210 Sun

0210 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

02/03/26

02/03/26

02/03/26

01/03/26

01/03/26

01/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0210 Sun

0400 Mon

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Passenger 
Loop
Down Passenger 
Loop
Up 
Main/Fast/Main/So
uthampton/Slow
Down Slow / 
Southampton / 
Main / Fast / Main
Down Carriage 
Sidings No.1

Down Sidings

Baltic/Down Siding

Up Netley

Eastern Docks 
Single

Up Slow

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Shawford Up Jn

Wallers Ash

St. Denys

Eastleigh Yard

Micheldever

Winchester

St. Denys

Canute Road

St. Denys

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

Stoneham Jn

Weston

Worting Jn

Eastleigh Yard

Micheldever

Winchester

Bitterne

Northam Jn

P2025/4074100 SWR: ALL WEEKEND WEYMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT.

POOLE SERVICES WILL TERMINATE AT 
SOUTHAMPTON CENTRAL AND RESTART FROM 
BASINGSTOKE. PORTSMOUTH HARBOUR VIA 
EASTLEIGH SERVICES WILL START/TERMINATE 
AT BASINGSTOKE. 

A SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BASINGSTOKE 
AND EASTLEIGH AND ROMSEY/FAREHAM.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY. 
SERVICES TO REVERSE AT SOUTHAMPTON 
CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS, 
SHUNTER TO BE PROVIDED.



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA READING, GUILDFORD AND 
HASLEMERE. WESTERN DOCKS TRAFFIC TO 
DIVERT VIA ANDOVER, ROMSEY AND 
REDBRIDGE.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, 7O43/7O44 WILL NOT RUN.



MICHELDEVER SIDINGS TO BE KEPT CLEAR.



EASTLEIGH YARD DOWN CARRIAGE SIDING NO.1 
TO BE KEPT CLEAR.



PARTS 1 TO 3



TRACK RENEWALS 44200324 WINCHESTER

E&P ROUNDWOOD LV SWITCHGEAR 
RECOVERIES

TRACK MAINTENANCE ER01

WORKS DELIVERY S&C REFURB 453pts/465pts 
EASTLEIGH WEST JN



PART 2 ONLY



TRACK RENEWALS 44200124 FOLLOW UP

SW105
SW130
SW135
SW140

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0630 Sun

0050 Sun

0050 Sun

0050 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

01/03/26

01/03/26

01/03/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0400 Mon

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Up Slow

Down Slow

Down Netley

Down 
Slow/Soton/Main/F
ast/Main/Fast/RVL(
Main)/Fast
Up Fast/RVL 
(Main)/Fast/Main/F
ast/Main/Soton/Slo
w
Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up 
Main/Fast/Main/So
uthampton/Slow
Down Slow / 
Southampton / 
Main / Fast / Main

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Southampton

Northam Jn

Woolston

Southampton

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton Up 
Yard

St. Denys

Poole

Branksome

Poole

Southampton

St. Denys

Worting Jn

Northam Jn

Northam 
Traincare Depot

Southampton Up 
Yard

Worting Jn

Bournemouth

Branksome

Poole

P2025/4074100

P2025/4072985 NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
5B81 WILL NOT RUN. 1B26 TO START AT 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND POOLE



TRACK MAINTENANCE: Br05

SW105

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued



Page         118 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Fri

0001 Sat

2240 Sat

0930 Sun

0150 Sun

0150 Sun

02/03/26

21/03/26

22/03/26

23/02/26

02/03/26

02/03/26

0530 Mon

2240 Sat

0930 Sun

0400 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Platform 2 (Alton)

Alton Single/Down 
Bentley 
Loop/Platform 1 
(Alton)

Dorchester Jn

Pinhoe

Pinhoe

Pinhoe

Alton

Alton

Yeovil Pen Mill

Axminster

Yeovil Jn

Axminster

Alton

Farnham

P2025/4074132

P2025/4074109

P2025/4074115

SERVICES TO TERMINATE AT YEOVIL PEN MILL. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL PEN MILL AND 
WEYMOUTH.



EARTHWORKS EVERSHOT TUNNEL CUTTING

SIGNALLING LIFE EXTENSION WORKS

STRUCTURES DIMMER ROAD STRENGTHENING

SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
AXMINSTER PLATFORM 1. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
AXMINSTER AND EXETER.

FOR PART 2 WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND YEOVIL JUNCTION.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



PARTS 1 TO 3



WORKS DELIVERY BRICKWORK REPAIRS 
HONITON TUNNEL



PART 2 ONLY



TRACK MAINTENANCE YG03

SWR: ALTON SERVICES WILL START & 
TERMINATE AT FARNHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FARNHAM AND ALTON. 



TRACK MAINTENANCE: GG09

SW105
SW175

GW610
SW115

SW120

20/02/26

21/02/26

21/02/26

22/02/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905507 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0010 Sun

0010 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

01/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Farlington Jn

Portcreek Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Cosham Jn

Fareham

P2025/3916816

P2025/4073045

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FAREHAM AND PORTSMOUTH 
HARBOUR.



TRACK MAINTENANCE: H06



Max Mileage: 84m56ch to 90m75ch.

GW103
GW500
SW125

SW140

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/4053342 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Down Trowbridge 
Sidings

Spur

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

P2025/4053342 01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/4053333 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0345 Mon

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

09/03/26

02/03/26

02/03/26

09/03/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0430 Mon

0345 Mon

0345 Mon

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Portsmouth

Up Portsmouth

Up Bookham

Down Bookham

Down Epsom

Up Epsom

Down Siding

Up Siding

Up/Down Arrival

Up Hounslow

Down Hounslow

Up Staines Goods
Loop

Down Windsor

Up Windsor

Down 
Twickenham
Up Twickenham

Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Down Windsor

Dorking

Effingham Jn

Epsom

Epsom

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Windsor and Eton 
Riverside

Cheam

Leatherhead Jn

Motspur Park Jn

Epsom

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Wraysbury

P2025/4074053

P2025/4074096

SWR: 

WATERLOO TO GUILDFORD VIA EPSOM AND 
DORKING SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN TOLWORTH, EFFINGHAM JN AND 
DORKING.



GTR: 

SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SUTTON AND DORKING.


PARTS 1 AND 2



WORKS DELIVERY PL REFURB EPSOM 
PLATFORM 1

SID STRUCTURES: STATION ROAD, BOXHILL



PART 2 ONLY



TRACK MAINTENANCE CD05B

SWR: FOR PART 1 WINDSOR AND WEYBRIDGE 
VIA HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW. READING SERVICES 
WILL DIVERT VIA WEYBRIDGE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN VIRGINIA 
WATER & WEYBRIDGE. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

FOR PART 2 WINDSOR SERVICES TO 
START/TERMINATE AT STAINES, SHUNTS VIA 
BEF2606 ARE AVAILABLE.



FOR PART 1 FREIGHT SERVICES TO DIVERT VIA 
READING OR BALHAM AND WIMBLEDON WEST 
JN.



PARTS 1 AND 2



WORKS DELIVERY WHEELTIMBERS BLACKPOTTS
AND RIVER CRANE

WORKS DELIVERY WRAYSBURY RERAIL



PART 1 ONLY



WORKS DELIVERY CONDUCTOR RAIL STAINES

CIVILS STAINES RIVER BRIDGE

TRACK MAINTENANCE FD04

BRIDGE EXAMINATION HARLINGTON ROAD

FELTHMA RESIGNALLING IBJ RECOVERIES

SO680
SO685
SW180
SW185

SW210
SW230
SW250
SW255

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4077889 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


WORK: MTCE

SO500
SO550
SO560
SW300

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0705 Sun

0705 Sun

0705 Sun

0700 Sun

0700 Sun

0700 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Putney Reversible

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

East Putney

Barnes

Latchmere No.3 Jn

Clapham Jn

New Malden Jn

Raynes Park

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Point Pleasant Jn

Queenstown 
Road

West London Jn 
(SW)

Clapham Jn

Raynes Park

Addlestone Jn

Weybridge

Woking

Woking Up Yard

P2025/4073275

P2025/4073277

P2025/4073323

SWR: 2O05 & 2U11 TO START AT RICHMOND.



TRACK MAINTENANCE: CW06

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SO250
SW100
SW210
SW225

SW100
SW105
SW180

SW105
SW255

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

50Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

08/03/26

09/03/26

09/03/26

09/03/26

08/03/26

09/03/26

09/03/26

08/03/26

09/03/26

09/03/26

09/03/26

08/03/26

08/03/26

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0120 Sun

0400 Mon

0400 Mon

0630 Sun

0400 Mon

0400 Mon

0400 Mon

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Up Passenger 
Loop
Down Passenger 
Loop
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Down Sidings

Baltic/Down Siding

Up Netley

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Eastern Docks 
Single

Down Slow

Up Slow

Shawford Up Jn

Eastleigh Yard

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

St. Denys

Eastleigh

Romsey Jn

Eastleigh South Jn

Canute Road

Southampton

Eastleigh East Jn

Eastleigh Yard

Shawford Down 
Jn

Weston

Worting Jn

Micheldever

Winchester

Bitterne

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

P2025/4074200 SWR: ALL WEEKEND WEYMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT.

POOLE SERVICES WILL TERMINATE AT 
SOUTHAMPTON CENTRAL AND RESTART FROM 
BASINGSTOKE. PORTSMOUTH HARBOUR VIA 
EASTLEIGH SERVICES WILL START/TERMINATE 
AT BASINGSTOKE. 

A SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BASINGSTOKE 
AND EASTLEIGH AND ROMSEY/FAREHAM.

ON SATURDAY NIGHT 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM 
SOUTHAMPTON CENTRAL, 1B01 TO TERMINATE 
AT BASINGSTOKE.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
WILL DIVERT VIA ANDOVER & ROMSEY. 
SERVICES TO REVERSE AT SOUTHAMPTON 
CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS, 
SHUNTER TO BE PROVIDED.



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA READING, GUILDFORD AND 
HASLEMERE. WESTERN DOCKS TRAFFIC TO 
DIVERT VIA ANDOVER, ROMSEY AND 
REDBRIDGE.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL TRAFFIC 
TO DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, 7O43/7O44 WILL NOT RUN.



MICHELDEVER SIDINGS TO BE KEPT CLEAR.



EASTLEIGH YARD DOWN CARRIAGE SIDING NO.1 
TO BE KEPT CLEAR.





PARTS 1 TO 3



TRACK RENEWALS 44200324 WINCHESTER



PART 2 ONLY



TRACK RENEWALS 44200124 FOLLOW UP



PARTS 2 AND 3


SW105
SW130
SW135
SW140

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0630 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

08/03/26

08/03/26

09/03/26

08/03/26

09/03/26

08/03/26

08/03/26

08/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0630 Sun

0630 Sun

0400 Mon

0630 Sun

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Slow

Down Slow

Down Netley

Up Slow

Up Fast/RVL 
(Main)/Fast/Main/F
ast/Main/Soton/Slo
w
Down 
Slow/Soton/Main/F
ast/Main/Fast/RVL(
Main)/Fast
Down Carriage 
Sidings No.1

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up 
Main/Fast/Main/So
uthampton/Slow
Down Slow / 
Southampton / 
Main / Fast / Main

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Northam Jn

Woolston

Shawford Up Jn

Southampton

Eastleigh Yard

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton Up 
Yard

St. Denys

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Stoneham Jn

Worting Jn

Eastleigh Yard

Northam Jn

Northam 
Traincare Depot

Southampton Up 
Yard

Worting Jn

Wareham

Worgret Jn

Winfrith UWC

Wool

P2025/4074200

P2025/4073278



TRACK MAINTENANCE ER01A

BRIDGE EXAMINATION CAMPBELL ROAD

WORKS DELIVERY EASTLEIGH WEST JN REFURB 
FOLLOW-UP

TRACK MAINTENANCE: Br08SW105
SW166

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0110 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0715 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Petersfield

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Gillingham West Jn

Gillingham (Dorset)

Haslemere

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton South

Gillingham 
(Dorset)

P2025/4073325

P2025/4073367

P2025/4073368

TRACK MAINTENANCE: H02

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03a

TRACK MAINTENANCE: Y01

SW110

GW5001
SW115
SW150
SW170

SW115

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Sat

0015 Sat

0001 Sat

2240 Sat

0930 Sun

09/03/26

09/03/26

21/03/26

22/03/26

23/02/26

0445 Mon

0445 Mon

2240 Sat

0930 Sun

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Down Sidings

All Lines

All Lines

All Lines

Axminster

Chard Jn

Pinhoe

Pinhoe

Pinhoe

Yeovil Jn

Chard Jn

Axminster

Yeovil Jn

Axminster

P2025/4074179

P2025/4074109

SWR: EXETER SERVICES TO START & 
TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN AXMINSTER AND 
EXETER. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN YEOVIL JN AND 
AXMINSTER.



GWR: SLEEPER SERVICE TO OPERATE VIA 
TAUNTON. 



WORKS DELIVERY PL REFURB KIT HILL

SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
AXMINSTER PLATFORM 1. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
AXMINSTER AND EXETER.

FOR PART 2 WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND YEOVIL JUNCTION.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



PARTS 1 TO 3



WORKS DELIVERY BRICKWORK REPAIRS 
HONITON TUNNEL



PART 2 ONLY



TRACK MAINTENANCE YG03

GW610
SW115

GW610
SW115

07/03/26

07/03/26

21/02/26

21/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916856 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0001 Sun

0001 Sun

0005 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0835 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Test Valley

Up Test Valley

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Romsey Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Redbridge Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2025/3916856

P2025/4073352

P2025/4073425

P2025/4074199

TRACK MAINTENANCE: B11a

TRACK MAINTENANCE: E14

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



TRACK MAINTENANCE FD02

FELTHAM RESIGNALLING IBJ RECOVERIES

GW500
SW125

SW150

EA1330
SW210
SW230
SW240

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0345 Mon

0050 Sun

0050 Sun

02/03/26

02/03/26

02/03/26

02/03/26

09/03/26

02/03/26

02/03/26

09/03/26

08/03/26

08/03/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0430 Mon

0345 Mon

0345 Mon

0430 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down Arrival

Up Hounslow

Down Hounslow

Up Staines Goods
Loop

Down Windsor

Up Windsor

Down 
Twickenham
Up Twickenham

Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Down Windsor

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Feltham Depot

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Windsor and Eton 
Riverside

Ascot

Chertsey

Feltham Depot

Hounslow Jn

Staines

Staines Jn

Whitton Jn

Staines

Wraysbury

Staines Jn

Virginia Water

P2025/4074096

P2025/4073324

SWR: FOR PART 1 WINDSOR AND WEYBRIDGE 
VIA HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW. READING SERVICES 
WILL DIVERT VIA WEYBRIDGE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN VIRGINIA 
WATER & WEYBRIDGE. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.

FOR PART 2 WINDSOR SERVICES TO 
START/TERMINATE AT STAINES, SHUNTS VIA 
BEF2606 ARE AVAILABLE.



FOR PART 1 FREIGHT SERVICES TO DIVERT VIA 
READING OR BALHAM AND WIMBLEDON WEST 
JN.



PARTS 1 AND 2



WORKS DELIVERY WHEELTIMBERS BLACKPOTTS
AND RIVER CRANE

WORKS DELIVERY WRAYSBURY RERAIL



PART 1 ONLY



WORKS DELIVERY CONDUCTOR RAIL STAINES

CIVILS STAINES RIVER BRIDGE

TRACK MAINTENANCE FD04

BRIDGE EXAMINATION HARLINGTON ROAD

FELTHMA RESIGNALLING IBJ RECOVERIES

SWR: TWO UNITS TO BERTH AT READING. ONE 
TO RUN ECS FROM STAINES TO ASCOT TO 
START AS 2C16. 2S07 WILL NOT RUN AND 2S14 
TO START AT STAINES



TRACK MAINTENANCE: FW04

SW210
SW230
SW250
SW255

SW210
SW255

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

02/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0545 Sun

0015 Mon

0015 Mon

0015 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

16/03/26

15/03/26

16/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0400 Mon

0545 Sun

0400 Mon

0545 Sun

0545 Sun

0015 Mon

0400 Mon

0400 Mon

0400 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

DW/DWF

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 1 to 15

South Siding

Platforms 7 to 15

Down Main Slow

Up Main Slow

Platforms 1 to 15

South Siding

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Factory Jn

Longhedge Jn

P2025/4074232

P2025/4076085

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR 



SWR - WEST OF ENGLAND SERVICES & 
PORTSMOUTH VIA EASTLEIGH SERVICES TO 
TERMINATE AT BASINGSTOKE. ALTON & 
BASINGSTOKE STOPPING SERVICES TO BE 
COMBINED BETWEEN WATERLOO & WOKING. 
REDUCED HOUNSLOW LOOP SERVICES.

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 





ARL SLL SERVICE WILL NOT RUN





6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

SW100

SO250
SW100

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

51Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles
Down Reading

Up Reading

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Exeter

Up Exeter

Up Siding 
No.1/No.6 Siding
Up Neck

Long Valley 
Sidings
Down Siding

Byfleet Jn

Ash Vale Jn

Basingstoke

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Winchester

Andover

Basingstoke

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Southcote Jn

Weybridge

Worting Jn

Basingstoke

P2025/4074206 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ACCESS TO LONG VALLEY 
SIDINGS AND BARTON MILL SIDINGS IS 
AVAILABLE FOR THE BERTHING OF STOCK. 
ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT 
VIA WK1102. NO SHUNTS AVAILABLE AT 
GUILDFORD GD635.



WOKING DOWN BAY, PLATFORM 3, EAST END 
SIDING AND DEAD END ROADS 3,5&6 AVAILABLE 
FOR BERTHING. UNITS TO BE CUT OUT.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. POOLE SERVICES TO OPERATE 
BETWEEN BASINGSTOKE AND POOLE. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT BASINGSTOKE. 
STOPPING SERVICES TO BASINGSTOKE WILL 
START & TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WOKING TO BASINGSTOKE AND 
ALDERSHOT.



ON SUNDAY WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER, 
WINCHESTER AND ALDERSHOT TO WOKING AND
GUILDFORD.



GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 7O12 & 7V12 WILL NOT RUN.



DB CARGO: 6O03 TO BE DIVERTED VIA READING.


GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 

GW500
SW105
SW110
SW115
SW120
SW125
SW255

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0130 Sun

0145 Sun

0145 Sun

0145 Sun

16/03/26

15/03/26

15/03/26

15/03/26

0400 Mon

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Branch Sidings
(North Yard)
Down Sidings

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampton
/Main
Up 
Main/Southampton
/Slow
Down Sidings

Micheldever

Wallers Ash

Winchester

Micheldever

Micheldever

Weston

Worting Jn

Micheldever

P2025/4074206

P2025/4073279

READING OR GUILDFORD AND HAVANT.



PARTS 1 AND 2



BRIDGE EXAMINATION SHEERWATER

WORKS DELIVERY PL REFURB BYFLEET & NEW 
HAW DOWN SLOW

WORKS DELIVERY RERAIL SHEERWATER UP 
SLOW

WORKS DELIVERY S&C REFURB WOKING 2223pts
TRACK MAINTENANCE WG02

TRACK MAINTENANCE G01

BRIDGE EXAMINATION CURSON ROAD/LONDON 
ROAD

DRAINAGE WINCHFIELD DOWN



PART 2 ONLY



TRACK MAINTENANCE BG02/EGR15

WORKS DELIVERY S&C REFURB 2516pts/2522pts
E&P WINKLEBURY HV SWITCHGEAR T&C 
SECTION PROVING 

EARTHWORKS MORTIMER/BROOK/POUND 
GREEN EMBANKMENTS

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROD SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



TRACK MAINTENANCE: E15 (B08)

TRACK RENEWALS: 44200324 FOLLOW UP

SW105

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Epsom

Epsom Downs

Sutton

Sutton

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2025/4073372

P2025/4078723

WEYMOUTH: BERTHING AVAILABLE IN ALL 
PLATFORMS AND SIDINGS



TRACK MAINTENANCE: Br09a

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

SW105
SW175

SO510
SO680
SO700
SW105
SW180

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0025 Sun

0025 Sun

0040 Sun

0040 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham West Jn

Gillingham (Dorset)

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

Wilton South

Gillingham 
(Dorset)

P2025/4073282

P2025/4073429

P2025/4073437

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

S&C GRINDER FRATTON

TRACK MAINTENANCE: S04

TRACK MAINTENANCE: Y01

SO520
SW110
SW140

SW115
SW150

SW115

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Sun

0005 Sun

0001 Sat

2240 Sat

0930 Sun

15/03/26

15/03/26

21/03/26

22/03/26

23/02/26

0740 Sun

0740 Sun

2240 Sat

0930 Sun

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Down Sidings

All Lines

All Lines

All Lines

Feniton

Chard Jn

Pinhoe

Pinhoe

Pinhoe

Yeovil Jn

Chard Jn

Axminster

Yeovil Jn

Axminster

P2025/4073283

P2025/4074109

TRACK MAINTENANCE: Y03

SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
AXMINSTER PLATFORM 1. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
AXMINSTER AND EXETER.

FOR PART 2 WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND YEOVIL JUNCTION.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



PARTS 1 TO 3



WORKS DELIVERY BRICKWORK REPAIRS 
HONITON TUNNEL



PART 2 ONLY



TRACK MAINTENANCE YG03

SW115

GW610
SW115

15/03/26

15/03/26

21/02/26

21/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917122 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Fareham

Fareham

Portchester

Fareham

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Botley

Fareham

Swanwick

Fareham

P2025/3927487

P2025/4073385

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF DIVERTED 1B81



TRACK MAINTENANCE: E12

GW103
GW190
GW500
SW125

SW135
SW140

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow Spur

Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2025/4084336

P2025/4073326

SWR: READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW. TWICKENHAM VIA 
KINGSTON SERVICES TO DIVERT TO 
SHEPPERTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



TRACK MAINTENANCE FD01

FELTHAM RESIGNALLING IBJ RECOVERIES

BRIDGE EXAMINATIONS CHURCH ROAD AND 
TWICKENHAM STATION POD

TRACK MAINTENANCE: FW06

SW210
SW230
SW245

EA1330
SW230
SW240

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4077891 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.


WORK: MTCE

SO500
SO550
SO560
SW300

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Chertsey

Down Chertsey/Up
Bay
Up Main Loop

Up Hampton Court

Up Cobham

Down Cobham

Down St. Helier

Up St. Helier

Down 
Chessington
Up Chessington

Down Kingston

Up Kingston

Down

Up Epsom

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Slow/Up Main 
Slow
Up Fast/Up Main 
Fast
Down Main 
Fast/Down Fast

Platforms 1 - 10

Down and Up 
Sidings

Down Sidings

South Siding

Weybridge

Clapham Jn

Hampton Court Jn

Effingham Jn

Wimbledon Chase

Chessington South

Norbiton

Epsom

Hampton Court

Byfleet Jn

Byfleet and New 
Haw

Waterloo

Chessington South

Tolworth

Waterloo

Addlestone Jn

Clapham Jn

Hampton Court

Hampton Court Jn

Haydons Road

Motspur Park Jn

New Malden Jn

Raynes Park

Surbiton

Waterloo

Chessington 
South

Tolworth

Waterloo

P2025/4084369 SWR: 

FRIDAY NIGHT - 1B01 TO DIVERT VIA CHERTSEY.
MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. GUILDFORD TO WATERLOO VIA 
COBHAM SERVICES TO DIVERT TO/FROM 
EPSOM. 1LXX SERVICES ARE DIVERTED VIA 
CHERTSEY TWO HOURLY OR WILL TERMINATE 
AT BASINGSTOKE ON THE OPPOSITE HOUR. 
GUILDFORD VIA EPSOM SERVICES TO START & 
TERMINATE AT EPSOM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 
SERVICES TO SHEPPERTON WILL RUN VIA 
TWICKENHAM AND KINGSTON. WATERLOO-
WATERLOO VIA KINGSTON SERVICES WILL NOT 
RUN. ALTON AND BASINGSTOKE STOPPING 
SERVICES TO TERMINATE/START AT WOKING. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



GTR: SERVICES TO RUN VIA MITCHAM JCT AND 
TERMINATE/START AT SUTTON.



TRACK RENEWALS 44301625 WIMBLEDON DOWN 
FAST

WDU PLAIN LINE REFURB RAYNES PARK 
PLATFORM 4

WDU PLAIN LINE REFURB HAMPTON COURT 
SINGLE

WDU S&C REFURB 2117PTS 

WDU RERAIL 44400425 HINCHLEY WOOD UP

BUILDINGS - BERRYLANDS STATION PLATFORM 
RECONSTRUCTION

BUILDINGS: MALDEN MANOR STATION 
PLATFORM REPAIRS

STRUCTURES: KING CHARLES BRIDGE 
STRENGTHENING

DRAINAGE: WALTON ON THAMES UP

DRAINAGE: WIMBLEODN RAFT DOWN

TRACK MAINTENANCE: CD03a

TRACK MAINTENANCE: CD02a

TRACK MAINTENANCE: WG01a

SO700
SW100
SW105
SW180
SW185
SW190
SW195
SW200
SW255

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

52Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Sun

0125 Sun

22/03/26

22/03/26

0740 Sun

0740 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Hook

Hook

Pirbright Jn

Pirbright Jn

P2025/4073365 SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



SLW ALLOWANCES BETWEEN WOKING AND 
BASINGSTOKE - RUN UP SLOW: 

SLW ALLOWANCE TO BE ADDED TO SCHEDULE: 
[13] 

DWELL AT BASINGSTOKE TO DROP OFF 
PILOTMAN [2] 



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SW105 22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0050 Sun

0050 Sun

0050 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Slow

Up Slow

Down Netley

Up Netley

Down Slow

Up Slow

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Southampton

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton

Fareham

Northam Jn

Eastleigh West Jn

Southampton Up 
Yard

Poole

Branksome

Poole

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Bournemouth

Branksome

Poole

P2025/4073711

P2025/4073378

NO.1 AND 2 RECEPTION LINES AT NORTHAM 
TRAIN CARE DEPOT TO BE KEPT CLEAR



SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT EASTELIGH. ON SUNDAY, 2E09 & 2E13 WILL 
START FROM WOOLSTON AND 2E12 WILL 
TERMINATE AT WOOLSTON. 1B20 WILL START 
FROM EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN 
EASTLEIGH/WOOLSTON AND SOUTHAMPTON.



GTR: 5N11 WILL TERMINATE AT WOOLSTON. 
1N11 WILL START AT WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN WOOLSTON AND SOUTHAMPTON.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



TRACK RENEWALS: 44200124 SIX WEEK 
FOLLOW-UP

NO ACCESS TO POOLE SIDINGS



SWR: 1B77 TO TERMINATE AT BOURNEMOUTH. 
5B81 WILL NOT RUN. 1B26 TO START AT 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
BOURNEMOUTH AND POOLE



TRACK MAINTENANCE: Br05

SW105
SW140
SW145

SW105

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Page         147 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun
23/03/26
0515 Mon

PossessionDown & Up St. 
Helier

SuttonStreatham South 
Jn

P2025/4080760 THAMESLINK SERVICE DIVERTED VIA MITCHAM 
JN AND TERMINATE / START BACK FROM 
SUTTON



SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE





WORK: MTCE

SO700
SW105

22/03/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Page         148 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0400 Mon

0400 Mon

0055 Fri

0055 Fri

0055 Fri

0200 Fri

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

27/03/26

27/03/26

27/03/26

27/03/26

27/03/26

27/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Fri

0055 Fri

0200 Fri

0430 Fri

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Up & Down 
Fratton

Down Main

Up Main

Up & Down 
Fratton

Low Level

Up Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2025/4084438 SWR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3 
PORTSMOUTH MAINLINE SERVICES TO START & 
TERMINATE AT HAVANT. SERVICES 
TERMINATING AT FAREHAM PLATFORM 3 TO 
START BACK AS UP SERVICES. SERVICES FROM 
EASTLEIGH & SOUTHAMPTON TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR

PART 2 0400 23/3 TO 0055 27/3 PORTSMOUTH 
MAINLINE AND PORTSMOUTH VIA EASTLEIGH 
SERVICES TO START & TERMINATE AT 
PORTSMOUTH & SOUTHSEA LOW LEVEL OR 
FRATTON.

FOR PART 3 0055 TO 0200 27/3, 27/3 2P75 AND 
2P77 TO TERMINATE AT FRATTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM FAREHAM, HAVANT AND PORTSMOUTH & 
SOUTHSEA TO PORTSMOUTH HARBOUR.



GTR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3 
PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT & PORTSMOUTH HARBOUR.

PART 2 0400 23/3 TO 0055 27/3 PORTSMOUTH 
SERVICES TO START & TERMINATE AT 
PORTSMOUTH LOW LEVEL AND FRATTON. 
SOUTHAMPTON SERVICES WILL RUN AS 
NORMAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM HAVANT TO FAREHAM; AND 
BETWEEN HAVANT OR PORTSMOUTH & 
SOUTHSEA TO PORTSMOUTH HARBOUR.



GWR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3 
PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. SERVICES TO START 
& TERMINATE IN FAREHAM BAY (PLATFORM 2). 
PART 2 0400 23/3 TO 0055 27/3 CARDIFF TO 
PORTSMOUTH SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA LOW
LEVEL AND FRATTON. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE FROM FAREHAM AND 
PORTSMOUTH & SOUTHSEA TO PORTSMOUTH 
HARBOUR.



FOR PART 1 PORTSMOUTH AND SOUTHSEA LOW
LEVEL PLATFORMS TO BE KEPT CLEAR



FOR PARTS 1 TO 3 ALL PLATFORMS AT 
PORTSMOUTH HARBOUR TO BE KEPT CLEAR




SO520
SW110
SW140

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

23/03/26

23/03/26

27/03/26

27/03/26

27/03/26

27/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2355 Sat

2355 Sat

2355 Sat

22/03/26

22/03/26

22/03/26

0955 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2025/4084438

P2025/4073395

CURRENT WILL NOT BE AFFECTED IN FRATTON 
DEPOT.



PARTS 1 TO 4



WORKS DELIVERY WHEEL TIMBERS LANDPORT 
VIADUCT/ST. GEORGES ROAD

WORKS DELIVERY PL REFURB VERNON ROAD



PART 1 ONLY



WORKS DELIVERY SIGNALLING

FRATTON MECHANICAL OVERHAUL

SIGNALLING HAVANT RELOCK CONSTRUCTION

TRACK MAINTENANCE HG03

BRIDGE EXAMINATIONS HILSEA FORTIFICATIONS

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER. 



TRACK MAINTENANCE: E10

SW115
SW130
SW150

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0001 Sat

2240 Sat

0930 Sun

21/03/26

22/03/26

23/02/26

2240 Sat

0930 Sun

0400 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Pinhoe

Pinhoe

Pinhoe

Axminster

Yeovil Jn

Axminster

P2025/4074109 SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT 
AXMINSTER PLATFORM 1. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
AXMINSTER AND EXETER.

FOR PART 2 WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN AXMINSTER AND YEOVIL JUNCTION.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



PARTS 1 TO 3



WORKS DELIVERY BRICKWORK REPAIRS 
HONITON TUNNEL



PART 2 ONLY



TRACK MAINTENANCE YG03

GW610
SW115

21/02/26

21/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2025/3930114

P2025/4073396

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRACK MAINTENANCE: Y05 (WINTER)

GW103
GW220
GW225
GW500
SW125

GW500
SW175
SW178

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4074228

P2025/4077892

SWR: ON SATURDAY NIGHT, 2C79 & 2C81 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6.



TRACK MAINTENANCE GG03

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.


WORK: MTCE

GW103
GW190
GW195
SW210
SW265

SO500
SO550
SO560
SW300

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Transition V1 Draft Rules
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EAS_V1_2526

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Chertsey

Down Chertsey/Up
Bay
Up Main Loop

Up Hampton Court

Up Cobham

Down Cobham

Down St. Helier

Up St. Helier

Down Bay

Down 
Chessington
Up Chessington

Down Kingston

Up Kingston

Down

Up Epsom

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Slow/Up Main 
Slow
Up Fast/Up Main 
Fast
Down Main 
Fast/Down Fast

Platforms 1 - 10

Down and Up 
Sidings

Down Sidings

South Siding

Weybridge

Clapham Jn

Hampton Court Jn

Effingham Jn

Wimbledon Chase

Kingston

Chessington South

Shacklegate Jn

Epsom

Hampton Court

Byfleet Jn

Byfleet and New 
Haw

Waterloo

Chessington South

Tolworth

Waterloo

Addlestone Jn

Clapham Jn

Hampton Court

Hampton Court Jn

Haydons Road

Kingston

Motspur Park Jn

New Malden Jn

Raynes Park

Surbiton

Waterloo

Chessington 
South

Tolworth

Waterloo

P2025/4084382 SWR: 

FRIDAY NIGHT - 1B01 TO DIVERT VIA CHERTSEY.
MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. GUILDFORD TO WATERLOO VIA 
COBHAM SERVICES TO DIVERT TO/FROM 
EPSOM. 1LXX SERVICES ARE DIVERTED VIA 
CHERTSEY TWO HOURLY OR WILL TERMINATE 
AT BASINGSTOKE ON THE OPPOSITE HOUR. 
GUILDFORD VIA EPSOM SERVICES TO START & 
TERMINATE AT EPSOM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 
SERVICES TO SHEPPERTON WILL RUN VIA 
TWICKENHAM. WATERLOO-WATERLOO VIA 
KINGSTON SERVICES WILL NOT RUN. ALTON 
AND BASINGSTOKE STOPPING SERVICES TO 
TERMINATE/START AT WOKING. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



GTR: SERVICES TO RUN VIA MITCHAM JCT AND 
TERMINATE/START AT SUTTON.



TRACK RENEWALS 44301625 WIMBLEDON DOWN 
FAST FOLLOW UP WORK

WDU PLAIN LINE REFURB RAYNES PARK 
PLATFORM 4

WDU PLAIN LINE REFURB CLAPHAM CUTTING 
DOWN FAST LINE

WDU: S&C REFURB 2118a/b pts 

WDU: RERAIL: WEST BARNES LANE DOWN LINE

WDU: CONDUCTOR RAIL AT WEST CROSSINGS

WDU: CONDUCTOR RAIL AT MOTSPUR PARK JCT
WDU: WHEEL TIMBERS AT KINGSTON RIVER 
BRIDGE

BUILDINGS - BERRYLANDS STATION PLATFORM 
RECONSTRUCTION

BUILDINGS: MALDEN MANOR STATION 
PLATFORM REPAIRS

TRACK MAINTENANCE: CD03c

TRACK MAINTENANCE: CD02

TRACK MAINTENANCE: WG01c

SO700
SW100
SW105
SW180
SW185
SW190
SW195
SW200
SW255

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2025/4084290 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
24.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN.

HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO START & TERMINATE AT 
SURBITON. CHESSINGTON SERVICES WILL NOT 
RUN. CUSTOMERS TO TRANSFER ONTO 
ALTERNATIVE SERVICES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WORCESTER PARK AND CHESSINGTON.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



WORKS DELIVERY S&C REFURB 1535pts/1536pts 
and 1578pts

WORKS DELIVERY PL REFURB PLATFORM 16

SO110
SO250
SW100
SW210

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0240 Sun

0240 Sun

0240 Sun

0240 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0210 Sun

0210 Sun

0640 Sun

0640 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0640 Sun

0640 Sun

0210 Sun

0210 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Basingstoke

Hook

Basingstoke

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

P2025/4073388

P2025/4073281

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

0210 START DUE TO BST.



TRACK MAINTENANCE: S01

GW500
SW105
SW115
SW125

SW105
SW115
SW150

29/03/26

29/03/26

29/03/26

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued



Page         158 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampton
/Main
Up 
Main/Southampton
/Slow
Down Sidings

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Slow/Southampton
/Main
Up 
Main/Southampton
/Slow
Down Sidings

Wallers Ash

Winchester

Micheldever

Wallers Ash

Winchester

Micheldever

Weston

Worting Jn

Micheldever

Weston

Worting Jn

Micheldever

P2025/4084379

P2025/4073399

1B01 WATERLOO TO SOUTHAMPTON TO 
TERMINATE AT BASINGSTOKE



0225 START DUE TO BST



STANDARD POSSESSION E15 (B08)

SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



TRACK MAINTENANCE: E15 (B08)

SW105

SW105

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

05/04/26

07/04/26

07/04/26

05/04/26

07/04/26

07/04/26

07/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0300 Sun

0430 Tue

0430 Tue

0030 Sun

0430 Tue

0430 Tue

0430 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Goods Loop

Down Fawley 
Up/Shunting Neck
Down Siding

Engineers Siding

Down Sidings

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Slow/Down 
Main
Up Main/Up Slow

Down Fast

Up Fast

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Western Docks 
Single
Up Goods Loop

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Redbridge

Romsey Jn

Bournemouth

Millbrook (SW105)

Millbrook (SW105)

Southampton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Redbridge Jn

P2025/4084967 SWR: FOR PARTS 1 TO 3 0155 FRI 3/4 TO 0430 
TUE 7/4 WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT SOTON CTRL & BOMO. ON 
SUNDAY 5/4 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY. RAIL 
REPLACEMENT SERVICES TO OPERATE.

FOR PART 4 0430 TUE 7/4 TO 0145 SUN 12/4 
WEYMOUTH SERVICES TO START/TERMINATE AT
BROCK & BOMO & POOLE SERVICES TO 
START/TERMINATE AT BROCK. RAIL 
REPLACEMENT SERVICES TO OPERATE.

ON SUN 12/4 WEYMOUTH & POOLE SERVICES TO 
START & TERMINATE AT EASTLEIGH, 2EXX 
SERVICES WNR & 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY. RAIL 
REPLACEMENT SERVICES TO OPERATE.



XC: FROM FRIDAY 3/4 TO SUNDAY 12/4 SERVICES 
TO START/TERMINATE AT SOTON CTRL. RAIL 
REPLACEMENT SERVICES TO OPERATE.

ON SUNDAY 12/4 SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
SERVICES TO OPERATE.



GWR: FOR PART 2 0030 SUN 5/4 TO 0400 MON 6/4 
& PART 5 0145 SUN 12/4 TO 0300 MON 13/4 
CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT SERVICES TO OPERATE.



GTR: FOR PART 5 0145 SUN 12/4 TO 0300 MON 
13/4 SOTON SERVICES TO BE DIVERTED TO 
PORTSMOUTH & SOUTHSEA. RAIL 
REPLACEMENT SERVICES TO OPERATE.



FREIGHT FOR PART 2 PART 2 0030 SUN 5/4 TO 
0400 MON 6/4



GBRf: NO ACCESS TO WESTERN DOCKS.

F/LINER: NO ACCESS TO MILLBROOK FLT OR 
MARITIME FLT.

DB CARGO: NO ACCESS TO WESTERN DOCKS.



FREIGHT FOR PART 5 0145 SUN 12/4 TO 0300 
MON 13/4



GBRf: NO ACCESS TO WESTERN DOCKS.

F/LINER: NO ACCESS TO MILLBROOK FLT OR 
MARITIME FLT.

DB CARGO: NO ACCESS TO EASTERN OR 
WESTERN DOCKS.




SW105
SW140
SW145
SW150
SW155
SW160

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0400 Mon

0430 Tue

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0430 Tue

0145 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up Rvl 
(Main)/UF/UM/UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Up Slow

Up Netley

Down Netley

Up Slow

Down Slow

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Fareham

Northam Jn

Sway

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

P2025/4084967 PART 2 SOTON DOWN LOOP & UP GOODS LOOP 
TO BE KEPT CLEAR.

PART 5 SOTON PLATS 1 TO 4, DOWN LOOP & UP 
GOODS LOOP TO BE KEPT CLEAR. NORTHAM 
TRAIN CARE DEPOT NO.1 & 2 RECEPTION LINES 
TO BE KEPT CLEAR.



PARTS 1 TO 5

STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING

STRUCTURES BARGATE ROAD BRIDGE 
STRENGTHENING

WDU RIVER STOUR BRIDGE WHEELTIMBERS

WDU PL REFURB RIVER AVON

WDU DRAIN REFURB SWAY/NEW MILTON

WDU RERAIL SWAY DOWN



PARTS 1 TO 3

WDU PL REFURB TOTTON UP/DOWN

WDU RERAIL BEAULIEU ROAD UP

WDU PL REFURB BROCKENHURST



PART 2 ONLY

MAINTENANCE ER04



PART 5 ONLY

MAINTENANCE ER02

WDU RERAIL REDBRIDGE

06/04/26

07/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Eastleigh West Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

Bournemouth

Brockenhurst

Brockenhurst

P2025/4084967

P2025/4073416 SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

SW105
SW160

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sat

0205 Sun

0205 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0515 Mon

0720 Sun

0720 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up St. 
Helier

Up Loop

Down Main

Up Main

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Down Aldershot 
Platform Loop

Down Ash Branch

Up Ash Branch

Down Ash Vale 
Branch
Up Ash Vale 
Branch
Down Alton

Up Alton

Sutton

Haslemere

Liss

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Aldershot

Aldershot North Jn

Ash Vale Jn

Farnham

Streatham South 
Jn

Haslemere

Shalford Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Aldershot

Aldershot South 
Jn

Ash Vale Jn

Pirbright Jn

P2025/4080853

P2025/4073413

P2025/4073401

P2025/4073387

THAMESLINK SERVICE DIVERTED VIA MITCHAM 
JN AND TERMINATE / START BACK FROM 
SUTTON



SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE





WORK: MTCE

WORK: WESSEX JOB

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: H01

TRACK MAINTENANCE: Y02

SWR: 2N77 TO RUN IN MSX TIMINGS



TRACK MAINTENANCE: G07

SO700
SW105

SW110

SW115
SW178

SW120
SW123
SW260

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905508 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0015 Sun

0015 Sun

0015 Sun

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Botley

Eastleigh Yard

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Eastleigh West Jn

Botley

Eastleigh Yard

P2025/3916817

P2025/4073415

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 WILL NOT RUN



TRACK MAINTENANCE: E07

GW103
GW500
SW125

SW135

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0045 Mon

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2025/4053329

P2025/4085048

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19 (BST)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

GW500
GW570
GW580
SW175

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2025/4077852 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.


WORK: MTCE

SO500
SO550
SO560
SW300

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2025/4084290 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
24.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN.

HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO START & TERMINATE AT 
SURBITON. CHESSINGTON SERVICES WILL NOT 
RUN. CUSTOMERS TO TRANSFER ONTO 
ALTERNATIVE SERVICES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WORCESTER PARK AND CHESSINGTON.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



WORKS DELIVERY S&C REFURB 1535pts/1536pts 
and 1578pts

WORKS DELIVERY PL REFURB PLATFORM 16

SO110
SO250
SW100
SW210

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

1Week
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Wessex Route
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EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/03/27

01/03/27

01/03/27

01/03/27

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

P2026/4085434 SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. 



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, 

WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK 

FROM WIMBLEDON PLATFORM 9 



TULSE HILL AND SUTTON VIA HACKBRIDGE 



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT 

WORKINGS







WORK: MTCE

WORK: WD - STREATHAM SOUTH S&C 404PTS

SO680
SO700
SW105

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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EAS_V1_2526

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

05/04/26

07/04/26

07/04/26

05/04/26

07/04/26

07/04/26

07/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0300 Sun

0430 Tue

0430 Tue

0030 Sun

0430 Tue

0430 Tue

0430 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Goods Loop

Down Fawley 
Up/Shunting Neck
Down Siding

Engineers Siding

Down Sidings

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Slow/Down 
Main
Up Main/Up Slow

Down Fast

Up Fast

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Western Docks 
Single
Up Goods Loop

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Redbridge

Romsey Jn

Bournemouth

Millbrook (SW105)

Millbrook (SW105)

Southampton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Redbridge Jn

P2025/4084967 SWR: FOR PARTS 1 TO 3 0155 FRI 3/4 TO 0430 
TUE 7/4 WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT SOTON CTRL & BOMO. ON 
SUNDAY 5/4 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY. RAIL 
REPLACEMENT SERVICES TO OPERATE.

FOR PART 4 0430 TUE 7/4 TO 0145 SUN 12/4 
WEYMOUTH SERVICES TO START/TERMINATE AT
BROCK & BOMO & POOLE SERVICES TO 
START/TERMINATE AT BROCK. RAIL 
REPLACEMENT SERVICES TO OPERATE.

ON SUN 12/4 WEYMOUTH & POOLE SERVICES TO 
START & TERMINATE AT EASTLEIGH, 2EXX 
SERVICES WNR & 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY. RAIL 
REPLACEMENT SERVICES TO OPERATE.



XC: FROM FRIDAY 3/4 TO SUNDAY 12/4 SERVICES 
TO START/TERMINATE AT SOTON CTRL. RAIL 
REPLACEMENT SERVICES TO OPERATE.

ON SUNDAY 12/4 SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
SERVICES TO OPERATE.



GWR: FOR PART 2 0030 SUN 5/4 TO 0400 MON 6/4 
& PART 5 0145 SUN 12/4 TO 0300 MON 13/4 
CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT SERVICES TO OPERATE.



GTR: FOR PART 5 0145 SUN 12/4 TO 0300 MON 
13/4 SOTON SERVICES TO BE DIVERTED TO 
PORTSMOUTH & SOUTHSEA. RAIL 
REPLACEMENT SERVICES TO OPERATE.



FREIGHT FOR PART 2 PART 2 0030 SUN 5/4 TO 
0400 MON 6/4



GBRf: NO ACCESS TO WESTERN DOCKS.

F/LINER: NO ACCESS TO MILLBROOK FLT OR 
MARITIME FLT.

DB CARGO: NO ACCESS TO WESTERN DOCKS.



FREIGHT FOR PART 5 0145 SUN 12/4 TO 0300 
MON 13/4



GBRf: NO ACCESS TO WESTERN DOCKS.

F/LINER: NO ACCESS TO MILLBROOK FLT OR 
MARITIME FLT.

DB CARGO: NO ACCESS TO EASTERN OR 
WESTERN DOCKS.




SW105
SW140
SW145
SW150
SW155
SW160

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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EAS_V1_2526

0400 Mon

0430 Tue

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0430 Tue

0145 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up Rvl 
(Main)/UF/UM/UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Up Slow

Up Netley

Down Netley

Up Slow

Down Slow

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Fareham

Northam Jn

Sway

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

P2025/4084967 PART 2 SOTON DOWN LOOP & UP GOODS LOOP 
TO BE KEPT CLEAR.

PART 5 SOTON PLATS 1 TO 4, DOWN LOOP & UP 
GOODS LOOP TO BE KEPT CLEAR. NORTHAM 
TRAIN CARE DEPOT NO.1 & 2 RECEPTION LINES 
TO BE KEPT CLEAR.



PARTS 1 TO 5

STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING

STRUCTURES BARGATE ROAD BRIDGE 
STRENGTHENING

WDU RIVER STOUR BRIDGE WHEELTIMBERS

WDU PL REFURB RIVER AVON

WDU DRAIN REFURB SWAY/NEW MILTON

WDU RERAIL SWAY DOWN



PARTS 1 TO 3

WDU PL REFURB TOTTON UP/DOWN

WDU RERAIL BEAULIEU ROAD UP

WDU PL REFURB BROCKENHURST



PART 2 ONLY

MAINTENANCE ER04



PART 5 ONLY

MAINTENANCE ER02

WDU RERAIL REDBRIDGE

06/04/26

07/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

06/04/26

06/04/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

All Lines

Down Sidings

Eastleigh West Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Axminster

Chard Jn

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

Yeovil Jn

Chard Jn

P2025/4084967

P2026/4084348 SWR: EXETER SERVICES TO START & 
TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN AXMINSTER AND 
EXETER. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN YEOVIL JN AND 
AXMINSTER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. 2L92 WILL NOT RUN.



FULL ROAD CLOSURE REQUIRED OF 
CREWKERNE LC AT 132M03CH 0800 TUESDAY TO
2000 WEDNESDAY

FULL ROAD CLOSURE REQUIRED OF BROOM LC 
AT 141M 14CH ON MONDAY & TUESDAY

FULL ROAD CLOSURE REQUIRED OF AXE LC AT 
141M 56CH WEDNESDAY & THURSDAY



DRAINAGE REFURB WEYFORD CUTTING

DRAINAGE REFURB STOFORD CUTTING

DRAINAGE RENEWAL KITTSHILL

GW610
SW115

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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EAS_V1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

1040 Sun

0200 Sun

1040 Sun

1040 Sun

1040 Sun

1040 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4080555 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1040 Sun

1040 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

P2026/4080555 05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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EAS_V1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4083571 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4083571

P2026/4077853 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.


WORK: MTCE

SO500
SO550
SO560
SW300

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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