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All section 5 possessions must, other than by exception, hand back in
order to allow infrastructure monitoring trains to operate. The

following pages show on which days infrastructure monitoring trains
are scheduled to operate in Wales Route.

Electronic copy - uncontrolled when printed.



Network Rail Engineering Access Statement December 2025 to April 2026 ~ Version : Transition Version 2

Western & Wales Route Advanced Register of Possessions Final Rules Week 38 Date: 15 November 2024
2025/26 to Week 01 2026/27

Wales Route Section 5 - Midweek Night Possession Plan Summary Page: 20f18

Train 38 | 39 40 41 42 43 44 45 46 47 48 49 50 51 52 [ 53 | 01

PLP117 1Z20 S F F F

PLP134 1Q15

=|H
=4
=4
=+
=

PLP135 1Q16

PLP146 1Q30

=
-
-
-

PLP147 1Q20

PLP223 1Q41 M M M M M

PLP236 1223 (1Q23) | Th

PLP237 1Q55 F

TRV501 STP

—lZ'n;.‘
=
=

TRV502 STP

TRV528 STP T

TRV554 STP

TRV555 STP

TRV556 STP

TRV557 STP

TRV558 STP

TRV601 1Q58

S
S

TRV602 1Q59

TRV604 1Q97

=

TRV605 1Q98

UTU029 3Q82

S|4

UTU030 3Q83

UTUO035 3Q16 W

UTU036 3Q17 Th

UTUO056 3Q87 T

UTUO060A 3Q60 W

UTUO060B 3Q60 W

UTUO077 3Q94 M

UTUO078 3Q15 T

UTUO079 STP Su

UTU112 3Q84 Th

UTU115 3222 T T

UTU116 3Q14 M

UTU117 3Q18 F

UTU118 3Z33 Th Th

UTU119 3Q19 F

UTU145 3Q64 Th

UTU166 3Q23 W

UTU169 3Q49

UTU171 3Q78 T

UTU172 3Q35 Th

UTU194 3Q58 M

UTU195 3Q34 W

MPV Newport w

MPV Cardiff Th

Electronic copy - uncontrolled when printed.



Network Rail Engineering Access Statement December 2025 to April 2026 ~ Version : Transition Version 2

Western & Wales Route Advanced Register of Possessions Final Rules Week 38 Date: 15 November 2024
2025/26 to Week 01 2026/27

Wales Route Section 5 - Midweek Night Possession Plan Summary Page: 30f18

Route Section 38(39|40 (41|42 (43 |44 |45 |46 |47 | 48|49 (50|51 (52|53 |01

NW3001 | Saltney-Rhyl X X

NW3001 | Rhyl-Llandudno Jn X

NW3001 | Llandudno Jn-Holyhead X X

GW700 | Gloucester-STJ X X

GW720 | Uskmouth line X X X

GW730 | N&W SLW (North) X X X

GW730 | N&W SLW (South) X X X

GW731 | Shrewsbury-Wrexham X

GW?733 | Machynlleth-Aberystwyth X X X X

GW?735 | Shrewsbury-Crewe X X

GW770 | Ebbw Vale Line X X X

GW790 | Pengam lines X

GWS830 | Taffs Well North X

GW830 | Cardiff-Barry X X X

GW870 | Barry-Bridgend X X X

GW874 | Bridgend - Maesteg X

GW877 | OVE Margam East X X

GW890 | Swansea District line X X
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Route Section 3839|4041 |42 |43 |44 | 45|46 |47 |48 |49 |50 |51 |52 |53 |01

GW900 | Severn Tunnel X X X X X X

GW900 | STJ-Maindee West Main X X X X

GW900 | Newport station Mains X X X X X

GW900 | Newport station Fri night X X X X X X X X

GW900 | Gaer-Cardiff Mains X X X X

GW900 | STJ-Llanwern Reliefs X X X

GW900 | Llanwern-Maindee Rlfs X X X

GW9000 | Newport station Reliefs X X

XGW900 | A.D. Jn—RRB Jn Reliefs X X X

GW900 | RRB Jn—Cardiff Reliefs X X X

GW900 | Cardiff-Leckwith Jn X X

GW900 | Newtown-Bridgend X X X X X

GWS900 | Bridgend—Margam X X

GW900 | Margam—Port Talbot X X

GW900 | Briton Ferry-Landore X X

GW900 | Landore-Llandeilo Jn X X X

GW900 | Llanelli—Carmarthen X

GW900 | West Wales SLW X

GW9001 | Swansea station X

GW960 | Milford Haven X X
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GENERAL NOTES AFFECTING ALL SECTIONS:

e  Those opportunities falling immediately after a Bank Holiday may be subject to alteration following confirmation of the amended train plan.
e  Additional allowances required for SLW to be agreed in the CPPP.
. Items which are concurrent with Section 7 items or conflict with diversionary arrangements for an agreed Section 7 item will be cancelled at DPPP stage unless alternative arrangements have

been clearly agreed in Section 7.

43, 49

. SLW between Saltney Jn and Flint Jn
NW3001 Saltney Jn and Flint Jn 2320 Mon-Thu to 0450 Tue-Fri e Trains via reversibly signalled lines between Flint Jn and Rhyl
or Saltney Jn to Fflint Jn or Fflint Jn to Rhyl Down BLOCKED e Only one of these sections permitted to be blocked at a time.
Flint Jn and Rhyl or _ e Additional time allowances to be declared by the DPPP.
2255 Mon-Thu to 0455 Tue-Fri e LM. trains which may be affected by this section 5: UTU029,
Rhyl to Fflint Jn or Fflint Jn to Saltney Jn Up BLOCKED UTU030.
46 . Replacement road transport between Rhyl and Llandudno Jn.
NW3001 Rhyl and Llandudno Jn 2220 Mon-Thu to 0445 Tue-Fri e LM. trains which may be affected by this section 5: UTU029,
All Lines BLOCKED UTU030.
40, 52 e Replacement road transport between Llandudno Jn and Holyhead.
NW3001 Llandudno Jn and Menai Bridge 2235 Mon-Thu to 0725 Tue-Fri e  Subject to a later start due to retimed 1D41 in connection with
South Down BLOCKED possession P3758009.
2125 Mon-Thu to 0445 Tue-Fri ¢ LM. trains which may be affected by this section 5: UTU029,
Up BLOCKED UTU030.
Menai Bridge South and Menai 2240 Mon-Thu to 0445 Tue-Fri
Bridge North Single BLOCKED
Menai Bridge North and Holyhead 2300 Mon-Thu to 0745 Tue-Fri
Down BLOCKED
2055 Mon-Thu to 0420 Tue-Fri
Up BLOCKED
43, 49 e  Trains to divert via Charfield and the Severn Tunnel with
GW700 Gloucester West and Lydney 2335 Mon-Thu to 0545 Tue-Fri replacement road transport for intermediate stations.
All Lines BLOCKED e Not to be taken with Gloucester Barnwood Jcn to Severn Tunnel
(via Westerleigh).
Lydney and Severn Tunnel Jn 2355 Mon-Thu 0605 Tue-Fri e *Week 13 will not be available if the Severn Tunnel blockade
All Lines BLOCKED remains in place in week 13.
39, 45, 51 . Freight traffic to be retimed.
GW720 East Usk Jn and Uskmouth 2150 Mon+Tue to 0605 Tue+Wed

Single BLOCKED
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42,48, 01 . Can be replaced by one section of one line with SLW in place if
GW730 Severn Bridge Jn and Craven Arms 0005 T+Th/2335 T+Th to 0445 Tue-Fri required. Additional time allowance to be declared by the DPPP.
Down BLOCKED e Possession of the Up line north of Moreton on Lugg to be given up
0055 W+F/0010 Th to 0535 Tue-Fri for 6M39 if required.
Up BLOCKED e  Possession at Moreton on Lugg inclusive and the Down line south
) of Moreton on Lugg to be given up for 6A85/6M92 if required.
Craven Arms and Woofferton 0020 T+Th/2350 T+Th to 0550 Tue-Fri e Monday night not available on the Up line to allow 6M39 and 6M77

Woofferton and Moreton on Lugg

Moreton on Lugg and Shelwick Jn

Shelwick Jn (inclusive) and Hereford
(exclusive)

Down BLOCKED
0025 W+F/2345 W to 0515 Tue—Fri
Up BLOCKED

0040 T+Th/0010 W+F to 0600 Tue—Fri
Down BLOCKED

0005 W+F/2330 W to 0455 Tue-Fri

Up BLOCKED

0040 T+Th/0010 W+F to 0520 Tue—Fri
Down BLOCKED

0005 W+F/2330 W to 0455 Tue-Fri

Up BLOCKED

0045 T+Th/0010 W+F to 0445 Tue-Fri
Down BLOCKED

2345 T+Th/2315 W to 0445 Tue — Fri
Up BLOCKED

to operate.

Not to be taken with Barnt Green-Abbotswood Jn- Westerleigh Jn -
Stoke Gifford Jn.

.M trains which may be affected by this section 5: UTU030,
UTU056, UTU112, UTU119.

This section 5 conflicts with 3§31 and 3571 when the Rail Head
Treatement Trains are operating.
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41, 47, 53 e  Only one section of of one line to be taken with SLW over the other
GW730 Shelwick Jn and Hereford South By negotiation line.
Down or Up BLOCKED e  Additional time allowances to be declared by the DPPP
-or- . Not to be taken with Barnt Green Abbotswood Jn- Westerleigh Jn-
Hereford South and Tram Inn 2325 Mon—Thu to 0520 Tue—Fri Stoke Gifford Jn.
Down BLOCKED e LM. trains which may be affected by this section 5: UTU030,
-or uUTUO056, UTU112.
2310 Mon-Thu to 0440 Tue—Fri

Tram Inn and Pontrilas

Pontrilas and Abergavenny

Abergavenny and Panteg

Little Mill and Abergavenny

Little Mill to Maindee North

Maindee North and Little Mill

. This section 5 conflicts with 3S31 when the Rail Head

Up BLOCKED Treatment Trains are operating.

_Or-

2325 Mon—Thu to 0525 Tue—Fri
Down BLOCKED

-or

2305 Mon—Thu to 0435 Tue—Fri
Up BLOCKED

_Or-

2340 Mon—Thu to 0535 Tue—Fri
Down BLOCKED

-or

2255 Mon—Thu to 0435 Tue—Fri
Up BLOCKED

_Or-

2350 Mon—Thu to 0545 Tue—Fri
Down BLOCKED

-or

2245 Mon—Thu to 0500 Tue—Fri
Up BLOCKED

_Or-

2245 Mon—Thu to 0505 Tue—Fri
Up BLOCKED

_Or-

0001 Tue-Fri to 0550 Tue-Fri
Down BLOCKED

_Or-

2235 Mon—Thu to 0450 Tue—Fri
Up BLOCKED
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45 e Up line to give up for 6C54 Th/F
GW731/ Shrewsbury Crewe Jn and Croes 2220 Mon-Thu to 0520 Tue-Fri e Amended train working with diverions via Wem and road

NW3005 Newydd All Lines BLOCKED replacement transport for intermediate stations. No access to Chirk
Kronospan. Route to Penyffordd cement works and Dee Marsh
steel works blocked.

e This section 5 conflicts with 3§71 when the Rail Head
Treatment Trains are operating.
41, 45, 49, 53 e Amended train working with replacement road transport between

GW733 Machynlleth and Dovey Jn (incl.) 2305 Mon-Wed to 0455 Tue-Thu Machynlleth and Aberystwyth.

All Lines BLOCKED e LM. trains which may be affected by this section 5: TRV604,
TRV605, UTU035, UTU036.
Dovey Jn (excl.) and Aberystwyth 2305 Mon-Wed to 0550 Tue-Thu
All Lines BLOCKED
43, 49 e Amended train working with road replacement transport for
GW735 Shrewsbury Crewe Jn and 0005 Tue-Fri to 0545 Tue-Fri intermediate stations. TfW Rail to divert via Wrexham. Freight

Crewe Gresty Lane (Willaston LC)

All Lines BLOCKED

operators to divert via Wrexham/Chester or Telford.

Not to be taken with Shrewsbury to Stafford via Telford and
Bushbury Jn.

Not to be taken with Shrewsbury to Crewe to Acton Grange Jn via
Wrexham and Chester.

Not to be taken with Shrewsbury to Maindee West Jn via Hereford
and Cwmbran.

I.M. trains which may be affected by this section 5: UTU030,
uTu112.
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38, 44, 50 e  Amended train working with replacement road transport. No access
GW770 Gaer Jcn and Ebbw Vale 2255 Mon-Thu to 0515 Tue-Fri to Machen quarry.
All Lines BLOCKED e  To be taken concurrently with GW900 Gaer Jn and Long Dyke
. .M. trains which may be affected by this section 5: TRV558,
GW773 Machen Quarry and Park Jn 2255 Mon-Thu to 0515 Tue-Fri UTU169.
All Lines BLOCKED e  This section 5 conflicts with 3559 when the Rail Head
Treatment Trains are operating.
GW780 Ebbw Jn and Park Jn 2255 Mon-Thu to 0515 Tue-Fri
Gaer Single BLOCKED
49 e  Two of the three Reception lines can be blocked.
GW790 Rumney River Bridge Jn and Cardiff | 0600 to 1600 Mon - Fri e One of the three Reception lines to be kept clear for stabling a
Docks All Lines including Reception Lines (see notes) BLOCKED GBRf train.

44 ° Amended train working with replacement road transport
GW830 Merthyr Tydfil to Taffs Well 2300 Mon-Thu to 0500 Tue-Fri
All Lines BLOCKED

GW834 Aberdare to Abercynon Jn 2300 Mon-Thu to 0500 Tue-Fri
All Lines BLOCKED

GW835 Treherbert to Pontypridd Jn 2300 Mon-Thu to 0500 Tue-Fri
All Lines BLOCKED
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41, 47, 53 e Amended train working with replacement road transport for
GW830 / Cardiff East Jn and Barry Island 2345 Mon-Thu to 0510 Tue-Fri intermediate stations and diversions via the South Wales Main Line.
GW864 / Down and Up Barry BLOCKED. No access to Barry Docks.
GW870 Platforms 4, 6, 7 and 8 blocked at Cardiff Central. No access to the
Cardiff East Jn and Cardiff West Jn 2345 Mon-Thu to 0510 Tue-Fri Barry or City Lines. Canton Carriage Washer Route blocked. All
Down Barry Loop, Up Barry Relief trains to/from Canton via Leckwith ground frame or Ninian Park.
. Not to be taken with Cardiff Central to Bridgend
Cardiff West Jn and Penarth Curve 2345 Mon-Thu to 0510 Tue-Fri (South Wales Main Line).
North Jn Down and Up Barry Relief e LM. trains which may be affected by this section 5: TRV601,
) TRV602, UTU166, UTU169, MPV Cardiff
Cogan Jn and Penarth 2345 Mon-Thu to 0510 Tue-Fri e  This section 5 conflicts with 3859 when the Rail Head
All Lines BLOCKED. Treatment Trains are operating.
Barry and Bridgend 2345 Mon-Thu to 0510 Tue-Fri
All Lines BLOCKED.
Bridgend 2345 Mon-Thu to 0510 Tue-Fri
Platform 1A BLOCKED.
38, 42, 46, 50, 01 e No access between Cardiff Central and Ninian Park.
GWws40 / Penarth Curve South Jn / Radyr 2310 Mon-Thu to 0515 Tue-Fri e To be taken concurrently with GW900 Cardiff Central to Bridgend.
GW850 / Branch Jcn and Leckwith Loop North | All Lines BLOCKED e Up Barry Relief Line between Penarth Curve South and Cardiff
Gws60 West is not part of this possession.
. .M. trains which may be affected by this section 5: TRV602,
UTU169, MPV Cardiff
e  This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating.
39, 45, 51 e  Amended train working with replacement road transport and
GwW870/ Aberthaw and Bridgend Barry Jn 2305 Mon-Thu to 0515 Tue-Fri diversions via the South Wales Main Line,
GW871 All Lines BLOCKED e Not to be taken with Cardiff Central to Bridgend (South-Wales
Mainline).
Barry Jn and Aberthaw 2315 Mon-Thu to 0515 Tue-Fri ¢ LM. trains which may be affected by this section 5: TRV602,
All Lines BLOCKED UTU166
48 e  Amended train working with replacement road transport.
GwW874 Bridgend Lynfi Jn and Maesteg 2240 Mon-Thu to 0610 Tue-Fri e LM. trains which may be affected by this section 5: TRV602,
UTU166
40, 52 e  No access to/from Margam yard at the east end. Trains to use the
GwW877 Margam Moors Jn and Heol Y 2330 Mon-Thu to 0530 Tue-Fri west and reversing or running round at Port Talbot on the Down

Deliaid

Relief.

.M. trains which may be affected by this section 5: UTU166
This section 5 conflicts with 3561 when the Rail Head
Treatment Trains are operating.
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39, 45, 51 Amended train working with diversions via Neath/Gowerton.
GW890 Dynevor Jn and Morlais Jn 0100 Tue-Fri to 0710 Tue-Fri Not to be taken at the same time as Court Sart — Llandeilo Jn via

All Lines BLOCKED

Neath.

.M. trains which may be affected by this section 5: UTU166
This section 5 conflicts with 3562 when the Rail Head
Treatment Trains are operating

38, 41, 44, 47, 50, 53

Additional [5] to be added to services for Reversible Line Working

GW900 Ableton Lane and 2355 Mon-Thu to 0540 Tue-Fri through Severn Tunnel.
Severn Tunnel Jn Down BLOCKED Not to be taken with Swindon, Gloucester, Lydney and Severn
-or- Tunnel Jn.
2330 Mon-Thu to 0530 Tue-Fri Must be Line Blockages. T3 possessions not permitted
Up BLOCKED Usually M + T Up line, W + Th Down line.
.M. trains which may be affected by this section 5: TRV558,
UTUO060A/B, UTU118, UTU194
This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.
MAIN LINES — SOUTH WALES MAIN LINE
40, 44, 48, 52 Amended train working with trains via the Relief Lines. No direct
GW900 Severn Tunnel Jn and 2215 Mon-Thu to 0605 Tue-Fri access to/from the Hereford line at Maindee East Jn.
Maindee West Jn Down and Up Mains BLOCKED I.M. trains which may be affected by this section 5: UTU060A/B,
MPV Newport
38, 42, 46, 50, 01 Amended train working with trains via the Relief Lines. Platforms 3
GW900 Maindee East Jn and Newport 2225 Mon-Thu to 0530 Tue-Fri and 4 blocked at Newport. No access to/from the Hereford line at

Station

Newport Station area

Newport to Ebbw Jn

Newport Station area

Down and Up Mains BLOCKED

2225 Mon-Thu to 0530 Tue-Fri
Up & Down Platform Line and Up Main BLOCKED

2225 Mon-Thu to 0530 Tue-Fri
Down and Up Mains BLOCKED

2240 Mon-Thu to 0520 Tue-Fri
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION

Maindee West Jn or the Ebbw Vale line at Gaer Jn.

Possessions to exclude Down Main (platform 2) through Newport
station

*Subject to reduced time due to section 7, P4034663.

.M. trains which may be affected by this section 5: TRV558,
UTUO060A/B, UTU112, UTU169, MPV Newport
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39, 41, 43, 45, 47, 49, 51, 53
2225 Fri to 0540 Sat

Amended train working with all trains via Platforms 1 or 2 or the
Relief Lines.

GW900 Maindee West and Newport Station Down and Up Mains BLOCKED Signalling maintenance.
Possessions to exclude Down Main (platform 2) through Newport
Newport Station area 2225 Fri to 0540 Sat station.
Up & Down Platform Line and Up Main BLOCKED
Newport to Ebbw Jn 2225 Fri to 0540 Sat
Down and Up Mains BLOCKED
Newport station area 2240 Fri to 0520 Sat
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION
GW900 40, 44, 48, 52 Amended train working with trains via the Relief Lines. No access to

Gaer Jn and Long Dyke Jn

Gaer Jn and Cardiff Central

Gaer Jn and Long Dyke Jn

Newport Tunnel East to Gaer Jn

2215 Mon-Thu to 2345 Mon-Thu
Down and Up Mains BLOCKED

2345 Mon-Thu to 0500 Tue-Fri
Down and Up Mains BLOCKED

0500 Tue-Fri to 0550 Tue-Fri
Down and Up Mains BLOCKED

2215 Mon-Thu to 2345 Mon-Thu
Down and Up Mains
BLOCKED TO ELECTRIC TRACTION

the Ebbw Vale line at Ebbw Jn.

Ebbw Vale trains to run via Newport (reverse) unless the Ebbw Vale
line is blocked.

No access to/from Platforms 0, 1 and 2 at Cardiff Central at the east
end between 2345 Mon-Thu and 0500 Tue-Fri.

1 week in 12 to be taken concurrently with GW770 Gaer Jn and
Ebbw Vale.

.M. trains which may be affected by this section 5: TRV558,
UTUO060A/B, UTU169, MPV Newport, MPV Cardiff

This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.
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RELIEF LINES — SOUTH WALES MAIN LINE
41, 47,53 Amended train working with trains via the Main Lines. All Llanwern
GW900 Severn Tunnel Jn and 2150 Mon-Thu to 0600 Tue-Fri trains via the west end. Access to be available at A.D Jn Up &

Llanwern West (RLs)

Down and Up Reliefs BLOCKED

Down Loop for locos to run round trains.

Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jcn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

Reversals on the Down Relief at Severn Tunnel Jn West must be
available until 0030.

.M. trains which may be affected by this section 5: UTU118
This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.

39, 45, 51 Amended train working with trains via the Main Lines. All Llanwern
GW900 Llanwern East and 2150 Mon-Thu to 0600 Tue-Fri trains to be top and tailed and via the east end. Access to be
Maindee West Jn (RLs) Down and Up Reliefs BLOCKED maintained at both ends of A.D. Jn to attach/detach second loco.
Access to be maintained at one end to/from Llanwern, East Usk
(Usually taken Llanwern East — Yard, AD Yard, Wentloog and Pengam.
Maindee East Jn M/T and T/W and Access must be available to / from Pengam from the east when the
East Usk Jn — Maindee West Jn east end of AD Jecn Yard is blocked.
W/Th and Th/F) Stabling facility to be maintained at Pengam Reception Sidings
throughout.
I.M. trains which may be affected by this section 5: UTU118,
MPV Newport
This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.
43, 49 Amended train working with trains via the Mains. All trains through
GW900 Maindee East and Ebbw Jn (RLs) 2150 Mon-Thu to 0550 Tue-Fri Newport to use Platforms 3 and 4. No access to A.D. Jn yard at the

Newport Station area

Gaer Jn and Ebbw Jn

Down and Up Reliefs BLOCKED

2150 Mon-Thu to 0550 Tue-Fri
Down Platform Loop BLOCKED
Down Main BLOCKED

2150 Mon-Thu to 0550 Tue-Fri
Up & Down Loop A.D Jn BLOCKED

east end.

Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jcn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

I.M. trains which may be affected by this section 5: UTU112,
UTU118, MPV Newport

This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.
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41, 47, 53 Amended train working with trains via the Mains. No access to A.D.
GW900 Alexandra Dock Jn and Wentloog 2150 Mon-Thu to 0440 Tue-Fri Jn yard at the west end.

West (RLs) OR

Wentloog East and Rumney River
Bridge Jn (RLs)

Down and Up Reliefs BLOCKED

Up and Down Loop, A.D. Jn BLOCKED (see Traffic Remarks to the
right)

Wentloog trains to be retimed if the east end is blocked.

Up and Down Loop at A.D. Jn only available for the full duration if
Severn Tunnel Jn — Llanwern West (Relief Lines) is not taken.
Otherwise, only available for an hour at the start and end and must
be declared in the CPPP.

Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jcn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

.M. trains which may be affected by this section 5: TRV558,
UTU112, UTU118, UTU169, MPV Newport

This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.

GW900

Rumney River Bridge Jn and
Cardiff Central (RLs)

Cardiff Central

39, 45, 51
2150 Mon-Thu to 0550 Tue-Fri
Down and Up Relief BLOCKED

2150 Mon-Thu to 0550 Tue—Fri
Line E (platform 3)

0001 Tue — Fri to 0500 Tue — Fri
Up Barry Relief (platform 4)

Amended train working with trains via the Mains. Platform 3
blocked. No access to Platform 4 at the east end to/from Line E
throughout. Platform 4 blocked between 0001 and 0500. No access
to the Down Barry other than from Line C.

Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jecn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

I.M. trains which may be affected by this section 5: TRV558,
UTU112, UTU118, UTU169, MPV Cardiff

This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating.
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WEST OF CARDIFF — SOUTH WALES MAIN LINE
43, 49 e Amended train working. Platform 3 blocked. All down trains from
GW900 Cardiff Central (inc.) and Leckwith 2240 Mon-Thu to 0520 Tue-Fri Cardiff East to Leckwith Loop North Jn via platform 4 and the

Loop North Jn

Lines C, D, E BLOCKED

Leckwith Loop. No direct access between platforms 0/1/2 and
Canton depot. Pullmans depot blocked.

All through down direction trains from the Newport direction to use
platform 4.

I.M. trains which may be affected by this section 5: UTU112,
UTU118, UTU194, MPV Cardiff

This section 5 conflicts with 3§59 and 3561 when the Rail Head
Treatment Trains are operating.

38, 42, 46, 50, 01

Amended train working. All trains via the Leckith Loop (when

GW900 Newtown Jcn (Lines B+C) / 2220 Mon-Thu to 0550 Tue-Fri available) or VOG. Through services to/from Cardiff East to use
Cardiff West (Line D + E) Lines A to E, Platforms 0, 1, 2 BLOCKED platforms 3 or 4. Line E to be available for west end shunts until
and Leckwith Loop North Jn Platform 3 LINE BLOCKAGE BETWEEN TRAINS 2315.

e Not with GW830 / GW870 Cardiff Central to Bridgend (BRY / VOG).
Leckwith Loop North Jn 2310 Mon-Thu to 0530 Tue-Fri e Not with Wootton Bassett Jn to Severn Tunnel Jn.
and Llanharan All Lines BLOCKED e  Route to be maintained to/from Canton TMD.
) . e  Through route to be maintained at Cardiff Central.
Llanharan and Bridgend Barry Jn 2315 Mon-Thu to 0525 Tue-Fri e Access to/from Platforms 3+4 at Cardiff Central to be maintained
All Lines BLOCKED throughout.
. Line Blockage of Platform 3 to start 0020 each night — Trains to use
alternative platforms whenever possible.
. Possession to be taken concurrently with GW840/GW850/GW860
Leckwith Loop South Jn to Penarth Curve South/Radyr Branch Jn.
. .M. trains which may be affected by this section 5: TRV602,
UTUO060A/B, UTU112, UTU118, UTU166, UTU194, MPV Cardiff
. This section 5 conflicts with 3§61 when the Rail Head
Treatment Trains are operting.
43, 49 e  Additional [8] minutes required for Reversible Working
GW900 Bridgend Llynfi Jn and 2215 Mon-Thu to 0510 Tue-Fri . Not to be taken with Cardiff to Bridgend Barry Jn.
Margam Moors Jn Down or Up BLOCKED e Not to be taken with Margam Moors Jn to Landore Jn
. .M. trains which may be affectecd by this section 5: TRV602,

UTU118, UTU166, UTU194
This section 5 conflicts with 3561 when the Rail Head
Treatment Trains are operting, but can still be taken.
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GW900 38, 44, 50 Trains to use OVE and Relief lines as required.

Margam Moors Jn and Margam East
Jn

Margam East Jn and Margam
Middle Jn

Margam East Jn and Port Talbot
East

2325 Mon-Thu to 0515 Tue-Fri
Down and Up Mains BLOCKED

2325 Mon-Thu to 0515 Tue-Fri
Down Main BLOCKED

2325 Mon-Thu to 0515 Tue-Fri
Up Main BLOCKED

.M. trains which may be affected by this section 5: UTU118,
UTU166, UTU194

This section 5 conflicts with 3561 when the Rail Head
Treatment Trains are operating, but can still be taken.

GW900 40, 52 Amended train working with replacement road transport and
Court Sart Jn and Swansea Loop 2345 Mon-Thu to 0445 Tue-Fri diversions via the Swansea District Line.
East Jn/Swansea Loop West Jn All Lines BLOCKED Not to be taken with Cardiff to Bridgend Barry Jn.
Not to be taken with Swansea District Line.
.M. trains which may be affected by this section 5: UTU118,
UTU119, UTU166, UTU171
This section 5 conflicts with 3§62 when the Rail Head
Treatment Trains are operating.
42,48, 01 Amended train working with replacement road transport and
GW900 Landore East Jn and Llandeilo Jn 2245 Mon-Thu to 0600 Tue-Fri diversions via the Swansea District Line and Genwen Loop.
(inc.) All Lines BLOCKED Not to be taken with Swansea District Line.
.M. trains which may be affected by this section 5: PLP135,
UTU119, UTU166, UTU172, UTU195
This section 5 conflicts with 3§62 when the Rail Head
Treatment Trains are operating.
49 I.M. trains which may be affected by this section 5: PLP135,
GW900 Llanelli and Pembrey 0040 Tue—Fri to 0600 Tue-Fri UTU172, UTU195

Pembrey and Carmarthen Jn

All lines BLOCKED

0110 Tue-Fri to 0540 Tue-Fri
All lines BLOCKED

This section 5 conflicts with 3562 when the Rail Head
Treatment Trains are operating.
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43 e  Only one section of of one line to be taken with SLW over the other

GW900 Llandeilo Jn and Llanelli West By negotiation line.
Down BLOCKED e Additional time allowances to be declared by the DPPP

) ) -or- o . Not to be taken with Court Sart Jn to Landore Jn.
Llanelli East and Llandeilo Jn By negotiation e Only one Section of SLW to be taken between Llandeilo Jn an

Up BLOCKED Clarbeston Road Jn.
-or- ¢ LM. trains which may be affected by this section 5: PLP135,

Llanelli West and Kidwelly

Kidwelly and Llanelli East

Kidwelly and Ferryside

Ferryside and Carmarthen Bridge Jn

Carmarthen Jn and Ferryside

Carmarthen Bridge Jn and Whitland

Whitland and Clarbeston Road

2300 Mon—Thu to 0600 Tue—Fri
Down BLOCKED

_Or-

2325 Mon-Thu to 0500 Tue—Fri
Up BLOCKED

_Or-

2310 Mon—Thu to 0600 Tue—Fri
Down BLOCKED

2315 Mon—Thu to 0500 Tue—Fri
Up BLOCKED

_Or_

2315 Mon—Thu to 0600 Tue—Fri
Down BLOCKED

_or-

2305 Mon—Thu to 0450 Tue—Fri
Up BLOCKED

_or-

2200 Mon—-Thu to 0450 Tue—Fri
Down BLOCKED

_or-

0005 Tue—Fri to 0610 Tue—Fri
Up BLOCKED

_or-

2215 Mon—-Thu to 0500 Tue—Fri
Down BLOCKED

_or-

2350 Mon—Thu to 0555 Tue—Fri
Up BLOCKED

UTU119, UTU172, UTU195
This section 5 conflicts with 3562 when the Rail Head
Treatment Trains are operating.
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47 . GWR trains to start/terminate at Neath with road replacement
GW9001 Swansea Loop East Jn and 2100 Mon-Thu to 0015 Tue-Fri transport. Empty stock via the Carriage Washer Line. TfW to divert

Swansea High Street

Carriage Washer Line BLOCKED
-and- .
0015 Tue-Fri to 0450 Tue-Fri
All Lines BLOCKED .

via the Swansea Avoiding Line.

At Swansea Platforms to be open unless declared and agreed in
DPPP

Two Platform lines to be fully available with a third available for
stabling.

Access to be available between Swansea platforms 3 & 4 and
Maliphant depot.

Not to be taken with Patchway Jn to Severn Tunnel Jn

Not to be taken with Cardiff to Bridgend Barry Jn.

Not to be taken with Bridgend to Landore Jn.

.M. trains which may be affected by this section 5: PLP135,
UTU118, UTU119, UTU195

This section 5 conflicts with 3562 when the Rail Head
Treatment Trains are operating.

GW960

Clarbeston Road Jn and Milford
Haven

Clarbeston Road Jn and Milford
Haven

Haverfordwest and Milford Haven

N/A .
2350 Mon-Thu to 0510 Tue-Fri

40, 52
0935 Mon-Tue to 1430 Mon-Tue

40, 52
0925 Wed-Thu to 1435 Wed-Thu

I.M. trains which may be affected by this section 5: PLP135,
TRV557 and UTU195
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