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All section 5 possessions must, other than by exception, hand back in 
order to allow infrastructure monitoring trains to operate. The 
following pages show on which days infrastructure monitoring trains 
are scheduled to operate in Wales Route. 
  



Network Rail Engineering Access Statement December 2025 to April 2026 Version : Transition Version 2.1 

Western & Wales Route  Advanced Register of Possessions Confirmed Rules Week 38 
25/26 to Week 01 26/27 

Date :      14 February 2025 

Wales Route Section 5 - Midweek Night Possession Plan Summary Page:      2 of 18 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 16th May 2025 
OFFICIAL 

 
Train 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 01 

PLP117 1Z20    S   F    F    F   

PLP134 1Q15 T    T    T    T    T 

PLP135 1Q16 (T-W) W    W    W    W    W 

PLP146 1Q30   M   Th    Th    Th    

PLP147 1Q20   W   F    F    F    

PLP223 1Q41 M    M    M    M    M 

PLP236 1Z23 (1Q23) Th     Th    Th    Th    

PLP237 1Q55 F     F    F    F    

TRV501 STP      M            

TRV502 STP      T            

TRV528 STP           T       

TRV554 STP                  

TRV555 STP                  

TRV556 STP                  

TRV557 STP                  

TRV558 STP                  

TRV601 1Q58            T      

TRV602 1Q59            W      

TRV604 1Q97    T            T  

TRV605 1Q98    W            W  

UTU029 3Q82     T             

UTU030 3Q83     W             

UTU035 3Q16            W      

UTU036 3Q17            Th      

UTU056 3Q87          T        

UTU060A 3Q60              W    

UTU060B 3Q60      W            

UTU077 3Q94   M               

UTU078 3Q15            T      

UTU079 STP   Su               

UTU112 3Q84     Th             

UTU115 3Z22       T        T   

UTU116 3Q14            M      

UTU117 3Q18            F      

UTU118 3Z33       Th        Th   

UTU119 3Q19         F         

UTU145 3Q64     Th             

UTU166 3Q23               W   

UTU169 3Q49                  

UTU171 3Q78         T         

UTU172 3Q35         Th         

UTU194 3Q58         M         

UTU195 3Q34         W         

MPV Newport              W    

MPV Cardiff              Th    
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Route Section 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 01 

NW3001 Saltney-Rhyl      X      X      

NW3001 Rhyl-Llandudno Jn         X         

NW3001 Llandudno  Jn-Holyhead   X            X   

NW3007 Bidston line  X      X      X     

GW700 Gloucester-STJ      X      X      

GW720 Uskmouth line  X      X      X    

GW730 N&W SLW (North)     X      X      X 

GW730 N&W SLW (South)    X      X      X  

GW731 Shrewsbury-Wrexham        X          

GW733 Machynlleth-Aberystwyth    X    X    X    X  

GW735 Shrewsbury-Crewe      X      X      

GW770 Ebbw Vale Line X      X      X     

GW790 Pengam lines            X      

GW830 Taffs Well North        X           

GW830 Cardiff-Barry    X      X      X  

GW870 Barry-Bridgend X       X      X    

GW874 Bridgend - Maesteg           X       

GW877 OVE Margam East    X            X   

GW890 Swansea District line  X            X    
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Route Section 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 01 

GW900 Severn Tunnel X   X   X   X   X   X  

GW900 STJ–Maindee West Main   X    X    X    X   

GW900 Newport station Mains X    X    X    X    X 

GW900 Newport station Fri night  X  X  X  X  X  X  X  X  

GW900 Gaer-Cardiff Mains   X    X    X    X   

GW900 STJ-Llanwern Reliefs    X      X      X  

GW900 Llanwern-Maindee Rlfs  X      X      X    

GW9000 Newport station Reliefs      X      X      

XGW900 A.D. Jn–RRB Jn Reliefs    X      X      X  

GW900 RRB Jn–Cardiff Reliefs   X      X      X    

GW900 Cardiff–Leckwith Jn       X      X      

GW900 Newtown–Bridgend X    X    X    X    X 

GW900 Bridgend–Margam      X      X      

GW900 Margam–Port Talbot  X            X     

GW900 Briton Ferry-Landore   X            X   

GW900 Landore–Llandeilo Jn     X      X      X 

GW900 Llanelli – Carmarthen            X      

GW900 West Wales SLW      X            

GW9001 Swansea station          X        

GW960 Milford Haven    X            X   
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Route At or Between Week Numbers Traffic Remarks 

 
GENERAL NOTES AFFECTING ALL SECTIONS: 

 Those opportunities falling immediately after a Bank Holiday may be subject to alteration following confirmation of the amended train plan. 

 Additional allowances required for SLW to be agreed in the CPPP. 

 Items which are concurrent with Section 7 items or conflict with diversionary arrangements for an agreed Section 7 item will be cancelled at DPPP stage unless alternative arrangements have 
been clearly agreed in Section 7. 

 
NW3001 

 
Saltney Jn and Flint Jn  
or  
Flint Jn and Rhyl 

43, 49 
2320 Mon-Thu to 0450 Tue-Fri 
Saltney Jn to Fflint Jn or Fflint Jn to Rhyl Down BLOCKED 
or 
2255 Mon-Thu to 0455 Tue-Fri 
Rhyl to Fflint Jn or Fflint Jn to Saltney Jn Up BLOCKED  

 SLW between Saltney Jn and Flint Jn  

 Trains via reversibly signalled lines between Flint Jn and Rhyl 

 Only one of these sections permitted to be blocked at a time.  

 Additional time allowances to be declared by the DPPP.  

 I.M. trains which may be affected by this section 5: UTU029, 
UTU030. 
 

 
NW3001 

 
Rhyl and Llandudno Jn 
 

46 
2220 Mon-Thu to 0445 Tue-Fri 
All Lines BLOCKED 
 

 Replacement road transport between Rhyl and Llandudno Jn.  

 I.M. trains which may be affected by this section 5: UTU029, 
UTU030. 

 
NW3001 

 
Llandudno Jn and Menai Bridge 
South 
 
 
 
Menai Bridge South and Menai 
Bridge North 
 
Menai Bridge North and Holyhead 

40, 52 
2235 Mon-Thu to 0725 Tue-Fri 
Down BLOCKED  
2125 Mon-Thu to 0445 Tue-Fri 
Up BLOCKED 
 
2240 Mon-Thu to 0445 Tue-Fri 
Single BLOCKED 
 
2300 Mon-Thu to 0745 Tue-Fri 
Down BLOCKED 
2055 Mon-Thu to 0420 Tue-Fri 
Up BLOCKED 
 

 Replacement road transport between Llandudno Jn and Holyhead. 

 Subject to a later start due to retimed 1D41 in connection with 
possession P3758009.   

 I.M. trains which may be affected by this section 5: UTU029, 
UTU030. 
 

 
NW3007 

 
Wrexham Central and Penyffordd 
 
 
Penyffordd and Dee Marsh Jn 
 
 
Dee Marsh Jn and Bidston Dee Jn   

38, 44, 50 
2220 Mon-Thu to 0620 Tue-Fri 
All BLOCKED 
 
2235 Mon-Thu to 0610 Tue-Fri 
All BLOCKED  
 
2255 Mon-Thu to 0550 Tue-Fri 
All BLOCKED 

 Replacement road transport between Wrexham and Bidston.  

 I.M. trains which may be affected by this section 5: UTU078 

 This section 5 conflicts with 3S71 when the Rail Head 
Treatment Trains are operating. 
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Route At or Between Week Numbers Traffic Remarks 

 
GW700 

 
Gloucester West and Lydney 
 
 
Lydney and Severn Tunnel Jn 

43, 49 
2335 Mon-Thu to 0545 Tue-Fri 
All Lines BLOCKED 
 
2355 Mon-Thu 0605 Tue-Fri 
All Lines BLOCKED 
 
 

 Trains to divert via Charfield and the Severn Tunnel with 
replacement road transport for intermediate stations.  

 Not to be taken with Gloucester Barnwood Jcn to Severn Tunnel 
(via Westerleigh). 

 * Week 13 will not be available if the Severn Tunnel blockade 
remains in place in week 13.  

  

 
GW720 

 
East Usk Jn and Uskmouth 

39, 45, 51 
2150 Mon+Tue to 0605 Tue+Wed 
Single BLOCKED 
 

 Freight traffic to be retimed.  

 
GW730 

 
Severn Bridge Jn and Craven Arms 
 
 
 
 
Craven Arms and Woofferton 
 
 
 
 
Woofferton and Moreton on Lugg 
 
 
 
 
Moreton on Lugg and Shelwick Jn 
 
 
 
 
Shelwick Jn (inclusive) and Hereford 
(exclusive)  

42, 48, 01 
0005 T+Th/2335 T+Th to 0445 Tue-Fri 
Down BLOCKED 
0055 W+F/0010 Th to 0535 Tue-Fri  
Up BLOCKED 
 
0020 T+Th/2350 T+Th to 0550 Tue–Fri  
Down BLOCKED 
0025 W+F/2345 W to 0515 Tue–Fri 
Up BLOCKED 
 
0040 T+Th/0010 W+F to 0600 Tue–Fri 
Down BLOCKED 
0005 W+F/2330 W to 0455 Tue-Fri 
Up BLOCKED 
 
0040 T+Th/0010 W+F to 0520 Tue–Fri 
Down BLOCKED 
0005 W+F/2330 W to 0455 Tue-Fri 
Up BLOCKED 
 
0045 T+Th/0010 W+F to 0445 Tue-Fri 
Down BLOCKED 
2345 T+Th/2315 W to 0445 Tue – Fri 
Up BLOCKED 
 

 Can be replaced by one section of one line with SLW in place if 
required. Additional time allowance to be declared by the DPPP.  

 Possession of the Up line north of Moreton on Lugg to be given up 
for 6M39 if required.  

 Possession at Moreton on Lugg inclusive and the Down line south 
of Moreton on Lugg to be given up for 6A85/6M92 if required.  

 Monday night not available on the Up line to allow 6M39 and 6M77 
to operate.  

 Not to be taken with Barnt Green-Abbotswood Jn- Westerleigh Jn - 
Stoke Gifford Jn. 

 I.M trains which may be affected by this section 5: UTU030, 
UTU056, UTU112, UTU119. 

 This section 5 conflicts with 3S31 and 3S71 when the Rail Head 
Treatement Trains are operating.  
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GW730 

 
Shelwick Jn and Hereford South 
 
 
Hereford South and Tram Inn 
 
 
 
 
 
Tram Inn and Pontrilas 
 
 
 
 
 
Pontrilas and Abergavenny 
 
 
 
 
 
Abergavenny and Panteg 
 
 
 
 
 
Little Mill and Abergavenny 
 
 
Little Mill to Maindee North  
 
 
Maindee North and Little Mill  
 

41, 47, 53 
By negotiation  
Down or Up BLOCKED 
-or- 
2325 Mon–Thu to 0520 Tue–Fri 
Down BLOCKED 
-or 
2310 Mon–Thu to 0440 Tue–Fri 
Up BLOCKED 
-or- 
2325 Mon–Thu to 0525 Tue–Fri 
Down BLOCKED 
-or 
2305 Mon–Thu to 0435 Tue–Fri 
Up BLOCKED 
-or- 
2340 Mon–Thu to 0535 Tue–Fri 
Down BLOCKED 
-or 
2255 Mon–Thu to 0435 Tue–Fri 
Up BLOCKED 
-or- 
2350 Mon–Thu to 0545 Tue–Fri 
Down BLOCKED 
-or 
2245 Mon–Thu to 0500 Tue–Fri 
Up BLOCKED 
-or- 
2245 Mon–Thu to 0505 Tue–Fri 
Up BLOCKED 
-or- 
0001 Tue-Fri to 0550 Tue-Fri 
Down BLOCKED 
-or- 
2235 Mon–Thu to 0450 Tue–Fri 
Up BLOCKED 
 

 Only one section of of one line to be taken with SLW over the other 
line.  

 Additional time allowances to be declared by the DPPP  

 Not to be taken with Barnt Green Abbotswood Jn- Westerleigh Jn-
Stoke Gifford Jn. 

 I.M. trains which may be affected by this section 5: UTU030, 
UTU056, UTU112. 

 This section 5 conflicts with 3S31 when the Rail Head 
Treatment Trains are operating.  
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GW731 / 
NW3005 

 
Shrewsbury Crewe Jn and Croes 
Newydd  
 
 

45 
2220 Mon-Thu to 0520 Tue-Fri 
All Lines BLOCKED 
 
 

 Up line to give up for 6C54 Th/F 

 Amended train working with diverions via Wem and road 
replacement transport for intermediate stations. No access to Chirk 
Kronospan. Route to Penyffordd cement works and Dee Marsh 
steel works blocked.  

 This section 5 conflicts with 3S71 when the Rail Head 
Treatment Trains are operating.  
 

 
GW733 

 
Machynlleth inclusive 
 
 
Machynlleth and Dovey Jn (incl.) 
 
 
Dovey Jn (excl.) and Aberystwyth 

41, 45, 49, 53 
2330 Mon-Wed to 0515 Tue-Thu 
All Lines BLOCKED 
 
2305 Mon-Wed to 0455 0535 Tue-Thu  
All Lines BLOCKED 
 
2305 2300 Mon-Wed to 0550 0535 Tue-Thu  
All Lines BLOCKED 
 

 Amended train working with replacement road transport between 
Machynlleth and Aberystwyth.  

 I.M. trains which may be affected by this section 5: TRV604, 
TRV605, UTU035, UTU036. 

 
GW735 

 
Shrewsbury Crewe Jn and  
Crewe Gresty Lane (Willaston LC)  
 
 

43, 49 
0005 Tue-Fri 2320 Mon-Thu to 0545 0530 Tue-Fri 
All Lines BLOCKED 
 

 Amended train working with road replacement transport for 
intermediate stations. TfW Rail to divert via Wrexham. Freight 
operators to divert via Wrexham/Chester or Telford.  

 Not to be taken with Shrewsbury to Stafford via Telford and 
Bushbury Jn. 

 Not to be taken with Shrewsbury to Crewe to Acton Grange Jn via 
Wrexham and Chester. 

 Not to be taken with Shrewsbury to Maindee West Jn via Hereford 
and Cwmbran. 

 I.M. trains which may be affected by this section 5: UTU030, 
UTU112. 
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GW770 

 
 

GW773 
 
 

GW780 
 

 
Gaer Jcn and Ebbw Vale 
 
 
Machen Quarry and Park Jn 
 
 
Ebbw Jn and Park Jn 

38, 44, 50 
2255 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 
 
2255 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 
 
2255 Mon-Thu to 0515 Tue-Fri 
Gaer Single BLOCKED 
 

 Amended train working with replacement road transport. No access 
to Machen quarry.  

 To be taken concurrently with GW900 Gaer Jn and Long Dyke 

 I.M. trains which may be affected by this section 5: TRV558, 
UTU169. 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating.  
.  

 
GW790 

 
Rumney River Bridge Jn and Cardiff 
Docks  

49 
0600 to 1600 Mon - Fri 
All Lines including Reception Lines (see notes) BLOCKED 

 Two of the three Reception lines can be blocked. 

 One of the three Reception lines to be kept clear for stabling a 
GBRf train. 
 

 
GW830 

 
 

GW834 
 
 

GW835 

 
Merthyr Tydfil to Taffs Well  
 
 
Aberdare to Abercynon Jn 
 
 
Treherbert to Pontypridd Jn 

44 
2300 Mon-Thu to 0500 Tue-Fri 
All Lines BLOCKED 
 
2300 Mon-Thu to 0500 Tue-Fri 
All Lines BLOCKED 
 
2300 Mon-Thu to 0500 Tue-Fri 
All Lines BLOCKED 

 Amended train working with replacement road transport  
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GW830 / 
GW864 / 
GW870 

 
Cardiff East Jn and Barry Island 
 
 
Cardiff East Jn and Cardiff West Jn  
 
 
Cardiff West Jn and Penarth Curve 
North Jn  
 
Cogan Jn and Penarth 
 
 
Barry and Bridgend 
 
 
Bridgend 

41, 47, 53 
2345 Mon-Thu to 0510 Tue-Fri 
Down and Up Barry BLOCKED. 
 
2345 Mon-Thu to 0510 Tue-Fri 
Down Barry Loop, Up Barry Relief 
 
2345 Mon-Thu to 0510 Tue-Fri 
Down and Up Barry Relief 
 
2345 Mon-Thu to 0510 Tue-Fri 
All Lines BLOCKED. 
 
2345 Mon-Thu to 0510 Tue-Fri 
All Lines BLOCKED. 
 
2345 Mon-Thu to 0510 Tue-Fri 
Platform 1A BLOCKED. 

 Amended train working with replacement road transport for 
intermediate stations and diversions via the South Wales Main Line. 
No access to Barry Docks.  
Platforms 4, 6, 7 and 8 blocked at Cardiff Central. No access to the 
Barry or City Lines. Canton Carriage Washer Route blocked. All 
trains to/from Canton via Leckwith ground frame or Ninian Park.  

 Not to be taken with Cardiff Central to Bridgend 
(South Wales Main Line). 

 I.M. trains which may be affected by this section 5: TRV601, 
TRV602, UTU166, UTU169, MPV Cardiff 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating.  
 

 
GW840 / 
GW850 / 
GW860 

 
Penarth Curve South Jn / Radyr 
Branch Jcn and Leckwith Loop North 

38, 42, 46, 50, 01 
2310 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 

 No access between Cardiff Central and Ninian Park.  

 To be taken concurrently with GW900 Cardiff Central to Bridgend. 

 Up Barry Relief Line between Penarth Curve South and Cardiff 
West is not part of this possession. 

 I.M. trains which may be affected by this section 5: TRV602, 
UTU169, MPV Cardiff 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating.  
 

 
GW870 / 
GW871 

 
Aberthaw and Bridgend Barry Jn 
 
 
Barry Jn and Aberthaw  
 

39, 45, 51 
2305 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 
 
2315 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 
 
 

 Amended train working with replacement road transport and 
diversions via the South Wales Main Line,  

 Not to be taken with Cardiff Central to Bridgend (South-Wales 
Mainline). 

 I.M. trains which may be affected by this section 5: TRV602, 
UTU166 
.  

 
GW874 

 
Bridgend Lynfi Jn and Maesteg 

48 
2240 Mon-Thu to 0610 Tue-Fri  

 Amended train working with replacement road transport. 

 I.M. trains which may be affected by this section 5: TRV602, 
UTU166 

 
GW877 

 
Margam Moors Jn and Heol Y 
Deliaid 

40, 52 
2330 Mon-Thu to 0530 Tue-Fri 

 No access to/from Margam yard at the east end. Trains to use the 
west and reversing or running round at Port Talbot on the Down 
Relief.   

 I.M. trains which may be affected by this section 5: UTU166 

 This section 5 conflicts with 3S61 when the Rail Head 
Treatment Trains are operating.  
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GW890  

 
Dynevor Jn and Morlais Jn 
 

39, 51 
0100 Tue-Fri to 0710 Tue-Fri 
All Lines BLOCKED 
 
 

 Amended train working with diversions via Neath/Gowerton.   

 Not to be taken at the same time as Court Sart – Llandeilo Jn via 
Neath. 

 I.M. trains which may be affected by this section 5: UTU166 

 This section 5 conflicts with 3S62 when the Rail Head 
Treatment Trains are operating 
 

 
GW900 

 
Ableton Lane and  
Severn Tunnel Jn 

38, 41, 44, 47, 50, 53 
2355 Mon-Thu to 0540 Tue-Fri 
Down BLOCKED 
-or- 
2330 Mon-Thu to 0530 Tue-Fri 
Up BLOCKED 
 
 

 Additional [5] to be added to services for Reversible Line Working 
through Severn Tunnel. 

 Not to be taken with Swindon, Gloucester, Lydney and Severn 
Tunnel Jn. 

 Must be Line Blockages. T3 possessions not permitted 

 Usually M + T Up line, W + Th Down line.  

 I.M. trains which may be affected by this section 5: TRV558, 
UTU060A/B, UTU118, UTU194 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating, but can still be taken.  

MAIN LINES – SOUTH WALES MAIN LINE 

 
GW900 

 
Severn Tunnel Jn and 
Maindee West Jn 

40, 44, 48, 52 
2215 Mon-Thu to 0605 Tue-Fri 
Down and Up Mains BLOCKED 
 

 Amended train working with trains via the Relief Lines. No direct 
access to/from the Hereford line at Maindee East Jn.  

 I.M. trains which may be affected by this section 5: UTU060A/B, 
MPV Newport 

 
GW900 

 
Maindee East Jn and Newport 
Station  
 
Newport Station area 
 
 
Newport to Ebbw Jn  
 
 
Newport Station area 

38, 42, 46, 50, 01 
2225 Mon-Thu to 0530 Tue-Fri 
Down and Up Mains BLOCKED 
 
2225 Mon-Thu to 0530 Tue-Fri 
Up & Down Platform Line and Up Main BLOCKED 
 
2225 Mon-Thu to 0530 Tue-Fri 
Down and Up Mains BLOCKED 
 
2240 Mon-Thu to 0520 Tue-Fri 
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION  
 
 

 Amended train working with trains via the Relief Lines. Platforms 3 
and 4 blocked at Newport. No access to/from the Hereford line at 
Maindee West Jn or the Ebbw Vale line at Gaer Jn.  

 Possessions to exclude Down Main (platform 2) through Newport 
station 

 *Subject to reduced time due to section 7, P4034663.  

 I.M. trains which may be affected by this section 5: TRV558, 
UTU060A/B, UTU112, UTU169, MPV Newport 
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GW900 

 
 
Maindee West and Newport Station 
 
Newport Station area  
 
 
Newport to Ebbw Jn  
 
 
Newport station area 
 

39, 41, 43, 45, 47, 49, 51, 53 
2225 Fri to 0540 Sat 
Down and Up Mains BLOCKED 
 
2225 Fri to 0540 Sat 
Up & Down Platform Line and Up Main BLOCKED 
 
2225 Fri to 0540 Sat 
Down and Up Mains BLOCKED 
 
2240 Fri to 0520 Sat 
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION 
 

 Amended train working with all trains via Platforms 1 or 2 or the 
Relief Lines.  

 Signalling maintenance. 

 Possessions to exclude Down Main (platform 2) through Newport 
station. 

 

GW900 
 
Gaer Jn and Long Dyke Jn 
 
 
Gaer Jn and Cardiff Central 
 
 
Gaer Jn and Long Dyke Jn  
 
 
Newport Tunnel East to Gaer Jn  

40, 44, 48, 52 
2215 Mon-Thu to 2345 Mon-Thu 
Down and Up Mains BLOCKED 
 
2345 Mon-Thu to 0500 Tue-Fri 
Down and Up Mains BLOCKED 
 
0500 Tue-Fri to 0550 Tue-Fri 
Down and Up Mains BLOCKED 
 
2215 Mon-Thu to 2345 Mon-Thu 
Down and Up Mains  
BLOCKED TO ELECTRIC TRACTION 
 

 Amended train working with trains via the Relief Lines. No access to 
the Ebbw Vale line at Ebbw Jn.  

 Ebbw Vale trains to run via Newport (reverse) unless the Ebbw Vale 
line is blocked.   

 No access to/from Platforms 0, 1 and 2 at Cardiff Central at the east 
end between 2345 Mon-Thu and 0500 Tue-Fri.  

 1 week in 12 to be taken concurrently with GW770 Gaer Jn and 
Ebbw Vale. 

 I.M. trains which may be affected by this section 5: TRV558, 
UTU060A/B, UTU169, MPV Newport, MPV Cardiff 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating, but can still be taken.  
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RELIEF LINES – SOUTH WALES MAIN LINE 

 
GW900 

 
Severn Tunnel Jn and  
Llanwern West (RLs) 
 
 

41, 47, 53 
2150 Mon-Thu to 0600 Tue-Fri 
Down and Up Reliefs BLOCKED 
 

 Amended train working with trains via the Main Lines. All Llanwern 
trains via the west end. Access to be available at A.D Jn Up & 
Down Loop for locos to run round trains.  

 Access to be maintained at one end to/from Llanwern, East Usk 
Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the east when the 
east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception Sidings 
throughout. 

 Reversals on the Down Relief at Severn Tunnel Jn West must be 
available until 0030. 

 I.M. trains which may be affected by this section 5: UTU118 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating, but can still be taken.   
 

 
GW900 

 
Llanwern East and  
Maindee West Jn (RLs) 
 
(Usually taken Llanwern East – 
Maindee East Jn M/T and T/W and 
East Usk Jn – Maindee West Jn 
W/Th and Th/F) 

39, 45, 51 
2150 Mon-Thu to 0600 Tue-Fri 
Down and Up Reliefs BLOCKED 
 
 

 Amended train working with trains via the Main Lines. All Llanwern 
trains to be top and tailed and via the east end. Access to be 
maintained at both ends of A.D. Jn to attach/detach second loco.  

 Access to be maintained at one end to/from Llanwern, East Usk 
Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the east when the 
east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception Sidings 
throughout. 

 I.M. trains which may be affected by this section 5: UTU118, 
MPV Newport 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating, but can still be taken.  
 

 
GW900 

 
Maindee East and Ebbw Jn (RLs) 
 
 
Newport Station area 
 
 
 
Gaer Jn and Ebbw Jn  

43, 49 
2150 Mon-Thu to 0550 Tue-Fri 
Down and Up Reliefs BLOCKED 
 
2150 Mon-Thu to 0550 Tue-Fri 
Down Platform Loop BLOCKED  
Down Main BLOCKED 
 
2150 Mon-Thu to 0550 Tue-Fri 
Up & Down Loop A.D Jn BLOCKED 
 
 

 Amended train working with trains via the Mains. All trains through 
Newport to use Platforms 3 and 4. No access to A.D. Jn yard at the 
east end.  

 Access to be maintained at one end to/from Llanwern, East Usk 
Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the east when the 
east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception Sidings 
throughout. 

 I.M. trains which may be affected by this section 5: UTU112, 
UTU118, MPV Newport 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating, but can still be taken.  
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GW900 

 
Alexandra Dock Jn and Wentloog 
West (RLs) OR  
 
Wentloog East and Rumney River 
Bridge Jn (RLs)  
 
 
 

41, 47, 53 
2150 Mon-Thu to 0440 Tue-Fri      
Down and Up Reliefs BLOCKED 
 
Up and Down Loop, A.D. Jn BLOCKED (see Traffic Remarks to the 
right) 
 
 

 Amended train working with trains via the Mains. No access to A.D. 
Jn yard at the west end.  

 Wentloog trains to be retimed if the east end is blocked.  

 Up and Down Loop at A.D. Jn only available for the full duration if 
Severn Tunnel Jn – Llanwern West (Relief Lines) is not taken. 
Otherwise, only available for an hour at the start and end and must 
be declared in the CPPP.  

 Access to be maintained at one end to/from Llanwern, East Usk 
Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the east when the 
east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception Sidings 
throughout. 

 I.M. trains which may be affected by this section 5: TRV558, 
UTU112, UTU118, UTU169, MPV Newport 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating, but can still be taken.   
 

 
GW900 

 
Rumney River Bridge Jn and 
Cardiff Central (RLs) 
 
Cardiff Central 

39, 45, 51 
2150 Mon-Thu to 0550 Tue-Fri 
Down and Up Relief BLOCKED 
 
2150 Mon–Thu to 0550 Tue–Fri 
Line E (platform 3) 
0001 Tue – Fri to 0500 Tue – Fri  
Up Barry Relief (platform 4)  
 
 

 Amended train working with trains via the Mains. Platform 3 
blocked. No access to Platform 4 at the east end to/from Line E 
throughout. Platform 4 blocked between 0001 and 0500. No access 
to the Down Barry other than from Line C.  

 Access to be maintained at one end to/from Llanwern, East Usk 
Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the east when the 
east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception Sidings 
throughout. 

 I.M. trains which may be affected by this section 5: TRV558, 
UTU112, UTU118, UTU169, MPV Cardiff 

 This section 5 conflicts with 3S59 when the Rail Head 
Treatment Trains are operating.  
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WEST OF CARDIFF – SOUTH WALES MAIN LINE 

 
GW900 

 
Cardiff Central (inc.) and Leckwith 
Loop North Jn 

43, 49 
2240 Mon-Thu to 0520 Tue-Fri 
Lines C, D, E BLOCKED 
 
 

 Amended train working. Platform 3 blocked. All down trains from 
Cardiff East to Leckwith Loop North Jn via platform 4 and the 
Leckwith Loop. No direct access between platforms 0/1/2 and 
Canton depot. Pullmans depot blocked.  

 All through down direction trains from the Newport direction to use 
platform 4.  

 I.M. trains which may be affected by this section 5: UTU112, 
UTU118, UTU194, MPV Cardiff 

 This section 5 conflicts with 3S59 and 3S61 when the Rail Head 
Treatment Trains are operating.  
 

 
GW900 

 
Newtown Jcn (Lines B+C) /  
Cardiff West (Line D + E) 
and Leckwith Loop North Jn 
 
Leckwith Loop North Jn 
and Llanharan 
 
Llanharan and Bridgend Barry Jn 
 
 
 

38, 42, 46, 50, 01 
2220 Mon-Thu to 0550 Tue-Fri 
Lines A to E, Platforms 0, 1, 2 BLOCKED 
Platform 3 LINE BLOCKAGE BETWEEN TRAINS 
 
2310 Mon-Thu to 0530 Tue-Fri  
All Lines BLOCKED 
 
2315 Mon-Thu to 0525 Tue-Fri  
All Lines BLOCKED 
 
   
 
 

 Amended train working. All trains via the Leckith Loop (when 
available) or VOG. Through services to/from Cardiff East to use 
platforms 3 or 4. Line E to be available for west end shunts until 
2315.   

 Not with GW830 / GW870 Cardiff Central to Bridgend (BRY / VOG). 

 Not with Wootton Bassett Jn to Severn Tunnel Jn. 

 Route to be maintained to/from Canton TMD. 

 Through route to be maintained at Cardiff Central. 

 Access to/from Platforms 3+4 at Cardiff Central to be maintained 
throughout. 

 Line Blockage of Platform 3 to start 0020 each night – Trains to use 
alternative platforms whenever possible. 

 Possession to be taken concurrently with GW840/GW850/GW860 
Leckwith Loop South Jn to Penarth Curve South/Radyr Branch Jn. 

 I.M. trains which may be affected by this section 5: TRV602, 
UTU060A/B, UTU112, UTU118, UTU166, UTU194, MPV Cardiff 

 This section 5 conflicts with 3S61 when the Rail Head 
Treatment Trains are operting.  
 

 
GW900 

 
Bridgend Llynfi Jn and 
Margam Moors Jn 

43, 49 
2215 Mon-Thu to 0510 Tue-Fri 
Down or Up BLOCKED 

 Additional [8] minutes required for Reversible Working 

 Not to be taken with Cardiff to Bridgend Barry Jn. 

 Not to be taken with Margam Moors Jn to Landore Jn 

 I.M. trains which may be affectecd by this section 5: TRV602, 
UTU118, UTU166, UTU194 

 This section 5 conflicts with 3S61 when the Rail Head 
Treatment Trains are operting, but can still be taken.   
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GW900 
Margam Moors Jn and Margam East 
Jn 
 
Margam East Jn and Margam 
Middle Jn 
 
Margam East Jn and Port Talbot 
East 

38, 44, 50 
2325 Mon-Thu to 0515 Tue-Fri 
Down and Up Mains BLOCKED 
 
2325 Mon-Thu to 0515 Tue-Fri 
Down Main BLOCKED 
 
2325 Mon-Thu to 0515 Tue-Fri 
Up Main BLOCKED 

 

 Trains to use OVE and Relief lines as required.  

 I.M. trains which may be affected by this section 5: UTU118, 
UTU166, UTU194 
This section 5 conflicts with 3S61 when the Rail Head 
Treatment Trains are operating, but can still be taken. 

GW900 
 
Court Sart Jn and Swansea Loop 
East Jn/Swansea Loop West Jn 
 
 
 

40, 52 
2345 Mon-Thu to 0445 Tue-Fri 
All Lines BLOCKED 
 
 
 

 Amended train working with replacement road transport and 
diversions via the Swansea District Line.  

 Not to be taken with Cardiff to Bridgend Barry Jn. 

 Not to be taken with Swansea District Line. 

 I.M. trains which may be affected by this section 5: UTU118, 
UTU119, UTU166, UTU171 

 This section 5 conflicts with 3S62 when the Rail Head 
Treatment Trains are operating.  
 

 
GW900 

 
Landore East Jn and Llandeilo Jn 
(inc.) 

42, 48, 01 
2245 Mon-Thu to 0600 Tue-Fri 
All Lines BLOCKED 

 Amended train working with replacement road transport and 
diversions via the Swansea District Line and Genwen Loop.  

 Not to be taken with Swansea District Line. 

 I.M. trains which may be affected by this section 5: PLP135, 
UTU119, UTU166, UTU172, UTU195 

 This section 5 conflicts with 3S62 when the Rail Head 
Treatment Trains are operating.  
 

 
GW900 

 
Llanelli and Pembrey 
 
 
Pembrey and Carmarthen Jn  

49 
0040 Tue–Fri to 0600 Tue-Fri 
All lines BLOCKED 
 
0110 Tue-Fri to 0540 Tue-Fri 
All lines BLOCKED 

 I.M. trains which may be affected by this section 5: PLP135, 
UTU172, UTU195 

 This section 5 conflicts with 3S62 when the Rail Head 
Treatment Trains are operating.  
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GW900 

 
Llandeilo Jn and Llanelli West 
 
 
Llanelli East and Llandeilo Jn  
 
 
Llanelli West and Kidwelly 
 
 
Kidwelly and Llanelli East 
 
 
Kidwelly and Ferryside 
 
 
 
 
Ferryside and Carmarthen Bridge Jn 
 
 
Carmarthen Jn and Ferryside  
 
 
Carmarthen Bridge Jn and Whitland  
 
 
 
 
 
Whitland and Clarbeston Road 

43 
By negotiation  
Down BLOCKED 
-or- 
By negotiation  
Up BLOCKED 
-or- 
2300 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
-or- 
2325 Mon-Thu to 0500 Tue–Fri 
Up BLOCKED 
-or- 
2310 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
2315 Mon–Thu to 0500 Tue–Fri 
Up BLOCKED 
 -or- 
2315 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
-or- 
2305 Mon–Thu to 0450 Tue–Fri 
Up BLOCKED 
-or- 
2200 Mon–Thu to 0450 Tue–Fri 
Down BLOCKED 
-or- 
0005 Tue–Fri to 0610 Tue–Fri 
Up BLOCKED 
-or- 
2215 Mon–Thu to 0500 Tue–Fri 
Down BLOCKED 
-or- 
2350 Mon–Thu to 0555 Tue–Fri  
Up BLOCKED 
 

 Only one section of of one line to be taken with SLW over the other 
line.  

 Additional time allowances to be declared by the DPPP  

 Not to be taken with Court Sart Jn to Landore Jn. 

 Only one Section of SLW to be taken between Llandeilo Jn an 
Clarbeston Road Jn. 

 I.M. trains which may be affected by this section 5: PLP135, 
UTU119, UTU172, UTU195  

 This section 5 conflicts with 3S62 when the Rail Head 
Treatment Trains are operating.  
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GW9001 

 
Swansea Loop East Jn and  
Swansea High Street 

47 
2100 Mon-Thu to 0015 Tue-Fri 
Carriage Washer Line BLOCKED 
-and- 
0015 Tue-Fri to 0450 Tue-Fri 
All Lines BLOCKED 
 
 

 GWR trains to start/terminate at Neath with road replacement 
transport. Empty stock via the Carriage Washer Line. TfW to divert 
via the Swansea Avoiding Line.  

 At Swansea Platforms to be open unless declared and agreed in 
DPPP 

 Two Platform lines to be fully available with a third available for 
stabling. 

 Access to be available between Swansea platforms 3 & 4 and 
Maliphant depot.  

 Not to be taken with Patchway Jn to Severn Tunnel Jn 

 Not to be taken with Cardiff to Bridgend Barry Jn. 

 Not to be taken with Bridgend to Landore Jn. 

 I.M. trains which may be affected by this section 5: PLP135, 
UTU118, UTU119, UTU195 

 This section 5 conflicts with 3S62 when the Rail Head 
Treatment Trains are operating.  
 

 
GW960 

 
Clarbeston Road Jn and Milford 
Haven  
 
Clarbeston Road Jn and Milford 
Haven  
 
Haverfordwest and Milford Haven 

N/A 
2350 Mon-Thu to 0510 Tue-Fri 
 
40, 52 
0935 Mon-Tue to 1430 Mon-Tue 
 
40, 52 
0925 Wed-Thu to 1435 Wed-Thu  

 I.M. trains which may be affected by this section 5: PLP135, 
TRV557 and UTU195 
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