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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Platform 1

Platform 3

Platform 2

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3929829 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0610 SUN ONWARDS.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

38Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

0010 Sun

0010 Sun

0010 Sun

0700 Sun

0001 Sat

2345 Sat

2345 Sat

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

13/12/25

15/12/25

15/12/25

0010 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

2345 Sat

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow/High Level

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Down and Up 
Slow

Down Main

Up Main

Matlock Single

Down and Up 
Main

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Chesterfield South 
Jn

Matlock

Chesterfield South 
Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

Ambergate Jn

Ambergate Jn

Duffield

P2025/3756409

P2025/3994234

***WEEK 38 WEEKEND POSSESSION***



MML3 ELECTRIFICATION WORKS ROUTE 
SECTION 3



2300 FRI TO 0010 SUN AND 0700 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



0010 SUN TO 0700 SUN

NO BOOKED TRAFFIC.

***MOVED FROM WK36 TO WK38 AT V4 AT 
OPERATOR REQUEST***



WORKS DELIVERY CLAY CROSS DRAINAGE 
WORKS

WORKS DELIVERY BELPER PLTR (SUNDAY ONLY)


0001 SAT TO 2345 SAT

TRAINS DIVERTED VIA TOTON AND ALFRETON.



ACCESS MAINTAINED TO MATLOCK BRANCH.



2345 SAT TO 0540 MON

TRAINS DIVERTED VIA TOTON AND ALFRETON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND MATLOCK.

LN3201
LN3204
LN3261

LN3201
LN3246

12/12/25

14/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/3942670

P2025/4076750

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

39Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1A

Down Fast

Up Fast

Down Slow

Up Slow

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford Midland

Wellingborough

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Bedford North Jn

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

P2025/3984781 WEST HAMPSTEAD PSB LIFE EXTENSION 
PROJECT: WEST HAMPSTEAD INTERLOCKING 
AREA.

WIXAMS STATION CONSTRUCTION WORKS



2300 WED TO 0400 SAT (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.



0400 SAT TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN FLITWICK JN AND BEDFORD 
SOUTH JN. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. ACCESS MAINTAINED TO CAULDWELL
DEPOT TO/FROM THE BEDFORD DIRECTION.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0400 Sat

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Churchyard 
Sidings

Down and Up 
Slow

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford South Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

Flitwick Jn

P2025/3984781 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop
Up Dartford Loop

Down Mid Kent

Up Mid Kent

Dickens Jn

Metropolitan Jn

New Cross Gate

New Cross Gate

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Bromley North

Dartford Jn

Hayes

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

Grove Park

Hither Green Jn

Ladywell Jn

P2025/4081248 CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

LN101
LN3201
LN3213
LN3216
SO130
SO280
SO290
SO300
SO310
SO330
SO350
SO510
SO511
SO680
SO681

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hither 
Green Spur
Up Hither Green 
Spur
Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
Up Slow/Up Kent 
Slow/3 Up
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 1 to 9

Platforms 10 to 15

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Down Greenwich

Up Greenwich

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop
Up Bermondsey 
Spur
Bermondsey 
Reversible

Lee Spur Jn

Ladywell Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Charlton Jn

Old Kent Road Jn

Ladywell Jn

Bricklayers Arms Jn

Lee Loop Jn

Lewisham Vale Jn

London Bridge

New Cross Gate

North Kent East 
Jn

Old Kent Road Jn

Parks Bridge Jn

South 
Bermondsey Jn

St. Johns Jn

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Grove Park 
Washer Lines 1-4
Bramdean Sidings
31-38
41-45 Down 
Sidings
Bramdean B 
Reception
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

Blackheath Jn

Lewisham Vale Jn

Cannon Street

Grove Park

Hither Green

Tanners Hill Jn

Cannon Street

Grove Park

Hither Green

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2230 Wed

2230 Wed

2230 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Fast
Up Fast/Up Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 1

Platform 4

Up & Down 
Slow/Down and 
Up Slow
Down and Up 
North Curve

Up & Down 
Peterborough

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Carriage Sidings

Humberstone Rd 
Sidings
Reception Line

Mountsorrel 
Sidings

Down Main

Up Main

Down and Up 
Barrow Hill

Chesterfield Down
Sidings

East Midlands 
Parkway

Wigston North Jn

Bagworth Jn

Humberstone Road 
Jn

Leicester

East Midlands 
Parkway

Syston North Jn

Syston South Jn

Knighton Jn

Narborough

Glen Parva Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Dronfield

Tapton Jn

Chesterfield

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Wigston North Jn

Wigston South Jn

Leicester

Leicester North Jn

Mountsorrel

Chesterfield 
South Jn

Chesterfield 
South Jn

P2025/3984812

P2025/4081525

MML ELECTRIFICATION: ROUTE SECTIONS 2 AND
3 WORKS



XMAS SHUTDOWN PERIOD.

**CHRISTMAS SHUTDOWN**

WD CHESTERFIELD STATION PLATFORM 
SUPPORT RENEWALS | EAS2026 | CHESTERFIELD
STATION



NO BOOKED SERVICES

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

LN3201
LN804
LN806 145m77ch and 146m50ch

Platform Enhancements

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11026104

Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Platforms 4 & 5

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Peckham Rye Jn

Factory Jn

Blackfriars

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

P2025/4030366 GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Up Stewarts Lane

Battersea 
Reversible

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Shortlands Jn

Stewarts Lane

Factory Jn

Longhedge Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Bellingham

Herne Hill

Stewarts Lane

Victoria

Stewarts Lane

Stewarts Lane Jn

Victoria

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4030366 

ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT FROM VICTORIA CENTRAL



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDED BY 4085025

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4076912 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

40Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1A

Down Fast

Up Fast

Down Slow

Up Slow

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford Midland

Wellingborough

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Bedford North Jn

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

P2025/3984781 WEST HAMPSTEAD PSB LIFE EXTENSION 
PROJECT: WEST HAMPSTEAD INTERLOCKING 
AREA.

WIXAMS STATION CONSTRUCTION WORKS



2300 WED TO 0400 SAT (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.



0400 SAT TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN FLITWICK JN AND BEDFORD 
SOUTH JN. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. ACCESS MAINTAINED TO CAULDWELL
DEPOT TO/FROM THE BEDFORD DIRECTION.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0400 Sat

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Churchyard 
Sidings

Down and Up 
Slow

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford South Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

Flitwick Jn

P2025/3984781 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Page           19 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop
Up Dartford Loop

Down Mid Kent

Up Mid Kent

Dickens Jn

Metropolitan Jn

New Cross Gate

New Cross Gate

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Bromley North

Dartford Jn

Hayes

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

Grove Park

Hither Green Jn

Ladywell Jn

P2025/4081248 CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

LN101
LN3201
LN3213
LN3216
SO130
SO280
SO290
SO300
SO310
SO330
SO350
SO510
SO511
SO680
SO681

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hither 
Green Spur
Up Hither Green 
Spur
Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
Up Slow/Up Kent 
Slow/3 Up
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 1 to 9

Platforms 10 to 15

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Down Greenwich

Up Greenwich

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop
Up Bermondsey 
Spur
Bermondsey 
Reversible

Lee Spur Jn

Ladywell Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Charlton Jn

Old Kent Road Jn

Ladywell Jn

Bricklayers Arms Jn

Lee Loop Jn

Lewisham Vale Jn

London Bridge

New Cross Gate

North Kent East 
Jn

Old Kent Road Jn

Parks Bridge Jn

South 
Bermondsey Jn

St. Johns Jn

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Grove Park 
Washer Lines 1-4
Bramdean Sidings
31-38
41-45 Down 
Sidings
Bramdean B 
Reception
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

Blackheath Jn

Lewisham Vale Jn

Cannon Street

Grove Park

Hither Green

Tanners Hill Jn

Cannon Street

Grove Park

Hither Green

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

2300 Fri

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

04/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

0005 Sun

0530 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Slow

Elstow Private 
Siding

Platform 1A

Bedford Platform 
Loop
Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Up Sundon Loop

Down and Up Fast

Down and Up 
Slow
Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow

Bedford South Jn

Elstow Sidings

Bedford Midland

Bedford Midland

Sundon Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Bedford South Jn

Flitwick Jn

Elstow Sidings

Bedford Midland

Bedford St. Johns

Harlington Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Flitwick Jn

P2025/4031374 ***WEEK 41 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



2300 FRI TO 0005 SUN AND 0805 SUN TO 0530 
MON

ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. 



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3201 02/01/26

02/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Fast
Up Fast/Up Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 1

Platform 4

Up & Down 
Slow/Down and 
Up Slow
Down and Up 
North Curve

Up & Down 
Peterborough

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Carriage Sidings

Humberstone Rd 
Sidings
Reception Line

Mountsorrel 
Sidings

East Midlands 
Parkway

Wigston North Jn

Bagworth Jn

Humberstone Road 
Jn

Leicester

East Midlands 
Parkway

Syston North Jn

Syston South Jn

Knighton Jn

Narborough

Glen Parva Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Wigston North Jn

Wigston South Jn

Leicester

Leicester North Jn

Mountsorrel

P2025/3984812 MML ELECTRIFICATION: ROUTE SECTIONS 2 AND
3 WORKS



XMAS SHUTDOWN PERIOD.

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0855 Sun

0715 Sun

0855 Sun

0715 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Litchurch Lane 
C&W Works

Derby Pilot Siding

RTC Sidings North

Derby Pilot Siding

RTC Sidings 
South
Etches Park 
Sidings

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

L and NW Jn

Derby London Road 
Jn

Way & Works Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

L and NW Jn

Sawley LC

Way & Works Jn

Derby London 
Road Jn

Way & Works Jn

P2025/3985186

P2025/3985188

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0040 SUN TO 0715 SUN

NO BOOKED TRAFFIC.



0715 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2230 Wed

2230 Wed

2230 Wed

27/12/25

27/12/25

27/12/25

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down and Up 
Barrow Hill

Chesterfield Down
Sidings

Dronfield

Tapton Jn

Chesterfield

Chesterfield 
South Jn

Chesterfield 
South Jn

P2025/4081525 **CHRISTMAS SHUTDOWN**

WD CHESTERFIELD STATION PLATFORM 
SUPPORT RENEWALS | EAS2026 | CHESTERFIELD
STATION



NO BOOKED SERVICES

LN3201
LN804
LN806 145m77ch and 146m50ch

Platform Enhancements
24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11026104

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Platforms 4 & 5

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Peckham Rye Jn

Factory Jn

Blackfriars

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

P2025/4030366 GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Up Stewarts Lane

Battersea 
Reversible

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Shortlands Jn

Stewarts Lane

Factory Jn

Longhedge Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Bellingham

Herne Hill

Stewarts Lane

Victoria

Stewarts Lane

Stewarts Lane Jn

Victoria

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4030366 

ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT FROM VICTORIA CENTRAL



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDED BY 4085025

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Victoria

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

P2025/4085025 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 #



GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 

LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4085025 OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDES 4030366 AND
IS SUPERSEDED BY 4085073

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3936637 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED AT 
ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE: 
POWER RESTORED 0555 SUN FOR 9M03 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

41Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

2300 Fri

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

04/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

0005 Sun

0530 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Slow

Elstow Private 
Siding

Platform 1A

Bedford Platform 
Loop
Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Up Sundon Loop

Down and Up Fast

Down and Up 
Slow
Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Slow

Bedford South Jn

Elstow Sidings

Bedford Midland

Bedford Midland

Sundon Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Bedford South Jn

Flitwick Jn

Elstow Sidings

Bedford Midland

Bedford St. Johns

Harlington Jn

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Flitwick Jn

P2025/4031374 ***WEEK 41 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



2300 FRI TO 0005 SUN AND 0805 SUN TO 0530 
MON

ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. 



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3201 02/01/26

02/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Victoria

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

P2025/4085025 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 #



GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 

LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4085025 OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDES 4030366 AND
IS SUPERSEDED BY 4085073

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Blackfriars 
Spur
Down Snowhill

Up Snowhill

Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Peckham Rye Jn

Factory Jn

Longhedge Jn

Herne Hill

Metropolitan Jn

Shortlands Jn

Ludgate Jn

Victoria

Loughborough Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Farringdon

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

P2025/4085073 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 

THAMESLINK CORE ADDED FROM 0145 SUNDAY 
03/01/26 #



GTR WIMBLEDON LOOP SERVICES TO RUN 
BETWEEN ST ALBANS AND ST PANCRAS HL 
ONLY



GTR BEDFORD TO BRIGHTON SERVICES TO RUN 
BETWEEN BEDFORD AND ST PANCRAS HL, AND 
BETWEEN LODNON BRIDGE AND BRIGHTON



GTR BEDFORD TO THREE BRIDGES / HORSHAM 
SERVICES TO RUN BETWEEN LONDON BRIDGE 
AND THREE BRIDGES / HORSHAM ONLY



GTR REQUIRE 1 PLATFORM AT ST PANCRAS 
HIGH LEVEL



GTR CAMBRIDGE TO BRIGHTON SERVICES TO 
RUN BETWEEN CAMBRIDGE AND KINGS CROSS, 
AND BETWEEN LONDON BRIDGE AND BRIGHTON


GTR TO RUN 1 ADDITIONAL 12-CAR TRAIN PER 
HOUR TO / FROM KINGS CROSS (9S)



GTR KENTISH TOWN TO RAINHAM SERVICES TO 
RUN BETWEEN LONDON BRIDGE PLATFORM 2 
AND RAINHAM ONLY



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.


LN101
LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Page           35 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Cambria Spur

Dn Cambria Spr

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

1 & 2 Sidings

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27

Cambria Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Smithfield Sidings

Stewarts Lane

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Smithfield Sidings

Stewarts Lane

Victoria

P2025/4085073 

LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION SUPERSEDES 4085025

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0315 Mon

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

1 - 9 Shed Roads

Wall Sidings

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Victoria

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

P2025/4085073

P2025/3985271 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0930 Sat

0930 Sat

0930 Sat

0930 Sat

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

10/01/26

10/01/26

10/01/26

10/01/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

1830 Sat

1830 Sat

1830 Sat

1830 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Cricklewood 
Sidings

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Cricklewood Depot

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

P2025/3936639

P2025/4016087

2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

NO ACCESS TO/FROM CRICKLEWOOD DEPOT 
AND UP GOODS NOS.1&2. NO INTERNAL SHUNT 
MOVEMENTS POSSIBLE WITHIN THE DEPOT 
CONFINES.



ELECTRIC ECS STABLED WITHIN THE SIDINGS 
TO HAVE PANTOGRAPHS LOWERED.

LN3201
LN3210

LN3201

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

10/01/26

10/01/26

10/01/26

10/01/26

42Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/4073123 MAINTENANCE 1 OF 1 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2026 | 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Netherfield Jn

Nottingham

Nottingham

P2025/4073123

P2025/3985217 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3204
LN3625
LN3635

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1930 Sat

1930 Sat

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Corby

Up Corby

ACE Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Manton Jn

Manton Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Corby Station 
North Jn

Wing Tunnel

P2025/4076768

P2025/4035454

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

PLTR SEATON TUNNEL (WORKS DELIVERY 
DERBY)



NO BOOKED TRAFFIC.

LN3213
LN3216
SO280

LN3601

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4070275

P2025/4076938

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Carlton Road Jn

Junction Road Jn

Upper Holloway

Upper Holloway

P2025/3985218

P2025/4084069

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN AND 0630 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0630 SUN 

NO BOOKED TRAFFIC.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

LN3201
LN3501

EA1370
LN3210

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

44Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4070276

P2025/4076769

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Platform 2

Platform 1

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2025/3936638 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0610 SUN ONWARDS.



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

45Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4070228

P2025/4076939

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

2300 Fri

16/02/26

16/02/26

0530 Mon

0530 Mon

Possession

Sidings 
Possession

Down and Up 
Slow

Elstow Private 
Siding

Bedford South Jn

Elstow Sidings

Flitwick Jn

Elstow Sidings

P2025/4031375 ***WEEK 47 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3959801 BLOCKING ALL LINES SILEBY-
EAST MIDLANDS PARKWAY).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.

LN3201 13/02/26

13/02/26

46Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

0015 Sat

16/02/26

16/02/26

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2025/3959801 ***WEEK 47 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS.



2300 FRI TO 0015 SAT AND 0400 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH). EMR ECS TO STABLE IN 
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM) AND 
NOTTINGHAM (1x PLATFORM) WITH ADDITIONAL 
MOVES TO/FROM TYSELEY DEPOT AS 
REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL 
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.

LN3201 13/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4070229

P2025/4076770

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

09/02/26

09/02/26

09/02/26

09/02/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/4071697 MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10 Demolition

EA1360
LN3219
LN3222
MD715

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

2300 Fri

16/02/26

16/02/26

0530 Mon

0530 Mon

Possession

Sidings 
Possession

Down and Up 
Slow

Elstow Private 
Siding

Bedford South Jn

Elstow Sidings

Flitwick Jn

Elstow Sidings

P2025/4031375 ***WEEK 47 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3959801 BLOCKING ALL LINES SILEBY-
EAST MIDLANDS PARKWAY).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.

LN3201 13/02/26

13/02/26

47Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

0015 Sat

16/02/26

16/02/26

0500 Mon

0400 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2025/3959801 ***WEEK 47 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS.



2300 FRI TO 0015 SAT AND 0400 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0400 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH). EMR ECS TO STABLE IN 
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM) AND 
NOTTINGHAM (1x PLATFORM) WITH ADDITIONAL 
MOVES TO/FROM TYSELEY DEPOT AS 
REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL 
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.

LN3201 13/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0040 Sun

0500 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Dore Single

Chesterfield Down
Sidings

Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop

Dore Station Jn

Dore West Jn

Chesterfield

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Chesterfield 
South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/4073809 WORKS DELIVERY C11PLTR | BRIMMINGTON RD 
UB6  | 1240264 | EAS2026 | WEEKEND 1 OF 1 
CORE

WORKS DELIVERY BRADWAY TUNNEL DRAINAGE
RENEWAL | BRADWAY TUNNEL | EAS2026 | 
WEEKEND 1 OF 1 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



0005 SUN TO 0740 SUN

NO BOOKED SERVICES

NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN

ALL SHEFFIELD STATION PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 0001 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD

MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
CLAY CROSS NORTH JN OR CHESTERFIELD 
NORTH JN, BARROW HILL AND BEIGHTON JN 

FREIGHT SERVICES BID TO RETIME OR DIVERT 
VIA CLAY CROSS NORTH JN OR CHESTERFIELD 
NORTH JN, BARROW HILL AND BEIGHTON JN 



0001 MON TO 0500 MON

MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
CLAY CROSS NORTH JN, BARROW HILL AND 
BEIGHTON JN

FREIGHT SERVICES BID TO RETIME OR DIVERT 
VIA CLAY CROSS NORTH JN, BARROW HILL AND 
BEIGHTON JN

NO ACCESS TO CHESTERFIELD PLATFORMS 2 
AND 3

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m20ch and 154m20ch

145m77ch and 148m63ch

C15 Drainage Only

C11 Rerail Resleeper 
Reballast - Trax

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10843590

W2025/10945556
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0740 Sun

0001 Mon

0001 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0740 Sun

0740 Sun

0001 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down and Up 
Main

Chesterfield Down
Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Grindleford SB

Sheffield North Jn

Dore Station Jn

Dore Station Jn

Chesterfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Grindleford SB

Sheffield South Jn

Tapton Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4073809

P2025/4076914 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2200 Sat

2200 Sat

2200 Sat

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

All Lines

Down and Up 
Corby

ACE Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Syston East Jn

Manton Jn

Manton Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

P2025/4076771

P2025/4040129

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

PLTR HIVES FARM (DERBY WORKS DELIVERY)



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO KETTON CEMENT WORKS.

LN3213
LN3216
SO280

LN3601
LN3615

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

21/02/26

21/02/26

21/02/26

48Week



Page           55 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

2300 Fri

2300 Fri

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

09/03/26

09/03/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0625 Sun

0625 Sun

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down and Up 
Slow

Elstow Private 
Siding

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Bedford South Jn

Elstow Sidings

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Flitwick Jn

Elstow Sidings

P2025/3936640

P2025/4031376

2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

***WEEK 50 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN.



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.

LN3201
LN3210

LN3201

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

06/03/26

06/03/26

49Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4076915 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0930 Sat

0930 Sat

0930 Sat

0930 Sat

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

07/03/26

07/03/26

07/03/26

07/03/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

1830 Sat

1830 Sat

1830 Sat

1830 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Down Carriage 
Loop

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Cricklewood 
Sidings

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Cricklewood Depot

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

P2025/3936636

P2025/4016088

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED AT 
ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE: 
POWER RESTORED 0555 SUN FOR 9M03 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

NO ACCESS TO/FROM CRICKLEWOOD DEPOT 
AND UP GOODS NOS.1&2. NO INTERNAL SHUNT 
MOVEMENTS POSSIBLE WITHIN THE DEPOT 
CONFINES.



ELECTRIC ECS STABLED WITHIN THE SIDINGS 
TO HAVE PANTOGRAPHS LOWERED.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

LN3201

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

07/03/26

07/03/26

07/03/26

07/03/26

50Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

2300 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0530 Mon

0530 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Elstow Private 
Siding

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Bedford South Jn

Elstow Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Flitwick Jn

Elstow Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2025/4031376

P2025/4071281

***WEEK 50 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN.



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.

GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: MTCE

LN3201

LN3213
SO280

06/03/26

06/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

09/03/26

09/03/26

09/03/26

09/03/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/4080421 MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10 Demolition

EA1360
LN3219
LN3222
MD715

07/03/26

07/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Page           60 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down 
Bletchley
Up & Down Goods

Jowett Run Round

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2025/3936642 2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

51Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

16/03/26

16/03/26

14/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 1
Brightside 
Reception No 2
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4047585 ATTERCLIFFE DOWN PLTR | CRSA | 1 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

P2025/4047585 DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
Branch

Harringay Curve

Down and Up T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Woodgrange Park Jn

Harringay Park Jn

Woodgrange Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Forest Gate Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/4084010

P2025/4070230

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



NLL CYCLIC TYPE 17 (AMENDED)

NLL CYCLIC TYPE 16A/B/C/D

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4076877 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

2300 Fri

30/03/26

30/03/26

0530 Mon

0530 Mon

Possession

Sidings 
Possession

Down and Up 
Slow

Elstow Private 
Siding

Bedford South Jn

Elstow Sidings

Flitwick Jn

Elstow Sidings

P2025/4031377 ***WEEK 53 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3959825 BLOCKING ALL LINES SILEBY 
TO EAST MIDLANDS PARKWAY).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.

LN3201 27/03/26

27/03/26

52Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

0015 Sat

30/03/26

30/03/26

0600 Mon

0500 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2025/3959825 ***WEEK 53 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS



2300 FRI TO 0015 SAT AND 0330 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0040 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH) FROM THE DERBY DIRECTION 
ONLY (NOTE: TRENT-NOTTINGHAM ROUTE 
BLOCKED BY P/394xxxxx). EMR ECS TO STABLE IN
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM), WITH 
ADDITIONAL MOVES TO/FROM TYSELEY DEPOT 
AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL 
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.



0040 SUN TO 0330 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE LEICESTER TO DERBY/NOTTINGHAM 
I.C.W P2024/39xxxxxx.

LN3201 27/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Litchurch Lane 
C&W Works

Derby Pilot Siding

RTC Sidings North

Derby Pilot Siding

RTC Sidings 
South
Etches Park 
Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

L and NW Jn

Derby London Road 
Jn

Way & Works Jn

Derby

L and NW Jn

Sawley LC

Way & Works Jn

Derby London 
Road Jn

Way & Works Jn

P2025/3985269 NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201
LN3501

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/03/26

23/03/26

21/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 2
Brightside 
Reception No 1
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4084040 ATTERCLIFFE DOWN PLTR | CRSA | 2 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

P2025/4084040 DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4070231

P2025/4076752

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

2300 Fri

30/03/26

30/03/26

0530 Mon

0530 Mon

Possession

Sidings 
Possession

Down and Up 
Slow

Elstow Private 
Siding

Bedford South Jn

Elstow Sidings

Flitwick Jn

Elstow Sidings

P2025/4031377 ***WEEK 53 WEEKEND***



WIXAMS STATION CONSTRUCTION WORKS



ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH 
JN. (NOTE: REDUCED SERVICE IN OPERATION 
DUE TO P/3959825 BLOCKING ALL LINES SILEBY 
TO EAST MIDLANDS PARKWAY).



NO ACCESS TO/FROM ELSTOW SIDINGS OR 
CAULDWELL DEPOT.

LN3201 27/03/26

27/03/26

53Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Fri

0015 Sat

30/03/26

30/03/26

0600 Mon

0500 Mon

Possession

Possession

Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Sileby Jn

Mountsorrel

P2025/3959825 ***WEEK 53 WEEKEND POSSESSION***



MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS



2300 FRI TO 0015 SAT AND 0330 MON TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES SILEBY JN TO TRENT SOUTH JN. NO 
ACCESS TO/FROM BRUSH LOUGHBOROUGH 
WORKS OR HOTCHLEY HILL. ACCESS 
MAINTAINED TO/FROM RATCLIFFE POWER 
STATION.



0015 SAT TO 0040 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEICESTER AND EAST 
MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (2TPH) FROM THE DERBY DIRECTION 
ONLY (NOTE: TRENT-NOTTINGHAM ROUTE 
BLOCKED BY P/394xxxxx). EMR ECS TO STABLE IN
PLATFORMS 1-4 AT LEICESTER OVERNIGHT ON 
BOTH SAT & SUN.



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM), WITH 
ADDITIONAL MOVES TO/FROM TYSELEY DEPOT 
AS REQUIRED.



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL 
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. ACCESS MAINTAINED TO MOUNTSORREL 
QUARRY TO/FROM THE SOUTH.



0040 SUN TO 0330 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE LEICESTER TO DERBY/NOTTINGHAM 
I.C.W P2024/39xxxxxx.

LN3201 27/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/03/26

30/03/26

28/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 1
Brightside 
Reception No 2
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4084041 ATTERCLIFFE DOWN PLTR | CRSA | 3 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

P2025/4084041 DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4070232

P2025/4076878

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4082464

P2026/4076879

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 

SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

1Week


	East Midlands Route
	38
	39
	40
	41
	42
	43
	44
	45
	46
	47
	48
	49
	50
	51
	52
	53
	1


