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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0750 Sun

2340 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

15/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0400 Mon

0750 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

2340 Sun

0400 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Platforms 1-4

Platforms 1-10

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

P2025/3943963 SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 

NO ACCESS TO/FROM PLATFORMS 5-10 AT 
LIVERPOOL STREET FROM 0040 TO 0750 SUN 
AND 2340 SUN TO 0400 MON 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0040 SUN TO 0400 MON (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0040 TO 0750 SUN AND 2340 SUN TO 0400 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-17 AT LIVERPOOL STREET FROM
0140 TO 0345 SUN AND 0140 TO 0315 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 



ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


GE CYCLIC TYPE 11

EA1010
EA1400

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

38Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Main

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Marks Tey Jn

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

Kelvedon C/End

P2025/3942268 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket 
L/End

Ipswich C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket 
L/End

Barham

Diss

P2025/3942244

P2025/4053894

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

EA1012
EA1013
EA1530

EA1012
EA1013
EA1530
EA1744

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Temple Mills Loop

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2025/3989812

P2025/3989837

P2025/3989876

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

EA1050
EA1060

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3942728

P2025/3942670

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1161
EA1220

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943461

P2025/3943753

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2015 Sat

2015 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Poplar

Acton Yard

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West

Acton West

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Acton Wells Jn

Acton East

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2025/3925543

P2025/3916788

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS

EA1310
GW130

EA1310
GW103
GW130
GW174
GW180

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916797 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Fri

0001 Fri

0001 Fri

15/12/25

19/12/25

15/12/25

0525 Mon

2359 Fri

0525 Mon

Possession

Possession

Possession

Up Platform

Up & Down 
Sizewell

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Beccles

Sizewell LC

Oulton Broad North 
Jn

Beccles

Saxmundham Jn

Westerfield Jn

P2025/4071565 ON SAT 13TH AND SUN 14TH DECEMBER 2025 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND LOWESTOFT


ROAD TO BE OPEN AT MILL ROAD (CHANTRY 
ROAD LC & ALBION STREET LC),  DARSHAM LC, 
BRAMFIELD LC, BRAMPTON LC, LONDON ROAD 
LC, INGATE STREET LC AND GRAVEL PIT LC FOR
RAIL REPLACEMENT BUS SERVICE 



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD: Sizewell C Project Stage 2 Commissioning

Track: Bealings to Westerfield Down FUW

CD Enhancements: Sizewell C Project

EA1430
EA1470

12/12/25

12/12/25

12/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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EAS_V1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0435 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Up Stratford 
Down

Down and Up 
Temple Mills

Down and Up 
Enfield

Carpenters Road 
Curve

Turnback Line

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Down and Up 
High Meads Loop

Up Passenger 
Avoiding

Down and Up Lea
Curve

Down and Up 
North London

Coppermill Jn

Gas Factory Jn

Ruckholt Rd Jn

Enfield Town

Carpenters Road 
North Jn

Chadwell Heath

High Meads Jn

Stratford Central Jn 
West

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Woodgrange Park 
Jn

Gidea Park

Temple Mills East Jn

Forest Gate Jn

High Meads Jn

Stratford

Bethnal Green 
East Jn

Bow Jn

Bury Street Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea North
Jn

Channelsea 
South Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Forest Gate Jn

Gidea Park

High Meads Jn

Ilford L/End

Lea Jn

P2025/4081270 NO ACCESS TO/FROM PLATFORMS 1-17 AT 
LIVERPOOL ST FROM 0200 THU 25/12/25 TO 0400 
FRI 02/01/26



NO ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES FROM 0200 THU 25/12/25 
TO 0400 FRI 02/01/26



ARL TO STABLE IN STRATFORD PLATFORMS 1 
AND 2 ON THU 25/12/25

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

LUL TO NOTE VICTORIA LINE, CENTRAL LINE 
AND DLR TO BE OPEN



FRI 26/12/25 STANSTED EXPRESS TO RUN 
BETWEEN STANSTED AIRPORT AND 
TOTTENHAM HALE



FRI 26/12/25 STANSTED EXPRESS UNITS TO 
SHUNT FROM TOTTENHAM HALE PLATFORM 3 
TO TOTTENHAM HALE PLATFORM 4 VIA THE 
TEMPLE MILLS LOOP LINE



FRI 26/12/25 ARL NLL SERVICES TO RUN 
TO/FROM STRATFORD



STRATFORD-MERIDIAN WATER SERVICES WILL 
NOT RUN



LIVERPOOL STREET PLATFORMS 1 TO 10, 13 
AND 14 TO BE CLEAR OF STABLED TRAINS

TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 11, 12 and 15 TO 17



MTREL TO STABLE TRAINS IN PLATFORMS 5-6 
AT SHENFIELD



ISOLATION AFFECTING ALDERSBROOK SIDINGS,
ILFORD DEPOT, GIDEA PARK STABLING LINES & 
SHENFIELD TO BE GIVEN UP BY 2100 FRI 
26/12/25



ISOLATION AFFECTING TO BE GIVEN UP BY 2300 
FRI 26/12/25



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY & PETERBOROUGH WHERE POSSIBLE



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES WHERE POSSIBLE



CAPACITY STUDY REQUIRED TO CONFIRM THE 
TRAIN PLAN



BLOCKADE


EA1010
EA1011
EA1020
EA1030
EA1040
EA1050
EA1060
EA1150
EA1160
EA1170
EA1180
EA1190
EA1200
EA1280
EA1300
EA1320
EA1340
EA1350
EA1400
XR001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2300 Fri

2300 Fri

2359 Fri

0435 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban/Southb
ury
Platforms 1-17

Down and Up 
Electric

Down and Up 
Main

Down Passenger 
Avoiding

Down Platform

CRL Eastbound

CRL Westbound

Graham Road 
Curve

Single

Up/Down Seven 
Sisters Chord

Southend Loop

Bay Line/Platform 
6
Platform 1/Up 
Passenger Loop
Down and Up 
Southend

Platforms 1-4

Platform 
10A/Avoiding Line

Up Channelsea 
Loop

Platforms 1-4

Up & Down 
Southminster

Cheshunt Jn

Liverpool Street

Shenfield

Shenfield C/End

Ilford L/End

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Upminster

Seven Sisters Jn

Mountnessing Jn

Shenfield

Southend Victoria

Southend Victoria

Maryland

Lea Jn

Wickford

Southminster

Liverpool Street

Manor Park

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Romford

Seven Sisters Jn

Shenfield

Shenfield Jn

Southend Victoria

Stratford

Stratford Central 
Jn West

Wickford

Wickford Jn

P2025/4081270 POSSESSION COVERS MULTIPLE WEEKS

PART 1 OF 2 P/4081270 WEEK 39

PART 2 OF 2 P/4081493 WEEK 40



Bishopsgate Tunnel

Liverpool Street Roof

WDA: Liv St P13/14 Re-rail

Maintenance

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

2300 Fri

25/12/25

26/12/25

25/12/25

25/12/25

26/12/25

25/12/25

26/12/25

26/12/25

2100 Thu

2359 Fri

2100 Thu

2100 Thu

2359 Fri

2100 Thu

2300 Fri

2359 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Aldersbrook 
Sidings

Bow Yard

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Stabling Sidings 1-
3

All Sidings

Down and Up 
Southend

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Shenfield

Southend Victoria

Southend Victoria 
L/End

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Shenfield

Southend Victoria

Shenfield Jn

P2025/4081270 25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

26/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up 
T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2025/4072991 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bacon Factory 
Curve
Platforms 1-4

Down Goods Loop

Down Passenger 
Loop
Platforms 1-6

Up Passenger 
Loop

Up and Down 
Avoiding
Up and Down 
Clacton
Down and Up 
Goods
Up & Down Goods

Down and Up 
Colchester Town

Down and Up 
East Suffolk

Single

Platforms 2-3

Single/Up 
Harwich/Platform 
1
Down and Up 
Clacton

Down and Up 
Hythe Curve

Down & Up 
Lowestoft

Platform 1

Platforms 3-4

Reception No.1

Down & Up Goods

Europa Jn

Clacton-on-Sea

Claydon GF

Colchester

Colchester L/End

Hunwick Jn

Colchester

Colchester Town

Westerfield

Griffin Wharf

Harwich 
International

Manningtree

Clacton-on-Sea

Colne Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

Clacton-on-Sea

Claydon GF

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

East Suffolk Jn

Halifax Jn

Harwich 
International

Harwich Town

Hunwick Jn

Hythe Jn

Ipswich

Ipswich Goods Jn

Kirby Cross

P2025/4081904 CHRISTMAS SHUT DOWN



*TS11.6 WHEELS STATIONARY REQUIRED FROM 
1500 FRI 26TH TO 0300 SAT 27TH DEC (LTN1: 
59M 0CH TO 68M 47CH)*



GA TO STABLE IN PLATFORMS 1, 2 AND 4 AT 
IPSWICH

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 

TRAINS TO BE STABLED IN PLATFORM 1,4,5,6,  
SUDBURY DOCK, BRIDGE ROAD AND UP 
PASSENGER LOOP AT COLCHESTER 

(SECTIONAL APPENDIX MODULE AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER, CLACTON AND 
IPSWICH



ISOLATION AFFECTING CLACTON CS TO BE 
LIFTED AT 2200 FRI 26/12/25



ISOLATION AFFECTING COLCHESTER OR 
IPSWICH TO BE LIFTED AT 0100 SAT 27/12/25



Colchester to Norwich FDM Stage 1 Commissioning 
Stages 12 and 12A

EA1011
EA1012
EA1080
EA1090
EA1100
EA1110
EA1120
EA1130
EA1430
EA1440
EA1744

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2335 Sun

0150 Mon

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

21/12/25

21/12/25

21/12/25

21/12/25

22/12/25

22/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Walton

North Curve

Down Harwich

Down Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Main

Down & Up Goods
Loop

Walton Single

Through Siding

Down Siding

Down Sidings

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Kirby Cross

Manningtree East Jn

Harwich 
International

Stowmarket

Marks Tey Jn

Sudbury

Marks Tey

Stowmarket

Walton-on-the-Naze

Harwich 
International

Mistley

Parkeston Quay 
Yard

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey

Marks Tey C/End

Marks Tey Jn

Stowmarket

Thorpe-le-Soken 
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2025/4081904

P2025/4083410

P2025/4070154

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION ROADS 2-4, ARRIVAL LINE

AND UPPER YARD



4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1012

EA1012
EA1013

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

22/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line
W

Down and Up 
Branch

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2025/4083417 2330 LIVERPOOL STREET TO NORWICH TO 
TERMINATE AT IPSWICH

0657 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (3 X 
2 CAR UNITS) AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0720 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up & Down

Down Main/Single

Down Platform

Platform 1-6

Riverside Spur

Line E

Down and Up 
Lowestoft

Line A/Line B

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line
W

Down and Up 
Branch/Up & 
Down Branch
Washer Road

Reception Lines 1-
2
By-pass Line

Low Level Sidings

Jubilee Sidings

Middle Road

Cromer

Sheringham

Trowse Swing 
Bridge

North Walsham

Norwich

Thorpe Jn

Brundall

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Cromer

Crown Point Depot

Norwich

Cromer

Diss C/End

North Walsham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2025/4081524 CHRISTMAS SHUTDOWN



TRAINS TO BE STABLED IN PLATFORMS 1-6 AND 
JUBILEE SIDINGS AT NORWICH AS REQUIRED

ANY OUTSTABLING TO BE CONFIRMED BY DPPP


TRAINS TO BE STABLED IN RECEPTION ROADS 1
AND 2 AT CROWN POINT AS REQUIRED



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER. 
CREMORNE LANE CROSSING, PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE.



WDA: OLE Campaign Changes

MTCE: Trowse OTM Treatment

MTCE: Whitlingham Jn

EA1012
EA1013
EA1470
EA1480
EA1490
EA1580

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2025/4071785

P2025/4053893

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON-ON-SEA AND CARRIAGE 
SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

EA1050
EA1060

EA1090
EA1100
EA1110

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4053902

P2025/4083245

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING 
CLACTON CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1161
EA1220

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and 
Up/Down and Up 
Kings Lynn/Down 
and Up
Down Goods Loop

Platform Line

Through Line

Platforms 1-8

No.8 Platform Line

No.7 Platform Line

Down Goods Loop

Down Slow

Platform 3

Down and Up 
Bury/Up & Down

Up & Down 
Newmarket

Up/Single/Down

Up Goods Loop

Up Platform Loop

Down Goods Loop

Up & Down Ely 
West Curve

Down 
Peterborough/Do
wn Main
Down 
Norwich/Down 
Main/Down 
Thetford
Up Goods Loop

Up Reception

Down Goods No.1
and 2

Littleport

Brandon

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Cambridge North

Ely Dock Jn

Chippenham Jn

Dullingham

Ely

Ely West Jn

Peterborough East 
Jn

Trowse Jn

Great Chesterford

March

Audley End

Brandon

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely

Ely North Jn

Great Chesterford

March

P2025/4081564 CRHISTMAS SHUTDOWN



TRAINS TO STABLE IN PLATFORMS 1-8 AT 
CAMBRIDGE AS REQUIRED

ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


TRAIN TO STABLE IN PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS



ANY ISOLATION OF THE CARRIADGE SIDINGS TO
BE HANDED BACK AT 0100 SAT 27/12/25



MANEA, DULLINGHAM AND CHIPPENHAM SIGNAL
BOXES TO CLOSE ONCE POSSESSION IS 
GRANTED AND RE-OPEN 2200 FRI 26/12/25



Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

Maintenance

EA1161
EA1162
EA1230
EA1530
EA1540
EA1550
EA1560
EA1570
EA1580
LN125
LN135

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Goods No.1

Up Main/Up 
Peterborough

Down and Up 
Royston

Up Thetford/Up 
Main/Up Norwich

East Curve

West Curve

Down Goods Loop

Mid Norfolk 
Railway

Reception Sidings 
1-2
Engine Siding No 
1 and 2
Bypass Road

Headshunt

Coldham Lane 
Ladder
Reception South

No. 3 to 17 
Carriage Sidings
Post Office Ladder

Reception North

Chisholm Line

Fletchers Terrace 
Ladder
Engine Spur

Wash Road

Cavendish Road 
Ladder
Shunt Spur

Down Chesterton 
Jn Yard/Sidings
Down Chesterton 
Jn Yard/Sidings

Ely North Jn

Shepreth Branch Jn

Ely North Jn

March East Jn

March West Jn

Whittlesford Parkway

Wymondham

Cambridge

Cambridge L/End

Chesterton Jn

Peterborough 
East Jn

Royston C/End

Trowse Jn

Whitemoor Jn

Whittlesford 
Parkway

Wymondham

Cambridge

Cambridge L/End

Chesterton Jn

Ely

P2025/4081564

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Through Siding

Ely Freight 
Terminal

Rugby Portland 
Cement

Down Sidings

Up Sidings

Up Siding

Down Sidings

Up Siding

Ely

Ely North Jn

Foxton

March

Whittlesford Parkway

Wymondham

Ely North Jn

Foxton

March

Whittlesford 
Parkway

Wymondham

P2025/4081564 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/4084216 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 5 AND 6 AT CAMBRIDGE 
AND PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Up & Down 
Cambridge Chord

Lea Jn

Westbourne Road 
Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Stansted Airport

Stansted East Jn

Stansted North Jn

P2025/4071111

P2025/4070642

P2025/4083297

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

EA1220

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0230 Thu

0230 Thu

0230 Thu

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2015 Sat

2015 Sat

27/12/25

27/12/25

27/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

21/12/25

21/12/25

0430 Sat

0430 Sat

0430 Sat

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Hertford

Down Hertford

Down and Up

Letchworth 
Reception Road
Letchworth Arrival 
/ Departure Road
Down and Up 
North London

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
Poplar

Acton Yard

Langley Jn

Meldreth

Letchworth Garden 
City

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton West

Acton West

Bowes Park

Cambridge Jn

Letchworth 
Garden City

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Acton Wells Jn

Acton East

P2025/3958892

P2025/4081184

P2025/3925544

ECDP HERTFORD/ROYSTON STAGE



CHRISTMAS SHUTDOWN

BLOCKADE (CHRISTMAS SHUTDOWN) 



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 3 P/4081184 WEEK 39 

PART 2 OF 3 P/4081331 WEEK 40 

PART 3 OF 3 P/4081574 WEEK 41 



CD Track: Kensal Green Jn S&C renewal

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1230
LN120
LN125
LN126

EA1310
EA1370
MD150
MD155
MD160

EA1310
GW130

34m0ch and 46m50ch

6m40ch and 27m20ch

Major Projects

Major Projects

25/12/25

25/12/25

25/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

20/12/25

20/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11039818

W2025/11043220

Week 39  - Continued
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Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

P2025/4083489 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



POSSESSION TO BE AMENDED TO PERMIT 
ACTON EAST S&C RENEWAL CORE WORK

EA1310
GW103
GW130
GW174
GW180
GW182

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

P2025/4083489 21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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EAS_V1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Greenford South Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

West Ealing

P2025/3908572 CHRISTMAS SHUT DOWN PERIOD



NO UNITS TO BE OUTSTABLED IN PADDINGTON 
STATION.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION

EA1310
GW103
GW130
GW174
GW178
XR001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0115 Sun

0115 Sun

0115 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

22/12/25

22/12/25

22/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

West London 
Waste

Days Aggregates 
Terminal

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Hanwell Spur 
West

Platform 3

Platform 5

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Down Sussex 
Slow/Down 
London Bridge 
Slow
Up Sydenham 
Spur
Down Sydenham 
Spur

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

Portobello Jn 
(London)

Southall West Jn

Southall East Jn 
(inc.)

Crystal Palace

Norwood Jn 
(London)

Crystal Palace

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

Portobello Jn 
(London)

Southall East Jn

Southall East Jn 
(inc.)

Crystal Palace

New Cross Gate

Sydenham

P2025/3908572

P2025/4078934 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND EAST
CROYDON 



THAMESLINK TO RUN VIA HERNE HILL



GTR SOUTHERN LONDON BRIDGE SERVICES 
RUN VIA TULSE HILL



NO SOUTHERN SERVICES TO RUN VIA 
SYDENHAM CORRIDOR 







WORK: MTCE

WORK: FOREST HILL RESIGNALLING

EA1325
SO510
SO511
SO650

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1A

Down Fast

Up Fast

Down Slow

Up Slow

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford Midland

Wellingborough

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Bedford North Jn

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

P2025/3984781 WEST HAMPSTEAD PSB LIFE EXTENSION 
PROJECT: WEST HAMPSTEAD INTERLOCKING 
AREA.

WIXAMS STATION CONSTRUCTION WORKS



2300 WED TO 0400 SAT (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.



0400 SAT TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN FLITWICK JN AND BEDFORD 
SOUTH JN. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. ACCESS MAINTAINED TO 
CAULDWELL DEPOT TO/FROM THE BEDFORD 
DIRECTION.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0400 Sat

0125 Thu

0125 Thu

0125 Thu

0125 Thu

0125 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone Sidings

St Albans Centre 
Siding

Churchyard 
Sidings

Down and Up 
Slow

Down and Up 
Main

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Up Stratford 
Down

Up Passenger 
Loop

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford South Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

Flitwick Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2025/3984781

P2025/4072632 CHRISTMAS SHUT DOWN



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END



ANY ISOLATION OF EAST HAM CS TO BE LIFTED 
BY 2200 FRI 26/12/25 



LUL TO NOTE DISTRICT LINE TO BE OPEN 

LUL TO NOTE DLR TO BE OPEN



ASPRO: Royal Mint Street Development

ASPRO: Thames Water NOS (Northern Outfall 
Sewer)

EA1380
EA1400

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued



Page           34 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2310 Sat

2245 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0001 Sat

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

26/12/25

0845 Sun

0610 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Up & Down 
Sizewell

Saxmundham

Saxmundham

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Sizewell LC

Westerfield Jn

Westerfield Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Saxmundham Jn

P2025/4083370

P2025/4083391

P2025/4055802

P2025/4034502

GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1430

EA1430

EA1470
EA1480
EA1490

EA1520

20/12/25

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

20/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
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Network Rail
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EAS_V1_2526

40Week
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EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

02/01/26

02/01/26

27/12/25

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

02/01/26

02/01/26

02/01/26

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

02/01/26

0400 Fri

0400 Fri

0300 Sat

0400 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Up Stratford 
Down

Down and Up 
Temple Mills

Down and Up 
Enfield

Carpenters Road 
Curve

Turnback Line

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Down and Up 
High Meads Loop

Up Passenger 
Avoiding

Down and Up Lea
Curve

Down and Up 
Suburban/Southb
ury

Coppermill Jn

Gas Factory Jn

Ruckholt Rd Jn

Enfield Town

Carpenters Road 
North Jn

Chadwell Heath

High Meads Jn

Stratford Central Jn 
West

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Woodgrange Park 
Jn

Gidea Park

Temple Mills East Jn

Forest Gate Jn

High Meads Jn

Cheshunt Jn

Bethnal Green 
East Jn

Bow Jn

Bury Street Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea North
Jn

Channelsea 
South Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Forest Gate Jn

Gidea Park

High Meads Jn

Ilford L/End

Lea Jn

Liverpool Street

P2025/4081493 NO ACCESS TO/FROM PLATFORMS 1-17 AT 
LIVERPOOL ST FROM 0200 THU 25/12/25 TO 0400 
FRI 02/01/26 



NO ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES FROM 0200 THU 25/12/25 
TO 0400 FRI 02/01/26 



LUL TO NOTE VICTORIA LINE, CENTRAL LINE 
AND DLR TO BE OPEN 



MTR SERVICES TO RUN TO LIVERPOOL STREET 
LOW LEVEL



GA MAINLINE AND SOUTHEND VICTORIA 
SERVICES TO START FROM/TERMINATE AT 
STRATFORD PLATFORMS 9, 10 AND 10A 



GA STEX/WA AND HERTFORD EAST SERVICES 
TO START/TERMINATE FROM STRATFORD 
PLATFORMS 11 AND 12 OR TOTTENHAM HALE 



STRATFORD-MERIDIAN WATER SERVICES WILL 
NOT RUN



C2C SERVICES TO RUN TO FENCHURCH 
STREET



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY AND PETERBOROUGH WHERE POSSIBLE 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES WHERE POSSIBLE 



CAPACITY STUDY REQUIRED TO CONFIRM THE 
TRAIN PLAN 



LIVERPOOL STREET PLATFORMS 1 TO 10, 13 
AND 14 TO BE CLEAR OF STABLED TRAINS 

TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 11, 12 and 15 TO 17 (SECTIONAL 
APPENDIX MODULE AR 1 REFERS)



BLOCKADE 

POSSESSION COVERS MULTIPLE WEEKS 

PART 1 OF 2 P/4081270 WEEK 39 

PART 2 OF 2 P/4081493 WEEK 40 



Bishopsgate Tunnel 

Liverpool Street Roof 

WDA: Liv St P13/14 Re-rail 

GE CYCLIC TYPE 1

Maintenance: Patrolling

Maintenance

EA1010
EA1011
EA1020
EA1030
EA1040
EA1050
EA1060
EA1150
EA1160
EA1170
EA1180
EA1190
EA1200
EA1280
EA1300
EA1340
EA1350
EA1400
XR001

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

02/01/26

27/12/25

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Fri

0300 Sat

0400 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-17

Down and Up 
Electric

Down and Up 
Main

Down Passenger 
Avoiding

Down Platform

CRL Eastbound

CRL Westbound

Graham Road 
Curve

Single

Up/Down Seven 
Sisters Chord

Southend Loop

Bay Line/Platform 
6
Platform 1/Up 
Passenger Loop
Down and Up 
Southend

Platform 
10A/Avoiding Line

Platforms 1-4

Up & Down 
Southminster

Bow Yard

Romford 
Engineers Depot
Up Sidings

Liverpool Street

Shenfield

Shenfield C/End

Ilford L/End

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Upminster

Seven Sisters Jn

Mountnessing Jn

Shenfield

Southend Victoria 
L/End

Maryland

Wickford

Southminster

Bow Midland

Romford

Manor Park

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Romford

Seven Sisters Jn

Shenfield

Shenfield Jn

Stratford

Wickford

Wickford Jn

Bow Midland

Romford

Liverpool Street

P2025/4081493 27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0300 Sat

0300 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

02/01/26

02/01/26

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0400 Fri

0400 Fri

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Electric

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Bow Jn

Pudding Mill Lane

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Chelmsford C/End

Kelvedon C/End

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

P2025/4081493

P2025/4053895

P2025/4053896

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bacon Factory 
Curve
Platforms 1-4

Down Goods Loop

Down Passenger 
Loop
Platforms 1-6

Up Passenger 
Loop

Up and Down 
Avoiding
Up and Down 
Clacton
Down and Up 
Goods
Up & Down Goods

Down and Up 
Colchester Town

Down and Up 
East Suffolk

Single

Platforms 2-3

Single/Up 
Harwich/Platform 
1
Down and Up 
Clacton

Down and Up 
Hythe Curve

Down & Up 
Lowestoft

Platform 1

Platforms 3-4

Reception No.1

Down & Up Goods

Europa Jn

Clacton-on-Sea

Claydon GF

Colchester

Colchester L/End

Hunwick Jn

Colchester

Colchester Town

Westerfield

Griffin Wharf

Harwich 
International

Manningtree

Clacton-on-Sea

Colne Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

Clacton-on-Sea

Claydon GF

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

East Suffolk Jn

Halifax Jn

Harwich 
International

Harwich Town

Hunwick Jn

Hythe Jn

Ipswich

Ipswich Goods Jn

Kirby Cross

P2025/4081904 CHRISTMAS SHUT DOWN



*TS11.6 WHEELS STATIONARY REQUIRED FROM 
1500 FRI 26TH TO 0300 SAT 27TH DEC (LTN1: 
59M 0CH TO 68M 47CH)*



GA TO STABLE IN PLATFORMS 1, 2 AND 4 AT 
IPSWICH

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 

TRAINS TO BE STABLED IN PLATFORM 1,4,5,6,  
SUDBURY DOCK, BRIDGE ROAD AND UP 
PASSENGER LOOP AT COLCHESTER 

(SECTIONAL APPENDIX MODULE AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER, CLACTON AND 
IPSWICH



ISOLATION AFFECTING CLACTON CS TO BE 
LIFTED AT 2200 FRI 26/12/25



ISOLATION AFFECTING COLCHESTER OR 
IPSWICH TO BE LIFTED AT 0100 SAT 27/12/25



Colchester to Norwich FDM Stage 1 Commissioning 
Stages 12 and 12A

EA1011
EA1012
EA1080
EA1090
EA1100
EA1110
EA1120
EA1130
EA1430
EA1440
EA1744

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Walton

North Curve

Down Harwich

Down Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Main

Down & Up Goods
Loop

Walton Single

Through Siding

Down Siding

Down Sidings

Kirby Cross

Manningtree East Jn

Harwich 
International

Stowmarket

Marks Tey Jn

Sudbury

Marks Tey

Stowmarket

Walton-on-the-Naze

Harwich 
International

Mistley

Parkeston Quay 
Yard

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey

Marks Tey C/End

Marks Tey Jn

Stowmarket

Thorpe-le-Soken 
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2025/4081904 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up & Down

Down Main/Single

Down Platform

Platform 1-6

Riverside Spur

Line E

Down and Up 
Lowestoft

Line A/Line B

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line
W

Down and Up 
Branch/Up & 
Down Branch
Washer Road

Reception Lines 1-
2
By-pass Line

Low Level Sidings

Jubilee Sidings

Middle Road

Cromer

Sheringham

Trowse Swing 
Bridge

North Walsham

Norwich

Thorpe Jn

Brundall

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Cromer

Crown Point Depot

Norwich

Cromer

Diss C/End

North Walsham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2025/4081524 CHRISTMAS SHUTDOWN



TRAINS TO BE STABLED IN PLATFORMS 1-6 AND 
JUBILEE SIDINGS AT NORWICH AS REQUIRED

ANY OUTSTABLING TO BE CONFIRMED BY DPPP


TRAINS TO BE STABLED IN RECEPTION ROADS 1
AND 2 AT CROWN POINT AS REQUIRED



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER. 
CREMORNE LANE CROSSING, PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE.



WDA: OLE Campaign Changes

MTCE: Trowse OTM Treatment

MTCE: Whitlingham Jn

EA1012
EA1013
EA1470
EA1480
EA1490
EA1580

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line
W

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2025/4083398 NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EAST MIDLANDS UNITS TO STABLE (3 X 2 CAR 
UNITS) IN JUBILEE SIDINGS 



NO ACCESS TO CROWN POINT 0125 TO 0650 
SUN 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS 



GE CYCLIC TYPE F

EA1012
EA1013
EA1470
EA1580

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Through Siding

Down Siding

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich 
International

Manningtree

Manningtree

Manningtree East Jn

Harwich 
International

Harwich 
International

Mistley

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

P2025/4072187

P2025/4053891

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL 

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON QUAY CS





GE CYCLIC TYPE 117

EA1050
EA1060

EA1120

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4083309 NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and 
Up/Down and Up 
Kings Lynn/Down 
and Up
Down Goods Loop

Platform Line

Through Line

Platforms 1-8

No.8 Platform Line

No.7 Platform Line

Down Goods Loop

Down Slow

Platform 3

Down and Up 
Bury/Up & Down

Up & Down 
Newmarket

Up/Single/Down

Up Goods Loop

Up Platform Loop

Down Goods Loop

Up & Down Ely 
West Curve

Down 
Peterborough/Do
wn Main
Down 
Norwich/Down 
Main/Down 
Thetford
Up Goods Loop

Up Reception

Down Goods No.1
and 2

Littleport

Brandon

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Cambridge North

Ely Dock Jn

Chippenham Jn

Dullingham

Ely

Ely West Jn

Peterborough East 
Jn

Trowse Jn

Great Chesterford

March

Audley End

Brandon

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely

Ely North Jn

Great Chesterford

March

P2025/4081564 CRHISTMAS SHUTDOWN



TRAINS TO STABLE IN PLATFORMS 1-8 AT 
CAMBRIDGE AS REQUIRED

ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


TRAIN TO STABLE IN PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS



ANY ISOLATION OF THE CARRIADGE SIDINGS TO
BE HANDED BACK AT 0100 SAT 27/12/25



MANEA, DULLINGHAM AND CHIPPENHAM SIGNAL
BOXES TO CLOSE ONCE POSSESSION IS 
GRANTED AND RE-OPEN 2200 FRI 26/12/25



Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

Maintenance

EA1161
EA1162
EA1230
EA1530
EA1540
EA1550
EA1560
EA1570
EA1580
LN125
LN135

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Goods No.1

Up Main/Up 
Peterborough

Down and Up 
Royston

Up Thetford/Up 
Main/Up Norwich

East Curve

West Curve

Down Goods Loop

Mid Norfolk 
Railway

Reception Sidings 
1-2
Engine Siding No 
1 and 2
Bypass Road

Headshunt

Coldham Lane 
Ladder
Reception South

No. 3 to 17 
Carriage Sidings
Post Office Ladder

Reception North

Chisholm Line

Fletchers Terrace 
Ladder
Engine Spur

Wash Road

Cavendish Road 
Ladder
Shunt Spur

Down Chesterton 
Jn Yard/Sidings
Down Chesterton 
Jn Yard/Sidings

Ely North Jn

Shepreth Branch Jn

Ely North Jn

March East Jn

March West Jn

Whittlesford Parkway

Wymondham

Cambridge

Cambridge L/End

Chesterton Jn

Peterborough 
East Jn

Royston C/End

Trowse Jn

Whitemoor Jn

Whittlesford 
Parkway

Wymondham

Cambridge

Cambridge L/End

Chesterton Jn

Ely

P2025/4081564

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Through Siding

Ely Freight 
Terminal

Rugby Portland 
Cement

Down Sidings

Up Sidings

Up Siding

Down Sidings

Up Siding

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Ely

Ely North Jn

Foxton

March

Whittlesford Parkway

Wymondham

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Ely North Jn

Foxton

March

Whittlesford 
Parkway

Wymondham

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4081564

P2025/4071107 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0230 Thu

0230 Thu

0230 Thu

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

27/12/25

27/12/25

27/12/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Up Hertford

Down Hertford

Down and Up

Letchworth 
Reception Road
Letchworth Arrival 
/ Departure Road

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Langley Jn

Meldreth

Letchworth Garden 
City

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Bowes Park

Cambridge Jn

Letchworth 
Garden City

P2025/4070518

P2025/3958892

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

ECDP HERTFORD/ROYSTON STAGE



CHRISTMAS SHUTDOWN

EA1180
EA1320
EA1340
LN110

EA1230
LN120
LN125
LN126

34m0ch and 46m50ch

6m40ch and 27m20ch

Major Projects

Major Projects

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11039818

W2025/11043220

Week 40  - Continued
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EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0545 Sat

2215 Sat

2215 Sat

0800 Sun

2215 Sun

2215 Sun

0545 Mon

2215 Mon

2215 Mon

0545 Tue

2215 Tue

27/12/25

27/12/25

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

27/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

30/12/25

30/12/25

30/12/25

31/12/25

0545 Sat

0545 Sat

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2215 Sat

0800 Sun

0800 Sun

2215 Sun

0545 Mon

0545 Mon

2215 Mon

0545 Tue

0545 Tue

2215 Tue

0545 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up 
North London

Down and Up 
T&H

Down and Up 
North London

Down and Up 
North London

Down and Up 
T&H

Down and Up 
North London

Down and Up 
North London

Down and Up 
T&H

Down and Up 
North London

Down and Up 
North London

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

P2025/4081331 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

GOSPEL OAK AND RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS THROUGHOUT 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 0800 SUN TO 2215 
SUN AND 0545 TO 2215 MON TO FRI

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H

LINES PERMITTED TO RUN AS REQUIRED IN 
BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN - AND VIA WEST 
LONDON LINE TO WCML AT WILLESDEN WEST 
LONDON JN TO BE AVAILABLE 

ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



ARL ECS TO RUN VIA PRIMROSE HILL 



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 3 P/4081184 WEEK 39 

PART 2 OF 3 P/4081331 WEEK 40 

PART 3 OF 3 P/4081574 WEEK 41 



CD Track: Kensal Green Jn S&C renewal

EA1310
EA1370
MD150
MD155
MD160

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

30/12/25

30/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

2215 Tue

0545 Wed

2215 Wed

2215 Wed

0545 Thu

2215 Thu

2215 Thu

0545 Fri

2215 Fri

2215 Fri

31/12/25

31/12/25

01/01/26

01/01/26

01/01/26

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

0545 Wed

2215 Wed

0545 Thu

0545 Thu

2215 Thu

0545 Fri

0545 Fri

2215 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
T&H

Down and Up 
North London

Down and Up 
North London

Down and Up 
T&H

Down and Up 
North London

Down and Up 
North London

Down and Up 
T&H

Down and Up 
North London

Down and Up 
North London

Down and Up 
T&H

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Acton Wells Jn

Acton Wells Jn

Gospel Oak

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

P2025/4081331 30/12/25

31/12/25

31/12/25

31/12/25

01/01/26

01/01/26

01/01/26

02/01/26

02/01/26

02/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0045 Mon

0045 Mon

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
South West 
Sidings
Down and Up 
Goods

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton Canal Wharf 
Jn

Acton East

Acton Wells Jn

Neasden Jn

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2025/4083847 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 (AMENDED)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Greenford South Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

West Ealing

P2025/3908572 CHRISTMAS SHUT DOWN PERIOD



NO UNITS TO BE OUTSTABLED IN PADDINGTON 
STATION.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION

EA1310
GW103
GW130
GW174
GW178
XR001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

2015 Sat

2015 Sat

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

West London 
Waste

Days Aggregates 
Terminal

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Hanwell Spur 
West

Down and Up 
Poplar

Acton Yard

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

Portobello Jn 
(London)

Southall West Jn

Southall East Jn 
(inc.)

Acton West

Acton West

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

Portobello Jn 
(London)

Southall East Jn

Southall East Jn 
(inc.)

Acton Wells Jn

Acton East

P2025/3908572

P2025/3925545 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

0900 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

0900 Sun

0900 Sun

0900 Sun

0001 Sun

0900 Sun

0900 Sun

0900 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0900 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Relief

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Ealing Broadway

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

West Ealing

West Ealing Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2025/4083441 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES.  



UNTIL 0900 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0900 Sun

0900 Sun

0045 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Down and Up 
Relief

Acton Yard

Reception 1, 2 & 3

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Ealing Broadway

Acton West

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Ladbroke Grove

Acton East

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

P2025/4084970 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: MAINTENANCE - EXTENDED 
ACTON WEST OPPORTUNITY, HS2 OOC STATION
CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0720 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Down and Up 
Relief

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Ealing Broadway

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Ladbroke Grove

P2025/4084970 28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1A

Down Fast

Up Fast

Down Slow

Up Slow

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford Midland

Wellingborough

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Bedford North Jn

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

P2025/3984781 WEST HAMPSTEAD PSB LIFE EXTENSION 
PROJECT: WEST HAMPSTEAD INTERLOCKING 
AREA.

WIXAMS STATION CONSTRUCTION WORKS



2300 WED TO 0400 SAT (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.



0400 SAT TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN FLITWICK JN AND BEDFORD 
SOUTH JN. 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. ACCESS MAINTAINED TO 
CAULDWELL DEPOT TO/FROM THE BEDFORD 
DIRECTION.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0400 Sat

0125 Thu

0125 Thu

0125 Thu

0125 Thu

0125 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone Sidings

St Albans Centre 
Siding

Churchyard 
Sidings

Down and Up 
Slow

Down and Up 
Main

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Up Stratford 
Down

Up Passenger 
Loop

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford South Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

Flitwick Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2025/3984781

P2025/4072632 CHRISTMAS SHUT DOWN



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END



ANY ISOLATION OF EAST HAM CS TO BE LIFTED 
BY 2200 FRI 26/12/25 



LUL TO NOTE DISTRICT LINE TO BE OPEN 

LUL TO NOTE DLR TO BE OPEN



ASPRO: Royal Mint Street Development

ASPRO: Thames Water NOS (Northern Outfall 
Sewer)

EA1380
EA1400

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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EAS_V1_2526

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2330 Sun

2330 Sun

0015 Mon

0015 Mon

0001 Sat

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

02/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0525 Mon

0525 Mon

0440 Mon

0440 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
Lowestoft

Down and Up 
Branch

Up & Down 
Sizewell

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Sizewell LC

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham

Wensum Jn

Whitlingham Jn

Saxmundham Jn

P2025/4053929

P2025/4083393

P2025/4055804

P2025/4034503

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

GE CYCLIC TYPE 133

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430

EA1470
EA1480

EA1520

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Up & Down Ely 
West Curve

Down 
Peterborough/Do
wn Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2025/4070513

P2025/4070515

P2025/4072275

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SAT NIGHT



WA CYCLIC TYPE P

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2245 Sun

2245 Sun

2245 Sun

29/12/25

29/12/25

29/12/25

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Up Main

Down Main

West Curve

March East Jn

Funthams Lane LC

March West Jn

Funthams Lane 
LC

March

Whitemoor Jn

P2025/4072236 XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SUN NIGHT



WA CYCLIC TYPE P-2

EA1560
EA1570
LN135

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/4070202 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

41Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline
Down and Up 
Main

Sidings

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Diss C/End

Diss

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Haughley Jn

Diss

P2025/4070159

P2025/4053871

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

GE CYCLIC TYPE 128A

EA1011
EA1070
EA1080

EA1012

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Down Sidings

Up Siding 3

Down Siding

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Thorpe-le-Soken

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Thorpe-le-Soken

P2025/4072188

P2025/4070962

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON AND BETWEEN THORPE-LE-SOKEN 
AND WALTON-ON-THE-NAZE 



COLCHESTER TOWN SERVICES NOT TO RUN 



TRAINS TO STABLE AS REQUIRED AT 
COLCHESTER 



PLATFORM 1 AND DOWN SIDINGS 1 AND 2 AT 
CLACTON TO BE KEPT CLEAR OF TRAINS 



TRAINS TO BE STABLED IN PLATFORMS 2 TO 4 
AND  UP SIDINGS 3 AT CLACTON AS REQUIRED 
(SECTIONAL APPENDIX SECTION 1 REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON AND CS 



ROAD TO BE OPEN AT THE FOLLOWING LC: 
HYTHE STATION LC, ALRESFORD LC, 
THORRINGTON LC AND FRINTON LC FOR RAIL 
REPLACEMENT BUSES



(GREAT BENTLEY LC TO BE CLOSED)



ISOLATION OF CLACTON CS TO BE HANDED 
BACK BY 2200 SUN 



Track: Great Bentley Dn Re-rail

Track: Clacton Sidings 1 and 2 Buffer stops

WDA: OLE Campaign Changes

MTCE Extensive Sleeper Replacement (TWN)

EA1050
EA1060

EA1090
EA1100
EA1110

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stratford Central Jn 
West

Channelsea North 
Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4073016

P2025/4083248

NO ACCESS TO/FROM ORIENT WAY CS 
BETWEEN 0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1340
EA1350

EA1161
EA1220

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0740 Sun

05/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

0330 Mon

0100 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Up/Single/Down

Down Chesterton 
Jn Yard/Sidings

Down and Up

Up Goods Loop

Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Through Siding

Ely Freight 
Terminal

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Chesterton Jn

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Ely

Ely North Jn

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Chesterton Jn

Cambridge

Ely

Ely Dock Jn

Ely North Jn

Ely

Ely North Jn

Cambridge

P2025/4072610 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GTR AND XC BETWEEN 
CAMBRIDGE AND ELY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA BETWEEN CAMBRIDGE AND
ELY AND BETWEEN CAMBRIDGE AND BURY ST 
EDMUNDS



NO ACCESS TO PLATS 5 AND 6 AT CAMBRIDGE

ACCESS AVAILABLE TO PLATS 1 TO 4, 7 AND 8 
AT CAMBRIDGE



ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION LINES 1 AND 2 VIA THE BYPASS LINE




GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 



NO ISOLATION PERMITTED OF 426P OR 425K



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT AND SUN 
NIGHT



ROAD TO BE OPEN AT WATERBEACH LC



Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

WA CYCLIC TYPE S (AMENDED)

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580
LN125

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4071109

P2025/4070519

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1800 Sat

1800 Sat

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
Poplar

Acton Yard

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton West

Acton West

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Acton Wells Jn

Acton East

P2025/4081574

P2025/3925546

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS THROUGHOUT 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES  



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN - AND VIA WEST 
LONDON LINE TO WCML AT WILLESDEN WEST 
LONDON JN TO BE AVAILABLE 

ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



ARL ECS TO RUN VIA PRIMROSE HILL 



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 3 P/4081184 WEEK 39

PART 2 OF 3 P/4081331 WEEK 40

PART 3 OF 3 P/4081574 WEEK 41



CD Track: Kensal Green Jn S&C renewal
NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
EA1370
MD150
MD155
MD160

EA1310
GW130

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/3917493 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 



0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

P2025/3917493 04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

05/01/26

03/01/26

03/01/26

05/01/26

05/01/26

05/01/26

05/01/26

03/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0330 Mon

0130 Sat

0130 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0130 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DW/DWS/DW/DW
S

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

New Kew Jn

Waterloo

East Putney

Richmond

Waterloo

Barnes Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

P2025/4071282 WATERLOO PLATFORMS 12 TO 19 AND SOUTH 
SIDING TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 20 TO 24.



FOR PART 1 0001 SAT 3/1 TO 0130 SAT 3/1 
SERVICES TO WINDSOR AND READING TO 
START FROM AND TO TERMINATE AT CLAPHAM 
JN. WATERLOO TO KINGSTON AND 
TWICKENHAM SERVICES TO START FROM AND 
TO TERMINATE AT CLAPHAM JN. PASSENGERS 
TO CHANGE TRAINS AT CLAPHAM JN FOR 
WATERLOO.

FOR PART 1 ONLY POSSESSION LIMITS MUST 
ALLOW FOR SWR SHUNTS AT CLAPHAM 
JUNCTION.



FOR PART 2 0130 SAT 3/1 TO 0330 MON 5/1

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM CLAPHAM JUNCTION TO RICHMOND & 
KEW BRIDGE. 



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



PARTS 1 AND 2

TRACK RENEWALS: NINE ELMS JN AND 
QUEENSTOWN ROAD S&C RENEWALS.



PART 2 ONLY

TRACK MAINTENANCE CD06

STRUCTURES QUEENS RIDE BRIDGE 
STRENGTHENING

FWRP IBJ RECOVERY

ENHANCEMENTS: WANDSWORTH TOWN 
STATION CANOPY

EA1330
SO110
SO250
SW100
SW105
SW210
SW225
SW230

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0001 Sat

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Up & Down 
Sizewell

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Sizewell LC

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

Saxmundham Jn

P2025/4072269

P2025/4034486

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1470
EA1500
EA1510

EA1520

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-4

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Bethnal Green West 
Jn

Liverpool Street

Chelmsford

Ingatestone

Marks Tey L/End

Witham C/End

Witham

Braintree

Chelmsford

Liverpool Street

Chelmsford

Ingatestone L/End

Shenfield C/End

Witham

Witham C/End

Witham Jn

Chelmsford

P2025/4070964

P2025/4071052

TRAINS TO TRAVEL OVER MAIN / ELECTRIC 
LINES BETWEEN BETHNAL GREEN WEST JN AND
LIVERPOOL STREET



TRAINS TO STABLE IN PLATFORMS 1-17 AT 
LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



MTREL SERVICES REQUIRE TWO PLATFORMS 
AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/
EARLY SERVICES



CD: Bishopsgate Tunnel

CD: Liverpool St Roof
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MARKS TEY AND 
BILLERICAY AND BETWEEN WITHAM AND 
BRAINTREE



GA TO START/ TERMINATE FROM PLATFORM 2 
MARKS TEY 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



Track: Ingatestone Loop S&C

Track: Church St (Kelvedon) LC Up

EA1010
EA1160

EA1011
EA1070

11/01/26

11/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

42Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0400 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

16/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

2359 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Ingatestone

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Ingatestone L/End

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/4071025

P2025/4070160

NO ACCESS TO INGATESTONE DOWN GOODS 
LOOP FROM 0400 MONDAY 12TH TO 0515 
SATURDAY 31ST JANUARY 2026



THIS ITEM COVERS MULTIPLE WEEKS: 

PART 1 OF 4 P/4071025 WEEK 42 

PART 2 OF 4 P/4080279 WEEK 43

PART 3 OF 4 P/4080289 WEEK 44

PART 4 OF 4 P/4080290 WEEK 45



Track: Ingatestone Loop S&C
GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011

EA1011
EA1070
EA1080

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2025/4070210 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sat

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4072189

P2025/4072258

P2025/4083246

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1160

EA1161
EA1220

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

11/01/26

11/01/26

12/01/26

12/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

11/01/26

12/01/26

0750 Sun

0750 Sun

0400 Mon

0400 Mon

0750 Sun

0750 Sun

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down Goods Loop

Platforms 7 and 8

Platforms 5-6

Platform Line

Through Line

Platforms 1-4

No.8 Platform Line

No.7 Platform Line

Down Slow

Platform 3

Up & Down 
Newmarket

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Shunt Spur

Fletchers Terrace 
Ladder
Chisholm Line

Cavendish Road 
Ladder
Headshunt

Bypass Road

Wash Road

No.08 to 09 
Carriage Sidings
Engine Spur

Engine Siding No 
1 and 2
Reception North

Post Office Ladder

Waterbeach

Cambridge

Cambridge

Cambridge North

Laundry Lane AOCL
and B

Great Chesterford

Meldreth

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2025/4082173 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH/ 
CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AND CAMBRIDGE. 



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7,8 AT CAMBRIDGE FROM 0750 
SUN 

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON 
ROAD, LC MELDRETH ROAD LC, SHEPRETH LC 
AND FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0205 Sun

0205 Sun

0205 Sun

0750 Sun

11/01/26

12/01/26

12/01/26

12/01/26

0750 Sun

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Reception South

Reception Road 
1-2
No.3 to No.7 
Carriage Siding
Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Up Siding

Down and Up

Chesterton Jn

Foxton

Whittlesford Parkway

Cambridge

Chesterton Jn

Foxton

Whittlesford 
Parkway

Audley End

P2025/4082173

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued
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EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/4084891 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 5 AND 6 AT CAMBRIDGE 
AND PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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EAS_V1_2526

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Down and Up

Platform 3

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

P2025/4084156 GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

EA1161
EA1530

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4071053 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up 
East London Line

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4070620 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

1800 Sat

2015 Sat

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

11/01/26

11/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0950 Sun

1045 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
Poplar

Acton Yard

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton West

Acton West

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Acton Wells Jn

Acton East

P2025/4071047

P2025/3925547

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN 
AS REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



Track: Kensal Green Jn S&C FUW
NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD150
MD155
MD160

EA1310
GW130

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2025/4054059 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS

EA1310
GW103
GW130
GW174
GW180

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2115 Sat

2115 Sat

2115 Sat

2115 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

12/01/26

12/01/26

11/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0040 Sun (4 hrs)

0500 Mon

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0610 Sun (6 hrs)

0610 Sun (6 hrs)

0550 Sun (5 hrs)

0550 Sun (5 hrs)

0500 Mon (22 hrs)

0500 Mon (23 hrs)

0500 Mon (22 hrs)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED to 
DC and Dual 
Voltage 
Electric Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Line A

Platforms 1 to 7

Line X

Up Sidings 1 & 2

Down and Up 
Slow
Down and Up 
Fast
Lines B, C, D, E

Line X

Platforms 8 to 16

Down and Up 
Primrose Hill

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

All Sidings

Middle Sidings 
1&2

Lines B & C

Platforms 8 - 11

Line X

Camden Jn

Euston

Park Street Tunnels

Euston

Primrose Hill 
Tunnels

Camden Jn

Camden Jn South

Euston

Camden Jn

South Hampstead

Camden Jn

Camden Carriage 
Sidings

Euston

Camden Jn South

Euston

Park Street Tunnels

Euston

Euston

Camden Jn

Euston

Primrose Hill Jn

Camden Jn

Primrose Hill 
(closed) site of

Camden Carriage
Sidings

Euston

Euston

P2025/4084167 2115 SAT TO 0500 MON

NO ACCESS EUSTON PLATFORMS 1 TO 7

NO ACCESS EUSTON UP SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON 
PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO 
HAVE PANTOGRAPHS LOWERED.

EUSTON PLATFORMS 2,3,5 AND 6 TO BE KEPT 
CLEAR OF STABLE ECS



2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 
SUN

TRAINS TO TRAVEL OVER LINES B, C, D & E AND 
BE REPLATFORMED.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

RAIL REPLACEMENT SERVICE TO OPERATE FOR
LO SERVICES.



NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON 
PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND
CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

 

0645 SUN TO 0500 MON

NO ACCESS EUSTON PLATFORM 8 TO 11. ARL 
DC SERVICES TO TRAVEL OVER LINE D IN A/C 
MODE.

TRAINS TO TRAVEL OVER LINES D AND E AND 
BE REPLATFORMED.





STRUCTURE FOR AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised 
bid

 

Work Content - 

S&C renewal 2043a

Line A Closure Rail 0m0856y

Line X Closure Rails 0m1230y, 0m1238y, 0m1712y

Plat 2 Closure Rails 0m0189y LH & RH

Plat 3 Closure Rails 0m0164y LH & RH, 0m225y LH &
RH

Plat 5 Closure Rails 0m0400y

Plat 6 Closure Rails 0m0238y

EA1320
MD101
MD120
MD145
MD166

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platforms 1-3

Platforms 1-4

Carriage Sidings

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2025/4083342

P2025/4053904

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM 
PLATFORM 2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19
NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1380

EA1430
EA1470
EA1510

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-4

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Bethnal Green West 
Jn

Liverpool Street

Chelmsford

Ingatestone

Marks Tey L/End

Witham C/End

Witham

Braintree

Chelmsford

Liverpool Street

Chelmsford

Ingatestone L/End

Shenfield C/End

Witham

Witham C/End

Witham Jn

Chelmsford

P2025/4080194

P2025/4081535

TRAINS TO TRAVEL OVER MAIN / ELECTRIC 
LINES BETWEEN BETHNAL GREEN WEST JN AND
LIVERPOOL STREET



TRAINS TO STABLE IN PLATFORMS 1-17 AT 
LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 TO 2300 SUN

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0040 TO 2300 SUN(SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 TO 2300 SUN



CD: Bishopsgate Tunnel

CD: Liverpool St Roof
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MARKS TEY AND 
BILLERICAY AND BETWEEN WITHAM AND 
BRAINTREE



GA TO START/ TERMINATE FROM PLATFORM 2 
MARKS TEY 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



Track: Ingatestone Loop S&C

Track: Church St (Kelvedon) LC Down

EA1010
EA1160

EA1011
EA1070

18/01/26

18/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

43Week



Page           89 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

23/01/26

18/01/26

18/01/26

18/01/26

18/01/26

2359 Fri

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Affected

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Ingatestone

Witham C/End

Witham L/End

Braintree

Marks Tey C/End

Ingatestone L/End

Witham

Witham C/End

Witham Jn

Witham L/End

P2025/4080279

P2025/4070284

NO ACCESS TO INGATESTONE DOWN GOODS 
LOOP FROM 0400 MONDAY 12TH TO 0515 
SATURDAY 31ST JANUARY 2026



THIS ITEM COVERS MULTIPLE WEEKS: 

PART 1 OF 4 P/4071025 WEEK 42 

PART 2 OF 4 P/4080279 WEEK 43

PART 3 OF 4 P/4080289 WEEK 44

PART 4 OF 4 P/4080290 WEEK 45 



Track: Ingatestone Loop S&C
GE CYCLIC TYPE L

EA1011

EA1011
EA1070

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard

Claydon GF

Derby Road

Woodbridge

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/4083413 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION 
ROADS 1, 2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1744

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Claydon GF

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Claydon GF

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/4083413

P2025/4083415 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION 
ROADS 1, 2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Fast/Down 
Cambridge

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West Jn

South Tottenham 
East Jn

Chingford

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2025/4072190

P2025/4070616

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1050
EA1060

EA1160
EA1200
EA1280
EA1290

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4083205 NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up Ely West 
Curve Down

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Through Siding

Ely Freight 
Terminal

Cambridge North

Ely North Jn

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Littleport Bypass LC 
(AHBC-X)

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

P2025/4084267 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up Ely West 
Curve Down

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Through Siding

Ely Freight 
Terminal

Ely North Jn

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Littleport Bypass LC 
(AHBC-X)

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

P2025/4084166 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4070275

P2025/4083323

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1800 Sat

1800 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0950 Sun

0950 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Poplar

Acton Yard

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton West

Acton West

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

Acton East

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2025/4070278

P2025/3925548

P2025/4072743

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

TRACK MAINTENANCE: FW06

EA1310
MD150
MD155
MD160

EA1310
GW130

EA1330
SW230
SW240

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2200 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

All Lines

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Gas Factory Jn

East Ham Depot

P2025/4083367 c2c TO DIVERT SERVICES TO/FROM 
FENCHURCH ST VIA PLATFORMS 7 AND 8 AT 
BARKING AND THE UP STRATFORD DOWN



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP



NO ACCESS TO/FROM EAST HAM DEPOT



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED

SHEDS AT EAST HAM DEPOT TO BE LIVE, 
ELECTRICAL 

SECTION 513 TO REMAIN LIVE FOR ALTERNATE 
FEED TO

EAST HAM DEPOT EH1-11 VIA 509L

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



LUL TO NOTE DISTRICT LINE TO BE OPEN



LTS CYCLIC TYPE 22A: East Ham Depot OLE 
MTCE (Part)

WDA: Barking Station Up Re-rail

EA1380
EA1400

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued



Page           99 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0515 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0725 Sun

0010 Mon

0010 Mon

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

19/01/26

17/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0440 Mon

0515 Sat

0440 Mon

0015 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0010 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down and Up 
Lowestoft

Platforms 2-4

Up & Down East 
Suffolk

Reedham Single

Platform 2

Platforms 3-4

Down and Up 
Lowestoft

Up Platform

Acle Single

Down and Up 
Lowestoft

Platforms 2-4

Up & Down East 
Suffolk

Platform 2

Down and Up 
Lowestoft

Up Platform

Acle Single

Acle

Yarmouth

Lowestoft

Lowestoft

Oulton Broad North 
Jn

Yarmouth

Yarmouth

Oulton Broad North 
Jn

Acle

Yarmouth

Lowestoft

Lowestoft

Oulton Broad North 
Jn

Yarmouth

Oulton Broad North 
Jn

Acle

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Lowestoft

Oulton Broad 
South

Reedham Jn

Yarmouth

Brundall Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Lowestoft

Oulton Broad 
South

Yarmouth

Brundall Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

P2025/4071091 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT



GA YARMOUTH SERVICES TO START/ 
TERMINATE IN YARMOUTH PLATFORM 2 ONLY



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2-4 AT YARMOUTH



PLATFORM 2 LOWESTOFT TO BE CLEAR OF 
STABLED TRAINS. TRAINS TO STABLE AS 
REQUIRED IN PLATFORMS 3-4 AT LOWESTOFT



ROAD TO BE OPEN AT OULTON BROAD NORTH 
LC FOR RAIL REPLACEMENT ROAD SERVICE



REEDHAM SWING BRIDGE TO REMAIN CLOSED 
TO RIVER TRAFFIC



Track: Reedham - Haddiscoe

WDA: Haddiscoe Station

WDA: Cantley - Reedham Culvert Works

EA1430
EA1470
EA1480
EA1490
EA1500
EA1510

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Platforms 2-4

Up & Down East 
Suffolk

Platform 2

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up 
March/Platform 6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / 
Down Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Lowestoft

Lowestoft

Oulton Broad North 
Jn

Yarmouth

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Lowestoft

Oulton Broad 
South

Yarmouth

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2025/4071091

P2025/3955073 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE 
DOWN FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10430233

Week 43  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0015 Sun

0015 Sun

26/01/26

26/01/26

25/01/26

26/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

0400 Mon

0400 Mon

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0945 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Platforms 5-10

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford 
Down

Down and Up 
Electric

Platforms 13-17

Down and Up 
Main

Single

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

Shenfield L/End Jn

Upminster

Liverpool Street

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Ilford Depot L/End
Jn

Romford

P2025/4071131

P2025/4073011

P2025/4077335

GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET



NO TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET (SECTIONAL APPENDIX MODULE AR 1 
REFERS)



CD: Liverpool St Roof
GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-12 AT LIVERPOOL STREET FROM
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


NO TRAINS TO BE STABLED IN PLATFORMS 5-10 
AT LIVERPOOL STREET



ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


GE CYCLIC TYPE 2

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN SHENFIELD 
L/END JN AND ILFORD DEPOT L/END JN



TRAINS TO STABLE IN THE BAY PLATFORM AT 
ROMFORD 



Maintenance (Mains - North)

EA1010

EA1010
EA1400

EA1010
EA1011

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

44Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2305 Sun

2305 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0001 Sat

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

30/01/26

0505 Mon

0505 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Fri

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Down and Up 
Main

Single

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Down Passenger 
Loop

Shenfield L/End Jn

Upminster

Chelmsford

Ingatestone

Marks Tey L/End

Witham C/End

Witham

Braintree

Chelmsford

Ingatestone

Ilford Depot L/End
Jn

Romford

Chelmsford

Ingatestone L/End

Shenfield C/End

Witham

Witham C/End

Witham Jn

Chelmsford

Ingatestone L/End

P2025/4077336

P2025/4081536

P2025/4080289

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN SHENFIELD 
L/END JN AND ILFORD DEPOT L/END JN



TRAINS TO STABLE IN THE BAY PLATFORM AT 
ROMFORD 



Maintenance (Mains - North)
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MARKS TEY AND 
BILLERICAY AND BETWEEN WITHAM AND 
BRAINTREE



GA TO START/ TERMINATE FROM PLATFORM 2 
MARKS TEY 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



Track: Ingatestone Loop S&C

Track: Church St (Kelvedon) LC FUW

NO ACCESS TO INGATESTONE DOWN GOODS 
LOOP FROM 0400 MONDAY 12TH TO 0515 
SATURDAY 31ST JANUARY 2026



THIS ITEM COVERS MULTIPLE WEEKS: 

PART 1 OF 4 P/4071025 WEEK 42 

PART 2 OF 4 P/4080279 WEEK 43

PART 3 OF 4 P/4080289 WEEK 44

PART 4 OF 4 P/4080290 WEEK 45 



Track: Ingatestone Loop S&C

EA1010
EA1011

EA1011
EA1070

EA1011

25/01/26

25/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Main

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Marks Tey Jn

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

Kelvedon C/End

P2025/4070270 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Page         104 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0700 Sun

0700 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down and Up 
Branch

Down and Up 
T&H

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Woodgrange Park 
Jn

Woodgrange Park

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket 
L/End

Ipswich C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket 
L/End

Barham

Diss

Forest Gate Jn

South Tottenham 
East Jn

P2025/4070223

P2025/4053941

P2025/4084072

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16A

EA1012
EA1013
EA1530

EA1012
EA1013
EA1530
EA1744

EA1030
EA1370

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Fast

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Temple Mills Loop

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2025/4072131

P2025/4072278

P2025/4070509

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1050
EA1060

EA1160

EA1160
EA1280
EA1290

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0700 Sun

0700 Sun

0700 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Down and Up 
T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

South Tottenham 
East Jn

South Tottenham 
West Jn

Tottenham South Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Harringay Green 
Lanes

Seven Sisters Jn

South Tottenham 
East Jn

P2025/4070511

P2025/4083310

P2025/4084071

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1160
EA1280
EA1290

EA1161
EA1220

EA1290
EA1300
EA1370

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4070276

P2025/4083322

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Anglia Route
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EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/4070279

P2025/4074857

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

1800 Sat

1800 Sat

25/01/26

25/01/26

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925549 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

24/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0900 Sun

0900 Sun

0045 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Down and Up 
Relief

Acton Yard

Reception 1, 2 & 3

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Ealing Broadway

Acton West

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Ladbroke Grove

Acton East

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

P2025/3917525 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: MAINTENANCE - EXTENDED 
ACTON WEST OPPORTUNITY, HS2 OOC STATION
CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Page         111 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0720 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Down and Up 
Relief

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Ealing Broadway

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Ladbroke Grove

P2025/3917525 25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued

Continued
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Network Rail
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EAS_V1_2526

2115 Sat

2115 Sat

2115 Sat

2115 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

26/01/26

26/01/26

25/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0040 Sun (4 hrs)

0500 Mon

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0645 Sun (6 hrs)

0610 Sun (6 hrs)

0610 Sun (6 hrs)

0550 Sun (5 hrs)

0550 Sun (5 hrs)

0500 Mon (22 hrs)

0500 Mon (23 hrs)

0500 Mon (22 hrs)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED to 
DC and Dual 
Voltage 
Electric Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Line A

Platforms 1 to 7

Line X

Up Sidings 1 & 2

Down and Up 
Slow
Down and Up 
Fast
Lines B, C, D, E

Line X

Platforms 8 to 16

Down and Up 
Primrose Hill

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

All Sidings

Middle Sidings 
1&2

Lines B & C

Platforms 8 - 11

Line X

Camden Jn

Euston

Park Street Tunnels

Euston

Primrose Hill 
Tunnels

Camden Jn

Camden Jn South

Euston

Camden Jn

South Hampstead

Camden Jn

Camden Carriage 
Sidings

Euston

Camden Jn South

Euston

Park Street Tunnels

Euston

Euston

Camden Jn

Euston

Primrose Hill Jn

Camden Jn

Primrose Hill 
(closed) site of

Camden Carriage
Sidings

Euston

Euston

P2025/4084150 2115 SAT TO 0500 MON

NO ACCESS EUSTON PLATFORMS 1 TO 7

NO ACCESS EUSTON UP SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON 
PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO 
HAVE PANTOGRAPHS LOWERED.

EUSTON PLATFORMS 2,3,5 AND 6 TO BE KEPT 
CLEAR OF STABLE ECS



2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 
SUN

TRAINS TO TRAVEL OVER LINES B, C, D & E AND 
BE REPLATFORMED.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

RAIL REPLACEMENT SERVICE TO OPERATE FOR
LO SERVICES.



NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON 
PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND
CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

 

0645 SUN TO 0500 MON

NO ACCESS EUSTON PLATFORM 8 TO 11. ARL 
DC SERVICES TO TRAVEL OVER LINE D IN A/C 
MODE.

TRAINS TO TRAVEL OVER LINES D AND E AND 
BE REPLATFORMED.





STRUCTURE FOR AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised 
bid

 

Work Content - 

S&C renewal 2045a

Line A Closure Rail 0m0856y

Line X Closure Rails 0m1230y, 0m1238y, 0m1712y

Plat 2 Closure Rails 0m0189y LH & RH

Plat 3 Closure Rails 0m0164y LH & RH, 0m225y LH &
RH

Plat 5 Closure Rails 0m0400y

Plat 6 Closure Rails 0m0238y

EA1320
MD101
MD120
MD145
MD166

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Tottenham

Down and Up 
T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up 
T&H

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

Carlton Road Jn

Junction Road Jn

Upper Holloway

Upper Holloway

Harringay Jn

Upper Holloway

P2025/4084069

P2025/4084070

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1370
LN3210

EA1370
LN165

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Platform 3

Up & Down Loop

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Reception Line

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Grays

Ockendon C/End

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

Renwick Road Jn

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Grays

Ockendon L/End

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Upminster

Barking Tilbury 
Line Jn East

Dagenham Dock

P2025/4083265 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



ARL SERVICES TO TERMINATE/START FROM 
PLATFROM 1 AT BARKING

c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES

NO ACCESS TO PLATFORMS 7-8 AT BARKING



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK/ PURFLEET SIDINGS/TILBURY 
RAILPORT/THAMES GATEWAY

FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC



LUL TO NOTE: JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 7

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/01/26

26/01/26

26/01/26

26/01/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Dagenham Cold 
Storage Siding

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2025/4083265 25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued

Continued



Page         116 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0515 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0725 Sun

0010 Mon

0010 Mon

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

26/01/26

24/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0440 Mon

0515 Sat

0440 Mon

0015 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0010 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Single

Down and Up 
Lowestoft

Platforms 2-4

Up & Down East 
Suffolk

Reedham Single

Platform 2

Platforms 3-4

Down and Up 
Lowestoft

Up Platform

Acle Single

Down and Up 
Lowestoft

Platforms 2-4

Up & Down East 
Suffolk

Platform 2

Down and Up 
Lowestoft

Up Platform

Acle Single

Acle

Yarmouth

Lowestoft

Lowestoft

Oulton Broad North 
Jn

Yarmouth

Yarmouth

Oulton Broad North 
Jn

Acle

Yarmouth

Lowestoft

Lowestoft

Oulton Broad North 
Jn

Yarmouth

Oulton Broad North 
Jn

Acle

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Lowestoft

Oulton Broad 
South

Reedham Jn

Yarmouth

Brundall Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Lowestoft

Oulton Broad 
South

Yarmouth

Brundall Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

P2025/4080226 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT

GA YARMOUTH SERVICES TO START/ 
TERMINATE IN YARMOUTH PLATFORM 2 ONLY



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2-4 AT YARMOUTH



PLATFORM 2 LOWESTOFT TO BE CLEAR OF 
STABLED TRAINS. TRAINS TO STABLE AS 
REQUIRED IN PLATFORMS 3-4 AT LOWESTOFT



ROAD TO BE OPEN AT OULTON BROAD NORTH 
LC FOR RAIL REPLACEMENT ROAD SERVICE



REEDHAM SWING BRIDGE TO REMAIN CLOSED 
TO RIVER TRAFFIC



Track: Reedham - Haddiscoe

WDA: Haddiscoe Station

WDA: Cantley - Reedham Culvert Works

EA1430
EA1470
EA1500
EA1510

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0010 Mon

0010 Mon

0010 Mon

0010 Mon

26/01/26

26/01/26

26/01/26

26/01/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Platforms 2-4

Up & Down East 
Suffolk

Platform 2

Lowestoft

Lowestoft

Oulton Broad North 
Jn

Yarmouth

Lowestoft

Oulton Broad 
South

Yarmouth

P2025/4080226 26/01/26

26/01/26

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

02/02/26

02/02/26

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/4080195 TRAINS TO TRAVEL OVER MAIN / ELECTRIC 
LINES BETWEEN BETHNAL GREEN WEST JN AND
LIVERPOOL STREET



TRAINS TO STABLE IN PLATFORMS 1-17 AT 
LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



MTREL SERVICES REQUIRE TWO PLATFORMS 
AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/
EARLY SERVICES



CD: Bishopsgate Tunnel

CD: Liverpool St Roof

EA1010
EA1160

01/02/26

01/02/26

45Week
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Network Rail
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EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up 
T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2025/4073014 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

2305 Sun

2305 Sun

2305 Sun

0050 Sun

0050 Sun

0050 Sun

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

0945 Sun

0945 Sun

0945 Sun

0505 Mon

0505 Mon

0505 Mon

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Turnback Line

Turnback Line

Down and Up 
Electric

Turnback Line

Turnback Line

Down and Up 
Electric

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Chadwell Heath

Gidea Park

Shenfield L/End Jn

Chadwell Heath

Gidea Park

Shenfield L/End Jn

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Chadwell Heath

Gidea Park

Ilford Depot 
C/End Jn

Chadwell Heath

Gidea Park

Ilford Depot 
C/End Jn

Shenfield Jn

Shenfield L/End 
Jn

P2025/4078917

P2025/4078947

P2025/4073033

ELECTRIC LINE SERVICES TO TRAVEL OVER 
THE DOWN AND UP MAIN BETWEEN SEVEN 
KINGS AND SHENFIELD L/END JN 



MTREL TO STABLE 4 UNITS AT SHENFIELD 
STATION ON SAT NIGHT, PANTOGRAPHS TO 
REMAIN UP/OLE TO REMAIN LIVE 



ISOLATION OF GIDEA PARK CS 0035 TO 0920 
SUN ONLY (NO ISOLATIONS OF 329 AND 330 
WITH THE EXCEPTION OF 329C AND 330A) 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT GIDEA PARK STABLING LINES



Maintenance (Electrics - North)
ELECTRIC LINE SERVICES TO TRAVEL OVER 
THE DOWN AND UP MAIN BETWEEN SEVEN 
KINGS AND SHENFIELD L/END JN



MTREL TO STABLE 4 UNITS AT SHENFIELD 
STATION ON SUN NIGHT â€“ PANTOGRAPHS TO
REMAIN UP/OLE TO REMAIN LIVE

GIDEA PARK CS TO REMAIN LIVE 



Maintenance (Electrics - North)
ACCESS AVAILABLE TO/FROM PLATFORMS 4-6 
AT SHENFIELD ONLY

GA SOUTHEND LINE SERVICES TO USE THE 
SOUTHEND LOOP

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CHELMSFORD AND 
SHENFIELD



GE CYCLIC TYPE 15

EA1010
EA1011

EA1010
EA1011

EA1011
EA1050

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route
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EAS_V1_2526

0515 Sat

0515 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sat

02/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Down Passenger 
Loop

Ingatestone

Chelmsford L/End

Chelmsford

Marks Tey L/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Ingatestone

Ingatestone L/End

Shenfield C/End

Chelmsford

Shenfield C/End

Witham

Witham C/End

Witham Jn

Chelmsford

Ingatestone L/End

P2025/4074173

P2025/4080290

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND 
BILLERICAY ON SAT

GA TO START/ TERMINATE FROM PLATFORM 2 
AT CHELMSFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MARKS TEY AND 
BILLERICAY AND BETWEEN WITHAM AND 
BRAINTREE ON SUN

GA TO START/ TERMINATE FROM PLATFORM 2 
MARKS TEY ON SUN



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



Track: Ingatestone Loop S&C

OTM Treatment: Witham

MTCE Replace Timbers/ Rails

NO ACCESS TO INGATESTONE DOWN GOODS 
LOOP FROM 0400 MONDAY 12TH TO 0515 
SATURDAY 31ST JANUARY 2026



THIS ITEM COVERS MULTIPLE WEEKS: 

PART 1 OF 4 P/4071025 WEEK 42 

PART 2 OF 4 P/4080279 WEEK 43

PART 3 OF 4 P/4080289 WEEK 44

PART 4 OF 4 P/4080290 WEEK 45 



Track: Ingatestone Loop S&C

EA1011
EA1070

EA1011

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

2335 Sun

0150 Mon

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2025/4083412

P2025/4070140

TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE N

GE CYCLIC TYPE E2

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line
W

Down and Up 
Branch

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2025/4083418 2330 LIVERPOOL STREET TO NORWICH TO 
TERMINATE AT IPSWICH

0657 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (3 X 
2 CAR UNITS) AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0720 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Platforms 4-6

Line E

Line A/Line B

Down and Up

Washer Road

Reception Lines 1-
2
By-pass Line

Low Level Sidings

Jubilee Sidings

Middle Road

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Crown Point Depot

Norwich

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Norwich

Thorpe Jn

Crown Point 
Depot

Norwich

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2025/4081935

P2025/4072194

NO ACCESS TO PLATFORMS 4-6 AND JUBILEE 
SIDINGS AT NORWICH



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT, NORWICH AND GT YARMOUTH, 
NORWICH AND CROMER AND BETWEEN 
CROMER AND SHERINGHAM



ACCESS TO PLATFORMS 1-3 AT NORWICH VIA 
LINES C/D/W



NO TRAINS TO BE STABLED IN PLATFORMS 4-6 
AND JUBILEE SIDINGS AT NORWICH



TRAINS TO BE STABLED IN PLATFORMS 1-3 AT 
NORWICH AS REQUIRED



TRAINS TO BE STABLED IN RECEPTION ROADS 1
AND 2 AT CROWN POINT AS REQUIRED



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER. 
CREMORNE LANE CROSSING, PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE.



MTCE: Norwich Half Station P4-6
SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1013
EA1470

EA1050
EA1060

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2025/4053920

P2025/4053838

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON-ON-SEA AND CARRIAGE 
SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING 
CLACTON CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4083290 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/4084892 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 5 AND 6 AT CAMBRIDGE 
AND PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0125 Mon

0125 Mon

0125 Mon

02/02/26

02/02/26

02/02/26

0410 Mon

0410 Mon

0410 Mon

Line Blockage

Line Blockage

Sidings 
Possession

Platforms 1-2

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

Kings Lynn

Kings Lynn

Kings Lynn

Kings Lynn

Watlington

Kings Lynn L/End

P2025/4082463 NO TRAINS TO STABLE IN PLATFORM 1 AT 
KINGS LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O

EA1162 02/02/26

02/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0010 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

31/01/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0230 Sat

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0255 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Down Fast

Up Fast

All Lines

All Lines

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Royston 
Flyover

All Lines

All Lines

Letchworth 
Reception Road
Arrival & 
Departure Line
All Lines

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All Lines

Langley Stone 
Terminal Siding

All

Huntingdon South Jn

Langley Jn

Royston

Highbury Vale Jn

Moorgate

Hitchin East Jn

Fletton Jn

St. Neots South Jn

Letchworth Garden 
City

Huntingdon South Jn

Welwyn Garden City

Bounds Green T and
RSMD

Langley Jn

Welwyn Garden City 
CSD

Biggleswade 
Crossovers

Bowes Park

Cambridge Jn

Finsbury Park

Hitchin North Jn

Huntingdon South
Jn

Kings Cross

Letchworth 
Garden City

St. Neots South 
Jn

Welwyn Garden 
City

Bounds Green T 
and RSMD

Langley Jn

Welwyn Garden 
City CSD

P2025/3959891 TRACKWORK FP02 

OHL MAINTENANCE 

BRIDGE 12 TRACK WORKS DELIVERY 

HARRINGAY DRAINAGE WORKS DELIVERY 

FERME PARK S&C REFURB WORKS DELIVERY 

ECDP HERTFORD AND ROYSTON PHASE

STEVENAGE DRAINAGE WORKS DELIVERY 

BRIDGE 102 HITCHIN TRACK WORKS DELIVERY 
CAMBRIDGE JN S&C RENEWAL CRSA

CAMBRIDGE JN TO WOOD GROVE PLTR

PLTR SANDY STATION SOUTH CRSA

PLTR ST NEOTS CRSA

ECDP LEVEL CROSSING A & B 

MAINTENANCE HIT03 SUN 

MAINTENANCE (PET 05) SUN/MON FROM WEEK 
41



LNER AND LUMO LONG-DISTANCE OPERATORS 
TO START/TERMINATE AT PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER 
TO CLEAR CANONBURY WEST JN BY 0215 SAT



ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0300 MON AND 0330 MON UNLESS AN 
EMERGENCY SITUATION ARISES. BETWEEN 0300
MON AND 0330 SUN PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT FERME 
PARK, WELWYN GARDEN CITY SIDINGS AND 
LETCHWORTH GARDEN CITY SIDINGS DUE TO 
MOMENTARY LOSS OF POWER. 


EA1230
LN101
LN105
LN110
LN120
LN125
LN126

0m0ch and 1m13ch

26m29ch and 28m26ch

6m40ch and 27m20ch

33m68ch and 74m55ch

34m0ch and 44m40ch

54m2ch and 57m50ch

60m12ch and 75m2ch

60m12ch and 75m2ch

0m0ch and 4m18ch

25m56ch and 29m63ch

26m0ch and 30m0ch

14m7ch and 20m40ch

41m5ch and 45m47ch

49m67ch and 54m11ch

1m12ch and 3m20ch

OHL Work

OHL Work

Major Projects

Major Projects

Major Projects

Preparatory Work

Track Maintenance

Track Maintenance

Track Maintenance

S&C Maintenance

C15 Drainage Only

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

Change Longitudinal Timbers

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10889330

W2025/10889355

W2025/11043224

W2025/10911311

W2025/11040307

W2025/11017124

W2025/10430168

W2025/10430241

W2025/10430279

W2025/10430280

W2025/10643876

W2025/10966989

W2025/10996114

W2025/10997678

W2025/10951781
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Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3959891

P2025/4070228

THE MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE DURING THESE TIMES.


TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION
WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4083321 NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4073966

P2025/4070280

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMDEN ROAD AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS  



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES 

 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



Track: Brondesbury Park Up Re-rail

Track: Kensal Green Jn S&C FUW

NLL CYCLIC TYPE GOLDEN 9
FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

1800 Sat

1800 Sat

01/02/26

01/02/26

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925538 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

31/01/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0045 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Ladbroke Grove

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/4053980 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 



0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 





0720 SUN TO 0500 MON - TRAINS TO RUN OVER 
THE RELIEF LINES.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

0720 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

Southall West Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

Ladbroke Grove

P2025/4053980 01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued



Page         136 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0900 Sun

0115 Sat

0115 Sat

2310 Sat

2245 Sun

02/02/26

02/02/26

02/02/26

01/02/26

02/02/26

0500 Mon

0435 Mon

0435 Mon

0845 Sun

0610 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Acton West

Laindon

Pitsea

Saxmundham

Saxmundham

Ladbroke Grove

Laindon

Upminster C/End

Westerfield Jn

Westerfield Jn

P2025/4053980

P2025/4071152

P2025/4083371

P2025/4083368

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN UPMINSTER AND PITSEA 
VIA LAINDON 



C2C SERVICES TO BE DIVERTED VIA THE 
TILBURY LINES 



C2C TO OPERATE A MAXIMUM OF 6TPH VIA 
TILBURY DUE TO LEVEL CROSSINGS



AWD: Dunton Bank Re-Rail
GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

EA1380

EA1430

EA1430

01/02/26

31/01/26

31/01/26

31/01/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Sat

0015 Sat

0015 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0100 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Reedham Single

Platforms 3-4

Up Platform

Acle Single

Platforms 1-2

Up & Down

Down Platform

Up Lowestoft/Up

Down/Down 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch
Platform 2

Oulton Broad North 
Jn

Yarmouth

Yarmouth

Acle

Yarmouth

Cromer

Sheringham

North Walsham

Wensum Jn

Oulton Broad North 
Jn

Cromer

Yarmouth

Brundall Jn

Reedham Jn

Yarmouth

Acle

Brundall Jn

Cromer

North Walsham

Oulton Broad 
North Jn

Wensum Jn

Whitlingham Jn

Yarmouth

P2025/4080260 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT ON SATURDAY



GA YARMOUTH SERVICES TO START/ 
TERMINATE IN YARMOUTH PLATFORM 2 ONLY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT, NORWICH AND YARMOUTH, 
NORWICH AND CROMER AND BETWEEN 
CROMER AND SHERINGHAM ON SUNDAY



ON SATURDAY ROAD TO BE OPEN AT OULTON 
BROAD NORTH LC FOR RAIL REPLACEMENT 
ROAD SERVICE



ON SUNDAY ROAD TO BE OPEN AT THE 
FOLLOWING LC FOR RAIL REPLACEMENT ROAD 
SERVICES

LWT-NRW: OULTON BROAD NORTH LC

GYM-NRW: LINGWOOD LC

NRW-SHM: NORWICH ROAD LC, PLUMSTEAD LC,
RACKHEATH LC



REEDHAM SWING BRIDGE TO REMAIN CLOSED 
TO RIVER TRAFFIC



Track: Reedham - Haddiscoe

WDA: Haddiscoe Station

WDA: Cantley - Reedham Culvert Works

Track: Whitlingham Jn S&C Refurbs

GE CYCLIC TYPE 132

EA1430
EA1470
EA1480
EA1490
EA1500
EA1510

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0400 Mon

0400 Mon

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platforms 5-10

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line

Bethnal Green West 
Jn

Liverpool Street

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Liverpool Street

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

P2025/4080427

P2025/4084480

GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET



NO TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET (SECTIONAL APPENDIX MODULE AR 1 
REFERS)



CD: Liverpool St Roof
ROUTE TO BE AVAILABLE FOR WTT STANSTED 
EXPRESS SERVICES BETWEEN ORIENT WAY 
AND LIVERPOOL STREET VIA TOTTENHAM HALE 
BETWEEN 0415 TO 0755 SUN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

EA1010

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

46Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0050 Sun

0050 Sun

0050 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line
Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

Shenfield Jn

Shenfield L/End 
Jn

P2025/4072977

P2025/4072993

ROUTE TO BE AVAILABLE FOR WTT STANSTED 
EXPRESS SERVICES BETWEEN ORIENT WAY 
AND LIVERPOOL STREET VIA TOTTENHAM HALE 
BETWEEN 0415 TO 0755 SUN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

ACCESS AVAILABLE TO/FROM PLATFORMS 4-6 
AT SHENFIELD ONLY

GA SOUTHEND LINE SERVICES TO USE THE 
SOUTHEND LOOP

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CHELMSFORD AND 
SHENFIELD



GE CYCLIC TYPE 15

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

EA1011
EA1050

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0515 Sat

0515 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Goods

Up Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Ingatestone

Chelmsford L/End

Chelmsford

Colchester L/End

Marks Tey

Colchester L/End

Witham C/End

Witham

Braintree

Chelmsford

Ingatestone L/End

Shenfield C/End

Chelmsford

Colchester L/End

Marks Tey

Shenfield C/End

Witham

Witham C/End

Witham Jn

Chelmsford

P2025/4082435 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND 
BILLERICAY ON SAT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
BILLERICAY AND BETWEEN WITHAM AND 
BRAINTREE ON SUN



GA TO START/ TERMINATE FROM PLATFORM 2 
AT CHELMSFORD



GA MARKS TEY TO SUDBURY SERVICE TO RUN



NO ACCESS TO / FROM COLCHESTER CS AT 
L/END 0200 SUN TO 0400 MON



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



Track: Ingatestone Loop S&C FU

MTCE Replace Timbers/ Rails

Track: Church Street FU

OTM Treatment: Colchester S Jn

GE CYCLIC TYPE 127 (AMENDED)

EA1011
EA1070

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V1_2526

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line
W

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2025/4083399 NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EAST MIDLANDS UNITS TO STABLE (3 X 2 CAR 
UNITS) IN JUBILEE SIDINGS 



NO ACCESS TO CROWN POINT 0125 TO 0650 
SUN 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS 



GE CYCLIC TYPE F

EA1012
EA1013
EA1470
EA1580

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Page         142 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0830 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

1030 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Down and Up 
Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich 
International

Manningtree

Manningtree

Manningtree East Jn

Harwich 
International

Harwich 
International

Mistley

Parkeston Quay 
Yard

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Bethnal Green 
East Jn

P2025/4072195

P2025/4053899

P2025/4072279

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1120

EA1160

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4083242 NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Page         144 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0010 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

07/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0230 Sat

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0255 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Down and Up 
Fast

All Lines

All Lines

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Royston 
Flyover
Down Royston 
Flyover
All Lines

All Lines

Arrival & 
Departure Line
Letchworth 
Reception Road
All Lines

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All Lines

Yard & Sidings

All

Huntingdon North Jn

Langley Jn

Royston

Highbury Vale Jn

Moorgate

Hitchin East Jn

Fletton Jn

St. Neots South Jn

Letchworth Garden 
City

Huntingdon South Jn

Welwyn Garden City

Bounds Green T and
RSMD

Hitchin

Welwyn Garden City 
CSD

St. Neots South 
Jn

Bowes Park

Cambridge Jn

Finsbury Park

Hitchin North Jn

Huntingdon South
Jn

Kings Cross

Letchworth 
Garden City

St. Neots South 
Jn

Welwyn Garden 
City

Bounds Green T 
and RSMD

Hitchin

Welwyn Garden 
City CSD

P2025/3959887 BRIDGE 12 TRACK WORKS DELIVERY 

HARRINGAY DRAINAGE WORKS DELIVERY 

FERME PARK S&C REFURB WORKS DELIVERY 

WOOD GREEN FLYOVER TRACK WORKS 
DELIVERY 

ECDP HERTFORD AND ROYSTON PHASE

STEVENAGE DRAINAGE WORKS DELIVERY 

BRIDGE 102 HITCHIN TRACK WORKS DELIVERY 
BRIDGE 102 CAPITAL DELIVERY SG

CAMBRIDGE JN S&C RENEWAL CRSA

ECDP BIGGLESWADE TO FLETTON PHASE 

LANGFORD DRAINAGE WORKS DELIVERY

BIGGLESWADE DRAINAGE WORKS DELIVERY 

SANDY BEARERS WORKS DELIVERY 

OFFORD PLTR 

WOODWALTON S&C RENEWAL 

ST NEOTS FOLLOW UP T+1 TAMP SATURDAY 
DAYTIME



LNER AND LUMO LONG-DISTANCE OPERATORS 
TO START/TERMINATE AT PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER 
TO CLEAR CANONBURY WEST JN BY 0215 SAT



ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0300 MON AND 0330 MON UNLESS AN 
EMERGENCY SITUATION ARISES. BETWEEN 0300
MON AND 0330 SUN PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT FERME 
PARK, WELWYN GARDEN CITY SIDINGS AND 

EA1230
LN101
LN105
LN110
LN120
LN125
LN126

31m0ch and 32m60ch

6m40ch and 27m20ch

34m0ch and 44m40ch

54m2ch and 57m50ch

1m12ch and 3m20ch

33m68ch and 74m55ch

41m74ch and 44m22ch

26m0ch and 30m0ch

49m67ch and 54m11ch

1m36ch and 4m13ch

36m70ch and 41m20ch

Structures Work

Major Projects

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

Follow Up Tamping

Major Projects

C74 S&C - Partial Renewal

C15 Drainage Only

Follow Up Tamping

Drainage Work

C15 Drainage Only

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11034122

W2025/11043267

W2025/11043301

W2025/11017073

W2025/11008170

W2025/10911313

W2025/11000330

W2025/10643877

W2025/10998090

W2025/10972018

W2025/10930299

Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3959887

P2025/4070229

LETCHWORTH GARDEN CITY SIDINGS DUE TO 
MOMENTARY LOSS OF POWER. 

THE MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE DURING THESE TIMES.


TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION
WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Continued



Page         146 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route
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EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4083318

P2025/4070281

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Acton West

Acton West

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Acton Wells Jn

Acton East

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3925539

P2025/4054050

P2025/4071697

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10 Demolition

EA1310
GW130

EA1310
GW103
GW130
GW174
GW180

EA1360
LN3219
LN3222
MD715

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0135 Sun

0135 Sun

0200 Sun

0200 Sun

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0435 Mon

0435 Mon

0200 Mon

0200 Mon

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Reversing Line

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
East Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Laindon

Pitsea

Leigh-on-Sea L/End

Pitsea Jn

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Laindon

Upminster C/End

Basildon

Stanford-le-Hope

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/4080394

P2025/4083407

P2025/4053933

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN UPMINSTER AND 
STANFORD-LE-HOPE/ LEIGH-ON-SEA 



C2C TO OPERATE A MAXIMUM OF 6TPH VIA 
TILBURY DUE TO LEVEL CROSSINGS



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



AWD: Dunton Bank Re-Rail
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER/STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18
GE CYCLIC TYPE 119

EA1380

EA1380
EA1390

EA1430
EA1440
EA1450
EA1460

08/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2330 Sun

2330 Sun

0015 Mon

0015 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2359 Sun

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0525 Mon

0525 Mon

0440 Mon

0440 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
Lowestoft

Down and Up 
Branch

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Beccles

Saxmundham

Wensum Jn

Whitlingham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

P2025/4083373

P2025/4055805

P2025/4070514

P2025/4070516

GE CYCLIC TYPE ESK2

GE CYCLIC TYPE 133

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1430

EA1470
EA1480

EA1530
EA1540

EA1530
EA1540

08/02/26

08/02/26

09/02/26

09/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Do
wn Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down 
Peterborough/Do
wn Main
Up & Down Ely 
West Curve

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

P2025/4072289

P2025/4072239

NO ACCESS TO/FROM WHITEMOOR



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SAT NIGHT



WA CYCLIC TYPE P

WA CYCLIC TYPE P-1

EA1550
EA1560
EA1570
LN135

EA1550
EA1560
EA1570

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/4070157 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

47Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/4070161 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Down Main

Up Main

Down and Up 
Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Stowmarket L/End

Ipswich

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Ipswich

Manningtree 
North Jn

Diss L/End

P2025/4083363

P2025/4053903

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH

NO TRAINS TO BE STABLED IN RECEPTION 
ROAD 1 AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE H

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4072196

P2025/4083293

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1161
EA1220

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Platform 3

Down and Up

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up Ely West 
Curve Down

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Through Siding

Ely Freight 
Terminal

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Cambridge North

Ely North Jn

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Littleport Bypass LC 
(AHBC-X)

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Lea Jn

Westbourne Road 
Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4084181

P2025/4071112

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

NLL CYCLIC TYPE 7B (ROTR)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1180
EA1320
LN110

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Acton Wells Jn

Gospel Oak

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/4070643

P2025/4081534

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMDEN ROAD AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS  



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO/FROM EAST 
COAST/WEST COAST TO RUN VIA FOREST GATE 
JN AND STRATFORD AND VIA CANONBURY, 
PRIMROSE HILL AND CAMDEN JN 



THAMESIDE FREIGHT SERVICES TO/FROM MML 
TO RUN VIA TAH LINES 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



Track: Brondesbury Park Up Re-rail

Track: Kensal Green S&C 6Wk FUW

EA1180
EA1320
EA1340
LN110

EA1310
EA1370
MD150
MD155
MD160

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0645 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

0800 Sun

0800 Sun

0550 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Lines B and C

Platforms 8 to 11

Up & Dn Goods 
Loop

Down and Up NL 
DC Electric

Down and Up 
Fast

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
CTRL/NLL 
Connection Line

Down and Up 
North London

Lines A,D,E,X

Platforms 12 to 16

Platforms 1 to 7

Down and Up 
North London

Silo Curve

All Sidings

Approach Line

Kilburn High Road

Willesden North Jn

Camden Jn

Camden Jn

Euston

Kilburn High Road

Camden Jn

Willesden North Jn

York Way North Jn

Caledonian Road 
and Barnsbury

York Way South Jn

Caledonian Road 
and Barnsbury

Camden Jn

Euston

Camden Road West 
Jn

Cedar Jn

Camden Carriage 
Sidings

Camden Jn

Camden Road 
West Jn

Euston

Kilburn High Road

Primrose Hill Jn

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Euston

Gospel Oak

Silo Curve Jn

Camden Carriage
Sidings

Euston

P2025/4034708 2100 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS EUSTON PLATFORMS 8 TO 11.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE 
HILL. TRAINS TO BE DIVERTED VIA GOSPEL OAK 
AND CITY LINES.

NO ACCESS BETWEEN CAMDEN ROAD JN AND 
WEST LONDON JN, TRAINS TO DIVERT VIA 
GOSPEL OAK AND WILLESDEN HGH LEVEL.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS TO DC LINES FROM EUSTON.

ARL TO START/TERMINATE KILBURN HIGH 
ROAD.

ARL ACCESS TO WILLESDEN TMD  VIA NEW 
LINES.

AT EUSTON TRAINS TO TRAVEL OVER LINES A, 
D, E, X.



0050 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON STATION, 
UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND 
CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0800 SUN

NO ACCESS BETWEEN GOSPEL OAK AND 
CALEDONIAN ROAD AND BARNSBURY, CEDAR 
JN.



0645 SUN TO 1200 SUN

NO ACCESS EUSTON STATION PLAFORMS 8 TO 
14.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES E & X AND LINE A 
BETWEEN EUSTON AND PARK STREET 
TUNNELS.   



0645 SUN TO 1130 SUN

STABLED AC TRACTION AT EUSTON 
PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS 
LOWERED.

EA1310
EA1320
MD101
MD120
MD145

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0550 Sun

0550 Sun

1200 Sun

1200 Sun

1200 Sun

0950 Sun

0950 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Sidings 1 & 2

Middle Sidings 
1&2
Platforms 12 to 14

Line D

Line A

Down and Up 
Poplar

Acton Yard

Down/Down 
Richmond

Eastbound District 
Line

Down and Up 
Kew Spur

Westbound District
Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Camden Jn

Euston

Euston

Park Street Tunnels

Camden Jn

Acton West

Acton West

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Euston

Park Street 
Tunnels

Acton Wells Jn

Acton East

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2025/4034708

P2025/3925563

P2025/4083340

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

EA1310
GW130

EA1310
EA1330
SW230
SW240

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2200 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford 
Down
Carriage Sidings

East Ham Car 
Sheds

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Barking Tilbury Line 
Jn West

Barking

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2025/4083408

P2025/4072270

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE 
GEML TO LIVERPOOL STREET 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK  



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP



NO ACCESS TO/FROM EAST HAM DEPOT 

ROADS 17-20 TO BE KEPT CLEAR OF TRAINS 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN EAST HAM DEPOT INCLUDING 
ROADS EH1-EH11

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



LUL TO NOTE DISTRICT LINE TO BE OPEN 



LTS CYCLIC TYPE 20

LTS CYCLIC TYPE 22B: East Ham Depot OLE 
MTCE (Full)
NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1380
EA1400

EA1470
EA1500
EA1510

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2025/4070211 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

48Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0135 Sat

0135 Sat

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Down and Up 
Main

Up Sidings

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Trowse Jn

Diss

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Haughley Jn

Diss

P2025/4070262

P2025/4071560

TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH



GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



Track: Beecroft Re-rail

EA1011
EA1090
EA1100
EA1120

EA1012
EA1013

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

P2025/4072197

P2025/4072280

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1160

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Passenger Loops
Down and Up 
Hertford

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down Goods Loop

Down and Up 
Airport

Down and Up 
Sidings

Siding

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Stansted North Jn

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted 
Mountfitchet

Stansted East Jn

Bishops Stortford

Stansted 
Mountfitchet

Bishops Stortford

Broxbourne

Broxbourne Jn

Cheshunt

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted 
Mountfitchet

Stansted South Jn

Bishops Stortford

Stansted 
Mountfitchet

P2025/4074098 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
WALTHAM CROSS AND STANSTED AIRPORT / 
HERTFORD EAST



GA SERVICES TO START/ TERMINATE IN 
PLATFORM 2 AT CHESHUNT. 414AB AND 413J TO
BE LIVE



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT 

NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT 



GA TO STABLE IN PLATFORMS 1-2 AT 
HERTFORD EAST 

GA TO STABLE AT BISHOPS STORTFORD AS 
REQUIRED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, SAWBRIDGEWORTH LC, ST 
MARGARETS LC, WARE LC FOR RAIL 
REPLACEMENT BUS SERVICE 



NO ISOLATION PERMITTED ON DOWN AND UP 
CAMBRIDGE THAT IMPACTS SERVICES TO / 
FROM STANSTED AIRPORT VIA STANSTED 
NORTH JN  



OTM Treatment: Harlow Town & Harlow Mill

Track: Bishops Stortford Drainage

WDA: E&P Campaign Changes

WDA: Slipe Lane LC

EA1160
EA1161
EA1210
EA1220

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4083308 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/4084783 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 5 AND 6 AT CAMBRIDGE 
AND PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Down and Up

Platform 3

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

P2025/4084246 GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

EA1161
EA1530

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4071054

P2025/4070520

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

1800 Sat

1800 Sat

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew Branch

Down North 
London/Down/Do
wn Richmond

Down and Up 
Poplar

Acton Yard

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton West

Acton West

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Acton East

P2025/4083341

P2025/3925564

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
EA1330
EA1360
GW130
MD167
SW240

EA1310
GW130

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

South Ruislip

Grand Canal 
Junction

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

P2025/3917526 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.

EA1310
GW103
GW110
GW130
GW174
MD705

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

West Ealing Jn

Westbourne Park 
Jn

Acton East

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2025/3917526

P2025/4053905 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1470
EA1510

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Sun

0125 Sun

0125 Sun

0125 Sun

01/03/26

01/03/26

01/03/26

01/03/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Witham C/End

Witham L/End

Braintree

Marks Tey C/End

Witham

Witham C/End

Witham Jn

Witham L/End

P2025/4070285 GE CYCLIC TYPE LEA1011
EA1070

01/03/26

01/03/26

01/03/26

01/03/26

49Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard

Claydon GF

Derby Road

Woodbridge

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/4083414 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION 
ROADS 1, 2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1744

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
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EAS_V1_2526

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Claydon GF

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Claydon GF

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/4083414

P2025/4083416 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION 
ROADS 1, 2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS_V1_2526

0130 Sun

0130 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down and Up 
Main

Up Sidings

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Trowse Jn

Diss

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Haughley Jn

Diss

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2025/4080413

P2025/4072142

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



Track: Beecroft Re-rail
SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1012
EA1013

EA1050
EA1060

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS_V1_2526

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West Jn

South Tottenham 
East Jn

Chingford

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2025/4070617 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1160
EA1200
EA1280
EA1290

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS_V1_2526

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Passenger Loops
Down and Up 
Hertford

Up/Up Cambridge

Down 
Cambridge/Down
Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Down and Up 
Airport

Down and Up 
Sidings

Siding

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Audley End

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted East Jn

Bishops Stortford

Stansted 
Mountfitchet

Bishops Stortford

Broxbourne

Broxbourne Jn

Cheshunt

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

Stansted 
Mountfitchet

P2025/4072990 RAIL REPLACEMENT ROAD SERVICE FOR GA WA
SERVICES BETWEEN WALTHAM CROSS AND 
AUDLEY END / STANSTED AIRPORT / HERTFORD
EAST AND BETWEEN STANSTED AIRPORT AND 
AUDLEY END FOR GA NORWICH SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR XC SERVICES BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE 



GA SERVICES TO START/ TERMINATE IN 
PLATFORM 2 AT CHESHUNT. 414AB AND 413J TO
BE LIVE



GA SERVICES TO START/ TERMINATE IN 
PLATFORM 1 AT AUDLEY END. 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT 

NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT 



GA TO STABLE IN PLATFORMS 1-2 AT 
HERTFORD EAST 

GA TO STABLE AT BISHOPS STORTFORD AS 
REQUIRED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, SAWBRIDGEWORTH LC, ELSENHAM
LC, ST MARGARETS LC, WARE LC FOR RAIL 
REPLACEMENT BUS SERVICE 



Track: Bishops Stortford Drainage

MTCE S&C Treatment Stansted Jn

WDA: Tye Green FPS

WDA: E&P Campaign Changes

WDA: Slipe Lane LC

WA CYCLIC TYPE H

PATROLLING TYPE L

EA1160
EA1161
EA1210
EA1220

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS_V1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up Ely West 
Curve Down

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Through Siding

Ely Freight 
Terminal

Cambridge North

Ely North Jn

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Littleport Bypass LC 
(AHBC-X)

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

P2025/4084248 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS_V1_2526

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up Ely West 
Curve Down

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Through Siding

Ely Freight 
Terminal

Ely North Jn

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Littleport Bypass LC 
(AHBC-X)

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

P2025/4084251 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4071110

P2025/4070521

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

1800 Sat

1800 Sat

01/03/26

01/03/26

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925565 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/4053958 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 



0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 



0720 SUN TO 0500 MON

TRAINS TO RUN OVER RELIEF LINES



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

0720 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

Ladbroke Grove

P2025/4053958 01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down and Up 
Main

Up Goods

Down and Up 
T&H/Tilbury

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Upminster L/End

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Fenchurch Street

Ripple Lane East 
Jn (Up Tilbury)

Woodgrange Park

P2025/4083325 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR c2c 



ARL SERVICES TO TERMINATE / START FROM 
WOODGRANGE PARK 



NO ACCESS THROUGH BARKING 

NO ACCESS TO/FROM EAST HAM CS



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



LTS CYCLIC TYPE 23: Barking Area OLE MTCE

EA1370
EA1380
EA1390

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Up Tilbury/Up 
T&H

Sidings 1-3

Purfleet Long 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Station Jn

Freightliner Depot 
East End GF

Purfleet

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

Ripple Lane

P2025/4083326 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0035 Sun

0035 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

1235 Sun

1235 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Through 
Sidings
Stora Sidings H7 
& H8
Headshunt

Sidings 1-2

Reception Line

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Ripple Lane

Ripple Lane West 
Yard

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Ripple Lane West 
Yard

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/4083326

P2025/4055860 GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1470
EA1480
EA1490

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up 
March/Platform 6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / 
Down Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2025/3955074 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE 
DOWN FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10445377

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

09/03/26

09/03/26

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Main

Platforms 5-10

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/4081541 GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 11-17 AT LIVERPOOL 
STREET



NO TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AND 11-17 AT LIVERPOOL 
STREET (SECTIONAL APPENDIX MODULE AR 1 
REFERS)



MTREL SERVICES REQUIRE TWO PLATFORMS 
AT LIVERPOOL STREET (HIGH LEVEL)



CD: Liverpool St Roof

EA1010 08/03/26

08/03/26

50Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Single

Up Passenger 
Loop

All Lines

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Chadwell Heath

Shenfield L/End Jn

Gidea Park

Forest Gate Jn

Ilford

Upminster

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Romford

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

P2025/4071887 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
SHENFIELD AND NEWBURY PARK  AND 
BETWEEN SOUTHEND VICTORIA AND NEWBURY 
PARK



GA MAIN LINE SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO 
/ FROM COUNTRY DIRECTION



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND 
STRATFORD FOR MTREL SERVICES



MTR EL SERVICES TO START / TERMINATE 
FROM STRATFORD PLATFORMS 5 AND 8 INTO 
THE COS



ARL ROMFORD TO UPMINSTER SERVICE NOT 
TO RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Ilford Dn Main Prep

OTM Treatment: Gidea Park C/End Jn & Station Jn

EA1010
EA1011
EA1040

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Main

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Marks Tey Jn

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

Kelvedon C/End

P2025/4070271 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket 
L/End

Ipswich C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket 
L/End

Barham

Diss

P2025/4070224

P2025/4053942

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

EA1012
EA1013
EA1530

EA1012
EA1013
EA1530
EA1744

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

2300 Sun

0830 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

09/03/26

09/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

1030 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Down and Up 
Fast

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Temple Mills Loop

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Hackney Downs

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Bethnal Green 
East Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2025/4071821

P2025/4072281

P2025/4070510

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND SHENFIELD ON SATURDAY AND BETWEEN 
SOUTHEND VICTORIA AND NEWBURY PARK ON 
SUNDAY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WICKFORD AND 
SOUTHMINSTER ON SATURDAY AND SUNDAY



NO TRAINS TO STABLE IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA 

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA 



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



Track: Prittlewell Drainage

Track: Wickford/Battlesbridge (Veg Prep)

Maintenance

SSV INSPECTIONS TYPE 1
SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1050
EA1060

EA1160

EA1160
EA1280
EA1290

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4070512

P2025/4083251

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1161
EA1220

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down Goods Loop

Down Slow

Down and Up

Up & Down 
Newmarket

Reception Sidings 
1-2
No. 3 to 17 
Carriage Sidings
Shunt Spur

Reception South

Fletchers Terrace 
Ladder
Reception North

Post Office Ladder

Wash Road

Chisholm Line

Headshunt

Cavendish Road 
Ladder
Bypass Road

Engine Siding No 
1 and 2

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Chesterton CCTV

Laundry Lane AOCL
and B

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge South

Coldham Lane Jn

Cambridge

P2025/4082176 GTR/GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND CAMBRIDGE SOUTH



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AND ELY 



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



TRAINS TO BE STABLED IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AS REQUIRED



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
7 AND 8 AT CAMBRIDGE



Maintenance: WA CYCLIC TYPE J-LO

WDA: E&P Campaign Changes

Maintenance: Cambridge Station Area

OTM Treatment

EA1161
EA1530
LN125

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4071055 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

1800 Sat

1800 Sat

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

08/03/26

08/03/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up 
East London Line

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
Poplar

Acton Yard

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Acton West

Acton West

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Acton Wells Jn

Acton East

P2025/4070621

P2025/3925566

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1310
GW130

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2025/4054060

P2025/4074199

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



TRACK MAINTENANCE FD02

FELTHAM RESIGNALLING IBJ RECOVERIES

EA1310
GW103
GW130
GW174
GW180

EA1330
SW210
SW230
SW240

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued



Page         197 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0600 Sat

0600 Sat

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Sizewell

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Sizewell LC

Halesworth

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Saxmundham Jn

Westerfield Jn

P2025/4080421

P2025/4072403

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10 Demolition
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



Track: Saxmundham Dn

EA1360
LN3219
LN3222
MD715

EA1430
EA1520

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

15/03/26

16/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford 
Down

Down and Up 
Electric

Platforms 13-17

Gas Factory Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

P2025/4073012 GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


MTREL SERVICES REQUIRE TWO PLATFORMS 
AT LIVERPOOL STREET (HIGH LEVEL) 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


GE CYCLIC TYPE 2

EA1010
EA1400

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

51Week
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EAS_V1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

15/03/26

15/03/26

15/03/26

15/03/26

1740 Sun

1740 Sun

1740 Sun

1740 Sun

Possession

Possession

Possession

Possession

Down and Up 
Fast

Down and Up 
Main
Down and Up 
Electric
Platforms 1-17

Down and Up 
Suburban

Cambridge Heath

Bow Jn

Liverpool Street

London Fields

Bethnal Green 
East Jn

Liverpool Street

P2025/4074181 NO ACCESS TO LIVERPOOL STREET 
PLATFORMS 1 TO 17 FROM 0140 TO 1740 
SUNDAY



PLATFORMS 5-12 AT LIVERPOOL STREET TO BE 
KEPT CLEAR OF STABLED TRAINS



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET



MTR EL SERVICES TO START / TERMINATE 
FROM STRATFORD PLATFORMS 5 AND 8 INTO 
THE COS 



GA WAML AND STEX SERVICES TO START/ 
TERMINATE IN STRATFORD PLATFORMS 11 AND
12/ TOTTENHAM HALE

ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES TO START/TERMINATE AT
LONDON FIELDS PLATFORM 1, 313A AND 314C 
TO BE LIVE

C2C SERVICES TO RUN TO FENCHURCH 
STREET



LUL TO NOTE, CENTRAL LINE TO BE OPEN

LUL TO NOTE VICTORIA LINE TO BE OPEN



Track: Wheeler Street Prep

Liverpool Street Roof

EA1010
EA1160

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up 
T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2025/4073015 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2335 Sun

0150 Mon

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Turnback Line

Down and Up 
Electric

Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Main

Single

Up Passenger 
Loop

All Lines

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Chadwell Heath

Shenfield L/End Jn

Gidea Park

Forest Gate Jn

Ilford

Shenfield L/End Jn

Upminster

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Maryland East 
Crossovers

Romford

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2025/4082285

P2025/4083411

P2025/4070155

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
SHENFIELD AND NEWBURY PARK 



GA MAIN LINE SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO 
/ FROM COUNTRY DIRECTION



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND 
STRATFORD FOR MTREL SERVICES



MTR EL SERVICES TO START / TERMINATE 
FROM STRATFORD PLATFORMS 5 AND 8 INTO 
THE COS



NO ACCESS TO PLATFORMS 1-17 AT LIVERPOOL 
STREET FROM 0140 TO 1740 SUN



ARL ROMFORD TO UPMINSTER SERVICE NOT 
TO RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Ilford Dn Main
NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION ROADS 2-4, ARRIVAL LINE

AND UPPER YARD



4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1010
EA1011
EA1040

EA1012

EA1012
EA1013

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line
W

Down and Up 
Branch

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2025/4083419 2330 LIVERPOOL STREET TO NORWICH TO 
TERMINATE AT IPSWICH

0657 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (3 X 
2 CAR UNITS) AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0720 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down and Up 
Tottenham

Down and Up 
Branch

Harringay Curve

Down and Up 
T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Woodgrange Park 
Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Carlton Road Jn

Forest Gate Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2025/4084010

P2025/4072213

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



NLL CYCLIC TYPE 17 (AMENDED)

NLL CYCLIC TYPE 16A/B/C/D

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

EA1050
EA1060

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2025/4053908

P2025/4053959

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON-ON-SEA AND CARRIAGE 
SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING 
CLACTON CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4083244 NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/4084871 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 5 AND 6 AT CAMBRIDGE 
AND PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London Line

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden Junction 
High Level

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Kensal Green Jn

P2025/4070230

P2025/4083320

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1800 Sat

1800 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0950 Sun

0950 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Poplar

Acton Yard

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton West

Acton West

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

Acton East

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2025/4070302

P2025/3925567

P2025/4073326

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

TRACK MAINTENANCE: FW06

EA1310
MD150
MD155
MD160

EA1310
GW130

EA1330
SW230
SW240

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Down T&H/Down 
Tilbury
Up Tilbury/Up 
T&H
Sidings 1-3

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Pitsea

Freightliner Depot 
East End GF

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Woodgrange Park

Freightliner Depot
West End GF

P2025/4083266 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND  BETWEEN 
CHAFFORD HUNDRED AND PITSEA VIA 
OCKENDON



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED
AT UR863 



NO ACCESS TO PLATFORMS 7-8 AT BARKING, 
c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT
/ THAMES GATEWAY 

FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



ARL TO STABLE IN PLATFORM 1 AT BARKING 
AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 8 (AMENDED)

MTCE S&C Treatment Barking Station Jn

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Sun

0115 Sun

0115 Sun

0600 Sat

0600 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Headshunt

Sidings 1-2

Reception Line

Up & Down 
Sizewell

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Sizewell LC

Halesworth

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Saxmundham Jn

Westerfield Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/4083266

P2025/4080720

P2025/4055861

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



Track: Saxmundham Dn

GE CYCLIC TYPE ESK1 (SAT AND SUN)
GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430
EA1520

EA1470
EA1480
EA1490

15/03/26

15/03/26

15/03/26

14/03/26

14/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Suburban/Southb
ury
Platforms 1-17

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Coppermill Jn

Enfield Town

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Bow Jn

Cheshunt Jn

Liverpool Street

Navarino Road Jn

Seven Sisters Jn

Bethnal Green 
East Jn

Bury Street Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Reading Lane Jn

Seven Sisters Jn

P2025/4081505 NO ACCESS TO LIVERPOOL STREET 
PLATFORMS 1 TO 17 ON SAT AND SUN 



PLATFORMS 5-12 AT LIVERPOOL STREET TO BE 
KEPT CLEAR OF STABLED TRAINS 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



NO ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES TO RUN



NO MTR SERVICES TO RUN 



GA STEX/WA AND HERTFORD EAST SERVICES 
TO START/TERMINATE FROM STRATFORD 
PLATFORMS 11 AND 12 OR TOTTENHAM HALE



C2C SERVICES TO RUN TO FENCHURCH 
STREET 



LUL TO NOTE CENTRAL LINE TO BE OPEN 

LUL TO NOTE VICTORIA LINE TO BE OPEN 



Liverpool Street Roof

Track: Wheeler Street Drainage Core 1

OTM Treatment: Seven Sisters

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1300

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

52Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Stratford 
Down

Down and Up 
Electric

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Loop

Down Passenger 
Loop

Down Passenger 
Avoiding

CRL Eastbound

CRL Westbound

Single

Down and Up 
Southend

Southend Loop

Platform 1/Up 
Passenger Loop
Bay Line/Platform 
6

Chelmsford L/End

Gas Factory Jn

Shenfield

Stratford Central Jn 
East

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park 
Jn

Gidea Park

Forest Gate Jn

Ingatestone

Ingatestone

Ilford

Pudding Mill Lane

Upminster

Billericay

Mountnessing Jn

Shenfield

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Ingatestone

Ingatestone L/End

Manor Park

Pudding Mill Lane

Romford

Shenfield

Stratford

P2025/4081573 NO ROUTE FOR MTREL SERVICES AVAILABLE 
BETWEEN STRATFORD AND THE CCOS

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND 
NEWBURY PARK FOR GA MAIN LINE SERVICES 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BILLERICAY AND NEWBURY
PARK FOR GA SOUTHEND SERVICES 



GA STEX/WA AND HERTFORD EAST SERVICES 
TO START/TERMINATE FROM STRATFORD 
PLATFORMS 11 AND 12 OR TOTTENHAM HALE



ARL ROMFORD TO UPMINSTER SERVICE NOT 
TO RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE 



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY AND PETERBOROUGH 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON 



Track: Ilford Dn Main

Track: Ingatestone Loop S&C 6 Wk FU

AWD: Gidea Park Re-rail

AWD: Woodgrange Road

MTCE: Stratford

OTM Treatment: Shenfield & Mountnessing Jn

EA1010
EA1011
EA1020
EA1030
EA1040
EA1280
EA1400
XR001

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Stabling Sidings 1-
3

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Stratford

Channelsea South 
Jn

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Shenfield

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Stratford Central 
Jn West

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Shenfield

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

P2025/4081573

P2025/4053922 GE CYCLIC TYPE 127EA1011
EA1070

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line
W

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Middle Road

Chelmsford C/End

Kelvedon C/End

Witham L/End

Braintree

Witham C/End

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2025/4053949

P2025/4083400

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EAST MIDLANDS UNITS TO STABLE (3 X 2 CAR 
UNITS) IN JUBILEE SIDINGS 



NO ACCESS TO CROWN POINT 0125 TO 0650 
SUN 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS 



GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0830 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

1030 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Through Siding

Down Siding

Down and Up 
Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich 
International

Manningtree

Manningtree

Manningtree East Jn

Harwich 
International

Harwich 
International

Mistley

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Bethnal Green 
East Jn

P2025/4072178

P2025/4053837

P2025/4072292

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL 

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON QUAY CS





GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1120

EA1160

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Up & Down 
Cambridge Chord

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Stansted Airport

Stansted East Jn

Stansted North Jn

P2025/4083255

P2025/4083298

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

EA1161
EA1220

EA1220

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4070231

P2025/4083335

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1800 Sat

1800 Sat

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Poplar

Acton Yard

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton West

Acton West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

Acton East

P2025/4070303

P2025/3925540

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD150
MD155
MD160

EA1310
GW130

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

South Ruislip

Grand Canal 
Junction

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

P2025/3917548 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.

EA1310
GW103
GW110
GW130
GW174
MD705

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

West Ealing Jn

Westbourne Park 
Jn

Acton East

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

P2025/3917548 22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

0600 Sat

0600 Sat

2330 Sun

2330 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up & Down 
Sizewell

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Sizewell LC

Halesworth

Beccles

Oulton Broad South

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Saxmundham Jn

Westerfield Jn

Beccles

Saxmundham

P2025/4053963

P2025/4080735

P2025/4083409

GE CYCLIC TYPE 119

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 
FROM 0001 SAT TO 0525 MON 



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



Track: Saxmundham Dn

MTCE: Heavy Refurb ESK 901 pts
GE CYCLIC TYPE ESK2

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430
EA1520

EA1430

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

21/03/26

21/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0015 Mon

0015 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2359 Sun

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0440 Mon

0440 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Down and Up 
Branch

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Brundall Jn

Norwich Road AHB

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Wensum Jn

Whitlingham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

P2025/4055806

P2025/4070618

P2025/4070517

GE CYCLIC TYPE 133

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1470
EA1480

EA1530
EA1540

EA1530
EA1540

23/03/26

23/03/26

21/03/26

21/03/26

21/03/26

21/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2245 Sun

2245 Sun

2245 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Do
wn Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Up Main

Down Main

West Curve

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March East Jn

Funthams Lane LC

March West Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Funthams Lane 
LC

March

Whitemoor Jn

P2025/4072290

P2025/4072238

NO ACCESS TO/FROM WHITEMOOR



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SAT NIGHT



WA CYCLIC TYPE P

XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SUN NIGHT



WA CYCLIC TYPE P-2

EA1550
EA1560
EA1570
LN135

EA1560
EA1570
LN135

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Suburban/Southb
ury
Platforms 1-17

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Coppermill Jn

Enfield Town

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Bow Jn

Cheshunt Jn

Liverpool Street

Navarino Road Jn

Seven Sisters Jn

Bethnal Green 
East Jn

Bury Street Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Reading Lane Jn

Seven Sisters Jn

P2025/4084627 NO ACCESS TO LIVERPOOL STREET 
PLATFORMS 1 TO 17 ON SAT AND SUN 



PLATFORMS 5-12 AT LIVERPOOL STREET TO BE 
KEPT CLEAR OF STABLED TRAINS 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



NO ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES TO RUN



MTR EL SERVICES TO START / TERMINATE 
FROM STRATFORD PLATFORMS 5 AND 8 INTO 
THE COS 



GA STEX/WA AND HERTFORD EAST SERVICES 
TO START/TERMINATE FROM STRATFORD 
PLATFORMS 11 AND 12 OR TOTTENHAM HALE



C2C SERVICES TO RUN TO FENCHURCH 
STREET 



LUL TO NOTE CENTRAL LINE TO BE OPEN 

LUL TO NOTE VICTORIA LINE TO BE OPEN 



Liverpool Street Roof

Bishopsgate Tunnel

Track: Wheeler Street Drainage Core 2

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1300

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Single

Up Passenger 
Loop

All Lines

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Chadwell Heath

Shenfield L/End Jn

Gidea Park

Forest Gate Jn

Ilford

Upminster

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Romford

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

P2025/4081572 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
SHENFIELD AND NEWBURY PARK  AND 
BETWEEN SOUTHEND VICTORIA AND NEWBURY 
PARK



GA MAIN LINE SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO 
/ FROM COUNTRY DIRECTION



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND 
STRATFORD FOR MTREL SERVICES



MTR EL SERVICES TO START / TERMINATE 
FROM STRATFORD PLATFORMS 5 AND 8 INTO 
THE COS



ARL ROMFORD TO UPMINSTER SERVICE NOT 
TO RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Ilford Dn Main FUW

OTM Treatment: Ilford L/End Jn

OTM Treatment: Seven Kings

EA1010
EA1011
EA1040

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline
Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/4070158

P2025/4070175

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A (BST)

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

EA1011
EA1070
EA1080

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0030 Sun

0030 Sun

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

2300 Sun

0830 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

29/03/26

29/03/26

30/03/26

30/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0650 Sun

0650 Sun

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

1030 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Main

Sidings

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Down and Up 
Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Diss C/End

Diss

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Haughley Jn

Diss

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4053961

P2025/4080681

P2025/4072259

P2025/4083252

GE CYCLIC TYPE 128A

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND SHENFIELD ON SATURDAY AND BETWEEN 
SOUTHEND VICTORIA AND NEWBURY PARK ON 
SUNDAY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WICKFORD AND 
SOUTHMINSTER ON SATURDAY AND SUNDAY



NO TRAINS TO STABLE IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA 

GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA  



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



Track: Prittlewell Drainage

Maintenance

SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1012

EA1050
EA1060

EA1160

EA1161
EA1220

29/03/26

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0740 Sun

30/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

0330 Mon

0200 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 4-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Up/Single/Down

Down Chesterton 
Jn Yard/Sidings

Down and 
Up/Down and Up 
Kings Lynn
Up Goods Loop

Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Through Siding

Ely Freight 
Terminal

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Chesterton Jn

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Ely

Ely North Jn

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Chesterton Jn

Cambridge

Ely

Ely Dock Jn

Ely North Jn

Ely

Ely North Jn

Cambridge

P2025/4081517 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GTR AND XC BETWEEN 
CAMBRIDGE AND ELY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA BETWEEN CAMBRIDGE AND
ELY AND BETWEEN CAMBRIDGE AND BURY ST 
EDMUNDS



NO ACCESS TO PLATS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATS 2, 3, 7 AND 8 AT 
CAMBRIDGE



ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION LINES 1 AND 2 VIA THE BYPASS LINE




CAMBRIDGE PLATS 1, 4, 5 AND 6 AND COLDHAM 
LANE DOWN GOODS LOOP TO BE CLEAR OF 
STABLED TRAINS



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 



NO ISOLATION PERMITTED OF 425K



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT AND SUN 
NIGHT



ROAD TO BE OPEN AT WATERBEACH LC



Track: Coldham Lane Down Loop

Waterbeach New Station

Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

WA CYCLIC TYPE S (AMENDED)

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580
LN125

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 4-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Up/Single/Down

Down Chesterton 
Jn Yard/Sidings

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Chesterton Jn

P2025/4084596 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GTR AND XC BETWEEN 
CAMBRIDGE AND ELY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA BETWEEN CAMBRIDGE AND
ELY AND BETWEEN CAMBRIDGE AND BURY ST 
EDMUNDS



NO ACCESS TO PLATS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATS 2, 3, 7 AND 8 AT 
CAMBRIDGE



ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION LINES 1 AND 2 VIA THE BYPASS LINE




CAMBRIDGE PLATS 1, 4, 5 AND 6 AND COLDHAM 
LANE DOWN GOODS LOOP TO BE CLEAR OF 
STABLED TRAINS



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 



NO ISOLATION PERMITTED OF 425K



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT, SUN AND MON
NIGHT



ROAD TO BE OPEN AT WATERBEACH LC



Track: Coldham Lane Down Loop

Waterbeach New Station

Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

EA1161
EA1162
EA1530
EA1540
LN125

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 53  - Continued



Page         230 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4070232

P2025/4083336

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0045 Mon

1800 Sat

1800 Sat

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Down and Up 
North London

Down and Up 
Poplar

Acton Yard

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton West

Acton West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

Acton Wells Jn

Acton East

P2025/4070304

P2025/4085048

P2025/3925541

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19 (BST)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD150
MD155
MD160

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

EA1310
GW130

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 53  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/4053911 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 



0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 53  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

P2025/4053911 29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 53  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

07/04/26

07/04/26

07/04/26

07/04/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford 
Down

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Christian St Jn

Fenchurch Street

Gas Factory Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2025/4080917

P2025/4072271

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE 
GEML TO LIVERPOOL STREET



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END



ANY ISOLATION OF EAST HAM CS TO BE LIFTED 
BY 2200 MON 6TH APRIL 



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN WHITECHAPEL AND BARKING

LUL TO NOTE DLR TO BE CLOSED



LUL TO NOTE JUBILEE LINE TO BE OPEN FROM 
WEST HAM

LUL TO NOTE CENTRAL LINE TO BE OPEN

MTREL CCOS TO BE OPEN



ASPRO: DLR Limehouse renewal

ASPRO: Thames Water NOS (Northern Outfall 
Sewer)
NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1380
EA1400

EA1470
EA1500
EA1510

03/04/26

03/04/26

03/04/26

03/04/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 53  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2026/4078932 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

1Week
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4078883 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stratford Central Jn 
West

Channelsea North 
Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

P2026/4082518

P2026/4082475

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

NO ACCESS TO/FROM ORIENT WAY CS 
BETWEEN 0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

EA1050
EA1060

EA1160
EA1280
EA1340
EA1350

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4083254 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4084860 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
Transition V1 Draft Rules

EAS_V1_2526

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Down and Up

Platform 3

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

P2026/4084247 GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1, 4, 5 
AND 6  AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

EA1161
EA1530

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2526

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 4-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Up/Single/Down

Down Chesterton 
Jn Yard/Sidings

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Chesterton Jn

P2025/4084596 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GTR AND XC BETWEEN 
CAMBRIDGE AND ELY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA BETWEEN CAMBRIDGE AND
ELY AND BETWEEN CAMBRIDGE AND BURY ST 
EDMUNDS



NO ACCESS TO PLATS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATS 2, 3, 7 AND 8 AT 
CAMBRIDGE



ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION LINES 1 AND 2 VIA THE BYPASS LINE




CAMBRIDGE PLATS 1, 4, 5 AND 6 AND COLDHAM 
LANE DOWN GOODS LOOP TO BE CLEAR OF 
STABLED TRAINS



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 



NO ISOLATION PERMITTED OF 425K



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT, SUN AND MON
NIGHT



ROAD TO BE OPEN AT WATERBEACH LC



Track: Coldham Lane Down Loop

Waterbeach New Station

Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

EA1161
EA1162
EA1530
EA1540
LN125

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued



Page         242 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route
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EAS_V1_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2026/4082464

P2026/4083319

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Anglia Route
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EAS_V1_2526

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2026/4082486 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0600 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Cricklewood

Down and Up 
Poplar

Engine and 
Carriage Line

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Carriage Line and 
Engine Siding

Down and Up 
Main

Down and Up 
Relief

Back Line

Washer Bypass

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Down NLL

Up NLL

Down and Up 
Main

Acton West (inc.)

Acton Canal Wharf

Acton West

Old Oak Common 
East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Old Oak Common 
East Jn

Southall East Jn

CrossRail Depot

Greenford South Jn

Hanwell Jn

Acton Central

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Willesden High 
Level Jn

Ladbroke Grove

P2026/4080504 TRAINS TO RUN OVER MAIN LINES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE





WORK DETAILS = EIS OF POPLARS 
ELECTRIFICATION

EA1310
GW103
GW130
GW174
GW178
XR001

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4083536 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS

EA1310
GW103
GW130
GW174
GW180

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4083554 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2526

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0015 Mon

0015 Mon

0015 Mon

0015 Mon

07/04/26

07/04/26

07/04/26

07/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford 
Down

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Christian St Jn

Fenchurch Street

Gas Factory Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2025/4080917

P2026/4078880

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE 
GEML TO LIVERPOOL STREET



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END



ANY ISOLATION OF EAST HAM CS TO BE LIFTED 
BY 2200 MON 6TH APRIL 



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN WHITECHAPEL AND BARKING

LUL TO NOTE DLR TO BE CLOSED



LUL TO NOTE JUBILEE LINE TO BE OPEN FROM 
WEST HAM

LUL TO NOTE CENTRAL LINE TO BE OPEN

MTREL CCOS TO BE OPEN



ASPRO: DLR Limehouse renewal

ASPRO: Thames Water NOS (Northern Outfall 
Sewer)
NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1380
EA1400

EA1430
EA1470
EA1510

03/04/26

03/04/26

03/04/26

03/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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