Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943461 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession |14/12/25 14/12/25 NO TRAINS TO BE STABLED IN THE REVERSE W2025/11118734
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN Patrolling
MD150 i i 1m57ch and 2m55ch
MD155 Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Possession |14/12/25 14/12/25 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/12/25 14/12/25 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
N
Willesden Suburban [Down and Up New|Possession |14/12/25 14/12/25 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  [14/12/25 14/12/25
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |14/12/25 14/12/25
Jn High Level 0105 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reversing Siding | Sidings 14/12/25 14/12/25
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 14/12/25 14/12/25
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|14/12/25 14/12/25
A/C Electric 0105 Sun 0810 Sun
Trains
P2025/3943753 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |15/12/25 15/12/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE  (W2025/11242302
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS Remove Rail Defects
MD155 _ _ 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/12/25 15/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |15/12/25 15/12/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |15/12/25 15/12/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reversing Siding | Sidings 15/12/25 15/12/25
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 15/12/25 15/12/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|15/12/25 15/12/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053167 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |14/12/25 15/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/12/25 15/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/12/25 15/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/12/25 15/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/12/25 15/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [14/12/25 15/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [14/12/25 15/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/12/25 15/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/12/25 15/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/12/25 15/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/12/25 15/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/12/25 15/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/12/25 15/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/12/25 15/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/12/25 15/12/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [15/12/25 15/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930634 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |13/12/25 14/12/25 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |13/12/25 14/12/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |13/12/25 14/12/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession ;.33(/)::52/82&15t (;Lgfg;zéii Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |13/12/25 14/12/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |13/12/25 14/12/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |13/12/25 14/12/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |13/12/25 14/12/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |13/12/25 14/12/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |13/12/25 14/12/25
South Jn Relief 2305 Sat {0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |13/12/25 14/12/25
Jn 2305 Sat 0845 Sun
P2025/4010508 |MD430 Hartlebury Hagley All Lines Line Blockage|14/12/25 14/12/25 \W2025/10787222
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013646 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|14/12/25 14/12/25 W2025/10787396
MD435 0600 Sun  |0815 Sun Patrolling
MD450 _ _ _ 140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|14/12/25 14/12/25 W2025/10787066
0600 Sun 0815 Sun Patro”ing
Stourbridge North [Kingswinford Jn All Lines Line Blockage|14/12/25 14/12/25 142m20ch and 142m60ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|14/12/25 14/12/25
0600 Sun  |0815 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4110067 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich |Possession [13/12/25 14/12/25
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |13/12/25 14/12/25
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession  [13/12/25 14/12/25
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |13/12/25 14/12/25
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  [13/12/25 14/12/25
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |13/12/25 14/12/25
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2025/4117037 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|19/12/25 19/12/25
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|19/12/25 19/12/25
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|19/12/25 19/12/25
Parkway 0140 Fri 0400 Fri
P2025/4070763 |[MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4022986 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |14/12/25 15/12/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |14/12/25 15/12/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER

POSSESSION.

Work Content: Maintenance
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4015930 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |13/12/25 15/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2355 Sat 0400 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession  [13/12/25 15/12/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
2355 Sat 0400 Mon JUNCTION FOR STABLING.
. - ALL PLATFORMS AT HOLYHEAD BLOCKED.
Holyhead Down Main Possession 13/12/25 15/12/25 NO SHUNTING TO TAKE PLACE AROUND
Up Main 2355 Sat 0400 Mon HOLYHEAD.
i ECS MOVES AND REFUELING TO TAKE PLACE
Llandudno Jn Up & Down Possession |13/12/25 15/12/25 PRIOR TO OR FOLLOWING THE POSSESSION.
Passenger Loop 2355 Sat 0400 Mon
- - - work content: Works Delivery Llandudno Junction and
L_Iandudno Jn Llandudno Jn (inc.) |Down Main Possession |13/12/25 15/12/25 Holyhead, rock netting work Beechwood Court,
(inc.) Up Main 2355Sat 0400 Mon Conwy, heavy maintenance.
P2025/4042674 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|14/12/25 14/12/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|14/12/25 14/12/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 14/12/25 14/12/25
Sidings Line Possession  |0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 14/12/25 14/12/25
West Jn Sidings Possession |0930 Sun  |1730 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020517 |MD101 Bletchley North Jn|Bletchley Flyover Bletchley Relief 1 |Possession |25/12/25 27/12/25 0001 THU TO 0500 SAT
MD140 North Jn Bletchley Arrival 0001 Thu |0500 Sat XMAS SHUTDOWN.
MD736 L.e C/ |3er . rr]rl"’a NO ACCESS BOXMOOR SIDINGS.
MD741 N'thh Nsci ey NO ACCESS TRING SIDINGS.
- - - NO ACCESS BLETCHLEY STONE TERMINAL, TMD,
Bow Brickhill Bown xa:e;gp & |Possession |25/12/25 27112125 CARRIAGE SIDINGS AND SWANBOURNE SIDING.
own vale/bown 0001 Thu 0500 Sat BLETCHLEY C/S NO FACILITY TO SHUNT AT
Bletchley South _|Bletchley Fl Biotaniey Reier 2 P ion |25/12/25  |27/12/25 NORTH END.
p etchiey sou N etch Jey yover etchiey Relie ossession NO ACCESS WOLVERTON RAIL CARE SIDINGS.
n orth Jn 0001 Thu 0500 Sat CHILTERN TO TERMINATE AT MILTON KEYNES
Bow Brickhill Up Main/Up & Possession |25/12/25 27/12/25 AND ECS TO RUN TO BLETCHLEY TMD VIA
Down Vale/Up 0001 Thu 0500 Sat RELIEF 2 AND REVERSE.
Vale
; ; 0001 THU TO 0415 SAT
Bletchley West Jn |Denbigh Hall South |Down and U Possession |25/12/25 27112/25
y S Bletchiey P 000l Th 10500 Set STABLED AC TRACTION AT BLETCHLEY TMD,
BLETCHLEY CARRIAGE SIDINGS AND
Flyover Summit  |Fenny Stratford Jn  [Down and Up Possession |25/12/25  [27/12/25 WOLVERTON RAIL CARE SIDINGS TO HAVE
U&D Bletchley
Chord
Kings Langley Kings Langley Up Kings Langley |Possession |25/12/25 27/12/25
Loop 0001 Thu |0500 Sat
Knowilhill In Milton Keynes South |Reversible Fast |Possession |25/12/25 27/12/25
Jn 0001 Thu 0500 Sat
Tring Tring Up & Down Relief |Possession |25/12/25 27112/25
0001 Thu |0500 Sat
Watford Junction |Milton Keynes South |Down and Up Fast|Possession |25/12/25 27/12/25
Jn Down and Up 0001 Thu 0500 Sat
Slow
Bletchley Bletchley TMD & CS BLOCKED To|25/12/25 27112125
A/C Electric 0001 Thu  |0415 Sat
Trains

Electronic Copy - Uncontrolled when printed




Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS_V2_2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4020535 |MD101 Milton Keynes Blisworth Down and Up Fast|Possession |24/12/25 26/12/25
MD105 North Jn / Main 1800 Wed 2359 Fri (31 hrs)
Blisworth Down and Up BLOCKED To|24/12/25 26/12/25
Main A/C Electric (1800 Wed 2359 Fri (31 hrs)
Trains
Milton Keynes Down and Up Possession  |24/12/25 26/12/25
North Jn Slow/Northampton 2200 Wed |2359 Fri (31 hrs)
Hunsbury Hill Northampton South |Down and Up BLOCKED To|24/12/25 26/12/25
Tunnel Jn Northampton A/C Electric 2200 Wed 2359 Fri (31 hrs)
Trains
P2025/4081184 |EA1310 |Camden Road Acton Wells Jn Down and Up Possession  |24/12/25 26/12/25 BLOCKADE (CHRISTMAS SHUTDOWN)
EA1370 |WestJn North London 2300 Wed  |2359 Fri
MD150 POSSESSION COVERS MULTIPLE WEEKS:
MD155 Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |24/12/25 26/12/25 PART 1 OF 3 P/4081184 WEEK 39
MD160 2300 Wed  |2359 Fri PART 2 OF 3 P/4081331 WEEK 40
_ : PART 3 OF 3 P/4081574 WEEK 41
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/12/25 26/12/25
Line 2300 Wed 2359 Fri CD Track: Kensal Green Jn S&C renewal
Willesden Suburban [Down and Up New|Possession |24/12/25 26/12/25
Jn Line 2300 Wed  |2359 Fri
Willesden High  |Mitre Bridge Jn Down and Up Possession  |24/12/25 26/12/25
Level Jn High Level 2300 Wed 2359 Fri
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 24/12/25 26/12/25
Possession 12300 Wed (2359 Fri
Willesden Junction  |Willesden Sidings 24/12/25 26/12/25
High Level Turnback Siding |Possession (2300 Wed (2359 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078646 |MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession  |26/12/25 26/12/25 XMAS SHUTDOWN
MD405 (CCTV) Bedworth 0800 Fri 2359 Fri (24 hrs)
MD410 NO WMTs TO STABLE AT COVENTRY STATION
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession |26/12/25 26/12/25
Jn Down Slow 0800 Fri 2359 Fri (24 hrs) WMT TO STABLE IN BIRMINGHAM
P:atform 1/Up INTERNATIONAL PLATFORMS 1, 2, 3,4 &5
Slow
Coventry South  |Canley Down and Up Possession  |26/12/25 26/12/25 WMT TO STABLE IN WOLVERHAMPTON
Jn (inc.) Fast/Main 0800 Fri 2359 Fri (24 hrs) PLATFORMS 1,5 & 6
Kenilworth South |Kenilworth North Jn  |Up & Down Possession 26/12/25 26/12/25 STABLED UNITS AT BIRMINGHAM
Jn Kenilworth Loop 0800 Fri 2359 Fri (24 hrs) INTERNATIONAL & WOLVERHAMPTON TO HAVE
Leamington Spa |Coventry South Jn  |Down and Up Possession  |26/12/25 26/12/25 PANTOGRAPHS LOWERED AND LOCKED.
North Jn Kenilworth / Up & 0800 Fri 12359 Fri (24 hrs) Work Content; Birmingham DU: S&C Tamping
Down Kenilworth c
oventry
All other works to fit around the Major Section 7 items
S&C Tamping Coventry
P2025/4078617 |MD301 Birmingham New |Birmingham New All Platforms Possession  |25/12/25 27/12/25 XMAS SHUTDOWN
MD306 Street Street 0001 Thu |0400 Sat (52 hrs)
MD501 'Work Content: New Street OLE Wireruns
Soho South Jn Down & Up Stour |Possession |25/12/25 27/12/25
0001 Thu |0400 Sat (52 hrs) ALL OTHER WORKS TO FIT AROUND MAJOR
. . _ . SECTION 7 ITEM OCR Wiring
University All Lines Possession |25/12/25 27112/25
0001 Thu 0400 Sat (52 hrs) No wheels free requirement.
Proof House Jn  |Birmingham New Down and Up Possession  |25/12/25 27/12/25
Street Derby 0001 Thu |0400 Sat (52 hrs)
Down and Up
Coventry/Stour
P2025/4078607 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession  |25/12/25 27/12/25 \Work Content: 3rd Party Four Ashes Interchange
MD320 Jn Grand Junction 0001 Thu  |0400 Sat (52 hrs)
LL OTHER WORKS TO FIT AROUND MAJOR
Wolverhampton |Penkridge Down and Up Possession [25/12/25 27112/25 SECTION 7 ITEM - 3rd Party Four Ashes Interchange
North Jn Stour/Penkridge 0001 Thu  |0400 Sat (52 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053128 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |21/12/25 22/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/12/25 22/12/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |21/12/25 22/12/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/12/25 22/12/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/12/25 22/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [21/12/25 22/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [21/12/25 22/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/12/25 22/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/12/25 22/12/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [21/12/25 22/12/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession 21/12/25 22/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/12/25 22/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/12/25 22/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/12/25 22/12/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [22/12/25 22/12/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [22/12/25 22/12/25
Bletchley 0040 Mon 0445 Mon
P2025/4010509 |MD430 Hartlebury Hagley All Lines Line Blockage|21/12/25 21/12/25 \W2025/10787223
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013647 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|21/12/25 21/12/25 \W2025/10787397
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|21/12/25 21/12/25 \W2025/10787067
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|21/12/25 21/12/25 142m20ch and 142m60ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|21/12/25 21/12/25
0600 Sun  |0815 Sun
P2025/4110070 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |20/12/25 21/12/25
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [20/12/25 21/12/25
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession  [20/12/25 21/12/25
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession  [20/12/25 21/12/25
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |20/12/25 21/12/25
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |20/12/25 21/12/25
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4078762 |MD501 Castle Bromwich [Landor Street Jn All Lines Possession  [24/12/25 26/12/25 'Work Content: HS2 Duddeston Viaduct
MD570 Jn 2300 Wed 2359 Fri
LL OTHER WORKS TO FIT AROUND MAJOR
Duddeston Jn Landor Street Jn Down Saltley Possession |24/12/25 26/12/25 SECTION 7 ITEM HS2 Saltley Viaduct
Goods Loop 2300 Wed 2359 Fri
, . NO ACCESS TO FORMER SALTLEY DEPOT
Landor Street Jn |St. Andrews Jn All Lines Possession  [24/12/25 26/12/25 SIDING & EMR.
2300 Wed 2359 Fri
Washwood Heath |Duddeston Jn Up Washwood Possession  [24/12/25 26/12/25 NO ACCESS TO LAWLEY STREET TERMINAL.
West Junction Heath Goods 2300 Wed 2359 Fri NO ACCESS TO JAGUAR SIDINGS
Loop '
To be read in conjunction with P2025/4078802
P2025/4078792 |MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession  |23/12/25 26/12/25 'Work Content: HS2: Water Orton Viaducts
2300 Tue 2359 Fri

ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM HS2: Water Orton Viaducts

To be read in conjunction with P2025/4078801
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4078692 |MD712 Great Missenden |Aylesbury All Lines Possession  |24/12/25 26/12/25 'Work Content: HS2 Small Dean Viaduct
2300 Wed 2359 Fri (48 hrs)
IALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM HS2 Small Dean Viaduct
To be read in conjunction with P2025/4078805
P2025/4117120 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|26/12/25 26/12/25
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|26/12/25 26/12/25
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|26/12/25 26/12/25
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/3996491 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|24/12/25 25/12/25 'W2025/10791869
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996506 |MD940 Newland East LC |Malvern Wells Single [Down and Up Line Blockage|25/12/25 26/12/25 \W2025/10792050
and SB line Main and Down  |(Between 2300 Thu 0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/4020665 |NW1001 |Stafford Trent Doxey Junction All Lines Possession  |24/12/25
NW1002 |Valley Jn No.1 2345 Wed
Stafford Trent Doxey Junction Down Stafford Possession 29/12/25
Valley Jn No.1 Fast 0500 Mon (54 hrs)
Up Stafford Fast
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4063993 |[NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession  |24/12/25 27/12/25
NW1005 |SB (BH) (CY) 2300 Wed |0500 Sat
NW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession |24/12/25 27/12/25
NW1017 2300 Wed |0500 Sat
NW3001 -
NW5001 Salop Goods Jn Up Chester Possession |24/12/25  |27/12/25
Independent 2300 Wed |0500 Sat
Sydney Bridge Jn ( |All Lines Possession  |24/12/25 27/12/25
Former Site Of ) 2300 Wed |0500 Sat
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession |24/12/25 27/12/25
Platforms 6 to 12 2300 Wed |0500 Sat
Gresty Lane Jn  [Crewe South Jn All Lines Possession  |24/12/25 27/12/25
2300 Wed |0500 Sat
North Stafford Jn |Crewe South Jn Up & Down Possession  |24/12/25 27/12/25
(Cheshire) Potteries/Up & 2300 Wed |0500 Sat
Down Potteries
Loop
P2025/4064003 |[NW1001 |Crewe Coal Yard |Acton Grange Jn All Lines Possession  |24/12/25 27/12/25 PERCIEVED CHRISTAMS SHUTDOWN PERIOD
SB (CY) 2300 Wed |0500 Sat
'Work Content:
Liv DU: S&C Tamp Weaver Jn(29hrs)
P2025/4077955 |[NW1001 |Blainscough Garstang and All Lines Possession  |24/12/25 27/12/25 ASSUMED CHRISTMAS SHUTDOWN PERIOD
NW4001 | (former site of GF) Catterall Emergency 2215 Wed |0435 Sat
NW4005 GFs North & South BTET required 2300 24/12 - 0300 27/12 to allow for
Preston Fylde Jn |Blackpool North All Lines BLOCKED To0|24/12/25 27/12/25 stabling and Prep of Electric traction at Blackpool
Electric 2300 Wed |0300 Sat North C.S
Trains
'Work Content
OCR wire runs: 2m 45ch to 4m 62ch. UM, DM, Dn
Pass Loop.
L&C DU: Preston Station Heavy Maintenance (24hrs)
P2025/4064023 |[NW3023 |Cheadle Hulme |Heaton Norris Jn All Lines Possession  |25/12/25 27/12/25
NW5001 |North Jn 0001 Thu |0450 Sat
NwW9001
Davenport Edgeley Jn No.1 SB |All Possession  |25/12/25 27/12/25
0001 Thu  |0450 Sat
Edgeley Jn No.2 |Edgeley Jn No.1 SB |Down and Up Possession  |25/12/25 27/12/25
SB Liverpool 0001 Thu |0450 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077988 |[NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession  [25/12/25 27112125 Northern: Stabling in platforms 2,5,6.
SCO031 0001 Thu |0500 Sat
WORK CONTENT
Carlisle South Jn |Carlisle North Jn All Lines Possession |25/12/25 27/12/25 CD Renewals: UB162a M6 Motorway Bridge
0001 Thu |0500 Sat Reconstruction OHL Work
. . . . L&C: Carlisle Sth & Nth Heavy Maintenance
Shap Summit Carlisle South Jn All Lines Possession |25/12/25 27/12/25
0001 Thu |0500 Sat
P2025/4042661 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession [21/12/25 22/12/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |21/12/25 22/12/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/4064024 |NW5001 |Heaton Norris Jn |Manchester All Lines Possession |25/12/25 27/12/25 Assumed Xmas NBS Period
NW5003 Piccadilly West Jn 0001 Thu |0430 Sat
NW5015 Longsight TMD lIsolation TBC
NW6001 |Manchester Manchester Platforms 1to 8 |Possession |25/12/25  |27/12/25
Piccadilly East Jn |Piccadilly Platforms 9, 10, 0001 Thu |0430 Sat Work Content
11 and 12 TBC
Mauldeth Road  |Slade Lane Jn All Lines Possession |25/12/25 27/12/25
0001 Thu  |0430 Sat
Ardwick Jn Manchester Engine Siding Sidings 25/12/25 27/12/25
Piccadilly East Jn Possession  |0001 Thu |0430 Sat
Longsight South |Longsight North Jn  |Wheel Lathe Sidings 25/12/25 27/12/25
Jn Depot Possession 0001 Thu |0430 Sat
Runround Siding
P2025/4042710 |NW6003 | Trafford Park Trafford Park West  [Trafford Park Line Blockage|21/12/25 21/12/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|21/12/25 21/12/25
Sidings Line +LOD 0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 21/12/25 21/12/25
Sidings Line Possession  |0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 21/12/25 21/12/25
West Jn Sidings Possession  |0930 Sun |1730 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083359 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Module TS11 |24/12/25 25/12/25 W2025/11013541
LN859 Section 3 2300 Wed 0630 Thu Commissioning Work
LN860 i 0mOch and OmOch
LN861 Dryclough Jn Greetland Jn All Lines Module TS11 |24/12/25 25/12/25
LN862 Section 3 2300 Wed (0630 Thu
NW7021 .
All Lines Module TS11 |24/12/25 25/12/25
Section 3 2300 Wed 0630 Thu
Huddersfield Penistone All Lines Module TS11 |24/12/25 25/12/25
Section 3 2300 Wed 0630 Thu
Milner Royd Jn  |Horbury Jn All Lines Module TS11 |24/12/25 25/12/25
Section 3 2300 Wed 0630 Thu
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083329 |LN854 Bradley Jn Dewsbury All Lines Possession  |22/12/25 24/12/25 W2025/11013536
LN859 2240 Mon 2240 Wed Major Projects
LN860 _ i 12m60ch and 24m6é5ch
LN861 Bradley Wood Jn |Dewsbury EastJn  |All Lines Possession  |22/12/25 24/12/25 \W2025/11013537
LN862 2240 Mon 2240 Wed Major Projects
NW7021
Bradley Jn Bradley Wood Jn Bradley Single Possession  |24/12/25 27/12/25 33%72%7?1%%(13;3? 20ch
2240 Wed 0510 Sat Major Projects
Greenfield Cottingley Down Possession [24/12/25  |27/12/25 29m25ch and 33m31ch
Huddersfield 2240 Wed 0510 Sat W2025/1101.3540
Up Huddersfield Major Projects
. 33m36¢h and 41m10ch
Greetland Jn Dryclough Jn Down and Up Possession |24/12/25 27/12/25
2240 Wed 0510 Sat
Lockwood Huddersfield Penistone Possession  |24/12/25 27/12/25
Single/Platform 1 2240 Wed |0510 Sat
Milner Royd Jn  |Dewsbury EastJn  |[Down L&Y Possession |24/12/25 27/12/25
2240 Wed 0510 Sat

Up L&Y
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020517 |MD101 Bletchley North Jn|Bletchley Flyover Bletchley Relief 1 |Possession |25/12/25 27/12/25 0001 THU TO 0500 SAT
MD140 North Jn Bletchley Arrival 0001 Thu |0500 Sat XMAS SHUTDOWN.
MD736 L.e C/ |3er . rr]rl"’a NO ACCESS BOXMOOR SIDINGS.
MD741 N'thh Nsci ey NO ACCESS TRING SIDINGS.
- - - NO ACCESS BLETCHLEY STONE TERMINAL, TMD,
Bow Brickhill Bown xa:e;gp & |Possession |25/12/25 27112125 CARRIAGE SIDINGS AND SWANBOURNE SIDING.
own vale/bown 0001 Thu 0500 Sat BLETCHLEY C/S NO FACILITY TO SHUNT AT
Bletchley South _|Bletchley Fl Biotaniey Reier 2 P ion |25/12/25  |27/12/25 NORTH END.
p etchiey sou N etch Jey yover etchiey Relie ossession NO ACCESS WOLVERTON RAIL CARE SIDINGS.
n orth Jn 0001 Thu 0500 Sat CHILTERN TO TERMINATE AT MILTON KEYNES
Bow Brickhill Up Main/Up & Possession |25/12/25 27/12/25 AND ECS TO RUN TO BLETCHLEY TMD VIA
Down Vale/Up 0001 Thu 0500 Sat RELIEF 2 AND REVERSE.
Vale
; ; 0001 THU TO 0415 SAT
Bletchley West Jn |Denbigh Hall South |Down and U Possession |25/12/25 27112/25
y S Bletchiey P 000l Th 10500 Set STABLED AC TRACTION AT BLETCHLEY TMD,
BLETCHLEY CARRIAGE SIDINGS AND
Flyover Summit  |Fenny Stratford Jn  [Down and Up Possession |25/12/25  [27/12/25 WOLVERTON RAIL CARE SIDINGS TO HAVE
U&D Bletchley
Chord
Kings Langley Kings Langley Up Kings Langley |Possession |25/12/25 27/12/25
Loop 0001 Thu |0500 Sat
Knowilhill In Milton Keynes South |Reversible Fast |Possession |25/12/25 27/12/25
Jn 0001 Thu 0500 Sat
Tring Tring Up & Down Relief |Possession |25/12/25 27112/25
0001 Thu |0500 Sat
Watford Junction |Milton Keynes South |Down and Up Fast|Possession |25/12/25 27/12/25
Jn Down and Up 0001 Thu 0500 Sat
Slow
Bletchley Bletchley TMD & CS BLOCKED To|25/12/25 27112125
A/C Electric 0001 Thu  |0415 Sat
Trains
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS_V2_2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4064454 |MD101 Milton Keynes Hunsbury Hill Tunnel |Up Possession |27/12/25 29/12/25
MD105 North Jn Northampton/Slow 0001 Sat  |0700 Mon
Milton Keynes Blisworth Down and Up Fast|Possession |27/12/25 28/12/25
North Jn / Main 0001 Sat {2100 Sun
Possession  |27/12/25
0001 Sat
Blisworth Long Buckby Wharf |Down and Up BLOCKED To|27/12/25 30/12/25
OHNS Main A/C Electric  |0001 Sat 1200 Tue
Trains
Hunsbury Hill Northampton South |Down and Up BLOCKED To|27/12/25 29/12/25
Tunnel Jn Northampton A/C Electric 0001 Sat  [0700 Mon
Trains
Drayton Road Blisworth Down and Up Fast|Possession |28/12/25 30/12/25
Junction / Main 2100 Sun (1200 Tue
Knowlhill IJn Milton Keynes North |Reversible Fast |Possession |28/12/25 02/01/26
Jn 2100 Sun  |2359 Fri
Milton Keynes Hunsbury Hill Tunnel |Down Possession  |28/12/25 29/12/25
South Jn Slow/Northampton 2100 Sun |0700 Mon
Milton Keynes Northampton South |Up Possession  |29/12/25 02/01/26
North Jn Jn Northampton/Slow 0700 Mon (2359 Fri
Milton Keynes Northampton South |Down Possession  |29/12/25 02/01/26
South Jn Jn Slow/Northampton 0700 Mon  [2359 Fri
Drayton Road Hillmorton Jn Down and Up Fast|Possession |30/12/25 02/01/26
Junction / Main 1200 Tue 2359 Fri
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4071107 |EA1180 |Camden Road Camden Road North London Possession |28/12/25 28/12/25 NLL CYCLIC TYPE 7A (ROTR) (AMENDED)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [28/12/25 28/12/25
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |28/12/25  |28/12/25
0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [28/12/25 28/12/25
Canonbury 0045 Sun  |0850 Sun
Kentish Town Camden Road West |Down and Up Possession |28/12/25 28/12/25
West Jn North London 0045 Sun {0850 Sun
Lea Jn Primrose Hill Up North Possession |28/12/25 28/12/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |28/12/25 28/12/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |28/12/25 28/12/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |28/12/25 28/12/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |28/12/25 28/12/25
Jn Jn Reversible 0045 Sun {0850 Sun
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081331 |[EA1310 |Camden Road Acton Wells Jn Down and Up Possession  |27/12/25 27/12/25
EA1370 |WestJn North London 0001 Sat 0500 Sat
MD150
MD155 Gospel Oak Jn Gospel Oak Down and Up T&H|Possession |27/12/25 27/12/25
MD160 0001 Sat 0500 Sat
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/12/25 02/01/26
Line 0001 Sat  |2359 Fri
Willesden Suburban [Down and Up New|Possession |27/12/25 02/01/26
Jn Line 0001 Sat  [2359 Fri
Willesden High  |Mitre Bridge Jn Down and Up Possession  |27/12/25 02/01/26
Level Jn High Level 0001 Sat  [2359 Fri
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 27/12/25 02/01/26
Possession 10001 Sat (2359 Fri
Willesden Junction  |Willesden Sidings 27/12/25 02/01/26
High Level Turnback Siding |Possession 0001 Sat  [2359 Fri
Gospel Oak Jn  |Acton Wells Jn Down and Up Possession  |27/12/25 27/12/25
North London 0500 Sat  |2300 Sat
Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |27/12/25 28/12/25
2300 Sat  |0800 Sun
_Acton Wells Jn Down and Up Possession |27/12/25  |28/12/25
North London 2300 Sat  |0800 Sun
Gospel Oak Jn  |Acton Wells Jn Down and Up Possession  |28/12/25 28/12/25
North London 0800 Sun 2300 Sun
Camden Road Acton Wells Jn Down and Up Possession  |28/12/25 29/12/25
West Jn North London 2300 Sun (0500 Mon
Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |28/12/25 29/12/25
2300 Sun  |0500 Mon
Gospel Oak Jn  |Acton Wells Jn Down and Up Possession  |29/12/25
North London 0500 Mon
Camden Road Acton Wells Jn Down and Up Possession 30/12/25
West Jn North London 0500 Tue
Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession 30/12/25
0500 Tue
Gospel Oak Jn  |Acton Wells Jn Down and Up Possession  |30/12/25
North London 0500 Tue
Camden Road Acton Wells Jn Down and Up Possession 31/12/25
West Jn North London 0500 Wed
Gospel Oak Jn
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081331 Gospel Oak Down and Up T&H|Possession 31/12/25
Continued 0500 Wed

Gospel Oak Jn  |Acton Wells Jn Down and Up Possession  |31/12/25 31/12/25
North London 0500 Wed 2300 Wed
Camden Road Acton Wells Jn Down and Up Possession  |31/12/25 01/01/26

West Jn

North London

2300 Wed 0500 Thu

Gospel Oak Jn

Gospel Oak

Down and Up T&H

Possession

31/12/25 01/01/26
2300 Wed (0500 Thu

Gospel Oak Jn  |Acton Wells Jn Down and Up Possession |01/01/26
North London 0500 Thu
Camden Road Acton Wells Jn Down and Up Possession 02/01/26

West Jn

North London

0500 Fri

Gospel Oak Jn

Gospel Oak

Down and Up T&H

Possession

02/01/26
0500 Fri

Gospel Oak Jn

Acton Wells Jn

Down and Up
North London

Possession

02/01/26
0500 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083847 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |28/12/25 29/12/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Branch 0110 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 Acton Wells Jn |Acton East Down and Up Possession |28/12/25 29/12/25
MD167 Poplar 0110 Sun 0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton Wells Jn Down and Up Possession |28/12/25 29/12/25
2%9:‘2:"8“ 0110 Sun 0045 Mon NLL CYCLIC TYPE 19 (AMENDED)
idi
Neasden Jn Down and Up Possession 28/12/25 29/12/25 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Goods 0110 Sun 0045 Mon ON WESTERN / MIDLAND
Gunnersbury Jn  |Willesden High Level |Up Possession |28/12/25 29/12/25
Jn Richmond/Up/Up 0110 Sun  |0045 Mon
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |28/12/25 29/12/25
0110 Sun  |0305 Mon
Willesden High  |Gunnersbury Jn Down North Possession |28/12/25 29/12/25
Level Jn London/Down/Dow| 0110 Sun  |0045 Mon
n Richmond
Acton Wells Jn  |Gunnersbury Jn Down North Possession  |29/12/25 29/12/25
London/Down 0045 Mon  |0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |29/12/25 29/12/25
North London 0045 Mon  |0305 Mon
P2025/4078617 |MD301 Birmingham New |Birmingham New All Platforms Possession  |25/12/25 27/12/25 XMAS SHUTDOWN
MD306 Street Street 0001 Thu |0400 Sat (52 hrs)
MD501 'Work Content: New Street OLE Wireruns
Soho South Jn Down & Up Stour |Possession |25/12/25 27/12/25
0001 Thu  |0400 Sat (52 hrs) IALL OTHER WORKS TO FIT AROUND MAJOR
. . . . SECTION 7 ITEM OCR Wiring
University All Lines Possession  |25/12/25 27/12/25
0001 Thu 0400 Sat (52 hrs) No wheels free requirement.
Proof House Jn  |Birmingham New Down and Up Possession  |25/12/25 27/12/25
Street Derby 0001 Thu  |0400 Sat (52 hrs)
Down and Up
Coventry/Stour
P2025/4078607 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession  |25/12/25 27/12/25 \Work Content: 3rd Party Four Ashes Interchange
MD320 Jn Grand Junction 0001 Thu  |0400 Sat (52 hrs)
LL OTHER WORKS TO FIT AROUND MAJOR
Wolverhampton |Penkridge Down and Up Possession [25/12/25 27112125 SECTION 7 ITEM - 3rd Party Four Ashes Interchange
North Jn Stour/Penkridge 0001 Thu  |0400 Sat (52 hrs)
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053201 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |28/12/25 29/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/12/25 29/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |28/12/25 29/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/12/25 29/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/12/25 29/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [28/12/25 29/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [28/12/25 29/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/12/25 29/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/12/25 29/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/12/25 29/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |28/12/25 29/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/12/25 29/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/12/25 29/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/12/25 29/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |29/12/25 29/12/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [29/12/25 29/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078810 |MD430 Droitwich Spa Hartlebury Down and Up Possession  |28/12/25 28/12/25 Work Content: S&C Tamp Droitwich
MD900 Main/Kidderminste 0005 Sun 1600 Sun (16 hrs)
r and Loops ALL OTHER WORKS TO FIT AROUND MAJOR
Worcester Tunnel |Stoke Works Jn All Lines Possession  |28/12/25 28/12/25 SECTION 7 ITEM S&C Tamp Droitwich
Jn 0005 Sun 1600 Sun (16 hrs)
P2025/4010510 [MD430 Hartlebury Hagley All Lines Line Blockage|28/12/25 28/12/25 \W2025/10787224
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013723 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|28/12/25 28/12/25 \W2025/10787068
MD435 0600 Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|28/12/25 28/12/25 \W2025/10787398
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford an Al Lines Line Blockage| 28/12/25 | 28/12/25 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|28/12/25 28/12/25
0600 Sun  |0815 Sun
P2025/4078802 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |27/12/25 29/12/25 Work Content: HS2 Duddeston Viaduct
MD570 Jn 0001 Sat 0400 Mon
LL OTHER WORKS TO FIT AROUND MAJOR
Duddeston Jn Landor Street Jn Down Saltley Possession |27/12/25 29/12/25 SECTION 7 ITEM HS2 Saltley Viaduct
Goods Loop 0001 Sat 0400 Mon

. . NO ACCESS TO FORMER SALTLEY DEPOT
Landor Street Jn |St. Andrews Jn All Lines Possession |27/12/25  |29/12/25 SIDING & EMR.

0001 Sat 0400 Mon

NO ACCESS TO LAWLEY STREET TERMINAL.

Washwood Heath |Duddeston Jn Up Washwood Possession |27/12/25 29/12/25
West Junction Heath Goods 0001 Sat 0400 Mon NO ACCESS TO JAGUAR SIDINGS
Loop '

To be read in conjunction with P2025/4078762

P2025/4078801 |MD555 Coleshill Parkway (Water Orton East Jn |All Lines Possession  [27/12/25 29/12/25 Work Content: HS2: Water Orton Viaducts

0001 Sat 0400 Mon
ALL OTHER WORKS TO FIT AROUND MAJOR

SECTION 7 ITEM HS2: Water Orton Viaducts

To be read in conjunction with P2025/4078792
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084970 |[EA1310 |Acton East Acton West Down and Up Possession |27/12/25 28/12/25 0045 SUN TO 0600 SUN
GW103 Poplar 2300 Sat 0900 Sun IALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |27/12/25 28/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GW174 2300 Sat 0900 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Ealing Broadway Down and Up Possession  [27/12/25 28/12/25
Relief 2300 Sat 0045 Sun THE ALL LINE BLOCK PERIOD.
N
Acton East Acton West Acton Yard Sidings 2711225 28/12/25 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Reception 1, 2 & 3|7 0SSession 12300 Sat 0900 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
- - - - - TO READING TRAIN CARE DEPOT.
Friars Jn Friars Jn Reception Line Possession |28/12/25 28/12/25 A(L)L PANTO((B;‘-RAPHSC‘I:'O BE LOV(aERED AND
No. 1 0045 Sun 0720 Sun LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
(Bag()e/ejnr{ord (LUL) |Greenford Sgeeenford Bay Possession 3(?4/1152/32u5n 5;3%%2“5“ 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Greenford South |Greenford EastJn  |Greenford East  |Possession  |28/12/25 | 28/12/25 \FIQVI;:EVSETREJINI\II?SAIOEALING BROADWAY / ACTON
Jn Curve 0045 S 0720 S ’
un un FORM THESE SERVICES TO STABLE AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |28/12/25  |28/12/25 HEATHROW AIRPORT (ONLY).
0045 Sun 10720 Sun L\(IER/-I\DCCESS BETWEEN THE GWML AND ACTON
Hanwell Jn Drayton Green Jn Down and Up Possession |28/12/25 28/12/25 NO TR.AINS TO STABLE IN PLATFORMS 7-14.
West Loop 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
Southall East Jn Hanwell Up & Possession  [28/12/25 28/12/25
Down Goods 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Loops _ _ NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [28/12/25 28/12/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Junction Line 2 0045 Sun {0720 Sun
- - 'WORK DETAILS: MAINTENANCE - EXTENDED
North Pole Depot North Pole Line A |Possession 28/12/25 28/12/25 IACTON WEST OPPORTUNITY, HS2 OOC STATION
and B 0045 Sun /0720 Sun CONSTRUCTION '
Old Oak Common Engine and Possession  [28/12/25 28/12/25
East Jn Carriage Line 0045 Sun 0720 Sun
Old Oak Common |CrossRail Depot Back Line Possession |28/12/25 29/12/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |28/12/25 28/12/25
and 14 0045 Sun {0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |28/12/25 28/12/25
and Up Main 0045 Sun  |0600 Sun
Lines 4 and Possession  [28/12/25 28/12/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  [28/12/25 28/12/25
0045 Sun  |0720 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084970 Park Royal (inc.) |South Ruislip Down, Up and Possession |28/12/25 28/12/25
Continued Single Wycombe 0045 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25
(London) Junction Line 1 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |28/12/25 28/12/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |28/12/25 28/12/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |28/12/25 28/12/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |28/12/25 28/12/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn [Turnback A Possession |28/12/25 28/12/25
Eastbound 0045 Sun 0720 Sun
Westbound
Paddington Paddington Platforms 1to 6  |Sidings 28/12/25 28/12/25
Possession /0045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 28/12/25 28/12/25
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 28/12/25 28/12/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|28/12/25 28/12/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |28/12/25 28/12/25
and Up Main 0600 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |28/12/25 28/12/25
Relief 0720 Sun {0900 Sun
P2025/4078805 |[MD712 Great Missenden |Aylesbury All Lines Possession |27/12/25 29/12/25 Work Content: HS2 Small Dean Viaduct
0001 Sat 0430 Mon (48 hrs)

ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM HS2 Small Dean Viaduct

To be read in conjunction with P2025/4078692
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4117050 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|02/01/26 02/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|02/01/26 02/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|02/01/26 02/01/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4020665 |NW1001 |Stafford Trent Doxey Junction All Lines Possession  |24/12/25
NW1002 |Valley Jn No.1 2345 Wed
Stafford Trent Doxey Junction Down Stafford Possession 29/12/25
Valley Jn No.1 Fast 0500 Mon (54 hrs)
Up Stafford Fast
P2025/4063993 |[NW1001 |Basford Halldn |Crewe Coal Yard SB |All Lines Possession  |24/12/25 27/12/25
NW1005 |SB (BH) (CY) 2300 Wed |0500 Sat
NW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession  |24/12/25 27/12/25
NW1017 2300 Wed |0500 Sat
NW3001 .
NW5001 Salop Goods Jn Up Chester Possession  |24/12/25 27/12/25
Independent 2300 Wed |0500 Sat
Sydney Bridge Jn ( |All Lines Possession |24/12/25 27/12/25
Former Site Of) 2300 Wed |0500 Sat
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession  |24/12/25 27/12/25
Platforms 6 to 12 2300 Wed |0500 Sat
Gresty Lane Jn  [Crewe South Jn All Lines Possession  |24/12/25 27/12/25
2300 Wed 0500 Sat
North Stafford Jn |Crewe South Jn Up & Down Possession  |24/12/25 27/12/25
(Cheshire) Potteries/Up & 2300 Wed |0500 Sat
Down Potteries
Loop
P2025/4064003 |[NW1001 |Crewe Coal Yard |Acton Grange Jn All Lines Possession |24/12/25 27/12/25 PERCIEVED CHRISTAMS SHUTDOWN PERIOD
SB (CY) 2300 Wed 0500 Sat

'Work Content:

Liv DU: S&C Tamp Weaver Jn(29hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4077955 |[NW1001 |Blainscough Garstang and All Lines Possession  |24/12/25 27/12/25 ASSUMED CHRISTMAS SHUTDOWN PERIOD
NW4001 | (former site of GF) Catterall Emergency 2215 Wed |0435 Sat
NW4005 GFs North & South BTET required 2300 24/12 - 0300 27/12 to allow for
Preston Fylde Jn |Blackpool North All Lines BLOCKED To|24/12/25 27/12/25 stabling and Prep of Electric traction at Blackpool
Electric 2300 Wed 0300 Sat North C.S
Trains
'Work Content
OCR wire runs: 2m 45ch to 4m 62ch. UM, DM, Dn
Pass Loop.
L&C DU: Preston Station Heavy Maintenance (24hrs)
P2025/4078035 |[NW1001 |Skew Bridge Jn |Preston Fylde Jn All Lines Possession |01/01/26 05/01/26
NW4001 0001 Thu (0435 Mon
NW4005
P2025/4064023 |NW3023 |Cheadle Hulme |Heaton Norris Jn All Lines Possession |25/12/25 27112125
NW5001 |North Jn 0001 Thu |0450 Sat
NW9001
Davenport Edgeley Jn No.1 SB |All Possession |25/12/25 27/12/25
0001 Thu  |0450 Sat
Edgeley Jn No.2 |Edgeley Jn No.1 SB |Down and Up Possession  |25/12/25 27/12/25
SB Liverpool 0001 Thu |0450 Sat
P2025/4078508 |[NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |31/12/25 07/01/26
NwW4031 (Scotland) 1900 Wed 0500 Wed
SCo001
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to

Traffic Remarks \ Work Type

Blocked Line Protn Type | Start \ End

All Lines Possession |01/01/26 05/01/26
0001 Thu |0500 Mon

P2025/4078078 |[NW4001 |Preston Fylde Jn |Carnforth North Jn

P2025/4078495 |[NW4001 |Oxenholme Lake
District

31/12/25
1900 Wed

Carlisle South Jn Possession

P2025/4077988 |NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession  |25/12/25 27/12/25 Northern: Stabling in platforms 2,5,6.
SC031 0001 Thu |0500 Sat
WORK CONTENT
Carlisle South Jn |Carlisle North Jn All Lines Possession  |25/12/25 27/12/25 CD Renewals: UB162a M6 Motorway Bridge
0001 Thu |0500 Sat Reconstruction OHL Work
- - - - L&C: Carlisle Sth & Nth Heavy Maintenance
Shap Summit Carlisle South Jn All Lines Possession |25/12/25 27112/25
0001 Thu |0500 Sat
P2025/4064024 |NW5001 |Heaton Norris Jn |Manchester All Lines Possession |25/12/25 27112125 IAssumed Xmas NBS Period
NW5003 Piccadilly West Jn 0001 Thu |0430 Sat
NW5015 Longsight TMD Isolation TBC
NW6001 |Manchester Manchester Platforms 1to 8 |Possession |25/12/25 27112125
Piccadilly East Jn |Piccadilly Platforms 9, 10, 0001 Thu |0430 Sat \Work Content
11 and 12 TBC
Mauldeth Road |Slade Lane Jn All Lines Possession |25/12/25 27112125
0001 Thu |0430 Sat
Ardwick Jn Manchester Engine Siding Sidings 25/12/25 27/12/25
Piccadilly East Jn Possession |0001 Thu |0430 Sat
Longsight South |Longsight North Jn  |Wheel Lathe Sidings 25/12/25 27/12/25
Jn Depot Possession  |0001 Thu  |0430 Sat

Runround Siding

Electronic Copy - Uncontrolled when printed



Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083329 |LN854 Bradley Jn Dewsbury All Lines Possession  |22/12/25 24/12/25 W2025/11013536
LN859 2240 Mon 2240 Wed Major Projects
LN860 _ i 12m60ch and 24m6é5ch
LN861 Bradley Wood Jn |Dewsbury EastJn  |All Lines Possession  |22/12/25 24/12/25 \W2025/11013537
LN862 2240 Mon 2240 Wed Major Projects
NW7021
Bradley Jn Bradley Wood Jn Bradley Single Possession  |24/12/25 27/12/25 33%72%7?1%%(13;3? 20ch
2240 Wed 0510 Sat Major Projects
Greenfield Cottingley Down Possession [24/12/25  |27/12/25 29m25ch and 33m31ch
Huddersfield 2240 Wed 0510 Sat W2025/1101.3540
Up Huddersfield Major Projects
. 33m36¢h and 41m10ch
Greetland Jn Dryclough Jn Down and Up Possession |24/12/25 27/12/25
2240 Wed 0510 Sat
Lockwood Huddersfield Penistone Possession  |24/12/25 27/12/25
Single/Platform 1 2240 Wed |0510 Sat
Milner Royd Jn  |Dewsbury EastJn  |[Down L&Y Possession |24/12/25 27/12/25
2240 Wed 0510 Sat

Up L&Y
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4067718 |MD101 Drayton Road Hillmorton Jn Down and Up Fast|Possession |03/01/26 05/01/26
MD105 Junction / Main 0001 Sat  |0530 Mon
Knowlhill Jn Milton Keynes North |Reversible Fast |Possession |03/01/26 05/01/26
Jn 0001 Sat  |0530 Mon
Milton Keynes  |Northampton South _Possession 03/01/26  |05/01/26
North Jn Jn 0001 Sat  |0410 Mon (31 hrs)
Milton Keynes Northampton South |Down Possession |03/01/26 05/01/26
South Jn Jn Slow/Northampton 0001 Sat 0410 Mon (31 hrs)
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071109 |EA1180 |Camden Road Camden Road North London Possession |04/01/26 04/01/26 NLL CYCLIC TYPE 7C (ROTR) \W2025/11142534
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |04/01/26 04/01/26 W2025/11142537
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
Soi0o | CedarJn Cedar Jn Silo Curve Possession |04/01/26  |04/01/26 A amoch
0045 Sun 10850 Stn Structures Examination
Gospel Oak Jn  |Camden Road West |Down and Up Possession |04/01/26  |04/01/26 1m35ch and 2mich
Jn North London 0045 Sun (0850 Sun LAVAS TS
Structures Examination
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |04/01/26 04/01/26 5m10ch and 4m35ch
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |04/01/26 04/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |04/01/26 04/01/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |04/01/26 04/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |04/01/26 04/01/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start \ End Traffic Remarks \ Work Type
P2025/4081574 |[EA1310 |Camden Road Acton Wells Jn Down and Up Possession |03/01/26 03/01/26 \W2025/11226926
EA1370 |WestJn North London 0001 Sat  |0300 Sat C70 S&C - Complete
MD150 i Renewal 113A
MD155 Gospel Oak Jn Down and Up T&H|Possession |03/01/26 03/01/26 0m64ch and Om47ch
MD160 0001 Sat  |0300 Sat
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/01/26
Line 0001 Sat
Willesden Suburban [Down and Up New|Possession |03/01/26
Jn Line 0001 Sat
Willesden High  |Mitre Bridge Jn Down and Up Possession |03/01/26
Level Jn High Level 0001 Sat
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 03/01/26
Possession  |0001 Sat
Willesden Junction  |Willesden Sidings 03/01/26
High Level Turnback Siding |Possession |0001 Sat
Gospel Oak Jn  |Acton Wells Jn Down and Up Possession |03/01/26 03/01/26
North London 0300 Sat  |2300 Sat
Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |03/01/26 04/01/26
2300 Sat  |0800 Sun
Kentish Town Acton Wells Jn Down and Up Possession |03/01/26 04/01/26
West North London 2300 Sat  |0800 Sun
Gospel Oak Jn  |Acton Wells Jn Down and Up Possession |04/01/26 04/01/26
North London 0800 Sun 2300 Sun
Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |04/01/26 05/01/26
2300 Sun (0300 Mon
Kentish Town Acton Wells Jn Down and Up Possession |04/01/26 05/01/26
West North London 2300 Sun (0300 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053078 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |04/01/26 05/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/01/26 05/01/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/01/26 05/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/01/26 05/01/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/01/26 05/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [04/01/26 05/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/01/26 05/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/01/26 05/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/01/26 05/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/01/26 05/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/01/26 05/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/01/26 05/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/01/26 05/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/01/26 05/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |05/01/26 05/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/01/26 05/01/26
Bletchley 0040 Mon 0445 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078889 |MD401 Landor Street Jn |Lifford East Jn All Lines Possession |04/01/26 04/01/26 Work Content: S&C St Andrews Stoneblowing
MD501 0010 Sun  |1015 Sun
MD570 All other works to fit around the Major Section 7 item :
MD575 Small Heath Bordesley Jn Down and Up Possession |04/01/26 04/01/26 S&C St Andrews Stoneblowing
South Jn Bordesley 0010 Sun {1015 Sun
. TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Down and Up Possession  [04/01/26 04/01/26
Camp Hill 0010 Sun  |1015 Sun
Up & Down Camp |Possession |04/01/26 04/01/26
Hill 0010 Sun 1015 Sun (100 hrs)
P2025/4010511 |MD430 Hartlebury Hagley All Lines Line Blockage|04/01/26 04/01/26 W2025/10787293
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013725 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|04/01/26 04/01/26 \W2025/10787180
MD435 0600 Sun  |0815 Sun Patrolling
MD450 _ _ _ 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|04/01/26 04/01/26 \W2025/10787399
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|04/01/26 04/01/26 140m75ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|04/01/26 04/01/26
0600 Sun  |0815 Sun
P2025/4110091 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich |Possession |03/01/26 04/01/26
MD545 Jn Curve/Down and 2350 Sat {0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |03/01/26 04/01/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession  |03/01/26 04/01/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |03/01/26 04/01/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |03/01/26 04/01/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |03/01/26 04/01/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS_V2_2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4117121 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|09/01/26 09/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|09/01/26 09/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|09/01/26 09/01/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4085381 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085383 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085384 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
P2025/4085382 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD910 Abbotswood
Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078035 |[NW1001 |Skew Bridge Jn |Preston Fylde Jn All Lines Possession |01/01/26 05/01/26

NW4001 0001 Thu |0435 Mon

NW4005
P2025/4078508 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |31/12/25 07/01/26

NW4031 (Scotland) 1900 Wed |0500 Wed

SC001
P2025/4078078 |NW4001 |Preston Fylde Jn |Carnforth North Jn  |All Lines Possession |01/01/26 05/01/26

0001 Thu |0500 Mon
P2025/4078495 |[NW4001 |Oxenholme Lake |Carlisle South Jn All Lines Possession  |31/12/25
District 1900 Wed
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084167 |EA1320 |Euston Camden Jn Line A Possession  [10/01/26 12/01/26 2115 SAT TO 0500 MON
MD101 2115 Sat 0500 Mon (29 hrs) NO ACCESS EUSTON PLATFORMS 1 TO 7
MD120 NO ACCESS EUSTON UP SIDINGS 1 & 2.
MD145 Euston Platforms 1to 7  |Possession |10/01/26 12/01/26 STABLED AC TRACTION AT EUSTON PLATFORMS
MD166 2115 Sat 0500 Mon (29 hrs) 1TO 7 AND UP SIDINGS 1 & 2 TO HAVE
. . PANTOGRAPHS LOWERED.
Park Street Tunnels |Line X Possession 10/01/26 11/01/26 EUSTON PLATFORMS 2.3.5 AND 6 TO BE KEPT
2115Sat /0040 Sun (4 hrs) CLEAR OF STABLE ECS
Euston Euston Up Sidings 1 & 2 |BLOCKED To|10/01/26 12/01/26 5115 SAT TO 0040 SUN
?ﬁ gir'fs'ec"'c 2115 Sat 0500 Mon TRAINS TO TRAVEL OVER LINES B, C, D & E AND
Camden Jn Primrose Hill Down and Up Possession [11/01/26 11/01/26 BE REPLATFORMED.
Tunnels Slow 0040 Sun 0645 Sun (6 hrs) 0040 SUN TO 0645 SUN
Down and Up Fast NO ACCESS EUSTON STATION.
Euston Camden Jn Lines B, C, D, E |Possession |11/01/26 11/01/26 NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
0040 Sun (0645 Sun (6 hrs) NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR
Camden Jn South Line X Possession |11/01/26 11/01/26 LO SERVICES.
0040 Sun  |0645 Sun (6 hrs)
_ NO ROUTE FOR DC/DUAL VOLATAGE UNITS
Euston Platforms 8 to 16 |Possession [11/01/26 11/01/26 BETWEEN CAMDEN ROAD AND CAMDEN JN / DC
0040 Sun 0645 Sun (6 hrs) LINES VIA PRIMROSE HILL.
Primrose Hill Jn  |Camden Jn Down and Up Possession [11/01/26 11/01/26 0050 SUN TO 0550 SUN
Primrose Hill 0040 Sun 0645 Sun (6 hrs) STABLED AC TRACTION AT EUSTON PLATFORMS
Camden Jn South Hampstead Down and Up DC |BLOCKED to |11/01/26 11/01/26 g;g%igg%?é&g?#%eﬁ Alvgé %DQH'?C?(?FEAADPI?—lNS
Electric DC and Dual 0040 Sun (0610 Sun (6 hrs) LOWERED
Voltage ’
ﬁiﬁfgc 0040 SUN TO 0500 MON
Primrose Hill Camden Jn Down and Up BLOCKED to [11/01/26 11/01/26 ggRA\\/(I:(g:IIEESS?'g#i;?/ELPé'\A/E[:ROSNESJﬁ\I ];Al/CAI\F/IQ(ISDDIS
(closed) site of North London DC |DC and Dual {0040 Sun 0610 Sun (6 hrs) y
Electric Voltage ;Féng\'JAS_I_gggﬁél\D/EL OVER LINES D AND E AND BE
Electric )
Trains
Camden Carriage |[Camden Carriage All Sidings BLOCKED To|11/01/26 11/01/26 STRUCTURE FOR AMENDED TRAIN PLAN
Sidings Sidings '.?/C Electric 0050 Sun 0550 Sun (5 hrs) Network Rail requires operators to prepare a revised
rains I
Euston Euston Middle Sidings BLOCKED To|11/01/26 11/01/26 bid
1&2 A/C Electric  |0050 Sun 0550 Sun (5 hrs) Work Content
Trains b y
Euston Camden Jn South LinesB&C Possession [11/01/26 12/01/26 Eiﬁggegfgglr:%:i%mossey
0645 Sun 0500 Mon (22 frs) Line X Closure Rails 0m1230y, 0m1238y, Om1712y
Euston Platforms 8 - 11 |Possession |11/01/26  |12/01/26 Plat 2 Closure Rails 0m0189y LH & RH
0645 Sun 0500 Mon (23 hrs) glst 3 Closure Rails Om0164y LH & RH, 0m225y LH &
Park Street Tunnels |Line X Possession |11/01/26 12/01/26 Plat 5 Closure Rails 0m0400y
0645 Sun 0500 Mon (22 hrs) Plat 6 Closure Rails 0m0238y
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526
Previous freeze: EAS V2 2526

Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2025/4020492 |MD101 Drayton Road Castlethorpe Station |Down and Up Fast|Possession |10/01/26 10/01/26 2005 SAT TO 2305 SAT
MD105 Junction (former site of) 2005 Sat 2305 Sat TRAINS TO TRAVEL OVER SLOW LINES
NO ACCESS TO MK PLATFORMS 4, 5 AND 6
Drayton Road Hillmorton Jn Down and Up Fast|Possession |10/01/26 12/01/26
Junction / Main 2305 Sat 0530 Mon (31 hrs) 2305 SAT TO 0140 SUN AND 0410 MON TO 0530
MON
Knowlhill Jn Milton Keynes North |Reversible Fast Possession 10/01/26 12/01/26 TRAINS TO TRAVEL OVER SLOW LINES AND
Jn 2305 Sat  |0530 Mon (31 hrs) I TRAVEL VIA NORTHAMPTON.
Drayton Road Northampton South |Down and Up Possession [11/01/26 11/01/26
. 0140 SUN TO 0615 SUN
Junction Jn Slow / 0140 Sun 0615 Sun (31 hrs) IALL LINES NBS
Northampton
Milton Keynes Milton Keynes Bay Platform 2A  |Possession |11/01/26 11/01/26 0615 SUN TO 0410 MON
Central Central 0140 Sun 0615 Sun (31 hrs)  INo ACCESS BETWEEN MILTON KEYNES AND
; ; : ; NORTHAMPTON.
Milton Keynes Milton Keynes North |Reversible Slow |Possession |11/01/26 11/01/26 TRAINS TO/EROM THE NORTH TO
South Jn Jn
0140 Sun 0615 Sun (31 1rS) | ART/TERMINATE AT RUGBY/NORTHAMPTON
Milton Keynes  [Northampton South [Down and Up Possession |11/01/26  |12/01/26 WITH ONWARD RAIL REPLACMENT ROAD
North Jn Jn Slow/Northampton 0615Sun 0410 Mon (31 hrs) [ SERVICE.
TRAINS TO/FROM THE SOUTH TO
Milton Keynes Milton Keynes Platform 3 BLOCKED To|11/01/26 12/01/26 TERMINATE/START MILTOM KEYNES PLATFORMS
Central Central A/C Electric 0615 Sun {0410 Mon (31 hrs) 1, 2 AND 2A, WITH ONWARD RAIL REPLACEMENT
Trains ROAD SERVICE.

NO ACCESS SOUTHBOUND FROM PLATFORM 3,
ACCESS ONLY FOR DIESEL TRACTION ONLY.
FREIGHT TO DIVERT CROSS COUNTRY, EMCL,
MML, OR BANBURY AND LEAMINGTON
SLEEPER TO DIVERT VIA WEMBLEY REVERSE
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE OR
NORTHAMPTON GATEWAY YARD.

WMT TO USE PLATFORM 2.

AVANTI TO USE PLATFORM 1.

DIRFT ACCESS FROM THE NORTH.

CHILTERN TO TERMINATE BLETCHLEY HIGH
LEVEL.

WORK CONTENT -

S&C: Hanslope Squadron Tamp

PLTR: Milton Keynes North

LEC1 UB174 Grand Union Canal (52m 0177y) &€“
FUW
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071053 |EA1180 Camden Road Camden Road North London Possession |11/01/26 11/01/26 NLL CYCLIC TYPE 7A (ROTR) W2025/11143549
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 i 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession |11/01/26 11/01/26 W2025/11143696
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145 - - 3m70ch and 3m5ch
S0400 Cedar Jn Cedar Jn Silo Curve Possession |11/01/26 OléLéc())léZG W2025/11208809
0045 Sun un Structures Examination
Gospel Oak Jn  |Camden Road West |Down and Up Possession |11/01/26  [11/01/26 2m20ch and 1m35ch
Jn North London 0045 Sun {0800 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |11/01/26 11/01/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |11/01/26 11/01/26
(closed) site of London/Down 0045 Sun  |0800 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |11/01/26 11/01/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |11/01/26 11/01/26
(closed) site of London/Down 0045 Sun  |0800 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |11/01/26 11/01/26
DC Electric 0045 Sun 10800 Sun
Westbourne Road|Camden Road East |Up North London |Possession |11/01/26 11/01/26
Jn Jn Reversible 0045 Sun 0850 Sun
Camden Road Lea Jn Down and Up Possession |11/01/26 11/01/26
North London 0800 Sun  |0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4071047 |EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  [10/01/26 12/01/26 \W2025/11132081
MD150 North London 0200 Sat 0315 Mon Unload CWR
MD155 i i 3m36¢h and 5m10ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/01/26 12/01/26
Line 0200 Sat (0315 Mon
Willesden Suburban |Down and Up New|Possession |10/01/26 12/01/26
Jn Line 0200 Sat 0315 Mon
Willesden High  |Mitre Bridge Jn Down and Up Possession |10/01/26 12/01/26
Level Jn High Level 0200 Sat 0315 Mon
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 10/01/26 12/01/26
Possession  |0200 Sat 0315 Mon
Willesden Junction  |Willesden Sidings 10/01/26 12/01/26
High Level Turnback Siding |Possession |0200 Sat 0315 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078951 |MD301 Down and Up Possession \W2025/11217479
MD306 Coventry/Stour Rail Testing and Lubrication
MD320 42m35ch and 43m65ch
MD325 Birmingham New |Birmingham New Platforms Possession |11/01/26 11/01/26 \W2025/11217502
MD330 Street Street 1,2,3,4,4c,5,6 & 0035 Sun 0815 Sun \Welding and Grinding
MD501 N_o; Through 41m13ch and 41m51ch
MD575 Siding \W2025/10887432
Platform 12 Track Maintenance
Smethwick Rolfe Down and Up Possession [11/01/26  [11/01/26 0m40ch and Om52ch
Street Stour 0035 Sun  |0815 Sun 'W2025/11213430
S&T Work
University Down and Up Possession |11/01/26 11/01/26 111m60ch and 112m73ch
Gloucester 0035 Sun 0815 Sun \W2025/11217563
Curzon Street Jn |Vauxhall In Down Vauxhall Possession Rail Testing and Lubrication

-

Chord

Possession

Monument Lane |Winson Green Up & Down Possession |11/01/26 11/01/26
OHNS Monument Lane 0035 Sun |0815 Sun
Loop
Proof House Jn Down and Up Possession
Vauxhall
Soho East Jn Soho Curve North Jn |Up Soho Curve  |Possession |11/01/26 11/01/26
0035 Sun  |0815 Sun
Soho North Jn Down and Up Possession |11/01/26 11/01/26
Soho Curve 0035 Sun (0815 Sun
Soho North Jn Soho Curve North Jn |Down Soho Possession |11/01/26 11/01/26
Goods Loop 0035 Sun 0815 Sun
Soho South Jn Perry Barr West Jn | Down and Up Possession |11/01/26 11/01/26
Soho 0035 Sun 0815 Sun
Possession
Barnt Green Jn  |Redditch All Lines BLOCKED To|11/01/26 11/01/26
A/C Electric  |0035 Sun 0815 Sun
Trains
Birmingham New |Birmingham New Platforms 7 to 11 |BLOCKED To|11/01/26 11/01/26
Street Street A/C Electric  |0035 Sun  |0815 Sun
Trains
Selly Oak Bromsgrove All Lines BLOCKED To|11/01/26 11/01/26
A/C Electric /0035 Sun 0815 Sun
Trains
Soho East Jn Soho Road OHNS  |Down Soho BLOCKED To|11/01/26 11/01/26
(Down Soho) A/C Electric  |0035 Sun 0815 Sun
Trains

111m65ch and 112m73ch
W2025/11213552

S&T Work

Om5ch and 1m10ch
'W2025/11217607

Rail Testing and Lubrication
Om5ch and 0m60ch
W2025/11213603

S&T Work

42m35ch and 43m65ch
W2025/11214209

S&T Work

41m13ch and 41m51ch
'W2025/11216907
'Welding and Grinding
111m65ch and 112m73ch
W2025/11216924
'Welding and Grinding
0Om5ch and 1m20ch
W2025/11214585

S&T Work

OmOch and 0m53ch
'W2025/11217356
'Welding and Grinding
OmOch and 0Om10ch
W2025/11217411
'Welding and Grinding
42m35ch and 43m65ch
W2025/11215734

S&T Work

Om41ch and Om52ch
'W2025/11259939
'Welding and Grinding
0Om41ch and Om52ch
'W2025/10887345
Track Maintenance
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078951 Soho Road OHNS  |Up Soho BLOCKED To|11/01/26 11/01/26 41m18ch and 41m51ch
Continued (Up Soho) A/C Electric  |0035 Sun  |0815 Sun
Trains
Soho Light Soho Light All Lines BLOCKED To|11/01/26 11/01/26
Maintenance Maintenance Depot A/C Electric  |0035 Sun  |0815 Sun
Depot Trains
Stechford OHNS |Adderley Park Down and Up BLOCKED To|11/01/26 11/01/26
Coventry A/C Electric  |0035 Sun  |0815 Sun

Trains
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053204 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |11/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |11/01/26 12/01/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |11/01/26 12/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/01/26 12/01/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession [11/01/26 12/01/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession [11/01/26 12/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |11/01/26 12/01/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/01/26 12/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/01/26 12/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |11/01/26 12/01/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession [11/01/26 12/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/01/26 12/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/01/26 12/01/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [12/01/26 12/01/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |12/01/26 12/01/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [12/01/26 12/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079017 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |10/01/26 11/01/26 'Work Content: High Output
MD401 2315Sat 1315 Sun

ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4010512 |MD430 Hartlebury Hagley All Lines Line Blockage|11/01/26 11/01/26 \W2025/10787127
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013726 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|11/01/26 11/01/26 \W2025/10787069
MD435 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|11/01/26 11/01/26 W2025/10787400
0600 Sun  |0815 Sun Patrolling
Stourbridge North |Kingswinford Jn All Lines Line Blockage|11/01/26 11/01/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|11/01/26 11/01/26
0600 Sun  |0815 Sun
P2025/4110055 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |10/01/26 11/01/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession [10/01/26 11/01/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |10/01/26 11/01/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |10/01/26 11/01/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |10/01/26 11/01/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |10/01/26 11/01/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4117051 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|16/01/26 16/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|16/01/26 16/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|16/01/26 16/01/26
Parkway 0140 Fri 0400 Fri
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Network Rail
London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4126155 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |10/01/26 11/01/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession [10/01/26 11/01/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession  [10/01/26 11/01/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [10/01/26 11/01/26
Branch 1750 Sat 2140 Sun
P2025/4070763 |[MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4153492 |MD801 Oxley Stafford Limit of Oxley Down Possession |15/01/26 15/01/26 IALL OXLEY DOWN & UP SIDINGS BLOCKED TO  [W2025/10889460
Road Jn Electrification Goods Loop 0800 Thu (1800 Thu ELECTRIC TRACTION S&T Work
(MD801) 143mOch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 15/01/26 15/01/26 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT  |W2025/11148717
12 Possession  |0800 Thu  [1800 Thu OF ELECTRIFICATION (DOWN & UP WELLINGTON)OHL Work (Maintenance)
Oxley No.1 BLOCKED TO ELECTRIC TRACTION 143mO0Och and 143m65ch
Shunting Spur W2025/11148727
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN S&T Work
Oxley Down EXPECTED POSSESSION AND ISOLATION TO 143m0ch and 143m65ch
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to | BLOCKED To|15/01/26 15/01/26 TO OXLEY DEPOT.
7 AIC Electric 0800 Thu (1800 Thu
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|15/01/26 15/01/26
Road Jn Electrification Loop A/C Electric 0800 Thu (1800 Thu
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To|15/01/26 15/01/26
North Jn Wellington A/C Electric  |0800 Thu 1800 Thu
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4153493 |MD801 Oxley Stafford Limit of Oxley Down Possession  |16/01/26 16/01/26 IALL OXLEY DOWN & UP SIDINGS BLOCKED TO  [W2025/11148668
Road Jn Electrification Goods Loop 0800 Fri 1800 Fri ELECTRIC TRACTION S&T Work
(MD801) 143mO0ch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 16/01/26 16/01/26 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT  |W2025/11148718
12 Possession  |0800 Fri 1800 Fri OF ELECTRIFICATION (DOWN & UP WELLINGTON)/OHL Work (Maintenance)
Oxley No.1 BLOCKED TO ELECTRIC TRACTION 143mOch and 143m65ch
Shunting Spur
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN
Oxley Down EXPECTED POSSESSION AND ISOLATION TO
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to | BLOCKED To|16/01/26 16/01/26 TO OXLEY DEPOT.
7 A/C Electric (0800 Fri 1800 Fri
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|16/01/26 16/01/26
Road Jn Electrification Loop A/C Electric  |0800 Fri 1800 Fri
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To|16/01/26 16/01/26
North Jn Wellington A/C Electric 0800 Fri 1800 Fri
Trains
P2025/4085385 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

P2025/4085386 |{GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4085487 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085488 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4035080 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |10/01/26 12/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.

B,

hquE

P2025/4078495 |NW4001

Oxenholme Lake |Carlisle South Jn
District

—
il

31/12/25
1900 Wed

All Lines Possession

_Jug
e
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020566 |[MD101 Milton Keynes Daventry South Jn |Down and Up Possession [18/01/26 19/01/26 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / 0140 Sun  |0410 Mon (27 hrs)  WEEDON.
Northampton WMT TO START/TERMINATE CMK/RUGBY WITH
ONWARD RAIL REPLACEMENT ROAD SERVICE.
WMT TO STABLE IN PLATFORM 2 AT CMK
/ACCESS TO DIRFT FROM THE NORTH.
DIRFT SERVICES TO/FROM THE SOUTH TO
TRAVEL VIA WEEDEN AND RUGBY REVERSE.
NO ACCESS NORTHAMPTON STATION, RIVER
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD
AND NORTHAMPTON UP SIDINGS.
DUE TOO CAPACITY CONSTRAINTS AT PEAK
TIMES FREIGHT ARE ADVISED TO DIVERT VIA
ECML, MML OR BANBURY AND LEAMINGTON.
'Work Content -
Maintenance 1:8
PLTR Brampton Cottages 69m 1290y - 69m 1470y 6ft
180y C15)
PLTR: Courteenhall A (61m880y-61m1320y 440y
C12 Down HNR)
P2025/4083323 |[EA1310 |Gospel OakJn  |Junction Road Jn Down and Up T&H|Possession |18/01/26 18/01/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/01/26 18/01/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun  |0810 Sun NOT PERMITTED
Willesden Suburban [Down and Up New|Possession |18/01/26 18/01/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |18/01/26 18/01/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession [18/01/26 18/01/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/01/26 18/01/26
Possession 10105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 18/01/26 18/01/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|18/01/26 18/01/26
A/C Electric  |0105 Sun 0810 Sun
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4070278 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |19/01/26 19/01/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |19/01/26 19/01/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |19/01/26 19/01/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |19/01/26 19/01/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/01/26 19/01/26
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 19/01/26 19/01/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|19/01/26 19/01/26
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053140 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |18/01/26 19/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/01/26 19/01/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |18/01/26 19/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/01/26 19/01/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/01/26 19/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession [18/01/26 19/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [18/01/26 19/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/01/26 19/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |18/01/26 19/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |18/01/26 19/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |18/01/26 19/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/01/26 19/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/01/26 19/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |19/01/26 19/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |19/01/26 19/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [19/01/26 19/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079019 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |17/01/26 18/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun

ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4010546 |MD430 Hartlebury Hagley All Lines Line Blockage|18/01/26 18/01/26
0600 Sun  |0815 Sun
P2025/4013729 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|18/01/26 18/01/26 \W2025/10787070
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|18/01/26 18/01/26 \W2025/10787482
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford Jn _|All Lines Line Blockage| 18/01/26 | 18/01/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|18/01/26 18/01/26
0600 Sun  |0815 Sun
P2025/4110101 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |17/01/26 18/01/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession [17/01/26 18/01/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |17/01/26 18/01/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |17/01/26 18/01/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession [17/01/26 18/01/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |17/01/26 18/01/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2025/4079026 |[MD701 Wembley Stadium|Denham All Lines Possession |17/01/26 19/01/26 Work Content: PLTR Civic Way
0100 Sat 0500 Mon
ALL OTHER WORKS TO FIT AROUND MAJOR
West Ruislip West Ruislip Up West Ruislip  |Possession |17/01/26 19/01/26 SECTION 7 ITEM
Loop 0100 Sat 0500 Mon
P2025/4117123 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|23/01/26 23/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|23/01/26 23/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|23/01/26 23/01/26
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4126197 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |17/01/26 18/01/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |17/01/26 18/01/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession [17/01/26 18/01/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession [17/01/26 18/01/26
Branch 1750 Sat 2140 Sun
P2025/4070763 |[MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4154003 |MD801 Oxley Stafford Limit of Oxley Down Possession |17/01/26 17/01/26 IALL OXLEY DOWN & UP SIDINGS BLOCKED TO  [W2025/10889461
Road Jn Electrification Goods Loop 0800 Sat 1800 Sat ELECTRIC TRACTION S&T Work
(MD801) 143mOch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 17/01/26 17/01/26 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT
12 Possession  |0800 Sat  |1800 Sat OF ELECTRIFICATION (DOWN & UP WELLINGTON)
Oxley No.1 BLOCKED TO ELECTRIC TRACTION
Shunting Spur
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN
Oxley Down EXPECTED POSSESSION AND ISOLATION TO
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to | BLOCKED To|17/01/26 17/01/26 TO OXLEY DEPOT.
7 A/C Electric 0800 Sat  |1800 Sat
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|17/01/26 17/01/26
Road Jn Electrification Loop A/C Electric  |0800 Sat 1800 Sat
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To|17/01/26 17/01/26
North Jn Wellington A/C Electric  |0800 Sat 1800 Sat
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4153971 |MD801 Oxley Stafford Limit of Oxley Down Possession  |19/01/26 19/01/26 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO  |W2025/11148669
Road Jn Electrification Goods Loop 0800 Mon {1800 Mon ELECTRIC TRACTION S&T Work
(MD801) 143mOch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 19/01/26  |19/01/26 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT  |\W2025/11148719
12 Possession {0800 Mon 1800 Mon OF ELECTRIFICATION (DOWN & UP WELLINGTON)OHL Work (Maintenance)
Oxley No.1 BLOCKED TO ELECTRIC TRACTION 143mO0ch and 143m65ch
Shunting Spur
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN
Oxley Down EXPECTED POSSESSION AND ISOLATION TO
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to |BLOCKED To|19/01/26 19/01/26 TO OXLEY DEPOT.
7 A/C Electric /0800 Mon 1800 Mon
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|19/01/26 19/01/26
Road Jn Electrification Loop A/C Electric  |0800 Mon 1800 Mon
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To|19/01/26 19/01/26
North Jn Wellington A/C Electric 0800 Mon (1800 Mon
Trains
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_2526

Week

43 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/4153975

MD801

Oxley Stafford
Road Jn

Limit of
Electrification
(MD801)

Oxley Down
Goods Loop

Possession

20/01/26
0800 Tue

20/01/26
1800 Tue

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO
ELECTRIC TRACTION

Oxley Depot

Oxley Depot

Down Sidings 1-
12

Oxley No.1
Shunting Spur
(Wash Road)
Oxley Down
Sidings 16 & 17

Sidings
Possession

20/01/26
0800 Tue

20/01/26
1800 Tue

WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION

IF WORK CONTENT FINISHES EARLIER THAN
EXPECTED POSSESSION AND ISOLATION TO
CEASE AND POWER AND ACCESS HANDED BACK

Oxley Depot

Oxley Depot

Down Sidings 1 to
7

Oxley Down
Sidings 16 & 17
Oxley Up Sidings
1to5

Oxley Up Goods
Loop

Oxley Up Sidings
6&7

Down Siding 16A

Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)

BLOCKED To
A/C Electric
Trains

20/01/26
0800 Tue

20/01/26
1800 Tue

TO OXLEY DEPOT.

Oxley Stafford
Road Jn

Limit of
Electrification
(MD801)

Oxley Up Goods
Loop

BLOCKED To
A/C Electric
Trains

20/01/26
0800 Tue

20/01/26
1800 Tue

Wolverhampton
North Jn

Oxley Depot

Down and Up
Wellington

BLOCKED To
A/C Electric
Trains

20/01/26
0800 Tue

20/01/26
1800 Tue

\W2025/11148670

S&T Work

143mO0ch and 143m65ch
'W2025/11148720

OHL Work (Maintenance)
143mOch and 143m65ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4154006 |MD801 Oxley Stafford Limit of Oxley Down Possession |21/01/26 21/01/26 IALL OXLEY DOWN & UP SIDINGS BLOCKED TO  [W2025/11148722
Road Jn Electrification Goods Loop 0800 Wed |1800 Wed ELECTRIC TRACTION OHL Work (Maintenance)
(MD801) 143mO0ch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 21/01/26 21/01/26 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT  |W2025/11148756
12 Possession  |0800 Wed |1800 Wed OF ELECTRIFICATION (DOWN & UP WELLINGTON)|S&T Work
Oxley No.1 BLOCKED TO ELECTRIC TRACTION 143mOch and 143m65ch
Shunting Spur
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN
Oxley Down EXPECTED POSSESSION AND ISOLATION TO
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to | BLOCKED To|21/01/26 21/01/26 TO OXLEY DEPOT.
7 A/C Electric  |0800 Wed (1800 Wed
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|21/01/26 21/01/26
Road Jn Electrification Loop A/C Electric  |0800 Wed |1800 Wed
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To0|21/01/26 21/01/26
North Jn Wellington A/C Electric 0800 Wed (1800 Wed
Trains
P2025/4085489 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

P2025/4085490 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4085491 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085492 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/3996426 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|21/01/26 22/01/26 W2025/10791870
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996507 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|22/01/26 23/01/26 W2025/10792051
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/4078636 |[NW2015 |Bootle Branch Jn |Edge Lane Jn All Lines Possession  |18/01/26 18/01/26 WORK CONTENT
NwW2027 0105 Sun  |1030 Sun LIV DU: BOOTLE BRANCH JN S&C TAMPING (part
NW2029 1)
Regent Road LC All Lines Possession {18/01/26 18/01/26 223a/b 224a/b 225a/b 226, 231, 233 and 228 Pts
0105 Sun  |1030 Sun
Olive Mount Jn  |[Edge Hill Down and Up Possession |18/01/26 18/01/26
Chat Moss 0105 Sun  |1030 Sun
Edge Lane Jn Olive Mount Chord|Possession |18/01/26 18/01/26
0105 Sun  |1030 Sun
P2025/4023578 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |17/01/26 18/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2335 Sat 0935 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Rockcliffe Hall Llandudno Jn Up Holyhead Possession |17/01/26 18/01/26
Tunnel Down Holyhead 2335 Sat 0935 Sun 'Work content: Maintenance
Rhyl Rhyl CE Sidings Sidings 17/01/26 18/01/26
Siding Possession 2335 Sat 0935 Sun
P2025/4064103 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |18/01/26 19/01/26 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 0200 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |18/01/26 19/01/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
0200 Sun 0510 Mon

CRSA PLTR: Carelton Crossing Drainage
(15m 600y - 15m 976y DM 376y C15)
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EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Network Rail
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 43 - Continued
\ Work Type

Possession Ref |[LOR

ﬂ-
e

Traffic Remarks

Start

Blocked Line Protn Type
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084150 |[EA1320 |Euston Camden Jn Line A Possession  [24/01/26 26/01/26 2115 SAT TO 0500 MON
MD101 2115 Sat 0500 Mon (29 hrs) NO ACCESS EUSTON PLATFORMS 1 TO 7
MD120 NO ACCESS EUSTON UP SIDINGS 1 & 2.
MD145 Euston Platforms 1to 7  |Possession |24/01/26 26/01/26 STABLED AC TRACTION AT EUSTON PLATFORMS
MD166 2115 Sat 0500 Mon (29 hrs) 1TO 7 AND UP SIDINGS 1 & 2 TO HAVE
. . PANTOGRAPHS LOWERED.
Park Street Tunnels |Line X Possession 24/01/26 25/01/26 EUSTON PLATFORMS 2.3.5 AND 6 TO BE KEPT
2115Sat /0040 Sun (4 hrs) CLEAR OF STABLE ECS
Euston Euston Up Sidings 1 & 2 |BLOCKED To|24/01/26 26/01/26 5115 SAT TO 0040 SUN
?ﬁ gir'fs'ec"'c 2115 Sat 0500 Mon TRAINS TO TRAVEL OVER LINES B, C, D & E AND
Camden Jn Primrose Hill Down and Up Possession  [25/01/26 25/01/26 BE REPLATFORMED.
Tunnels Slow 0040 Sun 0645 Sun (6 hrs) 0040 SUN TO 0645 SUN
Down and Up Fast NO ACCESS EUSTON STATION.
Euston Camden Jn Lines B, C, D, E |Possession |25/01/26 25/01/26 NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
0040 Sun (0645 Sun (6 hrs) NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR
Camden Jn South Line X Possession  [25/01/26 25/01/26 LO SERVICES.
0040 Sun  |0645 Sun (6 hrs)
_ NO ROUTE FOR DC/DUAL VOLATAGE UNITS
Euston Platforms 8 to 16 |Possession |25/01/26 25/01/26 BETWEEN CAMDEN ROAD AND CAMDEN JN / DC
0040 Sun 0645 Sun (6 hrs) LINES VIA PRIMROSE HILL.
Primrose Hill Jn  |Camden Jn Down and Up Possession  [25/01/26 25/01/26 0050 SUN TO 0550 SUN
Primrose Hill 0040 Sun 0645 Sun (6 hrs)  |STABLED AC TRACTION AT EUSTON PLATFORMS
Camden Jn South Hampstead  |Down and Up DC |BLOCKED to |25/01/26 | 25/01/26 g;g%%é’g%%&g?%eﬁ /jv‘gé img’océg'/\%ﬂ\‘s
Electric DC and Dual 0040 Sun (0610 Sun (6 hrs) LOWERED
Voltage ’
ﬁiﬁfgc 0040 SUN TO 0500 MON
Primrose Hill Camden Jn Down and Up BLOCKED to [25/01/26 25/01/26 ggRA\\/(I:(g:IIEESS?'g#i;?/ELPé'\A/E[:ROSNESJﬁ\I ];Al/CAI\F/IQ(ISDDIS
(closed) site of North London DC |DC and Dual {0040 Sun 0610 Sun (6 hrs) y
Electric Voltage ;Fé/ng\'JAS_I_gggﬁél\D/EL OVER LINES D AND E AND BE
Electric :
Trains
Camden Carriage |[Camden Carriage All Sidings BLOCKED To|25/01/26 25/01/26 STRUCTURE FOR AMENDED TRAIN PLAN
Sidings Sidings '.?/C Electric 10050 Sun 0850 Sun (5 hrs) Network Rail requires operators to prepare a revised
rains I
Euston Euston Middle Sidings BLOCKED To|25/01/26 25/01/26 bid
1&2 A/C Electric  |0050 Sun 0550 Sun (5 hrs) Work Content
Trains b y
Euston Camden Jn South LinesB & C Possession |25/01/26 26/01/26 Eiﬁggegfggﬁlr:%;%mossey
0645 Sun 0500 Mon (22 frs) Line X Closure Rails 0m1230y, 0m1238y, Om1712y
Euston Platforms 8 - 11 |Possession |25/01/26 | 26/01/26 Plat 2 Closure Rails 0m0189y LH & RH
0645 Sun 0500 Mon (23 hrs) glst 3 Closure Rails Om0164y LH & RH, 0m225y LH &
Park Street Tunnels |Line X Possession |25/01/26  |26/01/26 Plat 5 Closure Rails 0m0400y
0645 Sun 0500 Mon (22 hrs) Plat 6 Closure Rails 0m0238y
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526
Previous freeze: EAS V2 2526

Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks
P2025/4074605 |[MD101 Drayton Road Castlethorpe Station |Down and Up Fast|Possession |24/01/26 26/01/26 2005 SAT TO 0140 SUN AND 0410 MON TO 0530
MD105 |Junction (former site of) 2005 Sat 0530 Mon MON
TRAINS TO TRAVEL OVER SLOW LINES.
Knowilhill Jn Milton Keynes North |Reversible Fast |Possession |24/01/26 26/01/26 NO ACCESS TO MK PLATFORMS 4, 5 AND 6.
Jn 2305 Sat  |0530 Mon (31 hrs)
. . 0140 SUN TO 0615 SUN
Drayton Road Castlethorpe Station \Down and Up Possession |25/01/26  |25/01/26 IALL LINES NBS.
Junction (former site of) Slow 0140 Sun  |0615 Sun (31 hrs)
Milton Keynes Milton Keynes Bay Platform 2A  |Possession |25/01/26 25/01/26 {lilﬁoli(SZgESTSOBOI;I%\?V'I\EAS\II\IMILTON KEYNES AND
Central Central 0140 Sun 0615 Sun (31 hrS) NORTHAMPTON.
Milton Keynes Milton Keynes North |Reversible Slow |Possession |25/01/26 25/01/26 TRAINS TO/FROM THE NORTH TO
South Jn Jn 0140 Sun 0615 Sun (3L hrs)  START/TERMINATE AT RUGBY/NORTHAMPTON
WITH ONWARD RAIL REPLACMENT ROAD
Milton Keynes  |Castlethorpe Station [Down and Up Possession |25/01/26  |26/01/26 SERVICE.
North Jn (former site of) Slow 0615 Sun 0410 Mon (31 hrs) TRAINS TO/FROM THE SOUTH TO
TERMINATE/START MILTON KEYNES PLATFORMS
Milton Keynes Milton Keynes Platform 3 BLOCKED To|25/01/26 26/01/26 1, 2 AND 2A, WITH ONWARD RAIL REPLACEMENT
Central Central A/C Electric  |0615 Sun  [0410 Mon (31 hrs)  |ROAD SERVICE.
Trains FREIGHT TO DIVERT CROSS COUNTRY, EMCL,

MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE.
WMT TO USE PLATFORM 2.

AVANTI TO USE PLATFORM 1.

NO ACCESS SOUTHBOUND FROM PLATFORM 3,
ACCESS ONLY FOR DIESEL TRACTION ONLY.
CHILTERN TO TERMINATE BLETCHLEY HIGH
LEVEL.

(WORK CONTENT - PLTR: Milton Keynes Nth
Drainage (50m 720y - 50m 1170y 450y DF C15)
LEC1 UB174 Grand Union Canal (52m 0177y) &€“

FUW
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4020542 (MD101 Hanslope North  |Hillmorton Jn Down and Up Possession |24/01/26 25/01/26 2210 SAT TO 0140 SUN AND 0410 MON TO 0530
MD105 |Jn Main 2210 Sat (0045 Sun (31 hrs) MON
TRAINS TO TRAVEL VIA NORTHAMPTON.
Castlethorpe Hillmorton Jn Down and Up Fast|Possession |25/01/26 26/01/26
S_tation (former / Main 0045 Sun  |0530 Mon (31 hrs) 0140 SUN TO 0410 MON
site of) _ NO ACCESS BETWEEN MILTON KEYNES AND
Castlethorpe Northampton South |Down and Up Possession  [25/01/26 26/01/26 NORTHAMPTON.
Station (former  |Jn Slow/Northampton 0140 Sun  |0410 Mon (31 hrs)  |TRAINS TO/FROM THE NORTH TO
site of) START/TERMINATE AT RUGBY/NORTHAMPTON
Wolverton OHNS |Ashton OHNS Down and Up BLOCKED To|25/01/26 26/01/26 WITH ONWARD RAIL REPLACMENT ROAD
Fast/Main A/C_ Electric  |0140 Sun  |0410 Mon (31 hrs) SERVICE.
Trains TRAINS TO/FROM THE SOUTH TO
TERMINATE/START MILTON KEYNES WITH
ONWARD RAIL REPLACEMENT ROAD SERVICE.
FREIGHT TO DIVERT CROSS COUNTRY, EMCL,
MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE
AND ECML.
NO ACCESS TO WOLVERTON RAILCARE OR
NORTHAMPTON GATEWAY YARD.
DIRFT ACCESS FROM THE NORTH.
WORK CONTENT -
S&C: Hanslope Squadron Tamp
PLTR: Ashton (58m 409y - 880y UM 471y C12)
PLTR: Roade (58m 300y - 58m 755y UN 455y C12)
P2025/4083322 |[EA1310 |Gospel OakJn  |Junction Road Jn Down and Up T&H|Possession |25/01/26 25/01/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |25/01/26 25/01/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun  |0810 Sun NOT PERMITTED
Willesden Suburban |Down and Up New|Possession 25/01/26 25/01/26 IARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
N
Kentish Town Acton Wells Jn Down and Up Possession |25/01/26 25/01/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  [25/01/26 25/01/26
Jn High Level 0105 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/01/26 25/01/26
Possession |0105 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 25/01/26 25/01/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|25/01/26 25/01/26
A/C Electric /0105 Sun  |0810 Sun
Trains
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4070279 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [26/01/26 26/01/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |26/01/26 26/01/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |26/01/26 26/01/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  [26/01/26 26/01/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 26/01/26 26/01/26
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 26/01/26 26/01/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|26/01/26 26/01/26
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/4074857 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |25/01/26 26/01/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |25/01/26 26/01/26 LONDON OVERGROUND WLL SERVICES WILL
S0500 | Olympia Loop 0050 Sun {0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |25/01/26 26/01/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun {0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |25/01/26 26/01/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun {0250 Mon
Mitre Bridge Jn  |Willesden High Level Down and U Possession |25/01/26 26/01/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
g In g High Level P O 050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn  |Latchmere No.3 Jn  |Down & Up Possession |25/01/26 26/01/26
(sw) Sheepcote Lane 0050 Sun  |0250 Mon
WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 25/01/26 26/01/26
Pigs Hill Siding 2 Possession 10050 Sun {0250 Mon
North Pole Jn North Pole Reception Road |Sidings 25/01/26 26/01/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 25/01/26 26/01/26
Lane Siding Possession  |0050 Sun  |0250 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053170 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |25/01/26 26/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |25/01/26 26/01/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |25/01/26 26/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/01/26 26/01/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/01/26 26/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [25/01/26 26/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [25/01/26 26/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/01/26 26/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/01/26 26/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |25/01/26 26/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |25/01/26 26/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/01/26 26/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/01/26 26/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/01/26 26/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |26/01/26 26/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [26/01/26 26/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079067 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |24/01/26 25/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun

ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4010581 |MD430 Hartlebury Hagley All Lines Line Blockage|25/01/26 25/01/26 \W2025/10787228
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013730 [MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|25/01/26 25/01/26 \W2025/10787071
MD435 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|25/01/26 25/01/26 \W2025/10787483
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn _|All Lines Line Blockage| 25/01/26 | 25/01/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|25/01/26 25/01/26
0600 Sun  |0815 Sun
P2025/4110118 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |24/01/26 25/01/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [24/01/26 25/01/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |24/01/26 25/01/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |24/01/26 25/01/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |24/01/26 25/01/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |24/01/26 25/01/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3917525 |[EA1310 |Acton East Acton West Down and Up Possession |24/01/26 25/01/26 0115 SUN TO 0600 SUN
Gw103 Poplar 2315 Sat 0900 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |24/01/26 25/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 2315 Sat 0900 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Ealing Broadway Down and Up Possession  [24/01/26 25/01/26
Relief 2315Sat 0045 Sun THE ALL LINE BLOCK PERIOD.
N
Acton East Acton West Acton Yard Sidings 24/01/26 25/01/26 'C‘:IgsA (B:EEVSVSEEBIE B\i\/lESES’\lU(l:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Reception 1, 2 & 3|7 0SSession 2315 Sat 0900 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
- - - - - TO READING TRAIN CARE DEPOT.
Friars Jn Friars Jn Reception Line Possession  [25/01/26 25/01/26 A(L)L PANTO((B;‘-RAPHSC‘I:'O BE LOV(aERED AND
No. 1 0115 Sun /0720 Sun LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
(Bag()e/ejnr{ord (LUL) |Greenford Sgeeenford Bay Possession gill(él/SZUGn (??é%léii 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Greenford South |Greenford EastJn  |Greenford East  |Possession  |25/01/26 | 25/01/26 \FIQVI;:EVSETREJINI\II?SAIOEALING BROADWAY / ACTON
Jn Curve 0115S 0720 S ’
un un FORM THESE SERVICES TO STABLE AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/01/26  |25/01/26 HEATHROW AIRPORT (ONLY).
0115 Sun 10720 Sun L\(IER/-I\DCCESS BETWEEN THE GWML AND ACTON
Hanwell Jn Drayton Green Jn Down and Up Possession |25/01/26 25/01/26 NO TR.AINS TO STABLE IN PLATFORMS 7-14.
West Loop 0115Sun 0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
Southall East Jn Hanwell Up & Possession |25/01/26 25/01/26
Down Goods 0115 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Loops _ _ NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/01/26 25/01/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Junction Line 2 0115 Sun (0720 Sun
- - BETWEEN 0900 SUN AND 0500 MON SERVICES
North Pole Depot North Pole Line A |Possession 25/01/26 25/01/26 TO RUN VIA MAIN LINES AND RELIEE SERVICES
and B 0115 Sun /0720 Sun TO REVERSE AT EALIN BROADWAY
Old Oak Common Engine and Possession |25/01/26 25/01/26 WORK DETAILS: MAINTENANCE - EXTENDED
East Jn Carriage Line 0115Sun 0720 Sun ACTON WEST OPPORTUNITY, HS2 OOC STATION
Old Oak Common |CrossRail Depot Back Line Possession |25/01/26 26/01/26 CONSTRUCTION
East Jn Washer Bypass 0115 Sun  |0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |25/01/26 25/01/26
and 14 0115 Sun 0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |25/01/26 25/01/26
and Up Main 0115 Sun 0600 Sun
Lines 4 and Possession |25/01/26 25/01/26
5/Down and Up 0115 Sun |0720 Sun
Relief
Subway Jn Line 6 Possession  [25/01/26 25/01/26
0115 Sun 0720 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917525 Park Royal (inc.) |South Ruislip Down, Up and Possession |25/01/26 25/01/26
Continued Single Wycombe 0115 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/01/26 25/01/26
(London) Junction Line 1 0115 Sun |0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |25/01/26 25/01/26
Greenford/Branch 0115 Sun (0720 Sun
West Ealing West Ealing Bay |Possession |25/01/26 25/01/26
Platform 5 0115 Sun 0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |25/01/26 25/01/26
No 1 0115 Sun |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |25/01/26 25/01/26
Jn 0115 Sun  |0720 Sun
Westbourne Park Jn [Turnback A Possession |25/01/26 25/01/26
Eastbound 0115 Sun (0720 Sun
Westbound
Paddington Paddington Platforms 1to 6  |Sidings 25/01/26 25/01/26
Possession 0115 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 25/01/26 25/01/26
Oak Carriage Possession  |0115 Sun 0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 25/01/26 25/01/26
(London) (London) Yard Possession 0115 Sun 0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|25/01/26 25/01/26
Sidings No 2 Loop |Electric 0115 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |25/01/26 25/01/26
and Up Main 0600 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |25/01/26 25/01/26
Relief 0720 Sun {0900 Sun
Ladbroke Grove |Acton West Down and Up Possession |25/01/26 26/01/26
Relief 0900 Sun (0500 Mon
P2025/4117052 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|30/01/26 30/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|30/01/26 30/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|30/01/26 30/01/26
Parkway 0140 Fri 0400 Fri
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4126172 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |24/01/26 25/01/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  |24/01/26 25/01/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession |24/01/26 25/01/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  |24/01/26 25/01/26
Branch 1750 Sat 2140 Sun
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4085493 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085494 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085495 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085496 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4051382 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |25/01/26 26/01/26 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  |25/01/26 26/01/26 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER

POSSESSION.

work content: maintenance
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4121845 |NW2015 |Bootle Branch Jn |Edge Lane Jn All Lines Possession  |25/01/26 25/01/26 WORK CONTENT
NW2027 0105 Sun  |1030 Sun LIV DU: BOOTLE BRANCH JN S&C TAMPING part 2
NW2029 223a/b 224a/b 225a/b 226, 231, 233 and 228 Pts
Regent Road LC All Lines Possession  |25/01/26 25/01/26
0105 Sun 1030 Sun
Olive Mount Jn  |Edge Hill Down and Up Possession  |25/01/26 25/01/26
Chat Moss 0105 Sun  |1030 Sun
Edge Lane Jn Olive Mount Chord|Possession |25/01/26 25/01/26
0105 Sun  |1030 Sun
P2025/4078669 |[NW4001 |Oxenholme Lake |Carlisle South Jn All Lines Possession  |24/01/26 26/01/26
District 2140 Sat 0230 Mon
P2025/4069095 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |25/01/26 26/01/26 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 0200 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |25/01/26 26/01/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
0200 Sun (0510 Mon

CRSA PLTR: Carelton Crossing Drainage
(15m 600y - 15m 976y DM 376y C15)

CD Renewals: Holts Lane FB (13m 26ch)
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073123 |LN3201 |Sheffield South Jn|Sheffield North Jn Platform 1 Possession  |25/01/26 25/01/26
LN736 0001 Sun (1000 Sun
LN750 Down Through
LN804 Platform 2
t“gg? Platform 2c
LN808 Washer Shunt
LN868 Spur
NW9001 Down Main
Sheffield South Jn  |Down Heeley Possession |25/01/26 25/01/26
Loop 0001 Sun  |1000 Sun
Sheffield South Jn|Sheffield North Jn |Down Station Sidings 25/01/26 25/01/26
Sidings Possession  |0001 Sun  |1000 Sun
Bamford Bamford Up Bamford Loop |Possession |25/01/26 25/01/26
0040 Sun  |0740 Sun
Brightside Jn Wincobank Jn Up West Slow Possession  |25/01/26 25/01/26
Down 0040 Sun 0740 Sun
Chesterfield Holmes Jn LC CCTV |Up Main Possession  |25/01/26 25/01/26
South Jn Down Main 0040 Sun  |0740 Sun
Tapton Jn Down and Up Possession  |25/01/26 25/01/26
Barrow Hill 0040 Sun  |0740 Sun
Down and Up
Barrow Hill
Dore South Jn Dore West Jn Dore Single Possession  |25/01/26 25/01/26
0040 Sun  |0740 Sun
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |25/01/26 25/01/26
Up Hope Valley 0040 Sun  |0740 Sun
Heeley Heeley Up Heeley loop  |Possession |25/01/26 25/01/26
0040 Sun  |0740 Sun
Mill Race Jn Brightside Jn Up East Slow Possession  |25/01/26 25/01/26
Down 0040 Sun {0740 Sun
Sheffield South Jn|Sheffield North Jn  |Platform 3 Possession  |25/01/26 25/01/26
Platform 4 0040 Sun 0740 Sun
Platform 6
Platform 5
Platform 7
Platform 8
Woodburn Jn Deepcar Up Stocksbridge |Possession |25/01/26 25/01/26
Down 0040 Sun 0740 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073123 Nunnery Main Line |Down Main/Down |Possession |25/01/26 25/01/26 EMR
Continued Jn Worksop 0040 Sun  |0740 Sun 1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings 25/01/26 25/01/26
South Jn Sidings Possession  |0040 Sun |0740 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 25/01/26 25/01/26
Possession  |0040 Sun (0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 25/01/26 25/01/26
No.1 Possession  |0040 Sun  |0740 Sun

Up Station Siding
No.2
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4073966 |[EA1310 |Camden Road Acton Wells Jn Down and Up Possession [31/01/26 02/02/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1370 |WestJn North London 0200 Sat 0400 Mon OPERATE BETWEEN CAMDEN ROAD AND
MD150 RICHMOND
MD155 Gospel Oak Jn Gospel Oak Down and Up T&H|Possession |31/01/26 02/02/26 NO ACCESS TO/FROM KENSAL GREEN
MD160 0200 Sat 0400 Mon TURNBACK SIDINGS
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |31/01/26 02/02/26 ARL TO STABLE IN PLATFORMS 1 & 2 AT
Line 0200 Sat 0400 Mon STRATFORD
3N|IIesden Suburban Eown and Up New|Possession |31/01/26 02/02/26 THAMESIDE EREIGHT SERVICES TO/FROM EAST
n ine 0200 Sat 10400 Mon COAST/WEST COAST TO RUN VIA FOREST GATE
Willesden High  |Mitre Bridge Jn Down and Up Possession [31/01/26 02/02/26 JN AND STRATFORD AND VIA CANONBURY,
Level Jn High Level 0200 Sat 0400 Mon PRIMROSE HILL AND CAMDEN JN
Kensal Green Jn |Kensal Green Jn Reverse Siding  |Sidings 31/01/26  |02/02/26 THAMESIDE FREIGHT SERVICES TO/FROM MML
Possession 0200 Sat 0400 Mon TO RUN VIA TAH LINES
Willesden Junction  |Willesden Sidings 31/01/26 02/02/26 CHANNEL TUNNEL FREIGHT SERVICES VIA THE
High Level Turnback Siding |Possession |0200 Sat 0400 Mon WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND
SUN.

NO TRAINS TO STABLE IN KENSAL GREEN
TURNBACK SIDING

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN

Track: Brondesbury Park Up Re-rail
Track: Kensal Green Jn S&C FUW
NLL CYCLIC TYPE GOLDEN 9
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083321 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up T&H|Possession |01/02/26 01/02/26 NO TRAINS TO BE STABLED IN THE REVERSE W2025/11147843
EA1370 0105 Sun (0810 Sun SIDING AT KENSAL GREEN Patrolling
MD150 i i 1m57ch and 2m55ch
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/02/26 01/02/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban |Down and Up New|Possession |01/02/26 01/02/26 IARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |01/02/26 01/02/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level Down and Up Possession |01/02/26 01/02/26
Jn High Level 0105 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/02/26 01/02/26
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 01/02/26 01/02/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|01/02/26 01/02/26
A/C Electric 0105 Sun {0810 Sun
Trains
P2025/4070280 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |02/02/26 02/02/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/02/26 02/02/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |02/02/26 02/02/26
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |02/02/26 02/02/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/02/26 02/02/26
Possession 0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 02/02/26 02/02/26
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|02/02/26 02/02/26
A/C Electric /0045 Mon  |0500 Mon
Trains
P2025/4085501 |MD306 Spetchley South |Spetchley North Jn |Up Spetchley Possession |02/02/26 03/02/26 \Work Content: High Output (64m 1452y to 64m 1650y)
Jn Goods Loop 2240 Mon |0640 Tue
TRAINS TO DIVERT VIA WORCESTER SHRUB HILL
Stoke Works Jn  |Abbotswood Jn Down and Up Possession  [02/02/26 03/02/26
Gloucester 2240 Mon  |0640 Tue POSSESSION TO BE TAKEN AFTER 1M87
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4085502 |MD306 Spetchley South |Spetchley North Jn  |Up Spetchley Possession  |03/02/26 04/02/26
Jn Goods Loop 2240 Tue 0640 Wed
Stoke Works Jn  |Abbotswood Jn Down and Up Possession |03/02/26 04/02/26
Gloucester 2240 Tue 0640 Wed
P2025/4085503 |MD306 Spetchley South |Spetchley North Jn  |Up Spetchley Possession |04/02/26 05/02/26
Jn Goods Loop 2240 Wed 0640 Thu
Stoke Works Jn  |Abbotswood Jn Down and Up Possession |04/02/26 05/02/26
Gloucester 2240 Wed (0640 Thu
P2025/4085504 |MD306 Spetchley South |Spetchley North Jn [Up Spetchley Possession |05/02/26 06/02/26
Jn Goods Loop 2240 Thu  |0640 Fri
Stoke Works Jn  |Abbotswood Jn Down and Up Possession |05/02/26 06/02/26
Gloucester 2240 Thu  |0640 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053129 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |01/02/26 02/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/02/26 02/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/02/26 02/02/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/02/26 02/02/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/02/26 02/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/02/26 02/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [01/02/26 02/02/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/02/26 02/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/02/26 02/02/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |01/02/26 02/02/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/02/26 02/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/02/26 02/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/02/26 02/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/02/26 02/02/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |02/02/26 02/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/02/26 02/02/26
Bletchley 0040 Mon 0445 Mon
P2025/4010513 |MD430 Hartlebury Hagley All Lines Line Blockage|01/02/26 01/02/26 \W2025/10787329
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4013731 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|01/02/26 01/02/26 \W2025/10787094
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i ; 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|01/02/26 01/02/26 \W2025/10787484
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|01/02/26 01/02/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|01/02/26 01/02/26
0600 Sun  |0815 Sun
P2025/4110093 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |31/01/26 01/02/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |31/01/26 01/02/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession  |31/01/26 01/02/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |31/01/26 01/02/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |31/01/26 01/02/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |31/01/26 01/02/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4079160 |[MD701 Wembley Stadium All Lines Possession  |31/01/26 02/02/26
MD705 0100 Sat  |0500 Mon
West Ruislip West Ruislip Up West Ruislip  |Possession |31/01/26 02/02/26
Loop 0100 Sat 0500 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4117083 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|06/02/26 06/02/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|06/02/26 06/02/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|06/02/26 06/02/26
Parkway 0140 Fri 0400 Fri
P2025/4126170 |EA1360 Brent Curve Jn Dudding Hill Jn Down and Up Possession [31/01/26 01/02/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |31/01/26 01/02/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession [31/01/26 01/02/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession [31/01/26 01/02/26
Branch 1750 Sat 2140 Sun
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession [0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4079193 |MD900 Norton Jn Worcester Tunnel Jn |Down and Up Possession |01/02/26 02/02/26 Work Content: Works Delivery Wylds Lane
MD940 Main 0045 Sun (0500 Mon
ALL OTHER WORKS TO FIT AROUND MAJOR
Shrub Hill IJn Henwick LC and SB |Down/Up Branch |Possession |01/02/26 02/02/26 SECTION 7 ITEM Works Delivery Wylds Lane
0045 Sun  |0500 Mon
Worcester Shrub |Worcester Shrub Hill |Platform 3 Possession  [01/02/26 02/02/26
Hill 0045 Sun  |0500 Mon
Wylds Lane Jn Worcester Tunnel Jn |Down and Up Sidings 01/02/26 02/02/26
Through Sidings |Possession 0045 Sun  |0500 Mon
P2025/4064248 |NW1001 |Farington Curve |Lostock Hall Jn All Lines Possession  [01/02/26 01/02/26 Work Content
NW7007 |Jn 0050 Sun  |1650 Sun L&C DU:S&C Tamp: Farington Curve
NW7009 L&C DU S&C Tamp: Skew Bridge
NW7011 Ormskirk All Lines Possession |01/02/26 01/02/26
0050 Sun  |1650 Sun
Farington Jn Preston South Jn Down and Up Possession  [01/02/26 01/02/26
Slow 0050 Sun (1650 Sun
Skew Bridge Jn  |Preston South Jn Down and Up Possession |01/02/26 01/02/26
Goods 0050 Sun  |1650 Sun
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EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Network Rail
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4042685 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |01/02/26 02/02/26 SERVICES TO START / TERMINATE AT PRESTON.

NwW4007 2345 Sun  |0510 Mon

RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |01/02/26 02/02/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon

1 week in 6 cyclic maintenance opportunity.

L&C DU: HEAVY MAINTENANCE
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083343 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |31/01/26 02/02/26 TRU West | W5/W6 | 52hrs W2025/11013542
LN860 0030 Sat  |0515 Mon Major Projects
LN861 0030 SAT TO 0025 SUN 8m60ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession [31/01/26 02/02/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0030 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [31/01/26 01/02/26
Jn 0030 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [01/02/26 01/02/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |01/02/26 01/02/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |01/02/26  |02/02/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Penistone Huddersfield All Lines Possession  |02/02/26 02/02/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

TRK: EIS H C27a/b - Deighton Station Offline: Install
new Dn Slow in offline position ch44300 to ch44850 -
Wk 3

TRK: EIS O - 6ft Drainage in Up H'field & Gledholt
Tunnels 40300 to 41210 = 910

MCIV: EIS K - Hudd Stn Canopy extension

MCIV: EIS G - Span 29 Up- Cast Diaphgram & Deck

Slab
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083343 MCIV: EIS G - Span 4 - Install concrete beam to
Continued replace Cross Girder 24

MCIV: EIS G - Span 4 Jacking Girder G & H high

mileage

TRK: EIS N - FLO1 Fast Lines: Down Fast & Up Fast

ch42300 to 45100 - Area 2 - Post EIS G
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083318 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession |08/02/26 08/02/26 NO TRAINS TO BE STABLED IN THE REVERSE W2025/11148978
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN Patrolling
MD150 i i 1m57ch and 2m55ch
MD155 Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Possession |08/02/26 08/02/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/02/26  |08/02/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |08/02/26 08/02/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  |08/02/26 08/02/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/02/26 08/02/26
Jn High Level 0105 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/02/26 08/02/26
Possession 10105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 08/02/26 08/02/26
High Level Turnback Siding |Possession 0105 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|08/02/26 08/02/26
A/C Electric 0105 Sun 0810 Sun
Trains
P2025/4070281 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |09/02/26 09/02/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/02/26 09/02/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |09/02/26 09/02/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |09/02/26 09/02/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/02/26 09/02/26
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 09/02/26 09/02/26
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|09/02/26 09/02/26
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053190 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |08/02/26 09/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/02/26 09/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/02/26 09/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/02/26 09/02/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/02/26 09/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/02/26 09/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/02/26 09/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/02/26 09/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/02/26 09/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/02/26 09/02/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession |08/02/26 09/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/02/26 09/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/02/26 09/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/02/26 09/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |09/02/26 09/02/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [09/02/26 09/02/26
Bletchley 0040 Mon 0445 Mon
P2025/4010514 |MD430 Hartlebury Hagley All Lines Line Blockage|08/02/26 08/02/26 W2025/10787330
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013732 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|08/02/26 08/02/26 \W2025/10787230
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i ; 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|08/02/26 08/02/26 \W2025/10787485
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|08/02/26 08/02/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|08/02/26 08/02/26
0600 Sun  |0815 Sun
P2025/4110105 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |07/02/26 08/02/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |07/02/26 08/02/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |07/02/26 08/02/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |07/02/26 08/02/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |07/02/26 08/02/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |07/02/26 08/02/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4079251 |MD701 Wembley Stadium|Gerrards Cross All Lines Possession |07/02/26 09/02/26 \Work Content: PLTR West Ruislip
0100 Sat 0500 Mon
ALL OTHER WORKS TO FIT AROUND MAJOR
West Ruislip West Ruislip Up West Ruislip  |Possession |07/02/26 09/02/26 SECTION 7 ITEM PLTR
Loop 0100 Sat 0500 Mon
P2025/4117127 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|13/02/26 13/02/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|13/02/26 13/02/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|13/02/26 13/02/26
Parkway 0140 Fri 0400 Fri
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4071697 |EA1360 |Brent Curve Jn  |Dudding Hill In Down and Up Possession |07/02/26 09/02/26 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0300 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |07/02/26 09/02/26 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat 0300 Mon LEVEL JN AND THE WEST LONDON LINE ON
SATURDAY
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession |07/02/26 09/02/26
Jn Up/Down and Up 0200 Sat 0300 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
Goods , MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession 07/02/26 09/02/26 AT ACTON CANAL WHARE JN ON SATURDAY
Branch 0200 Sat 0300 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI: Bridge CAW10 Demolition
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4085497 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085498 |{GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085499 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085500 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079204 |MD900 Norton Jn Droitwich Spa All Lines Possession |08/02/26 09/02/26 Work Content: Works Delivery Wylds Lane
MD940 0045 Sun  |0500 Mon
MD950 IALL OTHER WORKS TO FIT AROUND MAJOR
Shrub Hill In Henwick LC and SB |Down/Up Branch |Possession |08/02/26 09/02/26 SECTION 7 ITEM Works Delivery Wylds Lane
0045 Sun (0500 Mon
Worcester Shrub |Worcester Shrub Hill |Platform 3 Possession  |08/02/26 09/02/26
Hill 0045 Sun (0500 Mon
Worcester Tunnel |Henwick LC and SB |Down and Up Possession |08/02/26 09/02/26
Jn Droitwich and 0045 Sun  |0500 Mon
Dn/Up Droitwich
Wylds Lane Jn Worcester Tunnel Jn |Down and Up Sidings 08/02/26 09/02/26
Through Sidings |Possession  |0045 Sun  |0500 Mon
P2025/4069078 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |08/02/26 09/02/26 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 0200 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |08/02/26 09/02/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
0200 Sun 0510 Mon
L&C DU: Carleton Crossing LC S&C Tamp
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083346 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |07/02/26 09/02/26 \W2025/11013545
LN860 0030 Sat  |0515 Mon Major Projects
LN861 i i i 8m60ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession |07/02/26 09/02/26
NW7021 Single/Platform 1 0030 Sat 0030 Mon
Stalybridge East |Heaton Lodge Jn All Lines Possession |07/02/26 08/02/26
Jn 0030 Sat {0025 Sun
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |08/02/26 08/02/26
0025 Sun  |0825 Sun
Stalybridge East [Copley Hill East Jn  |All Lines Possession |08/02/26 08/02/26
Jn 0025 Sun  |0825 Sun
Stalybridge East |Heaton Lodge Jn All Lines Possession |08/02/26 09/02/26
Jn 0825 Sun  |0515 Mon
Huddersfield Penistone All Lines Possession |09/02/26 09/02/26
0030 Mon  |0515 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4083346
Continued
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week a7
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4034708 |[EA1310 |Camden Jn Kilburn High Road  |Down and Up DC |Possession |14/02/26 15/02/26
EA1320 Electric 2100 Sat 1200 Sun
MD101
MD120 Camden Road Camden Jn Down and Up Possession |14/02/26 15/02/26
MD145 West Jn North 2100 Sat (1200 Sun
London/Primrose
Hill
Euston Camden Jn Lines B and C Possession |14/02/26 15/02/26
2100 Sat 1200 Sun
Euston Platforms 8 to 11 |Possession |14/02/26 15/02/26
2100 Sat (1200 Sun
Kilburn High Road|Kilburn High Road  |Up & Dn Goods |Possession |14/02/26 15/02/26
Loop 2100 Sat 1200 Sun
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |14/02/26 15/02/26
DC Electric 2100 Sat (1200 Sun
Camden Jn Kensal Green Down and Up Possession
Tunnels Slow
Camden Jn Kensal Green Down and Up Fast|Possession |15/02/26 15/02/26
Tunnels 0050 Sun {0645 Sun
Camden Road York Way North Jn  |North London Possession  |15/02/26 15/02/26
Central Jn Incline 0050 Sun {0800 Sun
Camden Road Caledonian Road Up North London |Possession |15/02/26 15/02/26
East Jn and Barnsbury Reversible 0050 Sun  |0800 Sun
Down North
London Relief
Camden Road York Way South Jn  |CTRL/NLL Possession |15/02/26 15/02/26
Incline Jn Connection Line 0050 Sun  |0800 Sun
Camden Road Caledonian Road Down and Up Possession |15/02/26 15/02/26
West Jn and Barnsbury North London 0050 Sun  |0800 Sun
Euston Camden Jn Lines A,D,E, X Possession  |15/02/26 15/02/26
0050 Sun  |0645 Sun
Euston Platforms 12 to 16 |Possession |15/02/26 15/02/26
Platforms 1 to 7 0050 Sun 0645 Sun
Gospel Oak Camden Road West |Down and Up Possession  |15/02/26 15/02/26
Jn North London 0050 Sun {0800 Sun
Silo Curve Jn Cedar Jn Silo Curve Possession  |15/02/26 15/02/26
0050 Sun {0800 Sun
Camden Carriage |Camden Carriage  |All Sidings BLOCKED To|15/02/26 15/02/26
Sidings Sidings Approach Line ﬁ;gectnc 0050 Sun  |0550 Sun
Euston
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4034708 Camden Jn All Lines BLOCKED To|15/02/26 15/02/26
Continued A/C Electric {0050 Sun  |0550 Sun
Trains
Euston Up Sidings 1 & 2 |BLOCKED To|15/02/26 15/02/26
Middle Sidings ¢IC_ Electric 0050 Sun 0550 Sun
rains
1&2
Euston Euston Platforms 12 to 14 |Possession |15/02/26 15/02/26
0645 Sun {1200 Sun
Park Street Tunnels |Line D Possession |15/02/26 15/02/26
0645 Sun 1200 Sun
Park Street Camden Jn Line A Possession |15/02/26 15/02/26
Tunnels 0645 Sun {1200 Sun
P2025/4081966 |[MD120 Stonebridge Park |Watford Junction Down and Up DC |Possession |15/02/26 15/02/26 EXTENDED SUNDAY MORNING NBS TIMES
Electric 0050 Sun  |0735 Sun (7 hrs)
WORK CONTENT - OCR Works
P2025/4081534 |EA1310 Camden Road Acton Wells Jn Down and Up Possession  [14/02/26 16/02/26 RAIL REPLACEMENT ROAD SERVICE TO W2025/11150801
EA1370 West Jn North London 0200 Sat 0315 Mon OPERATE BETWEEN CAMDEN ROAD AND Patrolling
MD150 i RICHMOND 1m25ch and 2m55ch
MD155 Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |14/02/26 16/02/26 NO ACCESS TO/FROM KENSAL GREEN
MD160 0200 Sat 0315 Mon TURNBACK SIDINGS
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/02/26 16/02/26 IARL TO STABLE IN PLATFORMS 1 & 2 AT
Line 0200 Sat 0315 Mon STRATFORD
Willesden Suburban [Down and Up New|Possession |14/02/26 16/02/26 THAMESIDE FREIGHT SERVICES TO/EROM EAST
Jn Line 0200 Sat 0315 Mon COAST/WEST COAST TO RUN VIA FOREST GATE
Willesden High  |Mitre Bridge Jn Down and Up Possession [14/02/26 16/02/26 JN AND STRATFORD AND VIA CANONBURY,
Level In High Level 0200 Sat 10315 Mon PRIMROSE HILL AND CAMDEN JN
Kensal Green Jn |Kensal Green Jn Reverse Siding | Sidings 14/02/26  |16/02/26 THAMESIDE FREIGHT SERVICES TO/FROM MML
Possession |0200 Sat 0315 Mon TO RUN VIA TAH LINES
Willesden Junction  |Willesden Sidings 14/02/26 16/02/26 CHANNEL TUNNEL FREIGHT SERVICES VIA THE
High Level Turnback Siding |Possession |0200 Sat 0315 Mon WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND
SUN.

NO TRAINS TO STABLE IN KENSAL GREEN
TURNBACK SIDING

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN

Track: Brondesbury Park Up Re-rail
Track: Kensal Green S&C 6Wk FUW
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053116 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |15/02/26 16/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/02/26 16/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/02/26 16/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/02/26 16/02/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/02/26 16/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/02/26 16/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [15/02/26 16/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/02/26 16/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/02/26 16/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/02/26 16/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/02/26 16/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/02/26 16/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/02/26 16/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/02/26 16/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/02/26 16/02/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/02/26 16/02/26
Bletchley 0040 Mon 0445 Mon
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze: EAS V2 2526

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4079287 |MD425 Henley in Arden |Bearley Jn All Lines Possession  |16/02/26 20/02/26
0010 Mon 0500 Fri
P2025/4010582 |MD430 Hartlebury Hagley All Lines Line Blockage|15/02/26 15/02/26 \W2025/10787331
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013716 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|15/02/26 15/02/26 \W2025/10787231
MD435 0600 Sun 0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|15/02/26 15/02/26 \W2025/10787486
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|15/02/26 15/02/26 140m75¢ch and 141m7ch
Jdn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|15/02/26 15/02/26
0600 Sun  |0815 Sun
P2025/4110072 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |14/02/26 15/02/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |14/02/26 15/02/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession  |14/02/26 15/02/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |14/02/26 15/02/26
2350 Sat {0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |14/02/26 15/02/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |14/02/26 15/02/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4079398 |MD555 Abbey Jn Daw Mill GF Down Arley Possession |14/02/26 16/02/26
Up Arley 0030 Sat {0500 Mon (43 hrs)
P2025/4079433 |MD701 South Ruislip Denham All Lines Possession |14/02/26 16/02/26 'Work Content: West Ruislip Rerail
0100 Sat 0500 Mon
LL OTHER WORKS TO FIT AROUND MAJOR
West Ruislip West Ruislip Up West Ruislip  |Possession |14/02/26 16/02/26 SECTION 7 ITEM West Ruislip Rerail
Loop 0100 Sat 0500 Mon
P2025/4117107 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|20/02/26 20/02/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|20/02/26 20/02/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|20/02/26 20/02/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/3996427 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|18/02/26 19/02/26 W2025/10791871
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996508 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|19/02/26 20/02/26 W2025/10792052
and SB line Main and Down |(Between 2300 Thu 0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075270 [NW5001 |Ardwick Jn Ashburys West Jn  |All Lines Possession |14/02/26 23/02/26 To be read icw with Blocked Lines
NW5015 0115 Sat 0500 Mon
NW6001 Platform 13 available in full with OLE Live
Longsight South |Manchester All Lines Possession  [14/02/26 23/02/26 Platform 14 available in full but BTET
Jn Piccadilly (inc.) 0115 Sat  |0500 Mon Down Slow blocked between start of possession and
. 1200 Tuesday
Manchester Manchester Down Oxford Possession |14/02/26  |23/02/26 1200 Tues &€" 2200 Tues 4€" Down Slow available
Piccadilly East Jn |Piccadilly West Jn  |Road 0115 Sat  |0500 Mon BTET

Up Oxford Road

2200 Tues a€"“ 0600 Weds a€“ ALL BLOCKED

0600 Weds a€“ 2200 Weds - Down Slow available
BTET

2200 Weds &€ 0600 Thurs a€“ ALL BLOCKED
0600 Thu a€" 2200 Thu - Down Slow available BTET

2200 Thu &€ 0600 Fri &€ ALL BLOCKED
0600 Fri &€* 2200 Fri - Down Slow available BTET
2200 Fri to end of possession &€ ALL BLOCKED

Work Content:

9 Day Blockade

CRSA: Manchester Piccadilly Phase 3 S&C
CRSA: Ardwick PLTR
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze:

EAS_V2_ 2526

Week 47 - Continued

Possession Ref |[LOR Location from

1L

Blocked Line

Protn Type | Start

HIT

ERNNNRENS
HERANERES

| |

T won
T wen

Traffic Remarks

Work Type

b
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Data freeze: EAS_V2 1 2526

Network Rail EAS (ARP) - Section 7

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued

Possession Ref |LOR \Location from Location to Blocked Line Protn Type \Start \ End Traffic Remarks \Work Type
P2025/4073809 |

Continued
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083333 |MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |21/02/26 23/02/26 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 0050 Sat 0600 Mon (54 hrs)
WORK CONTENT -
PLTR: Linslade Tunnel
(40m 619y - 40m 1100y
DM 481y C12)
P2025/4071054 |[EA1180 |Camden Road Camden Road North London Possession |22/02/26 22/02/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession [22/02/26 22/02/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  |22/02/26 22/02/26
0045 Sun 0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession  |22/02/26 22/02/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |22/02/26 22/02/26
Canonbury 0045 Sun 0850 Sun
Lea Jn Primrose Hill Up North Possession |22/02/26 22/02/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |22/02/26 22/02/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession  |22/02/26 22/02/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |22/02/26 22/02/26
DC Electric 0045 Sun {0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |22/02/26 22/02/26
Jn Jn Reversible 0045 Sun {0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084770 (MD301 Birmingham New |Birmingham New Platform 4c Possession |27/02/26 27/02/26 Work Content: PLTR Monument Lane
MD325 Street Street North End 0020 Fri 2359 Fri
MD330 annections TRAINS TO BE DIVERTED VIA ASTON, PERRY
Soho North Jn Down and Up Possession  [27/02/26 27/02/26 BARR, BESCOT OR ASTON, SOHO ROAD
Stour 0020 Fri 2359 Fri ACCESS REQUIRED BETWEEN SOHO DEPOT &
Monument Lane |Winson Green Up & Down Possession  [27/02/26 27/02/26 SOHO ROAD
OHNS M t L i i
Looonp“men ane 0020 Fri 12359 Fri STABLED UNITS TO HAVE PANTOGRAPHS
Soho South Jn Soho East Jn Down and Up Possession  [27/02/26 27/02/26 LOWERED AND LOCKED.
Soho 0020 Fri 2359 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053192 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |22/02/26 23/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/02/26 23/02/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/02/26 23/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/02/26 23/02/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/02/26 23/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/02/26 23/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/02/26 23/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/02/26 23/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/02/26 23/02/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/02/26 23/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/02/26 23/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/02/26 23/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/02/26 23/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/02/26 23/02/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |23/02/26 23/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/02/26 23/02/26
Bletchley 0040 Mon 0445 Mon
P2025/4010583 |MD430 Hartlebury Hagley All Lines Line Blockage|22/02/26 22/02/26 'W2025/10787332
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013655 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|22/02/26 22/02/26 \W2025/10787184
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|22/02/26 22/02/26 \W2025/10787487
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|22/02/26 22/02/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|22/02/26 22/02/26
0600 Sun  |0815 Sun
P2025/4110107 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich |Possession [21/02/26 22/02/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession [21/02/26 22/02/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession  [21/02/26 22/02/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |21/02/26 22/02/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |21/02/26 22/02/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |21/02/26 22/02/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917526 |[EA1310 |Acton East Acton West Down and Up Possession |22/02/26 22/02/26 0045 SUN TO 0600 SUN
Gw103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/02/26 22/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [22/02/26 22/02/26
No. 1 0045 Sun /0720 Sun THE ALL LINE BLOCK PERIOD.
- NO ACCESS BETWEEN CROSSRAIL DEPOT AND
(;;eeJnr:‘ord (LUL) |Greenford (LEiLeeenford Bay Possession |22/02/26 22/02/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
y 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession  [22/02/26 22/02/26 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun IALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession  |22/02/26  |22/02/26
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/02/26 22/02/26 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun  |0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |22/02/26 22/02/26 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/02/26 22/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
; ; PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |22/02/26 22/02/26
and B 0045 Sun /0720 Sun THE ALL LINE BLOCK PERIOD.
- - NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common Engme anc_i Possession |22/02/26 22/02/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
East Jn Carriage Line 0045 Sun 0720 Sun
Old Oak Common |CrossRail Depot Back Line Possession |22/02/26 22/02/26
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Paddington Platforms 7 to 12 |Possession |22/02/26 22/02/26
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |22/02/26 22/02/26
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [22/02/26 22/02/26
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |22/02/26 22/02/26
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |22/02/26 22/02/26
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/02/26 22/02/26
(London) Junction Line 1 0045 Sun {0720 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917526 West Ealing Greenford West Jn  |Down and Up Possession |22/02/26 22/02/26
Continued Greenford/Branch 0045 Sun (0720 Sun
West Ealing West Ealing Bay |Possession |22/02/26 22/02/26
Platform 5 0045 Sun {0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |22/02/26 22/02/26
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |22/02/26 22/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession |22/02/26 22/02/26
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 22/02/26 22/02/26
Reception 1, 2 & 3 Possession 0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 22/02/26 22/02/26
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 22/02/26 22/02/26
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 22/02/26 22/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|22/02/26 22/02/26
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |22/02/26 22/02/26
and Up Main 0600 Sun {0720 Sun
P2025/4117053 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|27/02/26 27/02/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|27/02/26 27/02/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|27/02/26 27/02/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |[MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m6é1ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4079445 |MD801 Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession |21/02/26 23/02/26 \Work Content: Oakengates Drainage
Sidings Wellington/Main 0050 Sat 0500 Mon
Connection All other works to fit around the Major Section 7 item:
Oxley Depot Up Oxley Down Possession [21/02/26 23/02/26 Oakengates Drainage
Sidings Jn Goods Loop 0050 Sat 0500 Mon
Wellington Wellington Down Wellington |Possession |21/02/26 23/02/26
(Shropshire) (Shropshire) Platform 0050 Sat  |0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 21/02/26 23/02/26
Junction Possession  |0050 Sat  |0500 Mon
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075270 [NW5001 |Ardwick Jn Ashburys West Jn  |All Lines Possession |14/02/26 23/02/26 To be read icw with Blocked Lines
NW5015 0115 Sat 0500 Mon
NW6001 Platform 13 available in full with OLE Live
Longsight South |Manchester All Lines Possession |14/02/26 23/02/26 Platform 14 available in full but BTET
Jn Piccadilly (inc.) 0115 Sat  |0500 Mon Down Slow blocked between start of possession and
. 1200 Tuesday
Manchester Manchester Down Oxford Possession |14/02/26  |23/02/26 1200 Tues &€" 2200 Tues 4€" Down Slow available
Piccadilly East Jn |Piccadilly West Jn  |Road 0115 Sat  |0500 Mon BTET

Up Oxford Road

2200 Tues a€"“ 0600 Weds a€“ ALL BLOCKED

0600 Weds a€“ 2200 Weds - Down Slow available
BTET

2200 Weds &€ 0600 Thurs a€“ ALL BLOCKED
0600 Thu a€" 2200 Thu - Down Slow available BTET

2200 Thu &€ 0600 Fri &€ ALL BLOCKED
0600 Fri &€* 2200 Fri - Down Slow available BTET
2200 Fri to end of possession &€ ALL BLOCKED

Work Content:

9 Day Blockade

CRSA: Manchester Piccadilly Phase 3 S&C
CRSA: Ardwick PLTR
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020494 |MD101 Camden Jn Watford Junction Down and Up DC |Possession  [28/02/26 02/03/26 NO LUL SERVICES ALL WEEKEND
MD120 Electric 0245 Sat 0500 Mon (54 hrs)
WORK CONTENT -
DC Line Maintenance
*MOVED FROM WK48 AT REQUEST OF TFL**
P2025/4074654 (MD101 Drayton Road Castlethorpe Station [Down and Up Fast|Possession |28/02/26 02/03/26 2005 SAT TO 0140 SUN AND 0410 MON TO 0530
MD105 Junction (former site of) 2005 Sat  |0530 Mon MON
TRAINS TO TRAVEL OVER SLOW LINES
Knowilhill Jn Milton Keynes North |Reversible Fast |Possession |28/02/26 02/03/26 NO ACCESS TO MK PLATFORMS 4, 5 AND 6.
Jn 2005 Sat (0530 Mon (31 hrs)
. . 0140 SUN TO 0615 SUN
Drayton Road Castlethorpe Station \Down and Up Possession |01/03/26  |01/03/26 IALL LINES NBS.
Junction (former site of) Slow 0140 Sun  |0615 Sun (6 hrs)
Milton Keynes Milton Keynes Bay Platform 2A  |Possession |01/03/26 01/03/26 l?leoliggESTSOBoé'l%\(l)v:\EAlgl\’l\lMlLTON KEYNES AND
Central Central 0140 Sun 0615 Sun (6 hrs) NORTHAMPTON.
Milton Keynes Milton Keynes North |Reversible Slow |Possession |01/03/26 01/03/26 TRAINS TO/FROM THE NORTH TO
South Jn n 0140 Sun  |0615 Sun (6 hrs) START/TERMINATE AT RUGBY/NORTHAMPTON
WITH ONWARD RAIL REPLACMENT ROAD
Milton Keynes  |Castlethorpe Station [Down and Up Possession |01/03/26  |02/03/26 SERVICE.
North Jn (former site of) Slow 0615 Sun 0410 Mon (31 hrs) TRAINS TO/FROM THE SOUTH TO
TERMINATE/START MILTON KEYNES PLATFORMS
Milton Keynes Milton Keynes Platform 3 BLOCKED To|01/03/26 02/03/26 1, 2 AND 2A, WITH ONWARD RAIL REPLACEMENT
Central Central A/C Electric  |0615 Sun 0410 Mon (31 hrs)  |ROAD SERVICE.
Trains FREIGHT TO DIVERT CROSS COUNTRY, EMCL,

MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE.
WMT TO USE PLATFORM 2.

AVANTI TO USE PLATFORM 1.

DIRFT ACCESS FROM THE NORTH.

NO ACCESS SOUTHBOUND FROM PLATFORM 3,
IACCESS ONLY FOR DIESEL TRACTION ONLY.

CHILTERN TO TERMINATE BLETCHLEY HIGH
LEVEL.

WORK CONTENT -

PLTR: Milton Keynes Nth Drainage (50m 720y - 50m
1170y 450y DF C15)

LEC1 UB174 Grand Union Canal (52m 0177y) a€“
FUW
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4074648 |MD101 Hanslope North  |Hillmorton Jn Down and Up Possession |28/02/26 01/03/26
MD105 Jn Main 2210 Sat 0045 Sun (31 hrs)
Castlethorpe Hillmorton Jn Down and Up Fast|Possession |01/03/26 02/03/26
Station (former / Main 0045 Sun (0530 Mon (31 hrs)
site of)
Castlethorpe Northampton South |Down and Up Possession |01/03/26 02/03/26
Station (former  |[Jn Slow/Northampton 0140 Sun 0410 Mon (31 hrs)
site of)
Wolverton OHNS |Ashton OHNS Down and Up BLOCKED To|01/03/26 02/03/26
Fast/Main A/C Electric  |0140 Sun 0410 Mon (31 hrs)
Trains
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071110 |[EA1180 |Camden Road Camden Road North London Possession |01/03/26 01/03/26 NLL CYCLIC TYPE 7C (ROTR) W2025/11152422
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  [01/03/26 01/03/26 W2025/11152532
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
SO400 | Cedardn Cedar Jn Silo Curve Possession |01/03/26  |01/03/26 EEEEE—
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |01/03/26 01/03/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |01/03/26 01/03/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |01/03/26 01/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |01/03/26 01/03/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |01/03/26 01/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |01/03/26 01/03/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084771 |MD301 Birmingham New |Birmingham New Platform 4c Possession |28/02/26 02/03/26 TRAINS TO BE DIVERTED VIA ASTON, PERRY \W2025/10497899
MD325 Street Street North End 0001 Sat 0445 Mon BARR, BESCOT OR ASTON, SOHO ROAD Track Survey
MD330 Connections 112m42ch and 112m73ch
Soho North Jn Down and Up Possession |28/02/26 01/03/26 D ' 2025/1049828 1
Stour 0001 Sat  |0035 Sun e RS e
42m35ch and 42m40ch
Monument Lane |Winson Green Up & Down Possession [28/02/26  [02/03/26 SLAELED) BN 01 AR (RIS RS W2025/11217492
OHNS Monument Lane 0001 Sat 0445 Mon LOWERED AND LOCKED. Welding and Grinding
Loop 0mOch and Om10ch
Soho South Jn  |Soho East Jn Down and Up Possession |28/02/26 01/03/26 IRAINSSOS TASEEIN AT FORM SISm0ty 2025/11217512
Soho 0001 Sat (0035 Sun 'Welding and Grinding
41m13ch and 41m51ch
Adderley Park Birmingham New Down and Up Possession |01/03/26 01/03/26 W2025/11217530
Street Coventry/Stour 0035 Sun 0815 Sun Rail Testing and Lubrication
Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession |01/03/26 01/03/26 RS S
\W2025/11213735
Street Street 4,5,6 0035 Sun  |0815 Sun
Platform 12 S oS
42m35ch and 43m65ch
No.1 Siding 'W2025/11216859
Smethwick Rolfe Down and Up Possession |01/03/26 01/03/26 Ll el Gl
Street Stour 0035 Sun 0815 Sun 111m65ch and 112m73ch
'W2025/11260071
University Down and Up Possession |01/03/26  |01/03/26 Welding and Grinding
Gloucester 0035 Sun  |0815 Sun 0Om41ch and Om52ch
W2025/11215748
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession |01/03/26 01/03/26 S&T Work
Chord 0035 Sun 0815 Sun 0m41ch and Om52ch
. i W2025/11217468
Landor Street Jn |Birmingham New Down and Up Possession |01/03/26 01/03/26 Rail Testing and Lubrication
Street Derby 0035 Sun 0815 Sun 111m65ch and 112m73ch
Proof House Jn  |Aston South Jn Down and Up Possession |01/03/26 01/03/26 ek RS
Vauxhall 0035Sun 0815 Sun SRV
111m60ch and 112m73ch
Soho East Jn Soho Curve North Jn [Up Soho Curve  |Possession |01/03/26  |01/03/26 W2025/11214378
0035 Sun 0815 Sun S&T Work
41m13ch and 41m51ch
Soho North Jn Down Soho Curve |Possession |01/03/26 01/03/26 'W2025/11217350
0035 Sun 0815 Sun 'Welding and Grinding
. 42m35ch and 43m65ch
Soho North Jn Soho Curve North Jn |Down Soho Possession |01/03/26 01/03/26 \W2025/11215690
Goods Loop 0035 Sun  |0815 Sun S&T Work
Soho South Jn |Perry Barr West Jn | Down and Up Possession |01/03/26  |01/03/26 0mOch and Om53ch
Soho 0035 Sun 0815 Sun
St. Andrews Jn  (Grand Jn Down and Up Possession |01/03/26 01/03/26
Camp Hill 0035 Sun  |0815 Sun
Barnt Green Jn  |Redditch All Lines BLOCKED To|01/03/26 01/03/26
A/C Electric  |0035 Sun  |0800 Sun
Trains

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084771 Birmingham New |Birmingham New Platforms 7 to 11 |BLOCKED To|01/03/26 01/03/26
Continued Street Street A/C Electric  |0035 Sun  |0800 Sun
Trains
Selly Oak Bromsgrove All Lines BLOCKED To|01/03/26 01/03/26
A/C Electric  |0035 Sun  [0800 Sun
Trains
Smethwick Rolfe [Galton Jn Down and Up BLOCKED To|01/03/26 01/03/26
Street Stour A/C Electric  |0035 Sun  |0730 Sun
Trains
Soho Light Soho Light All Lines BLOCKED To|01/03/26 01/03/26
Maintenance Maintenance Depot A/C Electric  |0035 Sun  |0730 Sun
Depot Trains
Stechford OHNS |Adderley Park Down and Up BLOCKED To|01/03/26 01/03/26
Coventry A/C Electric  |0035 Sun  |0800 Sun
Trains
Birmingham New |Soho North Jn Down and Up Possession |01/03/26 02/03/26
Street Stour 0815 Sun 0445 Mon
Soho South Jn Soho East Jn Down and Up Possession |01/03/26 02/03/26
Soho 0815 Sun (0445 Mon
P2025/4079460 |MD301 Dudley Port Tipton Down Stour Possession |01/03/26 02/03/26 'Work Content: Works Delivery Albion S&C
Goods 0030 Sun  |0500 Mon
Up Stour Goods ALL OTHER WORKS TO FIT AROUND MAJOR
Galton Jn Monmore Green Down and Up Possession |01/03/26 02/03/26 SECTION 7 ITEM Works Delivery Albion S&C
Stour 0030 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053117 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |01/03/26 02/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/03/26 02/03/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/03/26 02/03/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/03/26 02/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/03/26 02/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/03/26 02/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession |01/03/26 02/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/03/26 02/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/03/26 02/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/03/26 02/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/03/26 02/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/03/26 02/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/03/26 02/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/03/26 02/03/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |02/03/26 02/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/03/26 02/03/26
Bletchley 0040 Mon 0445 Mon
P2025/4010584 |MD430 Hartlebury Hagley All Lines Line Blockage|01/03/26 01/03/26 W2025/10787333
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013735 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|01/03/26 01/03/26 \W2025/10787185
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|01/03/26 01/03/26 W2025/10787488
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|01/03/26 01/03/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|01/03/26 01/03/26
0600 Sun  |0815 Sun
P2025/4110108 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |28/02/26 01/03/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [28/02/26 01/03/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |28/02/26 01/03/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession  [28/02/26 01/03/26
2350 Sat {0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |28/02/26 01/03/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |28/02/26 01/03/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4117128 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|06/03/26 06/03/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|06/03/26 06/03/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|06/03/26 06/03/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |[MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4079549 |MD801 Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession |28/02/26 02/03/26 \Work Content: Oakengates Drainage
Sidings Wellington/Main 0050 Sat 0500 Mon
Connection All other works to fit around the Major Section 7 item:
Oxley Depot Up Oxley Down Possession  |28/02/26 02/03/26 Oakengates Drainage
Sidings Jn Goods Loop 0050 Sat 0500 Mon
Wellington Wellington Down Wellington |Possession |28/02/26 02/03/26
(Shropshire) (Shropshire) Platform 0050 Sat  |0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 28/02/26 02/03/26
Junction Possession  |0050 Sat  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 49 - Continued

Traffic Remarks \ Work Type

Start

Blocked Line

Location to Protn Type

Location from

Possession Ref |[LOR

B

Possession |01/03/26 01/03/26

All Lines

P2025/4075348 |NW5001 |Ashburys West Jn|Ardwick Jn

NW5015 0055 Sun  |1240 Sun
NW6001
Longsight South |Manchester All Lines Possession |01/03/26 01/03/26
Jn Piccadilly East Jn 0055 Sun (1240 Sun
Manchester Manchester Down Oxford Possession |01/03/26 01/03/26
Piccadilly East Jn |Piccadilly West Jn |Road 0055 Sun {1240 Sun

Up Oxford Road
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083387 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |28/02/26 02/03/26 TRU West | W5/W6 | 52hrs
LN860 0030 Sat 0515 Mon
LN861 0030 SAT TO 0025 SUN
LN862 Lockwood Huddersfield Penistone Possession |28/02/26 02/03/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0030 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [28/02/26 01/03/26
Jn 0030 Sat /0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |01/03/26 01/03/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |01/03/26  |01/03/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |01/03/26  |02/03/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  |02/03/26 02/03/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4081977 |MD120 Stonebridge Park |Watford Junction Down and Up DC |Possession |08/03/26 08/03/26 EXTENDED SUNDAY MORNING NBS TIMES
Electric 0050 Sun 0735 Sun (7 hrs)
WORK CONTENT - OCR Works
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071055 |[EA1180 |Camden Road Camden Road North London Possession |08/03/26 08/03/26 NLL CYCLIC TYPE 7A (ROTR) W2025/11155255
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession |08/03/26 08/03/26 W2025/11155264
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
Sou0o | CedarJn Cedar Jn Silo Curve Possession |08/03/26 |08/03/26 A amoch
0045 Sun 0850 Sun Structures Examination
Gospel Oak Jn  |Camden Road West |Down and Up Possession |08/03/26  |08/03/26 2m20ch and 1m35ch
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |08/03/26 08/03/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |08/03/26 08/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |08/03/26 08/03/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |08/03/26 08/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |08/03/26 08/03/26
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |08/03/26 08/03/26
Jn Jn Reversible 0045 Sun {0850 Sun
P2025/4079519 |MD301 Dudley Port Tipton Down Stour Possession  |08/03/26 09/03/26 Work Content: Works Delivery Albion S&C
Goods 0030 Sun  |0500 Mon
Up Stour Goods ALL OTHER WORKS TO FIT AROUND MAJOR
Galton Jn Monmore Green Down and Up Possession |08/03/26 09/03/26 SECTION 7 ITEM Works Delivery Albion S&C
Stour 0030 Sun  |0500 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053171 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |08/03/26 09/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/03/26 09/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/03/26 09/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/03/26 09/03/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/03/26 09/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |08/03/26 09/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/03/26 09/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/03/26 09/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/03/26 09/03/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/03/26 09/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/03/26 09/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/03/26 09/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/03/26 09/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/03/26 09/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |09/03/26 09/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |09/03/26 09/03/26
Bletchley 0040 Mon 0445 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053066 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |07/03/26 08/03/26 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |07/03/26 08/03/26 CHILTERN SERVICES TO TERMINATE AT OXFORD
GW277 Avoiding 2255 Sat 0835 Sun PARKWAY.
MD401 . . NO UNITS TO OUTSTABLE AT OXFORD.
Foxhall Jn Didcot West Curve  |Down & Up West |Possession 07/03/26 08/03/26 NOTE - ANY WORKS AEFECTING SERVICES
Jn Curve 2255 Sat 0835 Sun BETWEEN OXFORD AND OXFORD PARKWAY
Hinksey North Hinksey South Reception Line 1 |Possession |07/03/26 08/03/26 MUST BE ADVISED AND JUSTIFIED FOR THE
PRE-DPPP MEETING.
2255 Sat  |0835 Sun
Oxford Station North |{Up Oxford Relief |Possession |07/03/26 08/03/26 S )
In 2955 Sat 0835 Sun 'Work Details = Maintenance Works (1 in 4).
Kennington Jn Hinksey South Down Kennington |Possession |07/03/26 08/03/26
Goods Loop 2255 Sat 0835 Sun
Oxford Oxford Platforms 3 and 4 |Possession |07/03/26 08/03/26
2255 Sat  |0835 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |07/03/26 08/03/26
(inc.) (inc.) Bletchley 2255 Sat  |0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |07/03/26 08/03/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/03/26 08/03/26
South Jn Relief 2255 Sat  |0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |07/03/26 08/03/26
Jn 2255 Sat 0835 Sun
P2025/4010585 |MD430 Hartlebury Hagley All Lines Line Blockage|08/03/26 08/03/26 \W2025/10787379
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4014459 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|08/03/26 08/03/26 \W2025/10787186
MD435 0600 Sun  |0815 Sun Patrolling
MD450 _ _ _ 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|08/03/26 08/03/26 W2025/10787489
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|08/03/26 08/03/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|08/03/26 08/03/26
0600 Sun  |0815 Sun

Electronic Copy - Uncontrolled when printed




Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4110073 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |07/03/26 08/03/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |07/03/26 08/03/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |07/03/26 08/03/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession  |07/03/26 08/03/26
2350 Sat {0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |07/03/26 08/03/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |07/03/26 08/03/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2025/4117086 (MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|13/03/26 13/03/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|13/03/26 13/03/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|13/03/26 13/03/26
Parkway 0140 Fri 0400 Fri
P2025/4080421 |EA1360 |Brent Curve Jn  |Dudding Hill IJn Down and Up Possession |07/03/26 09/03/26 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0300 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill IJn Down and Up Possession |07/03/26 09/03/26 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat  |0300 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATURDAY
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |07/03/26 09/03/26
Jn Up/Down and Up 0200 Sat 0300 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
Goods . MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession |07/03/26  |09/03/26 AT ACTON CANAL WHARF JN ON SATURDAY
Branch 0200 Sat  |0300 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI: Bridge CAW10 Demolition
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079547 |MD801 Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession |07/03/26 09/03/26 Work Content: Oakengates Drainage
Sidings Wellington/Main 0050 Sat 0500 Mon
Connection All other works to fit around the Major Section 7 item:
Oxley Depot Up Oxley Down Possession |07/03/26 09/03/26 Oakengates Drainage
Sidings Jn Goods Loop 0050 Sat 0500 Mon
Wellington Wellington Down Wellington |Possession |07/03/26 09/03/26
(Shropshire) (Shropshire) Platform 0050 Sat 0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 07/03/26 09/03/26
Junction Possession  |0050 Sat 0500 Mon
P2025/4075338 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [09/03/26 10/03/26 Work Content.
2120 Mon |0600 Tue HOBC: 27m 800y - 26m 1440y Down Main
P2025/4075382 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [10/03/26 11/03/26 'Work Content.
2120 Tue |0600 Wed HOBC: 27m 800y - 26m 1440y Down Main
P2025/4075390 [NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession [11/03/26 12/03/26 'Work Content.
2120 Wed |0600 Thu HOBC: 27m 800y - 26m 1440y Down Main
P2025/4075383 [NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [12/03/26 13/03/26 Work Content.
2120 Thu |0600 Fri HOBC: 27m 800y - 26m 1440y Down Main
P2025/4075401 |[NW2023 |Ince Moss Jn St Helens Central All Lines Possession  |08/03/26 09/03/26 Work Content:
0010 Sun 0535 Mon CRSA: Garswood Drainage
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4040581 |NW3001 |Bangor Bangor Down Passenger |Possession |07/03/26 09/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 0220 Sat (0400 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop NO TRAINS TO STABLE IN PLATFORMS AT
Holyhead Holyhead Platforms 1to 3  |Possession |07/03/26 09/03/26 HOLYHEAD.
0220 Sat 0400 Mon
'Work content: Penmaenbach tunnel, Britannia Bridge,
Llandudno Jn Holyhead Down and Up Possession |07/03/26 09/03/26 Holyhead and Maintenance.
Main 0220 Sat  |0400 Mon
Holyhead Holyhead Engine Release |Sidings 07/03/26 09/03/26
Carriage Siding Possession /0220 Sat  |0400 Mon
Run Round
Sidings
Short Sidings
Carriage Washer
Siding
Fuelling and
Inspection Point
Wall Sidings
P2025/4042714 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|08/03/26 08/03/26 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|08/03/26 08/03/26
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 08/03/26 08/03/26
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 08/03/26 08/03/26
West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4149809 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |07/03/26 09/03/26 CAPITAL DELIVERY TJC1/36 UNDERBRIDGE
LN736 0040 Sat 0435 Mon RECONSTRUCTION | EAS2026 | WEEKEND 1 OF 1
LN750 CORE | 52 HRS
LN804 Dore South Jn Dore West Jn Dore Single Possession |07/03/26 09/03/26 WORKS DELIVERY BRADWAY TUNNEL DRAINAGE
LN807 0040 Sat 0435 Mon WORKS DELIVERY BRIMMINGTON ROAD PLTR
LN808 _ . IMDM SHEFFIELD CYCLICAL MAINTENANCE
LN868 Dore Station Jn Bamford Down Hope Valley |Possession 07/03/26 09/03/26 SHEEFIELD STATION UP SIDE 1 OF 2
NW9001 o e ales 0040 Sat (0435 Mon
_ BACK TO BACK ON THE HOPE VALLEY AT
Heeley Heeley Up Heeley loop  |Possession |07/03/26 09/03/26 BAMFORD WITH NW&C POSSESSION [EARLES
0040 Sat 0435 Mon SIDINGS PLTR P/4078907]
- - 40 SAT T 4 N AND 074 N TO 04
Tapton Jn Sheffield South Jn |Down and Up Possession |07/03/26 07/03/26 {,\J/looﬁ S © 0040 SU 0740 SUN TO 0435
Main 0040 Sat 2355 Sat
: : P T RAIL REPLACEMENT ROAD SERVICE TO
Grindleford SB Grindleford SB Down Sidings glodslgg;ion ggz%SISZGt c())fé(gslcl% OPERATE BETWEEN CHESTEREIELD DRONEIELD
a on NEW MILLS CENTRAL AND SHEFFIELD
Sheffield South Jn|Sheffield North Jn Platform 6 Possession |07/03/26 08/03/26
) o 2355 Sat 0955 Sun MIDLAND MAIN LINE SERVICES TO DIVERT VIA
Up Station Siding CLAY CROSS NORTH JN OR CHESTERFIELD
No.1 NORTH JN, BARROW HILL AND BEIGHTON JN
Up Station Siding
No.2 TRANSPENNINE PASSENGER SERVICES TO BE
Platform 2c DIVERTED VIA DIGGLE AND RUN A SHUTTLE
Platform 5 SERVICE BETWEEN DONCASTER AND
CLEETHORPES
Platform 7
- : FREIGHT SERVICES BID TO RETIME OR DIVERT
Sheffield South Jn Eg(\)/\r/)n Heeley Possession g;é(?/szaet ggBé(?ézu?] VIA BARROW HILL AND BEIGHTON JN. DIGGLE,
CALDER VALLEY OR WCML
Tapton Jn Sheffield South Jn  |Down Main Possession |07/03/26 08/03/26
_ 2355 Sat 0040 Sun BETWEEN 2355 SAT TO 0955 SUN
Up Main
Brightside Jn Wincobank Jn Up West Slow Possession |08/03/26 08/03/26 EII_\I?'ITgORM 2C TO BE KEPT CLEAR OF STABLED
Down
0040 Sun 0730 Sun PLATFORM 5 TO BE KEPT CLEAR OF STABLED
Chesterfield Holmes Jn LC CCTV |Down Main Possession |08/03/26  |08/03/26 UNITS
South Jn . 0040 Sun 0730 Sun PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Up Main UNITS
Mill Race Jn Brightside Jn Up East Slow Possession |08/03/26  |08/03/26 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
Down 0040 Sun  |0730 Sun UNITS
PLATFORM 8 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession  |08/03/26 08/03/26 UNITS
0040 Sun 10730 Sun UP STATION SIDINGS NO1/N02 TO BE KEPT
Down Through CLEAR OF STABLED UNITS
Platform 2
THE FOLLOWING PLATFORMS/SIDINGS ARE
Platform 3 AVAILABLE TO STABLE UNITS:
Platform 4 PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
DOWN STATION SIDING, DOWN SIDINGS,
Platform 8

CARRIAGE WASH/FISH DOCK/SHUNT SPUR

SIDINGS
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4149809 Washer Shunt
Continued Spur IACCESS/EGRESS FROM/TO SHEFFIELD FISH
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession |08/03/26 08/03/26 DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
Jn Worksop 0040 Sun  |0730 Sun PLATFORM 1/DOWN THROUGH LINE
Up Main/Up
Worksop NO NORTHERN/TPE MOVEMENTS TO TAKE
Woodburn Jn Up Stocksbridge |Possession |08/03/26 08/03/26 PLACE WITHIN THE STATION LIMITS BETWEEN
Down 0040 Sun 0730 Sun 0040 - 0730 SUN
Chesterfield Chesterfield Chesterfield Down |Sidings 08/03/26 08/03/26 NO ACCESS/EGRESS FROM/TO EMR
South Jn Sidings Possession 10040 Sun 0730 Sun ATTERCLIFFE BETWEEN 0040 - 0730 SUN
Sheffield South Jn|Sheffield North Jn Down Station Sidings 08/03/26 08/03/26 NO ACCESS TO PLATFORMS 1 & 2 AT
Sidings Possession 0040 Sun 0730 Sun CHESTERFIELD 0040-0730 SUN
Down Sidings
Tapton Jn Sheffield South Jn  [Up Main Possession |08/03/26  |08/03/26 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
0730 Sun  |0955 Sun 0040 - 0730 SUN
Tapton Jn Sheffield South Jn  |Down Main Possession |08/03/26 08/03/26 XC 1V48 TO DIVERT VIA BARROW HILL AND
0740 Sun 10955 Sun BEIGHTON JN. 5536/1S36 TO BE REPLATFORMED
Tapton Jn Sheffield South Jn  |Down and Up Possession |08/03/26 09/03/26 BETWEEN 0001 MON TO 0435 MON
Main 0955 Sun  |0001 Mon
; ; ; _ NO ACCESS TO CHESTERFIELD PLATFORMS 2
Chesterfield Sheffield South Jn | Down Main Possession |09/03/26 09/03/26 AND 3
South Jn Up Main 0001 Mon (0435 Mon
Chesterfield Chesterfield Chesterfield Down |Sidings 09/03/26 09/03/26
South Jn Sidings Possession (0001 Mon |0435 Mon
P2025/4078907 |NW9001 |Bamford Chinley North Jn All Lines Possession |07/03/26 09/03/26 Work Content:
0015 Sat  |0450 Mon CRSA: PLTR: Earles Sidings (165m 119y - 165m
1550y UM 1432y C14)
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4047568 |LN922 Skipton Middle Jn |Rylstone LC Single Possession |07/03/26 08/03/26 RYLSTONE BRANCH MAINTENANCE W2025/10681205
LN924 1000 Sat  |1730 Sun Track Maintenance
LN926 NO ACCESS TO/FROM RYLSTONE BRANCH 3mOch and 5m17ch
LN928 Apperley Jn likley All Lines Possession |08/03/26 08/03/26 THROUGHOUT
LN930 0030 Sun {0820 Sun
LN932 . . 0030 SUN TO 0820 SUN
NW9901 Armley Jn Gargrave All Lines Possession 08/03/26 08/03/26 DO NOT MOVE BOARDS TO BE PLACED ON
0030 Sun /0820 Sun STABLED UNITS IN BRADFORD FORSTER
Bradford Forster |Bradford Forster Platform 2 Possession |08/03/26 08/03/26 SQUARE, ILKLEY AND SKIPTON
Square Square Platform 3 0030 Sun 0820 Sun PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF
- - - TABLED UNITS AT BRADFORD FORSTER
Dockfield Jn Esholt Jn All Lines Possession |08/03/26 08/03/26 gQUARE UNITS © ORS
0030 Sun 0820 Sun NORTHERN TO STABLE IN PLATFORM 1 IN
Shipley EastJn _ |Bradford Forster  |All Lines Possession |08/03/26  |08/03/26 BRADFORD FORSTER SQUARE
Square 0030 Sun 0820 Sun
Shipley South Jn [Shipley West Jn All Lines Possession |08/03/26 08/03/26
0030 Sun 0820 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4149392 |[EA1310 Euston Camden Jn South Line E Possession |14/03/26 14/03/26 0930 SAT TO 2100 SAT
MD101 0930 Sat 2100 Sat NO ACCESS EUSTON PLATFORMS 15 TO 16.
MD120 EUSTON PLATFORMS 15 TO 16 TO BE CLEAR OF
MD136 Euston Platform 15 Possession [14/03/26 14/03/26 STABLED TRACTION.
MD137 Platform 16 0930 Sat 2100 Sat TRAINS BETWEEN EUSTON AND CAMDEN JN TO
MD145 TRAVEL OVER LINES A, B, C, D & X AND BE RE-
Camden Jn Primrose Hill Down and Up Fast|Possession |14/03/26 15/03/26 PLATFORMED AT EUSTON.
Tunnels 2100 Sat 1200 Sun
_ _ 2100 SAT TO 1200 SUN
Euston Camden Jn Lines D,E, X Possession [14/03/26 15/03/26 NO ACCESS EUSTON PLATFORMS 12 TO 16.
2100 Sat 1200 Sun EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF
TABLED TRACTION.
Euston Platforms 12 to 16 |Possession |14/03/26 15/03/26 ﬁlo ACCESS ESS‘I(')ON MIDDLE SIDINGS 1 & 2.
2100 Sat 1200 Sun NO ACCESS CAMDEN CARRIAGE SIDINGS.
- : STABLED AC TRACTION AT EUSTON MIDDLE
Eﬁgﬁztsrem (Sl sl Possession ;fé%sgi ggﬁ/f%sgze SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS
a un TO HAVE PANTOGRAPHS LOWERED.
Camden Carriage |Camden Carriage All Sidings BLOCKED To|14/03/26 15/03/26 T AT O G4 SUT AN GRS EURN T 1200
Sidings Sidings Approach Line ?igirl]:;lectrlc 2100 Sat 1200 Sun SUN
Euston Euston Middle Sidings BLOCKED To|14/03/26 15/03/26 $SQ{L\IESL %E\;I—IQIIVQELEIHEESUSLO(':\I :[\Tlgé:;gEDEN INTO
1&2 A/C Electric i
Trains 2100 Sat 11200 Sun PLATFORMED AT EUSTON.
Camden Jn Primrose Hill Down and Up Possession |15/03/26 15/03/26 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
Tunnels Slow 0040 Sun 10645 Sun CAMDEN JN AND WEST LONDON JN.
Euston Camden Jn Lines A,B,C Possession |15/03/26 | 15/03/26 0040 SUN TO 0645 SUN
0040 Sun 10645 Sun NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
Euston Platforms 1 to 11 |Possession |15/03/26 15/03/26
0040 Sun  |0645 Sun 0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS
Primrose Hill Jn  |Camden Jn Down and Up Possession |15/03/26 15/03/26 1TO 11, UP SIDINGS 1 & 2 TO HAVE
Primrose Hill 0040 Sun 0645 Sun PANTOGRAPHS LOWERED.
Camden Road Camden Jn Down and Up BLOCKED To|15/03/26 15/03/26 0050 SUN TO 0610 SUN
West Jn North A/C Electric 10050 Sun 0550 Sun NO ROUTE FOR DC/DUAL VOLATAGE UNITS
London/Primrose | Trains BETWEEN CAMDEN ROAD AND CAMDEN JN / DC
Hill LINES VIA PRIMROSE HILL.
Euston Euston Up Sidings 1 & 2 |BLOCKED To|15/03/26 15/03/26
ﬁ}/C_ Electric /0050 Sun  |0550 Sun \Work Content - HS2 SCS: GT Bridge
rains
Camden Jn South Hampstead Down and Up DC |BLOCKED to |15/03/26 15/03/26
Electric DC and Dual |0050 Sun 0610 Sun
Voltage
Electric
Trains
Primrose Hill Camden Jn Down and Up BLOCKED to |15/03/26 15/03/26
(closed) site of North London DC |DC and Dual (0050 Sun (0610 Sun
Electric Voltage
Electric
Trains
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083320 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up T&H|Possession |15/03/26 15/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/03/26 15/03/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban |Down and Up New|Possession |15/03/26 15/03/26 IARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
Kentish Town Willesden Junction  |Down and Up Possession |15/03/26 15/03/26 NLL CYCLIC TYPE 8/9 ROTR (AMENDED)
West High Level North London Line 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/03/26 15/03/26
Possession 0105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 15/03/26 15/03/26
High Level Turnback Siding |Possession 0105 Sun  |0810 Sun
P2025/4070302 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [16/03/26 16/03/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/03/26 16/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |16/03/26 16/03/26
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |16/03/26 16/03/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/03/26 16/03/26
Possession 0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 16/03/26 16/03/26
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|16/03/26 16/03/26
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4053073 |GW200 Chester Line Jn  |Somerton LC (R/G- |Down and Up Possession REPLACEMENT ROAD TRANSPORT REQUIRED

GW240 X) (inc.) Oxford/Cherwell BETWEEN DIDCOT AND BANBURY.

GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE

GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession OR AFTER POSSESSION.

GW277 Avoiding CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT

GW310 OXFORD.

MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession

MD736 Jn Didcot West Curve WORK DETAILS = MAINTENANCE

Hinksey North Oxford Station North |Up Oxford Relief |Possession
Jn

Hinksey South Hinksey North No.1 Reception  |Possession

Kennington Jn Hinksey South Down and Up Possession

Kennington Goods
Loops

LR

Morris Cowley GF  |Single Possession
Oxford Oxford Platforms 3 and 4 |Possession
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession
Jn
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession
Oxford Oxford Platform 1 & 2 Possession
Oxford Station North |Oxford Bay Possession
Jn Approach
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession
Bletchley
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053132 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |15/03/26 16/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/03/26 16/03/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/03/26 16/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/03/26 16/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/03/26 16/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/03/26 16/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/03/26 16/03/26

2305 Sun 0445 Mon

Oxford Oxford Platforms 3 and 4 |Possession |15/03/26 16/03/26
2305 Sun 0445 Mon

Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/03/26 16/03/26
2305 Sun  |0040 Mon

Oxford Station Oxford North Jn Down Oxford Possession |15/03/26 16/03/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [15/03/26 16/03/26
South Jn Relief 2305 Sun 0445 Mon

Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/03/26 16/03/26
Jn 2305 Sun 0445 Mon

Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/03/26 16/03/26
0040 Mon 0445 Mon

Oxford Oxford Platform 1 & 2 Possession  [16/03/26 16/03/26
0040 Mon  |0445 Mon

Oxford Station North |Oxford Bay Possession |16/03/26 16/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/03/26 16/03/26
Bletchley 0040 Mon 0445 Mon
P2025/4010551 |MD430 Hartlebury Hagley All Lines Line Blockage|15/03/26 15/03/26 W2025/10787380
0600 Sun  |0815 Sun Patrolling

134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013850 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|15/03/26 15/03/26 \W2025/10787232
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|15/03/26 15/03/26 W2025/10787490
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|15/03/26 15/03/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|15/03/26 15/03/26
0600 Sun  |0815 Sun
P2025/4110074 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |14/03/26 15/03/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [14/03/26 15/03/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |14/03/26 15/03/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession  [14/03/26 15/03/26
2350 Sat {0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |14/03/26 15/03/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |14/03/26 15/03/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4117129 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|20/03/26 20/03/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|20/03/26 20/03/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|20/03/26 20/03/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |[MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/3996428 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|18/03/26 19/03/26 \W2025/10791872
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996509 |MD940 Newland East LC |Malvern Wells Single [Down and Up Line Blockage|19/03/26 20/03/26 \W2025/10792053
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075341 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |16/03/26 17/03/26 Work Content.
2120 Mon |0600 Tue HOBC: 26m 1440y - 24m 10y Down Main
P2025/4075393 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [17/03/26 18/03/26 Work Content.
2120 Tue |0600 Wed HOBC: 26m 1440y - 24m 10y Down Main
P2025/4075394 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession [18/03/26 19/03/26 'Work Content.
2120 Wed |0600 Thu HOBC: 26m 1440y - 24m 10y Down Main
P2025/4075395 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [19/03/26 20/03/26 'Work Content.
2120 Thu  |0600 Fri HOBC: 26m 1440y - 24m 10y Down Main
P2025/4075453 |NW2023 |Ince Moss Jn St Helens Central All Lines Possession  [15/03/26 16/03/26 Work Content:
0010 Sun 0535 Mon CRSA: Garswood Drainage
P2025/4051398 |[NW3001 |Bangor Bangor Down Passenger |Possession |14/03/26 16/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2320 Sat  |0400 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop NO TRAINS TO STABLE IN PLATFORMS AT
Holyhead Holyhead Platforms 1to 3  |Possession |14/03/26 16/03/26 HOLYHEAD.
2320 Sat  |0400 Mon
'Work content: Penmaenbach tunnel, Britannia Bridge,
Llandudno Jn Holyhead Down and Up Possession  [14/03/26 16/03/26 Holyhead H65A pts and Maintenance.
Main 2320 Sat  [0400 Mon
Holyhead Holyhead Engine Release  |Sidings 14/03/26 16/03/26
Carriage Siding Possession 2320 Sat  |0400 Mon
Run Round
Sidings
Short Sidings
Carriage Washer
Siding
Fuelling and
Inspection Point
Wall Sidings
P2025/4042665 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |15/03/26 16/03/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |15/03/26 16/03/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon

1 week in 6 cyclic maintenance opportunity.

L&C DU: HEAVY MAINTENANCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

B

P2025/4042715 |NW6003 | Trafford Park Trafford Park West  |Trafford Park Line Blockage|15/03/26 15/03/26 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|15/03/26 15/03/26
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 15/03/26 15/03/26
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 15/03/26 15/03/26
West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2025/4078937 |NW9001 |Bamford Chinley North Jn All Lines Possession  |14/03/26 16/03/26 \Work Content:
0015 Sat 0450 Mon CRSA: PLTR: Earles Sidings (165m 119y - 165m

1550y UM 1432y C14)
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020537 |MD101 Milton Keynes Daventry South Jn  |Down and Up Possession  [22/03/26 23/03/26 0140 SUN TO 0410 MON
MD105 North Jn Slow / 0140 Sun 0410 Mon (29 hrs) TRAINS TO TRAVEL OVER FAST LINES VIA
Northampton WEEDON

WMT TO STABLE IN PLATFORM 2 AT CMK
ACCESS TO DIRFT FROM THE NORTH

TRAINS TO/FROM THE SOUTH TO ACCESS DIRFT
VIA WEEDON AND RUGBY REVERSE.

0140 SUN TO 1900 SUN

WMT TO START/TERMINATE CMK/RUGBY WITH
ONWARD RAIL REPLACEMENT ROAD SERVICE.
NO ACCESS NORTHAMPTON STATION, RIVER
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD
AND UP SIDINGS.

1900 SUN TO 0400 MON

WMT TO START/TERMINATE NORTHAMPTON
TO/FROM THESOUTH AND RUGBY TO/FROM THE
NORTH WITH ONWARD RAIL REPLACEMENT
ROAD SERVICE.

ACCESS TO NORTHAMPTON STATION, RIVER
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD
AND UP SIDINGS FROM THE SOUTH ONLY.

Work Content -

1:8 Maintenance

PLTR: Watford Lodge Loop
OCR: ASHTON Neutral
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083335 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession  |22/03/26 22/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |22/03/26 22/03/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun  |0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/03/26  |22/03/26 IARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |22/03/26 22/03/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun {0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |22/03/26 22/03/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |22/03/26 22/03/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/03/26 22/03/26
Possession |0105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 22/03/26 22/03/26
High Level Turnback Siding |Possession |0105 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|22/03/26 22/03/26
A/C Electric  |0105 Sun 0810 Sun
Trains
P2025/4070303 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up 23/03/26 23/03/26
MD150 North London 0045 Mon  |0500 Mon
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City 23/03/26 23/03/26
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up New| 23/03/26 23/03/26
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up 23/03/26 23/03/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/03/26 23/03/26
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 23/03/26 23/03/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053148 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |22/03/26 23/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/03/26 23/03/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/03/26 23/03/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/03/26 23/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/03/26 23/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/03/26 23/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/03/26 23/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/03/26 23/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/03/26 23/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/03/26 23/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/03/26 23/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/03/26 23/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/03/26 23/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/03/26 23/03/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |23/03/26 23/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/03/26 23/03/26
Bletchley 0040 Mon 0445 Mon
P2025/4010552 |MD430 Hartlebury Hagley All Lines Line Blockage|22/03/26 22/03/26 \W2025/10787381
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013880 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|22/03/26 22/03/26 \W2025/10787187
MD435 0600 Sun 0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|22/03/26 22/03/26 W2025/10787491
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|22/03/26 22/03/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|22/03/26 22/03/26
0600 Sun  |0815 Sun
P2025/4110075 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |21/03/26 22/03/26
MD545 Jn Curve/Down and 2350 Sat {0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession [21/03/26 22/03/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |21/03/26 22/03/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession  [21/03/26 22/03/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |21/03/26 22/03/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |21/03/26 22/03/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4079615 |[MD701 Marylebone Denham All Lines Possession |21/03/26 23/03/26 \Work Content: PLTR West Ruislip & Walm Lane
MD705 0100 Sat 0500 Mon
MD710 MET Line Nth Required
MD715 Marylebone Platforms 1, 2, 3, |Possession |21/03/26 23/03/26 Require Paddington - Oxford open
4,5and 6 0100 Sat  |0500 Mon
Neasden South  |Network Rail / LUL |Down Harrow Possession |21/03/26 23/03/26
Jn Boundary 0100 Sat 0500 Mon

Up Harrow
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917548 |[EA1310 |Acton East Acton West Down and Up Possession |22/03/26 22/03/26 0045 SUN TO 0600 SUN
Gw103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/03/26 22/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [22/03/26 22/03/26
No. 1 0045 Sun /0720 Sun THE ALL LINE BLOCK PERIOD.
Greenford (LUL) |Greenford Greenford Bay Possession |22/03/26 22/03/26 I(\;IgsA (B:EEVSVSEEBIE B\é\gESES’\lU(,:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Bay Jn Line 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession |22/03/26 22/03/26 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun IALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |22/03/26 22/03/26
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/03/26 22/03/26 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun  |0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |22/03/26 22/03/26 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/03/26 22/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
; ; PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |22/03/26 22/03/26
and B 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common  |Engine and Possession |22/03/26 22/03/26 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun  |0720 Sun '
Old Oak Common |CrossRail Depot Back Line Possession |22/03/26 23/03/26
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |22/03/26 22/03/26
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |22/03/26 22/03/26
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [22/03/26 22/03/26
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |22/03/26 22/03/26
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |22/03/26 22/03/26
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/03/26 22/03/26
(London) Junction Line 1 0045 Sun {0720 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917548 West Ealing Greenford West Jn  |Down and Up Possession |22/03/26 22/03/26
Continued Greenford/Branch 0045 Sun (0720 Sun
West Ealing West Ealing Bay |Possession |22/03/26 22/03/26
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |22/03/26 22/03/26
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |22/03/26 22/03/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [22/03/26 22/03/26
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 22/03/26 22/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 22/03/26 22/03/26
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 22/03/26 22/03/26
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 22/03/26 22/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|22/03/26 22/03/26
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |22/03/26 22/03/26
and Up Main 0600 Sun {0720 Sun
P2025/4117054 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|27/03/26 27/03/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|27/03/26 27/03/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|27/03/26 27/03/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |[MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4075386 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [23/03/26 24/03/26 Work Content.
2120 Mon |0600 Tue HOBC: 24m 10y - 22m 490y Down Main
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4075343 |[NW2015 |Ordsall Lane Jn  |Newton-le-Willows |All Lines Possession |24/03/26 25/03/26 'Work Content.
2120 Tue |0600 Wed HOBC: 24m 10y - 22m 490y Down Main
P2025/4075344 |NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  |25/03/26 26/03/26 'Work Content.
2120 Wed |0600 Thu HOBC: 24m 10y - 22m 490y Down Main
P2025/4075345 |[NW2015 |Ordsall Lane Jn  |Newton-le-Willows |All Lines Possession |26/03/26 27/03/26 'Work Content.
2120 Thu  |0600 Fri HOBC: 24m 10y - 22m 490y Down Main
P2025/4075454 |NW2023 |Ince Moss Jn St Helens Central All Lines Possession [22/03/26 23/03/26 'Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage
P2025/4075337 |[NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  |22/03/26 22/03/26
NW5015 0055 Sun {1240 Sun
NW6001
Longsight South |Manchester All Lines Possession  |22/03/26 22/03/26
Jn Piccadilly East Jn 0055 Sun (1240 Sun
Manchester Manchester Down Oxford Possession |22/03/26 22/03/26
Piccadilly East Jn |Piccadilly West Jn |Road 0055 Sun {1240 Sun
Up Oxford Road
P2025/4078938 |[NW9001 |Bamford Chinley North Jn All Lines Possession  |21/03/26 23/03/26 'Work Content:
0015 Sat 0450 Mon CRSA: PLTR: Earles Sidings (165m 119y - 165m

1550y UM 1432y C14)
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS V2 2526
Week 53
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084542 (MD101 Euston Camden Jn Lines A,B,C,D,E, |Possession |03/04/26 09/04/26 POSSESSION TO BE READ ICW P/4043086 &
MD120 X 0230 Fri 0500 Thu (150 hrs) 4043106
Euston Platforms 1 to 16 |Possession |03/04/26 09/04/26 EUSTON BLOCKED BY DEFAULT DUE TO ABOVE
0230 Fri 0500 Thu (150 hrs) |POSSESSIONS
Camden Jn Willesden Suburban |Down and Up DC |Possession 04/04/26 06/04/26 STRUCTURE FOR AMENDED TRAIN PLAN
Jn Electric 0245 Sat  |0500 Mon (54 hrs)  |Network Rail requires operators to prepare a revised

bid

Work Content -

CD Drainage: South Hampstead (2m 680y - 2m
1050y 6ft)

CD Drainage: Kilburn DC 6ft (2m 1710y - 3m 510y)
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EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Network Rail
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 53 - Continued
Start End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type

P2025/4043086 |MD101 Camden Jn Wembley Central Down and Up Fast|Possession |02/04/26 09/04/26
2330 Thu  |0550 Thu (144 hrs)

Camden Jn Wembley Central Down and Up Possession |03/04/26 09/04/26
Slow 0230 Fri 0500 Thu (140 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 53 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4043086
Continued
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4043097 |MD101 Tring North Jn Milton Keynes South |Down and Up Fast|Possession |02/04/26 03/04/26
Jn 2330 Thu  |2000 Fri (144 hrs)
Tring North Jn Milton Keynes South |Down and Up Possession |03/04/26 03/04/26
Jn Slow 0250 Fri 2000 Fri (140 hrs)
Tring North Jn Denbigh Hall North  |Down and Up Fast|Possession |03/04/26 09/04/26
Jn 2000 Fri  |0600 Thu (144 hrs)
Denbigh Hall South |Down and Up Possession |03/04/26 09/04/26
Jn Slow 2000 Fri 0500 Thu (144 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 53 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4043097
Continued
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4043106 |MD101 Wembley Central |Tring Down and Up Fast|Possession |02/04/26 09/04/26
MD120 2330 Thu  |0550 Thu (144 hrs)
Stonebridge Park |Watford Junction Down and Up DC |Possession |03/04/26 07/04/26
Electric 0100 Fri 0500 Tue (100 hrs)
Wembley Central |Tring Down and Up Possession  |03/04/26 09/04/26
Slow 0230 Fri 0500 Thu (140 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4043106
Continued
P2025/4083336 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession {29/03/26 29/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0205 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Possession |29/03/26 29/03/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0205 Sun  |0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/03/26  |29/03/26 IARL ECS MOVES CAN BE HELD AT WM672
Line 0205 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession | 20/03/26 | 20/03/26 NLL CYCLIC TYPE 8/9 ROTR (BST)
Jn Line 0205 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  |29/03/26 29/03/26
West North London 0205 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |29/03/26 29/03/26
Jn High Level 0205 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/03/26 29/03/26
Possession |0205 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 29/03/26 29/03/26
High Level Turnback Siding |Possession |0205 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|29/03/26 29/03/26
A/C Electric 0205 Sun {0810 Sun
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4070304 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |30/03/26 30/03/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/03/26 30/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |30/03/26 30/03/26
Jdn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/03/26 30/03/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/03/26 30/03/26
Possession /0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 30/03/26 30/03/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn Acton Central Down and Up BLOCKED To|30/03/26 30/03/26
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/4085048 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |29/03/26 30/03/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0210 Sun 0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 AND RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [29/03/26 30/03/26
MD167 Jn Goods 0210 Sun  |0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession |29/03/26 30/03/26
Poplar 0210 Sun /0045 Mon NLL CYCLIC TYPE 19 (BST)
Gunnersbury Jn  |Willesden High Level |Up Possession  [29/03/26 30/03/26
! THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0210 Sun 0045 Mon ON WESTERN / NW&C
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/03/26 30/03/26
0210 Sun 0045 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [29/03/26 30/03/26
Level Jn London/Down/Do 0210 Sun  |0045 Mon
n Richmond
Willesden High  |Acton Wells Jn Down and Up Possession |30/03/26 30/03/26
Level Jn North London 0045 Mon  |0305 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053134 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |29/03/26 30/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/03/26 30/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/03/26 30/03/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/03/26 30/03/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/03/26 30/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [29/03/26 30/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/03/26 30/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/03/26 30/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/03/26 30/03/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/03/26 30/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/03/26 30/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/03/26 30/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/03/26 30/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/03/26 30/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |30/03/26 30/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/03/26 30/03/26
Bletchley 0040 Mon 0445 Mon
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4081555 |MD701 Marylebone Wembley Stadium  |All Lines Possession |28/03/26 30/03/26 'Work Content: PLTR Dudding Hill, Marylebone S&C
MD705 0100 Sat  [0500 Mon Reballasting
MD710
MD715 All other works to fit around the Major Section 7 item
PLTR Dudding Hill, Marylebone S&C Reballasting
LUL Met Line (NB) required blocked throughout
P2025/4117131 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|03/04/26 03/04/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|03/04/26 03/04/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|03/04/26 03/04/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4081414 |NW1001 |Basford Halldn |Crewe Coal Yard SB |All Lines Possession
NW1005 |SB (BH) (CY)
NwW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession
NwW1017
NW3001 -
NW5001 Salop Goods Jn Up Chester Possession
Independent
Sydney Bridge Jn ( |All Lines Possession
Former Site Of )
Crewe South Jn  [Crewe North Jn Platform 1 to 5 Possession
Platforms 6 to 12
Gresty Lane Jn  [Crewe South Jn All Lines Possession
North Stafford Jn |Crewe South Jn Up & Down Possession
(Cheshire) Potteries/Up &
Down Potteries
Loop
P2025/4075448 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows  |All Lines Possession | 30/03/26 31/03/26 'Work Content.
2120 Mon |0600 Tue HOBC: 22m 490y - 21m 130y Down Main
P2025/4075450 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows  |All Lines Possession  |31/03/26 01/04/26 \Work Content.
2120 Tue  |0600 Wed HOBC: 22m 490y - 21m 130y Down Main
P2025/4075451 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows  |All Lines Possession |01/04/26 02/04/26 'Work Content.
2120 Wed |0600 Thu HOBC: 22m 490y - 21m 130y Down Main
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075411 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |02/04/26 03/04/26 Work Content.
2120 Thu |0600 Fri HOBC: 22m 490y - 21m 130y Down Main
P2025/4083782 |NW7001 |Manchester Thorpes Bridge Jn  |All Lines Possession  [28/03/26 30/03/26 BTET based on 2024 access footprint
NW7019 | Victoria East Jn 0100 Sat 0430 Mon
NwW7021 'Work Content
Nw7023 |Miles Platting Jn  |Baguley Fold Jn All Lines Possession |28/03/26 30/03/26 CRSA: Brewery Curve PLTR
NW7025 0100 Sat 0430 Mon (54 hrs)
Philips Park South|Baguley Fold Jn Down and Up Possession |28/03/26 30/03/26
Jn Baguley 0100 Sat {0430 Mon (54 hrs)
Philips Park West |Brewery Jn All Lines Possession |28/03/26 30/03/26
Jn 0100 Sat 0430 Mon (54 hrs)
Philips Park South  |All Lines Possession  [28/03/26 30/03/26
Jn 0100 Sat 0430 Mon (54 hrs)
Thorpes Bridge Jn|Network Dean Goods Possession |28/03/26 30/03/26
Rail/Metrolink 0100 Sat  |0430 Mon (54 hrs)
boundary
Manchester Manchester Victoria |Bay Platforms 1  |BLOCKED To|28/03/26 30/03/26
Victoria East Jn and 2 Electric 0100 Sat {0430 Mon (7 hrs)
Trains
Miles Platting Jn Down and Up BLOCKED To|28/03/26 30/03/26
Rochdale Slow Electric 0100 Sat 0430 Mon (54 hrs)
Trains
Philips Park West |Ashton Moss North  |Down and Up BLOCKED To|28/03/26 30/03/26
Jn Jn Ashton Electric 0100 Sat  |0430 Mon (54 hrs)
Trains
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Week 53 - Continued

Location from

Possession Ref |[LOR

NI

Blocked Line Start

Protn Type

HIH
L
LR

HiN
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083390

Continued
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS V2 2526
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084542 (MD101 Euston Camden Jn Lines A,B,C,D,E, |Possession |03/04/26 09/04/26 POSSESSION TO BE READ ICW P/4043086 &
MD120 X 0230 Fri 0500 Thu (150 hrs) 4043106
Euston Platforms 1 to 16 |Possession |03/04/26 09/04/26 EUSTON BLOCKED BY DEFAULT DUE TO ABOVE
0230 Fri 0500 Thu (150 hrs) |POSSESSIONS
Camden Jn Willesden Suburban |Down and Up DC |Possession 04/04/26 06/04/26 STRUCTURE FOR AMENDED TRAIN PLAN
Jn Electric 0245 Sat  |0500 Mon (54 hrs)  |Network Rail requires operators to prepare a revised

bid

Work Content -

CD Drainage: South Hampstead (2m 680y - 2m
1050y 6ft)

CD Drainage: Kilburn DC 6ft (2m 1710y - 3m 510y)
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Network Rail
London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4043106 |MD101 Wembley Central |Tring Down and Up Fast|Possession |02/04/26 09/04/26
MD120 2330 Thu  |0550 Thu (144 hrs)
Stonebridge Park |Watford Junction Down and Up DC |Possession |03/04/26 07/04/26
Electric 0100 Fri 0500 Tue (100 hrs)
Wembley Central |Tring Down and Up Possession  |03/04/26 09/04/26
Slow 0230 Fri 0500 Thu (140 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4043106
Continued
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4043097 |MD101 Tring North Jn Milton Keynes South |Down and Up Fast|Possession |02/04/26 03/04/26
Jn 2330 Thu  |2000 Fri (144 hrs)
Tring North Jn Milton Keynes South |Down and Up Possession |03/04/26 03/04/26
Jn Slow 0250 Fri 2000 Fri (140 hrs)
Tring North Jn Denbigh Hall North  |Down and Up Fast|Possession |03/04/26 09/04/26
Jn 2000 Fri 0600 Thu (144 hrs)
Denbigh Hall South |Down and Up Possession |03/04/26 09/04/26
Jn Slow 2000 Fri 0500 Thu (144 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4043097
Continued
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EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Network Rail
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued
Start End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type

P2025/4043086 |MD101 Camden Jn Wembley Central Down and Up Fast|Possession |02/04/26 09/04/26
2330 Thu  |0550 Thu (144 hrs)

Camden Jn Wembley Central Down and Up Possession |03/04/26 09/04/26
Slow 0230 Fri 0500 Thu (140 hrs)
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Network Rail

London North Western Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526
Previous freeze: EAS V2 2526

Week

1 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Traffic Remarks \ Work Type

P2025/4043086
Continued

P2026/4083319

EA1310
EA1370
MD150
MD155
MD160

Gospel Oak

Gospel Oak

Platform 3

Possession

\W2026/11164459
Patrolling
1m57ch and 2m55ch

Gospel Oak Jn

Junction Road Jn

Down and Up T&H

Possession

Kensal Green Jn

Harlesden Jn

Down and Up City
Line

Possession

Willesden Suburban
Jn

Down and Up New
Line

Possession

Kentish Town Acton Wells Jn Down and Up Possession
West North London
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession
Jn High Level
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings
Possession
Willesden Junction  |Willesden Sidings
High Level Turnback Siding |Possession
Acton Wells Jn  |Acton Central Down and Up BLOCKED To
A/C Electric
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4082486 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |06/04/26 06/04/26 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0045 Mon  |0315 Mon SIDING AT KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/04/26 06/04/26
Line 0045 Mon  |0315 Mon NLL CYCLIC TYPE 9 (AMENDED)
Willesden Suburban |Down and Up New|Possession |06/04/26 06/04/26
Jn Line 0045 Mon  |0315 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |06/04/26 06/04/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/04/26 06/04/26
Possession  |0045 Mon 0315 Mon
Willesden Junction  |Willesden Sidings 06/04/26 06/04/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|06/04/26 06/04/26
A/C Electric  |0045 Mon  |0500 Mon
Trains
Kensal Green Jn |Acton Wells Jn Down and Up Possession  |06/04/26 06/04/26
North London 0315 Mon 0500 Mon

Electronic Copy - Uncontrolled when printed




Network Rail
London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4151265 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession | 05/04/26 06/04/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession | 05/04/26 06/04/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [05/04/26 06/04/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/04/26 06/04/26
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/04/26 06/04/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |05/04/26 06/04/26
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |05/04/26 06/04/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/04/26 06/04/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/04/26 06/04/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession | 05/04/26 06/04/26
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |05/04/26 06/04/26
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/04/26 06/04/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/04/26 06/04/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/04/26 06/04/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/04/26 06/04/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |06/04/26 06/04/26
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4045348 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|05/04/26 05/04/26 \W2026/10943438
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|05/04/26 05/04/26 \W2026/10945386
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|05/04/26 05/04/26 142m20ch and 142m60ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|05/04/26 05/04/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|05/04/26 05/04/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 05/04/26 05/04/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110397 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |04/04/26 05/04/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |04/04/26 05/04/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession  |04/04/26 05/04/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |04/04/26 05/04/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |04/04/26 05/04/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |04/04/26 05/04/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4081414 |NW1001 |Basford Halldn |Crewe Coal Yard SB |All Lines Possession
NW1005 |SB (BH) (CY)
NW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession
NW1017
NW3001 .
NW5001 Salop Goods Jn Up Chester Possession
Independent
Sydney Bridge Jn ( |All Lines Possession
Former Site Of )
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession
Platforms 6 to 12
Gresty Lane Jn  [Crewe South Jn All Lines Possession
North Stafford Jn |Crewe South Jn Up & Down Possession
(Cheshire) Potteries/Up &
Down Potteries
Loop
P2026/4081478 |NW2001
Nw2027
Huyton Jn St Helens Central Down and Up St |Possession |05/04/26 05/04/26
Helens 0105 Sun  |1305 Sun
All Lines Possession  |05/04/26 05/04/26
0105 Sun  |1305 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
London North Western Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4083390 | LN854 W2026/11131463
LN860 Major Projects
LN861 10m30ch and 29m20ch
LN862
NW7021

Bradley Jn Bradley Wood Jn Bradley Single Possession  |04/04/26 06/04/26

0030 Sat 0515 Mon

Lockwood Huddersfield Penistone Possession |04/04/26 06/04/26
Single/Platform 1 0030 Sat  |0030 Mon

Possession |04/04/26 05/04/26
0030 Sat {0025 Sun

e ossesser __

All Lines Possession |05/04/26 05/04/26
0025 Sun  |0825 Sun

Possession |05/04/26 06/04/26
0825 Sun  |0515 Mon

Possession |06/04/26 06/04/26
0030 Mon  |0515 Mon

Electronic Copy - Uncontrolled when printed



	LNW Route
	38
	39
	40
	41
	42 
	43
	44
	45
	46
	47
	48
	49
	50
	51
	52
	53
	1


