Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943461 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession |14/12/25 14/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Possession |14/12/25 14/12/25 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/12/25 14/12/25 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |14/12/25 14/12/25 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  [14/12/25 14/12/25
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |14/12/25 14/12/25
Jn High Level 0105 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/12/25 14/12/25
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 14/12/25 14/12/25
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|14/12/25 14/12/25
A/C Electric 0105 Sun 0810 Sun
Trains
P2025/3943753 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |15/12/25 15/12/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/12/25 15/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |15/12/25 15/12/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |15/12/25 15/12/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/12/25 15/12/25
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 15/12/25 15/12/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|15/12/25 15/12/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail

LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4010508 |MD430 Hartlebury Hagley All Lines Line Blockage|14/12/25 14/12/25 \W2025/10787222
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013646 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|14/12/25 14/12/25 \W2025/10787066
MD435 0600 Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|14/12/25 14/12/25 \W2025/10787396
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|14/12/25 14/12/25 140m75¢ch and 141m7ch
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|14/12/25 14/12/25
0600 Sun  |0815 Sun
P2025/4110067 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |13/12/25 14/12/25
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |13/12/25 14/12/25
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession  |13/12/25 14/12/25
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession  |13/12/25 14/12/25
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |13/12/25 14/12/25
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |13/12/25 14/12/25
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4117037 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|19/12/25 19/12/25
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|19/12/25 19/12/25
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|19/12/25 19/12/25
Parkway 0140 Fri 0400 Fri
P2025/4070763 |[MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4022986 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |14/12/25 15/12/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [14/12/25 15/12/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
Work Content: Maintenance
P2025/4015930 |[NW3001 |Holyhead Holyhead Platforms 1t0 3 |Possession |13/12/25 15/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2355 Sat  [0400 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession  [13/12/25 15/12/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
2355 Sat  |0400 Mon JUNCTION FOR STABLING.
, . ALL PLATFORMS AT HOLYHEAD BLOCKED.
Holyhead Down Main Possession |13/12/25 15/12/25 NO SHUNTING TO TAKE PLACE AROUND
Up Main 2355 Sat (0400 Mon HOLYHEAD.
_ ECS MOVES AND REFUELING TO TAKE PLACE
Llandudno Jn Up & Down Possession  [13/12/25 15/12/25 PRIOR TO OR EOLLOWING THE POSSESSION.
Passenger Loop 2355 Sat 0400 Mon
- - - work content: Works Delivery Llandudno Junction and
L_Iandudno Jn Llandudno Jn (inc.) |Down Main Possession  [13/12/25 15/12/25 Holyhead, rock netting work Beechwood Court,
(inc.) Up Main 2355 Sat 0400 Mon Conwy, heavy maintenance.
P2025/4042674 |NW6003 | Trafford Park Trafford Park West | Trafford Park Line Blockage|14/12/25 14/12/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|14/12/25 14/12/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 14/12/25 14/12/25
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 14/12/25 14/12/25
West Jn Sidings Possession  |0930 Sun  [1730 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020517 |MD101 Bletchley North Jn|Bletchley Flyover Bletchley Relief 1 |Possession |25/12/25 27/12/25 0001 THU TO 0500 SAT
MD140 North Jn Bletchley Arrival 0001 Thu |0500 Sat XMAS SHUTDOWN.
MD736 L.e C/ |3er . rr]rl"’a NO ACCESS BOXMOOR SIDINGS.
MD741 N'thh Nsci ey NO ACCESS TRING SIDINGS.
- - - NO ACCESS BLETCHLEY STONE TERMINAL, TMD,
Bow Brickhill Bown xa:e;gp & |Possession |25/12/25 27112125 CARRIAGE SIDINGS AND SWANBOURNE SIDING.
own vale/bown 0001 Thu 0500 Sat BLETCHLEY C/S NO FACILITY TO SHUNT AT
Bletchley South _|Bletchley Fl Biotaniey Reier 2 P ion |25/12/25  |27/12/25 NORTH END.
p etchiey sou N etch Jey yover etchiey Relie ossession NO ACCESS WOLVERTON RAIL CARE SIDINGS.
n orth Jn 0001 Thu 0500 Sat CHILTERN TO TERMINATE AT MILTON KEYNES
Bow Brickhill Up Main/Up & Possession  [25/12/25 27112/25 QEEIEEFSE ZSDRILQJIIE\IV-II-E%SEETCHLEY TMD VIA
Down Vale/Up 0001 Thu |0500 Sat '
Vale
; ; 0001 THU TO 0415 SAT
Bletchley West Jn |Denbigh Hall South |Down and U Possession |25/12/25 27112/25
y S Bletchiey P 000l Th 10500 Set STABLED AC TRACTION AT BLETCHLEY TMD,
BLETCHLEY CARRIAGE SIDINGS AND
Flyover Summit  |Fenny Stratford Jn  [Down and Up Possession |25/12/25  [27/12/25 WOLVERTON RAIL CARE SIDINGS TO HAVE
U&D Bletchley
Chord
Kings Langley Kings Langley Up Kings Langley |Possession |25/12/25 27/12/25
Loop 0001 Thu |0500 Sat
Knowilhill In Milton Keynes South |Reversible Fast |Possession |25/12/25 27/12/25
Jn 0001 Thu 0500 Sat
Tring Tring Up & Down Relief |Possession |25/12/25 27112/25
0001 Thu |0500 Sat
Watford Junction |Milton Keynes South |Down and Up Fast|Possession |25/12/25 27/12/25
Jn Down and Up 0001 Thu 0500 Sat
Slow
Bletchley Bletchley TMD & CS BLOCKED To|25/12/25 27112125
A/C Electric 0001 Thu  |0415 Sat
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 39 - Continued

| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks
P2025/4020535 |MD101 Milton Keynes Blisworth Down and Up Fast|Possession |24/12/25 26/12/25 1800 WED to 2200 WED
MD105 North Jn / Main 1800 Wed 2359 Fri (31 hrs) TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
MILTON KEYNES NORTH JN AND HANSLOPE JN
Blisworth Hillmorton Jn Down and Up BLOCKED To|24/12/25 26/12/25 AND TRAVEL VIA NORTHAMPTON.
Main A/C_ Electric (1800 Wed |2359 Fri (31 hrs) NO ACCESS NORTHBOUND FROM MILTON
i Trains _ KEYNES PLATFORM 6.
Milton Keynes Northampton South |Down and Up Possession |24/12/25 26/12/25
North Jn Jn Slow/Northampton 2200 Wed 2359 Fri (31 hrs) 2200 WED to 2359 FRI
TRAINS TO TERMINATE AT
RUGBY/NORTHAMPTON FROM THE NORTH AND
OFFER RRS.
TRAINS TO TERMINATE AT MILTON KEYNES
FROM THE SOUTH.
NO ACCESS BETWEEN NORTHAMPTON AND
MKC.
DIRFT ACCESS FROM THE NORTH.
NO ACCESS TO WOLVERTON RAILCARE OR
NORTHAMPTON GATEWAY YARD.
WORK CONTENT -
S&C: Hanslope
THIS POSSESSION CONTINUES UNDER P4064454
P2025/4081184 |EA1310 Camden Road Acton Wells Jn Down and Up Possession  [24/12/25 26/12/25 BLOCKADE (CHRISTMAS SHUTDOWN)
EA1370 |WestJn North London 2300 Wed 2359 Fri
MD150 _ POSSESSION COVERS MULTIPLE WEEKS:
MD155 Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession  |24/12/25 26/12/25 PART 1 OF 3 P/4081184 WEEK 39
MD160 2300 Wed 2359 Fri PART 2 OF 3 P/4081331 WEEK 40
_ . PART 3 OF 3 P/4081574 WEEK 41
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/12/25 26/12/25
Line 2300 Wed  [2359 Fri CD Track: Kensal Green Jn S&C renewal
Willesden Suburban |Down and Up New|Possession |24/12/25 26/12/25
Jn Line 2300 Wed 2359 Fri
Willesden High  |Mitre Bridge Jn Down and Up Possession |24/12/25 26/12/25
Level Jn High Level 2300 Wed 2359 Fri
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 24/12/25 26/12/25
Possession 2300 Wed 2359 Fri
Willesden Junction  |Willesden Sidings 24/12/25 26/12/25
High Level Turnback Siding |Possession |2300 Wed [2359 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4078646 |MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession  |26/12/25 26/12/25 XMAS SHUTDOWN
MD405 (CCTV) Bedworth 0800 Fri 2359 Fri (24 hrs)
MD410 NO WMTs TO STABLE AT COVENTRY STATION
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession |26/12/25 26/12/25
Jn Down Slow 0800 Fri 2359 Fri (24 hrs) 'WMT TO STABLE IN BIRMINGHAM
P:atform 1/Up INTERNATIONAL PLATFORMS 1, 2, 3,4 &5
Slow
Coventry South  |Canley Down and Up Possession  |26/12/25 26/12/25 WMT TO STABLE IN WOLVERHAMPTON
Jn (inc.) Fast/Main 0800 Fri 2359 Fri (24 hrs) PLATFORMS 1,5&6
Kenilworth South |Kenilworth North Jn  |Up & Down Possession |26/12/25 26/12/25 STABLED UNITS AT BIRMINGHAM
Jn Kenilworth Loop 0800 Fri 2359 Fri (24 hrs) INTERNATIONAL & WOLVERHAMPTON TO HAVE
Leamington Spa |Coventry South Jn  |Down and Up Possession  |26/12/25 26/12/25 PANTOGRAPHS LOWERED AND LOCKED.
North Jn Kenilworth / Up & 0800 Fri 2359 Fri (24 hrs) Work Content: Birmingham DU: S&C Tamping
Down Kenilworth c
oventry
All other works to fit around the Major Section 7 items
S&C Tamping Coventry
P2025/4078617 |MD301 Birmingham New |Birmingham New All Platforms Possession  |25/12/25 27/12/25
MD306 Street Street 0001 Thu  |0400 Sat (52 hrs)
MD501
Soho South Jn Down & Up Stour |Possession |25/12/25 27/12/25
0001 Thu  |0400 Sat (52 hrs)
University All Lines Possession  |25/12/25 27/12/25
0001 Thu |0400 Sat (52 hrs)
Proof House Jn  |Birmingham New Down Derby Possession  |25/12/25 27/12/25
Street Down and Up 0001 Thu |0400 Sat (52 hrs)
Coventry/Stour
Up Derby
P2025/4078607 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession  |25/12/25 27/12/25 'Work Content: 3rd Party Four Ashes Interchange
MD320 Jn Grand Junction 0001 Thu  |0400 Sat (52 hrs)
ALL OTHER WORKS TO FIT AROUND MAJOR
Wolverhampton |Penkridge Down and Up Possession  |25/12/25 27/12/25 SECTION 7 ITEM - 3rd Party Four Ashes Interchange
North Jn Stour/Penkridge 0001 Thu |0400 Sat (52 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053128 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |21/12/25 22/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/12/25 22/12/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GWw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |21/12/25 22/12/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/12/25 22/12/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/12/25 22/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [21/12/25 22/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [21/12/25 22/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/12/25 22/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/12/25 22/12/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/12/25 22/12/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession 21/12/25 22/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/12/25 22/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/12/25 22/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/12/25 22/12/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |22/12/25 22/12/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [22/12/25 22/12/25
Bletchley 0040 Mon 0445 Mon
P2025/4010509 |MD430 Hartlebury Hagley All Lines Line Blockage|21/12/25 21/12/25 \W2025/10787223
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 39 - Continued

ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM HS2: Water Orton Viaducts

To be read in conjunction with P2025/4078801

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4013647 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|21/12/25 21/12/25 \W2025/10787067
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i ; 142m20ch and 142m60ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|21/12/25 21/12/25 \W2025/10787397
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|21/12/25 21/12/25 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|21/12/25 21/12/25
0600 Sun  |0815 Sun
P2025/4110070 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich [Possession |20/12/25 21/12/25
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |20/12/25 21/12/25
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |20/12/25 21/12/25
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |20/12/25 21/12/25
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |20/12/25 21/12/25
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |20/12/25 21/12/25
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2025/4078762 |MD501 Castle Bromwich [Landor Street Jn All Lines Possession |24/12/25 26/12/25
MD570 Jn 2300 Wed 2359 Fri
Duddeston Jn Landor Street Jn Down Saltley Possession  |24/12/25 26/12/25
Goods Loop 2300 Wed 2359 Fri
Landor Street Jn |St. Andrews Jn All Lines Possession |24/12/25 26/12/25
2300 Wed 2359 Fri
Washwood Heath |Duddeston Jn Up Washwood Possession  |24/12/25 26/12/25
West Junction Heath Goods 2300 Wed 2359 Fri
Loop
P2025/4078792 |MD555 Coleshill Parkway [Water Orton East Jn |All Lines Possession |24/12/25 26/12/25 'Work Content: HS2: Water Orton Viaducts
2300 Wed 2359 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078692 |MD712 Great Missenden |Aylesbury All Lines Possession |24/12/25 26/12/25 Work Content: HS2 Small Dean Viaduct
2300 Wed 2359 Fri (48 hrs)
ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM HS2 Small Dean Viaduct
To be read in conjunction with P2025/4078805
P2025/4117120 |MD712 Aylesbury Aylesbury Platforms 1 2 3 Line Blockage|26/12/25 26/12/25
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|26/12/25 26/12/25
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|26/12/25 26/12/25
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/3996491 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|24/12/25 25/12/25 'W2025/10791869
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996506 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|25/12/25 26/12/25 \W2025/10792050
and SB line Main and Down |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/4020665 |NW1001 |Stafford Trent Doxey Junction All Lines Possession |24/12/25 27/12/25 2345 THURS TO 0500 SAT
NW1002 |Valley Jn No.1 2345 Wed [0500 Sat (54 hrs) XMAS SHUTDOWN
NO AVAILABLE ROUTE.
Stafford Trent Doxey Junction Down Stafford Possession |27/12/25 29/12/25
Valley Jn No.1 Fast 0500 Sat {0500 Mon (54 hrs) 0500 SAT TO 0500 MON
Up Stafford Fast TRAINS TO BE TIMED OVER THE SLOW LINES
BETWEEN WHITEHOUSE JN AND DOXEY JN.
NO ACCESS TO PLATFORMS 1 AND 3 AT
STAFFORD.
NO ACCESS ARRIVAL SIDINGS AND NECK.
'Work Content - CD Structures: LEC3 Br84 Newport
Road (133m 734y)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4063993 |[NW1001 |Basford Halldn |Crewe Coal Yard SB |All Lines Possession  |24/12/25 27/12/25 PERCIEVED CHRISTAMS SHUTDOWN PERIOD
NW1005 |SB (BH) (CY) 2300 Wed |0500 Sat
NwW1007 IACCESS AVAILABLE TO/FROM BASFORD HALL
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession |24/12/25 27/12/25
NW1017 2300 Wed |0500 Sat 'Work Content:
NW3001 . Northern ONW: Station Canopy works
NW5001 Salop Goods Jn Up Chester Possession |24/12/25  |27/12/25 Liv DU: S&C Tamp: Crewe Sth Jn
Independent 2300 Wed |0500 Sat
Sydney Bridge Jn ( |All Lines Possession  |24/12/25 27/12/25
Former Site Of ) 2300 Wed |0500 Sat
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession |24/12/25 27/12/25
Platforms 6 to 12 2300 Wed |0500 Sat
Gresty Lane Jn  [Crewe South Jn All Lines Possession  |24/12/25 27/12/25
2300 Wed |0500 Sat
North Stafford Jn |Crewe South Jn Up & Down Possession  |24/12/25 27/12/25
(Cheshire) Potteries/Up & 2300 Wed |0500 Sat
Down Potteries
Loop
P2025/4064003 |[NW1001 |Crewe Coal Yard |Acton Grange Jn All Lines Possession  |24/12/25 27/12/25 PERCIEVED CHRISTAMS SHUTDOWN PERIOD
SB (CY) 2300 Wed |0500 Sat
\Work Content:
Liv DU: S&C Tamp Weaver Jn(29hrs)
P2025/4077955 |[NW1001 |Blainscough Garstang and All Lines Possession  |24/12/25 27/12/25
NW4001 | (former site of GF) Catterall Emergency 2215 Wed |0435 Sat
NW4005 GFs North & South
Preston Fylde Jn |Blackpool North All Lines BLOCKED To0|24/12/25 27/12/25
Electric 2300 Wed |0300 Sat
Trains
P2025/4064023 |[NW3023 |Cheadle Hulme |Heaton Norris Jn All Lines Possession  |25/12/25 27/12/25 Assumed Xmas Shut Down
NW5001 |North Jn 0001 Thu |0450 Sat
NW9001 'Work Content:
Davenport Edgeley Jn No.1 SB |All Possession  |25/12/25 27/12/25 CD Structures: CMP2 OB1A Greek Street
0001 Thu |0450 Sat (182m 1425y)
Edgeley Jn No.2 |Edgeley Jn No.1 SB |Down and Up Possession  |25/12/25 27/12/25
SB Liverpool 0001 Thu |0450 Sat
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Network Rail
LNW Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week

39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4077988 |[NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession  |25/12/25 27/12/25
SC031 0001 Thu |0500 Sat
Carlisle South Jn |Carlisle North Jn All Lines Possession  |25/12/25 27/12/25
0001 Thu |0500 Sat
Shap Summit Carlisle South Jn All Lines Possession |25/12/25 27112125
0001 Thu |0500 Sat
P2025/4042661 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |21/12/25 22/12/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession (21/12/25 22/12/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/4064024 |NW5001 |Heaton Norris Jn |Manchester All Lines Possession  |25/12/25 27/12/25
NW5003 Piccadilly West Jn 0001 Thu |0430 Sat
NW5015
NW6001 I\/I_anch_ester I\/I_anch_ester Platforms 1t0 8 |Possession |25/12/25 27112/25
Piccadilly East Jn |Piccadilly Platforms 9, 10, 0001 Thu |0430 Sat
11 and 12
Mauldeth Road |Slade Lane Jn All Lines Possession  |25/12/25 27/12/25
0001 Thu  |0430 Sat
Ardwick Jn Manchester Engine Siding Sidings 25/12/25 27/12/25
Piccadilly East Jn Possession  |0001 Thu  |0430 Sat
Longsight South |Longsight North Jn  |Wheel Lathe Sidings 25/12/25 27112125
Jn Depot Possession |0001 Thu  |0430 Sat
Runround Siding
P2025/4042710 |NW6003 | Trafford Park Trafford Park West  |Trafford Park Line Blockage|21/12/25 21/12/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|21/12/25 21/12/25
Sidings Line +LOD 0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 21/12/25 21/12/25
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 21/12/25 21/12/25
West Jn Sidings Possession  |0930 Sun  [1730 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 39 - Continued

| Work Type

GRD Om10ch to 1ml1ich

Halifax SARS systems affected as part of these works

and will be signed out of use in the TRB with the
signaller on shift during these works.

Wheels Free Required

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2025/4083359 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Module TS11 |24/12/25 25/12/25 TRU Project W3 Huddersfield Workstation TS11 in W2025/11013541
LN859 Section 3 2300 Wed (0630 Thu conjunction with Mirfield station changes Worksite Commissioning Work
LN860 W/11013538 Possession P/4083329 OmOch and OmOch
LN861 Diggle Jn SB Ravensthorpe All Lines Module TS11 [24/12/25 25/12/25
LN862 Section 3 2300 Wed 0630 Thu NO BOOKED SERVICES
NW7021 . STABLING IN HILLHOUSE UNAFFECTED
Dryclough Jn Greetland Jn All Lines Module TS11 [24/12/25 25/12/25
Section 3 2300 Wed 0630 Thu Huddersfield Workstation Update
Huddersfield |Penistone All Lines Module TS11 |24/12/25 | 25/12/25 pesioad data change for banner signal
Section3 12300 Wed 0630 Thu MVL3/4 15m00ch to 31m56ch
Milner Royd dn _ |Horbury Jn All Lines Module TS11 |24/12/25 | 25/12/25 nggmggchhttolls[“lgghh
Section3 2300 Wed |0630 Thu mach to Zamale
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Network Rail
LNW Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week

39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083329 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |24/12/25 27/12/25 TRU West | Mirfield W7 100hrs and W5,5a,6,9 W2025/11013536
LN859 2240 Wed |0510 Sat Christmas Shutdown Major Projects
LN860 i i i 12m60ch and 24m65ch
LN861 Greenfield Cottingley Down Possession |24/12/25 27/12/25 W7 100hrs WORK DETAILS: \W2025/11013537
LN862 Huddersfield 2240 Wed |0510 Sat TRK: EIS | - C23 - Mirifeld Tie In: Install Up Slow Major Projects
NW7021 Up Huddersfield ch49150-49275 & 49625-49750 * Alignment 24m70ch and 29m20ch
GreetlandJn  |Dryclough Jn D du Possession |24/12/25 | 27/12/25 Complete. Tie in C06 West and CO6 East W2025/11013538
r ryeloug ownandp ossession 2240 Wed 10510 Sat TRK: EIS | - C23 - Mirifeld Tie In: Dn Slow ch49150-  |major Projects
49250 & ch49650-49750. Tie in C04 West and C04  ogm25¢ch and 33m31ch
Lockwood Huddersfield Penistone Possession  [24/12/25 27112125 East . 'W2025/11013540
Single/Platform 1 2240 Wed (0510 Sat TRK: EIS | - DS 49750 to 50310 Cat 31 Lift and Tamp |\ajor Projects
. T . 33m36¢h and 41m10ch
Milner Royd Jn  |Dewsbury EastJn  |[Down L&Y Possession |24/12/25 27112/25 SIG: EIS | Main Commissioning, New signals, AWS,
Ub L&Y 2240 Wed |0510 Sat CASDO & Multiple track circuits WHEELS FREE
P REQUIED
Bradley Jn Dewsbury All Lines Possession |27/12/25 28/12/25
0510 Sat 0025 Sun \W5/6/9 Shutdown WORK DETAILS:
MCIV: EIS K - Hudd Stn install footbridge Span 1
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |27/12/25 29/12/25 MCIV: EIS K - Hudd Stn Canopy extension
0510 Sat 0430 Mon MCIV: EIS G - Span 29 - Up - Lift & Place 3No
Precast Y beams
Bradley Jn Bradley Wood Jn Bradley Single Possession |28/12/25 28/12/25 EIS O - Batley Station - installation of footbridge and
0025 Sun {0825 Sun stairs
Greenfield Copley Hill East Jn  |All Lines Possession |28/12/25 28/12/25 2240 WED TO 0510 SAT
0025 Sun 0825 Sun CHRISTMAS SHUTDOWN
Lockwood Huddersfield Penistone Possession  [28/12/25 28/12/25 é:‘a;ggms TO BE STABLED IN HILLHOUSE
Single/Platform 1 0025 Sun 0825 Sun
Bradley Jn Dewsbury All Lines Possession |28/12/25 29/12/25 0510 SAT TO 0430 MON
0825Sun 10430 Mon FREIGHT SERVICES AS IDENTIFIED IN CAPACITY

STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0510 SAT TO 0025 SUN

ACCESS AVAILABLE TO DEWSBURY FROM THE
EAST ONLY

IACCESS AVAILABLE TO HUDDERSFIELD FROM
THE WEST

IACCESS AVAILABLE TO HUDDERSFIELD FROM
THE BRADLEY CURVE

0025 SUN TO 0825 SUN

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS

0825 SUN TO 0430 MON

IACCESS AVAILABLE TO DEWSBURY FROM THE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083329 EAST ONLY
Continued IACCESS AVAILABLE TO HUDDERSFIELD FROM

THE WEST

ACCESS AVAILABLE TO HUDDERSFIELD FROM
THE BRADLEY CURVE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020517 |MD101 Bletchley North Jn|Bletchley Flyover Bletchley Relief 1 |Possession |25/12/25 27/12/25 0001 THU TO 0500 SAT
MD140 North Jn Bletchley Arrival 0001 Thu |0500 Sat XMAS SHUTDOWN.
MD736 L.e C/ |3er . rr]rl"’a NO ACCESS BOXMOOR SIDINGS.
MD741 N'thh Nsci ey NO ACCESS TRING SIDINGS.
- - - NO ACCESS BLETCHLEY STONE TERMINAL, TMD,
Bow Brickhill Bown xa:e;gp & |Possession |25/12/25 27112125 CARRIAGE SIDINGS AND SWANBOURNE SIDING.
own vale/bown 0001 Thu 0500 Sat BLETCHLEY C/S NO FACILITY TO SHUNT AT
Bletchley South _|Bletchley Fl Biotaniey Reier 2 P ion |25/12/25  |27/12/25 NORTH END.
p etchiey sou N etch Jey yover etchiey Relie ossession NO ACCESS WOLVERTON RAIL CARE SIDINGS.
n orth Jn 0001 Thu 0500 Sat CHILTERN TO TERMINATE AT MILTON KEYNES
Bow Brickhill Up Main/Up & Possession  [25/12/25 27112/25 QEEIEEFSE ZSDRILQJIIE\IV-II-E%SEETCHLEY TMD VIA
Down Vale/Up 0001 Thu |0500 Sat '
Vale
; ; 0001 THU TO 0415 SAT
Bletchley West Jn |Denbigh Hall South |Down and U Possession |25/12/25 27112/25
y S Bletchiey P 000l Th 10500 Set STABLED AC TRACTION AT BLETCHLEY TMD,
BLETCHLEY CARRIAGE SIDINGS AND
Flyover Summit  |Fenny Stratford Jn  [Down and Up Possession |25/12/25  [27/12/25 WOLVERTON RAIL CARE SIDINGS TO HAVE
U&D Bletchley
Chord
Kings Langley Kings Langley Up Kings Langley |Possession |25/12/25 27/12/25
Loop 0001 Thu |0500 Sat
Knowilhill In Milton Keynes South |Reversible Fast |Possession |25/12/25 27/12/25
Jn 0001 Thu 0500 Sat
Tring Tring Up & Down Relief |Possession |25/12/25 27112/25
0001 Thu |0500 Sat
Watford Junction |Milton Keynes South |Down and Up Fast|Possession |25/12/25 27/12/25
Jn Down and Up 0001 Thu 0500 Sat
Slow
Bletchley Bletchley TMD & CS BLOCKED To|25/12/25 27112125
A/C Electric 0001 Thu  |0415 Sat
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4064454 |{MD101 Milton Keynes Blisworth Down and Up Fast|Possession |27/12/25 28/12/25
MD105 North Jn / Main 0001 Sat 2100 Sun
Northampton South |Down and Up Possession  |27/12/25 02/01/26
Jn Slow/Northampton 0001 Sat  |2359 Fri
Blisworth Long Buckby Wharf |Down and Up BLOCKED To|27/12/25 30/12/25
OHNS Main A/C Electric  |0001 Sat 1200 Tue
Trains
Drayton Road Blisworth Down and Up Fast|Possession |28/12/25 30/12/25
Junction / Main 2100 Sun (1200 Tue
Knowilhill In Milton Keynes North |Reversible Fast |Possession |28/12/25 02/01/26
Jn 2100 Sun (2359 Fri
Drayton Road Hillmorton Jn Down and Up Fast|Possession |30/12/25 02/01/26
Junction / Main 1200 Tue  |2359 Fri
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526

Previous freeze: EAS V1 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4071107 |EA1180 |Camden Road Camden Road North London Possession |28/12/25 28/12/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [28/12/25 28/12/25
LN115 East Jn London Relief 0045 Sun 0850 Sun
I\S/IODigg Cedar Jn Cedar Jn Silo Curve Possession |28/12/25 28/12/25
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |28/12/25 28/12/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |28/12/25 28/12/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |28/12/25 28/12/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |28/12/25 28/12/25
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |28/12/25 28/12/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |28/12/25 28/12/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |28/12/25 28/12/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081331 |[EA1310 |Camden Road Acton Wells Jn Down and Up Possession  |27/12/25
EA1370 |WestJn North London 0001 Sat
MD150
MD155 Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |27/12/25
MD160 0001 Sat
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/12/25 02/01/26
Line 0001 Sat  |2359 Fri
Willesden Suburban [Down and Up New|Possession |27/12/25 02/01/26
Jn Line 0001 Sat  [2359 Fri
Willesden High  |Mitre Bridge Jn Down and Up Possession  |27/12/25 02/01/26
Level Jn High Level 0001 Sat  |2359 Fri
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 27/12/25 02/01/26
Possession 10001 Sat (2359 Fri
Willesden Junction  |Willesden Sidings 27/12/25 02/01/26
High Level Turnback Siding |Possession 0001 Sat  [2359 Fri
Gospel Oak Jn  |Acton Wells Jn Down and Up Possession
North London
Camden Road Acton Wells Jn Down and Up Possession 28/12/25

West Jn

North London

0800 Sun

Gospel Oak Jn

Gospel Oak

Down and Up T&H

Possession

28/12/25
0800 Sun

28/12/25
0800 Sun

Gospel Oak Jn  |Acton Wells Jn Down and Up Possession
North London
Camden Road Acton Wells Jn Down and Up Possession

West Jn North London

Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession

Gospel Oak Jn  |Acton Wells Jn Down and Up Possession
North London

Camden Road Acton Wells Jn Down and Up Possession

West Jn North London

Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession

Gospel Oak Jn  |Acton Wells Jn Down and Up Possession
North London

Camden Road Acton Wells Jn Down and Up Possession

West Jn

Gospel Oak Jn

North London
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Network Rail

LNW Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/4081331 Gospel Oak Down and Up T&H|Possession
Continued
Gospel Oak Jn  |Acton Wells Jn Down and Up Possession
North London
Camden Road Acton Wells Jn Down and Up Possession

West Jn North London

Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession

Gospel Oak Jn  |Acton Wells Jn Down and Up Possession
North London

Camden Road Acton Wells Jn Down and Up Possession

Start End Traffic Remarks \ Work Type

West Jn North London

Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession

Gospel Oak Jn  |Acton Wells Jn Down and Up Possession
North London

Camden Road Acton Wells Jn Down and Up Possession

West Jn

North London

02/01/26
2359 Fri

Gospel Oak Jn

Gospel Oak

Down and Up

T&H|Possession

02/01/26
2359 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083847 |EA1310 |Acton Canal Acton Canal Wharf |Up & Down Acton |Possession |28/12/25 29/12/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Branch 0110 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 Acton Wells Jn |Acton East Down and Up Possession |28/12/25 29/12/25
MD167 Poplar 0110 Sun 0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton Wells Jn Down and Up Possession  |28/12/25 29/12/25
gmré:Vest 0110 Sun 0045 Mon NLL CYCLIC TYPE 19 (AMENDED)
Neasden Jn Down and Up Possession [28/12/25 29/12/25 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Goods 0110 Sun  |0045 Mon ON WESTERN / MIDLAND
Gunnersbury Jn  (Willesden High Level |Up Possession  |28/12/25 29/12/25
Jn Richmond/Up/Up 0110 Sun  |0045 Mon
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |28/12/25 29/12/25
0110 Sun  |0305 Mon
Willesden High  |Gunnersbury Jn Down North Possession  |28/12/25 29/12/25
Level Jn London/Down/Dow| 0110 Sun  |0045 Mon
n Richmond
Acton Wells Jn  |Gunnersbury Jn Down North Possession  |29/12/25 29/12/25
London/Down 0045 Mon  |0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |29/12/25 29/12/25
North London 0045 Mon  |0305 Mon
P2025/4078617 |MD301 Birmingham New |Birmingham New All Platforms Possession  |25/12/25 27/12/25
MD306 Street Street 0001 Thu |0400 Sat (52 hrs)
MD501
Soho South Jn Down & Up Stour |Possession |25/12/25 27/12/25
0001 Thu  |0400 Sat (52 hrs)
University All Lines Possession  |25/12/25 27/12/25
0001 Thu |0400 Sat (52 hrs)
Proof House Jn  |Birmingham New Down Derby Possession  |25/12/25 27/12/25
Street Down and Up 0001 Thu |0400 Sat (52 hrs)
Coventry/Stour
Up Derby
P2025/4078607 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession  |25/12/25 27/12/25 'Work Content: 3rd Party Four Ashes Interchange
MD320 Jn Grand Junction 0001 Thu  |0400 Sat (52 hrs)
ALL OTHER WORKS TO FIT AROUND MAJOR
Wolverhampton |Penkridge Down and Up Possession  |25/12/25 27/12/25 SECTION 7 ITEM - 3rd Party Four Ashes Interchange
North Jn Stour/Penkridge 0001 Thu  |0400 Sat (52 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053201 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |28/12/25 29/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/12/25 29/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |28/12/25 29/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/12/25 29/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/12/25 29/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [28/12/25 29/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [28/12/25 29/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/12/25 29/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/12/25 29/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/12/25 29/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |28/12/25 29/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/12/25 29/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/12/25 29/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/12/25 29/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |29/12/25 29/12/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [29/12/25 29/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 40 - Continued

ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM HS2: Water Orton Viaducts

To be read in conjunction with P2025/4078792

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078810 |MD430 Droitwich Spa Hartlebury Down and Up Possession  |28/12/25 28/12/25 'Work Content: S&C Tamp Droitwich
MD900 Main/Kidderminste 0001 Sun  |1600 Sun (16 hrs)
r and Loops ALL OTHER WORKS TO FIT AROUND MAJOR
Worcester Tunnel |Stoke Works Jn All Lines Possession  |28/12/25 28/12/25 SECTION 7 ITEM S&C Tamp Droitwich
Jn 0001 Sun  |1600 Sun (16 hrs)
P2025/4010510 |MD430 Hartlebury Hagley All Lines Line Blockage|28/12/25 28/12/25 \W2025/10787224
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013723 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|28/12/25 28/12/25 \W2025/10787068
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i ; 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|28/12/25 28/12/25 \W2025/10787398
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|28/12/25 28/12/25 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|28/12/25 28/12/25
0600 Sun 0815 Sun
P2025/4078802 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession  |27/12/25 29/12/25
MD570 Jn 0001 Sat 0400 Mon
Duddeston Jn Landor Street Jn Down Saltley Possession  |27/12/25 29/12/25
Goods Loop 0001 Sat  |0400 Mon
Landor Street Jn |St. Andrews Jn All Lines Possession  |27/12/25 29/12/25
0001 Sat 0400 Mon
Washwood Heath |Duddeston Jn Up Washwood Possession  |27/12/25 29/12/25
West Junction Heath Goods 0001 Sat (0400 Mon
Loop
P2025/4078801 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession  |27/12/25 29/12/25 'Work Content: HS2: Water Orton Viaducts
0001 Sat 0400 Mon
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084970 |[EA1310 |Acton East Acton West Down and Up Possession |27/12/25 28/12/25 0045 SUN TO 0600 SUN
GW103 Poplar 2300 Sat 0900 Sun IALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |27/12/25 28/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GW174 2300 Sat 0900 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Ealing Broadway Down and Up Possession  [27/12/25 28/12/25
Relief 2300 Sat 0045 Sun THE ALL LINE BLOCK PERIOD.
N
Acton East Acton West Acton Yard Sidings 27112125 28/12/25 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Reception 1, 2 & 3|7 0SSession 12300 Sat 0900 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
- - - - - TO READING TRAIN CARE DEPOT.
Friars Jn Friars Jn Reception Line Possession |28/12/25 28/12/25 A(L)L PANTO((B;‘-RAPHSC‘I:'O BE LOV(aERED AND
No. 1 0045 Sun 0720 Sun LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
(Bag()e/ejnr{ord (LUL) |Greenford Sgeeenford Bay Possession 3(?4/1152/32u5n 5;3%%2“5“ 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Greenford South |Greenford EastJn  |Greenford East  |Possession  |28/12/25 | 28/12/25 \FIQVI;:EVSETREJINI\II?SAIOEALING BROADWAY / ACTON
Jn Curve 0045 S 0720 S ’
un un FORM THESE SERVICES TO STABLE AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |28/12/25  |28/12/25 HEATHROW AIRPORT (ONLY).
0045 Sun 10720 Sun L\(IER/-I\DCCESS BETWEEN THE GWML AND ACTON
Hanwell Jn Drayton Green Jn Down and Up Possession |28/12/25 28/12/25 NO TR.AINS TO STABLE IN PLATFORMS 7-14.
West Loop 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
Southall East Jn Hanwell Up & Possession  [28/12/25 28/12/25
Down Goods 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Loops _ _ NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Junction Line 2 0045 Sun {0720 Sun
- - 'WORK DETAILS: MAINTENANCE - EXTENDED
North Pole Depot North Pole Line A |Possession 28/12/25 28/12/25 IACTON WEST OPPORTUNITY, HS2 OOC STATION
and B 0045 Sun /0720 Sun CONSTRUCTION '
Old Oak Common Engine and Possession  [28/12/25 28/12/25
East Jn Carriage Line 0045 Sun 0720 Sun
Old Oak Common |CrossRail Depot Back Line Possession |28/12/25 29/12/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |28/12/25 28/12/25
and 14 0045 Sun {0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |28/12/25 28/12/25
and Up Main 0045 Sun  |0600 Sun
Lines 4 and Possession  [28/12/25 28/12/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  [28/12/25 28/12/25
0045 Sun  |0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084970 Park Royal (inc.) |South Ruislip Down, Up and Possession |28/12/25 28/12/25
Continued Single Wycombe 0045 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25
(London) Junction Line 1 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |28/12/25 28/12/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |28/12/25 28/12/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |28/12/25 28/12/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |28/12/25 28/12/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn [Turnback A Possession |28/12/25 28/12/25
Eastbound 0045 Sun 0720 Sun
Westbound
Paddington Paddington Platforms 1to 6  |Sidings 28/12/25 28/12/25
Possession /0045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 28/12/25 28/12/25
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 28/12/25 28/12/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|28/12/25 28/12/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |28/12/25 28/12/25
and Up Main 0600 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |28/12/25 28/12/25
Relief 0720 Sun {0900 Sun
P2025/4078805 |[MD712 Great Missenden |Aylesbury All Lines Possession |27/12/25 29/12/25 Work Content: HS2 Small Dean Viaduct
0001 Sat 0430 Mon (48 hrs)

ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM HS2 Small Dean Viaduct

To be read in conjunction with P2025/4078692
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4117050 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|02/01/26 02/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|02/01/26 02/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|02/01/26 02/01/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |[MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4020665 |NW1001 |Stafford Trent Doxey Junction All Lines Possession |24/12/25 27/12/25 2345 THURS TO 0500 SAT
NW1002 |Valley Jn No.1 2345 Wed [0500 Sat (54 hrs) XMAS SHUTDOWN
NO AVAILABLE ROUTE.
Stafford Trent Doxey Junction Down Stafford Possession  [27/12/25 29/12/25
Valley Jn No.1 Fast 0500 Sat {0500 Mon (54 hrs) 0500 SAT TO 0500 MON
Up Stafford Fast TRAINS TO BE TIMED OVER THE SLOW LINES
BETWEEN WHITEHOUSE JN AND DOXEY JN.
NO ACCESS TO PLATFORMS 1 AND 3 AT
STAFFORD.
NO ACCESS ARRIVAL SIDINGS AND NECK.
'Work Content - CD Structures: LEC3 Br84 Newport
Road (133m 734y)
P2025/4063993 [NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession |24/12/25 27/12/25 PERCIEVED CHRISTAMS SHUTDOWN PERIOD
NW1005 |SB (BH) (CY) 2300 Wed |0500 Sat
NW1007 ACCESS AVAILABLE TO/FROM BASFORD HALL
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession |24/12/25 27112125
NW1017 2300 Wed |0500 Sat Work Content:
NW3001 - Northern ONW: Station Canopy works
NW5001 Salop Goods Jn Up Chester Possession |24/12/25 27112/25 Liv DU: S&C Tamp: Crewe Sth Jn
Independent 2300 Wed |0500 Sat
Sydney Bridge Jn ( |All Lines Possession  [24/12/25 27112/25
Former Site Of ) 2300 Wed |0500 Sat
Crewe South Jn  [Crewe North Jn Platform 1 to 5 Possession |24/12/25 27/12/25
Platforms 6 to 12 2300 Wed 0500 Sat
Gresty Lane Jn  [Crewe South Jn All Lines Possession |24/12/25 27/12/25
2300 Wed |0500 Sat
North Stafford Jn |Crewe South Jn Up & Down Possession |24/12/25 27/12/25
(Cheshire) Potteries/Up & 2300 Wed |0500 Sat
Down Potteries
Loop
P2025/4064003 |NW1001 |Crewe Coal Yard |Acton Grange Jn All Lines Possession  [24/12/25 27112/25 PERCIEVED CHRISTAMS SHUTDOWN PERIOD
SB (CY) 2300 Wed |0500 Sat

'Work Content:
Liv DU: S&C Tamp Weaver Jn(29hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 40 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4077955 |[NW1001 |Blainscough Garstang and All Lines Possession  |24/12/25 27/12/25
NW4001 | (former site of GF) Catterall Emergency 2215 Wed [0435 Sat
NW4005 GFs North & South
Preston Fylde Jn |Blackpool North All Lines BLOCKED To|24/12/25 27/12/25
Electric 2300 Wed 0300 Sat
Trains
P2025/4078035 |[NW1001 |SkewBridgedn . |Preston Fylde Jn Al Lines Possession |01/01/26 | 05/01/26
NW4001 0001 Thu |0435 Mon
NW4005
P2025/4064023 |[NW3023 |Cheadle Hulme |Heaton Norris Jn All Lines Possession |25/12/25 27112125 Assumed Xmas Shut Down
NW5001 |North Jn 0001 Thu  |0450 Sat
NW9001 \Work Content:
Davenport Edgeley Jn No.1 SB |All Possession |25/12/25 27/12/25 CD Structures: CMP2 OB1A Greek Street
0001 Thu |0450 Sat (182m 1425y)
Edgeley Jn No.2 |Edgeley Jn No.1 SB |Down and Up Possession  |25/12/25 27/12/25
SB Liverpool 0001 Thu  |0450 Sat
P2025/4078508 |[NW4001 |Caldew Jn Zonal Boundary All Lines Possession |31/12/25 07/01/26 'Work Content:
NW4031 (Scotland) 1900 Wed 0500 Wed CD Signalling: Kingmoor Resignalling 154hrs
SCo01 Possession extends to Carlisle Sth inc for fringe
testing
P2025/4078078 |NW4001 |Preston Fylde Jn |Carnforth North Jn  |All Lines Possession |01/01/26 05/01/26 No access to Lancaster Station 1-5 Jan
0001 Thu  |0500 Mon
'Work Content.
Preston Fylde Jn |Lancaster South Jn |All Lines Possession [05/01/26 15/01/26 OCR Tri Link: AWAC Works - 4m 21ch to 9m 26ch.
0500 Mon {0500 Thu UM,DM. Wiring Train In use - 14 days
\Works Delivery: Head Span Works - All Platforms
Lancaster Station 1-5 Jan
CRSA: Various PLTR sites Preston - Lancaster TBC
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078495 |NW4001 |Oxenholme Lake |Carlisle South Jn All Lines Possession |31/12/25 10/01/26 'Work Content:
District 1900 Wed |0001 Sat CD Renewals: UB162a 48m 23ch M6 Motorway
Bridge Reconstruction 14 Days
Carnforth North  |Carlisle South Jn All Lines Possession  |10/01/26 12/01/26 \Works Delivery: Head Span Works - All Platforms
Jn 0001 Sat 1200 Mon Penrith Station 5-9 Jan
. . . CRSA: PLTR COT Beela (12m 735y - 13m 634y DM
Oxenholme Lake |Carlisle South Jn All Lines Possession |12/01/26 15/01/26 C2/16) 60hrs 10-12 Jan
District 1200 Mon  |0500 Thu
P2025/4077988 |[NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession  |25/12/25 27/12/25
SC031 0001 Thu |0500 Sat
Carlisle South Jn |Carlisle North Jn All Lines Possession |25/12/25 27112/25
0001 Thu 0500 Sat
Shap Summit Carlisle South Jn All Lines Possession  |25/12/25 27/12/25
0001 Thu |0500 Sat
P2025/4064024 |NW5001 |Heaton Norris Jn |Manchester All Lines Possession |25/12/25 27112/25
NW5003 Piccadilly West Jn 0001 Thu |0430 Sat
NW5015
NW6001 I\/I_anch_ester I\/I_anch_ester Platforms 1t0 8 |Possession |25/12/25 27/12/25
Piccadilly East Jn |Piccadilly Platforms 9, 10, 0001 Thu |0430 Sat
11 and 12
Mauldeth Road |Slade Lane Jn All Lines Possession |25/12/25 27112/25
0001 Thu 0430 Sat
Ardwick Jn Manchester Engine Siding Sidings 25/12/25 27/12/25
Piccadilly East Jn Possession  |0001 Thu  |0430 Sat
Longsight South |Longsight North Jn  |Wheel Lathe Sidings 25/12/25 27/12/25
Jn Depot Possession 0001 Thu  |0430 Sat
Runround Siding
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Network Rail
LNW Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week

40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083329 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |24/12/25 27/12/25 TRU West | Mirfield W7 100hrs and W5,5a,6,9 W2025/11013536
LN859 2240 Wed |0510 Sat Christmas Shutdown Major Projects
LN860 i i i 12m60ch and 24m65ch
LN861 Greenfield Cottingley Down Possession |24/12/25 27/12/25 W7 100hrs WORK DETAILS: \W2025/11013537
LN862 Huddersfield 2240 Wed |0510 Sat TRK: EIS | - C23 - Mirifeld Tie In: Install Up Slow Major Projects
NW7021 Up Huddersfield ch49150-49275 & 49625-49750 * Alignment 24m70ch and 29m20ch
GreetlandJn  |Dryclough Jn D du Possession |24/12/25 | 27/12/25 Complete. Tie in C06 West and CO6 East W2025/11013538
r ryeloug ownandp ossession 2240 Wed 10510 Sat TRK: EIS | - C23 - Mirifeld Tie In: Dn Slow ch49150-  |major Projects
49250 & ch49650-49750. Tie in C04 West and C04  ogm25¢ch and 33m31ch
Lockwood Huddersfield Penistone Possession  [24/12/25 27112125 East . 'W2025/11013540
Single/Platform 1 2240 Wed (0510 Sat TRK: EIS | - DS 49750 to 50310 Cat 31 Lift and Tamp |\ajor Projects
. T . 33m36¢h and 41m10ch
Milner Royd Jn  |Dewsbury EastJn  |[Down L&Y Possession |24/12/25 27112/25 SIG: EIS | Main Commissioning, New signals, AWS,
Ub L&Y 2240 Wed |0510 Sat CASDO & Multiple track circuits WHEELS FREE
P REQUIED
Bradley Jn Dewsbury All Lines Possession |27/12/25 28/12/25
0510 Sat 0025 Sun \W5/6/9 Shutdown WORK DETAILS:
MCIV: EIS K - Hudd Stn install footbridge Span 1
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |27/12/25 29/12/25 MCIV: EIS K - Hudd Stn Canopy extension
0510 Sat 0430 Mon MCIV: EIS G - Span 29 - Up - Lift & Place 3No
Precast Y beams
Bradley Jn Bradley Wood Jn Bradley Single Possession |28/12/25 28/12/25 EIS O - Batley Station - installation of footbridge and
0025 Sun {0825 Sun stairs
Greenfield Copley Hill East Jn  |All Lines Possession |28/12/25 28/12/25 2240 WED TO 0510 SAT
0025 Sun 0825 Sun CHRISTMAS SHUTDOWN
Lockwood Huddersfield Penistone Possession  [28/12/25 28/12/25 é:‘a;ggms TO BE STABLED IN HILLHOUSE
Single/Platform 1 0025 Sun 0825 Sun
Bradley Jn Dewsbury All Lines Possession |28/12/25 29/12/25 0510 SAT TO 0430 MON
0825Sun 10430 Mon FREIGHT SERVICES AS IDENTIFIED IN CAPACITY

STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0510 SAT TO 0025 SUN

ACCESS AVAILABLE TO DEWSBURY FROM THE
EAST ONLY

IACCESS AVAILABLE TO HUDDERSFIELD FROM
THE WEST

IACCESS AVAILABLE TO HUDDERSFIELD FROM
THE BRADLEY CURVE

0025 SUN TO 0825 SUN

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS

0825 SUN TO 0430 MON

IACCESS AVAILABLE TO DEWSBURY FROM THE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083329 EAST ONLY
Continued IACCESS AVAILABLE TO HUDDERSFIELD FROM

THE WEST

ACCESS AVAILABLE TO HUDDERSFIELD FROM
THE BRADLEY CURVE
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EAS (ARP) - Section 7

Data freeze: EAS_V2 2526

Network Rail
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4067718 |MD101 Drayton Road Hillmorton Jn Down and Up Fast|Possession |03/01/26 05/01/26
MD105 Junction / Main 0001 Sat  |0530 Mon
Knowlhill Jn Milton Keynes North |Reversible Fast |Possession |03/01/26 05/01/26
Jn 0001 Sat  |0530 Mon
Milton Keynes Northampton South |Down and Up Possession |03/01/26 05/01/26
North Jn Jn Slow/Northampton 0001 Sat  |0410 Mon (31 hrs)
Page 30
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526

Previous freeze: EAS V1 2526

Week 41 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071109 |EA1180 |Camden Road Camden Road North London Possession |04/01/26 04/01/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  |04/01/26 04/01/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |04/01/26  |04/01/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |04/01/26 04/01/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |04/01/26 04/01/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |04/01/26 04/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |04/01/26 04/01/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |04/01/26 04/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |04/01/26 04/01/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081574 |[EA1310 |Camden Road Acton Wells Jn Down and Up Possession |03/01/26 03/01/26
EA1370 |WestJn North London 0001 Sat  |0300 Sat
MD150
MD155 Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |03/01/26 03/01/26
MD160 0001 Sat  |0300 Sat
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/01/26 03/01/26
Line 0001 Sat  |0300 Sat
Willesden Suburban [Down and Up New|Possession |03/01/26 03/01/26
Jn Line 0001 Sat  |0300 Sat
Willesden High  |Mitre Bridge Jn Down and Up Possession |03/01/26 03/01/26
Level Jn High Level 0001 Sat  |0300 Sat
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 03/01/26 03/01/26
Possession 10001 Sat  |0300 Sat
Willesden Junction  |Willesden Sidings 03/01/26 03/01/26
High Level Turnback Siding |Possession |0001 Sat 0300 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053078 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |04/01/26 05/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/01/26 05/01/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/01/26 05/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/01/26 05/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/01/26 05/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |04/01/26 05/01/26
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/01/26 05/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/01/26 05/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/01/26 05/01/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/01/26 05/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/01/26 05/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/01/26 05/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/01/26 05/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/01/26 05/01/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |05/01/26 05/01/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/01/26 05/01/26
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078889 |MD401 Landor Street Jn |Lifford East Jn All Lines Possession |04/01/26 04/01/26 Work Content: S&C St Andrews Stoneblowing
MD501 0010 Sun  |1015 Sun
MD570 All other works to fit around the Major Section 7 item :
MD575 Small Heath Bordesley Jn Down and Up Possession  |04/01/26 04/01/26 S&C St Andrews Stoneblowing
South Jn Bordesley 0010 Sun {1015 Sun
. TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Down and Up Possession  [04/01/26 04/01/26
Camp Hill 0010 Sun  |1015 Sun
Up & Down Camp |Possession |04/01/26 04/01/26
Hill 0010 Sun 1015 Sun (100 hrs)
P2025/4010511 |MD430 Hartlebury Hagley All Lines Line Blockage|04/01/26 04/01/26 W2025/10787293
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013725 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|04/01/26 04/01/26 \W2025/10787180
MD435 0600 Sun  |0815 Sun Patrolling
MD450 _ _ _ 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|04/01/26 04/01/26 \W2025/10787399
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|04/01/26 04/01/26 140m75ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|04/01/26 04/01/26
0600 Sun  |0815 Sun
P2025/4110091 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich [Possession |03/01/26 04/01/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |03/01/26 04/01/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |03/01/26 04/01/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |03/01/26 04/01/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |03/01/26 04/01/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |03/01/26 04/01/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Data freeze: EAS_V2_ 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4117121 |MD712 Aylesbury Aylesbury Platforms 1 2 3 Line Blockage|09/01/26 09/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|09/01/26 09/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|09/01/26 09/01/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4085381 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |05/01/26 06/01/26 'Work Content: High Output Pershore (112m 275y to
MD900 Abbotswood 2110 Mon |0610 Tue 112m 880y) & High Output Stoulton (112m 1300y to
MD910 Curve/Main 112m 1505y)
Evesham Norton Jn Down and Up Possession  |05/01/26 06/01/26
Cotswolds / Up & 2110 Mon 0610 Tue
Down Cotswolds
P2025/4085383 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |07/01/26 08/01/26 'Work Content: High Output Pershore (112m 275y to
MD900 Abbotswood 2110 Wed 0610 Thu 112m 880y) & High Output Stoulton (112m 1300y to
MD910 Curve/Main 112m 1505y)
Evesham Norton Jn Down and Up Possession |07/01/26 08/01/26
Cotswolds / Up & 2110 Wed |0610 Thu
Down Cotswolds
P2025/4085384 |GW310 Possession |08/01/26 09/01/26 'Work Content: High Output Pershore (112m 275y to
MD900 2110 Thu |0610 Fri 112m 880y) & High Output Stoulton (112m 1300y to
MD910 112m 1505y)
P2025/4085382 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |06/01/26 07/01/26 'Work Content: High Output Pershore (112m 275y to
MD910 Abbotswood 2110 Tue |0610 Wed 112m 880y) & High Output Stoulton (112m 1300y to
Curve/Main 112m 1505y)
Evesham Norton Jn Down and Up Possession |06/01/26 07/01/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4078035 |[NW1001 |SkewBridgedn |Preston Fylde Jn Al Lines Possession |01/01/26 | 05/01/26
NW4001 0001 Thu |0435 Mon
NW4005

Electronic Copy - Uncontrolled when printed

Page

35




Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078508 |[NW4001 |Caldew Jn Zonal Boundary All Lines Possession |31/12/25 07/01/26 Work Content:
NW4031 (Scotland) 1900 Wed 0500 Wed CD Signalling: Kingmoor Resignalling 154hrs
SCO001 Possession extends to Carlisle Sth inc for fringe
testing
P2025/4078078 |[NW4001 |Preston Fylde Jn |Carnforth North Jn  |All Lines Possession  [01/01/26 05/01/26 No access to Lancaster Station 1-5 Jan
0001 Thu |0500 Mon
'Work Content.
Preston Fylde Jn |Lancaster South Jn |All Lines Possession  |05/01/26 15/01/26 OCR Tri Link: AWAC Works - 4m 21ch to 9m 26ch.
0500 Mon  |0500 Thu UM,DM. Wiring Train In use - 14 days
Works Delivery: Head Span Works - All Platforms
Lancaster Station 1-5 Jan
CRSA: Various PLTR sites Preston - Lancaster TBC
P2025/4078495 |NW4001 |Oxenholme Lake |Carlisle South Jn All Lines Possession  [31/12/25 10/01/26 'Work Content:
District 1900 Wed 0001 Sat CD Renewals: UB162a 48m 23ch M6 Motorway
Bridge Reconstruction 14 Days
Carnforth North  |Carlisle South Jn All Lines Possession |10/01/26 12/01/26 Works Delivery: Head Span Works - All Platforms
Jn 0001 Sat 1200 Mon Penrith Station 5-9 Jan
. . . CRSA: PLTR COT Beela (12m 735y - 13m 634y DM
Oxenholme Lake |Carlisle South Jn All Lines Possession [12/01/26 15/01/26 C2/16) 60hrs 10-12 Jan
District 1200 Mon  |0500 Thu
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS_V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4084167 |[EA1320 |Euston Camden Jn Line A Possession {10/01/26 12/01/26
MD101 2115 Sat  |0500 Mon (29 hrs)
MD120
MD145 Euston Platforms 1to 7  |Possession |10/01/26 12/01/26
MD166 2115 Sat  |0500 Mon (29 hrs)
Park Street Tunnels |Line X Possession  |10/01/26 11/01/26
2115 Sat 0040 Sun (4 hrs)
Euston Euston Up Sidings 1 & 2 |BLOCKED To0|10/01/26 12/01/26
A/C Electric 2115 Sat  |0500 Mon
Trains
Camden Jn Primrose Hill Down and Up Possession |{11/01/26 11/01/26
Tunnels Slow 0040 Sun 0645 Sun (6 hrs)
Down and Up Fast
Euston Camden Jn Lines B, C,D,E |Possession |11/01/26 11/01/26
0040 Sun 0645 Sun (6 hrs)
Camden Jn South  |Line X Possession |11/01/26 11/01/26
0040 Sun 0645 Sun (6 hrs)
Euston Platforms 8 to 16 |Possession |11/01/26 11/01/26
0040 Sun  |0645 Sun (6 hrs)
Primrose Hill Jn  |Camden Jn Down and Up Possession |11/01/26 11/01/26
Primrose Hill 0040 Sun  |0645 Sun (6 hrs)
Camden Jn South Hampstead  |Down and Up DC |BLOCKED to [11/01/26 11/01/26
Electric DC and Dual |0040 Sun (0610 Sun (6 hrs)
Voltage
Electric
Trains
Primrose Hill Camden Jn Down and Up BLOCKED to |11/01/26 11/01/26
(closed) site of North London DC |DC and Dual {0040 Sun 0610 Sun (6 hrs)
Electric Voltage
Electric
Trains
Camden Carriage [Camden Carriage  |All Sidings BLOCKED To|11/01/26 11/01/26
Sidings Sidings A/C Electric  |0050 Sun 0550 Sun (5 hrs)
Trains
Euston Euston Middle Sidings BLOCKED To|11/01/26 11/01/26
1&2 A/C Electric  |0050 Sun 0550 Sun (5 hrs)
Trains
Euston Camden Jn South LinesB&C Possession {11/01/26 12/01/26
0645 Sun {0500 Mon (22 hrs)
Euston Platforms 8 - 11  |Possession |11/01/26 12/01/26
0645 Sun  |0500 Mon (23 hrs)
Park Street Tunnels |Line X Possession  |11/01/26 12/01/26
0645 Sun  |0500 Mon (22 hrs)
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LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4020492 |MD101 Drayton Road Castlethorpe Station |Down and Up Fast|Possession |10/01/26 10/01/26
MD105 Junction (former site of) 2005 Sat 2305 Sat
Drayton Road Hillmorton Jn Down and Up Fast|Possession |10/01/26 12/01/26
Junction / Main 2305 Sat  |0530 Mon (31 hrs)
Knowilhill In Milton Keynes North |Reversible Fast |Possession |10/01/26 12/01/26
Jn 2305 Sat  |0530 Mon (31 hrs)
Drayton Road Northampton South |Down and Up Possession |11/01/26 11/01/26
Junction Jn Slow / 0140 Sun  |0615 Sun (31 hrs)
Northampton
Milton Keynes Milton Keynes Bay Platform 2A  |Possession |11/01/26 11/01/26
Central Central 0140 Sun  |0615 Sun (31 hrs)
Milton Keynes Milton Keynes North |Reversible Slow |Possession |11/01/26 11/01/26
South Jn Jn 0140 Sun  |0615 Sun (31 hrs)
Milton Keynes Northampton South |Down and Up Possession |11/01/26 12/01/26
North Jn Jn Slow/Northampton 0615 Sun 0410 Mon (31 hrs)
Milton Keynes Milton Keynes Platform 3 BLOCKED To|11/01/26 12/01/26
Central Central A/C Electric 0615 Sun  |0410 Mon (31 hrs)
Trains
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LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071053 |[EA1180 |Camden Road Camden Road North London Possession |11/01/26 11/01/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession [11/01/26 11/01/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |11/01/26  |11/01/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |11/01/26 11/01/26
Jn North London 0045 Sun 0800 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |11/01/26 11/01/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |11/01/26 11/01/26
(closed) site of London/Down 0045 Sun  |0800 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |11/01/26 11/01/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |11/01/26 11/01/26
(closed) site of London/Down 0045 Sun {0800 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |11/01/26 11/01/26
DC Electric 0045 Sun {0800 Sun
Westbourne Road|Camden Road East |Up North London |Possession |11/01/26 11/01/26
Jn Jn Reversible 0045 Sun {0850 Sun
Camden Road Lea Jn Down and Up Possession |11/01/26 11/01/26
North London 0800 Sun 0850 Sun

Electronic Copy - Uncontrolled when printed

Page

41




Network Rail

LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2526
Previous freeze: EAS V1 2526

Week 42 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4071047 |[EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  |10/01/26 12/01/26
MD150 North London 0200 Sat 0315 Mon
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/01/26 12/01/26
Line 0200 Sat (0315 Mon
Willesden Suburban |Down and Up New|Possession |10/01/26 12/01/26
Jn Line 0200 Sat 0315 Mon
Willesden High  |Mitre Bridge Jn Down and Up Possession |10/01/26 12/01/26
Level Jn High Level 0200 Sat 0315 Mon
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 10/01/26 12/01/26
Possession  |0200 Sat 0315 Mon
Willesden Junction  |Willesden Sidings 10/01/26 12/01/26
High Level Turnback Siding |Possession |0200 Sat 0315 Mon

\W2025/11132081
Unload CWR
3m36¢h and 5m10ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1_2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078951 |MD301 Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession [11/01/26 11/01/26 Work Content: S&C Tamp Proof House
MD320 Chord 0025 Sun {1225 Sun
MD501 IALL OTHER WORKS TO FIT AROUND MAJOR
MD575 Grand Jn New Street South Down and Up Possession |11/01/26 11/01/26 SECTION 7 ITEM S&C Tamp Proof House
Tunnel Coventry/Stour 0025 Sun (1225 Sun
Up Derby
Proof House Jn Down and Up & |Possession |11/01/26 11/01/26
(Derby Lines) Down Derby 0025 Sun {1225 Sun
Proof House Jn  |Duddeston Down and Up Possession [11/01/26 11/01/26
Vauxhall 0025 Sun (1225 Sun
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LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053204 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |11/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/01/26 12/01/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |11/01/26 12/01/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/01/26 12/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |11/01/26 12/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession [11/01/26 12/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [11/01/26 12/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/01/26 12/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/01/26 12/01/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |11/01/26 12/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |11/01/26 12/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/01/26 12/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/01/26 12/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/01/26 12/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |12/01/26 12/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [12/01/26 12/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079017 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |10/01/26 11/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun
IALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 42 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4010512 |MD430 Hartlebury Hagley All Lines Line Blockage|11/01/26 11/01/26 \W2025/10787127
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013726 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|11/01/26 11/01/26 \W2025/10787069
MD435 0600 Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|11/01/26 11/01/26 \W2025/10787400
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|11/01/26 11/01/26 140m75¢ch and 141m7ch
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|11/01/26 11/01/26
0600 Sun  |0815 Sun
P2025/4110055 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |10/01/26 11/01/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |10/01/26 11/01/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |10/01/26 11/01/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |10/01/26 11/01/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |10/01/26 11/01/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |10/01/26 11/01/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4117051 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|16/01/26 16/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|16/01/26 16/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|16/01/26 16/01/26
Parkway 0140 Fri 0400 Fri
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4126155 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |10/01/26 11/01/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill IJn Down and Up Possession |10/01/26 11/01/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession {10/01/26 11/01/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession |10/01/26 11/01/26
Branch 1750 Sat 2140 Sun
P2025/4070763 |[MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4085385 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |12/01/26 13/01/26 Work Content: High Output Stoulton (112m 1505y to
MD900 Abbotswood 2110 Mon [0610 Tue 113m 565y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession [12/01/26 13/01/26
Cotswolds / Up & 2110 Mon 0610 Tue
Down Cotswolds
P2025/4085386 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |13/01/26 14/01/26 Work Content: High Output Stoulton (112m 1505y to
MD900 Abbotswood 2110 Tue 10610 Wed 113m 565y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |13/01/26 14/01/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085487 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |14/01/26 15/01/26 Work Content: High Output Stoulton (112m 1505y to
MD900 Abbotswood 2110 Wed (0610 Thu 113m 565y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession [14/01/26 15/01/26
Cotswolds / Up & 2110 Wed [0610 Thu
Down Cotswolds
P2025/4085488 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |15/01/26 16/01/26 'Work Content: High Output Stoulton (112m 1505y to
MD900 Abbotswood 2110 Thu |0610 Fri 113m 565y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [15/01/26 16/01/26
Cotswolds / Up & 2110 Thu |0610 Fri
Down Cotswolds
P2025/4035080 [NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession [10/01/26 12/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
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Week 42 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078078 |[NW4001 |Preston Fylde Jn |Carnforth North Jn  |All Lines Possession |01/01/26 05/01/26 No access to Lancaster Station 1-5 Jan
0001 Thu |0500 Mon
Work Content.
Preston Fylde Jn |Lancaster South Jn |All Lines Possession  |05/01/26 15/01/26 OCR Tri Link: AWAC Works - 4m 21ch to 9m 26ch.
0500 Mon {0500 Thu UM,DM. Wiring Train In use - 14 days
\Works Delivery: Head Span Works - All Platforms
Lancaster Station 1-5 Jan
CRSA: Various PLTR sites Preston - Lancaster TBC
P2025/4078495 |[NW4001 |Oxenholme Lake |Carlisle South Jn All Lines Possession |31/12/25 10/01/26 'Work Content:
District 1900 Wed 0001 Sat CD Renewals: UB162a 48m 23ch M6 Motorway
Bridge Reconstruction 14 Days
Carnforth North  |Carlisle South Jn All Lines Possession |10/01/26 12/01/26 Works Delivery: Head Span Works - All Platforms
Jn 0001 Sat 1200 Mon Penrith Station 5-9 Jan
_ _ ; CRSA: PLTR COT Beela (12m 735y - 13m 634y DM
Oxenholme Lake |[Carlisle South Jn All Lines Possession |12/01/26 15/01/26 C2/16) 60hrs 10-12 Jan
District 1200 Mon 0500 Thu
P2025/4083741 [NW4033 |Askam Bootle (Cumbria) All Lines Possession [10/01/26 12/01/26 'Work Content:
2315 Sat 0535 Mon \Works Delivery: PLTR Millom Up Main 45m 386y a€“
47m 157y ROW 16
Electronic Copy - Uncontrolled when printed Page 47




Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526

Week 42 - Continued
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
P2025/4073123
Continued
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Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020566 |[MD101 Milton Keynes Daventry South Jn |Down and Up Possession [18/01/26 19/01/26 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / 0140 Sun  |0410 Mon (27 hrs)  WEEDON.
Northampton WMT TO START/TERMINATE CMK/RUGBY WITH
ONWARD RAIL REPLACEMENT ROAD SERVICE.
WMT TO STABLE IN PLATFORM 2 AT CMK
IACCESS TO DIRFT FROM THE NORTH.
DIRFT SERVICES TO/FROM THE SOUTH TO
TRAVEL VIA WEEDEN AND RUGBY REVERSE.
NO ACCESS NORTHAMPTON STATION, RIVER
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD
AND NORTHAMPTON UP SIDINGS.
DUE TOO CAPACITY CONSTRAINTS AT PEAK
TIMES FREIGHT ARE ADVISED TO DIVERT VIA
ECML, MML OR BANBURY AND LEAMINGTON.
'Work Content -
Maintenance 1:8
PLTR Brampton Cottages 69m 1290y - 69m 1470y 6ft
180y C15)
PLTR: Courteenhall A (61m880y-61m1320y 440y
C12 Down HNR)
P2025/4083323 |[EA1310 |Gospel OakJn  |Junction Road Jn Down and Up T&H|Possession  [18/01/26 18/01/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [18/01/26 18/01/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban [Down and Up New|Possession  [18/01/26 18/01/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
Kentish Town |Acton Wells Jn DownandUp  |Possession [18I0W260 18/01/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun (0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |18/01/26 18/01/26
Jn High Level 0105 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/01/26 18/01/26
Possession 0105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 18/01/26 18/01/26
High Level Turnback Siding |Possession |0105 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|18/01/26 18/01/26
A/C Electric 0105 Sun (0810 Sun
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4070278 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |19/01/26 19/01/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |19/01/26 19/01/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |19/01/26 19/01/26
. Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |19/01/26 19/01/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/01/26 19/01/26
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 19/01/26 19/01/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|19/01/26 19/01/26
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053140 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |18/01/26 19/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/01/26 19/01/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |18/01/26 19/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/01/26 19/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/01/26 19/01/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession [18/01/26 19/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |18/01/26 19/01/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/01/26 19/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |18/01/26 19/01/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession [18/01/26 19/01/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |18/01/26 19/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/01/26 19/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/01/26 19/01/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [19/01/26 19/01/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [19/01/26 19/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [19/01/26 19/01/26
Bletchley 0040 Mon  |0445 Mon
P2025/4079019 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |17/01/26 18/01/26 'Work Content: High Output
MD401 2315Sat 1315 Sun
ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4010546 |MD430 Hartlebury Hagley All Lines Line Blockage|18/01/26 18/01/26
0600 Sun  |0815 Sun
P2025/4013729 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|18/01/26 18/01/26 \W2025/10787070
MD435 0600 Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|18/01/26 18/01/26 W2025/10787482
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn _|All Lines Line Blockage| 18/01/26 | 18/01/26 140m75¢ch and 141m7ch
Jn South 0600 Sun (0815 Sun
Lye All Lines Line Blockage|18/01/26 18/01/26
0600 Sun  |0815 Sun
P2025/4110101 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |17/01/26 18/01/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |17/01/26 18/01/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |17/01/26 18/01/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |17/01/26 18/01/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |17/01/26 18/01/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |17/01/26 18/01/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4079026 |[MD701 Wembley Stadium|Denham All Lines Possession |17/01/26 19/01/26 \Work Content: PLTR Civic Way
0100 Sat 0500 Mon
LL OTHER WORKS TO FIT AROUND MAJOR
West Ruislip West Ruislip Up West Ruislip  |Possession |17/01/26 19/01/26 SECTION 7 ITEM
Loop 0100 Sat 0500 Mon
P2025/4117123 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|23/01/26 23/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|23/01/26 23/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|23/01/26 23/01/26
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4126197 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |17/01/26 18/01/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill IJn Down and Up Possession |17/01/26 18/01/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession |17/01/26 18/01/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession |17/01/26 18/01/26
Branch 1750 Sat 2140 Sun
P2025/4070763 |[MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4085489 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession [19/01/26 20/01/26 Work Content: High Output Stoulton (113m 565y to
MD900 Abbotswood 2110 Mon [0610 Tue 113m 1425y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [19/01/26 20/01/26
Cotswolds / Up & 2110 Mon 0610 Tue
Down Cotswolds
P2025/4085490 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |20/01/26 21/01/26 Work Content: High Output Stoulton (113m 565y to
MD900 Abbotswood 2110 Tue |0610 Wed 113m 1425y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |20/01/26 21/01/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085491 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |21/01/26 22/01/26 Work Content: High Output Stoulton (113m 565y to
MD900 Abbotswood 2110 Wed (0610 Thu 113m 1425y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession [21/01/26 22/01/26
Cotswolds / Up & 2110 Wed [0610 Thu
Down Cotswolds
P2025/4085492 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession  |22/01/26 23/01/26 'Work Content: High Output Stoulton (113m 565y to
MD900 Abbotswood 2110 Thu |0610 Fri 113m 1425y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [22/01/26 23/01/26
Cotswolds / Up & 2110 Thu |0610 Fri
Down Cotswolds
P2025/3996426 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|21/01/26 22/01/26 \W2025/10791870
(Between 2300 Wed {0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996507 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|22/01/26 23/01/26 W2025/10792051
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2025/4078636 |[NW2015 |Bootle Branch Jn |Edge Lane Jn All Lines Possession |18/01/26
NW2027 0105 Sun
NW2029
Regent Road LC All Lines Possession |18/01/26
0105 Sun
Olive Mount Jn  |Edge Hill Down and Up Possession |18/01/26
Chat Moss 0105 Sun
Edge Lane Jn Olive Mount Chord|Possession |18/01/26
0105 Sun
P2025/4023578 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |17/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2335 Sat ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Rockcliffe Hall Llandudno Jn Up Holyhead Possession |17/01/26
Tunnel Down Holyhead 2335 Sat 'Work content: Maintenance
Rhyl Rhyl CE Sidings Sidings 17/01/26
Siding Possession  |2335 Sat
P2025/4064103 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |18/01/26 19/01/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 0200 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |18/01/26 19/01/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
0200 Sun (0510 Mon
CRSA PLTR: Carelton Crossing Drainage
(15m 600y - 15m 976y DM 376y C15)
P2025/4083790 |[NW4033 |Askam Bootle (Cumbria) All Lines Possession |17/01/26 19/01/26
2315 Sat 0535 Mon
P2025/4049431 |LN682 Haltwhistle Petteril Bridge Jn All Lines Possession |17/01/26 19/01/26 BROADWATH LC RENEWAL | WEEK 1 OF 1 | WD  (W2025/10988684
NW9909 0155 Sat 0530 Mon HEADS NOOK DRAINAGE WORK | WEEK 1 OF 1| |Drainage Work
WD 53m20ch and 54m60ch
'W2025/10938877

NORTHERN SERVICES TO START/TERMINATE AT |LC Work
HALTWHISTLE 54m30ch and 55m0ch

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HALTWHISTLE AND
CARLISLE

FREIGHT SERVICES TO DIVERT VIA SETTLE AND
CARLISLE, SKIPTON, WHITEHALL JN AND
WOODLESFORD
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS_V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4084150 |[EA1320 |Euston Camden Jn Line A Possession |24/01/26 26/01/26
MD101 2115 Sat 0500 Mon (29 hrs)
MD120
MD145 Euston Platforms 1to 7  |Possession |24/01/26 26/01/26
MD166 2115 Sat  |0500 Mon (29 hrs)
Park Street Tunnels |Line X Possession  |24/01/26 25/01/26
2115 Sat 0040 Sun (4 hrs)
Euston Euston Up Sidings 1 & 2 |BLOCKED To|24/01/26 26/01/26
A/C Electric 2115 Sat  |0500 Mon
Trains
Camden Jn Primrose Hill Down and Up Possession |25/01/26 25/01/26
Tunnels Slow 0040 Sun 0645 Sun (6 hrs)
Down and Up Fast
Euston Camden Jn Lines B, C,D, E |Possession |25/01/26 25/01/26
0040 Sun 0645 Sun (6 hrs)
Camden Jn South  |Line X Possession |25/01/26 25/01/26
0040 Sun 0645 Sun (6 hrs)
Euston Platforms 8 to 16 |Possession |25/01/26 25/01/26
0040 Sun  |0645 Sun (6 hrs)
Primrose Hill Jn  |Camden Jn Down and Up Possession  |25/01/26 25/01/26
Primrose Hill 0040 Sun  |0645 Sun (6 hrs)
Camden Jn South Hampstead  |Down and Up DC |BLOCKED to |25/01/26 25/01/26
Electric DC and Dual |0040 Sun (0610 Sun (6 hrs)
Voltage
Electric
Trains
Primrose Hill Camden Jn Down and Up BLOCKED to |25/01/26 25/01/26
(closed) site of North London DC |DC and Dual {0040 Sun 0610 Sun (6 hrs)
Electric Voltage
Electric
Trains
Camden Carriage [Camden Carriage  |All Sidings BLOCKED To|25/01/26 25/01/26
Sidings Sidings A/C Electric  |0050 Sun 0550 Sun (5 hrs)
Trains
Euston Euston Middle Sidings BLOCKED To|25/01/26 25/01/26
1&2 A/C Electric  |0050 Sun 0550 Sun (5 hrs)
Trains
Euston Camden Jn South  |LinesB & C Possession  |25/01/26 26/01/26
0645 Sun (0500 Mon (22 hrs)
Euston Platforms 8 - 11  |Possession |25/01/26 26/01/26
0645 Sun  |0500 Mon (23 hrs)
Park Street Tunnels |Line X Possession  |25/01/26 26/01/26
0645 Sun  |0500 Mon (22 hrs)

Electronic Copy - Uncontrolled when printed

Page

58




Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4074605 |MD101 Drayton Road Castlethorpe Station |Down and Up Fast|Possession |24/01/26 26/01/26
MD105 Junction (former site of) 2005 Sat 0530 Mon
Knowilhill In Milton Keynes North |Reversible Fast |Possession |24/01/26 26/01/26
Jn 2305 Sat 0530 Mon (31 hrs)
Drayton Road Castlethorpe Station |Down and Up Possession  |25/01/26 25/01/26
Junction (former site of) Slow 0140 Sun  |0615 Sun (31 hrs)
Milton Keynes Milton Keynes Bay Platform 2A  |Possession |25/01/26 25/01/26
Central Central 0140 Sun  |0615 Sun (31 hrs)
Milton Keynes Milton Keynes North |Reversible Slow |Possession |25/01/26 25/01/26
South Jn Jn 0140 Sun  |0615 Sun (31 hrs)
Milton Keynes Castlethorpe Station |Down and Up Possession  |25/01/26 26/01/26
North Jn (former site of) Slow 0615 Sun 0410 Mon (31 hrs)
Milton Keynes Milton Keynes Platform 3 BLOCKED To|25/01/26 26/01/26
Central Central A/C Electric  |0615 Sun 0410 Mon (31 hrs)
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4020542 |MD101 Hanslope North  |Hillmorton Jn Down and Up Possession |24/01/26 25/01/26 2210 SAT TO 0140 SUN AND 0410 MON TO 0530
MD105 |Jn Main 2210 Sat (0045 Sun (31 hrs) MON
TRAINS TO TRAVEL VIA NORTHAMPTON.
Castlethorpe Hillmorton Jn Down and Up Fast|Possession |25/01/26 26/01/26
S_tation (former / Main 0045 Sun  |0530 Mon (31 hrs) 0140 SUN TO 0410 MON
site of) NO ACCESS BETWEEN MILTON KEYNES AND
Castlethorpe Northampton South |Down and Up Possession  [25/01/26 26/01/26 NORTHAMPTON.
Station (former  |Jn Slow/Northampton 0140 Sun  |0410 Mon (31 hrs)  |TRAINS TO/FROM THE NORTH TO
site of) START/TERMINATE AT RUGBY/NORTHAMPTON
Wolverton OHNS |Ashton OHNS Down and Up BLOCKED To|25/01/26 26/01/26 WITH ONWARD RAIL REPLACMENT ROAD
Fast/Main A/C_ Electric  |0140 Sun  |0410 Mon (31 hrs) SERVICE.
Trains TRAINS TO/FROM THE SOUTH TO
TERMINATE/START MILTON KEYNES WITH
ONWARD RAIL REPLACEMENT ROAD SERVICE.
FREIGHT TO DIVERT CROSS COUNTRY, EMCL,
MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE
AND ECML.
NO ACCESS TO WOLVERTON RAILCARE OR
NORTHAMPTON GATEWAY YARD.
DIRFT ACCESS FROM THE NORTH.
WORK CONTENT -
S&C: Hanslope Squadron Tamp
PLTR: Ashton (58m 409y - 880y UM 471y C12)
PLTR: Roade (58m 300y - 58m 755y UN 455y C12)
P2025/4083322 |EA1310 |Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Possession  [25/01/26 25/01/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |25/01/26 25/01/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban |Down and Up New|Possession 25/01/26 25/01/26 IARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun (0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |25/01/26 25/01/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  [25/01/26 25/01/26
Jn High Level 0105 Sun (0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/01/26 25/01/26
Possession 0105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 25/01/26 25/01/26
High Level Turnback Siding |Possession |0105 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To |25/01/26 25/01/26
A/C Electric 0105 Sun (0810 Sun
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4070279 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [26/01/26 26/01/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |26/01/26 26/01/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |26/01/26 26/01/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  [26/01/26 26/01/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 26/01/26 26/01/26
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 26/01/26 26/01/26
High Level Turnback Siding |Possession (0045 Mon {0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|26/01/26 26/01/26
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/4074857 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |25/01/26 26/01/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |25/01/26 26/01/26 LONDON OVERGROUND WLL SERVICES WILL
S0500 | Olympia Loop 0050 Sun {0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |25/01/26 26/01/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun {0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |25/01/26 26/01/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun {0250 Mon
Mitre Bridge Jn  |Willesden High Level Down and U Possession |25/01/26 26/01/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
g In g High Level P O 050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3 Jn |Down & Up Possession  [25/01/26 26/01/26
(sw) Sheepcote Lane 0050 Sun  |0250 Mon
WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 25/01/26 26/01/26
Pigs Hill Siding 2 Possession 10050 Sun {0250 Mon
North Pole Jn North Pole Reception Road |Sidings 25/01/26 26/01/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 25/01/26 26/01/26
Lane Siding Possession  |0050 Sun  |0250 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053170 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |25/01/26 26/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |25/01/26 26/01/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |25/01/26 26/01/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/01/26 26/01/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/01/26 26/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [25/01/26 26/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [25/01/26 26/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/01/26 26/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/01/26 26/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |25/01/26 26/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |25/01/26 26/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/01/26 26/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/01/26 26/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/01/26 26/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |26/01/26 26/01/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [26/01/26 26/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079067 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |24/01/26 25/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun
IALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4010581 |MD430 Hartlebury Hagley All Lines Line Blockage|25/01/26 25/01/26 \W2025/10787228
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013730 [MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|25/01/26 25/01/26 \W2025/10787071
MD435 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|25/01/26 25/01/26 W2025/10787483
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford Jn Al Lines Line Blockage| 25/01/26 | 25/01/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|25/01/26 25/01/26
0600 Sun  |0815 Sun
P2025/4110118 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |24/01/26 25/01/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |24/01/26 25/01/26
MD565 2350 Sat {0810 Sun
MD570
Whitacre Jn All Possession  |24/01/26 25/01/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession  |24/01/26 25/01/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |24/01/26 25/01/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |24/01/26 25/01/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS_V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2025/3917525 |[EA1310 |Acton East Acton West Down and Up Possession 25/01/26
GWwW103 Poplar 0900 Sun
GW110
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession 25/01/26
GW174 0900 Sun
MD705 - -
Ladbroke Grove |Ealing Broadway Down and Up Possession 25/01/26
Relief 0045 Sun
Acton East Acton West Acton Yard Sidings 25/01/26
Reception 1,2 & 3 Possession 0900 Sun
Friars Jn Friars Jn Reception Line Possession 25/01/26
No. 1 0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession 25/01/26
Bay Jn Line 0720 Sun
Greenford South |Greenford East Jn  |Greenford East Possession 25/01/26

Jn

Curve

Hanwell Hanwell Bridge Hanwell Spur East|Possession
Hanwell Jn Drayton Green Jn Down and Up Possession
West Loop
Southall East Jn Hanwell Up & Possession
Down Goods
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession
Junction Line 2
North Pole Depot North Pole Line A |Possession
and B
Old Oak Common  |Engine and Possession
East Jn Carriage Line
Old Oak Common [CrossRail Depot Back Line Possession
EastJn Washer Bypass
Paddington Paddington Platforms 7 to 12 |Possession
and 14
Southall East Jn Lines 1 to 3/Down |Possession
and Up Main
Lines 4 and Possession
5/Down and Up
Relief
Subway Jn Line 6 Possession

25/01/26
0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917525 Park Royal (inc.) |South Ruislip Down, Up and Possession |25/01/26 25/01/26
Continued Single Wycombe 0115 Sun (0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession  |25/01/26 25/01/26
(London) Junction Line 1 0115 Sun (0720 Sun
West Ealing Greenford West Jn |Down and Up Possession  [25/01/26 25/01/26
Greenford/Branch 0115 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |25/01/26 25/01/26
Platform 5 0115 Sun (0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |25/01/26 25/01/26
No 1 0115 Sun (0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |25/01/26 25/01/26
Jn 0115 Sun 0720 Sun
Westbourne Park Jn [Turnback A Possession |25/01/26 25/01/26
Eastbound 0115 Sun 0720 Sun
Westbound
Paddington Paddington Platforms 1to 6  |Sidings 25/01/26 25/01/26
Possession 0115 Sun (0720 Sun
Subway Jn Link Line/Royal Sidings 25/01/26 25/01/26
Oak Carriage Possession |0115 Sun |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 25/01/26 25/01/26
(London) (London) Yard Possession 0115 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|25/01/26 25/01/26
Sidings No 2 Loop |Electric 0115 Sun (0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |25/01/26 25/01/26
and Up Main 0600 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession  [25/01/26 25/01/26
Relief 0720 Sun {0900 Sun
Ladbroke Grove |Acton West Down and Up Possession |25/01/26 26/01/26
Relief 0900 Sun (0500 Mon
P2025/4117052 |MD712 Aylesbury Aylesbury Platforms 1 2 3 Line Blockage|30/01/26 30/01/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|30/01/26 30/01/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|30/01/26 30/01/26
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4126172 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |24/01/26 25/01/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill IJn Down and Up Possession |24/01/26 25/01/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession |24/01/26 25/01/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession |24/01/26 25/01/26
Branch 1750 Sat 2140 Sun
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4085493 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |26/01/26 27/01/26 'Work Content: High Output Stoulton (113m 1425y to
MD900 Abbotswood 2110 Mon [0610 Tue 114m 685y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |26/01/26 27/01/26
Cotswolds / Up & 2110 Mon 0610 Tue
Down Cotswolds
P2025/4085494 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |27/01/26 28/01/26 Work Content: High Output Stoulton (113m 1425y to
MD900 Abbotswood 2110 Tue |0610 Wed 114m 685y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  |27/01/26 28/01/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085495 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |28/01/26 29/01/26 'Work Content: High Output Stoulton (113m 1425y to
MD900 Abbotswood 2110 Wed [0610 Thu 114m 685y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |28/01/26 29/01/26
Cotswolds / Up & 2110 Wed [0610 Thu
Down Cotswolds
P2025/4085496 |{GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession  |29/01/26 30/01/26 'Work Content: High Output Stoulton (113m 1425y to
MD900 Abbotswood 2110 Thu |0610 Fri 114m 685y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession {29/01/26 30/01/26
Cotswolds / Up & 2110 Thu |0610 Fri

Down Cotswolds
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 44 - Continued

CRSA PLTR: Carelton Crossing Drainage
(15m 600y - 15m 976y DM 376y C15)
CD Renewals: Holts Lane FB (13m 26ch)

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4051382 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |25/01/26 26/01/26 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession [25/01/26 26/01/26 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/4121845 |NW2015 |Bootle Branch Jn |Edge Lane Jn All Lines Possession  |25/01/26 25/01/26 WORK CONTENT
Nw2027 0105 Sun  |1030 Sun LIV DU: BOOTLE BRANCH JN S&C TAMPING part 2
NW2029 223a/b 224a/b 225a/b 226, 231, 233 and 228 Pts
Regent Road LC All Lines Possession  |25/01/26 25/01/26
0105 Sun 1030 Sun
Olive Mount Jn  |Edge Hill Down and Up Possession  |25/01/26 25/01/26
Chat Moss 0105 Sun  |1030 Sun
Edge Lane Jn Olive Mount Chord|Possession |25/01/26 25/01/26
0105 Sun 1030 Sun
P2025/4078669 |[NW4001 |Oxenholme Lake |Carlisle South Jn All Lines Possession  |24/01/26 'Work Content:
District 2140 Sat CD Renewals: UB162a 48m 23ch M6 Motorway
Bridge follow up works
P2025/4069095 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |25/01/26 26/01/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 0200 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |25/01/26 26/01/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
0200 Sun 0510 Mon
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LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 44 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083791 |[NW4033 |Askam Bootle (Cumbria) All Lines Possession |24/01/26 26/01/26
2315 Sat 0535 Mon
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week

44 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/4073123 |LN3201 |Sheffield South Jn|Sheffield North Jn Platform 1 Possession
LN736 D Th h
LN750 own Throug
LN804 Platform 2
LN806
LN8O7 Platform 2c
LN808 Washer Shunt
LN868 Spur
NW9001 Down Main
Sheffield South Jn |Down Heeley Possession
Loop
Sheffield South Jn|Sheffield North Jn |Down Station Sidings
Sidings Possession
Bamford Bamford Up Bamford Loop |Possession
Brightside Jn Wincobank Jn Up West Slow Possession
Down
Chesterfield Holmes Jn LC CCTV |Up Main Possession
South Jn .
Down Main
Tapton Jn Down and Up Possession
Barrow Hill
Down and Up
Barrow Hill
Dore South Jn Dore West Jn Dore Single Possession

Dore Station Jn

Earles Sidings SB

Down Hope Valley
Up Hope Valley

Possession

Heeley

Heeley

Up Heeley loop

Possession

Mill Race Jn

Brightside Jn

Up East Slow
Down

Possession

Sheffield South Jn

Sheffield North Jn

Platform 3
Platform 4
Platform 6
Platform 5
Platform 7
Platform 8

Possession

Woodburn Jn

Deepcar

Up Stocksbridge
Down

Possession

Start

- BERES REEEES 8

End

Traffic Remarks

\ Work Type

MAINTENANCE 1 OF 1 | SHEFFIELD STATION
[DOWN SIDE] | EAS2026 |

PLATFORM 1 TO BE KEPT CLEAR OF STABLED
TRAINS

DOWN THROUGH LINE TO BE KEPT CLEAR OF
STABLED TRAINS

DOWN STATION SIDING TO BE KEPT CLEAR OF
STABLED TRAINS

PLATFORM 2 TO BE KEPT CLEAR OF STABLED
TRAINS DOWN SIDING

PLATFORM 2C TO BE KEPT CLEAR OF STABLED
TRAINS DOWN SIDING

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
DOCK/CARRIAGEWASHER/SHUNT SPUR
THROUGHOUT

EMR SERVICES DIVERTED VIA BARROWHILL
FREIGHT DIVERTED VIA BARROWHILL
NORTHERN SERVICES TO TERMINATE/START AT
DORE OR TO RETIME AFTER POSSESSION

BETWEEN 0040 SUN TO 0740 SUN

THE FOLLOWING PLATFORMS/SIDINGS ARE
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
SPUR LINE

NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS

NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE

NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD

NO ACCESS TO/FROM CHESTERFIELD SIDINGS

BETWEEN 0740 SUN TO 1000 SUN

NORTHERN

2570 AND 2S73 TO TERMINATE/START AT DORE
2S72 TO BE RETIMED LATER AFTER THE
POSSESSION

TPE
1B68 TO BE CANCELLED

EMR
1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Network Rail
LNW Route
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/4073123 Nunnery Main Line |Down Main/Down |Possession
Continued Jn Worksop
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings
South Jn Sidings Possession
Grindleford SB Grindleford SB Down Sidings Sidings
Possession
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings
No.1 Possession

Up Station Siding
No.2

Start

End

Traffic Remarks

\ Work Type
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4073966 |EA1310 |Camden Road Acton Wells Jn Down and Up Possession [31/01/26 02/02/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1370 West Jn North London 0200 Sat 0400 Mon OPERATE BETWEEN CAMDEN ROAD AND
MD150 RICHMOND
MD155 Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |31/01/26 02/02/26 NO ACCESS TO/FROM KENSAL GREEN
MD160 0200 Sat 0400 Mon TURNBACK SIDINGS
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |31/01/26 02/02/26 ARL TO STABLE IN PLATFORMS 1 & 2 AT
Line 0200 Sat 0400 Mon STRATFORD
JWlIIesden Suburban Eown and Up New|Possession |31/01/26 02/02/26 THAMESIDE EREIGHT SERVICES TO/FROM EAST
n ine 0200 Sat 10400 Mon COAST/WEST COAST TO RUN VIA FOREST GATE
Willesden High _|Mitre Bridge Jn Down and Up Possession |31/01/26  |02/02/26 JN AND STRATFORD AND VIA CANONBURY,
Level Jn High Level 0200 Sat 10400 Mon PRIMROSE HILL AND CAMDEN JN
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 31/01/26  |02/02/26 THAMESIDE FREIGHT SERVICES TO/FROM MML
Possession  [0200 Sat 0400 Mon TO RUN VIA TAH LINES
Willesden Junction  |Willesden Sidings 31/01/26 02/02/26 CHANNEL TUNNEL FREIGHT SERVICES VIA THE
High Level Turnback Siding |Possession |0200 Sat 0400 Mon WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND
SUN.

NO TRAINS TO STABLE IN KENSAL GREEN
TURNBACK SIDING

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN

Track: Brondesbury Park Up Re-rail
Track: Kensal Green Jn S&C FUW
NLL CYCLIC TYPE GOLDEN 9
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083321 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up T&H|Possession  |01/02/26 01/02/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |01/02/26 01/02/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban |Down and Up New|Possession |01/02/26 01/02/26 IARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |01/02/26 01/02/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level Down and Up Possession |01/02/26 01/02/26
Jn High Level 0105 Sun (0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/02/26 01/02/26
Possession 10105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 01/02/26 01/02/26
High Level Turnback Siding |Possession |0105 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|01/02/26 01/02/26
AIC Electric (0105 Sun 0810 Sun
Trains
P2025/4070280 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |02/02/26 02/02/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/02/26 02/02/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |02/02/26 02/02/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |02/02/26 02/02/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/02/26 02/02/26
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 02/02/26 02/02/26
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|02/02/26 02/02/26
A/C Electric /0045 Mon  |0500 Mon
Trains
P2025/4085501 |MD306 Spetchley South |Spetchley North Jn  |Up Spetchley Possession |02/02/26 03/02/26 \Work Content: High Output (64m 1452y to 64m 1650y)
Jn Goods Loop 2240 Mon |0640 Tue
TRAINS TO DIVERT VIA WORCESTER SHRUB HILL
Stoke Works Jn  |Abbotswood Jn Down and Up Possession |02/02/26 03/02/26
Gloucester 2240 Mon  |0640 Tue
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 45 - Continued

| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2025/4085502 |MD306 Spetchley South |Spetchley North Jn  |Up Spetchley Possession  |03/02/26 04/02/26 Work Content: High Output (64m 1452y to 64m 1650y)
Jn Goods Loop 2240 Tue  |0640 Wed
TRAINS TO DIVERT VIA WORCESTER SHRUB HILL
Stoke Works Jn  |Abbotswood Jn Down and Up Possession |03/02/26 04/02/26
Gloucester 2240 Tue 0640 Wed
P2025/4085503 |MD306 Spetchley South |Spetchley North Jn  |Up Spetchley Possession |04/02/26 05/02/26 Work Content: High Output (64m 1452y to 64m 1650y)
Jn Goods Loop 2240 Wed |0640 Thu
TRAINS TO DIVERT VIA WORCESTER SHRUB HILL
Stoke Works Jn  |Abbotswood Jn Down and Up Possession  |04/02/26 05/02/26
Gloucester 2240 Wed (0640 Thu
P2025/4085504 |MD306 Spetchley South |Spetchley North Jn  |Up Spetchley Possession |05/02/26 06/02/26 \Work Content: High Output (64m 1452y to 64m 1650y)
Jn Goods Loop 2240 Thu  |0640 Fri
TRAINS TO DIVERT VIA WORCESTER SHRUB HILL
Stoke Works Jn  |Abbotswood Jn Down and Up Possession  |05/02/26 06/02/26
Gloucester 2240 Thu 0640 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053129 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |01/02/26 02/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/02/26 02/02/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/02/26 02/02/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/02/26 02/02/26
Jn 2305 Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/02/26 02/02/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/02/26 02/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |01/02/26 02/02/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/02/26 02/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/02/26 02/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |01/02/26 02/02/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/02/26 02/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/02/26 02/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/02/26 02/02/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [02/02/26 02/02/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |02/02/26 02/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/02/26 02/02/26
Bletchley 0040 Mon 0445 Mon
P2025/4010513 |MD430 Hartlebury Hagley All Lines Line Blockage|01/02/26 01/02/26 \W2025/10787329
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013731 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|01/02/26 01/02/26 \W2025/10787094
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|01/02/26 01/02/26 \W2025/10787484
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|01/02/26 01/02/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|01/02/26 01/02/26
0600 Sun  |0815 Sun
P2025/4110093 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |31/01/26 01/02/26
MD545 Jn Curve/Down and 2350 Sat  [0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |31/01/26 01/02/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |31/01/26 01/02/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |31/01/26 01/02/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |31/01/26 01/02/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |31/01/26 01/02/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4079235 |[MD570 Bordesley Jn Lifford East Jn Down and Up Possession |01/02/26 02/02/26 Work Content: PLTR Moseley Tunnel
Camphill 0025 Sun  |0500 Mon
All other works to fit around the Major Section 7 Item
PLTR Moseley Tunnel
P2025/4079160 |[MD701 Wembley Stadium High Wycombe All Lines Possession |31/01/26 02/02/26 \Work Content: PLTR West Ruislip, Off Track
0100 Sat 0500 Mon Inspections
West Ruislip West Ruislip Up West Ruislip  |Possession |31/01/26 02/02/26 ALL OTHER WORKS TO FIT AROUND MAJOR
Loop 0100 Sat 0500 Mon SECTION 7 ITEM PLTR
P2025/4117083 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|06/02/26 06/02/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|06/02/26 06/02/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|06/02/26 06/02/26
Parkway 0140 Fri 0400 Fri
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4126170 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |31/01/26 01/02/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill IJn Down and Up Possession |31/01/26 01/02/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession |31/01/26 01/02/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession |31/01/26 01/02/26
Branch 1750 Sat 2140 Sun
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4079193 |MD900 Norton Jn Worcester Tunnel Jn |Down and Up Possession |01/02/26 02/02/26 'Work Content: Works Delivery Wylds Lane
MD940 Main 0045 Sun  |0500 Mon
LL OTHER WORKS TO FIT AROUND MAJOR
Shrub Hill IJn Henwick LC and SB |Down/Up Branch |Possession |01/02/26 02/02/26 SECTION 7 ITEM Works Delivery Wylds Lane
0045 Sun  |0500 Mon
Worcester Shrub |Worcester Shrub Hill |Platform 3 Possession |01/02/26 02/02/26
Hill 0045 Sun (0500 Mon
Wylds Lane Jn  |Worcester Tunnel Jn \Down and Up Sidings 01/02/26 02/02/26
Through Sidings |Possession (0045 Sun  |0500 Mon
P2025/4064248 |NW1001 |Farington Curve |Lostock Hall Jn All Lines Possession |01/02/26 01/02/26 'Work Content
NW7007 |Jn 0050 Sun  |1650 Sun L&C DU:S&C Tamp: Farington Curve
NW7011 L&C DU S&C Tamp: Skew Bridge
Ormskirk All Lines Possession |01/02/26 01/02/26
0050 Sun  |1650 Sun
Farington Jn Preston South Jn Down and Up Possession |01/02/26 01/02/26
Slow 0050 Sun 1650 Sun
Skew Bridge Jn  |Preston South Jn Down and Up Possession |01/02/26 01/02/26
Goods 0050 Sun {1650 Sun
P2025/4042685 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |01/02/26 02/02/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |01/02/26 02/02/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE

Electronic Copy - Uncontrolled when printed

Page

76




Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083792 |NW4033 |Askam Bootle (Cumbria) All Lines Possession |31/01/26 02/02/26
2315 Sat 0535 Mon
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083343 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |31/01/26 02/02/26 TRU West | W5/W6 | 52hrs W2025/11013542
LN860 0030 Sat  |0515 Mon Major Projects
LN861 0030 SAT TO 0025 SUN 8m60ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession [31/01/26 02/02/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0030 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [31/01/26 01/02/26
Jn 0030 Sat /0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [01/02/26 01/02/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |01/02/26 01/02/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |01/02/26  |02/02/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Penistone Huddersfield All Lines Possession  |02/02/26 02/02/26 0025 SUN TO 0825 SUN
0030 Mon |0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

TRK: EIS H C27a/b - Deighton Station Offline: Install
new Dn Slow in offline position ch44300 to ch44850 -
Wk 3

TRK: EIS O - 6ft Drainage in Up H'field & Gledholt
Tunnels 40300 to 41210 = 910

MCIV: EIS K - Hudd Stn Canopy extension

MCIV: EIS G - Span 29 Up- Cast Diaphgram & Deck

Slab
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 45 - Continued

Possession Ref |LOR Location from Location to Blocked Line \Protn Type \Start \ End Traffic Remarks \Work Type
P2025/4083343 MCIV: EIS G - Span 4 - Install concrete beam to
Continued replace Cross Girder 24
MCIV: EIS G - Span 4 Jacking Girder G & H high
mileage
TRK: EIS N - FLO1 Fast Lines: Down Fast & Up Fast
ch42300 to 45100 - Area 2 - Post EIS G
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083318 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession |08/02/26 08/02/26 NO TRAINS TO BE STABLED IN THE REVERSE \W2025/11148978
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN Patrolling
MD150 i i 1m57ch and 2m55ch
MD155 Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Possession |08/02/26 08/02/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/02/26  |08/02/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |08/02/26 08/02/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  |08/02/26 08/02/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/02/26 08/02/26
Jn High Level 0105 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/02/26 08/02/26
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 08/02/26 08/02/26
High Level Turnback Siding |Possession 0105 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|08/02/26 08/02/26
A/C Electric 0105 Sun 0810 Sun
Trains
P2025/4070281 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |09/02/26 09/02/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/02/26 09/02/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |09/02/26 09/02/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |09/02/26 09/02/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/02/26 09/02/26
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 09/02/26 09/02/26
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|09/02/26 09/02/26
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053190 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |08/02/26 09/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/02/26 09/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/02/26 09/02/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/02/26 09/02/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/02/26 09/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/02/26 09/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/02/26 09/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/02/26 09/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/02/26 09/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/02/26 09/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/02/26 09/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/02/26 09/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/02/26 09/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/02/26 09/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |09/02/26 09/02/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [09/02/26 09/02/26
Bletchley 0040 Mon 0445 Mon
P2025/4010514 |MD430 Hartlebury Hagley All Lines Line Blockage|08/02/26 08/02/26 W2025/10787330
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013732 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|08/02/26 08/02/26 \W2025/10787230
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|08/02/26 08/02/26 \W2025/10787485
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|08/02/26 08/02/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|08/02/26 08/02/26
0600 Sun  |0815 Sun
P2025/4110105 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich [Possession |07/02/26 08/02/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |07/02/26 08/02/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |07/02/26 08/02/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |07/02/26 08/02/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |07/02/26 08/02/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |07/02/26 08/02/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4079200 |MD570 Bordesley Jn Lifford East Jn Down and Up Possession  |08/02/26 09/02/26 Work Content: PLTR Moseley Tunnel
Camphill 0025 Sun  |0500 Mon
All other works to fit around the Major Section 7 Item
PLTR Moseley Tunnel
P2025/4079251 |MD701 Wembley Stadium|Gerrards Cross All Lines Possession |07/02/26 09/02/26 \Work Content: PLTR West Ruislip
0100 Sat 0500 Mon
LL OTHER WORKS TO FIT AROUND MAJOR
West Ruislip West Ruislip Up West Ruislip  |Possession |07/02/26 09/02/26 SECTION 7 ITEM PLTR
Loop 0100 Sat 0500 Mon
P2025/4117127 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|13/02/26 13/02/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|13/02/26 13/02/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|13/02/26 13/02/26
Parkway 0140 Fri 0400 Fri
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071697 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |07/02/26 09/02/26 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0300 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |07/02/26 09/02/26 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat 0300 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATURDAY
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession  |07/02/26 09/02/26
Jdn Up/Down and Up 0200 Sat 0300 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
Goods : MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession |07/02/26 09/02/26 AT ACTON CANAL WHARF JN ON SATURDAY
Branch 0200 Sat 0300 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI: Bridge CAW10 Demolition
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4085497 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession  |09/02/26 10/02/26 'Work Content: High Output Stoulton (114m 685y to
MD900 Abbotswood 2110 Mon |0610 Tue 115m 1535y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [09/02/26 10/02/26
Cotswolds / Up & 2110 Mon 0610 Tue
Down Cotswolds
P2025/4085498 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |10/02/26 11/02/26 'Work Content: High Output Stoulton (114m 685y to
MD900 Abbotswood 2110 Tue |0610 Wed 115m 1535y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |10/02/26 11/02/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085499 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |11/02/26 12/02/26 'Work Content: High Output Stoulton (114m 685y to
MD900 Abbotswood 2110 Wed (0610 Thu 115m 1535y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [11/02/26 12/02/26
Cotswolds / Up & 2110 Wed |0610 Thu
Down Cotswolds
P2025/4085500 |[GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |12/02/26 13/02/26 Work Content: High Output Stoulton (114m 685y to
MD900 Abbotswood 2110 Thu |0610 Fri 115m 1535y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [12/02/26 13/02/26
Cotswolds / Up & 2110 Thu |0610 Fri

Down Cotswolds

Electronic Copy - Uncontrolled when printed

Page

83




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 46 - Continued

47m 157y ROW 16

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079204 |MD900 Norton Jn Droitwich Spa All Lines Possession  |08/02/26 09/02/26 Work Content: Works Delivery Wylds Lane
MD940 0045 Sun (0500 Mon
MD950 ALL OTHER WORKS TO FIT AROUND MAJOR
Shrub Hill IJn Henwick LC and SB |Down/Up Branch |Possession |08/02/26 09/02/26 SECTION 7 ITEM Works Delivery Wylds Lane
0045 Sun  |0500 Mon
Worcester Shrub |Worcester Shrub Hill |Platform 3 Possession  |08/02/26 09/02/26
Hill 0045 Sun  |0500 Mon
Worcester Tunnel |Henwick LC and SB |Down and Up Possession  |08/02/26 09/02/26
Jn Droitwich and 0045 Sun  |0500 Mon
Dn/Up Droitwich
Wylds Lane Jn Worcester Tunnel Jn |Down and Up Sidings 08/02/26 09/02/26
Through Sidings |Possession  |0045 Sun  |0500 Mon
P2025/4069078 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |08/02/26 09/02/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 0200 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |08/02/26 09/02/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
0200 Sun 0510 Mon
L&C DU: Carleton Crossing LC S&C Tamp
P2025/4083793 [NW4033 |Askam Bootle (Cumbria) All Lines Possession  |07/02/26 09/02/26 'Work Content:
2315 Sat 0535 Mon 'Works Delivery: PLTR Millom Up Main 45m 386y a€“
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083346 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |07/02/26 09/02/26 TRU West | W5/W6 | 52hrs W2025/11013545
LN860 0030 Sat  |0515 Mon Major Projects
LN861 0030 SAT TO 0025 SUN 8m60ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession |07/02/26 09/02/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0030 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  |07/02/26 08/02/26
Jn 0030 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |08/02/26 08/02/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |08/02/26  |08/02/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |08/02/26  |09/02/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [09/02/26 09/02/26 0025 SUN TO 0825 SUN
0030 Mon |0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

TRK: EIS H - C27b - Deighton Station Offline: Install
new Up Slow in offline position ch44350 to ch44900 -
Wk 4

TRK: EIS O - 6ft Drainage in Up H'field & Gledholt
Tunnels 40300 to 41210 = 910

TRK: EIS O - 6ft Drainage in Up Tunnel and Stn
41210 to 41420 = 210 2 x 28hrs

TRK: EIS O - Install UTD @ch41310
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Network Rail
LNW Route

EAS (ARP) - Section 7 Data freeze: EAS_V2_2526

Transition V2 Final Rules

Previous freeze: EAS V1 2526

Week 46 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line \Protn Type \ Start \ End Traffic Remarks \ Work Type

P2025/4083346
Continued

g,

—

MCIV: EIS K - Hudd Stn Canopy extension

MCIV: EIS G - Span 29 - Up - Lift and install Parapet
panels

MCIV: EIS G - Span 4 - Install concrete beam to
replace Cross Girder 24

TRK: EIS N - FLO1 Fast Lines: Down Fast & Up Fast
ch42300 to 45100 - Area 2 - Post EIS G

T S
T e
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 47

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type
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Network Rail

LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week

47 - Continued

Possession Ref |[LOR

P2025/4034708

EA1310
EA1320
MD101
MD120
MD145

Traffic Remarks \ Work Type

Location from Location to Blocked Line Protn Type | Start End
Camden Jn Down and Up Possession |14/02/26 15/02/26
Slow 2100 Sat  |1200 Sun
Kilburn High Road  |Down and Up DC |Possession |14/02/26 15/02/26
Electric 2100 Sat 1200 Sun
Camden Road Camden Jn Down and Up Possession  |14/02/26 15/02/26
West Jn North 2100 Sat 1200 Sun
London/Primrose
Hill
Euston Camden Jn Lines Band C Possession |14/02/26 15/02/26
2100 Sat (1200 Sun
Euston Platforms 8 to 11 |Possession |14/02/26 15/02/26
2100 Sat  |1200 Sun
Kilburn High Road|Kilburn High Road  |Up & Dn Goods |Possession |14/02/26 15/02/26
Loop 2100 Sat (1200 Sun
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |14/02/26 15/02/26
DC Electric 2100 Sat 1200 Sun
Camden Jn Down and Up Fast|Possession |15/02/26 15/02/26
0050 Sun 0645 Sun
Camden Road York Way North Jn  |North London Possession  |15/02/26 15/02/26
Central Jn Incline 0050 Sun {0800 Sun
Camden Road Caledonian Road Up North London |Possession |15/02/26 15/02/26
East Jn and Barnsbury Reversible 0050 Sun  |0800 Sun
Down North
London Relief
Camden Road York Way South Jn |CTRL/NLL Possession |15/02/26 15/02/26
Incline Jn Connection Line 0050 Sun  |0800 Sun
Camden Road Caledonian Road Down and Up Possession |15/02/26 15/02/26
West Jn and Barnsbury North London 0050 Sun  |0800 Sun
Euston Camden Jn Lines A,D,E,X Possession  |15/02/26 15/02/26
0050 Sun  |0645 Sun
Euston Platforms 12 to 16 |Possession |15/02/26 15/02/26
Platforms 1 to 7 0050 Sun 0645 Sun
Gospel Oak Camden Road West |Down and Up Possession  |15/02/26 15/02/26
Jn North London 0050 Sun  |0800 Sun
Silo Curve Jn Cedar Jn Silo Curve Possession |15/02/26 15/02/26
0050 Sun {0800 Sun
C_ar_nden Carriage C_ar_nden Carriage All Sidings BLOCKED To|15/02/26 15/02/26
Sidings Sidings Approach Line ﬁ;gectnc 0050 Sun  |0550 Sun

Euston
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4034708 Camden Jn All Lines BLOCKED To|15/02/26 15/02/26
Continued A/C Electric {0050 Sun  |0550 Sun
Trains
Euston Up Sidings 1 & 2 |BLOCKED To|15/02/26 15/02/26
Middle Sidings ¢IC_ Electric 0050 Sun 0550 Sun
rains
1&2
Euston Euston Platforms 12 to 14 |Possession |15/02/26 15/02/26
0645 Sun {1200 Sun
Park Street Tunnels |Line D Possession |15/02/26 15/02/26
0645 Sun 1200 Sun
Park Street Camden Jn Line A Possession |15/02/26 15/02/26
Tunnels 0645 Sun {1200 Sun
P2025/4081966 |[MD120 Stonebridge Park |Watford Junction Down and Up DC |Possession |15/02/26 15/02/26 EXTENDED SUNDAY MORNING NBS TIMES
Electric 0050 Sun  |0735 Sun (7 hrs)
WORK CONTENT - OCR Works
P2025/4081534 |EA1310 Camden Road Acton Wells Jn Down and Up Possession  [14/02/26 16/02/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1370 West Jn North London 0200 Sat 0315 Mon OPERATE BETWEEN CAMDEN ROAD AND
MD150 RICHMOND
MD155 Gospel Oak Jn  |Gospel Oak Down and Up T&H|Possession |14/02/26 16/02/26 NO ACCESS TO/FROM KENSAL GREEN
MD160 0200 Sat 0315 Mon TURNBACK SIDINGS
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/02/26 16/02/26 IARL TO STABLE IN PLATFORMS 1 & 2 AT
Line 0200 Sat 0315 Mon STRATFORD
}]/\rlllllesden Suburban Ei?]\:avn and Up New|Possession |14/02/26 16/02/26 THAMESIDE FREIGHT SERVICES TO/EROM EAST
0200 Sat 0315 Mon COAST/WEST COAST TO RUN VIA FOREST GATE
Willesden High  |Mitre Bridge Jn Down and Up Possession [14/02/26 16/02/26 JN AND STRATFORD AND VIA CANONBURY,
Level Jn High Level 0200 Sat 10315 Mon PRIMROSE HILL AND CAMDEN JN
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 14/02/26  |16/02/26 THAMESIDE FREIGHT SERVICES TO/FROM MML
Possession |0200 Sat 0315 Mon TO RUN VIA TAH LINES
Willesden Junction  |Willesden Sidings 14/02/26 16/02/26 CHANNEL TUNNEL FREIGHT SERVICES VIA THE
High Level Turnback Siding |Possession |0200 Sat 0315 Mon WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND
SUN.

NO TRAINS TO STABLE IN KENSAL GREEN
TURNBACK SIDING

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN

Track: Brondesbury Park Up Re-rail
Track: Kensal Green S&C 6Wk FUW
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053116 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |15/02/26 16/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/02/26 16/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/02/26 16/02/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/02/26 16/02/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/02/26 16/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/02/26 16/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [15/02/26 16/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/02/26 16/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/02/26 16/02/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/02/26 16/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/02/26 16/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/02/26 16/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/02/26 16/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/02/26 16/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/02/26 16/02/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/02/26 16/02/26
Bletchley 0040 Mon 0445 Mon
P2025/4079287 |MD425 Henley in Arden |Bearley Jn All Lines Possession |16/02/26 20/02/26 \Work Content: UB64 Slaters Lane
0010 Mon 0500 Fri
IALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM UB64 Slaters Lane
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4010582 |MD430 Hartlebury Hagley All Lines Line Blockage|15/02/26 15/02/26 \W2025/10787331
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013716 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|15/02/26 15/02/26 \W2025/10787231
MD435 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|15/02/26 15/02/26 \W2025/10787486
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn Al Lines Line Blockage| 15/02/26 | 15/02/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|15/02/26 15/02/26
0600 Sun  |0815 Sun
P2025/4110072 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |14/02/26 15/02/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |14/02/26 15/02/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |14/02/26 15/02/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |14/02/26 15/02/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |14/02/26 15/02/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |14/02/26 15/02/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4079398 |MD555 Abbey Jn Daw Mill GF Down Arley Possession |14/02/26 16/02/26 'Work Content: PLTR Arley Tunnel Drainage
Up Arle 0030 Sat {0500 Mon (43 hrs)
P y ALL OTHER WORK TO FIT AROUND THE MAJOR
SECTION 7 ITEMS PLTR Arley Tunnel Drainage
No access to Daw Mill from the Nuneaton direction for
the duration.
P2025/4079433 |[MD701 South Ruislip Denham All Lines Possession |14/02/26 16/02/26 Work Content: West Ruislip Rerail
0100 Sat 0500 Mon
LL OTHER WORKS TO FIT AROUND MAJOR
West Ruislip West Ruislip Up West Ruislip  |Possession |14/02/26 16/02/26 SECTION 7 ITEM West Ruislip Rerail
Loop 0100 Sat 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4117107 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|20/02/26 20/02/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|20/02/26 20/02/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|20/02/26 20/02/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE  |Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession 0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/3996427 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|18/02/26 19/02/26 W2025/10791871
(Between 2300 Wed {0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996508 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|19/02/26 20/02/26 W2025/10792052
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/4075270 |NW5001 |Ardwick Jn Ashburys West Jn |All Lines Possession  |14/02/26 23/02/26
NW5015 0115 Sat  |0500 Mon
NwW6001
Longsight South All Lines Possession |14/02/26 23/02/26
Jn 0115 Sat  |0500 Mon
Manchester Manchester Up Oxford Road |Possession |14/02/26 23/02/26
Piccadilly East Jn |Piccadilly West Jn 0115 Sat  |0500 Mon

Manchester Possession |14/02/26 23/02/26
Piccadilly East Jn 0115 Sat (0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073809 |LN3201 |Chesterfield Dore Station Jn Down and Up Possession |15/02/26 15/02/26 \W2025/10945556
LN736 South Jn Main 0005 Sun {0040 Sun C11 Rerail Resleeper
LN750 ; i Reballast - Trax
LN804 Dore South Jn Dore West Jn Dore Single Possession |15/02/26 16/02/26 145m77ch and 148m63ch
LN807 0005 Sun  |0500 Mon \W2025/10843590
LN808 i
[Nges  |Chesterfield [Chesterfield Chesterfield Down|Sidings | 15/02/26 | 15/02/26 15 Drainage OOl
NW9001 |SouthJn Sidings Possession  |0005 Sun  |0740 Sun
Bamford Bamford Up Bamford Loop |Possession |15/02/26 15/02/26
0040 Sun  |0740 Sun
Brightside Jn Wincobank Jn Up West Slow Possession  |15/02/26 15/02/26
Down 0040 Sun 0740 Sun
Chesterfield Holmes Jn LC CCTV |Down Main Possession  |15/02/26 15/02/26
South Jn Up Main 0040 Sun  |0740 Sun
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |15/02/26 15/02/26
Up Hope Valley 0040 Sun  |0740 Sun
Heeley Heeley Up Heeley loop  |Possession |15/02/26 15/02/26
0040 Sun 0740 Sun
Mill Race Jn Brightside Jn Up East Slow Possession |15/02/26 15/02/26
Down 0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession  |15/02/26 15/02/26
Down Through 0040 Sun 0740 Sun
Platform 2
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 5
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn |Down Heeley Possession |15/02/26 15/02/26
Loop 0040 Sun 0740 Sun
Woodburn Jn Deepcar Up Stocksbridge |Possession |15/02/26 15/02/26
Down 0040 Sun 0740 Sun
Nunnery Main Line |Down Main/Down |Possession |15/02/26 15/02/26
Jn Worksop 0040 Sun  |0740 Sun
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073809 Up Main/Up
Continued Worksop
Grindleford SB  |Grindleford SB Down Sidings Sidings 15/02/26 15/02/26
Possession  |0040 Sun  [0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 15/02/26 15/02/26
Sidings Possession  |0040 Sun 0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Tapton Jn Dore Station Jn Down and Up Possession  [15/02/26 16/02/26
Main 0740 Sun  |0001 Mon
Chesterfield Dore Station Jn Down and Up Possession |16/02/26 16/02/26
South Jn Main 0001 Mon (0500 Mon
Chesterfield Chesterfield Chesterfield Down |Sidings 16/02/26 16/02/26
South Jn Sidings Possession  |0001 Mon 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020494 \MD101 Camden Jn Watford Junction Down and Up DC |Possession |21/02/26 23/02/26 NO LUL SERVICES ALL WEEKEND
MD120 Electric 0245 Sat 0500 Mon (54 hrs)
WORK CONTENT -
DC Line Maintenance
P2025/4083333 |[MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |21/02/26 23/02/26 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 0050 Sat 0600 Mon (54 hrs)
WORK CONTENT -
PLTR: Linslade Tunnel
(40m 619y - 40m 1100y
DM 481y C12)
P2025/4071054 |[EA1180 |Camden Road Camden Road North London Possession  [22/02/26 22/02/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |22/02/26 22/02/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |22/02/26 22/02/26
0045 Sun  |0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession  [22/02/26 22/02/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |22/02/26 22/02/26
Canonbury 0045 Sun 0850 Sun
Lea Jn Primrose Hill Up North Possession  [22/02/26 22/02/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |22/02/26 22/02/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession  [22/02/26 22/02/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |22/02/26 22/02/26
DC Electric 0045 Sun  |0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |22/02/26 22/02/26
Jn N Reversible 0045 Sun (0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 48 - Continued

Traffic Remarks

| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4084770 (MD301 Birmingham New |Birmingham New Platform 4c Possession |27/02/26 27/02/26 Work Content: PLTR Monument Lane
MD325 Street Street North End 0020 Fri 2359 Fri
MD330 annections TRAINS TO BE DIVERTED VIA ASTON, PERRY
Soho North Jn Downand Up  |Possession |27/02/26 | 27/02/26 BARR, BESCOT OR ASTON, SOHO ROAD
Stour 0020 Fri 2359 Fri ACCESS REQUIRED BETWEEN SOHO DEPOT &
Monument Lane |Winson Green Up & Down Possession  [27/02/26 27/02/26 SOHO ROAD
OHNS M t L i i
Loop e 0020 Fri 12359 Fri STABLED UNITS TO HAVE PANTOGRAPHS
Soho South Jn Soho East Jn Down and Up Possession  [27/02/26 27/02/26 LOWERED AND LOCKED.
Soho 0020 Fri 2359 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053192 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |22/02/26 23/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/02/26 23/02/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/02/26 23/02/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/02/26 23/02/26
Jn 2305 Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/02/26 23/02/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/02/26 23/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |22/02/26 23/02/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/02/26 23/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/02/26 23/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [22/02/26 23/02/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/02/26 23/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/02/26 23/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/02/26 23/02/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [23/02/26 23/02/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [23/02/26 23/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/02/26 23/02/26
Bletchley 0040 Mon 0445 Mon
P2025/4010583 |MD430 Hartlebury Hagley All Lines Line Blockage|22/02/26 22/02/26 'W2025/10787332
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013655 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|22/02/26 22/02/26 \W2025/10787184
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i ; 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|22/02/26 22/02/26 W2025/10787487
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|22/02/26 22/02/26 140m75ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|22/02/26 22/02/26
0600 Sun  |0815 Sun
P2025/4110107 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |21/02/26 22/02/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |21/02/26 22/02/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |21/02/26 22/02/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |21/02/26 22/02/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |21/02/26 22/02/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |21/02/26 22/02/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917526 |[EA1310 |Acton East Acton West Down and Up Possession |22/02/26 22/02/26 0045 SUN TO 0600 SUN
GW103 Poplar 0045 Sun 0720 Sun IALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/02/26 22/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [22/02/26 22/02/26
No. 1 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
- NO ACCESS BETWEEN CROSSRAIL DEPOT AND
(;;eeJnr:‘ord (LUL) |Greenford (LEiLeeenford Bay Possession |22/02/26 22/02/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
y 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession  [22/02/26 22/02/26 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun ALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |22/02/26 22/02/26
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/02/26 22/02/26 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun 0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |22/02/26 22/02/26 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/02/26 22/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
_ _ PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |22/02/26 22/02/26
and B 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common Engine and Possession  [22/02/26 22/02/26 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun  |0720 Sun '
Old Oak Common |CrossRail Depot Back Line Possession |22/02/26 22/02/26
East Jn Washer Bypass 0045 Ssun 0720 Sun
Paddington Paddington Platforms 7 to 12 |Possession |22/02/26 22/02/26
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |22/02/26 22/02/26
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [22/02/26 22/02/26
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |22/02/26 22/02/26
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |22/02/26 22/02/26
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/02/26 22/02/26
(London) Junction Line 1 0045 Sun {0720 Sun
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Network Rail

LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 48 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917526 West Ealing Greenford West Jn  |Down and Up Possession |22/02/26 22/02/26
Continued Greenford/Branch 0045 Sun  |0720 Sun
West Ealing West Ealing Bay |Possession |22/02/26 22/02/26
Platform 5 0045 Sun {0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |22/02/26 22/02/26
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [22/02/26 22/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [22/02/26 22/02/26
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 22/02/26 22/02/26
Reception 1, 2 & 3 Possession 0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 22/02/26 22/02/26
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 22/02/26 22/02/26
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 22/02/26 22/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing BLOCKED To|22/02/26 22/02/26
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |22/02/26 22/02/26
and Up Main 0600 Sun {0720 Sun
P2025/4117053 |MD712 Aylesbury Aylesbury Platforms 1 2 3 Line Blockage|27/02/26 27/02/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|27/02/26 27/02/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|27/02/26 27/02/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m6é1ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079445 |MD801 Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession |21/02/26 23/02/26 \Work Content: Oakengates Drainage
Sidings Wellington/Main 0050 Sat 0500 Mon
Connection All other works to fit around the Major Section 7 item:
Oxley Depot Up Oxley Down Possession  |21/02/26 23/02/26 Oakengates Drainage
Sidings Jn Goods Loop 0050 Sat 0500 Mon
Wellington Wellington Down Wellington |Possession |21/02/26 23/02/26
(Shropshire) (Shropshire) Platform 0050 Sat 0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 21/02/26 23/02/26
Junction Possession  |0050 Sat 0500 Mon
P2025/4020669 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |23/02/26 TRAINS TO TRAVEL OVER THE SLOW LINES.
(BH) D Fast 2210 Mon TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas /AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
\Work Content: High Output: Madeley
(150m 330y - 150m 1330y)
P2025/4020649 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |24/02/26 TRAINS TO TRAVEL OVER SLOW LINES.
(BH) D Fast 2210 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
\Work Content: High Output: Madeley
(150m 330y - 150m 1330y)
P2025/4020670 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |25/02/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
\Work Content: High Output: Madeley
(150m 330y - 150m 1330y)
P2025/4020699 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |26/02/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) D Fast 2210 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
\Work Content: High Output: Madeley
(150m 330y - 150m 1330y)
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2526
Previous freeze: EAS V1 2526

Week 48 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start End
P2025/4075270 |[NW5001 |Ardwick Jn Ashburys West Jn  |All Lines Possession |14/02/26 23/02/26
NW5015 0115 Sat 0500 Mon
NW6001
Longsight South All Lines Possession |14/02/26 23/02/26
Manchester Manchester Up Oxford Road |Possession |14/02/26 23/02/26
Piccadilly East Jn |Piccadilly West Jn 0115 Sat (0500 Mon
Manchester Possession |14/02/26 23/02/26
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Traffic Remarks Work Type

Location from Location to Type
P2025/4074654 |MD101 Drayton Road Castlethorpe Station [Down and Up Fast|Possession 2005 SAT TO 0140 SUN AND 0410 MON TO 0530

MD105 Junction (former site of) MON
TRAINS TO TRAVEL OVER SLOW LINES
Knowlhill Jn Milton Keynes North |Reversible Fast |Possession NO ACCESS TO MK PLATFORMS 4, 5 AND 6.
Jn
- - 0140 SUN TO 0615 SUN

Drayton Road Castlethorpe Station |Down and Up Possession 08/03/26 IALL LINES NBS.

Junction (former site of) Slow 0615 Sun (31 hrs)

Milton Keynes Milton Keynes Bay Platform 2A  |Possession 08/03/26 ﬁ%ligggs-rso Boé'%\?vgg\'j\l MILTON KEYNES AND

Central Central 0615 Sun (31 hrs)  |NORTHAMPTON.

Milton Keynes Milton Keynes North |Reversible Slow |Possession 08/03/26 ;?ﬁ:?NTéTTEOR/I\FATI\(I)A'\'Arg '1'_?_ II:SETBT( /L%RTH AMPTON

South J J

outh n " 0615 Sun (311rS)  \uTH ONWARD RAIL REPLACMENT ROAD
Milton Keynes  |Castlethorpe Station |Down and Up Possession SERVICE.
TERMINATE/START MILTON KEYNES PLATFORMS
Milton Keynes Milton Keynes Platform 3 BLOCKED To 1, 2 AND 2A, WITH ONWARD RAIL REPLACEMENT
Central Central A/C Electric ROAD SERVICE.

Trains

FREIGHT TO DIVERT CROSS COUNTRY, EMCL,
MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE
/AND ECML.

NO ACCESS TO WOLVERTON RAILCARE.

WMT TO USE PLATFORM 2.

AVANTI TO USE PLATFORM 1.

DIRFT ACCESS FROM THE NORTH.

NO ACCESS SOUTHBOUND FROM PLATFORM 3,
IACCESS ONLY FOR DIESEL TRACTION ONLY.

CHILTERN TO TERMINATE BLETCHLEY HIGH
LEVEL.

WORK CONTENT -

PLTR: Milton Keynes Nth Drainage (50m 720y - 50m
1170y 450y DF C15)

LEC1 UB174 Grand Union Canal (52m 0177y) a€“
FUW
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4074648 |MD101 Hanslope North  |Hillmorton Jn Down and Up Possession 2210 SAT TO 0140 SUN AND 0410 MON TO 0530

MD105 Jn Main MON

Castlethorpe
Station (former
site of)

Hillmorton Jn

Down and Up Fast
/ Main

Possession

Castlethorpe Northampton South |Down and Up Possession

Station (former  |[Jn Slow/Northampton

site of)

Wolverton OHNS |Ashton OHNS Down and Up BLOCKED To
Fast/Main AIC Electric

Trains

TRAINS TO TRAVEL VIA NORTHAMPTON.

0140 SUN TO 0410 MON

NO ACCESS BETWEEN MILTON KEYNES AND
NORTHAMPTON.

TRAINS TO/FROM THE NORTH TO
START/TERMINATE AT RUGBY/NORTHAMPTON
'WITH ONWARD RAIL REPLACMENT ROAD
SERVICE.

TRAINS TO/FROM THE SOUTH TO
TERMINATE/START MILTON KEYNES WITH
ONWARD RAIL REPLACEMENT ROAD SERVICE.
FREIGHT TO DIVERT CROSS COUNTRY, EMCL,
MML, OR BANBURY AND LEAMINGTON.
SLEEPER TO DIVERT VIA WEMBLEY REVERSE
AND ECML.

NO ACCESS TO WOLVERTON RAILCARE OR
NORTHAMPTON GATEWAY YARD.

DIRFT ACCESS FROM THE NORTH.

WORK CONTENT -

S&C: Hanslope Squadron Tamp

PLTR: Ashton (58m 409y - 880y UM 471y C12)
PLTR: Roade (58m 300y - 58m 755y UN 455y C12)
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071110 |EA1180 |Camden Road Camden Road North London Possession |01/03/26 01/03/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [01/03/26 01/03/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |01/03/26  |01/03/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |01/03/26 01/03/26
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |01/03/26 01/03/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |01/03/26 01/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |01/03/26 01/03/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |01/03/26 01/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |01/03/26 01/03/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2025/4084771 |MD301 Birmingham New |Birmingham New Platform 4c Possession |28/02/26 02/03/26 Work Content: PLTR Monument Lane
MD325 Street Street North End 0001 Sat 0445 Mon
MD330 ngnecgons TRAINS TO BE DIVERTED VIA ASTON, PERRY
Soho North Jn Down and Up Possession  [28/02/26 02/03/26 BARR, BESCOT OR ASTON, SOHO ROAD
Stour 0001 Sat 0445 Mon ACCESS REQUIRED BETWEEN SOHO DEPOT &
Monument Lane |Winson Green Up & Down Possession |28/02/26 02/03/26 SOHO ROAD
OHNS M t L.
Looonp”men ane 0001 Sat 0445 Mon STABLED UNITS TO HAVE PANTOGRAPHS
Soho South Jn_ |Soho East Jn Down and Up Possession |28/02/26  |02/03/26 LOWERED AND LOCKED.
Soho 0001 Sat 0445 Mon
P2025/4079460 |[MD301 Dudley Port Tipton Down Stour Possession |01/03/26 02/03/26 'Work Content: Works Delivery Albion S&C
Goods 0030 Sun  |0500 Mon
Up Stour Goods IALL OTHER WORKS TO FIT AROUND MAJOR
Galton Jn Monmore Green Down and Up Possession  |01/03/26 02/03/26 SECTION 7 ITEM Works Delivery Albion S&C
Stour 0030 Sun (0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053117 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |01/03/26 02/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/03/26 02/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/03/26 02/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/03/26 02/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/03/26 02/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |01/03/26 02/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession |01/03/26 02/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/03/26 02/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/03/26 02/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [01/03/26 02/03/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/03/26 02/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/03/26 02/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/03/26 02/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/03/26 02/03/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |02/03/26 02/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/03/26 02/03/26
Bletchley 0040 Mon 0445 Mon
P2025/4010584 |MD430 Hartlebury Hagley All Lines Line Blockage|01/03/26 01/03/26 W2025/10787333
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013735 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|01/03/26 01/03/26 \W2025/10787185
MD435 0600 Sun 0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|01/03/26 01/03/26 W2025/10787488
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|01/03/26 01/03/26 140m75ch and 141m7ch
Jdn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|01/03/26 01/03/26
0600 Sun  |0815 Sun
P2025/4110108 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |28/02/26 01/03/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |28/02/26 01/03/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession  |28/02/26 01/03/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |28/02/26 01/03/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |28/02/26 01/03/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |28/02/26 01/03/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4117128 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|06/03/26 06/03/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|06/03/26 06/03/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|06/03/26 06/03/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079549 |MD801 Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession |28/02/26 02/03/26 \Work Content: Oakengates Drainage
Sidings Wellington/Main 0050 Sat 0500 Mon
Connection All other works to fit around the Major Section 7 item:
Oxley Depot Up Oxley Down Possession  |28/02/26 02/03/26 Oakengates Drainage
Sidings Jn Goods Loop 0050 Sat 0500 Mon
Wellington Wellington Down Wellington |Possession |28/02/26 02/03/26
(Shropshire) (Shropshire) Platform 0050 Sat 0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 28/02/26 02/03/26
Junction Possession  |0050 Sat 0500 Mon
P2025/4020636 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |02/03/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) D Fast 2210 Mon TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas /AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
\Work Content: High Output: Madeley
(150m 1330y - 151m 600y)
P2025/4020672 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |03/03/26 TRAINS TO TRAVEL OVER THE SLOWS
(BH) D Fast 2210 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
\Work Content: High Output: Madeley
(150m 1330y - 151m 600y)
P2025/4020673 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |04/03/26 TRAINS TO TRAVEL OVER THE SLOWS
(BH) Down Fast 2210 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
\Work Content: High Output: Madeley
(150m 1330y - 151m 600y)
P2025/4020677 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |05/03/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) D Fast 2210 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
\Work Content: High Output: Madeley
(150m 1330y - 151m 600y)
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS_V2_ 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083814 |NW4033 |Askam Bootle (Cumbria) All Lines Possession |28/02/26
2315 Sat
Millom Bootle (Cumbria) All Lines Possession |01/03/26 01/03/26
0940 Sun 2010 Sun
Askam Bootle (Cumbria) All Lines Possession |01/03/26 02/03/26
2010 Sun  |0535 Mon
P2025/4075348 |NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession |01/03/26 01/03/26 'Work Content:
NW5015 0055 Sun  |1240 Sun CRSA: Manchester Piccadilly Phase 3 S&C Squadron
NwW6001 Tamp
Longsight South |Manchester All Lines Possession |01/03/26 01/03/26
Jn Piccadilly East Jn 0055 Sun (1240 Sun
Manchester Manchester Down Oxford Possession |01/03/26 01/03/26
Piccadilly East Jn |Piccadilly West Jn |Road 0055 Sun {1240 Sun
Up Oxford Road
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083387 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |28/02/26 02/03/26 TRU West | W5/W6 | 52hrs
LN860 0030 Sat 0515 Mon
LN861 0030 SAT TO 0025 SUN
LN862 Lockwood Huddersfield Penistone Possession  [28/02/26 02/03/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0030 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [28/02/26 01/03/26
Jn 0030 Sat /0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |01/03/26 01/03/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |01/03/26  |01/03/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |01/03/26  |02/03/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  |02/03/26 02/03/26 0025 SUN TO 0825 SUN
0030 Mon |0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1_2526
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/4074654 |MD101 Drayton Road Castlethorpe Station |Down and Up Fast|Possession

MD105 Junction (former site of)
Knowlhill Jn Milton Keynes North |Reversible Fast |Possession
Jn

Drayton Road Castlethorpe Station |Down and Up Possession 08/03/26

Junction (former site of) Slow 0615 Sun (31 hrs)

Milton Keynes Milton Keynes Bay Platform 2A  |Possession 08/03/26

Central Central 0615 Sun (31 hrs)

Milton Keynes Milton Keynes North |Reversible Slow |Possession 08/03/26

South Jn Jn 0615 Sun (31 hrs)

Milton Keynes Castlethorpe Station |Down and Up Possession

North Jn (former site of) Slow

Milton Keynes Milton Keynes Platform 3 BLOCKED To

Central Central A/C Electric

Trains
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 50 - Continued

Traffic Remarks

\ Work Type

Possession Ref |[LOR

e i —

Location from

Location to

Blocked Line Protn Type | Start

—
|

—

P2025/4081977

MD120

Stonebridge Park

Watford Junction

Down and Up DC |Possession |08/03/26
Electric 0050 Sun

08/03/26
0735 Sun (7 hrs)

EXTENDED SUNDAY MORNING NBS TIMES

WORK CONTENT - OCR Works
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071055 |[EA1180 |Camden Road Camden Road North London Possession |08/03/26 08/03/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  |08/03/26 08/03/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |08/03/26 08/03/26
0045 Sun  |0850 Sun
Gospel Oak Jn Camden Road West |Down and Up Possession  |08/03/26 08/03/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |08/03/26 08/03/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |08/03/26 08/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |08/03/26 08/03/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |08/03/26 08/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |08/03/26 08/03/26
DC Electric 0045 Sun {0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |08/03/26 08/03/26
Jn Jn Reversible 0045 Sun {0850 Sun
P2025/4079519 |MD301 Dudley Port Tipton Down Stour Possession  |08/03/26 09/03/26 Work Content: Works Delivery Albion S&C
Goods 0030 Sun  |0500 Mon
Up Stour Goods ALL OTHER WORKS TO FIT AROUND MAJOR
Galton Jn Monmore Green Down and Up Possession |08/03/26 09/03/26 SECTION 7 ITEM Works Delivery Albion S&C
Stour 0030 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053171 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |08/03/26 09/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/03/26 09/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/03/26 09/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/03/26 09/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/03/26 09/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/03/26 09/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/03/26 09/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/03/26 09/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/03/26 09/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/03/26 09/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/03/26 09/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/03/26 09/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/03/26 09/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/03/26 09/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |09/03/26 09/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |09/03/26 09/03/26
Bletchley 0040 Mon 0445 Mon
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 50 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053066 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |07/03/26 08/03/26
GW240 Oxford 2255 Sat 0835 Sun
GW250
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |07/03/26 08/03/26
GW277 Avoiding 2255Sat (0835 Sun
MD401 - -
Foxhall Jn Didcot West Curve |Down & Up West |Possession |07/03/26 08/03/26
Jn Curve 2255 Sat 0835 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |07/03/26 08/03/26
2255 Sat  |0835 Sun
Oxford Station North |Up Oxford Relief |Possession |07/03/26 08/03/26
Jn 2255 Sat 0835 Sun
Kennington Jn Hinksey South Down Kennington |Possession |07/03/26 08/03/26
Goods Loop 2255 Sat 0835 Sun
Oxford Oxford Platforms 3 and 4 |Possession |07/03/26 08/03/26
2255 Sat 0835 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |07/03/26 08/03/26
(inc.) (inc.) Bletchley 2255 Sat  |0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |07/03/26 08/03/26
North Jn Turnback Line 2255 Sat  |0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/03/26 08/03/26
South Jn Relief 2255 Sat  |0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |07/03/26 08/03/26
Jn 2255 Sat 0835 Sun
P2025/4010585 |MD430 Hartlebury Hagley All Lines Line Blockage|08/03/26 08/03/26 \W2025/10787379
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4014459 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|08/03/26 08/03/26 W2025/10787186
MD435 0600 Sun  |0815 Sun Patrolling
MD450 i i _ 142m20ch and 142m60ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|08/03/26 08/03/26 \W2025/10787489
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|08/03/26 08/03/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|08/03/26 08/03/26
0600 Sun  |0815 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4110073 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich [Possession |07/03/26 08/03/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |07/03/26 08/03/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |07/03/26 08/03/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession [07/03/26 08/03/26
2350 Sat  [0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |07/03/26 08/03/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |07/03/26 08/03/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4117086 |[MD712 Aylesbury Aylesbury Platforms 1 2 3 Line Blockage|13/03/26 13/03/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|13/03/26 13/03/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|13/03/26 13/03/26
Parkway 0140 Fri 0400 Fri
P2025/4080421 |EA1360 |Brent Curve Jn  |Dudding Hill IJn Down and Up Possession |07/03/26 09/03/26 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0300 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill IJn Down and Up Possession |07/03/26 09/03/26 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat  |0300 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATURDAY
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |07/03/26 09/03/26
Jn Up/Down and Up 0200 Sat 0300 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
Goods . MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession  |07/03/26 09/03/26 AT ACTON CANAL WHARF JN ON SATURDAY
Branch 0200 Sat 0300 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI: Bridge CAW10 Demolition
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS V1 2526
Week 50 - Continued

B

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4079547 |MD801 Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession |07/03/26 09/03/26 \Work Content: Oakengates Drainage
Sidings Wellington/Main 0050 Sat 0500 Mon
Connection All other works to fit around the Major Section 7 item:
Oxley Depot Up Oxley Down Possession |07/03/26 09/03/26 Oakengates Drainage
Sidings Jn Goods Loop 0050 Sat 0500 Mon
Wellington Wellington Down Wellington |Possession |07/03/26 09/03/26
(Shropshire) (Shropshire) Platform 0050 Sat 0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 07/03/26 09/03/26
Junction Possession  |0050 Sat 0500 Mon
P2025/4075338 |[NW2015 |Ordsall Lane Jn All Lines Possession |09/03/26 10/03/26 'Work Content.
2120 Mon |0600 Tue HOBC: 27m 800y - 26m 1440y Down Main
P2025/4075382 |[NW2015 |Ordsall Lane Jn All Lines Possession  |10/03/26 11/03/26 \Work Content.
2120 Tue |0600 Wed HOBC: 27m 800y - 26m 1440y Down Main
P2025/4075390 |[NW2015 |Ordsall Lane Jn All Lines Possession |11/03/26 12/03/26 'Work Content.
2120 Wed |0600 Thu HOBC: 27m 800y - 26m 1440y Down Main
P2025/4075383 |[NW2015 |Ordsall Lane Jn All Lines Possession |12/03/26 13/03/26 'Work Content.
2120 Thu |0600 Fri HOBC: 27m 800y - 26m 1440y Down Main
P2025/4075401 |NW2023 |Ince Moss Jn St Helens Central All Lines Possession |08/03/26 09/03/26 \Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4040581 |[NW3001 |Bangor Bangor Down Passenger |Possession |07/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 0220 Sat ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop NO TRAINS TO STABLE IN PLATFORMS AT
Holyhead Holyhead Platforms 1to 3  |Possession |07/03/26 HOLYHEAD.
0220 Sat
'Work content: Penmaenbach tunnel, Britannia Bridge,
Llandudno Jn Holyhead Down and Up Possession |07/03/26 Holyhead and Maintenance.
Main 0220 Sat
Holyhead Holyhead Engine Release |Sidings 07/03/26
Carriage Siding Possession 0220 Sat
Run Round
Sidings
Short Sidings
Carriage Washer
Siding
Fuelling and
Inspection Point
Wall Sidings
P2025/4083815 |[NW4033 |Askam Bootle (Cumbria) All Lines Possession |07/03/26
2315 Sat
Millom Bootle (Cumbria) All Lines Possession |08/03/26 08/03/26
0940 Sun 2010 Sun
Askam Bootle (Cumbria) All Lines Possession |08/03/26 09/03/26
2010 Sun  |0535 Mon
P2025/4042714 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|08/03/26 08/03/26 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|08/03/26 08/03/26
Sidings Line +LOD 0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 08/03/26 08/03/26
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 08/03/26 08/03/26
West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2025/4078907 |NW9001 |Bamford Chinley North Jn All Lines Possession |07/03/26 09/03/26 'Work Content:
0015 Sat 0450 Mon CRSA: PLTR: Earles Sidings (165m 119y - 165m
1550y UM 1432y C14)
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Network Rail

LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week

50 - Continued

Traffic Remarks

\ Work Type

RYLSTONE BRANCH MAINTENANCE

NO ACCESS TO/FROM RYLSTONE BRANCH

THROUGHOUT

0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON
STABLED UNITS IN BRADFORD FORSTER

SQUARE, ILKLEY AND SKIPTON

PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF

STABLED UNITS AT BRADFORD FORSTER
SQUARE
NORTHERN TO STABLE IN PLATFORM 1 IN

BRADFORD FORSTER SQUARE

Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/4047568 |LN922 Skipton Middle Jn |Rylstone LC Single Possession
LN924
LN926
LN928 Apperley Jn likley All Lines Possession
LN930
LN932 - -
NW9901 |Armley Jn Gargrave All Lines Possession
Bradford Forster |Bradford Forster Platform 2 Possession
Square Square Platform 3
Dockfield Jn Esholt Jn All Lines Possession
Shipley East Jn  |Bradford Forster All Lines Possession
Square
Shipley South Jn [Shipley West Jn All Lines Possession

\W2025/10681205
Track Maintenance
3mOch and 5m17ch
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083320 |[EA1310 |Gospel OakJn  |Junction Road Jn Down and Up T&H|Possession  [15/03/26 15/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [15/03/26 15/03/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban |Down and Up New|Possession  [15/03/26 15/03/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
Kentish Town Willesden Junction  |Down and Up Possession |15/03/26 15/03/26 NLL CYCLIC TYPE 8/9 ROTR (AMENDED)
West High Level North London Line 0105 Sun (0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/03/26 15/03/26
Possession 0105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 15/03/26 15/03/26
High Level Turnback Siding |Possession |0105 Sun (0810 Sun
P2025/4070302 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |16/03/26 16/03/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/03/26 16/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |16/03/26 16/03/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |16/03/26 16/03/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/03/26 16/03/26
Possession 0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 16/03/26 16/03/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|16/03/26 16/03/26
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053073 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |14/03/26 15/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sat  |0445 Sun BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/03/26 15/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sat 0445 Sun CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/03/26 15/03/26
MD736 Jn Didcot West Curve 2305 Sat 0445 Sun WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/03/26 15/03/26
Jn 2305 Sat  |0040 Sun
Hinksey South Hinksey North No.1 Reception  |Possession |14/03/26 15/03/26
2305 Sat 0445 Sun
Kennington Jn Hinksey South Down and Up Possession  [14/03/26 15/03/26
Kennington Goods 2305 Sat 0445 Sun
Loops
Morris Cowley GF  [Single Possession  [14/03/26 15/03/26
2305 Sat  |0445 Sun
Oxford Oxford Platforms 3 and 4 |Possession |14/03/26 15/03/26
2305 Sat 0445 Sun
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/03/26 15/03/26
2305 Sat  |0040 Sun
Oxford Station Oxford North Jn Down Oxford Possession  [14/03/26 15/03/26
North Jn Turnback Line 2305 Sat  |0445 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/03/26 15/03/26
South Jn Relief 2305 Sat 0445 Sun
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/03/26 15/03/26
Jn 2305 Sat  |0445 Sun
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/03/26 15/03/26
0040 Sun  |0445 Sun
Oxford Oxford Platform 1 & 2 Possession |15/03/26 15/03/26
0040 Sun  |0445 Sun
Oxford Station North |Oxford Bay Possession  |15/03/26 15/03/26
Jn Approach 0040 Sun  |0445 Sun
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [15/03/26 15/03/26
Bletchley 0040 Sun  |0445 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053132 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |15/03/26 16/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/03/26 16/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/03/26 16/03/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/03/26 16/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/03/26 16/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/03/26 16/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/03/26 16/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/03/26 16/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/03/26 16/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/03/26 16/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/03/26 16/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/03/26 16/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/03/26 16/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/03/26 16/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/03/26 16/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/03/26 16/03/26
Bletchley 0040 Mon 0445 Mon
P2025/4010551 |MD430 Hartlebury Hagley All Lines Line Blockage|15/03/26 15/03/26 W2025/10787380
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013850 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|15/03/26 15/03/26 \W2025/10787232
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|15/03/26 15/03/26 W2025/10787490
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|15/03/26 15/03/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|15/03/26 15/03/26
0600 Sun  |0815 Sun
P2025/4110074 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |14/03/26 15/03/26
MD545 Jn Curve/Down and 2350 Sat  |0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |14/03/26 15/03/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |14/03/26 15/03/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |14/03/26 15/03/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |14/03/26 15/03/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |14/03/26 15/03/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4117129 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|20/03/26 20/03/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|20/03/26 20/03/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|20/03/26 20/03/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |[MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/3996428 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|18/03/26 19/03/26 \W2025/10791872
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996509 |MD940 Newland East LC |Malvern Wells Single [Down and Up Line Blockage|19/03/26 20/03/26 \W2025/10792053
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 51 - Continued

1 week in 6 cyclic maintenance opportunity.

L&C DU: HEAVY MAINTENANCE

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075341 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |16/03/26 17/03/26 Work Content.
2120 Mon |0600 Tue HOBC: 26m 1440y - 24m 10y Down Main
P2025/4075393 [NW2015 |Ordsall Lane Jn |Newton-le-Willows  |All Lines Possession |17/03/26 18/03/26 Work Content.
2120 Tue |0600 Wed HOBC: 26m 1440y - 24m 10y Down Main
P2025/4075394 |[NW2015 |Ordsall Lane Jn [Newton-le-Willows |All Lines Possession [18/03/26 19/03/26 'Work Content.
2120 Wed [0600 Thu HOBC: 26m 1440y - 24m 10y Down Main
P2025/4075395 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [19/03/26 20/03/26 'Work Content.
2120 Thu  |0600 Fri HOBC: 26m 1440y - 24m 10y Down Main
P2025/4075453 |NW2023 |Ince Moss Jn St Helens Central All Lines Possession  [15/03/26 16/03/26 Work Content:
0010 Sun 0535 Mon CRSA: Garswood Drainage
P2025/4051398 |[NW3001 |Bangor Bangor Down Passenger |Possession |14/03/26 16/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2320 Sat  [0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop NO TRAINS TO STABLE IN PLATFORMS AT
Holyhead Holyhead Platforms 1to 3  |Possession |14/03/26 16/03/26 HOLYHEAD.
2320 Sat  [0420 Mon
'Work content: Penmaenbach tunnel, Britannia Bridge,
Llandudno Jn Holyhead Down and Up Possession |14/03/26 16/03/26 Holyhead H65A pts and Maintenance.
Main 2320 Sat 0420 Mon
Holyhead Holyhead Engine Release  |Sidings 14/03/26 16/03/26
Carriage Siding Possession 2320 Sat  |0420 Mon
Run Round
Sidings
Short Sidings
Carriage Washer
Siding
Fuelling and
Inspection Point
Wall Sidings
P2025/4042665 |[NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |15/03/26 16/03/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |15/03/26 16/03/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
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Network Rail
LNW Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week

51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083816 |[NW4033 |Askam Bootle (Cumbria) All Lines Possession  |14/03/26
2315 Sat
Millom Bootle (Cumbria) All Lines Possession  |15/03/26 15/03/26
0940 Sun 2010 Sun
Askam Bootle (Cumbria) All Lines Possession |15/03/26 16/03/26
2010 Sun  |0535 Mon
P2025/4042715 |NW6003 | Trafford Park Trafford Park West  |Trafford Park Line Blockage|15/03/26 15/03/26 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|15/03/26 15/03/26
Sidings Line +LOD 0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 15/03/26 15/03/26
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 15/03/26 15/03/26
West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526

Week 51 - Continued

\ Work Type

Blocked Line Traffic Remarks

Location to

Possession Ref |[LOR Protn Type | Start

Location from

| {1

g
LLLL[LLLLLL
HUAR o AR

|

|
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Data freeze: EAS_V2_ 2526

Network Rail EAS (ARP) - Section 7
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 51 - Continued
Possession Ref |[LOR \Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
I
Continued
P2025/4078937 |[NW9001 |Bamford Chinley North Jn All Lines Possession |14/03/26 16/03/26 'Work Content:
0015 Sat  |0450 Mon CRSA: PLTR: Earles Sidings (165m 119y - 165m
1550y UM 1432y C14)
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LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks Work Type
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4020537 |MD101 Milton Keynes Daventry South Jn  |Down and Up Possession  [22/03/26 23/03/26 0140 SUN TO 0410 MON
MD105 North Jn Slow / 0140 Sun 0410 Mon (29 hrs) TRAINS TO TRAVEL OVER FAST LINES VIA
Northampton WEEDON

WMT TO STABLE IN PLATFORM 2 AT CMK
ACCESS TO DIRFT FROM THE NORTH

TRAINS TO/FROM THE SOUTH TO ACCESS DIRFT
VIA WEEDON AND RUGBY REVERSE.

0140 SUN TO 1900 SUN

WMT TO START/TERMINATE CMK/RUGBY WITH
ONWARD RAIL REPLACEMENT ROAD SERVICE.
NO ACCESS NORTHAMPTON STATION, RIVER
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD
AND UP SIDINGS.

1900 SUN TO 0400 MON

WMT TO START/TERMINATE NORTHAMPTON
TO/FROM THESOUTH AND RUGBY TO/FROM THE
NORTH WITH ONWARD RAIL REPLACEMENT
ROAD SERVICE.

ACCESS TO NORTHAMPTON STATION, RIVER
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD
AND UP SIDINGS FROM THE SOUTH ONLY.

Work Content -

1:8 Maintenance

PLTR: Watford Lodge Loop
OCR: ASHTON Neutral
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083335 |EA1310 Gospel Oak Gospel Oak Platform 3 Possession |22/03/26 22/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |22/03/26 22/03/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/03/26  |22/03/26 IARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |22/03/26 22/03/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |22/03/26 22/03/26
West North London 0105 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |22/03/26 22/03/26
Jn High Level 0105 Sun (0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/03/26 22/03/26
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 22/03/26 22/03/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|22/03/26 22/03/26
A/C Electric 0105 Sun 0810 Sun
Trains
P2025/4070303 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [23/03/26 23/03/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/03/26 23/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |23/03/26 23/03/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |23/03/26 23/03/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/03/26 23/03/26
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 23/03/26 23/03/26
High Level Turnback Siding |Possession (0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|23/03/26 23/03/26
AIC Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053148 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |22/03/26 23/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/03/26 23/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/03/26 23/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/03/26 23/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/03/26 23/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |22/03/26 23/03/26
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/03/26 23/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/03/26 23/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/03/26 23/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/03/26 23/03/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/03/26 23/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/03/26 23/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/03/26 23/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/03/26 23/03/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |23/03/26 23/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/03/26 23/03/26
Bletchley 0040 Mon 0445 Mon
P2025/4010552 |MD430 Hartlebury Hagley All Lines Line Blockage|22/03/26 22/03/26 \W2025/10787381
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013880 [MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|22/03/26 22/03/26 \W2025/10787187
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|22/03/26 22/03/26 W2025/10787491
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|22/03/26 22/03/26 140m75¢ch and 141m7ch
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|22/03/26 22/03/26
0600 Sun  |0815 Sun
P2025/4110075 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |21/03/26 22/03/26
MD545 Jn Curve/Down and 2350 Sat  [0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |21/03/26 22/03/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |21/03/26 22/03/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |21/03/26 22/03/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |21/03/26 22/03/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |21/03/26 22/03/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2025/4079615 |[MD701 Marylebone Denham All Lines Possession |21/03/26 23/03/26 \Work Content: PLTR West Ruislip & Walm Lane
MD705 0100 Sat 0500 Mon
MD710 MET Line Nth Required
MD715 Marylebone Platforms 1, 2, 3, |Possession |21/03/26 23/03/26 Require Paddington - Oxford open
4,5and 6 0100 Sat  |0500 Mon
Neasden South  |Network Rail / LUL  |Down Harrow Possession [21/03/26 23/03/26
Jn Boundary 0100 Sat 0500 Mon

Up Harrow
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917548 |[EA1310 |Acton East Acton West Down and Up Possession |22/03/26 22/03/26 0045 SUN TO 0600 SUN
GW103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/03/26 22/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [22/03/26 22/03/26
No. 1 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
Greenford (LUL) |Greenford Greenford Bay Possession |22/03/26 22/03/26 I(\;IgsA (B:EEVSVSEEBIE B\é\gESES’\lU(,:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Bay Jn Line 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession  [22/03/26 22/03/26 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun ALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession  |22/03/26  |22/03/26
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/03/26 22/03/26 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun 0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |22/03/26 22/03/26 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/03/26 22/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
_ _ PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |22/03/26 22/03/26
and B 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common  |Engine and Possession |22/03/26 22/03/26 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun  |0720 Sun '
Old Oak Common |CrossRail Depot Back Line Possession |22/03/26 23/03/26
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |22/03/26 22/03/26
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |22/03/26 22/03/26
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [22/03/26 22/03/26
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |22/03/26 22/03/26
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |22/03/26 22/03/26
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/03/26 22/03/26
(London) Junction Line 1 0045 Sun {0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917548 West Ealing Greenford West Jn  |Down and Up Possession |22/03/26 22/03/26
Continued Greenford/Branch 0045 Sun {0720 Sun
West Ealing West Ealing Bay |Possession |22/03/26 22/03/26
Platform 5 0045 Sun {0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |22/03/26 22/03/26
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [22/03/26 22/03/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession |22/03/26 22/03/26
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 22/03/26 22/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 22/03/26 22/03/26
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 22/03/26 22/03/26
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 22/03/26 22/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing BLOCKED To|22/03/26 22/03/26
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |22/03/26 22/03/26
and Up Main 0600 Sun {0720 Sun
P2025/4117054 |MD712 Aylesbury Aylesbury Platforms 1 2 3 Line Blockage|27/03/26 27/03/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|27/03/26 27/03/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|27/03/26 27/03/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 \W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4075386 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [23/03/26 24/03/26 Work Content.
2120 Mon |0600 Tue HOBC: 24m 10y - 22m 490y Down Main
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EAS (ARP) - Section 7

Data freeze: EAS_V2_ 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4075343 |[NW2015 |Ordsall Lane Jn All Lines Possession |24/03/26 25/03/26 \Work Content.
2120 Tue |0600 Wed HOBC: 24m 10y - 22m 490y Down Main
P2025/4075344 |NW2015 |Ordsall Lane Jn All Lines Possession  |25/03/26 26/03/26 'Work Content.
2120 Wed |0600 Thu HOBC: 24m 10y - 22m 490y Down Main
P2025/4075345 |NW2015 |Ordsall Lane Jn All Lines Possession  |26/03/26 27/03/26 'Work Content.
2120 Thu  |0600 Fri HOBC: 24m 10y - 22m 490y Down Main
P2025/4075454 |NW2023 |Ince Moss Jn St Helens Central All Lines Possession |22/03/26 23/03/26 'Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage
P2025/4083817 |NW4033 |Askam Bootle (Cumbria) All Lines Possession |21/03/26
2315 Sat
Millom Bootle (Cumbria) All Lines Possession  |22/03/26 22/03/26
0940 Sun 2010 Sun
Askam Bootle (Cumbria) All Lines Possession  |22/03/26 23/03/26
2010 Sun  |0535 Mon
P2025/4075337 |[NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession |22/03/26 22/03/26 'Work Content:
NW5015 0055 Sun  |1240 Sun CRSA: Manchester Piccadilly Phase 3 S&C Squadron
NwW6001 Tamp
Longsight South |Manchester All Lines Possession  |22/03/26 22/03/26
Jn Piccadilly East Jn 0055 Sun (1240 Sun
Manchester Manchester Down Oxford Possession  |22/03/26 22/03/26
Piccadilly East Jn |Piccadilly West Jn |Road 0055 Sun {1240 Sun

Up Oxford Road
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526

Week 52 - Continued

\ Work Type

Blocked Line Traffic Remarks

Location to

Possession Ref |[LOR Protn Type | Start

Location from

| {1

g
LLLL[LLLLLL
RUAR § ERAN

|

|
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Data freeze: EAS_V2_ 2526

Network Rail EAS (ARP) - Section 7
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 52 - Continued
Possession Ref |[LOR \Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
e mat
Continued
P2025/4078938 |[NW9001 |Bamford Chinley North Jn All Lines Possession  |21/03/26 23/03/26 'Work Content:
0015 Sat  |0450 Mon CRSA: PLTR: Earles Sidings (165m 119y - 165m
1550y UM 1432y C14)
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EAS (ARP) - Section 7

Data freeze: EAS V2 2526

Network Rail
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084542 \MD101 Euston Camden Jn Lines A,B,C,D,E, |Possession |03/04/26 09/04/26 POSSESSION TO BE READ ICW P/4043086 &
MD120 X 0230 Fri 0500 Thu (150 hrs)  |4043106
Euston Platforms 1 to 16 |Possession |03/04/26 09/04/26 EUSTON BLOCKED BY DEFAULT DUE TO ABOVE
0230 Fri 0500 Thu (150 hrs)  |POSSESSIONS
Camden Jn Willesden Suburban |Down and Up DC |Possession 04/04/26 06/04/26 STRUCTURE FOR AMENDED TRAIN PLAN
Jn Electric 0245 Sat  |0500 Mon (54 hrs)  |Network Rail requires operators to prepare a revised
bid
Work Content -
CD Drainage: South Hampstead (2m 680y - 2m
1050y 6ft)
CD Drainage: Kilburn DC 6ft (2m 1710y - 3m 510y)
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 53 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4043086 |MD101 Camden Jn Wembley Central Down and Up Fast|Possession |02/04/26 09/04/26 EASTER 2026 BANK HOLIDAY WCS ALL LINE
2330 Thu |0550 Thu (144 hrs) [POSSESSION
POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Wembley Central Down and Up Possession |03/04/26 09/04/26
Slow 0230 Fri 0500 Thu (140 hrs)  |2330 THU(02/04) TO 0230 FRI (03/04) AND 0500 THU

TO 0550 THU (09/04)
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

THERE WILL BE LIMITED CAPACITY, FREIGHT
ARE ADVISED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS
COUNTRY.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT
\VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES
TO/FROM CAMDEN ROAD JN.

FREIGHT TO/ FROM SW LINES DIVERT VIA
GOSPEL OAK AND WILLESDEN HIGH LEVEL.

NO ACCSESS TO WCML AT WILLESDEN NO 7.

0230 FRI (03/04)- 0500 THU (09/04)
TRAINS TO START/TERMINATE MILTON KEYNES
FROM THE NORTH DUE TO P4043106 AND
P4043097.

FREIGHT TO/FROM WEMBLEY DIVERT VIA
GOSPEL OAK, CITY LINES AND HLG.

SLEEPER TO DIVERT TO DIVERT VIA ECML.
SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND
CITY LINES.

ARL NO ACCESS TO WILLWSDEN TMD VIA SLOW
LINES.

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS
COUNTRY.

FREIGHT TO/ FROM SW LINES DIVERT VIA
GOSPEL OAK AND WILLESDEN HIGH LEVEL.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT
VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES
TO/FROM CAMDEN ROAD JN.

NO ACCESS TO/FROM WILLESDEN TMD.

NO ACCESSS KILBURN GOODS LOOP.

NO ACCESS/EGRESS BETWEEN RELEIF LINES
AND SLOW LINES AT SUDBURY JN.

NO ACCESS TO FROM BRENT SIDINGS VIA
SUDBURY JN.

NO ACCESS TO BRENT RECEPICEPTION AND
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EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526

Network Rail

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4043086 SIDINGS TO/FROM THE SLOW LINES AT

Continued SUDBURY JN.

WORK CONTENT -
S&C: Willesden South
(2330B / 2331 A&B / 2332 A&B / 2333 A&B)

S&C Mtce Tamp: Willesden Nth (12hrs)
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Network Rail
LNW Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2526
Transition V2 Final Rules Previous freeze: EAS_V1_2526

Week 53 - Continued

Possession Ref |[LOR Location from

Location to

Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2025/4043097 |MD101 Tring North Jn

Milton Keynes South
Jn

Down and Up Fast|Possession |02/04/26 03/04/26
2330 Thu  |2000 Fri (144 hrs)

Tring North Jn

Milton Keynes South
Jn

Down and Up Possession 03/04/26
Slow 2000 Fri (140 hrs)

Tring North Jn

Denbigh Hall North
Jn

Down and Up Fast|Possession |03/04/26 09/04/26
2000 Fri 0600 Thu (144 hrs)

Denbigh Hall South
Jn

Down and Up Possession |03/04/26 09/04/26
Slow 2000 Fri 0500 Thu (144 hrs)
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Network Rail
LNW Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2526
Transition V2 Final Rules Previous freeze: EAS_V1_2526

Week 53 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2025/4043097
Continued

Electronic Copy - Uncontrolled when printed Page

143




Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4043106 |MD101 Wembley Central |Tring Down and Up Fast|Possession |02/04/26 09/04/26
MD120 2330 Thu  |0550 Thu (144 hrs)
Stonebridge Park |Watford Junction Down and Up DC |Possession |03/04/26 07/04/26
Electric 0100 Fri 0500 Tue (100 hrs)

Down and Up Possession  |03/04/26 09/04/26

Wembley Central |Tring
Slow 0230 Fri 0500 Thu (140 hrs)
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS_V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4043106
Continued
P2025/4083336 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession 29/03/26

EA1370 0810 Sun

MD150

MD155 Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Possession 29/03/26

MD160 0810 Sun

Kensal Green Jn

Harlesden Jn

Down and Up

City |Possession

29/03/26
0810 Sun

29/03/26
0810 Sun

29/03/26
0810 Sun

29/03/26
0810 Sun

29/03/26
0810 Sun

29/03/26
0810 Sun

Line
Willesden Suburban [Down and Up New|Possession
Jn Line
Kentish Town Acton Wells Jn Down and Up Possession
West North London
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession
Jn High Level
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings
Possession
Willesden Junction  |Willesden Sidings
High Level Turnback Siding |Possession
Acton Wells Jn  |Acton Central Down and Up BLOCKED To
AIC Electric
Trains

29/03/26
0810 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4070304 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |30/03/26 30/03/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/03/26 30/03/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |30/03/26 30/03/26
dn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/03/26 30/03/26
Jn High Level 0045 Mon /0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/03/26 30/03/26
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 30/03/26 30/03/26
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|30/03/26 30/03/26
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/4085048 |[EA1310 |Acton Canal Acton Canal Wharf |Down and Up Possession |29/03/26 30/03/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0210 Sun |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 AND RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [29/03/26 30/03/26
MD167 Jn Goods 0210 Sun 0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession |29/03/26 30/03/26
Poplar 0210 Sun 0045 Mon NLL CYCLIC TYPE 19 (BST)
Gunnersbury Jn  (Willesden High Level |Up Possession |29/03/26 30/03/26
In Richmond/Up/Up 0210 Sun 0045 Mon gnl%vlgsﬁ_l\éé“?h@ggSSESSION THAT IMPACTS
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/03/26 30/03/26
0210 Sun 0045 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [29/03/26 30/03/26
Level Jn London/Down/Do 0210 Sun 0045 Mon
n Richmond
Willesden High  |Acton Wells Jn Down and Up Possession |30/03/26 30/03/26
Level Jn North London 0045 Mon |0305 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053134 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |29/03/26 30/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/03/26 30/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/03/26 30/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/03/26 30/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/03/26 30/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |29/03/26 30/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/03/26 30/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/03/26 30/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/03/26 30/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/03/26 30/03/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/03/26 30/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/03/26 30/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/03/26 30/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/03/26 30/03/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |30/03/26 30/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/03/26 30/03/26
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081555 (MD701 Marylebone Wembley Stadium  |All Lines Possession |28/03/26 30/03/26 Work Content: PLTR Dudding Hill, Marylebone S&C
MD705 0100 Sat  [0500 Mon Reballasting
MD710
MD715 All other works to fit around the Major Section 7 item
PLTR Dudding Hill, Marylebone S&C Reballasting
LUL Met Line (NB) required blocked throughout
P2025/4117131 |MD712 Aylesbury Aylesbury Platforms 1 2 3 Line Blockage|03/04/26 03/04/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|03/04/26 03/04/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|03/04/26 03/04/26
Parkway 0140 Fri 0400 Fri
P2025/4070763 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 29/03/25 03/04/26 W2025/10957991
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2025/4081414 |[NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession |03/04/26 09/04/26 6 days duration aligned with WCS works
NW1005 |SB (BH) (CY) 0001 Fri 0500 Thu
NW1007 'Work Content:
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession |03/04/26 09/04/26 Northern ONW:S&C Renewals and Station Canopy
NW1017 0001 Fri 0500 Thu works
NW3001 .
NW5001 Salop Goods Jn Up Chester Possession |03/04/26 09/04/26
Independent 0001 Fri 0500 Thu
Sydney Bridge Jn ( |All Lines Possession  |03/04/26 09/04/26
Former Site Of ) 0001 Fri 0500 Thu
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession  |03/04/26 09/04/26
Platforms 6 to 12 0001 Fri 0500 Thu
Gresty Lane Jn  |Crewe South Jn All Lines Possession  |03/04/26 09/04/26
0001 Fri 0500 Thu
North Stafford Jn |Crewe South Jn Up & Down Possession  |03/04/26 09/04/26
(Cheshire) Potteries/Up & 0001 Fri 0500 Thu
Down Potteries
Loop
P2025/4075448 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows  |All Lines Possession |30/03/26 31/03/26 Work Content.
2120 Mon |0600 Tue HOBC: 22m 490y - 21m 130y Down Main
P2025/4075450 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows  |All Lines Possession |31/03/26 01/04/26 \Work Content.
2120 Tue |0600 Wed HOBC: 22m 490y - 21m 130y Down Main
P2025/4075451 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |01/04/26 02/04/26 'Work Content.
2120 Wed [0600 Thu HOBC: 22m 490y - 21m 130y Down Main
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075411 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows  |All Lines Possession |02/04/26 03/04/26 Work Content.
2120 Thu |0600 Fri HOBC: 22m 490y - 21m 130y Down Main
P2025/4083782 |NW7001 |Manchester Thorpes Bridge Jn  |All Lines Possession  [28/03/26 30/03/26 BTET based on 2024 access footprint
NW7019 | Victoria East Jn 0100 Sat 0430 Mon
NwW7021 'Work Content
Nw7023 |Miles Platting Jn  |Baguley Fold Jn All Lines Possession |28/03/26 30/03/26 CRSA: Brewery Curve PLTR
NW7025 0100 Sat 0430 Mon (54 hrs)
Philips Park South|Baguley Fold Jn Down and Up Possession |28/03/26 30/03/26
Jn Baguley 0100 Sat {0430 Mon (54 hrs)
Philips Park West |Brewery Jn All Lines Possession |28/03/26 30/03/26
Jn 0100 Sat 0430 Mon (54 hrs)
Philips Park South  |All Lines Possession  [28/03/26 30/03/26
Jn 0100 Sat 0430 Mon (54 hrs)
Thorpes Bridge Jn|Network Dean Goods Possession |28/03/26 30/03/26
Rail/Metrolink 0100 Sat  |0430 Mon (54 hrs)
boundary
Manchester Manchester Victoria |Bay Platforms 1  |BLOCKED To|28/03/26 30/03/26
Victoria East Jn and 2 Electric 0100 Sat {0430 Mon (7 hrs)
Trains
Miles Platting Jn Down and Up BLOCKED To|28/03/26 30/03/26
Rochdale Slow Electric 0100 Sat 0430 Mon (54 hrs)
Trains
Philips Park West |Ashton Moss North  |Down and Up BLOCKED To|28/03/26 30/03/26
Jn Jn Ashton Electric 0100 Sat  |0430 Mon (54 hrs)
Trains
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083390 |LN854 Bradley Jn Dewsbury All Lines Possession |03/04/26 04/04/26 TRU West W7 Mirfield 100 hrs| W6 | 52hrs
LN860 0030 Fri 0030 Sat
LN861 0030 FRI TO 0030 SAT
LN862 Bradley Wood Jn |Dewsbury EastJn  |All Lines Possession |03/04/26 04/04/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
NW7021 0030 Fri 0030 Sat STUDY TO BE DIVERTED VIA THE HOPE VALLEY
_ . GRAND CENTRAL TO START/TERMINATE AT
Bradley Jn Bradley Wood Jn Bradley Single Possession 04/04/26 06/04/26 HALIFAX DIVERTING VIA BRAMLEY
0030 Sat 0515 Mon RAIL REPLACEMENT ROAD SERVICE TO
- OPERATE
Greetland Jn Dryclough Jn Down and Up Possession  |04/04/26 04/04/26 ACCESS AVAILABLE TO DEWSBURY EROM THE
0030 Sat 0500 Sat EAST ONLY
Lockwood Huddersfield Penistone Possession |04/04/26 | 06/04/26 ?Sg'\fl\?ssATVA'LABLE TO HUDDERSFIELD FROM
Single/Platf 1
inglef-atiorm 0030 Sat 0030 Mon ACCESS AVAILABLE TO HUDDERSFIELD FROM
Marsden Dewsbury Down Possession |04/04/26  |05/04/26 THE BRADLEY CURVE
Huddersfield 0030 Sat 0025 Sun
Up Huddersfield 0030 SAT TO 0500 SAT
. - FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Milner Royd Jn Dewsbury East Jn Up L&Y Possession 04/04/26 04/04/26 STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Down L&Y 0030 Sat 0500 Sat GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |04/04/26 07/04/26 DIVERTING VIA BRAMLEY
0500 Sat 0430 Tue RAIL REPLACEMENT ROAD SERVICE TO
- - - - OPERATE
Greenfield COpley Hill East Jn All Lines Possession 05/04/26 05/04/26 ACCESS AVAILABLE TO DEWSBURY FROM THE
0025 Sun 0825 Sun EAST ONLY
Marsden Dewsbury Down Possession  |05/04/26 06/04/26 CVCI:E%I.EI.SS AVAILABLE TO MARSDEN FROM THE
Huddersfield_ 0825 Sun 0515 Mon
Up Huddersfield 0500 SAT TO 0025 SUN
Huddersfield Penistone All Lines Possession |06/04/26 06/04/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
0030 Mon |0515 Mon STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
Bradley Jn Dewsbury All Lines Possession |06/04/26 07/04/26 HALIFAX
0515 Mon 0430 Tue DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE
EAST ONLY

ACCESS AVAILABLE TO MARSDEN FROM THE
WEST

0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0025 SUN TO 0825 SUN
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 53 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/4083390
Continued

NO BOOKED SERVICES

0825 SUN TO 0030 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
HALIFAX

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE
EAST ONLY

ACCESS AVAILABLE TO MARSDEN FROM THE
WEST

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
HALIFAX

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ACCESS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526

Week 53 - Continued

\ Work Type

Blocked Line Traffic Remarks

Location to

Possession Ref |[LOR Protn Type | Start

Location from

| {1

g
LLLL[LLLLLL
HUAR o AR

|

|
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 53 - Continued

Possession Ref |[LOR \Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
N

Continued
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EAS (ARP) - Section 7

Data freeze: EAS V2 2526

Network Rail
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084542 \MD101 Euston Camden Jn Lines A,B,C,D,E, |Possession |03/04/26 09/04/26 POSSESSION TO BE READ ICW P/4043086 &
MD120 X 0230 Fri 0500 Thu (150 hrs)  |4043106
Euston Platforms 1 to 16 |Possession |03/04/26 09/04/26 EUSTON BLOCKED BY DEFAULT DUE TO ABOVE
0230 Fri 0500 Thu (150 hrs)  |POSSESSIONS
Camden Jn Willesden Suburban |Down and Up DC |Possession 04/04/26 06/04/26 STRUCTURE FOR AMENDED TRAIN PLAN
Jn Electric 0245 Sat  |0500 Mon (54 hrs)  |Network Rail requires operators to prepare a revised
bid
Work Content -
CD Drainage: South Hampstead (2m 680y - 2m
1050y 6ft)
CD Drainage: Kilburn DC 6ft (2m 1710y - 3m 510y)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4043106 |MD101 Wembley Central |Tring Down and Up Fast|Possession |02/04/26 09/04/26
MD120 2330 Thu  |0550 Thu (144 hrs)
Stonebridge Park |Watford Junction Down and Up DC |Possession |03/04/26 07/04/26
Electric 0100 Fri 0500 Tue (100 hrs)

Down and Up Possession  |03/04/26 09/04/26

Wembley Central |Tring
Slow 0230 Fri 0500 Thu (140 hrs)

Electronic Copy - Uncontrolled when printed Page 155



Network Rail
LNW Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2526
Transition V2 Final Rules Previous freeze: EAS_V1_2526

Week 1 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2025/4043106
Continued
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Network Rail
LNW Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2526
Transition V2 Final Rules Previous freeze: EAS_V1_2526

Week 1 - Continued

Possession Ref |[LOR Location from

Location to

Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2025/4043097 |MD101 Tring North Jn

Milton Keynes South
Jn

Down and Up Fast|Possession |02/04/26 03/04/26
2330 Thu  |2000 Fri (144 hrs)

Tring North Jn

Milton Keynes South
Jn

Down and Up Possession 03/04/26
Slow 2000 Fri (140 hrs)

Tring North Jn

Denbigh Hall North
Jn

Down and Up Fast|Possession |03/04/26 09/04/26
2000 Fri 0600 Thu (144 hrs)

Denbigh Hall South
Jn

Down and Up Possession |03/04/26 09/04/26
Slow 2000 Fri 0500 Thu (144 hrs)
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Network Rail
LNW Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2526
Transition V2 Final Rules Previous freeze: EAS_V1_2526

Week 1 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2025/4043097
Continued
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4043086 |MD101 Camden Jn Wembley Central Down and Up Fast|Possession |02/04/26 09/04/26 EASTER 2026 BANK HOLIDAY WCS ALL LINE
2330 Thu |0550 Thu (144 hrs) [POSSESSION
POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Wembley Central Down and Up Possession |03/04/26 09/04/26
Slow 0230 Fri 0500 Thu (140 hrs)  |2330 THU(02/04) TO 0230 FRI (03/04) AND 0500 THU

TO 0550 THU (09/04)
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

THERE WILL BE LIMITED CAPACITY, FREIGHT
ARE ADVISED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS
COUNTRY.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT
\VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES
TO/FROM CAMDEN ROAD JN.

FREIGHT TO/ FROM SW LINES DIVERT VIA
GOSPEL OAK AND WILLESDEN HIGH LEVEL.

NO ACCSESS TO WCML AT WILLESDEN NO 7.

0230 FRI (03/04)- 0500 THU (09/04)
TRAINS TO START/TERMINATE MILTON KEYNES
FROM THE NORTH DUE TO P4043106 AND
P4043097.

FREIGHT TO/FROM WEMBLEY DIVERT VIA
GOSPEL OAK, CITY LINES AND HLG.

SLEEPER TO DIVERT TO DIVERT VIA ECML.
SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND
CITY LINES.

ARL NO ACCESS TO WILLWSDEN TMD VIA SLOW
LINES.

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS
COUNTRY.

FREIGHT TO/ FROM SW LINES DIVERT VIA
GOSPEL OAK AND WILLESDEN HIGH LEVEL.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT
VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES
TO/FROM CAMDEN ROAD JN.

NO ACCESS TO/FROM WILLESDEN TMD.

NO ACCESSS KILBURN GOODS LOOP.

NO ACCESS/EGRESS BETWEEN RELEIF LINES
AND SLOW LINES AT SUDBURY JN.

NO ACCESS TO FROM BRENT SIDINGS VIA
SUDBURY JN.

NO ACCESS TO BRENT RECEPICEPTION AND
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type \ Start \ End Traffic Remarks \Work Type
P2025/4043086 SIDINGS TO/FROM THE SLOW LINES AT
Continued SUDBURY JN.
WORK CONTENT -
S&C: Willesden South
(2330B / 2331 A&B / 2332 A&B / 2333 A&B)
S&C Mtce Tamp: Willesden Nth (12hrs)
P2026/4083319 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession 05/04/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession 05/04/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession 05/04/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0810 Sun
Willesden Suburban |Down and Up New|Possession 05/04/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession 05/04/26
West North London 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession 05/04/26
Jn High Level 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/04/26
Possession 0810 Sun
Willesden Junction  |Willesden Sidings 05/04/26
High Level Turnback Siding |Possession 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To 05/04/26
A/C Electric 0810 Sun
Trains

Electronic Copy - Uncontrolled when printed

Page

160




Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2026/4082486 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |06/04/26
MD150 North London 0045 Mon
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/04/26
Line 0045 Mon
Willesden Suburban [Down and Up New|Possession |06/04/26
Jn Line 0045 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |06/04/26 06/04/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/04/26
Possession  |0045 Mon
Willesden Junction |Willesden Sidings 06/04/26 06/04/26
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|06/04/26 06/04/26
A/C Electric  |0045 Mon  [0500 Mon
Trains
Kensal Green Jn |Acton Wells Jn Down and Up Possession |06/04/26 06/04/26
North London 0315 Mon |0500 Mon
P2026/4045348 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage|05/04/26 05/04/26 W2026/10943438
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i i _ 140m75ch and 141m7ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|05/04/26 05/04/26 W2026/10945386
0600 Sun 0815 Sun Patro”ing
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|05/04/26 05/04/26 142m20ch and 142m60ch
0600 Sun  |0815 Sun
Stourbridge North |Kingswinford Jn Down & Up Line Blockage|05/04/26 05/04/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|05/04/26 05/04/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 05/04/26 05/04/26
Neck Possession  |0600 Sun  |0815 Sun
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4110397 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich [Possession |04/04/26 05/04/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession | 04/04/26 05/04/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |04/04/26 05/04/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |04/04/26 05/04/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |04/04/26 05/04/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |04/04/26 05/04/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117221 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|10/04/26 10/04/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|10/04/26 10/04/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|10/04/26 10/04/26
Parkway 0140 Fri (0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2526
LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 1 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2026/4085251
P2025/4081414 |NW1001 |Basford Halldn |Crewe Coal Yard SB |All Lines Possession |03/04/26 09/04/26 6 days duration aligned with WCS works
NW1005 |SB (BH) (CY) 0001 Fri 0500 Thu
NW1007 \Work Content:
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession |03/04/26 09/04/26 Northern ONW:S&C Renewals and Station Canopy
NW1017 0001 Fri 0500 Thu works
NwW3001 .
NW5001 Salop Goods Jn Up Chester Possession |03/04/26 09/04/26
Independent 0001 Fri 0500 Thu
Sydney Bridge Jn ( |All Lines Possession |03/04/26 09/04/26
Former Site Of ) 0001 Fri 0500 Thu
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession  |03/04/26 09/04/26
Platforms 6 to 12 0001 Fri 0500 Thu
Gresty Lane Jn  |Crewe South Jn All Lines Possession  |03/04/26 09/04/26
0001 Fri 0500 Thu
North Stafford Jn |Crewe South Jn Up & Down Possession |03/04/26 09/04/26
(Cheshire) Potteries/Up & 0001 Fri 0500 Thu
Down Potteries
Loop
P2026/4081478 |NW2001 |Bootle Branch Jn |Liverpool Lime All Lines Possession | 04/04/26 05/04/26 WORK CONTENT
NW2015 Street 0100 Sat 0105 Sun CRSA: PLTR Lime Street Cutting
NW2027 HOBC: Huyton 6m 193 to 6m 883 (12hrs)
NW2029 |Wavertree Jn Liverpool Lime All Lines Possession [04/04/26 07/04/26
Street 0100 Sat 0500 Tue
St Helens Liverpool Lime All Lines Possession |05/04/26 05/04/26
Junction Street 0105 Sun {1305 Sun
Bootle Branch Jn |Liverpool Lime All Lines Possession  |05/04/26 07/04/26
Street 1305 Sun 0500 Tue
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2526

LNW Route Transition V2 Final Rules Previous freeze: EAS_V1 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083390 |LN854 Bradley Jn Dewsbury All Lines Possession |03/04/26 04/04/26 TRU West W7 Mirfield 100 hrs| W6 | 52hrs
LN860 0030 Fri 0030 Sat
LN861 0030 FRI TO 0030 SAT
LN862 Bradley Wood Jn |Dewsbury EastJn  |All Lines Possession |03/04/26 04/04/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
NW7021 0030 Fri 0030 Sat STUDY TO BE DIVERTED VIA THE HOPE VALLEY
. . GRAND CENTRAL TO START/TERMINATE AT
Bradley Jn Bradley Wood Jn Bradley Single Possession 04/04/26 06/04/26 HALIFAX DIVERTING VIA BRAMLEY
0030 Sat 0515 Mon RAIL REPLACEMENT ROAD SERVICE TO
- OPERATE
Greetland Jn Dryclough Jn Down and Up Possession  |04/04/26 04/04/26 ACCESS AVAILABLE TO DEWSBURY EROM THE
0030 Sat 0500 Sat EAST ONLY
Lockwood Huddersfield Penistone Possession |04/04/26 | 06/04/26 ?Sg'\fl\?ssATVA'LABLE TO HUDDERSFIELD FROM
Single/Platf 1
inglefFiatiorm 0030 Sat 0030 Mon ACCESS AVAILABLE TO HUDDERSFIELD FROM
Marsden Dewsbury Down Possession |04/04/26  |05/04/26 THE BRADLEY CURVE
Huddersfield 0030 Sat 0025 Sun
Up Huddersfield 0030 SAT TO 0500 SAT
. - FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Milner Royd Jn Dewsbury East Jn Up L&Y Possession |04/04/26 04/04/26 STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Down L&Y 0030 Sat 0500 Sat GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |04/04/26 07/04/26 DIVERTING VIA BRAMLEY
0500 Sat 0430 Tue RAIL REPLACEMENT ROAD SERVICE TO
- - - - OPERATE
Greenfield COpley Hill East Jn All Lines Possession 05/04/26 05/04/26 ACCESS AVAILABLE TO DEWSBURY FROM THE
0025 Sun 0825 Sun EAST ONLY
Marsden Dewsbury Down Possession  |05/04/26 06/04/26 CVCI:E%I.EI.SS AVAILABLE TO MARSDEN FROM THE
Huddersfield_ 0825 Sun  |0515 Mon
Up Huddersfield 0500 SAT TO 0025 SUN
Huddersfield Penistone All Lines Possession  |06/04/26 06/04/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
0030 Mon |0515 Mon STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
Bradley Jn Dewsbury All Lines Possession |06/04/26 07/04/26 HALIFAX
0515 Mon 0430 Tue DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE
EAST ONLY

ACCESS AVAILABLE TO MARSDEN FROM THE
WEST

0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0025 SUN TO 0825 SUN
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Network Rail
LNW Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/4083390
Continued

NO BOOKED SERVICES

0825 SUN TO 0030 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
HALIFAX

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE
EAST ONLY

ACCESS AVAILABLE TO MARSDEN FROM THE
WEST

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
HALIFAX

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ACCESS
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