
Page             1 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Hertford/Up 
Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
Down Fast

Up Slow

Down Slow/Down 
Slow No.1
Up Fast

EMU Rev.Siding 
No.1

Down 
Moorgate/Platform
8
Up Moorgate

All Lines

Down Carriage 
Line

Up Slow

Down and Up

Up Yard

Up Sidings

Holloway

Hornsey

Finsbury Park

Bowes Park

Wood Green North 
Jn

Hornsey

Finsbury Park

Ferme Park RS

Wood Green South 
Jn

Hitchin South

Baldock

Hitchin

Hitchin

Bowes Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Moorgate

Ferme Park RS

Harringay

Cadwell

Cambridge Jn

Hitchin

Hitchin

P2025/3869805

P2025/4063353

OHL WORK E02 MAINTENANCE EB019 SECTION 
AND INSULATOR MAINTENANCE 



TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

S&C PREP WORK CAMBRIDGE JN

LN125: 32m 11ch and 34m 50ch 

LN101: 31m 64ch and 32m46ch 

FOLLOW UP TAMP LETCHWORTH GREEN LANE 


GTR UP SERVICES TO TRAVEL OVER THE UP 
FAST LINE BETWEEN CADWELL AND STEVENAGE




GTR CAMBRIDGE SERVICES TO TERMINATE AT 
ROYSTON 



RAIL REPLACEMENT TO RUN BIGGLESWADE/ 
ROYSTON TO STEVENAGE

LN101
LN105
LN110

LN101
LN125
LN126

3m24ch and 5m15ch

32m11ch and 34m50ch

OHL Work

Preparatory Work

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

38Week

W2025/10361178

W2025/11056175
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

2255 Sat

2255 Sat

0015 Sun

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

14/12/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
Normanton

Down and Up 
Main

Down and Up 
Leeds

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Colton Jn

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Church Fenton 
North Jn

Hambleton North 
Jn

Church Fenton 
North Jn

P2025/3942670

P2025/3920536

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

PLTE EARFIT LANE FOLLOW UP WORK



SERVICES TO TRAVEL OVER LEEDS LINES 
OUTSIDE OF NBS



LNER TO STABLE AT DONCASTER AND YORK 
WHICH MUST BE OLE LIVE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854

181m13ch and 185m75ch
Follow-Up Work

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

13/12/25

13/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10549358

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0020 Mon
15/12/25
0515 Mon

PossessionAll LinesFerryhill South JnLonglands JnP2025/3953818 MAINTENANCE



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS 

TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON 

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600 15/12/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2315 Sun

2355 Sun

0020 Mon

0001 Thu

14/12/25

15/12/25

15/12/25

31/03/26

2355 Sun

0020 Mon

0510 Mon

2359 Tue

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Up Main

All Lines

All Lines

Down Gateshead 
Up

Durham

Durham

Low Fell Jn

King Edward Bridge 
East Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

King Edward 
Bridge North Jn

P2025/3953828

P2024/4103396

MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO RETIME AND 
CANCEL ECS 



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING 



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


LNER WILL REQUIRE 4 LONG PLATFORMS AT 
YORK OVERNIGHT SUNDAY AND 4 PLATFORMS 
MONDAY MORNING 



GBRF TO CANCEL SERVICES

LN600

LN620

14/12/25

14/12/25

15/12/25

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down Canal 
Tunnel
Up Canal Tunnel

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow/Up Slow 
No. 2/E Line
Up Fast/C Line

Platforms 6 to 10

A and B line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Platforms 0 to 10 
inc

All Lines

All Lines

All

Canal Tunnels Jn

Holloway

Hornsey

Wood Green North 
Jn

Hornsey

New Barnet

Kings Cross

Belle Isle Jn

New Barnet

Kings Cross Station

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Canal Tunnels Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross

Kings Cross 
Station

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2025/4063285 OHL E02 MAINTENANCE 

EA021 UF 0m58ch-01m48ch 

EA020 DF 00m56ch-01m50ch 

EA019 US 00m57ch-01m39cH



EMU PANTOGRAPHS TO BE LOWERED



GTR SERVICES TO START/TERMINATE AT NEW 
BARNET 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS

LN101

0m0ch and 1m66ch
OHL Work

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

39Week

W2025/10888920
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0230 Thu

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

21/12/25

21/12/25

21/12/25

21/12/25

27/12/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0430 Sat

Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Up Yard

Down Royston 
Flyover

Up Hertford

Down Hertford / 
Stevenage Bay 
platform 5
Down and Up 
Slow

Up Slow

Down and Up 
Royston

Up Yard

Up Sidings

All Lines

Letchworth Garden 
City

Hitchin

Hitchin East Jn

Watton-at-Stone

Stevenage

Biggleswade

Hitchin South

Baldock

Hitchin

Hitchin

Fletton Jn

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Watton-at-Stone

Woolmer Green

Cadwell

Cambridge Jn

Hitchin

Hitchin

Cambridge Jn

P2025/3920155

P2025/4063370

P2025/3958854

ECDP WELWYN TO HITCHIN ZONE 2 & 3 



SERVICES TO BE RETIMED OVER THE FAST 
LINES. 

SERVICES CAN BE MAINTAINED FROM THE 
SOUTH TO/FROM HERTFORD NORTH AND TO 
CAMBRIDGE TO/FROM LETCHWORTH GARDEN 
CITY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIGGLESWADE AND 
STEVENAGE FOR EAST COAST SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND STEVENAGE FOR CAMBRIDGE 
SERVICES 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE FOR HERTFORD SERVICES

S&C PREP WORK CAMBRIDGE JN

LN125: 32m 11ch and 33m 45ch 

LN101: 31m 64ch and 32m46ch 

LETCHWORTH GREEN LANE FOLLOW UP WORK 


GTR UP SERVICES TO TRAVEL OVER THE UP 
FAST LINE BETWEEN CADWELL AND 
STEVENAGE. 



GTR CAMBRIDGE SERVICES TO TERMINATE AT 
ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIGGLESWADE/ROYSTON 
TO STEVENAGE

ECDP BIGGLESWADE TO FLETTON PHASE 



CHRISTMAS SHUTDOWN

LN101
LN120
LN125
LN126

LN101
LN125
LN126

LN101

26m20ch and 41m13ch

32m11ch and 33m45ch

33m68ch and 74m55ch

Test Train Operation

Unload CWR

Major Projects

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10515525

W2025/11057260

W2025/10752321

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Lincoln

Down Slow 
(Platform 4)
Platforms 4, 5, 6, 
7 & 8
Down

Up

Dn/Up West Slow 
No.2/Two Way 
Goods/Dn Leeds 
Goods
Dn/Up West Slow 
No.1/Down 
Slow/Down Leeds 
Slow
Up Slow

Down and Up Fast

Platform 4

Platform 8 (Down 
Platform Loop)
Down Platform 
Loop
Up Platform Loop 
(Platform 1)
Platform 2

All Lines

Up Loversall 
Curve

All Lines

All Lines

Down/Up West 
Slow

Joan Croft Jn

Hexthorpe Jn

Bessacarr Jn

Marshgate Jn

Hexthorpe Jn

Marshgate Jn

Doncaster

Doncaster

Doncaster

Kirk Sandall Jn

Loversall Carr Jn

Decoy North Jn

Conisbrough

Flyover West Jn

Applehurst Jn

Bentley Jn

Black Carr Jn

Bridge Jn

Bridge Jn

Bridge Jn

Doncaster

Doncaster

Doncaster

Firbeck Jn

Flyover East Jn

Haxey LC

Hexthorpe Jn

Loversall Carr Jn

P2025/4017515 DONCASTER FOOTBRIDGE 



ANY ISOLATION TO BE REMOVED BY 0300 SAT

LN101
LN155
LN160
LN170
LN752
LN758
LN762
LN764
LN766
LN826
LN832
LN842
LN844
LN846
LN888

155m30ch and 156m26ch
Structures Work

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11004276

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Low Ellers Curve

All Lines

All Lines

All Lines

All Lines

All Lines

Down Skellow

Up Skellow

All Lines

St Catherines 
Curve

All Lines

All Lines

All Lines

Shaftholme Jn

Potteric Carr Jn

Keadby Canal LC 
(MCB)

South Kirkby Jn

Loversall Carr Jn

Haywood Jn

Temple Hirst Jn

Adwick Jn

Hexthorpe Jn

Decoy South Jn

Carcroft Jn

Thorne Moorends 
LC AHB

Knottingley South Jn

Low Ellers Curve 
Jn

Marshgate Jn

Newark Flat 
Crossing

Shaftholme Jn

Skellow Jn

South Yorkshire 
Jn

St Catherines Jn

Stainforth Jn

Thorne Jn

Thorpe Marsh Jn

P2025/4017515 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop
Up Dartford Loop

Down Mid Kent

Up Mid Kent

Dickens Jn

Metropolitan Jn

New Cross Gate

New Cross Gate

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Bromley North

Dartford Jn

Hayes

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

Grove Park

Hither Green Jn

Ladywell Jn

P2025/4081248 CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

LN101
LN3201
LN3213
LN3216
SO130
SO280
SO290
SO300
SO310
SO330
SO350
SO510
SO511
SO680
SO681

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hither 
Green Spur
Up Hither Green 
Spur
Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
Up Slow/Up Kent 
Slow/3 Up
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 1 to 9

Platforms 10 to 15

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Down Greenwich

Up Greenwich

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop
Up Bermondsey 
Spur
Bermondsey 
Reversible

Lee Spur Jn

Ladywell Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Charlton Jn

Old Kent Road Jn

Ladywell Jn

Bricklayers Arms Jn

Lee Loop Jn

Lewisham Vale Jn

London Bridge

New Cross Gate

North Kent East 
Jn

Old Kent Road Jn

Parks Bridge Jn

South 
Bermondsey Jn

St. Johns Jn

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Grove Park 
Washer Lines 1-4
Bramdean Sidings
31-38
41-45 Down 
Sidings
Bramdean B 
Reception
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Blackheath Jn

Lewisham Vale Jn

Cannon Street

Grove Park

Hither Green

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Tanners Hill Jn

Cannon Street

Grove Park

Hither Green

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4081248

P2025/4071111 NLL CYCLIC TYPE 7B (ROTR)EA1180
EA1320
LN110

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0230 Thu

0230 Thu

0230 Thu

0230 Thu

0230 Thu

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Up Hertford

Down Hertford

Down and Up

Letchworth 
Reception Road
Letchworth Arrival 
/ Departure Road

Down and Up

Letchworth 
Reception Road
Letchworth Arrival 
/ Departure Road

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Langley Jn

Meldreth

Letchworth Garden 
City

Meldreth

Letchworth Garden 
City

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Bowes Park

Cambridge Jn

Letchworth 
Garden City

Cambridge Jn

Letchworth 
Garden City

P2025/4070642

P2025/3958892

P2025/4115447

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

ECDP HERTFORD STAGE



CHRISTMAS SHUTDOWN

ECDP ROYSTON STAGE



CHRISTMAS SHUTDOWN

EA1180
EA1320
EA1340
LN110

LN120

EA1230
LN125
LN126

6m40ch and 27m20ch

34m0ch and 46m50ch

34m0ch and 46m50ch

Major Projects

Major Projects

Major Projects

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11043220

W2025/11039818

W2025/11039818

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and 
Up/Down and Up 
Kings Lynn/Down 
and Up
Down Goods Loop

Platform Line

Through Line

Platforms 1-8

No.8 Platform Line

No.7 Platform Line

Down Goods Loop

Down Slow

Platform 3

Down and Up 
Bury/Up & Down

Up & Down 
Newmarket

Up/Single/Down

Up Goods Loop

Up Platform Loop

Down Goods Loop

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down 
Norwich/Down 
Main/Down 
Thetford
Up Goods Loop

Up Reception

Littleport

Brandon

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Cambridge North

Ely Dock Jn

Chippenham Jn

Dullingham

Ely

Ely West Jn

Peterborough East 
Jn

Trowse Jn

Great Chesterford

March

Audley End

Brandon

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely

Ely North Jn

Great Chesterford

March

P2025/4081564 CHRISTMAS SHUTDOWN



TRAINS TO STABLE IN PLATFORMS 1-8 AT 
CAMBRIDGE AS REQUIRED

ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


TRAIN TO STABLE IN PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS



ANY ISOLATION OF THE CARRIADGE SIDINGS TO 
BE HANDED BACK AT 0100 SAT 27/12/25



MANEA, DULLINGHAM AND CHIPPENHAM SIGNAL 
BOXES TO CLOSE ONCE POSSESSION IS 
GRANTED AND RE-OPEN 2200 FRI 26/12/25



Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

Maintenance

EA1161
EA1162
EA1230
EA1530
EA1540
EA1550
EA1560
EA1570
EA1580
LN125
LN135

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Goods No.1
and 2
Up Goods No.1

Up Main/Up 
Peterborough

Down and Up 
Royston

Up Thetford/Up 
Main/Up Norwich

East Curve

West Curve

Down Goods Loop

Mid Norfolk 
Railway

Reception Sidings 
1-2
Engine Siding No 
1 and 2
Bypass Road

Headshunt

Coldham Lane 
Ladder
Reception South

No. 3 to 17 
Carriage Sidings
Post Office Ladder

Reception North

Chisholm Line

Fletchers Terrace 
Ladder
Engine Spur

Wash Road

Cavendish Road 
Ladder
Shunt Spur

Ely North Jn

Shepreth Branch Jn

Ely North Jn

March East Jn

March West Jn

Whittlesford Parkway

Wymondham

Cambridge

Cambridge L/End

Peterborough 
East Jn

Royston C/End

Trowse Jn

Whitemoor Jn

Whittlesford 
Parkway

Wymondham

Cambridge

Cambridge L/End

Chesterton Jn

P2025/4081564

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Chesterton 
Jn Yard/Sidings
Down Chesterton 
Jn Yard/Sidings
Through Siding

Ely Freight 
Terminal

Rugby Portland 
Cement

Down Sidings

Up Sidings

Up Siding

Down Sidings

Up Siding

Chesterton Jn

Ely

Ely North Jn

Foxton

March

Whittlesford Parkway

Wymondham

Ely

Ely North Jn

Foxton

March

Whittlesford 
Parkway

Wymondham

P2025/4081564 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All Lines

Single

Down and Up 
Normantons

Up Passenger 
Loop

All Lines

Down and Up 
Whitehall Curve

Up and Down 
Baildon

Down Pontefract

Up Pontefract

Down and Up

South West Curve

Down and Up

All Lines

Down and Up 
Slow

All

A and B 
lines/Down and Up
Harrogate
Platform 0

E & F lines, 
platforms 13, 14, 
15, 16 & 17

Copley Hill East Jn

Ilkley

Castle Hills Jn

Sherburn Jn

Church Fenton

Neville Hill East Jn

Whitehall West Jn

Dockfield Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Hambleton North Jn

Hambleton West Jn

Crofton West Jn

Skelton Jn (York)

East Cowton 
Crossovers

Horsforth

Leeds

Leeds East Jn

Adwick Jn

Apperley Jn

Castle Hills Jn

Castleford East Jn

Church Fenton

Copley Hill West 
Jn

Engine Shed Jn

Esholt Jn

Ferrybridge 
Power Station Jn

Gascoigne Wood

Hambleton East 
Jn

Hambleton South 
Jn

Hare Park Jn

Holgate Jn

Joan Croft Jn

Leeds

Leeds West Jn

P2025/4084562 TRU East | Church Fenton Blockade associated TS11


WHEELS STATIONARY THROUGHOUT 
GEOGRAPHY



TRAINS CAN BE STABLED IN STATIONS 
INCLUDED WITHIN THE GEOGRAPHY BUT NOT 
MOVED



THIS DOES NOT AFFECT WITHIN:

NEVILLE HILL DEPOT (EXCLUDING SHUNT NECK)
CROFTON DEPOT

LN600
LN618
LN624
LN626
LN627
LN720
LN724
LN804
LN824
LN836
LN838
LN840
LN848
LN850
LN852
LN854
LN860
LN872
LN878
LN880
LN882
LN898
LN900
LN902
LN904
LN906
LN910
LN922
LN924
LN926
LN928
LN930
LN932

162m70ch and 35m25ch
Commissioning Work

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10358632

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platforms 8, 9, 11,
12 & Through Line
Platform 7

Platforms 1 to 6

Down and Up

All Lines

Down and Up 
Leeds

All Lines

Down Milford

Up Milford

Down Passenger 
Loop
Up Passenger 
Loop
Down Reception

Down and Up 
Bradford

All Lines

Down and Up 
Huddersfield

Shunt Neck

All Lines

All Lines

All Lines

Down and Up

Down and Up 
Normanton

Brompton LC

Leeds West Jn

Colton South Jn

Selby West Jn

Gascoigne Wood

Milford (North Yorks)

Sherburn Jn

Holbeck Jn

South Kirkby Jn

Copley Hill East Jn

Neville Hill Depot

Micklefield Jn

Hunslet East Notice 
Board

Northallerton East Jn

Crofton East Jn

Colton Jn

Longlands Jn

Methley Jn

Micklefield Jn

Milford (North 
Yorks)

Mill Lane Jn 
(Yorks)

Moorthorpe Jn

Morley Tunnel

Neville Hill Depot

Neville Hill East 
Jn

Neville Hill West 
Jn

Northallerton High
Jn

Oakenshaw

Sherburn Jn

P2025/4084562

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

Down Forster 
Square Up

Down and Up 
Harrogate

Down Branch

All Lines

All Lines

All Lines

All Lines

All Lines

Bradford Forster 
Square

Shipley South Jn

Poppleton

RT Limit

Selby South Jn

Wakefield Kirkgate 
West Jn

Hellifield

Hellifield

Strensall LC

Shipley East Jn

Shipley West Jn

Skelton Jn (York)

Skipton Middle Jn

Temple Hirst Jn

Wakefield 
Westgate South 
Jn
Whitehall West Jn

Whitehall West Jn

York

P2025/4084562 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Normanton

Platform 3

Down and Up 
Leeds

Down and Up 
Normanton

Down and Up 
Main

Holgate Loop

Down and Up 
Pontefract

All Lines

Down and Up

Down and Up 
Slow

All Lines

Down and Up 
Leeds

Down Passenger 
Loop
Up Passenger 
Loop
Down Reception

Single

Depot Arrival

Marsh Lane 
Sidings

Colton Jn

Church Fenton 
South Jn

Church Fenton

York

Colton Jn

York

Holgate Jn

Gascoigne Wood

Selby West Jn

Sherburn Jn

York Yard North

Gascoigne Wood

Church Fenton North
Jn

Sherburn Jn

Hunslet East Notice 
Board

Quarry Hill Jn

Marsh Lane Jn

Balne LC (MCB)

Castleford East Jn

Church Fenton

Church Fenton 
North Jn

Church Fenton 
South Jn

Colton Jn

Colton North Jn

Ferrybridge North 
Jn

Gascoigne Wood

Holgate Jn

Leeds East Jn

Micklefield Jn

Milford Jn (North 
Yorks)

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

P2025/4084709 TRU East | Church Fenton Blockade Possession 1 of 
6 (Christmas Shutdown)



CHRISTMAS SHUTDOWN



ALL TRAINS TO BE WITHIN NEVILLE HILL PRIOR 
TO POSSESSION BEING TAKEN



***This possession is superseded by P/4084720***

LN600
LN618
LN720
LN724
LN804
LN836
LN854
LN878
LN898
LN902

20m25ch and 3m25ch
Major Projects

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10957748

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2130 Wed

2130 Wed

2255 Sat

2255 Sat

0015 Sun

2100 Wed

2100 Wed

2100 Wed

2100 Wed

1000 Sat

0200 Fri

0200 Fri

0200 Fri

2200 Wed

27/12/25

27/12/25

21/12/25

21/12/25

21/12/25

27/12/25

27/12/25

27/12/25

05/01/26

02/01/26

05/01/26

05/01/26

05/01/26

27/12/25

0630 Sat

0630 Sat

0745 Sun

0745 Sun

0745 Sun

1000 Sat

1000 Sat

1000 Sat

0400 Mon

0200 Fri

0400 Mon

0400 Mon

0400 Mon

1000 Sat

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Shunt Neck

Up Sidings

Up Side Arrival

Down and Up 
Normanton

Down and Up 
Main

Down and Up 
Leeds

All Lines

Down and Up 
Slow

All Lines

Platforms 9, 10 
and 11
Platforms 5 and 8

Down and Up Fast

Down and Up 
Slow

All

All Lines

All Lines

Neville Hill Depot

Marsh Lane Jn

Colton Jn

Holgate Jn

Holgate Jn

Longlands Jn

Skelton Jn (York)

Skelton Bridge Jn

York

Skelton Bridge Jn

Skelton Jn (York)

East Cowton 
Crossovers

Skelton Bridge Jn

Durham

Neville Hill West 
Jn

Church Fenton 
North Jn

Hambleton North 
Jn

Church Fenton 
North Jn

Skelton Bridge Jn

Holgate Jn

York

York

Holgate Jn

Skelton Bridge Jn

York

Aycliffe 
Crossovers

P2025/4084709

P2025/3920590

P2025/3958975

P2025/3958860

P2025/4062663

PLTE EARFIT LANE FOLLOW UP WORK



TRAINS TO TRAVEL OVER LEEDS LINES OUTSIDE
OF NBS



LNER TO STABLE AT DONCASTER AND YORK 
WHICH MUST BE OLE LIVE

S&C RENEWAL TOLLERTON SOUTH AND 
TOLLERTON NORTH  



XMAS SHUTDOWN

YORK THIRD LINE PROJECT 



FROM 1000 SAT 27TH DECEMBER TO 0200 FRI 
2ND JANUARY SERVICES DIVERTED VIA SLOW 
LINES ROUND THE BACK OF THE STATION VIA 
YORK YARD

0200 FRI 2ND TO 0500 MON 5TH JAN SERVICES 
TO START/TERMINATE YORK AND 
NORTHALLERTON



ELECTRIFIED ACCESS AVAILABLE TO/FROM THE 
SOUTH 



FREIGHT SERVICES TO DIVERT VIA 
ALTERNATIVE ROUTES

RENEWAL OF STRUCTURES 145 AND 146  



XMAS SHUTDOWN

LN600
LN854

LN600
LN838

LN600
LN618

181m13ch and 185m75ch
Follow-Up Work

24/12/25

24/12/25

20/12/25

20/12/25

21/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

02/01/26

02/01/26

02/01/26

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10549357

Week 39  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2200 Wed

2200 Wed

2200 Wed

0800 Wed

0800 Wed

0800 Wed

2200 Wed

2200 Wed

2200 Wed

0015 Thu

0015 Thu

0015 Thu

0515 Sat

0515 Sat

0515 Sat

0515 Sat

27/12/25

27/12/25

27/12/25

24/12/25

27/12/25

25/12/25

25/12/25

25/12/25

25/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0750 Sat

0750 Sat

0750 Sat

2200 Wed

1000 Sat

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0515 Sat

0515 Sat

0515 Sat

1000 Sat

1000 Sat

1000 Sat

1000 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

All Lines

Down Passenger 
Loop

All Lines

Up Slow

Provincial Sidings

Up Slow

Single

Down Slow

Up Slow

Platform 7

Platform 8

Single

All Lines

All Lines

Single

Down and Up 
Slow

Up Slow

Up Main

Darlington South Jn

Darlington South Jn

Maidendale

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

Newcastle

Newcastle

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

King Edward Bridge 
North Jn

Newcastle South Jn

Newcastle East Jn

King Edward Bridge 
South Jn

Castle Hills Jn

Darlington South 
Jn

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge North Jn

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

Newcastle South 
Jn

P2025/4077769

P2025/4069818

STRUCTURES ECM5/87 DALTON BANK 
STRUCTURE CAPITAL DELIVERY SG



XMAS SHUTDOWN ONLY

KING EDWARD BRIDGE WORKS DELIVERY 



THUNDERBIRD TO BE STABLED IN HEATON 
DEPOT AND PROVINCIAL SIDINGS TO BE CLEAR 
BETWEEN 0800 24/12/25 to 1000 27/12/25

LN600
LN631

LN600
LN620
LN676

36m60ch and 41m60ch

78m60ch and 0m60ch

Structures Work

Change Longitudinal Timbers

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

25/12/25

25/12/25

25/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11148215

W2025/10951807

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Thu

0001 Thu

0001 Thu

2230 Wed

2230 Wed

2230 Wed

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

27/12/25

27/12/25

31/03/26

27/12/25

27/12/25

27/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

2359 Tue

0430 Sat

0430 Sat

0430 Sat

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Gateshead 
Up

Down Main

Up Main

Down and Up 
Barrow Hill

Chesterfield Down
Sidings

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Up Calder Goods

All Lines

Down/Up 
Oakenshaw

Down Turners 
Lane Curve
Up Turners Lane 
Curve
Down and Up

Heaton North Jn

Heaton Depot

King Edward Bridge 
East Jn

Dronfield

Tapton Jn

Chesterfield

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Oakenshaw Jn

Crofton West Jn

Oakenshaw Jn

Calder Bridge Jn

Crofton East Jn

Heaton South Jn

Heaton Depot

King Edward 
Bridge North Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

Calder Bridge Jn

Hare Park Jn

Oakenshaw South
Jn

Turners Lane Jn

Wakefield 
Kirkgate

P2025/3958857

P2024/4103396

P2025/4081525

P2025/4047560

P2025/4047582

OHL RESILIENCE WORK HEATON DEPOT WORKS 
DELIVERY 



ALL ISOLATED AND NO MOVEMENTS PERMITTED


CHRISTMAS SHUTDOWN

**CHRISTMAS SHUTDOWN**

WD CHESTERFIELD STATION PLATFORM 
SUPPORT RENEWALS | EAS2026 | CHESTERFIELD
STATION



NO BOOKED SERVICES

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



NO ACCESS TO/FROM HOLBECK DEPOT



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



FREIGHT SERVICES TO BE RETIMED

CROFTON WEST JN | S&C RENEWAL | WORKS 
DELIVERY

| EAS2026 | CHRISTMAS SHUTDOWN



NO ACCESS TO/FROM CROFTON DEPOT 
THROUGHOUT

NO ACCESS TO/FROM COBRA SIDINGS 
THROUGHOUT

LN600

LN620

LN3201
LN804
LN806

LN840
LN872
LN874

LN848
LN870
LN882
LN884

0m46ch and 3m45ch

145m77ch and 146m50ch

48m60ch and 50m15ch

OHL Work (Resilience)

Platform Enhancements

C74 S&C - Partial Renewal

25/12/25

25/12/25

19/09/24

24/12/25

24/12/25

24/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699499

W2025/11026104

W2025/10944353

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Bradley Single

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Ravensthorpe

Greetland Jn

Penistone

Horbury Jn

Bradley Jn

Diggle Jn SB

Dryclough Jn

Huddersfield

Milner Royd Jn

P2025/4083359 TRU Project W3 Huddersfield Workstation TS11 in 
conjunction with Mirfield station changes Worksite 
W/11013538 Possession P/4083329



NO BOOKED SERVICES

STABLING IN HILLHOUSE UNAFFECTED



Huddersfield Workstation Update

Westcad data change for banner signal

MVN2 30m10ch to 45m05ch

MVL3/4 15m00ch to 31m56ch 

BBW 0m00ch to 1m17ch

PEH 0m00ch to 13m20ch

GRD 0m10ch to 1m11ch 



Halifax SARS systems affected as part of these works 
and will be signed out of use in the TRB with the 
signaller on shift during these works.  



Wheels Free Required

LN854
LN859
LN860
LN861
LN862
NW7021

0m0ch and 0m0ch
Commissioning Work

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013541

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2240 Wed

2240 Wed

2240 Wed

2240 Wed

2240 Wed

0510 Sat

0510 Sat

0025 Sun

0025 Sun

0025 Sun

0825 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

29/12/25

28/12/25

28/12/25

28/12/25

29/12/25

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0025 Sun

0430 Mon

0825 Sun

0825 Sun

0825 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down 
Huddersfield
Up Huddersfield

Down and Up

Penistone 
Single/Platform 1

Down L&Y

Up L&Y

All Lines

All Lines

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

Bradley Wood Jn

Cottingley

Dryclough Jn

Huddersfield

Dewsbury East Jn

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Dewsbury

Bradley Jn

Greenfield

Greetland Jn

Lockwood

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Lockwood

Bradley Jn

P2025/4083329 TRU West | Mirfield W7 100hrs and W5,5a,6,9 
Christmas Shutdown



W7 100hrs WORK DETAILS:

TRK: EIS I - C23 - Mirifeld Tie In: Install Up Slow 
ch49150-49275 & 49625-49750 * Alignment 
Complete. Tie in C06 West and C06 East 

TRK: EIS I - C23 - Mirifeld Tie In: Dn Slow ch49150-
49250 & ch49650-49750. Tie in C04 West and C04 
East 

TRK: EIS I - DS 49750 to 50310 Cat 31 Lift and Tamp


SIG: EIS I Main Commissioning, New signals, AWS, 
CASDO & Multiple track circuits WHEELS FREE 
REQUIED 



W5/6/9 Shutdown WORK DETAILS: 

MCIV: EIS K - Hudd Stn install footbridge Span 1 

MCIV: EIS K - Hudd Stn Canopy extension 

MCIV: EIS G - Span 29 - Up - Lift & Place 3No 
Precast Y beams 

EIS O - Batley Station - installation of footbridge and 
stairs 



2240 WED TO 0510 SAT

CHRISTMAS SHUTDOWN

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0510 SAT TO 0430 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0510 SAT TO 0025 SUN 

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0825 SUN TO 0430 MON

ACCESS AVAILABLE TO DEWSBURY FROM THE 

LN854
LN859
LN860
LN861
LN862
NW7021

12m60ch and 24m65ch

24m70ch and 29m20ch

29m25ch and 33m31ch

33m36ch and 41m10ch

Major Projects

Major Projects

Major Projects

Major Projects

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013536

W2025/11013537

W2025/11013538

W2025/11013540

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Thu
27/12/25
0530 Sat

PossessionDown Cutsyke

Up Cutsyke

Pontefract West JnCastleford West 
Jn

P2025/4083329

P2025/4047553

EAST ONLY

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE

CUTSYKE LC RENEWAL | WORKS DELIVERY | 
EAS2026 |

CHRISTMAS SHUTDOWN

LN875

0m55ch and 58m70ch
LC  Work

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10755301

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2025/3954090 TRACK MAINTENANCE FP06 FP15



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

LN101
LN105
LN110 0m0ch and 4m52ch

0m0ch and 4m52ch

0m0ch and 4m52ch

3m0ch and 2m20ch

Track Maintenance

S&T Work

Technical Inspection

S&C Maintenance

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

40Week

W2025/10430013

W2025/10430224

W2025/10430226

W2025/10430228
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/12/25

28/12/25

28/12/25

28/12/25

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Up Slow No.2

Platforms 6 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line
Up Fast/C Line

Down Canal 
Tunnel
Up Canal Tunnel

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

F Line/Down Slow 
No. 1/Down Slow
Up Slow/Up Slow 
No. 2/E Line
Up Fast/C Line

A and B line

D Line/Down Fast

Platforms 0 to 10 
inc

All Lines

All Lines

All

Holloway

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Hornsey

Wood Green North 
Jn

Hornsey

New Barnet

Belle Isle Jn

New Barnet

Kings Cross Station

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Finsbury Park

Kings Cross

Wood Green 
South Jn

Canal Tunnels Jn

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross 
Station

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2025/4063255 OHL E02 MAINTENANCE 

EA021 UF 0m58ch-01m48ch 

EA020 DF 00m56ch-01m50ch 

EA019 US 00m57ch-01m39cH



EMU PANTOGRAPHS TO BE LOWERED

LN101 28/12/25

28/12/25

28/12/25

28/12/25

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

0035 Sun

0035 Sun

0035 Sun

0120 Sun

0120 Sun

0120 Sun

0210 Sun

0700 Sun

0230 Thu

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

27/12/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0700 Sun

0820 Sun

0210 Sun

0820 Sun

0820 Sun

0820 Sun

0700 Sun

0820 Sun

0430 Sat

Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

All Lines

Up Yard

Down Royston 
Flyover

Up Hertford

Down Hertford / 
Stevenage Bay 
platform 5
Down and Up 
Slow

Up Slow

Down Fast

Up Fast

Down Slow

Down and Up

Down Royston 
Flyover

All Lines

Down Slow

Up Slow

Down Slow

All Lines

Letchworth Garden 
City

Hitchin

Hitchin East Jn

Watton-at-Stone

Stevenage

Biggleswade

Biggleswade

Biggleswade

Meldreth

Hitchin East Jn

Hitchin Up Yard

Biggleswade

Biggleswade

Fletton Jn

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Watton-at-Stone

Woolmer Green

Stevenage

Stevenage

Cambridge Jn

Hitchin North Jn

Hitchin Up Yard

Stevenage

Stevenage

Cambridge Jn

P2025/3920155

P2025/3954907

P2025/3958854

ECDP WELWYN TO HITCHIN ZONE 2 & 3 



SERVICES TO BE RETIMED OVER THE FAST 
LINES. 

SERVICES CAN BE MAINTAINED FROM THE 
SOUTH TO/FROM HERTFORD NORTH AND TO 
CAMBRIDGE TO/FROM LETCHWORTH GARDEN 
CITY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIGGLESWADE AND 
STEVENAGE FOR EAST COAST SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND STEVENAGE FOR CAMBRIDGE 
SERVICES 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE FOR HERTFORD SERVICES

TRACK MAINTENANCE HIT 02

OHL MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
CAMBRIDGE 



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT CAMBRIDGE



SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL

ECDP BIGGLESWADE TO FLETTON PHASE 



CHRISTMAS SHUTDOWN

LN101
LN120
LN125
LN126

LN101
LN125
LN126

LN101

26m20ch and 41m13ch

28m51ch and 40m62ch

31m50ch and 32m44ch

33m68ch and 74m55ch

Test Train Operation

Track Maintenance

OHL Work

Major Projects

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10515525

W2025/10430006

W2025/10888961

W2025/10752321

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Lincoln

Down Slow 
(Platform 4)
Platforms 4, 5, 6, 
7 & 8
Down

Up

Dn/Up West Slow 
No.2/Two Way 
Goods/Dn Leeds 
Goods
Dn/Up West Slow 
No.1/Down 
Slow/Down Leeds 
Slow
Up Slow

Down and Up Fast

Platform 4

Platform 8 (Down 
Platform Loop)
Down Platform 
Loop
Up Platform Loop 
(Platform 1)
Platform 2

All Lines

Up Loversall 
Curve

All Lines

All Lines

Down/Up West 
Slow

Joan Croft Jn

Hexthorpe Jn

Bessacarr Jn

Marshgate Jn

Hexthorpe Jn

Marshgate Jn

Doncaster

Doncaster

Doncaster

Kirk Sandall Jn

Loversall Carr Jn

Decoy North Jn

Conisbrough

Flyover West Jn

Applehurst Jn

Bentley Jn

Black Carr Jn

Bridge Jn

Bridge Jn

Bridge Jn

Doncaster

Doncaster

Doncaster

Firbeck Jn

Flyover East Jn

Haxey LC

Hexthorpe Jn

Loversall Carr Jn

P2025/4017515 DONCASTER FOOTBRIDGE 



ANY ISOLATION TO BE REMOVED BY 0300 SAT

LN101
LN155
LN160
LN170
LN752
LN758
LN762
LN764
LN766
LN826
LN832
LN842
LN844
LN846
LN888

155m30ch and 156m26ch
Structures Work

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11004276

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Low Ellers Curve

All Lines

All Lines

All Lines

All Lines

All Lines

Down Skellow

Up Skellow

All Lines

St Catherines 
Curve

All Lines

All Lines

All Lines

Shaftholme Jn

Potteric Carr Jn

Keadby Canal LC 
(MCB)

South Kirkby Jn

Loversall Carr Jn

Haywood Jn

Temple Hirst Jn

Adwick Jn

Hexthorpe Jn

Decoy South Jn

Carcroft Jn

Thorne Moorends 
LC AHB

Knottingley South Jn

Low Ellers Curve 
Jn

Marshgate Jn

Newark Flat 
Crossing

Shaftholme Jn

Skellow Jn

South Yorkshire 
Jn

St Catherines Jn

Stainforth Jn

Thorne Jn

Thorpe Marsh Jn

P2025/4017515 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Mon

0001 Mon

05/01/26

05/01/26

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2025/3953862 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop
Up Dartford Loop

Down Mid Kent

Up Mid Kent

Dickens Jn

Metropolitan Jn

New Cross Gate

New Cross Gate

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Bromley North

Dartford Jn

Hayes

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

Grove Park

Hither Green Jn

Ladywell Jn

P2025/4081248 CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

LN101
LN3201
LN3213
LN3216
SO130
SO280
SO290
SO300
SO310
SO330
SO350
SO510
SO511
SO680
SO681

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hither 
Green Spur
Up Hither Green 
Spur
Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
Up Slow/Up Kent 
Slow/3 Up
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 1 to 9

Platforms 10 to 15

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Down Greenwich

Up Greenwich

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop
Up Bermondsey 
Spur
Bermondsey 
Reversible

Lee Spur Jn

Ladywell Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Charlton Jn

Old Kent Road Jn

Ladywell Jn

Bricklayers Arms Jn

Lee Loop Jn

Lewisham Vale Jn

London Bridge

New Cross Gate

North Kent East 
Jn

Old Kent Road Jn

Parks Bridge Jn

South 
Bermondsey Jn

St. Johns Jn

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Grove Park 
Washer Lines 1-4
Bramdean Sidings
31-38
41-45 Down 
Sidings
Bramdean B 
Reception
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

Blackheath Jn

Lewisham Vale Jn

Cannon Street

Grove Park

Hither Green

Tanners Hill Jn

Cannon Street

Grove Park

Hither Green

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4071107

P2025/4070518

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0230 Thu

0230 Thu

0230 Thu

0230 Thu

0230 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Possession

Possession

Possession

Up Hertford

Down Hertford

Down and Up

Letchworth 
Reception Road
Letchworth Arrival 
/ Departure Road

Down and Up

Letchworth 
Reception Road
Letchworth Arrival 
/ Departure Road

Langley Jn

Meldreth

Letchworth Garden 
City

Meldreth

Letchworth Garden 
City

Bowes Park

Cambridge Jn

Letchworth 
Garden City

Cambridge Jn

Letchworth 
Garden City

P2025/3958892

P2025/4115447

ECDP HERTFORD STAGE



CHRISTMAS SHUTDOWN

ECDP ROYSTON STAGE



CHRISTMAS SHUTDOWN

LN120

EA1230
LN125
LN126

6m40ch and 27m20ch

34m0ch and 46m50ch

34m0ch and 46m50ch

Major Projects

Major Projects

Major Projects

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11043220

W2025/11039818

W2025/11039818

Week 40  - Continued



Page           37 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and 
Up/Down and Up 
Kings Lynn/Down 
and Up
Down Goods Loop

Platform Line

Through Line

Platforms 1-8

No.8 Platform Line

No.7 Platform Line

Down Goods Loop

Down Slow

Platform 3

Down and Up 
Bury/Up & Down

Up & Down 
Newmarket

Up/Single/Down

Up Goods Loop

Up Platform Loop

Down Goods Loop

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down 
Norwich/Down 
Main/Down 
Thetford
Up Goods Loop

Up Reception

Littleport

Brandon

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Cambridge North

Ely Dock Jn

Chippenham Jn

Dullingham

Ely

Ely West Jn

Peterborough East 
Jn

Trowse Jn

Great Chesterford

March

Audley End

Brandon

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely

Ely North Jn

Great Chesterford

March

P2025/4081564 CHRISTMAS SHUTDOWN



TRAINS TO STABLE IN PLATFORMS 1-8 AT 
CAMBRIDGE AS REQUIRED

ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


TRAIN TO STABLE IN PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS



ANY ISOLATION OF THE CARRIADGE SIDINGS TO 
BE HANDED BACK AT 0100 SAT 27/12/25



MANEA, DULLINGHAM AND CHIPPENHAM SIGNAL 
BOXES TO CLOSE ONCE POSSESSION IS 
GRANTED AND RE-OPEN 2200 FRI 26/12/25



Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

Maintenance

EA1161
EA1162
EA1230
EA1530
EA1540
EA1550
EA1560
EA1570
EA1580
LN125
LN135

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Goods No.1
and 2
Up Goods No.1

Up Main/Up 
Peterborough

Down and Up 
Royston

Up Thetford/Up 
Main/Up Norwich

East Curve

West Curve

Down Goods Loop

Mid Norfolk 
Railway

Reception Sidings 
1-2
Engine Siding No 
1 and 2
Bypass Road

Headshunt

Coldham Lane 
Ladder
Reception South

No. 3 to 17 
Carriage Sidings
Post Office Ladder

Reception North

Chisholm Line

Fletchers Terrace 
Ladder
Engine Spur

Wash Road

Cavendish Road 
Ladder
Shunt Spur

Ely North Jn

Shepreth Branch Jn

Ely North Jn

March East Jn

March West Jn

Whittlesford Parkway

Wymondham

Cambridge

Cambridge L/End

Peterborough 
East Jn

Royston C/End

Trowse Jn

Whitemoor Jn

Whittlesford 
Parkway

Wymondham

Cambridge

Cambridge L/End

Chesterton Jn

P2025/4081564

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2215 Wed

2245 Sun

2245 Sun

2245 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

29/12/25

29/12/25

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0450 Mon

0450 Mon

0450 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Chesterton 
Jn Yard/Sidings
Down Chesterton 
Jn Yard/Sidings
Through Siding

Ely Freight 
Terminal

Rugby Portland 
Cement

Down Sidings

Up Sidings

Up Siding

Down Sidings

Up Siding

Up Main

Down Main

West Curve

Chesterton Jn

Ely

Ely North Jn

Foxton

March

Whittlesford Parkway

Wymondham

March East Jn

Funthams Lane LC

March West Jn

Ely

Ely North Jn

Foxton

March

Whittlesford 
Parkway

Wymondham

Funthams Lane 
LC

March

Whitemoor Jn

P2025/4081564

P2025/4072236 WA CYCLIC TYPE P-2EA1560
EA1570
LN135

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2025/4072275 NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All Lines

Single

Down and Up 
Normantons

Up Passenger 
Loop

All Lines

Down and Up 
Whitehall Curve

Up and Down 
Baildon

Down Pontefract

Up Pontefract

Down and Up

South West Curve

Down and Up

All Lines

Down and Up 
Slow

All

A and B 
lines/Down and Up
Harrogate
Platform 0

E & F lines, 
platforms 13, 14, 
15, 16 & 17

Copley Hill East Jn

Ilkley

Castle Hills Jn

Sherburn Jn

Church Fenton

Neville Hill East Jn

Whitehall West Jn

Dockfield Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Hambleton North Jn

Hambleton West Jn

Crofton West Jn

Skelton Jn (York)

East Cowton 
Crossovers

Horsforth

Leeds

Leeds East Jn

Adwick Jn

Apperley Jn

Castle Hills Jn

Castleford East Jn

Church Fenton

Copley Hill West 
Jn

Engine Shed Jn

Esholt Jn

Ferrybridge 
Power Station Jn

Gascoigne Wood

Hambleton East 
Jn

Hambleton South 
Jn

Hare Park Jn

Holgate Jn

Joan Croft Jn

Leeds

Leeds West Jn

P2025/4084562 TRU East | Church Fenton Blockade associated TS11


WHEELS STATIONARY THROUGHOUT 
GEOGRAPHY



TRAINS CAN BE STABLED IN STATIONS 
INCLUDED WITHIN THE GEOGRAPHY BUT NOT 
MOVED



THIS DOES NOT AFFECT WITHIN:

NEVILLE HILL DEPOT (EXCLUDING SHUNT NECK)
CROFTON DEPOT

LN600
LN618
LN624
LN626
LN627
LN720
LN724
LN804
LN824
LN836
LN838
LN840
LN848
LN850
LN852
LN854
LN860
LN872
LN878
LN880
LN882
LN898
LN900
LN902
LN904
LN906
LN910
LN922
LN924
LN926
LN928
LN930
LN932

162m70ch and 35m25ch
Commissioning Work

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10358632

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platforms 8, 9, 11,
12 & Through Line
Platform 7

Platforms 1 to 6

Down and Up

All Lines

Down and Up 
Leeds

All Lines

Down Milford

Up Milford

Down Passenger 
Loop
Up Passenger 
Loop
Down Reception

Down and Up 
Bradford

All Lines

Down and Up 
Huddersfield

Shunt Neck

All Lines

All Lines

All Lines

Down and Up

Down and Up 
Normanton

Brompton LC

Leeds West Jn

Colton South Jn

Selby West Jn

Gascoigne Wood

Milford (North Yorks)

Sherburn Jn

Holbeck Jn

South Kirkby Jn

Copley Hill East Jn

Neville Hill Depot

Micklefield Jn

Hunslet East Notice 
Board

Northallerton East Jn

Crofton East Jn

Colton Jn

Longlands Jn

Methley Jn

Micklefield Jn

Milford (North 
Yorks)

Mill Lane Jn 
(Yorks)

Moorthorpe Jn

Morley Tunnel

Neville Hill Depot

Neville Hill East 
Jn

Neville Hill West 
Jn

Northallerton High
Jn

Oakenshaw

Sherburn Jn

P2025/4084562

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

Down Forster 
Square Up

Down and Up 
Harrogate

Down Branch

All Lines

All Lines

All Lines

All Lines

All Lines

Bradford Forster 
Square

Shipley South Jn

Poppleton

RT Limit

Selby South Jn

Wakefield Kirkgate 
West Jn

Hellifield

Hellifield

Strensall LC

Shipley East Jn

Shipley West Jn

Skelton Jn (York)

Skipton Middle Jn

Temple Hirst Jn

Wakefield 
Westgate South 
Jn
Whitehall West Jn

Whitehall West Jn

York

P2025/4084562 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Normanton

Platform 3

Down and Up 
Leeds

Down and Up 
Normanton

Down and Up 
Main

Holgate Loop

Down and Up 
Pontefract

All Lines

Down and Up

Down and Up 
Slow

All Lines

Down and Up 
Leeds

Down Passenger 
Loop
Up Passenger 
Loop
Down Reception

Single

Depot Arrival

Marsh Lane 
Sidings

Colton Jn

Church Fenton 
South Jn

Church Fenton

York

Colton Jn

York

Holgate Jn

Gascoigne Wood

Selby West Jn

Sherburn Jn

York Yard North

Gascoigne Wood

Church Fenton North
Jn

Sherburn Jn

Hunslet East Notice 
Board

Quarry Hill Jn

Marsh Lane Jn

Balne LC (MCB)

Castleford East Jn

Church Fenton

Church Fenton 
North Jn

Church Fenton 
South Jn

Colton Jn

Colton North Jn

Ferrybridge North 
Jn

Gascoigne Wood

Holgate Jn

Leeds East Jn

Micklefield Jn

Milford Jn (North 
Yorks)

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

P2025/4084709 TRU East | Church Fenton Blockade Possession 1 of 
6 (Christmas Shutdown)



CHRISTMAS SHUTDOWN



ALL TRAINS TO BE WITHIN NEVILLE HILL PRIOR 
TO POSSESSION BEING TAKEN



***This possession is superseded by P/4084720***

LN600
LN618
LN720
LN724
LN804
LN836
LN854
LN878
LN898
LN902

20m25ch and 3m25ch
Major Projects

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10957748

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2130 Wed

2130 Wed

27/12/25

27/12/25

0630 Sat

0630 Sat

Sidings 
Possession

Sidings 
Possession

Shunt Neck

Up Sidings

Up Side Arrival

Neville Hill Depot

Marsh Lane JnNeville Hill West 
Jn

P2025/4084709 24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0630 Sat

0015 Sun

0015 Sun

2240 Mon

2240 Tue

2240 Wed

0130 Thu

0130 Thu

2240 Thu

29/12/25

02/01/26

29/12/25

02/01/26

02/01/26

29/12/25

29/12/25

29/12/25

02/01/26

28/12/25

28/12/25

30/12/25

31/12/25

01/01/26

01/01/26

01/01/26

02/01/26

1130 Mon

2359 Fri

1130 Mon

2359 Fri

2359 Fri

1130 Mon

1130 Mon

1130 Mon

2359 Fri

0745 Sun

0745 Sun

0520 Tue

0520 Wed

0800 Thu

0800 Thu

0800 Thu

0520 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Normantons

Platform 3

Down and Up

Down and Up

Down Leeds

Up Leeds

Down and Up

Down Reception

Up Passenger 
Loop
Down Passenger 
Loop
Down and Up Hull

Down and Up 
Normanton

Down and Up 
Leeds

Down and Up 
Main

Down and Up Hull

Down and Up Hull

Down and Up Hull

Down and Up 
Leeds

Down and Up 
Main

Down and Up Hull

Sherburn Jn

Church Fenton

Gascoigne Wood

Sherburn Jn

Colton North Jn

Selby West Jn

Sherburn Jn

Micklefield Jn

Colton Jn

Holgate Jn

Holgate Jn

South Milford

South Milford

South Milford

Holgate Jn

Holgate Jn

South Milford

Castleford East Jn

Church Fenton

Ferrybridge North 
Jn

Gascoigne Wood

Micklefield Jn

Milford Jn (North 
Yorks)

Neville Hill East 
Jn

Sherburn Jn

Colton North Jn

Hambleton North 
Jn

Neville Hill East 
Jn

Neville Hill East 
Jn

Neville Hill East 
Jn

Colton North Jn

Hambleton North 
Jn

Neville Hill East 
Jn

P2025/4084720 TRU East | Church Fenton Blockade Possession 2 of 
5



***This possession supersedes P/4084709***



0630 SAT TO 0015 SUN

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
YORK

TRAINS TO START/TERMINATE LEEDS FROM THE 
WEST, SELBY FROM THE EAST

NO ACCESS MILFORD OR GASCOIGNE WOOD

EAST COAST MAIN LINE UNAFFECTED

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 1130 MON

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
YORK

TRAINS TO START/TERMINATE LEEDS FROM THE 
WEST, SELBY FROM THE EAST

NO ACCESS MILFORD OR GASCOIGNE WOOD

EAST COAST MAIN LINE UNAFFECTED

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER



1130 MON TO 2240 MON

NO DIRECT ROUTE AVAILABLE BETWEEN LEEDS 
AND YORK

LEEDS TO SELBY ROUTE AVAILABLE

EAST COAST MAIN LINE UNAFFECTED

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER



2240 MON TO 0520 TUE

2240 TUE TO 0520 WED

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
YORK

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
SELBY

EAST COAST MAIN LINE UNAFFECTED



0520 TUE TO 2240 TUE

0520 WED TO 2240 WED

NO DIRECT ROUTE AVAILABLE BETWEEN LEEDS 
AND YORK

LEEDS TO SELBY ROUTE AVAILABLE

EAST COAST MAIN LINE UNAFFECTED

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER


LN600
LN618
LN804
LN836
LN854
LN878
LN898
LN902

18m55ch and 3m25ch
Major Projects

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

29/12/25

30/12/25

31/12/25

01/01/26

01/01/26

01/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10958755

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/4084720 

2240 WED TO 0130 THU

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
YORK

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
SELBY

EAST COAST MAIN LINE UNAFFECTED



0130 THU TO 0800 THU

NO ROUTE AVAILABLE BETWEEN HAMBLETON 
AND YORK

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
YORK

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
SELBY



0800 THU TO 2240 THU

NO DIRECT ROUTE AVAILABLE BETWEEN LEEDS 
AND YORK

LEEDS TO SELBY ROUTE AVAILABLE

EAST COAST MAIN LINE UNAFFECTED

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER



2240 THU TO 0520 FRI

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
YORK

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
SELBY

EAST COAST MAIN LINE UNAFFECTED



0520 FRI TO 2359 FRI

NO DIRECT ROUTE AVAILABLE BETWEEN LEEDS 
AND YORK

LEEDS TO SELBY ROUTE AVAILABLE

EAST COAST MAIN LINE UNAFFECTED

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER



**This possession is superseded by P/4084732***

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2100 Wed

2100 Wed

2100 Wed

1000 Sat

0200 Fri

0200 Fri

0200 Fri

2100 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

27/12/25

27/12/25

05/01/26

02/01/26

05/01/26

05/01/26

05/01/26

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

1000 Sat

1000 Sat

0400 Mon

0200 Fri

0400 Mon

0400 Mon

0400 Mon

1000 Sat

1000 Sat

0750 Sat

0750 Sat

0750 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

All Lines

Platforms 9, 10 
and 11
Platforms 5 and 8

Down and Up Fast

Down and Up 
Slow

All

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

All Lines

Skelton Jn (York)

Skelton Bridge Jn

York

Skelton Bridge Jn

Skelton Jn (York)

East Cowton 
Crossovers

Skelton Bridge Jn

Longlands Jn

Durham

Darlington South Jn

Darlington South Jn

Maidendale

Holgate Jn

York

York

Holgate Jn

Skelton Bridge Jn

York

Skelton Bridge Jn

Aycliffe 
Crossovers

Castle Hills Jn

Darlington South 
Jn

P2025/3958860

P2025/3958975

P2025/4062663

P2025/4077769

YORK THIRD LINE PROJECT 



FROM 1000 SAT 27TH DECEMBER TO 0200 FRI 
2ND JANUARY SERVICES DIVERTED VIA SLOW 
LINES ROUND THE BACK OF THE STATION VIA 
YORK YARD

0200 FRI 2ND TO 0500 MON 5TH JAN SERVICES 
TO START/TERMINATE YORK AND 
NORTHALLERTON



ELECTRIFIED ACCESS AVAILABLE TO/FROM THE 
SOUTH 



FREIGHT SERVICES TO DIVERT VIA 
ALTERNATIVE ROUTES

S&C RENEWAL TOLLERTON SOUTH AND 
TOLLERTON NORTH  



XMAS SHUTDOWN

RENEWAL OF STRUCTURES 145 AND 146  



XMAS SHUTDOWN

STRUCTURES ECM5/87 DALTON BANK 
STRUCTURE CAPITAL DELIVERY SG



XMAS SHUTDOWN ONLY

LN600
LN618

LN600
LN838

LN600
LN631

36m60ch and 41m60ch
Structures Work

24/12/25

24/12/25

24/12/25

27/12/25

02/01/26

02/01/26

02/01/26

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11148215

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0800 Wed

0800 Wed

0800 Wed

2200 Wed

2200 Wed

2200 Wed

0015 Thu

0015 Thu

0015 Thu

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0001 Thu

0001 Thu

0001 Thu

24/12/25

27/12/25

25/12/25

25/12/25

25/12/25

25/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

31/03/26

2200 Wed

1000 Sat

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0515 Sat

0515 Sat

0515 Sat

1000 Sat

1000 Sat

1000 Sat

1000 Sat

0400 Sat

0400 Sat

2359 Tue

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Up Slow

Provincial Sidings

Up Slow

Single

Down Slow

Up Slow

Platform 7

Platform 8

Single

All Lines

All Lines

Single

Down and Up 
Slow

Up Slow

Up Main

All Lines

All Lines

Down Gateshead 
Up

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

Newcastle

Newcastle

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

King Edward Bridge 
North Jn

Newcastle South Jn

Newcastle East Jn

King Edward Bridge 
South Jn

Heaton North Jn

Heaton Depot

King Edward Bridge 
East Jn

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge North Jn

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

Newcastle South 
Jn

Heaton South Jn

Heaton Depot

King Edward 
Bridge North Jn

P2025/4069818

P2025/3958857

P2024/4103396

KING EDWARD BRIDGE WORKS DELIVERY 



THUNDERBIRD TO BE STABLED IN HEATON 
DEPOT AND PROVINCIAL SIDINGS TO BE CLEAR 
BETWEEN 0800 24/12/25 to 1000 27/12/25

OHL RESILIENCE WORK HEATON DEPOT WORKS 
DELIVERY 



ALL ISOLATED AND NO MOVEMENTS PERMITTED


CHRISTMAS SHUTDOWN

LN600
LN620
LN676

LN600

LN620

78m60ch and 0m60ch

0m46ch and 3m45ch

Change Longitudinal Timbers

OHL Work (Resilience)

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

25/12/25

25/12/25

25/12/25

27/12/25

27/12/25

27/12/25

27/12/25

25/12/25

25/12/25

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10951807

W2025/10699499

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Wed

2230 Wed

2230 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0430 Sat

0430 Sat

0430 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

0525 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down and Up 
Barrow Hill

Chesterfield Down
Sidings

Up Calder Goods

All Lines

Down/Up 
Oakenshaw

Down Turners 
Lane Curve
Up Turners Lane 
Curve
Down and Up

Dronfield

Tapton Jn

Chesterfield

Oakenshaw Jn

Crofton West Jn

Oakenshaw Jn

Calder Bridge Jn

Crofton East Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

Calder Bridge Jn

Hare Park Jn

Oakenshaw South
Jn

Turners Lane Jn

Wakefield 
Kirkgate

P2025/4081525

P2025/4047582

**CHRISTMAS SHUTDOWN**

WD CHESTERFIELD STATION PLATFORM 
SUPPORT RENEWALS | EAS2026 | CHESTERFIELD
STATION



NO BOOKED SERVICES

CROFTON WEST JN | S&C RENEWAL | WORKS 
DELIVERY

| EAS2026 | CHRISTMAS SHUTDOWN



NO ACCESS TO/FROM CROFTON DEPOT 
THROUGHOUT

NO ACCESS TO/FROM COBRA SIDINGS 
THROUGHOUT

LN3201
LN804
LN806

LN848
LN870
LN882
LN884

145m77ch and 146m50ch

48m60ch and 50m15ch

Platform Enhancements

C74 S&C - Partial Renewal

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11026104

W2025/10944353

Week 40  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2240 Wed

2240 Wed

2240 Wed

2240 Wed

2240 Wed

0510 Sat

0510 Sat

0025 Sun

0025 Sun

0025 Sun

0825 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

29/12/25

28/12/25

28/12/25

28/12/25

29/12/25

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0025 Sun

0430 Mon

0825 Sun

0825 Sun

0825 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down 
Huddersfield
Up Huddersfield

Down and Up

Penistone 
Single/Platform 1

Down L&Y

Up L&Y

All Lines

All Lines

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

Bradley Wood Jn

Cottingley

Dryclough Jn

Huddersfield

Dewsbury East Jn

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Dewsbury

Bradley Jn

Greenfield

Greetland Jn

Lockwood

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Lockwood

Bradley Jn

P2025/4083329 TRU West | Mirfield W7 100hrs and W5,5a,6,9 
Christmas Shutdown



W7 100hrs WORK DETAILS:

TRK: EIS I - C23 - Mirifeld Tie In: Install Up Slow 
ch49150-49275 & 49625-49750 * Alignment 
Complete. Tie in C06 West and C06 East 

TRK: EIS I - C23 - Mirifeld Tie In: Dn Slow ch49150-
49250 & ch49650-49750. Tie in C04 West and C04 
East 

TRK: EIS I - DS 49750 to 50310 Cat 31 Lift and Tamp


SIG: EIS I Main Commissioning, New signals, AWS, 
CASDO & Multiple track circuits WHEELS FREE 
REQUIED 



W5/6/9 Shutdown WORK DETAILS: 

MCIV: EIS K - Hudd Stn install footbridge Span 1 

MCIV: EIS K - Hudd Stn Canopy extension 

MCIV: EIS G - Span 29 - Up - Lift & Place 3No 
Precast Y beams 

EIS O - Batley Station - installation of footbridge and 
stairs 



2240 WED TO 0510 SAT

CHRISTMAS SHUTDOWN

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0510 SAT TO 0430 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0510 SAT TO 0025 SUN 

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0825 SUN TO 0430 MON

ACCESS AVAILABLE TO DEWSBURY FROM THE 

LN854
LN859
LN860
LN861
LN862
NW7021

12m60ch and 24m65ch

24m70ch and 29m20ch

29m25ch and 33m31ch

33m36ch and 41m10ch

Major Projects

Major Projects

Major Projects

Major Projects

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013536

W2025/11013537

W2025/11013538

W2025/11013540

Week 40  - Continued



Page           52 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Thu
27/12/25
0530 Sat

PossessionDown Cutsyke

Up Cutsyke

Pontefract West JnCastleford West 
Jn

P2025/4083329

P2025/4047553

EAST ONLY

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE

CUTSYKE LC RENEWAL | WORKS DELIVERY | 
EAS2026 |

CHRISTMAS SHUTDOWN

LN875

0m55ch and 58m70ch
LC  Work

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10755301

Week 40  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/01/26

25/01/26

25/01/26

25/01/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Holloway

Kings Cross

Kings Cross 
Station

P2025/3953998 TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

LN101

0m0ch and 2m29ch
Track Maintenance

25/01/26

25/01/26

25/01/26

25/01/26

41Week

W2025/10430003



Page           54 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0920 Sun

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

04/01/26

05/01/26

04/01/26

05/01/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0920 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Kentish Town Jn

P2025/3936637 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED AT 
ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE: 
POWER RESTORED 0555 SUN FOR 9M03 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.



GTR 9S SERVICES TO DIVERT INTO KINGS 
CROSS. ADDITIONAL PLATFORM REQUIRED.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2100 Sun

2100 Sun

0120 Mon

05/01/26

05/01/26

05/01/26

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Finsbury Park

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Moorgate

P2025/3954736 TRACK MAINTENANCE FP14 



LNER TO RETIME ALL ECS MOVES VIA THE 
DOWN SLOW NO.1 BETWEEN HOLLOWAY AND 
FINSBURY PARK



GTR MOORGATE SERVICES TO DIVERT INTO 
KINGS CROSS 



FREIGHT DIVERTED VIA INCLINE OR RETIME



GC 5Y69 TO TRAVEL OVER DOWN SLOW 1 
BETWEEN HOLLOWAY AND FINSBURY PARK



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN105
LN110 2m5ch and 2m29ch

Track Maintenance
04/01/26

04/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430048

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/01/26

04/01/26

04/01/26

04/01/26

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Slow 
No.2/Down 
Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2025/3954532 TRACK MAINTENANCE FP10



BETWEEN 0200 SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

 

BETWEEN 0650 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT HORNSEY AND HARRINGAY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STEVENAGE AND ALEXANDRA 
PALACE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0830 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LNER 5N09 5W11 TO DIVERT VIA NEW BARNET 
(RM) AND THE UP FAST

LNER 5S11 TO DEPART BOUNDS GREEN AFTRE 
0830 SUN





FHT REQUIRE 1 LONG PLATFORM IN KINGS 
CROSS FOR STABLING



5S91 TO REVERSE AT NEW BARNET



NEW DATE REQUIRED AWAY FROM HERTFORD 
DIVERSION REQUIRED WEEKS

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430235

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone
Signal 
Protection 
Zone

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up Yard

Down Royston 
Flyover

Up Hertford

Down Hertford / 
Stevenage Bay 
platform 5
Down and Up 
Slow

Up Slow

Down and Up 
Royston

Up Yard

Up Sidings

Letchworth Garden 
City

Hitchin

Hitchin East Jn

Watton-at-Stone

Stevenage

Biggleswade

Hitchin South

Baldock

Hitchin

Hitchin

Cambridge Jn

Hitchin

Hitchin North Jn

Langley Jn

Watton-at-Stone

Woolmer Green

Cadwell

Cambridge Jn

Hitchin

Hitchin

P2025/3958847

P2025/4063360

ECDP WELWYN TO HITCHIN ZONE 2 AND 3 



SERVICES TO BE RETIMED OVER THE FAST 
LINES. 

GTR SERVICES TO START/TERMINATE 
HERTFORD NORTH 

GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/ TERMINATE AT 
LETCHWORTH GARDEN CITY 

GTR SERVICES TO START BACK FROM 
LETCHWORTH GARDEN CITY  PLATFORM 1 VIA 
K239 SIGNAL

GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND LETCHWORK 
GARDEN CITY



GTR RAIL REPLACEMENT TO RUN BETWEEN 
PETERBOROUGH OR BIGGLESWADE AND 
STEVENAGE FOR EAST COAST SERVICES.

S&C PREP WORK CAMBRIDGE JN

LN125: 32m 11ch and 34m 50ch 

LN101: 31m 64ch and 32m46ch 

LETCHWORTH GREEN LANE FOLLOW UP WORK 


GTR UP SERVICES TO TRAVEL OVER THE UP 
FAST LINE BETWEEN CADWELL AND 
STEVENAGE. 



GTR CAMBRIDGE SERVICES TO TERMINATE AT 
ROYSTON 



RAIL REPLACEMENT TO RUN 
BIGGLESWADE/ROYSTON TO STEVENAGE

LN101
LN120
LN125
LN126

LN101
LN125
LN126 32m11ch and 34m50ch

Preparatory Work

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11057301

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

P2025/3955018 TRACK MAINTENANCE PET01

PLTR SANDY STATION SOUTH AND ST NEOTS 
PREP WORK OFFLOAD CWR 

S&C RENEWALS WOOD WALTON PREP WORK 



GTR SERVICES TO TERMINATE AT STEVENAGE 
AND SHUNT VIA YB2340 SIGNAL. 

GTR RAIL REPLACEMENT TO RUN 
PETERBOROUGH TO STEVENAGE.  



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

43m0ch and 75m20ch

49m67ch and 54m11ch

64m10ch and 70m17ch

42m25ch and 45m47ch

Track Maintenance

Unload CWR

Preparatory Work

Unload CWR

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430011

W2025/10997824

W2025/11049035

W2025/10788900

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2025/3956712 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

LN101 04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Mon

0001 Mon

05/01/26

05/01/26

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2025/3953862 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF SLEEPER AND NOMINATED 
FREIGHT SERVICES AS REQUIRED WCML 
CLOSED 31ST DEC TO 15TH JAN 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Platform 3

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Blackfriars 
Spur
Down Snowhill

Up Snowhill

Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Peckham Rye Jn

Factory Jn

Longhedge Jn

Blackfriars

Herne Hill

Metropolitan Jn

Shortlands Jn

Ludgate Jn

Victoria

Loughborough Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Farringdon

Herne Hill

Kent House

Longhedge Jn

P2025/4085073 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 

THAMESLINK CORE ADDED FROM 0145 SUNDAY 
03/01/26 #



GTR WIMBLEDON LOOP SERVICES TO RUN 
BETWEEN ST ALBANS AND ST PANCRAS HL 
ONLY



GTR BEDFORD TO BRIGHTON SERVICES TO RUN 
BETWEEN BEDFORD AND ST PANCRAS HL, AND 
BETWEEN LODNON BRIDGE AND BRIGHTON



GTR BEDFORD TO THREE BRIDGES / HORSHAM 
SERVICES TO RUN BETWEEN LONDON BRIDGE 
AND THREE BRIDGES / HORSHAM ONLY



GTR 9Y SERVICE GROUP WILL RUN BETWEEN 
BROMLEY SOUTH AND SEVENOAKS, WITH A RAIL
REPLACEMENT FROM HERNE HILL TO BROMLEY 
SOUTH



9P SERVICE GROUP WILL NOT RUN



GTR REQUIRE 1 PLATFORM AT ST PANCRAS 
HIGH LEVEL



GTR CAMBRIDGE TO BRIGHTON SERVICES TO 
RUN BETWEEN CAMBRIDGE AND KINGS CROSS, 
AND BETWEEN LONDON BRIDGE AND BRIGHTON


GTR TO RUN 1 ADDITIONAL 12-CAR TRAIN PER 
HOUR TO / FROM KINGS CROSS (9S)



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.

LN101
LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Up Single 
Battersea

Up Cambria Spur

Dn Cambria Spr

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

1 & 2 Sidings

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3

Pouparts Jn

Cambria Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Smithfield Sidings

Stewarts Lane

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Smithfield Sidings

Stewarts Lane

P2025/4085073 

CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION SUPERSEDES 4085025

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued



Page           63 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0145 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0315 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Victoria

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Victoria

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/4085073

P2025/4071109 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4070519 FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0740 Sun

05/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

0330 Mon

0100 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Up/Single/Down

Down Chesterton 
Jn Yard/Sidings

Down and Up

Up Goods Loop

Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Through Siding

Ely Freight 
Terminal

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Chesterton Jn

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Ely

Ely North Jn

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Chesterton Jn

Cambridge

Ely

Ely Dock Jn

Ely North Jn

Ely

Ely North Jn

Cambridge

P2025/4072610 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GTR AND XC BETWEEN 
CAMBRIDGE AND ELY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA BETWEEN CAMBRIDGE AND 
ELY AND BETWEEN CAMBRIDGE AND BURY ST 
EDMUNDS



GBRF WHITEMOOR TRAFFIC TO RUN VIA ECML, 
PETERBOROUGH (R/R)



NO ACCESS TO PLATS 5 AND 6 AT CAMBRIDGE

ACCESS AVAILABLE TO PLATS 1 TO 4, 7 AND 8 AT
CAMBRIDGE



ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
LINES 1 AND 2 VIA THE BYPASS LINE 



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 



NO ISOLATION PERMITTED OF 426P OR 425K



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT AND SUN 
NIGHT



ROAD TO BE OPEN AT WATERBEACH LC



Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

WA CYCLIC TYPE S (AMENDED)

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580
LN125

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2100 Wed

2100 Wed

2100 Wed

1000 Sat

0200 Fri

0200 Fri

0200 Fri

09/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

09/01/26

27/12/25

27/12/25

05/01/26

02/01/26

05/01/26

05/01/26

05/01/26

2359 Fri

0745 Sun

0015 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

2359 Fri

1000 Sat

1000 Sat

0400 Mon

0200 Fri

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up

Down and Up 
Leeds

Down and Up 
Normanton

Down and Up 
Main

Down and Up 
Leeds

All

Down and Up 
Leeds

Down and Up 
Slow

All Lines

Platforms 9, 10 
and 11
Platforms 5 and 8

Down and Up Fast

Down and Up 
Slow

All

All Lines

Church Fenton

Sherburn Jn

Colton South Jn

Colton Jn

Holgate Jn

Holgate Jn

Gascoigne Wood

Colton South Jn

Skelton Jn (York)

Skelton Bridge Jn

York

Skelton Bridge Jn

Skelton Jn (York)

East Cowton 
Crossovers

Skelton Bridge Jn

Church Fenton

Gascoigne Wood

Micklefield Jn

Milford Jn (North 
Yorks)

Hambleton North 
Jn

Micklefield Jn

Neville Hill East 
Jn

Micklefield Jn

Holgate Jn

York

York

Holgate Jn

Skelton Bridge Jn

York

P2025/4084732

P2025/3958860

TRU East | Church Fenton Blockade Possession 3 of 
6



***This possession supersedes P/4084720***



0001 SAT TO 0015 SUN

NO DIRECT ROUTE AVAILABLE BETWEEN LEEDS 
AND YORK

LEEDS TO SELBY ROUTE AVAILABLE

EAST COAST MAIN LINE UNAFFECTED

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 2359 FRI

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS



***This possession is superseded by P/4084733***

YORK THIRD LINE PROJECT 



FROM 1000 SAT 27TH DECEMBER TO 0200 FRI 
2ND JANUARY SERVICES DIVERTED VIA SLOW 
LINES ROUND THE BACK OF THE STATION VIA 
YORK YARD

0200 FRI 2ND TO 0500 MON 5TH JAN SERVICES 
TO START/TERMINATE YORK AND 
NORTHALLERTON



ELECTRIFIED ACCESS AVAILABLE TO/FROM THE 
SOUTH 



FREIGHT SERVICES TO DIVERT VIA 
ALTERNATIVE ROUTES

LN600
LN854
LN878
LN898
LN902

LN600
LN618

14m65ch and 7m0ch
Major Projects

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

24/12/25

24/12/25

24/12/25

27/12/25

02/01/26

02/01/26

02/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10962945
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Tue

0001 Thu

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

06/01/26

31/03/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0430 Tue

2359 Tue

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Gateshead 
Up

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Birtley Jn

King Edward 
Bridge North Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2025/4073810

P2024/4103396

P2025/4047565

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF THE SLEEPER SERVICES AS WCML 
BLOCKED 31ST DEC TO 15TH JAN

DOW MAINTENANCE | SUN/MON | EAS2026 | WEEK
01 OF 03



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN600
LN646

LN620

LN752
LN756

75m20ch and 78m30ch
Prep for RDT

06/01/26

19/09/24

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015422

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

0800 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0020 Sun

0020 Sun

1140 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1140 Sun

1140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Bi-Directional

Down

Up

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Hunslet Station Jn

Whitwood Jn

Hunslet South Jn

Whitwood Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2025/4047563 CYCLIC MAINTENANCE | EAS2026 1 OF 2 |

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2200 Sat

0001 Sun

04/01/26

05/01/26

0001 Sun

0530 Mon

Possession

Possession

Down

Up

All Lines

Filey

Bridlington

Bridlington Quay 
LC CCTV

Beverley

P2025/4049493 DRIFFIELD STATION LC RENEWAL | WD



NORTHERN SERVICES FROM/TO HULL TO 
TERMINATE/START AT BEVERLEY



NORTHERN SERVICES FROM/TO SCARBOROUGH
TO TERMINATE/START AT BRIDLINGTON



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BEVERLEY AND 
BRIDLINGTON

LN914

19m26ch and 19m42ch

37m40ch and 44m30ch

LC  Work

C16 Rerail Resleeper 
(Concrete)

03/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10755543

W2025/10944685

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2025/3954090 TRACK MAINTENANCE FP06 FP15



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

LN101
LN105
LN110 0m0ch and 4m52ch

0m0ch and 4m52ch

0m0ch and 4m52ch

3m0ch and 2m20ch

Track Maintenance

S&T Work

Technical Inspection

S&C Maintenance

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

42Week

W2025/10430013

W2025/10430224

W2025/10430226

W2025/10430228
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/12/25

28/12/25

28/12/25

28/12/25

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Up Slow No.2

Platforms 6 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line
Up Fast/C Line

Down Canal 
Tunnel
Up Canal Tunnel

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

F Line/Down Slow 
No. 1/Down Slow
Up Slow/Up Slow 
No. 2/E Line
Up Fast/C Line

A and B line

D Line/Down Fast

Platforms 0 to 10 
inc

All Lines

All Lines

All

Holloway

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Hornsey

Wood Green North 
Jn

Hornsey

New Barnet

Belle Isle Jn

New Barnet

Kings Cross Station

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Finsbury Park

Kings Cross

Wood Green 
South Jn

Canal Tunnels Jn

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross 
Station

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2025/4063255 OHL E02 MAINTENANCE 

EA021 UF 0m58ch-01m48ch 

EA020 DF 00m56ch-01m50ch 

EA019 US 00m57ch-01m39cH



LNER REQUIRE 4 LONG PATFORMS AT KINGS 
CROSS



GTR SERVICES TO START/TERMINATE AT NEW 
BARNET 



EMU PANTOGRAPHS TO BE LOWERED

LN101 28/12/25

28/12/25

28/12/25

28/12/25

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0035 Sun

0035 Sun

0035 Sun

0120 Sun

0120 Sun

0120 Sun

0210 Sun

0700 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

11/01/26

11/01/26

11/01/26

11/01/26

0700 Sun

0820 Sun

0210 Sun

0820 Sun

0820 Sun

0820 Sun

0700 Sun

0820 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Fast

Up Fast

Down Slow

Down and Up

Down Royston 
Flyover

All Lines

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Royston

Up Yard

Up Sidings

Biggleswade

Biggleswade

Meldreth

Hitchin East Jn

Hitchin Up Yard

Biggleswade

Biggleswade

Hitchin South

Royston

Hitchin

Hitchin

Stevenage

Stevenage

Cambridge Jn

Hitchin North Jn

Hitchin Up Yard

Stevenage

Stevenage

Cadwell

Cambridge Jn

Hitchin

Hitchin

P2025/3954907

P2025/4115392

TRACK MAINTENANCE HIT 02

OHL MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
CAMBRIDGE 



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT CAMBRIDGE



SHUNT MOVE TO BE AVAILABLE VIA K214 SIGNAL

S&C PREP WORK CAMBRIDGE JN

LN125: 32m 11ch and 34m 50ch 

LN101: 31m 64ch and 32m46ch 

LETCHWORTH GREEN LANE FOLLOW UP WORK 


GTR UP SERVICES TO TRAVEL OVER THE UP 
FAST LINE BETWEEN CADWELL AND 
STEVENAGE. 



GTR CAMBRIDGE SERVICES TO TERMINATE AT 
ROYSTON 



RAIL REPLACEMENT TO RUN 
BIGGLESWADE/ROYSTON TO STEVENAGE

LN101
LN125
LN126

LN101
LN125
LN126

28m51ch and 40m62ch

31m50ch and 32m44ch

32m11ch and 34m50ch

Track Maintenance

OHL Work

Preparatory Work

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430006

W2025/10888961

W2025/11057397

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0005 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Redhill/Slow
Up 
Slow/Redhill/Slow
Down & Up 
Fast/Quarry

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down Fast

Up Fast

Down Slow/Down 
Redhill/Down Slow
Up Slow/Up 
Redhill/Up Slow
Down Fast

Up Fast

Gatwick Airport

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Caterham

Tattenham Corner

Purley

Gatwick Airport

Balcombe Tunnel Jn

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

Purley

South Croydon

South Croydon Jn

Tinsley Green Jn

Caterham

P2025/4080665 GTR CAMBRIDGE TO BRIGHTON TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS. 



GTR PETERBOROUGH TO HORSHAM SERVICES 
TO RUN BETWEEN PETERBOROUGH AND KINGS 
CROSS, AND BETWEEN GATWICK AIRPORT AND 
HORSHAM.



GTR BEDFORD TO BRIGHTON TO RUN 2TPH 
BEDFORD/ EAST CROYDON, AND BETWEEN 
GATWICK AIRPORT AND BRIGHTON. 



GTR BEDFORD TO THREE BRIDGES SERVICES 
TO RUN BETWEEN BEDFORD AND EAST 
GRINSTEAD. 



SOUTHERN COASTWAY SERVICES TO 
TERMINATE AT THREE BRIDGES / GATWICK 
AIRPORT. 



SOUTHERN TO RUN SERVICES BETWEEN 
VICTORIA AND GATWICK AIRPORT VIA SUTTON, 
EPSOM AND HORSHAM (RM), INCLUDING 
OVERNIGHT.



GTR REQUIRE CAPACITY AT KINGS CROSS FOR 
ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY 
AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS 
REQUIRED



GWR READING TO GATWICK AIRPORT SERVICES 
TO TERMINATE / START BACK AT GUILDFORD. 



RAIL REPLACEMENT SERVICE TO OPERATE: 

BETWEEN EAST CROYDON, PURLEY AND 
REDHILL 

BETWEEN REDHILL AND GATWICK AIRPORT 

BETWEEN EAST GRINSTEAD AND GATWICK 
AIRPORT / THREE BRIDGES 

BETWEEN REDHILL AND TONBRIDGE 

BETWEEN GATWICK AIRPORT AND GUILDFORD 


FREIGHT SERVICES TO BE 
DIVERTED/CANCELLED/RETIMED 



NO ACCESS TO THREE BRIDGES DOWN YARD 
(CURRENT WILL NOT BE AFFECTED) 



PART 2:



SOUTHERN CATERHAM/ TATTENHAM SERVICES 
WILL NOT RUN. 


LN101
SO500
SO550
SO560
SO660

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0005 Sun

0005 Sun

0005 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0800 Sun

12/01/26

12/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0800 Sun

0850 Sun

0800 Sun

0850 Sun

0800 Sun

0800 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Caterham Up 
Sidings

Down Sidings

Up Siding

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down and Up 
North London

Caterham

Purley

Tattenham Corner

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Lea Jn

Purley

Tattenham Corner

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Camden Road

P2025/4080665

P2025/4071053



CATERHAM PLATFORM 1 AND CATERHAM UP 
SIDING TO BE OUTBETHED 



NO OUTBERTHING AT TATTENHAM CORNER 



WORK: SID Track - Earlswood to Salfords UF

WORK: SID Track - Earlswood Disused Platform (Up 
Fast)

WORK: MTCE

WORK: SID - EARLSWOOD STATION SUBWAY 

WORK: WD - STOATS NEST JN

WORK: WD - STOATS NEST HEAVY

NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4070620 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

11/01/26

11/01/26

11/01/26

12/01/26

11/01/26

12/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

11/01/26

0750 Sun

0750 Sun

0750 Sun

0400 Mon

0750 Sun

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0400 Mon

0400 Mon

0400 Mon

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Platforms 7 and 8

Platforms 5-8

Platform Line

Through Line

Platforms 1-4

No.8 Platform Line

No.7 Platform Line

Down Goods Loop

Down Slow

Platform 3

Up & Down 
Newmarket

Down Goods Loop

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Shunt Spur

Fletchers Terrace 
Ladder
Chisholm Line

Cavendish Road 
Ladder
Headshunt

Bypass Road

Wash Road

No.08 to 09 
Carriage Sidings

Ely Dock Jn

Cambridge

Cambridge

Coldham Lane Jn

Cambridge

Cambridge North

Laundry Lane AOCL 
and B

Ely Dock Jn

Great Chesterford

Meldreth

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2025/4082173 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH/ 
CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AND CAMBRIDGE. 



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7,8 AT CAMBRIDGE FROM 0750 
SUN TO 0100 MON

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
FROM 0205 TO 0750 SUN AND FROM 0100 TO 
0400 MON 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON 
ROAD, LC MELDRETH ROAD LC, SHEPRETH LC 
AND FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

WA CYCLIC TYPE M (AMENDED)

EA1161
EA1230
EA1530
LN125

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

12/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0400 Mon

0750 Sun

0400 Mon

0400 Mon

0100 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Engine Spur

Engine Siding No 
1 and 2
Reception North

Post Office Ladder

Reception South

Reception Road 
1-2
No.3 to No.7 
Carriage Siding
Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Up Siding

Down and Up

Down and Up

Platforms 5-8

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Engine Siding No 
1 and 2
Engine Spur

Down Chesterton 
Jn Yard/Sidings

Chesterton Jn

Foxton

Whittlesford Parkway

Cambridge

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Laundry Lane AOCL 
and B

Cambridge

Chesterton Jn

Chesterton Jn

Foxton

Whittlesford 
Parkway

Audley End

Audley End

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

P2025/4082173

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sat

0001 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2240 Mon

2240 Tue

2240 Wed

2240 Thu

16/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

16/01/26

13/01/26

14/01/26

15/01/26

16/01/26

2359 Fri

0015 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

2359 Fri

0540 Tue

0540 Wed

0540 Thu

0540 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

Down and Up

Down and Up 
Main

Down and Up 
Leeds

All

Down and Up 
Normanton

Down and Up 
Leeds

All

All

All

All

Church Fenton

Colton South Jn

Sherburn Jn

Holgate Jn

Holgate Jn

Gascoigne Wood

Colton Jn

Colton South Jn

Gascoigne Wood

Gascoigne Wood

Gascoigne Wood

Gascoigne Wood

Church Fenton

Micklefield Jn

Gascoigne Wood

Hambleton North 
Jn

Micklefield Jn

Neville Hill East 
Jn

Sherburn Jn

Micklefield Jn

Neville Hill East 
Jn

Neville Hill East 
Jn

Neville Hill East 
Jn

Neville Hill East 
Jn

P2025/4084733 TRU East | Church Fenton Blockade Possession 4 of 
6



***This possession supersedes P/4084732***



0001 SAT TO 0015 SUN

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 2240 MON

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS



2240 MON TO 0520 TUE

2240 TUE TO 0520 WED

2240 WED TO 0520 THU

2240 THU TO 0520 FRI

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
SELBY



0520 TUE TO 2240 TUE

0520 WED TO 2240 WED

0520 THU TO 2240 THU

0520 FRI TO 2359 FRI

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS




LN600
LN720
LN854
LN878
LN898
LN902

14m65ch and 7m0ch
Major Projects

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

13/01/26

14/01/26

15/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10962974

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2250 Sat

0300 Tue

0001 Thu

2220 Sun

12/01/26

13/01/26

31/03/26

12/01/26

0645 Mon

0430 Tue

2359 Tue

0450 Mon

Possession

Possession

BLOCKED To
Electric 
Trains

Possession

Up/Down 
Independent

All Lines

Down Gateshead 
Up

All Lines

Skelton Jn (York)

Darlington South Jn

King Edward Bridge 
East Jn

Eaglescliffe South Jn

Holgate Jn

Longlands Jn

King Edward 
Bridge North Jn

Longlands Jn

P2025/4084733

P2025/3959713

P2025/4073863

P2024/4103396

P2025/3953832

***This possession is superseded by P/4084843***

YORK THIRD LINE PROJECT 

UP/DOWN INDEPENDENT PROVING

PLTR EAST COWTON PREP WORK



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF THE MAIL TRAIN AND GIVEN UP 
FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF THE SLEEPER SERVICES WCML 
BLOCKED 31ST DEC TO 15TH JAN 



MIDWEEK TIMES REQUESTED FOR 
CONSIDERATION AS PER PREVIOUS YEARS 
MIDWEEK ACCESS

MAINTANANCE 6 WEEKLY 



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

LN600
LN618

LN600

LN620

LN627

36m5ch and 38m31ch
Prep for RDT

10/01/26

13/01/26

19/09/24

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11016317

Week 42  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/4073123 MAINTENANCE 1 OF 1 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2026 | 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/01/26

25/01/26

25/01/26

25/01/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

P2025/4073123 25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0805 Sun

12/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

0455 Mon

0455 Mon

0025 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down Pontefract

Up Pontefract

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Up Conisbrough 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Main/Down 
Pontefract
Up Pontefract/Up 
Main
Holmes Curve

Up Kilnhurst 
Goods Loop

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Up Pontefract

Down Pontefract

Moorthorpe Jn

South Kirkby Jn

Pontefract Baghill

Mexborough Jn

Tinsley South Jn

Conisbrough

Swinton Jn North

Pontefract Baghill

Rotherham Central 
Jn

Kilnhurst

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Pontefract Baghill

Moorthorpe Jn

Swinton Jn North

Aldwarke Jn

Conisbrough

Hexthorpe Jn

Holmes Jn LC 
CCTV

Kilnhurst

Parkgate Jn

Tinsley North Jn

Swinton Jn North

P2025/4034940 CRSA | CORE 1 OF 2 | EAS2026 |

MOORTHORPE S&C



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



XC NCL - RDG SERVICES DIVERTED VIA 
BARNSLEY



NORTHERN 2NXX LEEDS SERVICES TO 
TERMINATE AT WAKEFIELD WESTGATE.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WAKEFIELD WESTGATE 
AND SHEFFIELD

NORTHERN 2YXX SHEFFIELD TO YORK 
SERVICES TO OPERATE AS RAIL REPLACEMENT 
ROAD SERVICE



FREIGHT SERVICES DIVERTED VIA CROFTON, 
WAKEFIELD AND BARNSLEY

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

16m61ch and 8m0ch

C70 S&C - Complete 
Renewal 113A

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10940193

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2200 Sat

0001 Sun

11/01/26

12/01/26

0001 Sun

0530 Mon

Possession

Possession

Down

Up

All Lines

Filey

Bridlington

Bridlington Quay 
LC CCTV

Beverley

P2025/4080491 BURTON AGNES LC RENEWAL | WD |



NORTHERN SERVICES FROM/TO HULL TO 
TERMINATE/START AT BEVERLEY 



NORTHERN SERVICES FROM/TO SCARBOROUGH
TO TERMINATE/START AT BRIDLINGTON 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BEVERLEY AND 
BRIDLINGTON

LN914

25m35ch and 25m55ch

37m40ch and 44m30ch

LC  Work

C16 Rerail Resleeper 
(Concrete)

10/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10755445

W2025/10952381

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0020 Sun

0020 Sun

0020 Sun

0010 Sat

0010 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

18/01/26

18/01/26

18/01/26

19/01/26

17/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0720 Sun

0720 Sun

0720 Sun

0330 Mon

0230 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

Up Fast

Down Fast

Down & Up Fast

Down Slow

Up Slow

Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All Lines

Welwyn Up yard 
sidings/Welwyn 
Hertford Siding
Welwyn EMU 
Sidings
All

Hornsey

Finsbury Park

Hornsey

Welwyn Garden City

Digswell

Welwyn Garden City

Welwyn Garden City

Woolmer Green

Welwyn Garden City

Welwyn Garden City 
CSD

Harringay

Hornsey

Hadley Wood

Potters Bar

Hadley Wood

Welwyn Garden 
City

Wood Green 
South Jn

Welwyn Garden 
City

Welwyn Garden 
City CSD

P2025/3954413

P2025/3959857

TRACK MAINTENANCE FP07



UP TRAINS TO BE RETIMED OVER UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

PLTR WELHAM GREEN STATION 



0010 SAT TO 0230 SAT TRAINS TO TRAVEL OVER 
SLOW LINES  

0230 SAT TO 0330 MON TRAINS TO BE DIVERTED 
VIA HERTFORD LOOP OR TO START/TERMINATE 
STEVENAGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET AND 
STEVENAGE   



GTR SERVICES START/TERMINATE NEW BARNET
GTR SERVICES TO START/TERMINATE AT WGC

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN NEW BARNET AND WGC 



GBRF FREIGHT SERVICES TO BE DIVERTED VIA 
BEIGHTON, EREWASH AND WCML 



HAULAGE VIA ANGLIA ROUTE WHICH IS OPEN 
CHECKED 15.10.2024

LN101

LN101

3m60ch and 3m5ch

12m31ch and 17m3ch

19m20ch and 21m20ch

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

43Week

W2025/10430230

W2025/10996014

W2025/11030955
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0305 Sat

0130 Tue

0130 Tue

0130 Tue

19/01/26

23/01/26

23/01/26

23/01/26

0330 Mon

0430 Fri

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

All Lines

Up Passenger 
Loop

Up Passenger 
Loop

All Lines

Fletton Jn

Torworth LC (CCTV)

Ranskill LC

Bawtry Crossovers 
GSP

Cadwell

Ranskill LC

Torworth LC 
(CCTV)

Tuxford

P2025/4070002

P2025/3959824

ECDP LEVEL CROSSING A & B

ACCESS FOR ALL PROGRAMME SG

S&C RENEWAL WOODWALTON JN (8 HOURS 
ONLY AROUND ECDP) 

STRUCTURES WORK BIGGLESWADE STATION 
UPGRADE 



CERTAIN SERVICES TO START / TERMINATE 
PETERBOROUGH 



CERTAIN SERVICES TO DIVERT VIA THE 
CAMBRIDGE LINE

FOLLOWED BY A HERTFORD DIVERSION



LUMO TO START/TERMINATE CERTAIN SERVICES
AT PETERBOROUGH 



FHT SERVICES TO START/TERMINATE ST 
PANCRASS



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN PETERBOROUGH AND 
KINGS CROSS



GBRF FREIGHT SERVICES TO BE DIVERTED VIA 
BEIGHTON, EREWASH AND WCML

PLTR GAMSTON TO GROVE ROAD CRSA 

TORWORTH TRACK WORKS DELIVERY 

PLTR RETFORD DOWN LOOP 



SERVICES DIVERTED VIA GNGE (SHORT, 
NEWARK NORTHGATE TO LOVERSALL CARR)



LNER NON DIVERTED SERVICES TO 
START/TERMINATE NEWARK NORTHGATE 
(PLATFORM 2) DONCASTER AND YORK

LN101

LN101

40m72ch and 41m16ch

64m10ch and 68m40ch

33m68ch and 74m55ch

133m52ch and 140m58ch

141m60ch and 144m62ch

133m52ch and 140m58ch

Structures Work

Preparatory Work

Major Projects

Development Walkout

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

17/01/26

20/01/26

20/01/26

20/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11125437

W2025/11049482

W2025/11039156

W2025/11128762

W2025/11109818

W2025/11016497

Week 43  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up

Up Fast

Down Slow

Down Fast

Down Fast

Down Slow

Up Fast

Up Slow

Up Yard

Down Royston

Up Royston

Down Hertford

Up Hertford

Letchworth Garden 
City

Cambridge Jn

Cadwell

Cadwell

Hitchin

Cambridge Jn

Langley Jn

Cambridge Jn

Knebworth

Knebworth

Knebworth

Hitchin

Cambridge Jn

Langley Jn

P2025/4063274 OHL MAINTENANCE OHL5 

OLE MAINTENANCE

OHNS MAINTENANCE COREYS MILL DS,DF,UF,US
CAMBRIDGE JN PREP WORK 

31M 40CH - 32M 40CH ECML

34M 50CH SBR



MOMENTARY LOSS OF POWER

LN101
LN125

29m51ch and 32m15ch
OHL Work

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10889115

Week 43  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2025/3955073 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430233

Week 43  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0005 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Redhill/Slow
Up 
Slow/Redhill/Slow
Down & Up 
Fast/Quarry

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down Fast

Up Fast

Down Slow/Down 
Redhill/Down Slow
Up Slow/Up 
Redhill/Up Slow
Down Fast

Up Fast

Gatwick Airport

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Caterham

Tattenham Corner

Purley

Gatwick Airport

Balcombe Tunnel Jn

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

Purley

South Croydon

South Croydon Jn

Tinsley Green Jn

Caterham

P2025/4080774 GTR CAMBRIDGE TO BRIGHTON TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS. 



GTR PETERBOROUGH TO HORSHAM SERVICES 
TO RUN BETWEEN PETERBOROUGH AND KINGS 
CROSS, AND BETWEEN GATWICK AIRPORT AND 
HORSHAM.



GTR BEDFORD TO BRIGHTON TO RUN 2TPH 
BEDFORD/ EAST CROYDON, AND BETWEEN 
GATWICK AIRPORT AND BRIGHTON. 



GTR BEDFORD TO THREE BRIDGES SERVICES 
TO RUN BETWEEN BEDFORD AND EAST 
GRINSTEAD. 



SOUTHERN COASTWAY SERVICES TO 
TERMINATE AT THREE BRIDGES / GATWICK 
AIRPORT. 



SOUTHERN TO RUN SERVICES BETWEEN 
VICTORIA AND GATWICK AIRPORT VIA SUTTON, 
EPSOM AND HORSHAM (RM), INCLUDING 
OVERNIGHT.



CRAWLEY TRAFFIC TO BE DIVERTED VIA 
EASTLEIGH AND ENTER VIA THE SOUTH END.



GTR REQUIRE CAPACITY AT KINGS CROSS FOR 
ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY 
AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS 
REQUIRED



GWR READING TO GATWICK AIRPORT SERVICES 
TO TERMINATE / START BACK AT GUILDFORD. 



RAIL REPLACEMENT SERVICE TO OPERATE: 

BETWEEN EAST CROYDON, PURLEY AND 
REDHILL 

BETWEEN REDHILL AND GATWICK AIRPORT 

BETWEEN EAST GRINSTEAD AND GATWICK 
AIRPORT / THREE BRIDGES 

BETWEEN REDHILL AND TONBRIDGE 

BETWEEN GATWICK AIRPORT AND GUILDFORD 


FREIGHT SERVICES TO BE 
DIVERTED/CANCELLED/RETIMED 



NO ACCESS TO THREE BRIDGES DOWN YARD 
(CURRENT WILL NOT BE AFFECTED) 



PART 2:


LN101
SO500
SO550
SO560
SO660

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0005 Sun

0005 Sun

0005 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sidings

Down Sidings

Up Siding

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Caterham

Purley

Tattenham Corner

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Purley

Tattenham Corner

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/4080774

P2025/4070275



SOUTHERN CATERHAM/ TATTENHAM SERVICES 
WILL NOT RUN. 



CATERHAM PLATFORM 1 AND CATERHAM UP 
SIDING TO BE OUTBETHED 



NO OUTBERTHING AT TATTENHAM CORNER 



WORK: SID Track - Salfords to Horley (DF) Parts 2 
and 4

WORK: SID Track - Earlswood to Salfords UF follow-
up

WORK: SID Track - Earlswood Disused Platform (Up 
Fast)- follow-up

WORK: MTCE

WORK: SID - EARLSWOOD STATION SUBWAY 

WORK: WD - STOATS NEST JN

WORK: WD - STOATS NEST HEAVY

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sat

0001 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2240 Mon

0200 Tue

2240 Tue

0200 Wed

2240 Wed

0200 Thu

2240 Thu

0200 Fri

23/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

23/01/26

20/01/26

20/01/26

21/01/26

21/01/26

22/01/26

22/01/26

23/01/26

23/01/26

2359 Fri

0015 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

2359 Fri

0520 Tue

0500 Tue

0520 Wed

0500 Wed

0520 Thu

0500 Thu

0520 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

Down and Up

Down and Up 
Main

Down and Up 
Leeds

All

Down and Up 
Normanton

Down and Up 
Leeds

All

Down and Up 
Normanton

All

Down and Up 
Normanton

All

Down and Up 
Normanton

All

Down and Up 
Normanton

Church Fenton

Colton South Jn

Sherburn Jn

Holgate Jn

Holgate Jn

Gascoigne Wood

Colton Jn

Colton South Jn

Gascoigne Wood

Colton Jn

Gascoigne Wood

Colton Jn

Gascoigne Wood

Colton Jn

Gascoigne Wood

Colton Jn

Church Fenton

Micklefield Jn

Gascoigne Wood

Hambleton North 
Jn

Micklefield Jn

Neville Hill East 
Jn

Sherburn Jn

Micklefield Jn

Neville Hill East 
Jn

Sherburn Jn

Neville Hill East 
Jn

Sherburn Jn

Neville Hill East 
Jn

Sherburn Jn

Neville Hill East 
Jn

Sherburn Jn

P2025/4084843 TRU East | Church Fenton Blockade Possession 5 of 
6



***This possession supersedes P/4084733***



0001 SAT TO 0015 SUN

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 2240 MON

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS



2240 MON TO 0200 TUE

2240 TUE TO 0200 WED

2240 WED TO 0200 THU

2240 THU TO 0200 FRI

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
SELBY



0200 TUE TO 0500 TUE

0200 WED TO 0500 WED

0200 THU TO 0500 THU

0200 FRI TO 0500 FRI

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
YORK

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
SELBY

EAST COAST MAIN LINE UNAFFECTED



0500 TUE TO 0520 TUE

0500 WED TO 0520 WED

0500 THU TO 0520 THU 


LN600
LN854
LN878
LN898
LN902

14m65ch and 7m0ch
Major Projects

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

20/01/26

20/01/26

21/01/26

21/01/26

22/01/26

22/01/26

23/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10962979

Week 43  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Tue

0001 Thu

0155 Sat

20/01/26

31/03/26

19/01/26

0430 Tue

2359 Tue

0530 Mon

Possession

BLOCKED To
Electric 
Trains

Possession

Down and Up 
Main

Down Gateshead 
Up

All Lines

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Petteril Bridge Jn

Birtley Jn

King Edward 
Bridge North Jn

Haltwhistle

P2025/4084843

P2025/4073815

P2024/4103396

P2025/4049431

0500 FRI TO 0520 FRI

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS

NO ROUTE AVAILABLE BETWEEN LEEDS AND 
SELBY



0520 TUE TO 2240 TUE

0520 WED TO 2240 WED

0520 THU TO 2240 THU

0520 FRI TO 2359 FRI

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS



***This possession is superseded by P/4084818***

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

BROADWATH LC RENEWAL | WEEK 1 OF 1 | WD

HEADS NOOK DRAINAGE WORK | WEEK 1 OF 1 | 
WD



NORTHERN SERVICES TO START/TERMINATE AT 
HALTWHISTLE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HALTWHISTLE AND 
CARLISLE



FREIGHT SERVICES TO DIVERT VIA SETTLE AND 
CARLISLE, SKIPTON, WHITEHALL JN AND 
WOODLESFORD

LN600
LN646

LN620

LN682
NW9909

75m20ch and 78m30ch

53m20ch and 54m60ch

54m30ch and 55m0ch

Patrolling 

Drainage Work

LC  Work

20/01/26

19/09/24

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11015782

W2025/10988684

W2025/10938877

Week 43  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0805 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0455 Mon

0455 Mon

0025 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down Pontefract

Up Pontefract

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down 
Conisbrough
Up Conisbrough

Down Main/Down 
Pontefract
Up Pontefract/Up 
Main
Holmes Curve

Up Kilnhurst 
Goods Loop

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Up Pontefract

Down Pontefract

Down Hull

Down Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Moorthorpe Jn

South Kirkby Jn

Pontefract Baghill

Mexborough Jn

Tinsley South Jn

Swinton Jn North

Pontefract Baghill

Rotherham Central 
Jn

Kilnhurst

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Pontefract Baghill

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Moorthorpe Jn

Swinton Jn North

Aldwarke Jn

Hexthorpe Jn

Holmes Jn LC 
CCTV

Kilnhurst

Parkgate Jn

Tinsley North Jn

Swinton Jn North

Anlaby Road Jn

Hull

Hull Paragon

P2025/4034957

P2025/4046360

CRSA | CORE 2 OF 2 | EAS2026 

MOORTHORPE S&C



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



XC NCL - RDG SERVICES DIVERTED VIA 
BARNSLEY



NORTHERN 2NXX LEEDS SERVICES TO 
TERMINATE AT WAKEFIELD WESTGATE.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WAKEFIELD WESTGATE 
AND SHEFFIELD

NORTHERN 2YXX SHEFFIELD TO YORK 
SERVICES TO OPERATE AS RAIL REPLACEMENT 
ROAD SERVICE



FREIGHT SERVICES DIVERTED VIA CROFTON, 
WAKEFIELD AND BARNSLEY

CYLICAL MAINTENANCE | 1 OF 2 | EAS202 | HULL 
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

LN898
LN914
LN920

16m61ch and 8m0ch

C70 S&C - Complete 
Renewal 113A

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10940204

Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/01/26

25/01/26

25/01/26

25/01/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Holloway

Kings Cross

Kings Cross 
Station

P2025/3953998 TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

LN101

0m0ch and 2m29ch
Track Maintenance

25/01/26

25/01/26

25/01/26

25/01/26

44Week

W2025/10430003
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/01/26

04/01/26

04/01/26

04/01/26

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Slow 
No.2/Down 
Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2025/3954532 TRACK MAINTENANCE FP10



BETWEEN 0200 SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

 

BETWEEN 0650 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT HORNSEY AND HARRINGAY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STEVENAGE AND ALEXANDRA 
PALACE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0830 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



FHT REQUIRE 1 LONG PLATFORM IN KINGS 
CROSS FOR STABLING



NEW DATE REQUIRED AWAY FROM HERTFORD 
DIVERSION REQUIRED WEEKS

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430235

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0230 Sat

0230 Sat

0030 Sun

26/01/26

26/01/26

25/01/26

0330 Mon

0330 Mon

0930 Sun

Possession

BLOCKED To
Electric 
Trains

Possession

All Lines

All

All Lines

Woolmer Green

Welwyn Garden City 
CSD

Fletton Jn

Wood Green 
South Jn

Welwyn Garden 
City CSD

Cambridge Jn

P2025/3959877

P2025/4070022

MARSHMOOR S&C PREP WORKS DELIVERY 



TRAINS TO BE DIVERTED VIA HERTFORD LOOP 
OR TO START/TERMINATE STEVENAGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET AND 
STEVENAGE   



LNER DIVERT CERTAIN SERVICES VIA 
HERTFORD LOOP, 

NON DIVERTED SERVICES TO START/TERMINATE
AT PETERBOROUGH 



AT WELWYN, NO ACCESS TO/FROM WELWYN 
YARD SIDINGS OR EMU SIDINGS.



ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0300 MON AND 0330 MON UNLESS AN 
EMERGENCY SITUATION ARISES. BETWEEN 0300
MON AND 0330 MON  PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT WELWYN 
GARDEN CITY CSD SIDINGS DUE TO 
MOMENTARY LOSS OF POWER. 

THE MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE DURING THESE TIMES. 
TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION.

ECDP LEVEL CROSSING A & B

CRSA PLTR ST NEOTS PREP WORK 

CRSA S&C RENEWAL WOOD WALTON JN PREP 
WORK

STRUCTURES WORK BIGGLESWADE STATION SG
ACCESS FOR ALL PROGRAMME SG



CERTAIN SERVICES TO START / TERMINATE 
PETERBOROUGH 



CERTAIN SERVICES TO DIVERT VIA THE 
CAMBRIDGE LINE



GTR RAIL REPLACEMENT TO RUN HITCHIN TO 
PETERBOROUGH



FHT 1H02 TO BE RETIMED

LN101

LN101

14m7ch and 20m40ch

49m67ch and 54m11ch

40m72ch and 41m16ch

64m10ch and 68m40ch

33m68ch and 74m55ch

C75 S&C - Reballasting

Preparatory Work

Structures Work

Preparatory Work

Major Projects

24/01/26

24/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10966901

W2025/10997828

W2025/11125438

W2025/11049105

W2025/11039170

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Mon

0001 Mon

26/01/26

26/01/26

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2025/3953863 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


LNER 1E30 TO TERMINATE AT YORK THEN RUN 
ECS TO DONCASTER TO FORM 1A01

LNER 1A01 TO START DONCASTER 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



POSSESSION TO BE GIVEN UP OR EASED WHEN 
TIMINGS KNOWN FOR SLEEPER AND FREIGHT 
SERVICES DUE TO WCML BLOCK FOR M6 
BRIDGE REPLACEMENT 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0005 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Redhill/Slow
Up 
Slow/Redhill/Slow
Down & Up 
Fast/Quarry

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down Fast

Up Fast

Down Slow/Down 
Redhill/Down Slow
Up Slow/Up 
Redhill/Up Slow
Down Fast

Up Fast

Gatwick Airport

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Caterham

Tattenham Corner

Purley

Gatwick Airport

Balcombe Tunnel Jn

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

Purley

South Croydon

South Croydon Jn

Tinsley Green Jn

Caterham

P2025/4080775 GTR CAMBRIDGE TO BRIGHTON TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS. 



GTR PETERBOROUGH TO HORSHAM SERVICES 
TO RUN BETWEEN PETERBOROUGH AND KINGS 
CROSS, AND BETWEEN GATWICK AIRPORT AND 
HORSHAM.



GTR BEDFORD TO BRIGHTON TO RUN 2TPH 
BEDFORD/ EAST CROYDON, AND BETWEEN 
GATWICK AIRPORT AND BRIGHTON. 



GTR BEDFORD TO THREE BRIDGES SERVICES 
TO RUN BETWEEN BEDFORD AND EAST 
GRINSTEAD. 



SOUTHERN COASTWAY SERVICES TO 
TERMINATE AT THREE BRIDGES / GATWICK 
AIRPORT. 



SOUTHERN TO RUN SERVICES BETWEEN 
VICTORIA AND GATWICK AIRPORT VIA SUTTON, 
EPSOM AND HORSHAM (RM), INCLUDING 
OVERNIGHT.



GTR REQUIRE CAPACITY AT KINGS CROSS FOR 
ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY 
AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS 
REQUIRED



GWR READING TO GATWICK AIRPORT SERVICES 
TO TERMINATE / START BACK AT GUILDFORD. 



RAIL REPLACEMENT SERVICE TO OPERATE: 

BETWEEN EAST CROYDON, PURLEY AND 
REDHILL 

BETWEEN REDHILL AND GATWICK AIRPORT 

BETWEEN EAST GRINSTEAD AND GATWICK 
AIRPORT / THREE BRIDGES 

BETWEEN REDHILL AND TONBRIDGE 

BETWEEN GATWICK AIRPORT AND GUILDFORD 


FREIGHT SERVICES TO BE 
DIVERTED/CANCELLED/RETIMED 



CRAWLEY NEW YARD TRAFFIC (6V75/76, 6O93 
&6V06) TO BE DIVERTED VIA EASTLEIGH AND 
ENTER AT THE SOUTH END



NO ACCESS TO THREE BRIDGES DOWN YARD 
(CURRENT WILL NOT BE AFFECTED) 




LN101
SO500
SO550
SO560
SO660

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0005 Sun

0005 Sun

0005 Sun

0700 Sun

0700 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0400 Mon

0400 Mon

0400 Mon

1235 Sun

1235 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sidings

Down Sidings

Up Siding

Harringay Curve

Down and Up T&H

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Caterham

Purley

Tattenham Corner

Harringay Park Jn

Harringay Green 
Lanes

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Purley

Tattenham Corner

Harringay Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/4080775

P2025/4084070

P2025/4070276

PART 2:



SOUTHERN CATERHAM/ TATTENHAM SERVICES 
WILL NOT RUN. 



CATERHAM PLATFORM 1 AND CATERHAM UP 
SIDING TO BE OUTBETHED 



NO OUTBERTHING AT TATTENHAM CORNER 



WORK: SID Track - Salfords to Horley DF Parts 2-4
WORK: MTCE

WORK: SID - EARLSWOOD STATION SUBWAY 

WORK: WD - STOATS NEST JN

WORK: WD - STOATS NEST HEAVY

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1370
LN165

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sat

0001 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

0300 Tue

0001 Thu

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

27/01/26

31/03/26

0530 Mon

0015 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0530 Mon

0430 Tue

2359 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Platform 3

Down and Up 
Leeds

Down and Up

Down and Up 
Main

Down and Up 
Leeds

All

Down and Up 
Normanton

Down and Up 
Leeds

Down and Up 
Main

Down Gateshead 
Up

Church Fenton

Colton South Jn

Sherburn Jn

Holgate Jn

Holgate Jn

Gascoigne Wood

Colton Jn

Colton South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Church Fenton

Micklefield Jn

Gascoigne Wood

Hambleton North 
Jn

Micklefield Jn

Neville Hill East 
Jn

Sherburn Jn

Micklefield Jn

Birtley Jn

King Edward 
Bridge North Jn

P2025/4084818

P2025/4073771

P2024/4103396

TRU East | Church Fenton Blockade Possession 6 of 
6



***This possession supersedes P/4084843***



0001 SAT TO 0015 SUN

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 0530 MON

TRAINS BETWEEN LEEDS AND YORK TO BE 
DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

SERVICES ARE UNABLE TO CALL AT CHURCH 
FENTON FOR PASSENGER SAFETY REASONS

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN854
LN878
LN898
LN902

LN600
LN646

LN620

14m65ch and 7m0ch

75m20ch and 78m30ch

Major Projects

Patrolling 

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

27/01/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10963071

W2025/11015764

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0120 Sat
26/01/26
0535 Mon

PossessionAll LinesHexhamSwalwell JnP2025/4049498 CHAINBRIDGE LC RENEWAL | WEEK 1 OF 1 | WD
NEC2/44 HAGG FARM OVERBIRDGE | WEEK 1 OF 
1 | CD



NORTHERN TO START/TERMINATE SERVICES AT 
METRO CENTRE

NORTHERN TO START/TERMINATE SERVICES AT 
HEXHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND METRO 
CENTRE



FREIGHT SERVICES TO DIVERT VIA SETTLE AND 
CARLISLE, SKIPTON, WHITEHALL JN AND 
WOODLESFORD

LN682

5m18ch and 5m28ch

8m60ch and 11m0ch

LC  Work

Structures Work

24/01/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10755859

W2025/11021054

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/4073123 MAINTENANCE 1 OF 1 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2026 | 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/01/26

25/01/26

25/01/26

25/01/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

P2025/4073123 25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

45Week
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0010 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

31/01/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0230 Sat

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0255 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down Fast

Up Fast

All Lines

All Lines

All Lines

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Royston 
Flyover

All Lines

All Lines

Letchworth 
Reception Road
Arrival & 
Departure Line
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All Lines

Up Yard

Langley Stone 
Terminal Siding

All

Huntingdon South Jn

Langley Jn

Royston

Huntingdon South Jn

Highbury Vale Jn

Moorgate

Hitchin East Jn

Fletton Jn

St. Neots South Jn

Letchworth Garden 
City

Welwyn Garden City

Bounds Green T and
RSMD

Hitchin

Langley Jn

Welwyn Garden City 
CSD

Biggleswade 
Crossovers

Bowes Park

Cambridge Jn

Digswell

Finsbury Park

Hitchin North Jn

Huntingdon South
Jn

Kings Cross

Letchworth 
Garden City

Welwyn Garden 
City

Bounds Green T 
and RSMD

Hitchin

Langley Jn

Welwyn Garden 
City CSD

P2025/3959891 ECDP HERTFORD AND ROYSTON PHASE

STEVENAGE DRAINAGE WORKS DELIVERY 

STEVENAGE OHL RESILIENCE WORS DELIVERY
CAMBRIDGE JN S&C RENEWAL CRSA

PLTR SANDY STATION SOUTH CRSA

PLTR ST NEOTS CRSA

ECDP LEVEL CROSSING A & B 

MAINTENANCE HIT03 SUN 

CRSA S&C RENEWAL WOODWALTON JN PREP 
WORK

STRUCTURES WORK BIGGLESWADE STATION SG
ACCESS FOR ALL PROGRAMME SG



HAULAGE TRAINS TO TRAVEL OVER UP SLOW 
LINE TO CAMBRIDGE JN AND THEN THE DOWN 
SLOW LINE BETWEEN CAMBRIDGE JN AND 
WOOLMER GREEN . 

HAULAGE TRAINS THEN TRAVEL OVER THE UP 
SLOW LINE OUT OF POSSESSION P3959891 INTO 
THE PROTECTECED PATH P4117624 TO WOOD 
GREEN NORTH JN THEN ONTO UP SLOW NO2 
INTO POSSESSION P4117564 TO DEPART VIA THE
UP CANONBURY LINE.  



LNER SAT

LNER MOBILE WAITING ROOM TO STABLE IN 
PLATFORM 3 

2X A/SCOT START/TERMINATE AT PBO

1X LDS START/TERMINATE AT PBO

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS.

RAIL REPLACEMENT EX PBO TBC

(TBC LNER TO DIVERT NOMINATED SERVICES 
TO/FROM ST PANCRAS)



LNER SUN

LNER MOBILE WAITING ROOM TO STABLE IN 
PLATFORM 3

2X A/SCOT START/TERMINATE AT PBO

1X LDS START/TERMINATE AT PBO

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS.

RAIL REPLACEMENT EX PBO TBC

(TBC LNER TO DIVERT NOMINATED SERVICES 
TO/FROM ST PANCRAS)



LUMO LONG-DISTANCE OPERATORS TO 
START/TERMINATE AT PETERBOROUGH.


EA1230
LN101
LN120
LN125
LN126

60m12ch and 75m2ch

60m12ch and 75m2ch

25m56ch and 29m63ch

26m0ch and 30m0ch

40m72ch and 41m16ch

64m10ch and 68m40ch

54m2ch and 57m50ch

41m5ch and 45m47ch

49m67ch and 54m11ch

54m16ch and 74m55ch

26m29ch and 28m26ch

57m68ch and 59m60ch

32m11ch and 34m50ch

6m40ch and 27m20ch

34m55ch and 44m40ch

Track Maintenance

Track Maintenance

S&C Maintenance

C15 Drainage Only

Structures Work

Preparatory Work

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

Major Projects

OHL Work

OHL Work (Resilience)

C70 S&C - Complete 
Renewal 113A

Major Projects

Major Projects

OHL Work

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430168

W2025/10430241

W2025/10430280

W2025/10643876

W2025/11125439

W2025/11049690

W2025/11017124

W2025/10996114

W2025/10997678

W2025/10911311

W2025/10889355

W2025/11115858

W2025/11060861

W2025/11043224

W2025/11040307

W2025/10889330

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/3959891 

HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO
CLEAR CANONBURY WEST JN BY 0215 SAT



ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0255 MON AND 0325 MON UNLESS AN 
EMERGENCY SITUATION ARISES. BETWEEN 0255
MON AND

0m0ch and 1m13ch

0m0ch and 4m18ch

1m12ch and 3m20ch

14m7ch and 20m40ch

Track Maintenance

Change Longitudinal Timbers

Follow Up Tamping

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10430279

W2025/10951781

W2025/10966989

Week 45  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

1530 Sat

1530 Sat

0130 Sun

0130 Sun

0830 Sun

0830 Sun

0830 Sun

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

31/01/26

31/01/26

02/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

0325 Mon

0325 Mon

0325 Mon

0130 Sun

0130 Sun

1530 Sat

1530 Sat

0325 Mon

0130 Sun

0130 Sun

0001 Sun

0830 Sun

0830 Sun

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Carriage 
Line

Down 
Goods/Down Slow
2/Down Hertford
F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

D Line/Down Fast

Up Slow/Up Slow 
No1/E Line

Up Slow No.2

Carriage Sidings

Up Slow/No.2 
Slow

E Line/Up Slow/Up
Slow No.1

Up Slow No.2

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Down 
Goods/Down Slow
2/Down Hertford
F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

D Line/Down Fast

E Line/Up Slow/Up
Slow No.1

Highbury Vale Jn

Moorgate

Wood Green South 
Jn

Bowes Park

New Barnet

Finsbury Park

Ferme Park RS

Wood Green North 
Jn

Wood Green South 
Jn

Finsbury Park

Belle Isle Jn

New Barnet

Bowes Park

New Barnet

Wood Green South 
Jn

Finsbury Park

Harringay

Holloway

Kings Cross

Wood Green 
North Jn

Ferme Park RS

Kings Cross

Kings Cross

Wood Green 
North Jn

Belle Isle Jn

Kings Cross

Holloway

Kings Cross

P2025/4117564 TRACKWORK FP02 0130 SUN TO 0830 SUN

OHL MAINTENANCE 0130 SUN TO 0830 SUN 

BRIDGE 12 WORKS 

BAM NUTTALL ALEXANDRA PALACE 



HAULAGE TRAINS TO EXIT POSSESSION 
P3959891 AND TRAVEL OVER UP SLOW LINE TO 
CAMBRIDGE JN AND THEN THE DOWN SLOW 
LINE BETWEEN CAMBRIDGE JN AND WOOLMER 
GREEN . 

HAULAGE TRAINS THEN TRAVEL OVER THE UP 
SLOW LINE OUT OF POSSESSION P3959891 INTO 
THE PROTECTECED PATH P4117624 TO WOOD 
GREEN NORTH JN THEN ONTO UP SLOW NO2 
INTO POSSESSION P4117564 TO DEPART VIA THE
UP CANONBURY LINE.  



LNER SAT

LNER MOBILE WAITING ROOM TO STABLE IN 
PLATFORM 3 

2X A/SCOT START/TERMINATE AT PBO

1X LDS START/TERMINATE AT PBO

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS.

RAIL REPLACEMENT EX PBO TBC

(TBC LNER TO DIVERT NOMINATED SERVICES 
TO/FROM ST PANCRAS)



LNER SUN

LNER MOBILE WAITING ROOM TO STABLE IN 
PLATFORM 3

2X A/SCOT START/TERMINATE AT PBO

1X LDS START/TERMINATE AT PBO

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS.

RAIL REPLACEMENT EX PBO TBC

(TBC LNER TO DIVERT NOMINATED SERVICES 
TO/FROM ST PANCRAS)



LUMO LONG-DISTANCE OPERATORS TO 
START/TERMINATE AT PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 

LN101
LN105
LN110
LN3214

0m0ch and 4m18ch

1m12ch and 3m20ch

0m0ch and 1m13ch

Track Maintenance

Change Longitudinal Timbers

OHL Work

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430279

W2025/10951781

W2025/10889330

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0830 Sun

0830 Sun

0230 Sat

0230 Sat

2230 Sun

2230 Sun

2230 Sun

2230 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Line Blockage
(Between 
Trains)
BLOCKED To
Electric 
Trains

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Sidings 
Possession

Up Slow No.2

Up Slow/No.2 
Slow

Up Slow

Up Slow No.2

Up Goods No.1

Low Ellers Curve

Up Slow

Doncaster Railport
FLHH Sidings
Up Sidings 1 to 4

Finsbury Park

Wood Green North 
Jn

Wood Green South 
Jn

Finsbury Park

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Potteric Carr Jn

Wood Green 
North Jn

Kings Cross

Digswell

Wood Green 
South Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Carr

P2025/4117564

P2025/4117624

P2025/3953906

OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO
CLEAR CANONBURY WEST JN BY 0215 SAT

PROTECTED PATH FOR HAULAGE TRAINS

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101

LN101
LN600
LN720
LN764

01/02/26

01/02/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/4070228 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0040 Mon
02/02/26
0515 Mon

PossessionAll LinesFerryhill South JnLonglands JnP2025/3953819 MAINTENANCE



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS 

TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON 

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600 02/02/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2315 Sun

2355 Sun

0040 Mon

01/02/26

02/02/26

02/02/26

2355 Sun

0040 Mon

0510 Mon

Possession

Possession

Possession

Up Main

All Lines

All Lines

Durham

Durham

Low Fell Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2025/3953809 MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO RETIME AND 
CANCEL ECS 



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING 



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


LNER WILL REQUIRE 4 LONG PLATFORMS AT 
YORK OVERNIGHT SUNDAY AND 4 PLATFORMS 
MONDAY MORNING 



GBRF TO CANCEL SERVICES

LN600 01/02/26

01/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2345 Sat

2345 Sat

2345 Sat

0300 Tue

0001 Thu

01/02/26

01/02/26

01/02/26

03/02/26

31/03/26

0715 Sun

0715 Sun

0715 Sun

0430 Tue

2359 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
Tyne Yard North 
Arrival/Departure 
Line
Single

Down Main

Up Main

Down and Up 
Main

Down Gateshead 
Up

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

Birtley Jn

King Edward 
Bridge North Jn

P2025/4073754

P2025/4123881

P2024/4103396

PLTR LOW FELL PREP WORK 



WEEKEND EXTENDED RULES APPLIED FOR 
RATHER THAN 

MIDWEEK WHICH TOC/FOC REQUESTED LAST 

TIME



LNER TO TERMINATE AND STABLE YORK



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1N32(SO) AND POSSESSION TO BE 
GIVEN 

BACK FOR THE PASSAGE OF 1Y19 (SUO)



5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 



ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES

PLTR LOW FELL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST

LN600
LN646

LN600
LN646

LN620

74m55ch and 79m4ch

75m20ch and 78m30ch

Preparatory Work

Patrolling 

31/01/26

31/01/26

31/01/26

03/02/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015721

W2025/11170605

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0700 Fri

0700 Fri

0700 Fri

0700 Fri

07/02/26

06/02/26

07/02/26

07/02/26

03/02/26

03/02/26

07/02/26

07/02/26

07/02/26

07/02/26

0530 Sat

0700 Fri

0530 Sat

0530 Sat

2300 Tue

2300 Tue

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 1
Brightside 
Reception No 2
Attercliffe Sidings

Down West Slow

Down Main

Up Main

Brightside 
Reception No 1
Brightside 
Reception No 2
Attercliffe Sidings

Brightside Jn

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Mill Race Jn

Brightside Jn

Holmes Jn LC CCTV

Brightside Jn

Mill Race Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Brightside Jn

Sheffield North Jn

Mill Race Jn

P2025/4100921 ATTERCLIFFE DOWN PLTR | CRSA | 5.5 DAY 
MIDWEEK BLOCKADE | 2026



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



SHEFFIELD PLATFORM 6 TO BE KEPT CLEAR OF 
STABLED UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



ADDITIONAL STABLING REQUIRED FOR 
NORTHERN UNITS AT DONCASTER [PLATFORMS 
0 2 5 6 7 MIDDLE ROAD AND WEST YARD] LEEDS 
AND WAKEFIELD TOP SIDINGS [COBRA]



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD PLATFORMS 3 
AND 4 THROUGHOUT



0030 MON 02/02/26 TO 2300 TUE 03/02/26 AND 0700
FRI 06/02/26 TO 0530 SAT 07/02/26 

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

[WEST SLOW DOWN AVAILBLE FOR ECS 
REVERSE MOVES TO SIGNAL S188 THOUGHOUT]
NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND SHEFFIELD



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 

LN736
LN750
LN804
LN868

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

06/02/26

06/02/26

06/02/26

06/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/4100921 CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA
DIGGLE AND HUDDERSFIELD 



EMR BEIGHTON SERVICES TO DIVERT VIA 
DRONFIELD



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



SIDINGS POSSESSIONS 00030 MON 02/02/26 TO 
2300 TUE 03/02/26 AND 0700 FRI 06/02/26 TO 0530 
SAT 07/02/26

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE S

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

P2025/4083343 TRU West | W5/W6 | 52hrs



0030 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK: EIS H C27a/b - Deighton Station Offline:  Install 
new Dn Slow in offline position ch44300 to ch44850 - 
Wk 3

TRK: EIS O - 6ft Drainage in Up H'field & Gledholt 
Tunnels 40300 to 41210 = 910

MCIV: EIS K - Hudd Stn Canopy extension

MCIV: EIS G - Span 29 Up- Cast Diaphgram & Deck 
Slab


LN854
LN860
LN861
LN862
NW7021

8m60ch and 29m20ch
Major Projects

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013542

Week 45  - Continued



Page         116 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Sun

0030 Sun

0030 Sun

02/02/26

02/02/26

02/02/26

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Arrival/Departure 
Line

West Parade North 
Jn

West Parade Jn

Hull Dairycoates end
of siding

Anlaby Road Jn

Ferriby

Hessle East Jn

P2025/4083343

P2025/4084045

MCIV: EIS G - Span 4 - Install concrete beam to 
replace Cross Girder 24 

MCIV: EIS G - Span 4 Jacking Girder G & H high 
mileage

TRK: EIS N - FL01 Fast Lines: Down Fast & Up Fast 
ch42300 to 45100 - Area 2 - Post EIS G

HESSLE STATION FOOTBRIDGE | WD | 1 OF 1

ST GEORGES ROAD LC RENEWAL | WD | 1 F 1



FIRST HULL TRAINS TO START/TERMINATE AT 
BROUGH

FIRST HULL TRAINS TO STABLE A MINIMUM 2 
UNITS IN HULL SIDINGS

 

TPE TO START/TERMINATE AT SELBY 



LNER SERVICES TO START/TERMINATE AT 
DONCASTER 



NORTHERN TO START/TERMINATE AT GOOLE 
AND SELBY

NORTHERN TO OPERATE SCARBOROUGH TO 
HULL SHUTTLE SERVICE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY BROUGH AND HULL


NO ACCESS TO DAIRYCOATES AND HULL 
SPEEDLINK YARD

LN898
LN920

5m0ch and 4m40ch

1m0ch and 1m49ch

Structures Work

LC  Work

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10953079

W2025/10939082

Week 45  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526
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EAS_V2_2526
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

46Week
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0010 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

07/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0230 Sat

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0255 Mon

0325 Mon

0200 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up Fast

All Lines

All Lines

All Lines

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Royston 
Flyover
Down Royston 
Flyover
All Lines

All Lines

Arrival & 
Departure Line
Letchworth 
Reception Road
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All Lines

Yard & Sidings

Carriage Sidings

All

Huntingdon North Jn

Langley Jn

Royston

Huntingdon South Jn

Highbury Vale Jn

Moorgate

Hitchin East Jn

Fletton Jn

St. Neots South Jn

Letchworth Garden 
City

Welwyn Garden City

Bounds Green T and
RSMD

Hitchin

Hornsey

Welwyn Garden City 
CSD

St. Neots South 
Jn

Bowes Park

Cambridge Jn

Digswell

Finsbury Park

Hitchin North Jn

Huntingdon South
Jn

Kings Cross

Letchworth 
Garden City

Welwyn Garden 
City

Bounds Green T 
and RSMD

Hitchin

Hornsey

Welwyn Garden 
City CSD

P2025/3959887 STEVENAGE DRAINAGE, BIGGLESWADE 
DRAINAGE, STEVENAGE OHL RESILIENCE 
WORKS DELIVERY

BRIDGE 102 CAPITAL DELIVERY SG

ECDP HERTFORD AND ROYSTON PHASE

CAMBRIDGE JN S&C RENEWAL CRSA

ECDP BIGGLESWADE TO FLETTON PHASE 

LANGFORD DRAINAGE WORKS DELIVERY

OFFORD PLTR 

WOODWALTON S&C RENEWAL 

ST NEOTS FOLLOW UP T+1 TAMP SATURDAY 
DAYTIME

STRUCTURES WORK BIGGLESWADE STATION SG
ACCESS FOR ALL PROGRAMME SG 



HAULAGE TRAINS TO TRAVEL OVER UP SLOW 
LINE TO CAMBRIDGE JN AND THEN THE DOWN 
SLOW LINE BETWEEN CAMBRIDGE JN AND 
WOOLMER GREEN . 

HAULAGE TRAINS THEN TRAVEL OVER THE UP 
SLOW LINE OUT OF POSSESSION P3959887 INTO 
THE PROTECTECED PATH P4117829 TO WOOD 
GREEN NORTH JN THEN ONTO UP SLOW NO2 
INTO POSSESSION P4117769 TO DEPART VIA THE
UP CANONBURY LINE.  

  

SAT LNER MOBILE WAITING ROOM TO STABLE IN 
PLATFORM 3 

2X A/SCOT START/TERMINATE AT PBO

1X LDS START/TERMINATE AT PBO

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS.

RAIL REPLACEMENT EX PBO TBC

(TBC LNER TO DIVERT NOMINATED SERVICES 
TO/FROM ST PANCRAS)



SUN LNER MOBILE WAITING ROOM TO STABLE IN
PLATFORM 3

2X A/SCOT START/TERMINATE AT PBO

1X LDS START/TERMINATE AT PBO

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS.

RAIL REPLACEMENT EX PBO TBC

(TBC LNER TO DIVERT NOMINATED SERVICES 
TO/FROM ST PANCRAS)



LUMO TO START/TERMINATE AT 
PETERBOROUGH.


EA1230
LN101
LN120
LN125
LN126

26m0ch and 30m0ch

49m67ch and 54m11ch

40m72ch and 41m16ch

6m40ch and 27m20ch

34m55ch and 44m40ch

62m60ch and 72m9ch

54m2ch and 57m50ch

36m70ch and 41m20ch

33m68ch and 74m55ch

26m0ch and 30m0ch

32m11ch and 34m50ch

31m0ch and 32m60ch

1m12ch and 3m20ch

41m74ch and 44m22ch

1m36ch and 4m13ch

C15 Drainage Only

Follow Up Tamping

Structures Work

Major Projects

Major Projects

C71 S&C-Complete Renewal
RT60/NR60

C11 Rerail Resleeper 
Reballast - Trax

C15 Drainage Only

Major Projects

OLE (Reliability)

C70 S&C - Complete 
Renewal 113A

Structures Work

Follow Up Tamping

C74 S&C - Partial Renewal

Drainage Work

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10643877

W2025/10998090

W2025/11125485

W2025/11043267

W2025/11043301

W2025/11049678

W2025/11017073

W2025/10930299

W2025/10911313

W2025/11124539

W2025/11065948

W2025/11034122

W2025/11008170

W2025/11000330

W2025/10972018

Week 46  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/3959887 

HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO
CLEAR CANONBURY WEST JN BY 0215 SAT



ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0255 MON AND 0325 MON UNLESS AN 
EMERGENCY SITUATION ARISES.

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

1530 Sat

1530 Sat

0130 Sun

0130 Sun

0830 Sun

0830 Sun

0830 Sun

09/02/26

09/02/26

09/02/26

08/02/26

07/02/26

08/02/26

07/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

0325 Mon

0325 Mon

0325 Mon

0130 Sun

1530 Sat

0130 Sun

1530 Sat

0325 Mon

0130 Sun

0130 Sun

0001 Sun

0830 Sun

0830 Sun

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Carriage 
Line

Down 
Goods/Down Slow
2/Down Hertford
Up Slow/Up Slow 
No1/E Line

D Line/Down Fast

Up Fast/C Line

F Line/Down Slow 
No. 1/Down Slow
Up Slow No.2

Carriage Sidings

Up Slow/No.2 
Slow

E Line/Up Slow/Up
Slow No.1

Up Slow No.2

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Down 
Goods/Down Slow
2/Down Hertford
D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

E Line/Up Slow/Up
Slow No.1

Highbury Vale Jn

Moorgate

Wood Green South 
Jn

Bowes Park

New Barnet

Finsbury Park

Ferme Park RS

Wood Green North 
Jn

Wood Green South 
Jn

Finsbury Park

Belle Isle Jn

New Barnet

Bowes Park

New Barnet

Wood Green South 
Jn

Finsbury Park

Harringay

Holloway

Kings Cross

Wood Green 
North Jn

Ferme Park RS

Kings Cross

Kings Cross

Wood Green 
North Jn

Belle Isle Jn

Kings Cross

Holloway

Kings Cross

P2025/4117769 BRIDGE 12 TRACK, 

HARRINGAY DRAINAGE, 

WOOD GREEN GROUND FRAME

BAM NUTTALL ALEXANDRA PALACE 



HAULAGE TRAINS TO EXIT POSSESSION 
P3959887 AND TRAVEL OVER UP SLOW LINE TO 
CAMBRIDGE JN AND THEN THE DOWN SLOW 
LINE BETWEEN CAMBRIDGE JN AND WOOLMER 
GREEN . 

HAULAGE TRAINS THEN TRAVEL OVER THE UP 
SLOW LINE OUT OF POSSESSION P3959887 INTO 
THE PROTECTECED PATH P4117829 TO WOOD 
GREEN NORTH JN THEN ONTO UP SLOW NO2 
INTO POSSESSION P4117769 TO DEPART VIA THE
UP CANONBURY LINE.  



SAT LNER MOBILE WAITING ROOM TO STABLE IN 
PLATFORM 3 

2X A/SCOT START/TERMINATE AT PBO

1X LDS START/TERMINATE AT PBO

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS.

RAIL REPLACEMENT EX PBO TBC

(TBC LNER TO DIVERT NOMINATED SERVICES 
TO/FROM ST PANCRAS)



SUN LNER MOBILE WAITING ROOM TO STABLE IN
PLATFORM 3

2X A/SCOT START/TERMINATE AT PBO

1X LDS START/TERMINATE AT PBO

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS.

RAIL REPLACEMENT EX PBO TBC

(TBC LNER TO DIVERT NOMINATED SERVICES 
TO/FROM ST PANCRAS)



LUMO TO START/TERMINATE AT 
PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 




LN101
LN105
LN110
LN3214

1m36ch and 4m13ch

1m12ch and 3m20ch

Drainage Work

Follow Up Tamping

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10972018

W2025/11008170
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Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0830 Sun

0830 Sun

0230 Sat

0230 Sat

09/02/26

09/02/26

09/02/26

09/02/26

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Line Blockage
(Between 
Trains)
BLOCKED To
Electric 
Trains

Protected 
Path

Protected 
Path

Up Slow No.2

Up Slow/No.2 
Slow

Up Slow

Up Slow No.2

Finsbury Park

Wood Green North 
Jn

Wood Green South 
Jn

Finsbury Park

Wood Green 
North Jn

Kings Cross

Digswell

Wood Green 
South Jn

P2025/4117769

P2025/4117829

GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO
CLEAR CANONBURY WEST JN BY 0215 SAT



ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0255 MON AND 0325 MON UNLESS AN 
EMERGENCY SITUATION ARISES. BETWEEN 0255
MON AND 0325 SUN PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT FERME PARK,
DUE TO MOMENTARY LOSS OF POWER. 

THE MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE DURING THESE TIMES.


PANTOGRAPHS TO BE LOWERED IN FERME 
PARK

PROTECTED PATH FOR HAULAGE TRAINSLN101

08/02/26

08/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North Down
Departure
South Up 
Departure/North 
Up Arrival

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough North

New England North

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2025/3955076

P2025/4072289

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2 



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING 



IF ISOLATION REQUIRED THE 0700 FINISH

NO ACCESS TO/FROM WHITEMOOR



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SAT NIGHT



WA CYCLIC TYPE P

LN101

EA1550
EA1560
EA1570
LN135

75m10ch and 78m17ch
Track Maintenance

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430523

Week 46  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0300 Tue

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

10/02/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

All Lines

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Darlington South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Longlands Jn

P2025/4070229

P2025/4073909

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

PLTR EAST COWTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF THE MAIL TRAIN AND GIVEN UP 
FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 
CONSIDERATION AS PER PREVIOUS YEARS 
MIDWEEK ACCESS

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600

36m5ch and 38m31ch
Patrolling 

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

10/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11016268

Week 46  - Continued



Page         125 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2345 Sat

2345 Sat

2345 Sat

0300 Wed

0001 Thu

08/02/26

08/02/26

08/02/26

11/02/26

31/03/26

0715 Sun

0715 Sun

0715 Sun

0430 Wed

2359 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
Tyne Yard North 
Arrival/Departure 
Line
Single

Down Main

Up Main

Down and Up 
Main

Down Gateshead 
Up

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

Birtley Jn

King Edward 
Bridge North Jn

P2025/4073821

P2025/4123890

P2024/4103396

PLTR LOW FELL PREP WORK 



WEEKEND EXTENDED RULES APPLIED FOR 
RATHER THAN 

MIDWEEK WHICH TOC/FOC REQUESTED LAST 

TIME



LNER TO TERMINATE AND STABLE YORK



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1N32(SO) AND POSSESSION TO BE 
GIVEN 

BACK FOR THE PASSAGE OF 1Y19 (SUO)



5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 



ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES

PLTR LOW FELL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST

LN600
LN646

LN600
LN646

LN620

74m55ch and 79m4ch

75m20ch and 78m30ch

Preparatory Work

Patrolling 

07/02/26

07/02/26

07/02/26

11/02/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015672

W2025/11170543
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0700 Fri

0700 Fri

0700 Fri

0700 Fri

07/02/26

06/02/26

07/02/26

07/02/26

03/02/26

03/02/26

07/02/26

07/02/26

07/02/26

07/02/26

0530 Sat

0700 Fri

0530 Sat

0530 Sat

2300 Tue

2300 Tue

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 1
Brightside 
Reception No 2
Attercliffe Sidings

Down West Slow

Down Main

Up Main

Brightside 
Reception No 1
Brightside 
Reception No 2
Attercliffe Sidings

Brightside Jn

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Mill Race Jn

Brightside Jn

Holmes Jn LC CCTV

Brightside Jn

Mill Race Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Brightside Jn

Sheffield North Jn

Mill Race Jn

P2025/4100921 ATTERCLIFFE DOWN PLTR | CRSA | 5.5 DAY 
MIDWEEK BLOCKADE | 2026



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



SHEFFIELD PLATFORM 6 TO BE KEPT CLEAR OF 
STABLED UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



ADDITIONAL STABLING REQUIRED FOR 
NORTHERN UNITS AT DONCASTER [PLATFORMS 
0 2 5 6 7 MIDDLE ROAD AND WEST YARD] LEEDS 
AND WAKEFIELD TOP SIDINGS [COBRA]



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD PLATFORMS 3 
AND 4 THROUGHOUT



0030 MON 02/02/26 TO 2300 TUE 03/02/26 AND 0700
FRI 06/02/26 TO 0530 SAT 07/02/26 

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

[WEST SLOW DOWN AVAILBLE FOR ECS 
REVERSE MOVES TO SIGNAL S188 THOUGHOUT]
NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND SHEFFIELD



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 

LN736
LN750
LN804
LN868

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

06/02/26

06/02/26

06/02/26

06/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0800 Mon
13/02/26
1600 Fri

PossessionUp 
Grimsby/Grimsby 
Light/Down 
Grimsby

Immingham 
Reception Sidings

Marsh West Jn

P2025/4100921

P2025/4047584

CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA
DIGGLE AND HUDDERSFIELD 



EMR BEIGHTON SERVICES TO DIVERT VIA 
DRONFIELD



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



SIDINGS POSSESSIONS 00030 MON 02/02/26 TO 
2300 TUE 03/02/26 AND 0700 FRI 06/02/26 TO 0530 
SAT 07/02/26

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE S

CYCLICAL MAINTENANCE EAS2026 | 1 OF 1 | 
EAS2026 | GRIMSBY LIGHT RAILWAY BLOCKADE


DBC SERVICES TO RUN VIA THE C&W LOOP LINE 
BETWEEN IMMINGHAM RECEPTION AND 
IMMINGHAM EAST

LN740 09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2025/4047561 CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



NO ACCESS TO/FROM HOLBECK DEPOT



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



FREIGHT SERVICES TO BE RETIMED

LN840
LN872
LN874

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2025/4083346 TRU West | W5/W6 | 52hrs



0030 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK: EIS H - C27b - Deighton Station Offline:  Install 
new Up Slow in offline position ch44350 to ch44900 - 
Wk 4

TRK: EIS O - 6ft Drainage in Up H'field & Gledholt 
Tunnels 40300 to 41210 = 910

TRK: EIS O - 6ft Drainage in Up Tunnel and Stn 
41210 to 41420 = 210 2 x 28hrs

TRK: EIS O - Install UTD @ch41310


LN854
LN860
LN861
LN862
NW7021

8m60ch and 29m20ch
Major Projects

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013545

Week 46  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/4083346 MCIV: EIS K - Hudd Stn Canopy extension

MCIV: EIS G - Span 29 - Up - Lift and install Parapet
panels

MCIV: EIS G - Span 4 - Install concrete beam to 
replace Cross Girder 24 

TRK: EIS N - FL01 Fast Lines: Down Fast & Up Fast 
ch42300 to 45100 - Area 2 - Post EIS G

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0020 Sun

0205 Sun

0205 Sun

0205 Sun

0805 Sun

0805 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Up Hertford

Down Slow 
No.2/Down 
Hertford

Harringay

Watton-at-Stone

Wood Green North 
Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Wood Green 
South Jn

Hornsey

Watton-at-Stone

Langley Jn

Wood Green 
South Jn

P2025/3954393

P2025/3954614

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LUMO TO RETIME 5S91

TRACK MAINTENANCE FP12



0205 SUN TO 0805 SUN DOWN TRAINS TO TBE 
RETIMED OVER DOWN FAST LINE AND UNABLE 
TO CALL AT HARRINGAY AND HORNSEY 

 

0205 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LUMO 5S91 TO REVERSE AT NEW BARNET VICE 
FERME PARK

LN101

LN101
LN120

4m55ch and 3m31ch

4m60ch and 27m60ch

Track Maintenance

Track Maintenance

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

47Week

W2025/10430438

W2025/10445169
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0930 Sun

0515 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Up Slow

Down and Up

Up Yard

Up Sidings

All Lines

Down Moorgate

Up Moorgate

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Hitchin South

Letchworth Garden 
City

Hitchin

Hitchin

Fletton Jn

Finsbury Park Jn

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Cadwell

Cambridge Jn

Hitchin

Hitchin

Cadwell

Moorgate

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4062805

P2025/4112983

P2025/3954624

P2025/4071112

S&C FOLLOW UP CAMBRIDGE JN

LN125: 32m 11ch and 34m 50ch 

LN101: 31m 64ch and 32m46ch 



GTR UP SERVICES TO TRAVEL OVER THE UP 
FAST LINE BETWEEN CADWELL AND 
STEVENAGE. 



GTR CAMBRIDGE SERVICES TO TERMINATE AT 
LETCHWORTH GARDEN CITY PLATFORM 1 AND 
START BACK VIA K239 SIGNAL. 



RAIL REPLACEMENT TO RUN BIGGLESWADE/ 
LETCHWORTH GARDEN CITY TO STEVENAGE

ECDP LEVEL CROSSING CONSTRUCTION WORKS


TRAINS TO BE DIVERTED VIA CAMBRIDGE OR TO 
BE CANCELLED OR RETIMED TO AVOID THE 
BLOCK  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



LNER AFFECTED CLASS 1 SERVICES TO START/ 
TERMINATE PETERBOROUGH

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 

GTR REQUIRE 1X ADDITIONAL PLATFORM AT 
KINGS CROSS



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

NLL CYCLIC TYPE 7B (ROTR)

LN101
LN125
LN126

LN101

LN105

EA1180
EA1320
LN110

32m11ch and 34m50ch

0m0ch and 3m10ch

Follow Up Tamping

Track Maintenance

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11066077

W2025/10430441

Week 47  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0300 Tue

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

17/02/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

All Lines

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Darlington South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Longlands Jn

P2025/4070643

P2025/4073928

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

PLTR EAST COWTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF THE MAIL TRAIN AND GIVEN UP 
FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 
CONSIDERATION AS PER PREVIOUS YEARS 
MIDWEEK ACCESS

EA1180
EA1320
EA1340
LN110

LN600

36m5ch and 38m31ch
Patrolling 

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

17/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11016437

Week 47  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

23/03/26

23/03/26

0445 Mon

0445 Mon

Possession

Possession

Up Slow

Down and Up 
Fast/Main

Northallerton

East Cowton 
Crossovers

Longlands Jn

Thirsk

P2025/3959989 NORTHALLERTON UP FAST (A) S&C RENEWAL 
CRSA 

NORTHALLERTON (FORMER) BOROUGHBRIDGE 
JN S&C RENEWAL CRSA 



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE  

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE AT YORK AND NEWCASTLE

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



UP LONGLANDS LOOP IS NOT AFFECTED 



885A/B PTS WILL BE LOCKED OOU BETWEEN 
CORE RENEWAL WEEKENDS 47 AND 48.  TRAINS 
WILL STILL BE ABLE TO TRAVEL VIA THE DOWN 
MAIN AND UP MAIN BUT THERE WILL BE NO 
ABILITY TO CROSS BETWEEN THE TWO LINES

LN600 21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

0300 Tue

16/03/26

16/03/26

16/03/26

17/03/26

0445 Mon

0445 Mon

0445 Mon

0430 Tue

Possession

Possession

Possession

Possession

Tyne Yard North 
Arrival/Departure 
Line
Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
Single

All Lines

Down and Up 
Main

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

Birtley Jn

P2025/4000422

P2025/4073785

LOW FELL PLTR



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE  

1 TPH LNER DIVERTED VIA DURHAM COAST. 



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE AT YORK AND NEWCASTLE

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN646

LN600
LN646

74m55ch and 79m4ch

75m20ch and 78m30ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

14/03/26

14/03/26

14/03/26

17/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015497

W2025/11015796

Week 47  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Wed

0300 Wed

0300 Thu

0300 Fri

0001 Thu

18/03/26

18/02/26

19/03/26

20/03/26

31/03/26

0430 Wed

0430 Wed

0430 Thu

0430 Fri

2359 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down Gateshead 
Up

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Birtley Jn

Birtley Jn

Birtley Jn

King Edward 
Bridge North Jn

P2025/4073786

P2025/4123892

P2025/4073867

P2025/4073868

P2024/4103396

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

PLTR LOW FELL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN620

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

18/03/26

18/02/26

19/03/26

20/03/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015726

W2025/11170545

W2025/11015727

W2025/11015728

Week 47  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0040 Sun

0500 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Dore Single

Chesterfield Down
Sidings

Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop

Dore Station Jn

Dore West Jn

Chesterfield

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Chesterfield 
South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/4073809 WORKS DELIVERY C11PLTR | BRIMMINGTON RD 
UB6  | 1240264 | EAS2026 | WEEKEND 1 OF 1 
CORE

WORKS DELIVERY BRADWAY TUNNEL DRAINAGE
RENEWAL | BRADWAY TUNNEL | EAS2026 | 
WEEKEND 1 OF 1 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



0005 SUN TO 0740 SUN

NO BOOKED SERVICES

NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN

ALL SHEFFIELD STATION PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 0001 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD

MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
CLAY CROSS NORTH JN OR CHESTERFIELD 
NORTH JN, BARROW HILL AND BEIGHTON JN 

FREIGHT SERVICES BID TO RETIME OR DIVERT 
VIA CLAY CROSS NORTH JN OR CHESTERFIELD 
NORTH JN, BARROW HILL AND BEIGHTON JN OR 
WCML 



0001 MON TO 0500 MON

MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
CLAY CROSS NORTH JN, BARROW HILL AND 
BEIGHTON JN

FREIGHT SERVICES BID TO RETIME OR DIVERT 
VIA CLAY CROSS NORTH JN, BARROW HILL AND 
BEIGHTON JN OR WCML

NO ACCESS TO CHESTERFIELD PLATFORMS 2 
AND 3

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

145m77ch and 148m63ch

151m20ch and 154m20ch

C11 Rerail Resleeper 
Reballast - Trax

C15 Drainage Only

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10945556

W2025/10843590

Week 47  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0040 Sun

0040 Sun

0740 Sun

0001 Mon

0001 Mon

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0740 Sun

0740 Sun

0001 Mon

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down and Up 
Main

Chesterfield Down
Sidings

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Grindleford SB

Sheffield North Jn

Dore Station Jn

Dore Station Jn

Chesterfield

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Grindleford SB

Sheffield South Jn

Tapton Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2025/4073809

P2025/4047566 DOW MAINTENANCE | SUN/MON | EAS2026 | WEEK
02 OF 03



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0015 Sun

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0745 Sun

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

All Lines

Up Hull Goods

Up Normanton

Down Normanton

Church Fenton

Colton South Jn

Gascoigne Wood

Neville Hill East Jn

Colton South Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

P2025/4083966 TRU East | E4 52hrs



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS TO NEVILLE HILL DEPOT UNAFFECTED


0010 SAT TO 0015 SUN

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 0520 MON

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

LN854
LN898
LN902 18m47ch and 10m50ch

15m62ch and 10m70ch

Major Projects

Major Projects

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10688595

W2025/10937505

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Sun

0050 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0700 Sun

0700 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0120 Sun

0120 Sun

0820 Sun

0820 Sun

0700 Sun

0820 Sun

0700 Sun

0820 Sun

0820 Sun

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Down Slow

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Up Yard

Station Sidings

Down Hertford

Up Hertford

Down Slow

Up Fast

Down Fast

Up Slow

Biggleswade

Biggleswade

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Hitchin

Langley Jn

Biggleswade

Biggleswade

Stevenage

Stevenage

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Langley Jn

Stevenage

Stevenage

P2025/3954866 TRACK MAINTENANCE HIT01 

OHL MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVENAGE UNTIL 
0725 SUN 

GTR 1P11 TO BE HELD AT BIGGLESWADE UNTIL 
0725 SUN 

SHUNT MOVE TO BE AVAILABLE VIA K214 SIGNAL

LN101
LN125
LN126 27m43ch and 28m39ch

28m51ch and 40m62ch

OHL Work

Track Maintenance

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

48Week

W2025/10889229

W2025/10430528
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0430 Sat

0050 Sun

0050 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0700 Sun

0700 Sun

0820 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

0050 Sun

0120 Sun

0120 Sun

0820 Sun

0820 Sun

0700 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0325 Mon

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage
(Between 
Trains)
Possession

All Lines

Down and Up Fast

Up Slow

Down Slow

Down and Up

Down Royston 
Flyover

All

Up Yard

Station Sidings

Down Hertford

Up Hertford

Down and Up Fast

Down Slow

Up Slow

All Lines

Fletton Jn

Cambridge Jn

Cambridge Jn

Letchworth Garden 
City

Hitchin East Jn

Fletton Jn

Hitchin

Langley Jn

Cambridge Jn

Cambridge Jn

Fletton Jn

Cambridge Jn

Stevenage

Stevenage

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Langley Jn

Stevenage

Stevenage

Cambridge Jn

P2025/4112997 ECDP LEVEL CROSSING CONSTRUCTION WORKS
0001 SUN TO 0845 SUN 

TRACK MAINTENANCE PET01

CRSA PLTR ST NEOTS FOLLOW UP T+4 TAMP 

CRSA S&C RENEWAL WOODWALTON JN FOLLOW
UP



0050 SUN TO 0820 SUN 

TRACK MAINTENANCE HIT01 

OHL MAINTENANCE 

CRSA CAMBRIDGE JN FOLLOW UP WORK



0430 SAT TO 0325 MON 

LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA CAMBRIDGE WITH CALLS AT 
PETERBOROUGH (OR TO DIVERT VIA SHEFFIELD 
AND THE MML FROM DONCASTER (CALLING AT 
DONCASTER) TO LONDON ST PANCRAS).

1xTPH FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND PETERBOROUGH 
WITH ADDITIONAL CALLS AT DURHAM, 
DARLINGTON AND NORTHALLERTON.

2xTPH IN EACH DIRECTION BETWEEN LEEDS 
AND PETERBOROUGH (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

1xTPH IN ALTERNATE HOURS IN EACH 
DIRECTION BETWEEN LINCOLN (OR 
NEWARK)/YORK AND PETERBOROUGH.

HULL EXTENSIONS TO OPERATE TO/FROM 
PETERBOROUGH OR BE CANCELLED.



OTHER LONG DISTANCE OPERATORS TO 
START/TERMINATE AT PETERBOROUGH, DIVERT 
TO/FROM LONDON ST PANCRAS OR DIVERT VIA 
CAMBRIDGE  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
HITCHIN



0430 SAT TO 0120 SUN AND 

0820 SUN TO 0325 SUN GTR 

GTR PETERBOROUGH SERVICES TO 
START/TERMINATE AT HITCHIN  

ECS TO REVERSE VIA LETCHWORH GARDEN 
CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE HITCHIN AND PETERBOROUGH.



0120 SAT TO 0820 SUN GTR SERVICES TO 

LN101

28m51ch and 40m62ch

43m0ch and 75m20ch

27m43ch and 28m39ch

32m11ch and 34m50ch

64m10ch and 68m40ch

49m67ch and 54m11ch

Track Maintenance

Track Maintenance

OHL Work

Follow Up Tamping

Follow-Up Work

Follow Up Tamping

21/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10430528

W2025/10445352

W2025/10889229

W2025/11066518

W2025/11049709

W2025/10998108

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

P2025/4112997

P2025/3955003

START/TERMINATE AT STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE STEVENAGE AND PETERBOROUGH.

TRACK MAINTENANCE PET01

ST NEOTS FOLLOW UP T+4 TAMP 



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

43m0ch and 75m20ch

49m67ch and 54m11ch

Track Maintenance

Follow Up Tamping

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10445352

W2025/10998108

Week 48  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Mon

0001 Mon

23/02/26

23/02/26

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2025/3953864 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 



LNER 1E30 TO TERMINATE AT YORK THEN RUN 
ECS TO DONCASTER TO FORM 1A01

LNER 1A01 TO START DONCASTER 



OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4071054

P2025/4070520

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Fri

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

02/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0600 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Barton/Down 
Main/Single
Up Barton/Up 
Main/Single
Down Cleethorpes
Slow
Up Cleethorpes 
Slow
Down Cleethorpes
Goods

Cleethorpes 
Single/Down 
Cleethorpes
Up 
Cleethorpes/Cleet
horpes Single
Grimsby Loop

Platform 3

Down/Up 
Habrough Chord

Down 
Killingholme/Down
Immingham
Up 
Killingholme/Up 
Immingham
Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

Barton on Humber

Wrawby Jn

Wrawby Jn

Wrawby Jn

Grimsby Town

Grimsby Town

Ulceby South Jn

Brocklesby West Jn

Humber Road Jn

Ulceby North Jn

Barnetby East

Brocklesby West 
Jn

Cleethorpes

Grimsby Docks

Grimsby Town

Habrough Jn

Immingham West 
Jn

Marsh West Jn

P2025/4084042 **WEEK 49 POSSESSION**



BARTON ON HUMBER C16 PLTR | UP BARTON | 
UID1260072 | 1 OF 1



0620 SAT AND 2310 SAT 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CLEETHORPES AND 
BARTON ON HUMBER



2225 FRI TO 0620 SAT AND 2310 SAT TO 0600 
MON

NO BOOKED SERVICES 



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 1B94 OVER THE UP CLEETHORPES 
LINE

LN200
LN225
LN728
LN736
LN740
LN741
LN742
LN744
LN752

27/02/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

30/03/26

30/03/26

0545 Mon

0545 Mon

Possession

Possession

Up Slow

Down and Up 
Fast/Main

Northallerton

East Cowton 
Crossovers

Longlands Jn

Thirsk

P2025/4000419 NORTHALLERTON UP FAST (B) S&C RENEWAL 
CRSA 

NORTHALLERTON (FORMER) BOROUGHBRIDGE 
JN S&C RENEWAL CRSA 



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE  

1 TPH LNER DIVERTED VIA DURHAM COAST. 



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE AT YORK AND NEWCASTLE

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



UP LONGLANDS LOOP IS NOT AFFECTED 



885A/B PTS WILL BE LOCKED OOU BETWEEN 
CORE RENEWAL WEEKENDS 47 AND 48.  TRAINS 
WILL STILL BE ABLE TO TRAVEL VIA THE DOWN 
MAIN AND UP MAIN BUT THERE WILL BE NO 
ABILITY TO CROSS BETWEEN THE TWO LINES

LN600 28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Tue

0300 Sat

0300 Sat

0300 Sat

24/02/26

23/03/26

23/03/26

23/03/26

0430 Tue

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

All Lines

Tyne Yard 
Reversible
Tyne Yard North 
Arrival/Departure 
Line
Tyne Yard South 
Arrival/Departure 
Line
Single

All Lines

Darlington South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Longlands Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

P2025/4073929

P2025/4000476

PLTR EAST COWTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF THE MAIL TRAIN AND GIVEN UP 
FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 
CONSIDERATION AS PER PREVIOUS YEARS 
MIDWEEK ACCESS

LOW FELL PLTR



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE  

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE AT YORK AND NEWCASTLE

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600

LN600
LN646

36m5ch and 38m31ch

74m55ch and 79m4ch

Patrolling 

C11 Rerail Resleeper 
Reballast - Trax

24/02/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11016342

W2025/11015415

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Tue

0300 Wed

0300 Wed

0300 Thu

0300 Fri

0001 Thu

24/03/26

25/02/26

25/03/26

26/03/26

27/03/26

31/03/26

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Fri

2359 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down Gateshead 
Up

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Birtley Jn

Birtley Jn

Birtley Jn

Birtley Jn

King Edward 
Bridge North Jn

P2025/4073834

P2025/4123871

P2025/4073804

P2025/4073805

P2025/4073806

P2024/4103396

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

PLTR LOW FELL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN620

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

24/03/26

25/02/26

25/03/26

26/03/26

27/03/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015777

W2025/11170546

W2025/11015778

W2025/11015797

W2025/11015729

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0015 Sun

0015 Sat

0015 Sat

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

23/02/26

23/02/26

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0745 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

All Lines

Up Hull Goods

Up Normanton

Down Normanton

Down 
Huddersfield
Up Huddersfield

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Church Fenton

Colton South Jn

Gascoigne Wood

Neville Hill East Jn

Colton South Jn

Summer Lane Jn

Horbury Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Barnsley Station 
Jn

Meadowhall

P2025/4084172

P2025/4048586

TRU East | E4 52hrs



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS TO NEVILLE HILL DEPOT UNAFFECTED


0010 SAT TO 0015 SUN

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 0520 MON

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

HONEYWELL LANE PLTR 1 OF 1 | UID1240252 | 
WD



LEEDS SERVICES TO DIVERT VIA SOUTH KIRKBY 
AND HARE PARK JN 



HUDDERSFIELD SERVICES TO 
START/TERMINATE AT PENISTONE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MEADOWHALL BARNSLEY 
PENISTONE AND WAKEFIELD KIRKGATE

LN854
LN898
LN902

LN862
LN868

18m47ch and 10m50ch

15m62ch and 10m70ch

173m25ch and 49m29ch

Major Projects

Major Projects

C16 Rerail Resleeper 
(Concrete)

21/02/26

21/02/26

21/02/26

21/02/26

22/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10688639

W2025/10937591

W2025/10945053

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0045 Sun

0045 Sun

0045 Sun

01/03/26

01/03/26

01/03/26

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Belle Isle Jn

Holloway

Kings Cross

Kings CrossP2025/3953911 TRACK MAINTENANCE FP01 



TRAINS TO BE RETIMED OVER E&F AND SLOW 
LINES AND BE REPLATFORMED AS NECESSARY 


PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 

LNER 5S08 5D07 TO RUN EARLIER AND 
TERMINATE BY 0015 SUN TO STABLE 
OVERNIGHT



LUMO REQUIRE 1 PLATFORM FOR STABLING 



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 6 AND TO BE REMOVED AT 
0800

LN101

0m0ch and 1m30ch
S&C Maintenance

01/03/26

01/03/26

01/03/26

49Week

W2025/10445242
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2025/3956727 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

LN101

60m12ch and 75m55ch
Track Maintenance

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10445387

Week 49  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2025/3955074 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10445377

Week 49  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down London
Bridge Fast
Up London Bridge 
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex Fast

Up London Bridge 
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2025/4079950 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



THAMESLINK SERVICES TO DIVERT VIA HERNE 
HILL



9S SERVICES TO RUN BETWEEN CAMBRIDGE 
AND KINGS CROSS AS A 1C ON SUNDAY.



GTR REQUIRE 1 X ADDITIONAL 12 CAR 
PLATFORM AT KINGR CROSS FOR DIVERSIONS 
ON SUNDAY.



SOUTHERN SYDENHAM CORRIDOR SERVICES 
WILL NOT RUN



SOUTHERN 2F SERVICES TO RUN BETWEEN 
LONDON VICTORIA AND CRYSTAL PALACE.



TICKET ACCEPTANCE ON ARL AND LUL TO 
LONDON BRIDGE VIA CANADA WATER



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION



CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR 
STABLING



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO





WORK: FOREST HILL RESIGNALLING

WORK: MTCE

LN101
SO510
SO511
SO650

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4071110

P2025/4070521

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Fri

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

02/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0600 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Barton/Down 
Main/Single
Up Barton/Up 
Main/Single
Down Cleethorpes
Slow
Up Cleethorpes 
Slow
Down Cleethorpes
Goods

Cleethorpes 
Single/Down 
Cleethorpes
Up 
Cleethorpes/Cleet
horpes Single
Grimsby Loop

Platform 3

Down/Up 
Habrough Chord

Down 
Killingholme/Down
Immingham
Up 
Killingholme/Up 
Immingham
Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

Barton on Humber

Wrawby Jn

Wrawby Jn

Wrawby Jn

Grimsby Town

Grimsby Town

Ulceby South Jn

Brocklesby West Jn

Humber Road Jn

Ulceby North Jn

Barnetby East

Brocklesby West 
Jn

Cleethorpes

Grimsby Docks

Grimsby Town

Habrough Jn

Immingham West 
Jn

Marsh West Jn

P2025/4084042 **WEEK 49 POSSESSION**



BARTON ON HUMBER C16 PLTR | UP BARTON | 
UID1260072 | 1 OF 1



0620 SAT AND 2310 SAT 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CLEETHORPES AND 
BARTON ON HUMBER



2225 FRI TO 0620 SAT AND 2310 SAT TO 0600 
MON

NO BOOKED SERVICES 



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 1B94 OVER THE UP CLEETHORPES 
LINE

LN200
LN225
LN728
LN736
LN740
LN741
LN742
LN744
LN752

27/02/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 And 4

Up Goods Loop

Bishop Auckland 
Single

Down Bypass Line

Darlington Station 
Loop
Down and Up

Darlington Down 
Loop

All Lines

Up Sidings

Darlington

North Road

Darlington North Jn

Maidendale

Darlington South Jn

Aycliffe

Darlington

Darlington

Darlington North 
Jn

Darlington South 
Jn

East Cowton 
Crossovers

East Cowton 
Crossovers

Darlington

P2025/4000466 S&C RENEWAL DARLINGTON NORTH



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE 
DINSDALE ROUTE TO START/TERMINATE AT 
EAGLESCLIFFE 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN EAGLESCLIFFE AND 
DARLINGTON 

NORTHERN BISHOP AUCKLAND SERVICES TO 
START/ TERMINATE NORTH ROAD 

RAIL REPLACEMENT SERVICE TO OPERATE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN631
LN678

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Page         157 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

0300 Tue

30/03/26

30/03/26

30/03/26

31/03/26

0545 Mon

0545 Mon

0545 Mon

0430 Tue

Possession

Possession

Possession

Possession

Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
Tyne Yard North 
Arrival/Departure 
Line
Single

All Lines

Down and Up 
Main

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

Birtley Jn

P2025/4000458

P2025/4073887

LOW FELL PLTR



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE  

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE AT YORK AND NEWCASTLE

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN646

LN600
LN646

74m55ch and 79m4ch

75m20ch and 78m30ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

28/03/26

28/03/26

28/03/26

31/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015416

W2025/11015799
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Wed

0300 Wed

0300 Thu

0300 Fri

0001 Thu

01/04/26

04/03/26

02/04/26

03/04/26

31/03/26

0430 Wed

0430 Wed

0430 Thu

0430 Fri

2359 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down Gateshead 
Up

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Birtley Jn

Birtley Jn

Birtley Jn

King Edward 
Bridge North Jn

P2025/4073888

P2025/4123872

P2025/4073889

P2025/4073890

P2024/4103396

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

PLTR LOW FELL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN620

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

01/04/26

04/03/26

02/04/26

03/04/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015800

W2025/11170606

W2025/11015801

W2025/11015730
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

02/03/26

02/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2025/4083387 TRU West | W5/W6 | 52hrs



0030 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
NW7021

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0745 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

All Lines

Up Hull Goods

Up Normanton

Down Normanton

Down Hull

Down Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Church Fenton

Colton South Jn

Gascoigne Wood

Neville Hill East Jn

Colton South Jn

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Anlaby Road Jn

Hull

Hull Paragon

P2025/4084230

P2025/4046361

TRU East | E4 52hrs



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS TO NEVILLE HILL DEPOT UNAFFECTED


0010 SAT TO 0015 SUN

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 0520 MON

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

CYLICAL MAINTENANCE | 2 OF 2 | EAS2026 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN854
LN898
LN902

LN898
LN914
LN920

18m47ch and 10m50ch

15m62ch and 10m70ch

Major Projects

Major Projects

28/02/26

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10688640

W2025/10937592
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0105 Sun

0105 Sun

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

15/03/26

15/03/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Down Carriage 
Loop

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Belle Isle Jn

Holloway

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
West Hampstead 
Thameslink

Finsbury Park

P2025/3936636

P2025/3954026

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED AT 
ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE: 
POWER RESTORED 0555 SUN FOR 9M03 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.



GTR 9S SERVICES TO DIVERT INTO KINGS 
CROSS. ADDITIONAL PLATFORM REQUIRED.

TRACK MAINTENANCE FP04 



GTR TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES 

GTR SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101
LN3201
LN3210
LN3213
LN3214
SO280

LN101

2m14ch and 1m0ch
S&C Maintenance

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

15/03/26

15/03/26

50Week

W2025/10430127
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0150 Sun

0150 Sun

0150 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0735 Sun

0750 Sun

0750 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

Up Slow

Down and Up

Station Sidings

Up Yard

Up Sidings

Harringay

Harringay

Hitchin South

Letchworth Garden 
City

Hitchin

Hitchin

Hitchin

Belle Isle Jn

Holloway

Cadwell

Cambridge Jn

Hitchin

Hitchin

Hitchin

P2025/3954010

P2025/4062844

TRACK MAINTENANCE FP05 



NO DOWN ROUTE BETWEEN 0150 SUN TO 0735 
SUN 

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS 
TO BE RETIMED OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT 
ALEXANDRA PALACE 

GTR ECS MOVES VIA HARRINGAY FLYOVER 



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS 
FOR STABLING

S&C FOLLOW UP CAMBRIDGE JN

LN125: 32m 11ch and 34m 50ch

LN101: 31m 64ch and 32m46ch



GTR UP SERVICES TO TRAVEL OVER THE UP 
FAST LINE BETWEEN CADWELL AND 
STEVENAGE. 



GTR CAMBRIDGE SERVICES TO TERMINATE AT 
LETCHWORTH GARDEN CITY PLATFORM 1 AND 
START BACK VIA K239 SIGNAL. 



RAIL REPLACEMENT TO RUN BIGGLESWADE/ 
LETCHWORTH GARDEN CITY TO STEVENAGE

LN101

LN101
LN125
LN126

1m20ch and 3m0ch

32m11ch and 34m50ch

S&C Maintenance

Follow Up Tamping

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10445388

W2025/11066619
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4071055 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4070621 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down Goods Loop

Down Slow

Down and Up

Up & Down 
Newmarket

Reception Sidings 
1-2
No. 3 to 17 
Carriage Sidings
Shunt Spur

Reception South

Fletchers Terrace 
Ladder
Reception North

Post Office Ladder

Wash Road

Chisholm Line

Headshunt

Cavendish Road 
Ladder
Bypass Road

Engine Siding No 
1 and 2

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Chesterton CCTV

Laundry Lane AOCL 
and B

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge South

Coldham Lane Jn

Cambridge

P2025/4082176 GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND CAMBRIDGE SOUTH



GTR SERVICES TO TERMINATE AT ROYSTON. 
GTR RAIL REPLACEMENT SERVICES TO RUN 
BETWEEN ROYSTON AND CAMBRIDGE/ 
CAMBRIDGE NORTH



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AND ELY 



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



TRAINS TO BE STABLED IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AS REQUIRED



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
7 AND 8 AT CAMBRIDGE



NO TRAINS TO BE STABLED IN COLDHAM LANE 
DOWN GOODS LOOP



Maintenance: WA CYCLIC TYPE J-LO

WDA: E&P Campaign Changes

Maintenance: Cambridge Station Area

OTM Treatment

Track: Coldham Down Loop Prep

EA1161
EA1530
LN125

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 And 4

Up Goods Loop

Bishop Auckland 
Single

Down Bypass Line

Darlington Station 
Loop
Down and Up

All Lines

Darlington Down 
Loop

Up Sidings

Darlington

North Road

Darlington North Jn

Maidendale

Aycliffe

Darlington South Jn

Darlington

Darlington

Darlington North 
Jn

Darlington South 
Jn

Darlington South 
Jn

East Cowton 
Crossovers

Darlington

P2025/4000480 S&C RENEWAL DARLINGTON NORTH



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO DIVERT 1XTPH (IN EACH DIRECTION) 
BETWEEN THIRSK & NEWCASTLE VIA THE 
UP/DOWN SLOW LINE AND UP/DOWN 
LONGLANDS LOOP (NOT CALLING AT 
NORTHALLERTON STATION) & THE DURHAM 
COAST.

NON DIVERTED SERVICES TO START/TERMINATE
AT YORK OR NEWCASTLE.

RAIL REPLACEMENT TO RUN BETWEEN 
NEWCASTLE AND YORK CALLING AT 
INTERMEDIATE STATIONS



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4084217)

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT YORK 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE 
DINSDALE ROUTE TO START/TERMINATE AT 
EAGLESCLIFFE 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN DARLINGTON AND BISHOP 
AUCKLAND 

 

NORTHERN BISHOP AUCKLAND SERVICES TO 
START/ TERMINATE NORTH ROAD 

RAIL REPLACEMENT SERVICE TO OPERATE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 

LN600
LN631
LN678

43m0ch and 46m40ch

C70 S&C - Complete 
Renewal 113A

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11075209

Week 50  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Tue

0300 Wed

0300 Thu

10/03/26

11/03/26

12/03/26

0430 Tue

0430 Wed

0430 Thu

Possession

Possession

Possession

All Lines

All Lines

All Lines

Darlington South Jn

Darlington South Jn

Darlington South Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2025/4000480

P2025/4073931

P2025/4073911

P2025/4073912

DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER INTERMODAL SERVICES TO 
DIVERT VIA YARM

PLTR EAST COWTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF THE MAIL TRAIN AND GIVEN UP 
FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 
CONSIDERATION AS PER PREVIOUS YEARS 
MIDWEEK ACCESS

PLTR EAST COWTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF THE MAIL TRAIN AND GIVEN UP 
FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 
CONSIDERATION AS PER PREVIOUS YEARS 
MIDWEEK ACCESS

PLTR EAST COWTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF THE MAIL TRAIN AND GIVEN UP 
FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 
CONSIDERATION AS PER PREVIOUS YEARS 
MIDWEEK ACCESS

LN600

LN600

LN600

36m5ch and 38m31ch

36m5ch and 38m31ch

36m5ch and 38m31ch

Patrolling 

Patrolling 

Patrolling 

10/03/26

11/03/26

12/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11016438

W2025/11016320

W2025/11016321

Week 50  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Fri
13/03/26
0430 Fri

PossessionAll LinesDarlington South JnLonglands JnP2025/4073913 PLTR EAST COWTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF THE MAIL TRAIN AND GIVEN UP 
FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 
CONSIDERATION AS PER PREVIOUS YEARS 
MIDWEEK ACCESS

LN600

36m5ch and 38m31ch
Patrolling 

13/03/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11016348

Week 50  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat
09/03/26
0420 Mon

PossessionDown and Up 
Main

Darlington South JnLonglands JnP2025/3821685 PLTR COWTON



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER TO DIVERT 1XTPH (IN EACH DIRECTION) 
BETWEEN THIRSK & NEWCASTLE VIA THE 
UP/DOWN SLOW LINE AND UP/DOWN 
LONGLANDS LOOP (NOT CALLING AT 
NORTHALLERTON STATION) & THE DURHAM 
COAST.

NON DIVERTED SERVICES TO START/TERMINATE
AT YORK OR NEWCASTLE.

RAIL REPLACEMENT TO RUN BETWEEN 
NEWCASTLE AND YORK CALLING AT 
INTERMEDIATE STATIONS





LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 



ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4084217)

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT YORK



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST



GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON



GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST



GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD




LN600

35m6ch and 41m5ch

C11 Rerail Resleeper 
Reballast - Trax

07/03/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11016059

Week 50  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/3821685 GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER INTERMODAL SERVICES TO 
DIVERT VIA YARM

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

0001 Thu

09/03/26

09/03/26

09/03/26

31/03/26

0445 Mon

0445 Mon

0445 Mon

2359 Tue

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
Tyne Yard North 
Arrival/Departure 
Line
Single

All Lines

Down Gateshead 
Up

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

King Edward 
Bridge North Jn

P2025/4073869

P2024/4103396

LOW FELL PLTR PREP WORK 



LNER TO DIVERT 1XTPH (IN EACH DIRECTION) 
BETWEEN THIRSK & NEWCASTLE VIA THE 
UP/DOWN SLOW LINE AND UP/DOWN 
LONGLANDS LOOP (NOT CALLING AT 
NORTHALLERTON STATION) & THE DURHAM 
COAST.

NON DIVERTED SERVICES TO START/TERMINATE
AT YORK OR NEWCASTLE.

RAIL REPLACEMENT TO RUN BETWEEN 
NEWCASTLE AND YORK CALLING AT 
INTERMEDIATE STATION



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4084217)

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT YORK 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES TO DIVERT/AMEND AS 
REQUIRED 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN646

LN620

74m55ch and 79m4ch
Preparatory Work

07/03/26

07/03/26

07/03/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015802

Week 50  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0015 Sun

1000 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

09/03/26

09/03/26

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0745 Sun

1730 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

All Lines

Up Hull Goods

Up Normanton

Down Normanton

Single

All Lines

All Lines

Platform 2

Platform 3

All Lines

All Lines

All Lines

Church Fenton

Colton South Jn

Gascoigne Wood

Neville Hill East Jn

Colton South Jn

Rylstone LC

Ilkley

Gargrave

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Skipton Middle Jn

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

P2025/4084217

P2025/4047568

TRU East | E4 52hrs



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS TO NEVILLE HILL DEPOT UNAFFECTED


0010 SAT TO 0015 SUN

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 0520 MON

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

RYLSTONE BRANCH MAINTENANCE



NO ACCESS TO/FROM RYLSTONE BRANCH 
THROUGHOUT



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
STABLED UNITS AT BRADFORD FORSTER 
SQUARE

NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN854
LN898
LN902

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

18m47ch and 10m50ch

15m62ch and 10m70ch

3m0ch and 5m17ch

Major Projects

Major Projects

Track Maintenance

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10688596

W2025/10937594

W2025/10681205

Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0105 Sun

0105 Sun

0150 Sun

0150 Sun

0150 Sun

0135 Sun

0135 Sun

15/03/26

15/03/26

08/03/26

08/03/26

08/03/26

15/03/26

15/03/26

0715 Sun

0715 Sun

0735 Sun

0750 Sun

0750 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

All Lines

Down Hertford

Up Hertford

Belle Isle Jn

Holloway

Harringay

Harringay

Hitchin South

Langley Jn

Finsbury Park

Belle Isle Jn

Holloway

Knebworth

Langley Jn

P2025/3954026

P2025/3954010

P2025/3955001

TRACK MAINTENANCE FP04 



GTR TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES 

GTR SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE FP05 



NO DOWN ROUTE BETWEEN 0150 SUN TO 0735 
SUN 

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS 
TO BE RETIMED OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT 
ALEXANDRA PALACE 

GTR ECS MOVES VIA HARRINGAY FLYOVER 



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS 
FOR STABLING

S&C MAINTENANCE HIT03A

OHL MAINTENANCE 



0135 SUN TO 0800 SUN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

LN101

2m14ch and 1m0ch

1m20ch and 3m0ch

25m56ch and 29m63ch

27m43ch and 28m39ch

S&C Maintenance

S&C Maintenance

S&C Maintenance

OHL Work

15/03/26

15/03/26

08/03/26

08/03/26

08/03/26

15/03/26

15/03/26

51Week

W2025/10430127

W2025/10445388

W2025/10445435

W2025/10889550
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
Tottenham

Down and Up 
Branch

Harringay Curve

Down and Up T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Junction Road Jn

Woodgrange Park Jn

Harringay Park Jn

Woodgrange Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Carlton Road Jn

Forest Gate Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

P2025/3956705

P2025/4084010

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM 
0630 SUNDAY



BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE 9W90 IN PLATFORM 2 AT 
PETERBOROUGH PLATFORM 2 TO REMAIN LIVE 
FOR STABLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF LNER 1D34

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



NLL CYCLIC TYPE 17 (AMENDED)

NLL CYCLIC TYPE 16A/B/C/D

LN101

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

76m35ch and 83m25ch
Track Maintenance

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10445391

Week 51  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/4070230 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 And 4

Up Goods Loop

Bishop Auckland 
Single

Down Bypass Line

Darlington Station 
Loop
Down and Up

Darlington Down 
Loop

All Lines

Up Sidings

Darlington

North Road

Darlington North Jn

Maidendale

Darlington South Jn

Aycliffe

Darlington

Darlington

Darlington North 
Jn

Darlington South 
Jn

East Cowton 
Crossovers

East Cowton 
Crossovers

Darlington

P2025/4000466 S&C RENEWAL AND COMMISSIONING 
DARLINGTON NORTH

S&C RENEWAL CROFT LOOP



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 1 TPH LNER DIVERTED VIA DURHAM
COAST

LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST WITH A CALL AT
NORTHALLERTON.

1xTPH FAST A/SCOT TO OPERATE IN EACH 
DIRECTION BETWEEN EDINBURGH AND 
NEWCASTLE.

1xTPH TO OPERATE IN EACH DIRECTION 
BETWEEN YORK AND LONDON KINGS CROSS 
(WITH A CALL AT RETFORD).

WEST RIDING AND LINCOLN SERVICES TO 
OPERATE AS PER WTT (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

HULL EXTENSIONS TO OPERATE AS PER WTT OR
BE CANCELLED.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY 
PLATFORM AND 1 THROUGH PLATFORM) FOR 
STABLING AT YORK.



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4084230)

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT YORK 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE 

LN600
LN631
LN678

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/4000466 DINSDALE ROUTE TO START/TERMINATE AT 
EAGLESCLIFFE 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN DARLINGTON AND BISHOP 
AUCKLAND 



NORTHERN BISHOP AUCKLAND SERVICES TO 
START/ TERMINATE DARLINGTON NEW BAY 
PLATFORM 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND BISHOP 
AUCKLAND 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER INTERMODAL SERVICES TO 
DIVERT VIA YARM

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

16/03/26

16/03/26

16/03/26

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Tyne Yard North 
Arrival/Departure 
Line
Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
Single

All Lines

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

P2025/4000422 LOW FELL PLTR



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 1 TPH LNER DIVERTED VIA DURHAM
COAST.



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST WITH A CALL AT
NORTHALLERTON.

1xTPH FAST A/SCOT TO OPERATE IN EACH 
DIRECTION BETWEEN EDINBURGH AND 
NEWCASTLE.

1xTPH TO OPERATE IN EACH DIRECTION 
BETWEEN YORK AND LONDON KINGS CROSS 
(WITH A CALL AT RETFORD).

WEST RIDING AND LINCOLN SERVICES TO 
OPERATE AS PER WTT (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

HULL EXTENSIONS TO OPERATE AS PER WTT OR
BE CANCELLED.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY 
PLATFORM AND 1 THROUGH PLATFORM) FOR 
STABLING AT YORK.



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



noted regarding the joint Timetable study request 











XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4083966)

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT YORK 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES TO DIVERT/AMEND AS 
REQUIRED 


LN600
LN646

74m55ch and 79m4ch

C11 Rerail Resleeper 
Reballast - Trax

14/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015497
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Tue

0300 Wed

0300 Thu

0300 Fri

0001 Thu

17/03/26

18/03/26

19/03/26

20/03/26

31/03/26

0430 Tue

0430 Wed

0430 Thu

0430 Fri

2359 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down Gateshead 
Up

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Birtley Jn

Birtley Jn

Birtley Jn

King Edward 
Bridge North Jn

P2025/4000422

P2025/4073785

P2025/4073786

P2025/4073867

P2025/4073868

P2024/4103396



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN620

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

17/03/26

18/03/26

19/03/26

20/03/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11015796

W2025/11015726

W2025/11015727

W2025/11015728

Week 51  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

16/03/26

16/03/26

14/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 1
Brightside 
Reception No 2
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4047585 ATTERCLIFFE DOWN PLTR | CRSA | 1 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

1000 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

1730 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

Single

All Lines

All Lines

Platform 2

Platform 3

All Lines

All Lines

All Lines

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Rylstone LC

Ilkley

Gargrave

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

Skipton Middle Jn

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

P2025/4047585

P2025/4047568

DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

RYLSTONE BRANCH MAINTENANCE



NO ACCESS TO/FROM RYLSTONE BRANCH 
THROUGHOUT



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
STABLED UNITS AT BRADFORD FORSTER 
SQUARE

NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

3m0ch and 5m17ch
Track Maintenance

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10681205

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

2325 Sat

2325 Sat

2325 Sat

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0940 Sun

0830 Sun

0940 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Wood Green North 
Jn

Hornsey

Langley Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2025/3954475

P2025/3955067

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT ALEXANDRA PALACE, 
HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



LUMO 5S91 TO REVERSE NEW BARNET VICE 
BOWES PARK RRL



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0830 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LNER 5N09 & 5W11 TO DIVERT VIA NEW BARNET 
(RM) AND THE UP FAST. 5S08 TO DEPART 
BOUNDS GREEN AFTER 0800 SUN

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN120

LN101

5m20ch and 4m58ch

74m74ch and 76m28ch

S&C Maintenance

Track Maintenance

22/03/26

22/03/26

22/03/26

21/03/26

21/03/26

21/03/26

52Week

W2025/10445571

W2025/10445365
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Mon

0001 Mon

2245 Sun

2245 Sun

2245 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Main

Down Main

West Curve

Joan Croft Jn

Haywood Jn

March East Jn

Funthams Lane LC

March West Jn

Marshgate Jn

Shaftholme Jn

Funthams Lane 
LC

March

Whitemoor Jn

P2025/3953825

P2025/4072238

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



LNER 1E30 TO TERMINATE AT YORK THEN RUN 
ECS TO DONCASTER TO FORM 1A01

LNER 1A01 TO START DONCASTER 



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

WA CYCLIC TYPE P-2

LN101
LN600
LN720
LN752
LN889

EA1560
EA1570
LN135

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/4072290

P2025/4070231

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1550
EA1560
EA1570
LN135

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0445 Mon
28/03/26
0300 Sat

AffectedDown Main

Up Main

NorthallertonLonglands JnP2025/4124152 ROU 

885A/B PTS WILL BE LOCKED OOU BETWEEN 
CORE RENEWAL WEEKENDS 47 AND 48.  TRAINS 
WILL STILL BE ABLE TO TRAVEL VIA THE DOWN 
MAIN AND UP MAIN BUT THERE WILL BE NO 
ABILITY TO CROSS BETWEEN THE TWO LINES

LN600 23/03/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

23/03/26

23/03/26

0445 Mon

0445 Mon

Possession

Possession

Up Slow

Down and Up 
Fast/Main

Northallerton

East Cowton 
Crossovers

Longlands Jn

Thirsk

P2025/3959989 NORTHALLERTON UP FAST (A) S&C RENEWAL 
CRSA 

NORTHALLERTON (FORMER) BOROUGHBRIDGE 
JN S&C RENEWAL CRSA 



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 1 TPH LNER DIVERTED VIA DURHAM
COAST



LNER TO PAN DOWN/PAN UP AT YORK FOR 
DURHAM COAST DIVERSIONS 



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST, 
BOROUGHBRIDGE ROAD AND SLOW LINES 
TO/FROM THIRSK

1xTPH FAST A/SCOT TO OPERATE IN EACH 
DIRECTION BETWEEN EDINBURGH AND 
NEWCASTLE.

1xTPH TO OPERATE IN EACH DIRECTION 
BETWEEN YORK AND LONDON KINGS CROSS 
(WITH A CALL AT RETFORD).

WEST RIDING AND LINCOLN SERVICES TO 
OPERATE AS PER WTT (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

HULL EXTENSIONS TO OPERATE AS PER WTT OR
BE CANCELLED.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY 
PLATFORM AND 1 THROUGH PLATFORM) FOR 
STABLING AT YORK.



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4083966)

XC NEWCASTLE - READING SERVICES TO  
START/TERMINATE AT YORK 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 

LN600 21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/3959989 TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FREIGHTLINER INTERMODAL SERVICES TO 
DIVERT VIA YARM 



GC SUNDERLAND SERVICES TO DIVERT VIA 
LONGLANDS/SLOW LINES NOT CALLING AT 
NORTHALLERTON. 



UP LONGLANDS LOOP IS NOT AFFECTED 



885A/B PTS WILL BE LOCKED OOU BETWEEN 
CORE RENEWAL WEEKENDS 47 AND 48.  TRAINS 
WILL STILL BE ABLE TO TRAVEL VIA THE DOWN 
MAIN AND UP MAIN BUT THERE WILL BE NO 
ABILITY TO CROSS BETWEEN THE TWO LINES

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

23/03/26

23/03/26

23/03/26

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Tyne Yard 
Reversible
Tyne Yard North 
Arrival/Departure 
Line
Tyne Yard South 
Arrival/Departure 
Line
Single

All Lines

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

P2025/4000476 LOW FELL PLTR



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 1 TPH LNER DIVERTED VIA DURHAM
COAST.

LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST 

1xTPH FAST A/SCOT TO OPERATE IN EACH 
DIRECTION BETWEEN EDINBURGH AND 
NEWCASTLE.

1xTPH TO OPERATE IN EACH DIRECTION 
BETWEEN YORK AND LONDON KINGS CROSS 
(WITH A CALL AT RETFORD).

WEST RIDING AND LINCOLN SERVICES TO 
OPERATE AS PER WTT (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

HULL EXTENSIONS TO OPERATE AS PER WTT OR
BE CANCELLED.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY 
PLATFORM AND 1 THROUGH PLATFORM) FOR 
STABLING AT YORK.



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4084172)

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT YORK 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 

LN600
LN646

74m55ch and 79m4ch

C11 Rerail Resleeper 
Reballast - Trax

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015415

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Tue

0300 Wed

0300 Thu

0300 Fri

0001 Thu

24/03/26

25/03/26

26/03/26

27/03/26

31/03/26

0430 Tue

0430 Wed

0430 Thu

0430 Fri

2359 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down Gateshead 
Up

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Birtley Jn

Birtley Jn

Birtley Jn

King Edward 
Bridge North Jn

P2025/4000476

P2025/4073834

P2025/4073804

P2025/4073805

P2025/4073806

P2024/4103396

CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN620

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

24/03/26

25/03/26

26/03/26

27/03/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11015777

W2025/11015778

W2025/11015797

W2025/11015729

Week 52  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/03/26

23/03/26

21/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 2
Brightside 
Reception No 1
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4084040 ATTERCLIFFE DOWN PLTR | CRSA | 2 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

P2025/4084040 DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0550 Mon

0550 Mon

0550 Mon

0550 Mon

0550 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Through Line

Platform 1

Down and Up

Down and Up

Down Siding

Up Sidings Nos 3 
& 4

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Harrogate

Starbeck

Harrogate

Starbeck

Harrogate

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Harrogate

Pannal

Harrogate

Harrogate

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2025/4084212

P2025/4047562

WORKS DELIVERY | HARROGATE S&C 
REFURBISHMENT | 1 of 1



NORTHERN SERVICES TO START/TERMINATE AT 
HORSFORTH AND KNARESBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HORSFORTH AND 
KNARESBOROUGH



HARROGATE PLATFORMS 1 AND 3 TO BE KEPT 
CLEAR OF STABLED UNITS

THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS

UP SIDINGS NO.3 TO BE KEPT CLEAR OF 
STABLED UNITS

DOWN SIDINGS TO BE KEPT CLEAR OF STABLED 
UNITS



NORTHERN TO STABLE IN HARROGATE 
PLATFORM 2 AND UP SIDINGS NO. 4



ADDITONAL STABLING REQUIRED IN YORK [1 
UNIT] AND LEEDS [1 UNIT]



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON

NO ACCESS TO/FROM HOLBECK DEPOT



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



FREIGHT SERVICES TO BE RETIMED

LN838

LN840
LN872
LN874

16m30ch and 19m49ch

16m30ch and 19m49ch

C74 S&C - Partial Renewal

S&T Renewal

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10951100

W2025/11149338
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0620 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0820 Sun

0820 Sun

0620 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Line Blockage
(Between 
Trains)

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Down and Up

Down Royston 
Flyover

Up Slow

Down Fast

Up Fast

Down Slow

Up Sidings

Down Yard & 
Sidings
Down Royston

Up Royston

Up Slow

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Meldreth

Hitchin East Jn

Biggleswade

Hitchin

Cambridge Jn

Biggleswade

Holloway

Kings Cross

Kings Cross 
Station

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Cambridge Jn

Stevenage

P2025/3953979

P2025/3954908

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

TRACK MAINTENANCE HIT 02

OHL MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
CAMBRIDGE 



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT CAMBRIDGE



SHUNT MOVE TO BE AVAILABLE VIA K214 SIGNAL

LN101

0m0ch and 2m29ch

31m7ch and 32m44ch

Track Maintenance

OHL Work

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

53Week

W2025/10701746

W2025/10889693
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0250 Sun

0250 Sun

0250 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0250 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0250 Sun

0250 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

P2025/3955019 TRACK MAINTENANCE PET01



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

43m0ch and 75m20ch
Track Maintenance

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10701892

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2025/3956699 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10701804

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0740 Sun

30/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

0330 Mon

0200 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 4-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Up/Single/Down

Down Chesterton 
Jn Yard/Sidings

Down and 
Up/Down and Up 
Kings Lynn
Up Goods Loop

Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Through Siding

Ely Freight 
Terminal

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Chesterton Jn

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Ely

Ely North Jn

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Chesterton Jn

Cambridge

Ely

Ely Dock Jn

Ely North Jn

Ely

Ely North Jn

Cambridge

P2025/4081517 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GTR AND XC BETWEEN 
CAMBRIDGE AND ELY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA BETWEEN CAMBRIDGE AND 
ELY AND BETWEEN CAMBRIDGE AND BURY ST 
EDMUNDS



GBRF WHITEMOOR TRAFFIC TO RUN VIA ECML, 
PETERBOROUGH (R/R)



NO ACCESS TO PLATS 4, 5 AND 6 AT CAMBRIDGE
ACCESS AVAILABLE TO PLATS 1, 2, 3, 7 AND 8 AT 
CAMBRIDGE



ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
LINES 1 AND 2 VIA THE BYPASS LINE 



CAMBRIDGE PLATS 4, 5 AND 6 AND COLDHAM 
LANE DOWN GOODS LOOP TO BE CLEAR OF 
STABLED TRAINS



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 



NO ISOLATION PERMITTED OF 425K



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT AND SUN 
NIGHT



ROAD TO BE OPEN AT WATERBEACH LC



Track: Coldham Lane Down Loop

Waterbeach New Station

Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

WA CYCLIC TYPE S (AMENDED)

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580
LN125

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 4-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Up/Single/Down

Down Chesterton 
Jn Yard/Sidings

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Chesterton Jn

P2025/4084596 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GTR AND XC BETWEEN 
CAMBRIDGE AND ELY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA BETWEEN CAMBRIDGE AND 
ELY AND BETWEEN CAMBRIDGE AND BURY ST 
EDMUNDS



NO ACCESS TO PLATS 4, 5 AND 6 AT CAMBRIDGE
ACCESS AVAILABLE TO PLATS 1, 2, 3, 7 AND 8 AT 
CAMBRIDGE



ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
LINES 1 AND 2 VIA THE BYPASS LINE 



CAMBRIDGE PLATS 4, 5 AND 6 AND COLDHAM 
LANE DOWN GOODS LOOP TO BE CLEAR OF 
STABLED TRAINS



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 



NO ISOLATION PERMITTED OF 425K



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT, SUN AND MON 
NIGHT



ROAD TO BE OPEN AT WATERBEACH LC



Track: Coldham Lane Down Loop

Waterbeach New Station

Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

EA1161
EA1162
EA1530
EA1540
LN125

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0445 Mon

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

28/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down Main

Up Main

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Northallerton

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Longlands Jn

P2025/4070232

P2025/4124152

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

ROU 

885A/B PTS WILL BE LOCKED OOU BETWEEN 
CORE RENEWAL WEEKENDS 47 AND 48.  TRAINS 
WILL STILL BE ABLE TO TRAVEL VIA THE DOWN 
MAIN AND UP MAIN BUT THERE WILL BE NO 
ABILITY TO CROSS BETWEEN THE TWO LINES

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

30/03/26

30/03/26

0545 Mon

0545 Mon

Possession

Possession

Up Slow

Down and Up 
Fast/Main

Northallerton

East Cowton 
Crossovers

Longlands Jn

Thirsk

P2025/4000419 NORTHALLERTON UP FAST (B) S&C RENEWAL 
CRSA 

NORTHALLERTON (FORMER) BOROUGHBRIDGE 
JN S&C RENEWAL CRSA 



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 1 TPH LNER DIVERTED VIA DURHAM
COAST



LNER TO PAN DOWN/PAN UP AT YORK FOR 
DURHAM COAST DIVERSIONS 



LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST, 
BOROUGHBRIDGE ROAD AND SLOW LINES 
TO/FROM THIRSK. 

1xTPH FAST A/SCOT TO OPERATE IN EACH 
DIRECTION BETWEEN EDINBURGH AND 
NEWCASTLE.

1xTPH TO OPERATE IN EACH DIRECTION 
BETWEEN YORK AND LONDON KINGS CROSS 
(WITH A CALL AT RETFORD).

WEST RIDING AND LINCOLN SERVICES TO 
OPERATE AS PER WTT (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

HULL EXTENSIONS TO OPERATE AS PER WTT OR
BE CANCELLED.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY 
PLATFORM AND 1 THROUGH PLATFORM) FOR 
STABLING AT YORK.



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4084172)

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT YORK 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 

LN600 28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/4000419 TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



GC SUNDERLAND SERVICES TO DIVERT VIA 
LONGLANDS/SLOW LINES NOT CALLING AT 
NORTHALLERTON. 



FREIGHTLINER INTERMODAL SERVICES TO 
DIVERT VIA YARM 



UP LONGLANDS LOOP IS NOT AFFECTED 



885A/B PTS WILL BE LOCKED OOU BETWEEN 
CORE RENEWAL WEEKENDS 47 AND 48.  TRAINS 
WILL STILL BE ABLE TO TRAVEL VIA THE DOWN 
MAIN AND UP MAIN BUT THERE WILL BE NO 
ABILITY TO CROSS BETWEEN THE TWO LINES

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Sat

0300 Sat

0300 Sat

30/03/26

30/03/26

30/03/26

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
Tyne Yard North 
Arrival/Departure 
Line
Single

All Lines

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

P2025/4000458 LOW FELL PLTR



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 1 TPH LNER DIVERTED VIA DURHAM
COAST.

LNER TO OPERATE:

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN SCOTLAND AND LONDON KINGS 
CROSS VIA THE DURHAM COAST 

1xTPH FAST A/SCOT TO OPERATE IN EACH 
DIRECTION BETWEEN EDINBURGH AND 
NEWCASTLE.

1xTPH TO OPERATE IN EACH DIRECTION 
BETWEEN YORK AND LONDON KINGS CROSS 
(WITH A CALL AT RETFORD).

WEST RIDING AND LINCOLN SERVICES TO 
OPERATE AS PER WTT (SOME HARROGATE 
EXTENSIONS TO BE REMOVED).

HULL EXTENSIONS TO OPERATE AS PER WTT OR
BE CANCELLED.

LNER REQUIRE 2 LONG PLATFORMS (1 BAY 
PLATFORM AND 1 THROUGH PLATFORM) FOR 
STABLING AT YORK.



LUMO TO START/TERMINATE NEWCASTLE AND 
NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO 
START/TERMINATE  AT LEEDS AND NEWCASTLE 
(ICW P4084230)

XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT YORK 



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES TO DIVERT/AMEND AS 
REQUIRED



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON


LN600
LN646

74m55ch and 79m4ch

C11 Rerail Resleeper 
Reballast - Trax

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015416

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0300 Tue

0300 Wed

0300 Thu

0300 Fri

0001 Thu

31/03/26

01/04/26

02/04/26

03/04/26

31/03/26

0430 Tue

0430 Wed

0430 Thu

0430 Fri

2359 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down Gateshead 
Up

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
East Jn

Birtley Jn

Birtley Jn

Birtley Jn

Birtley Jn

King Edward 
Bridge North Jn

P2025/4000458

P2025/4073887

P2025/4073888

P2025/4073889

P2025/4073890

P2024/4103396

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LOW FELL SOUTH PLTR CRSA



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE 

OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



GBRF 6H45 TO BE RETIMED EARLY

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

LN620

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

75m20ch and 78m30ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

31/03/26

01/04/26

02/04/26

03/04/26

19/09/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11015799

W2025/11015800

W2025/11015801

W2025/11015730

Week 53  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/03/26

30/03/26

28/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0455 Mon

0455 Mon

0040 Sat

0455 Mon

0455 Mon

0455 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Up East Slow 
Down

Down Main

Up Main

Platform 6

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Brightside 
Reception No 1
Brightside 
Reception No 2
Up Bamford Loop

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 8

Platform 5

Platform 7

Washer Shunt 
Spur

Wincobank Jn

Brightside Jn

Wincobank Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Brightside Jn

Bamford

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Sheffield North Jn

Brightside Jn

Mill Race Jn

Sheffield North Jn

Sheffield South Jn

Woodburn Jn

Mill Race Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South Jn

P2025/4084041 ATTERCLIFFE DOWN PLTR | CRSA | 3 of 3 |



0025 SAT TO 0040 SUN AND 0740 SUN TO 0455 
MON 



NORTHERN TRAINS SHUNTING AND FUELLING 
OPERATIONS TO BE CARRIED OUT AT THE 
SOUTH END OF SHEFFIELD STATION



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS THROUGHOUT



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NO ACCESS TO/FROM SHEFFIELD DOWN SIDING 
THROUGHOUT

NO ACCESS TO/FROM SHEFFIELD CENTRE 
SIDINGS THROUGHOUT

NO ACCESS TO/FROM PLATFORMS 3 AND 4 
THROUGHOUT

NO ACCESS TO/FROM ATTERCLIFFE SIDINGS 
AND BRIGHTSIDE RECEPTION LINES 
THROUGHTOUT



NORTHERN LEEDS VIA MOORTHORPE SERVICES
TO START/TERMINATE AT SWINTON OR 
ROTHERHAM CENTRAL [REVERSE ON HOLMES 
CHORD]

NORTHERN LEEDS VIA BARNSLEY AND 
HUDDERSFIELD SERVICES TO 
START/TERMINATE AT MEADOWHALL PLATFORM 
4

NORTHERN WOLDS COAST/DONCASTER 
SERVICES TO TERMINATE AT MEXBOROUGH 
SWINTON OR ROTHERHAM CENTRAL [REVERSE 
ON HOLMES CHORD]

NORTHERN LINCOLN SERVICES TO 
START/TERMINATE AT WORKSOP



CROSS COUNTRY XXXX SERVICES TO 
TERMINATE AT SHEFFIELD

CROSS COUNTRY XXXX SERVICES TO DIVERT 
VIA BARROW HILL BEIGHTON JN AND 
MASBOROUGH JN OR BARROW HILL BEIGHTON 
JN WOODBURN JN [REVERSE] ROTHERHAM 
CENTRAL AND ALDWARKE JN AND NOT CALL AT 
SHEFFIELD



TPE LIVERPOOL/MANCHESTER SERVICES TO 
START/TERMINATE AT SHEFFIELD OR DIVERT VIA

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Heeley 
Loop

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down Main

Up Main

Sheffield South Jn

Deepcar

Chesterfield

Grindleford SB

Sheffield North Jn

Wincobank Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Sheffield North Jn

P2025/4084041 DIGGLE AND HUDDERSFIELD 



RAIL REPLACMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD AND MEADOWHALL 
ROTHERHAM CENTRAL SWINTON MEXBOROUGH
AN SHEFFIELD AND WORKSOP



ACCESS TO TINSLEY FROM THE NORTH ONLY



HOPE VALLEY SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD OR THE CALDER VALLEY



FREIGHT SERVICES TO DIVERT VIA BARROW 
HILL LINES



0040 SUN TO 0740 SUN



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



SIDINGS POSSESSIONS

PICOS: CRSA

BRIGHTSIDE RECEPTION NO1: SIDINGS 
POSSESISON

BRIGHTSIDE RECEPTION NO2: SIDINGS 
POSSESSION

ATTERCLIFFE SIDINGS: SIDINGS POSSESSION

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2025/4047567 DOW MAINTENANCE | SUN/MON | EAS2026 | WEEK
03 OF 03



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0800 Sun

0800 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

B Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
Platform 0

Platform 4

Platform 5

Platform 2

Platform 3

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down/Up Copley 
Hill Chord

Down and Up 
Whitehall Curve

All Lines

All

Platforms 8 & 9

Platforms 11 & 12

Through Line

Platform 7

Platform 10

Platform 17

Platform 13

Platform 14

Platform 6

All Lines

All Lines

Horsforth

Leeds

Leeds West Jn

Leeds East Jn

Copley Hill East Jn

Whitehall East Jn

Leeds West Jn

Micklefield Jn

Leeds East Jn

Poulters LC (UWC)

Hunslet East Notice 
Board

Leeds

Leeds West Jn

Armley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Engine Shed Jn

Holbeck Depot Jn

Leeds East Jn

Leeds West Jn

Micklefield Jn

Neville Hill West 
Jn

P2025/4084046 BURLEY PARK PL RENEWAL | DOWN LINE | CRSA 
PL | UID1360049 | 1 OF 1



0001 SUN TO 0800 SUN



NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 
6



NOT TO BE MOVED BOARDS TO BE PLACED ON 
STABLED UNITS



STABLING AVAILABLE IN OTHER PLATFORMS



0800 SUN TO 0540 MON

NORTHERN SERVICES TO START/TERMINATE AT 
HARROGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND HARROGATE



TSR REQUIRED

LN836
LN838
LN840
LN898
LN900
LN902
LN922

195m72ch and 4m69ch

C11 Rerail Resleeper 
Reballast - Trax

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10991699

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Sun

0800 Sun

2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

0800 Sun

29/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0730 Sun

0540 Mon

0020 Sun

0020 Sun

1140 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1140 Sun

1140 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Side Arrival

Up Sidings

Down and Up 
Harrogate

All Lines

All Lines

Bi-Directional

Down

Up

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Marsh Lane Jn

Horsforth

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Hunslet Station Jn

Whitwood Jn

Hunslet South Jn

Whitwood Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Neville Hill West 
Jn

Whitehall West Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2025/4084046

P2025/4047564 CYCLIC MAINTENANCE | EAS2026 |2 OF 2

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

29/03/26

29/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Fri

0030 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0025 Sun

0825 Sun

0030 Mon

0515 Mon

04/04/26

04/04/26

06/04/26

04/04/26

06/04/26

05/04/26

04/04/26

07/04/26

05/04/26

06/04/26

06/04/26

07/04/26

0030 Sat

0030 Sat

0515 Mon

0500 Sat

0030 Mon

0025 Sun

0500 Sat

0430 Tue

0825 Sun

0515 Mon

0515 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

Down and Up

Penistone 
Single/Platform 1

Down 
Huddersfield
Up Huddersfield

Up L&Y

Down L&Y

All Lines

All Lines

Down 
Huddersfield
Up Huddersfield

All Lines

All Lines

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Dryclough Jn

Huddersfield

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Copley Hill East Jn

Dewsbury

Penistone

Dewsbury

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greetland Jn

Lockwood

Marsden

Milner Royd Jn

Bradley Wood Jn

Greenfield

Marsden

Huddersfield

Bradley Jn

P2025/4083390 TRU West W7 Mirfield 100 hrs| W6 | 52hrs



0030 FRI TO 0030 SAT

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE



0030 SAT TO 0500 SAT

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 



0500 SAT TO 0025 SUN

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 

0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN


LN854
LN860
LN861
LN862
NW7021

03/04/26

03/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/4083390 NO BOOKED SERVICES



0825 SUN TO 0030 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0745 Sun

0745 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4018115 TRACK MAINTENANCE FP06 FP15



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

LN101
LN105
LN110 0m0ch and 4m52ch

0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 4m52ch

Track Maintenance

S&T Work

S&C Maintenance

Technical Inspection

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

1Week

W2026/10903289

W2026/10903293

W2026/10903303

W2026/10903338
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2100 Sun

2100 Sun

0120 Mon

06/04/26

06/04/26

06/04/26

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Finsbury Park

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Moorgate

P2026/4018169 TRACK MAINTENANCE FP14 



LNER TO RETIME ALL ECS MOVES VIA THE 
DOWN SLOW NO.1 BETWEEN HOLLOWAY AND 
FINSBURY PARK



GTR MOORGATE SERVICES TO DIVERT INTO 
KINGS CROSS 



FREIGHT DIVERTED VIA INCLINE OR RETIME



GC 5Y69 TO TRAVEL OVER DOWN SLOW 1 
BETWEEN HOLLOWAY AND FINSBURY PARK



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN105
LN110 2m5ch and 2m29ch

Track Maintenance
05/04/26

05/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903481

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 4-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Up/Single/Down

Down Chesterton 
Jn Yard/Sidings

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Chesterton Jn

P2025/4084596 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GTR AND XC BETWEEN 
CAMBRIDGE AND ELY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA BETWEEN CAMBRIDGE AND 
ELY AND BETWEEN CAMBRIDGE AND BURY ST 
EDMUNDS



NO ACCESS TO PLATS 4, 5 AND 6 AT CAMBRIDGE
ACCESS AVAILABLE TO PLATS 1, 2, 3, 7 AND 8 AT 
CAMBRIDGE



ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
LINES 1 AND 2 VIA THE BYPASS LINE 



CAMBRIDGE PLATS 4, 5 AND 6 AND COLDHAM 
LANE DOWN GOODS LOOP TO BE CLEAR OF 
STABLED TRAINS



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 



NO ISOLATION PERMITTED OF 425K



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT, SUN AND MON 
NIGHT



ROAD TO BE OPEN AT WATERBEACH LC



Track: Coldham Lane Down Loop

Waterbeach New Station

Signalling: C3R Installation/Rehearsing/Enabling 
Works for Stage 3

EA1161
EA1162
EA1530
EA1540
LN125

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0030 Sun

0030 Sun

0030 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

0455 Mon

0315 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
Tyne Yard North 
Arrival/Departure 
Line
Single

Down Main

Up Main

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Low Fell Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Birtley Jn

Low Fell Jn

Ouston 
Crossovers

P2026/4082464

P2026/4073870

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 (AMENDED)

PLTR LOW FELL FOLOW UP TAMP



WEEKEND EXTENDED RULES APPLIED FOR 
RATHER THAN 

MIDWEEK WHICH TOC/FOC REQUESTED LAST 

TIME



LNER TO TERMINATE AND STABLE YORK



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1N32(SO) AND POSSESSION TO BE 
GIVEN 

BACK FOR THE PASSAGE OF 1Y19 (SUO)



5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 



TPE 9E21 TO TERMINATE AT YORK 



NORTHERN SERVICES TO DIVERT/AMEND AS 
REQUIRED 



ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN646

74m55ch and 79m4ch
Follow Up Tamping

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11015835

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2220 Sun
06/04/26
0450 Mon

PossessionAll LinesEaglescliffe South JnLonglands JnP2026/4018152 MAINTANANCE 6 WEEKLY 



TPE SERVICES TO TERMINATE AT YORK 



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

LN627 05/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0030 Fri

0030 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0025 Sun

0825 Sun

0030 Mon

0515 Mon

04/04/26

04/04/26

06/04/26

04/04/26

06/04/26

05/04/26

04/04/26

07/04/26

05/04/26

06/04/26

06/04/26

07/04/26

0030 Sat

0030 Sat

0515 Mon

0500 Sat

0030 Mon

0025 Sun

0500 Sat

0430 Tue

0825 Sun

0515 Mon

0515 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

Down and Up

Penistone 
Single/Platform 1

Down 
Huddersfield
Up Huddersfield

Up L&Y

Down L&Y

All Lines

All Lines

Down 
Huddersfield
Up Huddersfield

All Lines

All Lines

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Dryclough Jn

Huddersfield

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Copley Hill East Jn

Dewsbury

Penistone

Dewsbury

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greetland Jn

Lockwood

Marsden

Milner Royd Jn

Bradley Wood Jn

Greenfield

Marsden

Huddersfield

Bradley Jn

P2025/4083390 TRU West W7 Mirfield 100 hrs| W6 | 52hrs



0030 FRI TO 0030 SAT

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE BRADLEY CURVE



0030 SAT TO 0500 SAT

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 



0500 SAT TO 0025 SUN

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 

0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN


LN854
LN860
LN861
LN862
NW7021

03/04/26

03/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Page         216 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

P2025/4083390 NO BOOKED SERVICES



0825 SUN TO 0030 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 

ACCESS AVAILABLE TO MARSDEN FROM THE 
WEST 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
LNE Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0015 Sun

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0745 Sun

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

All Lines

Up Hull Goods

Up Normanton

Down Normanton

Church Fenton

Colton South Jn

Gascoigne Wood

Neville Hill East Jn

Colton South Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

P2026/4084173 TRU East | E4 52hrs



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS TO NEVILLE HILL DEPOT UNAFFECTED


0010 SAT TO 0015 SUN

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS



0015 SUN TO 0745 SUN

NO BOOKED SERVICES



0745 SUN TO 0520 MON

SERVICES DIVERTED VIA CASTLEFORD

XC ANGLO-SCOT SERVICES DIVERT VIA 
DONCASTER

XC READING-YORK SERVICES TERMINATE AT 
LEEDS

LN854
LN898
LN902 18m47ch and 10m50ch

15m62ch and 10m70ch

Major Projects

Major Projects

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11048765

W2026/11048831

Week 1  - Continued
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