Network Rail

Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/4079751

SC001
SCO031
SC059

Glasgow Central

Glasgow Central

Line 1/Up Slow
Down Muirhouse
Up Muirhouse
Down and Up Ayr

Nos.12345
Sidings

Top of Platforms 9
to 15

Connecting Lines

Depot Line
Platforms 1 to 8

LinesABCDFG
H34567and8
Line 2/Down Slow

Down and Up Fast

Up/Down Smithy
Lye

Possession

24/12/25
2300 Wed

26/12/25
0800 Fri

(WD) Medium refurb at 332C pts at Glasgow Central

P2025/4083347

SCO003
SC107
SC147
SC171

Mound Tunnels

Haymarket West Jn

Line Y/Down North

Line W/Down
South
Line X/Up South

Up North/Line Z

North Goods
Loop/Through
Sidings
Haymarket
Platform O

Possession

24/12/25
2330 Wed

26/12/25
0700 Fri

Slateford Jn

Haymarket East Jn

All Lines

Possession

24/12/25
2330 Wed

26/12/25
0700 Fri

(RSAS) Haymarket Platform 2
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Network Rail

Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4079742 |SC015 Langloan Jn Coatbridge Jn All Lines Possession  |25/12/25 02/01/26 (RSAS) 'Burnhouse S&C,
SCo17 0130 Thu  |0400 Fri 89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74,
SCO019 Mossend Up reception 755y, CAT30t, Mossend No 1
SC093 Mossend East Jn (Mossend North Jn  |All Lines Possession  |25/12/25 02/01/26 Down Reception, 140y Cat 3c, Mossend Headshunt,
SC097 0130 Thu  [0400 Fri 453y, Cat 30t, All lines, Coatbridge Jcn to Langloan
SC101 . — . Jcn to Mossend East Jen/Mossend South Jen, SCM2
Mossend South |Coatbridge Jn Sidings 1-5 Possession  |25/12/25 02/01/26
Jn Up No.1 0130 Thu 0400 Fri (WD) MOSSEND 101pts
Reception/Departu
re
Up No.2
Reception
Up No.3
Reception
Down Goods Loop
Down No.1
Reception
Down No.3
Reception
Down No.2
Reception
Down No.4
Reception/Carmex
Departure
Holdings 1-2
Mossend West Jn  |All Lines Possession  |25/12/25 02/01/26
0130 Thu  [0400 Fri
Motherwell Coatbridge Jn All Lines Possession  |25/12/25 26/12/25
0130 Thu  [0600 Fri
Whifflet South Jn |Sunnyside Jn All Lines Possession  |25/12/25 02/01/26
0130 Thu  [0400 Fri
Mossend South |Coatbridge Jn All Lines Possession  |26/12/25 31/12/25
Jn 0600 Fri 2300 Wed
Motherwell Coatbridge Jn All Lines Possession  |31/12/25 02/01/26
2300 Wed |0400 Fri
P2025/4077988 |[NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession  |25/12/25 27/12/25
SCo031 0001 Thu |0500 Sat
Carlisle South Jn |[Carlisle North Jn All Lines Possession  |25/12/25 27/12/25
0001 Thu |0500 Sat
Shap Summit Carlisle South Jn All Lines Possession  |25/12/25 27/12/25
0001 Thu |0500 Sat
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3900188 |SC123 Dalmuir Park Jn  |Dalreoch Jn All Lines Possession  [24/12/25 30/12/25 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Wed 0525 Tue NEM6 114m 0375yds
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
SR: HELENSBURGH AND BALLOCH SERVICES
START AND TERMINATE AT DALMUIR
P2025/4084686 |SC155 Monktonhall Jn  |Millerhill Yard All Lines Possession |25/12/25 27/12/25 (WD) Rerail/Resleeper/Reballast
SCi61 0001 Thu 0500 Sat
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Network Rail

Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4078508 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  [31/12/25 07/01/26 Work Content:
NwW4031 (Scotland) 1900 Wed 0500 Wed CD Signalling: Kingmoor Resignalling 154hrs
SCo001 Possession extends to Carlisle Sth inc for fringe
testing
P2025/4079742 |SC015 Langloan Jn Coatbridge Jn All Lines Possession |25/12/25 02/01/26 (RSAS) 'Burnhouse S&C,
SCo017 0130 Thu  |0400 Fri 89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74,
SCO019 Mossend Up reception 755y, CAT30t, Mossend No 1
SC093 Mossend East Jn [Mossend North Jn  |All Lines Possession |25/12/25 02/01/26 Down Reception, 140y Cat 3c, Mossend Headshunt,
SC097 0130 Thu  [0400 Fri 453y, Cat 30t, All lines, Coatbridge Jcn to Langloan
SC101 - — - Jcn to Mossend East Jen/Mossend South Jcn, SCM2
Mossend South |Coatbridge Jn Sidings 1-5 Possession |25/12/25 02/01/26
Jn Up No.1 0130 Thu  |0400 Fri (WD) MOSSEND 101pts
Reception/Departu
re
Up No.2
Reception
Up No.3
Reception
Down Goods Loop
Down No.1
Reception
Down No.3
Reception
Down No.2
Reception
Down No.4
Reception/Carmex
Departure
Holdings 1-2
Mossend West Jn  |All Lines Possession |25/12/25 02/01/26
0130 Thu  [0400 Fri
Motherwell Coatbridge Jn All Lines Possession  [25/12/25 26/12/25
0130 Thu  |0600 Fri
Whifflet South Jn |Sunnyside Jn All Lines Possession |25/12/25 02/01/26
0130 Thu  [0400 Fri
Mossend South  |Coatbridge Jn All Lines Possession |26/12/25 31/12/25
Jn 0600 Fri 2300 Wed
Motherwell Coatbridge Jn All Lines Possession  [31/12/25 02/01/26
2300 Wed 0400 Fri
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Network Rail

Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4077988 |[NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession  |25/12/25 27/12/25
SCO031 0001 Thu  |0500 Sat
Carlisle South Jn |Carlisle North Jn All Lines Possession  |25/12/25 27/12/25
0001 Thu |0500 Sat
Shap Summit Carlisle South Jn All Lines Possession  |25/12/25 27/12/25
0001 Thu |0500 Sat
P2025/4083353 |SC107 Waverley (East |Haymarket West Jn |All Lines Possession
SC147 End)
SC171
P2025/3900188 |SC123 Dalmuir Park Jn  |Dalreoch Jn All Lines Possession  |24/12/25 30/12/25 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Wed |0525 Tue NEM6 114m 0375yds
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
SR: HELENSBURGH AND BALLOCH SERVICES
START AND TERMINATE AT DALMUIR
P2025/4084686 |SC155 Monktonhall Jn |Millerhill Yard All Lines Possession  |25/12/25 27/12/25 (WD) Rerail/Resleeper/Reballast
SC161 0001 Thu |0500 Sat
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Network Rail

Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 41

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/4078508

NW4001
NW4031
SCo001

Caldew Jn

Zonal Boundary
(Scotland)

All Lines

Possession

31/12/25
1900 Wed

07/01/26
0500 Wed

Work Content:

CD Signalling: Kingmoor Resignalling 154hrs
Possession extends to Carlisle Sth inc for fringe
testing

P2025/4082701

SC107

Polmont Jn

Cowlairs West Jn

All Lines

Possession

03/01/26
0035 Sat

05/01/26
0540 Mon

(RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m
400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1,
Eng Trains - Arrive on Up E&G - Ex Millerhill via
Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs,
WAR, Cowlairs/Stepps/Greenhill lower/Haymarket
\West/Subs

(RSAS)Castlecary Up Drain, Up line, 411y, Cat 15,
C/O Polmont Jn 15m 190y to 15m 1012y, EGM1, Eng
trains - Arrive on Down E&G - Ex Millerhill via
Sub/Haymarket West/Polmont, WAR, Ex to Millerhill
via Polmont, Haymarket West, Sub

P2025/4115009

SC147

Regional
Boundary (SC147
54m 1100yds)

Abbeyhill Jn

All Lines

Protected
Path

05/01/26
2300 Mon

06/01/26
0500 Tue

PROTECTED PATH FOR DIVERTED CALEDONIAN
SLEEPER AND FREIGHT SERVICES DUE TO
POSSESSIONS ON NW&C.

++TIMINGS TBC++

P2025/4115077

SC147

Regional
Boundary (SC147
54m 1100yds)

Abbeyhill Jn

All Lines

Protected
Path

06/01/26
2300 Tue

07/01/26
0500 Wed

PROTECTED PATH FOR DIVERTED CALEDONIAN
SLEEPER AND FREIGHT SERVICES DUE TO
POSSESSIONS ON NW&C.

++TIMINGS TBC++
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082686 |SC107 Polmont Jn Cowlairs West Jn All Lines Possession |10/01/26 12/01/26 (RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m
0035 Sat 0540 Mon 400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1,

Eng Trains - Arrive on Up E&G - Ex Millerhill via
Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs
WAR, Cowlairs/Stepps/Greenhill lower/Haymarket
\West/Subs

(RSAS)Castlecary Up Drain, Up line, 411y, Cat 15,
C/O Polmont Jn 15m 190y to 15m 1012y, EGM1, Eng
trains - Arrive on Down E&G - Ex Millerhill via
Sub/Haymarket West/Polmont, WAR, Ex to Millerhill
via Polmont, Haymarket West, Sub
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082722 |SC171 Haymarket West |North Queensferry  |All Lines Possession |17/01/26 19/01/26
Jn 0035 Sat {0440 Mon
Haymarket West |Dalmeny Jn All Lines Possession {19/01/26 26/01/26
Jn 0440 Mon (0440 Mon
Page 8
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082722 |SC171 Haymarket West |North Queensferry  |All Lines Possession |17/01/26 19/01/26
Jn 0035 Sat {0440 Mon
Haymarket West |Dalmeny Jn All Lines Possession {19/01/26 26/01/26
Jn 0440 Mon (0440 Mon
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083497 |SC191 Aberdeen Dyce All Lines Possession  |31/01/26 02/02/26
SC195 0035 Sat  |0500 Mon
Craiginches Aberdeen All Lines Possession |31/01/26 02/02/26
0035 Sat 0500 Mon
Page 10
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526

Scotland Route Transition V2 Final Rules Previous freeze: EAS_V1 2526

Week 46

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/4083461 |SC191 Montrose Laurencekirk SB All Lines Possession |07/02/26 09/02/26

0035 Sat (0500 Mon

P2025/4083486 |SC191 Aberdeen Dyce All Lines Possession  |07/02/26 09/02/26
SC195 0035 Sat  |0500 Mon
Craiginches Aberdeen All Lines Possession |07/02/26 09/02/26

0035 Sat  |0500 Mon
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2526
Previous freeze: EAS V1 2526

Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925749 |SC191 Montrose Laurencekirk SB All Lines Possession (WD) Kinnaber Gap (Montrose to Laurencekirk)
Camperdown Jn [Montrose All Lines Possession XC: ABERDEEN SERVICES TO START/TERMINATE
/AT EDINBRUGH WAVERLEY
P2025/4083463 |SC191 Montrose Laurencekirk SB All Lines Possession  |14/02/26 16/02/26
0035 Sat {0500 Mon
P2025/4083438 |SC191 Aberdeen Dyce All Lines Possession  |14/02/26 16/02/26
SC195 0035 Sat  |0500 Mon
Craiginches Aberdeen All Lines Possession  |14/02/26 16/02/26
0035 Sat 0500 Mon
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 48

Possession Ref | LOR Possession

Location to

Possession
Location from

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/4082554 |SCO065 Paisley St James |Gourock

All Lines

Possession

21/02/26
0045 Sat

24/02/26
0515 Tue (72 hrs)

(CIVILS) UB 179/042 Station Road (72hrs)
GOU2 116m 1364yds
No passage of Ets

(CIVILS) UB 179/060 Georgetown Station &
UB 179/061 Black Cart Viaduct (72hrs)
GOU2 110m 924yds to 110m 1122yds

No passage of Ets

(CIVILS) R/179/120.0990U, R/179/123.0396U and
R/179/123.0558U Masonry Repairs/Parapet Renewal
GOU2 120m 990yds - 123m 880yds

Wemyss Bay Jn - Greenock (54hrs)

P2025/4079603 |SC119 Dunblane SB Hilton Jn SB

All Lines

Possession

21/02/26
0045 Sat

24/02/26
0500 Tue

No passage of Ets
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Network Rail

Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2526
Previous freeze: EAS V1 2526

Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082555 |SC065 Paisley St James |Gourock All Lines Possession |28/02/26 03/03/26 (CIVILS) R/179/120.0990U, R/179/123.0396U and
0045 Sat  |0515 Tue (72 hrs) R/179/123.0558U Masonry Repairs/Parapet Renewal
GOU2 120m 990yds - 123m 880yds
Wemyss Bay Jn - Greenock (72hrs)
No passage of Ets
(CIVILS) UB 179/060 Georgetown Station &
UB 179/061 Black Cart Viaduct (54hrs)
GOU2 110m 924yds to 110m 1122yds
No passage of Ets
P2025/4082473 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession |28/02/26 02/03/26
0045 Sat  |0500 Mon (54 hrs)
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2526
Previous freeze: EAS V1 2526

Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082484 |SC119 Stirling Middle SB |Dunblane All Lines Possession  |07/03/26 09/03/26
0055 Sat  |0505 Mon (54 hrs)
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082567 |SC111 Newbridge Jn Bathgate All Lines Possession |15/03/26 16/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
NOT IMPACTED)
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082568 |SC111 Newbridge Jn Bathgate All Lines Possession |22/03/26 23/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
NOT IMPACTED)
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 53
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082569 |SC111 Newbridge Jn Bathgate All Lines Possession |29/03/26 30/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
NOT IMPACTED)
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Network Rail

Scotland Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 1
Possession Ref | LOR Possession Possession Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4126734 |SC001 Carstairs South  [Shieldmuir South Jn Possession | 04/04/26 07/04/26 (Civils) UB 030/453 Brickworks WCM1 - 81m 1232yds
SC009 Jn 0040 Sat  |0440 Tue (54 hrs) Lanark Jn - Law Jn/Lanark - Lanark Jn
Carstairs South  [Law Jn Possession | 04/04/26 07/04/26
Jn 0230 Sat  |0040 Tue (54 hrs)
Carstairs Station |Carstairs East Jn Possession | 04/04/26 07/04/26
Jn 0230 Sat 0440 Tue (54 hrs)
P2026/4082897 |SC001 Shawfield Jn Terminus Jn Down/Up/Single |Possession |04/04/26 07/04/26 (RSAS) Larkfield Diamonds S&C, Up and Down lines,
SC029 0120 Sat  |0510 Tue Cat 74T, 101m 23y to 101m 100y, Shawfield Jcn to
Terminus Jcn (Shields Jcn on the Monday) (inc Fast
and Slow lines)
(RSAS) Clydesdale Tunnel, Up line, 63y, Cat 9, 101m
1303y to 101m 1366y, Shawfield Jcn to Shields Jen
P2026/4080616 |SC003 Carstairs South  [Midcalder Jn Possession |04/04/26 07/04/26
Jn 0210 Sat 0320 Tue
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