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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2300 Wed

2330 Wed

2330 Wed

26/12/25

26/12/25

26/12/25

0800 Fri

0700 Fri

0700 Fri

Possession

Possession

Possession

Line 1/Up Slow

Down Muirhouse

Up Muirhouse

Down and Up Ayr

Nos.1 2 3 4 5 
Sidings
Top of Platforms 9
to 15
Connecting Lines

Depot Line

Platforms 1 to 8

Lines A B C D F G
H 3 4 5 6 7 and 8
Line 2/Down Slow

Down and Up Fast

Up/Down Smithy 
Lye

Line Y/Down North

Line W/Down 
South
Line X/Up South

Up North/Line Z

North Goods 
Loop/Through 
Sidings
Haymarket 
Platform 0
All Lines

Glasgow Central

Haymarket West Jn

Haymarket East Jn

Glasgow Central

Mound Tunnels

Slateford Jn

P2025/4079751

P2025/4083347

(WD) Medium refurb at 332C pts at Glasgow Central

(RSAS) Haymarket Platform 2

SC001
SC031
SC059

SC003
SC107
SC147
SC171

24/12/25

24/12/25

24/12/25

39Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0600 Fri

2300 Wed

0001 Thu

0001 Thu

0001 Thu

02/01/26

02/01/26

02/01/26

02/01/26

26/12/25

02/01/26

31/12/25

02/01/26

27/12/25

27/12/25

27/12/25

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0600 Fri

0400 Fri

2300 Wed

0400 Fri

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Sidings 1-5

Up No.1 
Reception/Departu
re
Up No.2 
Reception
Up No.3 
Reception
Down Goods Loop

Down No.1 
Reception
Down No.3 
Reception
Down No.2 
Reception
Down No.4 
Reception/Carmex/
Departure
Holdings 1-2

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Coatbridge Jn

Mossend North Jn

Coatbridge Jn

Mossend West Jn

Coatbridge Jn

Sunnyside Jn

Coatbridge Jn

Coatbridge Jn

Caldew Jn

Carlisle North Jn

Carlisle South Jn

Langloan Jn

Mossend East Jn

Mossend South 
Jn

Motherwell

Whifflet South Jn

Mossend South 
Jn

Motherwell

Carlisle North Jn

Carlisle South Jn

Shap Summit

P2025/4079742

P2025/4077988

(RSAS) 'Burnhouse S&C, 
89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74, 
Mossend Up reception 755y, CAT30t, Mossend No 1 
Down Reception, 140y Cat 3c, Mossend Headshunt, 
453y, Cat 30t, All lines, Coatbridge Jcn to Langloan 
Jcn to Mossend East Jcn/Mossend South Jcn, SCM2


(WD) MOSSEND 101pts

Northern: Stabling in platforms 2,5,6.



WORK CONTENT

CD Renewals: UB162a M6 Motorway Bridge 
Reconstruction OHL Work

L&C: Carlisle Sth & Nth Heavy Maintenance

SC015
SC017
SC019
SC093
SC097
SC101

NW4001
SC031

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

26/12/25

31/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

2330 Wed

0001 Thu

30/12/25

27/12/25

0525 Tue

0500 Sat

Possession

Possession

All Lines

All Lines

Dalreoch Jn

Millerhill Yard

Dalmuir Park Jn

Monktonhall Jn

P2025/3900188

P2025/4084686

(Civils) UB 058/064A EXXON Bowling Redevelopment
NEM6 114m 0375yds

Construction of new underbridge

Dalmuir Park Jn - Dumbarton Central

No passage of Ets



SR: HELENSBURGH AND BALLOCH SERVICES 
START AND TERMINATE AT DALMUIR

(WD) Rerail/Resleeper/Reballast

SC123

SC155
SC161

24/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

1900 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0600 Fri

2300 Wed

07/01/26

02/01/26

02/01/26

02/01/26

02/01/26

26/12/25

02/01/26

31/12/25

02/01/26

0500 Wed

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0600 Fri

0400 Fri

2300 Wed

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Sidings 1-5

Up No.1 
Reception/Departu
re
Up No.2 
Reception
Up No.3 
Reception
Down Goods Loop

Down No.1 
Reception
Down No.3 
Reception
Down No.2 
Reception
Down No.4 
Reception/Carmex/
Departure
Holdings 1-2

All Lines

All Lines

All Lines

All Lines

All Lines

Zonal Boundary 
(Scotland)

Coatbridge Jn

Mossend North Jn

Coatbridge Jn

Mossend West Jn

Coatbridge Jn

Sunnyside Jn

Coatbridge Jn

Coatbridge Jn

Caldew Jn

Langloan Jn

Mossend East Jn

Mossend South 
Jn

Motherwell

Whifflet South Jn

Mossend South 
Jn

Motherwell

P2025/4078508

P2025/4079742

Work Content:

CD Signalling: Kingmoor Resignalling 154hrs

Possession extends to Carlisle Sth inc for fringe 
testing

(RSAS) 'Burnhouse S&C, 
89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74, 
Mossend Up reception 755y, CAT30t, Mossend No 1 
Down Reception, 140y Cat 3c, Mossend Headshunt, 
453y, Cat 30t, All lines, Coatbridge Jcn to Langloan 
Jcn to Mossend East Jcn/Mossend South Jcn, SCM2


(WD) MOSSEND 101pts

NW4001
NW4031
SC001

SC015
SC017
SC019
SC093
SC097
SC101

31/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

26/12/25

31/12/25

40Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0001 Thu

0001 Thu

0001 Thu

2345 Wed

2330 Wed

0001 Thu

27/12/25

27/12/25

27/12/25

02/01/26

30/12/25

27/12/25

0500 Sat

0500 Sat

0500 Sat

0630 Fri

0525 Tue

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Caldew Jn

Carlisle North Jn

Carlisle South Jn

Haymarket West Jn

Dalreoch Jn

Millerhill Yard

Carlisle North Jn

Carlisle South Jn

Shap Summit

Waverley (East 
End)

Dalmuir Park Jn

Monktonhall Jn

P2025/4077988

P2025/4083353

P2025/3900188

P2025/4084686

Northern: Stabling in platforms 2,5,6.



WORK CONTENT

CD Renewals: UB162a M6 Motorway Bridge 
Reconstruction OHL Work

L&C: Carlisle Sth & Nth Heavy Maintenance

(RSAS) Haymarket South Tunnel Up and Down, 
2030y, Cat2, 0m 986y to 1m 241y, Up and Down line, 
Haymarket West Jcn to Waverley



AWC: RAIL REPLACEMENT COACHES IN 
OPERATION BETWEEN GLASGOW AND 
EDINBURGH ON 1ST JAN

(Civils) UB 058/064A EXXON Bowling Redevelopment
NEM6 114m 0375yds

Construction of new underbridge

Dalmuir Park Jn - Dumbarton Central

No passage of Ets



SR: HELENSBURGH AND BALLOCH SERVICES 
START AND TERMINATE AT DALMUIR

(WD) Rerail/Resleeper/Reballast

NW4001
SC031

SC107
SC147
SC171

SC123

SC155
SC161

25/12/25

25/12/25

25/12/25

31/12/25

24/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

1900 Wed

0035 Sat

2300 Mon

2300 Tue

07/01/26

05/01/26

06/01/26

07/01/26

0500 Wed

0540 Mon

0500 Tue

0500 Wed

Possession

Possession

Protected 
Path

Protected 
Path

All Lines

All Lines

All Lines

All Lines

Zonal Boundary 
(Scotland)

Cowlairs West Jn

Abbeyhill Jn

Abbeyhill Jn

Caldew Jn

Polmont Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2025/4078508

P2025/4082701

P2025/4115009

P2025/4115077

Work Content:

CD Signalling: Kingmoor Resignalling 154hrs

Possession extends to Carlisle Sth inc for fringe 
testing

(RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m 
400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1, 
Eng Trains - Arrive on Up E&G - Ex Millerhill via 
Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs,
WAR, Cowlairs/Stepps/Greenhill lower/Haymarket 
West/Subs



(RSAS)Castlecary Up Drain, Up line, 411y, Cat  15, 
C/O Polmont Jn  15m 190y to 15m 1012y, EGM1, Eng 
trains - Arrive on Down E&G - Ex Millerhill via 
Sub/Haymarket West/Polmont, WAR, Ex to Millerhill 
via Polmont, Haymarket West, Sub

PROTECTED PATH FOR DIVERTED CALEDONIAN 
SLEEPER AND FREIGHT SERVICES DUE TO 
POSSESSIONS ON NW&C.

++TIMINGS TBC++

PROTECTED PATH FOR DIVERTED CALEDONIAN 
SLEEPER AND FREIGHT SERVICES DUE TO 
POSSESSIONS ON NW&C.

++TIMINGS TBC++

NW4001
NW4031
SC001

SC107

SC147

SC147

31/12/25

03/01/26

05/01/26

06/01/26

41Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0035 Sat
12/01/26
0540 Mon

PossessionAll LinesCowlairs West JnPolmont JnP2025/4082686 (RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m 
400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1, 
Eng Trains - Arrive on Up E&G - Ex Millerhill via 
Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs,
WAR, Cowlairs/Stepps/Greenhill lower/Haymarket 
West/Subs



(RSAS)Castlecary Up Drain, Up line, 411y, Cat  15, 
C/O Polmont Jn  15m 190y to 15m 1012y, EGM1, Eng 
trains - Arrive on Down E&G - Ex Millerhill via 
Sub/Haymarket West/Polmont, WAR, Ex to Millerhill 
via Polmont, Haymarket West, Sub

SC107 10/01/26

42Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0035 Sat

0440 Mon

19/01/26

26/01/26

0440 Mon

0440 Mon

Possession

Possession

All Lines

All Lines

North Queensferry

Dalmeny Jn

Haymarket West 
Jn

Haymarket West 
Jn

P2025/4082722 FIFE DECARB



LNER IMPACTED ABERDEEN SERVICES (IN BOTH 
DIRECTIONS) TO DIVERT VIA STIRLING/PERTH & 
ERROL ON ALL DAYS. 

IF LNER IS UNABLE TO DIVERT SERVICES IN 
BOTH DIRECTIONS, SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLY 
(OVERNIGHT STABLING/OLE LIVE MAY BE 
REQUIRED AS A CONSEQUENCE)

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).

XC: ABERDEEN SERVICE TO START/TERMINATE 
AT EDINBURGH WAVERLEY

SC171 17/01/26

19/01/26

43Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0035 Sat

0440 Mon

19/01/26

26/01/26

0440 Mon

0440 Mon

Possession

Possession

All Lines

All Lines

North Queensferry

Dalmeny Jn

Haymarket West 
Jn

Haymarket West 
Jn

P2025/4082722 FIFE DECARB



LNER IMPACTED ABERDEEN SERVICES (IN BOTH 
DIRECTIONS) TO DIVERT VIA STIRLING/PERTH & 
ERROL ON ALL DAYS. 

IF LNER IS UNABLE TO DIVERT SERVICES IN 
BOTH DIRECTIONS, SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLY 
(OVERNIGHT STABLING/OLE LIVE MAY BE 
REQUIRED AS A CONSEQUENCE)

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).

XC: ABERDEEN SERVICE TO START/TERMINATE 
AT EDINBURGH WAVERLEY

SC171 17/01/26

19/01/26

44Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0035 Sat

0035 Sat

02/02/26

02/02/26

0500 Mon

0500 Mon

Possession

Possession

All Lines

All Lines

Dyce

Aberdeen

Aberdeen

Craiginches

P2025/4083497 (RSAS)Aberdeen Platform 3 & 4 



(RSAS) Denburn S&C (P6&7 Crossover & connection 
to single line at East End of Station)



LNER: IMPACTED ABERDEEN SERVICES (IN BOTH
DIRECTIONS) TO START/TERMINATE AT DUNDEE 
OE EDINBURGH WAVRLEY (IF DUNDEE 
ADDITIONAL ECS MOVES WILL BE REQUIRED)

OVERNIGHT STABLING /OLE LIVE WILL BE 
REQUIRED @ EDINBURGH WAVERLEY AS A 
CONSEQUENCE.

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).



XC: ABERDEEN SERVICE TO START/TERMINATE 
AT EDINBURGH WAVERLEY

SC191
SC195

31/01/26

31/01/26

45Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0035 Sat

0035 Sat

0035 Sat

09/02/26

09/02/26

09/02/26

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Laurencekirk SB

Dyce

Aberdeen

Montrose

Aberdeen

Craiginches

P2025/4083461

P2025/4083486

(WD) Kinnaber Gap (Montrose to Laurencekirk)



36HRS (9HRS TO PASS ET FOR RSA AT START 
AND END)



LNER IMPACTED ABERDEEN SERVICES (IN BOTH 
DIRECTIONS) TO START/TERMINATE AT DUNDEE 
OE EDINBURGH WAVRLEY (IF DUNDEE 
ADDITIONAL ECS MOVES WILL BE REQUIRED)

OVERNIGHT STABLING /OLE LIVE WILL BE 
REQUIRED @ EDINBURGH WAVERLEY AS A 
CONSEQUENCE.

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).

XC: ABERDEEN SERVICE TO START/TERMINATE 
AT EDINBURGH WAVERLEY

(RSAS)Aberdeen Platform 6 North and South  



(RSAS) Denburn S&C (P6&7 Crossover & connection 
to single line at East End of Station)



LNER: IMPACTED ABERDEEN SERVICES (IN BOTH
DIRECTIONS) TO START/TERMINATE AT DUNDEE 
OE EDINBURGH WAVRLEY (IF DUNDEE 
ADDITIONAL ECS MOVES WILL BE REQUIRED)

OVERNIGHT STABLING /OLE LIVE WILL BE 
REQUIRED @ EDINBURGH WAVERLEY AS A 
CONSEQUENCE.

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).



XC: ABERDEEN SERVICE TO START/TERMINATE 
AT EDINBURGH WAVERLEY

SC191

SC191
SC195

07/02/26

07/02/26

07/02/26

46Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0015 Sat

2350 Sat

0035 Sat

0035 Sat

0035 Sat

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0525 Mon (54 hrs)

0525 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Laurencekirk SB

Montrose

Laurencekirk SB

Dyce

Aberdeen

Montrose

Camperdown Jn

Montrose

Aberdeen

Craiginches

P2025/3925749

P2025/4083463

P2025/4083438

(WD) Kinnaber Gap (Montrose to Laurencekirk)





XC: ABERDEEN SERVICES TO START/TERMINATE 
AT EDINBRUGH WAVERLEY

(WD) Kinnaber Gap (Montrose to Laurencekirk)



36HRS (9HRS TO PASS ET FOR RSA AT START 
AND END)



LNER IMPACTED ABERDEEN SERVICES (IN BOTH 
DIRECTIONS) TO START/TERMINATE AT DUNDEE 
OE EDINBURGH WAVRLEY (IF DUNDEE 
ADDITIONAL ECS MOVES WILL BE REQUIRED)

OVERNIGHT STABLING /OLE LIVE WILL BE 
REQUIRED @ EDINBURGH WAVERLEY AS A 
CONSEQUENCE.

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).



XC: ABERDEEN SERVICE TO START/TERMINATE 
AT EDINBURGH WAVERLEY

(RSAS) Aberdeen Platform 7 North ( & SC191)  Takes
out to Dyce ABERDEEN SHUT 54HRS (NO ACCESS 
TO STATION)

Craiginches to Aberdeen/Aberdeen to Dyce



(RSAS) Denburn S&C (P6&7 Crossover & connection 
to single line at East End of Station)





LNER: IMPACTED ABERDEEN SERVICES (IN BOTH
DIRECTIONS) TO START/TERMINATE AT DUNDEE 
OE EDINBURGH WAVRLEY (IF DUNDEE 
ADDITIONAL ECS MOVES WILL BE REQUIRED)

OVERNIGHT STABLING /OLE LIVE WILL BE 
REQUIRED @ EDINBURGH WAVERLEY AS A 
CONSEQUENCE.

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).



XC: ABERDEEN SERVICE TO START/TERMINATE 
AT EDINBURGH WAVERLEY

SC191

SC191

SC191
SC195

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

47Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0045 Sat

0045 Sat

24/02/26

24/02/26

0515 Tue (72 hrs)

0500 Tue

Possession

Possession

All Lines

All Lines

Gourock

Hilton Jn SB

Paisley St James

Dunblane SB

P2025/4082554

P2025/4079603

(CIVILS) UB 179/042 Station Road (72hrs)

GOU2 116m 1364yds

No passage of Ets



(CIVILS) UB 179/060 Georgetown Station & 

UB 179/061 Black Cart Viaduct (72hrs)

GOU2 110m 924yds to 110m 1122yds

No passage of Ets



(CIVILS) R/179/120.0990U, R/179/123.0396U and 
R/179/123.0558U Masonry Repairs/Parapet Renewal
GOU2 120m 990yds - 123m 880yds

Wemyss  Bay Jn - Greenock (54hrs)

No passage of Ets

(CIVILS) UB 133/085 Timber deck Renewal

(RSA) Auchterarder North



LNER IMPACTED INVERNESS SERVICES (IN BOTH
DIRECTIONS) TO DIVERT VIA FIFE & LADYBANK 
ON ALL DAYS. 

IF LNER IS UNABLE TO DIVERT SERVICES IN 
BOTH DIRECTIONS, SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLY 
(OVERNIGHT STABLING/OLE LIVE MAY BE 
REQUIRED AS A CONSEQUENCE)

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).

SC065

SC119

21/02/26

21/02/26

48Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0045 Sat

0045 Sat

03/03/26

02/03/26

0515 Tue (72 hrs)

0500 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Gourock

Hilton Jn SB

Paisley St James

Stirling North SB

P2025/4082555

P2025/4082473

(CIVILS) R/179/120.0990U, R/179/123.0396U and 
R/179/123.0558U Masonry Repairs/Parapet Renewal
GOU2 120m 990yds - 123m 880yds

Wemyss  Bay Jn - Greenock (72hrs)

No passage of Ets



(CIVILS) UB 179/060 Georgetown Station & 

UB 179/061 Black Cart Viaduct (54hrs)

GOU2 110m 924yds to 110m 1122yds

No passage of Ets

(RSA) Auchterarder North, Up line, 413y, Cat 16, 
137m 1329y to 138m 395y, 

Dunblane to Hilton Jcn, SCM4

Eng Trains - Arrive on Down line - Ex Millerhill via 
Sub/Haymarket West/Larbert/Dunblane, WAR, Ex to 
Millerhill via Perth 
RR/Ladybank/Markinch/Dalmeny/Sub



(CIVILS) FB 132/011Kippenross Renewal

SCM3 121m 1166yds

Stirling - Dunblane

No passage of Ets



(CIVILS) UB 133/085 Timber deck Renewal

SCM4 146m 825 yds

C 133/085B Culvert Renewal

SCM4 146m 1320yds

Auchterarder - Hilton Jn

54hrs NOT REQUIRED - WILL WORK ROUND RSA 
TRAINS.





LNER IMPACTED INVERNESS SERVICES (IN BOTH
DIRECTIONS) TO DIVERT VIA FIFE & LADYBANK 
ON ALL DAYS. 

IF LNER IS UNABLE TO DIVERT SERVICES IN 
BOTH DIRECTIONS, SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLY 
(OVERNIGHT STABLING/OLE LIVE MAY BE 
REQUIRED AS A CONSEQUENCE)

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).

SC065

SC119

28/02/26

28/02/26

49Week



Page           15 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0055 Sat
09/03/26
0505 Mon (54 hrs)

PossessionAll LinesDunblaneStirling Middle SBP2025/4082484 (CIVILS) T 132/005 Kippenross Tunnel

Masonry Repairs

SCM3 122m 0840yds

Stirling â€“ Dunblane

No passage of Ets



*NO ACCESS TO STIRLING STATION - SERVICES 
CAN USE LARBERT*





LNER IMPACTED INVERNESS SERVICES (IN BOTH
DIRECTIONS) TO DIVERT VIA FIFE & LADYBANK 
ON ALL DAYS. 

IF LNER IS UNABLE TO DIVERT SERVICES IN 
BOTH DIRECTIONS, SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLY 
(OVERNIGHT STABLING/OLE LIVE MAY BE 
REQUIRED AS A CONSEQUENCE)

LNER RAIL REPLACEMENT PLANS/PASSENGER 
HANDLING PLANS (TBC).

SC119 07/03/26

50Week



Page           16 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Sun
16/03/26
0455 Mon (455 hrs)

PossessionAll LinesBathgateNewbridge JnP2025/4082567 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m 
1271y to 27m 440y, 

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via 
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettleston,
WAR Ex to Millerhill via Newbridge Jcn/Sub 



TBC IMPACT ON DEPOT (BATHGATE STATION 
NOT IMPACTED)

SC111
SC123

15/03/26

51Week



Page           17 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Sun
23/03/26
0455 Mon (455 hrs)

PossessionAll LinesBathgateNewbridge JnP2025/4082568 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m 
1271y to 27m 440y, 

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via 
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettleston,
WAR Ex to Millerhill via Newbridge Jcn/Sub 



TBC IMPACT ON DEPOT (BATHGATE STATION 
NOT IMPACTED)

SC111
SC123

22/03/26

52Week



Page           18 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0050 Sun
30/03/26
0455 Mon (455 hrs)

PossessionAll LinesBathgateNewbridge JnP2025/4082569 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m 
1271y to 27m 440y, 

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via 
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettleston,
WAR Ex to Millerhill via Newbridge Jcn/Sub 



TBC IMPACT ON DEPOT (BATHGATE STATION 
NOT IMPACTED)

SC111
SC123

29/03/26

53Week



Page           19 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2526

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2526

0040 Sat

0230 Sat

0230 Sat

0120 Sat

0210 Sat

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0440 Tue (54 hrs)

0040 Tue (54 hrs)

0440 Tue (54 hrs)

0510 Tue

0320 Tue

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down/Up/Single

All Lines

Shieldmuir South Jn

Law Jn

Carstairs East Jn

Terminus Jn

Midcalder Jn

Carstairs South 
Jn

Carstairs South 
Jn

Carstairs Station 
Jn

Shawfield Jn

Carstairs South 
Jn

P2026/4126734

P2026/4082897

P2026/4080616

(Civils) UB 030/453 Brickworks WCM1 - 81m 1232yds
Lanark Jn - Law Jn/Lanark - Lanark Jn

(RSAS) Larkfield Diamonds S&C, Up and Down lines, 
Cat 74T, 101m 23y to 101m 100y, Shawfield Jcn to 
Terminus Jcn (Shields Jcn on the Monday) (inc Fast 
and Slow lines)



(RSAS) Clydesdale Tunnel, Up line, 63y, Cat 9, 101m 
1303y to 101m 1366y, Shawfield Jcn to Shields Jcn

(CIVILS) Cockies Yetts



AWC: RAIL REPLACEMENT COACHES IN 
OPERATION BETWEEN EDINBURGH AND 
CARLISLE.

XC: GLASGOW SERVICES TO DIVERT BETWEEN 
HAYMARKET AND GLASGOW CENTRAL VIA 
SHOTTS

SC001
SC009

SC001
SC029

SC003

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

1Week
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