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2026 2 Info SLEEPERS TO RUN VIA HONITON
Week commencing:

Saturday 11 April

2026 2

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

M

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 2

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

2320

2340

0005

0020

0100

0120

0215

0235

0300

0405

M

M

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

M

M

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2026 2

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 2

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026 2

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2026 2
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 2
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026 2 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026 2 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.
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2026 2 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance

2026 2 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 2 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2026 2

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2026 2
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

2026 2 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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2026 3 Info
Week commencing:

Saturday 18 April

2026 3

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2026 3
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 3
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2026 3 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 3 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. SHUNTS AVAILABLE ON 

PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77 

TO TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026 3 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2026 3
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2026 3
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2026 3
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

2026 3 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2026 3
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2026 3
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2026 4 Info
Week commencing:

Saturday 25 April

2026 4
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 4 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2026 4 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 4 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2026 4
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026 4 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2026 4
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2026 4
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 4
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES
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2026 5 Info SLEEPERS TO RUN VIA HONITON
Bank Holiday 

Monday

Week commencing:

Saturday 02 May

2026 5
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 5

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 5

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026 5

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 5

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2035

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2026 5
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 WThF to 0500 WThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2026 5
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 WThF to 0515 WThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO 

TERMINATE AT WEYBRIDGE

2026 5
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 5 SW110 Liss Havant Jn Dn/Up Main 0005 WTh to 0445 WTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2026 5 SW110 Liss Havant Jn Dn/Up Main 0040 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2026 5 SW120 Farnham Alton Single/ Loop 0010 WThF to 0510 WThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2026 5
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 WThF to 0500 WThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026 5
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 5
SW175

SW178
Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 TWTh to 0645 WThF Y05b Cyclic Maintenance

2026 5
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 WThF to 0515 WThF CW07 Cyclic Maintenance

2026 5
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0030 WThF to 0445 WThF CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING
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2026 6 Info
Week commencing:

Saturday 09 May

2026 6

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

M

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 6

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 6

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2026 6

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026 6
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 6
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TWThF to 0500 TWThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2026 6
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2026 6
SW105

SW115
Steventon, Worting Jn Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2026 6
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2026 6 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR
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2026 6 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2026 6 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2026 6
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2026 6
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2026 6
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH 2 x 5 CAR UNITS AT READING. 
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2026 7 Info
Subsidiary 

Timetable

Week commencing:

Saturday 16 May

2026 7

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2026 7
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2026 7
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

2026 7
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 WILL START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2026 7 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 7 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH

2026 7 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. 

2026 7
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 

& 8 TO BE KEPT CLEAR. GUILDFORD UCS 

AVAILABLE FOR BERTHING.

2026 7
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2026 7 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2026 7
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 7
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2026 8 Info SLEEPERS TO RUN VIA HONITON
Bank Holiday 

Monday

Week commencing:

Saturday 23 May

2026 8
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 8
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 WThF to 0455 WThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 8
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 WThF to 0455 WThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026 8 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026 8 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 WThF to 0515 WThF B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

LONG VALLEY SIDINGS TO BE KEPT CLEAR.

2026 8 SW105 Eastleigh East Jn Eastleigh South Jn
Down Carriage Sidings, Jubilee 

Siding
0800 TWTh to 1600 TWTh E24 Cyclic Maintenance

2026 8
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 WThF to 0500 WThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2026 8 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 WThF to 0500 WThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 8
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2026 8

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 TWTh to 0445 WThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2026 8 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 WThF to 0455 WThF H06 Cyclic Maintenance

2026 8
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 WThF to 0500 WThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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2026 9 Info
Week commencing:

Saturday 30 May

2026 9
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 9

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0450

0505

0515

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0505

0515

0530

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2026 9

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 9

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2026 9

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026 9

SW115

SW150

SW105

SW135

SW140

SW140

SW135

Salisbury

Tunnel Jn

Redbridge

Eastleigh

Fareham

Havant

Fareham 

Salisbury Tunnel Jn

Redbridge

Eastleigh

Fareham

Havant

Fareham

Eastleigh

2355

0005

0045

0110

0135

0435

0455

W

Th

Th

Th

Th

Th

Th

to

0005

0045

0105

0135

0155

0455

0520

Th

Th

Th

Th

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2026 9

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 9
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2135

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2026 9
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2026 9 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026 9 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026 9 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2026 9 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2026 9
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.
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2026 9
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2026 9
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 9
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey
0050 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2026 9 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 15th November 2024



Network Rail

Wessex Route

OFFICIAL
EAS April 2026 to September 2026

ARP FWLA –WK 02 26/27 to 26 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 16th August 2024

Page 12 of 36

Key: Amended New Cancelled

Y
e

a
r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2026 10 Info
Week commencing:

Saturday 06 June

2026 10

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

M

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 10

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

2320

2340

0005

0020

0100

0120

0215

0235

0300

0405

M

M

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

M

M

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2026 10

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 10

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026 10

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2026 10 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 TWThF to 0505 TWThF CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.
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To
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2026 10 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2026 10 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2026 10 SW105 Totton Totton
Fawley Single/Shunting Neck, 

Goods Loop, Down Sidings
2200 MTWTh to 0600 TWThF E26 Cyclic Maintenance

2026 10 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

2026 10
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2026 10
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

2026 10
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

2026 10
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

2026 10
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD

2026 10
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 TWThF to 0545 TWThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

2026 10 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 15th November 2024



Network Rail

Wessex Route

OFFICIAL
EAS April 2026 to September 2026

ARP FWLA –WK 02 26/27 to 26 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 16th August 2024

Page 14 of 36

Key: Amended New Cancelled

Y
e

a
r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

2026 11 Info
Week commencing:

Saturday 13 June

2026 11

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2026 11 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2026 11
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2026 11 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026 11
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 11 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2026 11
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026 11
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026 11
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 11
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2026 11
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2026 11 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance
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2026 12 Info
Week commencing:

Saturday 20 June

2026 12
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 12
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 12
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026 12
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2026 12
SW105

SW115
Basingstoke Steventon, Worting Jn

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2026 12
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2026 12 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF H01b Cyclic Maintenance

2026 12
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

2026 12 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2026 12 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2026 12
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2026 12
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2026 12 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

2026 12
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2026 12
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH 2 x 5 CAR UNITS AT READING. 
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2026 13 Info
Week commencing:

Saturday 27 June

2026 13
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 13

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 13

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2155

2245

2320

0015

0050

0140

0150

0205

W

W

W

W

Th

Th

Th

Th

Th

to

2115

2235

2305

2335

0050

0140

0150

0200

0310

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

2026 13

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 13

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2035

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2026 13
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
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2026 13
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 WILL START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2026 13 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 13
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0045 TWThF to 0435 TWThF H05b Cyclic Maintenance

2P77 TO TERMINATE AT PETERSFIELD. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2026 13
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2026 13
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2026 13 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2026 13
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 13
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2026 13 SW105 Totton Fawley Dn/Up Lines - Fawley Branch 00:01 M to 2359 F

Works Delivery               

Sigalling/Level crossing 

upgrades

2026 13
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2O01 TO START AT TEDDINGTON.
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2026 14 Info SLEEPERS TO RUN VIA HONITON
Week commencing:

Saturday 04 July

2026 14

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

M

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 14

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 14

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2026 14

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026 14
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 14
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026 14 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026 14 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026 14 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 14 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2026 14

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 
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2026 14
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

2026 14 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

2026 14 SW105 Totton Fawley Dn/Up Lines - Fawley Branch 00:01 M to 2359 F

Works Delivery               

Sigalling/Level crossing 

upgrades
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2026 15 Info
Week commencing:

Saturday 11 July

2026 15

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2026 15
SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 15
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2026 15 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 15 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026 15 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2026 15
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2026 15
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2026 15
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

2026 15 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2026 15
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2026 15
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

2026 15 SW105 Totton Fawley Dn/Up Lines - Fawley Branch 00:01 M to 2359 F

Works Delivery               

Sigalling/Level crossing 

upgrades
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2026 16 Info
Week commencing:

Saturday 18 July

2026 16
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 16 UTU 3Q23 PROTECTED PATH

2026 16 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2026 16 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 16 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2026 16
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026 16 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2026 16
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham,  Dn/Up 

Bookham, Platforms 1-3 at 

Guildford

0105 TWThF to 0445 TWThF
G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2026 16
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 16
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES

2026 16 SW105 Totton Fawley Dn/Up Lines - Fawley Branch 00:01 M to 2359 F

Works Delivery               

Sigalling/Level crossing 

upgrades
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2026 17 Info SLEEPERS TO RUN VIA HONITON
Week commencing:

Saturday 25 July

2026 17
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 17

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0450

0505

0515

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0505

0515

0530

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2026 17

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 17

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2026 17

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026 17

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2140

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH
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2026 17

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 17
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2135

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2026 17
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2026 17
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO 

TERMINATE AT WEYBRIDGE

2026 17
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 17 SW110 Liss Havant Jn Dn/Up Main 0040 TWThF to 0445 TWThF H04b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2026 17 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2026 17
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026 17
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 17
SW175

SW178
Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance

2026 17
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2026 17
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0030 TWThF to 0445 TWThF CF05 Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING
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2026 18 Info
Week commencing:

Saturday 01 August

2026 18

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

M

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 18

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

2320

2340

0005

0020

0100

0120

0215

0235

0300

0405

M

M

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

M

M

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2026 18

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 18

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026 18

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2026 18
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 18
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TWThF to 0500 TWThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2026 18
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
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2026 18
SW105

SW115
Steventon, Worting Jn Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2026 18
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2026 18 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF H01b Cyclic Maintenance

2026 18 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2026 18 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2026 18
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2026 18
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2026 18
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0050 TWThF to 0430 TWThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT BRACKNELL. SWR TO 

BERTH 2 x 5 CAR UNITS AT READING. 
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2026 19 Info
Week commencing:

Saturday 08 August

2026 19

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2026 19
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2026 19
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

2026 19
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Woking Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 WILL START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2026 19 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 19 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. 

2026 19
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2026 19
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2026 19 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

2026 19 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2026 19
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 19
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2026 20 Info SLEEPERS TO RUN VIA HONITON
Week commencing:

Saturday 15 August

2026 20
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 20
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 20
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026 20 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026 20 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

LONG VALLEY SIDINGS TO BE KEPT CLEAR.

2026 20
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2026 20 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 20
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2026 20

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2026 20 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2026 20
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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2026 21 Info
Week commencing:

Saturday 22 August

2026 21
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 21

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 21

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026 21

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 21

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2035

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2026 21
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2026 21 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026 21 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026 21 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

2026 21 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2026 21
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2026 21
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2026 21
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 21
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey
0050 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2026 21 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2026 22 Info
Bank Holiday 

Monday

Week commencing:

Saturday 29 August

2026 22

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

M

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 22

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 22

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2026 22

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026 22 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 WThF to 0505 WThF CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2026 22 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 TW to 0500 WTh
E15

B08
Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2026 22 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.
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2026 22
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 TWTh to 0515 WThF Y04 Cyclic Maintenance

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2026 22
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 WThF to 0530 WThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING, ONE UNIT AT 

GUILDFORD & ONE UNIT AT STAINES

2026 22
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 WThF to 0525 WThF CW05a Cyclic Maintenance

2026 22
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND 

DORKING.DORKING DOWN LOOP (PLATFORM 3) 

TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 

TO BE AVAILABLE FOR MPV AND OTM 

2026 22
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0020 WThF to 0450 WThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM 

YARD

2026 22
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

2026 22 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 WThF to 0520 WThF W11 Cyclic Maintenance
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2026 23 Info
Week commencing:

Saturday 05 September

2026 23

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2026 23 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2026 23
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2026 23 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026 23
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 23 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2026 23
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026 23
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026 23
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 23
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2026 23
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2026 23 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance
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2026 24 Info
Week commencing:

Saturday 12 September

2026 24
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 24
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 24
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026 24
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2026 24
SW105

SW115
Basingstoke Steventon, Worting Jn

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2026 24
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2026 24 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP 

TO BE KEPT CLEAR

2026 24
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 

START FROM PORTSMOUTH HARBOUR. 

SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

2026 24 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2026 24 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2026 24
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2026 24
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2026 24 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

2026 24
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2026 24
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 

READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS FROM READING TCD TO 

STABLE AND FORM 2O27. GWR TO BERTH 2 X 

UNITS AT GUILDFORD.
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2026 25 Info
Week commencing:

Saturday 19 September

2026 25
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 25

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0450

0505

0515

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0505

0515

0530

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2026 25

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 25

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2026 25

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026 25

SW115

SW150

SW105

SW135

SW140

SW140

SW135

Salisbury

Tunnel Jn

Redbridge

Eastleigh

Fareham

Havant

Fareham 

Salisbury Tunnel Jn

Redbridge

Eastleigh

Fareham

Havant

Fareham

Eastleigh

2355

0005

0045

0110

0135

0435

0455

W

Th

Th

Th

Th

Th

Th

to

0005

0045

0105

0135

0155

0455

0520

Th

Th

Th

Th

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2026 25

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 25
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2135

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2026 25
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2026 25
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 WILL START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2026 25 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 25
SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0020 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.
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2026 25
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

2026 25
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2026 25 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2026 25
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 25
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2026 25
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT TEDDINGTON. 2O77 TO DIVERT 

VIA WIMBLEDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN TWICKENHAM 

AND STRAWBERRY HILL/KINGSTON
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2026 26 Info SLEEPERS TO RUN VIA HONITON
Week commencing:

Saturday 26 September

2026 26

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

M

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 26

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

2320

2340

0005

0020

0100

0120

0215

0235

0300

0405

M

M

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

M

M

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2026 26

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 26

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026 26

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2026 26
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 26
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
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2026 26 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026 26 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026 26 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 26 SW110 Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Cyclic Maintenance

2026 26

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

2026 26

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2026 26
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 

EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 

AND REDBRIDGE GOODS

2026 26 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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