NETWORK RAIL OFFICIAL Date: 15th November 2024
Kent Sussex EAS April 2026 to September 2026 Page 1 of 64
ARP FWLA —-WK 02 26/27 to 26 26/27
Section 5 - Midweek Night Possession Plan Summary

Kent and Sussex Routes
ARP 2026/27, weeks 2 to 26 - Forward Work Look Ahead Section 5 format notes

As a trial the Kent and Sussex Routes Section 5 has been published in two formats.

The first format is as traditionally presented.

The second format collates possessions with the same details into a single row, with a list of weeks when the possession will be taken provided. This
version does not contain any colour-coding.

There should be no discrepancy between the formats, but in the event of any discrepancy the first version takes precedence.

We would welcome feedback, provided to the Kent and Sussex Route Planning team, from TOCs and FOCs on the usefulness of the second format.
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26/27 | 2 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
26/27 | 2 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 2 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 | 2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 [LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 2 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 2 |SKLB| SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 SID Track - Prep
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 2 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance - SID Track -
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 Rail Drop
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT,
ast ) ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 2 |SKLB| SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES%;B;?;:E_[;:JELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 2 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
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26/27 | 2 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 2 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 2 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 2 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh [to| 0520 ThF  |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
$0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 2 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 2 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 2 |SKLB| SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF [to| 0500 | WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  |Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 | 2 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to | 0530 | TWTh | IB30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 2 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
1C30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 2 |SKLB| SO510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
50680 [Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
26/27 | 2 |SKLB| SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
50645
50681
26/27 | 2 | SSB | S0630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
— - T CAS T ATV AR DS TTEATIT TO W OR TIING T U TN AND 2070
26/27 | 2 | SSB | S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF | to | 0505 TWF 1B21b Maintenance BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
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2 | SSC | s0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace VC734 / VC735 signals,
Norwood Jn (T1501/T1512 pts)

OFFICIAL
EAS April 2026 to September 2026
ARP FWLA -WK 02 26/27 to 26 26/27
Section 5 - Midweek Night Possession Plan Summary

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, LP/3562341 Maintenance
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

LP/3600864 for

TIW

Date: 15th November 2024

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26/27 | 3 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 3 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 3 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 3 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 3 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to [ 0425 | WThF | ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 3 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
26/27 | 3 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 3 |SKLB| SO130 |Charing Cross 1 Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 3 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
26/27 | 3 |SKLB| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
8 $0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
S0290 gj:z;'bgzsf gggﬁoﬂpép{'égpsi?::;”" Souttwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 3 [SKLB| 80130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUUTE AVAILABLE FROM CHARING URUSS VIATINES 5-8 TU TANNERS
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /I INES 7 AND 8 CROSSING TO L INES 9 AND 10 AT SPA ROAD N
26/27 | 3 |SKLB| S0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF SID Track - Elephant and
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur Castle - Down Fast - Prep THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
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26/27 | 3 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF [ ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 3 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
26/27 | 3 | SKO SS%ZG.’;%/ I';alchmnerj NOS? Jn,nLuSgaleJJn, Peckham Rye Jn Dn/Up Al\antl)\c,lllj)nlyp Ludgale,DDr;llJUp Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
Stowarts Lone on. Batesen »onoe Rt CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
P ane . Batlersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
& MAIDSTONE WEST.
26/27 | 3 |SKLB| SO300 |StJohns Jn, Tanners Hill Jn, Chariton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to [ 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 3 |SKLB| S0310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 TWTh
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26/27 | 3 | SKO | SO200 |Battle, Bexhill Hastings Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 TWF | to | 0450 TWF SID Track - West Leonards -
S0600 FU
ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
26/27 | 3 | SSC | SO500/ |Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance
80510 ‘?tresatl';:m ?oDuth iné‘streath'am & Departure Road, D/U Selhurst Spur, Up London Bridge Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
R"' :J “’é “ep" | :“”5 e; JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
P ottage n. Norweo DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
ork Jn) DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 | 3 | SSB | SO500/ [Redhill Gomshall Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings 2310 | MTWTh | to | 0530 | TWThF IB28 [LP/2919582 Maintenance
S0560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
26/27 | 3 | SSB | SO590 |Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
26/27 | 3 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to| 0535 | TWThF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 WThF SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26/27 | 4 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST |STREATHAM
26/27 | 4 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 4 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 4 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
Sw100 Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 4 | SKA | sO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
26/27 | 4 | SKA | SO130 |Ashford n (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 4 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
SO180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 4 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 4 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 4 |SKLB| SO130 |Cannon Street, Metropolitan Jn  (New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 4 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26127 | 4 | SKLB | SO130 |London Bridge 10-15, Surrey  |Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex ) 0115 Th |to| 0425 Th  |LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
26/27 | 4 |SKLB| S0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF SID Track - Elephant and
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur Castle - Down Fast - Follow
ue THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
26/27 | 4 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 4 | SKA | SO220/ |Minster (c/lo EBE5/ EBE13),  |Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 | ThF |ASH16B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
0 o0 oo e Souh . Sweatham [Sour. Sweaham il Up Sing (ary T4 01 o[ 2348 MW fo) 048 TWIRE 16312 SID Track - Capham g | TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
50650 Hill . ’ Platform 16 and 17 - Prep AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
r - ST SERVICES TU BE DIVERTED VIA DEATE THEATTT TXATE
26/27 | 4 |SKLB| S0O290 T:VK]”};ZTSI|§25‘::nASLa§<C:§;: Z?;;yki(;einl;tzgge?a%:g;rd g‘r'\]/;Jls (é;egei:;v:i:,gDF?{/)l;g North Kent, Dn/Up Erith Loop, Angerstein g;gg W:||:hF to | 0455 | TWThF | KO01.2 Maintenance REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
E\ivzabe(h Line ’ Buffer slo’ps Alsike Rd Jn ’ AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
’ PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
26/27 | 4 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh IB31b  |LP/2919230 Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 4 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 4 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Cat_er_ham, D/U 0030 | TWThF | to | 0500 | TWThF IC43 |LP/3608006 Maintenance TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
S0660 Tattenham Corner Tallenha.m, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
Possession) Caterham SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
26/27 | 4 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh [to| 0500 | TWTh IB31a [LP/2919482 Maintenance 1A66 TO BE DIVERTED VIALEWES
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings SID Track - Haywards Heath -| RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Platform 3 - FU BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. |
26/27 | 4 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
80700 ‘S’D - Mitcham - Prep - Rail 9V85 TO TERMINATE AT WIMBLEDON
rop TH/F
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26/27 | 5 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW -
26/27 | 5 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 ‘I\IIIVTJ\n_ts;Dn:;cTOH park - Pro NO ACCESS TO FAVERSHAM DOWN SIDINGS.
P P FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 5 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 5 | SKO | SO110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to [ 0450 | TWThF [ KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 5 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 5 |SKLB| SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 5 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 5 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh [ to | 0430 | TWThF | K01.3 Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Siding (Maidstone West)
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 5 |SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 5 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
ROUTE AVALABLE FROM GANON STREET A LNES 13O e
y N i CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT). Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 5 |SKLB| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross ’ 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 . STREET
ggumvev'::f‘;'g;,zte)‘l’ee';‘ﬂz (‘f_g iy Sslggni‘;isgf,:;s:;_g lépT')s Down ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 5 |SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 ThF 0500 ThF SID Trrack - Waterloo East
50280 Slow Platform A - Rail Drop
S drack - Waterloo East | ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE ViA
atiorm B-Frep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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o |Week no

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
WITh2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

0520

LB patrol
ThiF2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
WS

26/27

SKA

$0210

Appledore

Dungeness

Single

2320

MTWTh

0520

TWThF

Maintenance

26/27

(o

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFURD WILE BE AVAILABLE FRUN THE CUNDUN

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2DOE N105 AQUEADRN TA CANTEDRRIIDY WEST RARTION W L NAT RN

26/27

ssc

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

IC20

LP/3562123

Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

26/27

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

IC29b

LP/3608005

Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26/27

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

26/27

ssc

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

to

0435

TWThF

1B23
Ic23

LP/3579783

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26/27

SKO

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27 | 6 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
26/27 | 6 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
‘WD - Dumpton Park - Prep
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
26/27 | 6 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 6 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF [to [ 0505 | TWThF | K04.1.1 Maintenance
50260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
26/27 | 6 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  [Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
S0130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
26/27 | 6 | SKA | SO110 |Gilingham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 6 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh | to | 0530 TWTh KO2 Maintenance
S0260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
26/27 | 6 | SKA | SO130 |Ashford n (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 6 |SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
80280 (Parks Bridge Jn gzlck\ayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge pla.ﬂorms 6-9, .7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
reet, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, . STREET
Dn/Up Ladywel, 3 Up (LB BT), Up Kent Slow (LB BT). 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 6 |SKLB| SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street STREET.
(LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 6 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 6 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 6 |SKLB| SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES:DOVIBSEESL/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 6 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenan RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 6 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 6 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 6 | SKO [ 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [ to | 0410 | TWThF | K10.2.2 [LP/3633864 for |Maintenance FRETGTT SERVILVES TU BE RETIVIED UR DIVER TED” VIR DAR TFURDS
Bridge Jn M/T TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
ATR T QTABIE 4*700 IN 11D RAV DI ATEARM AT nann
26/27 | 6 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b [LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
26/27 | 6 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF | IC27 |LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
26/27 | 6 |SKLB| SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to | 0510 | TWThF | KO09.1 Maintenance GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 | 6 | SSB | S0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to [ 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
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South Croydon Jn Hurst Green Dn/Up East Grinstead

Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND

EAST GRINSTEAD / UCKFIELD.
6 | SSB | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTTh |to | 0455 TWF 1B35 [LP/2921018 Maintenance
WD - Collingdon Rerail - VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
Bexhill w Th K05.4 Follow Up BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE

SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

6 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 0005 TWF | to | 0505 TWF IB21e [LP/3814849 Maintenance

6 | SSB | SO630 |Worthing |Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance

LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27 | 7 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL BRIDGE
26/27 | 7 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 7 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 7 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance
Green T SID Track - Rail Drop THIF - SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Longfield - Meopham REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
26/27 | 7 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
50250 |Battersea Pier Jn Lane (Line Yard (Sidings P i WD - Victoria 229 pts - Follow| OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 Up TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
26/27 | 7 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance
0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 | 7 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 7 |SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
50280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 7 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 7 |SKLB gg;gg Metropolitan Jn ]anners Hill Jn, Bricklayers Arms |CX platforms 1 - 6: Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross . 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 . STREET
gﬁnmﬁfﬂﬁ?ﬁf;ﬁﬁ?ﬂ? 15 pasy B:/g:n?‘l;isgfrggsng Lé%ﬁ Down/ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
7 $0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
80290 A gggﬁoﬂpép{'égpsi?::;”" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 7 |SKLB| SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
SOLATION AT CANON STREET PLATFORMS 110 8 LITeD Y 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 7 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 7 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone Branch, Up Platform Loo
e P NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
26/27 | 7 | SKA [ 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIl REPI ACEMENT ROAD SERVICES TO OPERATE
26/27 | 7 |SKLB| S0O280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
! 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
26/27 | 7 |SKLB| SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 [ TWThF [ K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 | 7 | SSB | SO500 [Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to [ 0525 | TWThF | 1B22b Maintenance
WD - Gatwick S&C - Follow | TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
Up - Tamp THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
26/27 | 7 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead ‘WD - South Croydon - Follow
S0530 Up TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 | 7 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | 1B29b |LP/2920831 Maintenance
26/27 | 7 | SSC | SO680 |Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF IC37 |LP/3608001 Maintenance
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26/27 | 8 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
26/27 | 8 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 8 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
WD - Rochester - Follow Up |ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
L GTR TORFRTH 1 X 700 AT D PIATEORMO 1 X 8700 AT
26/27 | 8 | SKA zgl ‘153 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
26/27 | 8 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
TIW "
Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
W/Th
26/27 | 8 | SKA | SO130 |Ashford n (1273pts) gz:rfg: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 8 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 8 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 8 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 8 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 8 |SKLB| SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES%;B;?;:E_[;:JELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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26/27 | 8 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 8 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to [ 0520 [ TWThF [ASH12.B Maintenance
$0200 ‘WD - Rye Bridge - Follow Up
S0600
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 8 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 8 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 8 | SSC SS%ZS%%/ Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 8 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 \W/Th BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 | 8 |SKLB| SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 | WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIbCUP
26/27 | 8 |SKLB| SO330 |Parks Bridge Jn, Courthill Loop (Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [ KO1.1 Maintenance
North Ji
© " ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 | 8 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 8 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to | 0530 | TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 8 |SKLB| S0510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 10 ible, 11 Dn Sussex 0045 TWF | to | 0510 TWF | K03.2.1 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur,
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0681 Portsmouth, Dn/Up Atlantic TO BE ADVISED AT DPPP STAGE
26/27 | 8 |SKLB| SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
50645
50681
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Amended

S0630 |Brighton Plat 1&2, Preston Park [Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, { 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Cleaning Shed 1,2&3 off at BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
0440) TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

SSB | S0630 |—Brighton Plat 182, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF | to [ 0455 TWF IB21a i 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
Cleaning Shed 1,283 off at TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThF | to | 0525 TThF Ic28 Maintenance
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

signals, Norwood Jn (T1501 /
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

T1512 pts)

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Tulse Hil, Birkbeck, Crystal w w TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
Palace VC734 / VCT735 signals, TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
Norwood Jn (T1501 / T1512 pts), 5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26/27 | 9 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 9 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 9 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 9 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 9 |SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
80280 Slow ™2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 9 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 9 |SKLB| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 9 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
° 50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ngz, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 9 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 9 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 9 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 9 |SKLB| SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexleyheath SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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26/27 | 9 |SKLB| SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26/27 | 9 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh 1B31b Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 9 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Fast Spur, Fast 2340 MTTh |[to | 0530 TWF IC32a |LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
26/27 | 9 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.182, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 9 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh [to| 0500 | TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 1A66 TO BE DIVERTED VIA LEWES
Sidings Possession of D/U Sidings (Haywards Heath) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 9 | SSC | 80650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur
50690 Jn, West Norwood Jn SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
26/27 | 9 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34 |LP/3088141 Maintenance
Barmham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 | 9 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
$0250
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26/27 (10 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
26/27 | 10 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 10 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 10 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 WThF | K08.1.1 Maintenance
SW100
Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 10 | SKA | SO130 |Ashford n (1273pts) gz:rfg: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 10 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180 WD - Headcorn - Rerail -
Prep - Rail Drop W/TH
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 10 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
$0290 R ible, 4 Dn, 5 Up, Dn/Up S hill, Southwark R ible, D g
S o P F&ZPSidri‘::s 1, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 10 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
80290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St W&SS\d\ngZ, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 10 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex L, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
26/27 | 10 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF SID Track - Elephant and
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur Castle - Down Fast - Follow
Up - 6 Week
P THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
26/27 | 10 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 10 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 10 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
50240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
26/27 | 10 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to [ 0455 [ TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 [No.1Jn SID Track - Clapham Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
Platform 16 and 17 -6 Week | FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
Follow Up HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
26271 10 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein Whya'rl S\nglz. Engineering Roaz ° P A9 SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Elizabeth Line Buffer stops, Alsike Rd Jn REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
! AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 10 | SSC | SO500 |Purley [Redhil Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to [ 0500 | TWThF IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
26/27 | 10 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 | TWThF | IC29a Maintenance
D/U Crystal Palace Spur ‘WD - Norwood Jn - Follow
Up 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA
TULSE HILL AND STREATHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.
26/27 | 10 | SSB | SO590 |Polegate, Pevensey & Westham Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
AT POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
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10 | SSB | SO685/ |Leatherhead Jn D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) LP/2920927 Maintenance

SW183 2350 T SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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26/27 (11 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
26/27 | 11 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 11 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 11 | SKA | SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & | 2345 | MWTh |to | 0430 | TThF | ASH6.B Maintenance TRAINS TU START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings ‘WD - Faversham S&C - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) Follow Up SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
E DOWN SININGS TO RE OUTRERTHED
26/27 | 11 | SKO | 80110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF | to | 0450 | TWThF | KO1a Maintenance
$0280/ Tulse Hill Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 11 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [to | 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 11 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 11 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ KO01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 11 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 11 [ SKLB | SO130 [Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T [LBpatrol Maintenance RUUTE AVAILABLE FRUM LANNUN STREET VIR LINES T-3 TU NEVW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CLARING CRNSS DI ATEARMS 1.2 TA RE ALITRERTHEN
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26/27 | 11 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
S"”;ﬁ"’u”lts"°gh”" 7 ;e"j’gb'e ! D[;"';G Kg’“ Fas"':u‘: 'éeG‘ ng[')’ 8 , ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
p. Metropoltan Reversible, # Jown, Dn/Lp Sussex Fast, 5 Lp, & Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 11 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
S0290 EE::('EZ: gg;\i;”g? ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 11 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE TCABLE TROT "’""”}:7&‘3;\;”°° TRTINES 75 TU TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 y
50290 Kent, Met Reversible, Cannon St Reversbble, 4 Dn, 5 Up, Dn/Up Snowhil, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
26/27 | 11 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 11 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 11 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 11 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 11 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 11 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 11 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 11 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
80300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27 | 11 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 -7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
26/27 | 11 | SSC | SO510 |Norwood Jn, Norwood Fork Jn, Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to [ 0500 [ TWThF | IC26 [LP/3607964 Maintenance
Selhurst Jn Up Siding (Sidings Possession) LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.
26/27 | 11 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Maintenance SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM

AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

= -
26/27 | 11 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27 | 11 | SSB | SO590 |Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to | 0510 | TWThF 1B26 [LP/2919669 Maintenance
HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES
0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
26/27 | 11 | SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to [ 0505 | TWThF | IC21a [LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Caterham TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND

CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS

POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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26/27 (12 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
26/27 | 12 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 12 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 12 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th ‘WD - Bickley S&C - Follow
Tonbridge Loop, Dn/Up Fast Tonbridge Loop Up ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
Th/F
26/27 | 12 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh |to | 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 12 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts),|Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to [ 0500 | TWThF | K03.3.1 [LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MT NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
\W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 12 | SKA | SO130 |Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 12 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 12 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 12 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex L, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
AT R TAGTMT N T NUAD SERVIGE TN OF ERATION GETVVESTY
26/27 | 12 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 5;;2 MTTrYV to | 0500 | TWThF | K10.3.1 #m&?:gjxxegs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
QUUANICV DAT 9 DALL ANN TAMBRINAE
26/27 | 12 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 12 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 12 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
26/27 | 12 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 12 | SKO | 80170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 12 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 12 | SKO [ 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [ to [ 0410 | TWThF | K10.2.2 Maintenance FREIGHT SERVICES TU BE RETIMED UR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1700 AT PI LIMSTEAD
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SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

26/27 | 12 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 | 12 | SSC | 80500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0525 | TWThF IC27 |LP/3608004 Maintenance
S0510

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1,2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 | 12 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,
S0680 Bermondsey Reversible, Up Bermondsey Spur
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27 | 12 | SSB | 80520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF | IB25b Maintenance

(Part) 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 | 12 | SSB | 80520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 [ TWThF | 1B32 |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
Sw110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.

26/27 | 12 | SSC | 80680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |LP/3607970 Maintenance
S0700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27 (13 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
26/27 | 13 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 13 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 13 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn  [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
S0130 Borough Green, St Mary Cray Jn (Dn/Up Bat & Ball, Up Chatham Loop (Pt) Th/F CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
26/27 | 13 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
50250 |Battersea Pier Jn Lane (Line Yard (Sidings P ion) WD - Clapham Slows - Prep OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
26/27 | 13 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 13 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
13 50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 Roversible. # on. 5 Up.D ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
13 50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ng’; Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
9773
26/27 | 13 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 13 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
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Date: 15th November 2024

Week
nights
From

Week
nights
To

Mainten
ance
Ref

Time
From

Other Work

Time To Ref

Work Content

Traffic Remarks

& |Week no

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125 F 0515 F IAP 10

)

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455 T IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515 w IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27

13

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th to | 0520 Th IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27

13

SKA

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 | MTWTh | to ASH7.B |LP/3633807 for

W

0430 | TWThF

LP/3633807 for
Th/F

Maintenance
WD - Teston LC - Prep - Rail
Drop W/TH

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

26/27

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDUN
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIl_REDI ACEMENT ROAN SERVICES TO APERATE.

26/27

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010 | TWThF | to [ 0500 [ TWThF [ K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020 | TWThF

o | 0445 | TWThF | K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

26/27

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh

o [ 0525 | TWThF 1B22

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

26/27

ssC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 [ TWThF [ IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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S0510
S0680
S0645
S0681

South Bermondsey Jn, Silwood
Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

OFFICIAL

EAS April 2026 to September 2026
ARP FWLA -WK 02 26/27 to 26 26/27
Section 5 - Midweek Night Possession Plan Summary

SID Track - Old Kent Road Jn|
- Peckham Rye Jn - Prep

Date: 15th November 2024

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 | MTWTh | to | 0430

TWThF

1820

LP/2920793

Maintenance
WD - Seaford - Follow Up

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 | MTWTh | to | 0540

TWThF

IC25a

LP/3607963

Maintenance

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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Date: 15th November 2024

14 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings _l\lflva\;rétenanoe UP SIDINGS TO BE OUTBERTHED
14 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to [ 0425 | TWThF [ASH10.B Maintenance CURRENT NOT ATTEC TED TN ST LINGT AW DEFOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE|
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
ATR TARERTH 1Y 2700 AT N DI ATEARM O 1Y 2700 AT
14 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to [ 0130 | TWThF | IC36 [LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
14 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |[LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
14 | SKA | SO130 [Ashford "D" Jn (1273pts) /s\;l'::;rg Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T qlll\:/nrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
14 | SKLB | SO130 [Cannon Street, Metropolitan Jn - |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
50280 Arms Jn ible, 3 Up, Dn/Up ich (Pt), Met ible, Cannon St WI/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
14 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bri Arms Jn i 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
14 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 ible, 10 / Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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25 @ " eel eel lainten
53 ﬁ 2 LOR Possession Limits From Possession Limits To Lines Blocked jrime) nights Time To| nights | ance Otberors Work Content Traffic Remarks
£ > @ < From Ref
i 2 From To Ref
26/27 | 14 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
26/27 | 14 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 14 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 14 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 14 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 14 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 14 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 14 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF [to| 0500 | WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein | Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 | 14 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 14 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |[to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 14 | SKLB | SO510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 , 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, SID Track - Rail Drop TH/F -
50645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Old Kent Road Jn - Queens UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
50681 Portsmouth, Dn/Up Atlantic Road Peckham Down TO BE ADVISED AT DPPP STAGE
26/27 | 14 | SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
26/27 | 14 | SSB | S0630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

14 | SSC | S0650 |[Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThF | to [ 0525 TThF IC28 [LP/3562341

Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn (T1501 /
T1512 pts)

Maintenance

LP/3600864 for
TIW

- ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Tulse Hill, Birkbeck, Crystal w w STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Palace VC734 / VCT35 signals, TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
Norwood Jn (T1501/ T1512 pts), TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26/27 |15 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 15 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 15 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF [ to [ 0445 TThF Maintenance TWS (Th;
R 15 So150 P P Sheppey, Ditip Sheppey Sp () TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 15 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 15 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
26/27 | 15 | SKA | SO130 |Ashford n (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 15 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
: . " ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Channg Cross, Lor\don Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Sgl:llhwarEReversible 3U V(LB BT)V U K:n( Slow (LB B’T) d ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
, 3 Up . Up WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 15 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 15 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHAR:T&?,'?OSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 15 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St W&SS\d\ngZ, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 15 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 15 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
26/27 | 15 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to [ 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up WD - Longhedge - Follow Up CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.

Stewarts Lane Jn, Battersea
Park

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.
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o |Week no

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn, Angerstein

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South,
Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid
Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320

MTWTh

0505

TWThF

Maintenance

SE SERVICES TO BE DIVERTED VIASIDCUP. RAIL REFLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
waoon

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

0155
2325

T
TWTh

0420

TWThF

K10.2.1

Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

26/27

ssC

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

26/27

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

IB27a

LP/2919581

Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

26/27

ssC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

T
WThF

0535

TWThF

IC24a

Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26/27 (16 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
26/27 | 16 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 16 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 16 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
sw100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
Pouparts Jn i T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 16 | SKA | SO110 |Rainham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
26/27 | 16 | SKA | SO130 |Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 16 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance
S0180 W
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 16 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 16 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / : STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 16 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

Electronic copy - uncontrolled when printed. Next scheduled issue: 14th February 2025




Date: 15th November 2024

NETWORK RAIL OFFICIAL
Kent Sussex EAS April 2026 to September 2026
ARP FWLA -WK 02 26/27 t0 26 26/27
Section 5 - Midweek Night Possession Plan Summary
B o g o Ti Week Week | Mainten Other Work
53 ﬁ 2 LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To| nights | ance ther Wor Work Content Traffic Remarks
£ > @ < From F T Ref Ref
i = rom o ef
26/27 | 16 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 16 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex L, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES:DOVIBSEESL/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 16 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 16 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 |Deal EK4968) RAMSGATE
SSC | 80250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
261211 16 S0500/ [No.1Jn Streatham South Jn, Streatham (Spur, S?rea(ham Hill Up Siding (part) T4 " SID Track - Clapham Jn TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0650 Hill Platform 16 and 17 - 6 Week AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
Follow Up TOC Walk THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
WD - Clapham Slow - Prep STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 | 16 | SKLB | SO290 |North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 [ TWThF [ KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood [Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Elizabeth Line Buffer stops, Alsike Rd Jn REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 16 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh IB31b  |LP/2919230 Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 16 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 16 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to [ 0500 | TWThF | IC43 [LP/3608006 Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
Possession) Caterham CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 | TWTh |to | 0500 | TWTh | IB31a |LP/2919482 Maintenance
261271 16 S0580 ¢ 4 i Possession of Cripple Siding and Hpre?Road (Ardingly), léidingsg 1AB6 TO BE DIVERTED VIALEWES
Possession of D/U Sidings (Haywards Heath) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 16 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
S0700 WD - Mitcham - Follow Up 9Vv85 TO TERMINATE AT WIMBLEDON
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26/27 (17 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
26/27 | 17 | SKA | SO110 |Faversham I—Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 17 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKO | SO110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 0050 T to| 0450 | TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2320 | TWTh 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 17 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 0105 T to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 2345 WTh RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0105 T to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 WThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 17 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
WS EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh [ to | 0430 | TWThF | K01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 17 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 17 | SKLB | SO130 [Charing Cross, Blackfriars Jn _|Tanners Hill Jn, Bricklayers Arms|CX platiorms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T |to| 0520 T |LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
26/27 | 17 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 17 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
50290 Roversible. # on. 5 Up.D ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 17 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
SOLATION AT CANON STREET PLATFORMS 110 8 LITeD Y 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 17 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 17 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 17 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 17 | SSC | 80250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF | IC20 |LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 | 17 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance
80300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
26/27 | 17 | SSC | SO500 |Windmill Bridge (1589pts) and  [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF | IC29b |LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts [Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
26/27 | 17 | SSB | S0520 |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF | to [ 0435 [ TWThF IB33  |LP/2919321 Maintenance
S0640 (Barnham 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
LP/3632631 on
\W/Th RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
26/27 | 17 | SSC | SO530/ |Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 TWTh | to | 0435 WThF IB23 [LP/3579783 Maintenance
S0540 1c23 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
26/27 | 17 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27 (18 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
26/27 | 18 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
26/27 | 18 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 18 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Maintenance
50260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
26/27 | 18 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  [Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
S0130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
26/27 | 18 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
26/27 | 18 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh [to| 0530 | TWTh KO2 Maintenance
80260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
26/27 | 18 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 18 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 18 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
80280 (Parks Bridge Jn Szlck\ayers Arms Jn, Cannon Slow, Dn/Up Channg Cross, Lor\don Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
reet, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / . STREET
(Sl_‘g‘g‘%ark Reversible, Dnillp Ladywell 3 Up (LB BT), Up Cannon Street ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 18 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 18 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 18 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES%;B;?;:E_[;:JELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 18 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks), MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 18 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
$0240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 18 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 | 18 | SKO | 80310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 [ TWThF | K10.2.2 [LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
17700 AT PLUMSTEAD
26/27 | 18 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
26/27 | 18 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
S0510 WD - Windmill S&C - Follow TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Up JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
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26/27 | 18 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance GTR SO ONDO GE S| cEs o
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge TR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
80650 [Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, s BRID(;E ANDSAST CRO;DON
S0680 Bermondsey Reversible, Up Bermondsey Spur TR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 | 18 | SSB | S0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to [ 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
SSC | SO530 |South Croydon J Hurst G Dn/Up East Grinstead 2325 | MTWTh | t 0435 | TWThF Ic42 Maint
26127 | 18 ou roydon Jn urst Green n/Up Bast Grinstea © aintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
26/27 | 18 | SSB | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTTh |[to | 0455 TWF IB35 |[LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
Bexhil w Th K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS
26/27 | 18 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e |LP/3814849 Maintenance
26/27 | 18 | SSB | SO630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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26/27 (19 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL BRIDGE
26/27 | 19 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 19 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 19 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance
Green T SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
26/27 | 19 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to | 0500 | TWThF | IC22a |LP/3557910 Maintenance
80250 (Battersea Pier Jn tewarts Lane (Line Yard (Sidings P i
S0500 UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
50645 OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.
TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
26/27 | 19 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance
0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 | 19 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 19 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 19 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 19 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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S0130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 Maintenance
S0280 [Arms Jn i 3 Up, Dn/Up ich (Pt), Met i Cannon St
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450

THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL

LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

19 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::I'&‘J:SOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, .
Southwark Reversible, Dn Sussex Fast, Cannon St 1&; Sidingz Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ! ! ' FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
19 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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26/27 2,4,6,8,10, |SKA [SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 08:30 to 10:30 UP SIDINGS TO BE OUTBERTHED
12,14,16,18,
20,22,24,26
26/27 2,8,14,20,26|SKA |SO110  [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, | 00:25 | TWThF | to 04:25 | TWThF |ASH10.|CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Dn/Up Sidings at Gillingham B ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND AND
GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 2,11,14,23, |SSC [SO110  |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 23:55 |MTWTh| to 01:30 | TWThF |IC36 |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
26 Fast/Main CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 2,11,14,23, [SSC |SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 01:30 | TWThF | to 04:55 TWThF [IC36 |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
26 Fast/Main, Down Chatham CURRENT AFFECTED TO GROSVENOR SHED
Slow/Reversible, Up Chatham Slow, NO OUTBERTHING IN PLATFORMS 5-8
Dn/Up Stewarts Lane
26/27 3,4,5,7,10, |SKA [SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 W |IAP1 |NO ACCESS TO FAVERSHAM DOWN SIDINGS.
11,12,13,15, FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
16,17,19,22, 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
23,24,25 1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 3,5,7,9,11, [SKA |SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 08:30 M to 10:30 M DOWN SIDINGS TO BE OUTBERTHED
13,15,17,19,
21,23,25
26/27 5 SKO [SO110 Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass | 23:20 |MTWTh| to 04:50 | TWThF |KO1b |2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
(Beckenham Jn) TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 6,18 SKA [SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 W |IAP1 |RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.
26/27 7,19 SKO |SO110 St Mary Cray Jn, Fawkham Jn |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, 00:10 | TWThF | to 05:05 TWThF SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL REPLACEMENT
Green Down/Up Waterloo Connection ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
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26/27 9,21 SKA |SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 23:40 T to 04:25 w IAP 1 |NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 12,24 SKO [SO110 Beckenham Jn, Ravensbourne St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up 23:55 |MTWTh| to 04:35 TWThF |K08.2.1|[ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN AND
Jn Petts Wood Jn, Hawkwood Jn  |Chatham Fast, Dn/Up Chatham B UP CATFORD LOOP LINES
Slow(pt), Dn/Up Ravensbourne
Chord, Dn Slow Tonbridge Loop(pt),
Up Slow Tonbridge Loop, Dn/Up
Fast Tonbridge Loop
26/27 17 SKO |SO110 Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass | 00:50 T to 04:50 TWThF |KO1b {2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay 23:20 TWTh VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
(Beckenham Jn) TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 6,18 SKO |SO110 Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 05:05 TWThF [K04.1.1|PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn Catford Loop, Dn/Up Brixton Spur SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD JN
AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI START
26/27 4,10,16,22 |SKO [SO110 Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 TWTh | to 05:25 WThF |K08.1.1|TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
Pouparts Jn M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 13,25 SKO [SO110 St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up 00:40 | TWThF | to 05:20 TWThF |K05.3 |CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0130 Borough Green, St Mary Cray |Chatham Fast, Dn/Up Maidstone, GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0140 Jn Dn/Up Bat & Ball, Up Chatham ADDITIONALLY AT PETTS WOOD
S0400 Loop (Pt) GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
26/27 6,18 SKO |SO110 Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn |Dn/Up Chatham Slow, Dn/Up 00:01 F to 05:30 F KO2 TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE CHORDS/CHATHAM
S0130 VS831pts), Ravensbourne Jn, Catford Loop, Reversible Chatham FAST LINES BETWEEN RAVENSBOURNE AND SWANLEY JN. ROUTES
S0260 Chislehurst Jn Loop AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
26/27 3,4,15,16 |[SKA [SO110 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TThF to 04:45 TThF TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 Dn/Up Sheppey Spur RAIL REPLACEMENT TO OPERATE
26/27 6,12,18,24 |SKA [SO110 Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 23:50 MWTh | to 04:45 TThF |ASH9. |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
SO150 Dn/Up Sheppey Spur B GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 8,20 SKA |SO110 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TThF to 04:45 TThF TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 Dn/Up Sheppey Spur
26/27 5,11,23 SKA |SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 23:45 MWTh | to 04:30 TThF |ASH6. |TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Sittingbourne Carriage Siding, B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 17 SKA [SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 01:05 T to 04:30 TThF |ASH6. [TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Sittingbourne Carriage Siding, 23:45 WTh B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
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26/27 7,13,19,25 |SSC |SO110 Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton 00:05 | TWThF | to 05:00 TWThF |IC22a |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 Battersea Pier Jn Slow, Battersea Reversible, OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0O500 Down/Up Stewarts Lane (Line TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 Blockage), Battersea Yard (Sidings TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM,
Possession) ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW
LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
26/27 6,18 SKO |[SO110 Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 00:01 TWTh | to 05:30 TWTh |KO2 TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE FROM
S0260 VS831pts), Ravensbourne Jn Catford Loop BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES AT
SHORTLANDS JN.
26/27 11,23 SKO |SO110/ Brixton Jn, Loughborough Jn  |Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 04:50 TWThF [KO1a (2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Holborn, Dn/Up Pass Loop (Kent VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
S0680 House), Herne Hill Turnback Siding TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 3,15 SKA |SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover| 23:45 TWTh | to 04:25 WThF |ASH4. |TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
B NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 3,15 SKO |SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings 00:30 WTh to 04:30 WTh GUSSET SIDING TO BE OUTBERTHED
Possession) 1 x 700 UNIT TO STABLE PLATFORM 4
26/27 5,11,23 SKLB |SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 TWThF |K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 7,19 SKO |SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 | TWThF | to 04:40 TWThF [K12.3 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 8,20 SKO |SO130 Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), 01:05 | TWThF | to 05:05 | TWThF |K02.1.1|Freight to divert via Redhill.
Orpington (Slow) Platforms 1-5 at Orpington, Down UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
Loop(pt) at Sevenoaks
26/27 12,24 SKLB |SO130 Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ Dn/Up Kent Slow/Slow, Reversible 00:05 | TWThF | to 05:00 TWThF [K03.3.1|NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
pts), Lee Loop Jn TL916pts), Petts Wood Jn, St |Chatham Loop, Down Hither Green TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH
Mary Cray Jn Goods/Arrival Road, Up Hither JN AND ORPINGTON
Green Goods/Departure Road, FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
Up/Down Hither Green Spur CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 17 SKLB [SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 01:05 T to 05:00 TWThF |K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham 00:05 WThF CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 2,4,6,8,10, [SKA [SO130 Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 08:00 T to 09:15 T UP BERTHING SIDINGS TO BE OUTBERTHED
12,14,16,18, Sidings
20,22,24,26
26/27 3,5,7,9,11, [SKA [SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings |Ashford East Berthing Sidings 08:00 T to 09:15 T EAST BERTHING SIDINGS TO BE OUTBERTHED
15,17,19,21,
23
26/27 4,10,22 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 TWThF [ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 5,11,17,23 |SKA |SO130 Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 23:30 |MTWTh | to 04:30 TWThF |K01.3 |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Loop, East Peckham Tip Siding, Up NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
Siding (Maidstone West) DEPART BEFORE POSSESSION TAKEN
26/27 16 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 TWThF [ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
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26/27 3,5,7,9,11, [SKLB {SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 w LB ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
13,15,17,19, S0280 Cross Fast, Dn/Up Charing Cross patrol [AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
21,23,25 Slow T/W2 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 3,15 SKLB |{SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 3,5,7,9,11, |SKLB [SO130 Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
13,15,17,19, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
21,23,25 Slow, Dn/Up Charing Cross, T/W3 |[ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
London Bridge platforms 4-9, Down LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 4 SKLB |{SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Kent Fast / 8 Up, Metropolitan LINES4/5
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 4,8,10,12,16 |SKLB [SO130 Charing Cross, Blackfriars Jn [ Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
,20,22,24 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W1 [ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
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26/27 5,7,9,11,13,|SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
19,21,23,25 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 5 SKLB [SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 01:10 ThF 05:00 ThF ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
S0280 Cross Fast, Dn/Up Charing Cross AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 6,18 SKLB |{SO130 Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:40 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, Dn/Up BRIDGE AND COURTHILL LOOP SOUTH JN
Ladywell, 3 Up (LB BT), Up Kent
Slow (LB BT), 5 Up (LB BT)
26/27 6,18 SKLB [SO130 Charing Cross, Blackfriars Jn, [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 W LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
$0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, T/W1 [ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, Dn/Up Ladywell, 3 Up
(LB BT), Up Cannon Street (LB BT)
26/27 8,10,12,16, |SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
20,22,24 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Kent Fast / 8 Up, Metropolitan LINES4/5
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
26/27 17 SKLB [SO130 Charing Cross, Blackfriars Jn [ Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
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26/27 2 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Snowhill, Southwark Reversible, Dn LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sussex Fast, Cannon St 1&2 CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sidings,
26/27 2,14,26 SKLB [SO130 Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
$0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 3,5,7,11,13,|SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
15,17,19,21, S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
23,25 S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
26/27 3,5,9,15,17,|SKLB |SO130 Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
21,25 S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 4,8,10,12,16 |SKLB [SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
,20,22,24 S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
26/27 4,8,10,12,16 |SKLB [SO130 Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
,20,22,24 $0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
$0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1  [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
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26/27 6,18 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:40 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Sussex Fast, Cannon St 1&2 BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
Sidings, Dn/Up North Kent PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
26/27 6,18 SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
Reversible, 4 Dn, 5 Up, Dn/Up LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2 TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
Sidings, Dn Kent Fast (LB BT) BRIDGE AND GROVE PARK JN
26/27 7,11,19,23 |SKLB |SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 9 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.POSSESSION
Sidings, TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 13 SKLB |S0130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
Sussex Fast, Cannon St 1&2 OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
Sidings, Dn Kent Fast (LB BT)
26/27 14, 26 SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 01:10 Th to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
$0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Snowhill, Southwark Reversible, Dn LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sussex Fast, Cannon St 1&2 CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sidings,
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26/27 2,4,6,8,10, [SKLB |{SO130 London Bridge 10-15, Surrey  |Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 01:15 Th to 04:25 Th LB UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
12,14,16,18, S0O510 Canal Jn Gate, Uttley Jn, London Bridge |Reversible / Sussex Reversible, 11 patrol [ADVISED AT DPPP STAGE
20,22,24,26 S0680 Reversible, Dn Sussex Slow, W/ThL
Sussex Reversible, Bermondsey L1
Reversible, Up Bermondsey Spur,
Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast,
Dn/Up Sussex Slow, Up Sussex
Loop, Up Kent Fast/8 Up
26/27 2,14,26 SKO |SO140 Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, 00:25 | TWThF | to 05:20 TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN
Wrotham/Sevenoaks Dn/Up Bat & Ball, Dn Passenger BICKLEY JN AND SWANLEY JN,
Loop, Up Goods Loop CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE
A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE
EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS FOR
INTERMEDIATE STATIONS
26/27 3,9,15,21 [SKO |SO140 Otford Jn Bearsted Dn/Up Maidstone 23:45 |MTWTh| to 05:20 TWThF |ASH3. |SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
B OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 6,12,18,24 [SKA |SO140 Maidstone East Ashford Dn/Up Maidstone 23:15 MTW to 05:00 TWThF [K10.3.1|RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN MAIDSTONE
23:55 Th EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 2,5,7,8,9,10[SKA |SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 01:05 Th to 05:05 Th
,11,13,14,17, Spur
19,20,21,22,
23,25,26
26/27 13,25 SKA |SO160 Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF |K08.3
26/27 6,12,18,24 |SKA |SO160 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 ThF to 04:45 ThF |ASH14.|REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 B Block to YE38 & YE39 signals at Bucklands Jn
26/27 2,11,12,13, [SKO |SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 01:25 F to 05:15 F IAP 10 |[NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
14,23,24,25,
26
26/27 2,11,12,13, [SKO |SO170 Wadhurst Battle Dn/Up Hastings, Single 01:15 Th to 05:20 Th IAP9 |NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
14,23,24,25
26/27 11,12,13,23, [SKO [SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
24,25 AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 11,12,13,23, [SKO [SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 w IAP 8 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
24,25 WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
26/27 2,14,26 SKA |SO170 Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 WTh to 05:20 ThF  [ASH12.{2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 Dungeness Single, Ore Up Siding B ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 8,20 SKA |SO170 Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 |MTWTh| to 05:20 TWThF |ASH12.|2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 Dungeness Single, Ore Up Siding B ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT

ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26/27 7,13,19,25 [SKA |SO180 Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 23:30 |MTWTh | to 04:30 TWThF |ASH7. |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone, Dn Maidstone/Up B NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART
Main/Up Maidstone Branch, Up BEFORE POSSESSION TAKEN
Platform Loop
26/27 3 SKO |S0200 Battle, Bexhill Hastings Down Hastings/Up Ore, Down 00:25 TWF to 04:50 TWF ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
S0600 Ore/Up Hastings, Down/Up Bexhill
26/27 5,9,11,17,21|SKA |S0O210 Appledore Dungeness Single 23:20 |MTWTh| to 05:20 | TWThF
, 23
26/27 3,15 SKA |S0220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2
Single
26/27 4,5,6,7,8,10[SKA |SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2 |DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.
,11,12,13,16, Single 2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO TERMINATE AT
17,18,19, 20, ASHFORD.
22,23,24,25 1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
26/27 4,10,16,22 |SKA [S0220/ Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up 00:25 ThF 04:50 ThF  |ASH16.|REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE
S0240 Deal EK4968) Loop, Dn/Up, Single B
26/27 2,8,14,20,26 |SKA |S0O240 Buckland Jn Minster East Jn/Minster West Jn|Dn/Up Line/Dn/Up Deal, Single 00:20 ThF to 04:50 ThF [ASH17.|REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
B
26/27 5,17 SSC |S0250 North Pole Jn Latchmere Jn No.2 Down and Up West London 00:50 | TWThF | to 05:00 TWThF (IC20 FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 8,20 SSC [S0250/ Battersea Pier Jn, Longhedge |Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, D/U 23:20 |MTWTh | to 05:30 TWThF [IC31b |TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0O500 Jn Battersea, Reversible Fast Spur STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 10, 22 SSC |S0250/ Battersea Pier Jn, Latchmere  |Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 TWThF [IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND
S0500 No.1Jn London, Pigs Hill Siding no.1&2 BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE
HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM
BALHAM
26/27 4,16 SSC [S0250/ Battersea Pier Jn, Latchmere |Streatham Common Jn, D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 TWThF [IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0O500/ No.1 Jn Streatham South Jn, Streatham |London, D/U Crystal Palace, D/U AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Slow THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
Spur, Streatham Hill Up Siding STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
(part) T4 FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 3 SKO |S0250/ |Latchmere No 3 Jn, Ludgate Peckham Rye Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to 05:15 | TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
26/27 15 SKO [S0250/ Latchmere No 3 Jn, Ludgate Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to 05:15 TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
26/27 2,14,26 SKO |S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 00:20 | TWThF | to 04:45 TWThF |K8.2.2b|CHANNEL TUNNEL FREIGHT VIA REDHILL
SO110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 8 SKO [S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 23:50 |MTWTh| to 04:45 TWThF |K8.2.2 |CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Ravensbourne Chord BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 20 SKO |S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 23:50 |MTWTh| to 04:45 TWThF [K8.2.2 |CHANNEL TUNNEL FREIGHT VIA REDHILL
SO110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 3,4,10 SKLB |S0280 Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 TWThF THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

Loughborough Jn

Holborn Fast, Dn/Up Holborn,
Dn/Up Cambria Spur, Dn/Up Brixton
Spur

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA EASTERN.
9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM VICTORIA
EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
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26/27 7,13,19,25 |SKLB |SO280 Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 TWThF |K05.1.1|THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn, 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA EASTERN.
Dn/Up Cambria Spur, Dn/Up Brixton 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM VICTORIA
Spur EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
26/27 4 SKLB |S0290 North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford [Dn/Up Greenwich, Dn/Up North 01:05 T to 04:55 TWThF [K01.2 |SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Kent, Dn/Up Erith Loop, Angerstein 00:40 WThF ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Elizabeth Line Buffer stops, Alsike Rd Jn Single, Engineering Road GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 10,16, 22 SKLB |SO290 North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North 00:40 | TWThF | to 04:55 TWThF |K01.2 |SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Kent, Dn/Up Erith Loop, Angerstein ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Elizabeth Line Buffer stops, Alsike Rd Jn Single, Engineering Road GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 5,17 SKLB |S0290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
26/27 11,23 SKLB |S0290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn (Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0O300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
26/27 2,14,26 SKLB |S0O300 Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up 00:30 WThF | to 05:00 WThF |K09.2b |SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Bexleyheath, Dn/Up Erith Loop, OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops Angerstein Single FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 3,9,15,21 [SKLB |SO300 St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners 23:20 |MTWTh| to 05:05 TWThF SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Hill, Dn/Up Lewisham, Dn/Up Mid SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath Kent, Dn/Up Courthill Loop, Dn/Up BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK WOOD.
Bexleyheath, Angerstein Single
26/27 8,20 SKLB |S0O300 Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith 00:30 WThF | to 05:00 WThF |K09.2a |[TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL REPLACEMENT
Jn Loop SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
BARNEHURST. FREIGHT SERVICES TO DIVERT VIA SIDCUP
26/27 3,15 SKLB |SO310 Dartford, Ebbsfleet International|Hoo Jn Dn/Up Main, Dn/Up North Kent 01:55 T to 04:20 TWThF |K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level 23:25 TWTh SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO ROCHESTER
26/27 6,12,18,24 [SKO |SO310 Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up 00:40 | TWThF | to 04:10 TWThF [K10.2.2|FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Maidstone Branch, Dn/Up Toomer TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
Loop SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 AT
PLUMSTEAD
26/27 7,19 SKLB |SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 TWThF |K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
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26/27 9,21 SKLB [SO310 Dartford, Ebbsfleet International|Hoo Jn Dn/Up Main, Dn/Up North Kent 23:55 |MTWTh | to 04:20 TWThF |K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO ROCHESTER
26/27 13,25 SKLB |SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 | TWThF |K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
26/27 8,20 SKLB [SO330 Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 00:01 TWThF | to 04:45 TWThF |K01.1 |ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn Loop, Beckenham Spur
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 2,8,14,20,26|SSC |SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh |IB30b [TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 2,8,14,20,26|SSB |SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 Th to 05:30 F IB30a |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
Three Bridges Down Yard IC30 |BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 4,16 SSB  |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b |1A66 TO BE DIVERTED VIA LEWES
D/U Cliftonville Spur (Sidings RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Possession of Goods Departure / BRIGHTON
Reception Road, Engineers Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Shunt Neck/Release Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 5,17 SSC |SO500 Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 TWThF [IC29b |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
26/27 6,12,18 SSC |SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 TWThF [IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 7,19 SSB |SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 TWThF |IB22b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 /
7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE BRIDGES
FOR INTERMEDIATE STATIONS
26/27 9,21 SSB |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b |1A66 TO BE DIVERTED VIA LEWES
D/U Cliftonville Spur (Sidings RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Possession of Goods Departure / BRIGHTON
Reception Road, Engineers Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Shunt Neck/Release Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 9,21 SSC |S0500 Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, 23:40 MTTh | to 05:30 TWF [IC32a |TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST
South Jn Reversible Fast Spur, Fast CROYDON.
Reversible
26/27 10, 22 SSC |S0500 Purley Redhill Down & Up Slow, Down & Up 00:01 TWThF | to 05:00 TWThF |IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
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26/27 11,23 SSB |SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 |MTWTh| to 05:30 TWThF {IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Three Bridges Down Yard AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
26/27 12,24 SSB  |SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three 23:45 |MTWTh| to 05:30 TWThF [IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
Bridges Down Yard AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
26/27 13,25 SSB |SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 TWThF |IB22 TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 /
7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE BRIDGES
FOR INTERMEDIATE STATIONS
26/27 24 SSC |S0O500 Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 TWThF |IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 4,9,16,21 ([SSB |SO500 Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U 01:25 F to 05:05 F IB31c |THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Cliftonville Spur, Up Loop, Down ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
Loop (Pt), Up Sidings, Goods BRIGHTON
Departure/Reception Road, Down NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Main Carriage Sidings No.1&2, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Engineers Sidings & Loco Release THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
sidings
26/27 4,16 SSC |S0O500 South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms| 00:30 | TWThF | to 05:00 TWThF |IC43  |TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON JN
S0660 Tattenham Corner 5 & 6 Purley), D/U Caterham, D/U AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM SERVICES TO
Tattenham, Up Sidings (Sidings TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD SERVICE TO
Possession) Purley . Up Sidings OPERATE BETWEEN EAST CROYDON AND CATERHAM.
(Sidings Possession) Caterham
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
THIS POSSESSION.
26/27 3,15 SSC |S0500/ Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh | to 05:25 TWThF [IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. 2J97 AND 2J99 TO DIVERT FROM TULSE HILL VIA
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL REPLACEMENT ROAD
Fork Jn) Slow SERVICE TO OPERATE BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 6,18 SSC [SO500/ Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:30 TWThF |IC27 |TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD
S0510 Reversible, D/U London Bridge Fast JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC
26/27 12,24 SSC |S0500/ (Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh | to 05:25 TWThF [IC27 |TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD
S0510 Reversible, D/U London Bridge Fast JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC
26/27 7,13,19,25 |SSC |SO500/ Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 04:40 TWThF [IC33 |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510/ Cottage Jn Slow, Slow Reversible, D/U London AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST
S0O530 Bridge Slow, Through Road CROYDON.
(Perturbation Siding), D/U East VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
Grinstead CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 3,15 SSB  |S0O500/ Redhill Gomshall Dn Reading/Redhill, Up 23:10 |MTWTh| to 05:30 TWThF |1B28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ Redhill/Reading, Reigate Sidings REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK TO
READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL WILL
NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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26/27 4,16 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 TWTh | to 05:00 TWTh |IB31a |1A66 TO BE DIVERTED VIA LEWES
S0580 Loop, Single, Run Round Lp , RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Sidings Possession of Cripple BRIDGES AND BRIGHTON.
Siding and Hopper Road (Ardingly), 6047/6021 TO BE RETIMED.
Sidings Possession of D/U Sidings ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
(Haywards Heath) T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 9,21 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 TWTh | to 05:00 TWTh |IB31a [1A66 TO BE DIVERTED VIA LEWES
S0580 Lewes, D/U Loop, Single, Run RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Round Lp, Sidings Possession of BRIDGES AND BRIGHTON.
Cripple Siding and Hopper Road 6047/6021 TO BE RETIMED.
(Ardingly), Sidings Possession of ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
D/U Sidings (Haywards Heath) T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 10, 22 SSC |S0510 Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U 00:20 | TWThF | to 05:10 TWThF {IC29a |0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA TULSE
London Bridge Slow, D&U HILL AND STREATHAM.
Wallington, D/U Crystal Palace Spur RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.
26/27 11,23 SSC |S0510 Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, 23:00 |MTWTh| to 05:00 TWThF [IC26 |LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL
Selhurst Jn D/U/Single Epsom Downs, Up Bay, PALACE.
Up Siding (Sidings Possession) SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.
26/27 6,12,18,24 |SKLB [SO510 South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 | TWThF |K09.1 |GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0130 Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 Park Road Jn, Canal Jn Bridge Fast, Up London Bridge BRIDGE AND EAST CROYDON
S0O511 Fast/Sussex Fast, Up London GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bridge Slow/Sussex Slow, Up ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Sussex Loop, Up East London,
Down East London, Down LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
Sydenham Spur, Up Sydenham LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
Spur, Sussex Reversible, CLEAR OF TL7278PTS/TL7299PTS
Bermondsey Reversible, Up M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
Bermondsey Spur W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 2,8,14,26 |(SKLB |SO510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, [Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF [K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 2,8,14,20,26 [SKLB |SO510 Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 Th to 05:10 Th K03.2.1
S0680 Reversible, Dn/Up Portsmouth, X
S0645 Dn/Up Atlantic
S0681
26/27 13 SKLB [SO510 South Bermondsey Jn, Silwood |Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 TWF to 05:10 TWF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Reversible, Dn/Up Silwood, Dn/Up ADVISED AT DPPP STAGE
S0645 Portsmouth, Dn/Up Atlantic
S0681
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26/27 20 SKLB |SO510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF |K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 7,19 SSB_ |SO520 Horsham Arundel Jn D/U Arun Valley 00:05 | TWThF | to 05:45 TWThF [IB29b
26/27 11,23 SSB  |S0520 Horsham Arundel Jn D/U Arun Valley 22:25 |MTWTh | to 05:45 TWThF [IB29a [SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE BETWEEN
HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
26/27 12,24 SSB |S0O520 Three Bridges Horsham Dn/Up Horsham, Down Siding North| 00:40 | TWThF | to 05:10 TWThF |IB25b |2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Sidings Possession), Down Loop REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES
(Part) AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
26/27 5,17 SSB |S0520 Arundel Jn, Littlehampton Jn,  [Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 00:30 | TWThF | to 04:35 | TWThF |IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 Barnham Branch, Dn/Up West Curve
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED
AT DPPP STAGE
26/27 12,24 SSB  |S0520/ Barnham Havant Jn D/U Brighton 00:25 | TWThF | to 04:45 TWThF |IB32 2235 VICTORIA TO CHICHESTER TO TERMINATE
SwW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
26/27 6,18 SSB |S0520/SO|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, 01:05 | TWThF | to 04:50 TWThF |IB36 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
680 Up/Dn Horsham/Main, Down
Sidings North, Malthouse Sidings,
Up Sidings North, Up Sidings South
26/27 6,18 SSC |S0530 South Croydon Jn Hurst Green Dn/Up East Grinstead 23:25 |MTWTh | to 04:35 TWThF [IC42 |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND EAST
GRINSTEAD / UCKFIELD.
26/27 5 SSC [S0530/ Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single 22:55 |MTWTh| to 04:35 TWThF |IB23 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Uckfield IC23 |SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD /
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO
BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH;
THEN FORMS ECS TO SELHURST DEPOT.
26/27 17 SSC |S0530/ Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single 22:55 TWTh | to 04:35 WThF |IB23 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Uckfield IC23 |SERVICES TO TERMINATE / START BACK AT OXTED. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD /
UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO
BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH;
THEN FORMS ECS TO SELHURST DEPOT.
26/27 5,11,17,23 |SKO |SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 23:35 |MTWTh| to 04:40 TWThF CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
26/27 3,15 SSB  |SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 22:15 |MTWTh | to 04:50 TWThF (IB27a [VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES TO
TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN LEWES AND EASTBOURNE.
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26/27

10

SSB

S0590

Polegate, Pevensey &
Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill,
Plat1-3

00:35

TWThF

04:45

TWThF

1B27b

ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

26/27

1,23

SsB

S0590

Keymer Jn

Lewes

D/U Lewes

23:00

MTWTh

05:10

TWThF

1B26

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO RUN
VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON -
EASTBOURNE PORTION DIVERTED VIA FALMER.

26/27

22

SSB

S0590

Polegate, Pevensey &
Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill,
Plat1-3

00:35

TWThF

04:45

TWThF

IB27b

ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

PLATFORM 1 AT EASTBOURNE TO BE OUTBERTHED ON RAIL DROP NIGHT
TO ALLOW RAIL TRAIN TO REVERSE

26/27

13,25

SsB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne,
Down/Up Branch, Down/Up
Seaford, Seaford Single, Marine
Siding, Lewes Up Siding, Town
Yard

23:45

MTWTh

04:30

TWThF

1B20

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO RUN
BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE AND
HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / EASTBOURNE
TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

26/27

ssB

S0600

Willingdon Jn

St Leonards WM

Bexhill

Dn/Up Bexhill

22:00

MTTh

04:55

Th

B35

K05.4

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE AND
HASTINGS.

GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS

26/27

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single,
Marine Siding, Town Yard

23:45

MTWTh

04:30

TWThF

1B37

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.

26/27

2,14,26

ssB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:01

Th

05:05

Th

1B21d

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BRIGHTON TO WEST WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART LITTLEHAMPTON
EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, HOVE AND
BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 2342
CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE CALLS.

26/27

2,14,26

SsB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:01

05:05

1B21b

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BRIGHTON TO WEST WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART LITTLEHAMPTON
EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, HOVE AND
BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 2342
CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE CALLS.

26/27

ssB

S0630

Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:05

05:05

IB21e
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Finance Time eek Colu Cokl [Mainte
Week Nos Area LOR Possession Limits From Possession Limits To Lines Blocked nights Time To | nights | nance Traffic Remarks
Year From . mn1 To Ref
26/27 6,18 SSB |S0630 Worthing Angmering Dn/Up Brighton, Middle Siding, 00:05 Th to 05:05 Th IB21e |LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
Cleaning Shed 1,2&3 WORTHING
RAIL REPLACEMENT TO OPERATE
26/27 8,20 SSB  |S0630 Brighton Plat 1&2, Preston Park|Angmering Dn/Up Brighton, Dn/Up West 00:05 Th to 04:55 Th IB21c  |1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Branch, Dn/Up Cliftonville Spur, BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
Brighton Plat1&2, West Carriage WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL REPLACEMENT
Road, Up Sidings (Hove), Middle ROAD SERVICE TO OPERATE BRIGHTON TO WEST WORTHING.
Siding, Cleaning Shed 1,2&3
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART LITTLEHAMPTON
EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, HOVE AND
BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 2346
CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT
26/27 8,20 SSB  |S0630 Brighton Plat 1&2, Preston Park|Arundel Jn Dn/Up Brighton, Dn/Up West 00:05 TWF to 04:55 TWF [IB21a [1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Branch, Dn/Up Cliftonville Spur, BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
Brighton Plat1&2, West Carriage WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL REPLACEMENT
Road, Up Sidings (Hove), Middle ROAD SERVICE TO OPERATE BRIGHTON TO WEST WORTHING.
Siding, Cleaning Shed 1,2&3
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART LITTLEHAMPTON
EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, HOVE AND
BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 2346
CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT
26/27 9,21 SSB  |S0640 Barnham Bognor Regis Dn/Up Branch 00:45 | TWThF | to 04:35 TWThF |IB34 POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 9,21 SKO |S0O645 Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 00:50 | TWThF | to 05:15 TWThF |K14.2 |ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE
S0680 Lane Jn VIA VS775PTS.
S0110
S0250
26/27 2,8,14,20,26|SSC |SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF |[IC28 |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
Crystal Palace VC734 / VC735 |Crystal Palace, D/U West Norwood HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM.
signals, Norwood Jn (T1501/  |Spur, D/U Crystal Palace Spur, GTR VIA STREATHAM. STREATHAM HILL DEPOT TO REMAIN LIVE
T1512 pts) Dn/Up Sydenham Spur (pt) THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO
TRAFFIC.
Tulse Hill, Birkbeck, Crystal w w PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES
Palace VC734 / VC735 signals, TO USE PLATFORM 4 AND 5
Norwood Jn (T1501 / T1512 pts)
26/27 3,15 SSC [S0650/ Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, 01:05 T to 05:35 TWThF |IC24a |SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Norwood Jn Dn/Up Leigham Spur, Dn/Up West 00:25 WThF PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
S0690 Norwood Spur
26/27 9,21 SSC [S0650/ Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, 00:25 | TWThF | to 05:35 TWThF |IC24b |SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Streatham South Jn, Leigham  |Dn/Up Leigham Spur, Dn/Up West
S0690 Jn, West Norwood Jn Norwood Spur, Dn/up Streatham
Spur
26/27 11,23 SSC |S0660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), 22:50 |MTWTh| to 05:05 | TWThF [IC21a [LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE /
D/U Caterham, D/U Tattenham, Up START BACK AT PURLEY PLATFORM 4. RAIL REPLACEMENT ROAD SERVICE
Sidings (Sidings Possession) Purley TO OPERATE BETWEEN PURLEY AND CATERHAM / TATTENHAM CORNER.
. Up Sidings (Sidings Possession) POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
Caterham YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
26/27 7, SSC  [S0680 Sutton Epsom Dn/Up Portsmouth 00:10 | TWThF | to 05:10 TWThF |IC37
26/27 4,1 SSC |S0680 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier| 00:25 | TWThF | to 05:40 | TWThF |IC25¢c |9V85 TO TERMINATE AT WIMBLEDON
S0700
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Dn/Up Heliers

23:20

MTWTh

05:35

TWThF

IC25b

Date: 15th November 2024
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THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / START
BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK

26/27

13,25

SsC

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur,
Fast Reversible Spur, D/U St. Helier

23:50

MTWTh

05:40

TWThF

IC25a

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND
HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES

26/27

10,22

SSB

50685/
Sw183

Leatherhead Jn

Warnham

D/U Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

22:20
23:50

MWTh

05:05

TWThF

1B24

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE AT
EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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