NETWORK RAIL

Kent Sussex

OFFICIAL
EAS December 2025 to April 2026
ARP Confirmed Rules WK 38 25/26 to 01 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: 2.1

Date: 14th February 2025

]
3 < Week Week | Mainten
O © o
§3 f = LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To| nights | ance OthorWerkc Work Content Traffic Remarks
£ > @ < From Ref
i ; From To Ref
25/26 | 38 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 38 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 38 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 38 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 38 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
' ' TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 38 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 38 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 38 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance Y
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Rt ible, D HILL JN.
ook ot Cano b 1182 Sdings, o ark Reversibie, B ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon 1ngs. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 38 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, HILL JN.
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 38 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
25/26 | 38 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
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25/26 | 38 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
25/26 | 38 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2325 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 38 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh [ to [ 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SID Track - Rail Drop W/TH SEVENOAKS
and TH/F - Northfleet Up GTR TO BERTH 1 X 700 PLUMSTEAD
SOUTHEASTERN REPLACEMENT BUSES TO RUN EBBSFLEET &
DARTFORD TO ROCHESTER
GTR REPLACEMENT BUSES TO RUN BETWEEN DARTFORD AND
GILLINGHAM.
25/26 | 38 | SKO | SO170 |Wadhurst Robertsbridge Dn/Up Hastings, Single 0115 | TWThF | to | 0520 | TWThF SID Track - Etchingham
Down and Up - 6 Week
Follow Up
25/26 | 38 | SSC | 80650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR
S0680/ Streatham South Jn, Leigham  [Norwood Spur, Dn/up Streatham Spur BLACKFRIARS.
$0690 Jn, West Norwood Jn :
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
25/26 | 38 | SSC | SO500 |Balham Jn, Norwood Fork Jn East Croydon, Streatham South |D/U Br\gh(onN\clo_ria Fast, Dn/Up London Bridge Fast, Reversible Fast 2340 | MTWTh | to | 0530 | TWThF | IC32a |LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Jn Spur, Fast Reversible EAST CROYDON
25/26 | 38 | SSB | SO500 |Haywards Heath Preston Park D/U Main, D/U Lewes 0125 F to | 0505 F IB31c Maintenance
50590 THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 38 | SSB | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh [to| 0500 | TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 1A66 TO BE DIVERTED VIA LEWES
Sidings Possession of D/U Sidings (Haywards Heath) SOUTHERN AND THAMESLINK SERVICES TO TERMIANTE AT THREE
BRIDGES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / LEWES / WORTHING.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25/26 | 38 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh 1B31b Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
Shunt Neck/Release Siding, Preston Park Up Sidings) BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 38 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34 |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
25/26 | 38 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn
S0110 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0250 REVERSIBLE VIA VS775PTS.
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Faversham Dn/Up Thanet Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
39 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
UP SIDINGS TO BE OUTBERTHED
39 | SKO SSVC\)IH)?) Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 T to | 0525 w K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
39 | SKA | SO130 |Ashford "D" Jn (1273pts) I/s\ls_dr:nk;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
39 | SKA | SO130 [Tonbridge East | Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
39 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
39 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/WA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
39 | SKA | SO150 (Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
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25/26 | 39 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 39 | SKA | $0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
25/26 | 39 | SSC | 80250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MT to | 0455 ™ IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 [No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
GTR WEST LONDON LINE SERVICES WILL NOT RUN.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

25/26 | 39 | SKLB | SO290 |North Kent East Jn, Blackheath (Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Maintenance

25/26

Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

25/26 | 39 | SSC [ 80510 [Sydenham Jn

Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Single, Engineering Road

Norwood Jn, Windmill Bridge Jn, |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,

Glouceter Road Jn, Cottage Jn

D/U Crystal Palace Spur, Fork Arrival, Gullet Road

0020

IC29a

SID Track - Woolwich
Arsenal - Survey

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

SOUTHERN SERVICES DIVERTED VIA TULSE HILL AND STREATHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.
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25/26 | 40 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
25/26 | 40 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 40 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 40 | SKA | 80110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & | 2345 | MWTh [to [ 0430 | TThF |ASH6.B Maintenance TRAINS TU START/TERMINATE AT ST TINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
E DOWN SININGS TQ RE QUTRERTHED
25/26 | 40 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwaod Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 40 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 40 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
S0180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 40 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TwW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 40 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 40 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0320 Th to | 0550 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
40 S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Revers\b_\e, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, |SOLATION AT CANNON STREET PLATFbRMS 1.7 TO BE LIFTED BY 0450
gg;lrgtv;erTR)’everslble, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 40 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
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SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance

25/26
25/26

3|8 |Week no

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26 | 40 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26 | 40 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 40 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh [ to | 0520 | TWThF Maintenance

25/26 | 40 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26 | 40 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE

80300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
25/26 | 40 | SSC | SO510 |Norwood Jn, Norwood Fork Jn, Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 MT to | 0500 T™W IC26 [LP/3607964 Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.
2320 Th 0500 F SOUTHERN SERVICES TO DIVERT VIA MITCHAM JN, TERMINATE AT
SELHURST OR NORWOOD JUNCTION
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN / SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

25/26 | 40 | SSC | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up IC21a |LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Caterham TERMINATE / START BACK AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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Version: 2.1
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NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

41

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings 0830 M to | 1030 M

Maintenance

UP SIDINGS TO BE OUTBERTHED

41

SKO

S0110

Beckenham Jn, Ravensbourne
Jn

Gilingham

St Mary Cray Jn, Shortlands Jn,
Petts Wood Jn, Hawkwood Jn

Faversham, Sheerness-on-Sea

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow
 Tonbridge Loop, Dn/Up Fast Tonbridge Loop

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

LP/3099901 for
W/Th

LP/3102741 for
Th/F

Maintenance

Maintenance

Hither Green (TL893 /TL894
pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts),
Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green K03.3.1
Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down

Hither Green Spur

LP/3082441 for

LP/3088901 for
W/Th

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
DOWN AND UP CATFORD LOOP LINES

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &

SITTINGBOURNE TO SHEERNESS

NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
SIDINGS.
TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

41 | SKA | SO130 |Ashford "D" Jn (1273pts) /S\;r::‘on';i Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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25/26 | 41 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 41 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 41 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
SKA | S0140 |Maidstone East Ashford Dn/Up Maidst 2315 | MTW [to [ 0500 | TWThF [ K10.3.1 [LP/3633841 for [Maint T D Sy e T o T (O DETVVEET
25/26 | 41 aidstone East shfore n/Up Maidstone fsid o o E We:krs) aintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SIANIEV DAT 2 DAL AND TOMBRINCE
25/26 | 41 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 41 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SKO | 50170 [Tonbrid: Wadhurst DniUp Hastings, Sing! 2255 M o | 0455 T AP 7 Maint RAIL REFCACEMENT RUAD SERVIGE TN UPERATION BETWEEN
25/26 | 41 onbridge adhurst n/Up Hastings, Single o laintenance TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
25/26 | 41 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 41 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 41 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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25/26 | 41 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Maintenance
Bridge Jn FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
25/26 | 41 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
SID Track - Earlswood
Disused Platform Prep
Pt ook Easwood Up TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
SID Track - Salford - Horley - EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
Down Fast - Prep AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
SID Track - Tinsley Green Jn
6 Week FU
25/26 | 41 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b [LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 | 41 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0525 | TWThF IC27 |LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
25/26 | 41 | SKLB | SO510 |South Bermondsey Jn, Corbetts [Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | KO09.1 Maintenance
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,
S0680 Bermondsey Reversible, Up Bermondsey Spur SOUTHERN SERVICES TO DIVERT VIA TULSE HILL. THAMESLINK TO
DIVERT VIA HERNE HILL AND STREATHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
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Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop Maintenance
(Part) SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
THREE BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

TWThF SID Track - Aldington Down -
6 Week Follow Up

West Worthing Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT

PORSTLADE AND SOUTHWICK. CONNECTING RAIL REPLACEMENT
BUS TO OPERATE WORTHING TO BRIGHTON.
2595 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN. RAIL
REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

TWThF | IB32 |LP/2919663  |Maintenance SERVICES TO START/TERMINATE AT BARNHAM. 5571 WILL DIVERT TO
PORTSMOUTH HARBOUR
GTR TO BERTH 1 X 377 AT PORTSMOUTH. 5C04 TO START FROM
PORTSMOUTH.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
CHICHESTER AND BARNHAM.

S0520/ (Barnham Havant Jn D/U Brighton 0025 | TWThF | to
Sw110

41| ssC 2%67%%/ Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh [ to | 0535 | TWThF | IC25b |LP/3607970 Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON))
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK

Electronic copy - uncontrolled when printed. Next scheduled issue: 16th May 2025



NETWORK RAIL
Kent Sussex

OFFICIAL
EAS December 2025 to April 2026
ARP Confirmed Rules WK 38 25/26 to 01 26/27

Version: 2.1
Date: 14th February 2025
Page 11 of 48

Section 5 - Midweek Night Possession Plan Summary

Ky Amended New [ o ]
8 g Week Week | Mainte
O © o eel eel lainten
§3 f g LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To| nights | ance OthorWerkc Work Content Traffic Remarks
£ > @ < From Ref
i ; From To Ref
25/26 | 42 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
25/26 | 42 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to [ 0425 | TWThF | IAP1 glgn.ll:er;\:;ﬁ'eme R NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Margate -yRaiI FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Drop - Prep "9 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 42 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 42 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn  [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
S0130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
25/26 | 42 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 42 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 | STREET.
Up (LB BT), Up Kent Slow (LB BT). 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 42 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 42 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 42 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 42 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance Y
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
$0290 Kent, Met Revers\b.\e, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 42 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 42 | SKLB | SO290 |Charlton Jn Abbey Wood Dn/Up North Kent 0100 | TWThF [to [ 0510 | TWThF SID Track - Woolwich PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
Arsenal - Prep LINE AT ABBEY WOOD
25/26 | 42 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
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ssc

S0110
$0250
S0500
S0645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up
tewarts Lane (Line Yard (Sidings P! ion)

0005 | TWThF | to [ 0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

25/26

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125 F

3

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

42

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

42

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

42

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th to | 0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

42

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330 | MTWTh | to | 0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

42

50220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M

3

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

42

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010 | TWThF | to | 0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
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25/26 SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF [ K05.2 Maintenance

'S
N

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

25/26 | 42 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
FOR INTERMEDIATE STATIONS

25/26 | 42 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  (Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 [ TWThF [ IC33 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
S0530 TO TRAFFIC AT EAST CROYDON.

THAMESLINK VIA LONDON BRIDGE.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN.
PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 LONDON
VICTORIA TO BRIGHTON CONNECTING INTO RAIL REPLACEMENT BUS
SERVICE TO EAST GRINSTEAD.
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST
CROYDON CONNECTING INTO RAIL REPLACEMENT BUS TO OXTED.

25/26 | 42 | SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF 1B20 (LP/2920793 Maintenance
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE.
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH /
LEWES AND SEAFORD / POLEGATE AND EASTBOURNE.

25/26 | 42 | SSC | SO680/ |Streatham Jn, Streatham North [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
50700 |Jn VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN BALHAM AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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25/26 (43 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
25/26 | 43 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
UP SIDINGS TO BE OUTBERTHED
25/26 | 43 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF [to | 0425 | TWThF [ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25/26 | 43| SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 43 | SSC | SO110 |Victoria Eastern Linford Street Jn, Stewarts Lane |Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Jn Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 43 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
Sidings
25/26 | 43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / : STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 43 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
50290 ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 43 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25/26 | 43 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 [ TWThF |to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
W rotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR AFTER BICKLEY JN TO ORPINGTON, CALLING AT PETTS WOOD.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BROMLEY SOUTH AND SEVENOAKS
25/26 | 43 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 43 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 43 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25126 | 43 | SKA :g;gg Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12.B Maintenance GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
50600 REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 43 | SKA | 0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 43 | SKA | SO110 |Faversham Margate Dn/Up Thanet 0140 | TWThF | to | 0435 | TWThF SID Track - Hemne Bay - Prep
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 43 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 43 | SKLB | SO300 /I;ewish?m, ?Iackhea(h Jn, ghar\(og én, SlLaje ireen J(n: gn/Ulp North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
ngerstein “n W’syf:'B for S ooen|Snge OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
art Sutter Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
25/26 | 43 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0045 Th to | 0510 Th LB patrol |build both - Maintenance
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818 TO BE ADVISED AT DPPP STAGE
(TLCX02)
25/26 | 43 | SKLB | SO510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 , 11 , Dn Sussex 0100 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, SID Track - Old Kent Road - UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Survey TO BE ADVISED AT DPPP STAGE
50681 Portsmouth, Dn/Up Atlantic
25/26 | 43 | SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
25/26 | 43 | SSB | SO500 |Stoats Nest Jn Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c SID Track - Earlswood

Disused Platform
SID Track - Earlswood Up
Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
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Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 Maintenance

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON. 1N69
SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORSTLADE AND SOUTHWICK. CONNECTING RAIL REPLACEMENT
BUS TO OPERATE WORTHING TO BRIGHTON. 2895 PORTSMOUTH
HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

SSB | SO630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF 0505 TWF 1B21b Maintenance

3

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON. 1N69
SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORSTLADE AND SOUTHWICK. CONNECTING RAIL REPLACEMENT
BUS TO OPERATE WORTHING TO BRIGHTON. 2895 PORTSMOUTH
HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

SSC | S0650 |Streatham Hill, Tulse Hill D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThF | to | 0525 TThF IC28 |LP/3562341 Maintenance

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

LP/3600864 for
W ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
w w TOWARDS BALHAM.

GTR TO DIVERT VIA STREATHAM COMMON.
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL
PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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25/26 44 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 44 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 44 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 44 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
25/26 | 44 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
25/26 | 44 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance
GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
25/26 | 44 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 44 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TwW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 44 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 44 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance Y
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn |SOLATION AT CANNON STREET PLATFbRMS 1.7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 44 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance g
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:‘T&?ﬁOSS VIALINES 6-8 TO TANNERS
s0290 ge”:hMe(kRs"ers‘b.;' Cg”"s‘"" st R;VE{S'CMS’ 4 Dgﬁ gg,SD;/Up SE;"’&“”'; ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou( r/BarBT eversible, Dn Sussex Fast, Cannon idings, Dn Kent ERITO ALLOW STOCK PREPARATION.
ast ( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 44 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
25/26 | 44 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
25/26 | 44 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 TThF | to | 0445 TThF [ASH14.B SID Track - Charlton Tunnel -
50240 Rail Drop W/TH REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 44 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance
S0645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up 3
Stewarts Lane Jn, Battersea POSSESSION FULLY FOUL OF LONGHEDGE JN
Park CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.
25/26 | 44 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2325 | MTWTh | to [ 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath
4 SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 44 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
2325 TWTh SID Track - Prep - Northfleet SEVENOAKS
Up GTR TO BERTH 1 X 700 PLUMSTEAD
SOUTHEASTERN REPLACEMENT BUSES TO RUN EBBSFLEET &
DARTFORD TO ROCHESTER
GTR REPLACEMENT BUSES TO RUN BETWEEN DARTFORD AND
GILLINGHAM.
25/26 | 44 | SSC | SO500/ |Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 2345 | MTWTh [ to | 0525 | TWThF | IC32b |LP/3562125 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY.
Road Jn, Cottage Jn, Norwood
Fork Jn) THAMESLINK TO RUN VIA LONDON BRIDGE
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
25/26 | 44 | SSB | SO500 [Earlswood Tinsley Green Jn D/U Fast, Platform 6 & 7 2345 | MTWTh | to | 0530 | TWThF | IB30c SID Track - Salfords - Horley -|
Down Fast - FU
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 -7
NOT AVAILABLE.

25126 | 44 | SSB | SO500/ |Redhil

Gomshall

Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings

LP/2919582

Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.

GTR VICTORIA TO REIGATE SERVICES TO TERMINATE AT REDHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND REIGATE.

ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Battle, Bexhill Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill SID Track - West Leonards -
Prep - Rail Drop Th/F SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO

TERMINATE AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN BATTLE AND HASTINGS.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

44 | SSB | SO590 |Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES

TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND

EASTBOURNE.
44 | SSC | SO650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West | Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR
S0680/ Norwood Jn Norwood Spur 0025 WThF BLACKFRIARS.

S0690
SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS

APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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25/26 | 45 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
25/26 | 45 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 45 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
25/26 | 45 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
SwW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 45 | SKA | sO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
25/26 | 45 | SKA | SO130 |Ashford "D" Jn (1273pts) &r’g’: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 45 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 45 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 45 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
Fast (LB BT, ’
ast ) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 45 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 45 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 45 | SKA | SO110 |Faversham Margate Dn/Up Thanet 0140 TThF | to | 0435 TThF SID Track - Herne Bay - FU
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 45 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 |Deal EK4968) RAMSGATE
25/26 | 45 | SSC | SO250/ Pier Jn, Latchmer Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
SS%SSOS%/ No.1Jn is‘:eatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
! AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
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25/26

& |Week no

SKLB

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Single, Engineering Road

0040

TWThF

to

0455

TWThF

K01.2

Maintenance
SID Track - Woolwich
Arsenal - Survey

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

25/26

45

SSB

S0500

Keymer Jn

Brighton, Hove

D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings
Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

TWTh

0505

TWTh

1B31b

LP/2919230

Maintenance
SID Track - Preston Park -
Surveys

1A66 TO BE DIVERTED VIA LEWES
SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25/26

45

SSB

S0500
S0590

Keymer Jn

Preston Park

D/U Main, D/U Lewes

0125

0505

IB31c

LP/3475990

Maintenance
SID Track - Preston Park -
Surveys

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25/26

45

ssc

S0500
S0660

South Croydon Jn

Stoats Nest Jn, Caterham,
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U
Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Possession) Caterham

0030

TWThF

0500

TWThF

IC43

LP/3608006

Maintenance

TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
CROYDON JN AND STOATS NEST JN.

SOUTHERN SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM / TATTENHAM CORNER.

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.

25/26

45

SSB

S0500/
S0580

Three Bridges

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0025

TWThF

0500

TWThF

IB31a

LP/2919482

Maintenance
SID Track - Haywards Heath -|
Platform 3 - Rail Drop T/W

1A66 TO BE DIVERTED VIA LEWES
SOUTHERN AND THAMESLINK SERVICES TO TERMIANTE AT THREE
BRIDGES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / LEWES / WORTHING.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

25/26

ssc

S0680
S0700

Streatham South Jn

Fwe\l East, St Helier

Dn/Up Portsmouth , Dn/Up St Helier

0025

TWThF

to

0540

TWThF

IC25¢

LP/3717582

Maintenance

THAMESLINK SERVICES TO TERMINATE / START BACK AT WIMBLEDON
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]
3 < Week Week | Mainten
O © o
§3 f = LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To| nights | ance OthorWerkc Work Content Traffic Remarks
£ > @ < From Ref
i ; From To Ref
25/26 | 46 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
25/26 | 46 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 46 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 46 | SKO | SO110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 46 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 46 | SSC | SO110 |Victoria Eastern Linford Street Jn, Stewarts Lane |Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Jn Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 46 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh |to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
25/26 | 46 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, [Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF |to | 0500 | TWThF | K11.2 Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
25/26 | 46 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 46 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ K01.3 Maintenance
S0180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 46 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 46 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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25/26 | 46 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ~
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 Rg;gSSA/VQA'QgJ‘EVEﬁ)%&AgLNA?gosgsgizx:f:éﬁéil %/IgNNOEl:IN
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 : STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance Y
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
50290 e e T oot Soutiwark Reversile, On ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
} ) THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance Y
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Revers\b_\e, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 46 | SKLB | 80290 |Chariton Jn [Abbey Wood Dn/Up North Kent 0100 | TWThF [to [ 0510 | TWThF SID Track - Woolwich PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
Arsenal - Prep LINE AT ABBEY WOOD
25/26 | 46 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 46 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
25/26 | 46 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 46 | SSC | 0250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF IC20 |LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
25/26 | 46 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance
$0300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
25/26 | 46 | SSC | SO500 |Windmill Bridge (1589pts) and  [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF | IC29b |LP/3608005 Maintenance

(1593pts), South Croydon
(1631,1633pts)

(1620pts), Selhurst Jn (1574pts
also 1580pts)

Slow, Up Fast (Line Blockage Between trains

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 50UTHERN ECS TO DIVERT VIA
PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
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80520 |Arundel Jn, Littiehampton Jn,

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve
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LP/2919321

LP/3632631 on
W/Th

Maintenance

Version: 2.1

Date: 14th February 2025

1C92 TO TERMINATE BARNHAM. 5871 WILL DIVERT TO PORTSMOUTH
HARBOUR. 5C04 TO START FROM PORTSMOUTH HARBOUR. 2899 TO
DIVERT TO LITTLEHAMPTON. 1801 TO START FROM BARNHAM.

GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

46 | SSB | SO500 |Earlswood Tinsley Green Jn D/U Fast, Platform 6 & 7 2345 | MTWTh [ to | 0530 | TWThF | IB30c SID Track - Salfords - Horley - TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
Down Fast - FU EARLSWOOD AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7
NOT AVAILABLE.
46 | SSC 2%553"‘%/ Oxted |East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh [ to [ 0435 | TWThF :g;g LP/3579783 \I\A/I;Ia:n)nlegance P GTR SERVICES TO TERMINATE AT OXTED. 2107 LONDON BRIDGE TO
Ral Droa v "1™ | UCKFIELD WILL TERMINATE AT CROWBOROUGH. RAIL REPLACEMENT
allbrop - TO OPERATE BETWEEN OXTED AND EAST GRINSTEAD/UCKFIELD.
ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO BE
ADVISED AT DPPP
46 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to [ 0440 | TWThF Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
SOUTHERN REDHILL TO TONBRIDGE SERVICES WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN REDHILL AND
TONBRIDGE.
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
46 | SSB | S0620 [Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to | 0430 | TWThF | IB37 |LP/3632647 Maintenance

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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Faversham Dn/Up Thanet Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.

47 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
47 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF | IC36 |[LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SSC | SO110 |Victoria Eastern Linford Street Jn, Stewarts Lane |Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |[LP/3562141 Maintenance
Jn Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
47 | SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF [to | 0505 | TWThF | K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
80260 Loughborough Jn SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
47 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  (Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
SO130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
47 | SKA | 80110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 WD - Sittingbourne - Prep GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Rail Drop W/TH RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
47 | SKO | SO110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh |to| 0530 | TWTh KO2 Maintenance

S0260 |VS831pts), Ravensbourne Jn

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.

Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T 0915 T Maintenance

Sidings

5

47 | SKA [ 50130 [Ashford

UP BERTHING SIDINGS TO BE OUTBERTHED
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]
8. | = . Week Week |Mainten
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E>|o| < tom From To Ref Ref
tl=
25/26 | 47 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 47 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street WED TO ALLOW STOCK PREPARATION.
(LB BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Jn, Deptford, Bri Arms ible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1 HILL JN.
S0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25/26 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25/26 | 47 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Fast/8 Up (TLCX02) TO BE ADVISED AT DPPP STAGE
25/26 | 47 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW [to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance ’ RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 | Th TW (odd weeks)|WD - Lenham Rerail - Prep MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 | 47 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
50240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 47 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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S0500

Possession Limits From

Victoria (Platforms 14 to 19)

Possession Limits To

Pouparts Jn

Lines Blocked

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
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Section 5 - Midweek Night Possession Plan Summary

Date: 14th February 2025

Week | Mainten

TWThF

Other Work

Ref

LP/3557966

Work Content

Maintenance

Traffic Remarks

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

25/26

47

ssC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325 | MTWTh | to | 0530 [ TWThF [ IC27

LP/3608004

Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

25/26

47

SKLB

S0510
S0130
S0650
S0511
S0680

South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,

Bermondsey Reversible, Up Bermondsey Spur

2350 | MTWTh | to | 0510 [ TWThF [ K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

25/26

47

SSB

S0520/
S0680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings
North, Malthouse Sidings, Up Sidings North, Up Sidings South

0110 | TWThF | to | 0455 | TWThF IB36

LP/3624181
4

Maintenance

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
ISOLATION TO BE LIFTED IN HORSHAM FIELD SIDINGS BY 0425 (IF
TAKEN).

25/26

47

ssC

S0530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

2325 | MTWTh | to | 0435 [ TWThF [ IC42

Maintenance

GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT
EAST CROYDON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD

25/26

47

SSB

S0500

[Eariswood

Tinsley Green Jn

D/U Fast, Platform 6 & 7

2345 | MTWTh | to [ 0530 | TWThF | IB30c

SID Track - Salfords - Horley -|
Down Fast - FU

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7
NOT AVAILABLE.

25/26

47

SSB

S0600

Willingdon Jn

St Leonards WM

Bexhill

Dn/Up Bexhill

2200 MTTh |to | 0455 TWF B35

K05.4

LP/2921018

Maintenance
‘WD - Collington Rerail - Prep

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.
EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS
AND ASHFORD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EASTBOURNE AND HASTINGS.

GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

25/26

47

SSB

S0630

'Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed

1,283 0005 TWF to | 0505 TWF IB21e

LP/3814849

Maintenance

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON.
BRIGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING.
RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
WORTHING AND WEST WORTHING

25/26

47

SSB

S0630

‘Worthing

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed

1,283 0005 Th to | 0505 Th IB21e

Maintenance

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON.
BRIGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING.
RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN
WORTHING AND WEST WORTHING
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]
3 < Week Week | Mainten
O © 5
§3 f = LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To| nights | ance OthorWerkc Work Content Traffic Remarks
£ > @ < From Ref
i ; From To Ref
25/26 | 48 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 8
VIA REDHILL BRIDGE
25/26 | 48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh [ to | 0425 | TWThF | IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 48 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 48 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for i
Green wr f"ﬂ ";I':;khf‘:c”f";m SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
9 P REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
25/26 | 48 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 [ TWThF [ to | 0500 | TWThF [ IC22a [LP/3557910 Maintenance OrTIAT c';UT”BVEHTEED ;og;;lol\zgz—ln /';T'B’;';P‘E;:ég TITIeE
50250 |Battersea Pier Jn Lane (Line Yard (Sidings P ) TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.

A TADC DCTIMEN ACTED D) AL
25/26 | 48 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to [ 0440 [ TWThF | K123 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

25/26 | 48 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 48 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 48 | SKLB | 80130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance nouTE TEADEE TR SANNOT STRCE T VIR TINES 179 T NE
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PsljrgggrRMs AVAILABLE AT CANNON

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5

25/26 | 48 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL Ps';r/gggrRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESL‘INK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance Y
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
50290 Roversiblo, # On. 5 Up. Diop snownil, Southwark Reversile, Bn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon 1ngs. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance Y
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
50290 e R e D 2 oo Snowhil ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou| (Ev;rBT)eversl le, Dn Sussex Fast, Cannon idings, Dn Kentf FRITO ALLOW STOCK PREPARATION.
as ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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SKA

&|Week no

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105 Th 0505 Th

3

Maintenance

SKA

S
©

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 | MTWTh | to | 0430 [ TWThF [ ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M 0450 T IAP 2

3

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

50280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF | to [ 0500 | TWThF | K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

25/26

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020 | TWThF | to | 0445 | TWThF [ KO05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

25/26

SSB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to | 0525 | TWThF | 1B22b

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
FOR INTERMEDIATE STATIONS

25/26

ssc

S0500/
S0510/
S0530

Selhurst Jn, Norwood Fork Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 | TWThF IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

THAMESLINK VIA LONDON BRIDGE.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN.
PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 LONDON
VICTORIA TO BRIGHTON CONNECTING INTO RAIL REPLACEMENT BUS
SERVICE TO EAST GRINSTEAD.
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST
CROYDON CONNECTING INTO RAIL REPLACEMENT BUS TO OXTED.

25/26

SKO

$0200
S0600

Battle, Bexhill

Hastings

Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill

0025 TWF 0450 TWF

3

SID Track - West Leonards -
Prep

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN BATTLE AND HASTINGS.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

25/26

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 | TWThF | to [ 0545 [ TWThF | I1B29b

LP/2920831

Maintenance

25/26

ssc

S0680

Sutton

|Epsom

Dn/Up Portsmouth

0020 | TWThF | to [ 0520 | TWThF IC37

LP/3608001

Maintenance
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]
3 < Week Week | Mainten
O © o
§8 f e LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
£ > @ < From Ref
i ; From To Ref
25/26 | 49 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
25/26 | 49 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
25/26 | 49 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
25/26 | 49 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150
25/26 | 49 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TIW
25/26 | 49 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PSI‘T/ggEOTRMS AVAILABLE AT CANNON
Southwark R ible, 3 Up (LB BT), Up Kent Slow (LB BT -
outhwark Reversible P ). Up Kent Stow ( ) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / : STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance g
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
s0290 ol f g;\g;:‘péﬂ'égpsi'i‘::sh”" Southwark Reversble, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' " THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance g
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25/26 | 49 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 U (TLCX02
as P ( ) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 49 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 49 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200 WD - Rye Windmills C2 - Rail
S0600 Drop - W/TH GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
WD - Appledore - Rail Drop REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
TH/F
25/26 | 49 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 49 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 49 | SSC Ssgi.’[:’%l Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 49 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 [LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 \W/Th THAMESLINK BLACKFRIARS TO SEVENOAKS SERVICES TO DIVERT VIA
HERNE HILL.
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HERNE HILL
AND BROMLEY SOUTH VIA CATFORD
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 49 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek [Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance
Jn
TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SibcupP
25/26 | 49 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop  (Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to [ 0445 | TWThF [ KO1.1 Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25/26 | 49 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to | 0530 F IB30a Maintenance
IC30 SID Track - Earlswood
Disused Platform - Follow Up
SID Track - Earlswood Up TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Fast - Follow Up AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
SID Track - Salford - Horley - GATWICK AIRPORT.
Down Fast - Prep LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 49 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |[to | 0530 TWTh 1B30b Maintenance
IC30 SID Track - Earlswood
Disused Platform - Follow Up
SID Track - Earlswood Up
Fast - Follow Up
SID Track - Salford - Horley - | TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Fast - Prep AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
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25/26

SKLB

'S
©

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 10 Dn Sussex
Slow, Sussex Bermondsey , Up Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

, 11

0045

TWF

3

0510

TWF

K03.2.1

Maintenance
SID Track - Old Kent Road -
Survey

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

25/26

SKLB

S0510
S0680
S0645
S0681

Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

)

0510

Th

K03.2.1x

Maintenance

25/26

SKO

$0200
S0600

Battle, Bexhill

Hastings

Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill

0025

TWF

)

0450

TWF

SID Track - West Leonards -
Prep

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN BATTLE AND HASTINGS.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

25/26

SSB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

Th

)

0455

off at
0440)

Th

1B21¢c

Maintenance

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK. CONNECTING RAIL REPLACEMENT BUS
TO OPERATE WORTHING TO BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING. WALKING ROUTE
TO/FROM LOVERS WALK MAINTAINED.

25/26

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

TWF

3

0455

off at
0440)

TWF

IB21a

Maintenance

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK. CONNECTING RAIL REPLACEMENT BUS
TO OPERATE WORTHING TO BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND

BRIGHTON AND BRIGHTON AND WEST WORTHING. WALKING ROUTE
TO/FROM LOVERS WALK MAINTAINED.

25/26

ssC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace, Down Sydenham
Spur 364pts and Up Sydenham
Spur 367pts, Norwood Jn
(T1501/T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace, Down Sydenham Spur
364pts and Up Sydenham Spur
367pts, Norwood Jn (T1501 /
T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TThF

to

0525

TThF

Ic28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM.

GTR TO DIVERT VIA STREATHAM COMMON.
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL
PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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25/26 | 50 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 50 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 50 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 50 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 50 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow w2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 50 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 50 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ~
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 RggggsAygg'éEBkﬁlﬁk?h:&Aggggggﬁgileﬁ:éﬁéi} ?:ZSNNOEI\YV
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ) STREET.
Up. Metropoltan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES /LINES 7 AND 8, CROSSING TO LINES 8 AND 10 AT SPA ROAD JN.
25/26 | 50 | SKLB [ S0130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th  [LB patrol Maintenance NOUTE RVATERBEE TTRONT T “}:;Ii ‘”r\“ ENES o T
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 g
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT Cl;:ﬁ?éi{?gﬁ g#géf(oPi"éillgATT?O?\lE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
25/26 | 50 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance Y
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, |SOLATION AT CANNON STREET PLATFbRMS 1.7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 50 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL

Electronic copy - uncontrolled when printed. Next scheduled issue: 16th May 2025

Page 34 of 48



NETWORK RAIL

Kent Sussex

Amended

OFFICIAL

EAS December 2025 to April 2026
ARP Confirmed Rules WK 38 25/26 to 01 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: 2.1

Date: 14th February 2025

Finance
Year

Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

25/26

SKA

Z|(Week no

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance

25/26

SKA

a
o

S0110

Faversham

Margate

Dn/Up Thanet

0140

TThF

0435

TThF

SID Track - Here Bay - 6
Week FU

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

25/26

50 | SKA

S0210

Appledore

Dungeness

Single

2320

MTWTh

0520

TWThF

Maintenance

25/26

50 | SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn, Angerstein

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South,
Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid
Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2325

MTWTh

0505

TWThF

Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.

25/26

50 | SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2355

MTWTh

0420

TWThF

K10.2.1

Maintenance
SID Track - 6 Week Tamp -
Northfleet Up

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

SOUTHEASTERN REPLACEMENT BUSES TO RUN EBBSFLEET &
DARTFORD TO ROCHESTER
GTR REPLACEMENT BUSES TO RUN BETWEEN DARTFORD AND
GILLINGHAM.

25/26

50 | SKO

$0200
S0600

Battle, Bexhill

Hastings

Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill

0025

TWF

0450

TWF

SID Track - West Leonards -
FU

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT BATTLE. REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN BATTLE AND HASTINGS.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

25/26

SSB

S0500

Keymer Jn

Brighton, Hove

D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings
Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

TWTh

0505

TWTh

1B31b

Maintenance

1A66 TO BE DIVERTED VIA LEWES
SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

25/26

ssc

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Common Jn,

Streatham South Jn, Leigham
Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur, Dn/up Streatham Spur

0025

TWThF

0535

TWThF

IC24b

Cyclic Maintenance

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR
BLACKFRIARS.

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
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TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.

Preston Park

S0500
S0590

Haywards Heath

D/U Main, D/U Lewes

SSB | SO500/ |Three Bridges

S0580

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,
Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath)

0025

TWTh

to

0500

TWTh

IB31a

S0640 [Banham
Barnham Down loop (part)

Bognor Regis

Dn/Up Branch
Down Loop (part)

0045

TWThF

0435

TWThF

B34

LP/3088141

Maintenance

Maintenance

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

1A66 TO BE DIVERTED VIA LEWES
SOUTHERN AND THAMESLINK SERVICES TO TERMIANTE AT THREE
BRIDGES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / LEWES / WORTHING.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

SKO | S0645
S0680
S0110

$0250

Battersea Park Crofton Road Jn, Shepherds

Lane Jn

Dn/Up Atlantic

0050

TWThF

to

0515

TWThF

K14.2

Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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£ > @ < From Ref
i ; From To Ref
25/26 | 51 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
25/26 | 51 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Margate - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 51 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
25/26 | 51 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to| 0525 | WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 51 | SKA | SO130 |Ashford " n (1273pts) g;l':rlgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 51 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWTh |to | 0500 | TWTh | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Rgég:gygg‘éghsvEﬁ?“ﬁﬁﬁiﬁ?’:s&sgiT\/X:CA‘BITES;T-gZSNNOE&,V
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / : STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 51 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHAR:\:&S,?OSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 51 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, .
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 51 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex ) 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Egéljg S:SS” Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent fffé’%i) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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51 S0150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur Maintenance
51 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
51 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), IF{amsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B] Maintenance
50240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
51 | SKA | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 TWTh |[to| 0445 | TWTh |ASH14.B SID Track - Charlton Tunnel -
$0240 Prep
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
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Week Week | Mainten
nights Time To| nights | ance
From To Ref

Time
From

Other Work
Ref

Work Content

Traffic Remarks

9|Week no

S0250/
S0500

Battersea Pier Jn, Latchmere
No.1Jn

Balham North Jn (302/305pts)

D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2

2345 TWTh IC31a

=
El
=
g

0455

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
GTR WEST LONDON LINE SERVICES WILL NOT RUN.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

25/26

51

SKLB

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Single, Engineering Road

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein

0040 | TWThF | to | 0455 | TWThF [ KO01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

25/26

51

ssc

S0500

Purley

[Redhil

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0001 TWTh |[to | 0500 TWTh IC35

Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

25/26

51

ssc

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn,
Glouceter Road Jn, Cottage Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,
D/U Crystal Palace Spur, Fork Arrival, Gullet Road

0020 | TWThF | to [ 0510 [ TWThF | IC29a

Maintenance

SOUTHERN SERVICES DIVERTED VIA TULSE HILL AND STREATHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.

25/26

51

SSB

S0590

Polegate, Pevensey & Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3

0035 | TWThF | to | 0445 | TWThF | IB27b

Maintenance

1F72 WILL DIVERT TO BRIGHTON AS 1Z72. RAIL REPLACEMENT ROAD
SERVICE WILL RUN BETWEEN HAYWARDS HEATH AND EASTBOURNE.
GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS.
ONE PLATFORM TO BE OUTBERTHED AT EASTBOURNE - TO BE
ADVISED AT DPPP STAGE

ISOLATION OFF AT 0430

25/26

51

SSB

S0685/
Sw183

Leatherhead Jn

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220 TWThF 1B24

2350

MWTh | to [ 0505
T

LP/2920927

Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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8. | = . Week Week |Mainten
§8 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
E>|o| < tom From To Ref Ref
tl=
25/26 | 52 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
25/26 | 52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 glgnrr;\:;ﬁeme g NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Week Follow Up - TOC Walk FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
SID Track - Margate - Prep 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 52 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance
DOWN SIDINGS TO BE OUTBERTHED
25/26 | 52 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 52 | SSC | SO110 |Victoria Eastern Linford Street Jn, Stewarts Lane |Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
In Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
SKA | S0110 [Sitingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & | 0105 T |to| 0430 | TThF [AsH6.B Maintenance T rm A D T e
#5126 | 52 S0160 ¢ 4 Up S\Z\ngs (Faversham‘;, Up Sidings (gan(erbury Eas%), Dowr\gS\d\ngs 2345 WTh RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
LAM NAWM QININAC TA BE ALTREDTLCA
25/26 | 52 | SKO gg;;g; Brixton Jn, Loughborough Jn ?3‘1;&(::::‘am Jn (817/818pts), zgil:gﬁn?::‘rgal\g:\g.‘d?:fp Holborn, Dn/Up Pass Loop (Kent House), gggg Wth to | 0450 | TWThF | KO1a Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 52 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0105 T to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 | WThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 52 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 52 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 TWTh | to | 0430 WThF K01.3 Maintenance
50180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 52 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
52 $0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, Lor\don Bridge platforms 4-9, Down Snowhill TW3 RS:;ESAIVQ&QEBII\I%i;—?’\:Ij_AIL\‘L’\/ﬁ::OS;;giTVXIIﬁALBINLESAJI:gZSNNOEx/
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Sol:llhwark Reversible, 3 Up’ B BT)V Up Cannon Street (LB BTV) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ } LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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8 g Week Week | Mainte
8. a . eel eel lainten
§3 f = LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To| nights | ance OthorWerkc Work Content Traffic Remarks
£ > @ < From Ref
i ; From To Ref
25/26 | 52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance g
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
50290 geversmFle, f g”' ° Upé?{'ﬁ%i’."’“”" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexrast, Lannon aings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance g
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 WD - Cannon Street Rev ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
50290 gen:;‘Meth;vers\b.\bel, CS”';’" St Rfve{ Sg'e' 4 02‘51 gg'SD;’Up SD""ﬁh”'; Rerail - Rail Drop ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou( r/BarBT eversible, Dn Sussex Fast, Cannon idings, Dn Kent ERITO ALLOW STOCK PREPARATION.
ast ( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 52 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
25/26 | 52 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 52 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
25/26 | 52 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 52 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 52 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
25/26 | 52 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 52 | SKLB | S0290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
25/26 | 52 | SSB | SO500 |Stoats Nest Jn Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | 1B30c Maintenance

SID Track - Earlswood
Disused Platform - Follow Up
SID Track - Earlswood Up
Fast - Follow Up

SID Track - Salford - Horley -
Down Fast - Prep

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
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SSB

S0500/
S0580

Balcombe Tunnel Jn

Keymer Jn, Ardingly Branch

D/U Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
ion of D/U Sidings (Haywards Heath)

o
N

ssc

S0510

Norwood Jn, Norwood Fork Jn,

Selhurst Jn

Epsom Downs

0025

TWTh

to

0500

TWTh

IB31a

SID Track - Haywards Heath -|
Platform 3 - FU

SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
THREE BRIDGES AND BRIGHTON / LEWES / WORTHING.

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

to

0500

TWThF

IC26

LP/3607964

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.
SOUTHERN SERVICES TO DIVERT VIA MITCHAM JN, TERMINATE AT
SELHURST OR NORWOOD JUNCTION
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN / SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
QUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

25/26

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Maintenance

SOUTHERN SERVICES TO DIVERT VIA HOVE. RAIL REPLACEMENT TO
OPERATE BETWEEN HORSHAM AND BARNHAM / BOGNOR REGIS /
PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

25/26

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

TWTh

to

0440

WThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

25/26

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

2300

MTWTh

to

0510

TWThF

1B26

LP/2919669

Maintenance

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
LEWES & SEAFORD FOR LAST CONNECTIONS.

25/26

ssc

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

TWTh

to

0505

WThF

IC21a

LP/3579746

Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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25/26 | 53 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
25/26 | 53 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Margate - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 53 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
25/26 | 53 | SKO | SO110 |Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LPs102741 for DOWN AND UP CATFORD LOOP LINES
25/26 | 53 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 | 53 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts),|Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to [ 0500 | TWThF | K03.3.1 [LP/3082441 for |Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MT SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
25/26 | 53 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 53 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 53 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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25/26 | 53 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 53 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 53 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
25/26 | 53 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance
2355 Th T/W (odd weeks)|WD - Lenham Rerail - Rail RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
Drop - T/W MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 | 53 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 53 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 53 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
25/26 | 53 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 53 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 53 | SKA | 50220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M |to| 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFURD WILL BE AVATLABLE FROM THE TONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIOR
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25/26

SKO

& |Week no

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD

25/26

53| SSB

S0500

Stoats Nest Jn

Tinsley Green Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND TINSLEY GREEN JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

25/26

53 | SSC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

o

0515

TWThF

IC22b

LP/3557966

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

25/26

53| SSC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

o

0525

TWThF

Ic27

LP/3608004

Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1,2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

25/26

53 | SKLB

S0510
S0130
S0650
S0511
S0680

South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,
Bermondsey Reversible, Up Bermondsey Spur

2350

MTWTh

o

0510

TWThF

K09.1

Maintenance
SID Track - New Cross Gate -
Platform 5 - Survey

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

25/26

SSB

S0500/
S0580

Balcombe Tunnel Jn

Keymer Jn, Ardingly Branch

D/U Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0025

TWTh

to

0500

TWTh

IB31a

SID Track - Haywards Heath -|
Platform 3 - FU

SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
THREE BRIDGES AND BRIGHTON / LEWES / WORTHING.

25/26

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0050

TWThF

to

0510

TWThF

1B25b

Maintenance
SID Track - Three Bridges -
Crawley - Survey

SOUTHERN AND THAMESLINK SERVICES TO TERMINATE AT THREE
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
THREE BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

25/26

SSB

S0520/
SW110

Bamham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

LP/2919663

Maintenance

STRVICES T TARTT TERVINATE AT DARNITAN. OST TV ICE DIVERT T
PORTSMOUTH HARBOUR
GTR TO BERTH 1 X 377 AT PORTSMOUTH. 5C04 TO START FROM
PORTSMOUTH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

25/26

ssC

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon)

Dn/Up Heliers

2320

MTWTh

to

0535

TWThF

IC25b

LP/3607970

Maintenance

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON))
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27 | 1 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
26/27 | 1 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 1 SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED
WS
26/27 | 1 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn  [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0115 T to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
S0130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) 0040 | WThF ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
26/27 | 1 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a [LP/3557910 Maintenance UP TOAMAXIMUM OF ZFLATFORMS AT VICTORIA [CENTRALT TO BE
S0250 |Battersea Pier Jn t rts Lane (Line Yard (Sidings P! i OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
50500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
070 TO BE RETIMED AFTER POSSESSION
26/27 | 1 |SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 1 [SKLB| SO130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to [ 0520 T [LBpatrol Maintenance T e e AUA AR AT AN
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1 COROSS/ GREENWICH. ALL RLATFORMS AVAILABLE AT GANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ISOLATION AT CHARING CROSS PLATFCRMS 4.6 TO BE LIFTED BY 0450
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 TUE TO ALLOW STOCK PREPARATION
Up (LB BT), Up Kent Siow (LB BT). 5 Up (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
26/27 | 1 |SKLB| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS/ GREENWICH. ALL RLATFORMS AVAILABLE AT GANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 1 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance g
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 SID Track - Prep ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFbRMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 1 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance g
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 SID Track - Prep ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Revers\b.\e, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 1 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 1 SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
26/27 | 1 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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Time

Lines Blocked
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

—|Week no

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single 0110

3

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single 2345

0515

IAP 8

Maintenance
WD - Mountfield - Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27

S0170

Wadhurst

Battle

Dn/Up Hastings, Single 0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330

Maidstone Branch, Up Platform Loop

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for
W

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

26/27

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single 2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26/27

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010

Cambria Spur, Dn/Up Brixton Spur

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

0120
0020

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

WThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
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Mainienance THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 644 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY

COAD INTEDMENIATE STATIONS

1C33 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh [ to | 0440 | TWThF
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE

1 | SSC | SO500/ (Selhurst Jn, Norwood Fork Jn  |Purley, Sanderstead
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
TO TRAFFIC AT EAST CROYDON.

S0510/
S0530
THAMESLINK VIA LONDON BRIDGE.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN.
PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 LONDON
VICTORIA TO BRIGHTON CONNECTING INTO RAIL REPLACEMENT BUS
SERVICE TO EAST GRINSTEAD.
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST
CROYDON CONNECTING INTO RAIL REPLACEMENT BUS TO OXTED.

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 TWTh | to | 0430 WThF 1B20 |LP/2920793

1 | SSB | SO590 |Cooksbridge, Lewes Platforms  |Glynde, Seaford, Newhaven
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

S0620 Harbour
SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH /
LEWES AND SEAFORD / POLEGATE AND EASTBOURNE.

TWThF | IC25a [LP/3607963 Maintenance

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to [ 0540
VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN BALHAM AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES

1 | SSC | SO680/ |Streatham Jn, Streatham North [Sutton, Wimbledon
S0700 [Jn
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