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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0720 Sun

0720 Sun

0720 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

Down and Up

Down Royston 
Flyover

All Lines

Up Sidings

Down Yard & 
Sidings
Up Yard

Station Sidings

Down Royston

Up Royston

Hornsey

Finsbury Park

Hornsey

Meldreth

Hitchin East Jn

Biggleswade

Hitchin

Cambridge Jn

Harringay

Hornsey

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Cambridge Jn

P2026/4018205

P2026/3954908

TRACK MAINTENANCE FP07



UP TRAINS TO BE RETIMED OVER UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE HIT 02

OHL MAINTENANCE 

CAMBRIDGE JN FOLLOW UP TAMPING

STRUCTURES EXAM XEIAD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
CAMBRIDGE 



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT CAMBRIDGE



SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL

LN101

LN101
LN125
LN126

3m60ch and 3m5ch

31m7ch and 32m44ch

28m51ch and 40m62ch

32m11ch and 33m45ch

36m74ch and 38m78ch

Track Maintenance

OHL Work

Track Maintenance

Follow-Up Work

Structures Examination

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

2Week

W2026/10903347

W2026/10889693

W2026/10701726

W2026/11066892

W2026/11271374
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4018207

P2026/4148719

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

NLL CYCLIC TYPE 7B (ROTR)

EA1560
LN101
LN135

EA1180
EA1320
LN110

100m23ch and 100m70ch

3m70ch and 3m5ch

Track Maintenance

Patrolling 

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903653

W2026/11166046

Week 2  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4148666 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

EA1180
EA1320
EA1340
LN110

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

1740 Sat

1740 Sat

1740 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0025 Sun

0025 Sun

0025 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up Parkgate
Tram Transfer 
Line
Down Tinsley

Up Tinsley

Sheffield Tram 
Transfer

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Parkgate Tram Stop

Tinsley North Jn

Route Boundary 
LNE Route STT

Mexborough Jn

Tinsley South Jn

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Parkgate Jn

Tinsley North Jn

Aldwarke Jn

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

Parkgate Jn

Tinsley North Jn

P2026/4120713 ANNUAL CYCLICAL MAINTENANCE WORK

ROTHERHAM CENTRAL STATION

FLOOD MITIGATION WORKS

 

1740 SAT TO 0035 SUN

TRAM TRAIN SERVICES TO TERMINATE AT 
MEADOWHALL

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MEADOWHALL AND PARKGATE



0025 SAT TO 0805 SUN

NO BOOKED SERVICES

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2115 Sun

2115 Sun

2115 Sun

2115 Sun

13/04/26

13/04/26

13/04/26

13/04/26

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Down Tinsley

Up Tinsley

Holmes Curve

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Tinsley South Jn

Rotherham Central 
Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Aldwarke Jn

Holmes Jn LC 
CCTV

Parkgate Jn

Tinsley North Jn

P2026/4120631 ANNUAL CYCLICAL MAINTENANCE WORK

ROTHERHAM CENTRAL STATION

FLOOD MITIGATION WORKS

 

2115 SUN TO 2355 SUN

NORTHERN ROTHERHAM CENTRAL SERVICES 
TO DIVERT VIA MASBOROUGH JN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MEADOWHALL AND ROTHERHAM 
CENTRAL

TPE SERVICE 1B97 TO DIVERT VIA 
MASBOROUGH JN



2355 SUN TO 0510 MON

NO BOOKED SERVICES

LN814
LN815
LN818
LN830

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161027 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold 

TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage 
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper & 
Machines 

TRK: EIS O - Install 10ft Drainage (Deighton) Wk1 of 
3 Ch45520-46180 Haulage, Tamper & Machines 
moved to fast line plan 

MCIV: EIS H - Deck Installation cont 


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

13/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11199408

Week 2  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

12/04/26

12/04/26

12/04/26

12/04/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4161027

P2026/4046362

SIG: EIS H - Prep work and testing (will work around 
others) 

TRK: EIS H Running out materials & TRK prep work

CYLICAL MAINTENANCE | 1 OF 9 | ARP2627 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN898
LN914
LN920

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0030 Sun

0030 Sun

0030 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Up Slow

Down and Up

Up Yard

Up Sidings

Station Sidings

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Hitchin South

Letchworth Garden 
City

Hitchin

Hornsey

Langley Jn

Wood Green 
South Jn

Cadwell

Cambridge Jn

Hitchin

P2026/4019456

P2026/4062808

TRACK MAINTENANCE FP011



BETWEEN 0200 SUN TO 0635 SUN NO ROUTE 
FOR DOWN TRAINS 



0635 SUN TO 0805 SUN DOWN TRAINS TO BE 
RETIMED OVER DOWN FAST LINE 



0200 SUN TO 0830 SUN SERVICES UNABLE TO 
CALL AT HARRINGAY, HORNSEY AND 
ALEXANDRA PALACE IN THE DOWN DIRECTION 


0200 SUN TO 0830 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FINSBURY PARK/ NEW BARNET AND STEVENAGE 
VIA HERTFORD NORTH



0830 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LUMO REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

S&C FOLLOW UP CAMBRIDGE JN

LN125: 32m 11ch and 34m 50ch

LN101: 31m 64ch and 32m46ch



GTR UP SERVICES TO TRAVEL OVER THE UP 
FAST LINE BETWEEN CADWELL AND 
STEVENAGE. 



GTR CAMBRIDGE SERVICES TO TERMINATE AT 
LETCHWORTH GARDEN CITY PLATFORM 1 AND 
START BACK VIA K239 SIGNAL. 



RAIL REPLACEMENT TO RUN BIGGLESWADE/ 
LETCHWORTH GARDEN CITY TO STEVENAGE

LN101
LN120

LN101
LN125
LN126

4m60ch and 27m60ch

32m11ch and 34m50ch

Track Maintenance

Follow Up Tamping

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

3Week

W2026/10903374

W2026/11066771
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4148718

P2026/4148697

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

1740 Sat

1740 Sat

1740 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0025 Sun

0025 Sun

0025 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up Parkgate
Tram Transfer 
Line
Down Tinsley

Up Tinsley

Sheffield Tram 
Transfer

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Parkgate Tram Stop

Tinsley North Jn

Route Boundary 
LNE Route STT

Mexborough Jn

Tinsley South Jn

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Parkgate Jn

Tinsley North Jn

Aldwarke Jn

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

Parkgate Jn

Tinsley North Jn

P2026/4120630 ANNUAL CYCLICAL MAINTENANCE WORK

ROTHERHAM CENTRAL STATION

FLOOD MITIGATION WORKS

 

1740 SAT TO 0035 SUN

TRAM TRAIN SERVICES TO TERMINATE AT 
MEADOWHALL

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MEADOWHALL AND PARKGATE



0025 SAT TO 0805 SUN

NO BOOKED SERVICES

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2115 Sun

2115 Sun

2115 Sun

2115 Sun

20/04/26

20/04/26

20/04/26

20/04/26

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Down Tinsley

Up Tinsley

Holmes Curve

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Tinsley South Jn

Rotherham Central 
Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Aldwarke Jn

Holmes Jn LC 
CCTV

Parkgate Jn

Tinsley North Jn

P2026/4120632 ANNUAL CYCLICAL MAINTENANCE WORK

ROTHERHAM CENTRAL STATION

FLOOD MITIGATION WORKS

 

2115 SUN TO 2355 SUN

NORTHERN ROTHERHAM CENTRAL SERVICES 
TO DIVERT VIA MASBOROUGH JN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MEADOWHALL AND ROTHERHAM 
CENTRAL

TPE SERVICE 1B97 TO DIVERT VIA 
MASBOROUGH JN



2355 SUN TO 0510 MON

NO BOOKED SERVICES

LN814
LN815
LN818
LN830

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161058 TRU West | W5/W5a/W6 | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Install 10ft Drainage (Deighton) Wk2 of 
3 Ch45090-Ch45300 Haulage, Tamper & Machines 
TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage 
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper & 
Machines 

SIG: EIS H - Prep work and testing (will work around 
others)


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11199409

Week 3  - Continued
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EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0830 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

Single

All Lines

Ilkley

Gargrave

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Skipton

Rylstone LC

Skipton South Jn

Apperley Jn

Armley Jn

Dockfield Jn

Shipley East Jn

Shipley South Jn

Skipton

Skipton Middle Jn

Keighley

P2026/4161058

P2026/4166211

TRK: EIS H Running out materials & TRK prep work

IMDM LEEDS | CONONELEY LC MAINTENANCE | 1 
OF 2



0030 SUN TO 0830 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



NORTHERN TO STABLE UNIT FROM SKIPTON 
DOWN SIDING IN SKIPTON PLATFORM 1 FOR 
MANDATORY TRACK PATROL TO TAKE PLACE 



0830 SUN TO 0430 MON

LEEDS TO SKIPTON SERVICES TO 
START/TERMINATE AT KEIGHLEY

RAIL REPLACEMENT TO OPERATE BETWEEN 
KEIGHLEY AND SKIPTON



AFFECTED FREIGHT SERVICES TO BE 
CANCELLED/RETIMED

OR DIVERTED VIA TYNE VALLEY AND ECML

NO ACCESS TO RYLSTONE BRANCH

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

217m0ch and 218m40ch
Changing Sleepers & Timbers

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11031093

Week 3  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2026/4019457 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

4Week

W2026/10903259



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0920 Sun

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

26/04/26

27/04/26

26/04/26

27/04/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0920 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Kentish Town Jn

P2026/4129840 CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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EAS_V1_2627

0115 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0815 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

All Lines

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Hitchin South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Knebworth

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019520

P2026/4019493

MAINTENANCE HIT03



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

LN101

25m56ch and 29m63ch

60m12ch and 75m55ch

S&C Maintenance

Track Maintenance

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903636

W2026/10903736

Week 4  - Continued
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EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

27/04/26

27/04/26

27/04/26

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Up Goods No.1

Low Ellers Curve

Up Slow

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2026/4019551 DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101
LN600
LN720
LN764

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071284 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: MTCE

WOKR: PLTR - ELEPHANT AND CASTLE

LN101
LN3213
SO280

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4148737

P2026/4166666

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0450 Mon

0450 Mon

0450 Mon

01/05/26

01/05/26

01/05/26

01/05/26

27/04/26

27/04/26

01/05/26

01/05/26

27/04/26

27/04/26

01/05/26

01/05/26

01/05/26

01/05/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0450 Mon

0450 Mon

2359 Fri

2359 Fri

0450 Mon

0450 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Single

All Lines

Greensfield 
Reversible

Down Gateshead 
Up

Platform 7

Platform 8

Up Slow/Down/Up 
Slow

All Lines

All Lines

Provincial Sidings

Down Slow

Up Slow

Platforms 5 and 6

Provincial Sidings

Platform 7

Platform 8

Up and Down 
Slow

Up Slow

Down Slow

High Level Bridge Jn

Park Lane Jn 
(Gateshead)

Park Lane Jn 
(Gateshead)

Park Lane Jn 
(Gateshead)

Newcastle

Newcastle South Jn

King Edward Bridge 
East Jn

Newcastle East Jn

Newcastle

Manors

Newcastle

Newcastle

Manors

Newcastle East Jn

Greensfield Jn

High Level Bridge 
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Newcastle

Newcastle East 
Jn

Park Lane Jn 
(Gateshead)

Pelaw Jn

Newcastle

King Edward 
Bridge South Jn

Newcastle

Newcastle

Newcastle East 
Jn

Newcastle South 
Jn

P2026/4018259 PLTR HUDSON STREET 

S&C REMODELLING NEWCASTLE PLATFORMS 7/8


BETWEEN 0015 SAT AND 0450 MON:

TRAINS TO START/TERMINATE AT SUNDERLAND 
AND NEWCASTLE.  RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.  AT PELAW JN, ROUTE TO
BE MAINTAINED TO/FROM METRO LINES AND 
POSSESSION LIMITS TO PERMIT JARROW 
SERVICES TO RUN ROUND TO ACCESS JARROW 
TO/FROM SUNDERLAND DIRECTION.



AT NEWCASTLE, TRAINS TO BE RE-
PLATFORMED.  NO ACCESS TO/FROM 
PLATFORMS 7/8 OR PROVINCIAL SIDINGS.  
ACCESS TO/FROM PLATFORMS 5/6 IS AVAILABLE 
TO DIESEL TRACTION ONLY.  PLATFORMS 1 TO 4 
AND 9 TO 11 REMAIN FULLY LIVE THROUGHOUT 
BUT ACCESSIBLE VIA THE MAIN/FAST LINES 
ONLY FOR ELECTRIC SERVICES.



ELECTRICAL ACCESS TO/FROM HEATON DEPOT 
IS VIA THE MAIN LINES ONLY.



LNER ECS TO MIDDLESBROUGH TO BE 
DIVERTED VIA ECML AND NORTHALLERTON 
(REVERSE).



GRAND CENTRAL ECS TO BE DIVERTED VIA 
ECML.



NORTHERN TO START/TERMINATE AT 
METROCENTRE/NEWCASTLE AND SUNDERLAND.


FREIGHT SERVICES TO/FROM PORT OF TYNE TO 
RUN VIA DURHAM COAST.  SERVICES TO/FROM 
JARROW TO RUN VIA DURHAM COAST AND 
PELAW JN (RUN-ROUND).  THROUGH SERVICES 
VIA THE DURHAM COAST TO BE DIVERTED VIA 
THE ECML.



FROM 0450 MON:

TRAINS TO START/TERMINATE AT SUNDERLAND 
AND NEWCASTLE.  RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.  AT PELAW JN, ROUTE TO
BE MAINTAINED TO/FROM METRO LINES AND 
POSSESSION LIMITS TO PERMIT JARROW 
SERVICES TO RUN ROUND TO ACCESS JARROW 
TO/FROM SUNDERLAND DIRECTION.



AT NEWCASTLE, ACCESS TO/FROM PLATFORMS 
5/6 AND 7/8 AND TO/FROM THE PROVINCIAL 

LN600
LN627
LN674
LN676 98m75ch and 101m59ch

C11 Rerail Resleeper 
Reballast - Trax

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11019684
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P2026/4018259 SIDINGS IS ONLY AVAILABLE FOR DIESEL 
TRACTION.  PLATFORMS 1 TO 4 AND 9 TO 11 
REMAIN FULLY LIVE THROUGHOUT BUT 
ACCESSIBLE VIA THE MAIN/FAST LINES ONLY 
FOR ELECTRIC SERVICES.



ELECTRICAL ACCESS TO/FROM HEATON DEPOT 
IS VIA THE MAIN LINES ONLY.



LNER ECS TO MIDDLESBROUGH TO BE 
DIVERTED VIA ECML AND NORTHALLERTON 
(REVERSE).



GRAND CENTRAL ECS TO BE DIVERTED VIA 
ECML.



NORTHERN TO START/TERMINATE AT 
NEWCASTLE AND SUNDERLAND.



FREIGHT SERVICES TO/FROM PORT OF TYNE TO 
RUN VIA DURHAM COAST.  SERVICES TO/FROM 
JARROW TO RUN VIA DURHAM COAST AND 
PELAW JN (RUN-ROUND).



NOTE: Continued to Possession P/4118881.

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

1740 Sat

1740 Sat

1740 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0025 Sun

0025 Sun

0025 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up Parkgate
Tram Transfer 
Line
Down Tinsley

Up Tinsley

Sheffield Tram 
Transfer

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Parkgate Tram Stop

Tinsley North Jn

Route Boundary 
LNE Route STT

Mexborough Jn

Tinsley South Jn

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Parkgate Jn

Tinsley North Jn

Aldwarke Jn

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

Parkgate Jn

Tinsley North Jn

P2026/4120714 ANNUAL CYCLICAL MAINTENANCE WORK

ROTHERHAM CENTRAL STATION

FLOOD MITIGATION WORKS

 

1740 SAT TO 0035 SUN

TRAM TRAIN SERVICES TO TERMINATE AT 
MEADOWHALL

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MEADOWHALL AND PARKGATE



0025 SAT TO 0805 SUN

NO BOOKED SERVICES

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2115 Sun

2115 Sun

2115 Sun

2115 Sun

27/04/26

27/04/26

27/04/26

27/04/26

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Down Tinsley

Up Tinsley

Holmes Curve

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Tinsley South Jn

Rotherham Central 
Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Aldwarke Jn

Holmes Jn LC 
CCTV

Parkgate Jn

Tinsley North Jn

P2026/4120758 ANNUAL CYCLICAL MAINTENANCE WORK

ROTHERHAM CENTRAL STATION

FLOOD MITIGATION WORKS

 

2115 SUN TO 2355 SUN

NORTHERN ROTHERHAM CENTRAL SERVICES 
TO DIVERT VIA MASBOROUGH JN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MEADOWHALL AND ROTHERHAM 
CENTRAL

TPE SERVICE 1B97 TO DIVERT VIA 
MASBOROUGH JN



2355 SUN TO 0510 MON

NO BOOKED SERVICES

LN814
LN815
LN818
LN830

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161059 TRU West | W5/W5a/W6 | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage 
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper & 
Machines 

TRK: EIS H - CD17 & CD18 Drainage Removal Down
Cess CH45000-Ch45950

SIG: EIS H - Prep work and testing (will work around 
others)


LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131464
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P2026/4161059 TRK: EIS H Running out materials & TRK prep work
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Blocked Line Protection
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Network Rail
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EAS_V1_2627

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0820 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North Down
Departure
South Up 
Departure/North 
Up Arrival

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough North

New England North

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2026/4019615

P2026/4019645

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LUMO TO RETIME 5S91

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2 



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING 



IF ISOLATION REQUIRED THE 0700 FINISH

LN101

LN101

4m55ch and 3m31ch

75m10ch and 78m17ch

Track Maintenance

Track Maintenance

03/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

5Week

W2026/10903451

W2026/10903525
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0105 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0515 Mon

1100 Sun

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Up Moorgate

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Finsbury Park Jn

Copenhagen Jn

Westbourne Road Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Moorgate

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2026/4019838

P2026/4148332

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



GTR REQUIRE 1X ADDITIONAL PLATFORM AT 
KINGS CROSS



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

LN105

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

0m0ch and 3m10ch
Track Maintenance

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903765
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Up Ely West 
Curve Down

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4148681

P2026/4148748

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1550
EA1560
EA1570
LN135

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0045 Sat

0045 Sat

0425 Tue

03/05/26

03/05/26

05/05/26

05/05/26

23/05/26

0930 Sun

0930 Sun

0425 Tue

0425 Tue

0045 Sat

Line Blockage

Line Blockage

Possession

Sidings 
Possession

Affected

Harringay Curve

Down and Up T&H

All Lines

Up Siding

Down and Up Fast

Harringay Park Jn

Harringay Green 
Lanes

Thirsk

Tollerton

Tollerton

Harringay Park Jn

Upper Holloway

Skelton Bridge Jn

Tollerton

Tollerton

P2026/4168063

P2026/4108868

P2026/4126098

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

S&C RENEWAL TOLLERTON SOUTH



SERVICES TO START/TERMINATE AT YORK 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN YORK AND 
THIRSK/NORTHALLERTON/DARLINGTON



LNER SERVICES TO START/TERMINATE AT YORK 
AND NORTHALLERTON/DARLINGTON

 

XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND DARLINGTON 

XC NEWCASTLE - READING SERVICES TO START
/ TERMINATE YORK 



TPE SERVICES TO START/TERMINATE AT YORK 
AND DARLINGTON.



GC NORTH-EAST SERVICES NOT TO RUN



LUMO SERVICES TO OPERATE BETWEEN 
EDINBURGH AND NEWCASTLE ONLY



0425 TUE WEEK 5 TO 0045 SAT WEEK 8 862A/B 
CLIPPED IN THE NORMAL POSITION SERVICES 
CAN STILL TRAVEL OVER THEM AT LINE SPEED 
SEE P/4120698

IN CONNECTION WITH S&C RENEWAL 
TOLLERTON SOUTH



862A/B CLIPPED IN THE NORMAL POSITION 
SERVICES CAN STILL TRAVEL OVER THEM AT 
LINE SPEED

EA1370
LN165

LN600
LN838

LN600

7m0ch and 11m10ch

C71 S&C-Complete Renewal
RT60/NR60

03/05/26

03/05/26

02/05/26

02/05/26

05/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11173861
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Single

All Lines

Greensfield 
Reversible

Down Gateshead 
Up

Platform 7

Platform 8

Up Slow/Down/Up 
Slow

All Lines

All Lines

Provincial Sidings

Down Slow

Up Slow

Platforms 5 and 6

High Level Bridge Jn

Park Lane Jn 
(Gateshead)

Park Lane Jn 
(Gateshead)

Park Lane Jn 
(Gateshead)

Newcastle

Newcastle South Jn

King Edward Bridge 
East Jn

Newcastle East Jn

Newcastle

Manors

Newcastle

Greensfield Jn

High Level Bridge 
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Newcastle

Newcastle East 
Jn

Park Lane Jn 
(Gateshead)

Pelaw Jn

Newcastle

King Edward 
Bridge South Jn

Newcastle

P2026/4118881 CONTINUED FROM POSSESSION P4018259 



PLTR HUDSON STREET WEEKEND

S&C REMODELLING NEWCASTLE PLATFORMS 7/8


TRAINS BETWEEN NEWCASTLE AND 
SUNDERLAND TO BE DIVERTED VIA 
GREENSFIELD.  RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.  AT PELAW JN, ROUTE TO
BE MAINTAINED TO/FROM METRO LINES AND 
POSSESSION LIMITS TO PERMIT JARROW 
SERVICES TO RUN ROUND TO ACCESS JARROW 
TO/FROM SUNDERLAND DIRECTION.



AT NEWCASTLE, TRAINS TO BE RE-
PLATFORMED.  NO ACCESS TO/FROM 
PLATFORMS 7/8 OR PROVINCIAL SIDINGS.  
ACCESS TO/FROM PLATFORMS 5/6 IS AVAILABLE 
TO DIESEL TRACTION ONLY.  PLATFORMS 1 TO 4 
AND 9 TO 11 REMAIN FULLY LIVE THROUGHOUT 
BUT ACCESSIBLE VIA THE MAIN/FAST LINES 
ONLY FOR ELECTRIC SERVICES.



ELECTRICAL ACCESS TO/FROM HEATON DEPOT 
IS VIA THE MAIN LINES ONLY.



NORTHERN TO START/TERMINATE AT 
METROCENTRE/NEWCASTLE AND SUNDERLAND.


NOTE: Possession continues from P/4018259.

LN600
LN627
LN674

98m75ch and 101m59ch

C11 Rerail Resleeper 
Reballast - Trax

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11028031

Week 5  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0030 Sun

0030 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

05/05/26

05/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0500 Tue

0500 Tue

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single

All Lines

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Boldon North Jn

Boldon West Jn

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Boldon East Jn

Sunderland

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2026/4122178

P2026/4073024

LC RENEWAL TILE SHED WORKS DELIVERY



TRAINS TO START/TERMINATE AT SUNDERLAND 
AND NEWCASTLE.  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



FREIGHT SERVICES TO/FROM PORT OF TYNE TO 
TRAVEL VIA PARK LANE JN AND GREENSFIELD.  


FREIGHT SERVICES VIA THE DURHAM COAST TO 
BE DIVERTED VIA ECML.  



NORTHERN SERVICES TO START/TERMINATE AT 
NEWCASTLE/METROCENTRE AND SUNDERLAND. 




GC ECS TO BE DIVERTED VIA THE ECML.  



LNER MIDDLESBROUGH ECS TO BE DIVERTED 
VIA DARLINGTON.  



NEXUS SERVICES TO START/TERMINATE AT 
PELAW.



DATED IN SUMMER AND TO ALIGN WITH A DRAX 
SHUTDOWN/LOW BURN PERIOD

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN627
LN664

LN840
LN872
LN874

93m20ch and 94m20ch
LC  Work

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11178632

Week 5  - Continued
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2240 Mon

2240 Mon

0540 Tue

2240 Tue

2240 Tue

0540 Wed

2240 Wed

2240 Wed

0540 Thu

08/05/26

04/05/26

03/05/26

08/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

05/05/26

05/05/26

05/05/26

06/05/26

06/05/26

06/05/26

07/05/26

07/05/26

07/05/26

2359 Fri

0030 Mon

0025 Sun

2359 Fri

0825 Sun

0825 Sun

0515 Mon

0515 Mon

2240 Mon

0540 Tue

0540 Tue

2240 Tue

0540 Wed

0540 Wed

2240 Wed

0540 Thu

0540 Thu

2240 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

P2026/4165658 TRU West | Bradley Deighton Blockade | Days 1 to 7 
of 24



0015 SAT TO 0025 SUN SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0555 SAT TO 0001 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN NO BOOKED SERVICES



0825 SUN TO 0030 MON SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0900 SUN TO 2200 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 2359 FRI SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



0515 MON TO 2240 MON

0540 TO 2240 TUE/WED/THU/FRI

SERVICES FROM THE WEST TO 
START/TERMINATE AT HUDDERSFIELD. 
PENISTONE SERVICE UNAFFECTED



2240 MON/TUE/WED/THU/FRI TO 0540 
TUE/WED/THU/FRI

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



WORK DETAILS Split across blockade items:


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m40ch
Major Projects

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

05/05/26

05/05/26

05/05/26

06/05/26

06/05/26

06/05/26

07/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131460

Week 5  - Continued
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EAS_V1_2627

2240 Thu

2240 Thu

0540 Fri

2240 Fri

2240 Fri

08/05/26

08/05/26

08/05/26

08/05/26

08/05/26

0540 Fri

0540 Fri

2240 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

P2026/4165658 TRK: EIS H - Install 2 x UTD 10ft Ch45500 & 
Ch44880 

TRK: EIS H - Bradley Jn Re-modelling 

TRK: C26e - Bradley Junction Blockade: Install new 
Up Slow inc S&C ch45180 to ch45970

TRK: C26e - Bradley Junction Blockade: Install new 
Up Slow inc S&C ch45970 to 46050 No scope beyond
for 1330m

TRK: C28a Deighton Blockade: Install new DS 
Ch44200 to ch44290 (90m)

TRK: C28c Top Stone and Tamp Dn Slow ch44200 to 
ch45180 - 980m

TRK: C26a - Bradley Junction Blockade: Install new 
branch line (no chainage info; no dwg; guessed 
duration!) Only AIP design info for 90m 45850 to 
45930

TRK: C26d Top Stone and Tmap newDS and branch 
ch45090 to 45970 (880m)



***This item is a superseded by P/4167187***

07/05/26

07/05/26

08/05/26

08/05/26

08/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0700 Sun

0700 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0120 Sun

0120 Sun

0820 Sun

0820 Sun

0700 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Down Slow

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Up Yard

Station Sidings

Down Slow

Up Fast

Down Fast

Up Slow

Biggleswade

Biggleswade

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Hitchin

Biggleswade

Biggleswade

Stevenage

Stevenage

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Stevenage

Stevenage

P2026/4019814 TRACK MAINTENANCE HIT01 

CRSA CAMBRIDGE JN FOLLOW UP WORK 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVENAGE UNTIL 
0725 SUN 

GTR 1P11 TO BE HELD AT BIGGLESWADE UNTIL 
0725 SUN 

SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL



LEAVE SEPERATE AND AWAIT THE DECISION RE 
ECDP MOVE

LN101
LN125
LN126 28m51ch and 40m62ch

31m7ch and 32m44ch

32m11ch and 33m45ch

Track Maintenance

OHL Work

Follow-Up Work

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

6Week

W2026/10903427

W2026/10889650

W2026/11066850
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EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4019860

P2026/4148698

TRACK MAINTENANCE PET01



GTR RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

LN101

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

43m0ch and 75m20ch
Track Maintenance

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903510

Week 6  - Continued
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EAS_V1_2627

0425 Tue

0800 Mon

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

23/05/26

15/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0045 Sat

1600 Fri

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Tollerton

Immingham 
Reception Sidings

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Tollerton

Marsh West Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2026/4126098

P2026/4091553

P2026/4073085

IN CONNECTION WITH S&C RENEWAL 
TOLLERTON SOUTH



862A/B CLIPPED IN THE NORMAL POSITION 
SERVICES CAN STILL TRAVEL OVER THEM AT 
LINE SPEED

CYCLICAL MAINTENANCE | 1 OF 4 | ARP2627 | 
GRIMSBY LIGHT RAILWAY BLOCKADE



DBC SERVICES TO RUN VIA THE C&W LOOP LINE 
BETWEEN IMMINGHAM RECEPTION AND 
IMMINGHAM EAST

DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
01 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



LNER ECS MOVES TO BE DIVERTED VIA LINCOLN


ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN600

LN740

LN752
LN756

05/05/26

11/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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EAS_V1_2627

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0805 Sun

10/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

0025 Sun

0455 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Pontefract/Up 
Main
Down Main/ 
Pontefract
Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Up Pontefract/Up 
Main
Down Main/ 
Pontefract

Bolton On Dearne

Mexborough Jn

Tinsley South Jn

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Bolton On Dearne

Aldwarke Jn

Aldwarke Jn

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

Parkgate Jn

Tinsley North Jn

Aldwarke Jn

P2026/4104740 CRSA S&C | CORE 1 OF 2

SWINTON S&C 4280 4284 & 4283PTS | UID: 124915 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



XC ANGLO-SCOT SERVICES TO DIVERT VIA 
BARNSLEY.

XC NEWCASTLE-READING SERVICES TO DIVERT
VIA THRYBERGH JN 



NORTHERN 2NXX LEEDS SERVICES TO 
TERMINATE AT WAKEFIELD WESTGATE.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WAKEFIELD WESTGATE 
AND SHEFFIELD

NORTHERN 2YXX SHEFFIELD TO YORK 
SERVICES TO OPERATE AS RAIL REPLACEMENT 
ROAD SERVICE



TPE SERVICES TO DIVERT VIA THRYBERGH JN



FREIGHT SERVICES DIVERTED VIA CROFTON, 
WAKEFIELD AND BARNSLEY

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

165m9ch and 168m40ch

C70 S&C - Complete 
Renewal 113A

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11085245
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EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2240 Mon

2240 Mon

0540 Tue

2240 Tue

2240 Tue

0540 Wed

2240 Wed

2240 Wed

0540 Thu

15/05/26

11/05/26

10/05/26

15/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

12/05/26

12/05/26

12/05/26

13/05/26

13/05/26

13/05/26

14/05/26

14/05/26

14/05/26

2359 Fri

0030 Mon

0025 Sun

2359 Fri

0825 Sun

0825 Sun

0515 Mon

0515 Mon

2240 Mon

0540 Tue

0540 Tue

2240 Tue

0540 Wed

0540 Wed

2240 Wed

0540 Thu

0540 Thu

2240 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

P2026/4167187 TRU West | Bradley Deighton Blockade | Days 8 to 14 
of 24



0001 SAT TO 0025 SUN SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0555 SAT TO 0001 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN NO BOOKED SERVICES



0825 SUN TO 0030 MON SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0900 SUN TO 2200 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 2359 FRI SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



0515 MON TO 2240 MON 0540 TO 2240 
TUE/WED/THU/FRI

SERVICES FROM THE WEST TO 
START/TERMINATE AT HUDDERSFIELD.



2240 MON/TUE/WED/THU/FRI TO 0540 
TUE/WED/THU/FRI

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



***This item is a superseded by P/4167200***



WORK DETAILS Split across blockade items:


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m40ch
Major Projects

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

12/05/26

12/05/26

12/05/26

13/05/26

13/05/26

13/05/26

14/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131461

Week 6  - Continued
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EAS_V1_2627

2240 Thu

2240 Thu

0540 Fri

2240 Fri

2240 Fri

15/05/26

15/05/26

15/05/26

15/05/26

15/05/26

0540 Fri

0540 Fri

2240 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

P2026/4167187 TRK: C26d Top Stone and Tmap newDS and branch 
ch45090 to 45970 (880m)

TRK: C26c - Bradley Junction Blockade: Install new 
Dn Slow ch45650 to ch45970 / C26c - Bradley 
Junction Blockade: Install new Dn Slow ch45970 to  
46080 110m No scope beyond for 580m

TRK: C28b -  Install new Dn Slow ch44850 to 
ch45100 / C28b - Bradley Blockade:  Install new Dn 
Slow ch45100 to ch45180 - 80m 

TRK: C28a - Bradley Blockade:  Install new Dn Slow 
ch44240 to ch44290 - 50m New end state from 
C11/12

TRK: C28b Install new down slow ch 44850 to 
ch45180 (230m +100m skim)

TRK: C26b - Bradley Junction Blockade Install new 
Dn Slow ch45180 to ch45400 - 

TRK: C29a:  Bradley Blockade - Install  Up Slow Tie-
in ch44200 to ch44350 - 140m New end state from 
C13/14

14/05/26

14/05/26

15/05/26

15/05/26

15/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/05/26

17/05/26

17/05/26

17/05/26

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Slow 
No.2/Down 
Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2026/4019768 TRACK MAINTENANCE FP10



BETWEEN 0200 SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

 

BETWEEN 0650 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT HORNSEY AND HARRINGAY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STEVENAGE AND ALEXANDRA 
PALACE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0830 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LNER 5N09 5W11 TO DIVERT VIA NEW BARNET 
(RM) AND THE UP FAST

LNER 5S11 TO DEPART BOUNDS GREEN AFTRE 
0830 SUN



FHT REQUIRE 1 LONG PLATFORM IN KINGS 
CROSS FOR STABLING

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

17/05/26

17/05/26

17/05/26

17/05/26

7Week

W2026/10903456
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Network Rail
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down London
Bridge Fast
Up London Bridge 
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex Fast

Up London Bridge 
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2026/4079952 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



THAMESLINK SERVICES TO DIVERT VIA HERNE 
HILL



SOUTHERN SYDENHAM CORRIDOR SERVICES 
WILL NOT RUN



TICKET ACCEPTANCE ON ARL AND LUL TO 
LONDON BRIDGE VIA CANADA WATER



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEW CROSS GATE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION



CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR 
STABLING



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO







WORK: MTCE

WORK: WD - 1516PTS MEDIUM REFURB 
NORWOOD JN

WORK: SID TRACK - NEW CROSS GATE - 
SURVEY

LN101
SO510
SO511
SO650

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0425 Tue

2220 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

23/05/26

18/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0045 Sat

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up Fast

All Lines

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Tollerton

Eaglescliffe South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Tollerton

Longlands Jn

P2026/4166675

P2026/4126098

P2026/4018153

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

IN CONNECTION WITH S&C RENEWAL 
TOLLERTON SOUTH



862A/B CLIPPED IN THE NORMAL POSITION 
SERVICES CAN STILL TRAVEL OVER THEM AT 
LINE SPEED

MAINTANANCE 6 WEEKLY 



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600

LN627

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

05/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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EAS_V1_2627

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0805 Sun

17/05/26

18/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

0025 Sun

0455 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Pontefract/Up 
Main
Down Main/ 
Pontefract
Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Up Pontefract/Up 
Main
Down Main/ 
Pontefract

Bolton On Dearne

Mexborough Jn

Tinsley South Jn

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Bolton On Dearne

Aldwarke Jn

Aldwarke Jn

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

Parkgate Jn

Tinsley North Jn

Aldwarke Jn

P2026/4104949 CRSA | CORE 2 OF 2

SWINTON S&C 4280 4284 & 4283PTS | UID: 124915


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



XC ANGLO-SCOT SERVICES TO DIVERT VIA 
BARNSLEY.

XC NEWCASTLE-READING SERVICES TO DIVERT
VIA THRYBERGH JN 



NORTHERN 2NXX LEEDS SERVICES TO 
TERMINATE AT WAKEFIELD WESTGATE.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WAKEFIELD WESTGATE 
AND SHEFFIELD

NORTHERN 2YXX SHEFFIELD TO YORK 
SERVICES TO OPERATE AS RAIL REPLACEMENT 
ROAD SERVICE



TPE SERVICES TO DIVERT VIA THRYBERGH JN



FREIGHT SERVICES DIVERTED VIA CROFTON, 
WAKEFIELD AND BARNSLEY

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

165m9ch and 168m40ch

C70 S&C - Complete 
Renewal 113A

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11085305

Week 7  - Continued
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EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2240 Mon

2240 Mon

0540 Tue

2240 Tue

2240 Tue

0540 Wed

2240 Wed

2240 Wed

0540 Thu

22/05/26

18/05/26

17/05/26

22/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

19/05/26

19/05/26

19/05/26

20/05/26

20/05/26

20/05/26

21/05/26

21/05/26

21/05/26

2359 Fri

0030 Mon

0025 Sun

2359 Fri

0825 Sun

0825 Sun

0515 Mon

0515 Mon

2240 Mon

0540 Tue

0540 Tue

2240 Tue

0540 Wed

0540 Wed

2240 Wed

0540 Thu

0540 Thu

2240 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

P2026/4167200 TRU West | Bradley Deighton Blockade | Days 15 to 
21 of 24



0001 SAT TO 0025 SUN SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0555 SAT TO 0001 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN NO BOOKED SERVICES



0825 SUN TO 0030 MON SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0900 SUN TO 2200 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 2359 FRI SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



0515 MON TO 2240 MON

0540 TO 2240 TUE/WED/THU/FRI

SERVICES FROM THE WEST TO 
START/TERMINATE AT HUDDERSFIELD. 
PENISTONE SERVICE UNAFFECTED



2240 MON/TUE/WED/THU/FRI TO 0540 
TUE/WED/THU/FRI

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



WORK DETAILS Split across blockade items:


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m40ch
Major Projects

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

19/05/26

19/05/26

19/05/26

20/05/26

20/05/26

20/05/26

21/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131462

Week 7  - Continued
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EAS_V1_2627

2240 Thu

2240 Thu

0540 Fri

2240 Fri

2240 Fri

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

0540 Fri

0540 Fri

2240 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

P2026/4167200 TRK: C29b:  Bradley Blockade -Install Up Slow Tie-in
ch45100 to ch45180 - 80m

SIG: EIS H - Signalling modifications to existing RRI 
to support revised Bradley Jn S&C layout

SIG: EIS H - wheels free limits and extended limits 
(72hrs min) - 

MCIV: EIS N â€“ A62 Full Demolition (CPT 
commence after last train and deconflict with 
Signalling) 

MCIV: EIS K - H. Stn install scaffold

MCIV: EIS N - (Poss 6 or 7) MVL3/107 Colne Rd - 
Demolish Existing Structure to be deconflicted

MCIV: EIS N - MVL3/107 - reinforce concrete guard 
walls (off track)

MCIV: EIS K Viaduct 

MCIV: EIS J Deighton Station works

TRK: EIS O - Install 10ft Drainage (Deighton) 
Ch44790 to Ch45520



***This item is a continuation of P/4167187***



***This item is a superseded by P/4167129***

21/05/26

21/05/26

22/05/26

22/05/26

22/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

24/05/26

24/05/26

24/05/26

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Belle Isle Jn

Holloway

Kings Cross

Kings CrossP2026/4019832 TRACK MAINTENANCE FP01 



TRAINS TO BE RETIMED OVER E&F AND SLOW 
LINES AND BE REPLATFORMED AS NECESSARY 


PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 

LNER 5S08 5D07 TO RUN EARLIER AND 
TERMINATE BY 0015 SUN TO STABLE 
OVERNIGHT



LUMO REQUIRE 1 PLATFORM FOR STABLING 



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 6 AND TO BE REMOVED AT 
0800

LN101

0m0ch and 1m30ch
S&C Maintenance

24/05/26

24/05/26

24/05/26

8Week

W2026/10903257



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019514 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903737

Week 8  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4018208 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903600

Week 8  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0425 Tue

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

23/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0045 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up Fast

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Tollerton

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Tollerton

P2026/4166676

P2026/4126098

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

IN CONNECTION WITH S&C RENEWAL 
TOLLERTON SOUTH



862A/B CLIPPED IN THE NORMAL POSITION 
SERVICES CAN STILL TRAVEL OVER THEM AT 
LINE SPEED

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

05/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sat

0045 Sat

26/05/26

26/05/26

0425 Tue

0425 Tue

Possession

Sidings 
Possession

All Lines

Up Siding

Thirsk

Tollerton

Skelton Bridge Jn

Tollerton

P2026/4108775 S&C RENEWAL TOLLERTON SOUTH



SERVICES TO START/TERMINATE AT YORK 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN YORK AND 
THIRSK/NORTHALLERTON/DARLINGTON



LNER SERVICES TO START/TERMINATE AT YORK 
AND NORTHALLERTON/DARLINGTON

 

XC ANGLO SCOT SERVICES TO 
START/TERMINATE YORK AND DARLINGTON 

XC NEWCASTLE - READING SERVICES TO START
/ TERMINATE YORK 



TPE SERVICES TO START/TERMINATE AT YORK 
AND DARLINGTON.



GC NORTH-EAST SERVICES NOT TO RUN



LUMO SERVICES TO OPERATE BETWEEN 
EDINBURGH AND NEWCASTLE ONLY



0425 TUE WEEK 5 TO 0045 SAT WEEK 8 862A/B 
CLIPPED IN THE NORMAL POSITION SERVICES 
CAN STILL TRAVEL OVER THEM AT LINE SPEED 
SEE P/4120698

LN600
LN838

7m0ch and 11m10ch

C71 S&C-Complete Renewal
RT60/NR60

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11177906

Week 8  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

P2026/4019850 NEWCASTLE DU HEAVY MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



LNER AFFECTED SERVICES TO DIVERT VIA ECML
DIVERSIONARY ROUTE TBC OR START AT 
NORTHALLERTON





NORTHERN TO START/TERMINATE AT 
HARTLEPOOL UNTIL 1115 SUNDAY 



GC 1A60 AND 1A64 TO START HARTLEPOOLGC 
5A60 AND 5A64 TO BE DIVERTED VIA DINSDALE



SIGNAL BOXES REQUIRED FOR THESE MOVES



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

LN627
LN628
LN629
LN630
LN664
LN674
LN676

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0825 Sun

0030 Mon

0515 Mon

26/05/26

25/05/26

24/05/26

26/05/26

25/05/26

24/05/26

25/05/26

26/05/26

25/05/26

26/05/26

0515 Tue

0030 Mon

0025 Sun

0515 Tue

0430 Mon

0825 Sun

0430 Mon

0515 Tue

0515 Mon

0515 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse East Jn

Healey Mills

Copley Hill East Jn

Dewsbury

Heaton Lodge Jn

Huddersfield

Huddersfield

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Penistone

Lockwood

P2026/4167129 TRU West | Bradley Deighton Blockade +W7 Sunday| 
Days 22 to 24 of 24



***This item is a continuation of P/4167200***



0001 SAT TO 0025 SUN 

SERVICES DIVERTED VIA CALDER VALLEY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 
TRAINS TO BE STABLED IN HILL HOUSE SIDINGS


0555 SAT TO 0001 SUN 

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN NO BOOKED SERVICES



0825 SUN TO 0430 MON 

EYE OF NEEDLE BLOCKED

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT LEEDS FROM THE EAST

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

NO ACCESS DEWSBURY EAST CEMENT FACILITY


0900 SUN TO 2200 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0430 MON TO 0515 TUE SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



0555 MON TO 0001 TUE

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.


LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m40ch
Major Projects

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131379

Week 8  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

24/05/26

24/05/26

24/05/26

24/05/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4167129

P2026/4046363

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



WORK DETAILS: See other Blockade possessions

CYLICAL MAINTENANCE | 2 OF 9 | ARP2026 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN898
LN914
LN920

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

31/05/26

31/05/26

0715 Sun

0715 Sun

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Belle Isle Jn

Holloway

Finsbury ParkP2026/4019852 TRACK MAINTENANCE FP04 



GTR TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES 

GTR SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101

2m14ch and 1m0ch
S&C Maintenance

31/05/26

31/05/26

9Week

W2026/10903300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

31/05/26

01/06/26

31/05/26

31/05/26

01/06/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

0830 Sun

0400 Mon

0830 Sun

0830 Sun

0400 Mon

0830 Sun

0830 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Platform Line

Through Line

No.8 Platform Line

No.7 Platform Line

Platforms 1-8

Down Goods Loop

Down Slow

Platform 3

Up Newmarket 
Down

Great Chesterford 
Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Shunt Spur

Reception North

Post Office Ladder

Reception South

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

Wash Road

Chisholm Line

Cavendish Road 
Ladder
Bypass Road

Waterbeach

Cambridge

Coldham Lane Jn

Cambridge

Cambridge North

Cherry Hinton CCTV

Great Chesterford

Royston

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2026/4148757 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
FROM 0205 TO 0830 SUN 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE 

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON ROAD
LC, MELDRETH ROAD LC, SHEPRETH LC AND 
FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0205 Sun

0205 Sun

0830 Sun

0830 Sun

0830 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0830 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

No.08 to 09 
Carriage Sidings
No.10 to 16 
Carriage Sidings
No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Down and Up

Platforms 1-4

No.7 Platform Line

No.8 Platform Line

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterton Jn

Foxton

Cambridge

Cambridge

Cambridge L/End

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterton Jn

Foxton

Audley End

Cambridge

Cambridge C/End

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4148757

P2026/4166717 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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EAS_V1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2026/4073025 CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN840
LN872
LN874

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

30/05/26

31/05/26

30/05/26

01/06/26

31/05/26

31/05/26

31/05/26

01/06/26

05/06/26

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4166868 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 1 to 7 of 28

***This item is a superseded by P/4166925***



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Batley & Dewsbury Blockade Part 1 and extension 
through eye of the needle. 

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 
CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131468

W2026/11131478
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EAS_V1_2627

P2026/4166868 and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting 

SIG MDL1/DH/3348/D Sighting 

SIG MDL1/DDL/3367/D sighting 

SIG MDL1/DH/3372/D sighting 

  

TRK: EIS N - C102 - Mirfield West -Install Up Fast 
ch47800 to ch49150 = 1350m existing Up Slow 
[Haulage on UF] TSR Required

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0150 Sun

0150 Sun

0150 Sun

0135 Sun

07/06/26

07/06/26

07/06/26

07/06/26

0735 Sun

0750 Sun

0750 Sun

0800 Sun

Possession

Possession

Possession

Possession

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

All Lines

Harringay

Harringay

Hitchin South

Belle Isle Jn

Holloway

Knebworth

P2026/4019873

P2026/4020123

TRACK MAINTENANCE FP05 



NO DOWN ROUTE BETWEEN 0150 SUN TO 0735 
SUN 

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS 
TO BE RETIMED OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT 
ALEXANDRA PALACE 

GTR ECS MOVES VIA HARRINGAY FLYOVER 



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS 
FOR STABLING

S&C MAINTENANCE HIT03A



0130 SUN TO 0800 SUN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

1m20ch and 3m0ch

25m56ch and 29m63ch

S&C Maintenance

S&C Maintenance

07/06/26

07/06/26

07/06/26

07/06/26

10Week

W2026/10903275

W2026/10903507
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EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4020041

P2026/4166608

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM 
0630 SUNDAY



BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE 9W90 IN PLATFORM 2 AT 
PETERBOROUGH PLATFORM 2 TO REMAIN LIVE 
FOR STABLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF LNER 1D34

NLL CYCLIC TYPE 7B (ROTR)

LN101

EA1180
EA1320
LN110

76m35ch and 83m25ch
Track Maintenance

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903623
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EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166659 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

EA1180
EA1320
EA1340
LN110

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

08/06/26

08/06/26

07/06/26

07/06/26

08/06/26

08/06/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161666 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



WORK DETAILS

EIS U BRIDGE: Crawshaw Woods Reconstruction

EIS U BRIDGE: HUL4/14 Demolition

EIS U TRACK: TRU1103

EIS U OLE

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m65ch

18m71ch and 10m50ch

18m71ch and 10m50ch

Major Projects

Major Projects

Major Projects

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234893

W2026/11203907

W2026/11204094

Week 10  - Continued
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EAS_V1_2627

0001 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

06/06/26

06/06/26

07/06/26

06/06/26

08/06/26

07/06/26

07/06/26

07/06/26

08/06/26

12/06/26

0030 Sat

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4166925 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 8 to 14 of 28



***This item is a continuation of P/4166868***



***This item is a superseded by P/4167119***



0001 SAT TO 0030 SAT

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Details: 

TRK: EIS N - C102 - Mirfield West -Install Up Fast 
ch47800 to ch49150 = 1350m existing Up Slow 
[Haulage of UF] TSR required

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 


LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131473

W2026/11131479
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P2026/4166925 TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 
CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting 

SIG MDL1/DH/33

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2026/4129845 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

11Week
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EAS_V1_2627

0205 Sun

0205 Sun

0205 Sun

0805 Sun

2325 Sat

2325 Sat

2325 Sat

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0805 Sun

0805 Sun

0940 Sun

0940 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Hornsey

Langley Jn

Wood Green 
South Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2026/4020065

P2026/4020066

TRACK MAINTENANCE FP12



0205 SUN TO 0805 SUN DOWN TRAINS TO TBE 
RETIMED OVER DOWN FAST LINE AND UNABLE 
TO CALL AT HARRINGAY AND HORNSEY 

 

0205 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



BACK TO BACK AT WATTON AT STONE

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN120

LN101

4m60ch and 27m60ch

74m74ch and 76m28ch

Track Maintenance

Track Maintenance

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903316

W2026/10903596

Week 11  - Continued
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EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071233 GTR TO STABLE IN SMITHFIELDS AND LONDON 
BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORM 3 AND 4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: MTCE

LN101
LN3213
SO280

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4168004

P2026/4166678

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2245 Sun

2245 Sun

2245 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0450 Mon

0450 Mon

0450 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

West Curve

Up Ely West 
Curve Down

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

March East Jn

Funthams Lane LC

March West Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Funthams Lane 
LC

March

Whitemoor Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4148761

P2026/4166757

WA CYCLIC TYPE P-2

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1560
EA1570
LN135

EA1550
EA1560
EA1570
LN135

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

15/06/26

15/06/26

14/06/26

14/06/26

15/06/26

15/06/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161734 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



WORK DETAILS: 

EIS U TRACK: TRU1103

EIS U OLE

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m65ch

18m71ch and 10m50ch

18m71ch and 10m50ch

Major Projects

Major Projects

Major Projects

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234811

W2026/11203878

W2026/11204059

Week 11  - Continued
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0001 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

13/06/26

13/06/26

14/06/26

13/06/26

15/06/26

14/06/26

14/06/26

14/06/26

15/06/26

19/06/26

0030 Sat

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4167119 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 15 to 21 of 28



***This item is a continuation of P/4166925***



***This item is a superseded by P/4167088***



0001 SAT TO 0030 SAT

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Details: 

TRK: EIS N - C102 - Mirfield West -Install Up Fast 
ch47800 to ch49150 = 1350m existing Up Slow TSR 
Required

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 


LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131474

W2026/11131480

Week 11  - Continued
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P2026/4167119 TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 
CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0230 Sun

0620 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0820 Sun

0820 Sun

0620 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Down and Up

Down Royston 
Flyover

Up Slow

Down Fast

Up Fast

Down Slow

Up Yard

Up Slow

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Meldreth

Hitchin East Jn

Biggleswade

Hitchin

Biggleswade

Holloway

Kings Cross

Kings Cross 
Station

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Stevenage

P2026/4020089

P2026/4020092

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

TRACK MAINTENANCE HIT 02

OHL MAINTENANCE OHL11 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
CAMBRIDGE 



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT CAMBRIDGE



SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL

LN101

LN101
LN125
LN126

0m0ch and 2m29ch

28m51ch and 30m40ch

31m50ch and 32m44ch

Track Maintenance

Track Maintenance

OHL Work

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

12Week

W2026/10903343

W2026/10903540

W2026/10889758
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EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0150 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0050 Sun

0050 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

P2026/4019842 TRACK MAINTENANCE PET01



GTR RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

43m0ch and 75m20ch
Track Maintenance

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903511
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2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019494 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903738
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EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166555

P2026/4166624

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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EAS_V1_2627

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2026/4073086 DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
02 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

22/06/26

22/06/26

21/06/26

21/06/26

22/06/26

22/06/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161735 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



WORK DETAILS: 

EIS U TRACK: TRU1103

EIS U OLE

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m65ch

18m71ch and 10m50ch

18m71ch and 10m50ch

Major Projects

Major Projects

Major Projects

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234810

W2026/11203960

W2026/11203981

Week 12  - Continued
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EAS_V1_2627

0001 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

20/06/26

20/06/26

21/06/26

20/06/26

22/06/26

21/06/26

21/06/26

21/06/26

22/06/26

27/06/26

0030 Sat

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4167088 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 22 to 28 of 28



***This item is a continuation of P/4167119***



0001 SAT TO 0030 SAT

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Details: 

TRK: EIS N - C102 - Mirfield West -stressing and 
follow up = 1350m existing Up Slow

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131475

W2026/11131631

Week 12  - Continued
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EAS_V1_2627

P2026/4167088 CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting 

SIG MDL1/DH/3348/D Sighting 

SIG MDL1/DDL/3367/D sighting 

SIG MDL1/DH/3372/D sighting

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4018116 TRACK MAINTENANCE FP06 FP15



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

LN101
LN105
LN110 0m0ch and 4m52ch

0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 4m52ch

1m63ch and 3m13ch

S&T Work

Track Maintenance

S&C Maintenance

Technical Inspection

OHL Work

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

13Week

W2026/10903252

W2026/10903292

W2026/10903304

W2026/10903339

W2026/10889762
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EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167987 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0035 Sun

0035 Sun

0001 Sat

0001 Sat

0001 Sat

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0930 Sun

0930 Sun

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Line Blockage

Line Blockage

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Harringay Curve

Down and Up T&H

Up Goods Loop

Down and Up 
Slow
Ferryhill Shunt 
Spur

Up Sidings

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Harringay Park Jn

Harringay Green 
Lanes

Ferryhill South Jn

Ferryhill South Jn

Tursdale Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Harringay Park Jn

Upper Holloway

Tursdale Jn

Ferryhill South Jn

P2026/4169336

P2026/4168064

P2026/4147115

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

KELLOE BANK TRACK WDEL 



TRAINS TO TRAVEL OVER FAST LINES.  FREIGHT 
SERVICES TO/FROM THRISLINGTON TO BE 
RETIMED

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1370
LN165

LN600

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2220 Sun

2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

0800 Sun

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0450 Mon

0020 Sun

0020 Sun

1140 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1140 Sun

1140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

All Lines

Bi-Directional

Down

Up

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Eaglescliffe South Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Hunslet Station Jn

Whitwood Jn

Hunslet South Jn

Whitwood Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Longlands Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2026/4018154

P2026/4104950

MAINTANANCE 6 WEEKLY 



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

CYCLIC MAINTENANCE | ARP2627 | 1 OF 4

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN627

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

28/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

20/06/26

20/06/26

21/06/26

20/06/26

22/06/26

21/06/26

21/06/26

21/06/26

22/06/26

27/06/26

0030 Sat

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4167088 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 22 to 28 of 28



***This item is a continuation of P/4167119***



0001 SAT TO 0030 SAT

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Details: 

TRK: EIS N - C102 - Mirfield West -stressing and 
follow up = 1350m existing Up Slow

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131475

W2026/11131631

Week 13  - Continued
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EAS_V1_2627

P2026/4167088 CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting 

SIG MDL1/DH/3348/D Sighting 

SIG MDL1/DDL/3367/D sighting 

SIG MDL1/DH/3372/D sighting

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161028 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV EIS G - Hudd Stn Scaffold remove Scaffold 

TRK: EIS O - Install Down Cess Drainage in 
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines 

TRK: EIS O - Install 10ft Drainage in Gledholt Tunnel 
214m Ch44306-Ch44520 Haulage, Tamper & 
Machines 

MCIV: EIS N - (Poss 6 or 7) MVL3/109 Colne Viaduct 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131581
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P2026/4161028 - Install pre cast units, RRV on Up, access at Bradley 
TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Install Up Fast
sleepers and rails ch45100 to 46100 (+ MWD/N) 

TRK: EIS N - FL03 Bradley Fast Lines: Down Fast - 
Excavate/fill to formation ch45100 to 46100 (+ 
MWD/N)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2100 Sun

2100 Sun

0120 Mon

0020 Sun

0020 Sun

0020 Sun

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

0500 Mon

0500 Mon

0500 Mon

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

Finsbury Park

Finsbury Park

Finsbury Park

Hornsey

Finsbury Park

Hornsey

Highbury Vale Jn

Holloway

Moorgate

Harringay

Hornsey

P2026/4032694

P2026/4018171

LNER TO RETIME ALL ECS MOVES VIA THE 
DOWN SLOW NO.1 BETWEEN HOLLOWAY AND 
FINSBURY PARK



GTR MOORGATE SERVICES TO DIVERT INTO 
KINGS CROSS 



FREIGHT DIVERTED VIA INCLINE OR RETIME



GC 5Y69 TO TRAVEL OVER DOWN SLOW 1 
BETWEEN HOLLOWAY AND FINSBURY PARK



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

TRACK MAINTENANCE FP07



UP TRAINS TO BE RETIMED OVER UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LN101
LN105
LN110

LN101

2m5ch and 2m29ch

3m60ch and 3m5ch

Track Maintenance

Track Maintenance

05/07/26

05/07/26

06/07/26

05/07/26

05/07/26

05/07/26

14Week

W2026/10903482

W2026/10903348
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EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4018209 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903601
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0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166718 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0700 Sat

0800 Sat

0800 Sat

1500 Sat

1600 Sat

1600 Sat

2340 Sun

04/07/26

04/07/26

06/07/26

06/07/26

04/07/26

04/07/26

04/07/26

04/07/26

06/07/26

06/07/26

10/07/26

0700 Sat

0700 Sat

0515 Mon

0515 Mon

0800 Sat

1500 Sat

1500 Sat

1600 Sat

0515 Mon

0515 Mon

0545 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sunderland

Down Sunderland

Hendon Arrival 
and Departure

All Lines

Sunderland Siding
No 2
Sunderland Siding
No 1
Down Sunderland

Up Sunderland

Up Sunderland

Down Sunderland

Hendon Arrival 
and Departure

Down Sunderland

Up Sunderland

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

Down Scunthorpe

Up Scunthorpe

Boldon East Jn

Grangetown LC

Sunderland South Jn

Sunderland South Jn

Boldon East Jn

Boldon East Jn

Grangetown LC

Boldon East Jn

Boldon East Jn

Grangetown LC

Foreign Ore Branch 
Jn

Dawdon Jn

Ryhope Grange 
Jn

South Hylton

Sunderland South
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

Wrawby Jn

P2026/4018218

P2026/4091608

S&C RENEWAL SUNDERLAND SOUTH



TRAINS TO START/TERMINATE AT SEAHAM AND 
NEWCASTLE.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



AT PELAW JN, NO ACCESS TO/FROM METRO 
LINES.  

NO ACCESS TO/FROM PORT OF TYNE OR 
JARROW.   



LNER ECS TO MIDDLESBOROUGH TO BE 
DIVERTED VIA ECML AND NORTHALLERTON 
(REVERSE).  

SUNDERLAND SERVICES TO START/TERMINATE 
AT NEWCASTLE. 



GC TO START/TERMINATE SERVICES AT SEAHAM
WITH ECS TO/FROM TYNE RUNNING VIA THE 
ECML.  



NORTHERN TO START/TERMINATE AT 
NEWCASTLE AND SEAHAM.  



FREIGHT THROUGH SERVICES VIA THE DURHAM 
COAST TO BE DIVERTED VIA THE ECML.



POSSESSION SHORTENS BACK FOR THE 
PASSAGE OF TRAINS ON/OFF HUDSON DOCK 
0730 SAT AND 1530 SAT

CRSA | RENNISONS TO ELSHAM PLTR | CORE | 
1260047 | CRSA



TPE MANCHESTER SERVICES TO 
TERMINATE/START AT SCUNTHORPE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN



ACCESS TO ROXBY BRANCH, SCUNTHORPE 
STEELWORKS AND FOREIGN ORE BRANCH 
FROM THE WEST ONLY

LN627
LN628
LN662

LN752

87m0ch and 91m33ch

32m45ch and 26m55ch

C70 S&C - Complete 
Renewal 113A

C11 Rerail Resleeper 
Reballast - Trax

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11123489

W2026/10992049
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161029 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK: EIS O - Install 10ft Drainage in Gledholt Tunnel 
214m Ch44306-Ch44520 Haulage, Tamper & 
Machines 

TRK: EIS O - Install Down Cess Drainage in 
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines 

MCIV EIS K - Hudd Stn Scaffold remove Scaffold 

MCIV: EIS G - Hudd Stn install footbridge Span 2 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131582
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

05/07/26

05/07/26

05/07/26

05/07/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4161029

P2026/4046364

columns platform 3/4, 5/6, crane in HD1 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Drop and level
Bottom Ballast Dn Fast ch45100 to 46100 (+ MWD/N)

CYLICAL MAINTENANCE | 3 OF 9 | ARP2026 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN898
LN914
LN920

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

12/07/26

12/07/26

12/07/26

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2026/4020099 TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT ALEXANDRA PALACE, 
HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



LUMO 5S91 TO REVERSE NEW BARNET VICE 
BOWES PARK RRL



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0830 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LNER 5N09 & 5W11 TO DIVERT VIA NEW BARNET 
(RM) AND THE UP FAST. 5S08 TO DEPART 
BOUNDS GREEN AFTER 0800 SUN

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

12/07/26

12/07/26

12/07/26

15Week

W2026/10903453
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Mon

0001 Mon

13/07/26

13/07/26

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4020119 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4170303

P2026/4166719

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1180
EA1320
EA1340
LN110

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0700 Sat

0800 Sat

0800 Sat

1500 Sat

1600 Sat

1600 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

11/07/26

11/07/26

13/07/26

13/07/26

11/07/26

11/07/26

11/07/26

11/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0700 Sat

0700 Sat

0515 Mon

0515 Mon

0800 Sat

1500 Sat

1500 Sat

1600 Sat

0515 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

All Lines

Sunderland Siding
No 1
Sunderland Siding
No 2
Down Sunderland

Up Sunderland

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

Down Sunderland

Up Sunderland

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Boldon East Jn

Grangetown LC

Sunderland South Jn

Sunderland South Jn

Boldon East Jn

Boldon East Jn

Grangetown LC

Boldon East Jn

Boldon East Jn

Grangetown LC

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Dawdon Jn

Ryhope Grange 
Jn

South Hylton

Sunderland South
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2026/4019485

P2026/4073026

S&C RENEWAL SUNDERLAND SOUTH.  



TRAINS TO START/TERMINATE AT SEAHAM AND 
NEWCASTLE.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



AT PELAW JN, NO ACCESS TO/FROM METRO 
LINES.  

NO ACCESS TO/FROM PORT OF TYNE OR 
JARROW.   



LNER ECS TO MIDDLESBOROUGH TO BE 
DIVERTED VIA ECML AND NORTHALLERTON 
(REVERSE).  

SUNDERLAND SERVICES TO START/TERMINATE 
AT NEWCASTLE. 



GC TO START/TERMINATE SERVICES AT SEAHAM
WITH ECS TO/FROM TYNE RUNNING VIA THE 
ECML.  



NORTHERN TO START/TERMINATE AT 
NEWCASTLE AND SEAHAM.  



FREIGHT THROUGH SERVICES VIA THE DURHAM 
COAST TO BE DIVERTED VIA THE ECML.



POSSESSION SHORTENS BACK FOR THE 
PASSAGE OF TRAINS ON/OFF HUDSON DOCK 
0730 SAT AND 1530 SAT

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



ALL TPE IMPACTED SERVICES TO RUN VIA 
MORLEY AND MICKLEFIELD



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN627
LN628
LN662

LN840
LN872
LN874

87m0ch and 91m33ch

C70 S&C - Complete 
Renewal 113A

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131198
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161030 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK: EIS O - Install Down Cess Drainage in 
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines 

MCIV EIS K - Hudd Stn Scaffold remove Scaffold 

MCIV: EIS G - Hudd Stn install footbridge Span 2, 
platform 3/4 to 5/6 crane in HD1 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131583
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

0545 Mon

0545 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Ilkley

Esholt Jn

Gargrave

Bradford Forster 
Square

Shipley West Jn

Apperley Jn

Dockfield Jn

Armley Jn

Shipley East Jn

Shipley South Jn

P2026/4161030

P2026/4118354

EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Drop and level
Bottom Ballast Dn Fast ch45100 to 46100 (+ MWD/N)

MENSTON NO.1 PLTR DN ILKLEY | WEEK 1 OF 3 | 
CRSA



0030 SAT TO 0545 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHIPLEY AND ILKLEY



ADDITIONAL STABLING REQUIRED IN BRADFORD 
FS LEEDS AND SKIPTON.



ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF 
STABLED UNITS

ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF 
STABLED UNITS



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE AND SKIPTON



NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN932
NW9901

202m3ch and 211m20ch

C11 Rerail Resleeper 
Reballast - Trax

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10992257
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0115 Sun

0115 Sun

0115 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down and Up 
Hertford

Up Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Hertford North

Hitchin

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Langley Jn

Hitchin

P2026/4019458

P2026/4019521

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

MAINTENANCE HIT03

OHL MAINTENANCE OHL13



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101
LN3214

LN101

0m0ch and 4m18ch

25m56ch and 29m63ch

29m51ch and 32m15ch

Track Maintenance

S&C Maintenance

OHL Work

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

16Week

W2026/10903260

W2026/10903637

W2026/10889829
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019495 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903739
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EAS_V1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4170304

P2026/4166720

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1180
EA1320
EA1340
LN110

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

20/07/26

20/07/26

0515 Mon

0515 Mon

Possession

Possession

All Lines

All Lines

Pelaw Jn

Tyne Coal Terminal

Boldon East JnP2026/4150082 BROCKLEY WHINS TRACK DRAINAGE WORKS 
DELIVERY



TRAINS TO START/TERMINATE AT SEAHAM AND 
NEWCASTLE.  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



LNER ECS TO MIDDLESBOROUGH TO BE 
DIVERTED VIA ECML AND NORTHALLERTON 
(REVERSE).  

SUNDERLAND SERVICES TO START/TERMINATE 
AT NEWCASTLE.  



GC TO START/TERMINATE SERVICES AT SEAHAM
WITH ECS TO/FROM TYNE RUNNING VIA THE 
ECML.  



NORTHERN TO START/TERMINATE AT 
NEWCASTLE AND SEAHAM.  



FREIGHT SERVICES TO/FROM TYNE AND 
JARROW TO TRAVEL VIA ECML. 



THROUGH SERVICES VIA THE DURHAM COAST 
TO BE DIVERTED VIA THE ECML.



PLANNED OFF THE BACK OF P4109586

LN627
LN664
LN666

18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0700 Sat

0800 Sat

0800 Sat

1500 Sat

1600 Sat

1600 Sat

18/07/26

18/07/26

20/07/26

20/07/26

18/07/26

18/07/26

18/07/26

18/07/26

20/07/26

20/07/26

0700 Sat

0700 Sat

0515 Mon

0515 Mon

0800 Sat

1500 Sat

1500 Sat

1600 Sat

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sunderland

Down Sunderland

Hendon Arrival 
and Departure

All Lines

Sunderland Siding
No 1
Sunderland Siding
No 2
Down Sunderland

Up Sunderland

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

Up Sunderland

Down Sunderland

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

Boldon East Jn

Grangetown LC

Sunderland South Jn

Sunderland South Jn

Boldon East Jn

Boldon East Jn

Grangetown LC

Boldon East Jn

Boldon East Jn

Grangetown LC

Dawdon Jn

Ryhope Grange 
Jn

South Hylton

Sunderland South
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

P2026/4019586 S&C RENEWAL SUNDERLAND SOUTH



TRAINS TO START/TERMINATE AT SEAHAM AND 
NEWCASTLE.  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



LNER ECS TO MIDDLESBOROUGH TO BE 
DIVERTED VIA ECML AND NORTHALLERTON 
(REVERSE).  

SUNDERLAND SERVICES TO START/TERMINATE 
AT NEWCASTLE.  



GC TO START/TERMINATE SERVICES AT SEAHAM
WITH ECS TO/FROM TYNE RUNNING VIA THE 
ECML.  



NORTHERN TO START/TERMINATE AT 
NEWCASTLE AND SEAHAM.  



FREIGHT SERVICES TO/FROM TYNE AND 
JARROW TO TRAVEL VIA ECML. 



THROUGH SERVICES VIA THE DURHAM COAST 
TO BE DIVERTED VIA THE ECML.



POSSESSION SHORTENS BACK FOR THE 
PASSAGE OF TRAINS ON/OFF HUDSON DOCK 
0730 SAT AND 1530 SAT

LN627
LN628
LN662

87m0ch and 91m33ch

C70 S&C - Complete 
Renewal 113A

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131200

Week 16  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4164656 MAINTENANCE 1 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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V1 Draft Rules

EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/07/26

19/07/26

19/07/26

19/07/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

P2026/4164656 19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued

Continued
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London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161031 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS N â€“ A62 East deck Demolition cannot 
pass trains 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL04 Heaton Lodge Fast: Install Dn 
Fast Heaton Lodge Cutting ch46100 to ch47600 
(Untied in; untamped) (+ MWD/N) 


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131584
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V1 Draft Rules

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

0545 Mon

0545 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Ilkley

Esholt Jn

Gargrave

Bradford Forster 
Square

Shipley West Jn

Apperley Jn

Dockfield Jn

Armley Jn

Shipley East Jn

Shipley South Jn

P2026/4161031

P2026/4123895

TRK: EIS N - FL03 Bradley Fast Lines: Install Dn Fast
sleepers and rails ch45100 to 46100 (+ MWD/N)

MENSTON NO.1 PLTR DN ILKLEY | WEEK 2 OF 3 | 
CRSA



0030 SAT TO 0545 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHIPLEY AND ILKLEY



ADDITIONAL STABLING REQUIRED IN BRADFORD 
FS LEEDS AND SKIPTON.



ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF 
STABLED UNITS

ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF 
STABLED UNITS



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE AND SKIPTON



NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN932
NW9901

202m3ch and 211m20ch

C11 Rerail Resleeper 
Reballast - Trax

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10992258

Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0820 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North Down
Departure
South Up 
Departure/North 
Up Arrival

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough North

New England North

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2026/4019680

P2026/4019682

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LUMO TO RETIME 5S91

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2 



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING 



IF ISOLATION REQUIRED THE 0700 FINISH

LN101

LN101

4m55ch and 3m31ch

75m10ch and 78m17ch

Track Maintenance

Track Maintenance

26/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

17Week

W2026/10903452

W2026/10903657



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Up Ely West 
Curve Down

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4170305

P2026/4166744

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1180
EA1320
EA1340
LN110

EA1550
EA1560
EA1570
LN135

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166683 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161032 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS N â€“ A62 East deck Demolition east 
abutment wall cannot pass trains 

TRK: EIS K - C31 - Huddersfield Blockade#2: Run 
out S&C from Hillhouse pre blockade2 / prep works 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Install Dn Fast

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131585

Week 17  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

0545 Mon

0545 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Ilkley

Esholt Jn

Gargrave

Bradford Forster 
Square

Shipley West Jn

Apperley Jn

Dockfield Jn

Armley Jn

Shipley East Jn

Shipley South Jn

P2026/4161032

P2026/4123896

sleepers and rails ch45100 to 46100 (+ MWD/N) 

MCIV EIS K - Hudd Stn Scaffold remove Scaffold

MENSTON NO.1 PLTR DN ILKLEY | WEEK 3 OF 3 | 
CRSA



0030 SAT TO 0545 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHIPLEY AND ILKLEY



ADDITIONAL STABLING REQUIRED IN BRADFORD 
FS LEEDS AND SKIPTON.



ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF 
STABLED UNITS

ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF 
STABLED UNITS



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE AND SKIPTON



NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN932
NW9901

202m3ch and 211m20ch

C11 Rerail Resleeper 
Reballast - Trax

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10992259

Week 17  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

0120 Sun

0120 Sun

0120 Sun

0700 Sun

0700 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0120 Sun

0120 Sun

0820 Sun

0820 Sun

0700 Sun

0820 Sun

0820 Sun

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Down Slow

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Down Slow

Up Fast

Down Fast

Up Slow

Biggleswade

Biggleswade

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Biggleswade

Biggleswade

Stevenage

Stevenage

Cambridge Jn

Hitchin North Jn

Stevenage

Stevenage

Stevenage

P2026/4019815 TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVENAGE UNTIL 
0725 SUN 

GTR 1P11 TO BE HELD AT BIGGLESWADE UNTIL 
0725 SUN 

SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL



LEAVE SEPERATE AND AWAIT THE DECISION RE 
ECDP MOVE

LN101
LN125
LN126 28m51ch and 40m62ch

Track Maintenance
02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

18Week

W2026/10903428



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0150 Sun

2230 Sun

2230 Sun

2230 Sun

0105 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0050 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0050 Sun

0050 Sun

0845 Sun

0845 Sun

0845 Sun

0520 Mon

0520 Mon

0520 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Goods No.1

Low Ellers Curve

Up Slow

Down Moorgate

Up Moorgate

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Finsbury Park Jn

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Moorgate

P2026/4019843

P2026/4019517

P2026/4020141

TRACK MAINTENANCE PET01



GTR RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

TRACK MAINTENANCE FP13 



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



GTR REQUIRE 1X ADDITIONAL PLATFORM AT 
KINGS CROSS 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101

LN101
LN600
LN720
LN764

LN105

43m0ch and 75m20ch

0m0ch and 3m10ch

Track Maintenance

Track Maintenance

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903562

W2026/10903766

Week 18  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4170306

P2026/4166609

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

NLL CYCLIC TYPE 7B (ROTR)

EA1180
EA1320
EA1340
LN110

EA1180
EA1320
LN110

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2026/4166660

P2026/4073107

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
03 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

EA1180
EA1320
EA1340
LN110

LN752
LN756

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2026/4073047 CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



ALL TPE IMPACTED SERVICES TO RUN VIA 
MORLEY AND MICKLEFIELD



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN840
LN872
LN874

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

03/08/26

03/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161033 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS N â€“ A62 East deck Demolition east 
abutment wall cannot pass trains cont 

TRK: EIS K - C31 - Huddersfield Blockade#2: Run 
out S&C from Hillhouse pre blockade2 / prep works 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Install Dn Fast

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131586
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EAS_V1_2627

P2026/4161033 sleepers and rails ch45100 to 46100 (+ MWD/N) 

MCIV EIS K - Hudd Stn Scaffold remove Scaffold

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Hornsey

Langley Jn

Wood Green 
South Jn

P2026/4019484 TRACK MAINTENANCE FP011



BETWEEN 0200 SUN TO 0635 SUN NO ROUTE 
FOR DOWN TRAINS 



0635 SUN TO 0805 SUN DOWN TRAINS TO BE 
RETIMED OVER DOWN FAST LINE 



0200 SUN TO 0830 SUN SERVICES UNABLE TO 
CALL AT HARRINGAY, HORNSEY AND 
ALEXANDRA PALACE IN THE DOWN DIRECTION 


0200 SUN TO 0830 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FINSBURY PARK/ NEW BARNET AND STEVENAGE 
VIA HERTFORD NORTH



0830 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LUMO REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101
LN120

4m60ch and 27m60ch
Track Maintenance

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

19Week

W2026/10903467
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Mon

0001 Mon

10/08/26

10/08/26

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4020101 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4170307

P2026/4167988

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1320
EA1340
LN110

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0035 Sun

0035 Sun

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Harringay Curve

Down and Up T&H

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Harringay Park Jn

Harringay Green 
Lanes

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Harringay Park Jn

Upper Holloway

P2026/4166625

P2026/4168065

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1180
EA1320
EA1340
LN110

EA1370
LN165

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0020 Mon
10/08/26
0515 Mon

PossessionAll LinesFerryhill South JnLonglands JnP2026/4020167 MAINTENANCE



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS 

TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON 

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600 10/08/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2315 Sun

2355 Sun

0020 Mon

09/08/26

10/08/26

10/08/26

2355 Sun

0020 Mon

0510 Mon

Possession

Possession

Possession

Up Main

All Lines

All Lines

Durham

Durham

Low Fell Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2026/4020149 MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO RETIME AND 
CANCEL ECS 



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING 



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


LNER WILL REQUIRE 4 LONG PLATFORMS AT 
YORK OVERNIGHT SUNDAY AND 4 PLATFORMS 
MONDAY MORNING



GBRF TO CANCEL SERVICES

LN600 09/08/26

09/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0800 Mon

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

14/08/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

1600 Fri

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Flushing Apron

Down and Up 
Goods Loop

Down and Up 
Main

Depot Sidings

Washer Line

Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

Heaton North Jn

Heaton North Jn

Plessey Crossovers

Heaton Depot

Heaton North Jn

Immingham 
Reception Sidings

Heaton Depot

Heaton South Jn

Heaton Depot

Marsh West Jn

P2026/4095335

P2026/4091515

CRSA HEATON NORTH PLTR PREP WORK 



HEATON DEPOT BTET 0040 SUN TO 0710 SUN

CYCLICAL MAINTENANCE | 2 OF 4 | ARP2627 | 
GRIMSBY LIGHT RAILWAY BLOCKADE



DBC SERVICES TO RUN VIA THE C&W LOOP LINE 
BETWEEN IMMINGHAM RECEPTION AND 
IMMINGHAM EAST

LN600

LN740

1m77ch and 5m6ch
Preparatory Work

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11076837
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EAS_V1_2627

0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

10/08/26

10/08/26

09/08/26

09/08/26

10/08/26

10/08/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161736 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



WORK DETAILS:

EIS U BRIDGE: HUL4/14 Demolition

EIS U BRIDGE: Common Lane Demolition

EIS U TRACK: TRU1103

OLE

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m65ch

18m71ch and 10m50ch

18m71ch and 10m50ch

Major Projects

Major Projects

Major Projects

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234807

W2026/11203982

W2026/11204096
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

08/08/26

09/08/26

08/08/26

08/08/26

10/08/26

09/08/26

09/08/26

09/08/26

10/08/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

P2026/4160341 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



Work Details: 

MCIV: EIS N - MVN2/192 Mirfield Viaduct Span 7

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 33m30ch
Major Projects

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131588
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

16/08/26

16/08/26

16/08/26

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Belle Isle Jn

Holloway

Kings Cross

Kings CrossP2026/4019833 TRACK MAINTENANCE FP01 



TRAINS TO BE RETIMED OVER E&F AND SLOW 
LINES AND BE REPLATFORMED AS NECESSARY 


PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 

LNER 5S08 5D07 TO RUN EARLIER AND 
TERMINATE BY 0015 SUN TO STABLE 
OVERNIGHT



LUMO REQUIRE 1 PLATFORM FOR STABLING 



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 6 AND TO BE REMOVED AT 
0800

LN101

0m0ch and 1m30ch
S&C Maintenance

16/08/26

16/08/26

16/08/26

20Week

W2026/10903224
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EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019544 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903686

Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0120 Thu

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

20/08/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0300 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Down and Up

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Temple Hirst Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

Joan Croft Jn

P2026/4018210

P2026/4109208

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

PLTR RIVER WENT TO BALNE HOLGATE PREP 
WORK



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

EA1560
LN101
LN135

LN101
LN600
LN720

100m23ch and 100m70ch

164m35ch and 165m79ch

Track Maintenance

Prep for RDT

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

20/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903602

W2026/11086100

Week 20  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4170308

P2026/4166556

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

NLL CYCLIC TYPE 7C (ROTR)

EA1180
EA1320
EA1340
LN110

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Wed

0215 Wed

0215 Wed

0215 Tue

0215 Tue

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

19/08/26

19/08/26

19/08/26

18/08/26

18/08/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0320 Wed

0320 Wed

0320 Wed

0320 Tue

0320 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Flushing Apron

Down and Up 
Goods Loop

Down and Up 
Main

Depot Sidings

Washer Line

Flushing Apron

Down and Up 
Main

Down and Up 
Goods Loop

Down Main

Up Main

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Heaton North Jn

Heaton North Jn

Plessey Crossovers

Heaton Depot

Heaton North Jn

Heaton North Jn

Benton Crossovers

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Heaton Depot

Heaton South Jn

Heaton Depot

Heaton Depot

Heaton South Jn

Heaton North Jn

Killingworth LC 
CCTV

P2026/4166626

P2026/4095336

P2026/4095294

P2026/4093783

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

CRSA HEATON NORTH PLTR PREP WORK 



HEATON DEPOT BTET 0040 SUN TO 0710 SUN

CRSA PLTR HEATON NORTH PREP WORK



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

PLTR BENTON PREP WORK



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

EA1180
EA1320
EA1340
LN110

LN600

LN600

LN600

1m77ch and 5m6ch

2m23ch and 3m46ch

4m9ch and 5m15ch

Unload Materials

Prep for RDT

Prep for RDT

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

19/08/26

19/08/26

19/08/26

18/08/26

18/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11075190

W2026/11075165

W2026/11074203

Week 20  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

17/08/26

17/08/26

16/08/26

16/08/26

17/08/26

17/08/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161797 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



WORK DETAILS

EIS U TRACK:TRU1106

EIS U OLE

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m65ch

18m71ch and 10m50ch

18m71ch and 10m50ch

Major Projects

Major Projects

Major Projects

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234804

W2026/11203825

W2026/11204060

Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

15/08/26

16/08/26

15/08/26

15/08/26

17/08/26

16/08/26

16/08/26

16/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

Anlaby Road Jn

Hull

Hull Paragon

P2026/4161220

P2026/4046366

TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



Work Details: 

MCIV: EIS N - MVN2/192 Mirfield Viaduct Span 7

CYLICAL MAINTENANCE | 4 OF 9 | ARP2627 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN854
LN858
LN860
LN861
LN862
NW7021

LN898
LN914
LN920

28m48ch and 33m30ch
Major Projects

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131589

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0150 Sun

0150 Sun

0150 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0715 Sun

0715 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down and Up Fast

Down and Up 
Slow
Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All

Belle Isle Jn

Holloway

Digswell

Welwyn Garden City

Welwyn Garden City 
CSD

Finsbury Park

Hatfield

Welwyn Garden 
City

Welwyn Garden 
City CSD

P2026/4019853

P2026/4129735

TRACK MAINTENANCE FP04 



GTR TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES 

GTR SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

OHL WORK MAINTENANCE WIRE RUNS DUE 
SEPT 2026



EMU PANTOGRAPHS TO BE LOWERED

LN101

LN101

2m14ch and 1m0ch

20m28ch and 20m64ch

S&C Maintenance

OHL Work

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

21Week

W2026/10903301

W2026/11183213



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167989 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

P2026/4169417 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

24/08/26

24/08/26

23/08/26

23/08/26

24/08/26

24/08/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161798 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



WORK DETAILS

EIS U BRIDGE: HUL4/21 Demolition

EIS U BRIDGE: HUL4/14 Reconstruction

EIS U TRACK: TRU1201

EIS U OLE

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m65ch

18m71ch and 10m50ch

18m71ch and 10m50ch

Major Projects

Major Projects

Major Projects

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234803

W2026/11203984

W2026/11204061

Week 21  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

22/08/26

23/08/26

22/08/26

22/08/26

24/08/26

23/08/26

23/08/26

23/08/26

24/08/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

P2026/4161187 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 33m30ch
Major Projects

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131590

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0150 Sun

0150 Sun

0150 Sun

0135 Sun

30/08/26

30/08/26

30/08/26

30/08/26

0735 Sun

0750 Sun

0750 Sun

0800 Sun

Possession

Possession

Possession

Possession

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

All Lines

Harringay

Harringay

Hitchin South

Belle Isle Jn

Holloway

Knebworth

P2026/4019903

P2026/4020124

TRACK MAINTENANCE FP05 



NO DOWN ROUTE BETWEEN 0150 SUN TO 0735 
SUN 

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS 
TO BE RETIMED OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT 
ALEXANDRA PALACE 

GTR ECS MOVES VIA HARRINGAY FLYOVER 



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS 
FOR STABLING

S&C MAINTENANCE HIT03A

CRSA STEVENAGE PLATFORM 2 DIL WALKOUT 
PREP WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

1m20ch and 3m0ch

25m56ch and 29m63ch

25m56ch and 29m62ch

S&C Maintenance

S&C Maintenance

Dilapidation Walkout

30/08/26

30/08/26

30/08/26

30/08/26

22Week

W2026/10903276

W2026/10903590

W2026/11111247



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2000 Sat
31/08/26
0800 Mon

PossessionAll LinesFletton JnCambridge JnP2026/4020289 ECDP BIGGLESWADE TO FLETTON PHASE.  



TRAINS TO START/TERMINATE AT 
PETERBOROUGH AND BIGGLESWADE.  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



LNER TO START/TERMINATE SOME SERVICES AT 
PETERBOROUGH AND OPERATE RAIL 
REPLACEMENT ROAD SERVICE TO/FROM 
BEDFORD.  



SERVICES TO/FROM NORTH OF EDINBURGH TO 
BE DIVERTED VIA CAMBRIDGE.  



LUMO TO START/TERMINATE AT 
PETERBOROUGH AND OPERATE RAIL 
REPLACEMENT ROAD SERVICE TO/FROM 
LONDON.  



GTR TO START/TERMINATE AT BIGGLESWADE 
AND OPERATE A RAIL REPLACEMENT ROAD 
SERVICE BETWEEN BIGGLESWADE AND 
PETERBOROUGH.  



FHT TO DIVERT TO/FROM LONDON ST PANCRAS. 




GC TO DIVERT VIA CAMBRIDGE.  



FREIGHT SERVICES TO BE DIVERTED VIA 
ALTERNATIVE ROUTES.

LN101
LN120
LN125 33m68ch and 74m55ch

Major Projects
29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11039789

Week 22  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4020028

P2026/4166721

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM 
0630 SUNDAY



BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE 9W90 IN PLATFORM 2 AT 
PETERBOROUGH PLATFORM 2 TO REMAIN LIVE 
FOR STABLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF LNER 1D34

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

LN101

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

76m35ch and 83m25ch
Track Maintenance

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903624

Week 22  - Continued
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Network Rail
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0215 Tue

0215 Tue

0001 Sat

0001 Sat

0015 Sat

0005 Sun

0005 Sun

0835 Sun

01/09/26

01/09/26

01/09/26

01/09/26

30/08/26

30/08/26

30/08/26

31/08/26

0320 Tue

0320 Tue

0600 Tue

0600 Tue

0005 Sun

0835 Sun

0835 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down

Up

Single

Down Main

Up Main

Down 
Huddersfield
Up Huddersfield

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Main

Down Main

Killingworth LC 
CCTV

Heaton North Jn

Milford Jn (North 
Yorks)

Ferrybridge South Jn

Barnsley

Summer Lane Jn

Horbury Jn

Barnsley

Heaton North Jn

Killingworth LC 
CCTV

Pontefract Baghill

Pontefract East Jn

Ecclesfield West 
Jn

Barnsley Station 
Jn

Meadowhall

Ecclesfield West 
Jn

P2026/4093868

P2026/4147478

P2026/4124730

PLTR BENTON PATROLLING POST RAIL DROP 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

WD | CORE 1 OF 1 | ARP26-27 | BROTHERTON 
BRIDGE WAYBEAM RENEWAL | UID1350109



NORTHERN 2YXX SHEFFIELD TO YORK 
SERVICES TO 

OPERATE AS RAIL REPLACEMENT ROAD 
SERVICE



FREIGHT SERVICES TO DIVERT VIA HARE PARK, 
TURNERS LANE AND CASTLEFORD OR ECML 
AND DONCASTER

CAPITAL DELIVERY | LIDGETT INCLINE 
OVERBRIDGE



NORTHERN SERVICES TO START/TERMINATE AT 
MEADOWHALL, SHEFFIELD AND BARNSLEY WITH
RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN

LN600

LN804
LN888
LN892

LN862
LN868

4m9ch and 5m15ch

4m31ch and 16m55ch

167m0ch and 7m1ch

Patrolling 

Change Longitudinal Timbers

Structures Work

01/09/26

01/09/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11074196

W2026/11237656

W2026/11161969

Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/09/26

06/09/26

06/09/26

06/09/26

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Slow 
No.2/Down 
Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2026/4019769 TRACK MAINTENANCE FP10



BETWEEN 0200 SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

 

BETWEEN 0650 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT HORNSEY AND HARRINGAY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STEVENAGE AND ALEXANDRA 
PALACE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0830 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LNER 5N09 5W11 TO DIVERT VIA NEW BARNET 
(RM) AND THE UP FAST

LNER 5S11 TO DEPART BOUNDS GREEN AFTRE 
0830 SUN



FHT REQUIRE 1 LONG PLATFORM IN KINGS 
CROSS FOR STABLING

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

06/09/26

06/09/26

06/09/26

06/09/26

23Week

W2026/10903457
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0150 Sun

0150 Sun

0150 Sun

2325 Sat

2325 Sat

2325 Sat

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0650 Sun

0650 Sun

0650 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow
Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Digswell

Welwyn Garden City

Welwyn Garden City 
CSD

Peterborough North

Fletton Jn

Peterborough 
Station

Hatfield

Welwyn Garden 
City

Welwyn Garden 
City CSD

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2026/4129729

P2026/4064145

OHL WORK MAINTENANCE WIRE RUNS DUE 
SEPT 2026



EMU PANTOGRAPHS TO BE LOWERED

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101

LN101

20m28ch and 20m64ch

74m74ch and 76m28ch

OHL Work

Track Maintenance

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11183231

W2026/10903569

Week 23  - Continued
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EAS_V1_2627

0001 Mon

0001 Mon

07/09/26

07/09/26

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4020102 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0830 Sun

0830 Sun

0940 Sun

0830 Sun

0940 Sun

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0940 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

No.8 Platform Line

No.7 Platform Line

Platforms 1-8

Platform Line

Through Line

Down Goods Loop

Down Slow

Platform 3

Up Newmarket 
Down

Great Chesterford 
Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Reception North

Post Office Ladder

Reception South

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

Wash Road

Chisholm Line

Cavendish Road 
Ladder
Bypass Road

No.08 to 09 
Carriage Sidings

Waterbeach

Cambridge

Coldham Lane Jn

Cambridge

Cambridge North

Cherry Hinton CCTV

Great Chesterford

Royston

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2026/4168073 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
FROM 0205 TO 0830 SUN 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE 

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON ROAD
LC, MELDRETH ROAD LC, SHEPRETH LC AND 
FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0205 Sun

0205 Sun

0205 Sun

0830 Sun

0830 Sun

0830 Sun

2245 Sun

2245 Sun

2245 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

0940 Sun

0830 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0450 Mon

0450 Mon

0450 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.10 to 16 
Carriage Sidings
No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Shunt Spur

Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Down and Up

Platforms 1-4

No.7 Platform Line

No.8 Platform Line

Up Main

Down Main

West Curve

Chesterton Jn

Foxton

Cambridge

Cambridge

Cambridge L/End

March East Jn

Funthams Lane LC

March West Jn

Chesterton Jn

Foxton

Audley End

Cambridge

Cambridge C/End

Funthams Lane 
LC

March

Whitemoor Jn

P2026/4168073

P2026/4166982 WA CYCLIC TYPE P-2EA1560
EA1570
LN135

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ely West 
Curve Down

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166745

P2026/4166684

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1550
EA1560
EA1570
LN135

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Wed

0215 Wed

0215 Wed

0215 Tue

0215 Tue

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

09/09/26

09/09/26

09/09/26

08/09/26

08/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0320 Wed

0320 Wed

0320 Wed

0320 Tue

0320 Tue

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Flushing Apron

Down and Up 
Goods Loop

Down and Up 
Main

Depot Sidings

Washer Line

Flushing Apron

Down and Up 
Main

Down and Up 
Goods Loop

Down Main

Up Main

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Heaton North Jn

Heaton North Jn

Plessey Crossovers

Heaton Depot

Heaton North Jn

Heaton North Jn

Benton Crossovers

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Heaton Depot

Heaton South Jn

Heaton Depot

Heaton Depot

Heaton South Jn

Heaton North Jn

Killingworth LC 
CCTV

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2026/4095337

P2026/4095751

P2026/4093872

P2026/4073048

CRSA HEATON NORTH PLTR PREP WORK 



HEATON DEPOT BTET 0040 SUN TO 0710 SUN

CRSA PLTR HEATON NORTH PATROLLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF SLEEPER SERVICES AS WCML 
BLOCKED TRI LINK PROJECT

PLTR BENTON PATROLLING POST RAIL DROP 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF SLEEPER SERVICES AS WCML 
BLOCKED TRI LINK PROJECT

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



ALL TPE IMPACTED SERVICES TO RUN VIA 
MORLEY AND MICKLEFIELD



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN600

LN600

LN600

LN840
LN872
LN874

1m77ch and 5m6ch

2m23ch and 3m46ch

4m9ch and 5m15ch

Unload CWR

Patrolling 

Patrolling 

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

09/09/26

09/09/26

09/09/26

08/09/26

08/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11074862

W2026/11075004

W2026/11074210
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

05/09/26

06/09/26

05/09/26

05/09/26

07/09/26

06/09/26

06/09/26

06/09/26

07/09/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

P2026/4161221 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



Work Details: 

TRK: EIS L - C32 Thornhill Jn: Prep works 

TRK: EIS N - C108a -Mirfield West: Install Dn Fast 
ch48300 to ch48850 = 550m OFFLINE BETWEEN 
UHF & US 

TRK: EIS O - Installation of 10ft drainage Ch47870-
Ch48080 210m, (Heaton Lodge Jn)haulage, tamper & 
machines 

TRK: EIS O - Installation of Up Huddersfield Fast 
Cess drainage (Heaton Lodge Jn heading West) 
Ch48090-Ch48380 210m, (Heaton Lodge Jn)haulage,
tamper & machines

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 33m30ch
Major Projects

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131591
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Location from
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

13/09/26

13/09/26

13/09/26

13/09/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Holloway

Kings Cross

Kings Cross 
Station

P2026/4020090 TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

LN101

0m0ch and 2m29ch
Track Maintenance

13/09/26

13/09/26

13/09/26

13/09/26

24Week

W2026/10903344
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0920 Sun

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

13/09/26

14/09/26

13/09/26

14/09/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0920 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Kentish Town Jn

P2026/4129841 CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0820 Sun

0820 Sun

0820 Sun

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down and Up

Down Royston 
Flyover

All Lines

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Meldreth

Hitchin East Jn

Biggleswade

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Cambridge Jn

Hitchin North Jn

Stevenage

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

P2026/4020073

P2026/4019844

TRACK MAINTENANCE HIT 02

OHL WORK MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
CAMBRIDGE 



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT CAMBRIDGE



SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL

TRACK MAINTENANCE PET01



GTR RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH 



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101
LN125
LN126

LN101

28m51ch and 30m40ch

32m53ch and 34m10ch

43m0ch and 75m20ch

Track Maintenance

OHL Work

Track Maintenance

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903582

W2026/11183111

W2026/10903563
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EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019509 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903687
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EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071260 GTR TO STABLE IN SMITHFIELD SIDINGS AND 
LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORM 3 AND 4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.







WORK: MTCE

LN101
LN3213
SO280

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0215 Wed

0215 Wed

0215 Wed

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

16/09/26

16/09/26

16/09/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0320 Wed

0320 Wed

0320 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Flushing Apron

Down and Up 
Main

Down and Up 
Goods Loop

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Heaton North Jn

Benton Crossovers

Heaton North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Heaton Depot

Heaton South Jn

P2026/4166685

P2026/4095737

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

CRSA PLTR HEATON NORTH PATROLLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF SLEEPER SERVICES AS WCML 
BLOCKED TRI LINK PROJECT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600

2m23ch and 3m46ch
Patrolling 

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

16/09/26

16/09/26

16/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11075060
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EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

0215 Tue

0215 Tue

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

15/09/26

15/09/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0320 Tue

0320 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

All Lines

Flushing Apron

Down and Up 
Goods Loop

All Lines

All Lines

Depot Sidings

Washer Line

Down Main

Up Main

Benton North Jn

Heaton North Jn

Heaton North Jn

Plessey Crossovers

Heaton South Jn

Heaton Depot

Killingworth LC 
CCTV

Heaton North Jn

Benton 
Crossovers

Heaton Depot

Heaton South Jn

Newcastle East 
Jn

Heaton Depot

Heaton North Jn

Killingworth LC 
CCTV

P2026/4032824

P2026/4093873

CRSA PLTR HEATON NORTH 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML LNER 1TPH START/TERMINATE AT 
NEWCASTLE 

LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



ACCESS/EGRESS INTO HEATON DEPOT FOR 
DIESEL TRACTION ONLY VIA THE SOUTH END

PLTR BENTON PATROLLING POST RAIL DROP 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF SLEEPER SERVICES AS WCML 
BLOCKED TRI LINK PROJECT

LN600
LN694

LN600

0m43ch and 8m51ch

4m9ch and 5m15ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

18/09/26

18/09/26

18/09/26

18/09/26

18/09/26

18/09/26

15/09/26

15/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11074692

W2026/11074211
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2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2026/4073108 DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
04 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2335 Sat

2335 Sat

0820 Sun

0820 Sun

21/09/26

19/09/26

19/09/26

21/09/26

21/09/26

20/09/26

20/09/26

21/09/26

21/09/26

0515 Mon

2335 Sat

2335 Sat

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sherburn

Up Sherburn

Gascoigne Wood 
Up Sidings

Down Normanton

Up Normanton

Down and Up 
Pontefract/Milford
Down Pontefract/ 
Milford
All Lines

All Lines

Hambleton West Jn

Gascoigne Wood

Sherburn in Elmet 
LC CCTV

Gascoigne Wood

Hambleton West Jn

Sherburn in Elmet 
LC CCTV

Gascoigne Wood

Gascoigne Wood

Sherburn in Elmet 
LC CCTV

Micklefield Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Gascoigne Wood

Castleford East Jn

Hillam Gates LC 
(CCTV)

Milford Jn (North 
Yorks)

P2026/4122936 **WEEK 25 POSSESSION** 



GASWOOD TO SHERBURN 

135155 

CRSA PL 



TPE & NORTHERN SERVICES BETWEEN HULL 
AND LEEDS TO TERMINATE AT SELBY. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN LEEDS AND SELBY



NORTHERN SERVICES BETWEEN YORK AND 
HULL TO START/TERMINATE AT SELBY. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND SELBY



NORTHERN HALIFAX TO HULL SERVICES TO 
TERMINATE AT LEEDS



TPE MANCHESTER TO HULL SERVICES TO 
TERMINATE AT LEEDS.



TPE SERVICES RUNNING VIA CASTLEFORD TO 
BE DIVERTED VIA LEEDS / MICKLEFIELD JN / 
CHURCH FENTON



CROSS COUNTRY ECS MOVES TO CROFTON 
DEPOT TO DIVERT VIA LEEDS



NORTHERN WAKEFIELD KIRKGATE TO YORK 
SERVICES TO DIVERT VIA LEEDS



NORTHERN SHEFFIELD TO YORK SERVICES TO 
BE CANCELLED AND RAIL REPLACEMENT BUS 
SERIVCE TO OPERATE BETWEEN SHEFFIELD 
AND YORK



FREIGHT SERVICES BETWEEN TEES AND 
SCUNTHORPE / IMMINGHAM TO DIVERT VIA 
ECML, JOAN CROFT JN AND STAINFORTH JN



GBRF RYLSTONE/HUNSLET TO DAIRYCOATES 
SERVICES TO DIVERT VIA LEEDS AND 
KNOTTINGLEY OR BE CANCELLED



SELBY POTTERS GROUP TRAFFIC TO DIVERT VIA
SWINTON JN/DONCASTER/ECML AND TEMPLE 
HIRST JN



DB CARGO MILFORD SERVICES TO DIVERT VIA 
FERRYBRIDGE AND ASKERN




LN804
LN854
LN878
LN898 14m23ch and 12m62ch

C11 Rerail Resleeper 
Reballast - Trax

18/09/26

18/09/26

18/09/26

18/09/26

18/09/26

19/09/26

19/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10992063
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P2026/4122936 GBRF BIOMASS TYNE DOCK TO DRAX SERVICES 
TO DIVERT VIA ECML/DONCASTER (RUN ROUND) 
AND KNOTTINGLEY



DB CARGO TEES TO KNOWSLEY TRAFFIC TO 
DIVERT VIA LEEDS AND ALTOFTS JN



COLAS SERVICES 6N03/6N04 TO DIVERT VIA 
ECML



FREIGHT SERVICE RUNNING VIA MOORTHORPE 
JN/FERRYBRIDGE TO DIVERT VIA SWINTON 
JN/DONCASTER/ECML



NO ACCESS/EGRESS GASCOIGNE WOOD UP 
SIDINGS



NO ACCESS/EGRESS GASCOIGNE WOOD NORTH 
SIDINGS[TRU]



NO ACCESS/EGRESS TO MILFORD DOWN 
SIDINGS



NO ACCESS/EGRESS TO MILFORD WEST SIDINGS
FROM GASCOIGNE WOOD.  ACCESS AVAILABLE 
FROM MILFORD JN

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

2130 Fri

12/09/26

13/09/26

12/09/26

12/09/26

14/09/26

13/09/26

13/09/26

13/09/26

14/09/26

21/09/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

All

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Network Rail/ABP 
Boundary

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

Springbank North 
Jn

P2026/4161188

P2026/4128142

TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



Work Details: 

TRK: EIS L - C32 Thornhill Jn 

TRK: EIS N - C108b -Mirfield West: Install Dn Fast 
ch48850 to ch49330 = 480m 

TRK: EIS O - Installation of 10ft drainage Ch48090-
Ch48380 290m, (Heaton Lodge Jn)haulage, tamper & 
machines

**WEEK 25 POSSESSION**



CAPITAL DELIVERY | HJS33 SOUTHCOATES LANE
STRUCTURES WORK 



NO ACCESS/EGRESS TO/FROM HULL COAL 
TERMINAL

NO ACCESS/EGRESS TO/FROM HEDON ROAD 
SIDINGS

NO ACCESS/EGRESS TO/FROM HULL BIOMASS 
TERMINAL

NO ACCESS/EGRESS TO/FROM KINGSTON 
TERMINALS

NO ACCESS/EGRESS TO/FROM HULL SALTEND 
CHEMICALS

LN854
LN858
LN860
LN861
LN862
NW7021

LN916

28m48ch and 33m30ch

4m20ch and 6m0ch

Major Projects

Structures Work

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

18/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131592

W2026/11181828
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EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0120 Wed

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

23/09/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Down and Up

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Temple Hirst Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Joan Croft Jn

P2026/4018149

P2026/4117168

TRACK MAINTENANCE FP06 FP15

OHL MAINTENANCE OHL14



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

PLTR RIVER WENT TO BALNE HOLGATE 

PATROLLING AFTER OFFLOADING RAILS 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

LN101
LN105
LN110

LN101
LN600
LN720

0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

4m24ch and 5m2ch

164m35ch and 165m79ch

S&T Work

S&C Maintenance

Track Maintenance

Technical Inspection

OHL Work

Patrolling 

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

23/09/26

25Week

W2026/10903254

W2026/10903305

W2026/10903337

W2026/10903340

W2026/10890031

W2026/11086117
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0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166734 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

0215 Tue

0215 Tue

0215 Tue

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

22/09/26

22/09/26

22/09/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0320 Tue

0320 Tue

0320 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

All Lines

Flushing Apron

Down and Up 
Goods Loop

All Lines

All Lines

Depot Sidings

Washer Line

Flushing Apron

Down and Up 
Main

Down and Up 
Goods Loop

Benton North Jn

Heaton North Jn

Heaton North Jn

Plessey Crossovers

Heaton South Jn

Heaton Depot

Heaton North Jn

Benton Crossovers

Heaton North Jn

Benton 
Crossovers

Heaton Depot

Heaton South Jn

Newcastle East 
Jn

Heaton Depot

Heaton Depot

Heaton South Jn

P2026/4032824

P2026/4095963

CRSA PLTR HEATON NORTH 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML LNER 1TPH START/TERMINATE AT 
NEWCASTLE 

LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



ACCESS/EGRESS INTO HEATON DEPOT FOR 
DIESEL TRACTION ONLY VIA THE SOUTH END

CRSA PLTR HEATON NORTH PATROLLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

LN600
LN694

LN600

0m43ch and 8m51ch

2m23ch and 3m46ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

18/09/26

18/09/26

18/09/26

18/09/26

18/09/26

18/09/26

22/09/26

22/09/26

22/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11074692

W2026/11075091
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0215 Wed

0215 Wed

0215 Wed

0215 Thu

0215 Thu

0215 Thu

0215 Fri

0215 Fri

0215 Fri

23/09/26

23/09/26

23/09/26

24/09/26

24/09/26

24/09/26

25/09/26

25/09/26

25/09/26

0320 Wed

0320 Wed

0320 Wed

0320 Thu

0320 Thu

0320 Thu

0320 Fri

0320 Fri

0320 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flushing Apron

Down and Up 
Main

Down and Up 
Goods Loop

Flushing Apron

Down and Up 
Main

Down and Up 
Goods Loop

Flushing Apron

Down and Up 
Main

Down and Up 
Goods Loop

Heaton North Jn

Benton Crossovers

Heaton North Jn

Heaton North Jn

Benton Crossovers

Heaton North Jn

Heaton North Jn

Benton Crossovers

Heaton North Jn

Heaton Depot

Heaton South Jn

Heaton Depot

Heaton South Jn

Heaton Depot

Heaton South Jn

P2026/4095964

P2026/4095965

P2026/4095966

CRSA PLTR HEATON NORTH PATROLLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

CRSA PLTR HEATON NORTH PATROLLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

CRSA PLTR HEATON NORTH PATROLLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

LN600

LN600

LN600

2m23ch and 3m46ch

2m23ch and 3m46ch

2m23ch and 3m46ch

Patrolling 

Patrolling 

Patrolling 

23/09/26

23/09/26

23/09/26

24/09/26

24/09/26

24/09/26

25/09/26

25/09/26

25/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11075138

W2026/11075139

W2026/11075140
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2340 Fri

2340 Fri

2340 Fri

1800 Sat

1800 Sat

1800 Sat

1800 Sat

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0530 Mon

0530 Mon

0530 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

All Lines

Down and Up 
Goods Loop

All Lines

Flushing Apron

All Lines

Depot Sidings

Washer Line

Benton North Jn

Heaton North Jn

Plessey Crossovers

Heaton North Jn

Heaton South Jn

Heaton Depot

Heaton North Jn

Benton 
Crossovers

Heaton South Jn

Heaton Depot

Newcastle East 
Jn

Heaton Depot

P2026/3826885 PLTR BENTON DOWN LINE 

PLTR HEATON NORTH 1800 SAT TO 0700 SUN 
TIMED AROUND BENTON PLTR 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN TO START/TERMINATE NEWCASTLE
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



ACCESS/EGRESS AVAILABLE INTO HEATON 
DEPOT FROM THE SOUTH ONLY.



2340 FRI START DUE TO 80MPH HANDBACK 
REQUIREMENT

LN600
LN694
LN696 0m43ch and 8m51ch

2m20ch and 8m51ch

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

25/09/26

25/09/26

25/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11254331

W2026/11074077
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0001 Sat
21/09/26
0520 Mon

PossessionAllBelford CrossoversLittle Mill 
Crossovers

P2026/4114022 CHATHILL WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML LNER 1TPH START/TERMINATE AT 
NEWCASTLE 

LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99

LN600

44m15ch and 47m20ch
C7 Reballast - Trax

19/09/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11202216
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EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2220 Sun

28/09/26

28/09/26

28/09/26

28/09/26

21/09/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0450 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Up Goods Loop

Down Goods Loop

Down Sidings

Engineers Sidings

No.3 Reception

No.2 Reception

No.1 Reception

All Lines

Regional Boundary 
(LN600 69m 
1474yds)
Marshall Meadows 
FS OHNS

Berwick upon Tweed

Tweedmouth 
Crossover

Eaglescliffe South Jn

Beal Crossovers

Tweedmouth SB 
(TW)

Berwick upon 
Tweed

Tweedmouth 
Crossover

Longlands Jn

P2026/4032823

P2026/4018170

S&C RENEWAL BERWICK 535AB 536AB



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



DRS 4E65 AND 4S67 SERVICES TO BE 
CANCELLED

MAINTANANCE 6 WEEKLY 



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

LN600

LN627

60m65ch and 69m60ch

C70 S&C - Complete 
Renewal 113A

25/09/26

25/09/26

25/09/26

25/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11155859
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EAS_V1_2627

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2335 Sat

2335 Sat

0820 Sun

0820 Sun

28/09/26

26/09/26

26/09/26

28/09/26

28/09/26

27/09/26

27/09/26

28/09/26

28/09/26

0515 Mon

2335 Sat

2335 Sat

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sherburn

Up Sherburn

Gascoigne Wood 
Up Sidings

Down Normanton

Up Normanton

Down and Up 
Pontefract/Milford
Down Pontefract/ 
Milford
All Lines

All Lines

Hambleton West Jn

Gascoigne Wood

Sherburn in Elmet 
LC CCTV

Gascoigne Wood

Hambleton West Jn

Sherburn in Elmet 
LC CCTV

Gascoigne Wood

Gascoigne Wood

Sherburn in Elmet 
LC CCTV

Micklefield Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Gascoigne Wood

Castleford East Jn

Hillam Gates LC 
(CCTV)

Milford Jn (North 
Yorks)

P2026/4123953 **WEEK 26 POSSESSION**



CRSA PL | GASWOOD TO SHERBURN | UID 135155






TPE & NORTHERN SERVICES BETWEEN HULL 
AND LEEDS TO TERMINATE AT SELBY. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN LEEDS AND SELBY



NORTHERN SERVICES BETWEEN YORK AND 
HULL TO START/TERMINATE AT SELBY. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND SELBY



NORTHERN HALIFAX TO HULL SERVICES TO 
TERMINATE AT LEEDS



TPE MANCHESTER TO HULL SERVICES TO 
TERMINATE AT LEEDS.



TPE SERVICES RUNNING VIA CASTLEFORD TO 
BE DIVERTED VIA LEEDS / MICKLEFIELD JN / 
CHURCH FENTON



CROSS COUNTRY SERVICES VIA CASTLEFORD 
TO DIVERT VIA CHURCH FENTON AND 
MICKLEFIELD JN TO LEEDS



CROSS COUNTRY ECS MOVES TO CROFTON 
DEPOT TO DIVERT VIA LEEDS



NORTHERN WAKEFIELD KIRKGATE TO YORK 
SERVICES TO DIVERT VIA LEEDS



NORTHERN SHEFFIELD TO YORK SERVICES TO 
BE CANCELLED AND RAIL REPLACEMENT BUS 
SERIVCE TO OPERATE BETWEEN SHEFFIELD 
AND YORK



FREIGHT SERVICES BETWEEN TEES AND 
SCUNTHORPE / IMMINGHAM TO DIVERT VIA 
ECML, JOAN CROFT JN AND STAINFORTH JN



GBRF RYLSTONE/HUNSLET TO DAIARYCOATES 
SERVICES TO DIVERT VIA LEEDS AND 
KNOTTINGLEY OR BE CANCELLED



SELBY POTTERS GROUP TRAFFIC TO DIVERT VIA
SWINTON JN/DONCASTER/ECML AND TEMPLE 
HIRST JN


LN804
LN854
LN878
LN898 14m23ch and 12m62ch

C11 Rerail Resleeper 
Reballast - Trax

25/09/26

25/09/26

25/09/26

25/09/26

25/09/26

26/09/26

26/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10992062
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P2026/4123953 

DB CARGO MILFORD SERVICES TO DIVERT VIA 
FERRYBRIDGE AND ASKERN



GBRF BIOMASS TYNE DOCK TO DRAX SERVICES 
TO DIVERT VIA ECML/DONCASTER (RUN ROUND) 
AND KNOTTINGLEY



DB CARGO TEES TO KNOWSLEY TRAFFIC TO 
DIVERT VIA LEEDS AND ALTOFTS JN



COLAS SERVICES 6N03/6N04 TO DIVERT VIA 
ECML



FREIGHT SERVICE RUNNING VIA MOORTHORPE 
JN/FERRYBRIDGE TO DIVERT VIA SWINTON 
JN/DONCASTER/ECML



NO ACCESS/EGRESS GASCOIGNE WOOD UP 
SIDINGS



NO ACCESS/EGRESS GASCOIGNE WOOD NORTH 
SIDINGS[TRU]



NO ACCESS/EGRESS TO MILFORD DOWN 
SIDINGS



NO ACCESS/EGRESS TO MILFORD WEST SIDINGS
FROM GASCOIGNE WOOD.  ACCESS AVAILABLE 
FROM MILFORD JN

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2335 Sat

2335 Sat

0820 Sun

0820 Sun

21/09/26

19/09/26

19/09/26

21/09/26

21/09/26

20/09/26

20/09/26

21/09/26

21/09/26

0515 Mon

2335 Sat

2335 Sat

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sherburn

Up Sherburn

Gascoigne Wood 
Up Sidings

Down Normanton

Up Normanton

Down and Up 
Pontefract/Milford
Down Pontefract/ 
Milford
All Lines

All Lines

Hambleton West Jn

Gascoigne Wood

Sherburn in Elmet 
LC CCTV

Gascoigne Wood

Hambleton West Jn

Sherburn in Elmet 
LC CCTV

Gascoigne Wood

Gascoigne Wood

Sherburn in Elmet 
LC CCTV

Micklefield Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Gascoigne Wood

Castleford East Jn

Hillam Gates LC 
(CCTV)

Milford Jn (North 
Yorks)

P2026/4122936 **WEEK 25 POSSESSION** 



GASWOOD TO SHERBURN 

135155 

CRSA PL 



TPE & NORTHERN SERVICES BETWEEN HULL 
AND LEEDS TO TERMINATE AT SELBY. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN LEEDS AND SELBY



NORTHERN SERVICES BETWEEN YORK AND 
HULL TO START/TERMINATE AT SELBY. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND SELBY



NORTHERN HALIFAX TO HULL SERVICES TO 
TERMINATE AT LEEDS



TPE MANCHESTER TO HULL SERVICES TO 
TERMINATE AT LEEDS.



TPE SERVICES RUNNING VIA CASTLEFORD TO 
BE DIVERTED VIA LEEDS / MICKLEFIELD JN / 
CHURCH FENTON



CROSS COUNTRY ECS MOVES TO CROFTON 
DEPOT TO DIVERT VIA LEEDS



NORTHERN WAKEFIELD KIRKGATE TO YORK 
SERVICES TO DIVERT VIA LEEDS



NORTHERN SHEFFIELD TO YORK SERVICES TO 
BE CANCELLED AND RAIL REPLACEMENT BUS 
SERIVCE TO OPERATE BETWEEN SHEFFIELD 
AND YORK



FREIGHT SERVICES BETWEEN TEES AND 
SCUNTHORPE / IMMINGHAM TO DIVERT VIA 
ECML, JOAN CROFT JN AND STAINFORTH JN



GBRF RYLSTONE/HUNSLET TO DAIRYCOATES 
SERVICES TO DIVERT VIA LEEDS AND 
KNOTTINGLEY OR BE CANCELLED



SELBY POTTERS GROUP TRAFFIC TO DIVERT VIA
SWINTON JN/DONCASTER/ECML AND TEMPLE 
HIRST JN



DB CARGO MILFORD SERVICES TO DIVERT VIA 
FERRYBRIDGE AND ASKERN




LN804
LN854
LN878
LN898 14m23ch and 12m62ch

C11 Rerail Resleeper 
Reballast - Trax

18/09/26

18/09/26

18/09/26

18/09/26

18/09/26

19/09/26

19/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10992063
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P2026/4122936 GBRF BIOMASS TYNE DOCK TO DRAX SERVICES 
TO DIVERT VIA ECML/DONCASTER (RUN ROUND) 
AND KNOTTINGLEY



DB CARGO TEES TO KNOWSLEY TRAFFIC TO 
DIVERT VIA LEEDS AND ALTOFTS JN



COLAS SERVICES 6N03/6N04 TO DIVERT VIA 
ECML



FREIGHT SERVICE RUNNING VIA MOORTHORPE 
JN/FERRYBRIDGE TO DIVERT VIA SWINTON 
JN/DONCASTER/ECML



NO ACCESS/EGRESS GASCOIGNE WOOD UP 
SIDINGS



NO ACCESS/EGRESS GASCOIGNE WOOD NORTH 
SIDINGS[TRU]



NO ACCESS/EGRESS TO MILFORD DOWN 
SIDINGS



NO ACCESS/EGRESS TO MILFORD WEST SIDINGS
FROM GASCOIGNE WOOD.  ACCESS AVAILABLE 
FROM MILFORD JN

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

25/09/26

25/09/26

20/09/26

20/09/26

20/09/26

25/09/26

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4166704 TRU West | Gledholt 16 day Blockade | Days 1 to 7



***This is superseded by P/4166807***



NO TRAINS TO BE STABLED IN HUDDERSFIELD 

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS


0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 2359 FRI

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
 

WORK DETAILS 

TRK: EIS O - C34 - Install Dn Hudd ch 40320 to 
40530 - 210m check for CAT 0 

TRK: EIS O - C35 - Install Dn Hudd ch 40530 to 
40730 - 200m - installed with MFS 

TRK: EIS O - C36 - Install Dn Hudd ch 40730 to 
40930 - 200m - installed with MFS 

TRK: EIS O - CD03 Install Pen Branch line + S&C 
ch40540 to ch 40710 - 170m 

TRK: C37b - Install Up Hudd + 7816B (Springwood 
Junc) ch40540 to ch 40690 - 150m 

TRK: EIS O - C38 Install Up Hudd ch 40340 to 40540 
- 200m - installed with MFS 

TRK: EIS O - C39 Install Up Hudd ch 40690 to 40850 
- 160m - installed with MFS 

TRK: EIS O - C40 Install Up Hudd ch 40850 to 41020 
- 170m - installed with MFS 

TRK: C41 - Install Pen Branch line ch41040 - 
ch41270 ( Stated on A01 GA Check PEH Chainage ) 
TRK: EIS O - C37a - Install Pen Branch line + 7816A 
(Springwood Junc) PEH ch40360 to PEH ch 40710 - 
350m 

SIG: EIS O - Wheels free testing limits to be reviewed
SWT 

MCIV: EIS N â€“ A62 East deck lift and install beams 

LN854
LN860
LN861
LN862
NW7021

20m20ch and 29m20ch
Major Projects

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131632
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2130 Fri

2130 Fri

21/09/26

28/09/26

0550 Mon

0550 Mon

Possession

Possession

All

All

Network Rail/ABP 
Boundary

Network Rail/ABP 
Boundary

Springbank North 
Jn

Springbank North 
Jn

P2026/4166704

P2026/4128142

P2026/4124090

(6 pairs) to be integrated with blockade

**WEEK 25 POSSESSION**



CAPITAL DELIVERY | HJS33 SOUTHCOATES LANE
STRUCTURES WORK 



NO ACCESS/EGRESS TO/FROM HULL COAL 
TERMINAL

NO ACCESS/EGRESS TO/FROM HEDON ROAD 
SIDINGS

NO ACCESS/EGRESS TO/FROM HULL BIOMASS 
TERMINAL

NO ACCESS/EGRESS TO/FROM KINGSTON 
TERMINALS

NO ACCESS/EGRESS TO/FROM HULL SALTEND 
CHEMICALS

**WEEK 26 POSSESSION**



CAPITAL DELIVERY | HJS33 SOUTHCOATES LANE
STRUCTURES WORK



NO ACCESS/EGRESS TO/FROM HULL COAL 
TERMINAL

NO ACCESS/EGRESS TO/FROM HEDON ROAD 
SIDINGS

NO ACCESS/EGRESS TO/FROM HULL BIOMASS 
TERMINAL

NO ACCESS/EGRESS TO/FROM KINGSTON 
TERMINALS

NO ACCESS/EGRESS TO/FROM HULL SALTEND 
CHEMICALS

LN916

LN916

4m20ch and 6m0ch

4m20ch and 6m0ch

Structures Work

Structures Work

18/09/26

25/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11181828

W2026/11165235

Week 25  - Continued
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EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0720 Sun

0720 Sun

0720 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Hornsey

Finsbury Park

Hornsey

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Harringay

Hornsey

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4018220

P2026/4018211

TRACK MAINTENANCE FP07



UP TRAINS TO BE RETIMED OVER UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

LN101

EA1560
LN101
LN135

3m60ch and 3m5ch

100m23ch and 100m70ch

Track Maintenance

Track Maintenance

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26Week

W2026/10903349

W2026/10903603
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0120 Wed

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

30/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0300 Wed

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Temple Hirst Jn

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Joan Croft Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4117169

P2026/4166610

P2026/4166661

PLTR RIVER WENT TO BALNE HOLGATE 

PATROLLING AFTER OFFLOADING RAILS 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

LN101
LN600
LN720

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

164m35ch and 165m79ch
Patrolling 

30/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11086820

Week 26  - Continued
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EAS_V1_2627

0020 Mon
28/09/26
0515 Mon

PossessionAll LinesFerryhill South JnLonglands JnP2026/4020168 MAINTENANCE



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS 

TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON 

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600 28/09/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2315 Sun

2355 Sun

0020 Mon

27/09/26

28/09/26

28/09/26

2355 Sun

0020 Mon

0510 Mon

Possession

Possession

Possession

Up Main

All Lines

All Lines

Durham

Durham

Low Fell Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2026/4020150 MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO RETIME AND 
CANCEL ECS 



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING 



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


LNER WILL REQUIRE 4 LONG PLATFORMS AT 
YORK OVERNIGHT SUNDAY AND 4 PLATFORMS 
MONDAY MORNING



GBRF TO CANCEL SERVICES

LN600 27/09/26

27/09/26

28/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

1800 Sat

1800 Sat

1800 Sat

1800 Sat

0215 Tue

0215 Tue

0215 Wed

0215 Wed

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

29/09/26

29/09/26

30/09/26

30/09/26

0530 Mon

0530 Mon

0530 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0320 Tue

0320 Tue

0320 Wed

0320 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Goods Loop

All Lines

Flushing Apron

All Lines

Depot Sidings

Washer Line

Down Main

Up Main

Down Main

Up Main

Benton North Jn

Heaton North Jn

Plessey Crossovers

Heaton North Jn

Heaton South Jn

Heaton Depot

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Benton 
Crossovers

Heaton South Jn

Heaton Depot

Newcastle East 
Jn

Heaton Depot

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

P2026/3826885

P2026/4093877

P2026/4093888

PLTR BENTON DOWN LINE 

PLTR HEATON NORTH 1800 SAT TO 0700 SUN 
TIMED AROUND BENTON PLTR 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN TO START/TERMINATE NEWCASTLE
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



ACCESS/EGRESS AVAILABLE INTO HEATON 
DEPOT FROM THE SOUTH ONLY.



2340 FRI START DUE TO 80MPH HANDBACK 
REQUIREMENT

PLTR BENTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

CRSA PLTR BENTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

LN600
LN694
LN696

LN600

LN600

0m43ch and 8m51ch

2m20ch and 8m51ch

4m9ch and 5m15ch

4m9ch and 5m15ch

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Patrolling 

25/09/26

25/09/26

25/09/26

26/09/26

26/09/26

26/09/26

26/09/26

29/09/26

29/09/26

30/09/26

30/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11254331

W2026/11074077

W2026/11074247

W2026/11074252
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0215 Thu

0215 Thu

0215 Fri

0215 Fri

01/10/26

01/10/26

02/10/26

02/10/26

0320 Thu

0320 Thu

0320 Fri

0320 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

P2026/4093889

P2026/4093890

PLTR BENTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

PLTR BENTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

LN600

LN600

4m9ch and 5m15ch

4m9ch and 5m15ch

Patrolling 

Patrolling 

01/10/26

01/10/26

02/10/26

02/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11074287

W2026/11074381
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2340 Fri

2340 Fri

2340 Fri

05/10/26

05/10/26

05/10/26

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

All Lines

Down Main and 
Down Goods Loop

Up Main and Up 
Goods Loop

Benton North Jn

Plessey Crossovers

Heaton South Jn

Benton 
Crossovers

Heaton South Jn

Plessey 
Crossovers

P2026/3826906 PLTR BENTON DOWN LINE 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH 



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN TO START/TERMINATE AT 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



ACCESS/EGRESS AVAILABLE INTO HEATON 
DEPOT FROM THE SOUTH ONLY.



2340 FRI START DUE TO 80MPH HANDBACK 
REQUIREMENT



ACCESS/EGRESS TO HEATON DEPOT FROM THE 
SOUTH ONLU

LN600
LN694
LN696

2m20ch and 8m51ch

C11 Rerail Resleeper 
Reballast - Trax

02/10/26

02/10/26

02/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11073952
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0001 Sat
28/09/26
0520 Mon

PossessionDown and Up 
Main

Chathill CrossoversLittle Mill 
Crossovers

P2026/4032804 FALLODON LC WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML LNER 1TPH START/TERMINATE AT 
NEWCASTLE 

LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99

LN600

40m41ch and 45m56ch

C11 Rerail Resleeper 
Reballast - Trax

26/09/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11238136
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EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

2340 Fri

28/09/26

28/09/26

28/09/26

28/09/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Goods Loop

Down Goods Loop

Down Sidings

Engineers Sidings

No.3 Reception

No.2 Reception

No.1 Reception

Regional Boundary 
(LN600 69m 
1474yds)
Marshall Meadows 
FS OHNS

Berwick upon Tweed

Tweedmouth 
Crossover

Beal Crossovers

Tweedmouth SB 
(TW)

Berwick upon 
Tweed

Tweedmouth 
Crossover

P2026/4032823 S&C RENEWAL BERWICK 535AB 536AB



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



DRS 4E65 AND 4S67 SERVICES TO BE 
CANCELLED

LN600

60m65ch and 69m60ch

C70 S&C - Complete 
Renewal 113A

25/09/26

25/09/26

25/09/26

25/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11155859
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EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

2340 Fri

05/10/26

05/10/26

05/10/26

05/10/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Goods Loop

Down Goods Loop

Engineers Sidings

Down Sidings

No.1 Reception

No.2 Reception

No.3 Reception

Regional Boundary 
(LN600 69m 
1474yds)
Marshall Meadows 
FS OHNS

Berwick upon Tweed

Tweedmouth 
Crossover

Beal Crossovers

Tweedmouth SB 
(TW)

Berwick upon 
Tweed

Tweedmouth 
Crossover

P2026/3827037 S&C RENEWAL BERWICK 535AB 536AB



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



DRS 4E65 AND 4S67 SERVICES TO BE 
CANCELLED

LN600

60m65ch and 69m60ch

C70 S&C - Complete 
Renewal 113A

02/10/26

02/10/26

02/10/26

02/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11143442
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EAS_V1_2627

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2335 Sat

2335 Sat

0820 Sun

0820 Sun

28/09/26

26/09/26

26/09/26

28/09/26

28/09/26

27/09/26

27/09/26

28/09/26

28/09/26

0515 Mon

2335 Sat

2335 Sat

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sherburn

Up Sherburn

Gascoigne Wood 
Up Sidings

Down Normanton

Up Normanton

Down and Up 
Pontefract/Milford
Down Pontefract/ 
Milford
All Lines

All Lines

Hambleton West Jn

Gascoigne Wood

Sherburn in Elmet 
LC CCTV

Gascoigne Wood

Hambleton West Jn

Sherburn in Elmet 
LC CCTV

Gascoigne Wood

Gascoigne Wood

Sherburn in Elmet 
LC CCTV

Micklefield Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Gascoigne Wood

Castleford East Jn

Hillam Gates LC 
(CCTV)

Milford Jn (North 
Yorks)

P2026/4123953 **WEEK 26 POSSESSION**



CRSA PL | GASWOOD TO SHERBURN | UID 135155






TPE & NORTHERN SERVICES BETWEEN HULL 
AND LEEDS TO TERMINATE AT SELBY. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN LEEDS AND SELBY



NORTHERN SERVICES BETWEEN YORK AND 
HULL TO START/TERMINATE AT SELBY. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND SELBY



NORTHERN HALIFAX TO HULL SERVICES TO 
TERMINATE AT LEEDS



TPE MANCHESTER TO HULL SERVICES TO 
TERMINATE AT LEEDS.



TPE SERVICES RUNNING VIA CASTLEFORD TO 
BE DIVERTED VIA LEEDS / MICKLEFIELD JN / 
CHURCH FENTON



CROSS COUNTRY SERVICES VIA CASTLEFORD 
TO DIVERT VIA CHURCH FENTON AND 
MICKLEFIELD JN TO LEEDS



CROSS COUNTRY ECS MOVES TO CROFTON 
DEPOT TO DIVERT VIA LEEDS



NORTHERN WAKEFIELD KIRKGATE TO YORK 
SERVICES TO DIVERT VIA LEEDS



NORTHERN SHEFFIELD TO YORK SERVICES TO 
BE CANCELLED AND RAIL REPLACEMENT BUS 
SERIVCE TO OPERATE BETWEEN SHEFFIELD 
AND YORK



FREIGHT SERVICES BETWEEN TEES AND 
SCUNTHORPE / IMMINGHAM TO DIVERT VIA 
ECML, JOAN CROFT JN AND STAINFORTH JN



GBRF RYLSTONE/HUNSLET TO DAIARYCOATES 
SERVICES TO DIVERT VIA LEEDS AND 
KNOTTINGLEY OR BE CANCELLED



SELBY POTTERS GROUP TRAFFIC TO DIVERT VIA
SWINTON JN/DONCASTER/ECML AND TEMPLE 
HIRST JN


LN804
LN854
LN878
LN898 14m23ch and 12m62ch

C11 Rerail Resleeper 
Reballast - Trax

25/09/26

25/09/26

25/09/26

25/09/26

25/09/26

26/09/26

26/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10992062
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P2026/4123953 

DB CARGO MILFORD SERVICES TO DIVERT VIA 
FERRYBRIDGE AND ASKERN



GBRF BIOMASS TYNE DOCK TO DRAX SERVICES 
TO DIVERT VIA ECML/DONCASTER (RUN ROUND) 
AND KNOTTINGLEY



DB CARGO TEES TO KNOWSLEY TRAFFIC TO 
DIVERT VIA LEEDS AND ALTOFTS JN



COLAS SERVICES 6N03/6N04 TO DIVERT VIA 
ECML



FREIGHT SERVICE RUNNING VIA MOORTHORPE 
JN/FERRYBRIDGE TO DIVERT VIA SWINTON 
JN/DONCASTER/ECML



NO ACCESS/EGRESS GASCOIGNE WOOD UP 
SIDINGS



NO ACCESS/EGRESS GASCOIGNE WOOD NORTH 
SIDINGS[TRU]



NO ACCESS/EGRESS TO MILFORD DOWN 
SIDINGS



NO ACCESS/EGRESS TO MILFORD WEST SIDINGS
FROM GASCOIGNE WOOD.  ACCESS AVAILABLE 
FROM MILFORD JN

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

02/10/26

02/10/26

27/09/26

27/09/26

27/09/26

02/10/26

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4166807 TRU West | Gledholt 16 day Blockade | Days 8 to 14


***This is a continuation of P/4166704***

***This is superseded by P/4166811***



NO TRAINS TO BE STABLED IN HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



0001 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 2359 FRI

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
 

WORK DETAILS 

TRK: EIS O - C34 - Install Dn Hudd ch 40320 to 
40530 - 210m check for CAT 0 

TRK: EIS O - C35 - Install Dn Hudd ch 40530 to 
40730 - 200m - installed with MFS 

TRK: EIS O - C36 - Install Dn Hudd ch 40730 to 
40930 - 200m - installed with MFS 

TRK: EIS O - CD03 Install Pen Branch line + S&C 
ch40540 to ch 40710 - 170m 

TRK: C37b - Install Up Hudd + 7816B (Springwood 
Junc) ch40540 to ch 40690 - 150m 

TRK: EIS O - C38 Install Up Hudd ch 40340 to 40540 
- 200m - installed with MFS 

TRK: EIS O - C39 Install Up Hudd ch 40690 to 40850 
- 160m - installed with MFS 

TRK: EIS O - C40 Install Up Hudd ch 40850 to 41020 
- 170m - installed with MFS 

TRK: C41 - Install Pen Branch line ch41040 - 
ch41270 ( Stated on A01 GA Check PEH Chainage ) 
TRK: EIS O - C37a - Install Pen Branch line + 7816A 
(Springwood Junc) PEH ch40360 to PEH ch 40710 - 
350m 

SIG: EIS O - Wheels free testing limits to be reviewed
SWT 

MCIV: EIS N â€“ A62 East deck lift and install beams 

LN854
LN860
LN861
LN862
NW7021

20m20ch and 29m20ch
Major Projects

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131633

Week 26  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2130 Fri

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0550 Mon

Possession

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

All

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Network Rail/ABP 
Boundary

Anlaby Road Jn

Hull

Hull Paragon

Springbank North 
Jn

P2026/4166807

P2026/4046367

P2026/4124090

(6 pairs) to be integrated with blockade

CYLICAL MAINTENANCE | 5 OF 9 | ARP2627 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

**WEEK 26 POSSESSION**



CAPITAL DELIVERY | HJS33 SOUTHCOATES LANE
STRUCTURES WORK



NO ACCESS/EGRESS TO/FROM HULL COAL 
TERMINAL

NO ACCESS/EGRESS TO/FROM HEDON ROAD 
SIDINGS

NO ACCESS/EGRESS TO/FROM HULL BIOMASS 
TERMINAL

NO ACCESS/EGRESS TO/FROM KINGSTON 
TERMINALS

NO ACCESS/EGRESS TO/FROM HULL SALTEND 
CHEMICALS

LN898
LN914
LN920

LN916

4m20ch and 6m0ch
Structures Work

27/09/26

27/09/26

27/09/26

27/09/26

25/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11165235

Week 26  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

05/10/26

05/10/26

05/10/26

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

All Lines

Down Main and 
Down Goods Loop

Up Main and Up 
Goods Loop

Benton North Jn

Plessey Crossovers

Heaton South Jn

Benton 
Crossovers

Heaton South Jn

Plessey 
Crossovers

P2026/3826906 PLTR BENTON DOWN LINE 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH 



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN TO START/TERMINATE AT 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



ACCESS/EGRESS AVAILABLE INTO HEATON 
DEPOT FROM THE SOUTH ONLY.



2340 FRI START DUE TO 80MPH HANDBACK 
REQUIREMENT



ACCESS/EGRESS TO HEATON DEPOT FROM THE 
SOUTH ONLU

LN600
LN694
LN696

2m20ch and 8m51ch

C11 Rerail Resleeper 
Reballast - Trax

02/10/26

02/10/26

02/10/26

27Week

W2026/11073952



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sat
05/10/26
0520 Mon

PossessionAll LinesWiddringtonPegswoodP2026/4032770 ULGHAM GRANGE TRACK WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99

LN600

20m45ch and 23m25ch

C11 Rerail Resleeper 
Reballast - Trax

03/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11202268

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

2340 Fri

05/10/26

05/10/26

05/10/26

05/10/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Goods Loop

Down Goods Loop

Engineers Sidings

Down Sidings

No.1 Reception

No.2 Reception

No.3 Reception

Regional Boundary 
(LN600 69m 
1474yds)
Marshall Meadows 
FS OHNS

Berwick upon Tweed

Tweedmouth 
Crossover

Beal Crossovers

Tweedmouth SB 
(TW)

Berwick upon 
Tweed

Tweedmouth 
Crossover

P2026/3827037 S&C RENEWAL BERWICK 535AB 536AB



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



DRS 4E65 AND 4S67 SERVICES TO BE 
CANCELLED

LN600

60m65ch and 69m60ch

C70 S&C - Complete 
Renewal 113A

02/10/26

02/10/26

02/10/26

02/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11143442

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

05/10/26

0515 Mon

0515 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4166811 TRU West | Gledholt 16 day Blockade | Days 15 to 16


***This is a continuation of P/4166807***



NO TRAINS TO BE STABLED IN HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



0001 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
 

WORK DETAILS:

LN854
LN860
LN861
LN862
NW7021

20m20ch and 29m20ch
Major Projects

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131634

Week 27  - Continued
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