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Kent and Sussex Routes
FWLA 2026/27, weeks 27 to 52 - Section 5 format notes

As a trial the Kent and Sussex Routes Section 5 has been published in two formats.
The first format is as traditionally presented, including colour-coding for later versions (no colours appear at V1).

The second format collates possessions with the same details into a single row, with a list of weeks when the possession will be taken provided. This
version will not contain any colour-coding for changes in subsequent versions.

There should be no discrepancy between the formats, but in the event of any discrepancy the first version takes precedence.

We would welcome feedback, provided to the Kent and Sussex Route Planning team, from TOCs and FOCs on the usefulness of the second format.
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Amended

Faversham

Dn/Up Thanet

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

27 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M qlll\:/irélenance DOWN SIDINGS TO BE OUTBERTHED
oo — —
27 | SKA 28: ;g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
27 | SKA | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

27 | SKO | SO130 [Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh | to [ 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1x700 UNIT TO STABLE PLATFORM 4
27 | SKA | SO130 (Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 _l\lflva\;rétenanoe EAST BERTHING SIDINGS TO BE OUTBERTHED
27 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 W LB patrol Maintenance

50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
27 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 27 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 27 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 27 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn ible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 27 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF SID Track - Grove Park -
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) g:\;sp\ehurst - Down Fast - ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 27 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
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26/27

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

26/27

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham

, Dn/Up Ki 1, Dn/Up

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

26/27

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn, Angerstein

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South,
Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid
Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320

MTWTh

0505

TWThF

Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.

26/27

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

0155
2325

T
TWTh

0420

TWThF

K10.2.1

Maintenance

TRAINS TO TERMINATE AT DARTFORD
RAIL REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
GTR TO BERTH AT PLUMSTEAD
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS

26/27

ssc

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

to

0525

TWThF

IC32b

LP/3562125

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO
DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27

SSB

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310

MTWTh

to

0530

TWThF

1B28

LP/2919582

Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SOUTHERN SERVICES TO TERMINATE AT REDHILL. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27

SSB

S0500/
S0580

Three Bridges

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,

Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath)

0125

TWThF

to

0505

TWThF

SID Track - Balcombe Down -
Prep

TRAINS TO START / TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

to

0450

TWThF

IB27a

LP/2919581

Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEWES AND EASTBOURNE.

26/27

ssC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

WThF

0535

TWThF

IC24a

Maintenance

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
GTR ECS MOVES TO BE DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26/27 | 28 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 5
VIA MAIDSTONE EAST STREATHAM
26/27 | 28 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 28 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 28 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
Pouparts Jn M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 28 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 28 | SKA | SO130 |Ashford "D" Jn (1273pts) glzr:rf]or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 28 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 28 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 28 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 28 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 28 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ¥
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR}:’\:&S&OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 28 | SKLB | SO510 |London Bridge 10-15, Silwood  [Peckham Rye Jn Platforms 10-15, 9 , 10 , 11 , Dn Sussex 0100 WF to | 0510 WF SID Track - Old Kent Road -
S0680 |Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, Follow Up
Dn/Up South London, South London Reversible, Dn/Up Silwood UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
26/27 | 28 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
26/27 | 28 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 28 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
26/27 | 28 | SSC | 80250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
S0500/ [No.1Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4
80650 Hill TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 | 28 | SKLB | S0290 |North Kent East Jn, Blackheath (Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Maintenance
Jn, Al tein Jn, Abbey Wood [Creek Jn, Al tein Wharf Single, Engi ing Road
Bivabom e % | er stops, Alke Rd dn ngle. Engineering Roa SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAILL
! REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 28 | SSC | SO500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 | TWThF [ to | 0445 | TWThF | IC35 SID Track - Redhill S&C - Rail|  TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
Drop - Prep AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST
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26/27

SSB

S0500

Keymer Jn

Brighton, Hove

D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings
Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

TWTh

to

0505

TWTh

1B31b

LP/2919230

Maintenance
SID Track - Preston Park -
Surveys

1A66 SERVICE TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27

SSB

S0500
S0590

Haywards Heath

Brighton, Cooksbridge, Hove

D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt),
Up Sidings, Goods Departure/Reception Road, Down Main Carriage
Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125

)

0505

1B31¢c

LP/3475990

Maintenance

TWS

SID Track - Preston Park -
Surveys

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27

ssc

S0500
S0660

South Croydon Jn

Stoats Nest Jn, Caterham,
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U
Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Possession) Caterham

0030

TWThF

to

0500

TWThF

IC43

LP/3608006

Maintenance

TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM /
TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM / TATTENHAM CORNER.

ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.

26/27

SSB

S0500/
S0580

Three Bridges

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0025

TWTh

to

0500

TWTh

IB31a

LP/2919482

Maintenance
SID Track - Balcombe Down -
Follow Up

1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27

ssc

S0680
$0700

Streatham South Jn

[Ewell East, St Helier

Dn/Up Portsmouth , Dn/Up St Helier

0025

TWThF

to

0540

TWThF

IC25¢

LP/3717582

Maintenance

9Vv85 TO TERMINATE AT WIMBLEDON
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26/27 | 29 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
26/27 | 29 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Whitstable -
Survey NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 29 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 29 | SKO | so110 g:{r:rlzr:—:]\lrsnodur:h Jn, New Shortlands Jn, Beckenham Jn %ngisgsgjr:)Mam, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Maintenance THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS
2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 29 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings ‘WD - Faversham Rerail -
(Shepherds Well) Prep - Rail Drop THIF TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
SID Track - Whitstable - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Survey SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 29 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) SID Track - Hither Green - ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
Grove Park - Follow Up CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 29 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
WS EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 29 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ K01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 29 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 29 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 | 29 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 29 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 29 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 29 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 29 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 29 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 29 | SSC | 80250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF IC20 |LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 | 29 | SKLB | S0290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
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26/27

ssC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

to

0530

TWThF

IC29b

LP/3608005

Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.SOUTHERN ECS MOVES TO REVERSE

AT PURLEY (RM) WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26/27

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0050

TWThF

to

0510

TWThF

1B25b

SID Track - Three Bridges -
Crawley - Prep

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27

SSB

S0500/
S0580

Three Bridges

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,

Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath)

0025

TWTh

to

0505

TWTh

SID Track - Balcombe Down -
Follow Up

1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Bamham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

to

0435

TWThF

B33

LP/2919321

LP/3632631 on
\W/Th

Maintenance
WD - Arundel S&C - Follow
Up

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
5S71 TO BE DIVERTED TO PORTSMOUTH HARBOUR.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2899 TO BE DIVERTED TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

26/27

ssC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

to

0435

TWThF

1B23
Ic23

LP/3579783

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT

CROWBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED

AND EAST GRINSTEAD / UCKFIELD.

ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO BE

ADVISED AT DPPP.

26/27

SKO

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance
‘WD - Edenbridge - Prep

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

cycle 7

26/27

SKA

S0110

Faversham

THAMESLINK VIA
STREATHAM
Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27

30

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

to

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

26/27

30

SKO

S0110
50260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

26/27

30

SKO

S0110
S0130
$0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn,
Chislehurst Jn

St Mary Cray, St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop

0001

0530

KO2

Maintenance

TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE
CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE

26/27

30

SKA

S0110
S0150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

26/27

30

SKO

S0110
50260

Shortlands Jn (VS829 /
'VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWTh

0530

TWTh

KO2

Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.

26/27

30

SKA

S0130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27

30

SKLB

S0130
50280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LB BT)

2340

)

0520

LB patrol
TwWA1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 30 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
50290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 30 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 30 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) TO BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
|Easta Lin (TI CX02)
26/27 | 30 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 [ TWThF SID Track - Grove Park -
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) Chislehurst - Down Fast -
Follow Up ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 30 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW |[to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance
2355 Th T/W (odd weeks) RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 30 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 30 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 30 | SKO | 80310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND
RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND
AND GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD
26/27 | 30 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
26/27 | 30 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
80510 WD - Windmill S&C - Follow | GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Up JN/NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1,2 & 3
‘é"? y ESS‘ Croydon S&C - AT EAST CROYDON NOT AVAILABLE FOR TRAFFIC
ollow Up
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26/27 | 30 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross Gate -|
80650 [Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Platform 5 - Prep GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0680 Bermondsey Reversible, Up Bermondsey Spur BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27 | 30 | SSB | SO520/ |Three Bridges / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to [ 0450 | TWThF | IB36 [LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South SID Track - Three Bridges -
Crawley - Follow Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
26/27 | 30 | SSC | SO530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF | IC42 Maintenance GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT
EAST CROYDON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.
26/27 | 30 | SSB | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTTh | to | 0455 TWF IB35 |LP/2921018 Maintenance
SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.
Bexhill w Th K05.4 EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS
AND ASHFORD.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EASTBOURNE AND HASTINGS.
GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS
26/27 | 30 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e |LP/3814849 Maintenance
BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
26/27 | 30 | SSB | SO630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance

BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

cycle 8

26/27

31

SKA

S0110

Faversham

THAMESLINK VIA LONDON
BRIDGE
Ramsgate

Dn/Up Thanet

2340

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27

31

SKA

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance
WS

DOWN SIDINGS TO BE OUTBERTHED

26/27

31

SKO

S0110

St Mary Cray Jn, Fawkham Jn

Rochester Bridge Jn, Hook
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection

0010

TWThF

0505

TWThF

LP/3082123 for

Maintenance

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27

ssc

S0110
$0250
S0500
S0645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up
ion)

Lane (Line Yard (Sidings P

0005

TWThF

0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

26/27

SKO

S0130

Sevenoaks

Tonbridge

Dn/Up Main

0030

TWThF

to

0440

TWThF

K123

Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27

SKA

S0130

Ashford "D" Jn (1289pts)

Ashford East Berthing Sidings

Ashford East Berthing Sidings

0800

)

0915

Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27

SKLB

S0130
$0280

Charing Cross

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

2340

)

0520

LB patrol
TIW2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27

SKLB

S0130
50280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340

5

0520

LB patrol
M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 | 31 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 31 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 Y
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHAR:T&S,'?OSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 31 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 31 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 31 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
ThiF NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
26/27 | 31 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 31 | SKLB | S0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
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26/27 | 31 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

26/27 | 31 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | 1B22b Maintenance
WD - Gatwick S&C - Follow

Up TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY

SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 Maintenance
26127 31 S0510/ |Cottage Jn 4 Bridge g\ow, Through Road (Perturbation Siding), D/U East Grinstead TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
50530 JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
THAMESLINK SERVICES VIA LONDON BRIDGE
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED

26/27 | 31 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to [ 0545 | TWThF | IB29b [LP/2920831 Maintenance
‘WD - Billinghurst - Follow Up

26/27 | 31 | SSB | S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0110 | TWTHF | to | 0500 |TWTHF| IB21a SID Track - Southwick Up -
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Prep
Cleaning Shed 1,2&3

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

26/27 | 31 | SSC | SO680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF | IC37 |LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26/27 | 32 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 9
VIA REDHILL STREATHAM
26/27 | 32 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 32 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0
SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM &
STROOD TO RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:
1 X 8700 AT GRAVESEND PLATFORM 0.
1 X 8700 AT RAINHAM PLATFORM 0.
1X 8700 AT PLUMSTEAD SIDING.
26/27 | 32 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
§0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 32 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks MT
LP/3081702 for
W Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
\W/Th
26/27 | 32 | SKA | SO130 |Ashford "D" Jn (1273pts) g;l':rlgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 32 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 32 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 32 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
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26/27 | 32 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 32 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE;WESJ&IE?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 32 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 32 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to [ 0520 [ TWThF [ASH12.B Maintenance
$0200 GTR ASHFORD SERVICES TO START / TERMINATE AT HASTINGS.
S0600 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HASTINGS AND ASHFORD
26/27 | 32 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 32 | SKA | 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 32 | SSC | SO250/ |Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Maintenance
S0500 TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 32 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to [ 0445 [ TWThF | K8.2.2 [LP/3100304 for |Maintenance
S0110 W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 32 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
26/27 | 32 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop  (Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to [ 0445 | TWThF [ KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 | 32 | SSC | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to | 0530 | TWTh 1B30b Maintenance
IC30 SID Track - Nevering Drive - TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Merstham - Rail Drop TH/F AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 32 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO THREE BRIDGES YARD.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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26/27 | 32 | SKLB | SO510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
26/27 | 32 | SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
26/27 | 32 | SSB | SO630 |Brighton Plat 1&2, Preston Park [Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th IB21¢c Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, i WD - West Worthing - Follow SOUTHERN SERVICES TO TERMINATE AT BRIGHTON AND
Cleaning Shed 1,2&3 off at Up LITTLEHAMPTON.
0440) SID Track - Southwick - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Follow Up BRIGHTON AND LITTLEHAMPTON.
1N69 WILL NOT CALL AT SOUTHWICK AND PORTSLADE.
PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT.
26/27 | 32 | SSB | S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF |to | 0455 TWF IB21a Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, i WD - West Worthing - Follow
Cleaning Shed 1,2&3 offat Up
0440) SID Track - Southwick - SOUTHERN SERVICES TO TERMINATE AT BRIGHTON AND
Follow Up LITTLEHAMPTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BRIGHTON AND LITTLEHAMPTON.
1NB9 WILL NOT CALL AT SOUTHWICK AND PORTSLADE.
PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT.
26/27 | 32 | SSC | S0650 |Streatham Hil, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThF | to | 0525 TThF Ic28 Maintenance
Crystal Palace T364 / T367 pts , |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
Norwood Jn (T1501/T1512 pis) ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD
DIVERTED VIA BALHAM
Tulse Hil, Birkbeck, Crystal THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
Palace T364 / T367 pls, w w STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
Norwood Jn (T1501/T1512 pts) CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN
SERVICES TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM
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26/27 | 33 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 10
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 33 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 33 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 33 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 33 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
50280 Slow T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 33 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 33 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 | 33 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 33 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 33 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 33 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
26/27 | 33 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to [ 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexiayheath SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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26/27 | 33 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
DARTFORD AND RAINHAM
GTR TO BERTH 1 X 700 AT PLUMSTEAD
26/27 | 33 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh 1B31b Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - 1A66 SERVICE TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) Rail Drop W/TH GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 33 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to | 0530 TWF IC32a |LP/3562143 Maintenance
South Jn TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
26/27 | 33 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS
Sidings No.1&2, Engineers Sidings & Loco Release sidings SID Track - Preston Park - THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Prep ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 33 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh [to| 0500 | TWTh IB31a Maintenance
S0580 Sidings Possess!on of Cripple Siding and Hopper Road (Ardingly), SID Track - Balcombe Down -| 1A66 TO BE DIVERTED VIA LEWES
Sidings Possession of D/U Sidings (Haywards Heath) Follow Up GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 33 | SSC | 80650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur BLACKFRIARS
S0690 Jn, West Norwood Jn GTR ECS MOVES TO BE DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
26/27 | 33 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0435 | TWThF | IB34 [LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 | 33 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
50680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
$0250
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26/27 | 34 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 11
VIA MAIDSTONE EAST STREATHAM
26/27 | 34 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 34 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 34 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
Pouparts Jn M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 34 | SKA | SO130 |Ashford "D" Jn (1273pts) &r’gsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 34 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180 ‘WD - Keyland Enterance -
Follow Up CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 34 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 34 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 34 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
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26/27 | 34 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 34 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 34 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 34 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 34 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
26/27 | 34 | SSC | 80250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
S0500 [No.1Jn ‘WD - Clapham Slows -
Follow Up TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
26/27 | 34 | SKLB | SO290 |North Kent East Jn, Blackheath (Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road
Elizabeth Line Buffer stops, Alsike Rd Jn SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 34 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF [ to | 0500 | TWThF IC35 Maintenance
SID Track - Coulsdon South -
Merstham - Rail Drop TH/F TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN EAST
CROYDON AND EARLSWOOD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND GATWICK AIRPORT / HORSHAM FOR LAST CONNECTIONS
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST
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26/27 | 34 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 | TWThF | IC29a Maintenance SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.
D/U Crystal Palace Spur RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.

26/27 | 34 | SSB | S0630 |Hove Worthing Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 | TWTHF | to [ 0505 [TWTHF SID Track - Southwick -
Follow Up

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND WEST

WORTHING.

26/27 | 34 | SSB | SO590 |Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance
WD - Eastbourne S&C -
Follow Up
ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND EASTBOURNE.
GTR TO BERTH 1X 4/377 IN HASTINGS PARK SIDINGS.

26/27 | 34 | SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh | to [ 0505 | TWThF | IB24 |LP/2920927 Maintenance

Sw183 2350 T
SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM

SWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEATHERHEAD AND DORKING.
GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EPSOM AND HORSHAM.
ONE PLATFORM TO BE OUTBERTHED AT DORKING.
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26/27 | 35 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 12
VIA MAIDSTONE EAST BRIDGE
26/27 | 35 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 g’lﬁnﬁ;]::f?/\/hmsgab\e. ol NO ACCESS TO FAVERSHAM DOWN SIDINGS
Drop Prep FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 35 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 35| SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 35| SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 35 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh |to | 0430 TThF | ASH6.B Maintenance
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings WD - Faversham Rerail - TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Wel) Prep - Rail Drop W/TH RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SID Track - Whitstable - Rail | SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Drop TH/F NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 35 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF [to | 0450 | TWThF | KO1a Maintenance
S0280/ Tulse Hill Herne Hill Turnback Siding
S0680
THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS
2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
DENMARK HILL AND BROMLEY SOUTH
GTR TO RUN VIA LONDON BRIDGE
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 35 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [to | 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) SID Track - Hither Green -
Grove Park - Follow Up ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 35 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 35| SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | K01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Siding (Maidstone West) NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 35 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow ™z ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 35 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 35 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS/ GREENWICH. ALL F;l};gggms AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 35 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 35 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, .
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 35 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 35 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 35 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
\VD - Grove Stab - Follow Up | g REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 35 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance
'WD - Grove Slab - Follow Up
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 35 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 35 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
26/27 | 35 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 35 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
80300 (Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27 | 35 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to [ 0500 | TWThF | IC26 [LP/3607964 Maintenance

Up Siding (Sidings Possession:
P 9 ¢ o ) LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO

CRYSTAL PALACE.
SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE
SELHURT OR NORWOOD JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
NORWOOD JN / SELHURST TO WEST CROYDON, SUTTON AND EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE

OUTBERTHED.

26/27 | 35 | SSC | 50510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs
Selhurst Jn

26/27 | 35| SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Maintenance
SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HORSHAM AND BARNHAM / CHICHESTER AND PORTSMOUTH FOR
LAST CONNECTIONS.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27 | 35 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND TONBRIDGE.
CTF TO DIVERT VIA MAIDSTONE EAST.
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
26/27 | 35 | SSB | SO590 |Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to | 0510 | TWThF IB26 [LP/2919669 Maintenance
SOUTHERN SERVICES TO DIVERT VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS
26/27 | 35 | SSC | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21a |LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)

Caterham
SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST
CROYDON TO CATERHAM/ TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM
CORNER- TO BE CONFIRMED BY DPPP
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
YEOMAN YARD.
PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26/27 | 36 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 1
VIA REDHILL STREATHAM
26/27 | 36 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 36 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 36 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, H; Jn  |Dn/Up ire Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th ‘WD - Bickley S&C - Follow UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Tonbridge Loop, Dn/Up Fast Tonbridge Loop Up
LP/3102741 for ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Th/F DOWN AND UP CATFORD LOOP LINES
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS
JN AND ST MARY CRAY JN
26/27 | 36 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 36 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SID Track - Chislehurst Down
Hither Green Spur Slow - Survey NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
LP/3088901 for SIDINGS.
W/Th TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 36 | SKA | SO130 |Ashford "D" Jn (1273pts) g;l':rlgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 36 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 36 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 36 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHAR:T&S,?_OSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
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26/27 | 36 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 36 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMESATDOVIBSEE(D)L/J\TTBDEF?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 36 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 36 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
50240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 36 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 36 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
WD - Grove Slab - Follow Up RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 36 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
WD - Grove Slab - Follow Up TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 36 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 36 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 36 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 | TWThF [ K10.2.2 Maintenance
Bridge Jn WD - Strood - Follow Up
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND
RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND
AND GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD
26/27 | 36 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
WD - Gatwick - Follow Up TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
26/27 | 36 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b [LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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26/27 | 36 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0525 | TWThF IC27 |LP/3608004 Maintenance
S0510 WD - Windmill Bridge S&C - | GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Follow Up JN/NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1,2 &3
WD - East Croydon S&C - AT EAST CROYDON NOT AVAILABLE FOR TRAFFIC
Follow Up
26/27 | 36 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF [ K09.1 Maintenance
80130 [Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge WD - Penge West - Follow
80650 [Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Up GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, SID Track - New Cross Gate -| RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0680 Bermondsey Reversible, Up Bermondsey Spur Platform 5 - Follow Up BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 | 36 | SSB | S0520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF | IB25b Maintenance
(Part) gzvzg‘fk':;;:';%ifgiz GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
26/27 | 36 | SSB | 80520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF IB32 [LP/2919663 Maintenance
swiio SERVICES TO START/TERMINATE AT BARNHAM
5S71 WILL DIVERT TO PORTSMOUTH HARBOUR
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
CHICHESTER AND BARNHAM
26/27 | 36 | SSC | 80680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to | 0535 | TWThF | IC25b |LP/3607970 Maintenance
S0700 GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA
MITCHAM AND START / TERMINATE AT SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

cycle 2

26/27

S0110

Faversham

THAMESLINK VIA LONDON
BRIDGE
Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance
WS

DOWN SIDINGS TO BE OUTBERTHED

26/27

SKO

S0110
S0130
S0140
S0400

St Mary Cray Jn, Hawkwood Jn

Fawkham Jn, Sevenoaks,
Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone,
Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040

TWThF

to

0520

TWThF

K05.3

LP/3102823 for
Th/F

Maintenance

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM

26/27

ssC

S0110
$0250
S0500
S0645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up

Lane (Line Yard (Sidings P

0005

TWThF

to

0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

26/27

SKLB

S0130
$0280

Charing Cross

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

2340

)

0520

LB patrol
TIW2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27

SKLB

S0130
50280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340

3

0520

LB patrol
M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27

SKLB

S0130
$0280

Metropolitan Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345

)

0520

LB patrol
TIW3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 37 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 37 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
9773
26/27 | 37 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 37 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
26/27 | 37 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 37 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 37 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 37 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 37 | SKA gg;?g Strood Paddock Wood |’\J/|n lt\jlliwdstoge Br:nfjh/l?:T zlainllip Maidstone, Dn Maidstone/Up Main/Up [ 2330 | MTWTh | to [ 0430 | TWThF | ASH7.B [LP/3633807 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
aidstone Branch, Up Flatlorm Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
26/27 | 37 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 37 | SKLB | SO280 |Blackfriars Jn E::.Zi:;hﬁ;:‘?:a Jn, ggi:‘pr”:oslzz;nDS:/)L\T‘;%r:il):‘JoanSopIZc:m Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 | TWThF [ K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
' 9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
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26/27 | 37 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcup

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH.
26/27 | 37 | SSB | SO500 |Eariswood Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to [ 0525 | TWThF | IB22

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 | 37 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530

to | 0440 [ TWThF [ IC33 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
THAMESLINK SERVICES VIA LONDON BRIDGE
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED
26/27 | 37 | SSB | SO590 |Cooksbridge, Lewes Platforms  |Glynde, Seaford, Newhaven

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF 1B20 (LP/2920793 Maintenance
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE
1F68 WILL NOT RUN
1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68
TO HAYWARDS HEATH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH / LEWES AND SEAFORD/ POLEGATE AND
EASTBOURNE
26/27 | 37 | SSC | SO680/ |Streatham Jn, Streatham North [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh
S§0700 [Jn

to | 0540 [ TWThF | IC25a |LP/3607963 Maintenance

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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26/27 | 38 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 3
VIA REDHILL STREATHAM
26/27 | 38 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 38 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0
SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM &
STROOD TO RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:
1 X 8700 AT GRAVESEND PLATFORM 0.
1 X 8700 AT RAINHAM PLATFORM 0.
1X 8700 AT PLUMSTEAD SIDING.
26/27 | 38 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 38 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 38 | SKA | SO130 |Ashford "D" Jn (1273pts) &r’g’: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 38 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 38 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 38 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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26/27 | 38 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.

GTR SERVCICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY
AT PETTS WOOD AND ORPINGTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BROMLEY SOUTH AND SEVENOAKS.

26/27 | 38 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 38 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 38 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 38 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh |to | 0520 ThF |ASH12.B Maintenance GTR ASHFORD SERVICES TO START / TERMINATE AT HASTINGS.
$0200 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
S0600 HASTINGS AND ASHFORD

26/27 | 38 | SKA | 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 | 38 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED

26/27 | 38 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF [to| 0500 | WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  [Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

26/27 | 38 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance

IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY

AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO THREE BRIDGES YARD.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27 | 38 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |[to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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26/27 | 38 | SKLB | SO510 |London Bridge 10-15, Silwood
50680 [Jn
50645

S0681

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0045

TWF

)

0510

TWF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

S0510 [Old Kent Road Jn
S0680
S0645
S0681

26/27 | 38 | SKLB

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

3

0510

Th

K03.2.1x

Maintenance

26/27 | 38 | SSB | SO630 |Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

)

0505

Th

1B21d

Maintenance

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND WEST

WORTHING.

26/27 | 38 | SSB | S0630 |Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWF

3

0505

TWF

1B21b

Maintenance

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND WEST

WORTHING.

26/27 | 38 | SSC | S0650 |Streatham Hil, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts).

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts,
Norwood Jn (T1501 / T1512 pts).

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TThF

to

0525

TThF

Ic28

LP/3562341

LP/3600864 for
W

Maintenance

SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD
DIVERTED VIA BALHAM
THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN
SERVICES TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM
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26/27 | 39 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 4
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 39 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 39 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 39 | SKA | sO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 39 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 39 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
26/27 | 39 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 39 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 39 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 39 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 39 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings. ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 39 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 39 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 39 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 39 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
26/27 | 39 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexleyheath SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 39 [ SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to [ 0420 [ TWThF [ K10.2.1 Maintenance TRAINS TU TERMINATE AT DARTFORD
2325 TWTh
RAIL REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
GTR TO BERTH AT PLUMSTEAD
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
EVENOAK:
26/27 | 39 | SSC | SO500/ |Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow
Jn, Selhurst Depot, Gloucester TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
Road Jn, Cottage Jn, Norwood JN/NORWOOD JN AND EAST CROYDON. ACCESS TO/FROM SELHURST
Fork Jn) DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO
DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 | 39 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings 2310 | MTWTh | to [ 0530 | TWThF [ IB28 [LP/2919582 Maintenance
S0560/
SW300 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SOUTHERN SERVICES TO TERMINATE AT REDHILL. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
26/27 | 39 | SSB | SO590 |Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance
SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEWES AND EASTBOURNE.
26/27 | 39 | SSC | 80650/ [Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance TTANVIESTEINT SERVICES TU TERWVINATE AT TTERNE T O TONDON
50680/ Norwood Jn Norwood Spur 0025 | WThF BLACKFRIARS
50690 GTR ECS MOVES TO BE DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
eTaDT
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26/27 | 40 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 5
VIA MAIDSTONE EAST STREATHAM
26/27 | 40 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 40 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
TWS
26/27 | 40 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh [to| 0525 | WThF | K08.1.1 Maintenance
R I " . TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
ouparts Jn BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 40 | SKA | sO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
26/27 | 40 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
Sidings TWS
26/27 | 40 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / : STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 40 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHAR}!mi(jﬁOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
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26/27

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

)

0520

LB patrol
Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 40 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 40 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 40 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 |Deal EK4968) RAMSGATE
26/27 | 40 | SSC | sO250/ Pier Jn, Latchmer Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to [ 0455 [ TWThF | IC31a Maintenance
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4
S0650 Hill TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 | 40 | SKLB | SO290 |North Kent East Jn, Blackheath (Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Elizabeth Line Buffer stops, Alsike Rd Jn REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 40 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh IB31b  |LP/2919230 Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 1A66 SERVICE TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 40 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 40 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to [ 0500 | TWThF | IC43 [LP/3608006 Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
Possession) Caterham CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM /
TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM / TATTENHAM CORNER.
ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
26/27 | 40 | SSB | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Maintenance
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) 1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 40 | SSC ggsgg Streatham South Jn Fwe\l East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to [ 0540 | TWThF | IC25¢c [LP/3717582 Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON

26/27

41 Info

VIA MAIDSTONE EAST AND  |BRIDGE

KEW

cycle 6

26/27

SKA

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance
SID Track - Whitstable - Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27

41

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

M

Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

26/27

41

SKO

S0110

Herne Hill South Jn, New
Beckenham Jn

Shortlands Jn, Beckenham Jn

Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay
(Beckenham Jn)

0050
2320

TWTh

0450

TWThF

KO1b

Maintenance

THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS
2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE

26/27

SKA

S0110
S0160

Sittingbourne, Faversham

Herne Bay, Buckland Jn

Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down &
Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings
(Shepherds Well)

0105
2345

T
WTh

0430

TThF

ASH6.B

Maintenance
SID Track - Whitstable - Prep

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27

SKLB

S0130

Hither Green (c/o TL918 /
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn,
Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up
Chatham Loop(pt)

0105
0005

WThF

to

0500

TWThF

K11.2

Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN

26/27

S0130

Ashford "D" Jn (1289pts)

Ashford East Berthing Sidings

Ashford East Berthing Sidings

0800

0915

Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27

SKA

S0130
S0180

Paddock Wood

Maidstone Barracks

Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up
Siding (Maidstone West)

2330

MTWTh

0430

TWThF

K01.3

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN

26/27

SKLB

S0130
50280

Charing Cross

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

2340

0520

LB patrol
T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 41 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL Ps';r/gggrRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 41 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 41 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 41 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 41 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 41 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 41 | SSC | 80250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF IC20 |LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
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26/27

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

to

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

26/27

ssC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

to

0530

TWThF

IC29b

LP/3608005

Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE
AT PURLEY (RM) WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26/27

ssc

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0105

TWThF

to

0445

TWThF

IC35

SID Track - Redhill S&C -
Survey

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

26/27

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Bamham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

to

0435

TWThF

B33

LP/2919321

LP/3632631 on
\W/Th

Maintenance

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
5871 TO BE DIVERTED TO PORTSMOUTH HARBOUR.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2899 TO BE DIVERTED TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

26/27

ssC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

TWTh

to

0435

WThF

1B23
Ic23

LP/3579783

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT

CROWBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED

AND EAST GRINSTEAD / UCKFIELD.

ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO BE

ADVISED AT DPPP.

26/27

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance

SUUTHERN REDHAILL TU TUNBRIUGE SERVGES WILL NUT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

pn

26/27

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance

QN TA BE A1 EAD AE DENUILL 1ID TOMBRINGE 2ANNS | AAD

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

cycle 7

26/27

SKA

S0110

Faversham

THAMESLINK VIA
STREATHAM
Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance
SID Track - Whitstable - Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27

42

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

26/27

42

SKO

S0110
50260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

26/27

42

SKO

S0110
S0130
$0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn,
Chislehurst Jn

St Mary Cray, St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop

0001

0530

Maintenance

TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE
CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE

26/27

42

SKA

S0110
S0150

Gilingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

26/27

42

SKO

S0110
$0260

Shortlands Jn (VS829 /
'VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWTh

0530

TWTh

KO2

Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.

26/27

42

SKA

S0130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27

42

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LB BT)

2340

)

0520

LB patrol
TwWA1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025




NETWORK RAIL
Kent Sussex

Version: 1.0
Date: 14th February 2025
Page 45 of 73

Engineering Access Statement 2026/27
Advanced Register of Possessions Forward Look Ahead — Weeks 27 to 52
Section 5 - Midweek Night Possession Plan Summary

26/27 | 42 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 42 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHAR:T&S,?_OSS VIALINES 6-8 TO TANNERS
Egzy(‘r’;’;_rr‘;e"e’s'b'e' Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 42 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES/_\TDOVIBSEE(D)L/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 42 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 42 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
50240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 42 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
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26/27

42

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

o

0410

TWThF

K10.2.2

LP/3633864 for

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND
RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND

AND GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD

26/27

42

ssc

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

IC22b

LP/3557966

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27

42

ssC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Maintenance

GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1,2 & 3
AT EAST CROYDON NOT AVAILABLE FOR TRAFFIC

26/27

42

SKLB

S0510
S0130
S0650
S0511
S0680

South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,

Bermondsey Reversible, Up Bermondsey Spur

2350

MTWTh

o

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27

42

SSB

S0520/
S0680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings
North, Malthouse Sidings, Up Sidings North, Up Sidings South

26/27

42

ssc

S0530

South Croydon Jn

Hurst Green

0105

TWThF

0450

TWThF

1B36

LP/3624181

Maintenance

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

Dn/Up East Grinstead

2325

MTWTh

0435

TWThF

Ic42

Maintenance

GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT
EAST CROYDON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27

42

SSB

S0600

Wilingdon Jn

St Leonards WM

Bexhill

Dn/Up Bexhill

2200

MTTh

o

0455

TWF

Th

B35

K05.4

LP/2921018

Maintenance

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.
EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS
AND ASHFORD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EASTBOURNE AND HASTINGS.

GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

26/27

42

SSB

S0630

'Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005

TWF

0505

TWF

IB21e

LP/3814849

Maintenance

BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE

26/27

42

SSB

S0630

'Worthing

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0005

Th

0505

Th

IB21e

Maintenance

BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT
WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

cycle 8

26/27

SKA

S0110

Faversham

THAMESLINK VIA LONDON
BRIDGE
Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance
SID Track - Whitstable - Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance
WS

DOWN SIDINGS TO BE OUTBERTHED

26/27

SKO

S0110

St Mary Cray Jn, Fawkham Jn

Rochester Bridge Jn, Hook
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection

0010

TWThF

to

0505

TWThF

LP/3082123 for

Maintenance

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27

ssc

S0110
$0250
S0500
S0645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up

tewarts Lane (Line Yard (Sidings P!

0005

TWThF

to

0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

26/27

SKO

S0130

Sevenoaks

Tonbridge

Dn/Up Main

0030

TWThF

to

0440

TWThF

K123

Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27

S0130

Ashford "D" Jn (1289pts)

Ashford East Berthing Sidings

Ashford East Berthing Sidings

0800

3

0915

Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27

SKLB

S0130
50280

Charing Cross

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

2340

3

0520

LB patrol
T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27

SKLB

S0130
50280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340

5

0520

LB patrol
M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27

SKLB

S0130
$0280

Metropolitan Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345

)

0520

LB patrol
TIW3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 43 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 43 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 43 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 43 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
ThF NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
26/27 | 43 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 43 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 | TWThF [ K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
26/27 | 43 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to [ 0445 [ TWThF [ K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 | 43 | SSB | SO500 [Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to [ 0525 | TWThF | 1B22b Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 /6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 | 43 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0530 JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
THAMESLINK SERVICES VIA LONDON BRIDGE
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED
26/27 | 43 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | 1B29b |LP/2920831 Maintenance
26/27 | 43 | SSC | SO680 |Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to [ 0510 | TWThF | IC37 [LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26/27 | 44 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 9
VIA REDHILL STREATHAM
26/27 | 44 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 44 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0
SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM &
STROOD TO RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:
1 X 8700 AT GRAVESEND PLATFORM 0.
1X 8700 AT RAINHAM PLATFORM 0.
1X 8700 AT PLUMSTEAD SIDING.
26/27 | 44 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
26/27 | 44 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
™ Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
\W/Th
26/27 | 44 | SKA | SO130 |Ashford "D" Jn (1273pts) glzr:rf]or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 44 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
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26/27 | 44 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 44 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE;WESJ&IE?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 44 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 44 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200
S0600
GTR ASHFORD SERVICES TO START / TERMINATE AT HASTINGS.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HASTINGS AND ASHFORD
26/27 | 44 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 44 | SKA | 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 44 | SSC | SO250/ |Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Maintenance
S0500 TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 44 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to [ 0445 [ TWThF | K8.2.2 [LP/3100304 for |Maintenance
so110 W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 44 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
26/27 | 44 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop  (Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to [ 0445 | TWThF [ KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025




NETWORK RAIL
Kent Sussex

Engineering Access Statement 2026/27
Advanced Register of Possessions Forward Look Ahead — Weeks 27 to 52
Section 5 - Midweek Night Possession Plan Summary

Version: 1.0
Date: 14th February 2025
Page 51 of 73

26/27

SSB

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

Th

0530

1B30a
IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO THREE BRIDGES YARD.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27

44

ssc

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Platform 6 & 7

2300

0530

TWTh

1B30b
IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27

44

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0045

TWF

0510

TWF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

26/27

44

SKLB

S0510
S0680
S0645
S0681

Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

26/27

44

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

TWF

0455

off at
0440)

TWF

IB21a

Maintenance

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON AND
LITTLEHAMPTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BRIGHTON AND LITTLEHAMPTON.
1N69 WILL NOT CALL AT SOUTHWICK AND PORTSLADE.
PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT.

26/27

SSB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

Th

0455

off at
0440)

Th

1B21¢c

Maintenance

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON AND
LITTLEHAMPTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BRIGHTON AND LITTLEHAMPTON.
1N69 WILL NOT CALL AT SOUTHWICK AND PORTSLADE.
PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT.

26/27

ssC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts)|

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts,
Norwood Jn (T1501 / T1512 pts)|

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TThF

0525

TThF

IC28

Maintenance

SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD
DIVERTED VIA BALHAM
THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN
SERVICES TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM
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26/27 | 45 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 10
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 45 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 g/llgn;ena:czvm - NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Pollow Uy stale - FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
ollowp 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 45 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 45 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 45 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street g\ow, gn;gp ghanr;\guc;zss, Lor\bdlor; Igr|dgeK;:vla:ﬁ’):rm(s ALtJ-Q,KDo\(NS S:];)gvhl\l M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
pul oy P STIOWTY, [ Reversoe [ Low ent F ast, b e ras CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark R ible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
outhwark Reversible, 5 Up  Up Kent Slow ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 45 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS/ GREENWICH. ALL PLATFORMS AVAILABLE AT GANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 45 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 45 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 45 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 45 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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26/27

SKA

$0210

Appledore

Dungeness

Single

2320

MTWTh

to

0520

TWThF

Maintenance
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26/27 | 45 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 45 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
DARTFORD AND RAINHAM
GTR TO BERTH 1 X 700 AT PLUMSTEAD
26/27 | 45 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh 1B31b Maintenance 1A66 SERVICE TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - GTR TO START / TERMINATE AT THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 45 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to | 0530 TWF IC32a |LP/3562143 Maintenance
South Jn TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
26/27 | 45 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings SID Track - Preston Park - ROAD RAIL REPLACEMENTAT,\‘ODOBT}EISSISSETWEEN THREE BRIDGES
Prep NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 45 | SSB | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh | to | 0500 TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath)
1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 45 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0435 | TWThF | IB34 [LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 | 45 | SSC | 80650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ South Jn, Leigham Norwood Spur, Dn/up Streatham Spur THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0690 Jn, West Norwood Jn BLACKFRIARS
GTR ECS MOVES TO BE DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE
26/27 | 45 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn
S0110
S0250 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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26/27 | 46 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 11
VIA MAIDSTONE EAST STREATHAM
26/27 | 46 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
EL?OT\JEJ‘; - Whitstable - FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 46 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 46 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
SwW100
Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 46 | SKA | SO130 |Ashford "D" Jn (1273pts) glzr:rf]or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 46 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 T/W REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 46 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 46 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 46 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 46 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 46 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 46 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 46 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
50240 |Deal EK4968) REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
26/27 | 46 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to [ 0455 [ TWThF | IC31a Maintenance
S0500 [No.1Jn
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
26/27 | 46 | SKLB | SO290 |North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
. Angarstain Jn, Abbey Wood | Greek Jn, Angersteln Wharf | Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
ps: REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 46 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF | IC35 Maintenance
SID Track - Follow Up - TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN EAST
Nevertham CROYDON AND EARLSWOOD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND GATWICK AIRPORT / HORSHAM FOR LAST CONNECTIONS
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
26/27 | 46 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF |to [ 0510 [ TWThF | IC29a Maintenance SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.
D/U Crystal Palace Spur RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON.
26/27 | 46 | SSB | SO590 |Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance
ISOLATION OFF AT 0430
1F72 WILL DIVERT TO BRIGHTON AS 1Z72.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND EASTBOURNE.
GTR TO BERTH 1X 4/377 IN HASTINGS PARK SIDINGS.
26/27 | 46 | SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh | to [ 0505 | TWThF | IB24 |LP/2920927 Maintenance
SW183 2350 T SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SWR WATERLOO TO DORKING SERVIéES DIVERTED TO EFFINGHAM
SWR RAIL REPLACEMENT ROAD S.ERVICE TO OPERATE BETWEEN
LEATHERHEAD AND DORKING.
GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EPSOM AND HORSHAM.
ONE PLATFORM TO BE OUTBERTHED AT DORKING.
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26/27

Info

CHANNEL TUNNEL FREIGHT
VIA MAIDSTONE EAST

cycle 12

26/27

SKA

S0110

Faversham

THAMESLINK VIA LONDON
BRIDGE
Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance
SID Track - Whitstable -
Follow Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27

47

SKA

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

26/27

47

ssc

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-4, Dn/Up Chatham Fast/Main

2355

MTWTh

0130

TWThF

IC36

LP/3562141

Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

26/27

47

ssc

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130

TWThF

0455

TWThF

IC36

LP/3562141

Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

26/27

47

SKA

S0110
S0160

Sittingbourne, Faversham

Herne Bay, Buckland Jn

Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down &
Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings
(Shepherds Well)

2345

MWTh

0430

TThF

ASH6.B

Maintenance
SID Track - Whitstable -
Follow Up

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27

SKO

SO110/
$0280/
S0680

Brixton Jn, Loughborough Jn

Beckenham Jn (817/818pts),
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House),
Heme Hill Turnback Siding

0020

TWThF

to

0450

TWThF

KO1a

Maintenance

THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS

2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO

VICTORIA, DIVERTED VIA CATFORD
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
DENMARK HILL AND BROMLEY SOUTH

GTR TO RUN VIA LONDON BRIDGE

6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON

MAIN LINE

26/27

47

SKLB

S0130

Hither Green (c/o TL918 /
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn,
Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up
Chatham Loop(pt)

0005

TWThF

0500

TWThF

K11.2

Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN

26/27

47

SKA

S0130

Ashford "D" Jn (1289pts)

Ashford East Berthing Sidings

Ashford East Berthing Sidings

0800

0915

Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27

47

S0130
S0180

Paddock Wood

Maidstone Barracks

Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up
Siding (Maidstone West)

2330

MTWTh

0430

TWThF

K01.3

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN

26/27

47

SKLB

S0130
50280

Charing Cross

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

2340

0520

LB patrol
T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 47 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 47 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
80290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 47 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 47 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 47 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 47 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 47 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 47 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
SKA | 80220 |Ashford Minster East J Dn/Up Canterbury/Bi h/Main, Singl 2350 M t 0450 T IAP 2 Maint
R 47 shior nster astan e LanterbunyBranchiain. Single © anienance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
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Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
Shunt
o ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26/27 | 47 | SKLB| SO290
S0300 |Fork Jn, Slade Green Depot

2345 | MTWTh | to | 0530 | TWThF | IB30c Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard
AVAILABLE.

26/27 | 47 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn

MTWTh [ to | 0500 | TWThF IC26 [LP/3607964 Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE

SELHURT OR NORWOOD JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

NORWOOD JN / SELHURST TO WEST CROYDON, SUTTON AND EPSOM

DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE

OUTBERTHED.

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300

Epsom Downs
Up Siding (Sidings Possession)

26/27 | 47 | SSC | SO510 |Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Arundel Jn D/U Arun Valley LP/2920831 Maintenance
SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HORSHAM AND BARNHAM / CHICHESTER AND PORTSMOUTH FOR
LAST CONNECTIONS.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2225 | MTWTh | to | 0545 | TWThF | IB29a

26/27 | 47 | SSB | SO520 |Horsham

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

Maintenance

2335 | MTWTh | to [ 0440 | TWThF

26/27 | 47 | SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
26/27 | 47 | SSB | SO590 |Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to | 0510 | TWThF IB26 [LP/2919669 Maintenance
SOUTHERN SERVICES TO DIVERT VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS
26/27 | 47 | SSC | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21a |LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON
RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST
CROYDON TO CATERHAM/ TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM
CORNER- TO BE CONFIRMED BY DPPP
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
YEOMAN YARD.

PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26/27 | 48 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 1
VIA REDHILL STREATHAM
26/27 | 48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 48 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
26/27 | 48 | SKO [ 80110 [Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh [ to | 0435 | TWThF [K08.2.1B|LP/3099901 for [Maintenance UP CHATAAM TOUP AVAILABLE TU TRAFTTC
Jn Petts Wood Jn, H Jn  |Dn/Up irne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
TF TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS
IN AND ST MARY CRAY IN
26/27 | 48 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 48 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts),|Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to [ 0500 | TWThF | K03.3.1 [LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MT SID Track - Chislehurst Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur Slow - Prep SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
\W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 48 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 48 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 48 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 48 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
AT T A TV N T TN OAD ST VTG E TN O TR ATTOT DTV ETTY
26/27 | 48 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone gg;g M;I"\]N to | 0500 | TWThF | K10.3.1 _I};/j((?jjgt:e::krs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
AN CV DAT 0 DAL AMDTA
26/27 | 48 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 48 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 48 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T AP 7 Maintenance RAT REPLACEMENT RUAD SERVIGE IN UFERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONRRINGE
26/27 | 48 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
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26/27 | 48 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 48 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 48 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 | TWThF [ K10.2.2 Maintenance
Bridge Jn
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND
RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND
AND GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD
26/27 | 48 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh [ to | 0530 | TWThF | IB30c |LP/3633467 Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
26/27 | 48 | SSC | SO500 |Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b [LP/3557966 Maintenance

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 | 48 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0525 | TWThF IC27 |LP/3608004 Maintenance
S0510
GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1,2 & 3
AT EAST CROYDON NOT AVAILABLE FOR TRAFFIC
26/27 | 48 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
80650 (Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East RAIL géISLi%lgAHEENFEI'NR%);‘DDSQR?/T(IZDEQI'EOSOEF?EVFI&EE \évE":I'I;/‘;\IEOE-II-\IFIz_%,\I‘%D ON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 | 48 | SSB | S0520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF | IB25b Maintenance
(Part) GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
26/27 | 48 | SSB | 80520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF IB32 [LP/2919663 Maintenance
SwW110
SERVICES TO START/TERMINATE AT BARNHAM
5871 WILL DIVERT TO PORTSMOUTH HARBOUR
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
CHICHESTER AND BARNHAM
26/27 | 48 | SSC | SO680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to [ 0535 [ TWThF | IC25b [LP/3607970 Maintenance
$0700 GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA

MITCHAM AND START / TERMINATE AT SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

cycle 2

26/27

SKA

S0110

Faversham

THAMESLINK VIA LONDON
BRIDGE
Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27

SKA

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

26/27

SKO

S0110
S0130
S0140
S0400

St Mary Cray Jn, Hawkwood Jn

Fawkham Jn, Sevenoaks,
Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone,
Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040

TWThF

to

0520

TWThF

K05.3

LP/3102823 for
Th/F

Maintenance

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM

26/27

ssc

S0110
$0250
S0500
S0645

Victoria (Platforms 9 to 13),
Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up

tewarts Lane (Line Yard (Sidings P!

0005

TWThF

to

0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

26/27

SKLB

S0130
$0280

Charing Cross

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

2340

)

0520

LB patrol
TIW2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27

SKLB

S0130
50280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2340

5

0520

LB patrol
M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27

SKLB

S0130
50280

Metropolitan Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345

3

0520

LB patrol
T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 49 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 49 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
26/27 | 49 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 49 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 49 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 49 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 49 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 [ MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
LP/3633807 for NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
ThiF DEPART BEFORE POSSESSION TAKEN
26/27 | 49 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 49 | SKLB | SO280 iars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 | TWThF [ K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
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26/27 | 49 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
26/27 | 49 | SSB | SO500 |Earlswood Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to [ 0525 | TWThF | IB22 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 | 49 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead
S0510/ |Cottage Jn
S0530

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33

Maintenance
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

THAMESLINK SERVICES VIA LONDON BRIDGE
1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND

OXTED
26/27 | 49 | SSB | SO590 |Cooksbridge, Lewes Platforms  |Glynde, Seaford, Newhaven

80620 Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to [ 0430 | TWThF [ IB20 [LP/2920793 Maintenance
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard
SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE
1F68 WILL NOT RUN
1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68
TO HAYWARDS HEATH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH / LEWES AND SEAFORD/ POLEGATE AND
EASTBOURNE

26/27 | 49 | SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963
S0700 [Jn

Maintenance
VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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26/27 | 50 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA i cycle 3
VIA REDHILL STREATHAM
26/27 | 50 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
WS

26/27 | 50 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance

UP SIDINGS TO BE OUTBERTHED

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0
SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM &
STROOD TO RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:

1 X 8700 AT GRAVESEND PLATFORM 0.
1X 8700 AT RAINHAM PLATFORM 0.
1X 8700 AT PLUMSTEAD SIDING.

26/27 | 50 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

26/27 | 50 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF |to | 0455 | TWThF | IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

26/27 | 50 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 | 50 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance

$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1

S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS

Sussex Fast, Cannon St 1&2 Sidings, HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

)

26/27 | 50 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th 0520 F LB patrol Maintenance

S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1

S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS

Fast (LB BT) HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 50 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
26/27 | 50 | SKLB | SO130 |Grove Park Petts Wood Jn, St Mary Cray Jn |Dn/Up Kent Slow/Slow, Reversible Chatham Loop 0005 | TWThF | to [ 0500 | TWThF [ K03.3.1 SID Track - Chislehurst -
Follow Up TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 | 50 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.

GTR SERVCICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY
AT PETTS WOOD AND ORPINGTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BROMLEY SOUTH AND SEVENOAKS.

26/27 | 50 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 50 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 50 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12.B Maintenance GTR ASHFORD SERVICES TO START / TERMINATE AT HASTINGS.
$0200 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
S0600 HASTINGS AND ASHFORD
26/27 | 50 | SKA | S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 50 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
- - ST DIVERSIUNS VA SIUCUF - TRAL REF TRCEVEN T RUAD SERVICE TO
26/27 | 50 | SKLB | SO300 I;\i\;«::?gn ‘?II]ackhea(h Jn, gr:yrf\zg ér:giaj: i:]ze:r:(r;in g‘rr\]/;: North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 | WThF | K09.2b Maintenance OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

QI ATCADA 2

Wharf Buffer Stops

26/27 | 50 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to | 0530 | TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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26/27 | 50 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance

IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY

AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO THREE BRIDGES YARD.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27 | 50 | SKLB | SO510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, ~|Platforms 10-15, 9 10 ible, 11 Dn Sussex 0045 TWF |to | 0510 TWF | K03.2.1 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE

S0681 Portsmouth, Dn/Up Atlantic
26/27 | 50 | SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
50645
50681
26/27 | 50 | SSB | S0630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND WEST

WORTHING.

26/27 | 50 | SSB | S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF 0505 TWF 1B21b Maintenance

)

SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND WEST

WORTHING.

)

26/27 | 50 | SSC | S0650 |Streatham Hil, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThF 0525 TThF IC28 |LP/3562341 Maintenance
Crystal Palace T364 / T367 pts, [D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
Norwood Jn (T1501/T1512 pts) LP/3600864 for ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD
™W DIVERTED VIA BALHAM
Tulse Hil, Birkbeck, Crystal THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
Palace T364 / T367 pts, w w STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
Norwood Jn (T1501/T1512 pts) CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN
SERVICES TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM
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26/27 | 51 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 4
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 51 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 51 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Ma\rétenance DOWN SIDINGS TO BE OUTBERTHED
TW;
26/27 | 51 | SKA zgl ‘153 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 51 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 51 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh |to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
26/27 | 51 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 51 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 51 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 51 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

)

0520

LB patrol
ThiF2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27

51

SKO

S0140

Otford Jn

Bearsted

Dn/Up Maidstone

2345

MTWTh

o

0520

TWThF

ASH3B

Maintenance

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL

26/27

51

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27

51

SKO

S0250/
S0645

Latchmere No 3 Jn, Ludgate Jn,
Pouparts Jn, Stewarts Lane Jn,
Stewarts Lane Jn, Battersea
Park

Voltaire Road Jn

Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham

, Dn/Up K 1, Dn/Up

2345

MTWTh

0515

TWThF

Maintenance

POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.

26/27

51

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn, Angerstein

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South,
Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid
Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320

MTWTh

o

0505

TWThF

Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.

26/27

51

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

0155
2325

TWTh

0420

TWThF

K10.2.1

Maintenance

TRAINS TO TERMINATE AT DARTFORD

RAIL REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM

GTR TO BERTH AT PLUMSTEAD

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS

26/27

51

ssC

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

o

0525

TWThF

IC32b

LP/3562125

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO
DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27

51

SSB

S0500/
S0560/
SW300

[Redhil

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310

MTWTh

o

0530

TWThF

1B28

LP/2919582

Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SOUTHERN SERVICES TO TERMINATE AT REDHILL. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

2215

MTWTh

to

0450

TWThF

IB27a

LP/2919581

Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEWES AND EASTBOURNE.

26/27

ssc

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

T
WThF

0535

TWThF

IC24a

Maintenance

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON |
BLACKFRIARS
GTR ECS MOVES TO BE DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025



NETWORK RAIL Engineering Access Statement 2026/27 Version: 1.0

Kent Sussex Advanced Register of Possessions Forward Look Ahead — Weeks 27 to 52 Date: 14th February 2025
Section 5 - Midweek Night Possession Plan Summary Page 71 of 73
26127 | 52 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA i cycle 5
VIA MAIDSTONE EAST STREATHAM
26/27 | 52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 | 52 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 52 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to| 0525 | WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
Pouparts Jn M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 52 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 52 | SKA | SO130 |Ashford "D" Jn (1273pts) glzr:rf]or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 52 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 T/W REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 | 52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 52 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Fast/8 Up (TLCX02) TO BE ADVISED AT DPPP STAGE
26/27 | 52 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 52 | SKA | $0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
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26/27

ssC

S0250/
S0500/
S0650

Battersea Pier Jn, Latchmere
No.1Jn

Streatham Common Jn,
Streatham South Jn, Streatham
Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow
Spur, Streatham Hill Up Siding (part) T4

2345

MTWTh

to

0455

TWThF

IC31a

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL

26/27

SKLB

$0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Single, Engineering Road

0040

TWThF

to

0455

TWThF

K01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

26/27

SSB

S0500

Keymer Jn

Brighton, Hove

D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings
Possession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings)

0025

TWTh

to

0505

TWTh

1B31b

LP/2919230

Maintenance
SID Track - Preston Park -
Follow Up

1A66 SERVICE TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27

SSB

S0500
S0590

Haywards Heath

Brighton, Cooksbridge, Hove

D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt),
Up Sidings, Goods Departure/Reception Road, Down Main Carriage
Sidings No.1&2, Engineers Sidings & Loco Release sidings

0125

)

0505

1B31¢c

LP/3475990

Maintenance

TWS

SID Track - Preston Park -
Follow Up

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27

ssC

S0500
S0660

South Croydon Jn

Stoats Nest Jn, Caterham,
Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U
Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Possession) Caterham

0030

TWThF

to

0500

TWThF

IC43

LP/3608006

Maintenance

TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM /
TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM / TATTENHAM CORNER.

ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.

26/27

SSB

S0500/
S0580

Three Bridges

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0025

TWTh

to

0500

TWTh

IB31a

LP/2919482

Maintenance

1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27

ssC

S0680
S0700

Streatham South Jn

Ewell East, St Helier

Dn/Up Portsmouth , Dn/Up St Helier

0025

TWThF

to

0540

TWThF

IC25¢

LP/3717582

Maintenance

9V85 TO TERMINATE AT WIMBLEDON
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27,28,29,30,
31,34,35,36,
37,39, 40

S0O110

Faversham
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Ramsgate

Dn/Up Thanet

23:40

04:25

Version: 1.0
Date: 14th February 2025
Page 1 0of 18

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAVERSHAM
AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27

27,29,31,33,

35,37,39,41,

43,45,47,49,
51

S0O110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

08:30

10:30

DOWN SIDINGS TO BE OUTBERTHED

26/27

28,30,32,34,

36,38,40,42,

44 ,46,48,50,
52

S0O110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

08:30

10:30

UP SIDINGS TO BE OUTBERTHED

26/27

29

SKO

S0O110

Herne Hill South Jn, New
Beckenham Jn

Shortlands Jn, Beckenham Jn

Dn/Up Chatham Main, Dn/Up Pass
Loop (Kent House), Bay
(Beckenham Jn)

23:20

MTWTh

04:50

TWThF

KO1b

THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS

2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL
AND BROMLEY SOUTH.

6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE

26/27

31,43

SKO

S0O110

St Mary Cray Jn, Fawkham Jn

Rochester Bridge Jn, Hook
Green

Dn/Up Chatham Slow/Main,
Down/Up Waterloo Connection

00:10

TWThF

05:05

TWThF

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL REPLACEMENT
ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27

32,38,44,50

SKA

S0O110

Sole Street, Strood

Rainham

Dn/Up Chatham, Dn/Up North Kent,
Dn/Up Sidings at Gillingham

00:25

TWThF

04:25

TWThF

ASH10.
B

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED

GTR SERVICES TO START/TERMINATE AT GRAVESEND

PLATFORM 0

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & STROOD TO
RAINHAM

GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM

GTR TO BERTH AS FOLLOWS:

1X 8700 AT GRAVESEND PLATFORM 0.

1 X8 700 AT RAINHAM PLATFORM 0.

1X 8700 AT PLUMSTEAD SIDING.

26/27

33

SKA

S0O110

Faversham

Ramsgate

Dn/Up Thanet (2333pts & 2332pts)

23:40

04:25

IAP 1

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAVERSHAM
AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
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26/27 35,38,47,50 [SSC [SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 23:55 |MTWTh| to 01:30 TWThF (IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
Fast/Main CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 35,38,47,50 [SSC [SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 01:30 | TWThF | to 04:55 | TWThF |IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
Fast/Main, Down Chatham CURRENT AFFECTED TO GROSVENOR SHED
Slow/Reversible, Up Chatham Slow, NO OUTBERTHING IN PLATFORMS 5-8
Dn/Up Stewarts Lane
26/27 36,48 SKO [SO110 Beckenham Jn, Ravensbourne St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up 23:55 |MTWTh| to 04:35 | TWThF |K08.2.1|UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Jn Petts Wood Jn, Hawkwood Jn  |Chatham Fast, Dn/Up Chatham B
Slow(pt), Dn/Up Ravensbourne ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN AND
Chord, Dn Slow Tonbridge Loop(pt), UP CATFORD LOOP LINES
Up Slow Tonbridge Loop, Dn/Up
Fast Tonbridge Loop TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS JN AND
ST MARY CRAY JN
26/27 41,42,43,46, |SKA [SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 W IAP 1 [NO ACCESS TO FAVERSHAM DOWN SIDINGS.
47,48 ,49,51, FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
52 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 41 SKO [SO110 Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass | 00:50 T to 04:50 TWThF |KO1b |THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS
Beckenham Jn Loop (Kent House), Bay 23:20 TWTh 2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
(Beckenham Jn) VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL
AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 45 SKA |SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 23:40 T to 04:25 w IAP 1 |NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 30,42 SKO [SO110 Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 05:05 | TWThF [K04.1.1|PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn Catford Loop, Dn/Up Brixton Spur SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD JN
AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
26/27 28,34,40,46, |SKO |SO110 Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 TWTh | to 05:25 WThF [K08.1.1| TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
52 SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
Pouparts Jn M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 37,49 SKO [SO110 St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up 00:40 | TWThF | to 05:20 TWThF [K05.3 |CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0130 Borough Green, St Mary Cray |Chatham Fast, Dn/Up Maidstone, GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0140 Jn Dn/Up Bat & Ball, Up Chatham ADDITIONALLY AT PETTS WOOD
S0400 Loop (Pt) GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
26/27 30, 42 SKO |S0O110 Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up 00:01 F to 05:30 F KO2 TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE CHORDS/CHATHAM
S0130 VS831pts), Ravensbourne Jn, Catford Loop, Reversible Chatham FAST LINES BETWEEN RAVENSBOURNE AND SWANLEY JN. ROUTES
S0260 Chislehurst Jn Loop AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
26/27 27,28,32,39, |SKA [SO110 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TThF to 04:45 TThF TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
40,44 ,51,52 S0O150 Dn/Up Sheppey Spur RAIL REPLACEMENT TO OPERATE

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025



NETWORK RAIL
Kent Sussex

Engineering Access Statement 2026/27

Advanced Register of Possessions Forward Look Ahead — Weeks 27 to 52
Section 5 - Midweek Night Possession Plan Summary

Version: 1.0
Date: 14th February 2025
Page 3 of 18

26/27 30,36,42,48 [SKA [SO110 Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 23:50 MWTh | to 04:45 TThF |ASH9. (GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Dn/Up Sheppey Spur B GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 29,35,47 SKA [SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 23:45 MWTh | to 04:30 TThF |ASH6. |TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Sittingbourne Carriage Siding, B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 41 SKA |SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 01:05 T to 04:30 TThF |ASH6. |TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
SO160 Sittingbourne Carriage Siding, 23:45 WTh B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 31,37,43,49 [SSC [SO110 Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton 00:05 | TWThF | to 05:00 TWThF (IC22a |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 Battersea Pier Jn Slow, Battersea Reversible, OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 Down/Up Stewarts Lane (Line TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 Blockage), Battersea Yard (Sidings TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM,
Possession) ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW
LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
26/27 30,42 SKO |SO110 Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 00:01 TWTh | to 05:30 TWTh |KO2 TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE FROM
S0260 VS831pts), Ravensbourne Jn Catford Loop BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES AT
SHORTLANDS JN.
26/27 35,47 SKO [SO110/ Brixton Jn, Loughborough Jn  |Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 04:50 TWThF [KO1a |THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS
S0280/ Tulse Hill Holborn, Dn/Up Pass Loop (Kent 2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 House), Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK
HILL AND BROMLEY SOUTH
GTR TO RUN VIA LONDON BRIDGE
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 27,39,51 [SKA |SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover| 23:45 | TWTh | to 04:25 WThF [ASH4. [TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
B NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 27,39,51 SKO [SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings 00:30 WTh to 04:30 WTh GUSSET SIDING TO BE OUTBERTHED
Possession) 1 x 700 UNIT TO STABLE PLATFORM 4
26/27 27,30 SKLB |SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 | TWThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 29,35,47 SKLB [SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 TWThF |[K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 31 SKO |SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 | TWThF | to 04:40 | TWThF [K12.3 | 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 32,44 SKO [SO130 Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), 01:05 | TWThF | to 05:05 | TWThF [K02.1.1|Freight to divert via Redhill.

Orpington (Slow)

Platforms 1-5 at Orpington, Down
Loop(pt) at Sevenoaks

UTU NOTE - UTUOB5A - TH/F POSSESSION AT RISK
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26/27 36,48 SKLB [SO130 Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ Dn/Up Kent Slow/Slow, Reversible 00:05 | TWThF | to 05:00 | TWThF [K03.3.1|NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
pts), Lee Loop Jn TL916pts), Petts Wood Jn, St |Chatham Loop, Down Hither Green TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH
Mary Cray Jn Goods/Arrival Road, Up Hither JN AND ORPINGTON
Green Goods/Departure Road, FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
Up/Down Hither Green Spur CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 41 SKLB [SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 01:05 T to 05:00 TWThF |[K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham 00:05 WThF CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 43 SKO |SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 | TWThF | to 04:40 | TWThF [K12.3 |0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 50 SKLB [SO130 Grove Park Petts Wood Jn, St Mary Cray Jn |[Dn/Up Kent Slow/Slow, Reversible 00:05 | TWThF | to 05:00 TWThF |K03.3.1|TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH
Chatham Loop JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 27,29,31,33, |SKA |SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings |Ashford East Berthing Sidings 08:00 T to 09:15 T EAST BERTHING SIDINGS TO BE OUTBERTHED
35,39,41,43,
45,47,51
26/27 28,30,32,34, |SKA |SO130 Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 08:00 T to 09:15 T UP BERTHING SIDINGS TO BE OUTBERTHED
36,38,40,42, Sidings
44,46 ,48,50,
52
26/27 28,40, 52 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 | TWThF [ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 29,35,41,47 [SKA [SO130 Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 23:30 |MTWTh| to 04:30 TWThF |[K01.3 |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Loop, East Peckham Tip Siding, Up NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
Siding (Maidstone West) DEPART BEFORE POSSESSION TAKEN
26/27 34,46 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 | TWThF |ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 27,29,31,33, |SKLB |SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 w LB ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
35,37,39,41, S0280 Cross Fast, Dn/Up Charing Cross patrol |[AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
43,45 ,47,49, Slow T/W2 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
51 TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 27,39,41,51 [SKLB [SO130 Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 27,29,31,33, |SKLB |SO130 Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 W LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
35,37,39,41, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
43 ,45,47,49, Slow, Dn/Up Charing Cross, T/W3 |ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
51 London Bridge platforms 4-9, Down LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
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26/27 28,32,34,36, [SKLB [SO130 Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
40,44 ,46,48, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
52 Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 28,32,34,36, [SKLB [SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
40,44 ,46,48, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
52 Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 29,31,33,35, [SKLB [SO130 Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
37,43,45,47, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
49 Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 30,42 SKLB [SO130 Charing Cross, Blackfriars Jn, [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:40 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, Dn/Up BRIDGE AND COURTHILL LOOP SOUTH JN
Ladywell, 3 Up (LB BT), Up Kent
Slow (LB BT), 5 Up (LB BT)
26/27 30,42 SKLB [SO130 Charing Cross, Blackfriars Jn, [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:40 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED

London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, Dn/Up Ladywell, 3 Up
(LB BT), Up Cannon Street (LB BT)

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
BRIDGE AND COURTHILL LOOP SOUTH JN

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025



NETWORK RAIL
Kent Sussex

Engineering Access Statement 2026/27

Advanced Register of Possessions Forward Look Ahead — Weeks 27 to 52
Section 5 - Midweek Night Possession Plan Summary

Version: 1.0
Date: 14th February 2025
Page 6 of 18

26/27 27,29,31,35, |SKLB |SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
37,39,41,43, S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1Dn /2 patrol  |JN.
45,47,49,51 S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
26/27 27,29, 33,39, |[SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
41,45,49,51 S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 28,32,34,36, |SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
40,44 ,46,48, S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
52 S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Sussex Fast, Cannon St 1&2 BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Sidings,
26/27 28,34,36,40, |SKLB [SO130 Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
44,46, 48,52 S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn/ 2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible, 4 Dn, 5 Up, Dn/Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 30,42 SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:40 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  |JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Sussex Fast, Cannon St 1&2 BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
Sidings, Dn/Up North Kent PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
26/27 30, 42 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible, 4 Dn, 5 Up, Dn/Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2 TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
Sidings, Dn Kent Fast (LB BT) BRIDGE AND GROVE PARK JN
26/27 31,35,43,47 [SKLB [SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  |JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI

(Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 32,38, 50 SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible, 4 Dn, 5 Up, Dn/Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 33 SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1Dn /2 patrol  |JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.POSSESSION
Sidings, TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 37 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
Sussex Fast, Cannon St 1&2 OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
Sidings, Dn Kent Fast (LB BT)
26/27 38,50 SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 01:10 Th to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Snowhill, Southwark Reversible, Dn BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Sussex Fast, Cannon St 1&2 CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sidings,
26/27 28,30,32, 34, |SKLB |SO130 London Bridge 10-15, Surrey  |Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 01:15 Th to 04:25 Th LB UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
36,38,40,42, S0510 Canal Jn Gate, Uttley Jn, London Bridge |Reversible / Sussex Reversible, 11 patrol |ADVISED AT DPPP STAGE
44 ,46,48,50, S0680 Reversible, Dn Sussex Slow, W/ThLL
52 Sussex Reversible, Bermondsey 1
Reversible, Up Bermondsey Spur,
Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast,
Dn/Up Sussex Slow, Up Sussex
Loop, Up Kent Fast/8 Up
26/27 27,33,39,45, |SKO |SO140 Otford Jn Bearsted Dn/Up Maidstone 23:45 |MTWTh| to 05:20 TWThF |[ASH3. [SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
51 B OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 30,36,42,48 [SKA [SO140 Maidstone East Ashford Dn/Up Maidstone 23:15 MTW to 05:00 | TWThF [K10.3.1|RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN MAIDSTONE
23:55 Th EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 38,50 SKO [SO140 Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, 00:25 | TWThF | to 05:20 TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN

Wrotham/Sevenoaks

Dn/Up Bat & Ball, Dn Passenger
Loop, Up Goods Loop

BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE
A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE
EAST.

GTR SERVCICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY AT
PETTS WOOD AND ORPINGTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS.
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26/27 29,31,32,33, |SKA |SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 01:05 Th to 05:05 Th
34,35,37,38, Spur
41,43 ,44,45,
46 ,47,49,50
26/27 37,49 SKA [SO160 Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF |K08.3
26/27 30,36,42,48 |SKA [SO160 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 ThF to 04:45 ThF  |ASH14.|REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 B Block to YE38 & YE39 signals at Bucklands Jn
26/27 35,36,37,38, |SKO |SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 01:25 F to 05:15 F IAP 10 |[NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
47,48, 49,50
26/27 35,36,37,47, [SKO [SO170  |Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
48,49 AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 35,36,37,47, |SKO |SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 W IAP 8 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
48,49 WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
26/27 35,36,37,38, |SKO |SO170 Wadhurst Battle Dn/Up Hastings, Single 01:15 Th to 05:20 Th IAP9 [NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
47,48,49
26/27 32,44 SKA [SO170 Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 |MTWTh| to 05:20 | TWThF [ASH12.|GTR ASHFORD SERVICES TO START / TERMINATE AT HASTINGS.
S0200 Dungeness Single, Ore Up Siding B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HASTINGS AND
S0600 ASHFORD
26/27 38,50 SKA |SO170 Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 WTh to 05:20 ThF [ASH12.|GTR ASHFORD SERVICES TO START / TERMINATE AT HASTINGS.
S0200 Dungeness Single, Ore Up Siding B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HASTINGS AND
S0600 ASHFORD
26/27 31,37,43,49 [SKA [SO180 Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 23:30 |MTWTh| to 04:30 TWThF |[ASH7. |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone, Dn Maidstone/Up B NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART
Main/Up Maidstone Branch, Up BEFORE POSSESSION TAKEN
Platform Loop
26/27 29,33,35,41, |SKA |SO210 Appledore Dungeness Single 23:20 |MTWTh| to 05:20 | TWThF
45,47
26/27 27 SKA [SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2
Single
26/27 28,29,30,31, [SKA [S0220  |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2 |DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.
32,34,35,36, Single
37,39,40,41,
42,43 44,46,
47,48 ,49,51,
52
26/27 28,34,40,46, |SKA |S0220/ Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up 00:25 ThF 04:50 ThF  |ASH16.|REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE
52 S0240 Deal EK4968) Loop, Dn/Up, Single B
26/27 32,38,44,50 [SKA [SO240 Buckland Jn Minster East Jn/Minster West Jn|Dn/Up Line/Dn/Up Deal, Single 00:20 ThF to 04:50 ThF [ASH17.|REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
B
26/27 29,41 SSC [S0250 North Pole Jn Latchmere Jn No.2 Down and Up West London 00:50 | TWThF | to 05:00 TWThF [IC20 FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 32,44 SSC |S0250/ |(Battersea Pier Jn, Longhedge |[Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, D/U 23:20 |MTWTh| to 05:30 | TWThF [IC31b |TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 Jn Battersea, Reversible Fast Spur STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 34,46 SSC [S0250/ Battersea Pier Jn, Latchmere [Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 | TWThF [IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND
S0500 No.1Jn London, Pigs Hill Siding no.1&2 BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE
HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM
BALHAM
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26/27 28,40, 52 SSC [S0250/ Battersea Pier Jn, Latchmere |Streatham Common Jn, D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 | TWThF (IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ No.1Jn Streatham South Jn, Streatham |London, D/U Crystal Palace, D/U AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Slow THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
Spur, Streatham Hill Up Siding STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
(part) T4 FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 27,39,51 SKO [S0250/ Latchmere No 3 Jn, Ludgate Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to 05:15 | TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
26/27 32,44 SKO |S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 23:50 |MTWTh| to 04:45 | TWThF |K8.2.2 |CHANNEL TUNNEL FREIGHT VIA REDHILL
SO110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 38,50 SKO [S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 00:20 | TWThF | to 04:45 | TWThF [K8.2.2b|CHANNEL TUNNEL FREIGHT VIA REDHILL
SO110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 31,37,43,49 [SKLB [SO280 Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 | TWThF |K05.1.1|THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn, 9Y72 TO DIVERT TO VICTORIA EASTERN.
Dn/Up Cambria Spur, Dn/Up Brixton GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
Spur
26/27 28,34,40,46, |SKLB |SO290 North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North 00:40 | TWThF | to 04:55 | TWThF |[K01.2 |SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
52 Jn, Angerstein Jn, Abbey Wood|Creek Jn, Angerstein Wharf Kent, Dn/Up Erith Loop, Angerstein ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Elizabeth Line Buffer stops, Alsike Rd Jn Single, Engineering Road GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 29,41 SKLB [SO290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn (Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
26/27 35,47 SKLB [S0290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
26/27 27,33,39,45, |SKLB |SO300 St Johns Jn, Tanners Hill Jn,  |Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners 23:20 |MTWTh| to 05:05 | TWThF SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
51 Nunhead Jn, Angerstein Courthill Loop Jn South, Hill, Dn/Up Lewisham, Dn/Up Mid SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath Kent, Dn/Up Courthill Loop, Dn/Up BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK WOOD.
Bexleyheath, Angerstein Single
26/27 32,44 SKLB [SO300 Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith 00:30 WThF | to 05:00 WThF |K09.2a |TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL REPLACEMENT
Jn Loop SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
BARNEHURST. FREIGHT SERVICES TO DIVERT VIA SIDCUP
26/27 38,50 SKLB |SO300 Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up 00:30 WThF | to 05:00 WThF [K09.2b |SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Bexleyheath, Dn/Up Erith Loop, OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops Angerstein Single FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 27 SKLB [SO310 Dartford, Ebbsfleet International|{Hoo Jn Dn/Up Main, Dn/Up North Kent 01:55 T to 04:20 TWThF |K10.2.1|TRAINS TO TERMINATE AT DARTFORD
Connection, Dn/Up High Level 23:25 TWTh RAIL REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND

RAINHAM

GTR TO BERTH AT PLUMSTEAD

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
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26/27 30,36,42,48 [SKO [SO310 Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up 00:40 | TWThF | to 04:10 | TWThF [K10.2.2|FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Maidstone Branch, Dn/Up Toomer THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND RAIL
Loop REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD
26/27 31,43 SKLB [SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 | TWThF [K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 33 SKLB |SO310 Dartford, Ebbsfleet International|Hoo Jn Dn/Up Main, Dn/Up North Kent 23:55 |MTWTh| to 04:20 | TWThF [K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level SEVENOAKS
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN DARTFORD
AND RAINHAM
GTR TO BERTH 1 X 700 AT PLUMSTEAD
26/27 37,49 SKLB [SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 | TWThF [K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
26/27 39, 51 SKLB |SO310 Dartford, Ebbsfleet International{Hoo Jn Dn/Up Main, Dn/Up North Kent 01:55 T to 04:20 | TWThF [K10.2.1|TRAINS TO TERMINATE AT DARTFORD
Connection, Dn/Up High Level 23:25 TWTh
RAIL REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
GTR TO BERTH AT PLUMSTEAD
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
26/27 45 SKLB [SO310 Dartford, Ebbsfleet International|Hoo Jn Dn/Up Main, Dn/Up North Kent 23:55 |MTWTh| to 04:20 TWThF [K10.2.1 |[FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level SEVENOAKS
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN DARTFORD
AND RAINHAM
GTR TO BERTH 1 X 700 AT PLUMSTEAD
26/27 32,44 SKLB |SO330 Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 00:01 | TWThF | to 04:45 | TWThF [KO1.1 |ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn Loop, Beckenham Spur
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 28,41 SSC [SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 01:05 | TWThF | to 04:45 | TWThF [IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 28,40, 52 SSB |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b [1A66 SERVICE TO BE DIVERTED VIA LEWES
D/U Cliftonville Spur (Sidings GTR TO START / TERMINATE AT THREE BRIDGES
Possession of Goods Departure / RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Reception Road, Engineers Siding, BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
Shunt Neck/Release Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Preston Park Up Sidings) PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 29 SSC [SO500 Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 TWThF (IC29b |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON.SOUTHERN ECS MOVES TO REVERSE AT
PURLEY (RM) WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
26/27 30,36,42 [SSC |SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 | TWThF (IC22b (UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
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26/27 31,43 SSB  [SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 | TWThF [IB22b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 /
7v81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 32 SSC [SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh |IB30b |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
1C30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 32,38,44,50 [SSB [SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 Th to 05:30 F IB30a |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
Three Bridges Down Yard IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO THREE BRIDGES YARD.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 33,45 SSB  |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b |1A66 SERVICE TO BE DIVERTED VIA LEWES
D/U Cliftonville Spur (Sidings GTR TO START / TERMINATE AT THREE BRIDGES
Possession of Goods Departure / RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Reception Road, Engineers Siding, BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
Shunt Neck/Release Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Preston Park Up Sidings) PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 33,45 SSC [SO500 Balham Jn Windmill Bridge Jn, Streatham |D/U Brighton/Victoria Fast, 23:40 MTTh | to 05:30 TWF |[IC32a |TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST
South Jn Reversible Fast Spur, Fast CROYDON.
Reversible
26/27 34 SSC |S0500 Purley Redhill Down & Up Slow, Down & Up 00:01 TWThF | to 05:00 | TWThF |IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN EAST CROYDON
Redhill, Reedham Sidings AND EARLSWOOD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
GATWICK AIRPORT / HORSHAM FOR LAST CONNECTIONS
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 35,47 SSB  [SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 |MTWTh| to 05:30 TWThF (IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Three Bridges Down Yard AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
26/27 36,48 SSB  |SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three 23:45 |MTWTh| to 05:30 | TWThF [IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD
Bridges Down Yard AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
26/27 37,49 SSB  [SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 | TWThF |IB22 TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45/ 7053 / 6Y46 / 6Y47 /
7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 38,44,50 SSC |S0500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh [IB30b [TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 41 SSC [S0O500 Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 TWThF [IC29b |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE AT
PURLEY (RM) WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
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26/27 46 SSC [SO500 Purley Redhill Down & Up Slow, Down & Up 00:01 TWThF | to 05:00 | TWThF (IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN EAST CROYDON
Redhill, Reedham Sidings AND EARLSWOOD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
GATWICK AIRPORT / HORSHAM FOR LAST CONNECTIONS
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 48 SSC [S0O500 Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 | TWThF [IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 28,33,40,45, |SSB |SO500 Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U 01:25 F to 05:05 F IB31c |THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
52 S0590 Cliftonville Spur, Up Loop, Down ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
Loop (Pt), Up Sidings, Goods BRIGHTON
Departure/Reception Road, Down NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Main Carriage Sidings No.1&2, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Engineers Sidings & Loco Release
sidings
26/27 28,40, 52 SSC [SO500 South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms| 00:30 | TWThF | to 05:00 | TWThF [IC43 |TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON JN
S0660 Tattenham Corner 5 & 6 Purley), D/U Caterham, D/U AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM / TATTENHAM
Tattenham, Up Sidings (Sidings SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD
Possession) Purley . Up Sidings SERVICE TO OPERATE BETWEEN EAST CROYDON AND CATERHAM /
(Sidings Possession) Caterham TATTENHAM CORNER.
ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
THIS POSSESSION.
26/27 27,51 SSC [SO500/ Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 05:25 | TWThF (IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham [Slow Spur, D/U Streatham Spur, AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. GTR TRAINS TO DIVERT AFTER TULSE HILL VIA
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL REPLACEMENT ROAD
Fork Jn) Slow SERVICE TO OPERATE BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 30,42 SSC [SO500/ Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:30 TWThF |[IC27 GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN /
S0510 Reversible, D/U London Bridge Fast NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
26/27 36,48 SSC |S0500/ Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:25 | TWThF |IC27 GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN /
S0510 Reversible, D/U London Bridge Fast NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
26/27 39 SSC [SO500/ Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 05:25 | TWThF [IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON. ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. GTR TRAINS TO DIVERT AFTER TULSE HILL VIA
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL REPLACEMENT ROAD
Fork Jn) Slow SERVICE TO OPERATE BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 31,37,43,49 [SSC [SO500/ Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 04:40 | TWThF (IC33 |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510/ Cottage Jn Slow, Slow Reversible, D/U London AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST
S0530 Bridge Slow, Through Road CROYDON.
(Perturbation Siding), D/U East THAMESLINK SERVICES VIA LONDON BRIDGE
Grinstead 1L74 LONDON VICTORIA TO EAST GRINSTEAD WILL NOT RUN
1L76 LONDON VICTORIA TO OXTED WILL TERMINATE AT EAST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND OXTED
26/27 27,39,51 SSB  [SO500/ Redhill Gomshall Dn Reading/Redhill, Up 23:10 |MTWTh| to 05:30 TWThF |IB28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ Redhill/Reading, Reigate Sidings REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 SOUTHERN SERVICES TO TERMINATE AT REDHILL. RAIL REPLACEMENT

ROAD SERVICE TO OPERATE BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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26/27 27 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 01:25 | TWThF | to 05:05 | TWThF TRAINS TO START / TERMINATE AT THREE BRIDGES.
S0580 Lewes, D/U Loop, Single, Run RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Round Lp , Sidings Possession of BRIDGES AND BRIGHTON.
Cripple Siding and Hopper Road ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
(Ardingly), Sidings Possession of T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
D/U Sidings (Haywards Heath) PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 28,40, 52 SSB [SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 TWTh | to 05:00 TWTh |IB31a |1A66 TO BE DIVERTED VIA LEWES
S0580 Loop, Single, Run Round Lp , GTR TO START / TERMINATE AT THREE BRIDGES
Sidings Possession of Cripple RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Siding and Hopper Road (Ardingly), BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
Sidings Possession of D/U Sidings 6047/6021 TO BE RETIMED.
(Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 29 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 TWTh | to 05:05 TWTh 1A66 TO BE DIVERTED VIA LEWES
S0580 Lewes, D/U Loop, Single, Run GTR TO START / TERMINATE AT THREE BRIDGES
Round Lp, Sidings Possession of RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Cripple Siding and Hopper Road BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
(Ardingly), Sidings Possession of 6047/6021 TO BE RETIMED.
D/U Sidings (Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 33,45 SSB [SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 TWTh | to 05:00 TWTh |IB31a |1A66 TO BE DIVERTED VIA LEWES
S0580 Lewes, D/U Loop, Single, Run GTR TO START / TERMINATE AT THREE BRIDGES
Round Lp , Sidings Possession of RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Cripple Siding and Hopper Road BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
(Ardingly), Sidings Possession of 6047/6021 TO BE RETIMED.
D/U Sidings (Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 34 SSC |S0510 Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U 00:20 | TWThF | to 05:10 | TWThF |IC29a |SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.
London Bridge Slow, D&U RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Wallington, D/U Crystal Palace Spur BRIDGE AND EAST CROYDON VIA SYDENHAM.
26/27 35,47 SSC [S0O510 Norwood Jn, Norwood Fork Jn, [Epsom Downs D/U Wallington, D/U Selhurst Spur, 23:00 |MTWTh| to 05:00 TWThF [IC26 LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL
Selhurst Jn D/U/Single Epsom Downs, Up Bay, PALACE.
Up Siding (Sidings Possession) SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE
SELHURT OR NORWOOD JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN/
SELHURST TO WEST CROYDON, SUTTON AND EPSOM DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED.
26/27 46 SSC |S0510 Sydenham Jn Norwood Jn, Windmill Bridge Jn (D&U London Bridge Fast, D&U 00:20 | TWThF | to 05:10 | TWThF |IC29a |SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.
London Bridge Slow, D&U RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Wallington, D/U Crystal Palace Spur BRIDGE AND EAST CROYDON.
26/27 30,36,42,48 [SKLB [SO510 South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 TWThF [K09.1 |GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0130 Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 Park Road Jn, Canal Jn Bridge Fast, Up London Bridge BRIDGE AND EAST CROYDON
SO0511 Fast/Sussex Fast, Up London GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bridge Slow/Sussex Slow, Up ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

Sussex Loop, Up East London,
Down East London, Down
Sydenham Spur, Up Sydenham
Spur, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
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26/27 28 SKLB |SO510 London Bridge 10-15, Silwood [Peckham Rye Jn Platforms 10-15, 9 Reversible, 10 01:00 WF to 05:10 WF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
Sussex Slow, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood
26/27 32,38,50 SKLB [SO510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF |K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 32,38,44,50 |SKLB |SO510 Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 Th to 05:10 Th K03.2.1
S0680 Reversible, Dn/Up Portsmouth, X
S0645 Dn/Up Atlantic
S0681
26/27 44 SKLB [SO510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF |K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 29 SSB  |S0520 Three Bridges Horsham Dn/Up Horsham, Down Siding North| 00:50 | TWThF | to 05:10 | TWThF |IB25b |ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
(Sidings Possession), Down Loop CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
(Part)
26/27 31,43 SSB  [SO520 Horsham Arundel Jn D/U Arun Valley 00:05 | TWThF | to 05:45 | TWThF [IB29b
26/27 35,47 SSB  [SO520 Horsham Arundel Jn D/U Arun Valley 22:25 |MTWTh| to 05:45 | TWThF (IB29a |SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND
BARNHAM / CHICHESTER AND PORTSMOUTH FOR LAST CONNECTIONS.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
26/27 36,48 SSB  [SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North| 00:40 | TWThF | to 05:10 TWThF (IB25b |GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL REPLACEMENT
(Sidings Possession), Down Loop ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM.
(Part) ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
26/27 29,41 SSB |S0O520 Arundel Jn, Littlehampton Jn, [Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 00:30 | TWThF | to 04:35 | TWThF |IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 Barnham Branch, Dn/Up West Curve 5871 TO BE DIVERTED TO PORTSMOUTH HARBOUR.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2899 TO BE DIVERTED TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED
AT DPPP STAGE
26/27 36,48 SSB  [SO520/ Barnham Havant Jn D/U Brighton 00:25 | TWThF | to 04:45 | TWThF |IB32 SERVICES TO START/TERMINATE AT BARNHAM
SW110 5871 WILL DIVERT TO PORTSMOUTH HARBOUR
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CHICHESTER
AND BARNHAM
26/27 30 SSB  |S0520/SO|Three Bridges / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, 01:05 | TWThF | to 04:50 | TWThF |IB36 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
680 Up/Dn Horsham/Main, Down

Sidings North, Malthouse Sidings,
Up Sidings North, Up Sidings South
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26/27 42

SSB

S0520/SO
680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow,
Up/Dn Horsham/Main, Down
Sidings North, Malthouse Sidings,
Up Sidings North, Up Sidings South

01:05

TWThF

04:50

TWThF

IB36

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 30,42

SsC

SO530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

23:25

MTWTh

04:35

TWThF

IC42

GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT EAST
CROYDON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 29

SSC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single
Uckfield

22:55

MTWTh

04:35

TWThF

1B23
IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD.

ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED
AT DPPP.

26/27 41

SsC

SO530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single
Uckfield

22:55

TWTh

04:35

WThF

1B23
IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD.

ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED
AT DPPP.

26/27 29,35,41,47

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

23:35

MTWTh

04:40

TWThF

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27 27,39,51

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

22:15

MTWTh

04:50

TWThF

IB27a

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEWES AND EASTBOURNE.

26/27 34,46

ssB

S0590

Polegate, Pevensey &
Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill,
Plat1-3

00:35

TWThF

04:45

TWThF

1B27b

ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND EASTBOURNE.

GTR TO BERTH 1X 4/377 IN HASTINGS PARK SIDINGS.

26/27 35

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

23:00

MTWTh

05:10

TWThF

1B26

SOUTHERN SERVICES TO DIVERT VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS

26/27 47

ssB

S0590

Keymer Jn

Lewes

D/U Lewes

23:00

MTWTh

05:10

TWThF

1B26

SOUTHERN SERVICES TO DIVERT VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS

26/27 37,49

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne,
Down/Up Branch, Down/Up
Seaford, Seaford Single, Marine
Siding, Lewes Up Siding, Town
Yard

23:45

MTWTh

04:30

TWThF

1B20

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68 TO
HAYWARDS HEATH

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH / LEWES AND SEAFORD/ POLEGATE AND EASTBOURNE

26/27 30,42

SSB

S0600

Willingdon Jn

St Leonards WM

Bexhill

Dn/Up Bexhill

22:00

MTTh

04:55

Th

IB35

K05.4

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.

EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS AND
ASHFORD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 2 X4 CAR UNITS IN HASTINGS PARK SIDINGS

26/27 29

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single,
Marine Siding, Town Yard

23:45

MTWTh

04:30

TWThF

IB37

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.
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26/27 41 SSB [S0620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, 23:45 |MTWTh| to 04:30 TWThF |IB37 SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.
Marine Siding, Town Yard
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.
26/27 30 SSB  |S0630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, 00:05 TWF to 05:05 TWF (IB21e [BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT WORTHING
Cleaning Shed 1,2&3 RAIL REPLACEMENT TO OPERATE
26/27 30,42 SSB  [SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, 00:05 Th to 05:05 Th IB21e |[BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT WORTHING
Cleaning Shed 1,2&3
RAIL REPLACEMENT TO OPERATE
26/27 31 SSB  |S0630 Brighton Plat 1&2, Preston Park|Arundel Jn Dn/Up Brighton, Dn/Up West 01:10 | TWTHF | to 05:00 | TWTHF |IB21a |A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
Branch, Dn/Up Cliftonville Spur, AND LOVERS WALK DEPOT
Brighton Plat1&2, West Carriage
Road, Up Sidings (Hove), Middle
Siding, Cleaning Shed 1,2&3
26/27 32,44 SSB [SO630 Brighton Plat 1&2, Preston Park|Angmering Dn/Up Brighton, Dn/Up West 00:05 Th to 04:55 Th IB21¢ [SOUTHERN SERVICES TO TERMINATE AT BRIGHTON AND LITTLEHAMPTON.
Branch, Dn/Up Cliftonville Spur, RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON
Brighton Plat1&2, West Carriage AND LITTLEHAMPTON.
Road, Up Sidings (Hove), Middle 1N69 WILL NOT CALL AT SOUTHWICK AND PORTSLADE.
Siding, Cleaning Shed 1,2&3 PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT.
26/27 32,44 SSB  |S0630 Brighton Plat 1&2, Preston Park|Arundel Jn Dn/Up Brighton, Dn/Up West 00:05 TWF to 04:55 TWF (IB21a [SOUTHERN SERVICES TO TERMINATE AT BRIGHTON AND LITTLEHAMPTON.
Branch, Dn/Up Cliftonville Spur, RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON
Brighton Plat1&2, West Carriage AND LITTLEHAMPTON.
Road, Up Sidings (Hove), Middle 1N69 WILL NOT CALL AT SOUTHWICK AND PORTSLADE.
Siding, Cleaning Shed 1,2&3 PLATFORMS 1 & 2 AT BRIGHTON TO BE OUTBERTHED.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT.
26/27 34 SSB [SO630 Hove Worthing Dn/Up Brighton, Middle Siding, 00:01 TWTHF | to 05:05 | TWTHF SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Cleaning Shed 1,2&3 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING
AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND WEST WORTHING.
26/27 38,50 SSB  |S0630 Hove Angmering Dn/Up Brighton, Middle Siding, 00:01 Th to 05:05 Th IB21d |SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Cleaning Shed 1,2&3 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING
AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND WEST WORTHING.
26/27 38,50 SSB [SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, 00:01 TWF to 05:05 TWF |(IB21b [SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Cleaning Shed 1,2&3 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING
AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LITTLEHAMPTON AND BRIGHTON AND BRIGHTON AND WEST WORTHING.
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26/27 42 SSB  |S0630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, 00:05 TWF to 05:05 TWF (IB21e [BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT WORTHING
Cleaning Shed 1,2&3
RAIL REPLACEMENT TO OPERATE
26/27 33,45 SSB  [SO640 Barnham Bognor Regis Dn/Up Branch 00:45 | TWThF | to 04:35 | TWThF |IB34 POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 33,45 SKO |S0645 Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 00:50 | TWThF | to 05:15 | TWThF |K14.2 |ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE
S0680 Lane Jn VIA VS775PTS.
SO110
S0250
26/27 32,38,44,50 [SSC [SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF |IC28 SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, BALHAM
Dn/Up Sydenham Spur (pt) THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
Tulse Hill, Birkbeck, Crystal STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
Palace T364 / T367 pts, w w CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
Norwood Jn (T1501 / T1512 pts) PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES
TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM
26/27 27,39,51 8SSC |S0650/ Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, 01:05 T to 05:35 TWThF |IC24a |THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0680/ Norwood Jn Dn/Up Leigham Spur, Dn/Up West 00:25 WThF BLACKFRIARS
S0690 Norwood Spur GTR ECS MOVES TO BE DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
26/27 33 SSC [S0650/ Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, 00:25 | TWThF | to 05:35 TWThF |IC24b |THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0680/ Streatham South Jn, Leigham  |Dn/Up Leigham Spur, Dn/Up West BLACKFRIARS
S0690 Jn, West Norwood Jn Norwood Spur, Dn/up Streatham GTR ECS MOVES TO BE DIVERTED VIA BALHAM OR SYDENHAM AS
Spur APPROPRIATE.
26/27 45 SSC |S0650/ Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, 00:25 | TWThF | to 05:35 | TWThF (IC24b |THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0680/ Streatham South Jn, Leigham  |Dn/Up Leigham Spur, Dn/Up West BLACKFRIARS
S0690 Jn, West Norwood Jn Norwood Spur, Dn/up Streatham GTR ECS MOVES TO BE DIVERTED VIA BALHAM OR SYDENHAM AS
Spur APPROPRIATE
26/27 35,47 SSC [S0660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), 22:50 |MTWTh| to 05:05 | TWThF [IC21a |SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON
D/U Caterham, D/U Tattenham, Up RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST CROYDON
Sidings (Sidings Possession) Purley TO CATERHAM/ TATTENHAM CORNER
. Up Sidings (Sidings Possession) ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM
Caterham CORNER- TO BE CONFIRMED BY DPPP
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
YEOMAN YARD.
PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
26/27 31,43 SSC _|S0680 Sutton Epsom Dn/Up Portsmouth 00:10 | TWThF | to 05:10 | TWThF |IC37 [SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
26/27 28 SSC [S0680 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier| 00:25 | TWThF | to 05:40 TWThF |IC25¢c |9V85 TO TERMINATE AT WIMBLEDON
S0O700
26/27 40, 52 SSC |S0680 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier| 00:25 | TWThF | to 05:40 | TWThF |IC25¢c [9V85 TO TERMINATE AT WIMBLEDON
SO700
26/27 36,48 SSC [S0680/ Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 23:20 |MTWTh| to 05:35 | TWThF |IC25b |GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA
SO700 MITCHAM AND START / TERMINATE AT SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
26/27 37,49 SSC |S0680/ |Streatham Jn, Streatham North|Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, 23:50 |MTWTh| to 05:40 | TWThF |IC25a |VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
SO700 Jn Fast Reversible Spur, D/U St. Helier RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND

HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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26127 34,46 SSB [SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 2220 | MWTh | to | 05:05 | TWThF [IB24 |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT EPSOM.
sSw183 (Dorking), Down Siding (Dorking) 23:50 T SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

SWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEATHERHEAD AND DORKING.

GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM
AND HORSHAM.

ONE PLATFORM TO BE OUTBERTHED AT DORKING.

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025



