
Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4148900

P2026/4161352

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3201
LN3501

LN3213
LN3216
SO280

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

04/10/26

04/10/26

04/10/26

04/10/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4163190 NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

EA1360
LN3219
LN3222
MD715

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2310 Fri

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

19/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down 
Main/Barnetby
Up Barnetby/Main

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Pelham Street Jn

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Holton Le Moor 
LC

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2026/4153959

P2026/4140753

***WEEK 29 SNELLAND TRACK RENEWAL***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.

2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN200
LN728

LN3201
LN3210

16/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

28Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0110 Sun

0110 Sun

1425 Sun

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

12/10/26

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

1425 Sun

1425 Sun

0220 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
Branch

Down and Up T&H

Down and Up T&H

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Junction Road Jn

Woodgrange Park Jn

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Woodgrange Park Jn

Woodgrange Park

Woodgrange Park Jn

Netherfield Jn

Nottingham

Nottingham

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Forest Gate Jn

Gospel Oak Jn

Gospel Oak Jn

P2026/4148905

P2026/4168026

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK ON SAT

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE ON SUN



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL FROM 
0200 SAT TO 0045 SUN AND 0850 SUN TO 0220 
MON



Track: Harringay Green Lanes Drainage 

NLL CYCLIC TYPE 17 (AMENDED) 

NLL CYCLIC TYPE 16A/B/C/D

LN3204
LN3625
LN3635

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161426 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

LN3213
LN3216
SO280

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2026/4019519 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903227

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2310 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0530 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Main/Barnetby
Up Barnetby/Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Pelham Street Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Holton Le Moor 
LC

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4153959

P2026/4161427

***WEEK 29 SNELLAND TRACK RENEWAL***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN200
LN728

LN3213
LN3216
SO280

16/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

29Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4149669 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

30Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0920 Sun

25/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

25/10/26

26/10/26

25/10/26

26/10/26

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0920 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up 
Slow

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Kentish Town Jn

P2026/4129813 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
LN3219
SO280
SO400

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0805 Sun

0805 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Reception Line

Humberstone Rd 
Sidings
Down and Up 
Slow

Down and Up Fast

East Midlands 
Parkway

East Midlands 
Parkway

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

East Midlands 
Parkway

East Midlands 
Parkway

Syston North Jn

Syston South Jn

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

Syston North Jn

Syston South Jn

P2026/4151893 MML RS3 ROUTE CLEARANCE SPC5/75 STATION 
ROAD LOUGHBOROUGH & SPC5/94 MARLE PITT



0001 SAT TO 0010 SUN AND 0805 SUN TO 0400 
MON 

ALL LINES BLOCKED. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEICESTER 
AND EAST MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (1TPH TO/FROM SHEFFIELD). RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NOTTINGHAM AND EAST MIDLANDS 
PARKWAY. EMR ECS TO STABLE IN PLATFORMS 
1-4 AT LEICESTER OVERNIGHT ON BOTH SAT & 
SUN. 



NO ROUTE FOR CROSS COUNTRY ECS TO/FROM 
LEICESTER. ECS TO STABLE ADDITIONALLY AT 
DERBY STATION (1 x PLATFORM) AND 
NOTTINGHAM (1x PLATFORM) WITH ADDITIONAL 
MOVES TO/FROM TYSELEY DEPOT AS 
REQUIRED. 



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL 
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. 



NO ACCESS TO/FROM MOUNTSORREL QUARRY, 
HOTCHLEY HILL BRANCH OR BRUSH WORKS 
LOUGHBOROUGH. 



0010 SUN TO 0805 SUN 

NO TRAINS TO OPERATE

LN3201
LN3204
LN3234
LN3261
LN3615

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0040 Sun

0040 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0630 Sun

0630 Sun

0640 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2026/4037577 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 2 OF 2 | ARP26-27 
|



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION




LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0630 Sun

0815 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0630 Sun

0630 Sun

0630 Sun

0855 Sun

0855 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4037577

P2026/4166645

EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1930 Sat

1930 Sat

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down Corby

Up Corby

ACE Sidings

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Manton Jn

Manton Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Corby Station 
North Jn

Wing Tunnel

P2026/4071234

P2026/4155733

GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.







WORK: MTCE

CORBY PENN DRAINAGE (WDU)



NO BOOKED TRAFFIC.

LN101
LN3213
SO280

LN3601

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

24/10/26

24/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2345 Fri

2345 Fri

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0830 Sun

07/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

2340 Sat

0545 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Hendon Chord

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up Fast

Radlett Jn

Silkstream Jn

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Radlett Jn

Cricklewood

Hendon (London)

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood

P2026/4140103 ***WEEK 32 WEEKEND*** 



2345 FRI TO 2340 SAT 

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN. 



2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



0830 SUN TO 0545 MON 

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN.

LN3201
LN3210
LN3213
LN3219
LN3222

06/11/26

06/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

31Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166646

P2026/4161428

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

1930 Sat

1930 Sat

02/11/26

02/11/26

0600 Mon

0600 Mon

Possession

Sidings 
Possession

Down Corby

Up Corby

ACE Sidings

Manton Jn

Manton Jn

Corby Station 
North Jn

Wing Tunnel

P2026/4155734 CORBY PENN DRAINAGE (WDU)



NO BOOKED TRAFFIC.

LN3601 31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2345 Fri

2345 Fri

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0830 Sun

07/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

2340 Sat

0545 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Hendon Chord

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up Fast

Radlett Jn

Silkstream Jn

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Radlett Jn

Cricklewood

Hendon (London)

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood

P2026/4140103 ***WEEK 32 WEEKEND*** 



2345 FRI TO 2340 SAT 

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN. 



2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



0830 SUN TO 0545 MON 

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN.

LN3201
LN3210
LN3213
LN3219
LN3222

06/11/26

06/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

32Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151778 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

2350 Fri

2345 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

08/11/26

08/11/26

09/11/26

09/11/26

20/11/26

15/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

2359 Fri

0730 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Single

All Lines

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Matlock

Clay Cross North Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Syston South Jn

Kettering North Jn

Syston South Jn

Ambergate

Derby Station 
North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4151778

P2026/4153910

P2026/4166647

***WEEK 33 - DAYS 1-7 OF 9-DAY BLOCKADE***
PLTR WHATSTANDWELL, CROMFORD AND 
MATLOCK BATH PLTR ON MATLOCK SINGLE 
(WORKS DELIVERY)



THIS POSSESSION CONTINUES AS P2026/4153862


EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT AMBERGATE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
MATLOCK-AMBERGATE.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

LN3201
LN3246

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

08/11/26

08/11/26

08/11/26

08/11/26

13/11/26

14/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161429 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4





WORK: MTCE

LN3213
LN3216
SO280

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2350 Fri

2345 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

20/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0855 Sun

0855 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0855 Sun

0855 Sun

2359 Fri

0730 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Humberstone Rd 
Sidings
Reception Line

Single

All Lines

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

Matlock

Clay Cross North Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

Ambergate

Derby Station 
North Jn

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

P2026/4148838

P2026/4153910

P2026/4148333

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND LEICESTER 
NORTH JN.



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED.

***WEEK 33 - DAYS 1-7 OF 9-DAY BLOCKADE***
PLTR WHATSTANDWELL, CROMFORD AND 
MATLOCK BATH PLTR ON MATLOCK SINGLE 
(WORKS DELIVERY)



THIS POSSESSION CONTINUES AS P2026/4153862


EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT AMBERGATE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
MATLOCK-AMBERGATE.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

LN3201
LN3204
LN3234
LN3261
LN3615

LN3201
LN3246

EA1370
LN3210

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

13/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

33Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166690

P2026/4161460

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0540 Mon

0730 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single

All Lines

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Matlock

Clay Cross North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ambergate

Derby Station 
North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4153862

P2026/4161444

***WEEK 34 - DAYS 8-9 OF 9-DAY BLOCKADE***
PLTR WHATSTANDWELL, CROMFORD AND 
MATLOCK BATH PLTR ON MATLOCK SINGLE 
(WORKS DELIVERY)



THIS POSSESSION IS A CONTINUATION OF 
P2026/4153910



EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT AMBERGATE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
MATLOCK-AMBERGATE.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

LN3201
LN3246

LN3213
LN3216
SO280

21/11/26

21/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

34Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

05/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Fast

Up Fast

Up Sundon Loop

Down and Up 
Slow

Down and Up Fast

Luton Platform 
Loop

Cauldwell Depot 
Reception

Elstow Private 
Siding

Tamper Sidings

Limbury Road 
Sidings

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Up Fast

Down Fast

Bedford North Jn

Leagrave Jn

Bedford Midland

Bedford North Jn

Luton

Bedford Cauldwell 
Depot

Elstow Sidings

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Leagrave Jn

Harlington

Harpenden Jn 
(inc.)

Luton

Bedford Cauldwell
Depot

Elstow Sidings

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Leagrave Jn

P2026/4153494 ***WEEK 36 WEEKEND POSSESSION***



TO BE READ IN CONJUNCTION WITH 
P2026/4153333.



SUNDON PLTR

FLITWICK AFA BRIDGE INSTALLATION



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LEAGRAVE JN AND BEDFORD NORTH 
JN. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED BETWEEN HARPENDEN JN 
AND BEDFORD. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD WITH BUS REPLACEMENT 
CONNECTIONS ACROSS TO THE ECML AT 
HITCHIN. 



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN MILL HILL 
AND BEDFORD.



NO ACCESS TO LUTON UP SIDINGS, LIMBURY 
ROAD SIDINGS, LEAGRAVE SIDINGS AND 
ELSTOW SIDINGS.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.

LN3140
LN3201
SO290

04/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

07/12/26

35Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2026/4140818 2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Brent Curve

Down and Up Fast

Up Hendon

Down Hendon

Hendon Chord

Harpenden Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

Mill Hill Broadway

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

P2026/4153333 ***WEEK 36 WEEKEND*** 



TO BE READ IN CONJUNCTION WITH 
P2026/4153494.



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS AVAILABLE TO REDLAND ROAD 
STONE SIDINGS.



0300 SAT TO 0300 MON



EMR SERVICES TO START/TERMINATE AT 
BEDFORD WITH RAIL REPLACEMENT ROAD 
SERVICES TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS TO LONDON.



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN MILL 
HILL AND BEDFORD. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD STATION 
(EXCEPT 2310 SAT-0805 SUN).



NO ACCESS AVAILABLE TO REDLAND ROAD 
STONE SIDINGS.

LN3201
LN3222

04/12/26

05/12/26

05/12/26

05/12/26

05/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0755 Sun

0855 Sun

0755 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Sidings

Gateway 
Arrival/Departure

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Spondon

Toton South Jn

Castle Donington

Gateway West Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Castle Donington

Gateway West Jn

P2026/4148862 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0755 SUN

NO BOOKED TRAFFIC.



0755 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4148842

P2026/4161430

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4





WORK: MTCE

LN3201
LN3501

LN3213
LN3216
SO280

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

05/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Fast

Up Fast

Up Sundon Loop

Down and Up 
Slow

Down and Up Fast

Luton Platform 
Loop

Cauldwell Depot 
Reception

Elstow Private 
Siding

Tamper Sidings

Limbury Road 
Sidings

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Up Fast

Down Fast

Bedford North Jn

Leagrave Jn

Bedford Midland

Bedford North Jn

Luton

Bedford Cauldwell 
Depot

Elstow Sidings

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Leagrave Jn

Harlington

Harpenden Jn 
(inc.)

Luton

Bedford Cauldwell
Depot

Elstow Sidings

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Leagrave Jn

P2026/4153494 ***WEEK 36 WEEKEND POSSESSION***



TO BE READ IN CONJUNCTION WITH 
P2026/4153333.



SUNDON PLTR

FLITWICK AFA BRIDGE INSTALLATION



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LEAGRAVE JN AND BEDFORD NORTH 
JN. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

ALL LINES BLOCKED BETWEEN HARPENDEN JN 
AND BEDFORD. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD WITH BUS REPLACEMENT 
CONNECTIONS ACROSS TO THE ECML AT 
HITCHIN. 



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN MILL HILL 
AND BEDFORD.



NO ACCESS TO LUTON UP SIDINGS, LIMBURY 
ROAD SIDINGS, LEAGRAVE SIDINGS AND 
ELSTOW SIDINGS.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.

LN3140
LN3201
SO290

04/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

07/12/26

36Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Brent Curve

Down and Up Fast

Up Hendon

Down Hendon

Hendon Chord

Harpenden Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

Mill Hill Broadway

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

P2026/4153333 ***WEEK 36 WEEKEND*** 



TO BE READ IN CONJUNCTION WITH 
P2026/4153494.



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS AVAILABLE TO REDLAND ROAD 
STONE SIDINGS.



0300 SAT TO 0300 MON



EMR SERVICES TO START/TERMINATE AT 
BEDFORD WITH RAIL REPLACEMENT ROAD 
SERVICES TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS TO LONDON.



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN MILL 
HILL AND BEDFORD. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD STATION 
(EXCEPT 2310 SAT-0805 SUN).



NO ACCESS AVAILABLE TO REDLAND ROAD 
STONE SIDINGS.

LN3201
LN3222

04/12/26

05/12/26

05/12/26

05/12/26

05/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0920 Sun

0745 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0745 Sun

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0915 Sun

0810 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Main

Down and Up 
Nottingham/Nottin
gham Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 4

Platform 5

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Toton South Jn

Way & Works Jn

Mansfield Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Attenborough

Beeston South Jn

Lenton South Jn

Mansfield Jn

Nottingham

P2026/4148832

P2026/4148836

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0920 SUN

NO ACCESS TO NOTTINGHAM TO/FROM TRENT 
JN. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0810 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORM 5 AT NOTTINGHAM TO 
BE KEPT CLEAR.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0810 SUN TO 0915 SUN

AS ABOVE BUT ACCESS AVAILABLE TO/FROM 
NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM 
THE WEST VIA LINE A AND UP MANSFIELD 
TO/FROM RADFORD JN.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

LN3204
LN3249
LN3252

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161445 GTR TO STABLE AT SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED





WORK: MTCE

LN3213
LN3216
SO280

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4149648 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

37Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0700 Sun

2330 Sat

14/12/26

14/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0700 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Canal Tunnel

Down Main

Up Main

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Belle Isle Jn

Chesterfield South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Canal Tunnels Jn

Ambergate Jn

P2026/4129814

P2026/4149979

THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

PLTR WINGFIELD TUNNEL DOWN MAIN (WORKS 
DELIVERY)



TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON.



ACCESS MAINTAINED TO MATLOCK BRANCH.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN3201

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

12/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/12/26

13/12/26

13/12/26

13/12/26

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Netherfield Jn

Nottingham

Nottingham

P2026/4148846 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3204
LN3625
LN3635

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071262 GTR TO STABLE IN SMITHFIELD AND LONDON 
BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORMS 3&4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: MTCE

LN101
LN3213
SO280

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down Canal 
Tunnel
Up Canal Tunnel

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Canal Tunnels Jn

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Canal Tunnels Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4064293 TRACK MAINTENANCE FP06 FP15

OHL MAINTENANCE OHL16

OHL MAINTENANCE E02 



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
0 TO 10 AND TO BE REMOVED AT 0800

LN101
LN105
LN110
LN3214

1m63ch and 3m13ch

0m0ch and 2m40ch

0m0ch and 4m52ch

0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 4m52ch

OHL Work

OHL Work

Technical Inspection

S&T Work

S&C Maintenance

Track Maintenance

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10892297

W2026/11185745

W2026/11124331

W2026/11124302

W2026/11124170

W2026/11124301
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 1A

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Bedford Midland

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Wellingborough

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

P2026/4170148 WEST HAMPSTEAD PSB DCR/DRS 
COMMISSIONING



2300 THU TO 0400 SUN (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

29/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0530 Tue

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Churchyard 
Sidings

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

P2026/4170148 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

P2026/4170194 MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON). 

16-DAY BLOCKADE FOR LEICESTER LONDON 
ROAD BRIDGE ELECTRIFICATION CLEARANCE 
WORKS.



WILL BE AN EITHER/OR BETWEEN THIS 
POSSESSION (FRI WK38 TO SUN WK41) OR 
P2026/4170195 (SAT WK45 TO MON WK47).



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.

LN3201
LN3231
LN3232
LN3525

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166691

P2026/4161432

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4





WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

27/12/26

27/12/26

29/12/26

26/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

29/12/26

0400 Tue

0600 Sun

0600 Sun

0400 Tue

0400 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Snowhill 
Spur

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Up Bexleyheath

Down Bexleyheath

Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1 
Down/Down Kent 
Slow/Down Slow
Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Down Courthill 
Loop
Up Courthill Loop

Angerstein Jn

Dickens Jn

New Cross Gate

Crayford Creek Jn

New Cross Gate

Borough Market Jn

Cannon Street

Elmstead Woods

Metropolitan Jn

New Cross

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Courthill Loop South 
Jn

Angerstein Jn

Blackfriars Jn

Blackheath Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

Courthill Loop 
North Jn

P2026/4168253 # MULTI-PART POSSESSION - CUTS BACK TO 
ALLOW ACCESS TO LONDON BRIDGE LOW LEVEL
AT 0500 SATURDAY AND PROVIDES FULL 
ACCESS TO LONDON BRIDGE FROM 0600 
SUNDAY #



2300 THURSDAY TO 0600 SUNDAY:



CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 



0600 SUNDAY TO 0400 TUESDAY:



ROUTE AVAILABLE FROM CANNON STREET TO 
DARTFORD VIA GREENWICH LINES



CHARING CROSS SERVICES TO DIVERT TO

VICTORIA / BLACKFRIARS



DLR TO BE OPEN BETWEEN BANK AND

LEWISHAM



SOUTHEASTERN MAIN LINE SERVICES DIVERTED
TO VICTORIA VIA BROMLEY SOUTH



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE AS FOLLOWS:

LEWISHAM TO ORPINGTON

LEWISHAM TO DARTFORD VIA BEXLEYHEATH

LEWISHAM TO DARTFORD VIA SIDCUP



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS



FREIGHT SERVICES TO / FROM ANGERSTEIN /

ISLE OF GRAIN TO DIVERT VIA SEVENOAKS AND 
MAIDSTONE WEST



ROUTE IS AVAILABLE BETWEEN LONDON

BRIDGE AND NORTH KENT EAST JN OVER LINE 4
DOWN & SOUTHWARK REVERSIBLE FOR GTR

SERVICES



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING 
COMMISSIONING

LN3213
LN3216
SO130
SO280
SO290
SO300
SO310
SO330
SO350
SO510
SO511
SO680
SO681

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

27/12/26

27/12/26

27/12/26

29/12/26

27/12/26

26/12/26

27/12/26

26/12/26

27/12/26

26/12/26

26/12/26

27/12/26

26/12/26

0400 Tue

0600 Sun

0600 Sun

0600 Sun

0400 Tue

0600 Sun

0400 Sat

0600 Sun

0400 Sat

0600 Sun

0400 Sat

0400 Sat

0600 Sun

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Mid 
Kent

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop
Up Dartford Loop

Down Hither 
Green Spur
Up Hither Green 
Spur
Down Mid Kent

Up Mid Kent

Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
Up Slow/Up Kent 
Slow/3 Up
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 10 to 15

Platforms 1 to 9

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Hayes

Bromley North

Sidcup

Lee Spur Jn

Ladywell Jn

New Beckenham Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Grove Park

Hither Green Jn

Lee Loop Jn

Lewisham

Lewisham Vale Jn

London Bridge

New Cross Gate

P2026/4168253 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

29/12/26

26/12/26

27/12/26

29/12/26

26/12/26

27/12/26

29/12/26

27/12/26

27/12/26

27/12/26

0600 Sun

0400 Tue

0400 Sat

0600 Sun

0400 Tue

0400 Sat

0600 Sun

0400 Tue

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Greenwich

Up Greenwich

Down Lewisham

Up Lewisham

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop
Up Erith Loop

Down Erith Loop

Up Bermondsey 
Spur
Bermondsey 
Reversible
Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Grove Park 
Washer Lines 1-4
Bramdean Sidings
31-38
Bramdean Sidings
41-45
Bramdean B 
Reception
St. Mildreds 
Sidings 21-28
West Washer 
Line/Carriage 
Washer Road

Charlton Jn

Lewisham

Old Kent Road Jn

Ladywell Jn

Slade Green Jn

Bricklayers Arms Jn

Blackheath Jn

Lewisham Vale Jn

Cannon Street

Grove Park

Hither Green

North Kent East 
Jn

Nunhead Jn

Old Kent Road Jn

Parks Bridge Jn

Perry Street Fork 
Jn

South 
Bermondsey Jn

St. Johns Jn

Tanners Hill Jn

Cannon Street

Grove Park

Hither Green

P2026/4168253 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26
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0600 Sun

0600 Sun

0600 Sun

0600 Sun

29/12/26

29/12/26

29/12/26

29/12/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

Down Kent Fast

Up Kent Fast

2 Reversible

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
Down & Up North 
Kent

Courthill Loop South 
Jn

North Kent East Jn

Courthill Loop South 
Jn

Charlton Jn

New Cross

North Kent East 
Jn

St. Johns Jn

P2026/4168253

27/12/26

27/12/26

27/12/26

27/12/26
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 1A

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Bedford Midland

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Wellingborough

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

P2026/4170148 WEST HAMPSTEAD PSB DCR/DRS 
COMMISSIONING



2300 THU TO 0400 SUN (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

29/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0530 Tue

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Churchyard 
Sidings

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

P2026/4170148 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26
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0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

P2026/4170194 MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON). 

16-DAY BLOCKADE FOR LEICESTER LONDON 
ROAD BRIDGE ELECTRIFICATION CLEARANCE 
WORKS.



WILL BE AN EITHER/OR BETWEEN THIS 
POSSESSION (FRI WK38 TO SUN WK41) OR 
P2026/4170195 (SAT WK45 TO MON WK47).



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.

LN3201
LN3231
LN3232
LN3525

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26
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2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4148901

P2026/4166692

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

LN3201
LN3501

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161435 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

27/12/26

27/12/26

29/12/26

26/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

29/12/26

0400 Tue

0600 Sun

0600 Sun

0400 Tue

0400 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Snowhill 
Spur

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Up Bexleyheath

Down Bexleyheath

Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1 
Down/Down Kent 
Slow/Down Slow
Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Down Courthill 
Loop
Up Courthill Loop

Angerstein Jn

Dickens Jn

New Cross Gate

Crayford Creek Jn

New Cross Gate

Borough Market Jn

Cannon Street

Elmstead Woods

Metropolitan Jn

New Cross

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Courthill Loop South 
Jn

Angerstein Jn

Blackfriars Jn

Blackheath Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

Courthill Loop 
North Jn

P2026/4168253 # MULTI-PART POSSESSION - CUTS BACK TO 
ALLOW ACCESS TO LONDON BRIDGE LOW LEVEL
AT 0500 SATURDAY AND PROVIDES FULL 
ACCESS TO LONDON BRIDGE FROM 0600 
SUNDAY #



2300 THURSDAY TO 0600 SUNDAY:



CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 



0600 SUNDAY TO 0400 TUESDAY:



ROUTE AVAILABLE FROM CANNON STREET TO 
DARTFORD VIA GREENWICH LINES



CHARING CROSS SERVICES TO DIVERT TO

VICTORIA / BLACKFRIARS



DLR TO BE OPEN BETWEEN BANK AND

LEWISHAM



SOUTHEASTERN MAIN LINE SERVICES DIVERTED
TO VICTORIA VIA BROMLEY SOUTH



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE AS FOLLOWS:

LEWISHAM TO ORPINGTON

LEWISHAM TO DARTFORD VIA BEXLEYHEATH

LEWISHAM TO DARTFORD VIA SIDCUP



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS



FREIGHT SERVICES TO / FROM ANGERSTEIN /

ISLE OF GRAIN TO DIVERT VIA SEVENOAKS AND 
MAIDSTONE WEST



ROUTE IS AVAILABLE BETWEEN LONDON

BRIDGE AND NORTH KENT EAST JN OVER LINE 4
DOWN & SOUTHWARK REVERSIBLE FOR GTR

SERVICES



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING 
COMMISSIONING

LN3213
LN3216
SO130
SO280
SO290
SO300
SO310
SO330
SO350
SO510
SO511
SO680
SO681

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

27/12/26

27/12/26

27/12/26

29/12/26

27/12/26

26/12/26

27/12/26

26/12/26

27/12/26

26/12/26

26/12/26

27/12/26

26/12/26

0400 Tue

0600 Sun

0600 Sun

0600 Sun

0400 Tue

0600 Sun

0400 Sat

0600 Sun

0400 Sat

0600 Sun

0400 Sat

0400 Sat

0600 Sun

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Mid 
Kent

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop
Up Dartford Loop

Down Hither 
Green Spur
Up Hither Green 
Spur
Down Mid Kent

Up Mid Kent

Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
Up Slow/Up Kent 
Slow/3 Up
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 10 to 15

Platforms 1 to 9

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Hayes

Bromley North

Sidcup

Lee Spur Jn

Ladywell Jn

New Beckenham Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Grove Park

Hither Green Jn

Lee Loop Jn

Lewisham

Lewisham Vale Jn

London Bridge

New Cross Gate

P2026/4168253 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

29/12/26

26/12/26

27/12/26

29/12/26

26/12/26

27/12/26

29/12/26

27/12/26

27/12/26

27/12/26

0600 Sun

0400 Tue

0400 Sat

0600 Sun

0400 Tue

0400 Sat

0600 Sun

0400 Tue

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Greenwich

Up Greenwich

Down Lewisham

Up Lewisham

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop
Up Erith Loop

Down Erith Loop

Up Bermondsey 
Spur
Bermondsey 
Reversible
Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Grove Park 
Washer Lines 1-4
Bramdean Sidings
31-38
Bramdean Sidings
41-45
Bramdean B 
Reception
St. Mildreds 
Sidings 21-28
West Washer 
Line/Carriage 
Washer Road

Charlton Jn

Lewisham

Old Kent Road Jn

Ladywell Jn

Slade Green Jn

Bricklayers Arms Jn

Blackheath Jn

Lewisham Vale Jn

Cannon Street

Grove Park

Hither Green

North Kent East 
Jn

Nunhead Jn

Old Kent Road Jn

Parks Bridge Jn

Perry Street Fork 
Jn

South 
Bermondsey Jn

St. Johns Jn

Tanners Hill Jn

Cannon Street

Grove Park

Hither Green

P2026/4168253 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

29/12/26

29/12/26

29/12/26

29/12/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

Down Kent Fast

Up Kent Fast

2 Reversible

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
Down & Up North 
Kent

Courthill Loop South 
Jn

North Kent East Jn

Courthill Loop South 
Jn

Charlton Jn

New Cross

North Kent East 
Jn

St. Johns Jn

P2026/4168253

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2026/4140067 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

03/01/27

03/01/27

03/01/27

03/01/27

40Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

P2026/4170194 MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON). 

16-DAY BLOCKADE FOR LEICESTER LONDON 
ROAD BRIDGE ELECTRIFICATION CLEARANCE 
WORKS.



WILL BE AN EITHER/OR BETWEEN THIS 
POSSESSION (FRI WK38 TO SUN WK41) OR 
P2026/4170195 (SAT WK45 TO MON WK47).



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.

LN3201
LN3231
LN3232
LN3525

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166735

P2026/4161406

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2026/4070849 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124431
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Fri

2240 Fri

2215 Sat

18/01/27

18/01/27

11/01/27

0615 Mon

0615 Mon

0610 Mon

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

All Lines

Allington North Jn

Allington West Jn

Hubberts Bridge LC 
MGH

Allington East Jn

Nottingham 
Branch Jn

Sleaford East Jn

P2026/4154037

P2026/3851004

***WEEK 42 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

PLTR HECKINGTON (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.

LN185
LN190
LN195
LN3635

LN185

15/01/27

15/01/27

09/01/27

41Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

P2026/4170194 MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON). 

16-DAY BLOCKADE FOR LEICESTER LONDON 
ROAD BRIDGE ELECTRIFICATION CLEARANCE 
WORKS.



WILL BE AN EITHER/OR BETWEEN THIS 
POSSESSION (FRI WK38 TO SUN WK41) OR 
P2026/4170195 (SAT WK45 TO MON WK47).



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.

LN3201
LN3231
LN3232
LN3525

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

1235 Sun

1235 Sun

1235 Sun

1235 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4168027

P2026/4166736

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1370
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161452 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Fri

2240 Fri

2240 Fri

2240 Fri

18/01/27

18/01/27

25/01/27

25/01/27

0615 Mon

0615 Mon

0615 Mon

0615 Mon

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Allington North Jn

Allington West Jn

Allington North Jn

Allington West Jn

Allington East Jn

Nottingham 
Branch Jn

Allington East Jn

Nottingham 
Branch Jn

P2026/4154037

P2026/4154011

***WEEK 42 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

***WEEK 43 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

LN185
LN190
LN195
LN3635

LN185
LN190
LN195
LN3635

15/01/27

15/01/27

22/01/27

22/01/27

42Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4118307 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4118307

P2026/4161446

P2026/4163191

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Fri

2240 Fri

2240 Fri

2240 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/01/27

25/01/27

01/02/27

01/02/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Allington North Jn

Allington West Jn

Allington North Jn

Allington West Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Allington East Jn

Nottingham 
Branch Jn

Allington East Jn

Nottingham 
Branch Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4154011

P2026/4154059

P2026/4161477

***WEEK 43 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

***WEEK 44 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN185
LN190
LN195
LN3635

LN185
LN190
LN195
LN3635

LN3213
LN3216
SO280

22/01/27

22/01/27

29/01/27

29/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

43Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Fri

2240 Fri

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0615 Mon

0615 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Allington North Jn

Allington West Jn

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Allington East Jn

Nottingham 
Branch Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2026/4154059

P2026/4140783

***WEEK 44 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN185
LN190
LN195
LN3635

LN3201
LN3210

29/01/27

29/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

44Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0855 Sat

0855 Sat

0740 Sat

0740 Sat

0740 Sat

0740 Sat

0855 Sat

0855 Sat

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Humberstone Rd 
Sidings
Reception Line

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4148907

P2026/4161447

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND LEICESTER 
NORTH JN.



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4





WORK: MTCE

LN3201
LN3204
LN3234
LN3261
LN3615

LN3213
LN3216
SO280

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

31/01/27

31/01/27

31/01/27

31/01/27

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4164659 NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

EA1360
LN3219
LN3222
MD715

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2130 Sat

2130 Sat

2130 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0545 Mon

0545 Mon

0545 Mon

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Sincil Bank LC 
CCTV

Sleaford West Jn

Sleaford East Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

P2026/4153964

P2026/4129846

***WEEK 45 - GOSBERTON TRACK RENEWAL 
(WDU DERBY) & RUSKINGTON DRAINAGE (WDU 
DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML

THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN170
LN175
LN180

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

45Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

P2026/4170195 MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON). 

16-DAY BLOCKADE FOR LEICESTER LONDON 
ROAD BRIDGE ELECTRIFICATION CLEARANCE 
WORKS.



WILL BE AN EITHER/OR BETWEEN THIS 
POSSESSION (SAT WK45 TO MON WK47) OR 
P2026/4170194 (FRI WK38 TO SUN WK41).



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.

LN3201
LN3231
LN3232
LN3525

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071263 GTR TO STABLE IN SMITHFIELD SIDINGS AND 
LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORMS 3&4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: MTCE

LN101
LN3213
SO280

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

07/02/27

07/02/27

07/02/27

07/02/27

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4164641 NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

EA1360
LN3219
LN3222
MD715

06/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2130 Sat

2130 Sat

2130 Sat

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

15/02/27

15/02/27

15/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0545 Mon

0545 Mon

0545 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Sincil Bank LC 
CCTV

Sleaford West Jn

Sleaford East Jn

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4153989

P2026/4149651

***WEEK 46 - BRANSTON DRAINAGE (WDU 
DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML

2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN170
LN175
LN180

LN3140
LN3201

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

46Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

P2026/4170195 MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON). 

16-DAY BLOCKADE FOR LEICESTER LONDON 
ROAD BRIDGE ELECTRIFICATION CLEARANCE 
WORKS.



WILL BE AN EITHER/OR BETWEEN THIS 
POSSESSION (SAT WK45 TO MON WK47) OR 
P2026/4170194 (FRI WK38 TO SUN WK41).



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.

LN3201
LN3231
LN3232
LN3525

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Woodgrange Park Jn

Woodgrange Park Jn

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Forest Gate Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4168025

P2026/4166694

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



NLL CYCLIC TYPE 17 (AMENDED)

NLL CYCLIC TYPE 16A/B/C/D

WDA: Crouch Hill - Harringay Green Lane Dn Re-rail

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161448

P2026/4153957

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09 Demolition

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

13/02/27

13/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2130 Sat

2130 Sat

2130 Sat

22/02/27

22/02/27

22/02/27

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Sincil Bank LC 
CCTV

Sleaford West Jn

Sleaford East Jn

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

P2026/4153990 ***WEEK 47 - POTTERHANWORTH DRAINAGE 
(WDU DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML

LN170
LN175
LN180

20/02/27

20/02/27

20/02/27

47Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

P2026/4170195 MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON). 

16-DAY BLOCKADE FOR LEICESTER LONDON 
ROAD BRIDGE ELECTRIFICATION CLEARANCE 
WORKS.



WILL BE AN EITHER/OR BETWEEN THIS 
POSSESSION (SAT WK45 TO MON WK47) OR 
P2026/4170194 (FRI WK38 TO SUN WK41).



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.

LN3201
LN3231
LN3232
LN3525

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0755 Sun

0855 Sun

0755 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Sidings

Gateway 
Arrival/Departure

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Spondon

Toton South Jn

Castle Donington

Gateway West Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Castle Donington

Gateway West Jn

P2026/4148863 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0755 SUN

NO BOOKED TRAFFIC.



0755 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4148828

P2026/4166652

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

LN3201
LN3501

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161454

P2026/4168122

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2200 Sat
01/03/27
0230 Mon

PossessionDown 
Main/Barnetby
Up Barnetby/Main

Pelham Street JnHolton Le Moor 
LC

P2026/4153981 ***WEEK 48 MARKET RASEN DRAINAGE***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.

LN200
LN728

27/02/27

48Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

P2026/4140012 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151755 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/02/27

28/02/27

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0920 Sun

0745 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Main

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Toton South Jn

Way & Works Jn

Syston South Jn

Kettering North Jn

Syston South Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2026/4151755

P2026/4148833 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0920 SUN

NO ACCESS TO NOTTINGHAM TO/FROM TRENT 
JN. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0915 Sun

0810 Sun

0915 Sun

0915 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Nottingham/Nottin
gham Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 4

Platform 5

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Mansfield Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Attenborough

Beeston South Jn

Lenton South Jn

Mansfield Jn

Nottingham

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4148897

P2026/4166742

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0810 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORM 5 AT NOTTINGHAM TO 
BE KEPT CLEAR.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0810 SUN TO 0915 SUN

AS ABOVE BUT ACCESS AVAILABLE TO/FROM 
NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM 
THE WEST VIA LINE A AND UP MANSFIELD 
TO/FROM RADFORD JN.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

LN3204
LN3249
LN3252

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161450 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4





WORK: MTCE

LN3213
LN3216
SO280

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2200 Sat
08/03/27
0230 Mon

PossessionDown 
Main/Barnetby
Up Barnetby/Main

Pelham Street JnHolton Le Moor 
LC

P2026/4153982 ***WEEK 49 NOVA SCOTIA DRAINAGE (WDU 
DONCASTER)***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.

LN200
LN728

06/03/27

49Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

07/03/27

07/03/27

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151730 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Syston South Jn

Kettering North Jn

Syston South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4151730

P2026/4166716 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161478 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4





WORK: MTCE

LN3213
LN3216
SO280

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
West Hampstead 
Thameslink

P2026/4129815 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED AT 
ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE: 
POWER RESTORED 0555 SUN FOR 9M03 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.



GTR 9S SERVICES TO DIVERT INTO KINGS 
CROSS. ADDITIONAL PLATFORM REQUIRED.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

50Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151781 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/03/27

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Syston South Jn

Kettering North Jn

Syston South Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4151781

P2026/4071283 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: MTCE

LN101
LN3213
SO280

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151782 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - 



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

21/03/27

21/03/27

22/03/27

22/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Syston South Jn

Kettering North Jn

Syston South Jn

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2026/4151782

P2026/4148902 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

LN3201
LN3501

21/03/27

21/03/27

21/03/27

21/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0055 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up T&H

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Woodgrange Park Jn

Junction Road Jn

Woodgrange Park

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

South Tottenham 
East Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

P2026/4154077

P2026/4168062

THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK. RAIL REPLACEMENT BUS 
SERVICE WILL BE IN OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE FROM 0200 SAT TO 0110 SUN AND 
AFTER 1425 SUN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


B&C Talbot Road

B&C Strode Road

Latimer Road

Stracey Road

AWD: Blackhorse Road Up Rerail

AWD: Crouch Hill - Harringay Green Lanes Dn Re-
rail

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

EA1290
EA1300
EA1370
LN165
LN3210

EA1370
LN3210

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

1200 Thu

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

30/03/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1200 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up 
Goods

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Mantle Lane SB 
(ML)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Bardon Hill

P2026/4161455

P2026/4167580

P2026/3929839

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09 Demolition

**5-DAY BLOCKADE FOR 3RD PARTY HIGHWAYS 
SCHEME - COAVILLE BYPASS UNDERBRIDGE 
INSTALLATION***



RESTRICTED ACCESS TO BARDON HILL QUARRY.
TRAINS WILL NEED TO BE SPLIT WITH 
ADDITIONAL SHUNT MOVES TO FIT BETWEEN 
BARDON HILL GROUND FRAME AND BH10 
SIGNAL. 



ARRIVAL/DEPARTURE TIMES TO BE ADJUSTED 
TO REFLECT ADDIITONAL SHUNTING 
REQUIREMENTS.

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

LN3525

111m60ch and 112m65ch
Major Projects

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

20/03/27

20/03/27

20/03/27

20/03/27

25/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10449883

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2026/4140821 2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

52Week



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161434 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

LN3213
LN3216
SO280

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

1200 Thu

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

30/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

1200 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Down and Up 
Goods

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Mantle Lane SB 
(ML)

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Bardon Hill

P2026/4070850

P2026/3929839

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800



CLOCK CHANGE

**5-DAY BLOCKADE FOR 3RD PARTY HIGHWAYS 
SCHEME - COAVILLE BYPASS UNDERBRIDGE 
INSTALLATION***



RESTRICTED ACCESS TO BARDON HILL QUARRY.
TRAINS WILL NEED TO BE SPLIT WITH 
ADDITIONAL SHUNT MOVES TO FIT BETWEEN 
BARDON HILL GROUND FRAME AND BH10 
SIGNAL. 



ARRIVAL/DEPARTURE TIMES TO BE ADJUSTED 
TO REFLECT ADDIITONAL SHUNTING 
REQUIREMENTS.

LN101
LN3214

LN3525

0m0ch and 4m18ch

111m60ch and 112m65ch

Track Maintenance

Major Projects

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

25/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124563

W2026/10449883

Week 52  - Continued
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