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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0125 Sun

0125 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Down Slow

Down Fast

Up Fast

Up Slow

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Hook

Hook

Clapham Jn

Waterloo

Waterloo

Pirbright Jn

Pirbright Jn

P2026/4157956

P2026/4157929

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 2D06 & 2D08 WILL NOT RUN.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL TIME AT WOKING TO PICKUP PILOT AND 
SLW BRIEFING 9 MINUTES    

BETWEEN WOKING AND WOKING JN [1]  

BETWEEN WOKING AND PIRBRIGHT JN [3]  

BETWEEN PRIBRIGHT JN AND FARNBOROUGH 
(MAIN)[2]

BETWEEN FARBOROUGH (MAIN) AND FLEET [2]

BETWEEN FLEET AND BASINGSTOKE [7]

DWELL AT BASINGSTOKE TO SET DOWN PILOT 3 
MINUTES 

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED 



  

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SW100
SW105

SW105

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

2Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0430 Tue

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0145 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Goods Loop

Down Fawley 
Up/Shunting Neck
Down Siding

Engineers Siding

Down Sidings

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up Rvl 
(Main)/UF/UM/UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Sway

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

P2025/4084967 SWR: FOR PART 1 0155 FRI 3/4 TO 0430 TUE 7/4 
WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT SOTON CTRL & BOMO, 
2RXX/2SXX SERVICES TO RUN BETWEEN 
SALISBURY & ROMSEY. RAIL REPLACEMENT 
SERVICES TO OPERATE.

FOR PART 2 0430 TUE 7/4 TO 0145 SUN 12/4 
WEYMOUTH SERVICES TO START/TERMINATE AT
BROCK & BOMO & POOLE SERVICES TO 
START/TERMINATE AT BROCK. RAIL 
REPLACEMENT SERVICES TO OPERATE.

ON SUN 12/4 WEYMOUTH & POOLE SERVICES TO 
START & TERMINATE AT EASTLEIGH, 2EXX 
SERVICES WNR & 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY. RAIL 
REPLACEMENT SERVICES TO OPERATE.



XC: FROM FRI 3/4 TO SUN 12/4 SERVICES TO 
START/TERMINATE AT SOTON CTRL. RAIL 
REPLACEMENT SERVICES TO OPERATE.

ON SUNDAY 12/4 SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
SERVICES TO OPERATE.



GWR: FOR PART 1 0155 FRI 3/4 TO 0430 TUE 7/4 & 
PART 3 0145 SUN 12/4 TO 0300 MON 13/4 CARDIFF
TO PORTSMOUTH SERVICES TO DIVERT VIA 
CHANDLERS FORD. RAIL REPLACEMENT 
SERVICES TO OPERATE.



GTR: FOR PART 3 0145 SUN 12/4 TO 0300 MON 
13/4 SOTON SERVICES TO BE DIVERTED TO 
PORTSMOUTH & SOUTHSEA. RAIL 
REPLACEMENT SERVICES TO OPERATE.



FREIGHT FOR PART 3 0145 SUN 12/4 TO 0300 
MON 13/4



GBRf: NO ACCESS TO WESTERN DOCKS.

F/LINER: NO ACCESS TO MILLBROOK FLT OR 
MARITIME FLT.

DB CARGO: NO ACCESS TO EASTERN OR 
WESTERN DOCKS.



PART 1 0155 FRI 3/4 TO 0430 TUE 7/4 SOTON 
DOWN LOOP & UP GOODS LOOP TO BE KEPT 
CLEAR.



PART 3 0145 SUN 12/4 TO 0300 MON 13/4 SOTON 
PLATS 1 TO 4, DOWN LOOP & UP GOODS LOOP 
TO BE KEPT CLEAR. NORTHAM TRAIN CARE 
DEPOT NO.1 & 2 RECEPTION LINES TO BE KEPT 

SW105
SW140
SW145
SW150
SW155
SW160

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

07/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Up Slow

Up Netley

Up Slow

Down Slow

Down Netley

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

St. Denys

Stoneham Jn

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

P2025/4084967 CLEAR.



PARTS 1 TO 3

STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING

STRUCTURES BARGATE ROAD BRIDGE 
STRENGTHENING

WDU RIVER STOUR BRIDGE WHEELTIMBERS

WDU PL REFURB RIVER AVON

DRAINAGE REFURB NEW MILTON

BARGATE ROAD BRIDGE STRENGTHEN

DANES STREAM EARTHWORKS EMBANKMENT

TRACK RENEWALS 44700026 SURVEYS

BrG01b



PART 1 ONLY

WDU PL REFURB TOTTON UP/DOWN

WDU RERAIL BEAULIEU ROAD UP

WDU PL REFURB BROCKENHURST

WDU DRAIN REFURB SWAY

TRACK MAINTEN



PART 2 ONLY

STONEBLOWER CHRISTCHURCH

C44 RAIL GRINDER SWAY-HINTON ADMIRAL (M/T 
& W/T)



PART 3 ONLY

MAINTENANCE ER02

WDU RERAIL REDBRIDGE DOWN

TRACK RENEWALS 44200124 SIX WEEK TA

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0110 Sat

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

17/04/26

0655 Sun

0655 Sun

0515 Mon

0400 Mon

0745 Mon

0400 Mon

0745 Mon (28 hrs)

0400 Mon

2300 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down & Up 
Portsmouth

Down Slow Spur

Up Slow Spur

Down & Up St. 
Helier

Down Ash Branch

Up Ash Branch

Up Main

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Down Main

Up Yard CS

Down Main

Up Main

Sutton

Streatham South Jn

Sutton

Aldershot North Jn

Woking Jn

Wokingham Jn

Guildford

Guildford

Petersfield

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Aldershot South 
Jn

Guildford

Woking Jn

Guildford

Haslemere

P2026/4080854

P2026/4158008

P2026/4157927

THAMESLINK SERVICE DIVERTED VIA MITCHAM 
JN AND TERMINATE / START BACK FROM 
SUTTON



PART ONE

SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE





WORK: MTCE

WORK: WD - STREATHAM SOUTH - FOLLOW UP

GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING. 

SWR - SERVICES WILL NOT RUN BETWEEN 
ALDERSHOT & GUILDFORD. 

GWR - SERVICES WILL NOT RUN BETWEEN 
READING AND GUILDFORD. RAIL REPLACEMENT 
BUS SERVICES TO OPERATE.



TRACK MAINTENANCE: GG04

SWR: PORTSMOUTH DIRECT SERVICES TO 
TERMINATE/START AT HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH. TRAINS TO 
SHUNT VIA PF8 SIGNAL AT PETERSFIELD. UP 
TRAINS ARE AUTHORISED TO START FROM 
PLATFORM 1 AT HASLEMERE.



RAIL REPLACEMENT TO OPERATE BETWEEN 
HASLEMERE AND PETERSFIELD.



EARTHWORKS: LANGLEY GREEN CUTTING

TRACK MAINTENANCE: H02

SO700
SW105

SW110
SW123
SW265

SW110

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Fri

2305 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
All Lines

Up Warminster

Down Warminster

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding
Quidhampton 
Sidings

Laverstock South Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Laverstock North 
Jn

Romsey

Andover

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2026/4158063 SATURDAY

SWR: 1L79 TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. SALISBURY TO ROMSEY VIA 
EASTLEIGH SERVICES TO TERMINATE/START AT 
ROMSEY ALL DAY. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND ROMSEY.

GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
ROMSEY/SOUTHAMPTON AND PORTSMOUTH. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



SUNDAY

SWR: SALISBURY TO ROMSEY VIA EASTLEIGH 
SERVICES TO TERMINATE/START AT ROMSEY 
ALL DAY. 

WEST OF ENGLAND SERVICES WILL OPERATE 
FROM SALISBURY TO EXETER ONLY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WATERLOO 
AND ANDOVER - SHUNT REQUIRED AT 
ANDOVER. RAIL REPLACEMENT TO OPERATE 
BETWEEN ROMSEY, ANDOVER AND SALISBURY.


GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON AND PORTSMOUTH. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



AT SALISBURY, SWR EXETER SERVICES TO 
TERMINATE/START IN PLATFORM 3. GWR 
GARDIFF SERVICES TO TERMINATE/START IN 
PLATFORM 4.



XC: SUN 5O06 TO DIVERT VIA WINCHESTER 



PARTS ONE & TWO:

TRACK RENEWALS 44500615: DEAN UP



PART TWO ONLY:

TRACK MAINTENANCE: ER07

WDU: TARGGETT WAY UWC UPGRADE

BRIDGE EXAMINATIONS OLD HOUSE 
LANE/SHAFTESBURY ROAD

GW5001
SW115
SW150
SW170

17/04/26

17/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2330 Sat

2330 Sat

0005 Fri

0005 Fri

12/04/26

12/04/26

11/04/26

11/04/26

0650 Sun

0650 Sun

0400 Sat

0400 Sat

Possession

Sidings 
Possession

Possession

Sidings 
Possession

All Lines

Gillingham Up 
Siding

All Lines

Down Sidings

Gillingham (Dorset)

Gillingham (Dorset)

Axminster

Chard Jn

Wilton Jn

Gillingham 
(Dorset)

Yeovil Jn

Chard Jn

P2026/4157928

P2025/4123435

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY &
WESTBURY 



TRACK MAINTENANCE: S08/Y01

SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



EARTHWORKS/DRAINAGE WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

GW5001
SW115

GW610
SW115

11/04/26

11/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4115832 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4115892

P2026/4158994

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK RENEWALS: 44600218 PREP

GW103
GW190
GW500
SW125

GW500
SW125

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

1200 Sat

1200 Sat

1200 Sat

1200 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0840 Sun

2200 Sun

13/04/26

13/04/26

11/04/26

13/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

0600 Mon

0600 Mon

2210 Sat

0600 Mon

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0840 Sun

2200 Sun

0600 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up 
Passenger Loop

Single

Down and Up 
Westbury/Athelney

Up Sidings

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney
Down and Up 
Main/Westbury/Fro
me Avoiding
Down and Up 
Westbury/Athelney

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Castle Cary

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Whatley Quarry

Cogload Jn

Castle Cary

Cogload Jn

Castle Cary

Castle Cary Jn

East Somerset Jn 
(Witham)

Castle Cary

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Westbury South 
Jn

East Somerset Jn 
(Witham)

P2026/4149853 NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY.  GWR SERVICES 
DIVERTED VIA BRISTOL.  SWR SERVICES 
DIVERTED VIA SOUTH WEST MAIN LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS = West Barnbridge - 51400412

WEY 121m 35ch - 121m 70ch

Track Renewal - Core

 & Castle Cary TDM

Signalling: Core

GW500
GW560
GW570
GW572
GW580
SW175

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

13/04/26

13/04/26

13/04/26

13/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Dorking

Epsom

Effingham Jn

Epsom

Cheam

Ewell West

Leatherhead

Epsom

P2026/4158010 SWR: SERVICES WILL START AND TERMINATE AT
EWELL WEST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



DOWN OR UP SIDINGS TO BE KEPT CLEAR (TO 
BE CONFIRMED AT T-35 MEETING).



SINGLE LINE WORKING OVER THE DOWN EPSOM
FROM WORCESTER PARK.



*** SPECIAL WORKING INSTRUCTIONS ***

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH THE 
RULE BOOK MODULE P1 WILL APPLY OVER THE 
DOWN LINE BETWEEN WORCESTER PARK 
GROUNDFRAME (No.2) POINTS AND EWELL 
WEST. A HANDSIGNALLER WILL BE PROVIDED AT
THE GROUND FRAME.



TRACK MAINTENANCE: CD05b

C44 RAIL GRINDER LEATHERHEAD

SO680
SO685
SW180
SW183

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0110 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Byfleet Curve

Down Byfleet 
Curve
Up/Down Arrival

Down Main/ Down 
Twickenham
Up Main

Down Goods Loop

Down Windsor

Up Windsor

Down Chertsey/Up
Bay
Up Chertsey

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Ascot

Byfleet Jn

Feltham Depot

Ascot

Staines

Windsor and Eton 
Riverside

Weybridge

Staines

Virginia Water

Addlestone Jn

Feltham Depot

Feltham Jn

Staines

Staines Jn

Virginia Water

Staines

P2026/4157934 ON SUNDAY WINDSOR AND ETON RIVERSIDE 
PLATFORMS TO BE KEPT CLEAR.



SWR: ON SATURDAY READING SERVICES WILL 
TERMINATE AT VIRGINIA WATER AND RESTART 
FROM ASCOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN VIRGINIA 
WATER AND ASCOT. ON SUNDAY READING, 
WINDSOR AND WOKING VIA HOUNSLOW 
SERVICES TO START AND TERMINATE AT 
HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN READING AND ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HOUNSLOW/TWICKENHAM AND ASCOT
AND BETWEEN VIRGINIA WATER AND WOKING.  


*** SPECIAL WORKING INSTRUCTIONS ***



AT VIRGINIA WATER, DOWN CHERTSEY 
SERVICES ARE REQUIRED TO TERMINATE AND 
START BACK FROM DOWN CHERTSEY 
PLATFORM.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL BEF2702 SHOWS
A PROCEED ASPECT.





PARTS ONE & TWO:



DRAINAGE REFURBISHMENT: OAK TREE CLOSE  
DRAINAGE REFURBISHMENT: SUNNINGDALE.

FELTHAM RESIGNALLING: IBJ RECOVERIES



PART TWO ONLY:

TRACK MAINTENANCE: SUN FD04

SW210
SW230
SW250
SW255

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/04/26

12/04/26

12/04/26

12/04/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116436 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0015 Sun

0015 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0725 Sun

0725 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Fast

Up Fast

Up Slow

Down Slow

Clapham Jn

Waterloo

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Ash Vale Jn

Farnborough

Hook

Hook

Waterloo

Waterloo

Clapham Jn

Raynes Park

Wimbledon

Pirbright Jn

Woking Jn

Pirbright Jn

Pirbright Jn

P2026/4159137

P2026/4158023

P2026/4165338

P2026/4158064

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM.ON SUNDAY, 2D06 AND
2D08 WILL NOT RUN. 2K05 TO START AT 
KINGSTON AND 2D07 WILL NOT RUN. 2D12 TO 
START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CCW02

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

TRACK RENEWALS: 44301625 6 WEEK FOLLOW-
UP

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW100
SW105

SO700
SW100
SW105

SW105
SW120

SW105

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

3Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0050 Sun

0050 Sun

0050 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Wareham

Branksome

Poole

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Bournemouth

Branksome

Poole

P2026/4162645

P2026/4158062

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

TRACK RENEWALS: 44200124 6 WWEEK 
FOLLOW-UP/TOC

NO ACCESS TO POOLE SIDINGS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
WAREHAM

A SHUTTLE SERVICE TO OPERATE BETWEEN 
WAREHAM AND WEYMOUTH



TRACK MAINTENANCE: BrG06

BRIDGE EXAMINATION: POOLE ROAD

SW105
SW140
SW145
SW150

SW105

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0135 Sat

0045 Sun

0045 Sun

0045 Sun

0030 Sun

0030 Sun

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0045 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down and Up 
Brighton

Chichester Up 
Sidings

Havant Jn

Cosham Jn

Portcreek Jn

Havant Jn

Southbourne

Chichester

Petersfield

Farlington Jn

Petersfield

Southbourne

Barnham

Chichester

P2026/4158164

P2026/4120477

SWR: SERVICES TO START AND TERMINATE AT 
PETERSFIELD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD
HAVANNT ON SATURDAY AND PORTSMOUTH 
HARBOUR ON SUNDAY.



GTR: SUNDAY ONLY - SERVICES TO START AND 
TERMINATE AT CHICHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO 
PORTSMOUTH HARBOUR.



AT PETERSFIELD DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL PF10



PARTS ONE & TWO:

WORKS DELIVERY : CONDUCTOR RAIL RENEWAL
- PETERSFIELD UP/DOWN.

WORKS DELIVERY : RERAIL - FINCHDEAN.

HAVANT RELOCK



PART TWO ONLY:

TRACK MAINTENANCE: HG02

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HARBOUR.



WORK: MTCE

SO520
SW110
SW140

SO520
SW110

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Fri

2305 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
All Lines

Up Warminster

Down Warminster

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding
Quidhampton 
Sidings

Laverstock South Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Laverstock North 
Jn

Romsey

Andover

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2026/4158063 SATURDAY

SWR: 1L79 TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. SALISBURY TO ROMSEY VIA 
EASTLEIGH SERVICES TO TERMINATE/START AT 
ROMSEY ALL DAY. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND ROMSEY.

GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
ROMSEY/SOUTHAMPTON AND PORTSMOUTH. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



SUNDAY

SWR: SALISBURY TO ROMSEY VIA EASTLEIGH 
SERVICES TO TERMINATE/START AT ROMSEY 
ALL DAY. 

WEST OF ENGLAND SERVICES WILL OPERATE 
FROM SALISBURY TO EXETER ONLY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WATERLOO 
AND ANDOVER - SHUNT REQUIRED AT 
ANDOVER. RAIL REPLACEMENT TO OPERATE 
BETWEEN ROMSEY, ANDOVER AND SALISBURY.


GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON AND PORTSMOUTH. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



AT SALISBURY, SWR EXETER SERVICES TO 
TERMINATE/START IN PLATFORM 3. GWR 
GARDIFF SERVICES TO TERMINATE/START IN 
PLATFORM 4.



XC: SUN 5O06 TO DIVERT VIA WINCHESTER 



PARTS ONE & TWO:

TRACK RENEWALS 44500615: DEAN UP



PART TWO ONLY:

TRACK MAINTENANCE: ER07

WDU: TARGGETT WAY UWC UPGRADE

BRIDGE EXAMINATIONS OLD HOUSE 
LANE/SHAFTESBURY ROAD

GW5001
SW115
SW150
SW170

17/04/26

17/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4115164

P2026/4159032

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRACK RENEWALS: 44600218 PREP

GW103
GW220
GW225
GW500
SW125

GW500
SW125

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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EAS_V1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4149403 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2345 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2200 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoiding
Down/Up 
Passenger Loop

Single

Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney
Up Sidings

Down and Up 
Main/Westbury/Fro
me Avoiding

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Whatley Quarry

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Castle Cary

Castle Cary

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Castle Cary

Castle Cary Jn

Westbury South 
Jn

Castle Cary

Westbury South 
Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4150083

P2026/4158017

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND CASTLE CARY.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS = CORE West Barnbridge TR

TRACK MAINTENANCE: Y05

GW500
GW560
GW570
GW572
GW580
SW175

GW500
SW175
SW178

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0110 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Byfleet Curve

Down Byfleet 
Curve
Up/Down Arrival

Down Main/ Down 
Twickenham
Up Main

Down Goods Loop

Down Windsor

Up Windsor

Down Chertsey/Up
Bay
Up Chertsey

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Ascot

Byfleet Jn

Feltham Depot

Ascot

Staines

Windsor and Eton 
Riverside

Weybridge

Staines

Virginia Water

Addlestone Jn

Feltham Depot

Feltham Jn

Staines

Staines Jn

Virginia Water

Staines

P2026/4158084 ON SUNDAY WINDSOR AND ETON RIVERSIDE 
PLATFORMS TO BE KEPT CLEAR.



SWR: ON SATURDAY READING SERVICES WILL 
TERMINATE AT VIRGINIA WATER AND RESTART 
FROM ASCOT. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN VIRGINIA 
WATER AND ASCOT. ON SUNDAY READING, 
WINDSOR AND WOKING VIA HOUNSLOW 
SERVICES TO START AND TERMINATE AT 
HOUNSLOW. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN READING AND ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HOUNSLOW/TWICKENHAM AND ASCOT
AND BETWEEN VIRGINIA WATER AND WOKING.  


*** SPECIAL WORKING INSTRUCTIONS ***



AT VIRGINIA WATER, DOWN CHERTSEY 
SERVICES ARE REQUIRED TO TERMINATE AND 
START BACK FROM DOWN CHERTSEY 
PLATFORM.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL BEF2702 SHOWS
A PROCEED ASPECT.



PARTS ONE & TWO:

DRAINAGE REFURBISHMENT: OAK TREE CLOSE  
DRAINAGE: REFURB SUNNINGDALE.

FELTHAM RESIGNALLING: IBJ RECOVERY



PART TWO ONLY:

TRACK MAINTENANCE: FD04

CRITICAL JN TAMP: VIRGINIA WATER

C44 RAIL GRINDER: FELTHAM-STAINES

SW210
SW230
SW250
SW255

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Merstham

Redhill

P2026/4148474

P2026/4116454

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1310
EA1330
SW230
SW240

SO500
SO550
SO560
SW300

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Mon

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0535 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Down Main Slow

Up Main Slow

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Down Main Slow

Up Main Slow

Queenstown Road

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Vauxhall

Waterloo

Vauxhall

P2026/4158133 WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. PORTSMOUTH DIRECT SERVICES 
TO DIVERT VIA COBHAM.



WDU: WEST CROSSINGS RERAIL UW/UMF

TRACK MAINTENANCE: CD09

SW100 26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

4Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0135 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Up Bay/Platform 5

Down Reading

Up Reading

Up Exeter/Up Fast

Down Alton

Up Alton

Up Passenger 
Loop
Down Passenger 
Loop
Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 3

Down Bay

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings

Basingstoke

Byfleet Jn

Basingstoke

Southcote Jn

Weybridge

Ash Vale Jn

Wallers Ash

Overton

Winchester

Woking

Guildford

Basingstoke

Pirbright Jn

Addlestone Jn

Basingstoke

Overton

Pirbright Jn

Weston

Weybridge

Woking

Woking Jn

Basingstoke

P2026/4158349 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE. STOPPING SERVICES TO 
BASINGSTOKE WILL NOT RUN. ALTON SERVICES 
TO CALL ADDITIONALLY AT WEST BYFLEET. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM BASINGSTOKE TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN ALTON AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT.



SUNDAY: NO SHUNT MOVES AVAILABLE VIA 
GD635.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 

7V12 & 7O12 TO DIVERT VIA GUILDFORD AND 
HAVANT.

4Y19 & 6Y82/83 WILL NOT RUN.

4Y82 & 6Y84 WILL RUN.





BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR.



MICHELDEVER DOWN SIDINGS TO BE KEPT 
CLEAR.



BASINGSTOKE UP SIDING No.1 TO BE KEPT 
CLEAR IN PART 2.



PARTS ONE & TWO:

WDU: DRAINAGE REFURB NEWNHAM  

WDU: DRAINAGE REFURB HOOK


GW500
SW105
SW110
SW115
SW120
SW125
SW255

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0105 Sat

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0515 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down & Up St. 
Helier

Micheldever

Woking

Woking Down Yard

Woking Up Yard

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Sutton

Micheldever

Woking

Woking Down 
Yard

Woking Up Yard

Wareham

Worgret Jn

Winfrith UWC

Wool

Streatham South 
Jn

P2026/4158349

P2026/4158069

P2026/4120443



PART TWO ONLY:

TRACK RENEWALS: 44600218 BRAMLEY UP

WDU: DRAINAGE REFURB WEST BYFLEET

TRACK MAINTENANCE: WG01B/ERG15/BG02

S&C: GRINDER GW JUNCTION

E&P WOKING JUNCTION PSP 

E&P WINKLEBURY LV SWITCH GEAR 
RECOVERIES.

TRACK RENEWALS: WORPLESDON PREP 
44400224

ENHANCEMENTS: WOKING PSU COMMS

TUNNEL EXAMS: LITCHFIELD/POPHAM 1/POPHAM 
2

TRACK MAINTENANCE: BR08

SATURDAY:

THAMESLINK SERVICE DIVERTED VIA MITCHAM 
JN AND TERMINATE / START BACK FROM 
SUTTON



SUNDAY:

THAMESLINK SERVICES CANCELLED (ALIGNED 
WITH THAMESLINK CORE POSSESSION)



PASSENGERS TO BE CONVEYED ON LOCAL BUS 
SERVICES



WORK: WD - Wimbledon Loop

SW105
SW166

SO700
SW105

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0025 Sun

0025 Sun

0005 Sun

0005 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

Down Sidings

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Feniton

Chard Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

Yeovil Jn

Chard Jn

P2026/4157935

P2026/4157936

P2026/4158080

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

TRACK MAUNTENANCE: S04

TRACK RENEWALS: 44500615 FOLLOW UP

STANDARD POSSESSION Y03

SO520
SW110
SW140

SW115
SW150

SW115

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4117484 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0800 Sun

0800 Sun

0800 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1800 Sun

1800 Sun

1800 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fawley Ground 
Frame

Totton

Totton

Chessington South

Epsom

Chessington South

Tolworth

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Totton

Totton

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2026/4117579

P2026/4159107

P2026/4158099

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

STANDARD POSSESSION E11

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

GW103
GW500
SW125

SW155

SW180
SW185

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0120 Sat

0120 Sat

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0145 Sun

0145 Sun

0145 Sun

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

0240 Sun

0240 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow Spur

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Southern
Up Reading 
Spur/Up 
Southern/Up 
Twickenham
Down Wokingham
Siding

Twickenham

St. Margarets (Gtr 
London)

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Wokingham Jn

Reading Spur Jn

Wokingham

Barnes Jn

Twickenham

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

Blackwater

Bracknell

Wokingham

P2026/4158268

P2026/4159071

SWR: ON SATURDAY, READING AND WINDSOR 
SERVICES TO BE DIVERTED VIA HOUNSLOW. 
TWICKENHAM VIA KINGSTON SERVICES TO 
DIVERT TO START/TERMINATE FROM 
TWICKENHAM. 2K79 TO DIVERT VIA HOUNSLOW. 
ON SUNDAY, READING AND WINDSOR SERVICES 
TO BE DIVERTED VIA HOUNSLOW. TWICKENHAM 
VIA KINGSTON SERVICES TO DIVERT TO 
SHEPPERTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



RAIL REPLACEMENT TO NOTE MORTLAKE LC 
CLOSED THROUGHOUT.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



FREIGHT SERVICES TO DIVERT VIA HOUNSLOW.


WDU: SAT/SUN PL REFURB 
RICHMOND/MORTLAKE LC RENEWAL.



TRACK MAINTENANCE: FD01



FELTHAM RESIGNALLING: IBJ RECOVERIES.

SWR TO BERTH 2 x 10 CAR UNITS AT READING





WDU: CONDUCTOR RAIL EARLEY LWRT

SW210
SW230
SW245

GW190
GW195
SW210
SW265

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4158253 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
24.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



WORKS DELIVERY RERAIL UWF VAUXHALL

TRACK MAINTENANCE CD04

SO110
SO250
SW100
SW210

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

5Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0001 Sun

0001 Sun

0001 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Bay

Down Fast

Down Slow

Up Fast

Up Slow

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Woking

Pirbright Jn

Worplesdon

Woking Down Yard

Woking Up Yard

Basingstoke

Basingstoke

Basingstoke

Woking

Woking East

Woking Jn

Woking Down 
Yard

Woking Up Yard

Basingstoke

Southcote Jn

Basingstoke

P2026/4158542

P2026/4158518

5F79 TO RUN TO WIMBLEDON DEPOT OR 
STAINES, 1B01 TO TERMINATE AT WOKING 
PLATFORM 3. 2F10 TO START FROM WEYBRIDGE,
ECS FROM WIMBLEDON DEPOT OR STAINES.



ENHANCEMENTS WOKING PSU FOLLOW-UP

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE UP FOLLOW-UP

SW105
SW110

GW500
SW105
SW125

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0145 Sun

0145 Sun

0145 Sun

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

03/05/26

05/05/26

04/05/26

04/05/26

04/05/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0145 Sun

0400 Tue

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Soton/Down 
Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main/Up Soton/Up 
Slow
Down Sidings

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Wallers Ash

St. Denys

Micheldever

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Weston

Worting Jn

Micheldever

Winchester

P2026/4158329 SWR: SATURDAY AND MONDAY WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. BOURNEMOUTH SERVICES WILL 
TERMINATE AT SOUTHAMPTON CENTRAL AND 
RESTART FROM WINCHESTER. PORTSMOUTH 
HARBOUR VIA EASTLEIGH SERVICES WILL NOT 
RUN. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND WINCHESTER 
AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.

SUN DAY WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM WINCHESTER. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WINCHESTER AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: ALL WEEKEND BOURNEMOUTH TO 
MANCHESTER SERVICES WILL DIVERT VIA 
ANDOVER & ROMSEY. SERVICES TO REVERSE 
AT SOUTHAMPTON CENTRAL. ECS TO DIVERT 
VIA JUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED.



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA GUILDFORD AND HAVANT.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL AND 
WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY. 7V98 & 7O43/7O44 WILL 
NOT RUN. 7O52 & 7V07 WILL DIVERT VIA 
SOUTHAMPTON CENTRAL. 



EASTLEIGH DCS No.1 TO BE KEPT CLEAR.



PARTS 1 TO 3



WORKS DELIVERY S&C REFURB EASTLEIGH 
EAST/WEST JN's




SW105
SW130
SW135
SW150

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0145 Sun

0400 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/05/26

05/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0400 Mon

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Baltic/Down Siding

Up Fast/Up 
Main/Up Fast/Up 
Main
Down Main/Down 
Fast/Down Main

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

North Box Siding

Winchester

St. Denys

Guildford

Effingham Jn

Effingham Jn

Guildford

Winchester

Hampton Court Jn

Leatherhead

Effingham Jn

Guildford

P2026/4158329

P2026/4158337

PART 2 ONLY



TRACK RENEWALS 44200324 WINCHESTER 
STATION SIX WEEK FOLLOW-UP

TRACK MAINTENANCE B08

TUNNEL EXAMINATION: WALLERS ASH

GUILDFORD, PLATFORMS 1-3 TO BE KEPT 
CLEAR.



SWR: 2GXX SERVICES WILL NOT RUN. 1DXX 
SERVICES DIVERT TO DORKING, PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD.



E&P LV SWITCH GEAR EQUIPMENT DELIVERY 
WITHEY BEDS (KIROW) AND OXSHOTT

TRACK MAINTENANCE GG02

SW110
SW180
SW200

03/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4158118 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

SO520
SW110
SW140

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131773 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

1600 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Swanage Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Norden Gates Level 
Crossing

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Worgret Jn

Merstham

Redhill

P2026/4131773

P2026/4167458

P2026/4116456

TRACK MAINTENANCE: Br11

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW166

SO500
SO550
SO560
SW300

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

6Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0450 Sat

0450 Sat

0450 Sat

0120 Sun

09/05/26

09/05/26

11/05/26

09/05/26

10/05/26

09/05/26

09/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

11/05/26

0450 Sat

0450 Sat

0330 Mon

0450 Sat

0515 Sun

0450 Sat

0450 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0120 Sun

0120 Sun

0120 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Putney Reversible

Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Down Hounslow

Up Hounslow

New Kew Jn

Waterloo

Linford St Jn

Waterloo

East Putney

North Sheen

Barnes Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Barnes

Barnes

New Kew Jn

Barnes Jn

Nine Elms Jn

North Sheen

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Queenstown 
Road

Waterloo

Barnes Jn

P2026/4158422 SAT: SWR READING AND WINDSOR SERVICES TO
DIVERT VIA KINGSTON. WATERLOO VIA 
KINGSTON SERVICES TO OPERATE BETWEEN 
KINGSTON AND BARNES ONLY. WEYBRIDGE 
SERVICES TO TERMINATE & START AT BARNES. 
ALTON SERVICES TO RUN BETWEEN ALTON AND
WOKING ONLY. SALISBURY SERVICES TO 
TERMINATE/START AT BASINGSTOKE. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM AND BARNES.



FREIGHT: FREIGHT SERVICES TO DIVERT VIA 
THE WEST LONDON LINE.



SUNDAY: 

SWR: READING AND 2UXX WINDSOR SERVICES 
TO DIVERT VIA KINGSTON. 1UXX WINDSOR 
SERVICES TO RUN BETWEEN RICHMOND AND 
WINDSOR ONLY. WATERLOO VIA KINGSTON 
SERVICES TO RUN BETWEEN KINGSTON AND 
RICHMOND ONLY. 1SXX WOKING SERVICES TO 
TERMINATE/START AT KEW BRIDGE. 2RXX 
KINGSTON SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, TWICKENHAM AND KEW BRIDGE.



PARTS ONE & TWO:

WDU: PL REFURB AT WATERLOO (PLAT 16)

WDU: WHEEL TIMBERS & PL REFURB CANAL 
BRIDGE

BRIDGE EXAMINATION: INTERSECTION BRIDGES


PART TWO ONLY:

TRACK MAINTENANCE CD01a

C44 RAIL GRINDER VAUXHALL-WATERLOO

S&C GRINDER: CLAPHAM JN

MPSB: BARNES

SO110
SO250
SW100
SW210
SW225
SW230

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0515 Sun

11/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

10/05/26

11/05/26

0330 Mon

0645 Sun

0645 Sun

0330 Mon

0330 Mon

0330 Mon

0645 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Windsor 
Slow/Windsor 
Reversible
Up Main Loop

Up Main Fast

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6
Up Putney/Putney 
Reversible
Putney 
Reversible/Down 
Putney

Waterloo

Clapham Jn

Vauxhall

Richmond

Waterloo

Barnes Jn

Clapham Yard

East Putney

Clapham Jn

Queenstown 
Road

Richmond

Waterloo

Clapham Yard

Point Pleasant Jn

P2026/4158422 10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0135 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay/Platform 5

Down Reading

Up Reading

Down Alton

Up Alton

Up Passenger 
Loop
Down Passenger 
Loop
Up Exeter/Up Fast

Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Down Slow/Down 
Southampton/Dow
n Main
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Down Sidings

Basingstoke

Basingstoke

Southcote Jn

Ash Vale Jn

Wallers Ash

Andover

Winchester

Basingstoke

Micheldever

Pirbright Jn

Basingstoke

Pirbright Jn

Weston

Woking Jn

Basingstoke

Micheldever

P2026/4158552 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE. STOPPING SERVICES TO 
BASINGSTOKE WILL NOT RUN. ALTON SERVICES 
TO CALL ADDITIONALLY AT WEST BYFLEET. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM BASINGSTOKE TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA GUILDFORD AND 
HAVANT. POOLE & PORTSMOUTH VIA EASTLEIGH
SERVICES WILL START & TERMINATE AT 
WINCHESTER.  BASINGSTOKE STOPPING 
SERVICES WILL NOT RUN. ALTON SERVICES TO 
DIVERT VIA GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM ANDOVER, 
WINCHESTER, BASINGSTOKE AND ALDERSHOT 
TO WOKING.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 

7V12 & 7O12 TO DIVERT VIA GUILDFORD AND 
HAVANT.

4Y19 & 6Y82/6Y83 WILL NOT RUN

4Y82 & 6Y84 WILL RUN 





BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR.



MICHELDEVER DOWN SIDINGS TO BE KEPT 
CLEAR.



BASINGSTOKE UP SIDING No.1 TO BE KEPT 
CLEAR IN PART 2.



SAT&SUN

WDU: S&C REFURB 2501A/B



TRACK RENEWALS: NEWNHAM UP SLOW



SUN

TRACK MAINTEANCE: W08/G07/BG02

S&C: GRINDER GW JUNCTION

TRACK RENEWALS: BRAMLEY UP 4460218

GW500
SW105
SW110
SW115
SW120
SW125
SW255

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sun

0100 Sun

0105 Sun

0105 Sun

2345 Sat

2345 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0300 Mon (27 hrs)

0300 Mon (27 hrs)

0720 Sun

0720 Sun

0955 Sun

0955 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road

Down Bay/Bay 
Siding West
Down Docks 
Branch
Down Western 
Docks
Up Western Docks

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch

Up Loop

Down Main

Up Main

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Redbridge

Millbrook (SW105)

Haslemere

Liss

Wilton Jn

Wilton Jn

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Millbrook 
(SW105)

Southampton

Haslemere

Shalford Jn

Warminster

Wilton Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2026/4158605

P2026/4158109

P2026/4159177

P2026/4158318

NO ACCESS TO WESTERN DOCKS

DOWN LOOP TO BE KEPT CLEAR

DOWN BAY TO BE KEPT CLEAR

HASLEMERE UP LOOP TO BE KEPT CLEAR

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

TRACK MAINTENANCE: Y02

SW105

SW110

GW5001
SW115
SW170

SW115
SW178

10/05/26

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131557 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4130292 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4149388 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0110 Sun

0110 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0630 Sun

0630 Sun

0630 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Leatherhead Jn

Epsom

Epsom

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Cheam

Motspur Park Jn

Epsom

Merstham

Redhill

P2026/4149956

P2026/4158114

P2026/4116490

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

GW500
GW570
GW580
SW175

SO680
SW180

SO500
SO550
SO560
SW300

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0045 Sun

0045 Sun

0125 Sun

0125 Sun

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

17/05/26

17/05/26

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Hampton Court

Down Hampton 
Court

Down Slow

Down Fast

Up Fast

Up Slow

Clapham Jn

New Malden Jn

Raynes Park

Hampton Court Jn

Hampton Court

Hook

Hook

Clapham Jn

Raynes Park

Hampton Court

Surbiton

Pirbright Jn

Pirbright Jn

P2026/4158519

P2026/4158585

P2026/4158479

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SURBITON, PLATFORM 4 NOT AVAILABLE TO 
TRAFFIC



SWR: 2JXX HAMPTON COURT SERVICES WILL 
NOT RUN. 2FXX GUILDFORD/WOKING SERVICES 
TO CALL ADDITIONALLY AT BERRYLANDS & NEW 
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND 
SURBITON.



TRACK MAINTENANCE: WG05

SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



THE FOLLOWING ALLOWANCES TO BE ADDED:  
DWELL TIME AT WOKING TO PICKUP PILOT AND 
SLW BRIEFING 9 MINUTES     

BETWEEN WOKING AND WOKING JN [1]   

BETWEEN WOKING JN AND PIRBRIGHT JN [3]  

BETWEEN PIRBRIGHT JN AND FARNBOROUGH 
(MAIN) [2] 

BETWEEN FARNBOROUGH (MAIN) AND FLEET [2] 
BETWEEN FLEET AND BASINGSTOKE [7] 

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES 

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED      



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SW100
SW105
SW180

SW105
SW195

SW105

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

7Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0100 Sun

0100 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

0300 Mon (27 hrs)

0300 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Maritime Back 
Road

Down Bay/Bay 
Siding West
Down Docks 
Branch
Down Western 
Docks
Up Western Docks

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Redbridge

Millbrook (SW105)

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Millbrook 
(SW105)

Southampton

P2026/4158625

P2026/4159116

XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30.

ON SUNDAY MORNING, 5O06 TO BE RETIMED VIA
WINCHESTER AND 5M30 DIVERT VIA GUILDFORD.
SHUNTER TO BE PROVIED IN JUBILEE SIDINGS,



SWR: 2B77 TO TERMINATE AT WINCHESTER.

1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL.

1B01 TO TERMINATE AT WINCHESTER.

1B20 & 1T24 TO START AT WINCHESTER. 

1B24 TO TERMINATE AT SOUTHAMPTON 
CENTRAL.

5T68 TO RUN TO BASINGSTOKE.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

DCS No.1 TO BE OUTBERTHED.



WDU: EASTLEIFH S&C FOLLOW-UP

TRACK MAINTENANCE: E08

NO ACCESS TO WESTERN DOCKS

DOWN LOOP TO BE KEPT CLEAR

DOWN BAY TO BE KEPT CLEAR



WDU: DOWN DOCKS PL REFURB

SW105
SW130
SW135

SW105

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0030 Sat

0030 Sat

0125 Sun

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

17/05/26

0725 Sun

0725 Sun

0725 Sun

0400 Mon

0400 Mon

0700 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

Down Main

Up Main

Poole

Branksome

Poole

Guildford

Woking Down Yard

Havant Jn

Bournemouth

Branksome

Poole

Woking Jn

Woking Down 
Yard

Liss

P2026/4159164

P2026/4158554

P2026/4158386

NO ACCESS TO POOLE SIDINGS



1B77 TO TERMINATE AT BOURNEMOUTH

1B24 TO START AT BOURNEMOUTH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH & POOLE



TRACK MAINTENANCE: Br05

SWR; PORTSMOUTH SERVICES TO DIVERT VIA 
EFFINGHAM JN.

RAIL REPLACEMENT ROAD SRVICE TO OPERATE 
BETWEEN WOKING & GUILDFORD



TRACK RENEWALS: 44400224 MAYFORD UP

TRACK MAINTENANCE: H04

SW105

SW110

SW110

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

P2026/4159195 SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



1L73 TO TERMINATE IN PL6 ECS TO RUN INTO 
EAST CARRIAGE HOLDING SIDINGS

2S75 TO TERMINATE AT ROMSEY

1L75 & 1L79 TO TERMINATE AT ANDOVER, ECS 
TO BASINGSTOKE 

1L88 TO TERMINATE AT YEOVIL JN



ON SUNDAY:

1L07 TO START AT YEOVIL JN 

SERVICES TO/FROM SALISBURY TO TERMINATE 
AND START BACK FROM ANDOVER, TISBURY 
AND ROMSEY.

UP ARRIVALS AT TISBURY TO SHUNT TO 
TISBURY LOOP (REVERSE) FRO SIGNALLING 
PURPOSES.



TRACK MAINTENANCE: SG03

GW5001
SW115
SW150
SW170

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

0025 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Reading West 
Curve
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Test Valley

Up Test Valley

Moreton Cutting

Oxford Road Jn

Oxford Road Jn

Scours Lane

Reading West Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Scours Lane

Romsey Jn

Caversham Road 
Jn

Reading West Jn

Depot Connection
C

Reading High 
Level Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Depot Connection
C

Redbridge Jn

P2026/4132193

P2026/4159111

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY READING WEST / TILEHURST JNS

TRACK MAINTENANCE: E14

GW103
GW220
GW225
GW500
SW125

SW150

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Putney Reversible

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Clapham Jn

New Kew Jn

Barnes Jn

Richmond

East Putney

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Barnes Jn

Clapham Jn

Point Pleasant Jn

P2026/4158365

P2026/4158424

STANDARD POSSESSION Y05a



BRIDGE EXAM YETMINSTER ROAD Y05a

2O77 TO BE DIVERTED VIA WIMBLEDON



C-CW07 WITH WDU CANAL BRIDGE 
WHEELTIMBERS FOLLOW UP

GW500
SW175
SW178

SW210
SW225
SW230

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0035 Sun

0035 Sun

0035 Sun

0040 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0300 Mon

0300 Mon

0300 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down Hounslow 
Spur
Up Hounslow Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Windsor

Up Windsor

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Whitton Jn

Feltham Jn

Kew East Jn

Windsor and Eton 
Riverside

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Hounslow Jn

New Kew Jn

Old Kew Jn

Staines Jn

P2026/4158570

P2026/4159182

P2026/4158569

SWR: ON SATURDAY NIGHT, 2C79 & 2C81 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. ECS TO SHUNT VIA BEF2980 
SIGNAL.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN READING AND NORTH 
CAMP. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



AT BRACKNELL, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM LINE
VIA THE LONDON END CROSSOVER.



WDU: WINNERSH DRAINAGE REFURB

WDU: WOKINGHAM-EARLEY CONDUCTOR RAIL

TRACK MAINTENANCE: GG03a

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



ROAD RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW



BUILDINGS: HOUNSLOW STATION FB RENEWAL

CRITICAL JN TAMP: OLD KEW JN

FELTHAM RESIGNALLING: IBJ RECOVERIES

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



E&P: DATCHET HV SWITCHGEAR MATERIAL 
DELIVERY

FELTHAM RESIGNALLING: IBJ RECOVERIES

GW103
GW190
GW195
SW210
SW265

EA1330
SW230
SW240

SW250

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/05/26

17/05/26

17/05/26

17/05/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116500 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0120 Sun

0120 Sun

0120 Sun

0115 Sat

0115 Sat

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0640 Sun

0640 Sun

0640 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Woking Down 
Yard All Sidings

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Guildford

Woking Down Yard

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Addlestone Jn

Hampton Court Jn

Woking Jn

Woking Down 
Yard

P2026/4158610

P2026/4158607

P2026/4159039

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SWR: 1PXX & 2PXX SERVICES TO BE DIVERTED 
VIA CLANDON, SUN 2FXX SERVICES TO 
TERMAINTE AT WOKING. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN WOKING 
AND GUILDFORD.



TRACK RENEWALS 4440024 MAYFORD UP

SO110
SW100

SW105
SW255

SW105
SW110

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

8Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

0001 Sun

0001 Sun

0001 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0735 Sun

0735 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hook

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

P2026/4158606

P2026/4159099

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 5L20 TO START FROM BASINGSTOKE 
BARTON MILL SIDINGS.

1B01 SINGLE LINE WORKING OVER THE UP SLOW
BETWEEN WINCHFIELD AND BASINGSTOKE



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL AT WINCHFIELD FOR SLW BRIEFING 5 
MINUTES 

BETWEEN WINCHFIELD AND BASINGSTOKE [5]  

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES  

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED      



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE UP FOLLOW-UP

SW105

GW500
SW105
SW125

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Wessex Route
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EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0035 Sun

0035 Sun

0035 Sun

0130 Sun

0130 Sun

0130 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0720 Sun

0720 Sun

0720 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Bournemouth

Branksome

Bournemouth

Cosham Jn

Portcreek Jn

Havant Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Bournemouth

Christchurch

Bournemouth

Farlington Jn

Petersfield

Southbourne

P2026/4158550

P2026/4158531

P2026/4158622

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE OUTBERTHED.



TRACK MAINTENANCE: E04

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: Br04



MAX MILEAGE: 105m00ch to 110m36ch

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.



TRACK MAINTENANCE: H05

SW105
SW150

SW105

SO520
SW110
SW140

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0640 Sun

0640 Sun

0040 Sun

0040 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0640 Sun

0800 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Sidings 
Possession

Ludgershall 
Branch

Laverstock Loop

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Down 
Exeter/Down Main

Up Main

Up Exeter

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Ludgershall

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham West Jn

Gillingham (Dorset)

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Wilton South

Gillingham 
(Dorset)

P2026/4158621

P2026/4158553

TRACK MAINTENANCE: S01

STANDARD POSSESSION Y01



Y01 WITH BRIDGE EXAMS PERRETS/PYRHOUSE

SW115
SW150

SW115

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130834 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Fareham

Portchester

Fareham

Chessington South

Epsom

Chessington South

Tolworth

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Botley

Fareham

Swanwick

Fareham

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2026/4131349

P2026/4159141

P2026/4158608

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.



TRACK MAINTENANCE: E12

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

GW103
GW500
SW125

SW135
SW140

SW180
SW185

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4159098

P2026/4148331

SWR: ON SATURDAY NIGHT, 2C79 & 2C81 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. ECS TO SHUNT VIA BEF2980 
SIGNAL.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN READING AND NORTH 
CAMP. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



DRAINAGE REFURB WOKINGHAM

DRAINAGE REFURB WINNERSH

FELTHAM RESIGNALLING IBJ RECOVERIES

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

GW103
GW190
GW195
SW210
SW265

EA1310
EA1330
EA1360
GW130
MD167
SW240

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

24/05/26

24/05/26

24/05/26

24/05/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116501 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

9Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sat

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0210 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Fast

Up Slow

Down Fast

Up Main Loop

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
South Siding

Platforms 1 - 10

Surbiton

Clapham Jn

New Malden Jn

Norbiton

Motspur Park Jn

Surbiton

Waterloo

New Malden Jn

Clapham Jn

Kingston

New Malden Jn

Raynes Park

Waterloo

P2026/4159126 SATURDAY 

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
GUILDFORD AND WORCESTER PARK VIA EPSOM.
DORKING AND CHESSINGTON SERVICES WILL 
NOT RUN. RAIL REPLACEMENT TO OPERATE 
BETWEEN CLAPHAM, SURBITON WORCESTER 
PARK AND CHESSINGTON. 



SUNDAY 

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON. 
SHEPPERTON AND KINGSTON SERVICES TO 
OPERATE VIA TWICKENHAM. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN GUILDFORD 
AND WORCESTER PARK VIA EPSOM. DORKING 
AND CHESSINGTON SERVICES WILL NOT RUN. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER.



SAT&SUN

BUILDINGS: BERRYLANDS STATION DEMOLITION


SUN:

TRACK MAINTENANCE CD13/W01 Inc CRITICAL JN 
TAMP AT VAUXHALL.

E&P SIGNALLING CABLES 

TRACK RENEWALS: SURVEY 44400026

S&C GRINDER: DURNSFORD ROAD

C44 GRINDER: QUEENSTOWN ROAD - 
DURNSFORD ROAD

BRIDGE EXAMINATIONS: INTERSECTION 

SW100
SW105
SW180
SW185
SW190

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2026/4159126

P2026/4159205

BRIDGES

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SW105
SW195
SW200

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DF/DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM/
UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Romsey Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2026/4160331 ALL PLATFORMS TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL,UP & DOWN GOODS 
LOOP.



SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT 
EASTLEIGH. 2E09 & 2E13 TO START FROM 
WOOLSTON & 2E12 TO TERMINATE AT 
WOOLSTON. 1B20 TO START AT EASTLEIGH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/WOOLSTON AND 
SOUTHAMPTON CENTRAL.



GTR: 5N11 TO TERMINATE AT WOOLSTON. 1N11 
TO START FROM WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WOOLSTON.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.



TRACK MAINTENANCE: E01

SW105
SW140
SW145
SW150

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0140 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0740 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

No.1 Reception

No. 2 Reception

Siding B

Siding A

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through Siding/Up
Siding/Shunting 
Neck

All Lines

Down Sidings

Southampton Up 
Yard

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Pinhoe

Chard Jn

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Yeovil Jn

Chard Jn

P2026/4160331

P2026/4158614

P2026/4158955

P2026/4159014

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEA



TRACK MAINTENANCE: BR09A

TUNNEL EXAMINATIONS: BINCOMBE 1/2

PLATFORM 6 TO BE KEPT CLEAR



SWR: 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 5S99 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY



STANDARD POSSESSION S03

STANDARD POSSESSION Y04



BRIDGE EXAMS IVY GREENS/ BATTS HORN/ OLD 
STATION FB

SW105
SW175

SW115
SW150

GW610
SW115

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

31/05/26

31/05/26

31/05/26

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Aldershot North Jn

Wokingham Jn

Guildford

Aldershot South 
Jn

Guildford

Guildford

P2026/4159138 GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR

GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G04

SW123
SW265

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131774 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0010 Sun

0040 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0640 Sun

0640 Sun

0525 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Down Windsor

Up Windsor

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Farlington Jn

Portcreek Jn

Windsor and Eton 
Riverside

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Cosham Jn

Fareham

Staines Jn

P2026/4131774

P2026/4159089

P2026/4159072

P2026/4161598

TRACK MAINTENANCE: B11A

SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FAREHAM AND PORTSMOUTH 
HARBOUR.



TRACK MAINTENANCE: H06



Max Mileage: 84m56ch to 90m75ch.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



TRACK MAINTENANCE: F06

GW500
SW125

SW140

SW250

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

31/05/26

31/05/26

31/05/26

31/05/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116502 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

0745 Sun

0745 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Clapham Jn

Durnsford Road

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Raynes Park

P2026/4161737

P2026/4074785

P2026/4159267

TRACK MAINTENANCE: CCW02a

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SW100
SW105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW100
SW105
SW180

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

10Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0400 Mon

0710 Sun

0710 Sun (4 hrs)

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Up Fast

Up Slow

Down Fast

Up Slow

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Baltic/Down Siding

Surbiton

Shawford Up Jn

Eastleigh Yard

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

New Malden Jn

Eastleigh East Jn

Eastleigh Yard

Shawford Down 
Jn

Weston

Worting Jn

Micheldever

Winchester

P2026/4159151

P2026/4161618

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  
RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM AND SURBITON.



BUILDINGS: BERRYLANDS STATION DEMOLITION

1B81 TO TERMINATE AT BASINGSTOKE

ALL FREIGHT TO DIVERT VIA ANDOVER



TRACK MAINTENANCE: B08/E15

S&C GRINDER: ALLBROOK JN

SW105

SW105

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0030 Sun

0030 Sun

0030 Sun

0025 Sun

0025 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Single

Down Main

Up Main

Shunting 
Neck/Fawley 
Single/Loop/Fawle
y Single
Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Up & Down 
Fratton

Low Level

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Brockenhurst

Totton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Fratton

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

P2026/4161532

P2026/4159361

P2026/4159330

1B77,1B81 TERMINATE AT SOUTHAMPTON,

1B24 START SOUTHAMPTON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



MARCHWOOD BOX TO BE STAFFED.

SCHOOL ROAD LEVEL CROSSING TO BE 
STAFFED



TRACK MAINTENANCE: BrG01a

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

TRACK MAINTENANCE: S04

SW105
SW155
SW160

SO520
SW110

SW115
SW150

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131558 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



0800 TO 1030 SUN

BASINGSTOKE / NEWBURY SERVICES TO US 
READING FEEDERS AND RELIEF LINE 
PLATFORMS.



WORK DETAILS = MAINTENANCE READING 
STATION AREA. EXTENDED OPPORTUNITY

GW103
GW220
GW225
GW500
SW125

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0105 Sun

0105 Sun

0035 Sun

0105 Sun

0105 Sun

0100 Sun

0100 Sun

0100 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0725 Sun

0730 Sun

0730 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Shepperton

Fulwell Jn

Effingham Jn

Guildford

Effingham Jn

Ascot

Bagshot

Wokingham Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Shacklegate Jn

Strawberry Hill Jn

Hampton Court Jn

Effingham Jn

Effingham Jn

Ascot

Virginia Water

P2026/4130293

P2026/4159172

P2026/4162244

P2026/4159472

P2026/4159403

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2H77 TO TERMINATE AT TEDDINGTON, ECS
TEDDINGTON TO STRAWBERRY HILL.



WDU: FULWELL S&C PREP

WDU: HAMPTON CONDUCTOR RAIL LWRT

TRACK MAINTENANCE: W06

5D79 TO BE REVISED.



GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.


TRACK MAINTENANCE: G02

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN 

UNITS BERTHED AT READING.



TRACK MAINTENANCE: FW05

GW103
GW190
GW500
SW125

SW190
SW245

SW200

SW200

SW210
SW260

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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EAS_V1_2627

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Down Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Shalford Jn

Reigate

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

P2026/4120664

P2026/4116503

GWR SERVICES TO TERMINATE/START AT 
GUILDFORD



SOUTHERN REIGATE SERVICES TO 
TERMINATE/START BACK FROM REDHILL. 



GWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD



SOUTHERN RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE REDHILL TO REIGATE. 



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL 
LINES TO ALL PLATFORMS AT REDHILL



WORK: MTCE

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO560
SW300

SO500
SO550
SO560
SW300

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0105 Sun

0105 Sun

0105 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0650 Sun

0650 Sun

0650 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Nine Elms Jn

Queenstown Road

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

Waterloo

Clapham Jn

Raynes Park

P2026/4161572

P2026/4166421

SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.



PLATFORMS 7 TO 15 TO BE KEPT CLEAR.



W1517PTS TO BE MAINTAINED IN REVERSE 
POSITION.



TRACK MAINTENANCE: CCW09a

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SW100

SW100
SW105
SW180

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

11Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0650 Sun

0015 Sun

0015 Sun

0001 Sun

0001 Sun

0001 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0115 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0710 Sun

0710 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Sidings 
Possession

Down Slow

Up Fast

Up Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Up Slow

Down Fast

Up Fast

Down Hampton 
Court

Up Siding

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Surbiton

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Surbiton

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

New Malden Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

New Malden Jn

Pirbright Jn

Pirbright Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4159275

P2026/4159550

P2026/4159173

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  
RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM AND SURBITON.



PARTS 1 TO 3



BUILDINGS: BERRYLANDS STATION DEMOLITION


PART 2 ONLY



TRACK MAINTENANCE W01

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE SIX WEEK FOLLOW UP

SW105
SW195
SW200

SW105

GW500
SW105
SW125

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Up Redhill

Down Redhill

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Gomshall

Bournemouth

Brockenhurst

Brockenhurst

Shalford Jn

P2026/4159561

P2026/4161651

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

TRACK MAINTENANCE: GG10

SW105
SW160

SO560
SW110
SW300

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2355 Sat

2355 Sat

2355 Sat

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0955 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2026/4159475

P2026/4159579

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10

SO520
SW110
SW140

SW115
SW130
SW150

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2026/4159583 TRACK MAINTENANCE: Y02 

TRACK RENEWALS: 44500623 SURVEY

SW115
SW178

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130835 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0040 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Windsor

Up Windsor

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Windsor and Eton 
Riverside

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Staines Jn

P2026/4131389

P2026/4159594

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



TRACK MAINTENANCE: FW07

GW103
GW500
SW125

SW250

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

0745 Sun

0745 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Clapham Jn

Durnsford Road

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Waterloo

Factory Jn

Longhedge Jn

Clapham Jn

Raynes Park

P2026/4161672

P2026/4076063

P2026/4161721

TRACK MAINTENANCE: CCW02a

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 



ARL SLL SERVICES WILL DIVERT TO BATTERSEA 
PARK.



6O87 TO BE RETIMED TO FOLLOW POSSESSION.


WORK: MTCE

WORK: WD - LONGHEADGE - 763/764 MEDIUM 
REFURB

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SW100
SW105

SO250
SW100

SW100
SW105
SW180

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

12Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0650 Sun

0120 Sun

0120 Sun

0120 Sun

0001 Sun

0001 Sun

0001 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0115 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0640 Sun

0640 Sun

0640 Sun

1030 Sun

1030 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Fast

Up Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Up Slow

Down Fast

Up Fast

Down Hampton 
Court

Up Siding

Down Slow

Up Fast

Up Slow

Down Fast

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Surbiton

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Surbiton

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Basingstoke

Basingstoke

Basingstoke

New Malden Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

New Malden Jn

Addlestone Jn

Hampton Court Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4159347

P2026/4162286

P2026/4159271

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  
RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM AND SURBITON.



PARTS 1 TO 3



BUILDINGS: BERRYLANDS STATION DEMOLITION


PART 2 ONLY



TRACK MAINTENANCE W01

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE SIX WEEK FOLLOW UP

SW105
SW195
SW200

SW105
SW255

GW500
SW105
SW125

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0040 Sun

0040 Sun

0040 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0710 Sun

0710 Sun

0710 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Main/Up 
Southampton/Up 
Slow

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main

Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Steventon (Hants)

Worting Jn

Steventon (Hants)

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Farncombe

Guildford

Shalford Jn

Basingstoke

Basingstoke

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Guildford

Shalford

P2026/4161079

P2026/4159637

P2026/4161052

SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******


SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B04

WEYMOUTH: NO OUTBERTHING REQUIRED



TRACK MAINTENANCE: BR09A

SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.


GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



TRACK MAINTENANCE: G12

TUNNEL EXAMIMATIONS: CHALK?SAND TUNNELS

SW105
SW115

SW105
SW175

SO560
SW110
SW200
SW265
SW300

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0640 Sun

0640 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0720 Sun

0720 Sun

0640 Sun

0800 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0640 Sun

0800 Sun

0800 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Loop

Down Main

Up Main

Ludgershall 
Branch

Laverstock Loop

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Down 
Exeter/Down Main

Up Main

Up Exeter

All Lines

Down/Up Branch 
(Single)

Down Siding

Down Siding No.1

Down Siding No.2

Up Sidings

Down Main Siding

Haslemere

Liss

Ludgershall

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Chard Jn

Yeovil Pen Mill

Templecombe

Yeovil Jn

Haslemere

Shalford Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

P2026/4161082

P2026/4159718

P2026/4159268

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: H01

TRACK MAINTENANCE: S01

BRIDGE EXAMINATIONS: APSLY/WYKE

1L88 TO TERMINATE AT AXMINSTER. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

1L24 TO START AT SALISBURY



TRACK RENEWALS: 44500623 SURVEY

SW110

SW115
SW150

SW115
SW178

21/06/26

21/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sat

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading
Up and Down 
Westbury

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Southcote Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Southcote Jn

P2026/4132258

P2026/4129721

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

WEST OF ENGLAND SERVICES TO RUN VIA 
DIDCOT / SWINDON

RAIL REPLACEMENT SERVICES REQUIRED FOR 
NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD



WORK DETAILS: MAINTENANACE EXTENDED 
OPPORTUNITY SOUTHCOTE JN

GW103
GW220
GW225
GW500
SW125

GW500
SW125

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0001 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings

Down Sidings 
No.1 and 2

Down Netley

Up Netley

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Fareham

Fareham

Portchester

Botley

Fareham

Fareham

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Eastleigh South 
Jn

Fareham

Swanwick

Botley

Fareham

St. Denys

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2026/4161706

P2026/4159624

P2026/4161091

TRACK MAINTENANCE: E12

TRACK MAINTENANCE: E13

TRACK MAINTENANCE: FW06

SW135
SW140

SW140

EA1330
SW230
SW240

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

Merstham

Redhill

P2026/4148644

P2026/4116518

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

SO500
SO550
SO560
SW300

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2026/4161355 WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR



TRACK MAINTENANCE: CCW03

SO110
SW100

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

13Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079361 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - COLD HABOUR LANE - REPAIR

WORK: SID - GROVNORS RIVER BRIDGE - 
REPAIRS

WORK: WD - SHERPHERDS LANE S&C

SO110
SO250
SO645
SW100

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0001 Sun

0001 Sun

0001 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Addlestone Jn

Weybridge

Woking

Woking Up Yard

Basingstoke

Hook

Hook

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

P2026/4166827

P2026/4161236

P2026/4159414

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE TOC

SW105
SW255

GW500
SW105
SW115
SW125

GW500
SW105
SW125

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0005 Sat

0005 Sat

0050 Sun

0050 Sun

0050 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

03/07/26

03/07/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

2359 Fri

2359 Fri

0725 Sun

0725 Sun

0725 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Fawley Single

Reception Siding

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Up Spur

Down Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Up 
Branch/Portsmout
h/Netley
Down 
Netley/Portsmouth/
Branch
Down Sidings

Down Sidings 
No.1 and 2

Fawley Ground 
Frame

Marchwood

Poole

Branksome

Poole

Farlington Jn

Fareham

Fareham

Bitterne

Portcreek Jn

Botley

Fareham

Totton

Marchwood

Bournemouth

Branksome

Poole

Cosham Jn

Eastleigh South 
Jn

Fareham

Portcreek Jn

St. Denys

Botley

Fareham

P2026/4159315

P2026/4161164

P2026/4159757

FREIGHT SERVICES WILL NOT RUN.



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4159376

NO ACCESS TO POOLE SIDINGS



1B77 TO TERMINATE AT BOURNEMOUTH

1B24 TO START AT BOURNEMOUTH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
POOLE



TRACK MAINTENANCE: BR05

SWR: WATERLOO TO PORTSMOUTH VIA 
BASINGSTOKE SERVICES TO START/TERMINATE 
AT EASTLEIGH. PORTSMOUTH TO 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/SOUTHAMPTON CENTRAL 
AND PORTSMOUTH HARBOUR. 



GTR: SOUTHAMPTON SERVICES TO BE 
DIVERTED TO PORTSMOUTH AND SOUTHSEA. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL.



GWR: CARDIFF SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR.



FREIGHTLINER: 7O44 & 7V97 WILL NOT RUN.



TRACK MAINTENANCE: ER08

TRACK MAINTENANCE: H06

HAVANT RELOCK: CABLE TRAIN

TUNNEL EXAMINATIONS: FAREHAM 1/2 & 
TAPNAGE

SW105
SW155

SW105

SO520
SW110
SW135
SW140

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Single/Down 
Branch
Up Branch/Single

Down Alton

Up Alton

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Ash Vale Jn

Aldershot North Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Frimley Jn

Pirbright Jn

P2026/4161212

P2026/4159381

PLATFORM 2 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, 1L18 TO START AT ANDOVER.



TRACK MAINTENANCE: S02

ALTON SERVICES TO DIVERT TO AND FROM 
GUILDFORD IN 2NXX PATHWAYS BETWEEN 
ALDERSHOT AND GUILDFORD.

2NXX GUILDFORD SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
ASCOT AND ALDERSHOT AND BETWEEN 
FARNBOROUGH AND ALDERSHOT.



TRACK MAINTENANCE; GG11

BUILDINGS: ASH VALE STATION PLATFORM 
RENEWAL

GW5001
SW115
SW170

SW120
SW260

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0125 Sat

0125 Sat

0145 Sun

0145 Sun

0145 Sun

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Ascot

Chertsey

Ascot

Frimley

Wokingham Jn

Staines Jn

Virginia Water

Ascot

Staines Jn

P2026/4159332 SATURDAY:

SWR: READING SERVICES WILL 
TERMINATE/START AT STAINES. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO DIVERT TO WINDSOR. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT AND READING. RAIL REPLACEMENT TO 
OPERATE BETWEEN STAINES, ASCOT AND 
WEYBRIDGE. 



SUNDAY:

2NXX SERVICES TO START AND TERMINATE AT 
ALDERSHOT. READING SERVICES TO 
TERMINATE/START AT STAINES. 1SXX WOKING 
SERVICES TO DIVERT TO WINDSOR. RAIL 
REPLACEMENT SERVICES TO OPERATE FROM 
STAINES TO WOKING AND READING AND 
BETWEEN ASCOT AND ALDERSHOT.



FREIGHT SERVICES TO DIVERT VIA READING



PARTS ONE & TWO:

TRACK RENEWALS: 44351219 THORPE DOWN

FELTHAM RESIGNALLING: IBJ RECOVERIES

BUILDINGS: LONGCROSS FOOTBRIDGE 
RENEWAL



PART TWO ONLY:

TRACK MAINTENANCE: FD05

C44 RAIL GRINDER ASCOT-FRIMLEY JN

BRIDGE EXAMINATIONS: 
WINDLESHAM/WATERERS NO 2

TUNNEL EXAMINATION: BAGSHOT TUNNEL

SW120
SW210
SW255
SW260

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Wessex Route
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EAS_V1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131775 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

P2026/4131775 28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163627 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0010 Sun

0010 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0910 Sun

0910 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Hawkeridge Jn

Westbury South Jn

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Westbury North 
Jn

Westbury South 
Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4163627

P2026/4149955

P2026/4161251

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE: Y05

GW500
GW570
GW580
SW175

GW500
SW175
SW178

28/06/26

28/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

28/06/26

28/06/26

28/06/26

28/06/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Chessington South

Epsom

Chessington South

Tolworth

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2026/4161349 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC

SW180
SW185

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0105 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0135 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Sutton

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

P2026/4155527 ## MULTI-PART POSSESSION ##



TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SATURDAY:

SOUTHERN VICTORIA TO DORKING / HORSHAM 
SERVICES TO DIVERT VIA WEST CROYDON



THAMESLINK:

2TPH SERVICES TO RUN VIA WIMBLEDON AND 
TERMINATE / START BACK AT SUTTON.

2TPH TO TERMINATE / START BACK AT HERNE 
HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STREATHAM AND SUTTON 
VIA HACKBRIDGE.



PASSENGERS TO USE LOCAL TICKECT 
ACCEPTANCE.



SUNDAY:

SUTTON PLATFORM 4 TO BE OUTBERTHED.



SOUTHERN VICTORIA TO EPSOM DOWNS 
SERVICES TO TERMINATE AT WEST CROYDON.



SOUTHERN VICTORIA TO DORKING SERVICES TO
RUN BETWEEN EPSOM AND DORKING ONLY.



THAMESLINK:

2TPH SERVICES TO TERMINATE / START BACK AT
WIMBLEDON

2TPH TO TERMINATE / START BACK AT HERNE 
HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
EPSOM DOWNS AND STREATHAM TO EPSOM VIA
HACKBRIDGE.

 

PASSENGERS TO USE LOCAL TICKET 
ACCEPTANCE.



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEODN WEST JN



MTCE

WD - Mitcham Eastfields - Mitcham Jn Rerail

SID - Carlshalton Station - Refurb

SO510
SO680
SO700
SW180

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Shepperton

Up Shepperton

Up Siding

Down Shepperton 
Spur
Up Shepperton 
Spur

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Shepperton

Shepperton

Fulwell Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Shacklegate Jn

Shepperton

Strawberry Hill Jn

Merstham

Redhill

P2026/4159714

P2026/4116537

SWR: SHEPPERTON SERVICES TO BE DIVERTED 
TO TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN TEDDINGTON 
AND SHEPPERTON.



SUN: 2R/2VXX KINGSTON SERVICES TO 
TERMINATE/START BACK AT HOUNSLOW.



WDU: HAMPTON CONDUCTOR RAIL

WDU: S&C REFURB FULWELL JN

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW190
SW245

SO500
SO550
SO560
SW300

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4161685

P2026/4120707

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

SO110
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

14Week
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EAS_V1_2627

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0120 Sun

0120 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Up Chertsey

Down Chertsey/Up
Bay

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Alton

Up Alton

Byfleet Jn

Ascot

Frimley

Wokingham Jn

Weybridge

Ash Vale Jn

Aldershot North Jn

Addlestone Jn

Ascot

Staines Jn

Virginia Water

Frimley

Pirbright Jn

P2026/4159565

P2026/4159595

SWR: SATURDAY, READING SERVICES WILL 
TERMINATE/START AT STAINES. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO DIVERT TO WINDSOR. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT AND READING. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES, ASCOT AND WEYBRIDGE.

ON SUNDAY, 2NXX SERVICES TO START AND 
TERMINATE AT ALDERSHOT. READING SERVICES
TO TERMINATE/START AT STAINES. 1SXX 
WOKING SERVICES TO DIVERT TO WINDSOR. 
RAIL REPLACEMENT SERVICES TO OPERATE 
FROM STAINES TO WOKING AND READING AND 
BETWEEN ASCOT AND ALDERSHOT. 



FREIGHT SERVICES TO DIVERT VIA READING



TRACK RENEWALS: 44351019 THORPE TO 
POOLEY GREEN DOWN

FELTHAM RESIGNALLING: IBJ RECOVERIES

BUILDINGDS: LONGCROSS STATION 
FOOTBRIDGE RENEWAL

DRAINAGE: REFURB ASCOT

REFURB: BRACKNELL

TRACK MAINTENANCE FD06/W03

2AXX SERVICES TO START/TERMINATE AT 
ALDERSHOT, SHUTTLE SERVICE TO OPERATE 
BETWEEN ALDERSHOT AND ALTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND ALDERSHOT.



BUILDINGS ASH VALE STATION PLATFORM 
RENEWAL.

SW105
SW120
SW210
SW255
SW260

SW105
SW120
SW260

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0125 Sun

0125 Sun

05/07/26

05/07/26

0740 Sun

0740 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Hook

Hook

Pirbright Jn

Pirbright Jn

P2026/4161660 SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



SLW ALLOWANCES BETWEEN WOKING AND 
BASINGSTOKE - RUN UP SLOW: 

SLW ALLOWANCE TO BE ADDED TO SCHEDULE: 
[13] 

DWELL AT BASINGSTOKE TO DROP OFF 
PILOTMAN [2] 



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SW105 05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun (8 hrs)

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4161561 XC

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 
REVERSE. 

5V94 TO BE DIVERTED VIA GUILDFORD AND 
HAVANT. SHUNTER TO BE PROVIED IN JUBILEE 
SIDINGS, 



SWR

1B77 & 2B77 TO TERMINATE AT WINCHESTER 
AND RUN ECS TO BASINGSTOKE.

2B77 TO RESTART AT SOUTHAMPTON CENTRAL.


FREIGHT TO BE DIVERTED VIA LAVERSTOCK.



EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.



DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: E08

SW105
SW130
SW135

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0001 Sat

0001 Sat

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

10/07/26

10/07/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Fawley Single

Reception Siding

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Fawley Ground 
Frame

Marchwood

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Totton

Marchwood

P2026/4161559

P2026/4159376

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE OUTBIRTHED.



TRACK MAINTENANCE: E04

FREIGHT SERVICES WILL NOT RUN.



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4159376



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES

SW105
SW150

SW105
SW155

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Sun

2330 Sat

2330 Sat

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0715 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Down Main

Up Main

All Lines

Gillingham Up 
Siding

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Petersfield

Gillingham (Dorset)

Gillingham (Dorset)

Bournemouth

Brockenhurst

Brockenhurst

Haslemere

Wilton Jn

Gillingham 
(Dorset)

P2026/4161578

P2026/4161633

P2026/4162279

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

TRACK MAINTENANCE: H02

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY &
WESTBURY 



TRACK MAINTENANCE: Y01/S08

SW105
SW160

SW110

GW5001
SW115

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131490 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4130309 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163619 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed
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Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0010 Sun

0010 Sun

05/07/26

05/07/26

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

P2026/4163619 05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163585 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0110 Sun

0110 Sun

0110 Sun

0145 Sat

0145 Sat

0145 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0630 Sun

0630 Sun

0630 Sun

0430 Mon

0430 Mon

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Leatherhead Jn

Epsom

Epsom

Shepperton

Fulwell Jn

Shepperton

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Cheam

Motspur Park Jn

Epsom

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Merstham

Redhill

P2026/4160567

P2026/4159473

P2026/4116538

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

SHEPPERTON SERVICES TO START/TERMINATE 
AT TEDDINGTON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN TEDDINGTON 
AND SHEPPERTON.



WORKS DELIVERY: S&C REFURB FULWELL JN

E&P: KEMPTON PARK LV SWITCHGEAR 
MATERIAL DELIVERY

BRIDGE EXAMINATION: TUDOR ROAD

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO680
SW180

SW190
SW245

SO500
SO550
SO560
SW300

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0120 Sun

0120 Sun

0120 Sun

0110 Sun

0110 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0745 Sun

0745 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0640 Sun

0640 Sun

0640 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Clapham Jn

Durnsford Road

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Micheldever

Worting Jn

Clapham Jn

Waterloo

Factory Jn

Longhedge Jn

Addlestone Jn

Hampton Court Jn

Basingstoke

P2026/4162195

P2026/4164687

P2026/4161764

P2026/4161746

TRACK MAINTENANCE: CCW02a

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - RAIL 
DROP

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.



TRACK MAINTENANCE: B07.

SW100
SW105

SO250
SW100

SW105
SW255

SW105
SW115

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

15Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

DF/DM/DF/DMR/D
F/DM
UM/UF/UMR/UF/U
M/UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single
Arrival/Departure 
Line
No. 2 Reception

No.1 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Western Docks 
Single
Down Slow

Up Slow

Down Netley

Up Slow

All Sidings

Millbrook 
Freightliner 
Terminal
Bay Siding West

St. Denys

Totton

Redbridge

Canute Road

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Eastleigh West Jn

Maritime Freightliner 
Terminal

Millbrook (SW105)

Southampton

Bitterne

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Maritime 
Freightliner 
Terminal
Millbrook 
(SW105)

Southampton

P2026/4159462 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30



NORTHAM TRAINCARE DEPOT NO.1 AND NO.2 
RECEPTION LINE TO BE KEPT CLEAR



SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 & 
1B01 TO TERMINATE AT EASTLEIGH. ON 
SUNDAY, 1B20 & 1B26 TO START AT EASTLEIGH. 
1B11 TO TERMINATE AT EASTLEIGH. 1B24 WILL 
NOT RUN. 1B26 WILL TERMINATE AT 
BROCKENHURST AND RESTART FROM 
EASTLEIGH. 1B28 WILL TERMINATE AT 
BROCKENHURST. 2S97 & 2R28 WILL RUN 
BETWEEN SALISBURY AND ROMSEY ONLY. 2E09,
2E13 & 2E17 TO START FROM WOOLSTON. 2E12 
& 2E16 TO TERMINATE AT WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM EASTLEIGH AND WOOLSTON TO 
SOUTHAMPTON AND BOURNEMOUTH. 



XC: 1M34 & 1M38 TO START FROM EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMTON CENTRAL 
AND EASTLEIGH AND BETWEEN BOURNEMOUTH 
AND SOUTHAMPTON AIRPORT PARKWAY. 



GTR: 5N11 & 5N13 TO DIVERT TO PORTSMOUTH 
& SOUTHSEA. 1N11, 1N13 & 1N15 TO START AT 
PORTSMOUTH & SOUTHSEA. 1N06 TO 
TERMINATE AT PORTSMOUTH & SOUTHSEA. 



*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.



TRACK MAINTENANCE: EG01

SW105
SW140
SW145
SW150

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0001 Sat

0001 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0130 Sun

0130 Sun

0130 Sun

12/07/26

17/07/26

17/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0910 Sun

2359 Fri

2359 Fri

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0655 Sun

0655 Sun

0655 Sun

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

No.1 Reception

No. 2 Reception

Siding A

Siding B

Fawley Single

Reception Siding

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Southampton Up 
Yard

Fawley Ground 
Frame

Marchwood

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Cosham Jn

Portcreek Jn

Havant Jn

Southampton Up 
Yard

Totton

Marchwood

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Farlington Jn

Petersfield

Southbourne

P2026/4159462

P2026/4159424

P2026/4161722

P2026/4161742

FREIGHT SERVICES WILL NOT RUN.



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4159425



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES

TRACK MAINTENANCE: BR07

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.



TRACK MAINTENANCE: H05

SW105
SW155

SW105
SW165
SW166

SO520
SW110
SW140

12/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down Sidings

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Feniton

Chard Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

P2026/4162287

P2026/4161765

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

5S99, 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 to
86m07ch BAE2 / 132m00ch SAL

TRACK MAINTENANCE: Y03

GW5001
SW115
SW150
SW170

SW115

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2026/4159497 SIDING NO.1: NO OUTBERTHING REQUIRED



SWR:ALTON LINE SERVICES WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.



WDU: PLAIN LINE REFURB ALDERSHOT LOOP

BUILDINGS: ASH VALE STATION PLATFORM 
RECONSTRUCTION

BRIDGE EXAMINATION: EGGARS SCHOOL

TRACK MAINTENANCE: GG01b

TUNNEL EXAMINATION: FOXHILLS TUNNEL

SW120
SW123
SW260

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0145 Sat

0145 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0145 Sun

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down 
Twickenham

Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Wokingham Jn

Wokingham Jn

Ascot

Bagshot

Wokingham Jn

Chertsey

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Ascot

Ascot

Ascot

Staines Jn

Virginia Water

P2026/4132194

P2026/4159467

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

SWR - SERVICES TO START AND TERMINATE AT 
STAINES

2NXX SERVICES TO START AND TERMINATE AT 
ALDERSHOT



RAIL REPLACEMENT SERVICES TO OPERATE



PARTS ONE & TWO:

DRAINAGE RENEWAL/REFURB : BRACKNELL 

FELTHAM RESIGNALLING: IBJ RECOVERIES



PART TWO ONLY:

DRAINAGE REFURB: ASCOT

TRACK RENEWALS: 44351218 FOLLOW UP

TRACK MAINTENANCE: FD05

C44 RAIL GRINDER: VIRGINIA WATER-ASCOT

GW103
GW220
GW225
GW500
SW125

SW210
SW255
SW260

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/07/26

12/07/26

12/07/26

12/07/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116539 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0745 Sun

0745 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Clapham Jn

Durnsford Road

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4162313

P2026/4074858

TRACK MAINTENANCE: CCW02a

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID TRACK - FOLLOW UP

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

SW100
SW105

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

16Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Clapham Jn

Raynes Park

Wimbledon

Addlestone Jn

Weybridge

Woking

Woking Up Yard

P2026/4161786

P2026/4162280

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: STOCK TO FORM 1A03 TO RUN ECS FROM 
WOKING PLATFORM 2 TO WOKING PLATFORM 5 
VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SO700
SW100
SW105

SW105
SW255

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Sun

0125 Sun

0125 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Sidings

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Wallers Ash

Winchester

Micheldever

Basingstoke

Hook

Basingstoke

Weston

Worting Jn

Micheldever

P2026/4162221

P2026/4162249

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

1B01 WATERLOO TO SOUTHAMPTON TO 
TERMINATE AT BASINGSTOKE



TRACK MAINTENANCE: E15

GW500
SW105
SW115
SW125

SW105

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0001 Sat

0001 Sat

0030 Sun

0030 Sun

0030 Sun

0800 Sun

0800 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

24/07/26

24/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

2359 Fri

2359 Fri

0615 Sun

0615 Sun

0615 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Fawley Single

Reception Siding

Down Main

Up Main

Up & Down 
Fratton

Low Level

Ludgershall 
Branch/Loop

Up Yard

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Fawley Ground 
Frame

Marchwood

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Totton

Marchwood

Fratton

Portsmouth and 
Southsea

Andover

Andover

P2026/4162109

P2026/4159425

P2026/4162131

P2026/4162219

1B77,1B81 TERMINATE AT SOUTHAMPTON,

1B24 START SOUTHAMPTON. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



TRACK MAINTENANCE: BR01A.



STANDARD WORKSITE: 82m06ch to 93m62ch / 
98m15ch (BLP)

FREIGHT SERVICES WILL NOT RUN.



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4159445



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES

SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08



Max Mileage: 44m01ch to 45m36ch

STANDARD POSSESSION S07



Maximum Mileage: 05m65ch to 66m30ch

SW105
SW155
SW160

SW105
SW155

SO520
SW110

SW115

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0110 Sat

0110 Sat

0110 Sat

0130 Sun

0130 Sun

0130 Sun

20/07/26

20/07/26

19/07/26

20/07/26

20/07/26

20/07/26

0400 Mon

0400 Mon

0130 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Ash Vale Jn

Ash Vale Jn

Aldershot North Jn

Aldershot South Jn

Alton

Farnham

Ash Vale Jn

Frimley Jn

Pirbright Jn

Aldershot North 
Jn

Pirbright Jn

Farnham

P2026/4169401 SIDING NO.1: NO OUTBERTHING REQUIRED



SAT: ALTON LINE SERVICES TO DIVERT TO/FROM
GUILDFORD CALLING ASH & WANBOROUGH. 
2JXX GUILDFORD SERVICES WILL NOT RUN. 
2NXX ASCOT SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE BETWEEN ASCOT 
AND ALDERSHOT, ALDERSHOT AND 
FARNBOROUGH.



SWR: ALTON LINE SERVICES WILL NOT RUN. 
2NXX GUILDFORD SERVICES WILL NOT RUN.RAIL
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON, ASCOT 
TO GUILDFORD.



PART 1&2:

WDU: PL REFURB ASH VALE (KEROW)



PART 2:

WDU: ALDERSHOT LOOP FOLLOW UP

TUNNEL EXAMINATION ALDERSHOT TUNNEL

SW120
SW123
SW260

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4135179 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0035 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0635 Sun

0400 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Netley

Up Netley

Down Cobham

Up Cobham

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Effingham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

St. Denys

Hampton Court Jn

Barnes Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2026/4131403

P2026/4159677

P2026/4159576

P2026/4162224

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

WDU: SHOLING RERAIL LWRT

E&P: OXSHOTT LV SWITCHGEAR ETE

E&P: WITHY BEDS LV SWITCHGEAR ETE

SWR: 2O79 TO DIVERT VIA WIMBLEDON. 2U81 TO 
DIVERT VIA HOUNSLOW. 5H84 TO BE DIVERTED 
VIA SHACKLEGATE JUNCTION. 2K77 & 2K79 TO 
TERMINATE AT TEDDINGTON. 2O05 TO START 
FROM TEDDINGTON. 5H13 TO BE DIVERTED VIA 
SHACKLEGATE JUNCTION.



TRACK MAINTENANCE: FW01 

BRIDGE EXAMINATION: OLD DEER PARK

GW103
GW500
SW125

SW140

SW200

SW210
SW245

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0145 Sat

0145 Sat

0145 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0430 Mon

0430 Mon

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Ascot

Bagshot

Wokingham Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Ascot

Virginia Water

Merstham

Redhill

P2026/4159526

P2026/4116540

SWR - SERVICES TO START AND TERMINATE AT 
VIRGINIA WATER

2NXX SERVICES TO START AND TERMINATE AT 
ALDERSHOT



RAIL REPLACEMENT SERVICES TO OPERATE



DRAINAGE: ASCOT REFURB

DRAINAGE: BRACKNELL RENEWAL/REFURB

FELTHAM RESIGNALLING: IBJ RECOVERIES

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW255
SW260

SO500
SO550
SO560
SW300

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

0015 Sun

0015 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0745 Sun

0745 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Main Loop

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Clapham Jn

Durnsford Road

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hook

Hook

Clapham Jn

Waterloo

Clapham Jn

Raynes Park

Wimbledon

Addlestone Jn

Hampton Court Jn

Pirbright Jn

Pirbright Jn

P2026/4161567

P2026/4162377

P2026/4162321

P2026/4162252

TRACK MAINTENANCE: CCW02a

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW100
SW105

SO700
SW100
SW105

SW105
SW255

SW105

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

17Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sat

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

0030 Sun

0030 Sun

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0600 Mon

0600 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0820 Sun

0820 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Fawley Single

Reception Siding

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Up Loop

Down Main

Up Main

Down and Up

Chichester Up 
Sidings

Fawley Ground 
Frame

Marchwood

Bournemouth

Branksome

Bournemouth

Guildford

Guildford

Woking Down Yard

Haslemere

Liss

Havant Jn

Chichester

Totton

Marchwood

Bournemouth

Christchurch

Bournemouth

Woking Jn

Guildford

Woking Down 
Yard

Haslemere

Shalford Jn

Barnham

Chichester

P2026/4159445

P2026/4162282

P2026/4162342

P2026/4162337

P2026/4071259

FREIGHT SERVICES WILL NOT RUN.



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: Br04



MAX MILEAGE: 105m00ch to 110m36ch

2F77 TO TERMINATE AT WOKING. 2P13 TO START
AT GUILDFORD. 2F12 TO START FROM WOKING. 


GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: G01

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENACE: H01

SOUTHERN VICTORIA / BRIGHTON TO

PORTSMOUTH / SOUTHAMPTON SERVICES

DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND

PORTSMOUTH HARBOUR.



SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.





WORK: MTCE

SW105
SW155

SW105

SW110

SW110

SO520
SW110

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2355 Sat

2355 Sat

2355 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0955 Sun

0955 Sun

0955 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2026/4162306

P2026/4162290

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10

TRACK MAINTENANCE: Y02

TUNNEL EXAMINATION: GILLINGHAM TUNNEL

SW115
SW130
SW150

SW115
SW178

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131785 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0145 Sat

0145 Sat

0145 Sat

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0635 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Netley

Up Netley

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fareham

Leatherhead

Epsom

Epsom

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

St. Denys

Cheam

Ewell West

Epsom

P2026/4131785

P2026/4162316

P2026/4159611

TRACK MAINTENANCE: E13

SWR: SERVICES WILL START AND TERMINATE AT
EWELL WEST, SHUTTLE SERVICE TO OPERATE 
FROM LEATHERHEAD TO DORKING AND 
LEATHERHEAD TO GUILDFORD.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

AT LEATHERHEAD, SWR SERVICES TO SHUNT 
VIA W1195. 



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



DOWN AND UP SIDINGS TO BE KEPT CLEAR.



SINGLE LINE WORKING OVER THE DOWN EPSOM
FROM WORCESTER PARK.



*** SPECIAL WORKING INSTRUCTIONS ***



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH THE 
RULE BOOK MODULE P1, SECTION 10 WILL 
APPLY OVER THE DOWN LINE BETWEEN 
WORCESTER PARK GROUNDFRAME (No.2) 
POINTS AND EWELL WEST. A HANDSIGNALLER 
WILL BE PROVIDED AT THE GROUND FRAME.



WORKS DELIVERY: PL REFURB EPSOM 
PLATFORM 1

SW140

SO680
SW180

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sat

0105 Sat

0110 Sat

0110 Sat

0110 Sat

0035 Sun

0035 Sun

25/07/26

25/07/26

27/07/26

27/07/26

26/07/26

27/07/26

27/07/26

0630 Sat

0630 Sat

0300 Mon

0300 Mon

0035 Sun

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Guildford

Effingham Jn

Whitton Jn

Old Kew Jn

Feltham Jn

Feltham Jn

South Acton Jn

Effingham Jn

Effingham Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Barnes Jn

New Kew Jn

P2026/4160675

P2026/4159664

BERTHING AVAILABLE IN GUILDFORD PLATFORM
1. UNITS TO BE CUT OUT.



WDU: LWRT HORSLEY CONDUCTOR RAIL.

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW.



PARTS 1 AND 2



WORKS DELIVERY RERAIL SYON LANE

WORKS DELIVERY WHEEL TIMBERS/PL REFURB 
LONDON ROAD

BUILDINGS HOUNSLOW STATION FOOTBRIDGE



PART 2 ONLY 



TRACK MAINTENACNE FD02

SW200

EA1330
SW210
SW230
SW240

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

0040 Sun

0040 Sun

0040 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0745 Sun

0745 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Main Loop

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Clapham Jn

Durnsford Road

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Steventon (Hants)

Worting Jn

Steventon (Hants)

Clapham Jn

Waterloo

Clapham Jn

Raynes Park

Wimbledon

Addlestone Jn

Hampton Court Jn

Basingstoke

Basingstoke

P2026/4162529

P2026/4162709

P2026/4162519

P2026/4162430

TRACK MAINTENANCE: CCW02a

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

WDU: CONDUCTOR RAIL DURNSFORD ROAD 
PREP

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

TRACK MAINTENANCE: B05

SW100
SW105

SO700
SW100
SW105

SW105
SW255

SW105
SW115

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

18Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2026/4162708

P2026/4162402

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: BR09A



MAXIMUM MILEAGE: 130m63ch to 168m59ch

SW105
SW140
SW145
SW150

SW105
SW175

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0720 Sun

0720 Sun

0720 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Guildford

Guildford

Woking Down Yard

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Woking Jn

Guildford

Woking Down 
Yard

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4162518

P2026/4162444

2F77 TO TERMINATE AT WOKING. 2P13 TO START
AT GUILDFORD. 2F12 TO START FROM WOKING. 


GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: G01

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07 

C44 RAIL GRINDER.

SW110

SO520
SW110
SW140

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0640 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

P2026/4162467 TRACK MAINTENANCE: S01



BRIDGE EXAMINATIONS: COURT 
DROVE/NORRINGTON

SW115
SW150

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131559 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4130294 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163645 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4163593

P2026/4162403

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE:Y05a

TUNNEL EXAMINATION: EVERSHOT TUNNEL

GW500
GW570
GW580
SW175

GW500
SW175
SW178

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sun

0100 Sun

0100 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Loop

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Siding

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Leatherhead

Epsom

Epsom

Dorking

Horsham

Dorking

Horsham

Cheam

Ewell West

Epsom

Dorking

Leatherhead Jn

Dorking

Horsham

P2026/4160576

P2026/4121159

SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY.  DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN.  RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



AT LEATHERHEAD, SWR SERVICES TO SHUNT 
VIA W1195. 



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.


EPSOM UP OR DOWN SIDINGS TO BE KEPT 
CLEAR.



WDU: EPSOM PLATFORM 1 PLAIN LINE REFURB

GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM.



SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.



SWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EPSOM AND DORKING.



NO ACCESS AVAILABLE TO HORSHAM FIELD 
SIDINGS.



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
PROCEED WHEN POSITION LIGHT SIGNAL W1198 
IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
OUTBERTHED



MTCE: WD - Dorking PL Heavy

SO680
SW180
SW185

SO685
SW183

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0400 Mon

03/08/26

03/08/26

03/08/26

03/08/26

07/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

New Kew Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Jn

P2026/4160917 THIS POSSESSION WILL BE SUPERSEDED 
P2024/4160919.



FOR PART 1 0110 SAT TO 0400 MON



SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND.



FOR PART 2 MIDWEEK 0400 MON TO 2359 FRI



SWR: 2SXX SERVICES WILL DIVERT VIA 
RICHMOND. 2RXX & 2VXX SERVICES WILL START 
& TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND KEW BRIDGE.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE, RICHMOND OR HOUNSLOW & 
RICHMOND.



PARTS 1 AND 2



WORKS DELIVERY BARNES RIVER BRIDGE 
WHEELTIMBER RENEWAL

WORKS DELIVERY BARNES RIVER BRIDGE PL 
REFURB



PART 1 ONLY



TRACK MAINTENANCE FD02

FELTHAM RESIGNALLING IBJ RECOVERIES

WORKS DELIVERY RERAIL SYON LANE

WORKS DELIVERY LONDON ROAD WHEEL 
TIMBER RENEWAL

WORKS DELIVERY LONDON ROAD PL REFURB

BUILDINGS HOUNSLOW STATION FOOTBRIDGE 
RENEWAL

EA1330
SW210
SW230
SW240

01/08/26

01/08/26

01/08/26

01/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

02/08/26

02/08/26

02/08/26

02/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116542 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Slow

Up Slow

Up Hampton Court

Down Hampton 
Court

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Surbiton

Surbiton

Hampton Court Jn

Hampton Court

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

New Malden Jn

New Malden Jn

Hampton Court

Surbiton

P2026/4162734

P2026/4160498

P2026/4160510

P2026/4160598

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03

SWR: HAMPTON COURT SERVICES WILL NOT 
RUN.

MAIN SUBURBAN SERVICES TO RUN VIA DOWN 
FAST LINE BETWEEN NEW MALDEN AND 
SURBITON. BERRYLANDS PASSENGERS TO USE 
TFL SERVICE K2 FROM SURBITON.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

SWR: HAMPTON COURT SERVICES WILL NOT 
RUN.

MAIN SUBURBAN SERVICES TO RUN VIA DOWN 
FAST LINE BETWEEN SURBITON AND NEW 
MALDEN. BERRYLANDS PASSENGERS TO USE 
TFL SERVICE K2 FROM SURBITON.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

HAMPTON COURT SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
SURBITON AND HAMPTON COURT.



TRACK MAINTENANCE: WG05

SO110
SW100

SW100
SW105
SW180
SW185
SW190

SW100
SW105
SW180
SW185
SW190

SW105
SW195
SW200
SW255

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

19Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0115 Sun

0115 Sun

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Up Bookham

Down Bookham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Bookham

Up Bookham

Up Cobham

Up Cobham

Down Sidings

North Box Siding

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Epsom

Epsom Downs

Sutton

Sutton

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Guildford

Wareham

Worgret Jn

Winfrith UWC

Wool

Streatham South 
Jn

Sutton

West Croydon

West Sutton

Bookham

Hampton Court Jn

Effingham Jn

Bookham

Hampton Court Jn

Effingham Jn

Guildford

P2026/4162506

P2026/4078726

P2026/4160006

TRACK MAINTENANCE: BR08



MAXIMUM MILEAGE: 121m10ch to 135m50ch

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

WORK: SID - CARLSHALTON STATION - REFURB
WORK: WD - SUTTON S&C

GUILDFORD, PLATFORMS 1-3 TO BE KEPT 
CLEAR SUN ONLY.



SWR: 2GXX SERVICES WILL NOT RUN. 2DXX 
SERVICES DIVERT TO DORKING, PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD.



BUILDINGS: EFFINGHAM JN PLATFORM REPAIRS
TRACK MAINTENANCE GG02

WDU: RIVER MOLE WHEEL TIMBERS & PL 
REFURB DRAINAGE: REFURB COBHAM

DRAINAGE: REFURM BARLEY MOW

SW105
SW166

SO510
SO680
SO700
SW105
SW180

SW110
SW180
SW200

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0125 Sun

2345 Sat

2345 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0700 Sun

0955 Sun

0955 Sun

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Reading West 
Curve
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Havant Jn

Wilton Jn

Wilton Jn

Moreton Cutting

Oxford Road Jn

Oxford Road Jn

Scours Lane

Reading West Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Scours Lane

Liss

Warminster

Wilton Jn

Caversham Road 
Jn

Reading West Jn

Depot Connection
C

Reading High 
Level Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Depot Connection
C

P2026/4162565

P2026/4162626

P2026/4135193

TRACK MAINTENANCE: H04 

C44 RAIL GRINDER

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY READING WEST / TILEHURST JNS

SW110

GW5001
SW115
SW170

GW103
GW220
GW225
GW500
SW125

09/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Sun

0045 Sun

0001 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

0735 Sun

0735 Sun

0735 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0710 Sun

0710 Sun

0400 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Hounslow

Up Hounslow

Basingstoke

Basingstoke

Basingstoke

Fareham

Fareham

Portchester

Fareham

Dorking

Effingham Jn

New Kew Jn

Basingstoke

Southcote Jn

Basingstoke

Botley

Fareham

Swanwick

Fareham

Epsom

Leatherhead Jn

Barnes Jn

P2026/4162646

P2026/4162597

P2026/4162713

P2026/4160919

TRACK MAINTENANCE: B11A

BRIDGE EXAMINATIONS: ALFREYS RD/MORTIMER
RD

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.



TRACK MAINTENANCE: E12

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

TUNNEL EXAM: MICKLEHAM TUNNEL

SWR: 2SXX SERVICES WILL DIVERT VIA 
RICHMOND. 2RXX & 2VXX SERVICES WILL START 
& TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND KEW BRIDGE.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE, RICHMOND OR HOUNSLOW & 
RICHMOND.



WORKS DELIVERY BARNES RIVER BRIDGE 
WHEELTIMBER RENEWAL

WORKS DELIVERY BARNES RIVER BRIDGE PL 
REFURB

GW500
SW125

SW135
SW140

SO680
SO685
SW180
SW183

EA1330
SW210
SW230
SW240

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/08/26

09/08/26

09/08/26

09/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116543 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0135 Sun

0135 Sun

16/08/26

16/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0745 Sun

0745 Sun

0400 Mon

0400 Mon

0700 Sun

0135 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Up Main Loop

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Epsom

Up Epsom

Clapham Jn

Durnsford Road

Surbiton

Surbiton

New Malden Jn

New Malden

New Malden Jn

Motspur Park Jn

Clapham Jn

Waterloo

New Malden Jn

New Malden Jn

Durnsford Road

Durnsford Road

Durnsford Road

Raynes Park

P2026/4162723

P2026/4160627

P2026/4160650

P2026/4159234

TRACK MAINTENANCE: CCW02a

SWR: HAMPTON COURT SERVICES WILL NOT 
CALL AT BERRYLANDS.

MAIN SUBURBAN SERVICES TO RUN VIA DOWN 
FAST LINE BETWEEN NEW MALDEN AND 
SURBITON. BERRYLANDS PASSENGERS TO USE 
TFL SERVICE K2 FROM SURBITON.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

SWR: HAMPTON COURT SERVICES WILL NOT 
RUN.

MAIN SUBURBAN SERVICES TO RUN VIA DOWN 
FAST LINE BETWEEN SURBITON AND NEW 
MALDEN. BERRYLANDS PASSENGERS TO USE 
TFL SERVICE K2 FROM SURBITON.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

SWR: ON SATURDAY NIGHT, 2K79 TO BE 
DIVERTED VIA RICHMOND. 1D81 TO TERMINATE 
AT WIMBLEDON AND RUN ECS TO WIMBLEDON 
PARK DEPOT. ON SUNDAY, 2D06 & 2D08 TO 
START FROM CLAPHAM JUNCTION. 2K05 TO 
START FROM KINGSTON AND 2D07 WILL NOT 
RUN [ECS AFTER POSSESSION CLEARS TO 
EPSOM]

LUL DISTRICT LINE TO GIVE UP AT 05:45



TRACK MAINTENANCE: WW02a

SW100
SW105

SW100
SW105
SW180
SW185
SW190

SW100
SW105
SW180
SW185
SW190

SW105
SW180

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

20Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

16/08/26

16/08/26

0735 Sun

0735 Sun

Possession

Sidings 
Possession

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Basingstoke

Basingstoke

Hook

Basingstoke

P2026/4162701 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

SW105 16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Bournemouth

Brockenhurst

Brockenhurst

P2026/4162715

P2026/4162636

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02



BRIDGE EXAMINATIONS: MALPRIT 
OAK/WIDDEN/CRABBSWOOD LANE

SW105
SW140
SW145
SW150

SW105
SW160

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0130 Sun

0130 Sun

0130 Sun

2330 Sat

2330 Sat

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0115 Sun

0115 Sun

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0655 Sun

0655 Sun

0650 Sun

0650 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bookham

Down Bookham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Bookham

Up Bookham

Up Cobham

Up Cobham

Down Sidings

North Box Siding

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

All Lines

Gillingham Up 
Siding

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Guildford

Cosham Jn

Portcreek Jn

Havant Jn

Gillingham (Dorset)

Gillingham (Dorset)

Bookham

Hampton Court Jn

Effingham Jn

Bookham

Hampton Court Jn

Effingham Jn

Guildford

Farlington Jn

Petersfield

Southbourne

Wilton Jn

Gillingham 
(Dorset)

P2026/4160059

P2026/4162718

P2026/4162705

GUILDFORD, PLATFORMS 1-3 TO BE KEPT 
CLEAR SUN ONLY.



SWR: 2GXX SERVICES WILL NOT RUN. 2DXX 
SERVICES DIVERT TO DORKING, PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD.



WDU: WHEEL TIMBERS/PL REFURB RIVER MOLE 
WDU: BOXGROVE DRAINAGE REFURB

WDU: HORSLEY CON RAIL

BUILDINGS: EFFINGHAM JN PLATFORM REPAIR

DRAINAGE REFURB BARLEY MOW

TRACK MAINTENANCE: G02

TRACK MAINTENANCE: WD04

TUNNEL EXAMINATION: BOOKHAM TUNNEL

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.



TRACK MAINTENANCE: H05

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY &
WESTBURY 



TRACK MAINTENANCE: S08/Y01

SW110
SW180
SW200

SO520
SW110
SW140

GW5001
SW115

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

15/08/26

15/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130897 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4131391 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163628 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0010 Sun

0010 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0910 Sun

0910 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trowbridge 
Sidings

Spur

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Hawkeridge Jn

Westbury South Jn

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Westbury North 
Jn

Westbury South 
Jn

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2026/4163628

P2026/4162722

P2026/4167486

2O77 TO TERMINATE AT STRAWBERRY HILL.

2K77 & 2K79 TO BE DIVERTED AND TERMINATE 
AT SURBITON, ECS TO WIMBLEDON PARK DEPOT
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



TRACK MAINTENANCE: FW10

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

SW190
SW245

EA1310
EA1330
SW230
SW240

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

16/08/26

16/08/26

16/08/26

16/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116544 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Raynes Park

Wimbledon

P2026/4122055

P2026/4163338

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

SID - North Pole and Bracewell Phase 2 - Earthworks

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO700
SW100
SW105

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

21Week
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EAS_V1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0650 Sun

0015 Sun

0015 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

23/08/26

23/08/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Up Slow

Down Fast

Up Fast

Down Hampton 
Court

Up Siding

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Surbiton

Hook

Hook

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

New Malden Jn

Pirbright Jn

Pirbright Jn

P2026/4160885

P2026/4162981

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  
RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM AND SURBITON.



PARTS 1 ONLY 



TRACK MAINTENANCE W01



PARTS 1 AND 2



BUILDINGS: BERRYLANDS STATION 
RECONSTRUCTION

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW195
SW200

SW105

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun (8 hrs)

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4162926 XC

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 
REVERSE. 

5V94 TO BE DIVERTED VIA GUILDFORD AND 
HAVANT. SHUNTER TO BE PROVIED IN JUBILEE 
SIDINGS, 



SWR

1B77 & 2B77 TO TERMINATE AT WINCHESTER 
AND RUN ECS TO BASINGSTOKE.

2B77 TO RESTART AT SOUTHAMPTON CENTRAL.


FREIGHT TO BE DIVERTED VIA LAVERSTOCK.



EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.



DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: E08

SW105
SW130
SW135

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Hamworthy

Poole

Worgret Jn

Wareham

Wool

P2026/4163234

P2026/4162724

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

TRACK MAINTENANCE: BR07



MAXIMUM MILEAGE: 114m23ch to 125m57ch

SW105
SW140
SW145
SW150

SW105
SW165
SW166

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0110 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0715 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Petersfield

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Haslemere

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2026/4162902

P2026/4162726

TRACK MAINTENANCE: H02



Max Mileage - 43m20ch to 54m63ch

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

5S99, 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



STANDARD POSSESSION S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 to
86m07ch BAE2 / 132m00ch SAL

SW110

GW5001
SW115
SW150
SW170

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131786 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0105 Sun

0105 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0640 Sun

0640 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Shepperton

Fulwell Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Shacklegate Jn

Strawberry Hill Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4131786

P2026/4162983

P2026/4168760

TRACK MAINTENANCE: FW11

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

SW190
SW245

EA1310
EA1330
EA1360
GW130
MD167
SW240

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/08/26

23/08/26

23/08/26

23/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116545 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sat

0105 Sat

0105 Sat

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

01/09/26

01/09/26

01/09/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0405 Tue

0405 Tue

0405 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Streatham Spur

Down and Up 
Slow Spur

Down and Up 
Portsmouth

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Common 
Jn

Streatham South Jn

Streatham South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Streatham Jn

Streatham North 
Jn

Tulse Hill

P2026/4169033

P2026/4123078

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. 



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK FROM WIMBLEDON 
PLATFORM 9 



TULSE HILL AND SUTTON VIA HACKBRIDGE 



WORK: Gleneldon overbridge / Leigham LE to 
Streatham Station drainage

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO680
SO700
SW105

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

29/08/26

22Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

30/08/26

30/08/26

30/08/26

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Main/Up 
Southampton/Up 
Slow

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

P2026/4162987 SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******


SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B04

SW105
SW115

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

P2026/4162903 BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02 

BRIDGE EXAMINATION: BLEECHYNDENS ST.

SW105
SW140
SW145
SW150

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sat

0115 Sat

0115 Sat

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

01/09/26

01/09/26

01/09/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Up Bookham

Down Bookham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Effingham Jn

Guildford

Effingham Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Bookham

Hampton Court Jn

Effingham Jn

P2026/4163327

P2026/4160698

1B77,1B81 TERMINATE AT SOUTHAMPTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



STANDARD MILEAGE: 82m06ch to 93m62ch / 
98m15ch (BLP)



TRACK MAINTENANCE: BR01B.

SAT & MON:

2GXX SERVICES TO DIVERT TO HAMPTON 
COURT. 2DXX SERVICES DIVERT TO DORKING. 



SUN:

2GXX SERVICES WILL NOT RUN. 2DXX SERVICES 
DIVERT TO DORKING, PORTSMOUTH DIRECT 
SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD



RAIL REPLACEMENT TO OPERATE BETWEEN 
SURBITON, LEATHERHEAD AND GUILDFORD.



WDU: DRAINAGE RENEWAL - BOXGROVE

DRAINAGE: REFURB COBHAM

WDU: DRAINAGE REFURB EFFINGHAM JN 

WDU: WHEEL TIMBER/PL REFURB RIVER MOLE.

E&P: LV SWITCHGEAR OXSHOTT T&C

SW105
SW155
SW160

SW110
SW180
SW200

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2345 Sat

2345 Sat

0145 Sat

0145 Sat

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

01/09/26

01/09/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0955 Sun

0955 Sun

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Spur

Up Spur

Up & Down 
Fratton

Down Main

Up Main

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Platform 2 (Alton)

Alton Single/Down 
Bentley 
Loop/Platform 1 
(Alton)

Farlington Jn

Fratton

Fratton

Portcreek Jn

Wilton Jn

Wilton Jn

Alton

Alton

Cosham Jn

Fratton

Havant

Portchester

Warminster

Wilton Jn

Alton

Farnham

P2026/4164044

P2026/4162928

P2026/4160777

SWR: 2P75 TO TERMINATE AT GUILDFORD. 2P77 
TO TERMINATE AT HAVANT & RUN ECS TO 
BERTH AT HASLEMERE. 2P01 WILL NOT RUN. 
2P12 TO START FROM HAVANT.



TRACK MAINTENANCE: H05C



Max Mileage: 38m05ch / 88m56ch SDP2 to 43m40ch 
WPH2



Breaker to Breaker Mileage: 38m79ch / 88m56ch 
SDP2 to 43m40ch WPH2

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

SWR: ALTON SERVICES TO START AND 
TERMINATE AT FARNHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FARNHAM AND ALTON.



SATURDAY&MONDAY: 2Jxx FARNHAM SERVICES 
TO START/TERMINATE IN ALDERSHOT 
PLATFORM 3.



ALTON PLATFORMS 1 AND 2 TO BE KEPT CLEAR


TRACK MAINTENANCE: GG09

PLAIN LINE STONEBLOWER BENTLEY - ALTON

SO520
SW110
SW140

GW5001
SW115
SW170

SW120

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Merstham

Redhill

P2026/4163595

P2026/4116546

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

GW500
GW570
GW580
SW175

SO500
SO550
SO560
SW300

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079374 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - COLD HABOUR LANE - REPAIR

WORK: SID - GROVNORS RIVER BRIDGE - 
REPAIRS

WORK: WD - SHEPHERDS LANE

SO110
SO250
SO645
SW100

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

23Week
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Clapham Jn

New Malden Jn

Raynes Park

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Clapham Jn

Raynes Park

Addlestone Jn

Hampton Court Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2026/4164029

P2026/4162993

P2026/4162930

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

1B77,1B81 TERMINATE AT SOUTHAMPTON,

1B24 START SOUTHAMPTON. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



TRACK MAINTENANCE: BR01A.



STANDARD WORKSITE: 82m06ch to 93m62ch / 
98m15ch (BLP)

SW100
SW105
SW180

SW105
SW255

SW105
SW155
SW160

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

2355 Sat

2355 Sat

2355 Sat

2240 Sat

2240 Sat

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0400 Mon

0400 Mon

0400 Mon

0955 Sun

0955 Sun

0955 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Exeter Main/Chard
Dn Loop/Dn 
Exeter/Waterloo 
Main
Waterloo Main/Exe
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Cosham Jn

Portcreek Jn

Havant Jn

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Pinhoe

Chard Jn

Farlington Jn

Petersfield

Southbourne

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Yeovil Jn

Chard Jn

P2026/4160902

P2026/4162970

P2026/4164049

SWR: PORTSMOUTH MAINLINE SERVICES  TO 
TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND 
HAVANT/PORTSMOUTH HARBOUR.



GTR: SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
& PORTSMOUTH HARBOUR. 



*** SPECIAL WORING INSTRUCTIONS ***



AT PETERSFIELD DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.

A HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SIGNAL PF10



WDU: RERAIL BURITON TUNNEL DOWN

WDU: RERAIL HAVANT JN DOWN

SIGNALLING: HAVANT RELOCK CONSTRUCTION

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10/S04

SWR: ON SATURDAY NIGHT, 1L65 TO TERMINATE
AT YEOVIL JN. 5L66 & 1L88 WILL NOT RUN. ON 
SUNDAY, 1L07 TO TERMINATE AT YEOVIL JN AND
1L32 TO START AT YEOVIL JN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND EXETER



TRACK MAINTENANCE: YG03

TUNNEL EXAMINATION: CREWKERNE TUNNEL

TUNNEL EXAMINATION: HONITON TUNNEL

SO520
SW110
SW140

SW115
SW130
SW150

GW610
SW115

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route
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EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4135300 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



0800 TO 1030 SUN

BASINGSTOKE / NEWBURY SERVICES TO US 
READING FEEDERS AND RELIEF LINE 
PLATFORMS.



WORK DETAILS = MAINTENANCE READING 
STATION AREA. EXTENDED OPPORTUNITY

GW103
GW220
GW225
GW500
SW125

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0025 Sun

0025 Sun

0025 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

New Kew Jn

Wandsworth Town

Barnes Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Barnes Jn

Point Pleasant Jn

P2026/4130295

P2026/4162974

P2026/4167243

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: B11A

5C72 & 5C01 TO BE DIVERTED VIA KINGSTON

2O77 TO BE DIVERTED VIA WIMBLEDON

2O05 TO START FROM RICHMOND



TRACK MAINTENANCE: CCW05

GW103
GW190
GW500
SW125

GW500
SW125

SW210
SW230

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Wessex Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0100 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Main

Up Main

Up 
Main/Richmond
Down 
Richmond/Main
Down Spur

Up Spur

Up Strawberry 
Hill/Up Passenger 
Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Feltham Jn

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Twickenham

Barnes

Hounslow Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Merstham

Redhill

P2026/4160825

P2026/4116547

SATURDAY - SWR WINDSOR AND READING 
SERVICES TO DIVERT VIA HOUNSLOW. SHUTTLE 
SERVICE TO OPERATE BETWEEN WATERLOO 
AND TWICKENHAM. SERVICES TO RUN BETWEEN
WATERLOO AND TWICKENHAM UNTIL 0055 SUN. 


RAIL REPLACEMENT BUS SERVICES TO RUN 
BETWEEN TWICKENHAM AND FELTHAM UNTIL 
0055 SUN.



FREIGHT SERVICES TO BE DIVERTED VIA 
HOUNSLOW.



SUNDAY - SWT WINDSOR AND READING 
SERVICES TO DIVERT VIA HOUNSLOW. 
TWICKENHAM VIA KINGSTON SERVICES TO BE 
DIVERTED TO SHEPPERTON. 



RAIL REPLACEMENT BUS SERVICES TO RUN 
BETWEEN TEDDINGTON AND BARNES AND 
BETWEEN BARNES AND FELTHAM.



LUL DISTRICT LINE TO BE OPEN SUNDAY



PARTS ONE & TWO: 

DRAINAGE: WHITTON REFURB



PART TWO ONLY:

FELTHAM RESIGNALLING: IBJ RECOVERY

TRACK MAINTENANCE: FD01

C$$ RAIL GRINDER: BARNES-TWICKENHAM

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW230
SW245

SO500
SO550
SO560
SW300

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0035 Sun

0035 Sun

0040 Sun

0040 Sun

0040 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0705 Sun

0705 Sun

0705 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0710 Sun

0710 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Putney Reversible

Down Windsor 
Slow
Down Windsor 
Fast
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Hampton Court

Down Hampton 
Court

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

East Putney

Barnes

Latchmere No.3 Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Hampton Court Jn

Hampton Court

Steventon (Hants)

Worting Jn

Steventon (Hants)

Point Pleasant Jn

Queenstown 
Road

West London Jn 
(SW)

Factory Jn

Longhedge Jn

Hampton Court

Surbiton

Basingstoke

Basingstoke

P2026/4163205

P2026/4164634

P2026/4161069

P2026/4163007

SWR: 2O05 & 2U11 TO START AT RICHMOND.



TRACK MAINTENANCE: CCW06

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - PREP

SURBITON, PLATFORM 4 NOT AVAILABLE TO 
TRAFFIC





TRACK MAINTENANCE: W SPECIAL

TRACK MAINTENANCE: B05

SO250
SW100
SW210
SW225

SO250
SW100

SW105
SW195

SW105
SW115

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

24Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sun

0030 Sun

14/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0400 Mon

0030 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Spur

Down Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Portsmouth/
Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings

Down Sidings 
No.1 and 2

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Carriage 
Sidings No.1

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Fareham

Fareham

Eastleigh Yard

Cosham Jn

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

Eastleigh West Jn

Eastleigh Yard

P2026/4160930 SWR: ON SATURDAY, 1TXX/2TXX SERVICES TO 
START/TERMINATE AT EASTLEIGH, 2EXX WILL 
NOT RUN - RAIL REPLACEMENT TO OPERATE 
BETWEEN PORTSMOUTH, EASTLEIGH AND 
SOUTHAMPTON.

ON SUNDAY, 1BXX POOLE SERVICES TO EXTEND
TO/FROM WATERLOO ALL MORNING, 1TXX 
EASTLEIGH SERVICES WILL NOT RUN. 
AFTERNOON 1TXX SERVICES TO OPERATE 
WATERLOO - EASTLEIGH ONLY. 2EXX 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
PORTSMOUTH, EASTLEIGH AND SOUTHAMPTON.


GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL & PORTSMOUTH HARBOUR.

ON FRIDAY, SATURDAY AND SUNDAY NIGHT TO 
STABLE 1x5 CAR UNIT IN SOUTHAMPTON 
CENTRAL BAY PLATFORM AND 1x5 CAR UNIT AT 
SALISBURY.



FREIGHTLINER: 7O52, 7V07 & 7O44 WILL NOT 
RUN. 7V97 MO TO BE RETIMED ON.



FOR PART 2 EASTLEIGH DOWN CARRIAGE 
SIDING NO.1 TO BE KEPT CLEAR.



PARTS 1 AND 2



HAVANT RELOCK CONSTRUCTION

BUILDINGS BURLESDON STATION FOOTBRIDGE 
STRENGTHENING

C44 GRINDER FAREHAM

WORKS DELIVERY RERAIL SHOLING DOWN

WORKS DELIVERY RERAIL WOOLSTON DOWN

WORKS DELIVERY PL REFURB FAREHAM

TRACK MAINTENANCE H06



PART 2 ONLY



TRACK MAINTENANCE ER08/E12

SO520
SW105
SW110
SW135
SW140

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0640 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

P2026/4163198

P2026/4162914

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: BR09A

TRACK MAINTENANCE: S01



BRIDGE EXAMINATIONS: ST JOHNS 
RD/FOXDOWN/HOME FARM/FREEFOLK 
PARK/LUNN

SW105
SW175

SW115
SW150

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4160886

P2026/4130898

SWR: EXETER SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN CREWKERNE
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND CREWKERNE/EXETER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON.



WORKS DELIVERY S&C REFURB 2811pts

BRIDGE EXAMINATIONS: WEST ROAD?BACK 
LANE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW610
SW115
SW175
SW178

GW103
GW220
GW225
GW500
SW125

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4131392 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163663 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Chessington South

Epsom

Chessington South

Tolworth

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2026/4163630

P2026/4163203

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

GW500
GW570
GW580
SW175

SW180
SW185

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2026/4160921

P2026/4164101

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



ROAD RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW



TRACK MAINTENANCE FD02

FELTHAM RESIGNALLING IBJ RECOVERIES

BUILDINGS HOUNSLOW STATION FOOTBRIDGE 
RENEWAL

BRIDGE EXAMINATION: NELSON ROAD

SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ASCOT AND READING

GWR: 1O56 TO START FROM GUILDFORD.



TRACK MAINTENANCE: G05

EA1330
SW210
SW230
SW240

GW190
GW195
SW210
SW265

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4168798 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

25Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0900 Sat

0900 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

21/09/26

21/09/26

19/09/26

19/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0130 Sun

0430 Mon

0430 Mon

2100 Sat

2100 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down St. Helier

Up St. Helier

Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6
Down Chertsey

Up Chertsey

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Fast/Up Main 
Fast

Clapham Jn

Wimbledon Chase

Norbiton

Motspur Park Jn

Surbiton

Waterloo

Waterloo

Clapham Yard

Clapham Jn

Weybridge

Hampton Court Jn

Claygate

Hampton Court

Byfleet Jn

Clapham Jn

Haydons Road

New Malden Jn

Raynes Park

Waterloo

Waterloo

Clapham Yard

West London Jn 
(SW)

Addlestone Jn

Hampton Court

Hampton Court Jn

Surbiton

Waterloo

P2026/4162704 SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA TWICKENHAM AND 
CHERTSEY. 1LXX SERVICES ARE DIVERTED VIA 
CHERTSEY TWO HOURLY OR WILL TERMINATE 
AT BASINGSTOKE ON THE OPPOSITE HOUR. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
WOKING AND SURBITON; GUILDFORD AND 
SURBITON VIA COBHAM AND BETWEEN 
HAMPTON COURT AND SURBITON. SHEPPERTON
AND KINGSTON SERVICES TO OPERATE VIA 
TWICKENHAM. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN GUILDFORD AND 
WORCESTER PARK VIA EPSOM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN.



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA TWICKENHAM AND CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY TWO 
HOURLY OR WILL TERMINATE AT BASINGSTOKE 
ON THE OPPOSITE HOUR. GUILDFORD VIA 
COBHAM AND HAMPTON COURT SERVICES WILL 
NOT RUN.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



GTR: WIMBLEDON LOOP SERVICES WILL NOT 
RUN.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS APPLY *** 


AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUNDFRAME 
CROSSOVER.



PARTS 1 TO 6



WORKS DELIVEY PL REFURB WATERLOO WEST 
CROSSINGS DOWN/UP MAIN SLOW

TRACK RENEWALS SURVEYS 44100224 
VAUXHALL TO QUEENSTOWN ROAD



WORKS DELIVERY CON RAIL DURNSFORD ROAD 
UP SLOW

WORKS DELIVERY PLAIN LINE REFURB 

SO700
SW100
SW105
SW180
SW190
SW195
SW200
SW255

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sun

0130 Sun

0900 Sun

0900 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/09/26

21/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0430 Mon

0430 Mon

2100 Sun

2100 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast

Up Siding

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Byfleet and New 
Haw

Surbiton

Clapham Yard

Clapham Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Surbiton

Clapham Yard

West London Jn 
(SW)

Factory Jn

Longhedge Jn

P2026/4162704

P2026/4076169

WIMBLEDON WEST DOWN SLOW

E&P SIGNALLING POWER SUPPLY

TRACK MAINTENANCE CD02A

CRITICAL JN TAMP CLAPHAM JN

S&C GRINDER QUEENSTOWN ROAD

TRACK MAINTENANCE FW10



PARTS 4 TO 6 ONLY



TRACK RENEWALS SURVEYS 44400026 ESHER 
DOWN FAST

TRACK MAINTENANCE WG01a

CRITICAL JN TAMP HAMPTON COURT JN

C44 RAIL GRINDER



PARTS 2 AND 5 ONLY



TRACK MAINTENANCE Cd03b

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 





ARL SLL SERVICE WILL NOT RUN





6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

SO250
SW100

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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EAS_V1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Hook

Hook

Basingstoke

P2026/4163364 SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

GW500
SW105
SW115
SW125

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0715 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings

Down Sidings 
No.1 and 2

Down Netley

Up Netley

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Fareham

Fareham

Portchester

Botley

Fareham

Fareham

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

St. Denys

Wareham

Worgret Jn

Winfrith UWC

Wool

P2026/4162732

P2026/4163207

BOTLEY DOWN SIDINGS TO BE KEPT CLEAR



FAREHAM DOWN SIDINGS NO.1 AND NO.2 TO BE 
KEPT CLEAR



SWR: SATURDAY NIGHT 2T75 WILL NOT RUN. ON 
SUNDAY, 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL ONLY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN FAREHAM 
AND SOUTHAMPTON CENTRAL. 



GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
BE DIVERTED VIA CHANDLERS FORD AND 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



PART 1 ONLY



TRACK MAINTENANCE E12



PARTS 1 AND 2



WORKS DELIVERY RERAIL SHOLING DOWN

WORKS DELIVERY RERAIL WOOLSTON DOWN

TRACK MAINTENANCE E13

TRACK MAINTENANCE: BR08

SW105
SW135
SW140

SW105
SW166

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

2345 Sat

2345 Sat

0030 Sun

0030 Sun

0030 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0615 Sun

0615 Sun

0615 Sun

0955 Sun

0955 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Wilton Jn

Wilton Jn

Aldershot North Jn

North Camp

Guildford

Fratton

Portsmouth and 
Southsea

Warminster

Wilton Jn

Aldershot South 
Jn

Guildford

Guildford

P2026/4163349

P2026/4163363

P2026/4163366

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08



Max Mileage: 44m01ch to 45m36ch

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR



GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G04

SO520
SW110

GW5001
SW115
SW170

SW123
SW265

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Wessex Route
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EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131542 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4130333 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163605 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0010 Sun

0010 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0910 Sun

0910 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Trowbridge 
Sidings

Spur

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Hawkeridge Jn

Westbury South Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Westbury North 
Jn

Westbury South 
Jn

Merstham

Redhill

P2026/4163605

P2026/4116549 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0105 Sun

0105 Sun

0105 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Windsor 
Reversible

Platforms 20 - 24

North Siding

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Linford St Jn

International Jn

Queenstown Road

Waterloo

Waterloo

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

New Malden Jn

Raynes Park

Nine Elms Jn

Waterloo

Waterloo

Factory Jn

Longhedge Jn

Clapham Jn

Raynes Park

P2026/4161062

P2026/4164688

P2026/4167248

WATERLOO, PLATFORMS 20-24 TO BE KEPT 
CLEAR. 



LINE DIVERSIONS APPLY BETWEEN WATERLOO 
AND QUEENSTOWN ROAD. PLATFORM 
ALTERATIONS APPLY AT WATERLOO.



TRACK MAINTENANCE: CD SPEC

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - 
FOLLOW UP

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SO110
SW100

SO250
SW100

SW100
SW105
SW180

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26Week



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sun

28/09/26

28/09/26

28/09/26

28/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0655 Sat

0655 Sat

0655 Sat

0655 Sat

0655 Sat

0655 Sat

0655 Sat

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)
Down Bay

Down Guildford

Up Guildford

East End Siding

Down Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Pirbright Jn

Farnborough

Woking

Worplesdon

Woking

Woking Down Yard

Woking Up Yard

Hook

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

Pirbright Jn

West Byfleet

Woking

Woking Jn

Woking

Woking Down 
Yard

Woking Up Yard

Pirbright Jn

P2026/4132606

P2026/4163428

P2026/4164054

SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. 



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, 

WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK 

FROM WIMBLEDON PLATFORM 9 



TULSE HILL AND SUTTON VIA HACKBRIDGE 



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT 

WORKINGS



WORK: MTCE

SWR - 1B01 TO BE DIVERTED VIA COBHAM AND 
TO TERMINATE AT GUILDFORD. 2F10 TO START 
FROM WEYBRIDGE, ECS FROM WIMBLEDON 
DEPOT OR STAINES.



WOKING PLATFORM 3 AND 6, UP SIDINGS AND 
EAST END SIDINGS ARE AVAILABLE FOR 
BERTHING.



TRACK MAINTENANCE: W03a

TRACK MAINTENANCE: B02/B03

BRIDGE EXAMINATION: DEEPCUT RD

SO680
SO700
SW105

SW105
SW110
SW120

SW105

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Up 
Salisbury/Single/U
p Salisbury
Down 
Salisbury/Single/D
own Salisbury
Portsmouth Single

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Departure Road

Down Slow

Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Depot Exit Road 
No. 1
Depot Exit Road 
No. 2
All Sidings and 
Lines

Down Carriage 
Sidings No.1

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

P2026/4161153 EASTLEIGH DCS 1 TO BE KEPT CLEAR 



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. SOUTHAMPTON AND 
PORTSMOUTH VIA BASINGSTOKE SERVICES TO 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WINCHESTER AND  SOUTHAMPTON 
CENTRAL.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY. SERVICES TO 
REVERSE AT SOUTHAMPTON CENTRAL. 5O06 
AND 5M30 TO DIVERT VIA EASTLEIGH SOUTH JN, 
JUBILLE SIDINGS (REVERSE), FAREHAM AND 
GUILDFORD TO READING. SCO/GBRF TO 
PROVIDE RESOURCES FOR ACCEPTION 
PURPOSES. 



GWR: 5O81 TO DIVERT VIA SOUTHAMPTON 
CENTRAL 



TRACK MAINTENANCE: ER01

SW105
SW130
SW135

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0035 Sun

0035 Sun

0035 Sun

0125 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0720 Sun

0720 Sun

0720 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down Main

Up Main

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Bournemouth

Branksome

Bournemouth

Havant Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Bournemouth

Christchurch

Bournemouth

Liss

P2026/4163367

P2026/4163368

P2026/4163356

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE OUTBIRTHED.



TRACK MAINTENANCE: E04

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: Br04



MAX MILEAGE: 105m00ch to 110m36ch

TRACK MAINTENANCE: H04 



WDU FINCHDEAN RERAIL LWRT

SW105
SW150

SW105

SW110

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0025 Sat

0100 Sun

0100 Sun

0100 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Exeter Main/Down 
Exeter
Up Exeter/Exeter 
Main
All Lines

Gillingham Up 
Siding

Down Siding

Down Ash Branch

Up Ash Branch

Down Frimley

Up Frimley

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Yeovil Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Aldershot South Jn

Frimley Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Gillingham 
(Dorset)

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Aldershot North 
Jn

Ascot

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2026/4161200

P2026/4161118

SWR: ON FRIDAY NIGHT, 1L79 TO TERMINATE AT 
GILLINGHAM AND RUN ECS TO SALISBURY. 
EXETER & YEOVIL JN SERVICES TO DIVERT VIA 
WESTBURY & CASTLE CARY ALL WEEKEND. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SALISBURY AND YEOVIL JN.



PARTS ONE & TWO:

DRAINAGE REFURB TEMPLECOMBE CUTTING



PART TWO ONLY:

TRACK MAINTENANCE: YG01 

TRACK MAINTENANCE: SO8

SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: ON SUNDAY, ALTON LINE SERVICES WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN FARNBOROUGH AND 
ALTON, ASCOT TO GUILDFORD.



TRACK MAINTENANCE: GG01b

TRACK MAINTENANCE: Fw09

BRIDGE EXAMINATIONS - LORD ROBERTS/KINGS
RIDE/ YORK ROAD.

GW500
SW115
SW170
SW175

SW120
SW123
SW260

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131787 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

1030 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Reading
Up and Down 
Westbury

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Southcote Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2026/4131787

P2026/4129666

P2026/4163648

WEST OF ENGLAND SERVICES TO RUN VIA 
DIDCOT / SWINDON

RAIL REPLACEMENT SERVICES REQUIRED FOR 
NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD



WORK DETAILS: MAINTENANACE EXTENDED 
OPPORTUNITY SOUTHCOTE JN

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = BLATCHBRIDGE S&C TAMPING

GW500
SW125

GW500
GW570
GW580
SW175

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Feltham

Staines

Staines Jn

Staines

Merstham

Redhill

P2026/4161057

P2026/4116550

ACCESS TO FELTHAM DEPOT AVAILABLE FROM 
THE LONDON END.



SHUNTS AVAILABLE AT VIRGINIA WATER. 



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW/FELTHAM. READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW/FELTHAM TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.



STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.



STAINES BERTHING SIDINGS No.1 TO No.4 TO BE 
OUTBERTHED.



WDU: STAINES S&C REFURB

E&P HV SWITCH GEAR METERIAL DELIVERY 
DATCHET

FELTHAM RESIGNALLING IBJ RECOVERIES

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW250

SO500
SO550
SO560
SW300

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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