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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2100 Sun

2100 Sun

0120 Mon

0205 Sun

0205 Sun

0205 Sun

0805 Sun

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0500 Mon

0500 Mon

0500 Mon

0805 Sun

0805 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Finsbury Park

Finsbury Park

Finsbury Park

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Highbury Vale Jn

Holloway

Moorgate

Hornsey

Langley Jn

Wood Green 
South Jn

P2026/4018151

P2026/4020079

TRACK MAINTENANCE FP14 



LNER TO RETIME ALL ECS MOVES VIA THE 
DOWN SLOW NO.1 BETWEEN HOLLOWAY AND 
FINSBURY PARK



GTR MOORGATE SERVICES TO DIVERT INTO 
KINGS CROSS 



FREIGHT DIVERTED VIA INCLINE OR RETIME



GC 5Y69 TO TRAVEL OVER DOWN SLOW 1 
BETWEEN HOLLOWAY AND FINSBURY PARK



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

TRACK MAINTENANCE FP12



0205 SUN TO 0805 SUN DOWN TRAINS TO TBE 
RETIMED OVER DOWN FAST LINE AND UNABLE 
TO CALL AT HARRINGAY AND HORNSEY 

 

0205 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET

LN101
LN105
LN110

LN101
LN120

2m5ch and 2m29ch

4m60ch and 27m60ch

Track Maintenance

Track Maintenance

04/10/26

04/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week

W2026/10903483

W2026/10903317



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Mon

0001 Mon

0120 Wed

05/10/26

05/10/26

07/10/26

0450 Mon

0450 Mon

0300 Wed

Possession

Possession

Possession

All Lines

All Lines

Down and Up

Joan Croft Jn

Haywood Jn

Temple Hirst Jn

Marshgate Jn

Shaftholme Jn

Joan Croft Jn

P2026/4020103

P2026/4117170

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

PLTR RIVER WENT TO BALNE HOLGATE 

PATROLLING AFTER OFFLOADING RAILS 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

LN101
LN600
LN720
LN752
LN889

LN101
LN600
LN720 164m35ch and 165m79ch

Patrolling 

05/10/26

05/10/26

07/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11086991

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167990

P2026/4166627

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0215 Tue

0215 Tue

0215 Wed

0215 Wed

0215 Thu

0215 Thu

0215 Fri

0215 Fri

06/10/26

06/10/26

07/10/26

07/10/26

08/10/26

08/10/26

09/10/26

09/10/26

0320 Tue

0320 Tue

0320 Wed

0320 Wed

0320 Thu

0320 Thu

0320 Fri

0320 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

Heaton North Jn

Killingworth LC 
CCTV

P2026/4093882

P2026/4093896

P2026/4093897

P2026/4093910

PLTR BENTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

CRSA PLTR BENTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

PLTR BENTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

PLTR BENTON PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4S04/4S05 AND HANDED BACK 
PRIOR TO THE PASSAGE OF 6S58.

LN600

LN600

LN600

LN600

4m9ch and 5m15ch

4m9ch and 5m15ch

4m9ch and 5m15ch

4m9ch and 5m15ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

06/10/26

06/10/26

07/10/26

07/10/26

08/10/26

08/10/26

09/10/26

09/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11074259

W2026/11074260

W2026/11074261

W2026/11074262

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

05/10/26

05/10/26

05/10/26

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

All Lines

Down Main and 
Down Goods Loop

Up Main and Up 
Goods Loop

Benton North Jn

Plessey Crossovers

Heaton South Jn

Benton 
Crossovers

Heaton South Jn

Plessey 
Crossovers

P2026/3826906 PLTR BENTON DOWN LINE 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH 



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN TO START/TERMINATE AT 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



ACCESS/EGRESS AVAILABLE INTO HEATON 
DEPOT FROM THE SOUTH ONLY.



2340 FRI START DUE TO 80MPH HANDBACK 
REQUIREMENT



ACCESS/EGRESS TO HEATON DEPOT FROM THE 
SOUTH ONLU

LN600
LN694
LN696

2m20ch and 8m51ch

C11 Rerail Resleeper 
Reballast - Trax

02/10/26

02/10/26

02/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11073952

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat
05/10/26
0520 Mon

PossessionAll LinesWiddringtonPegswoodP2026/4032770 ULGHAM GRANGE TRACK WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99

LN600

20m45ch and 23m25ch

C11 Rerail Resleeper 
Reballast - Trax

03/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11202268

Week 27  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Fri

2340 Fri

2340 Fri

2340 Fri

05/10/26

05/10/26

05/10/26

05/10/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Goods Loop

Down Goods Loop

Engineers Sidings

Down Sidings

No.1 Reception

No.2 Reception

No.3 Reception

Regional Boundary 
(LN600 69m 
1474yds)
Marshall Meadows 
FS OHNS

Berwick upon Tweed

Tweedmouth 
Crossover

Beal Crossovers

Tweedmouth SB 
(TW)

Berwick upon 
Tweed

Tweedmouth 
Crossover

P2026/3827037 S&C RENEWAL BERWICK 535AB 536AB



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH IN BOTH DIRECTIONS VIA 
CARLISLE AND WCML 

LNER 1TPH START/TERMINATE AT NEWCASTLE 
LNER WEST YORKSHIRE EXTENTIONS TO 
START/TERMINAT AT LEEDS



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



DRS 4E65 AND 4S67 SERVICES TO BE 
CANCELLED

LN600

60m65ch and 69m60ch

C70 S&C - Complete 
Renewal 113A

02/10/26

02/10/26

02/10/26

02/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11143442

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

05/10/26

0515 Mon

0515 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4166811 TRU West | Gledholt 16 day Blockade | Days 15 to 16


***This is a continuation of P/4166807***



NO TRAINS TO BE STABLED IN HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



0001 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
 

WORK DETAILS:

LN854
LN860
LN861
LN862
NW7021

20m20ch and 29m20ch
Major Projects

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131634

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0115 Sun

0115 Sun

0115 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Langley Stone 
Terminal Siding

Up Hertford

Down Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Langley Jn

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Langley Jn

Langley Jn

P2026/4019519

P2026/4019522

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

MAINTENANCE HIT03

OHL MAINTENANCE OHL15



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101
LN3214

LN101

0m0ch and 4m18ch

25m56ch and 29m63ch

25m17ch and 27m18ch

Track Maintenance

S&C Maintenance

OHL Work

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

28Week

W2026/10903227

W2026/10903589

W2026/10890043



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019560 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903688

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0040 Sat

0040 Sat

0040 Sat

0120 Wed

12/10/26

12/10/26

12/10/26

14/10/26

0525 Mon

0525 Mon

0525 Mon

0300 Wed

Possession

Possession

Possession

Possession

Down/Up Goods

Down and Up 
Slow
Up Slow

All

Down and Up

Grantham North Jn

Grantham South Jn

Peascliff Crossovers

Temple Hirst Jn

Grantham South 
Jn

Highdyke

Stoke

Joan Croft Jn

P2026/4020364

P2026/4117171

PLTR GRANTHAM SOUTH 



TRAINS DIVERTED VIA GNGE



LNER TO DIVERT 1 TPH VIA GNGE



GC TO DIVERT VIA GNGE 



FHT TO DIVERT VIA GNGE 



LUMO TO START/TERMINATE DONCASTER AND 
CONNECT WITH FHT SERVICES



EMR TBC AT GRANTHAM 



FREIGHT TO DIVERT VIA GNGE OR MIDLAND 
MAIN LINE

PLTR RIVER WENT TO BALNE HOLGATE 

PATROLLING AFTER OFFLOADING RAILS 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

LN101

LN101
LN600
LN720

100m11ch and 107m52ch

164m35ch and 165m79ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

10/10/26

10/10/26

10/10/26

14/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11088296

W2026/11141815

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166617

P2026/4166628

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0110 Sun

0110 Sun

1425 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

12/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

1425 Sun

1425 Sun

0220 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Up Main/Up 
Peterborough
Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
Branch

Down and Up T&H

Down and Up T&H

Ely West Jn

Peterborough East 
Jn

March

March East Jn

March West Jn

March

Junction Road Jn

Woodgrange Park Jn

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Woodgrange Park Jn

Woodgrange Park

Woodgrange Park Jn

Ely North Jn

March

Whitemoor Jn

March

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Forest Gate Jn

Gospel Oak Jn

Gospel Oak Jn

P2026/4141165

P2026/4168026

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND PETERBOROUGH 
FOR EMR, GA AND XC TRAINS 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH EAST
LC) AND WHITTLESEA LC FOR RAIL 
REPLACEMENT BUS SERVICE 



AWD: B&C Structures Manea Bridges (1813, 1814)

AWD: B&C Stonea Road Bridge (1816)

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK ON SAT

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE ON SUN



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL FROM 
0200 SAT TO 0045 SUN AND 0850 SUN TO 0220 
MON



Track: Harringay Green Lanes Drainage 

NLL CYCLIC TYPE 17 (AMENDED) 

NLL CYCLIC TYPE 16A/B/C/D

EA1550
EA1560
EA1570
LN135

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2310 Fri

0001 Sat

0001 Sat

0001 Sat

0030 Sun

0030 Sun

0030 Sun

0745 Sun

0745 Sun

19/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

0530 Mon

0500 Mon

0030 Sun

0030 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Barnetby
Up Barnetby/Main

Platform 3

Down and Up 
Leeds

Down and Up 
Normanton

Holgate Loop

Down and Up 
Leeds

Down and Up 
Normanton/Main

Down and Up 
Leeds

Down and Up 
Normanton/Main

Pelham Street Jn

Church Fenton

Colton South Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holton Le Moor 
LC

Church Fenton

Micklefield Jn

Milford Jn (North 
Yorks)

Colton North Jn

Micklefield Jn

Milford Jn (North 
Yorks)

Micklefield Jn

Milford Jn (North 
Yorks)

P2026/4153959

P2026/4168050

***WEEK 29 SNELLAND TRACK RENEWAL***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.

TRU EAST | E22 54hrs



NO ROUTE BETWEEN LEEDS AND YORK 
THROUGHOUT

LEEDS HULL SERVICES UNAFFECTED

TRAINS DIVERTED VIA THE EAST COAST 
MAINLINE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



LONG DISTANCE SERVICES TO BE DIVERTED VIA
DONCASTER

LOCAL YORK BOUND SERVICES TO 
START/TERMINATE AT LEEDS OR BE CANCELLED
LOCAL LEEDS BOUND SERVICES TO 
START/TERMINATE AT YORK OR BE CANCELLED


AFFECTED FREIGHT TRAFFIC TO DIVERT VIA 
ECML AND DONCASTER, BE RE-TIMED OR 
CANCELLED



WORK DETAILS

EIS U BRIDGE: Common Lane demolition

EIS U BRIDGE: HUL4/21 Demolition

EIS U OLE

LN200
LN728

LN600
LN720
LN854
LN902

14m65ch and 6m65ch
Major Projects

16/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11234901

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0700 Sat

0800 Sat

0800 Sat

1500 Sat

1600 Sat

1600 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

10/10/26

10/10/26

12/10/26

12/10/26

10/10/26

10/10/26

10/10/26

10/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0700 Sat

0700 Sat

0515 Mon

0515 Mon

0800 Sat

1500 Sat

1500 Sat

1600 Sat

0515 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

All Lines

Sunderland Siding
No 1
Sunderland Siding
No 2
Down Sunderland

Up Sunderland

Up Sunderland

Down Sunderland

Hendon Arrival 
and Departure

Down Sunderland

Up Sunderland

Up Sunderland

Down Sunderland

Hendon Arrival 
and Departure

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Boldon East Jn

Grangetown LC

Sunderland South Jn

Sunderland South Jn

Boldon East Jn

Boldon East Jn

Grangetown LC

Boldon East Jn

Boldon East Jn

Grangetown LC

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Dawdon Jn

Ryhope Grange 
Jn

South Hylton

Sunderland South
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2026/4019576

P2026/4073049

S&C RENEWAL SUNDERLAND SOUTH



TRAINS TO START/TERMINATE AT SEAHAM AND 
NEWCASTLE.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



LNER ECS TO MIDDLESBOROUGH TO BE 
DIVERTED VIA ECML AND NORTHALLERTON 
(REVERSE).  

SUNDERLAND SERVICES TO START/TERMINATE 
AT NEWCASTLE.  



GC TO START/TERMINATE SERVICES AT SEAHAM
WITH ECS TO/FROM TYNE RUNNING VIA THE 
ECML.  



NORTHERN TO START/TERMINATE AT 
NEWCASTLE AND SEAHAM.  



FREIGHT SERVICES TO/FROM TYNE AND 
JARROW TO TRAVEL VIA ECML.  



THROUGH SERVICES VIA THE DURHAM COAST 
TO BE DIVERTED VIA THE ECML.



POSSESSION SHORTENS BACK FOR THE 
PASSAGE OF TRAINS ON/OFF HUDSON DOCK 
0730 SAT AND 1530 SAT

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



ALL TPE IMPACTED SERVICES TO RUN VIA 
MORLEY AND MICKLEFIELD



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN627
LN628
LN662

LN840
LN872
LN874

87m0ch and 91m33ch

C70 S&C - Complete 
Renewal 113A

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131066

Week 28  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161060 TRU West | W5/W5a/W6 | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS:

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131476
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0820 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North Down
Departure
South Up 
Departure/North 
Up Arrival

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough North

New England North

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2026/4019681

P2026/4019683

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LUMO TO RETIME 5S91

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2 



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING 



IF ISOLATION REQUIRED THE 0700 FINISH

LN101

LN101

4m55ch and 3m31ch

75m10ch and 78m17ch

Track Maintenance

Track Maintenance

18/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

29Week

W2026/10903371

W2026/10903526



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0040 Sat

0040 Sat

0040 Sat

2300 Mon

0120 Tue

2300 Tue

2300 Wed

2300 Thu

0105 Sun

19/10/26

19/10/26

19/10/26

20/10/26

20/10/26

21/10/26

22/10/26

23/10/26

19/10/26

0525 Mon

0525 Mon

0525 Mon

0545 Tue

0300 Tue

0545 Wed

0545 Thu

0545 Fri

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow
Down/Up Goods

Up Slow

All

Down and Up 
Leeds/Slow

Down and Up

Down and Up 
Leeds/Slow

Down and Up 
Leeds/Slow

Down and Up 
Leeds/Slow

Down Moorgate

Up Moorgate

Grantham North Jn

Grantham South Jn

Peascliff Crossovers

Skelton Jn (York)

Temple Hirst Jn

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Finsbury Park Jn

Grantham South 
Jn

Highdyke

Stoke

Colton North Jn

Joan Croft Jn

Colton North Jn

Colton North Jn

Colton North Jn

Moorgate

P2026/4020385

P2026/4168220

P2026/4109289

P2026/4168199

P2026/4168200

P2026/4168201

P2026/4019900

PLTR GRANTHAM SOUTH 



TRAINS DIVERTED VIA GNGE



LNER TO DIVERT 1 TPH VIA GNGE



GC TO DIVERT VIA GNGE 



FHT TO DIVERT VIA GNGE 



LUMO TO START/TERMINATE DONCASTER AND 
CONNECT WITH FHT SERVICES



EMR TBC AT GRANTHAM 



FREIGHT TO DIVERT VIA GNGE OR MIDLAND 
MAIN LINE

CRSA PLTR HOLGATE CURVE PREP WORK



SERVICES TO TRAVEL OVER MAIN LINES

PLTR RIVER WENT TO BALNE HOLGATE PREP 
WORK

PROGRESSIVE ASSURANCE FOR HIGHER 
LINESPEED HAND BACK, WITHOUT THESE A 
60MPH HAND BACK ONLY WILL BE ACHIEVED



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

CRSA PLTR HOLGATE CURVE PREP WORK



SERVICES TO TRAVEL OVER MAIN LINES

CRSA PLTR HOLGATE CURVE PREP WORK



SERVICES TO TRAVEL OVER MAIN LINES

CRSA PLTR HOLGATE CURVE PREP WORK



SERVICES TO TRAVEL OVER MAIN LINES

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101

LN101
LN600
LN720

LN101
LN600
LN720

LN101
LN600
LN720

LN101
LN600
LN720

LN101
LN600
LN720

LN105

100m11ch and 107m52ch

164m35ch and 165m79ch

0m0ch and 3m10ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Track Maintenance

17/10/26

17/10/26

17/10/26

19/10/26

20/10/26

20/10/26

21/10/26

22/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11088297

W2026/11086977

W2026/10903767

Week 29  - Continued
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EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

1100 Sun

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Copenhagen Jn

Westbourne Road Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2026/4168023 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

P2026/4169418 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Up Main/Up 
Peterborough
Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Sidings

Up Sidings

Up Ely West 
Curve Down

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

March East Jn

March West Jn

March

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Ely North Jn

March

Whitemoor Jn

March

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4162973

P2026/4166746

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH FOR GA SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



RHTT 3S50 TO BE DIVERTED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH EAST
LC) AND WHITTLESEA LC FOR RAIL 
REPLACEMENT BUS SERVICE 



AWD: B&C Structures Manea Bridges (1813, 1814)

AWD: B&C Stonea Road Bridge (1816)

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

EA1550
EA1560
EA1570
LN135

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2310 Fri
19/10/26
0530 Mon

PossessionDown 
Main/Barnetby
Up Barnetby/Main

Pelham Street JnHolton Le Moor 
LC

P2026/4153959 ***WEEK 29 SNELLAND TRACK RENEWAL***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.

LN200
LN728

16/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2200 Fri

0001 Sat

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0450 Mon

0450 Mon

24/10/26

24/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

30/10/26

30/10/26

0001 Sat

0145 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds/Slow

Down and Up 
Slow

Down and Up 
Leeds

Down and Up 
Normanton

Holgate Loop

Down and Up 
Main

Down Leeds/Down
Slow
Up Leeds/Up Slow

Plats 6,7,9,10,11

Down and Up 
Leeds

Down and Up 
Normanton

Skelton Jn (York)

Skelton Jn (York)

Holgate Jn

Colton Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Colton South Jn

Colton South Jn

Colton North Jn

Holgate Jn

Micklefield Jn

Milford Jn (North 
Yorks)

Colton North Jn

Hambleton North 
Jn

Holgate Jn

York

Micklefield Jn

Milford Jn (North 
Yorks)

P2026/4114039 ***Week 30 Possession***



COLTON TRACK WORKS DELIVERY

CRSA PLTR HOLGATE CURVE

TRU E1 HOLGATE SCOPE

TRU EAST E22 9DAY BLOCKADE



2240 FRI TO 0001 SAT

TRAINS TO TRAVEL OVER NORMATON/MAIN 
LINES BETWEEN CHURCH FENTON AND YORK. 
NO ACCESS TO HOLGATE OR YORK YARD FROM 
THE SOUTH



0001 SAT TO 0145 SAT

FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
ECML



0145 SAT TO 0450 MON

LNER A/SCOTT/YORK SERVICES TO 
START/TERMINATE AT DONCASTER OR 
DURHAM/NEWCASTLE.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER-YORK-
DARLINGTON-DURHAM/NEWCASTLE

OTHER NON AFFECTED SERVICES WTT

SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & D1506 GPL @ SHAFTHOLME



LUMO SERVICES TO RUN BETWEEN EDINBURGH 
AND NEWCASTLE ONLY



GC SERVICES TO BE CANCELLED.



XC A/SCOT SERVICES TO START/TERMINATE AT 
LEEDS AND NEWCASTLE.  

RAIL REPLACEMENT ROAD SERVICE TO OPEATE.
 READING/NEWCASTLE SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET.



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A SHUTTLE SERVICE BETWEEN YORK 
PLATFORM 2

AND SCARBOROUGH AND BETWEEN 
NEWCASTLE AND DURHAM.

LEEDS/YORK SERVICES TO BE CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NORTHERN HARROGATE SERVICES TO 

LN600
LN618
LN720
LN724
LN854
LN902

14m65ch and 6m65ch

15m11ch and 188m20ch

182m15ch and 186m50ch

Major Projects

Major Projects

C16 Rerail Resleeper 
(Concrete)

23/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234508

W2026/11299785

W2026/11201863
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P2026/4114039 START/TERMINATE AT POPPLETON, RAIL 
REPLACEMENT SERVICE TO OPERATE BETWEEN
POPPLETON AND YORK

NORTHERN LEEDS/YORK SERVICES TO BE 
CANCELLED



FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
WCML



0450 MON TO 2359 FRI

FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
ECML



XC A/SCOT SERVICES TO DIVERT VIA 
DONCASTER

READING/NEWCASTLE SERVICES TO 
START/TERMINATE AT LEEDS AND YORK.  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A SHUTTLE SERVICE BETWEEN YORK 
PLATFORM 2

AND SCARBOROUGH AND BETWEEN 
NEWCASTLE AND DURHAM.

LEEDS/YORK SERVICES TO BE CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NORTHERN LEEDS/YORK SERVICES TO BE 
CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



***This possession is superseded by P/4114045***

E22 WORK DETAILS:

EIS U BRIDGE: HUL4/14 Reconstruction

EIS U BRIDGE: Common Lane (track slew)

EIS U OLE: Common Lane

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0015 Sat

0015 Sat

0015 Sat

0015 Sat

0700 Sat

0800 Sat

0800 Sat

1500 Sat

1600 Sat

1600 Sat

17/10/26

17/10/26

19/10/26

19/10/26

17/10/26

17/10/26

17/10/26

17/10/26

19/10/26

19/10/26

0700 Sat

0700 Sat

0515 Mon

0515 Mon

0800 Sat

1500 Sat

1500 Sat

1600 Sat

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

All Lines

Sunderland Siding
No 1
Sunderland Siding
No 2
Down Sunderland

Up Sunderland

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

Down Sunderland

Up Sunderland

Down Sunderland

Up Sunderland

Hendon Arrival 
and Departure

Boldon East Jn

Grangetown LC

Sunderland South Jn

Sunderland South Jn

Boldon East Jn

Boldon East Jn

Grangetown LC

Boldon East Jn

Boldon East Jn

Grangetown LC

Dawdon Jn

Ryhope Grange 
Jn

South Hylton

Sunderland South
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

Ryhope Grange 
Jn

Dawdon Jn

Ryhope Grange 
Jn

P2026/4109277 S&C RENEWAL SUNDERLAND SOUTH



TRAINS TO START/TERMINATE AT SEAHAM AND 
NEWCASTLE.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



LNER ECS TO MIDDLESBOROUGH TO BE 
DIVERTED VIA ECML AND NORTHALLERTON 
(REVERSE).  

SUNDERLAND SERVICES TO START/TERMINATE 
AT NEWCASTLE.  



GC TO START/TERMINATE SERVICES AT SEAHAM
WITH ECS TO/FROM TYNE RUNNING VIA THE 
ECML.  



NORTHERN TO START/TERMINATE AT 
NEWCASTLE AND SEAHAM.  



FREIGHT SERVICES TO/FROM TYNE AND 
JARROW TO TRAVEL VIA ECML.  



THROUGH SERVICES VIA THE DURHAM COAST 
TO BE DIVERTED VIA THE ECML.



POSSESSION SHORTENS BACK FOR THE 
PASSAGE OF TRAINS ON/OFF HUDSON DOCK 
0730 SAT AND 1530 SAT

LN627
LN628
LN662

87m0ch and 91m33ch

C70 S&C - Complete 
Renewal 113A

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131177
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0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

19/10/26

19/10/26

18/10/26

18/10/26

19/10/26

19/10/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161799 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



WORK DETAILS

EIS U BRIDGE:HUL4/21 Reconstruction

EIS U BRIDGE: Common Lane Brick Arch

EIS U OLE

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m65ch

18m71ch and 10m50ch

18m71ch and 10m50ch

Major Projects

Major Projects

Major Projects

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234801

W2026/11203962

W2026/11203985
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2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0900 Sun

0900 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0020 Sun

0020 Sun

1240 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

1240 Sun

1240 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Bi-Directional

Down

Up

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Hunslet Station Jn

Whitwood Jn

Hunslet South Jn

Whitwood Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2026/4104951 CYCLIC MAINTENANCE | ARP2627 | 2 OF 4

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0920 Sun

25/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

25/10/26

26/10/26

25/10/26

26/10/26

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0920 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up 
Slow

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Kentish Town Jn

P2026/4129813 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
LN3219
SO280
SO400

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

30Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Sun

0050 Sun

0120 Sun

0120 Sun

0120 Sun

0700 Sun

0700 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0120 Sun

0120 Sun

0820 Sun

0820 Sun

0700 Sun

0820 Sun

0820 Sun

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Down Slow

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Down Slow

Up Fast

Down Fast

Up Slow

Biggleswade

Biggleswade

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Biggleswade

Biggleswade

Stevenage

Stevenage

Cambridge Jn

Hitchin North Jn

Stevenage

Stevenage

Stevenage

P2026/4019824 TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVENAGE UNTIL 
0725 SUN 

GTR 1P11 TO BE HELD AT BIGGLESWADE UNTIL 
0725 SUN 

SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL



LEAVE SEPERATE AND AWAIT THE DECISION RE 
ECDP MOVE

LN101
LN125
LN126 28m51ch and 40m62ch

Track Maintenance
25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903429

Week 30  - Continued
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EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0150 Sun

0120 Tue

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

27/10/26

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0050 Sun

0050 Sun

0845 Sun

0845 Sun

0845 Sun

0300 Tue

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down and Up

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Temple Hirst Jn

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Joan Croft Jn

P2026/4019845

P2026/4117184

TRACK MAINTENANCE PET01



GTR RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH  



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

PLTR RIVER WENT TO BALNE HOLGATE 

PATROLLING AFTER OFFLOADING RAILS 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

LN101

LN101
LN600
LN720

43m0ch and 75m20ch

164m35ch and 165m79ch

Track Maintenance

Patrolling 

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

27/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903564

W2026/11141819

Week 30  - Continued
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EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2300 Mon

2300 Tue

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

27/10/26

28/10/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0545 Tue

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down and Up 
Leeds/Slow

Down and Up 
Leeds/Slow

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Skelton Jn (York)

Skelton Jn (York)

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Colton North Jn

Colton North Jn

P2026/4071234

P2026/4168205

P2026/4168206

GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.







WORK: MTCE

CRSA PLTR HOLGATE CURVE FOLLOW UP 

CRSA PLTR HOLGATE SLOW LINES PREP WORK 


SERVICES TO TRAVEL OVER MAIN LINES

CRSA PLTR HOLGATE CURVE FOLLOW UP 

CRSA PLTR HOLGATE SLOW LINES PREP WORK 


SERVICES TO TRAVEL OVER MAIN LINES

LN101
LN3213
SO280

LN101
LN600
LN720

LN101
LN600
LN720

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

27/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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2300 Wed

2300 Thu

0230 Sat

0230 Sat

0230 Sat

0230 Sat

29/10/26

30/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0545 Thu

0545 Fri

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Leeds/Slow

Down and Up 
Leeds/Slow

Down Carriage 
Line

Down Hertford

Up Hertford

Back Road

Avoiding Line

Reversing Siding

Skelton Jn (York)

Skelton Jn (York)

Alexandra Palace

Palmers Green

Bounds Green T and
RSMD

Bowes Park

Colton North Jn

Colton North Jn

Hornsey

Wood Green 
South Jn

Bounds Green T 
and RSMD

Bowes Park

P2026/4168207

P2026/4168208

P2026/4020422

CRSA PLTR HOLGATE CURVE FOLLOW UP 

CRSA PLTR HOLGATE SLOW LINES PREP WORK 


SERVICES TO TRAVEL OVER MAIN LINES

CRSA PLTR HOLGATE CURVE FOLLOW UP 

CRSA PLTR HOLGATE SLOW LINES PREP WORK 


SERVICES TO TRAVEL OVER MAIN LINES

ECDP HERTFORD STAGE 

BOWES PARK TRACK WORKS DELIVERY



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES

LN101
LN600
LN720

LN101
LN600
LN720

LN120

4m48ch and 6m46ch
C15 Drainage Only

28/10/26

29/10/26

24/10/26

24/10/26

24/10/26

24/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11172457

Week 30  - Continued
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EAS_V1_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

25/10/26

25/10/26

26/10/26

25/10/26

26/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

25/10/26

0830 Sun

0830 Sun

0400 Mon

0830 Sun

0400 Mon

0830 Sun

0830 Sun

0400 Mon

0400 Mon

0400 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

No.8 Platform Line

No.7 Platform Line

Platforms 1-8

Platform Line

Through Line

Down Goods Loop

Down Slow

Platform 3

Up Newmarket 
Down

Great Chesterford 
Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Reception North

Post Office Ladder

Reception South

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

Wash Road

Chisholm Line

Cavendish Road 
Ladder
Bypass Road

No.08 to 09 
Carriage Sidings

Waterbeach

Cambridge

Coldham Lane Jn

Cambridge

Cambridge North

Cherry Hinton CCTV

Great Chesterford

Royston

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2026/4168044 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
FROM 0205 TO 0830 SUN 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE 

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON ROAD
LC, MELDRETH ROAD LC, SHEPRETH LC AND 
FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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EAS_V1_2627

0205 Sun

0205 Sun

0205 Sun

0830 Sun

0830 Sun

0830 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

26/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0400 Mon

0830 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

No.10 to 16 
Carriage Sidings
No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Shunt Spur

Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Down and Up

Platforms 1-4

No.7 Platform Line

No.8 Platform Line

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterton Jn

Foxton

Cambridge

Cambridge

Cambridge L/End

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterton Jn

Foxton

Audley End

Cambridge

Cambridge C/End

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4168044

P2026/4166645 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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2200 Fri

0001 Sat

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0450 Mon

0450 Mon

24/10/26

24/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

30/10/26

30/10/26

0001 Sat

0145 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds/Slow

Down and Up 
Slow

Down and Up 
Leeds

Down and Up 
Normanton

Holgate Loop

Down and Up 
Main

Down Leeds/Down
Slow
Up Leeds/Up Slow

Plats 6,7,9,10,11

Down and Up 
Leeds

Down and Up 
Normanton

Skelton Jn (York)

Skelton Jn (York)

Holgate Jn

Colton Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Colton South Jn

Colton South Jn

Colton North Jn

Holgate Jn

Micklefield Jn

Milford Jn (North 
Yorks)

Colton North Jn

Hambleton North 
Jn

Holgate Jn

York

Micklefield Jn

Milford Jn (North 
Yorks)

P2026/4114039 ***Week 30 Possession***



COLTON TRACK WORKS DELIVERY

CRSA PLTR HOLGATE CURVE

TRU E1 HOLGATE SCOPE

TRU EAST E22 9DAY BLOCKADE



2240 FRI TO 0001 SAT

TRAINS TO TRAVEL OVER NORMATON/MAIN 
LINES BETWEEN CHURCH FENTON AND YORK. 
NO ACCESS TO HOLGATE OR YORK YARD FROM 
THE SOUTH



0001 SAT TO 0145 SAT

FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
ECML



0145 SAT TO 0450 MON

LNER A/SCOTT/YORK SERVICES TO 
START/TERMINATE AT DONCASTER OR 
DURHAM/NEWCASTLE.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER-YORK-
DARLINGTON-DURHAM/NEWCASTLE

OTHER NON AFFECTED SERVICES WTT

SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & D1506 GPL @ SHAFTHOLME



LUMO SERVICES TO RUN BETWEEN EDINBURGH 
AND NEWCASTLE ONLY



GC SERVICES TO BE CANCELLED.



XC A/SCOT SERVICES TO START/TERMINATE AT 
LEEDS AND NEWCASTLE.  

RAIL REPLACEMENT ROAD SERVICE TO OPEATE.
 READING/NEWCASTLE SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET.



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A SHUTTLE SERVICE BETWEEN YORK 
PLATFORM 2

AND SCARBOROUGH AND BETWEEN 
NEWCASTLE AND DURHAM.

LEEDS/YORK SERVICES TO BE CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NORTHERN HARROGATE SERVICES TO 

LN600
LN618
LN720
LN724
LN854
LN902

14m65ch and 6m65ch

15m11ch and 188m20ch

182m15ch and 186m50ch

Major Projects

Major Projects

C16 Rerail Resleeper 
(Concrete)

23/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234508

W2026/11299785

W2026/11201863

Week 30  - Continued
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P2026/4114039 START/TERMINATE AT POPPLETON, RAIL 
REPLACEMENT SERVICE TO OPERATE BETWEEN
POPPLETON AND YORK

NORTHERN LEEDS/YORK SERVICES TO BE 
CANCELLED



FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
WCML



0450 MON TO 2359 FRI

FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
ECML



XC A/SCOT SERVICES TO DIVERT VIA 
DONCASTER

READING/NEWCASTLE SERVICES TO 
START/TERMINATE AT LEEDS AND YORK.  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A SHUTTLE SERVICE BETWEEN YORK 
PLATFORM 2

AND SCARBOROUGH AND BETWEEN 
NEWCASTLE AND DURHAM.

LEEDS/YORK SERVICES TO BE CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NORTHERN LEEDS/YORK SERVICES TO BE 
CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



***This possession is superseded by P/4114045***

E22 WORK DETAILS:

EIS U BRIDGE: HUL4/14 Reconstruction

EIS U BRIDGE: Common Lane (track slew)

EIS U OLE: Common Lane

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0150 Sat

0150 Sat

26/10/26

26/10/26

0400 Mon

0400 Mon

Possession

Sidings 
Possession

All Lines

Up Siding

Thirsk

Tollerton

Skelton Bridge Jn

Tollerton

P2026/4020404 S&C RENEWAL TOLLERTON NORTH



LNER SERVICES TO START/TERMINATE AT YORK
AND DURHAM/NEWCASTLE. 



LUMO TO START/TERMINATE NEWCASTLE AND

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO

START/TERMINATE AT YORK AND NEWCASTLE



XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE

DINSDALE ROUTE TO START/TERMINATE AT

EAGLESCLIFFE 



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN EAGLESCLIFFE AND

DARLINGTON 



DB TO CANCEL 4E98 4S99 4E99



GBRF DIVERT CERTAIN SERVICES VIA WCML,

LITCHFIELD CORD, EREWASH, BEIGHTON



GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES.

LN600

7m0ch and 12m70ch

C71 S&C-Complete Renewal
RT60/NR60

24/10/26

24/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11177907

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0040 Sun

0040 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0630 Sun

0630 Sun

0640 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2026/4037577 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 2 OF 2 | ARP26-27 
|



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION




LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0630 Sun

0815 Sun

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0630 Sun

0630 Sun

0630 Sun

0855 Sun

0855 Sun

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2026/4037577

P2026/4073109

EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
05 OF 05



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0015 Sun

0810 Sun

0005 Sat

0005 Wed

30/10/26

25/10/26

30/10/26

25/10/26

30/10/26

04/11/26

30/10/26

2359 Fri

0015 Sun

2359 Fri

0810 Sun

2359 Fri

0550 Wed

0600 Fri (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

All Lines

Down and Up L & 
Y

Down and Up

All Lines

All Lines

Dryclough Jn

Bradley Wood Jn

Mill Lane Jn (Yorks)

Bradley Wood Jn

Bradley Wood Jn

Smithy Bridge

Todmorden

Greetland Jn

Hebden Bridge

Milner Royd Jn

Network Rail LNW
/ LNE Boundary

Hebden Bridge

Castleton East Jn

Smithy Bridge

P2026/4168648

P2026/4154461

CALDER VALLEY 9 DAY BLOCKADE | HALIFAX 
S&C | Days 1 to 7 



FREIGHT SERVICES TO BE DIVERTED VIA 
DIGGLE

PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 
BRADFORD/HALIFAX/HEBDEN 
BRIDGE/BRIGHOUSE



***this possession is superseded by P/4168726***

Work Content:

11 Days

Castleton East - Smithy Bridge

CD Renewals: MVN2 UB60 Rochdale Canal (10m 
46c) (72hrs)

CD Renewals: MVN2 UB64 Milnrow Road (10m 63c)  


54hrs (Midweek) Wed/Thur

PLTR: Smithy Bridge

LN854
LN858
LN859
NW7001

LN854
NW7001

30m20ch and 33m73ch

C70 S&C - Complete 
Renewal 113A

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

24/10/26

28/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10992150

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

01/11/26

01/11/26

01/11/26

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2026/4020100 TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT ALEXANDRA PALACE, 
HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



LUMO 5S91 TO REVERSE NEW BARNET VICE 
BOWES PARK RRL



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0830 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LNER 5N09 & 5W11 TO DIVERT VIA NEW BARNET 
(RM) AND THE UP FAST. 5S08 TO DEPART 
BOUNDS GREEN AFTER 0800 SUN

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

01/11/26

01/11/26

01/11/26

31Week

W2026/10903454



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Mon

0001 Mon

0120 Wed

02/11/26

02/11/26

04/11/26

0450 Mon

0450 Mon

0300 Wed

Possession

Possession

Possession

All Lines

All Lines

Down and Up

Joan Croft Jn

Haywood Jn

Temple Hirst Jn

Marshgate Jn

Shaftholme Jn

Joan Croft Jn

P2026/4020104

P2026/4109273

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

PLTR RIVER WENT TO BALNE HOLGATE PREP 
WORK

PROGRESSIVE ASSURANCE FOR HIGHER 
LINESPEED HAND BACK, WITHOUT THESE A 
60MPH HAND BACK ONLY WILL BE ACHIEVED



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

LN101
LN600
LN720
LN752
LN889

LN101
LN600
LN720 164m35ch and 165m79ch

Patrolling 

02/11/26

02/11/26

04/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11087007

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0120 Thu

0120 Fri

2300 Mon

2300 Tue

2300 Wed

2300 Thu

05/11/26

06/11/26

03/11/26

04/11/26

05/11/26

06/11/26

0300 Thu

0300 Fri

0545 Tue

0545 Wed

0545 Thu

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Down and Up 
Leeds/Slow

Down and Up 
Leeds/Slow

Down and Up 
Leeds/Slow

Down and Up 
Leeds/Slow

Temple Hirst Jn

Temple Hirst Jn

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Joan Croft Jn

Joan Croft Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

P2026/4109274

P2026/4109305

P2026/4168209

P2026/4168210

P2026/4168211

P2026/4168212

PLTR RIVER WENT TO BALNE HOLGATE PREP 
WORK

PROGRESSIVE ASSURANCE FOR HIGHER 
LINESPEED HAND BACK, WITHOUT THESE A 
60MPH HAND BACK ONLY WILL BE ACHIEVED



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

PLTR RIVER WENT TO BALNE HOLGATE PREP 
WORK

PROGRESSIVE ASSURANCE FOR HIGHER 
LINESPEED HAND BACK, WITHOUT THESE A 
60MPH HAND BACK ONLY WILL BE ACHIEVED



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1E06.

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 6E61. 

4R45 AND 6H50 BRIGG PATHS TO BE CANCELLED
DB TO RUN Y PATHS VIA UP & DOWN 
SHAFTHOLME FLYOVER

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES

CRSA PLTR HOLGATE SLOW LINES FOLLOW UP



SERVICES TO TRAVEL OVER MAIN LINES

LN101
LN600
LN720

LN101
LN600
LN720

LN101
LN600
LN720

LN101
LN600
LN720

LN101
LN600
LN720

LN101
LN600
LN720

164m35ch and 165m79ch

164m35ch and 165m79ch

Patrolling 

Patrolling 

05/11/26

06/11/26

02/11/26

03/11/26

04/11/26

05/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11087039

W2026/11087040

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Up Main/Up 
Peterborough
Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

March East Jn

March West Jn

March

Ely North Jn

March

Whitemoor Jn

March

P2026/4163143 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH FOR GA IPSWICH SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



RHTT 3S50 TO BE DIVERTED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH EAST
LC) AND WHITTLESEA LC FOR RAIL 
REPLACEMENT BUS SERVICE 



AWD: B&C Structures Manea Bridges (1813, 1814)

AWD: B&C Stonea Road Bridge (1816)

EA1550
EA1560
EA1570
LN135

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166646 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sat

0145 Sat

02/11/26

02/11/26

0450 Mon

0450 Mon

Possession

Possession

Down and Up 
Main

All Lines

Hambleton North Jn

Canal Jn (LN908 & 
LN910)

Joan Croft Jn

Temple Hirst Jn

P2026/3902924 RIVER WENT - BALNE LOWGATE PLTR FOLLOW 
UP WORK



LNER LEEDS AND LINCOLN SERVICES AS WTT

A/SCOT SERVICES TO START/TERMINATE 
@DONCASTER AND YORK SAT AND SUN

YORK SERVICES TO START/TERMINATE SHORT 
AT RETFORD AND/OR NEWARK NORTHGATE 
AND/OR PETERBOROUGH 

HULL SERVICES CANCELLED ALL DAYS 

RAIL REPLACEMENT TO OPERATE 



LUMO SERVICES START/TERMINATE YORK FROM
THE NORTH AND DONCASTER FROM THE SOUTH
 

HULL TRAINS TO DIVERT VIA GOOLE  



GC NORTH EAST SERVICES TO DIVERT VIA 
ASKERN AND FERRYBRIDGE, OTHER SERVICES 
NOT AFFECTED 



XC ANGLO SCOT SERVICES TO START/TERMINAT
AT LEEDS AND YORK 

XC NEWCASTLE-READING SERVICES TO 
START/TERMINATE BIRMINGHAM NEW STREET

NORTHERN TO DIVERT VIA GOOLE

NORTHERN RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN YORK, SELBY, LEEDS, 
SHEFFIELD 

TPE UNAFFECTED FOR EAST COAST ROUTE, 
TERMINATE YORK FROM THE NORTH  

FREIGHT TO DIVERT VIA ALTERNATIVE ROUTES


LNER REQUIRE 2 LONG PLATFORMS AT YORK 
AND DONCASTER WHICH WILL NEED TO REMAIN 
OLE LIVE

 

ALL PLATFORMS TO/FROM THE NORTH ARE 
AVAILABLE APART FOR PLATFORM 3 

PLATFORM 5 WILL BE BTET ONLY DIESELS CAN 
ACCESS FROM THE NORTH  

9 TO 11 PLATFORMS ARE AVAILABLE FROM THE 
NORTH AND ARE ELECTRIFIED 

AT DONCASTER ECS MOVES TO TERMINATE IN 
DONCASTER DOWN SIDE AND RUN ECS VIA 
ARKSEY LOOP TO ARRIVE ON THE UP SIDE TO 
START FROM DONCASTER IN THE UP DIRECTION


ACCESS TO CHURCH FENTON IS AVAILABLE BUT 
YOU MAY DECIDE TO TERMINATE LEEDS



POSSESSION TO BE TAKEN AFTER THE 

LN600
LN720
LN910

163m7ch and 170m41ch

C11 Rerail Resleeper 
Reballast - Trax

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11085857

Week 31  - Continued
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London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

P2026/3902924 PASSAGE OF 1E06 MAIL TRAN 



(THIS ACCESS DELIVERS ALL OF THE EAST 
COAST CP7 WORK BANK APART FROM 1 JOB, 
ARKSEY/MOAT HILLS) AND E1A PART OF TRU

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued

Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

31/10/26

31/10/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0145 Sat

0145 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Normanton

Down and Up 
Main

Down Leeds/Down
Slow
Up Leeds/Up Slow

Down and Up 
Leeds

Down and Up 
Normanton

Plats 6,7,9,10,11

Colton South Jn

Colton South Jn

Holgate Jn

Skelton Bridge Jn

Holgate Jn

Colton Jn

York

Micklefield Jn

Milford Jn (North 
Yorks)

Hambleton North 
Jn

Holgate Jn

Micklefield Jn

Milford Jn (North 
Yorks)

York

P2026/4114045 MOOR LANE TRACK WORKS DELIVERY

MAINTENANCE TANDEM TAMP COLTON JN

CRSA PLTR HOLGATE SLOW LINES

TRU E1 SCOPE

TRU EAST E22 9 DAY BLOCKADE | Days 8 and 9



0001 SAT TO 0145 SAT 

FREIGHT SERVICES TO BE RE-
TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
ECML 



0145 SUN TO 0450 MON

LNER A/SCOTT/YORK SERVICES TO 
START/TERMINATE AT DONCASTER OR 
DURHAM/NEWCASTLE.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER-YORK-
DARLINGTON-DURHAM/NEWCASTLE

OTHER NON AFFECTED SERVICES WTT

SERVICES TERMINATING DONCASTER SHUNT 
VIA ECML & D1506 GPL @ SHAFTHOLME

 

LUMO SERVICES TO RUN BETWEEN EDINBURGH 
AND NEWCASTLE ONLY



GC SERVICES TO BE CANCELLED.



XC A/SCOT SERVICES TO START/TERMINATE AT 
LEEDS AND NEWCASTLE.  

RAIL REPLACEMENT ROAD SERVICE TO OPEATE.
 READING â€“ NEWCASTLE SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET.



TPE TO START/TERMINATE AT LEEDS AND 
OPERATE A SHUTTLE SERVICE BETWEEN YORK 
PLATFORM 2

AND SCARBOROUGH AND BETWEEN 
NEWCASTLE AND DURHAM.

LEEDS/YORK SERVICES TO BE CANCELLED

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NORTHERN HARROGATE SERVICE TO 
START/TERMINATE AT POPPLETON, RAIL 
REPLACEMENT ROAD SERVICE IN OPERATION 
BETWEEN POPPLETON AND YORK

LEEDS/YORK SERVICES TO BE CANCELLED, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



FREIGHT SERVICES TO BE RE-

LN600
LN618
LN720
LN724
LN854
LN902

182m15ch and 188m20ch

C16 Rerail Resleeper 
(Concrete)

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11201949

Week 31  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0150 Sat

0150 Sat

02/11/26

02/11/26

0500 Mon

0500 Mon

Possession

Sidings 
Possession

All Lines

Up Siding

Thirsk

Tollerton

Skelton Bridge Jn

Tollerton

P2026/4114045

P2026/4020310

TIMED/CANCELLED OR TO BE DIVERTED VIA THE 
WCML



E22 WORK DETAILS

EIS U BRIDGE: HUL4/14 Reconstruction

EIS U BRIDGE: Common Lane (track slew)

EIS U OLE: Common Lane

S&C RENEWAL TOLLERTON NORTH



LNER SERVICES TO START/TERMINATE AT YORK
AND DURHAM/NEWCASTLE. 



LUMO TO START/TERMINATE NEWCASTLE AND

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 

OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



XC ANGLO SCOT SERVICES TO

START/TERMINATE AT YORK AND NEWCASTLE



XC NEWCASTLE - READING SERVICES TO 
START/TERMINATE AT BIRMINGHAM NEW 
STREET



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE

DINSDALE ROUTE TO START/TERMINATE AT

EAGLESCLIFFE 



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN EAGLESCLIFFE AND

DARLINGTON 



DB TO CANCEL 4E98 4S99 4E99



GBRF DIVERT CERTAIN SERVICES VIA WCML,

LITCHFIELD CORD, EREWASH, BEIGHTON



GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES.

LN600

7m0ch and 12m70ch

C71 S&C-Complete Renewal
RT60/NR60

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11177932

Week 31  - Continued

Continued
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EAS_V1_2627

2220 Sun

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

0001 Sat

0001 Sat

0001 Sat

0015 Sun

0810 Sun

02/11/26

02/11/26

01/11/26

01/11/26

02/11/26

02/11/26

02/11/26

01/11/26

02/11/26

01/11/26

02/11/26

0450 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

0515 Mon

0015 Sun

0515 Mon

0810 Sun

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Down and Up

Down and Up

All Lines

Down and Up L & 
Y

Down and Up

Eaglescliffe South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Dryclough Jn

Bradley Wood Jn

Mill Lane Jn (Yorks)

Bradley Wood Jn

Bradley Wood Jn

Longlands Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Greetland Jn

Hebden Bridge

Milner Royd Jn

Network Rail LNW
/ LNE Boundary

Hebden Bridge

P2026/4018155

P2026/4168509

P2026/4168726

MAINTANANCE 6 WEEKLY 



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

TRU East | 54hrs



0010 SAT TO 0050 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND YORK/SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND YORK/SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO BE 
RETIMED/CANCELLED OR DIVERTED VIA WCML

CALDER VALLEY 9 DAY BLOCKADE | HALIFAX 
S&C | Days 8 and 9



***This is a continuation of P/4168648***



FREIGHT SERVICES TO BE DIVERTED VIA 
DIGGLE

PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 
BRADFORD/HALIFAX/HEBDEN 
BRIDGE/BRIGHOUSE

LN627

LN836
LN898
LN900

LN854
LN858
LN859
NW7001 30m20ch and 33m73ch

C70 S&C - Complete 
Renewal 113A

01/11/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11197531

Week 31  - Continued
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EAS_V1_2627

0005 Sat

0005 Wed

04/11/26

30/10/26

0550 Wed

0600 Fri (54 hrs)

Possession

Possession

All Lines

All Lines

Smithy Bridge

Todmorden

Castleton East Jn

Smithy Bridge

P2026/4154461 Work Content:

11 Days

Castleton East - Smithy Bridge

CD Renewals: MVN2 UB60 Rochdale Canal (10m 
46c) (72hrs)

CD Renewals: MVN2 UB64 Milnrow Road (10m 63c)  


54hrs (Midweek) Wed/Thur

PLTR: Smithy Bridge

LN854
NW7001

24/10/26

28/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

08/11/26

08/11/26

08/11/26

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Belle Isle Jn

Holloway

Kings Cross

Kings CrossP2026/4019848 TRACK MAINTENANCE FP01 



TRAINS TO BE RETIMED OVER E&F AND SLOW 
LINES AND BE REPLATFORMED AS NECESSARY 


PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 

LNER 5S08 5D07 TO RUN EARLIER AND 
TERMINATE BY 0015 SUN TO STABLE 
OVERNIGHT



LUMO REQUIRE 1 PLATFORM FOR STABLING 



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 6 AND TO BE REMOVED AT 
0800

LN101

0m0ch and 1m30ch
S&C Maintenance

08/11/26

08/11/26

08/11/26

32Week

W2026/10903225
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019510 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903689

Week 32  - Continued
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EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

2230 Sun

2230 Sun

2230 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Up Goods No.1

Low Ellers Curve

Up Slow

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2026/4018212

P2026/4019518

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

EA1560
LN101
LN135

LN101
LN600
LN720
LN764

100m23ch and 100m70ch
Track Maintenance

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903604

Week 32  - Continued
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EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166647 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Mon

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

13/11/26

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Immingham 
Reception Sidings

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

Marsh West Jn

P2026/4019849

P2026/4091516

NEWCASTLE DU HEAVY MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



LNER AFFECTED SERVICES TO DIVERT VIA ECML
DIVERSIONARY ROUTE TBC OR START AT 
NORTHALLERTON





NORTHERN TO START/TERMINATE AT 
HARTLEPOOL UNTIL 1115 SUNDAY 



GC 1A60 AND 1A64 TO START HARTLEPOOL 

GC 5A60 AND 5A64 TO BE DIVERTED VIA 
DINSDALE



SIGNAL BOXES REQUIRED FOR THESE MOVES



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

CYCLICAL MAINTENANCE | 3 OF 4 | ARP2627 | 
GRIMSBY LIGHT RAILWAY BLOCKADE



DBC SERVICES TO RUN VIA THE C&W LOOP LINE 
BETWEEN IMMINGHAM RECEPTION AND 
IMMINGHAM EAST

LN627
LN628
LN629
LN630
LN664
LN674
LN676

LN740

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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EAS_V1_2627

0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

09/11/26

09/11/26

08/11/26

08/11/26

09/11/26

09/11/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161800 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY

LN836
LN854
LN898
LN900
LN902

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161039 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn remove scaffold phase 2

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218861

Week 32  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

08/11/26

08/11/26

08/11/26

08/11/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4046368 CYLICAL MAINTENANCE | 6 OF 9 | ARP2627 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN898
LN914
LN920

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0330 Sat

0700 Sun

0700 Sun

15/11/26

15/11/26

16/11/26

15/11/26

15/11/26

0715 Sun

0715 Sun

0330 Mon

1235 Sun

1235 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

All Lines

Harringay Curve

Down and Up T&H

Belle Isle Jn

Holloway

Fletton Jn

Harringay Park Jn

Harringay Green 
Lanes

Finsbury Park

Cambridge Jn

Harringay Park Jn

Upper Holloway

P2026/4019854

P2026/4070042

P2026/4148367

TRACK MAINTENANCE FP04 



GTR TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES 

GTR SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

ECDP LEVEL CROSSING C & D CONVERSIONS



TRAINS TO START/TERMINATE AT 
PETERBOROUGH AND BIGGLESWADE.  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



LNER TO START/TERMINATE SOME SERVICES AT 
PETERBOROUGH AND OPERATE RAIL 
REPLACEMENT ROAD SERVICE TO/FROM 
BEDFORD.  



SERVICES TO/FROM NORTH OF EDINBURGH TO 
BE DIVERTED VIA CAMBRIDGE.  



LUMO TO START/TERMINATE AT 
PETERBOROUGH AND OPERATE RAIL 
REPLACEMENT ROAD SERVICE TO/FROM 
LONDON.  



GTR TO START/TERMINATE AT BIGGLESWADE 
AND OPERATE A RAIL REPLACEMENT ROAD 
SERVICE BETWEEN BIGGLESWADE AND 
PETERBOROUGH.  



FHT TO DIVERT TO/FROM LONDON ST PANCRAS. 




GC TO DIVERT VIA CAMBRIDGE.  



FREIGHT SERVICES TO BE DIVERTED VIA 
ALTERNATIVE ROUTES.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

LN101

LN101

EA1370
LN165

2m14ch and 1m0ch

33m70ch and 74m55ch

S&C Maintenance

Major Projects

15/11/26

15/11/26

14/11/26

15/11/26

15/11/26

33Week

W2026/10903384

W2026/10911587



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166690 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Mon
16/11/26
0515 Mon

PossessionAll LinesFerryhill South JnLonglands JnP2026/4020169 MAINTENANCE



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS 

TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON 

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600 16/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2315 Sun

2355 Sun

0020 Mon

15/11/26

16/11/26

16/11/26

2355 Sun

0020 Mon

0510 Mon

Possession

Possession

Possession

Up Main

All Lines

All Lines

Durham

Durham

Low Fell Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2026/4020151 MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO RETIME AND 
CANCEL ECS 



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING 



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


LNER WILL REQUIRE 4 LONG PLATFORMS AT 
YORK OVERNIGHT SUNDAY AND 4 PLATFORMS 
MONDAY MORNING





GBRF TO CANCEL SERVICES

LN600 15/11/26

15/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sat

0010 Sat

0730 Sun

0730 Sun

1630 Sun

1630 Sun

16/11/26

16/11/26

15/11/26

15/11/26

16/11/26

16/11/26

0500 Mon

0500 Mon

1300 Sun

1300 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

All Lines

Single

Up Siding

Shunt Spur (Up 
Side)
Up Side Arrival

Single

Up Side Arrival

Up Siding

Shunt Spur (Up 
Side)

Colton South Jn

Gascoigne Wood

Hunslet East Notice 
Board

Neville Hill West Jn

Hunslet East Notice 
Board

Neville Hill West Jn

Micklefield Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2026/4161801 TRU East | 54hrs



0010 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



0050 SUN TO 0730 SUN

NO BOOKED SERVICE



0730 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE 
MAINS/NORMANTONS AND TO BE DIVERTED VIA 
CASTLEFORD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

ACCESS/EGRESS TO NEVILLE HILL DEPOT 
UNAFFECTED

XC NEWCASTLE - READING SERVICES TO 
DIVERT VIA MOORTHORPE & WAKEFIELD 
WESTGATE TO START/TERMINATE AT LEEDS



AFFECTED FREIGHT SERVICES TO DIVERT VIA 
MILFORD AND METHLEY



WORK DETAILS

EIS U BRIDGE: HUL4/21 Reconstruction

EIS U TRACK: Contingency

EIS U OLE

LN836
LN854
LN898
LN900
LN902

15m62ch and 6m65ch

18m71ch and 10m50ch

18m71ch and 10m50ch

Major Projects

Major Projects

Major Projects

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11234569

W2026/11203987

W2026/11204063

Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0150 Sun

0150 Sun

0150 Sun

0135 Sun

0030 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0735 Sun

0750 Sun

0750 Sun

0800 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

All Lines

All Lines

Harringay

Harringay

Hitchin South

Fletton Jn

Belle Isle Jn

Holloway

Knebworth

Cambridge Jn

P2026/4019904

P2026/4020108

P2026/4070025

TRACK MAINTENANCE FP05 



NO DOWN ROUTE BETWEEN 0150 SUN TO 0735 
SUN 

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS 
TO BE RETIMED OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT 
ALEXANDRA PALACE 

GTR ECS MOVES VIA HARRINGAY FLYOVER 



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS 
FOR STABLING

S&C MAINTENANCE HIT03A

CRSA STEVEANGE PLATFORM 2 PREP WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

ECDP LEVEL CROSSING C & D CONVERSIONS



SERVICES TO START/TERMINATE AT 
BIGGLESWADE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIGGLESWADE AND 
PETERBOROUTGH



FHT TO RETIME 1H02

LN101

LN101

LN101

1m20ch and 3m0ch

25m56ch and 29m63ch

25m56ch and 29m62ch

33m70ch and 74m55ch

S&C Maintenance

S&C Maintenance

Prep for RDT

Major Projects

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

34Week

W2026/10903277

W2026/10903591

W2026/11099377

W2026/11039905



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4020029

P2026/4166611

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM 
0630 SUNDAY



BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE 9W90 IN PLATFORM 2 AT 
PETERBOROUGH PLATFORM 2 TO REMAIN LIVE 
FOR STABLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF LNER 1D34

NLL CYCLIC TYPE 7B (ROTR)

LN101

EA1180
EA1320
LN110

76m35ch and 83m25ch
Track Maintenance

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903625

Week 34  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0045 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0735 Sun

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0025 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

All Lines

Down and Up

All Lines

All Lines

Halifax Sidings

All Lines

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Mill Lane Jn (Yorks)

Dryclough Jn

Bradford Interchange

Bradford Interchange

Halifax

Mill Lane Jn (Yorks)

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Holbeck Jn

Greetland Jn

Holbeck Jn

Milner Royd Jn

Halifax

Holbeck Jn

P2026/4166662

P2026/4168719

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

WORKS DELIVERY | LBE1/11 WHINGATE 
STRUCTURES WORK



0045 SAT TO 0025 SUN AND 0725 SUN TO 0455 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND BRADFORD 
INTERCHANGE

NORTHERN SERVICES TO START/TERMINATE AT 
LEEDS/BRADFORD



0025 SUN TO 0725 SUN

NOT TO BE MOVED BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD INTERCHANGE



PLBs TO BE PLACED AROUND STABLED UNITS 
ON ENGINE RELEASE LINE AS PER OPS 
INSTRUCTION

EA1180
EA1320
EA1340
LN110

LN852
LN858
LN859 0m55ch and 3m10ch

Structures Work

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

21/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11300709
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Hornsey

Langley Jn

Wood Green 
South Jn

P2026/4064328 TRACK MAINTENANCE FP011



BETWEEN 0200 SUN TO 0635 SUN NO ROUTE 
FOR DOWN TRAINS 



0635 SUN TO 0805 SUN DOWN TRAINS TO BE 
RETIMED OVER DOWN FAST LINE 



0200 SUN TO 0830 SUN SERVICES UNABLE TO 
CALL AT HARRINGAY, HORNSEY AND 
ALEXANDRA PALACE IN THE DOWN DIRECTION 


0200 SUN TO 0830 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FINSBURY PARK/ NEW BARNET AND STEVENAGE 
VIA HERTFORD NORTH



0830 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LUMO REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101
LN120

4m60ch and 27m60ch
Track Maintenance

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

35Week

W2026/10903468



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0330 Sat

2325 Sat

2325 Sat

2325 Sat

30/11/26

29/11/26

29/11/26

29/11/26

0330 Mon

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

All Lines

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Fletton Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Cambridge Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2026/4118751

P2026/4020082

ECDP LEVEL CROSSING C & D CONVERSIONS



TRAINS TO START/TERMINATE AT 
PETERBOROUGH AND BIGGLESWADE.  

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  



LNER TO START/TERMINATE SOME SERVICES AT 
PETERBOROUGH AND OPERATE RAIL 
REPLACEMENT ROAD SERVICE TO/FROM 
BEDFORD.  



SERVICES TO/FROM NORTH OF EDINBURGH TO 
BE DIVERTED VIA CAMBRIDGE.  



LUMO TO START/TERMINATE AT 
PETERBOROUGH AND OPERATE RAIL 
REPLACEMENT ROAD SERVICE TO/FROM 
LONDON.  



GTR TO START/TERMINATE AT BIGGLESWADE 
AND OPERATE A RAIL REPLACEMENT ROAD 
SERVICE BETWEEN BIGGLESWADE AND 
PETERBOROUGH.  



FHT TO DIVERT TO/FROM LONDON ST PANCRAS. 




GC TO DIVERT VIA CAMBRIDGE.  



FREIGHT SERVICES TO BE DIVERTED VIA 
ALTERNATIVE ROUTES.

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101

LN101

33m70ch and 74m55ch

74m74ch and 76m28ch

Major Projects

Track Maintenance

28/11/26

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11054868

W2026/10903570

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Mon

0001 Mon

30/11/26

30/11/26

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4020105 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

30/11/26

30/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167991

P2026/4166629

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2245 Sun

2245 Sun

2245 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2330 Fri

2330 Fri

0030 Sun

0030 Sun

0030 Sun

0805 Sun

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

06/12/26

07/12/26

06/12/26

06/12/26

06/12/26

07/12/26

0450 Mon

0450 Mon

0450 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0030 Sun

0505 Mon

0805 Sun

0805 Sun

0805 Sun

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

West Curve

Up Ely West 
Curve Down

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up

All Lines

All Lines

All Lines

All Lines

Down and Up

March East Jn

Funthams Lane LC

March West Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Copley Hill West Jn

Wakefield Kirkgate 
West Jn

Crofton West Jn

South Kirkby Jn

Copley Hill West Jn

Copley Hill West Jn

Funthams Lane 
LC

March

Whitemoor Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Hare Park Jn

Wakefield 
Westgate South 
Jn
Hare Park Jn

Moorthorpe Jn

South Kirkby Jn

Hare Park Jn

P2026/4166997

P2026/4166747

P2026/4163069

WA CYCLIC TYPE P-2

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

***WEEK 36 POSSESSION***



CAPITAL DELIVERY | WORKS AT STRUCTURE 
DOL1/56 AGBRIGG ROAD

NATIONAL SIGNAL WORKS | COMMISSIONING 
WORK WAKEFIELD WESTGATE



LNER TO DIVERT VIA HAMBLETON OR ASKERN

XC TO DIVERT VIA TURNERS LANE AND 
METHLEY

NORTHERN TO CANCEL DONCASTER LEEDS 
SERVICES

RAIL REPLACEMENT TO OPERATE



FREIGHT SERVICES DIVERTED VIA CALDER 
BRIDGE, TURNERS LANE AND METHLEY

EA1560
EA1570
LN135

EA1550
EA1560
EA1570
LN135

LN824
LN836
LN848
LN850

175m47ch and 183m16ch

173m60ch and 176m0ch

Commissioning Work

Structures Work

29/11/26

29/11/26

29/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

04/12/26

04/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11039854

W2026/11282339

Week 35  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2310 Fri

2310 Fri

2310 Fri

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

07/12/26

07/12/26

07/12/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0505 Mon

0505 Mon

0505 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Skellow

Up Skellow

Down Leeds

Up Leeds

Up Carcroft

Down Carcroft

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Adwick Jn

Adwick Jn

Skellow Jn

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Applehurst Jn

Bentley LC (South
Yorks)

Carcroft Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2026/4020441

P2026/4073050

PLTR CARCROFT

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



ALL TPE IMPACTED SERVICES TO RUN VIA 
MORLEY AND MICKLEFIELD



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN836
LN842
LN846

LN840
LN872
LN874

160m60ch and 160m8ch

161m60ch and 0m0ch

159m65ch and 161m0ch

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

In Connection With 
Engineering Work

04/12/26

04/12/26

04/12/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11092645

W2026/11092646

W2026/11092742

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up

Down Royston 
Flyover

Down Fast

Up Fast

Down Slow

Up Slow

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Hitchin South

Meldreth

Hitchin East Jn

Biggleswade

Holloway

Kings Cross

Kings Cross 
Station

Knebworth

Cambridge Jn

Hitchin North Jn

Stevenage

P2026/4020071

P2026/4116578

P2026/4020074

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

CRSA STEVENAGE PLATFORM 2 UNLOAD CWR



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
CAMBRIDGE 



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT CAMBRIDGE



SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL

LN101

LN101

LN101
LN125
LN126

0m0ch and 2m29ch

25m56ch and 29m62ch

28m51ch and 30m40ch

Track Maintenance

Unload CWR

Track Maintenance

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

36Week

W2026/10903266

W2026/11099397

W2026/10903583



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0150 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0050 Sun

0050 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

P2026/4019846 TRACK MAINTENANCE PET01



GTR RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH 



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

43m0ch and 75m20ch
Track Maintenance

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903594

Week 36  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4019511 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903690

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat

0030 Sat

0015 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/12/26

07/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0500 Mon

0500 Mon

1000 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform 
Loop
Dn/Up West Slow 
No.1/Down 
Slow/Down Leeds 
Slow
Dn/Up West Slow 
No.2/Two Way 
Goods/Dn Leeds 
Goods
Platform 5

Down Slow 
Platform 4
Up Platform Loop 
(Platform 1)
Up Slow

Down and Up Fast

Platforms 4, 5, 6, 
7 & 8
Platform 2

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Marshgate Jn

Doncaster

Marshgate Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Bridge Jn

Doncaster

Bridge Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4077341

P2026/4166618 NLL CYCLIC TYPE 7C (ROTR)

LN101
LN600

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

155m60ch and 156m15ch
Structures Work

05/12/26

05/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11005034

Week 36  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0300 Tue

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

08/12/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Down Main

Darlington Station 
Loop
Platform 1

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Darlington North Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Darlington South 
Jn

P2026/4166630

P2026/4118635

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

PLTR DARLINGTON LOOP CRSA



DOWN TRAINS TO TRAVEL VIA PLATFORM 4 
BETWEEN DARLINGTON SOUTH AND 
DARLINGTON NORTH 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

EA1180
EA1320
EA1340
LN110

LN600

43m72ch and 44m20ch
Prep for RDT

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

08/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11137325

Week 36  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

2330 Fri

2330 Fri

0030 Sun

0030 Sun

0030 Sun

0805 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

06/12/26

07/12/26

06/12/26

06/12/26

06/12/26

07/12/26

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0030 Sun

0505 Mon

0805 Sun

0805 Sun

0805 Sun

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Down and Up

All Lines

All Lines

All Lines

All Lines

Down and Up

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Copley Hill West Jn

Wakefield Kirkgate 
West Jn

Crofton West Jn

South Kirkby Jn

Copley Hill West Jn

Copley Hill West Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

Hare Park Jn

Wakefield 
Westgate South 
Jn
Hare Park Jn

Moorthorpe Jn

South Kirkby Jn

Hare Park Jn

P2026/4073110

P2026/4163069

DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
06 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

***WEEK 36 POSSESSION***



CAPITAL DELIVERY | WORKS AT STRUCTURE 
DOL1/56 AGBRIGG ROAD

NATIONAL SIGNAL WORKS | COMMISSIONING 
WORK WAKEFIELD WESTGATE



LNER TO DIVERT VIA HAMBLETON OR ASKERN

XC TO DIVERT VIA TURNERS LANE AND 
METHLEY

NORTHERN TO CANCEL DONCASTER LEEDS 
SERVICES

RAIL REPLACEMENT TO OPERATE



FREIGHT SERVICES DIVERTED VIA CALDER 
BRIDGE, TURNERS LANE AND METHLEY

LN752
LN756

LN824
LN836
LN848
LN850

175m47ch and 183m16ch

173m60ch and 176m0ch

Commissioning Work

Structures Work

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

04/12/26

04/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11039854

W2026/11282339
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2310 Fri

2310 Fri

2310 Fri

2310 Fri

2310 Fri

2310 Fri

07/12/26

07/12/26

07/12/26

14/12/26

14/12/26

14/12/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Skellow

Up Skellow

Down Leeds

Up Leeds

Up Carcroft

Down Carcroft

Down Skellow

Up Skellow

Down Leeds

Up Leeds

Down Carcroft

Up Carcroft

Adwick Jn

Adwick Jn

Skellow Jn

Adwick Jn

Adwick Jn

Skellow Jn

Applehurst Jn

Bentley LC (South
Yorks)

Carcroft Jn

Applehurst Jn

Bentley LC (South
Yorks)

Carcroft Jn

P2026/4020441

P2026/4020433

PLTR CARCROFT

PLTR CARCROFT

LN836
LN842
LN846

LN836
LN842
LN846

160m60ch and 160m8ch

161m60ch and 0m0ch

159m65ch and 161m0ch

160m60ch and 160m8ch

159m65ch and 161m0ch

161m60ch and 0m0ch

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

In Connection With 
Engineering Work

04/12/26

04/12/26

04/12/26

11/12/26

11/12/26

11/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11092645

W2026/11092646

W2026/11092742

W2026/11092515

W2026/11092586

W2026/11092589

Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down Canal 
Tunnel
Up Canal Tunnel

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Canal Tunnels Jn

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Canal Tunnels Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4064293 TRACK MAINTENANCE FP06 FP15

OHL MAINTENANCE OHL16

OHL MAINTENANCE E02 



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
0 TO 10 AND TO BE REMOVED AT 0800

LN101
LN105
LN110
LN3214

1m63ch and 3m13ch

0m0ch and 2m40ch

0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

OHL Work

OHL Work

Technical Inspection

S&C Maintenance

Track Maintenance

S&T Work

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

37Week

W2026/10892297

W2026/11185745

W2026/11124331

W2026/11124170

W2026/11124301

W2026/11124302
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0700 Sun

14/12/26

14/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0700 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Canal Tunnel

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Belle Isle Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Canal Tunnels Jn

P2026/4129814 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat

0030 Sat

0015 Sun

14/12/26

14/12/26

13/12/26

0500 Mon

0500 Mon

1000 Sun

Possession

Possession

Possession

Down Platform 
Loop
Dn/Up West Slow 
No.1/Down 
Slow/Down Leeds 
Slow
Dn/Up West Slow 
No.2/Two Way 
Goods/Dn Leeds 
Goods
Platform 5

Down Slow 
Platform 4
Up Platform Loop 
(Platform 1)
Up Slow

Down and Up Fast

Platforms 4, 5, 6, 
7 & 8
Platform 2

Marshgate Jn

Doncaster

Marshgate Jn

Bridge Jn

Doncaster

Bridge Jn

P2026/4077371 LN101
LN600

155m60ch and 156m15ch
Structures Work

12/12/26

12/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11005033

Week 37  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071262 GTR TO STABLE IN SMITHFIELD AND LONDON 
BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORMS 3&4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: MTCE

LN101
LN3213
SO280

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167992 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0145 Sun

2220 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0455 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Down and Up 
Royston

All Lines

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Shepreth Branch Jn

Eaglescliffe South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Royston

Longlands Jn

P2026/4169419

P2026/4146550

P2026/4076780

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND CAMBRIDGE



Maintenance

MAINTANANCE 6 WEEKLY 



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1230
LN125

LN627

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2310 Fri

2310 Fri

2310 Fri

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

0030 Mon

14/12/26

14/12/26

14/12/26

14/12/26

13/12/26

14/12/26

13/12/26

14/12/26

14/12/26

0505 Mon

0505 Mon

0505 Mon

0515 Mon

0825 Sun

0030 Mon

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Skellow

Up Skellow

Down Leeds

Up Leeds

Down Carcroft

Up Carcroft

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Adwick Jn

Adwick Jn

Skellow Jn

Bradley Wood Jn

Dewsbury East Jn

Huddersfield

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Applehurst Jn

Bentley LC (South
Yorks)

Carcroft Jn

Bradley Jn

Bradley Wood Jn

Lockwood

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4020433

P2026/4165978

PLTR CARCROFT

TRU West | W5/W5a/W6 Diggle | 29hrs 



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn Canopy extension 

TRK: EIS K Prep

LN836
LN842
LN846

LN854
LN860
LN861
LN862
NW7021

160m60ch and 160m8ch

159m65ch and 161m0ch

161m60ch and 0m0ch

10m30ch and 29m20ch

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Major Projects

11/12/26

11/12/26

11/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11092515

W2026/11092586

W2026/11092589

W2026/11218862

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

0150 Sun

0230 Fri

20/12/26

20/12/26

20/12/26

20/12/26

27/12/26

0720 Sun

0720 Sun

0720 Sun

0740 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

Down Fast

Up Fast

Down Slow

Up Slow

All Lines

Hornsey

Finsbury Park

Hornsey

Hitchin South

Fletton Jn

Harringay

Hornsey

Knebworth

Biggleswade

P2026/4070898

P2026/4116600

P2026/4077436

TRACK MAINTENANCE FP07



UP TRAINS TO BE RETIMED OVER UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

CRSA STEVENAGE PLATFORM 2 PREP WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN 

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

ECDP BIGGLESWADE TO FLETTON PHASE



POST XMAS SHUTDOWN EASED DUE TO 
MARSHGATE S&C RENEWAL

LN101

LN101

LN101
LN125
LN126

3m60ch and 3m5ch

25m56ch and 29m62ch

33m70ch and 74m55ch

Track Maintenance

Preparatory Work

Major Projects

20/12/26

20/12/26

20/12/26

20/12/26

25/12/26

38Week

W2026/11124177

W2026/11099522

W2026/11293148



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4072777 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124338

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166691 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0125 Wed

0125 Wed

0125 Wed

0125 Wed

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2100 Thu

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

31/12/26

31/12/26

31/12/26

31/12/26

27/12/26

2200 Thu

2200 Thu

2200 Thu

2200 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0455 Thu

0455 Thu

0455 Thu

0455 Thu

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up Main

Down Main

All Lines

All Lines

Down and Up 
Leeds

All Lines

Down Main

Up Main

All Lines

All Lines

All Lines

Down Main

Up Main

All Lines

Marshgate Jn

Shaftholme Jn

Adwick Jn

Joan Croft Jn

Marshgate Jn

Shaftholme Jn

Adwick

Adwick Jn

Joan Croft Jn

Marshgate Jn

Shaftholme Jn

Adwick Jn

Joan Croft Jn

Durham

Bridge Jn

Marshgate Jn

Shaftholme Jn

Loversall Carr Jn

Marshgate Jn

Shaftholme Jn

Bridge Jn

Marshgate Jn

Shaftholme Jn

Aycliffe 
Crossovers

P2026/4077699

P2026/4062663

S&C RENEWAL MARSHGATE JN CRSA 

PLTR DONCASTER DOWN AND UP FAST BEING 
DELIVERED BY CRSA S&C TEAM



SOME DIESEL ONLY ACCESS AVAILABLE 
TO/FROM THE SOUTH TO / FROM PLATFORMS 1, 2
AND 3 

SOME ACCESS TO PLATFORM 8 TO/FROM THE 
SHEFFIELD DIRECTION 

SOME ACCESS TO/ FROM PLATFORM 0 FROM 
KIRKSANDAL DIRECTION 

LOOKING TO OPEN EITHER LEEDS OR YORK 
ROUTE AT SOME POINT DURING THE 
POSSESSION AWAITING TBC

RENEWAL OF STRUCTURES 145 AND 146  



XMAS SHUTDOWN

LN600
LN836

LN600
LN838

23/12/26

23/12/26

23/12/26

23/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

27/12/26

27/12/26

27/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Mon
21/12/26
0515 Mon

PossessionAll LinesFerryhill South JnLonglands JnP2026/4076773 MAINTENANCE



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS 

TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON 

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600 21/12/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2315 Sun

2355 Sun

0020 Mon

20/12/26

21/12/26

21/12/26

2355 Sun

0020 Mon

0510 Mon

Possession

Possession

Possession

Up Main

All Lines

All Lines

Durham

Durham

Low Fell Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2026/4076775 MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO RETIME AND 
CANCEL ECS 



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING 



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


LNER WILL REQUIRE 4 LONG PLATFORMS AT 
YORK OVERNIGHT SUNDAY AND 4 PLATFORMS 
MONDAY MORNING



GBRF TO CANCEL SERVICES

LN600 20/12/26

20/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0800 Thu

0800 Thu

0800 Thu

2200 Thu

2200 Thu

2200 Thu

0015 Fri

0015 Fri

0015 Fri

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0001 Fri

0001 Fri

24/12/26

27/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

2200 Thu

1000 Sun

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0515 Sun

0515 Sun

0515 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0400 Sun

0400 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Sidings 
Possession

Up Slow

Provincial Sidings

Up Slow

Single

Down Slow

Up Slow

Platform 7

Platform 8

Single

All Lines

All Lines

Single

Down and Up 
Slow

Up Slow

Up Main

All Lines

All Lines

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

Newcastle

Newcastle

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

King Edward Bridge 
North Jn

Newcastle South Jn

Newcastle East Jn

King Edward Bridge 
South Jn

Heaton North Jn

Heaton Depot

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge North Jn

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

Newcastle South 
Jn

Heaton South Jn

Heaton Depot

P2026/4114024

P2026/4077449

KING EDWARD BRIDGE WORKS DELIVERY 



THUNDERBIRD TO BE STABLED IN HEATON 
DEPOT AND PROVINCIAL SIDINGS TO BE CLEAR 
BETWEEN 0800 24/12/25 to 1000 27/12/25

OHL RESILIENCE WORK HEATON DEPOT WORKS 
DELIVERY 



ALL ISOLATED AND NO MOVEMENTS PERMITTED


CHRISTMAS SHUTDOWN

LN600
LN620
LN676

LN600

78m60ch and 0m60ch
Change Longitudinal Timbers

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11202046

Week 38  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2230 Thu

2230 Thu

2230 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0200 Fri

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

26/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

0810 Sun

0810 Sun

0050 Fri

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

1800 Sat

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down and Up 
Leeds

Down and Up 
Normanton

All Lines

All Lines

All Lines

Single

Depot Arrival

Marsh Lane 
Sidings

Shunt Neck

Up Siding

Up Side Arrival

Shunt Spur (Up 
Side)
All Lines

Down & Up Single

Down Branch

Up Branch

Down and Up 
Halifax

All Lines

All Lines

All Lines

Colton South Jn

Colton South Jn

Gascoigne Wood

Micklefield Jn

Gascoigne Wood

Hunslet East Notice 
Board

Quarry Hill Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West Jn

Neville Hill Depot

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Penistone

Horbury Jn

Micklefield Jn

Milford Jn (North 
Yorks)

Neville Hill West 
Jn

Marsh Lane Jn

Micklefield Jn

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West 
Jn

Neville Hill Depot

Bradley Jn

Dryclough Jn

Greenfield

Huddersfield

Milner Royd Jn

P2026/4169946

P2026/4168389

TRU East | Christmas Shutdown | OLE 
Commissioning



2230 THU TO 0810 SUN CHRISTMAS SHUTDOWN


0200 FRI TO 1800 SAT ALL PANTOGRAPHS TO BE 
LOWERED IN LEEDS STATION AND NEVILLE HILL 
DEPOT

TRU Project W3 Huddersfield Workstation/Data 
update/WESTLOC in association with EIS K 
Commissioning



CHRISTMAS SHUTDOWN



WHEELS STATIONARY REQUIRED

LN836
LN854
LN898
LN900
LN902

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

19m50ch and 7m50ch

0m0ch and 0m0ch

Major Projects

Commissioning Work

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11280035

W2026/11218866
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

0030 Mon

21/12/26

20/12/26

21/12/26

20/12/26

21/12/26

21/12/26

0515 Mon

0825 Sun

0030 Mon

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Bradley Wood Jn

Dewsbury East Jn

Huddersfield

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Bradley Wood Jn

Lockwood

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4165982 TRU West | W5/W5a/W6 Diggle | 29hrs 



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn Canopy extension 

TRK: EIS K Prep

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218863

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Thu

2240 Thu

2240 Thu

2240 Thu

2240 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding

Bradley Wood Jn

Healey Mills

Huddersfield

Copley Hill East Jn

Hillhouse East Jn

Bradley Jn

Bradley Wood Jn

Penistone

Stalybridge East 
Jn

Hillhouse East Jn

P2026/4167442 TRU West | Huddersfield EIS K Blockade | Days 1 to 2
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is superseded by P/4170309***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD



ASSUMED CHRISTMAS SHUTDOWN



WORK DETAILS:

TRK: EIS K - C30d - Huddersfield Station: Install 
7833A/B points (1x52hr) switches tipped out on Up 
Hudd 

TRK: EIS K - C30e - Up Fast 41360 to 42300 ( 
including C30e ) FORMATION DATA AVAILABLE @ 
AIP 

TRK: EIS K - C30e - Down Fast 41560 to 42300 ( 
including C30e ) NO FORMATION INFO ONLY NONE
RESILIANCE 

TRK: C30c - Huddersfield Station: Install new 
Platform 4 PL track - ch41290 - ch41750 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30a - Huddersfield Station: Install new 
Platform 6 PL track - ch41420 - ch41800 (Part offline 
works) 

TRK: EIS K - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station 

TRK: EIS K - CD04 - Install 4 track UTD @ westgate 
ch41310 (Blockade) 

TRK: EIS K - CD07 - Install new Platform 2/3 6ft 
drainage ch41420 to 41610 (Blockade) 

TRK: EIS K - CD08 - Install new Platform 1/2 6ft 
drainage ch41310 to 41420 (Blockade) 

TRK: EIS K - CD09 - Install UTD at Up Huddersfield 
Fast @41370 (PE7822a) (Blockade) 

TRK: EIS K - CD10 - Install UTD at Cross Over from 
down fast to up Slow @41370 (Blockade) 

TRK: EIS K - CD11 - Install UTD at Up Huddersfield 
Slow @41430 (Blockade) 

TRK: EIS K - C30d - G110 reqd for Huddersfield 
Station: Install 7833A/B points (1x52hr) switches 
tipped out on Up Hudd 

MCIV: EIS K - Erect Roof Trusses Between Columns 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch

33m36ch and 41m10ch

39m45ch and 41m17ch

41m43ch and 0m27ch

Major Projects

Major Projects

Major Projects

Structures Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218872

W2026/11218873

W2026/11218875

W2026/11165327

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

20/12/26

20/12/26

20/12/26

20/12/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4167442

P2026/4073130

P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Bracing Between Roof Trusses 
P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Roof Purlins (Blockade #2) 

MCIV: EIS K - Install Safety Net Below Trusses 
(Blockade #2) 

MCIV: EIS K - Install Roof Covering & Lantern 
Installation (Blockade #2) 

MCIV: EIS K - Install Guttering & Down Pipes 
(Blockade #2) 

MCIV: EIS K - Hudd Stn Platform 4 work 

SIG: EIS K - Commission EIS

CYLICAL MAINTENANCE | 7 OF 9 | ARP2627 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN898
LN914
LN920

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0230 Fri

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

0930 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Fletton Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Biggleswade

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4077436

P2026/4166692

ECDP BIGGLESWADE TO FLETTON PHASE



POST XMAS SHUTDOWN EASED DUE TO 
MARSHGATE S&C RENEWAL

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

LN101
LN125
LN126

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

33m70ch and 74m55ch
Major Projects

25/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

39Week

W2026/11293148



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0125 Wed

0125 Wed

0125 Wed

0125 Wed

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2100 Thu

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

31/12/26

31/12/26

31/12/26

31/12/26

27/12/26

2200 Thu

2200 Thu

2200 Thu

2200 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0455 Thu

0455 Thu

0455 Thu

0455 Thu

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up Main

Down Main

All Lines

All Lines

Down and Up 
Leeds

All Lines

Down Main

Up Main

All Lines

All Lines

All Lines

Down Main

Up Main

All Lines

Marshgate Jn

Shaftholme Jn

Adwick Jn

Joan Croft Jn

Marshgate Jn

Shaftholme Jn

Adwick

Adwick Jn

Joan Croft Jn

Marshgate Jn

Shaftholme Jn

Adwick Jn

Joan Croft Jn

Durham

Bridge Jn

Marshgate Jn

Shaftholme Jn

Loversall Carr Jn

Marshgate Jn

Shaftholme Jn

Bridge Jn

Marshgate Jn

Shaftholme Jn

Aycliffe 
Crossovers

P2026/4077699

P2026/4062663

S&C RENEWAL MARSHGATE JN CRSA 

PLTR DONCASTER DOWN AND UP FAST BEING 
DELIVERED BY CRSA S&C TEAM



SOME DIESEL ONLY ACCESS AVAILABLE 
TO/FROM THE SOUTH TO / FROM PLATFORMS 1, 2
AND 3 

SOME ACCESS TO PLATFORM 8 TO/FROM THE 
SHEFFIELD DIRECTION 

SOME ACCESS TO/ FROM PLATFORM 0 FROM 
KIRKSANDAL DIRECTION 

LOOKING TO OPEN EITHER LEEDS OR YORK 
ROUTE AT SOME POINT DURING THE 
POSSESSION AWAITING TBC

RENEWAL OF STRUCTURES 145 AND 146  



XMAS SHUTDOWN

LN600
LN836

LN600
LN838

23/12/26

23/12/26

23/12/26

23/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

27/12/26

27/12/26

27/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0800 Thu

0800 Thu

0800 Thu

2200 Thu

2200 Thu

2200 Thu

0015 Fri

0015 Fri

0015 Fri

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0001 Fri

0001 Fri

24/12/26

27/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

2200 Thu

1000 Sun

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0515 Sun

0515 Sun

0515 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0400 Sun

0400 Sun

Line Blockage
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Sidings 
Possession

Up Slow

Provincial Sidings

Up Slow

Single

Down Slow

Up Slow

Platform 7

Platform 8

Single

All Lines

All Lines

Single

Down and Up 
Slow

Up Slow

Up Main

All Lines

All Lines

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

Newcastle

Newcastle

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

King Edward Bridge 
North Jn

Newcastle South Jn

Newcastle East Jn

King Edward Bridge 
South Jn

Heaton North Jn

Heaton Depot

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge North Jn

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

Newcastle South 
Jn

Heaton South Jn

Heaton Depot

P2026/4114024

P2026/4077449

KING EDWARD BRIDGE WORKS DELIVERY 



THUNDERBIRD TO BE STABLED IN HEATON 
DEPOT AND PROVINCIAL SIDINGS TO BE CLEAR 
BETWEEN 0800 24/12/25 to 1000 27/12/25

OHL RESILIENCE WORK HEATON DEPOT WORKS 
DELIVERY 



ALL ISOLATED AND NO MOVEMENTS PERMITTED


CHRISTMAS SHUTDOWN

LN600
LN620
LN676

LN600

78m60ch and 0m60ch
Change Longitudinal Timbers

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11202046

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2230 Thu

2230 Thu

2230 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0200 Fri

27/12/26

27/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

26/12/26

0810 Sun

0810 Sun

0050 Fri

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

1800 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Leeds

Down and Up 
Normanton

All Lines

All Lines

All Lines

Single

Depot Arrival

Marsh Lane 
Sidings

Shunt Neck

Up Siding

Up Side Arrival

Shunt Spur (Up 
Side)
All Lines

Colton South Jn

Colton South Jn

Gascoigne Wood

Micklefield Jn

Gascoigne Wood

Hunslet East Notice 
Board

Quarry Hill Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West Jn

Neville Hill Depot

Micklefield Jn

Milford Jn (North 
Yorks)

Neville Hill West 
Jn

Marsh Lane Jn

Micklefield Jn

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

Neville Hill West 
Jn

Neville Hill Depot

P2026/4169946 TRU East | Christmas Shutdown | OLE 
Commissioning



2230 THU TO 0810 SUN CHRISTMAS SHUTDOWN


0200 FRI TO 1800 SAT ALL PANTOGRAPHS TO BE 
LOWERED IN LEEDS STATION AND NEVILLE HILL 
DEPOT

LN836
LN854
LN898
LN900
LN902

19m50ch and 7m50ch
Major Projects

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11280035

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Thu

2240 Thu

2240 Thu

2240 Thu

2240 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding

Bradley Wood Jn

Healey Mills

Huddersfield

Copley Hill East Jn

Hillhouse East Jn

Bradley Jn

Bradley Wood Jn

Penistone

Stalybridge East 
Jn

Hillhouse East Jn

P2026/4167442 TRU West | Huddersfield EIS K Blockade | Days 1 to 2
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is superseded by P/4170309***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD



ASSUMED CHRISTMAS SHUTDOWN



WORK DETAILS:

TRK: EIS K - C30d - Huddersfield Station: Install 
7833A/B points (1x52hr) switches tipped out on Up 
Hudd 

TRK: EIS K - C30e - Up Fast 41360 to 42300 ( 
including C30e ) FORMATION DATA AVAILABLE @ 
AIP 

TRK: EIS K - C30e - Down Fast 41560 to 42300 ( 
including C30e ) NO FORMATION INFO ONLY NONE
RESILIANCE 

TRK: C30c - Huddersfield Station: Install new 
Platform 4 PL track - ch41290 - ch41750 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30a - Huddersfield Station: Install new 
Platform 6 PL track - ch41420 - ch41800 (Part offline 
works) 

TRK: EIS K - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station 

TRK: EIS K - CD04 - Install 4 track UTD @ westgate 
ch41310 (Blockade) 

TRK: EIS K - CD07 - Install new Platform 2/3 6ft 
drainage ch41420 to 41610 (Blockade) 

TRK: EIS K - CD08 - Install new Platform 1/2 6ft 
drainage ch41310 to 41420 (Blockade) 

TRK: EIS K - CD09 - Install UTD at Up Huddersfield 
Fast @41370 (PE7822a) (Blockade) 

TRK: EIS K - CD10 - Install UTD at Cross Over from 
down fast to up Slow @41370 (Blockade) 

TRK: EIS K - CD11 - Install UTD at Up Huddersfield 
Slow @41430 (Blockade) 

TRK: EIS K - C30d - G110 reqd for Huddersfield 
Station: Install 7833A/B points (1x52hr) switches 
tipped out on Up Hudd 

MCIV: EIS K - Erect Roof Trusses Between Columns 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch

33m36ch and 41m10ch

39m45ch and 41m17ch

41m43ch and 0m27ch

Major Projects

Major Projects

Major Projects

Structures Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218872

W2026/11218873

W2026/11218875

W2026/11165327

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0825 Sun

0825 Sun

0825 Sun

01/01/27

01/01/27

01/01/27

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

P2026/4167442

P2026/4170309

P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Bracing Between Roof Trusses 
P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Roof Purlins (Blockade #2) 

MCIV: EIS K - Install Safety Net Below Trusses 
(Blockade #2) 

MCIV: EIS K - Install Roof Covering & Lantern 
Installation (Blockade #2) 

MCIV: EIS K - Install Guttering & Down Pipes 
(Blockade #2) 

MCIV: EIS K - Hudd Stn Platform 4 work 

SIG: EIS K - Commission EIS

TRU West | Huddersfield EIS K Blockade | Days 3 to 8
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is a continuation of  P/4167442***
***This possession is superseded by P/4167478***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218893

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

2100 Sun

2100 Sun

0120 Mon

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Finsbury Park

Finsbury Park

Finsbury Park

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Highbury Vale Jn

Holloway

Moorgate

P2026/4070849

P2026/4072625

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

TRACK MAINTENANCE FP14 



LNER TO RETIME ALL ECS MOVES VIA THE 
DOWN SLOW NO.1 BETWEEN HOLLOWAY AND 
FINSBURY PARK



GTR MOORGATE SERVICES TO DIVERT INTO 
KINGS CROSS 



FREIGHT DIVERTED VIA INCLINE OR RETIME



GC 5Y69 TO TRAVEL OVER DOWN SLOW 1 
BETWEEN HOLLOWAY AND FINSBURY PARK



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN3214

LN101
LN105
LN110

0m0ch and 4m18ch

2m5ch and 2m29ch

Track Maintenance

Track Maintenance

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

40Week

W2026/11124431

W2026/11124306



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0115 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0815 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

All Lines

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Hitchin South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Knebworth

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4072787

P2026/4072927

MAINTENANCE HIT03



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

LN101

25m56ch and 29m63ch

60m12ch and 75m55ch

S&C Maintenance

Track Maintenance

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124178

W2026/11124433

Week 40  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Mon

0001 Mon

04/01/27

04/01/27

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4076727 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0300 Wed

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

06/01/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

All Lines

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Darlington South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Longlands Jn

P2026/4166735

P2026/4118213

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

PLTR ERYHOLME PREP WORK 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600

37m13ch and 41m45ch
Prep for RDT

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

06/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116401

Week 40  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

08/01/27

08/01/27

03/01/27

03/01/27

03/01/27

08/01/27

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4167478 TRU West | Huddersfield EIS K Blockade | Days 9 to 
16



***This possession is a continuation of P/4167442***



***This possession is superseded by P/4167460***



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

02/01/27

02/01/27

02/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218894

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0150 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
A&B Line

F Line/Down Slow 
No. 1/Down Slow
D Line/Down Fast

Up Slow/Up Slow 
No. 2/E Line
Up Fast/C Line

Platforms 0 to 10 
inc

Up Slow No.1

Down Fast

Up Fast

Down Slow

Up Slow

Canal Tunnels Jn

Wood Green South 
Jn

Belle Isle Jn

New Barnet

Kings Cross Station

Harringay

Hitchin South

Canal Tunnels Jn

Holloway

Kings Cross

Kings Cross 
Station

Wood Green 
South Jn

Knebworth

P2026/4070904

P2026/4116644

TRACK MAINTENANCE FP08

OHL MAINTENANCE E02 



TRAINS TO START/TERMINATE NEW BARNET 

TRAINS TO START /TERMINATE GORDON HILL 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK 



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN  


LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING 



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING 



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND 



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
0 TO 10 AND TO BE REMOVED AT 0800

CRSA STEVENAGE PLATFORM 2 PREP WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN 

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

0m0ch and 2m40ch

4m55ch and 3m31ch

25m56ch and 29m62ch

OHL Work

Track Maintenance

Preparatory Work

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

41Week

W2026/11185677

W2026/11124349

W2026/11099145



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0130 Tue

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

15/01/27

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Up Fast/Platform 3

Shunt Line

South Down 
Arrival/North Down
Departure
North Up 
Arrival/South Up 
Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Up Slow

Virtual Quarry Line
1
Virtual Quarry Line
2
Spital Sidings

All Lines

New England North

Peterborough South

Peterborough

New England North

Peterborough South

Eastfield

New England North

New England North

Peterborough North

New England North

Eastfield

Bawtry Crossovers 
GSP

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Werrington Jn

Eastfield

Peterborough

Peterborough 
North

Werrington Jn

Eastfield

Spital Jn

Retford North Jn

P2026/4072868

P2026/4077759

TRACK MAINTENANCE PET04

CRSA NEW ENGLAND PREP WORK 



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2 



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING 



IF ISOLATION REQUIRED THE 0700 FINISH

RANSKILL TRACK WORKS DELIVERY 



SERVICES DIVERTED VIA GNGE (SHORT, 
NEWARK NORTHGATE TO LOVERSALL CARR)

LN101

LN101

75m10ch and 78m17ch

76m60ch and 80m2ch

141m60ch and 145m60ch

Track Maintenance

Preparatory Work

C75 S&C - Reballasting

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

12/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124435

W2026/11113914

W2026/11172522

Week 41  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down Goods Loop

Down Slow

Down and Up

Up & Down 
Newmarket

Reception Sidings 
1-2
No. 3 to 17 
Carriage Sidings
Shunt Spur

Reception South

Fletchers Terrace 
Ladder
Reception North

Post Office Ladder

Wash Road

Chisholm Line

Headshunt

Cavendish Road 
Ladder
Bypass Road

Engine Siding No 
1 and 2

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Chesterton CCTV

Laundry Lane AOCL 
and B

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge South

Coldham Lane Jn

Cambridge

P2026/4168072 GA SERVICES TO TERMINATE AT CAMBRIDGE 
SOUTH. GA RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND WHITTLESFORD



GTR SERVICES TO TERMINATE AT ROYSTON. 
GTR RAIL REPLACEMENT SERVICES TO RUN 
BETWEEN ROYSTON AND CAMBRIDGE/ 
CAMBRIDGE NORTH



XC TRAINS RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN STANSTED AND ELY 



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



TRAINS TO BE STABLED IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AS REQUIRED



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
7 AND 8 AT CAMBRIDGE



NO TRAINS TO BE STABLED IN COLDHAM LANE 
DOWN GOODS LOOP



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SAT AND SUN NIGHT



WA CYCLIC TYPE J-LO

OTM Treatment: Cambridge Stn Area

EA1161
EA1530
LN125

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0700 Sun

0700 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Up Ely West 
Curve Down

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Harringay Curve

Down and Up T&H

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Harringay Park Jn

Harringay Green 
Lanes

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Harringay Park Jn

Upper Holloway

P2026/4166748

P2026/4168059

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1550
EA1560
EA1570
LN135

EA1370
LN165

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

2240 Fri

2240 Fri

2215 Sat

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

18/01/27

18/01/27

11/01/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0615 Mon

0615 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

All Lines

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Allington North Jn

Allington West Jn

Hubberts Bridge LC 
MGH

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Allington East Jn

Nottingham 
Branch Jn

Sleaford East Jn

P2026/4166736

P2026/4154037

P2026/3851004

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

***WEEK 42 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

PLTR HECKINGTON (DERBY WORKS DELIVERY)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN185
LN190
LN195
LN3635

LN185

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

15/01/27

15/01/27

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

2335 Mon

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

15/01/27

15/01/27

10/01/27

10/01/27

10/01/27

15/01/27

15/01/27

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

0555 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Malton

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

York

P2026/4073051

P2026/4167460

P2026/4163597

CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

TRU West | Huddersfield EIS K Blockade | Days 17 to 
23 of 31 Days



***This possession is a continuation of P/4167478***

***This possession is superseded by P/4167461***



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

WD | FLAXTON C4 RERAIL/RESLEEPER



TPE TO TERMINATE AT YORK, RAIL 
REPLACEMENT ROAD  SERVICE TO OPERATE 
YORK TO SCARBOROUGH

LN840
LN872
LN874

LN854
LN860
LN861
LN862
NW7021

LN880

10m30ch and 29m20ch

6m15ch and 11m45ch

Major Projects

C4 Rerail Resleeper (steel)

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

11/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218895

W2026/11152036

Week 41  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Tue

0001 Tue

0001 Tue

0001 Tue

14/01/27

14/01/27

14/01/27

14/01/27

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Possession

Sidings 
Possession

All Lines

Platform 2

Platform 3

Platform 1

Platform 4

Platform 5

Up Bridlington

Down Bridlington

Carriage Sidings

Scarborough

Scarborough

Seamer West Jn

Scarborough

Malton

Scarborough

Seamer South Jn

Falsgrave SB

P2026/4163553 WD | FALSGRAVE RERAIL/ RESLEEPER



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK/BRIDLINGTON AND 
SCARBOROUGH



ALL PLATFORMS AT SCARBOROUGH AVAILABLE 
FOR STABLING

LN880
LN914

38m20ch and 42m7ch
C4 Rerail Resleeper (steel)

12/01/27

12/01/27

12/01/27

12/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11152029

Week 41  - Continued
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EAS_V1_2627

0010 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Sat

16/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0430 Sat

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0255 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down Fast

Up Fast

All Lines

All Lines

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Royston 
Flyover

All Lines

All Lines

All Lines

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All Lines

Langley Stone 
Terminal Siding

All

Cambridge Jn

Langley Jn

Royston

Highbury Vale Jn

Moorgate

Hitchin East Jn

Fletton Jn

St. Neots South Jn

Huntingdon South Jn

Welwyn Garden City

Bounds Green T and
RSMD

Langley Jn

Welwyn Garden City 
CSD

Knebworth

Bowes Park

Cambridge Jn

Finsbury Park

Hitchin North Jn

Huntingdon South
Jn

Kings Cross

St. Neots South 
Jn

Welwyn Garden 
City

Bounds Green T 
and RSMD

Langley Jn

Welwyn Garden 
City CSD

P2026/4077434 HORNSEY TRACK WORKS DEL

STEVENAGE PLATFORM 2 PLTR CRSA

MAINTENANCE HIT01

MAINTENANCE FP13

ST NEOTS WORKS DELIVERY 

ECDP LEVEL CROSSINGS E & F



0010 SAT TO 0230 SAT TRAINS TO TRAVEL OVER 
SLOW LINES 



0230 SAT 0325 SAT 

LNER AND LUMO LONG-DISTANCE OPERATORS 
TO START/TERMINATE AT PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO
CLEAR CANONBURY WEST JN BY 0215 SAT



ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0300 MON AND 0330 MON UNLESS AN 
EMERGENCY SITUATION ARISES. BETWEEN 0300
MON AND 0330 SUN PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT FERME PARK,
WELWYN GARDEN CITY SIDINGS AND 
LETCHWORTH GARDEN CITY SIDINGS DUE TO 
MOMENTARY LOSS OF POWER. 

THE MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 

LN101
LN105
LN110
LN120
LN125
LN126

33m68ch and 74m55ch

28m51ch and 40m62ch

0m0ch and 3m10ch

23m28ch and 32m15ch

Major Projects

Track Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11281107

W2026/11124310

W2026/11124358

W2026/11098075

Week 42  -
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V1 FWLA

EAS_V1_2627

0300 Tue

0300 Wed

0300 Thu

0300 Fri

19/01/27

20/01/27

21/01/27

22/01/27

0420 Tue

0420 Wed

0420 Thu

0420 Fri

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Knebworth

Knebworth

Knebworth

Knebworth

P2026/4077434

P2026/4117921

P2026/4117938

P2026/4117939

P2026/4117940

UNITS IS NOT AVAILABLE DURING THESE TIMES. 
TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION

CRSA STEVENAGE PLATFORM 2 PATROLLING 

REQUIRED TO ALLOW A HAND BACK HIGHER 
THAN 50MPH 



TRAINS TO TRAVEL OVER SLOW LINES

CRSA STEVENAGE PLATFORM 2 PATROLLING 

REQUIRED TO ALLOW A HAND BACK HIGHER 
THAN 50MPH 



TRAINS TO TRAVEL OVER SLOW LINES

CRSA STEVENAGE PLATFORM 2 PATROLLING 

REQUIRED TO ALLOW A HAND BACK HIGHER 
THAN 50MPH 



TRAINS TO TRAVEL OVER SLOW LINES

CRSA STEVENAGE PLATFORM 2 PATROLLING 

REQUIRED TO ALLOW A HAND BACK HIGHER 
THAN 50MPH 



TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

LN101

LN101

25m3ch and 28m15ch

25m3ch and 28m15ch

25m3ch and 28m15ch

25m3ch and 28m15ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

19/01/27

20/01/27

21/01/27

22/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11152320

W2026/11152385

W2026/11152386

W2026/11152387

Week 42  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Main/Fast

Down Slow

Down 
Fast/Main/Fast

Down Slow

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Biggleswade 
Crossovers

Fletton Jn

P2026/4072825 TRACK MAINTENANCE PET01



GTR RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH 



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

43m0ch and 75m20ch
Track Maintenance

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124398

Week 42  - Continued
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0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2300 Sat

2300 Sat

16/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

2300 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0320 Mon

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Down Slow

Up Slow/Up Slow 
No.1 (Platform 1)

Down Main/Fast

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North Down
Departure
Shunt Line

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Platform 2 (Up 
Slow No2)

Up Fast/Main

Virtual Quarry Line
2
Virtual Quarry Line
1
No 1 Shunt Spur

No.2 Shunt Spur

Loco Inspection 
Sidings
Loco Fuelling Line

Down Slow/Down 
Stamford

Spital Sidings

Down Slow / Down
Stamford 
(Platform 5)
March 
Independent

Peterborough South

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Eastfield

New England North

Peterborough 
Station

Holme LC

New England North

Peterborough

Tallington 
Crossovers

Eastfield

Werrington Jn

Peterborough

Fletton Jn

Holme LC

Peterborough

Peterborough 
North

Peterborough 
Station

Tallington 
Crossovers

Eastfield

Peterborough

Peterborough 
North

Spital Jn

Fletton Jn

Peterborough

Peterborough 
East Jn

P2026/4107863 PLTR NEW ENGLAND CRSA

FLETTON S&C RENEWAL 1203 POINTS 



CERTAIN SERVICES DIVERTED VIA THE GNGE 
USING THE DIVEUNDER



LNER AND LUMO LONG-DISTANCE OPERATORS 
TO START/TERMINATE AT PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 

ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 

REPLACED WITH RAIL REPLACEMENT ROAD 

SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PETERBOROUGH AND 

BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PETERBOROUGH AND 

KINGS CROSS 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO
CLEAR CANONBURY WEST JN 

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4L88



SPITAL SIDINGS BTET THROUGHOUT

LN101
LN135
LN147

70m0ch and 78m30ch

76m60ch and 80m2ch

C71 S&C-Complete Renewal
RT60/NR60

C11 Rerail Resleeper 
Reballast - Trax

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11196920

W2026/11112134

Week 42  - Continued
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2300 Sat

2300 Sat

2300 Sat

0900 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

17/01/27

17/01/27

17/01/27

18/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0900 Sun

0900 Sun

0900 Sun

0445 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up March 
(Platform 6)
Down March 
(Platform 7)
Two Way Goods 
Line
Up Stamford 
(Platform 4)

Shunt Spur

Down Slow

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Peterborough North

Peterborough South

Peterborough

Peterborough South

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Werrington Jn

Peterborough

Fletton Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4107863

P2026/4166612

P2026/4166663

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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2240 Fri

2240 Fri

2240 Fri

2240 Fri

0300 Tue

18/01/27

18/01/27

25/01/27

25/01/27

19/01/27

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Down Main

Darlington Station 
Loop
Platform 1

Allington North Jn

Allington West Jn

Allington North Jn

Allington West Jn

Darlington North Jn

Allington East Jn

Nottingham 
Branch Jn

Allington East Jn

Nottingham 
Branch Jn

Darlington South 
Jn

P2026/4154037

P2026/4154011

P2026/4118677

***WEEK 42 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

***WEEK 43 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

PLTR DARLINGTON LOOP CRSA



DOWN TRAINS TO TRAVEL VIA PLATFORM 4 
BETWEEN DARLINGTON SOUTH AND 
DARLINGTON NORTH 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN185
LN190
LN195
LN3635

LN185
LN190
LN195
LN3635

LN600

43m72ch and 44m20ch
Patrolling 

15/01/27

15/01/27

22/01/27

22/01/27

19/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11137479
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0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4118307 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2026/4118307

P2026/4073090 DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
07 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

22/01/27

22/01/27

17/01/27

17/01/27

17/01/27

22/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Single

All Lines

Down Branch

Up Branch

All Lines

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Greetland Jn

Penistone

Horbury Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Diggle Jn SB

Dryclough Jn

Huddersfield

Milner Royd Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4167449

P2026/4167461

TRU Project W3 Huddersfield Workstation/Data 
update/WESTLOC in association with EIS K 
Commissioning



WHEELS STATIONARY REQUIRED THROUGHOUT 
FOOTPRINT

TRU West | Huddersfield EIS K Blockade | Days 23 to 
29 of 31



***This possession is a continuation of P/4167460***

***This possession is superseded by P/4167462***



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

LN854
LN860
LN861
LN862
NW7021

0m0ch and 0m0ch

10m30ch and 29m20ch

Commissioning Work

Major Projects

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218867

W2026/11218896
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

43Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

23/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0310 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down Fast

Up Fast

All Lines

All Lines

Down Canonbury

Up Canonbury

Down Moorgate

Up Moorgate

Down Royston 
Flyover

All Lines

All Lines

All Lines

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
All Lines

Langley Stone 
Terminal Siding

All

Stevenage

Langley Jn

Royston

Highbury Vale Jn

Moorgate

Hitchin East Jn

Fletton Jn

St. Neots South Jn

Huntingdon South Jn

Welwyn Garden City

Bounds Green T and
RSMD

Langley Jn

Welwyn Garden City 
CSD

Woolmer Green

Bowes Park

Cambridge Jn

Finsbury Park

Hitchin North Jn

Huntingdon South
Jn

Kings Cross

St. Neots South 
Jn

Welwyn Garden 
City

Bounds Green T 
and RSMD

Langley Jn

Welwyn Garden 
City CSD

P2026/4077448 HORNSEY TRACK WORKS DEL

KNEBWORTH PLTR CRSA

CAMBRIDGE ROAD CAPITAL DELIVERY SG

MAINTENANCE FP12

ECDP LEVEL CROSSINGS E & F  

STEVANAGE PLATFORM 2



LNER AND LUMO LONG-DISTANCE OPERATORS 
TO START/TERMINATE AT PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 
REPLACED WITH RAIL REPLACEMENT ROAD 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS  



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML 



FREIGHTLINER 4L88 TO DIVERT VIA GNGE AND 
STAMFORD LINES AND BE CLEAR OF HIGHBURY 
VALE JN BY 0310 SAT

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 4L88



ELECTRICAL SWITCHOVER TO HAPPEN 
BETWEEN 0300 MON AND 0330 MON UNLESS AN 
EMERGENCY SITUATION ARISES. BETWEEN 0300
MON AND 0330 SUN PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT FERME PARK,
WELWYN GARDEN CITY SIDINGS AND 
LETCHWORTH GARDEN CITY SIDINGS DUE TO 
MOMENTARY LOSS OF POWER. 

THE MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE DURING THESE TIMES. 

LN101
LN105
LN110
LN120
LN125
LN126

33m68ch and 74m55ch

23m16ch and 27m50ch

23m28ch and 32m15ch

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

Follow Up Tamping

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11281219

W2026/11093485

W2026/11099525

Week 43  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0205 Sun

0205 Sun

0205 Sun

0805 Sun

24/01/27

24/01/27

24/01/27

24/01/27

0805 Sun

0805 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Hornsey

Langley Jn

Wood Green 
South Jn

P2026/4077448

P2026/4071258

TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION

TRACK MAINTENANCE FP12



0205 SUN TO 0805 SUN DOWN TRAINS TO TBE 
RETIMED OVER DOWN FAST LINE AND UNABLE 
TO CALL AT HARRINGAY AND HORNSEY 

 

0205 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH

PASSENGERS TO CIRCULATE VIA FINSBURY 
PARK 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



BACK TO BACK AT WATTON AT STONE

LN101
LN120

4m60ch and 27m60ch
Track Maintenance

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11124315

Week 43  - Continued
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EAS_V1_2627

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

2300 Sat

2300 Sat

2300 Sat

23/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

2300 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0320 Mon

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Down Slow

Down and Up Fast

Up Slow/Up Slow 
No.1 (Platform 1)
North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North Down
Departure
Shunt Line

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Platform 2 (Up 
Slow No2)

Virtual Quarry Line
1
Virtual Quarry Line
2
Loco Fuelling Line

No 1 Shunt Spur

No.2 Shunt Spur

Loco Inspection 
Sidings
Down Slow/Down 
Stamford

Spital Sidings

Down Slow / Down
Stamford 
(Platform 5)
March 
Independent
Two Way Goods 
Line
Up March 
(Platform 6)
Down March 
(Platform 7)

Peterborough South

Tallington 
Crossovers

New England North

Eastfield

New England North

Peterborough 
Station

New England North

Peterborough

Tallington 
Crossovers

Eastfield

Werrington Jn

Peterborough

Peterborough North

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
Station

Eastfield

Peterborough

Peterborough 
North

Spital Jn

Fletton Jn

Peterborough

Peterborough 
East Jn

Werrington Jn

P2026/4077870 S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA

PLTR NEW ENGLAND CRSA FOLLOW UP

S&C RENEWAL 1203 PTS FOLLOW UP 



SERVICES DIVERTED VIA THE GNGE USING THE 
DIVE UNDER



LNER AND LUMO LONG-DISTANCE OPERATORS 
TO START/TERMINATE AT PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 

ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 

REPLACED WITH RAIL REPLACEMENT ROAD 

SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PETERBOROUGH AND 

BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PETERBOROUGH AND 

KINGS CROSS 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML



SPITAL SIDINGS BTET THROUGHOUT

LN101
LN135
LN147

75m0ch and 78m30ch

76m60ch and 80m2ch

C71 S&C-Complete Renewal
RT60/NR60

Follow Up Tamping

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11177939

W2026/11112069

Week 43  - Continued
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EAS_V1_2627

2300 Sat

2300 Sat

0900 Sun

0125 Tue

0125 Tue

0125 Wed

0125 Wed

0125 Thu

0125 Thu

0125 Fri

0125 Fri

24/01/27

24/01/27

25/01/27

26/01/27

26/01/27

27/01/27

27/01/27

28/01/27

28/01/27

29/01/27

29/01/27

0900 Sun

0900 Sun

0445 Mon

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stamford 
(Platform 4)

Shunt Spur

Down Slow

Up Slow No.1 
(Platform 2)/Up 
Slow
Platform 1

Up Slow No.1 
(Platform 2)/Up 
Slow
Platform 1

Up Slow No.1 
(Platform 2)/Up 
Slow
Platform 1

Up Slow No.1 
(Platform 2)/Up 
Slow
Platform 1

Peterborough South

Peterborough

Peterborough South

Peterborough North

Peterborough 
Station

Peterborough North

Peterborough 
Station

Peterborough North

Peterborough 
Station

Peterborough North

Peterborough 
Station

Peterborough

Fletton Jn

Fletton Jn

Peterborough 
Station

Fletton Jn

Peterborough 
Station

Fletton Jn

Peterborough 
Station

Fletton Jn

Peterborough 
Station

P2026/4077870

P2026/4107879

P2026/4107812

P2026/4107884

P2026/4107885

S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH NORTH UP SIDE
CRSA FOLLOW UP

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS CRSA FOLLOW UP

LN101

LN101

LN101

LN101

23/01/27

23/01/27

24/01/27

26/01/27

26/01/27

27/01/27

27/01/27

28/01/27

28/01/27

29/01/27

29/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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0001 Mon

0001 Mon

25/01/27

25/01/27

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4076717 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167993

P2026/4166679

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Fri

2240 Fri

2240 Fri

2240 Fri

0300 Tue

0300 Wed

25/01/27

25/01/27

01/02/27

01/02/27

26/01/27

27/01/27

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0430 Tue

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Down Main

Darlington Station 
Loop
Platform 1

Down and Up 
Main

Allington North Jn

Allington West Jn

Allington North Jn

Allington West Jn

Darlington North Jn

Durham

Allington East Jn

Nottingham 
Branch Jn

Allington East Jn

Nottingham 
Branch Jn

Darlington South 
Jn

Tursdale Jn

P2026/4154011

P2026/4154059

P2026/4118678

P2026/4119006

***WEEK 43 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

***WEEK 44 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

PLTR DARLINGTON LOOP CRSA



DOWN TRAINS TO TRAVEL VIA PLATFORM 4 
BETWEEN DARLINGTON SOUTH AND 
DARLINGTON NORTH 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PREP FOR RDT



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN185
LN190
LN195
LN3635

LN185
LN190
LN195
LN3635

LN600

LN600

43m72ch and 44m20ch

58m67ch and 65m16ch

Patrolling 

Prep for RDT

22/01/27

22/01/27

29/01/27

29/01/27

26/01/27

27/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11137424

W2026/11146542

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2220 Sun

0155 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

25/01/27

0450 Mon

0530 Mon

0515 Mon

0515 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Eaglescliffe South Jn

Petteril Bridge Jn

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Longlands Jn

Haltwhistle

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4076781

P2026/4136303

P2026/4167462

MAINTANANCE 6 WEEKLY 



FREIGHT SERVICES TO RUN ROUND TRAIN AND 
DIVERT VIA  DARLINGTON AND DINSDALE



GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED

BROADWATH LC RENEWAL | WEEK 1 OF 1 | WD

HEADS NOOK DRAINAGE WORK | WEEK 1 OF 1 | 
WD



NORTHERN SERVICES TO START/TERMINATE AT 
HALTWHISTLE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HALTWHISTLE AND 
CARLISLE



FREIGHT SERVICES TO DIVERT VIA SETTLE AND 
CARLISLE, SKIPTON, WHITEHALL JN AND 
CASTLEFORD

TRU West | Huddersfield EIS K Blockade | Days 30 
and 31



***This possession is a continuation of P/4167461***



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN627

LN682
NW9909

LN854
LN860
LN861
LN862
NW7021

53m20ch and 54m60ch

54m30ch and 55m0ch

Drainage Work

LC  Work

24/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11201996

W2026/11202926

Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0310 Sat
01/02/27
0320 Mon

PossessionAllFletton JnBiggleswade 
Crossovers

P2026/4077972 ECDP LEVEL CROSSINGS E & F 

MAINTENANCE PART OF (PET03)

MAINTENANCE PET05



LNER AND LUMO SERVICES TO 
START/TERMINATE MAJORITY OF SERVICES AT 
PETERBOROUGH 



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS. 



GTR SERVICES TO OPERATE BETWEEN KINGS 
CROSS AND POTTERS BAR FOR EAST COAST 
SERVICES 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GTR SHERTFORD ERVICES TO RUN BETWEEN 
ALEXANDRA PALACE AND HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE 
HERTFORD NORTH 

GTR RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN STEVENAGE AND HERTFORD NORTH 


GC CERTAIN SERVICES TO BE CANCELLED AND 
REPLACED WITH A RAIL REPLACEMENT ROAD 
SERVICE 

GC CERTAIN BRADFORD TO YORK SERVICES TO 
BE DIVERTED INTO ST PANCRAS 1 LATE 
MORNING DEPARTURE AND 1 AFTERNOON 
DEPARTURE PENDING ON CAPACITY RESULTS 



DB TO DIVERT VIA MML AND WCML 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA

LN101

33m70ch and 74m55ch

60m12ch and 75m55ch

Major Projects

Track Maintenance

30/01/27

44Week

W2026/11282879

W2026/11124423



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

31/01/27

31/01/27

31/01/27

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Belle Isle Jn

Holloway

Kings Cross

Kings CrossP2026/4068904 TRACK MAINTENANCE FP01 



TRAINS TO BE RETIMED OVER E&F AND SLOW 
LINES AND BE REPLATFORMED AS NECESSARY 


PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



LUMO REQUIRE 1 PLATFORM FOR STABLING 



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 6 AND TO BE REMOVED AT 
0800

LN101

0m0ch and 1m30ch
S&C Maintenance

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124313

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sat

0230 Sat

0230 Sat

0230 Sat

30/01/27

01/02/27

01/02/27

01/02/27

0230 Sat

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down and Up 
Royston

Down and Up Fast

All Lines

Stevenage

Baldock

Stevenage

Biggleswade

Woolmer Green

Cambridge Jn

Digswell

Stevenage

P2026/4077967 PLTR KNEBWORTH CRSA  

BRIDGE 102 WD



LNER AND LUMO SERVICES TO 
START/TERMINATE MAJORITY OF SERVICES AT 
PETERBOROUGH 



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS. 



GTR SERVICES TO OPERATE BETWEEN KINGS 
CROSS AND POTTERS BAR FOR EAST COAST 
SERVICES 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



GTR SERVICES TO START/TERMINATE AT 
ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON 



GTR SHERTFORD ERVICES TO RUN BETWEEN 
ALEXANDRA PALACE AND HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE 
HERTFORD NORTH 

GTR RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN STEVENAGE AND HERTFORD NORTH 


GC CERTAIN SERVICES TO BE CANCELLED AND 
REPLACED WITH A RAIL REPLACEMENT ROAD 
SERVICE 

GC CERTAIN BRADFORD TO YORK SERVICES TO 
BE DIVERTED INTO ST PANCRAS 1 LATE 
MORNING DEPARTURE AND 1 AFTERNOON 
DEPARTURE PENDING ON CAPACITY RESULTS 



DB TO DIVERT VIA MML AND WCML 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA

LN101

31m40ch and 32m20ch

23m16ch and 27m50ch

Change Longitudinal Timbers

C11 Rerail Resleeper 
Reballast - Trax

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11202528

W2026/11093603

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

0310 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

01/02/27

30/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0445 Mon

2300 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0320 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Eastfield South 
Down Arrival/ 
North Down 
Departure
Eastfield South Up
Departure/ North 
Up Arrival
Down Slow

Down and Up Fast

Up Slow/Up Slow 
No.1
Shunt Line

Platform 2 (Up 
Slow No2)

Up Slow/Up Slow 
No1/Platform 1/Up 
Slow
Virtual Quarry Line
2
Virtual Quarry Line
1
Loco Fuelling Line

Loco Inspection 
Sidings
No 1 Shunt Spur

Spital Sidings

Down Slow / Down
Stamford 
(Platform 5)
March 
Independent

Two Way Goods 
Line
Up March 
(Platform 6)
Down March 
(Platform 7)
Up Stamford 
(Platform 4)

Shunt Spur

New England North

Peterborough South

Werrington Jn

Eastfield

Peterborough 
Station

Fletton Jn

New England North

Peterborough

Eastfield

Werrington Jn

Peterborough

Peterborough North

Peterborough South

Peterborough

Eastfield

Fletton Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

Eastfield

Peterborough

Spital Jn

Fletton Jn

Peterborough

Peterborough 
East Jn

Werrington Jn

Peterborough

P2026/4077760 CRSA S&C RENEWAL PETERBOROUGH SOUTH 
1219 PTS CRSA

CRSA S&C RENEWAL PETERBOROUGH NORTH 
UP SIDE 

NEW ENGLAND DRAINAGE WORKS DELIVERY

CRSA S&C RENEWAL 1203 PTS FOLLOW UP



SERVICES DIVERTED VIA THE GNGE USING THE 
DIVEUNDER



LNER AND LUMO LONG-DISTANCE OPERATORS 
TO START/TERMINATE AT PETERBOROUGH.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GTR SERVICES TO START/TERMINATE AT 

ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN HITCHIN AND ROYSTON 



GC SERVICES TO BE CANCELLED AND 

REPLACED WITH RAIL REPLACEMENT ROAD 

SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PETERBOROUGH AND 

BEDFORD 



RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN PETERBOROUGH AND 

KINGS CROSS 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA



GBRF 4L39 TO DIVERT VIA WCML



SPITAL SIDINGS BTET THROUGHOUT

LN101
LN135
LN147

75m0ch and 78m30ch

C71 S&C-Complete Renewal
RT60/NR60

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11196897

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0900 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

2230 Sun

2230 Sun

2230 Sun

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

0445 Mon

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Up Goods No.1

Low Ellers Curve

Up Slow

Peterborough South

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Fletton Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
Station

Werrington Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2026/4077760

P2026/4072778

P2026/4076730

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

EA1560
LN101
LN135

LN101
LN600
LN720
LN764

100m23ch and 100m70ch
Track Maintenance

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11124470

Week 44  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166592

P2026/4166631

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Fri

2240 Fri

0300 Tue

0300 Wed

01/02/27

01/02/27

02/02/27

03/02/27

0615 Mon

0615 Mon

0430 Tue

0430 Wed

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

All Lines

Down Main

Darlington Station 
Loop
Platform 1

Allington North Jn

Allington West Jn

Darlington South Jn

Darlington North Jn

Allington East Jn

Nottingham 
Branch Jn

Longlands Jn

Darlington South 
Jn

P2026/4154059

P2026/4118298

P2026/4118679

***WEEK 44 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR DARLINGTON LOOP CRSA



DOWN TRAINS TO TRAVEL VIA PLATFORM 4 
BETWEEN DARLINGTON SOUTH AND 
DARLINGTON NORTH 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN185
LN190
LN195
LN3635

LN600

LN600

37m13ch and 41m45ch

43m72ch and 44m20ch

Patrolling 

Patrolling 

29/01/27

29/01/27

02/02/27

03/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116302

W2026/11137542

Week 44  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

0800 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0020 Sun

0020 Sun

1140 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1140 Sun

1140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Bi-Directional

Down

Up

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Hunslet Station Jn

Whitwood Jn

Hunslet South Jn

Whitwood Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2026/4104952 CYCLIC MAINTENANCE | ARP2627 | 3 OF 4

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4167667 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK EIS K Follow up tamping 

MCIV EIS K Follow up works 

OLE works

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218864
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V1 FWLA

EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

31/01/27

31/01/27

31/01/27

31/01/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4073095 CYLICAL MAINTENANCE | 8 OF 9 | ARP2627 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN898
LN914
LN920

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0105 Sun

0105 Sun

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Belle Isle Jn

Holloway

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Finsbury Park

P2026/4129846

P2026/4070854

THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

TRACK MAINTENANCE FP04 



GTR TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES 

GTR SERVICES TO TERMINATE AT FINSBURY 
PARK AND SHUNT VIA HIGHBURY VALE JN 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101

2m14ch and 1m0ch
S&C Maintenance

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

45Week

W2026/11124429
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0020 Sun

0020 Sun

07/02/27

07/02/27

07/02/27

0930 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

All Lines

Down and Up Fast

Up Slow/Up Slow 
No.1 (Platform 
2)/Up Slow
Up Slow/Up Slow 
No.1
Up Slow 
No.1/Platform 1
Up Slow 
No.2/Platform 2

Fletton Jn

New England North

Peterborough 
Station

Cambridge Jn

Fletton Jn

Peterborough 
Station

P2026/4078048

P2026/4107946

ECDP BIGGLESWADE TO FLETTON PROVING 



CERTAIN SERVICES TO START / TERMINATE 
PETERBOROUGH 



CERTAIN SERVICES TO DIVERT VIA THE 
CAMBRIDGE LINE

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS FOLLOW UP CRSA



SERVICES DIVERTED VIA THE GNGE USING THE 
DIVEUNDER

LN101

LN101

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071263 GTR TO STABLE IN SMITHFIELD SIDINGS AND 
LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORMS 3&4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: MTCE

LN101
LN3213
SO280

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167994 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2130 Sat

2130 Sat

2130 Sat

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Sincil Bank LC 
CCTV

Sleaford West Jn

Sleaford East Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

P2026/4169420

P2026/4153964

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

***WEEK 45 - GOSBERTON TRACK RENEWAL 
(WDU DERBY) & RUSKINGTON DRAINAGE (WDU 
DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML

EA1180
EA1320
EA1325
EA1340
LN110
SO511

LN170
LN175
LN180

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Mon

0300 Tue

08/02/27

09/02/27

0515 Mon

0430 Tue

Possession

Possession

All Lines

All Lines

Ferryhill South Jn

Darlington South Jn

Longlands Jn

Longlands Jn

P2026/4076774

P2026/4118196

MAINTENANCE



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS 

TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON 

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


6H45 DIVERTED VIA DURHAM COAST 



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

37m13ch and 41m45ch
Patrolling 

08/02/27

09/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116351
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Wed
10/02/27
0430 Wed

PossessionDown Main

Darlington Station 
Loop
Platform 1

Darlington North JnDarlington South 
Jn

P2026/4118680 PLTR DARLINGTON LOOP CRSA



DOWN TRAINS TO TRAVEL VIA PLATFORM 4 
BETWEEN DARLINGTON SOUTH AND 
DARLINGTON NORTH 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

43m72ch and 44m20ch
Patrolling 

10/02/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11137550
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EAS_V1_2627

2315 Sun

2355 Sun

0020 Mon

0300 Thu

07/02/27

08/02/27

08/02/27

11/02/27

2355 Sun

0020 Mon

0510 Mon

0430 Thu

Possession

Possession

Possession

Possession

Up Main

All Lines

All Lines

Down and Up 
Main

Durham

Durham

Low Fell Jn

Durham

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Tursdale Jn

P2026/4076776

P2026/4119009

MAINTENANCE 



TRAINS DIVERTED VIA EAGLESCLIFFE AND 
SUNDERLAND 



NORTHERN TO RETIME 5T83 TO RUN EARLIER 
FROM HEATON CS PRIOR TO THE POSSESSION 
BEING TAKEN NORTHERN TO RETIME AND 
CANCEL ECS 



FREIGHT DIVERTED VIA DURHAM COAST

 

6H45 DIVERTED VIA DURHAM COAST 



LNER TO TERMINATE 1N35 1N36 AT YORK. 

LNER 1Y03 1Y00 TO START AT YORK. 

1N35 TO BE STABLED IN YORK AND FORM 1Y03 
ON MONDAY MORNING. 

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35/1Y03 AND 1N36/1Y00. 



1D31 2005 KGX-LDS TO BE REHEADCODED TO 
1F31 AND ROUTED TO YORK VICE LEEDS AND 
RUN AS 5F31 ECS TO HTN, TO AVOID THE START 
TIME OF THE POSSESSION AND BALANCE SETS 
FOR MONDAY MORNING 



LNER 1N33 TO TERMINATE AT DONCASTER AND 
RUN ECS TO NEVILLE HILL DEPOT. 

LNER 1N12 TO RUN TO HEATON

LNER 1N34 TERMINATE AT YORK SUNDAY 
EVENING

LNER 1Y02 START AT YORK MONDAY MORNING 


LNER WILL REQUIRE 4 LONG PLATFORMS AT 
YORK OVERNIGHT SUNDAY AND 4 PLATFORMS 
MONDAY MORNING



GBRF TO CANCEL SERVICES

PLTR BURNIGILL PREP FOR RDT



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

58m67ch and 65m16ch
Patrolling 

07/02/27

07/02/27

08/02/27

11/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11148058

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0800 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

12/02/27

07/02/27

07/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

1600 Fri

0805 Sun

0805 Sun

0500 Mon

0500 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Up Conisbrough 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down/Up Parkgate
Tram Transfer 
Line
Sheffield Tram 
Transfer

Immingham 
Reception Sidings

Mexborough Jn

Tinsley South Jn

Conisbrough

Mexborough Jn

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Route Boundary 
LNE Route STT

Marsh West Jn

Aldwarke Jn

Conisbrough

Hexthorpe Jn

Holmes Jn LC 
CCTV

Kilnhurst

Moorthorpe Jn

Parkgate Jn

Tinsley North Jn

P2026/4118320

P2026/4146279

CYCLICAL MAINTENANCE | 4 OF 4 | ARP2627 | 
GRIMSBY LIGHT RAILWAY BLOCKADE



DBC SERVICES TO RUN VIA THE C&W LOOP LINE 
BETWEEN IMMINGHAM RECEPTION AND 
IMMINGHAM EAST

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J96



0005 SUN TO 0025 SUN

TPE SERVICES TO BE DIVERTED OR CANCELLED


0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0500 MON

NO ROUTE BETWEEN MEXBOROUGH EXC. AND 
HEXTHORPE JN EXC.



NORTHERN AND TPE SERVICES TO 
START/TERMINATE AT DONCASTER AND 
MEXBOROUGH OR SHEFFIELD



XC SERVICES TO DIVERT VIA BARNSLEY OR 
MOORTHORPE JN



RAIL REPLACEMENT BUS SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE RETIMED OR 
DIVERTED

LN740

LN804
LN806
LN814
LN815
LN818
LN824
LN826
LN828
LN830

19m13ch and 17m7ch

C11 Rerail Resleeper 
Reballast - Trax

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11152035

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4167651 TRU West | W5/W5a/W6 Diggle| 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK EIS K Follow up tamping 

MCIV EIS K Follow up works 

OLE works

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

08/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218865

Week 45  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0150 Sun

0150 Sun

0150 Sun

0135 Sun

14/02/27

14/02/27

14/02/27

14/02/27

0735 Sun

0750 Sun

0750 Sun

0800 Sun

Possession

Possession

Possession

Possession

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

All Lines

Harringay

Harringay

Hitchin South

Belle Isle Jn

Holloway

Knebworth

P2026/4070912

P2026/4072831

TRACK MAINTENANCE FP05 



NO DOWN ROUTE BETWEEN 0150 SUN TO 0735 
SUN 

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS 
TO BE RETIMED OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT 
ALEXANDRA PALACE 

GTR ECS MOVES VIA HARRINGAY FLYOVER 



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS 
FOR STABLING

S&C MAINTENANCE HIT03A

CRSA STEVENAGE PLATFORM 2 FOLLOW UP 
TAMP 



0130 SUN TO 0800 SUN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

1m20ch and 3m0ch

25m56ch and 29m63ch

25m56ch and 29m62ch

S&C Maintenance

S&C Maintenance

Follow Up Tamping

14/02/27

14/02/27

14/02/27

14/02/27

46Week

W2026/11124476

W2026/11124582

W2026/11099645



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Slow/Up Slow 
No.1
South Down 
Arrival/North Down
Departure
North Up 
Arrival/South Up 
Departure
Arrival/Departure 
Line 2
Arrival/Departure 
Line 1
Up Slow 
No.1/Platform 1
Up Slow 
No.2/Platform 2
Virtual Quarry Line
1
Virtual Quarry Line
2
Spital Sidings

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Werrington Jn

New England North

New England North

Peterborough 
Station

New England North

Eastfield

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
Station

Eastfield

Spital Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

P2026/4107950

P2026/4072913

S&C RENEWAL PETERBOROUGH SOUTH 1219 
PTS FOLLOW UP CRSA

PLTR NEW ENGLAND CRSA FOLLOW UP



SERVICES DIVERTED VIA THE GNGE USING THE 
DIVEUNDER

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM 
0630 SUNDAY



BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE 9W90 IN PLATFORM 2 AT 
PETERBOROUGH PLATFORM 2 TO REMAIN LIVE 
FOR STABLING



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF LNER 1D34

LN101

LN101

76m60ch and 80m2ch

76m35ch and 83m25ch

Follow Up Tamping

Track Maintenance

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11114814

W2026/11124473

Week 46  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Woodgrange Park Jn

Woodgrange Park Jn

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Forest Gate Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4168025

P2026/4166694

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



NLL CYCLIC TYPE 17 (AMENDED)

NLL CYCLIC TYPE 16A/B/C/D

WDA: Crouch Hill - Harringay Green Lane Dn Re-rail

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2130 Sat

2130 Sat

2130 Sat

0300 Tue

0300 Wed

0300 Thu

15/02/27

15/02/27

15/02/27

16/02/27

17/02/27

18/02/27

0545 Mon

0545 Mon

0545 Mon

0430 Tue

0430 Wed

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

All Lines

All Lines

All Lines

Sincil Bank LC 
CCTV

Sleaford West Jn

Sleaford East Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2026/4153989

P2026/4118303

P2026/4118304

P2026/4118305

***WEEK 46 - BRANSTON DRAINAGE (WDU 
DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN170
LN175
LN180

LN600

LN600

LN600

37m13ch and 41m45ch

37m13ch and 41m45ch

37m13ch and 41m45ch

Patrolling 

Patrolling 

Patrolling 

13/02/27

13/02/27

13/02/27

16/02/27

17/02/27

18/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11115831

W2026/11115878

W2026/11115879

Week 46  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Fri

0300 Sat

19/02/27

15/02/27

0430 Fri

0445 Mon

Possession

Possession

All Lines

All Lines

Darlington South Jn

Tursdale Jn

Longlands Jn

Aycliffe

P2026/4118306

P2026/4080130

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

OHL RESILIENCE FERRYHILL WORKS DELIVERY 


TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600

LN600
LN678

37m13ch and 41m45ch
Patrolling 

19/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11115880

Week 46  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Tue

15/02/27

16/02/27

0445 Mon

0430 Tue

Possession

Possession

All Lines

Down and Up 
Main

Darlington South Jn

Durham

Castle Hills Jn

Tursdale Jn

P2026/4078055

P2026/4119010

PLTR ERYHOLME CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

PLTR BURNIGILL PREP FOR RDT



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

36m5ch and 41m45ch

58m67ch and 65m16ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

13/02/27

16/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11115374

W2026/11149749

Week 46  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Sat

0300 Sat

15/02/27

15/02/27

15/02/27

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Sidings 
Possession

Tyne Yard 
Reversible
Tyne Yard South 
Arrival/Departure 
Line
All Lines

All

Low Fell Jn

Low Fell Jn

Tyne Yard

Birtley Jn

Ouston 
Crossovers

Tyne Yard

P2026/4080239 S&C RENEWAL BIRTLEY JN CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN678

73m40ch and 76m40ch

C71 S&C-Complete Renewal
RT60/NR60

13/02/27

13/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11197311

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Whitehall Curve

Holbeck Depot 
Arrival/Departure 
Line
All Lines

Balm Road 
Sidings

Leeds West Jn

Whitehall East Jn

Engine Shed Jn

Methley Jn

Hunslet Station Jn

Altofts Jn

Engine Shed Jn

Holbeck Depot

Whitwood Jn

Hunslet South Jn

P2026/4073052 CYCLICAL MAINTENANCE | MIDLAND ROUTE | 
SUN/MON



XC AND NORTHERN AFFECTED SERVICES TO BE 
DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED



6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD 
AND THE ECML

LN840
LN872
LN874

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

2325 Sat

2325 Sat

2325 Sat

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0940 Sun

0830 Sun

0940 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Wood Green North 
Jn

Hornsey

Langley Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2026/4070947

P2026/4072838

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN UP TRAINS TO 
BE RETIMED OVER UP FAST LINE BETWEEN NEW
BARNET AND FINSBURY PARK AND WILL BE 
UNABLE TO CALL AT ALEXANDRA PALACE, 
HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



LUMO 5S91 TO REVERSE NEW BARNET VICE 
BOWES PARK RRL



BETWEEN 0830 SUN TO 0940 SUN RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0830 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN120

LN101

5m20ch and 4m58ch

74m74ch and 76m28ch

S&C Maintenance

Track Maintenance

21/02/27

21/02/27

21/02/27

20/02/27

20/02/27

20/02/27

47Week

W2026/11124478

W2026/11124583



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Mon

0001 Mon

2245 Sun

2245 Sun

2245 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Main

Down Main

West Curve

Joan Croft Jn

Haywood Jn

March East Jn

Funthams Lane LC

March West Jn

Marshgate Jn

Shaftholme Jn

Funthams Lane 
LC

March

Whitemoor Jn

P2026/4076718

P2026/4166998

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

WA CYCLIC TYPE P-2

LN101
LN600
LN720
LN752
LN889

EA1560
EA1570
LN135

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ely West 
Curve Down

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166749

P2026/4166652

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1550
EA1560
EA1570
LN135

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2130 Sat

2130 Sat

2130 Sat

0300 Tue

0300 Wed

0300 Thu

22/02/27

22/02/27

22/02/27

23/02/27

24/02/27

25/02/27

0545 Mon

0545 Mon

0545 Mon

0430 Tue

0430 Wed

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

All Lines

All Lines

All Lines

Sincil Bank LC 
CCTV

Sleaford West Jn

Sleaford East Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2026/4153990

P2026/4118308

P2026/4118309

P2026/4118310

***WEEK 47 - POTTERHANWORTH DRAINAGE 
(WDU DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN170
LN175
LN180

LN600

LN600

LN600

37m13ch and 41m45ch

37m13ch and 41m45ch

37m13ch and 41m45ch

Patrolling 

Patrolling 

Patrolling 

20/02/27

20/02/27

20/02/27

23/02/27

24/02/27

25/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116600

W2026/11116601

W2026/11116602

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Fri

0300 Sat

26/02/27

22/02/27

0430 Fri

0445 Mon

Possession

Possession

All Lines

All Lines

Darlington South Jn

Aycliffe

Longlands Jn

Castle Hills Jn

P2026/4118358

P2026/4078061

PLTR ERYHOLME PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR ERYHOLME CRSA 

PLTR DARLINGTON LOOP CRSA PREP WORK



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



DARLINGTON LOOP SITE PASS CRSA TRAINS

LN600

LN600

37m13ch and 41m45ch

42m52ch and 46m45ch

36m5ch and 41m45ch

Patrolling 

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

26/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11116603

W2026/11135670

W2026/11116635

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Tue

22/02/27

23/02/27

0445 Mon

0430 Tue

Possession

Possession

All Lines

Down and Up 
Main

Tursdale Jn

Durham

Aycliffe

Tursdale Jn

P2026/4080167

P2026/4119011

OHL RESILIENCE FERRYHILL WORKS DELIVERY 


TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

PLTR BURNIGILL PREP FOR RDT



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600
LN678

LN600

58m67ch and 65m16ch
Patrolling 

20/02/27

23/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11149614

Week 47  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Sat

0300 Sat

22/02/27

22/02/27

22/02/27

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Sidings 
Possession

Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
All Lines

All

Low Fell Jn

Low Fell Jn

Tyne Yard

Birtley Jn

Ouston 
Crossovers

Tyne Yard

P2026/4080269 S&C RENEWAL BIRTLEY JN CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN678

73m40ch and 76m40ch

C71 S&C-Complete Renewal
RT60/NR60

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11197274

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

26/02/27

27/02/27

27/02/27

27/02/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4160363 TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER37 P1 â€“ CAT 14 Area B Up Huddersfieldâ€“ 
59345-60400- 1055m 

SIG SL4878/4880 Signal sighting 

OLE works

LN836
LN860

32m21ch and 41m68ch
Major Projects

22/02/27

26/02/27

26/02/27

26/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218879

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0620 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0820 Sun

0820 Sun

0820 Sun

0620 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Down Goods

Up Slow No.2

A and B line

D Line/Down Fast

F Line/Down Slow

Up Slow No.1/Up 
Slow/Line E
Up Fast/Line C

Platforms 0 to 10 
inc

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up

Down Royston 
Flyover

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Hitchin South

Meldreth

Hitchin East Jn

Biggleswade

Biggleswade

Holloway

Kings Cross

Kings Cross 
Station

Knebworth

Cambridge Jn

Hitchin North Jn

Stevenage

Stevenage

P2026/4070911

P2026/4116943

P2026/4072700

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS 0 TO 10

CRSA STEVENAGE PLATFORM 2 FOLLOW UP 
WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND  HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
CAMBRIDGE 



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT CAMBRIDGE



SHUNT MOVE TO BE AVAILABLE VIA YB2340 
SIGNAL

LN101

LN101

LN101
LN125
LN126

0m0ch and 2m29ch

25m56ch and 29m62ch

28m51ch and 30m40ch

Track Maintenance

Follow-Up Work

Track Maintenance

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

48Week

W2026/11124479

W2026/11111248

W2026/11124542



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0150 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Down Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Mai
n/Fast
Up Slow

Down Slow

Down Slow

Down Main/Fast

Down Slow

Down 
Fast/Main/Fast

Down Slow

Holme LC

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Connington South

Huntingdon North 
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Biggleswade 
Crossovers

Fletton Jn

P2026/4072826 TRACK MAINTENANCE PET01



GTR RAIL REPLACEMENT TO RUN STEVENAGE 
TO PETERBOROUGH 



BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE 
LOWERED IN NENE CARRIAGE SIDINGS

LN101

43m0ch and 75m20ch
Track Maintenance

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124637

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4072892 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124485

Week 48  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

2200 Sat

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0230 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down 
Main/Barnetby
Up Barnetby/Main

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Pelham Street Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Holton Le Moor 
LC

P2026/4166742

P2026/4153981

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

***WEEK 48 MARKET RASEN DRAINAGE***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN200
LN728

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Sat

01/03/27

01/03/27

0445 Mon

0445 Mon

Possession

Possession

All Lines

All Lines

Ouston Crossovers

Aycliffe

Aycliffe

Castle Hills Jn

P2026/4078062 PLTR DARLINGTON UP/DOWN STATION LOOP 

OHL RESILIENCE FERRYHILL WORKS DELIVERY 
PLTR ERYHOLME FOLLOW UP WORK 

PLTR BURNIGILL PREP WORK 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE 
DINSDALE ROUTE TO START/TERMINATE AT 
EAGLESCLIFFE 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN EAGLESCLIFFE AND 
DARLINGTON 

NORTHERN BISHOP AUCKLAND SERVICES TO 
START/ TERMINATE NORTH ROAD 

RAIL REPLACEMENT SERVICE TO OPERATE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES



FERRYHILL OHL WORKS DELIVERY MUST PASS 

LN600
LN678

42m52ch and 46m45ch

58m67ch and 65m16ch

36m5ch and 41m45ch

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

Follow Up Tamping

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11133148

W2026/11149755

W2026/11116732

Week 48  - Continued
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London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Sat

0300 Sat

01/03/27

01/03/27

01/03/27

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Sidings 
Possession

Tyne Yard South 
Arrival/Departure 
Line
Tyne Yard 
Reversible
All Lines

All

Low Fell Jn

Low Fell Jn

Tyne Yard

Birtley Jn

Ouston 
Crossovers

Tyne Yard

P2026/4078062

P2026/4080214

CRSA HAULAGE FROM ERYHOLME AND 
DARLINGTON RENEWALS

PLTR BIRTLEY SOUTH CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE 
DINSDALE ROUTE TO START/TERMINATE AT 
EAGLESCLIFFE 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN EAGLESCLIFFE AND 
DARLINGTON 

NORTHERN BISHOP AUCKLAND SERVICES TO 
START/ TERMINATE NORTH ROAD 

RAIL REPLACEMENT SERVICE TO OPERATE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN678

73m40ch and 76m40ch

C71 S&C-Complete Renewal
RT60/NR60

27/02/27

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11197275

Week 48  - Continued

Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sun

2340 Sun

2340 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0530 Mon

0530 Mon

0100 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Gunhouse 
Goods

Bay Platform (Up 
Line Sidings)

Down and Up

Down Main

Up Main

Up Scunthorpe 
Goods
Up Scunthorpe 
Goods/Down 
Scunthorpe Goods
Up Scunthorpe 
Goods Loop

Single

Transfer Line

Inward line

Outward Line

E Line

Althorpe

Scunthorpe

Althorpe

Althorpe

Scunthorpe West Jn

Trent Jn

Roxby

Scunthorpe

Gunhouse Jn

Scunthorpe

Scunthorpe West 
Jn

North Lincoln Jn

Trent Jn

P2026/4073127 DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
08 OF 08



***ALIGNS WITH EAST COAST ROUTE SECTION 5 
OPPORTUNITY***



TRAINS DIVERTED VIA BRIGG OR LINCOLN.



ACCESS MAINTAINED TO SCUNTHORPE IRON 
ORE TERMINAL



ACCESS MAINTAINED TO SCUNTHORPE TRENT 
YARD/ANCHOR YARD FROM THE WRAWBY JN 
DIRECTION ONLY.



NO ACCESS OR EGRESS FROM/TO ROXBY LAND 
FILL SITE.



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE


6N54 TO BE RETIMED AFTER THE POSSESSION

LN752
LN756

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

0430 Mon

2250 Fri

2250 Fri

2250 Fri

26/02/27

27/02/27

27/02/27

27/02/27

05/03/27

06/03/27

06/03/27

06/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4160363

P2026/4161208

TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER37 P1 â€“ CAT 14 Area B Up Huddersfieldâ€“ 
59345-60400- 1055m 

SIG SL4878/4880 Signal sighting 

OLE works

TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER37 P2 â€“ CAT 14 Area B Up Huddersfieldâ€“ 
60400-61450- 1050m 

SIG SL4878/4880 Signal sighting 

OLE work

LN836
LN860

LN836
LN860

32m21ch and 41m68ch

32m21ch and 41m68ch

Major Projects

Major Projects

22/02/27

26/02/27

26/02/27

26/02/27

01/03/27

05/03/27

05/03/27

05/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218879

W2026/11218931

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4070857 TRACK MAINTENANCE FP06 FP15

OHL E02 MAINTENANCE



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



IF ISOLATION PANTOGRAPHS TO BE LOWERED 
IN PLATFORMS  0 TO 10 AND TO BE REMOVED AT
0800

LN101
LN105
LN110 1m60ch and 3m24ch

3m0ch and 2m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

0m0ch and 4m52ch

OHL Work

S&C Maintenance

Track Maintenance

S&T Work

Technical Inspection

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

49Week

W2026/11184020

W2026/11124498

W2026/11124558

W2026/11124599

W2026/11124601



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

2200 Sat

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0230 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down 
Main/Barnetby
Up Barnetby/Main

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Pelham Street Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Holton Le Moor 
LC

P2026/4166716

P2026/4153982

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

***WEEK 49 NOVA SCOTIA DRAINAGE (WDU 
DONCASTER)***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN200
LN728

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat
08/03/27
0445 Mon

PossessionAll LinesAycliffeEast Cowton 
Crossovers

P2026/4118769 PLTR DARLINGTON UP/DOWN STATION LOOP 
FOLLOW UP TAMP 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE 
DINSDALE ROUTE TO START/TERMINATE AT 
EAGLESCLIFFE 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN EAGLESCLIFFE AND 
DARLINGTON 

NORTHERN BISHOP AUCKLAND SERVICES TO 
START/ TERMINATE NORTH ROAD 

RAIL REPLACEMENT SERVICE TO OPERATE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN678

42m52ch and 46m45ch
Follow Up Tamping

06/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11135637

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Tue

0300 Wed

0300 Thu

0300 Fri

09/03/27

10/03/27

11/03/27

12/03/27

0430 Tue

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Durham

Durham

Durham

Durham

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

P2026/4118949

P2026/4119064

P2026/4118950

P2026/4118951

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN600

LN600

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

09/03/27

10/03/27

11/03/27

12/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11149815

W2026/11149820

W2026/11149848

W2026/11149899

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat
08/03/27
0445 Mon

PossessionAll LinesOuston CrossoversFerryhill South JnP2026/4080217 PLTR BURNIGILL DOWN LANDSLIP CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN678

58m67ch and 67m26ch

C14 Rerail Resleep Reball 
Form - Trax

06/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11133605

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

0430 Mon

2250 Fri

2250 Fri

2250 Fri

05/03/27

06/03/27

06/03/27

06/03/27

12/03/27

13/03/27

13/03/27

13/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4161208

P2026/4161209

TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER37 P2 â€“ CAT 14 Area B Up Huddersfieldâ€“ 
60400-61450- 1050m 

SIG SL4878/4880 Signal sighting 

OLE work

TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

TRK: Renewals and Drainage 

ER38 P1 â€“ CAT 14 Area B Dn Huddersfieldâ€“ 
59750-60600-850m 

SIG SL4883/4887BR Signal sighting 

OLE work

LN836
LN860

LN836
LN860

32m21ch and 41m68ch

32m21ch and 41m68ch

Major Projects

Major Projects

01/03/27

05/03/27

05/03/27

05/03/27

08/03/27

12/03/27

12/03/27

12/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218931

W2026/11218932

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Down Carriage 
Loop

Down Moorgate 
(Platform 8)

Down Canonbury

Down Fast

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1/Down 
Slow
All Lines

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Finsbury Park

Finsbury Park

Wood Green South 
Jn

Ferme Park RS

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
West Hampstead 
Thameslink

Drayton Park

Highbury Vale Jn

Holloway

Ferme Park RS

P2026/4129815

P2026/4131600

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED AT 
ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE: 
POWER RESTORED 0555 SUN FOR 9M03 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.



GTR 9S SERVICES TO DIVERT INTO KINGS 
CROSS. ADDITIONAL PLATFORM REQUIRED.

OHL MAINTENANCE E02 DOWN SIDE

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101
LN105
LN110 1m48ch and 2m65ch

OHL Work

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

50Week

W2026/11183924



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0720 Sun

0720 Sun

0720 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 2

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Hornsey

Finsbury Park

Hornsey

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Harringay

Hornsey

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4070899

P2026/4072779

TRACK MAINTENANCE FP07



UP TRAINS TO BE RETIMED OVER UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

LN101

EA1560
LN101
LN135

3m60ch and 3m5ch

100m23ch and 100m70ch

Track Maintenance

Track Maintenance

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124561

W2026/11124658

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071283 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.





WORK: MTCE

LN101
LN3213
SO280

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166613

P2026/4166595

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Platform 2

Platform 3

Down Bypass Line

Down/Up Station 
Loop
Up Goods Loop

Down and Up

Down Main

Up Main

Down Passenger 
Loop

Darlington

Darlington North Jn

Dinsdale

Aycliffe Crossovers

Darlington South Jn

Darlington

Darlington South 
Jn

East Cowton 
Crossovers

P2026/4162349 S&C RENEWAL CROFT LOOP



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



PLATFORMS 2, 3 & 6 AVAILABLE FOR STABLING 
ACCESS AND EGRESS FOR THE BISHOP 
AUCKLAND LINE VIA PLATFORM 4 ONLY 





DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600

41m0ch and 44m60ch

41m0ch and 46m45ch

C71 S&C-Complete Renewal
RT60/NR60

C71 S&C-Complete Renewal
RT60/NR60

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11299065

W2026/10417497

Week 50  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Sat

0300 Tue

15/03/27

16/03/27

0445 Mon

0430 Tue

Possession

Possession

All Lines

Down and Up 
Main

Ouston Crossovers

Durham

Ferryhill South Jn

Tursdale Jn

P2026/4080221

P2026/4118953

PLTR BURNIGILL DOWN LANDSLIP CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600
LN678

LN600

58m67ch and 67m26ch

58m67ch and 65m16ch

C14 Rerail Resleep Reball 
Form - Trax

Patrolling 

13/03/27

16/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11133611

W2026/11149830

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0300 Wed

0300 Thu

0300 Fri

17/03/27

18/03/27

19/03/27

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Durham

Durham

Durham

Tursdale Jn

Tursdale Jn

Tursdale Jn

P2026/4119066

P2026/4119067

P2026/4118954

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN600

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

Patrolling 

Patrolling 

Patrolling 

17/03/27

18/03/27

19/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11149852

W2026/11149853

W2026/11149854

Week 50  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

0430 Mon

2250 Fri

2250 Fri

2250 Fri

12/03/27

13/03/27

13/03/27

13/03/27

19/03/27

20/03/27

20/03/27

20/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4161209

P2026/4161242

TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

TRK: Renewals and Drainage 

ER38 P1 â€“ CAT 14 Area B Dn Huddersfieldâ€“ 
59750-60600-850m 

SIG SL4883/4887BR Signal sighting 

OLE work

TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER38 P2 â€“ CAT 14 Area B Dn Huddersfield- 
60600-61450-850m 

SIG SL4883/4887BR Signal sighting 

OLE work

LN836
LN860

LN836
LN860

32m21ch and 41m68ch

32m21ch and 41m68ch

Major Projects

Major Projects

08/03/27

12/03/27

12/03/27

12/03/27

15/03/27

19/03/27

19/03/27

19/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218932

W2026/11218933

Week 50  - Continued
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EAS_V1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

14/03/27

14/03/27

14/03/27

14/03/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Platform 4

Platform 5

Up

Down

Hull Paragon

West Parade North 
Jn

Hull

Walton Street LC 
CCTV

Anlaby Road Jn

Hull

Hull Paragon

P2026/4073096 CYLICAL MAINTENANCE | 9 OF 9 | ARP2627 | HULL
STATION



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



ONLY 2 PLATFORMS CAN BE REQUESTED TO BE 
CLEAR OF STABLED TRAINS ALL OTHER 
PLATFORMS ARE REQUIRED FOR STABLING

LN898
LN914
LN920

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Hornsey

Langley Jn

Wood Green 
South Jn

P2026/4071248 TRACK MAINTENANCE FP011



BETWEEN 0200 SUN TO 0635 SUN NO ROUTE 
FOR DOWN TRAINS 



0635 SUN TO 0805 SUN DOWN TRAINS TO BE 
RETIMED OVER DOWN FAST LINE 



0200 SUN TO 0830 SUN SERVICES UNABLE TO 
CALL AT HARRINGAY, HORNSEY AND 
ALEXANDRA PALACE IN THE DOWN DIRECTION 


0200 SUN TO 0830 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FINSBURY PARK/ NEW BARNET AND STEVENAGE 
VIA HERTFORD NORTH



0830 SUN TO 0940 SUN RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ALEXANDRA PALACE AND STEVENAGE VIA 
HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LNER BETWEEN 0805 SUN TO 0940 SUN ECS 
MOVES FROM FERME PARK TO DIVERT VIA NEW 
BARNET



LUMO REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101
LN120

4m60ch and 27m60ch
Track Maintenance

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

51Week

W2026/11124562



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Mon

0001 Mon

22/03/27

22/03/27

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Marshgate Jn

Shaftholme Jn

P2026/4076719 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Y00 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

22/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167995

P2026/4166632

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0035 Sun

0035 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0055 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up T&H

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

Woodgrange Park Jn

Junction Road Jn

Woodgrange Park

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

South Tottenham 
East Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Harringay Park Jn

Upper Holloway

P2026/4154077

P2026/4168066

THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK. RAIL REPLACEMENT BUS 
SERVICE WILL BE IN OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE FROM 0200 SAT TO 0110 SUN AND 
AFTER 1425 SUN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


B&C Talbot Road

B&C Strode Road

Latimer Road

Stracey Road

AWD: Blackhorse Road Up Rerail

AWD: Crouch Hill - Harringay Green Lanes Dn Re-
rail

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1290
EA1300
EA1370
LN165
LN3210

EA1370
LN165

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0300 Sat
22/03/27
0445 Mon

PossessionAll LinesAycliffeCastle Hills JnP2026/4118365 PLTR ERYHOLME FOLLOW UP WORK 

PLTR DARLINGTON T+3 TAMP  



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



NORTHERN SERVICES OPERATING ON THE 
DINSDALE ROUTE TO START/TERMINATE AT 
EAGLESCLIFFE 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN EAGLESCLIFFE AND 
DARLINGTON 

NORTHERN BISHOP AUCKLAND SERVICES TO 
START/ TERMINATE NORTH ROAD 

RAIL REPLACEMENT SERVICE TO OPERATE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

LN600
LN678

36m5ch and 41m45ch
Follow Up Tamping

20/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11116822
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EAS_V1_2627

0300 Sat

0300 Tue

22/03/27

23/03/27

0445 Mon

0430 Tue

Possession

Possession

All Lines

Down and Up 
Main

Ouston Crossovers

Durham

Ferryhill South Jn

Tursdale Jn

P2026/4080292

P2026/4119056

PLTR BURNIGILL DOWN LANDSLIP CRSA 



TRAINS TO BE DIVERTED VIA DURHAM COAST 

OR TO START/TERMINATE AT YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



LNER SERVICES TO BE DIVERTED VIA DURHAM 
COAST OR TO START/TERMINATE AT YORK OR 
NEWCASTLE 

1 TPH LNER DIVERTED VIA DURHAM COAST 



LUMO TO START/TERMINATE NEWCASTLE AND 

NORTHALLERTON 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
NORTHALLERTON



TPE NEWCASTLE SERVICES TO 
START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE 



DBC TO CANCEL CERTAIN OTHER CONTAINER 
TRAFFIC



GBRF SATURDAY BIOMASS DIVERTED VIA 
DURHAM COAST

GBRF DIVERT CERTAIN SERVICES VIA WCML, 
LITCHFIELD CORD, EREWASH, BEIGHTON

GBRF SUNDAY BIOMASS DIVERTED VIA DURHAM 
COAST

GBRF DIVERT CERTAIN SERVICES LITCHFIELD 
CORD

GBRF SATURDAY AND SUNDAY CANCEL 
INTERMODAL FLOW ELDERSLIE TEES

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600
LN678

LN600

58m67ch and 65m16ch
Patrolling 

20/03/27

23/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11149981
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EAS_V1_2627

0300 Wed

0300 Thu

0300 Fri

24/03/27

25/03/27

26/03/27

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Durham

Durham

Durham

Tursdale Jn

Tursdale Jn

Tursdale Jn

P2026/4119036

P2026/4119077

P2026/4119097

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

PLTR BURNIGILL PATROLLING 



POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF THE MAIL TRAIN AND GIVEN UP 

FOR THE FIRST LNER SERVICE



6H45 DIVERTED VIA DURHAM COAST 



MIDWEEK TIMES REQUESTED FOR 

CONSIDERATION AS PER PREVIOUS YEARS 

MIDWEEK ACCESS

LN600

LN600

LN600

58m67ch and 65m16ch

58m67ch and 65m16ch

58m67ch and 65m16ch

Patrolling 

Patrolling 

Patrolling 

24/03/27

25/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11149982

W2026/11149983

W2026/11149984
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EAS_V1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

0430 Mon

2250 Fri

2250 Fri

2250 Fri

19/03/27

20/03/27

20/03/27

20/03/27

26/03/27

27/03/27

27/03/27

27/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4161242

P2026/4161230

TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER38 P2 â€“ CAT 14 Area B Dn Huddersfield- 
60600-61450-850m 

SIG SL4883/4887BR Signal sighting 

OLE work

TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER32 â€“ CAT11/14 Area B Dn Huddersfield â€“ 
58100-58740-640m + ER34 â€“ CAT00 Area B Dn 
Huddersfield â€“ 58740-59750-1010m 

SIG SL4879 Signal sighting 

SIG SL4881 Signal sighting 

TRK ER47- Area B - CAT15 Up CESS Drainage - 
CH57985-58285, 300m potential clash may need 
completed after ER31/35 

OLE work

LN836
LN860

LN836
LN860

32m21ch and 41m68ch

32m21ch and 41m68ch

Major Projects

Major Projects

15/03/27

19/03/27

19/03/27

19/03/27

22/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218933

W2026/11218934

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2340 Sat

2340 Sat

2340 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

0800 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0020 Sun

0020 Sun

1140 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1140 Sun

1140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Bi-Directional

Down

Up

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down and Up

Departure/Arrival/N
o.1 Reception Line
Down Stourton 
Shunt Spur
RMC Stone 
Discharge 
Terminal
Cobra Sidings

All Lines

All Lines

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Wakefield Westgate 
South Jn

Hunslet Station Jn

Whitwood Jn

Hunslet South Jn

Whitwood Jn

Calder Bridge Jn

Crofton East Jn

Hunslet Station Jn

Oakenshaw Jn

Wakefield Kirkgate 
West Jn

Turners Lane Jn

Calder Bridge Jn

Thornhill LNW Jn

Wakefield 
Kirkgate West Jn

Altofts Jn

Methley Jn

Stourton Jn

Thornhill LNW Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Stourton Jn

Wakefield 
Kirkgate West Jn

Calder Bridge Jn

Thornhill LNW Jn

P2026/4118360 CYCLIC MAINTENANCE | ARP2627 | 4 OF 4

THORNHILL LNW JN AND TURNERS LANE 



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D75



TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD 
WESTGATE AS REQUIRED



GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE


XC 5S36 TO REVERSE AT CALDER BRIDGE JN 
(SIGNAL K1195)



ECS FROM CROFTON TO LEEDS TO RUN VIA 
METHLEY

LN850
LN854
LN868
LN870
LN872
LN874
LN882
LN884
LN886

20/03/27

20/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

1000 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

1730 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

All Lines

Platform 2

Platform 3

All Lines

All Lines

All Lines

Rylstone LC

Ilkley

Gargrave

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Skipton Middle Jn

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

P2026/4084044 RYLSTONE BRANCH MAINTENANCE



NO ACCESS TO/FROM RYLSTONE BRANCH 
THROUGHOUT



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
STABLED UNITS AT BRADFORD FORSTER 
SQUARE

NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

221m60ch and 5m17ch
Unload Ballast

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10844170

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0900 Tue

0900 Tue

0900 Wed

0900 Wed

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

30/03/27

30/03/27

31/03/27

31/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

1700 Tue

1700 Tue

1700 Wed

1700 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down Carriage 
Line

All Lines

Down Carriage 
Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Ferme Park RS

Wood Green South 
Jn

Ferme Park RS

Wood Green South 
Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Ferme Park RS

Ferme Park RS

P2026/4070850

P2026/4131682

P2026/4131643

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800



CLOCK CHANGE

OHL MAINTENANCE E02 

OHL MAINTENANCE SI MAINTENANCE 

SIDINS 1 TO 10 AND 15

OHL MAINTENANCE E02 

OHL MAINTENANCE SI MAINTENANCE 

SIDINS 1 TO 10 AND 15

LN101
LN3214

LN101

LN101

0m0ch and 4m18ch

3m36ch and 3m75ch

3m36ch and 3m75ch

Track Maintenance

OHL Work

OHL Work

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

30/03/27

30/03/27

31/03/27

31/03/27

52Week

W2026/11124563

W2026/11185721

W2026/11185757



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0900 Thu

0900 Thu

0900 Fri

0900 Fri

0015 Sun

01/04/27

01/04/27

02/04/27

02/04/27

28/03/27

1700 Thu

1700 Thu

1700 Fri

1700 Fri

0815 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Down Carriage 
Line

All Lines

Down Carriage 
Line

All Lines

Ferme Park RS

Wood Green South 
Jn

Ferme Park RS

Wood Green South 
Jn

Hitchin South

Ferme Park RS

Ferme Park RS

Knebworth

P2026/4131644

P2026/4131683

P2026/4072745

OHL MAINTENANCE E02 

OHL MAINTENANCE SI MAINTENANCE 

SIDINS 1 TO 10 AND 15

OHL MAINTENANCE E02 

OHL MAINTENANCE SI MAINTENANCE 

SIDINS 1 TO 10 AND 15

MAINTENANCE HIT03



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY 
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN

GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH

LN101

LN101

LN101

3m36ch and 3m75ch

3m36ch and 3m75ch

25m56ch and 29m63ch

OHL Work

OHL Work

S&C Maintenance

01/04/27

01/04/27

02/04/27

02/04/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11185759

W2026/11185836

W2026/11124603

Week 52  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow (Up 
Connington Loop)

Up Slow

Up 
Fast/Main/Fast/Mai
n

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North 
Jn

Fletton Jn

Huntingdon North 
Jn

Connington South

Peterborough 
South

P2026/4072893 TRACK MAINTANANCE PET 05

MAINTENANCE TRACK WORKER SAFETY 



GBRF TO DIVERT VIA CAMBRIDGE OR MML 

DB TO RETIME BEFORE OR AFTER THE 
POSSESSION

FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE

LN101

60m12ch and 75m55ch
Track Maintenance

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124533

Week 52  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166593

P2026/4166633

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

26/03/27

27/03/27

27/03/27

27/03/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4161230 TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS 

ER32 â€“ CAT11/14 Area B Dn Huddersfield â€“ 
58100-58740-640m + ER34 â€“ CAT00 Area B Dn 
Huddersfield â€“ 58740-59750-1010m 

SIG SL4879 Signal sighting 

SIG SL4881 Signal sighting 

TRK ER47- Area B - CAT15 Up CESS Drainage - 
CH57985-58285, 300m potential clash may need 
completed after ER31/35 

OLE work

LN836
LN860

32m21ch and 41m68ch
Major Projects

22/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218934

Week 52  - Continued
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Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

02/04/27

03/04/27

03/04/27

03/04/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4161232 TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS

ER17 â€“ CAT15 Area A 6ft Drainage (Dewsbury 
Station) â€“ 54190-54570 â€“ 380m 

ER28/48 â€“ Removal of existing drainage system + 
Dn CESS drainage renewal â€“ 58120-58290-170m 
OLE work

LN836
LN860

32m21ch and 41m68ch
Major Projects

29/03/27

02/04/27

02/04/27

02/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218935

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Eastern Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0430 Mon

2250 Fri

2250 Fri

2250 Fri

02/04/27

03/04/27

03/04/27

03/04/27

2250 Fri

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Down
Main
Up Main/Up 
Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

P2026/4161232 TRU West | W9 5day Blockade 



TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



2250 FRI TO 0510 SAT 

TRAINS TO TRAVEL OVER C AND D LINES AND 
DOWN AND UP DONCASTER LINES



WORK DETAILS

ER17 â€“ CAT15 Area A 6ft Drainage (Dewsbury 
Station) â€“ 54190-54570 â€“ 380m 

ER28/48 â€“ Removal of existing drainage system + 
Dn CESS drainage renewal â€“ 58120-58290-170m 
OLE work

LN836
LN860

32m21ch and 41m68ch
Major Projects

29/03/27

02/04/27

02/04/27

02/04/27

1Week

W2026/11218935
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