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Section 5 - Midweek Night Possession Plan Summary

Kent and Sussex Routes
ARP 2026/27, weeks 2 to 26 - Section 5 format notes

As a trial the Kent and Sussex Routes Section 5 has been published in two formats.
The first format is as traditionally presented, including colour-coding for later versions (no colours appear at V1).

The second format collates possessions with the same details into a single row, with a list of weeks when the possession will be taken provided. This
version will not contain any colour-coding for changes in subsequent versions.

There should be no discrepancy between the formats, but in the event of any discrepancy the first version takes precedence.

We would welcome feedback, provided to the Kent and Sussex Route Planning team, from TOCs and FOCs on the usefulness of the second format.
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Ky Amended New [ o ]
. g o T Week Week |Mainten Other Work
§8 f L LOR Possession Limits From Possession Limits To Lines Blocked ime nights Time To| nights | ance er Woi Work Content Traffic Remarks
£ > o| < From e To Ref Ref
-
26/27 | 2 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
26/27 | 2 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 2 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SEVICES TO TERMINATE AT GRAVESEND
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 | 2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF |to | 0455 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 2 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 2 |SKLB| SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 SID Track - Charing Cross
Street, Ladywell Jn Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down S&C - Rail Drop Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS/ GREENWICH. ALL BLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (L8 BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 2 |SKLB| SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 SID Track - Charing Cross
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Rail Drop Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street STREET.
(LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 2 |SKLB| SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 SID Track - Prep
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fest, Cannon St 182 Skings. ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 2 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance - SID Track -
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 Rail Drop
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 2 |SKLB| SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 2 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 [ TWThF |to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
W rotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR SERVICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY
AT PETTS WOOD AND ORPINGTON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS
FOR INTERMEDIATE STATIONS
26/27 | 2 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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26/27 | 2 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 2 | SKO | 80170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 2 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12.B Maintenance
S0200 GTR ASHFORD SERVICES TO START/TERMINATE AT HASTINGS
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 2 | SKA | S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 2 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 2 |SKLB| SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  [Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 | 2 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 2 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
1C30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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26/27 | 2 |SKLB| SO510 |London Bridge 10-15, Silwood
50680 [Jn
50645

S0681

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0045

TWF

o

0510

TWF

K03.2.1

Maintenance
SID Track - Old Kent Road -
Survey

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

S0510
S0680
S0645
S0681

26/27 | 2 |SKLB Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

3

0510

Th

K03.2.1x

Maintenance

S0630 [Hove

26/27 | 2

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

)

0505

Th

1B21d

Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

SSB | SO630 |Hove

26/27 | 2

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWF

3

0505

TWF

1B21b

Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

26/27 | 2 | SSC | S0650 |Streatham Hil, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts).

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts,
Norwood Jn (T1501 / T1512 pts).

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TThF

to

0525

TThF

Ic28

LP/3562341

LP/3600864 for
W

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM.
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL
PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26/27 | 3 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 4
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 3 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
3'5 Track - Margate - Follow NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 3 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 3 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF [ to [ 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 3 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 3 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh |to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
26/27 | 3 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 3 |SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 3 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 3 |SKLB| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
3 S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn |SOLATION AT CANNON STREET PLATFbRMS 1.7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 182 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 3 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 3 |SKLB| S0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF SID Track - Elephant and
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur Castle - Down Fast - Prep
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 | 3 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 3 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
26/27 | 3 | SKO SS%ZG.’;%/ I';alchmnerj NOS? Jn,nLuSgaleJJn, Peckham Rye Jn Dn/Up Al\antl)\c,lllj)nlyp Ludgale,DDr;LlJUp Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
Stowarts Lone un. Batesen » oniop LR CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
P ane . Batlersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
ar MAIDSTONE WEST.
26/27 | 3 |SKLB| SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 3 |SKLB| S0O310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 | TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26/27 | 3 | SKO | 0200 |Battle, Bexhill Hastings Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 TWF to | 0450 TWF SID Track - West Leonards -
S0600 FU
ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
26/27 | 3 | SSC | SO500/ |Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow
gz"' sde"Jh”'g' Eep"(j G‘Zuces'e; TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
Fore ’; ottage Jn, Norwoo! JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
oricn. DEPOT AVAILABLE AT NORWOOD JN END ONLY. THAMESLINK TO RUN
VIA LONDON BRIDGE.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 | 3 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings 2310 | MTWTh | to [ 0530 | TWThF [ IB28 [LP/2919582 Maintenance
S0560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
26/27 | 3 | SSB | SO590 |Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to [ 0450 | TWThF | IB27a [LP/2919581 Maintenance
GTR SOUTHERN SERVICES TO START/TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEWES AND EASTBOURNE.
26/27 | 3 | SSC | 80650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 | WThE SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26/27 | 4 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 5
VIA MAIDSTONE EAST STREATHAM
26/27 | 4 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Margate - Follow NO ACCESS TO FAVERSHAM DOWN SIDINGS
Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 4 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 4 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 WThF | K08.1.1 Maintenance
swi00 Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 4 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
26/27 | 4 | SKA | SO130 |Ashford "D" Jn (1273pts) gz:rf]or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 4 | SKA ggl :g Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B #7},/\;3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 4 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 4 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 4 |SKLB| SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
GTR THAMESLINK TO DIVERT VIA HERNE HILL.
26/27 | 4 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
GTR THAMESLINK TO DIVERT VIA HERNE HILL.
26/27 | 4 |SKLB| SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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26/27 | 4 |SKLB| S0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF SID Track - Elephant and
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur Castle - Down Fast - Follow
Up
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 | 4 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 4 | SKA | SO220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
26/27 | 4 | SSC | 80250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 SID Track - Clapham Jn AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO
80650 Hil Platform 16 and 17 - Prep DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT
FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 | 4 |SKLB| S0290 [North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 | TWThF | Ko01.2 Maintenance S o T
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SID Track - Woolwich issLS:RETNII:E),\I‘?TDRVOI:ZS:El:ll\lzEtsb-iT&OV\(I)OP(E)'E\,IAVTIgHBEF’TRVéiégTLIEOVI\\l’Ifg,:l’\é
Elizabeth Line Buffer stops, Alsike Rd Jn Arsenal - Rail Drop - TH/F N
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
26/27 | 4 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh IB31b  |LP/2919230 Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 1A66 T(S)TE;ERE:\TIE§&$5A¥I2k$¢E:EELi%%?¥CES To
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 4 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  |LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 4 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF | IC43 |LP/3608006 Maintenance TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
Possession) Caterham SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
26/27 | 4 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh [to| 0500 | TWTh IB31a [LP/2919482 Maintenance
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings SID Track - Haywards Heath -
Possession of D/U Sidings (Haywards Heath) Platform 3 - FU
SID Track - Balcombe - 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Survey START/TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 4 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
so700 ‘S’rEP'T""'_"'tham - Prep - Rail THAMESLINK SERVICES TO START/TERMINATE AT WIMBLEDON
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26/27 | 5 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
26/27 | 5 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
WD - Dumpton Park - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 5 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 5 | SKO | SO110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 5 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 5 |SKLB| SO130 |Hither Green (c/o TL918/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [to | 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) SID Track - Hither Green - ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
Grove Park - Survey CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 5 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 5 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ K01.3 Maintenance
S0180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 5 |SKLB| SO130 |Charing Cross 1 Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Slow w2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 5 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street g\ow, Dn/Up Channg Cross, Lor\don Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
pur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / . STREET
Southwark Reversible, 3 Up (LB BT). Up Kent Slow (L8 BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 5 |SKLB| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 Jn, Cannon Street Slow, Dn/Up Charlng Cross, Lor\don Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
' ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 5 |SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 ThF 0500 ThF SID Trrack - Waterloo East
S0280 Slow Platform A - Rail Drop
g"gﬁz:‘ncg'_‘ﬁ,’f‘e‘;""" East | ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27

5

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

w

to

0520

Th

LB patrol
WITh2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27

SKLB

S0130
50280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

0520

LB patrol
ThiF2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
WS

26/27

o

SKA

$0210

Appledore

Dungeness

Single

2320

MTWTh

0520

TWThF

Maintenance

26/27

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27

ssc

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

IC20

LP/3562123

Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

26/27

ssC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

IC29b

LP/3608005

Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE
AT PURLEY WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26/27

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2899 TO DIVERT TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1X8/377 IN PORTSMOUTH HARBOUR
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

26/27

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

to

0435

TWThF

1B23
Ic23

LP/3579783

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED
AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE
OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26/27

SKO

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND
TONBRIDGE

26/27

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

cycle 7

26/27

SKA

S0110

Faversham

THAMESLINK VIA
STREATHAM
Ramsgate

Dn/Up Thanet

2340

0425

IAP 1

Maintenance
‘WD - Dumpton Park - Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)

26/27

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

to

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

26/27

SKO

S0110
50260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

26/27

SKO

S0110
S0130
$0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn,
Chislehurst Jn

St Mary Cray, St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop

0001

0530

KO2

Maintenance

TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE

26/27

S0110
S0150

Gilingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

26/27

SKO

S0110
$0260

Shortlands Jn (VS829 /
'VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWTh

0530

TWTh

KO2

Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.

26/27

S0130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
WS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27

6

SKLB

S0130
50280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LBBT)

2340

3

0520

LB patrol
TwW1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27

6

SKLB

S0130
50280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2340

3

0520

Th

LB patrol
W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
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26/27

6

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Courthill Loop South
Jn, Deptford, Bricklayers Arms
Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th o | 0520 F LB patrol Maintenance
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
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26/27 | 6 |SKLB| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 TH to | 0520 TH SID Track - Charing Cross
$0280 Slow S&C - Rail Drop
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
THUR TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 6 |SKLB| SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 6 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 6 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 6 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 6 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance
Bridge Jn M FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER/ GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
26/27 | 6 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
26/27 | 6 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to [ 0530 | TWThF [ 1C27 [LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
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26/27 | 6 |SKLB| SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross Gate -|
80650 [Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Platform 5 - Survey GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
S0680 Bermondsey Reversible, Up Bermondsey Spur POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD
JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON

BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27 | 6 | SSB | 80520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 | 6 | SSC | SO530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF | IC42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 | 6 | SSB | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTTh |to | 0455 TWF B35 |LP/2921018 Maintenance
WD - Collingdon Rerail - SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE
Bexhill w Th K05.4 Follow Up EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS
AND ASHFORD
RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND
HASTINGS
GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING

26/27 | 6 | SSB | SO630 [Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF |[to | 0505 TWF IB21e [LP/3814849 Maintenance 2595 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND
WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING

26/27 | 6 | SSB [ 50630 [Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th B21e Maintenance 90 WILE RUN NON= "\’A”’OD;T"_‘;I"N:GE VLI TEETTAVE TON AN

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
\MLADTLIAL
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26/27 | 7 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 8
VIA REDHILL BRIDGE
26/27 | 7 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 7 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 7 | SKA | SO110 |Herne Bay E{amsgate Dn/Up Thanet 0140 TTHF |to | 0425 TTHF SID Track - Margate - Follow
Up
‘WD - Dumpton Park - Rail
Drop - W/TH
26/27 | 7 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance
Green MIT SID Track - Rail Drop TH/F - SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Longfield - Meopham REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
26/27 | 7 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
80250 |Battersea Pier Jn tewarts Lane (Line Yard (Sidings P! ion) WD - Victoria 229 pts - Follow| OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 Up TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
26/27 | 7 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance
0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 | 7 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 7 |SKLB gg;gg Charing Cross Metropolitan Jn g:}\s\aﬁorms 1 -6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LE;/;\);tzrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 7 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 7 |SKLB| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6_, Dn/Up Charing Cros_s Fast, Dn/Up Charing Cross ’ 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Channg Cross, Lor\don Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ } LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
7 $0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
s0290 gj:z:'bgzs f g;\g;:‘péﬂ'égpsi'i‘::sh”" Southwark Reversble, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' " THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27

7

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th o | 0520 F LB patrol Maintenance
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 7 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 7 | SKA gg;?g Strood Paddock Wood |'\J/|n lt\jlliwdstoge Br:nfjh/l?:T zlainllip Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF [ ASH7.B #71,/\;3633807 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
aidstone Branch, Up Flatlorm Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
26/27 | 7 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 7 |SKLB| S0O280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 | TWThF [ K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 | 7 |SKLB| SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF [ K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 | 7 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | IB22b Maintenance
WD - Gatwick S&C - Follow | TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
Up - Tamp THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
FOR INTERMEDIATE STATIONS
26/27 | 7 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead 'WD - South Croydon - Follow
S0530 Up TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 | 7 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | 1B29b |LP/2920831 Maintenance
26/27 | 7 | SSC | SO680 |Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to [ 0510 | TWThF | IC37 [LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26/27 | 8 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 9
VIA REDHILL STREATHAM
26/27 | 8 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 8 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
WD - Rochester - Follow Up CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SEVICES TO TERMINATE AT GRAVESEND
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 | 8 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 8 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks MT
LP/3081702 for
/W
Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
\W/Th
26/27 | 8 | SKA | SO130 |Ashford "D" Jn (1273pts) g;l':rlgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 8 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 | 8 |SKLB| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 8 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 8 |SKLB| SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 8 |SKLB| SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 8 |SKLB| S0290 |Charlton Jn Abbey Wood Dn/Up North Kent 0100 | TWThF | to [ 0510 | TWThF SID Track - Woolwich PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
Arsenal - Prep LINE AT ABBEY WOOD
26/27 | 8 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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26/27 | 8 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
S0200 ‘WD - Rye Bridge - Follow Up
S0600
GTR ASHFORD SERVICES TO START/TERMINATE AT HASTINGS
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 8 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 8 | SKA | SO240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 8 | SSC Ss%i%%’ Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 8 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to [ 0445 [ TWThF | K8.2.2 [LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 \W/Th BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 | 8 |SKLB| SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
26/27 | 8 |SKLB| S0O330 |Parks Bridge Jn, Courthill Loop  (Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to [ 0445 | TWThF [ KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 | 8 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 8 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |[to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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Plan Summary

26/27

8

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0045

TWF

o

0510

TWF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

26/27

8

SKLB

S0510
S0680
S0645
S0681

Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

0510

Th

K03.2.1x

Maintenance

26/27

SSB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

Th

0455

off at
0440)

Th

1B21¢c

Maintenance
SID Track - Southwick -
Survey

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

26/27

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

TWF

)

0455

off at
0440)

TWF

1B21a

Maintenance
SID Track - Southwick -
Survey

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

26/27

ssC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts)|

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts,
Norwood Jn (T1501 / T1512 pts)|

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TThF

to

0525

TThF

IC28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM
COMMON. STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26/27 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 10
VIA REDHILL BRIDGE SEVENOAKS
26/27 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow W2 SID Track - Charing Cross | ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S&C - Prep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 SID Track - Charing Cross
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
s0290 giE:hwz:kRszszgﬁeCS:’;’J‘sifﬁ;’:{ S'Cb':r;:o':g(i gg's?;:‘%‘; SD":&'A" ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ' ' ' FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF | ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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26/27 | 9 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 9 |SKLB| SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single ‘WD - Kidbrooke - Follow Up |SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexleyheath SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 9 |SKLB| S0310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF [ K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26/27 | 9 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh | IB31b Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Possession of Goods Departure / Reception Road, Engineers Siding, START/TERMINATE AT THREE BRIDGES.
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 9 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh |[to | 0530 TWF IC32a |LP/3562143 Maintenance 'TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
26/27 | 9 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 9 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh | to | 0500 TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), SID Track - Balcombe - 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Sidings Possession of D/U Sidings (Haywards Heath) Survey START/TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 9 | SSC | 80650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur
S0690 Jn, West Norwood Jn SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
26/27 | 9 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF IB34 |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 | 9 | SKO | SO645 Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to [ 0515 [ TWThF [ K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
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26/27 (10 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 11
VIA MAIDSTONE EAST STREATHAM
26/27 | 10 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 10 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 10 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
SwW100
Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 10 | SKA | SO130 |Ashford "D" Jn (1273pts) glzr:rf]or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 10 | SKO | SO140 |Swanley Jn Rochester Bridge Jn Dn/Up Chatham 0010 | TWThF | to [ 0505 | TWThF FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
26/27 | 10 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180 WD - Headcorn - Rerail -
Prep - Rail Drop W/TH
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - Charing Cross
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 10 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 10 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 10 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/g Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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26/27 | 10 | SKLB | 80280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF SID Track - Elephant and
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur Castle - Down Fast - Follow
Up - 6 Week
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 | 10 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 10 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 10 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
50240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
26/27 | 10 | SSC | 80250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 [No.1Jn SID Track - Clapham Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
Platform 16 and 17 - 6 Week | FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
Follow Up HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
26/27 | 10 | SKLB | SO290 lJ\lor:: Kent(Eas‘: JnAs\backc\?atr; gern/ksdtre;t Fork‘Jr’. Svr:ylgrd gn/l‘:p (éresfnwwc.h, DRn/UZ North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 l;lllgn;ena:czv ich SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
b ting ey oo e RA ngle, Engineering Roa aroenet - Follom U REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
izabeth Line ufier stops, Alsike Rd Jn rsenal - Follow Up AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 10 | SSC | SO500 |Purley [Redhil Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF | to [ 0500 | TWThF IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
SID Track - Survey - AND EARLSWOOD
Nevertham
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST
26/27 | 10 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 | TWThF | IC29a Maintenance
D/U Crystal Palace Spur ‘WD - Norwood Jn - Follow
Up SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM
RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON
26/27 | 10 | SSB | SO590 |Polegate, Pevensey & Westham (Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to [ 0445 | TWThF | IB27b Maintenance ISOLATION OFF AT 0430
1F72 WILL DIVERT TO BRIGHTON AS 1Z72.
RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND
EASTBOURNE.
GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS
26/27 | 10 | SSB | 80685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh [to | 0505 | TWThF 1B24 (LP/2920927 Maintenance
sw1s3 280 T SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM
JIN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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26/27 (11 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 12
VIA MAIDSTONE EAST BRIDGE
26/27 | 11 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 11 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 11 | SKA | SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & | 2345 | MWTh [to | 0430 | TThF |ASH6.B Maintenance TRAINS TGO START/TERMINATE AT STTTINGBUURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings WD - Faversham S&C - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) Follow Up SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
JAM DOWN SININGS TO RE OUTRERTHED
26/27 | 11 | SKO | 8O110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF | to | 0450 | TWThF | KO1a Maintenance
$0280/ Tulse Hill Heme Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 11 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF [ K11.2
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 11 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 11 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ K01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 11 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow TW2 SID Track - Charing Cross
S&C - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 11 [ SKLB | SO130 [Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUUTE AVAILABLE FROUM CANNUN STREET VIR LINES T=3 TU NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 SID Track - Charing Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 S&C - Prep STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS BI ATEARMS 1.2 TO BE OUTRERTHEN
26/27 | 11 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
ﬁpu;\"lg"r';u"“s"";h”" ’ ;e"jrgb'e / DD°"78 KZ"‘ FES‘FUD( ';EG‘ FZSI‘D’ 8 ; ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
P. poltan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, & Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 11 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance Y
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
50290 Reversiblo, # On. 5 Up. Diop snownil, Southwark Reversile, Bn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon 1ngs. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 11 | SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance ROUTE TLABLE TROT "’""”}:7&‘3;\;”°° TRTINES 75 TU TANNERS
S0280 Arms Jn ible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 y
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
26/27 | 11 | SKLB | 0290 |Chariton Jn Abbey Wood Dn/Up North Kent 0100 | TWThF | to | 0510 | TWThF SID Track - Woolwich PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
Arsenal - Follow Up LINE AT ABBEY WOOD
26/27 | 11 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 11 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 11 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 11 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 11 | SKO | 8O170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 11 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
26/27 | 11 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 11 | SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
80300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27

11] ssB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

to

0530

TWThF

1B30c

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

26/27

S0510

Norwood Jn, Norwood Fork Jn,

Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

to

0500

TWThF

IC26

LP/3607964

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN / SELHURST AND WEST CROYDON/SUTTON/EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

26/27

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Maintenance

SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT TO OPERATE BETWEEN HORSHAM AND
BARNHAM / CHICHESTER / PORTSMOUTH FOR LAST CONNECTIONS
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27

11| SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27

S0590

Keymer Jn

Lewes

D/U Lewes

2300

MTWTh

to

0510

TWThF

1B26

LP/2919669

Maintenance

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
LEWES/SEAFORD FOR LAST CONNECTIONS

26/27

11] ssc

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

to

0505

TWThF

IC21a

LP/3579746

Maintenance

SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM / TATTENHAM CORNER
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
'YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26/27 (12 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 1
VIA REDHILL STREATHAM
26/27 | 12 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 12 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 12 | SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, H; Jn  |Dn/Up ire Chord, Dn Slow Tonbridge Loop(pt), Up Slow \W/Th ‘WD - Bickley S&C - Follow
Tonbridge Loop, Dn/Up Fast Tonbridge Loop Up ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
Th/F
26/27 | 12 | SKA | SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh |to | 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
SOUTHEASTERN TO TERMINATE AT GILLINGHAM
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 12 | SKO | SO140 |Swanley Jn [Rochester Bridge Jn Dn/Up Chatham 0010 | TWThF | to [ 0505 | TWThF FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
26/27 | 12 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 12 | SKA | SO130 |Ashford "D" Jn (1273pts) &r’g’: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
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26/27 | 12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - Charing Cross
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Prep
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT). Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 12 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 12 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT) ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 12 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
SKA | $0140 |Maidstone East Ashford Dn/Up Maidstone 2315 | MTW [to [ 0500 |TWThF [ K10.3.1 [LP/3633841 for [Maintenance T o e o e o DETTVEET
o 12 i 235 | Th TIW (odd weeks)| SID Track - Harrietsham- MAIDSTONE EAST AND ASHFORD
Follow Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
QW/ANICV DAT 9 DAL ANA TANBRINAE
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26/27 | 12 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF | to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

S0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 12 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

ST T TNV ATE AT TOND NI ST AND VW ADTTOTSS T
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC

LTUCACTEOM AV TA T \wCLcniaeTIMAC T
26/27 | 12 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27 | 12 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance

26/27 | 12 | SKO | 8O170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 12 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M

3

0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

26/27 | 12 | SKO [ 80310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 | TWThF [ K10.2.2 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1+700 AT PI UIMSTEAD

26/27 | 12 | SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

26/27 | 12 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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26/27 | 12 | SSC | 80500/ |Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0525 | TWThF IC27 |LP/3608004 Maintenance
S0510
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 | 12 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross Gate -|
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Platform 5 - Survey
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
S0680 Bermondsey Reversible, Up Bermondsey Spur THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD
JN
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27 | 12 | SSB | S0520 |Three Bridges Horsham :Jpr;/’l:)p Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to [ 0510 | TWThF | IB25b gﬂlgn;?;\::f?hree ricges - SERVICES TO TERMINATE AT THREE BRIDGES.
Crawley - Survey RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
HORSHAM
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 | 12 | SSB | SO520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF 1B32 |LP/2919663 Maintenance SERVICES TO START/TERMINATE AT BARNHAM.
SW110 5S71 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN -
DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
26/27 | 12 | SSC | SO680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to [ 0535 | TWThF | IC25b [LP/3607970 Maintenance
S0700 THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27 (13 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 2
VIA REDHILL BRIDGE
26/27 | 13 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 13 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 13 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn  (Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Maintenance
50130 Borough Green, St Mary Cray Jn [Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD AND ORPINGTON
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/U| 0005 | TWThF [to | 0500 | TWThF | IC22a |LP/3557910 Maintenance T T T T T T TP
260201 13 80250 Batterse(a Pier Jn ) ° rts Lane (Line Q Yard (Sidings P on) WD - Clapham Slows - Prep OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
26/27 | 13 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Slow TW2 SID Track - Charing Cross
S&C - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 SID Track - Charing Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 13 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Rgvers\b\e, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATEORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
13 $0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
s0290 gj:z:'bgzs f g;\g;:‘péﬂ'égpsi'i‘::sh”" Southwark Reversble, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' " THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
13 $0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
S0290 giE:hwz:kRszszggeCS:’;’J‘siff;’:{ S'Cb':r;:o':g(i gg's?;:‘%‘; SD":&'A" ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ' ' ' FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
9773
26/27 | 13 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 13 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
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26/27 | 13 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F

o | 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 13 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M

3

0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

)

26/27 | 13 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T 0515 w IAP 8 Maintenance

1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

)

26/27 | 13 | SKO | 80170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 13 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance

S0310 Maidstone Branch, Up Platform Loop T/IW ‘WD - Teston LC - Prep - Rail
Drop W/TH

LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
ThiF NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

26/27 | 13 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

26/27 | 13 | SKLB | 80280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance

Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.

26/27 | 13 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

26/27 | 13 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 [ TWThF [ 1B22 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
HORLEY FOR INTERMEDIATE STATIONS

26/27 | 13 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh [ to | 0440 | TWThF | IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

S0530 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM

JN/NORWOOD JN AND PURLEY.
THAMESLINK VIA LONDON BRIDGE.
PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.
1L74 LONDON VICTORIA TO EAST GRINSTEAD SERVICE WILL NOT RUN
1L76 LONDON VICTORIA TO OXTED TO TERMINATE AT EAST CROYDON
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND OXTED
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26/27 | 13 | SKLB | SO510 |South Bermondsey Jn, Siwood [Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 TWF to | 0510 TWF SID Track - Old Kent Road Jn|
S0680 |Jn Portsmouth, Dn/Up Atlantic - Peckham Rye Jn - Prep
50645
50681
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
26/27 | 13 | SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF 1B20 (LP/2920793 Maintenance
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard ‘WD - Seaford - Follow Up
SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT
POLEGATE.
1F68 WILL NOT RUN
1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE
1F68 TO HAYWARDS HEATH
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS
HEATH/LEWES AND SEAFORD/POLEGATE/EASTBOURNE
26/27 | 13 | SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
$0700 (Jn GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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26/27 (14 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 3
VIA REDHILL STREATHAM
26/27 | 14 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 14 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to [ 0425 | TWThF [ASH10.B Maintenance CURRENT NOT AFFEC TED TN GILCINGHAW DEFOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SERVICES TO TERMINATE AT GRAVESEND.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
26/27 | 14 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 14 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 14 | SKA | SO130 |Ashford "D" Jn (1273pts) g;l':rlgsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 14 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT). Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
14 $0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prej CROSS/ GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
P P . b P STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 14 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 14 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 14 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
26/27 | 14 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY
AT PETTS WOOD AND ORPINGTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BROMLEY SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS
26/27 | 14 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 14 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 14 | SKO | 8O170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 14 | SKA :g;gg Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12.B Maintenance GTR ASHFORD SERVICES TO START/TERMINATE AT HASTINGS.
50600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 14 | SKA | 0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 14 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 14 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  [Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 | 14 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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o | 0530 | TWTh | IB30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27 | 14 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW

)

26/27 | 14 | SKLB | SO510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0045 TWF 0510 TWF | K03.2.1 Maintenance

S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, SID Track - Rail Drop TH/F -
50645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Old Kent Road Jn - Queens UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
50681 Portsmouth, Dn/Up Atlantic Road Peckham Down TO BE ADVISED AT DPPP STAGE

26/27 | 14 | SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
26/27 | 14 | SSB | S0630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th

3

0505 Th 1B21d Maintenance GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

)

26/27 | 14 | SSB | S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF 0505 TWF 1B21b Maintenance

)

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

26/27 | 14 | SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThF 0525 TThF IC28 |LP/3562341 Maintenance
Crystal Palace T364 / T367 pts, |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
Norwood Jn (T1501/T1512 pts) LP/3600864 for

W

Tulse Hil, Birkbeck, Crystal ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM

Palace T364 / T367 pts, w w STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND

Norwood Jn (T1501/T1512 pts) TOWARDS BALHAM. GTR SERVICES TO DIVERT VIA STREATHAM

COMMON. STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN

SERVICES TO USE PLATFORM 4 AND 5

)
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26/27 |15 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 4
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 15 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 15 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 15| SKA | sO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
26/27 | 15 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 15 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
26/27 | 15 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 15 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2 SID Track - Charing Cross ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S&C - Prep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 SID Track - Charing Cross
Spur,DRVUp Snowhl 7 Reversil Down Kent Fas,Up Kent Fast/ & ssc-prep ROUTE AVAILASLE FROM GANNON STREET VIA LINES 1.3 70 NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / . STREET
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 15 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 15 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025




NETWORK RAIL OFFICIAL Version: 1.0
Kent Sussex EAS April 2026 to March 2027 Date: 14th February 2025
ARP Draft Rules “-WK 02 26/27 to 52 26/27 Page 40 of 69

Section 5 - Midweek Night Possession Plan Summary

26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
15 $0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
50290 o B o 1 185 S oot ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ) } FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 15 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 15 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 15 | SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up ‘WD - Longhedge - Follow Up CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
26/27 | 15 [ SKLB | 80300 [St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh [ to | 0505 | TWThF Maintenance SE SERVICES TU BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT RUAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICGES TO BE DIVERTED VIA PADDOCK
waoan
26/27 | 15 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 | TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26/27 | 15 | SSC | SO500/ |Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY. THAMESLINK TO RUN
Road Jn, Cottage Jn, Norwood VIA LONDON BRIDGE.
Fork Jn) PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 | 15 | SSB | SO500/ [Redhill Gomshall Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings 2310 | MTWTh | to | 0530 | TWThF IB28 [LP/2919582 Maintenance
S0560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
SOUTHERN SERVICES TO TERMINATE AT REDHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
26/27 | 15 | SSB | SO590 |Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to [ 0450 | TWThF | IB27a [LP/2919581 Maintenance
SOUTHERN SERVICES TO TERMINATE AT LEWES AND EASTBOURNE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.
26/27 | 15 | SSC | 80650/ [Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance TTANVIESTEINT SERVICES TO TERVITVATE AT TTERNE T O TONDON
50680/ Norwood Jn Norwood Spur 0025 | WThF BLACKFRIARS.
50690 SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
eTaDT
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26/27 (16 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 5
VIA MAIDSTONE EAST STREATHAM
26/27 | 16 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 16 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 16 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh [to| 0525 | WThF | K08.1.1 Maintenance
R I " . TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
ouparts Jn BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 16 | SKA | sO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
26/27 | 16 | SKA | SO130 |Ashford "D" Jn (1273pts) gshlord Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Ma\rétenance UP BERTHING SIDINGS TO BE OUTBERTHED
|Sidings TW;
26/27 | 16 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 16 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 16 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 16 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Skings. ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 16 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 16 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 16 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 16 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 |Deal EK4968) RAMSGATE
26/27 | 16 | SSC | sO250/ Pier Jn, Latchmer Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
SS%SSOS%/ No.1Jn i:‘:eatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 g‘laDﬁl:amc:é (a)l‘adp:\:TéJr\;VEEK TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
Follow Up TOC Walk AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
WD - Clapham Slow - Prep THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 | 16 | SKLB | SO290 |North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 [ TWThF [ KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood [Creek Jn, Angerstein Wharf Single, Engineering Road SID Track - Woolwich SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Elizabeth Line Buffer stops, Alsike Rd Jn Arsenal - Follow Up REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 16 | SSC | SO500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 | TWThF | to | 0445 | TWThF IC35 SID Track - Redhill S&C -
Survey
TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
26/27 | 16 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Mau?.Up Loop, Carriage Road, D/U C.I\ﬂonvwl\e Spur (Sldlng§ ) 0025 TWTh [to| 0505 | TWTh IB31b  |LP/2919230 Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park -
Shunt Neck/Release Siding, Preston Park Up Sidings) Surveys START/TERMINATE AT THREE BRIDGES.
' RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 16 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c |LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings SID Track - Preston Park - AND BRIGHTON
Surveys NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 16 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF IC43 |LP/3608006 Maintenance
S0660 Tattenham Comer Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings LONDON BRIDGE TO CATERHAM/TATTENHAM CORNER SERVICES TO
Possession) Caterham TERMINATE AT SOUTH CROYDON
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM/TATTENHAM CORNER
TRAINS TO TRAVEL ON FAST LINES BETWEEN SOUTH CROYDON JN
AND STOATS NEST N
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
26/27 | 16 | SSB SS%Z%%I Three Bridges Keymer Jn, Ardingly Branch g:)lisiiss.i{)Mnagf‘b?ﬁpi‘zmirzg#:i{%pi:?:%g:TAT;:QE)LZE?AZ:QS 0025 TWTh | to | 0500 TWTh IB31a |LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Possession of D/U Sidings (Haywards Heath) ' START/TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762/
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 16 | SSC | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
S0700 ‘WD - Mitcham - Follow Up THAMESLINK SERVICES TO START/TERMINATE AT WIMBLEDON
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26/27 (17 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
26/27 | 17 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Whitstable - NO ACCESS TO FAVERSHAM DOWN SIDINGS
Survey FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 17 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKO | SO110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 0050 T to| 0450 [ TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2320 TWTh 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 17 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 0105 T to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 2345 WTh SID Track - Whitstable - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) Survey SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0105 T to| 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 | WThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 17 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
WS EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ K01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 17 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
26/27 | 17 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL F;I};:;T&OTRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

w to

0520

Th

LB patrol
WITh2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bri Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
ible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th to

0520

LB patrol
ThiF2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27

SKLB

$0290

Chariton Jn

Abbey Wood

Dn/Up North Kent

0100

TWThF | to

0510

TWThF

SID Track - Woolwich
Arsenal - Follow Up

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

26/27

17

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th to

0505

Th

Maintenance
WS

26/27

17

SKA

S$0210

Appledore

Dungeness

Single

2320

MTWTh | to

0520

TWThF

Maintenance

26/27

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27

ssC

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF | to

0500

TWThF

IC20

LP/3562123

Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF | to

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

26/27

ssc

S0500

\Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF | to

0530

TWThF

IC29b

LP/3608005

Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

SOUTHERN ECS MOVES TO REVERSE AT PURLEY WHEN REQUIRED.

26/27

ssc

S0500

Stoats Nest Jn

[Redhil

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0105

TWThF | to

0445

TWThF

IC35

SID Track - Redhill S&C -
Survey

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

T ToTOTNTA TO STICTIES TN 1O TE VAT AT DTN TRV

26/27

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF | to

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

5571 WILL DIVERT TO PORTSMOUTH HARBOUR.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2899 TO DIVERT TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

26/27

ssc

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

TWTh | to

0435

WThF

1B23
Ic23

LP/3579783

Maintenance

AC DL ATCADM AT DASMAD DEAIS TADC ALTDEOTUCS TAOC
SOUTHERN EAST GRINSTEAD AND UCKFIELD SERVICES TO
TERMINATE AT OXTED.

21.07 LONDON BRIDGE TO UCKFIELD TO TERMINATE AT
CROWBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED
AND EAST GRINSTEAD/UCKFIELD
ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO BE
ADVISED AT DPPP.

26/27

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh | to

0440

TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
SOUTHERN REDHILL TO TONBRIDGE SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO RUN BETWEEN REDHILL AND TONBRIDGE.
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26/27

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance
‘WD - Seaford - Follow Up

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27

18

Info

CHANNEL TUNNEL FREIGHT
VIA REDHILL

cycle 7

26/27

18

SKA

S0110

Faversham

THAMESLINK VIA
STREATHAM
Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)

26/27

18

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

26/27

18

SKO

S0110
50260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

26/27

SKO

S0110
S0130
$0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn,
Chislehurst Jn

St Mary Cray, St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop

0001

0530

Maintenance

TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE

26/27

SKA

S0110
S0150

Gilingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &

26/27

SKO

S0110
$0260

Shortlands Jn (VS829 /
'VS831pts), Ravensbourne Jn

St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop

0001

TWTh

0530

TWTh

KO2

Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.

26/27

SKA

S0130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27

SKLB

S0130
50280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

3

0520

LB patrol
M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27

SKLB

S0130
50280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LBBT)

2340

3

0520

LB patrol
TwW1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 18 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 18 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
50290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 18 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [to | 0500 | TWThF SID Track - Grove Park - ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) Chislehurst - Down Fast - CONFIRMED AT DPPP
Prep ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 18 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES/_\TDOVIBSEE(D)L/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 18 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks)|SID Track - Harrietsham- MAIDSTONE EAST AND ASHFORD
Follow Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 18 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
50240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 18 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 18 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 [ TWThF | K10.2.2 [LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Mt TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER/ GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
26/27 | 18 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
26/27 | 18 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to [ 0530 | TWThF [ 1C27 [LP/3608004 Maintenance
S0510 WD - Windmill S&C - Follow TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Up JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
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26/27 | 18 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
80650 [Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
S0680 Bermondsey Reversible, Up Bermondsey Spur POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD
JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON

BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27 | 18 | SSB | 0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF

S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South
26/27 | 18 | SSC | SO530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh

0| 0450 | TWTRF | [B36 |LP/3624181 |Maintenance PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

o | 0435 | TWThF | IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD

SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 | 18 | SSB | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTTh |[to | 0455 TWF IB35 [LP/2921018 Maintenance
SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE
Bexhil w Th K05.4 EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS
AND ASHFORD
RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND
HASTINGS
GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING

26/27 | 18 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e [LP/3814849 Maintenance 2895 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND
WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
2595 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND |

26/27 | 18 | SSB | SO630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance
WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
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26/27 (19 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 8
VIA REDHILL BRIDGE
26/27 | 19 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 19 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 19 | SKO | SO110 |St Mary Cray Jn, Fawkham Jn  [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Maintenance
Green SID Track - Follow Up - SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Longfield - Meopham REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
26/27 | 19 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to [ 0500 | TWThF | IC22a [LP/3557910 Maintenance
80250 (Battersea Pier Jn tewarts Lane (Line Yard (Sidings P i
S0500 UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0645 OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.
TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
26/27 | 19 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance
0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 | 19 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 19 | SKLB | SO130 |Charing Cross 1 Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 19 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 19 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 19 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance
1 $0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
SOLATION AT GAION STREETPLATFORMS 770 ¢ LFTED Y 040
Fast (LB BT) ' ' ' FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 19 | SKLB | SO510 |London Bridge 14 and 15, Peckham Rye Jn Platforms 14 and 15, 10 , 11 Sussex 0045 TWF |to | 0510 TWF | K03.2.1 SID Track - Old Kent Road -
80680 |Silwood Jn Bermondsey Reversible, Up Bermondsey Spur, Dn/Up South London, Prep
South London Reversible, Dn/Up Silwood
26/27 | 19 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 19 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop ‘WD - Teston LC - Prep
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
ThF NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
26/27 | 19 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 19 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 | TWThF [ K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 | 19 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 | 19 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh [ to | 0525 | TWThF | IB22b Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
26/27 | 19 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 | 19 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | 1B29b |LP/2920831 Maintenance
'WD - Billinghurst - Prep - Rail
Drop Th/F
26/27 | 19 | SSC | SO680 |Sutton |Epsom Dn/Up Portsmouth 0010 | TWThF | to [ 0510 [ TWThF | IC37 [LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26/27 | 20 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 9
VIA REDHILL STREATHAM
26/27 | 20 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 20 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SEVICES TO TERMINATE AT GRAVESEND
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 | 20 | SKA | SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
§0150 WD - Sheemess - Prep - Rall RAIL REPLACEMENT TO OPERATE
Drop - Th/F
26/27 | 20 | SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
™ Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
\W/Th
26/27 | 20 | SKA | SO130 |Ashford "D" Jn (1273pts) glzr:rf]or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 20 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), § Up (LB BT) CROSS / GREENWICH. ALL PSLTAggé)TRMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 20 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 20 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 20 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 20 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 20 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 THF to | 0520 THF SID Track - Charing Cross
S0280 Slow S&C - Follow Up
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
THUR AND FRITO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 20 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 20 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to [ 0520 [ TWThF [ASH12.B Maintenance
$0200
S0600
GTR ASHFORD SERVICES TO START/TERMINATE AT HASTINGS
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 20 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 20 | SKA | 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 20 | SSC | SO250/ |Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Maintenance
S0500 TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 20 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to [ 0445 [ TWThF | K8.2.2 [LP/3100304 for |Maintenance
so110 W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 20 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
26/27 | 20 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop  (Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to [ 0445 | TWThF [ KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 | 20 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 20 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 20 | SKLB | SO510 |London Bridge 10-15, Silwood  (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 , 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 |Jn Crofton Road Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, SID Track - Old Kent Road -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Prep
50681 Portsmouth, Dn/Up Atlantic UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
26/27 | 20 | SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
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26/27

SSB

S0630 |Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

TWF

to | 0455

off at
0440)

TWF

1B21a

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

26/27

SSB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

Th

to | 0455

off at
0440)

Th

1B21¢c

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

26/27

ssC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts)|

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts,
Norwood Jn (T1501 / T1512 pts)|

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

0035

TThF

to | 0525

TThF

Ic28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM
COMMON. STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26/27 | 21 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND cycle 10
VIA REDHILL BRIDGE SEVENOAKS
26/27 | 21 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 21 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 21 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 21 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 21 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Uz, Melropghtan Reversible, 4 Down, Dn/Up Sussex Fas‘:, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS/ GREENWICH. ALL RLATFORMS AVAILABLE AT GANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 21 | SKLB | SO130 |Cannon Street, Metropolitan Jn  New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance Y
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
50290 Roversiblo, # On. 5 Up. Diop snownil, Southwark Reversile, Bn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon 1ngs. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 21 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance Y
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
5029 K R e D 2 oo Snohil ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou| (Ev;rBT)eversl le, Dn Sussex Fast, Cannon idings, Dn Kent FRITO ALLOW STOCK PREPARATION.
as ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 21 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
26/27 | 21 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 21 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 21 | SKLB | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
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26/27 | 21 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
26/27 | 21 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh 1B31b Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - START/TERMINATE AT THREE BRIDGES.
Shunt Neck/Release Siding, Preston Park Up Sidings) Surveys RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 21 | SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to | 0530 TWF IC32a |LP/3562143 Maintenance ; TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn WD - Selhurst - Rerail - Prep -|
EAST CROYDON.
Rail Drop Th/F
26/27 SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
21 S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage SID Track - Preston Park - THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings Surveys ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 21 | SSB | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh | to | 0500 TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), SID Track - Balcombe Down -|
Sidings Possession of D/U Sidings (Haywards Heath) Rail Drop T/W
1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
START/TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 21 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0435 | TWThF | IB34 [LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 | 21 | SSC | 80650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur
S0690 Jn, West Norwood Jn SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
26/27 | 21 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn
S0110
S0250 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025




NETWORK RAIL OFFICIAL Version: 1.0

Kent Sussex EAS April 2026 to March 2027 Date: 14th February 2025
ARP Draft Rules WK 02 26/27 to 52 26/27 Page 56 of 69
Section 5 - Midweek Night Possession Plan Summary
26/27 | 22 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA i cycle 11
VIA MAIDSTONE EAST STREATHAM
26/27 | 22 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 22 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 22 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
SwW100
Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 22 | SKA | SO130 |Ashford "D" Jn (1273pts) glzr:rf]or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 22 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 T/W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 22 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 22 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 22 | SKLB | SO130 |Cannon Street, Metropolitan Jn ~ [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 22 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 22 | SKLB | SO510 |London Bridge 10-15, Silwood ~ [Peckham Rye Jn Platforms 10-15, 9 , 10 , 11 , Dn Sussex 0100 WF to | 0510 WF SID Track - Old Kent Road -
S0680 |Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, Follow Up
Dn/Up South London, South London Reversible, Dn/Up Silwood
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
26/27 | 22 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES[;;B;:Z;:E_[;:(;I’ELONDON BRIDGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 22 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 22 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 22 | SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
50240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
26/27 | 22 | SSC | 80250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
S0500 [No.1Jn
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
26/27 | 22 | SKLB | S0290 ‘l]lor;: Kem‘EastnASk\)ack\t;;alr; ZerrykSJ(re(;t Fork(.]r_1v S‘;:yf;rd gn/Ulp (éregnwwc_h, DF?/U;) North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Ehabanting oo e, Ak RA ngle, Engineering Roa REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
zabetn Line utier siops, Alsike Rd Jn AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 22 | SSC | 50500 [Purley Redhill Down & Up Slow, Down & Up Redhil, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF [ IC35 Maintenance TRATNS TU TRAVEL OVER FAS TTIUARRY CINES BETVWEEN FURLET
AND EARLSWOOD
SID Track - Survey -
Nevertham
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST
26/27 | 22 | SSC | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn EDJ;Sl\JUCLon:thJr; BlndgeSFas(, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to | 0510 | TWThF | IC29a welzjmle;\z\ance A Fork . Fol SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM
rystal Palace Spur Up | Crwood Tore-FOIoW | RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
P EAST CROYDON
26/27 | 22 | SSB | SO590 |Polegate, Pevensey & Westham Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 -3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
PLATFORM 1 AT EASTBOURNE TO BE OUTBERTHED ON RAIL DROP
NIGHT TO ALLOW RAIL TRAIN TO REVERSE
26/27 | 22 | SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh | to [ 0505 | TWThF | IB24 |LP/2920927 Maintenance
Sw183 2350 T WD - Dorking - Follow Up SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM
JIN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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26/27 | 23 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 12
VIA MAIDSTONE EAST BRIDGE
26/27 | 23 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 g’lﬁnﬁ;]::f?/\/hmsgab\e. NO ACCESS TO FAVERSHAM DOWN SIDINGS
Survey FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 23 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 23 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh |to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings SID Track - Whitstable - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) Survey SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 23 | SKO | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF [to | 0450 | TWThF | KO1a Maintenance
50280/ Tulse Hill Herne Hill Tumnback Siding WD - Herne Hil- Follow Up | 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 23 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF [to | 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) SID Track - Hither Green - ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
Grove Park - Rail Drop TH/F CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 23 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 23 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ K01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Siding (Maidstone West) NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 23 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 23 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 23 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 23 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 23 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 23 | SKLB | SO510 |London Bridge 14 and 15, Peckham Rye Jn Platforms 14 and 15, 10 , 11 , Sussex 3 0045 TWF to | 0510 TWF SID Track - Old Kent Road -
S0680 |Siwood Jn Bermondsey Reversible, Up Bermondsey Spur, Dn/Up South London, Follow Up
South London Reversible, Dn/Up Silwood
26/27 | 23 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 23 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 23 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 23 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 23 | SKO | 80170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 23 | SKA | 80210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
26/27 | 23 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 23 | SKLB | 80290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

to

0530

TWThF

1B30c

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
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26/27

ssC

S0510

Norwood Jn, Norwood Fork Jn,

Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

to

0500

TWThF

IC26

LP/3607964

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN / SELHURST AND WEST CROYDON/SUTTON/EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

26/27

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29a

LP/2920831

Maintenance

SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT TO OPERATE BETWEEN HORSHAM AND
BARNHAM / CHICHESTER / PORTSMOUTH FOR LAST CONNECTIONS
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

2300

MTWTh

to

0510

TWThF

1B26

LP/2919669

Maintenance

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
LEWES/SEAFORD FOR LAST CONNECTIONS

26/27

ssc

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

to

0505

TWThF

IC21a

LP/3579746

Maintenance

SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM / TATTENHAM CORNER
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
'YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26/27 | 24 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 1
VIA REDHILL STREATHAM
26/27 | 24 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 24 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
26/27 | 24 | SKO | SO110 |Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to [ 0435 [ TWThF (K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, H Jn  |Dn/Up irne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
Th/F
26/27 | 24 | SKA ggl ;g Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B Maintenance GTRTO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 24 | SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SID Track - Chislehurst Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur Slow - Survey SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
\W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 24 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 24 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PSLTAggé)TRMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 24 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 24 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 24 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 24 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
AT T A TV N T TN OAD ST VTG E TN O TR ATTOT DTV ETTY
26/27 | 24 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone gg;g M;I"\]N to | 0500 | TWThF | K10.3.1 _I};/j((%jjgéxe::krs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
\MLAMI C\ DAT 0 DALL AMN TA
26/27 | 24 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up DeallLine 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 24 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 24 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M |to| 0455 T IAP7 Maintenance SE TU TERWINATE AT TONBRIDGE AL TADHURS T
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
QLITHEASTERN CY TO THNRRINGE WELL SAASTINGS TO
26/27 | 24 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 24 | SKO | 8O170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 24 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 24 | SKO | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 | TWThF [ K10.2.2 Maintenance
Bridge J
ridge n FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
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26/27

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

to

0530

TWThF

1B30c

LP/3633467

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

26/27

ssc

S0500

Victoria (Platforms 14 to 19)

Balham North Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

to

0515

TWThF

IC22b

LP/3557966

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27

ssc

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

to

0525

TWThF

Ic27

LP/3608004

Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

26/27

SKLB

S0510
S0130
S0650
S0511
S0680

South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East

London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,

Bermondsey Reversible, Up Bermondsey Spur

2350

MTWTh

to

0510

TWThF

K09.1

Maintenance
SID Track - New Cross Gate
Platform 5 - Rail Drop T/W

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD

JIN
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
RACK CI EAR OF TI 7278DTS/TI 7200DTS.

26/27

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25b

Maintenance
SID Track - Three Bridges -
Crawley - Rail Drop TH/F

SERVICES TO TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
HORSHAM
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27

SSB

S0520/
SwW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

LP/2919663

Maintenance

SERVICES TO START/TERMINATE AT BARNHAM.

5571 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN -
DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
CHICHESTER AND BARNHAM

26/27

ssC

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon)

Dn/Up Heliers

2320

MTWTh

to

0535

TWThF

IC25b

LP/3607970

Maintenance

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON))
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27 | 25 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON cycle 2
VIA REDHILL BRIDGE
26/27 | 25 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 25 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 25 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn  [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
S0130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD AND ORPINGTON
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
26/27 | 25 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to [ 0500 | TWThF | IC22a [LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
$0250 Pier Jn t rts Lane (Line Yard (Sidings P i OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
26/27 | 25 | SKLB gg;gg Charing Cross Metropolitan Jn g:}\s\aﬁorms 1 -6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LE;/;\);tzrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 25 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6_, Dn/Up Charing Cros_s Fast, Dn/Up Charing Cross ’ 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Channg Cross, Lor\don Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
SO(thWark Reversible, 3 Up’ B BT)V Up Cannon Street (LB BTV) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ } LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2340 w to | 0520 Th LB patrol Maintenance
2 $0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
S0290 gj:z:'bgzs f g;\g;:‘péﬂ'égpsi'i‘::sh”" Souttwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' " THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
2 $0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:T&S:?OSS VIALINES 6-8 TO TANNERS
s0290 giE:hwz:kRszszggeCS:’;’J‘siff;’:{ S'Cb':r;:o':g(i gg's?;:‘%‘; SD":&'A" ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ' ' ' FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 25 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 25 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
26/27 | 25 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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26/27 | 25 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
0515 w IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

)

26/27 | 25 | SKO | SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T

26/27 | 25 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th

)

0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 25 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
LP/3633807 for NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
ThiF DEPART BEFORE POSSESSION TAKEN

26/27 | 25 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

26/27 | 25 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 | TWThF [ K05.1.1 Maintenance
Loughb h Ji Cambria Spur, Dn/Up Brixton S
oughborough -n ambria Spur, B/tip Brixon Spar THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.

26/27 | 25 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

26/27 | 25| SSB | SO500 [Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to [ 0525 | TWThF | IB22 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46/6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
HORLEY FOR INTERMEDIATE STATIONS

26/27 | 25 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0530 JN/NORWOOD JN AND PURLEY.
THAMESLINK VIA LONDON BRIDGE.
PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.
1L74 LONDON VICTORIA TO EAST GRINSTEAD SERVICE WILL NOT RUN
1L76 LONDON VICTORIA TO OXTED TO TERMINATE AT EAST CROYDON
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND OXTED

26/27 | 25 | SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF 1B20 (LP/2920793 Maintenance SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard POLEGATE.

1F68 WILL NOT RUN
1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE

26/27 | 25 | SSC | SO680/ |Streatham Jn, Streatham North [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to [ 0540 | TWThF | IC25a [LP/3607963 Maintenance
S0700 [Jn GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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26/27 | 26 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA cycle 3
VIA REDHILL STREATHAM
26/27 | 26 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 26 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SERVICES TO TERMINATE AT GRAVESEND.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 | 26 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF | IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 26 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 26 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 26 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ~
$0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
N " CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, STREET.
g ’ ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 26 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance ~
80280 (Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIALINES 1-3 TO NEW
K " CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D / STREET.
S ok Revorsible, Do Ladvell 3 Up “‘_‘gsg;) U Cannon Streat ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
(L‘E‘B%a' eversiole, Dnfip Ladywel, 3 Lp  Up Lannon Stree WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 26 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 26 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 26 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
26/27 | 26 | SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY
AT PETTS WOOD AND ORPINGTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BROMLEY SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS
26/27 | 26 | SKA | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
26/27 | 26 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 26 | SKA gg;;g Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh |to | 0520 ThF |ASH12.B Maintenance GTR ASHFORD SERVICES TO START/TERMINATE AT HASTINGS.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 26 | SKA | $0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 26 | SKO | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
- - DTV ERSTONS VA STDGUr - AL REF TAGEMEN T RUAD STRVIGE T
26/27 | 26 | SKLB | SO300 ;i\gsrz?gn ‘?:‘ackheath Jn, g:::;ﬁz Jcr:,e:\(ajj: (/‘::‘Ze;:‘r;in g‘r:‘/;‘llz North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to [ 0500 | WThF | K09.2b Maintenance OPERATE BETWEEN LEWISHAM AND DARTEORD VIA BEXLEYHEATH.
Wharf Buffer S(opls FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
26/27 | 26 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to| 0530 | TWTh | IB30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 26 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
1C30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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26/27 SKLB | SO510 |London Bridge 10-15, Silwood
50680 [Jn
50645

S0681

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 , 10 L 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0045

TWF

o

0510

TWF

K03.2.1

Maintenance
SID Track - Old Kent Road -
6 Week Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

SKLB | S0510
S0680
S0645

S0681

26/27 Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

3

0510

Th

K03.2.1x

Maintenance

26/27 SSB | SO630 |Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

Th

3

0505

Th

1B21d

Maintenance
SID Track - Rail Drop -
Southwick

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

SSB | SO630 |Hove

26/27

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWF

)

0505

TWF

1B21b

Maintenance
SID Track - Prep - Southwick

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

26/27 SSC | SO650 |Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts).

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts,
Norwood Jn (T1501 / T1512 pts).

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TThF

to

0525

TThF

Ic28

LP/3562341

LP/3600864 for
W

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR SERVICES TO DIVERT VIA STREATHAM
COMMON. STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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2,11,14,23, Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
26 Fast/Main CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26127 2,11,14,23, [SSC S0O110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 01:30 | TWThF | to 04:55 | TWThF |IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
26 Fast/Main, Down Chatham CURRENT AFFECTED TO GROSVENOR SHED
Slow/Reversible, Up Chatham Slow, NO OUTBERTHING IN PLATFORMS 5-8
Dn/Up Stewarts Lane
26/27 |3,4,5,6,7,10|SKA S0110 |Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 W  [IAP1 |NO ACCESS TO FAVERSHAM DOWN SIDINGS
,11,12,13,15, FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
16,17,18,19, SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
22,23,24,25 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM
AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 3,5,7,9,11, [SKA 80110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 08:30 M to 10:30 M DOWN SIDINGS TO BE OUTBERTHED
13,15,17,19,
21,23,25
26/27 5 SKO S0110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass | 23:20 |MTWTh| to 04:50 | TWThF [KO1b [2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
(Beckenham Jn) TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 7 SKA S0110 |Herne Bay Ramsgate Dn/Up Thanet 01:40 TTHF | to 04:25 TTHF
26/27 7,19 SKO SO110 |St Mary Cray Jn, Fawkham Jn |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, 00:10 | TWThF | to 05:05 | TWThF SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL REPLACEMENT
Green Down/Up Waterloo Connection ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
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26/27 9,21 SKA SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 23:40 T to 04:25 W IAP 1 [NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM
AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 12,24 SKO S0O110 (Beckenham Jn, Ravensbourne St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up 23:55 | MTWTh| to 04:35 | TWThF [K08.2.1|ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN AND
Jn Petts Wood Jn, Hawkwood Jn  |Chatham Fast, Dn/Up Chatham B UP CATFORD LOOP LINES
Slow(pt), Dn/Up Ravensbourne
Chord, Dn Slow Tonbridge Loop(pt),
Up Slow Tonbridge Loop, Dn/Up
Fast Tonbridge Loop
26/27 14, 26 SKA SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, | 00:25 | TWThF | to 04:25 | TWThF |[ASH10.|CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Dn/Up Sidings at Gillingham B ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SERVICES TO TERMINATE AT GRAVESEND.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND AND
GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 17 SKO S0110 |Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass | 00:50 T to 04:50 TWThF |KO1b |2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay 23:20 TWTh VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
(Beckenham Jn) TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 6,18 SKO SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 05:05 | TWThF |K04.1.1|PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn Catford Loop, Dn/Up Brixton Spur SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD JN
AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
26/27 4,10,16,22 |SKO SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 TWTh | to 05:25 WThF |K08.1.1|TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
Pouparts Jn M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 13,25 SKO S0O110 |St Mary Cray Jn, Hawkwood Jn |[Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up 00:40 | TWThF | to 05:20 | TWThF [K05.3 |CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0O130 Borough Green, St Mary Cray |Chatham Fast, Dn/Up Maidstone, GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
SO140 Jn Dn/Up Bat & Ball, Up Chatham ADDITIONALLY AT PETTS WOOD AND ORPINGTON
S0400 Loop (Pt) GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
26/27 6,18 SKO S0O110 |Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn |Dn/Up Chatham Slow, Dn/Up 00:01 F to 05:30 F KO2 TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE CHORDS/CHATHAM
S0O130 |VS831pts), Ravensbourne Jn, Catford Loop, Reversible Chatham FAST LINES BETWEEN RAVENSBOURNE AND SWANLEY JN. ROUTES
S0260 |Chislehurst Jn Loop AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
26/27 3,4,8,15,16,|SKA SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TThF to 04:45 TThF TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
20 S0O150 Dn/Up Sheppey Spur RAIL REPLACEMENT TO OPERATE
26/27 6,18,24 SKA 80110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 23:50 MWTh | to 04:45 TThF |ASH9. [GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Dn/Up Sheppey Spur B GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 12 SKA SO110 |Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 23:50 MWTh | to 04:45 TThF |ASH9. |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Dn/Up Sheppey Spur B GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED
SOUTHEASTERN TO TERMINATE AT GILLINGHAM
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
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26/27 5,11,23 SKA SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 23:45 MWTh | to 04:30 TThF |ASH6. [TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Sittingbourne Carriage Siding, B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 17 SKA S0O110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 01:05 T to 04:30 TThF |ASH6. [TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Sittingbourne Carriage Siding, 23:45 WTh B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 7,13,19,25 [SSC SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton 00:05 | TWThF | to 05:00 | TWThF [IC22a |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 |Battersea Pier Jn Slow, Battersea Reversible, OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
SO500 Down/Up Stewarts Lane (Line TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 Blockage), Battersea Yard (Sidings TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM,
Possession) ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW
LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
26/27 6,18 SKO SO110 |[Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 00:01 TWTh | to 05:30 TWTh |KO2 TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE FROM
S0260 |VS831pts), Ravensbourne Jn Catford Loop BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES AT
SHORTLANDS JN.
26/27 11,23 SKO S0110/ |[Brixton Jn, Loughborough Jn  |Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 04:50 | TWThF [KO1a [2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Holborn, Dn/Up Pass Loop (Kent VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
S0680 House), Herne Hill Turnback Siding TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 3,15 SKA SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover| 23:45 TWTh | to 04:25 WThF |ASH4. |TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
B NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 3,15 SKO S0130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings 00:30 WTh to 04:30 WTh GUSSET SIDING TO BE OUTBERTHED
Possession) 1 x 700 UNIT TO STABLE PLATFORM 4
26/27 5,11,23 SKLB SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 TWThF |[K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 7,19 SKO S0O130 |Sevenoaks Tonbridge Dn/Up Main 00:30 | TWThF | to 04:40 | TWThF |K12.3 |0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 8,20 SKO S0O130 |Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), 01:05 | TWThF | to 05:05 | TWThF |K02.1.1|Freight to divert via Redhill.
Orpington (Slow) Platforms 1-5 at Orpington, Down UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
Loop(pt) at Sevenoaks
26/27 12,24 SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ Dn/Up Kent Slow/Slow, Reversible 00:05 | TWThF | to 05:00 | TWThF |K03.3.1|NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
pts), Lee Loop Jn TL916pts), Petts Wood Jn, St |Chatham Loop, Down Hither Green TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH
Mary Cray Jn Goods/Arrival Road, Up Hither JN AND ORPINGTON
Green Goods/Departure Road, FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
Up/Down Hither Green Spur CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 17 SKLB SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 01:05 T to 05:00 TWThF |[K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham 00:05 WThF CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
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26/27 18 SKLB | SO130 |Hither Green (c/o TL918/ Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 | TWThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 2,4,6,8,10, [SKA SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 08:00 T to 09:15 T UP BERTHING SIDINGS TO BE OUTBERTHED
12,14,16,18, Sidings
20,22,24,26
26/27 3,5,7,9,11, [SKA S0130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 08:00 T to 09:15 T EAST BERTHING SIDINGS TO BE OUTBERTHED
15,17,19,21,
23
26/27 4,10,22 SKA SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 TWThF |[ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 5,11,17,23 [SKA S0O130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 23:30 |MTWTh| to 04:30 | TWThF [K01.3 |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Loop, East Peckham Tip Siding, Up NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
Siding (Maidstone West) DEPART BEFORE POSSESSION TAKEN
26/27 16 SKA SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 TWThF |[ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0O180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 2,6,18,26 (SKLB | SO130 |Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:40 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, Dn/Up BRIDGE AND COURTHILL LOOP SOUTH JN
Ladywell, 3 Up (LB BT), Up Kent
Slow (LB BT), 5 Up (LB BT)
26/27 2,6,18,26 |[SKLB | SO130 |[Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, Dn/Up Ladywell, 3 Up
(LB BT), Up Cannon Street (LB BT)
26/27 3,5,7,9,11, |SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 W LB ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
13,15,17,19, S0280 Cross Fast, Dn/Up Charing Cross patrol  [AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
21,23,25 Slow T/W2 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 3 SKLB S0O130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE

London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
LINES4/5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 3,5,7,9,11, [SKLB S0O130 |Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 W LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
13,15,17,19, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
21,23,25 Slow, Dn/Up Charing Cross, T/W3 |ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
London Bridge platforms 4-9, Down LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 4 SKLB S0O130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, 3 Up (LB BRIDGE AND COURTHILL LOOP SOUTH JN
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 4 SKLB S0O130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 W LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 5,7,9,11,13,|SKLB S0130 |Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
19,21,23,25 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 5 SKLB S0O130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 01:10 ThF 05:00 ThF ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
S0280 Cross Fast, Dn/Up Charing Cross AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
Slow CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 6 SKLB SO130 |[Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 01:10 TH to 05:20 TH ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
S0280 Cross Fast, Dn/Up Charing Cross AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

Slow

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
THUR TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 8,12,20,24 [SKLB S0130 |Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 M to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down (Corbetts Lane
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 8,10,12,16, SKLB S0130 |Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
20,22,24 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 10, 22 SKLB S0O130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 M to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down (Corbetts Lane
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 14,16 SKLB S0O130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 M to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, 3 Up (LB BRIDGE AND COURTHILL LOOP SOUTH JN
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 14 SKLB S0O130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:40 T to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED

London Bridge platforms 4-9, Down
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 15 SKLB S0O130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 17 SKLB S0O130 |Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 20 SKLB S0O130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 01:10 THF to 05:20 THF ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
S0280 Cross Fast, Dn/Up Charing Cross AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
Slow ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
THUR AND FRI TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 2 SKLB S0130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up GTR THAMESLINK TO DIVERT VIA HERNE HILL
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 2,14,26 SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  |JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St GTR THAMESLINK TO DIVERT VIA HERNE HILL
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 3,5,7,11,13, SKLB S0130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
15,17,19,21, S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
23,25 S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
26/27 3,5,9,15,17,|SKLB S0O130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
21,25 S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
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26/27 4 SKLB S0O130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn GTR THAMESLINK TO DIVERT VIA HERNE HILL.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 4 SKLB S0O130 |Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1  |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Reversible, 4 Dn, 5 Up, Dn/Up GTR THAMESLINK TO DIVERT VIA HERNE HILL.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 6,18 SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines 23:40 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Sussex Fast, Cannon St 1&2 BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
Sidings, Dn/Up North Kent PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
26/27 6 SKLB S0O130 |Cannon Street, Metropolitan Jn [Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St GTR THAMESLINK TO DIVERT VIA HERNE HILL.
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
Sussex Fast, Cannon St 1&2 BRIDGE AND GROVE PARK JN
Sidings, Dn Kent Fast (LB BT)
26/27 7,11,19,23 |SKLB | SO130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 8,10,20,22 [SKLB S0O130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 8,10,20,22 (SKLB S0130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
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26/27 9 SKLB S0O130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.POSSESSION
Sidings, TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 12,24 SKLB S0O130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 12,24 SKLB S0O130 |Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 13 SKLB S0130 |Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
$0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
Sussex Fast, Cannon St 1&2 OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
Sidings, Dn Kent Fast (LB BT)
26/27 14, 26 SKLB S0O130 |Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 01:10 Th to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up GTR THAMESLINK TO DIVERT VIA HERNE HILL
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 16 SKLB S0130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:40 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up GTR THAMESLINK TO DIVERT VIA HERNE HILL
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 16 SKLB S0O130 |Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  |JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St GTR THAMESLINK TO DIVERT VIA HERNE HILL
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
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26/27 18 SKLB S0O130 |Cannon Street, Metropolitan Jn (Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:40 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St GTR THAMESLINK TO DIVERT VIA HERNE HILL
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 2,4,6,8,10, |SKLB | SO130 |London Bridge 10-15, Surrey |Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 01:15 Th to 04:25 Th LB UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
12,14,16,18, SO510 |[Canal Jn Gate, Uttley Jn, London Bridge |Reversible / Sussex Reversible, 11 patrol |ADVISED AT DPPP STAGE
20,22,24,26 S0680 Reversible, Dn Sussex Slow, W/ThLL
Sussex Reversible, Bermondsey 1
Reversible, Up Bermondsey Spur,
Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast,
Dn/Up Sussex Slow, Up Sussex
Loop, Up Kent Fast/8 Up
26/27 2 SKO SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, 00:25 | TWThF | to 05:20 | TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN
Wrotham/Sevenoaks Dn/Up Bat & Ball, Dn Passenger BICKLEY JN AND SWANLEY JN,
Loop, Up Goods Loop CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE
A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE
EAST.
GTR SERVICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY AT
PETTS WOOD AND ORPINGTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS FOR
INTERMEDIATE STATIONS
26/27 3,9,15,21 [SKO SO140 |Otford Jn Bearsted Dn/Up Maidstone 23:45 |MTWTh| to 05:20 TWThF |[ASH3. [SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
B OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 6,12,18,24 [SKA S0O140 |Maidstone East Ashford Dn/Up Maidstone 23:15 MTW to 05:00 | TWThF [K10.3.1|RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN MAIDSTONE
23:55 Th EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 10,12 SKO SO140 |[Swanley Jn Rochester Bridge Jn Dn/Up Chatham 00:10 | TWThF | to 05:05 | TWThF FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
26/27 14, 26 SKO S0140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, 00:25 | TWThF | to 05:20 | TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN
Wrotham/Sevenoaks Dn/Up Bat & Ball, Dn Passenger BICKLEY JN AND SWANLEY JN,
Loop, Up Goods Loop CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE
A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE
EAST.
GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY AT
PETTS WOOD AND ORPINGTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS
26/27 |2,5,7,8,9,10{SKA SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 01:05 Th to 05:05 Th
,11,13,14,17, Spur
19,20,21,22,
23,25,26
26/27 13,25 SKA S0160 |Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF |K08.3
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26/27 6,12,18,24 [SKA S0160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 ThF to 04:45 ThF |ASH14.|REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 B Block to YE38 & YE39 signals at Bucklands Jn
26/27 2,11,12,13, [SKO SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 01:25 F to 05:15 F IAP 10 [NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
14,23,24,25,
26
26/27 2,11,12,13, [SKO S0O170 |Wadhurst Battle Dn/Up Hastings, Single 01:15 Th to 05:20 Th IAP9 [NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
14,23,24,25
26/27 11,13,23,25 |SKO S0O170 |Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 11,23 SKO SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 w IAP 8 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
26/27 12,24 SKO SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 |SE TO TERMINATE AT TONBRIDGE AND WADHURST
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 12,13,24,25 |SKO SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 w IAP 8 |1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
26/27 2 SKA S0O170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 WTh to 05:20 ThF  [ASH12.|GTR ASHFORD SERVICES TO START/TERMINATE AT HASTINGS
S0200 Dungeness Single, Ore Up Siding B GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
S0600 ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 8,20 SKA S0O170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 | MTWTh| to 05:20 TWThF [ASH12.|GTR ASHFORD SERVICES TO START/TERMINATE AT HASTINGS
S0200 Dungeness Single, Ore Up Siding B GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
S0600 ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 14, 26 SKA S0O170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 WTh to 05:20 ThF [ASH12.|GTR ASHFORD SERVICES TO START/TERMINATE AT HASTINGS.
S0200 Dungeness Single, Ore Up Siding B GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
S0600 ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 7,13,19,25 [SKA S0O180 |[Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 23:30 |MTWTh| to 04:30 TWThF |[ASH7. |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone, Dn Maidstone/Up B NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART
Main/Up Maidstone Branch, Up BEFORE POSSESSION TAKEN
Platform Loop
26/27 3 SKO S0200 |Battle, Bexhill Hastings Down Hastings/Up Ore, Down 00:25 TWF | to 04:50 TWF ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
S0600 Ore/Up Hastings, Down/Up Bexhill
26/27 5,9,11,17,21|SKA S0210 |Appledore Dungeness Single 23:20 |MTWTh| to 05:20 TWThF
, 23
26/27 3 SKA S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2
Single
26/27 |4,5,6,7,8,10|SKA S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2 |DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.
,11,12,13,15, Single
16,17,18,19,
20,22,23,24,
25
26/27 4,10,16,22 |SKA S0220/ |Minster (c/o EBE5/ EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up 00:25 ThF 04:50 ThF [ASH16.|REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE
S0240 |Deal EK4968) Loop, Dn/Up, Single B
26/27 2,8,14,20,26 |SKA S0240 |Buckland Jn Minster East Jn/Minster West Jn|Dn/Up Line/Dn/Up Deal, Single 00:20 ThF to 04:50 ThF |ASH17.|REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
B
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26/27 5,17 SSsC S0250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 00:50 | TWThF | to 05:00 | TWThF (IC20 FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 8,20 SSC S0250/ |Battersea Pier Jn, Longhedge |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U 23:20 |MTWTh| to 05:30 TWThF [IC31b |TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
SO500 [Jn Battersea, Reversible Fast Spur STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 10, 22 SSC S0250/ |Battersea Pier Jn, Latchmere |Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 | TWThF [IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND
SO500 |No.1Jn London, Pigs Hill Siding no.1&2 BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE
HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM
BALHAM
26/27 4 SSC S0250/ |Battersea Pier Jn, Latchmere |Streatham Common Jn, D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 | TWThF [IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1Jn Streatham South Jn, Streatham |London, D/U Crystal Palace, D/U AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO DIVERT
S0650 Hill Slow VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
Spur, Streatham Hill Up Siding THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
(part) T4 STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 16 SSC S0250/ |Battersea Pier Jn, Latchmere |Streatham Common Jn, D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 | TWThF (IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1Jn Streatham South Jn, Streatham |London, D/U Crystal Palace, D/U AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Slow THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
Spur, Streatham Hill Up Siding STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
(part) T4 FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
26/27 3 SKO S0250/ |Latchmere No 3 Jn, Ludgate Peckham Rye Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to 05:15 | TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
26/27 15 SKO S0250/ |Latchmere No 3 Jn, Ludgate Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to 05:15 TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 [Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
26/27 2,14,26 SKO S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 00:20 | TWThF | to 04:45 | TWThF [K8.2.2b|CHANNEL TUNNEL FREIGHT VIA REDHILL
SO0110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 8 SKO 80260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 23:50 |MTWTh| to 04:45 | TWThF |K8.2.2 |CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Ravensbourne Chord BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 20 SKO S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 23:50 |MTWTh| to 04:45 | TWThF |K8.2.2 |CHANNEL TUNNEL FREIGHT VIA REDHILL
SO110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 3,4,10 SKLB S0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 | TWThF THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn, 9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
Dn/Up Cambria Spur, Dn/Up Brixton VICTORIA EASTERN.
Spur
26/27 7,13,19,25 [SKLB S0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 TWThF |K05.1.1 [ THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn, 9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
Dn/Up Cambria Spur, Dn/Up Brixton VICTORIA EASTERN.
Spur
26/27 4,10,16,22 |SKLB S0290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North 00:40 | TWThF | to 04:55 | TWThF |[K01.2 |SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood|Creek Jn, Angerstein Wharf Kent, Dn/Up Erith Loop, Angerstein ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Elizabeth Line Buffer stops, Alsike Rd Jn Single, Engineering Road GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 8,11,17 SKLB S0290 |[Charlton Jn Abbey Wood Dn/Up North Kent 01:00 | TWThF | to 05:10 TWThF PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH LINE

AT ABBEY WOOD
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26/27 5,17 SKLB S0290 |Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0O300 |Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
26/27 11,23 SKLB S0290 |Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0O300 |Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
26/27 2,14,26 SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up 00:30 WThF | to 05:00 WThF [K09.2b |SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Bexleyheath, Dn/Up Erith Loop, OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops Angerstein Single FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 3,9,15,21 |SKLB S0300 |[StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners 23:20 |MTWTh| to 05:05 | TWThF SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Hill, Dn/Up Lewisham, Dn/Up Mid SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath Kent, Dn/Up Courthill Loop, Dn/Up BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK WOOD.
Bexleyheath, Angerstein Single
26/27 8,20 SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith 00:30 WThF | to 05:00 WThF [K09.2a |[TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL REPLACEMENT
Jn Loop SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
BARNEHURST. FREIGHT SERVICES TO DIVERT VIA SIDCUP
26/27 3,15 SKLB S0310 |Dartford, Ebbsfleet International{Hoo Jn Dn/Up Main, Dn/Up North Kent 01:55 T to 04:20 TWThF |K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level 23:25 TWTh SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO ROCHESTER
26/27 6,18 SKO S0310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up 00:40 | TWThF | to 04:10 | TWThF [K10.2.2|FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Maidstone Branch, Dn/Up Toomer TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
Loop SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER /
GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 AT
PLUMSTEAD
26/27 7,19 SKLB S0310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 | TWThF [K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 9,21 SKLB S0310 |Dartford, Ebbsfleet InternationalHoo Jn Dn/Up Main, Dn/Up North Kent 23:55 |MTWTh| to 04:20 | TWThF |[K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO ROCHESTER
26/27 12,24 SKO S0310 |[Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up 00:40 | TWThF | to 04:10 TWThF |K10.2.2|FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Maidstone Branch, Dn/Up Toomer TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
Loop SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 AT
PLUMSTEAD
26/27 13,25 SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 | TWThF [K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

Green Spur, Dn/Up Crayford Spur

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH.
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26/27 8,20 SKLB S0330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 00:01 TWThF | to 04:45 | TWThF |[KO1.1 |ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn Loop, Beckenham Spur
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 2,8,14,20,26|SSC S0500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh [IB30b [TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 2,8,14,20,26|SSB S0O500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 Th to 05:30 F IB30a |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
Three Bridges Down Yard IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 4 SSB S0500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh [IB31b [1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
D/U Cliftonville Spur (Sidings THREE BRIDGES.
Possession of Goods Departure / RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Reception Road, Engineers Siding, BRIGHTON/ WORTHING/EASTBOURNE.
Shunt Neck/Release Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Preston Park Up Sidings) PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 5 SSC S0O500 |Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 TWThF (IC29b |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE AT
PURLEY WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
26/27 6,12,18 SSC S0500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 | TWThF |IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 7 SSB SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 | TWThF [IB22b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 /
7v81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY FOR
INTERMEDIATE STATIONS
26/27 9,21 SSB S0500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh [IB31b [1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
D/U Cliftonville Spur (Sidings THREE BRIDGES.
Possession of Goods Departure / RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Reception Road, Engineers Siding, BRIGHTON/ WORTHING/EASTBOURNE.
Shunt Neck/Release Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Preston Park Up Sidings) PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 9,21 SSC S0500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, 23:40 MTTh | to 05:30 TWF [IC32a |TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST
South Jn Reversible Fast Spur, Fast CROYDON.
Reversible
26/27 10, 22 SsC S0500 |Purley Redhill Down & Up Slow, Down & Up 00:01 TWThF | to 05:00 | TWThF [IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 11,23 SSB SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 |MTWTh| to 05:30 TWThF (IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Three Bridges Down Yard AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
26/27 12,24 SSB S0O500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three 23:45 |MTWTh| to 05:30 | TWThF [IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN EARLSWOOD

Bridges Down Yard

AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. ACCESS/EGRESS FROM THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
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26/27 13,25 SSB S0O500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 | TWThF |IB22 TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 /
7v81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE HORLEY
FOR INTERMEDIATE STATIONS
26/27 16,17 SsC S0500 |Stoats Nest Jn Redhill Down & Up Slow, Down & Up 01:05 | TWThF | to 04:45 | TWThF |IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 16 SSB SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b |1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
D/U Cliftonville Spur (Sidings THREE BRIDGES.
Possession of Goods Departure / RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Reception Road, Engineers Siding, BRIGHTON/ WORTHING/EASTBOURNE.
Shunt Neck/Release Siding, 6047/6021 TO BE RETIMED.
Preston Park Up Sidings) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 17 SsC S0500 |Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |[Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 | TWThF [IC29b [DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
SOUTHERN ECS MOVES TO REVERSE AT PURLEY WHEN REQUIRED.
26/27 19 SSB S0O500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 | TWThF |IB22b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45/ 7053 / 6Y46 / 6Y47 /
7Vv81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE BRIDGES
FOR INTERMEDIATE STATIONS
26/27 24 SSC SO500 |Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 | TWThF [IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 4,9,16,21 |SSB SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U 01:25 F to 05:05 F IB31c |THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Cliftonville Spur, Up Loop, Down ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
Loop (Pt), Up Sidings, Goods BRIGHTON
Departure/Reception Road, Down NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Main Carriage Sidings No.1&2, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Engineers Sidings & Loco Release THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
sidings
26/27 4 SsC S0500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms| 00:30 | TWThF | to 05:00 | TWThF [IC43 |TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON JN
S0660 Tattenham Corner 5 & 6 Purley), D/U Caterham, D/U AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM SERVICES TO
Tattenham, Up Sidings (Sidings TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD SERVICE TO
Possession) Purley . Up Sidings OPERATE BETWEEN EAST CROYDON AND CATERHAM.
(Sidings Possession) Caterham
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
THIS POSSESSION.
26/27 16 SSC SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms| 00:30 | TWThF | to 05:00 | TWThF [IC43 |LONDON BRIDGE TO CATERHAM/TATTENHAM CORNER SERVICES TO
S0660 Tattenham Corner 5 & 6 Purley), D/U Caterham, D/U TERMINATE AT SOUTH CROYDON

Tattenham, Up Sidings (Sidings
Possession) Purley . Up Sidings
(Sidings Possession) Caterham

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM/TATTENHAM CORNER

TRAINS TO TRAVEL ON FAST LINES BETWEEN SOUTH CROYDON JN AND
STOATS NEST JN

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
THIS POSSESSION.
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26/27 3 SsC SO500/ |Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 05:25 | TWThF |IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. THAMESLINK TO RUN VIA LONDON BRIDGE.
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
Fork Jn) Slow
26/27 6,18 SsC SO500/ |Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:30 | TWThF |IC27 |TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD
S0O510 Reversible, D/U London Bridge Fast JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC
26/27 12,24 SsC SO500/ |Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:25 | TWThF |IC27 |[TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD
S0510 Reversible, D/U London Bridge Fast JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC
26/27 15 SsC S0O500/ |Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 05:25 | TWThF |IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. THAMESLINK TO RUN VIA LONDON BRIDGE.
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
Fork Jn) Slow
26/27 7,19 SsC S0O500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 04:40 | TWThF |IC33 |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0O510/ |Cottage Jn Slow, Slow Reversible, D/U London AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST
S0530 Bridge Slow, Through Road CROYDON.
(Perturbation Siding), D/U East VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
Grinstead CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 13,25 SsC S0500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 04:40 | TWThF |IC33 |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
80510/ |Cottage Jn Slow, Slow Reversible, D/U London AND PURLEY.
SO530 Bridge Slow, Through Road THAMESLINK VIA LONDON BRIDGE.
(Perturbation Siding), D/U East PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.
Grinstead 1L74 LONDON VICTORIA TO EAST GRINSTEAD SERVICE WILL NOT RUN
1L76 LONDON VICTORIA TO OXTED TO TERMINATE AT EAST CROYDON
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND OXTED
26/27 3 SSB S0O500/ |Redhill Gomshall Dn Reading/Redhill, Up 23:10 |MTWTh| to 05:30 | TWThF |IB28  |GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0O560/ Redhill/Reading, Reigate Sidings REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK TO
READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 234 2315 REIGATE TO REDHILL WILL
NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
26/27 15 SSB S0O500/ |Redhill Gomshall Dn Reading/Redhill, Up 23:10 |MTWTh| to 05:30 | TWThF |IB28  |GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ Redhill/Reading, Reigate Sidings REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK TO
READING TO START AT REDHILL.
SOUTHERN SERVICES TO TERMINATE AT REDHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
26/27 4,16 SSB SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 TWTh | to 05:00 TWTh |[IB31a [1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT

S0580

Loop, Single, Run Round Lp ,
Sidings Possession of Cripple
Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings
(Haywards Heath)

THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
BRIGHTON/ WORTHING/EASTBOURNE.

6047/6021 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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26/27 9,21 SSB S0O500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:25 TWTh | to 05:00 TWTh |IB31a |1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
S0O580 Lewes, D/U Loop, Single, Run THREE BRIDGES.
Round Lp , Sidings Possession of RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Cripple Siding and Hopper Road BRIGHTON/ WORTHING/EASTBOURNE.
(Ardingly), Sidings Possession of 6047/6021 TO BE RETIMED.
D/U Sidings (Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 10, 22 SSC 80510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U 00:20 | TWThF | to 05:10 | TWThF |IC29a |SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM
London Bridge Slow, D&U RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
Wallington, D/U Crystal Palace Spur CROYDON
26/27 11,23 SSC 80510 |Norwood Jn, Norwood Fork Jn, |[Epsom Downs D/U Wallington, D/U Selhurst Spur, 23:00 |MTWTh| to 05:00 TWThF [IC26 LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL
Selhurst Jn D/U/Single Epsom Downs, Up Bay, PALACE.
Up Siding (Sidings Possession) SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN / SELHURST AND WEST CROYDON/SUTTON/EPSOM DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.
26/27 6,18 SKLB S0O510 |South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 | TWThF [K09.1 |GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
S0O130 |Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
S0650 |Park Road Jn, Canal Jn Bridge Fast, Up London Bridge POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
S0511 Fast/Sussex Fast, Up London POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
S0680 Bridge Slow/Sussex Slow, Up POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
Sussex Loop, Up East London, RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Down East London, Down BRIDGE AND EAST CROYDON
Sydenham Spur, Up Sydenham ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Spur, Sussex Reversible,
Bermondsey Reversible, Up LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
Bermondsey Spur LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 12,24 SKLB | SO510 [South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 | TWThF |K09.1
S0O130 |Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
S0650 |Park Road Jn, Canal Jn Bridge Fast, Up London Bridge THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
SO511 Fast/Sussex Fast, Up London POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
S0680 Bridge Slow/Sussex Slow, Up POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
Sussex Loop, Up East London, POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
Down East London, Down RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Sydenham Spur, Up Sydenham BRIDGE AND EAST CROYDON
Spur, Sussex Reversible, ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Bermondsey Reversible, Up
Bermondsey Spur LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 19 SKLB S0O510 |London Bridge 14 and 15, Peckham Rye Jn Platforms 14 and 15, 10 Reversible, | 00:45 TWF to 05:10 TWF [K03.2.1
S0680 |Silwood Jn 11 Reversible, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood
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26/27 22 SKLB S0510 |London Bridge 10-15, Silwood |Peckham Rye Jn Platforms 10-15, 9 Reversible, 10 01:00 WF to 05:10 WF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 |Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
Sussex Slow, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood
26/27 23 SKLB S0510 |[London Bridge 14 and 15, Peckham Rye Jn Platforms 14 and 15, 10 Reversible,| 00:45 TWF to 05:10 TWF
S0680 |Silwood Jn 11 Reversible, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood
26/27 2,8,14,26 (SKLB S0O510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF |K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 |Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 |2,8,14,20,26|SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 Th to 05:10 Th K03.2.1
S0680 Reversible, Dn/Up Portsmouth, X
S0645 Dn/Up Atlantic
S0681
26/27 13 SKLB S0O510 |South Bermondsey Jn, Silwood |Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 TWF to 05:10 TWF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 |Jn Reversible, Dn/Up Silwood, Dn/Up ADVISED AT DPPP STAGE
S0645 Portsmouth, Dn/Up Atlantic
S0681
26/27 20 SKLB | SO510 |London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF [K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 |Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 7,19 SSB S0520 |Horsham Arundel Jn D/U Arun Valley 00:05 | TWThF | to 05:45 | TWThF [IB29b
26/27 11,23 SSB S0520 |Horsham Arundel Jn D/U Arun Valley 22:25 |MTWTh| to 05:45 | TWThF (IB29a |SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT TO OPERATE BETWEEN HORSHAM AND BARNHAM /
CHICHESTER / PORTSMOUTH FOR LAST CONNECTIONS
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
26/27 12,24 SSB S0520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North| 00:40 | TWThF | to 05:10 TWThF (IB25b [SERVICES TO TERMINATE AT THREE BRIDGES.
(Sidings Possession), Down Loop RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
(Part) HORSHAM
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
26/27 5 SSB S0520 |Arundel Jn, Littlehampton Jn, |Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 00:30 | TWThF | to 04:35 | TWThF |IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

S0640

Barnham

Branch, Dn/Up West Curve

5C04 TO START FROM PORTSMOUTH HARBOUR.

2899 TO DIVERT TO LITTLEHAMPTON.

1801 TO START FROM BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.

GTR TO BERTH 1X8/377 IN PORTSMOUTH HARBOUR
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED
AT DPPP STAGE
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26/27 17

SSB

S0520
S0640

Arundel Jn, Littlehampton Jn,

Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor
Branch, Dn/Up West Curve

00:30

TWThF

to

04:35

TWThF

B33

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
5871 WILL DIVERT TO PORTSMOUTH HARBOUR.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2899 TO DIVERT TO LITTLEHAMPTON.

1801 TO START FROM BARNHAM.

GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED
AT DPPP STAGE

26/27 12,24

SSB

S0520/
SW110

Barnham

Havant Jn

D/U Brighton

00:25

TWThF

04:45

TWThF

IB32

SERVICES TO START/TERMINATE AT BARNHAM.

5871 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN -
DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)

GTR TO BERTH 1 X 377 AT PORTSMOUTH

5C04 TO START FROM PORTSMOUTH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CHICHESTER
AND BARNHAM

26/27

SSB

S0520/SO
680

Crawley / Dorking

Christ's Hospital

Up/Dn Arun Valley, Up/Dn Slow,
Up/Dn Horsham/Main, Down
Sidings North, Malthouse Sidings,
Up Sidings North, Up Sidings South

01:05

TWThF

04:50

TWThF

IB36

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27

SsC

S0530

South Croydon Jn

Hurst Green

Dn/Up East Grinstead

23:25

MTWTh

04:35

TWThF

1C42

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON
AND EAST GRINSTEAD / UCKFIELD.

26/27 5

SSC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single
Uckfield

22:55

MTWTh

04:35

TWThF

1B23
IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH,;
THEN FORMS ECS TO SELHURST DEPOT.

26/27 17

SSC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single
Uckfield

22:55

TWTh

04:35

WThF

1B23
IC23

SOUTHERN EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT
OXTED.

21.07 LONDON BRIDGE TO UCKFIELD TO TERMINATE AT CROWBOROUGH.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD/UCKFIELD

ONE PLATFORM TO BE OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED
AT DPPP.

26/27 5

SKO

SO550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

23:35

MTWTh

04:40

TWThF

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 1,23

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

23:35

MTWTh

04:40

TWThF

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27 17

SKO

S0O550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

23:35

MTWTh

04:40

TWThF

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
SOUTHERN REDHILL TO TONBRIDGE SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO RUN BETWEEN REDHILL AND TONBRIDGE.

26/27 3

SsB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

22:15

MTWTh

04:50

TWThF

IB27a

GTR SOUTHERN SERVICES TO START/TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEWES AND EASTBOURNE.

26/27 10

SSB

S0590

Polegate, Pevensey &
Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill,
Plat1-3

00:35

TWThF

04:45

TWThF

IB27b

ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72.

RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND
EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS
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26/27

1,23

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

23:00

MTWTh

to

05:10

TWThF

1B26

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
LEWES/SEAFORD FOR LAST CONNECTIONS

26/27

ssB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

22:15

MTWTh

04:50

TWThF

IB27a

SOUTHERN SERVICES TO TERMINATE AT LEWES AND EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

26/27

22

SSB

S0590

Polegate, Pevensey &
Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill,
Plat1-3

00:35

TWThF

04:45

TWThF

IB27b

ISOLATION OFF AT 0430

LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE AT
POLEGATE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN POLEGATE
AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

PLATFORM 1 AT EASTBOURNE TO BE OUTBERTHED ON RAIL DROP NIGHT
TO ALLOW RAIL TRAIN TO REVERSE

26/27

13,25

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne,
Down/Up Branch, Down/Up
Seaford, Seaford Single, Marine
Siding, Lewes Up Siding, Town
Yard

23:45

MTWTh

04:30

TWThF

1B20

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT
POLEGATE.

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE 1F68
TO HAYWARDS HEATH

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH/LEWES
AND SEAFORD/POLEGATE/EASTBOURNE

26/27

SSB

S0600

Willingdon Jn

St Leonards WM

Bexhill

Dn/Up Bexhill

22:00

MTTh

04:55

Th

IB35

K05.4

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE

EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS AND
ASHFORD

RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND HASTINGS
GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING

26/27

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single,
Marine Siding, Town Yard

23:45

MTWTh

04:30

TWThF

1B37

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.

26/27

SsB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single,
Marine Siding, Town Yard

23:45

MTWTh

04:30

TWThF

1B37

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.

26/27

2,14,26

SSB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:01

Th

05:05

Th

1B21d

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

26/27

SsB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:01

05:05

1B21b

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

26/27

SSB

S0630

Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:05

05:05

IB21e

2895 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025



Version: 1.0
Date: 14th February 2025
Page 21 of 23

NETWORK RAIL
Kent Sussex

OFFICIAL
EAS April 2026 to March 2027
ARP Draft Rules —-WK 02 26/27 to 26 26/27

Section 5 - Midweek Night Possession Plan Summary

26/27

SSB

S0630

Worthing

Angmering

Dn/Up Brighton, Middle Siding, 00:05 Th to 05:05
Cleaning Shed 1,2&3

Th

IB21e

2895 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING

26/27 8

SSB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West 00:05 Th to 04:55
Branch, Dn/Up Cliftonville Spur,

Brighton Plat1&2, West Carriage
Road, Up Sidings (Hove), Middle

Siding, Cleaning Shed 1,2&3

Th

IB21¢c

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT

26/27 8

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West 00:05 TWF to 04:55
Branch, Dn/Up Cliftonville Spur,

Brighton Plat1&2, West Carriage
Road, Up Sidings (Hove), Middle

Siding, Cleaning Shed 1,2&3

IB21a

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT

26/27 14,26

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, 00:01 TWF to 05:05

Cleaning Shed 1,2&3

IB21b

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING.

26/27 20

SsB

S0630

Brighton Plat 1&2, Preston Park|

Arundel Jn

Dn/Up Brighton, Dn/Up West
Branch, Dn/Up Cliftonville Spur,
Brighton Plat1&2, West Carriage
Road, Up Sidings (Hove), Middle
Siding, Cleaning Shed 1,2&3

00:05 TWF to 04:55

IB21a

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BRIGHTON TO WEST WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART LITTLEHAMPTON
EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, HOVE AND
BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 2346
CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT

Electronic copy - uncontrolled when printed. Next scheduled issue : 16th May 2025



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to March 2027
ARP Draft Rules —-WK 02 26/27 to 26 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: 1.0
Date: 14th February 2025
Page 22 of 23

26/27 20 SSB S0630 |Brighton Plat 1&2, Preston Park|Angmering Dn/Up Brighton, Dn/Up West 00:05 Th to 04:55 Th IB21¢c  [1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Branch, Dn/Up Cliftonville Spur, BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA TO
Brighton Plat1&2, West Carriage WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL REPLACEMENT
Road, Up Sidings (Hove), Middle ROAD SERVICE TO OPERATE BRIGHTON TO WEST WORTHING.
Siding, Cleaning Shed 1,2&3
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART LITTLEHAMPTON
EARLIER AT 2333 AND CALL AT WORTHING, SHOREHAM, HOVE AND
BRIGHTON ONLY, TO CLEAR BEFORE POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT 2346
CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT
26/27 9,21 SSB S0640 |Barnham Bognor Regis Dn/Up Branch 00:45 | TWThF | to 04:35 | TWThF |IB34 POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 9,21 SKO S0645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 00:50 | TWThF | to 05:15 | TWThF |K14.2 |ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE
S0680 Lane Jn VIA VS775PTS.
SO110
S0250
26/27 2 SSC S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF |IC28 |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM.
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, GTR TRAINS TO DIVERT VIA STREATHAM. STREATHAM HILL DEPOT TO
Dn/Up Sydenham Spur (pt) REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
Tulse Hill, Birkbeck, Crystal AVAILABLE TO TRAFFIC.
Palace T364 / T367 pts, w w PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES
Norwood Jn (T1501 / T1512 pts) TO USE PLATFORM 4 AND 5
26/27 8,20 SSC S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF |IC28 |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM.
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, GTR TRAINS TO DIVERT VIA STREATHAM COMMON. STREATHAM HILL DEPOT
Dn/Up Sydenham Spur (pt) TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
Tulse Hill, Birkbeck, Crystal AVAILABLE TO TRAFFIC.
Palace T364 / T367 pts, w w PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES
Norwood Jn (T1501 / T1512 pts) TO USE PLATFORM 4 AND 5
26/27 14, 26 SSsC S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF |IC28 |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM.
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, GTR SERVICES TO DIVERT VIA STREATHAM COMMON. STREATHAM HILL
Dn/Up Sydenham Spur (pt) DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3
Tulse Hill, Birkbeck, Crystal AND 5 AVAILABLE TO TRAFFIC.
Palace T364 / T367 pts, w w PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES
Norwood Jn (T1501 / T1512 pts) TO USE PLATFORM 4 AND 5
26/27 3 SSC S0650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, 01:05 T to 05:35 TWThF |IC24a |SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Norwood Jn Dn/Up Leigham Spur, Dn/Up West 00:25 WThF PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
S0690 Norwood Spur
26/27 9,21 SSC S0650/ |Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, 00:25 | TWThF | to 05:35 | TWThF [IC24b |SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Streatham South Jn, Leigham  |Dn/Up Leigham Spur, Dn/Up West
S0690 Jn, West Norwood Jn Norwood Spur, Dn/up Streatham
Spur
26/27 15 SSC S0650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, 01:05 T to 05:35 TWThF |IC24a |THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0680/ Norwood Jn Dn/Up Leigham Spur, Dn/Up West 00:25 WThF BLACKFRIARS.
S0690 Norwood Spur SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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26/27 11,23 SSC S0660 |(Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), 22:50 |MTWTh| to 05:05 | TWThF [IC21a |SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.
D/U Caterham, D/U Tattenham, Up RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
Sidings (Sidings Possession) Purley CATERHAM / TATTENHAM CORNER
. Up Sidings (Sidings Possession) POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
Caterham YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
26/27 7,19 SSC S0680 |Sutton Epsom Dn/Up Portsmouth 00:10 | TWThF | to 05:10 TWThF |IC37 SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
26/27 4,16 SsC S0680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier| 00:25 | TWThF | to 05:40 | TWThF (IC25¢ |THAMESLINK SERVICES TO START/TERMINATE AT WIMBLEDON
S0700
26/27 12,24 SSC S0680/ |Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 23:20 |MTWTh| to 05:35 | TWThF |IC25b |THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / START
SO700 BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
26/27 13,25 SsC S0680/ |Streatham Jn, Streatham North|Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, 23:50 |MTWTh| to 05:40 | TWThF [IC25a |GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON
SO700 |Jn Fast Reversible Spur, D/U St. Helier RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
26/27 10, 22 SSB S0685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 22:20 MWTh | to 05:05 | TWThF |IB24 SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE AT
SW183 (Dorking), Down Siding (Dorking) 23:50 T EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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