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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0025 Sat

0025 Sat

0025 Sat

0025 Sat

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

All Lines

All Lines

All Lines

All Lines

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Redditch

Abbotswood Jn

Lifford East Jn

Droitwich Spa

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Barnt Green Jn

Birmingham New 
Street

Bordesley Jn

Stoke Works Jn

P2026/4167990

P2026/4170052

NLL CYCLIC TYPE 7A (ROTR)

Work Content: Five Ways Footbridge Roof Repairs, 
Geotech Bunkers Farm



All other works to fit around major section 7 items Five
Ways Footbridge Roof Repairs, Geotech Bunkers 
Farm.



Trains to be diverted

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD306

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

03/10/26

03/10/26

03/10/26

03/10/26

27Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street (GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Gloucester Yard 
No.2 GF

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Pooles LC

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Horton Road Jn

P2026/4166382 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH END.


PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details =

GW401
GW490
GW700
MD306

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151251 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152425 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0001 Sat

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

High Wycombe

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

South Ruislip

P2026/4045520

P2026/4110440

P2026/4105957 Work Content: PLTR West Ruislip, PLTR Denham



All other works to fit around the Major Section 7 item 
PLTR West Ruislip, PLTR Denham



TRAINS TO BE DIVERTED

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD701

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945841

W2026/10943819

Week 27  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0900 Sun

0900 Sun

0900 Sun

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2205 Sun

2205 Sun

0020 Sun

04/10/26

04/10/26

04/10/26

09/10/26

09/10/26

09/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

1700 Sun

1700 Sun

1700 Sun

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0455 Mon

0455 Mon

0530 Mon

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Goods Loop

Down and Up 
Main

Down and Up 
Chat Moss

Greenford West Jn

Greenford East Jn

Greenford West Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Crewe Bank

Willaston LC

Earlestown

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Crewe Bank

Crewe Jn

Ordsall Lane Jn

P2026/4156956

P2026/4117581

P2026/4163190

P2026/4150927

P2026/4153387

NO SERVICES TO OPERATE OVER THESE LINES

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

Work Content.

CRSA: PLTR Parkside Up - CAT15A

16m 60ch to 17m 40ch

GW110
GW174
MD705

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

GW731
GW735
NW1007

NW2015

04/10/26

04/10/26

04/10/26

09/10/26

09/10/26

09/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

05/10/26

0515 Mon

0515 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4166811 TRU West | Gledholt 16 day Blockade | Days 15 to 16


***This is a continuation of P/4166807***



NO TRAINS TO BE STABLED IN HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



0001 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
 

WORK DETAILS:

LN854
LN860
LN861
LN862
NW7021

20m20ch and 29m20ch
Major Projects

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131634

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0025 Sat

0025 Sat

0025 Sat

0025 Sat

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

All Lines

All Lines

All Lines

All Lines

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Redditch

Abbotswood Jn

Lifford East Jn

Droitwich Spa

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Barnt Green Jn

Birmingham New 
Street

Bordesley Jn

Stoke Works Jn

P2026/4166617

P2026/4170139

NLL CYCLIC TYPE 7C (ROTR)

Work Content: Five Ways Footbridge Roof Repairs, 
Geotech Bunkers Farm



All other works to fit around major section 7 items Five
Ways Footbridge Roof Repairs, Geotech Bunkers 
Farm.



Trains to be diverted

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD306

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

10/10/26

10/10/26

10/10/26

28Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street (GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Gloucester Yard 
No.2 GF

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Pooles LC

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Horton Road Jn

P2026/4166387 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH END.


PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details =

GW401
GW490
GW700
MD306

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151420 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0001 Sat

0140 Fri

0140 Fri

0140 Fri

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

16/10/26

16/10/26

16/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

All

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Gerrards Cross

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Wembley Stadium

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045539

P2026/4110421

P2026/4105997

P2026/4117583

Work Content: PLTR South Ruislip Up



All other works to fit around the Major Section 7 item 
PLTR South Ruislip Up



TRAINS TO BE DIVERTED

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD701

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

16/10/26

16/10/26

16/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945713

W2026/10943938

Week 28  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Sun

2345 Sun

2345 Sun

12/10/26

12/10/26

12/10/26

0530 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Down and Up 
Chat Moss

All Lines

All Lines

Earlestown

Blackpool South

Blackpool North

Ordsall Lane Jn

Kirkham North Jn

Preston Fylde Jn

P2026/4153483

P2026/4042669

Work Content.

CRSA: PLTR Parkside Up - CAT15A

16m 60ch to 17m 40ch

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NW2015

NW4005
NW4007

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0030 Sat

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Hall Road

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Sandhills Jn

P2026/4161060

P2026/4154041

TRU West | W5/W5a/W6 | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS:

Work Content:

CRSA: PLTR Seaforth East 4m 0ch - 4m 35ch

UM 387y C11

LN854
LN860
LN861
LN862
NW7021

NW8001

10m30ch and 29m20ch
Major Projects

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

12/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131476

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0140 Sun

1200 Sun

18/10/26

19/10/26

1200 Sun (29 hrs)

0410 Mon (29 hrs)

Possession

Possession

Down and Up 
Slow / 
Northampton
Down and Up 
Northampton

Daventry South Jn

Daventry South Jn

Milton Keynes 
North Jn

Hanslope North 
Jn

P2026/4063647 TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK



ACCESS TO DIRFT FROM THE NORTH



Work Content

Maintenance 1:8

CRSA PLTR: Hunsbury Hill (63m 100y - 63m 500y 
400yds DN C14)

CRSA Drainage: East Haddon Hill (6ft 73m 5y - 73m 
720y C15)

WD - S&C Renewal 1404A/B

MD101
MD105

18/10/26

18/10/26

29Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

1100 Sun

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Copenhagen Jn

Westbourne Road Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2026/4168023 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0025 Sat

0025 Sat

0025 Sat

0025 Sat

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

All Lines

All Lines

All Lines

All Lines

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Redditch

Abbotswood Jn

Lifford East Jn

Droitwich Spa

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Barnt Green Jn

Birmingham New 
Street

Bordesley Jn

Stoke Works Jn

P2026/4169087

P2026/4170140

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

Work Content: Five Ways Footbridge Roof Repairs, 
Geotech Bunkers Farm



All other works to fit around major section 7 items Five
Ways Footbridge Roof Repairs, Geotech Bunkers 
Farm.



Trains to be diverted

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD306

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street (GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Gloucester Yard 
No.2 GF

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Pooles LC

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Horton Road Jn

P2026/4166346 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH END.


PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details =

GW401
GW490
GW700
MD306

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151252 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0001 Sun

0140 Fri

0140 Fri

0140 Fri

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

23/10/26

23/10/26

23/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

All

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Gerrards Cross

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Wembley Stadium

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045503

P2026/4110387

P2026/4105968

P2026/4117468

Work Content: PLTR West Ruislip Station Drainage



All other works to fit around the Major Section 7 item 
PLTR West Ruislip Station Drainage



TRAINS TO BE DIVERTED

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD701

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

23/10/26

23/10/26

23/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945717

W2026/10943940

Week 29  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Sun

0030 Sat

2225 Sat

19/10/26

19/10/26

19/10/26

0530 Mon

0500 Mon

0535 Mon (29 hrs)

Possession

Possession

Possession

Down and Up 
Chat Moss

Down and Up

All Lines

Earlestown

Hall Road

Hazel Grove High 
Level Jn

Ordsall Lane Jn

Sandhills Jn

New Mills South 
Jn

P2026/4153501

P2026/4154060

P2026/4167663

Work Content.

CRSA: PLTR Parkside Up - CAT15A

16m 60ch to 17m 40ch

Work Content:

CRSA: PLTR Seaforth East 4m 0ch - 4m 35ch

UM 387y C11

Work Content:

CD: Tunnel Repairs (Brickwork) in NMC1 Tunnel 11 
Disley Midland Tunnel 174m 17c to 176m 33c

NW2015

NW8001

NW9001

18/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0525 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stafford Trent Valley 
Jn No.1

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Rugby Trent 
Valley Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4089213

P2026/4167063

P2026/4166787

TRAFFIC REMARKS

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS



WMT to Terminate Hednesford / Bedworth Service 
TBC



Work Content



PLTR: Polesworth 106m 500y - 106m 1208y UTVF 
708yds C14) 

PLTR: Jacksons

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101
NW1001

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

30Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169036 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street (GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Gloucester Yard 
No.2 GF

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Pooles LC

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Horton Road Jn

P2026/4166331 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH END.


PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details =

GW401
GW490
GW700
MD306

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151409 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

30/10/26

30/10/26

30/10/26

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Bedworth

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Nuneaton South Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Coventry Arena

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4160980

P2026/4045524

P2026/4110388

P2026/4117585

Work Content: S&C Reballast Calor Gas



All other works to fit around the Major Section 7 item 
S&C Reballast Calor Gas



TRAINS TO BE DIVERTED

MD410

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

30/10/26

30/10/26

30/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10945812

W2026/10943945

Week 30  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Wed

2300 Wed

2300 Thu

0030 Mon

0020 Sun

0005 Sat

0005 Wed

0030 Sat

0030 Sat

0030 Sat

0015 Sun

0810 Sun

29/10/26

29/10/26

30/10/26

31/10/26

26/10/26

04/11/26

30/10/26

30/10/26

25/10/26

30/10/26

25/10/26

30/10/26

0001 Thu

0001 Thu

0400 Fri

0500 Sat (125 hrs)

0530 Mon

0550 Wed

0600 Fri (54 hrs)

2359 Fri

0015 Sun

2359 Fri

0810 Sun

2359 Fri

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down Main

Down and Up 
Main and Down 
Goods Loop

Single

Down and Up 
Chat Moss

All Lines

All Lines

Down and Up

Down and Up

All Lines

Down and Up L & 
Y

Down and Up

Wylds Lane Jn

Wylds Lane Jn

Malvern Wells Single
line

Ledbury

Earlestown

Smithy Bridge

Todmorden

Dryclough Jn

Bradley Wood Jn

Mill Lane Jn (Yorks)

Bradley Wood Jn

Bradley Wood Jn

Norton Jn

Norton Jn

Newland East LC 
and SB

Shelwick Jn

Ordsall Lane Jn

Castleton East Jn

Smithy Bridge

Greetland Jn

Hebden Bridge

Milner Royd Jn

Network Rail LNW
/ LNE Boundary

Hebden Bridge

P2026/4055549

P2026/4052532

P2026/4052999

P2026/4109142

P2026/4153502

P2026/4154461

P2026/4168648

Work Content: PLTR COT Yarkhill 4a LC



All other works to fit around the Major Section 7 item 
PLTR COT Yarkhill 4a LC



TRAINS TO BE DIVERTED

Work Content.

CRSA: PLTR Parkside Up - CAT15A

16m 60ch to 17m 40ch

CRSA: PLTR: Astley-Barton Moss Down - CAT11

23m 31ch - 23m 48ch

Work Content:

11 Days

Castleton East - Smithy Bridge

CD Renewals: MVN2 UB60 Rochdale Canal (10m 
46c) (72hrs)

CD Renewals: MVN2 UB64 Milnrow Road (10m 63c)  


54hrs (Midweek) Wed/Thur

PLTR: Smithy Bridge

CALDER VALLEY 9 DAY BLOCKADE | HALIFAX 
S&C | Days 1 to 7 



FREIGHT SERVICES TO BE DIVERTED VIA 
DIGGLE

PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 
BRADFORD/HALIFAX/HEBDEN 
BRIDGE/BRIGHOUSE



***this possession is superseded by P/4168726***

MD900

MD900

MD940

MD940

NW2015

LN854
NW7001

LN854
LN858
LN859
NW7001

117m46ch and 120m4ch

117m46ch and 120m4ch

126m21ch and 130m19ch

30m20ch and 33m73ch

Patrolling 

Patrolling 

Patrolling 

C70 S&C - Complete 
Renewal 113A

28/10/26

28/10/26

29/10/26

26/10/26

25/10/26

24/10/26

28/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10968005

W2026/10959968

W2026/10960855

W2026/10992150

Week 30  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0040 Sun

0040 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0630 Sun

0630 Sun

0640 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2026/4037577 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 2 OF 2 | ARP26-27 
|



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION




LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0630 Sun

0815 Sun

2225 Sat

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

0630 Sun

0630 Sun

0630 Sun

0855 Sun

0855 Sun

0535 Mon (29 hrs)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

All Lines

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Hazel Grove High 
Level Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

New Mills South 
Jn

P2026/4037577

P2026/4167649

EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

Work Content:

CD: Tunnel Repairs (Brickwork) in NMC1 Tunnel 11 
Disley Midland Tunnel 174m 17c to 176m 33c

NW9001

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

24/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0525 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stafford Trent Valley 
Jn No.1

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Ashby Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4089183

P2026/4167031

TRAFFIC REMARKS

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS



WMT to Terminate Hednesford 



Work Content

PLTR: Baxter 100m 800y - 100m 1470y UTVF 670ys 
C14)

PLTR: Curborough DF

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
NW1001

EA1310
EA1370
MD150
MD155
MD160

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

31Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1000 Sun

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

1000 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up T&H

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Gospel Oak Jn

P2026/4169322 NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND RICHMOND 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK

ARL TO START/TERMINATE SERVICES FROM 
PLATFORM 3 AT GOSPEL OAK AFTER 1000 SUN



NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



ARL ECS TO RUN VIA PRIMROSE HILL 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



GOLDEN NLL CYCLIC TYPE 9 

Track: Brondesbury Park Dn Rerail 

WDA: B&C Willesden HL 

WDA: B&C Hampstead Heath Stn 

OTM Treatment: Gospel Oak Jn

EA1310
EA1370
MD150
MD155
MD160

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166788

P2026/4157208

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: LATCHMERE NO 3 - PLTR

WORK: WD - LUDGATE

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169117 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151370 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152426 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0030 Mon

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

06/11/26

06/11/26

06/11/26

31/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0500 Sat (125 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Single

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Ledbury

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Shelwick Jn

P2026/4045525

P2026/4110389

P2026/4117586

P2026/4109142 Work Content: PLTR COT Yarkhill 4a LC



All other works to fit around the Major Section 7 item 
PLTR COT Yarkhill 4a LC



TRAINS TO BE DIVERTED

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD940

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

06/11/26

06/11/26

06/11/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945820

W2026/10943947

Week 31  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0020 Sun

0015 Sun

0015 Sun

2315 Sat

0005 Sat

0005 Wed

0001 Sat

0001 Sat

0001 Sat

0015 Sun

0810 Sun

0035 Sun

1635 Sun

2225 Sat

02/11/26

02/11/26

02/11/26

01/11/27

04/11/26

30/10/26

02/11/26

01/11/26

02/11/26

01/11/26

02/11/26

01/11/26

02/11/26

02/11/26

0530 Mon

0510 Mon

0510 Mon

0530 Mon

0550 Wed

0600 Fri (54 hrs)

0515 Mon

0015 Sun

0515 Mon

0810 Sun

0515 Mon

1635 Sun

0535 Mon

0635 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Chat Moss

Up Hooton

Down Hooton

All Lines

All Lines

All Lines

All Lines

Down and Up

Down and Up

All Lines

Down and Up L & 
Y

Down and Up

All Lines

All Lines

All Lines

Earlestown

Ince and Elton LC

Acton Grange Jn

Northwich South Jn

Smithy Bridge

Todmorden

Dryclough Jn

Bradley Wood Jn

Mill Lane Jn (Yorks)

Bradley Wood Jn

Bradley Wood Jn

Rose Grove

Rose Grove

Hazel Grove High 
Level Jn

Ordsall Lane Jn

Helsby Jn

Mickle Trafford Jn

Sandbach North 
Jn

Castleton East Jn

Smithy Bridge

Greetland Jn

Hebden Bridge

Milner Royd Jn

Network Rail LNW
/ LNE Boundary

Hebden Bridge

Farington Curve 
Jn

Blackburn

New Mills South 
Jn

P2026/4153503

P2026/4153972

P2026/4170558

P2026/4154461

P2026/4168726

P2026/4167688

P2026/4167683

Work Content.

CRSA: PLTR Parkside Up - CAT15A

16m 60ch to 17m 40ch

WORK CONTENT

Liv DU: Helsby Jn S&C Tamp 18 and 19 Diamond 
Points

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content:

11 Days

Castleton East - Smithy Bridge

CD Renewals: MVN2 UB60 Rochdale Canal (10m 
46c) (72hrs)

CD Renewals: MVN2 UB64 Milnrow Road (10m 63c)  


54hrs (Midweek) Wed/Thur

PLTR: Smithy Bridge

CALDER VALLEY 9 DAY BLOCKADE | HALIFAX 
S&C | Days 8 and 9



***This is a continuation of P/4168648***



FREIGHT SERVICES TO BE DIVERTED VIA 
DIGGLE

PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 
BRADFORD/HALIFAX/HEBDEN 
BRIDGE/BRIGHOUSE

WORK CONTENT:

CSRA: PLTR Down Rhiston 13m 

S&C Tamp: Bamber Bridge

S&C Tamp: Lostock Hall

LC Inspection: Hospital LC

Work Content:

CD: Tunnel Repairs (Brickwork) in NMC1 Tunnel 11 
Disley Midland Tunnel 174m 17c to 176m 33c

NW2015

NW3003
NW3013

NW3029

LN854
NW7001

LN854
LN858
LN859
NW7001

NW7009
NW7013

NW9001

30m20ch and 33m73ch

C70 S&C - Complete 
Renewal 113A

01/11/26

01/11/26

01/11/26

31/10/26

24/10/26

28/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11197531

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167032

P2026/4166765

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

32Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4120692 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID Track - Scrubb Lane PLTR

MTCE

SID - North Pole and Bracewell Phase 2 - Earthworks
WORK: WD - PIGS HILL

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151410 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

13/11/26

13/11/26

13/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045526

P2026/4110422

P2026/4117587

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

13/11/26

13/11/26

13/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945664

W2026/10943827

Week 32  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2210 Sat

0105 Sun

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2315 Sat

0020 Sun

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

01/11/27

09/11/26

0515 Mon (29 hrs)

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0530 Mon

0525 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Platform 2

Platform 1

Down & Up 
Passenger
Down and Up 
Main

Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

All Lines

All Lines

Crewe South Jn

Edge Hill East Jn

Holyhead

Holyhead

Bangor

Holyhead

Northwich South Jn

Hunts Cross

Doxey Junction

Allerton West Jn

Holyhead

Llandudno Jn

Bangor

Holyhead

Sandbach North 
Jn

Warrington 
Central

P2026/4090412

P2026/4154092

P2026/4156184

P2026/4170558

P2026/4154257

TRAINS TO DIVERT VIA STOKE



Work Content: 

PLTR: Checkley Lane Sth

(152m 100y - 152m 500y DF 400y C12)



PLTR: Great Bridgeford

(137m 528y -137m 865y US 337y C11))



CD E&P: OCR Whitmoor Neutral Section

WORK CONTENT

Liv DU: Wavertree Jn S&C Tamp

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD.

SHUNT TO WEST OF LLANDUDNO JUNCTION 
AVAILABLE.

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content.

CRSA: PLTR Warrington West Down CAT15A

16m 4ch to 16m 59ch - 1210 yds

NW1001

NW2001
NW2015

NW3001

NW3029

NW6003

07/11/26

08/11/26

07/11/26

07/11/26

07/11/26

07/11/26

31/10/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161039 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn remove scaffold phase 2

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218861

Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4084950

P2026/4167033

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD345
MD355
NW1001
NW1004
NW5009

EA1310
EA1370
MD150
MD155
MD160

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

33Week
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166789 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151296 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

All Lines

Down Saltley 
Goods Loop

All Lines

Up Washwood 
Heath Goods 
Loop
Up Washwood 
Heath Arrival / 
Departure 1& 2

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

P2026/4045541

P2026/4110423

P2026/4109151 Work Content: S&C Tamp Washwood Heath



All other works to fit around the Major Section 7 item 
S&C Tamp Washwood Heath



TRAINS TO BE DIVERTED

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD501
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945852

W2026/10943829
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London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0900 Sun

0900 Sun

0900 Sun

0140 Fri

0140 Fri

0140 Fri

2205 Sun

2205 Sun

2315 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0020 Sun

15/11/26

15/11/26

15/11/26

20/11/26

20/11/26

20/11/26

16/11/26

16/11/26

01/11/27

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

1700 Sun

1700 Sun

1700 Sun

0400 Fri

0400 Fri

0400 Fri

0455 Mon

0455 Mon

0530 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0525 Mon

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Platforms 1 2 3

Single

All Lines

Up Goods Loop

Down and Up 
Main

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Greenford West Jn

Greenford East Jn

Greenford West Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Crewe Bank

Willaston LC

Northwich South Jn

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Hunts Cross

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

Aylesbury

Little Kimble

Stoke Mandeville

Crewe Bank

Crewe Jn

Sandbach North 
Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Warrington 
Central

P2026/4156977

P2026/4117588

P2026/4150910

P2026/4170558

P2026/4042728

P2026/4154258

NO SERVICES TO OPERATE OVER THESE LINES

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content.

CRSA: PLTR Warrington West Down CAT15A

16m 4ch to 16m 59ch - 1210 yds

GW110
GW174
MD705

MD712
MD720
MD726

GW731
GW735
NW1007

NW3029

NW6003

NW6003

15/11/26

15/11/26

15/11/26

20/11/26

20/11/26

20/11/26

15/11/26

15/11/26

31/10/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0035 Sun
16/11/26
0535 Mon

PossessionAll LinesAccringtonFarington Curve 
Jn

P2026/4167760 WORK CONTENT:

CD Signalling TTC PN434/435 Blackburn Station

NW7009 15/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0245 Sat

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

23/11/26

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0500 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up DC 
Electric

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Watford Junction

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Camden Jn

P2026/4084935

P2026/4051699

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

NO LUL SERVICES ALL WEEKEND



WORK CONTENT - 

DC Line Maintenance

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD120

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

21/11/26
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2026/4168759 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151387 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2300 Wed

2300 Wed

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

27/11/26

27/11/26

27/11/26

26/11/26

26/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0001 Thu

0001 Thu

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Down Main

Down Main

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Wylds Lane Jn

Wylds Lane Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Norton Jn

Norton Jn

P2026/4045542

P2026/4110441

P2026/4117589

P2026/4055550

P2026/4052475

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD900

MD900

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

117m46ch and 120m4ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

27/11/26

27/11/26

27/11/26

25/11/26

25/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945823

W2026/10943984

W2026/10967919

W2026/10960037
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2300 Thu

2335 Sat

2315 Sat

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0020 Sun

0035 Sun

0035 Sun

1635 Sun

27/11/26

22/11/26

01/11/27

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

22/11/26

22/11/26

23/11/26

0400 Fri

0935 Sun

0530 Mon

0510 Mon

0510 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0525 Mon

1635 Sun

1635 Sun

0535 Mon

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main and Down 
Goods Loop

Down Main

Up Main

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

All Lines

All Lines

Malvern Wells Single
line

Llandudno Jn

Northwich South Jn

Blackpool South

Blackpool North

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Hunts Cross

Bromley Cross

Rose Grove

Rose Grove

Newland East LC 
and SB

Saltney Jn

Sandbach North 
Jn

Kirkham North Jn

Preston Fylde Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Warrington 
Central

Blackburn Bolton 
Jn

Farington Curve 
Jn

Blackburn

P2026/4053002

P2026/4151753

P2026/4170558

P2026/4042700

P2026/4042779

P2026/4154277

P2026/4167744

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content.

CRSA: PLTR Warrington West Down CAT15A

16m 4ch to 16m 59ch - 1210 yds

WORK CONTENT:

CSRA: PLTR Down Rhiston 13m 



L&C DU: (16hrs)

S&C Tamp: Blackburn Bolton Jn

S&C Tamp: Daisyfield Jn

LC Inspection: Daisyfield

LC Inspection: Turnton

MD940

NW3001

NW3029

NW4005
NW4007

NW6003

NW6003

NW6011
NW7009
NW7013

126m21ch and 130m19ch
Patrolling 

26/11/26

21/11/26

31/10/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10960774
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167991 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

35Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151253 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0140 Fri

0140 Fri

0140 Fri

2315 Sat

0020 Sun

0005 Sat

0005 Sat

0035 Sun

0035 Sun

1635 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

04/12/26

04/12/26

04/12/26

01/11/27

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

30/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Fri

0400 Fri

0400 Fri

0530 Mon

0525 Mon

0535 Mon

0535 Mon

1635 Sun

1635 Sun

0535 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Platforms 1 2 3

Single

All Lines

All Lines

All Lines

All Lines

Down Sidings

All

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Northwich South Jn

Hunts Cross

Hellifield

Horrocksford Jn

Hall Royd Jn

Hebden Bridge

Rose Grove

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Aylesbury

Little Kimble

Stoke Mandeville

Sandbach North 
Jn

Warrington 
Central

Daisyfield Jn

Clitheroe

Farington Curve 
Jn

Todmorden

Blackburn

P2026/4045487

P2026/4117491

P2026/4170558

P2026/4154245

P2026/4167781

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content.

CRSA: PLTR Warrington West Down CAT15A

16m 4ch to 16m 59ch - 1210 yds

WORK CONTENT:

CSRA: PLTR Down Rhiston 13m 



L&C DU: (16hrs)

S&C Tamp: Blackburn Station

S&C Tamp: Gannow

S&C Tamp Hall Royd

LC Inspection: Towneley

MD430
MD435
MD450

MD712
MD720
MD726

NW3029

NW6003

NW7009

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

04/12/26

04/12/26

04/12/26

31/10/26

29/11/26

28/11/26

28/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945857

W2026/10943985

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4166618 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

36Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151348 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152442 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2315 Sat

0020 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

11/12/26

11/12/26

11/12/26

01/11/27

07/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0530 Mon

0525 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Northwich South Jn

Hunts Cross

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Sandbach North 
Jn

Warrington 
Central

P2026/4045506

P2026/4110424

P2026/4117591

P2026/4170558

P2026/4154246

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content.

CRSA: PLTR Warrington West Down CAT15A

16m 4ch to 16m 59ch - 1210 yds

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

NW3029

NW6003

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

11/12/26

11/12/26

11/12/26

31/10/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945862

W2026/10943949
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167992 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

37Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169104 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151346 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sun

0001 Sun

0140 Fri

0140 Fri

0140 Fri

2315 Sat

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

18/12/26

18/12/26

18/12/26

01/11/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1200 Sun

1200 Sun

0400 Fri

0400 Fri

0400 Fri

0530 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

All Lines

All Lines

Platforms 1 2 3

Single

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Northwich South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Princes 
Risborough

Stoke Mandeville

Aylesbury

Little Kimble

Stoke Mandeville

Sandbach North 
Jn

P2026/4045507

P2026/4109176

P2026/4117593

P2026/4170558

Work Content: S&C Tamp Aylesbury Station



All other works to fit around the Major Section 7 item 
S&C Tamp Aylesbury Station



TRAINS TO BE DIVERTED

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

MD430
MD435
MD450

MD712
MD725

MD712
MD720
MD726

NW3029

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

18/12/26

18/12/26

18/12/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945881

W2026/10943918

Week 37  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

0030 Mon

14/12/26

13/12/26

14/12/26

13/12/26

14/12/26

14/12/26

0515 Mon

0825 Sun

0030 Mon

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Bradley Wood Jn

Dewsbury East Jn

Huddersfield

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Bradley Wood Jn

Lockwood

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4165978 TRU West | W5/W5a/W6 Diggle | 29hrs 



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn Canopy extension 

TRK: EIS K Prep

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218862

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2345 Thu

2300 Thu

2300 Thu

0001 Fri

27/12/26

27/12/26

27/12/26

02/01/27

0500 Sun (54 hrs)

0530 Sun (54 hrs)

0530 Sun (54 hrs)

0900 Sat (200 hrs)

Possession

Possession

Possession

Possession

All Lines

Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main

Down and Up 
Northampton

Ledburn Jn

Shilton HABD (DM)

Shilton HABD (US & 
UF)

Daventry North Jn

Watford Junction

Blisworth

Northampton 
North Jn

P2026/4088411

P2026/4099474

P2026/4099485

CHRISTMAS SHUTDOWN POSSESSION TIMES 
TBC WHEN TRAIN PLAN AVALIABLE 



TRAFFIC REMARKS TBC



Work Content : 

DU: Bourne End Jn S&C Tamp

XMAS SHUTDOWN POSSESSION TIMES TBC 
WHEN TT AVALIABLE



Work Content 

PLTR: Clifton Golf Club (81m 1380y - 82m 0y DF 
380y C14)

FROM START OF SERIVCE 27 DEC (TBC WHEN TT
PRODUCED) TO 0900 SAT 2 JAN - TRAINS TO 
TRAVEL VIA WEEDON



WMT TO TERMINATE AT NORTHAMPTON FROM 
THE SOUTH 



ACCESS TO DIRFT FROM THE NORTH ONLY



Work Content 

HNR UB29 River Nene

Drainage: Crick Tunnel

MD101

MD101

MD101

24/12/26

24/12/26

24/12/26

25/12/26

38Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167045

P2026/4166790

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

29/12/26

29/12/26

29/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

All Platforms

Down & Up Stour

All Lines

Down and Up 
Coventry/Stour
Down and Up 
Derby

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Bordesley Jn

Lifford East Jn

Grand Jn

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

Birmingham New 
Street

Proof House Jn

P2026/4169118

P2026/4109661

P2026/4109382

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

Work Content: S&C Reballast St Andrews Jn



All other works to fit around the Major Section 7 item : 
S&C Reballast St Andrews Jn



TRAINS TO BE DIVERTED

Work Content: CD E&P New Street OLE Wire Runs



All other works to fit around the Major Section 7 item 
CD E&P New Street OLE Wire Runs



TRAINS TO BE DIVERTED

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD320
MD401
MD501
MD570
MD575

MD301
MD306
MD501

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Sun

0500 Sun

0500 Sun

0500 Sun (54 hrs)

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Heath Town

Platforms 1,2,3,4

Platform 5 (South 
Bay)
Platform 6 (North 
Bay)
Down and Up 
Stour

Down and Up 
Stour

Down and Up 
Wellington

Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Wolverhampton 
Crane Street Jn

Wolverhampton

Wolverhampton 
North Jn

Bushbury Jn

Oxley Stafford Road 
Jn

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Portobello Jn 
(West Midlands)

Wolverhampton

Wolverhampton 
Crane Street Jn

Wolverhampton 
North Jn

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

P2026/4109497

P2026/4109594

Work Content: CD Structures RBS2 UB113 
Wednesfield Road



All other works to fit around the Major Section 7 item 
CD Structures RBS2 UB113 Wednesfield Road



TRAINS TO BE DIVERTED

XMAS SHUTDOWN



Work Content: 3rd Party: Four Ashes Interchange



All other works to fit around the Major Section 7 Four 
Ashes Interchange

MD301
MD365
MD801

MD301
MD320
MD805
NW1002

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151349 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2300 Wed

2300 Wed

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

25/12/26

25/12/26

25/12/26

24/12/26

24/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0001 Thu

0001 Thu

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Down Main

Down Main

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Wylds Lane Jn

Wylds Lane Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Norton Jn

Norton Jn

P2026/4045529

P2026/4110463

P2026/4117470

P2026/4055562

P2026/4052533

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD900

MD900

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

117m46ch and 120m4ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

19/12/26

19/12/26

19/12/26

19/12/26

19/12/26

19/12/26

25/12/26

25/12/26

25/12/26

23/12/26

23/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946967

W2026/10943919

W2026/10967916

W2026/10959969

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

2315 Sat

2300 Thu

2300 Thu

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

01/11/27

27/12/26

27/12/26

0400 Fri

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0530 Mon

1200 Sun

1200 Sun

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

All Lines

All Lines

All Lines

Malvern Wells Single
line

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Northwich South Jn

Ardwick Jn

Slade Lane Jn

Newland East LC 
and SB

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Sandbach North 
Jn

Heaton Norris Jn

Mauldeth Road

P2026/4052957

P2026/4167851

P2026/4170558

P2026/4167855

Route via Independent Lines remain open outside of 
Section 4 times.



WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.



Work Content:

Northern ONW:S&C Renewals and Station Canopy 
works

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content:

CRSA Longsight PLTR: XMAS shutdown + 1200 Sun 
finish.



Up Main 186m 40ch to 186m 174ch

186m 78ch to 187m 16ch

187m 21ch to 187m 45ch

MD940

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW3029

NW5001
NW5003

126m21ch and 130m19ch
Patrolling 

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

31/10/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10960709

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

0030 Mon

21/12/26

20/12/26

21/12/26

20/12/26

21/12/26

21/12/26

0515 Mon

0825 Sun

0030 Mon

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Bradley Wood Jn

Dewsbury East Jn

Huddersfield

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Bradley Wood Jn

Lockwood

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4165982 TRU West | W5/W5a/W6 Diggle | 29hrs 



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn Canopy extension 

TRK: EIS K Prep

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218863

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Thu

2240 Thu

2240 Thu

2240 Thu

2240 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding

Bradley Wood Jn

Healey Mills

Huddersfield

Copley Hill East Jn

Hillhouse East Jn

Bradley Jn

Bradley Wood Jn

Penistone

Stalybridge East 
Jn

Hillhouse East Jn

P2026/4167442 TRU West | Huddersfield EIS K Blockade | Days 1 to 2
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is superseded by P/4170309***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD



ASSUMED CHRISTMAS SHUTDOWN



WORK DETAILS:

TRK: EIS K - C30d - Huddersfield Station: Install 
7833A/B points (1x52hr) switches tipped out on Up 
Hudd 

TRK: EIS K - C30e - Up Fast 41360 to 42300 ( 
including C30e ) FORMATION DATA AVAILABLE @ 
AIP 

TRK: EIS K - C30e - Down Fast 41560 to 42300 ( 
including C30e ) NO FORMATION INFO ONLY NONE
RESILIANCE 

TRK: C30c - Huddersfield Station: Install new 
Platform 4 PL track - ch41290 - ch41750 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30a - Huddersfield Station: Install new 
Platform 6 PL track - ch41420 - ch41800 (Part offline 
works) 

TRK: EIS K - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station 

TRK: EIS K - CD04 - Install 4 track UTD @ westgate 
ch41310 (Blockade) 

TRK: EIS K - CD07 - Install new Platform 2/3 6ft 
drainage ch41420 to 41610 (Blockade) 

TRK: EIS K - CD08 - Install new Platform 1/2 6ft 
drainage ch41310 to 41420 (Blockade) 

TRK: EIS K - CD09 - Install UTD at Up Huddersfield 
Fast @41370 (PE7822a) (Blockade) 

TRK: EIS K - CD10 - Install UTD at Cross Over from 
down fast to up Slow @41370 (Blockade) 

TRK: EIS K - CD11 - Install UTD at Up Huddersfield 
Slow @41430 (Blockade) 

TRK: EIS K - C30d - G110 reqd for Huddersfield 
Station: Install 7833A/B points (1x52hr) switches 
tipped out on Up Hudd 

MCIV: EIS K - Erect Roof Trusses Between Columns 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch

33m36ch and 41m10ch

39m45ch and 41m17ch

41m43ch and 0m27ch

Major Projects

Major Projects

Major Projects

Structures Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218872

W2026/11218873

W2026/11218875

W2026/11165327

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Single

Down Branch

Up Branch

Down and Up 
Halifax

All Lines

All Lines

All Lines

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Penistone

Horbury Jn

Bradley Jn

Dryclough Jn

Greenfield

Huddersfield

Milner Royd Jn

P2026/4167442

P2026/4168389

P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Bracing Between Roof Trusses 
P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Roof Purlins (Blockade #2) 

MCIV: EIS K - Install Safety Net Below Trusses 
(Blockade #2) 

MCIV: EIS K - Install Roof Covering & Lantern 
Installation (Blockade #2) 

MCIV: EIS K - Install Guttering & Down Pipes 
(Blockade #2) 

MCIV: EIS K - Hudd Stn Platform 4 work 

SIG: EIS K - Commission EIS

TRU Project W3 Huddersfield Workstation/Data 
update/WESTLOC in association with EIS K 
Commissioning



CHRISTMAS SHUTDOWN



WHEELS STATIONARY REQUIRED

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

0m0ch and 0m0ch
Commissioning Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218866

Week 38  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2345 Thu

2300 Thu

0140 Fri

2300 Thu

2300 Thu

0001 Fri

27/12/26

02/01/27

02/01/27

27/12/26

27/12/26

02/01/27

0500 Sun (54 hrs)

0530 Sat (29 hrs)

0410 Sat (27 hrs)

0530 Sun (54 hrs)

0530 Sun (54 hrs)

0900 Sat (200 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Main

Down and Up 
Northampton

Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main

Down and Up 
Northampton

Ledburn Jn

Blisworth

Northampton South 
Jn

Shilton HABD (DM)

Shilton HABD (US & 
UF)

Daventry North Jn

Watford Junction

Hanslope North 
Jn

Hanslope North 
Jn

Blisworth

Northampton 
North Jn

P2026/4088411

P2026/4089168

P2026/4099474

P2026/4099485

CHRISTMAS SHUTDOWN POSSESSION TIMES 
TBC WHEN TRAIN PLAN AVALIABLE 



TRAFFIC REMARKS TBC



Work Content : 

DU: Bourne End Jn S&C Tamp

2300 THU TO 0130 FRI

TRAINS TO TRAVEL OVER SLOW LINES VIA 
NORTHMAPTON



0130 FRI TO 0410 SAT

WMT TO START/TERMINATE CMK/NORTHAMPTON
AND OFFER RRS



FREIGHT SERVICES TO DIVERT VIA CROSS 
COUNTRY ROUTE



AWC TO OFFER RRS 



ACCESS TO DIRFT FROM THE NORTH



Work Content -

PLTR: Ashton (UM 58m 409y - 58m 880y 471y C12)

XMAS SHUTDOWN POSSESSION TIMES TBC 
WHEN TT AVALIABLE



Work Content 

PLTR: Clifton Golf Club (81m 1380y - 82m 0y DF 
380y C14)

FROM START OF SERIVCE 27 DEC (TBC WHEN TT
PRODUCED) TO 0900 SAT 2 JAN - TRAINS TO 
TRAVEL VIA WEEDON



WMT TO TERMINATE AT NORTHAMPTON FROM 
THE SOUTH 



ACCESS TO DIRFT FROM THE NORTH ONLY



Work Content 

HNR UB29 River Nene

Drainage: Crick Tunnel

MD101

MD101
MD105

MD101

MD101

24/12/26

31/12/26

01/01/27

24/12/26

24/12/26

25/12/26

39Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Fri

0001 Fri

0001 Fri

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

29/12/26

29/12/26

29/12/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Bordesley Jn

Lifford East Jn

Grand Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2026/4167034

P2026/4166791

P2026/4109661

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: S&C Reballast St Andrews Jn



All other works to fit around the Major Section 7 item : 
S&C Reballast St Andrews Jn



TRAINS TO BE DIVERTED

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301
MD320
MD401
MD501
MD570
MD575

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

27/12/26

27/12/26

27/12/26

27/12/26

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Sun

0500 Sun

0500 Sun

0500 Sun (54 hrs)

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Platforms

Down & Up Stour

All Lines

Down and Up 
Coventry/Stour
Down and Up 
Derby

Down and Up 
Heath Town

Platforms 1,2,3,4

Platform 5 (South 
Bay)
Platform 6 (North 
Bay)
Down and Up 
Stour

Down and Up 
Stour

Down and Up 
Wellington

Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Wolverhampton 
Crane Street Jn

Wolverhampton

Wolverhampton 
North Jn

Bushbury Jn

Oxley Stafford Road 
Jn

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Birmingham New 
Street

Proof House Jn

Portobello Jn 
(West Midlands)

Wolverhampton

Wolverhampton 
Crane Street Jn

Wolverhampton 
North Jn

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

P2026/4109382

P2026/4109497

P2026/4109594

Work Content: CD E&P New Street OLE Wire Runs



All other works to fit around the Major Section 7 item 
CD E&P New Street OLE Wire Runs



TRAINS TO BE DIVERTED

Work Content: CD Structures RBS2 UB113 
Wednesfield Road



All other works to fit around the Major Section 7 item 
CD Structures RBS2 UB113 Wednesfield Road



TRAINS TO BE DIVERTED

XMAS SHUTDOWN



Work Content: 3rd Party: Four Ashes Interchange



All other works to fit around the Major Section 7 Four 
Ashes Interchange

MD301
MD306
MD501

MD301
MD365
MD801

MD301
MD320
MD805
NW1002

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151254 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

01/01/27

01/01/27

01/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045530

P2026/4110519

P2026/4117571

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

01/01/27

01/01/27

01/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946812

W2026/10943988

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

2205 Sun

2205 Sun

2315 Sat

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

01/11/27

27/12/26

27/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0455 Mon

0455 Mon

0530 Mon

1200 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Crewe Bank

Willaston LC

Northwich South Jn

Ardwick Jn

Slade Lane Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Crewe Bank

Crewe Jn

Sandbach North 
Jn

Heaton Norris Jn

Mauldeth Road

P2026/4167851

P2026/4150941

P2026/4170558

P2026/4167855

Route via Independent Lines remain open outside of 
Section 4 times.



WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.



Work Content:

Northern ONW:S&C Renewals and Station Canopy 
works

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content:

CRSA Longsight PLTR: XMAS shutdown + 1200 Sun 
finish.



Up Main 186m 40ch to 186m 174ch

186m 78ch to 187m 16ch

187m 21ch to 187m 45ch

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

GW731
GW735
NW1007

NW3029

NW5001
NW5003

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

27/12/26

31/10/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2240 Thu

2240 Thu

2240 Thu

2240 Thu

2240 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding

Bradley Wood Jn

Healey Mills

Huddersfield

Copley Hill East Jn

Hillhouse East Jn

Bradley Jn

Bradley Wood Jn

Penistone

Stalybridge East 
Jn

Hillhouse East Jn

P2026/4167442 TRU West | Huddersfield EIS K Blockade | Days 1 to 2
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is superseded by P/4170309***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD



ASSUMED CHRISTMAS SHUTDOWN



WORK DETAILS:

TRK: EIS K - C30d - Huddersfield Station: Install 
7833A/B points (1x52hr) switches tipped out on Up 
Hudd 

TRK: EIS K - C30e - Up Fast 41360 to 42300 ( 
including C30e ) FORMATION DATA AVAILABLE @ 
AIP 

TRK: EIS K - C30e - Down Fast 41560 to 42300 ( 
including C30e ) NO FORMATION INFO ONLY NONE
RESILIANCE 

TRK: C30c - Huddersfield Station: Install new 
Platform 4 PL track - ch41290 - ch41750 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30a - Huddersfield Station: Install new 
Platform 6 PL track - ch41420 - ch41800 (Part offline 
works) 

TRK: EIS K - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station 

TRK: EIS K - CD04 - Install 4 track UTD @ westgate 
ch41310 (Blockade) 

TRK: EIS K - CD07 - Install new Platform 2/3 6ft 
drainage ch41420 to 41610 (Blockade) 

TRK: EIS K - CD08 - Install new Platform 1/2 6ft 
drainage ch41310 to 41420 (Blockade) 

TRK: EIS K - CD09 - Install UTD at Up Huddersfield 
Fast @41370 (PE7822a) (Blockade) 

TRK: EIS K - CD10 - Install UTD at Cross Over from 
down fast to up Slow @41370 (Blockade) 

TRK: EIS K - CD11 - Install UTD at Up Huddersfield 
Slow @41430 (Blockade) 

TRK: EIS K - C30d - G110 reqd for Huddersfield 
Station: Install 7833A/B points (1x52hr) switches 
tipped out on Up Hudd 

MCIV: EIS K - Erect Roof Trusses Between Columns 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch

33m36ch and 41m10ch

39m45ch and 41m17ch

41m43ch and 0m27ch

Major Projects

Major Projects

Major Projects

Structures Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218872

W2026/11218873

W2026/11218875

W2026/11165327

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0825 Sun

0825 Sun

0825 Sun

01/01/27

01/01/27

01/01/27

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

P2026/4167442

P2026/4170309

P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Bracing Between Roof Trusses 
P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Roof Purlins (Blockade #2) 

MCIV: EIS K - Install Safety Net Below Trusses 
(Blockade #2) 

MCIV: EIS K - Install Roof Covering & Lantern 
Installation (Blockade #2) 

MCIV: EIS K - Install Guttering & Down Pipes 
(Blockade #2) 

MCIV: EIS K - Hudd Stn Platform 4 work 

SIG: EIS K - Commission EIS

TRU West | Huddersfield EIS K Blockade | Days 3 to 8
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is a continuation of  P/4167442***
***This possession is superseded by P/4167478***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218893

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

0140 Fri

0001 Fri

02/01/27

02/01/27

02/01/27

0530 Sat (29 hrs)

0410 Sat (27 hrs)

0900 Sat (200 hrs)

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Northampton

Down and Up 
Northampton

Blisworth

Northampton South 
Jn

Daventry North Jn

Hanslope North 
Jn

Hanslope North 
Jn

Northampton 
North Jn

P2026/4089168

P2026/4099485

2300 THU TO 0130 FRI

TRAINS TO TRAVEL OVER SLOW LINES VIA 
NORTHMAPTON



0130 FRI TO 0410 SAT

WMT TO START/TERMINATE CMK/NORTHAMPTON
AND OFFER RRS



FREIGHT SERVICES TO DIVERT VIA CROSS 
COUNTRY ROUTE



AWC TO OFFER RRS 



ACCESS TO DIRFT FROM THE NORTH



Work Content -

PLTR: Ashton (UM 58m 409y - 58m 880y 471y C12)

FROM START OF SERIVCE 27 DEC (TBC WHEN TT
PRODUCED) TO 0900 SAT 2 JAN - TRAINS TO 
TRAVEL VIA WEEDON



WMT TO TERMINATE AT NORTHAMPTON FROM 
THE SOUTH 



ACCESS TO DIRFT FROM THE NORTH ONLY



Work Content 

HNR UB29 River Nene

Drainage: Crick Tunnel

MD101
MD105

MD101

31/12/26

01/01/27

25/12/26

40Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167035

P2026/4166792

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151437 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2315 Sat

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

08/01/27

08/01/27

08/01/27

01/11/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0530 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Northwich South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Sandbach North 
Jn

P2026/4045543

P2026/4110488

P2026/4117572

P2026/4170558 Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

NW3029

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

08/01/27

08/01/27

08/01/27

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946815

W2026/10943923

Week 40  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

08/01/27

08/01/27

03/01/27

03/01/27

03/01/27

08/01/27

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4167478 TRU West | Huddersfield EIS K Blockade | Days 9 to 
16



***This possession is a continuation of P/4167442***



***This possession is superseded by P/4167460***



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

02/01/27

02/01/27

02/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218894

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0140 Sun

1900 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

1900 Sun (29 hrs)

0410 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow / 
Northampton
Down and Up 
Slow/Northampton

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Daventry South Jn

Northampton South 
Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4088383

P2026/4167036

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK



ACCESS TO DIRFT FROM THE NORTH



Work Content -

Maintenance 1:8

PLTR: Spring Farm Drainage (62m 880y - 62m 1320y
UN 440y C15))

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

41Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166793

P2026/4074860

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151255 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2355 Sat

2355 Sat

2355 Sat

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0820 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Platform 1 & 2

Platforms 3 and 4

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Didcot Goods 
Loop

Up Relief

Down and Up 
Main

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North Jn

Oxford

Foxhall Jn

Moreton Cutting 
(inc.)

Foxhall Jn (inc.)

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Didcot Parkway

Moreton Cutting 
(inc.)

P2026/4165151 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY.

NO TRAINS TO STABLE IN OXFORD STATION.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



GWR TO STABLE IN PLATFORMS 4 & 5 AT DIDCOT
PARKWAY.



WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS W2024/10857209, DCL MAINTENANCE 1 IN
4 WORKS W2024/10857469.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN DIDCOT PLATFORM 4 & 5 BETWEEN 
2355 SAT AND 0920 SUN.

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2355 Sat

2355 Sat

0820 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0920 Sun

0920 Sun

0920 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Relief/Platform 
3/Relief Line
Tamper / Tip 
Siding

Platforms 4 and 5

Down and Up 
Oxford

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Chester Line Jn

Didcot Parkway

Hinksey North

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Chester Line Jn

Didcot Parkway

Chester Line Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2026/4165151

P2026/4045531

P2026/4110502

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10946972

W2026/10943859

Week 41  - Continued

Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0140 Fri

0140 Fri

0140 Fri

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2315 Sat

0050 Sun

15/01/27

15/01/27

15/01/27

06/02/27

06/02/27

06/02/27

06/02/27

01/11/27

11/01/27

0400 Fri

0400 Fri

0400 Fri

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0530 Mon

0455 Mon

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Platforms 1 2 3

Single

All Lines

Platform 2

Platform 1

Down & Up 
Passenger
Down and Up 
Main

Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

All Lines

All Lines

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Holyhead

Holyhead

Bangor

Holyhead

Northwich South Jn

Guide Bridge Station
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Holyhead

Llandudno Jn

Bangor

Holyhead

Sandbach North 
Jn

Ardwick Jn

P2026/4117573

P2026/4156242

P2026/4170558

P2026/4170563

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD.

SHUNT TO WEST OF LLANDUDNO JUNCTION 
AVAILABLE.



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan/Penmaenbach and Conwy Tubes, 
Construction Services at Penmaenmawr, S&T axle 
counter work at Penmaenmawr, BAM at 
Penmaenmawr and Bodorgan, Structures at Turnpike 
if compatible). Also stoneblowing at Holyhead, 
Llandudno Jn East and West.



A 50 HOUR EXTENSION TO INCLUDE ALL OF 
LLANDUDNO JUNCTION WILL BE REQUIRED 
DURING THIS BLOCKADE. FULL DETAILS TO BE 
CONFIRMED FOR PUBLICATION IN VERSION 3.

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content:

CRSA: PLTR - Gorton Down CAT15A

2m 570y to 2m 1100y - 530 yds

MD712
MD720
MD726

NW3001

NW3029

NW5015

15/01/27

15/01/27

15/01/27

09/01/27

09/01/27

09/01/27

09/01/27

31/10/26

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

15/01/27

15/01/27

10/01/27

10/01/27

10/01/27

15/01/27

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4167460 TRU West | Huddersfield EIS K Blockade | Days 17 to 
23 of 31 Days



***This possession is a continuation of P/4167478***

***This possession is superseded by P/4167461***



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218895

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sat
18/01/27
0525 Mon (54 hrs)

PossessionAll LinesStafford Trent Valley 
Jn No.1

Rugby Trent 
Valley Jn

P2026/4089194 TRAFFIC REMARKS

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS



WMT to Terminate Hednesford /  Terminate Bermuda 
Reverse at Chilvers Coton



Work Content

PLTR: Ashby Lime Bridge

PLTR: Rugeley North 124m 611y - 124m 1201y US 
590y C11)

WD: Re-Railing/Repadding US 86m 700y - 88m 
1278y

MD101
NW1001

16/01/27

42Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151390 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2355 Sat

2355 Sat

2355 Sat

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0820 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Platform 1 & 2

Platforms 3 and 4

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Didcot Goods 
Loop

Up Relief

Down and Up 
Main

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North Jn

Oxford

Foxhall Jn

Moreton Cutting 
(inc.)

Foxhall Jn (inc.)

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Didcot Parkway

Moreton Cutting 
(inc.)

P2026/4165186 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY.

NO TRAINS TO STABLE IN OXFORD STATION.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



GWR TO STABLE IN PLATFORMS 4 & 5 AT DIDCOT
PARKWAY.



WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS W2024/10857209, DCL MAINTENANCE 1 IN
4 WORKS W2024/10857469.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN DIDCOT PLATFORM 4 & 5 BETWEEN 
2355 SAT AND 0920 SUN.

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2627

2355 Sat

2355 Sat

0820 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0920 Sun

0920 Sun

0920 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Relief/Platform 
3/Relief Line
Tamper / Tip 
Siding

Platforms 4 and 5

Down and Up 
Oxford

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Chester Line Jn

Didcot Parkway

Hinksey North

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Chester Line Jn

Didcot Parkway

Chester Line Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2026/4165186

P2026/4045544

P2026/4110489

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10946974

W2026/10943925

Week 42  - Continued
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EAS_V1_2627

0001 Sat

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2300 Wed

2300 Wed

2300 Thu

18/01/27

22/01/27

22/01/27

22/01/27

22/01/27

22/01/27

22/01/27

17/01/27

17/01/27

17/01/27

17/01/27

21/01/27

21/01/27

22/01/27

0500 Mon

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0001 Thu

0001 Thu

0400 Fri

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

All

Platforms 1 2 3

Single

All Lines

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down Main

Down Main

Down and Up 
Main and Down 
Goods Loop

Gerrards Cross

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Wylds Lane Jn

Wylds Lane Jn

Malvern Wells Single
line

Wembley Stadium

Aylesbury

Little Kimble

Stoke Mandeville

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Jn

Norton Jn

Newland East LC 
and SB

P2026/4110126

P2026/4117574

P2026/4117474

P2026/4163191

P2026/4055531

P2026/4052478

P2026/4053020

Work Content: S&C South Ruislip



All other works to fit around the Major Section 7 item 
S&C South Ruislip



TRAINS TO BE DIVERTED

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

MD701

MD712
MD720
MD726

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD900

MD900

MD940

117m46ch and 120m4ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

16/01/27

22/01/27

22/01/27

22/01/27

22/01/27

22/01/27

22/01/27

16/01/27

16/01/27

16/01/27

16/01/27

20/01/27

20/01/27

21/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10967923

W2026/10959970

W2026/10960710
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EAS_V1_2627

0105 Sun

0105 Sun

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2315 Sat

0040 Sun

0040 Sun

0050 Sun

18/01/27

18/01/27

06/02/27

06/02/27

06/02/27

06/02/27

01/11/27

18/01/27

18/01/27

18/01/27

0500 Mon

0500 Mon

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0530 Mon

0505 Mon

0505 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 2

Platform 1

Down & Up 
Passenger
Down and Up 
Main

Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

All Lines

All Lines

All Lines

All Lines

Liverpool Lime 
Street

Liverpool Lime 
Street

Holyhead

Holyhead

Bangor

Holyhead

Northwich South Jn

Prestbury

Edgeley Jn No.1 SB

Guide Bridge Station
Jn

Bootle Branch Jn

Wavertree Jn

Holyhead

Llandudno Jn

Bangor

Holyhead

Sandbach North 
Jn

Cheadle Hulme

Wilmslow

Ardwick Jn

P2026/4170564

P2026/4156242

P2026/4170558

P2026/4168392

P2026/4170620

WORK CONTENT

PLTR: Lime Street Cutting

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD.

SHUNT TO WEST OF LLANDUDNO JUNCTION 
AVAILABLE.



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan/Penmaenbach and Conwy Tubes, 
Construction Services at Penmaenmawr, S&T axle 
counter work at Penmaenmawr, BAM at 
Penmaenmawr and Bodorgan, Structures at Turnpike 
if compatible). Also stoneblowing at Holyhead, 
Llandudno Jn East and West.



A 50 HOUR EXTENSION TO INCLUDE ALL OF 
LLANDUDNO JUNCTION WILL BE REQUIRED 
DURING THIS BLOCKADE. FULL DETAILS TO BE 
CONFIRMED FOR PUBLICATION IN VERSION 3.

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work content:

CD Signalling: Man South Resignalling

Work Content:

CRSA: PLTR - Gorton Down CAT15A

2m 570y to 2m 1100y - 530 yds

NW2001
NW2015

NW3001

NW3029

NW5001
NW5009

NW5015

17/01/27

17/01/27

09/01/27

09/01/27

09/01/27

09/01/27

31/10/26

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

22/01/27

22/01/27

17/01/27

17/01/27

17/01/27

22/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Down & Up Single

All Lines

Down Branch

Up Branch

All Lines

All Lines

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Wood Jn

Copley Hill East Jn

Greetland Jn

Penistone

Horbury Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Diggle Jn SB

Dryclough Jn

Huddersfield

Milner Royd Jn

P2026/4167461

P2026/4167449

TRU West | Huddersfield EIS K Blockade | Days 23 to 
29 of 31



***This possession is a continuation of P/4167460***

***This possession is superseded by P/4167462***



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

TRU Project W3 Huddersfield Workstation/Data 
update/WESTLOC in association with EIS K 
Commissioning



WHEELS STATIONARY REQUIRED THROUGHOUT 
FOOTPRINT

LN854
LN860
LN861
LN862
NW7021

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch

0m0ch and 0m0ch

Major Projects

Commissioning Work

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218896

W2026/11218867
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EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4118307 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/01/27

17/01/27

17/01/27

17/01/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

P2026/4118307 17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0525 Mon (54 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Stafford Trent Valley 
Jn No.1

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Rugby Trent 
Valley Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4089195

P2026/4167993

TRAFFIC REMARKS

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS



WMT to Terminate Hednesford /  Terminate Bermuda 
Reverse at Chilvers Coton



Work Content

PLTR: Nuneaton North

PLTR: Cowarden

WD: Re-Railing/Repadding US 86m 700y - 88m 
1278y

NLL CYCLIC TYPE 7A (ROTR)

MD101
NW1001

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

43Week
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151372 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2355 Sat

2355 Sat

2355 Sat

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0820 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Platform 1 & 2

Platforms 3 and 4

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Didcot Goods 
Loop

Up Relief

Down and Up 
Main

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North Jn

Oxford

Foxhall Jn

Moreton Cutting 
(inc.)

Foxhall Jn (inc.)

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Didcot Parkway

Moreton Cutting 
(inc.)

P2026/4165197 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY.

NO TRAINS TO STABLE IN OXFORD STATION.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



GWR TO STABLE IN PLATFORMS 4 & 5 AT DIDCOT
PARKWAY.



WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS W2024/10857209, DCL MAINTENANCE 1 IN
4 WORKS W2024/10857469.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN DIDCOT PLATFORM 4 & 5 BETWEEN 
2355 SAT AND 0920 SUN.

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2355 Sat

2355 Sat

0820 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0920 Sun

0920 Sun

0920 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Relief/Platform 
3/Relief Line
Tamper / Tip 
Siding

Platforms 4 and 5

Down and Up 
Oxford

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Chester Line Jn

Didcot Parkway

Hinksey North

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Chester Line Jn

Didcot Parkway

Chester Line Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2026/4165197

P2026/4045508

P2026/4110520

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10946817

W2026/10943861

Week 43  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0001 Sat

0001 Sat

0105 Sun

0105 Sun

25/01/27

29/01/27

29/01/27

29/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0500 Mon

0400 Fri

0400 Fri

0400 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

All

Platforms 1 2 3

Single

All Lines

Platform 1

Aylesbury North 
Goods Loop

All Lines

All Lines

All Lines

Gerrards Cross

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Quainton Road

Aylesbury

Liverpool Lime 
Street

Liverpool Lime 
Street

Wembley Stadium

Aylesbury

Little Kimble

Stoke Mandeville

Aylesbury

Princes 
Risborough

Bootle Branch Jn

Wavertree Jn

P2026/4110127

P2026/4117621

P2026/4110305

P2026/4170658

Work Content: S&C South Ruislip



All other works to fit around the Major Section 7 item 
S&C South Ruislip



TRAINS TO BE DIVERTED

Work Content: PLTR JTC Stoke Farm Lane



All other works to fit around the Major Section 7 item 


TRAINS TO BE DIVERTED



Chilterns can use 993a/b crossover via platform 1.



AYLESBURY NORTH GOODS LOOP FOR 
ENGINEERING TRAIN STANDAGE

WORK CONTENT

PLTR: Lime Street Cutting

MD701

MD712
MD720
MD726

MD720

NW2001
NW2015

24/01/27

29/01/27

29/01/27

29/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2315 Sat

0040 Sun

0040 Sun

0020 Sun

06/02/27

06/02/27

06/02/27

06/02/27

01/11/27

25/01/27

25/01/27

25/01/27

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0530 Mon

0505 Mon

0505 Mon

0450 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Platform 1

Down & Up 
Passenger
Down and Up 
Main

Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

All Lines

All Lines

All Lines

All Lines

Holyhead

Holyhead

Bangor

Holyhead

Northwich South Jn

Prestbury

Edgeley Jn No.1 SB

Windsor Bridge 
South Jn

Holyhead

Llandudno Jn

Bangor

Holyhead

Sandbach North 
Jn

Cheadle Hulme

Wilmslow

Salford West Jn

P2026/4156242

P2026/4170558

P2026/4168438

P2026/4170623

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD.

SHUNT TO WEST OF LLANDUDNO JUNCTION 
AVAILABLE.



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan/Penmaenbach and Conwy Tubes, 
Construction Services at Penmaenmawr, S&T axle 
counter work at Penmaenmawr, BAM at 
Penmaenmawr and Bodorgan, Structures at Turnpike 
if compatible). Also stoneblowing at Holyhead, 
Llandudno Jn East and West.



A 50 HOUR EXTENSION TO INCLUDE ALL OF 
LLANDUDNO JUNCTION WILL BE REQUIRED 
DURING THIS BLOCKADE. FULL DETAILS TO BE 
CONFIRMED FOR PUBLICATION IN VERSION 3.

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work content:

CD Signalling: Man South Resignalling

Possession limits to allow Shunt from Bolton bay 
platform 2



Work Content:

CRSA: Clifton Station CAT15A

UP 4m 1000y to 4m 1370y - 370 yds

NW3001

NW3029

NW5001
NW5009

NW6001
NW6005
NW6009

09/01/27

09/01/27

09/01/27

09/01/27

31/10/26

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0155 Sat

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

0515 Mon

0515 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Petteril Bridge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Haltwhistle

P2026/4167462

P2026/4136303

TRU West | Huddersfield EIS K Blockade | Days 30 
and 31



***This possession is a continuation of P/4167461***



SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

BROADWATH LC RENEWAL | WEEK 1 OF 1 | WD

HEADS NOOK DRAINAGE WORK | WEEK 1 OF 1 | 
WD



NORTHERN SERVICES TO START/TERMINATE AT 
HALTWHISTLE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HALTWHISTLE AND 
CARLISLE



FREIGHT SERVICES TO DIVERT VIA SETTLE AND 
CARLISLE, SKIPTON, WHITEHALL JN AND 
CASTLEFORD

LN854
LN860
LN861
LN862
NW7021

LN682
NW9909

53m20ch and 54m60ch

54m30ch and 55m0ch

Drainage Work

LC  Work

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11201996

W2026/11202926

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4166592 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

44Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151438 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2355 Sat

2355 Sat

2355 Sat

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0820 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Platform 1 & 2

Platforms 3 and 4

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Didcot Goods 
Loop

Up Relief

Down and Up 
Main

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North Jn

Oxford

Foxhall Jn

Moreton Cutting 
(inc.)

Foxhall Jn (inc.)

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Didcot Parkway

Moreton Cutting 
(inc.)

P2026/4165164 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY.

NO TRAINS TO STABLE IN OXFORD STATION.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



GWR TO STABLE IN PLATFORMS 4 & 5 AT DIDCOT
PARKWAY.



WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS W2024/10857209, DCL MAINTENANCE 1 IN
4 WORKS W2024/10857469.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN DIDCOT PLATFORM 4 & 5 BETWEEN 
2355 SAT AND 0920 SUN.

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2355 Sat

2355 Sat

0820 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0920 Sun

0920 Sun

0920 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Relief/Platform 
3/Relief Line
Tamper / Tip 
Siding

Platforms 4 and 5

Down and Up 
Oxford

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Chester Line Jn

Didcot Parkway

Hinksey North

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Chester Line Jn

Didcot Parkway

Chester Line Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2026/4165164

P2026/4045532

P2026/4110503

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10946975

W2026/10943953

Week 44  - Continued

Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

01/02/27

05/02/27

05/02/27

05/02/27

31/01/27

31/01/27

31/01/27

31/01/27

0500 Mon

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

All

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Gerrards Cross

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Wembley Stadium

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4110143

P2026/4117496

P2026/4164659

Work Content: PLTR COT Ruislip Gardens



All other works to fit around the Major Section 7 item 
PLTR COT Ruislip Gardens



TRAINS TO BE DIVERTED

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

MD701

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

30/01/27

05/02/27

05/02/27

05/02/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2315 Sat

0040 Sun

0040 Sun

0020 Sun

06/02/27

06/02/27

06/02/27

06/02/27

01/11/27

01/02/27

01/02/27

01/02/27

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0530 Mon

0505 Mon

0505 Mon

0450 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Platform 1

Down & Up 
Passenger
Down and Up 
Main

Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

All Lines

All Lines

All Lines

All Lines

Holyhead

Holyhead

Bangor

Holyhead

Northwich South Jn

Prestbury

Edgeley Jn No.1 SB

Windsor Bridge 
South Jn

Holyhead

Llandudno Jn

Bangor

Holyhead

Sandbach North 
Jn

Cheadle Hulme

Wilmslow

Salford West Jn

P2026/4156242

P2026/4170558

P2026/4168439

P2026/4170624

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD.

SHUNT TO WEST OF LLANDUDNO JUNCTION 
AVAILABLE.



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan/Penmaenbach and Conwy Tubes, 
Construction Services at Penmaenmawr, S&T axle 
counter work at Penmaenmawr, BAM at 
Penmaenmawr and Bodorgan, Structures at Turnpike 
if compatible). Also stoneblowing at Holyhead, 
Llandudno Jn East and West.



A 50 HOUR EXTENSION TO INCLUDE ALL OF 
LLANDUDNO JUNCTION WILL BE REQUIRED 
DURING THIS BLOCKADE. FULL DETAILS TO BE 
CONFIRMED FOR PUBLICATION IN VERSION 3.

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work content:

CD Signalling: Man South Resignalling

Possession limits to allow Shunt from Bolton bay 
platform 2



Work Content:

CRSA: Clifton Station CAT15A

UP 4m 1000y to 4m 1370y - 370 yds

NW3001

NW3029

NW5001
NW5009

NW6001
NW6005
NW6009

09/01/27

09/01/27

09/01/27

09/01/27

31/10/26

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4167667 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK EIS K Follow up tamping 

MCIV EIS K Follow up works 

OLE works

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218864

Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167994 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

45Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151373 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

12/02/27

12/02/27

12/02/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045533

P2026/4110521

P2026/4117677

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

12/02/27

12/02/27

12/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946977

W2026/10943864

Week 45  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2205 Sun

2205 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0455 Mon

0455 Mon

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Goods Loop

Down and Up 
Main

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Crewe Bank

Willaston LC

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Crewe Bank

Crewe Jn

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

P2026/4164641

P2026/4150928

P2026/4168502

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

Work Content:

CD Signalling: Man South Resignalling

EA1360
LN3219
LN3222
MD715

GW731
GW735
NW1007

NW1009
NW3029
NW5001
NW5003

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2125 Sat

2315 Sat

06/02/27

06/02/27

06/02/27

06/02/27

08/02/27

01/11/27

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0520 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Platform 2

Platform 1

Down & Up 
Passenger
Down and Up 
Main

Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

Single & Loop

All Lines

Holyhead

Holyhead

Bangor

Holyhead

Blaenau Ffestiniog

Northwich South Jn

Holyhead

Llandudno Jn

Bangor

Holyhead

Llandudno Jn

Sandbach North 
Jn

P2026/4156242

P2026/4151901

P2026/4170558

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD.

SHUNT TO WEST OF LLANDUDNO JUNCTION 
AVAILABLE.



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan/Penmaenbach and Conwy Tubes, 
Construction Services at Penmaenmawr, S&T axle 
counter work at Penmaenmawr, BAM at 
Penmaenmawr and Bodorgan, Structures at Turnpike 
if compatible). Also stoneblowing at Holyhead, 
Llandudno Jn East and West.



A 50 HOUR EXTENSION TO INCLUDE ALL OF 
LLANDUDNO JUNCTION WILL BE REQUIRED 
DURING THIS BLOCKADE. FULL DETAILS TO BE 
CONFIRMED FOR PUBLICATION IN VERSION 3.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



ROAD CLOSURE AT TAL Y CAFN LC

work content: heavy maintenance

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

NW3001

NW3001
NW3015

NW3029

09/01/27

09/01/27

09/01/27

09/01/27

06/02/27

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0020 Sun

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Romiley Jn

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

New Mills Central

P2026/4167651

P2026/4170617

TRU West | W5/W5a/W6 Diggle| 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK EIS K Follow up tamping 

MCIV EIS K Follow up works 

OLE works

Work Content

CRSA: Marple Station Up

176m 793y to 176m 1051y - 258yds

LN854
LN860
LN861
LN862
NW7021

NW9007

10m30ch and 29m20ch
Major Projects

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

08/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218865
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167077

P2026/4166794

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

46Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151351 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

19/02/27

19/02/27

19/02/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045534

P2026/4110522

P2026/4117678

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

19/02/27

19/02/27

19/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946979

W2026/10943929

Week 46  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Wed

2300 Wed

2300 Thu

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2315 Sat

15/02/27

15/02/27

15/02/27

15/02/27

18/02/27

18/02/27

19/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

01/11/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0001 Thu

0001 Thu

0400 Fri

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0530 Mon

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down Main

Down Main

Down and Up 
Main and Down 
Goods Loop

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Wylds Lane Jn

Wylds Lane Jn

Malvern Wells Single
line

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

Northwich South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Jn

Norton Jn

Newland East LC 
and SB

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

Sandbach North 
Jn

P2026/4153957

P2026/4055551

P2026/4052561

P2026/4053021

P2026/4168503

P2026/4170558

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09 Demolition

Work Content:

CD Signalling: Man South Resignalling

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

EA1360
LN3219
LN3222
MD715

MD900

MD900

MD940

NW1009
NW3029
NW5001
NW5003

NW3029

117m46ch and 120m4ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

13/02/27

13/02/27

13/02/27

13/02/27

17/02/27

17/02/27

18/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10967953

W2026/10959971

W2026/10960819

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0140 Sun

1900 Sun

0245 Sat

21/02/27

22/02/27

22/02/27

1900 Sun (29 hrs)

0410 Mon (29 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Down and Up 
Slow / 
Northampton
Down and Up 
Slow/Northampton

Down and Up DC 
Electric

Daventry South Jn

Northampton South 
Jn

Watford Junction

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Camden Jn

P2026/4088346

P2026/4088379

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK



ACCESS TO DIRFT FROM THE NORTH



Work Content -

Maintenance 1:8

CRSA Drainage: Spring Farm (62m 880y - 62m 
1320y UN 440y C15)

NO LUL SERVICES ALL WEEKEND



**Slow Lines to be open for TMD North Access**



WORK CONTENT - 

DC Line Maintenance

CD: Station Works Kenton / Queens Park

MD101
MD105

MD120

21/02/27

21/02/27

20/02/27

47Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up DC 
Electric

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Bay Platform

DC Arrival and 
Departure Line

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Willesden Jn Low 
Level

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green

Kensal Green Jn

Willesden High 
Level Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden 
Junction High 
Level

P2026/4153561 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



E&P DC Stray Current

AWD: B&C Hampstead Heath Stn

AWD: B&C Willesden HL

OTM Treatment

EA1310
MD120
MD150
MD155
MD160

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167078

P2026/4166795

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151379 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152427 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

26/02/27

26/02/27

26/02/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045490

P2026/4110490

P2026/4117641

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

26/02/27

26/02/27

26/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10947032

W2026/10944031

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2315 Sat

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

01/11/27

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

Northwich South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

Sandbach North 
Jn

P2026/4168122

P2026/4168504

P2026/4170558

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

Work Content:

CD Signalling: Man South Resignalling

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

EA1360
LN3219
LN3222
MD715

NW1009
NW3029
NW5001
NW5003

NW3029

20/02/27

20/02/27

20/02/27

20/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up DC 
Electric

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Bay Platform

DC Arrival and 
Departure Line

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Willesden Jn Low 
Level

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green

Kensal Green Jn

Willesden High 
Level Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden 
Junction High 
Level

P2026/4169354 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



E&P DC Stray Current

AWD: B&C Hampstead Heath Stn

AWD: B&C Willesden HL

EA1310
MD120
MD150
MD155
MD160

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

48Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167079

P2026/4166805

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151413 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0020 Sat

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

05/03/27

05/03/27

05/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

Up Main

Down Main

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

Earlestown West Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

Huyton Jn

P2026/4110469

P2026/4117627

P2026/4168532

P2026/4170659

Work Content:

CD Signalling: Man South Resignalling

Work Content.

CRSA: PLTR - Rainhill mileages tba

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

NW1009
NW3029
NW5001
NW5003

NW2015

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

05/03/27

05/03/27

05/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2315 Sat
01/11/27
0530 Mon

PossessionAll LinesNorthwich South JnSandbach North 
Jn

P2026/4170558 Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

NW3029 31/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sat

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

08/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

0500 Mon (29 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Hillmorton Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Hanslope North 
Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4088428

P2026/4084936

TRAINS TO TRAVEL VIA NORTHAMPTON



WORK CONTENT - 

CD: Structures Tunnel Exam (Kilsby Tunnel)

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

06/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

49Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up DC 
Electric

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Bay Platform

DC Arrival and 
Departure Line

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Willesden Jn Low 
Level

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green

Kensal Green Jn

Willesden High 
Level Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden 
Junction High 
Level

P2026/4169355 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



E&P DC Stray Current

AWD: B&C Hampstead Heath Stn

AWD: B&C Willesden HL

EA1310
MD120
MD150
MD155
MD160

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167080

P2026/4166806

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

08/03/27

08/03/27

08/03/27

08/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Down and Up 
Coventry/Fast/Mai
n
Up & Down Slow

Up Slow

Down and Up 
Bedworth

Down and Up 
Kenilworth

Canley

Coventry

Coventry Arena

Coventry South Jn

Brandon HABD

Coventry

Coventry North Jn

Gibbet Hill Jn

P2026/4110366 Work Content: PLTR STR Pinley



All other works to fit around the Major Section 7 item 
PLTR STR Pinley



TRAINS TO BE DIVERTED

MD301 06/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151256 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0020 Sat

0010 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

12/03/27

12/03/27

12/03/27

08/03/27

08/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0530 Mon

0535 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up Main

Down Main

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Earlestown West Jn

St Helens Central

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Huyton Jn

Ince Moss Jn

P2026/4045509

P2026/4110505

P2026/4117642

P2026/4170660

P2026/4170627

Work Content.

CRSA: PLTR - Rainhill mileages tba

Work Content:

CRSA: Garswood Drainage

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

NW2015

NW2023

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

12/03/27

12/03/27

12/03/27

06/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10943874

W2026/10946980

Week 49  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2315 Sat

0005 Sat

0005 Sat

01/11/27

08/03/27

08/03/27

0530 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Northwich South Jn

Hazel Grove High 
Level Jn

New Mills Central

Sandbach North 
Jn

Chinley

New Mills South 
Jn

P2026/4170558

P2026/4170663

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content:

Works Delivery: New Mills CAT70/CAT11 Renewal 
30A/30B/31 Pts

NW3029

NW9001
NW9007

31/10/26

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

1200 Sun (15 hrs)

1200 Sun (15 hrs)

1200 Sun (15 hrs)

1200 Sun (15 hrs)

0645 Sun (6 hrs)

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up 
Slow

Lines A,B,C

Platforms 8 - 11

Down and Up Fast
/ Lines D and E

Willesden Jn Low 
Level

Willesden North Jn 
(inc.)

Camden Jn

Euston

Willesden North Jn

Camden Jn

Euston

Camden Jn

P2026/4088398 EXTENDED NBS POSSESSION



OPERATORS TO OFFER RRS 



STRUCTURE FOR AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised 
bid

 

Work Content - 

South Hampstead Tunnel Examination

MD101
MD120

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

50Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up DC 
Electric

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Bay Platform

DC Arrival and 
Departure Line

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Willesden Jn Low 
Level

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green

Kensal Green Jn

Willesden High 
Level Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden 
Junction High 
Level

P2026/4169356 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



E&P DC Stray Current

AWD: B&C Hampstead Heath Stn

AWD: B&C Willesden HL

EA1310
MD120
MD150
MD155
MD160

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4168799 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151353 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2300 Wed

2300 Wed

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

19/03/27

19/03/27

19/03/27

18/03/27

18/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0001 Thu

0001 Thu

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Down Main

Down Main

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Wylds Lane Jn

Wylds Lane Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Norton Jn

Norton Jn

P2026/4045510

P2026/4110506

P2026/4117679

P2026/4055563

P2026/4052562

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD900

MD900

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

117m46ch and 120m4ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

19/03/27

19/03/27

19/03/27

17/03/27

17/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946822

W2026/10943960

W2026/10968031

W2026/10960039

Week 50  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

0010 Sun

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2315 Sat

0005 Sat

0005 Sat

19/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

01/11/27

15/03/27

15/03/27

0400 Fri

0535 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0530 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main and Down 
Goods Loop

All Lines

Down and Up 
Main

Up Main

Platforms 1 and 2

Down Main

Single

Down Main

Up Main

All Lines

All Lines

All Lines

Malvern Wells Single
line

St Helens Central

Conwy Tubular 
Bridge

Llandudno Jn

Llanrwst

Llandudno Jn

Northwich South Jn

Hazel Grove High 
Level Jn

New Mills Central

Newland East LC 
and SB

Ince Moss Jn

Llandudno Jn

Saltney Jn

Sandbach North 
Jn

Chinley

New Mills South 
Jn

P2026/4053022

P2026/4170565

P2026/4156590

P2026/4170558

P2026/4170666

Work Content:

CRSA: Garswood Drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

NO STABLING AT LLANDUDNO JUNCTION.

NO ACCESS TO LLANDUDNO JUNCTION STATION.
NO ACCESS TO BLAENAU FFESTINIOG LINE.



Work content: Maintenance &

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

Work Content:

Works Delivery: New Mills CAT70/CAT11 Renewal 
30A/30B/31 Pts

MD940

NW2023

NW3001
NW3015
NW3017

NW3029

NW9001
NW9007

126m21ch and 130m19ch
Patrolling 

18/03/27

14/03/27

13/03/27

13/03/27

13/03/27

13/03/27

31/10/26

13/03/27

13/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10960858
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

0140 Fri

0235 Fri

2000 Fri

2000 Fri

0245 Sat

2300 Thu

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

26/03/27

30/03/27

26/03/27

30/03/27

30/03/27

29/03/27

30/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

2000 Fri (21 hrs)

0600 Tue (100 hrs)

2000 Fri (18 hrs)

0600 Tue (82 hrs)

0600 Tue (82 hrs)

0500 Mon (54 hrs)

0530 Tue (100 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down and Up DC 
Electric

Down and Up 
Main

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Milton Keynes South
Jn

Kings Langley

Milton Keynes South
Jn

Denbigh Hall North 
Jn

Drayton Road 
Junction

Watford Junction

Hillmorton Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Kings Langley

Camden Jn

Kings Langley

Kings Langley

Camden Jn

Hanslope North 
Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4089190

P2026/4155139

P2026/4084938

EASTER ALL LINE BLOCK



TIMES AND TRAFFIC REMARKS TBC WHEN TT 
PRODUCED



Work Content : 

Structures Examination Watford Tunnel 

PLTR: Kensal Green UF (54hrs)  

PLTR: Kilburn Drainage (54hrs)

S&C Tring TK183/186 - Plain line

S&C Tamp Ledburn Jn (24hrs)

S&C Tamp Denbigh Hall Nth (16hrs)

PLTR: Chadwell Farm Drainage (DF 44m 1430y - 
45m 450y 780y C15) (76hrs)



8 X Tampers (North allocation required)

TRAINS TO TRAVEL VIA NORTHAMPTON



WORK CONTENT - 

CD Drainage: Kilsby Tunnel South DM 76m 330y - 
76m 1400y (100hrs)

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101
MD120

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

25/03/27

26/03/27

26/03/27

26/03/27

26/03/27

27/03/27

25/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

51Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
Coventry/Main

Down and Up 
Coventry

Down Grand 
Junction

Up Grand Junction

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Coventry South Jn

Grand Jn

Washwood Heath 
OHNS

Washwood Heath 
OHNS

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Brandon HABD

Birmingham 
International 
North Jn
Stechford North 
Jn

Stechford South 
Jn

P2026/4167995

P2026/4110426

P2026/4110443

NLL CYCLIC TYPE 7A (ROTR)

Work Content: PLTR Willenhall



All other works to fit around the Major Section 7 item 
PLTR Willenhall



TRAINS TO BE DIVERTED

Work Content: PLTR Adderley Park Drainage



All other works to fit around the Major Section 7 item 
PLTR Adderley Park Drainage



TRAINS TO BE DIVERTED

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD301

MD301

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

20/03/27

20/03/27

20/03/27

20/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151374 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

26/03/27

26/03/27

26/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045547

P2026/4110491

P2026/4117680

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10943875

W2026/10947081
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

2205 Sun

2205 Sun

22/03/27

22/03/27

22/03/27

22/03/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

22/03/27

22/03/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Up Goods Loop

Down and Up 
Main

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Crewe Bank

Willaston LC

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Crewe Bank

Crewe Jn

P2026/4167580

P2026/4170569

P2026/4150911

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09 Demolition

Work Content:

Northern ONW:S&C Renewals South Ladder and 
Station Canopy works

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

EA1360
LN3219
LN3222
MD715

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

GW731
GW735
NW1007

20/03/27

20/03/27

20/03/27

20/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0010 Sun

2315 Sat

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

22/03/27

01/11/27

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0535 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

All Lines

All Lines

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

St Helens Central

Northwich South Jn

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

Ince Moss Jn

Sandbach North 
Jn

P2026/4168547

P2026/4168566

P2026/4170662

P2026/4170558

Work Content:

CD Signalling: Man South Resignalling

Work Content:

CD Signalling: Man South Resignalling

Work Content:

CRSA: Garswood Drainage

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

NW1009
NW3029
NW5001
NW5003

NW1009
NW3029
NW5001
NW5003

NW2023

NW3029

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

21/03/27

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2100 Thu

2100 Thu

2100 Thu

2100 Thu

2100 Thu

2100 Thu

1000 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

29/03/27

29/03/27

29/03/27

28/03/27

28/03/27

28/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

2100 Mon

2100 Mon

2100 Mon

2200 Sun

2200 Sun

2200 Sun

1730 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Single

All Lines

All Lines

Platform 2

Platform 3

All Lines

All Lines

All Lines

Chinley South Jn

Buxton

Great Rocks Jn

Chinley South Jn

Buxton

Great Rocks Jn

Rylstone LC

Ilkley

Gargrave

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

Skipton Middle Jn

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

P2026/4170679

P2026/4168635

P2026/4084044

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

RYLSTONE BRANCH MAINTENANCE



NO ACCESS TO/FROM RYLSTONE BRANCH 
THROUGHOUT



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
STABLED UNITS AT BRADFORD FORSTER 
SQUARE

NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

NW9003
NW9005

NW9003
NW9005

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

221m60ch and 5m17ch
Unload Ballast

25/03/27

25/03/27

25/03/27

25/03/27

25/03/27

25/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10844170

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

0140 Fri

0235 Fri

2000 Fri

2000 Fri

0245 Sat

2300 Thu

26/03/27

30/03/27

26/03/27

30/03/27

30/03/27

29/03/27

30/03/27

2000 Fri (21 hrs)

0600 Tue (100 hrs)

2000 Fri (18 hrs)

0600 Tue (82 hrs)

0600 Tue (82 hrs)

0500 Mon (54 hrs)

0530 Tue (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down and Up DC 
Electric

Down and Up 
Main

Milton Keynes South
Jn

Kings Langley

Milton Keynes South
Jn

Denbigh Hall North 
Jn

Drayton Road 
Junction

Watford Junction

Hillmorton Jn

Kings Langley

Camden Jn

Kings Langley

Kings Langley

Camden Jn

Hanslope North 
Jn

P2026/4089190

P2026/4155139

EASTER ALL LINE BLOCK



TIMES AND TRAFFIC REMARKS TBC WHEN TT 
PRODUCED



Work Content : 

Structures Examination Watford Tunnel 

PLTR: Kensal Green UF (54hrs)  

PLTR: Kilburn Drainage (54hrs)

S&C Tring TK183/186 - Plain line

S&C Tamp Ledburn Jn (24hrs)

S&C Tamp Denbigh Hall Nth (16hrs)

PLTR: Chadwell Farm Drainage (DF 44m 1430y - 
45m 450y 780y C15) (76hrs)



8 X Tampers (North allocation required)

TRAINS TO TRAVEL VIA NORTHAMPTON



WORK CONTENT - 

CD Drainage: Kilsby Tunnel South DM 76m 330y - 
76m 1400y (100hrs)

MD101
MD120

MD101

25/03/27

26/03/27

26/03/27

26/03/27

26/03/27

27/03/27

25/03/27

52Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4166593 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151414 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

02/04/27

02/04/27

02/04/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045513

P2026/4110507

P2026/4117643

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

02/04/27

02/04/27

02/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946823

W2026/10943963

Week 52  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2315 Sat

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

01/11/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0505 Tue (8 hrs)

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

All Lines

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

Northwich South Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

Sandbach North 
Jn

P2026/4170569

P2026/4168566

P2026/4170558

Work Content:

Northern ONW:S&C Renewals South Ladder and 
Station Canopy works

Work Content:

CD Signalling: Man South Resignalling

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW1009
NW3029
NW5001
NW5003

NW3029

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2100 Thu

2100 Thu

2100 Thu

2100 Thu

2100 Thu

2100 Thu

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

2200 Sun

2200 Sun

2200 Sun

2100 Mon

2100 Mon

2100 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Chinley South Jn

Buxton

Great Rocks Jn

Chinley South Jn

Buxton

Great Rocks Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

P2026/4168635

P2026/4170679

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

NW9003
NW9005

NW9003
NW9005

25/03/27

25/03/27

25/03/27

25/03/27

25/03/27

25/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

2315 Sat

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

01/11/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

All Lines

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Northwich South Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Sandbach North 
Jn

P2026/4170569

P2026/4170558

Work Content:

Northern ONW:S&C Renewals South Ladder and 
Station Canopy works

Work Content

Works Delivery : Middllewich Branch 231 Pts CAT74

4m 62 to 4m 102

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW3029

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

31/10/26

1Week
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