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2026 2 Info |SLEEPERS TO RUN VIA HONITON P capencing:
4 Saturday 11 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 [Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 2 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
5 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 (Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2026 2 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
6 SW105 |Woking Waterloo 0405 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026 2 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 W 0320 W
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 W 0430 W
SW200 |Effingham Jn Surbiton 0440 W 0500 W
SW105 |Surbiton Wimbledon 0500 W 0505 W
7 SW105 [Wimbledon Woking 0515 W 0550 W
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 2 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
8 SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 2 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
9 SW105 |Byfleet Jn Woking 0540 F 0550 F
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F

[o]

Dn/Up Main Slow, Dn/Up Main

M
Works Delivery - Vauxhall
Re-Rail Survey.

LINE DIVERSIONS TO APPLY. WATERLOO

17

2026 :wgg Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 ThF to 0455 ThF CC02 Works Delivery - West Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Crossings PL Refurb OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
10 Survey
Works Delivery - Vauxhall
SW100 Dn/Up Main Slow, Dn/Up Main Re-Rail Survey. LINE DIVERSIONS TO APPLY. WATERLOO
2026 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0055 w to 0455 w CCo2 Works Delivery - West Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Crossings PL Refurb OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

11 Survey
| 2026 Smgg Durnsford Road Surbiton, Norbiton E;/;JS‘;;“" Dn/Up Slow, Dn/Up. | - 5550 ThF to | 0455 ThF cwo3 Cyclic Maintenance ~ |[1F83 TO BE DIVERTED VIA CHERTSEY

2026 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wWo7 C44 Plain Line Grinder Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
13 FROM SURBITON.

SEE @it ACCESS TO BE MAINTAINED TO BARTON MILL

2026 SW105 [Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Farnborough & Winchfield Cyclic Maintenance
1 Up S&C CARRIAGE SIDINGS.
s 2026 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance

Works Delivery - River
. Avon PL Refurb follow up. . ) 2B77 TO TERMINATE AT SOUTHAMPTON

2026 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Works Devliery River Stour Cyclic Maintenance CENTRAL

16 Wheel Timbers Follow Up.
Track Renewals
2026 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 44600126 Cyclic Maintenance
Liphook Design Surveys

_

21

SW115
2026 2"\/&;8 Wilton Jn Gillingham (Dorset) E:é L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 33:3 Cyclic Maintenance  |1L88 & 1L73 TO DIVERT VIA WESTBURY.
19 GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 ) Dn/Up Main, Dn/Up Slow, Up A ) MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 SW150 Southampton Central (c/o) Redbridge Jn Fast, Up Goyods Loop ! 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
) REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
20 AND REDBRIDGE GOODS
2026 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 C44 Plain Line Grinder Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL
Engineering Access Statement
ARP Draft Rules-Wks 02-26 2026/27
Section 5 Midweek Possession Plan Summary

Version: 1
Date:14 February 2025
Page 3 of 42

A C D E F G H | J K L M N [
Week commencing:
| 20% i Saturday 18 April
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
23 S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor Works Deviiery - Lambeth AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor 4 . h DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026 gwggg Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 ngvdeWheel Timbers Cyclic Maintenance LEVEL JN, KENSAL GREEN JN, GOSPEL OAK N,
1&2, Dn/Up Windsor Curves, Y- CAMDEN ROAD, STRATFORD, TEMPLE MILLS
North Siding, Dn/Up Windsor EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
24 Slow, Dn/Up Windsor Fast JN, CARLTON ROAD JN OR BE RETIMED.
2026 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
25
. ) LINE DIVERSIONS TO APPLY. ACCESS IS
- 2026 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 &
2026 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance 2B77 TO TERMINATE AT WINCHESTER AND RUN
Salisbury ECS TO BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
27 FREIGHT & 7V97 TO BE RETIMED.
| 202 SW105 |Poole Wool g&’iﬁgs'v'a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF | Bro7 Cyclic Maintenance
SW110 . )
) Dn/Up Main, Dn Relief, Dn/Up . ) 2P77 TO TERMINATE AT HAVANT AND RUN ECS
s 2026 2V6IS1;1(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
30 2026 gwsg Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
31 2026 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2026 SW210 [Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
32 Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . h GUILDFORD TO READING ONLY. RAIL
2026 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh | to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
33 AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cydlic ONWARD CONNECTION. 2V48 0556 GATWICK TO
2026 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 | MTWTh | to 0530 TWThF 1B28 Maintena)r/u:e READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
34 REDHILL
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39

Fast

Six Week Follow Up & TOC

A c D E F G H 1 ) K L ™M N o
Week commencing:
35 HS e Saturday 25 April
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
36 2026 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
37 2026 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Ccwo1 Cyclic Maintenance '?\LIJVTT\IEERVICES TO BE DIVERTED VIA EAST
A A Track Renewals 44600823 q A LINE DIVERSIONS TO APPLY. ACCESS IS

" 2026 SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Prep Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

Dn/Up, Dn/Up Loop, Micheldever 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
2026 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 0045 | TWThF | to | 0500 | TwThF | E16 |LrackRenewals442008241 o o yiinionance | ERMINATE AT BASINGSTOKE AND RESTART

FROM EASTLEIGH. FREIGHT SERVICES TO
DIVERT VIA LAVERSTOCK.

SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:

45

SW230

Spur, Up & Dn Arrival

SW110 . . ) POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
n ONE PLATFORM TO BE KEPT CLEAR.
. " Dn/Up Exeter, Exeter Main, Works Delivery - Seaton " .
" 2026 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Junction  PL Refurb Cyclic Maintenance
SW180 Dn/Up Cobham, Dn/Up G02 | Works Delivery - Con Ralil GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR
. 2026 SW200 Hampton Court Jn, Leatherhead Jn |Guildford gzniulld(?:rr:, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Prep (Horsley) Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up Works Delivery - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 SW230 Point Pleasant Jn Twickenham c/o \Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Richmond PL Fc?lllow U Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond P CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
44 JN, CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
2026 Sw210 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO

BE RESOURCED FROM STAINES
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Eallk Week commencing:
2026 Info Holiday Saturday 02 May )
46 Monday
SW105 |Totton Yard Weymouth 2010 M 2145 M
47 2026 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
48 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 SW105 |Totton Yard Eastleigh East Jn 2255 W to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
49 SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 (Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2026 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
50 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
51 SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2026 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 -
Fast, West London Sidings 1, 3 &
52 6
Dn/Up Fast, Dn Slow, Byfleet
SW105 . . . h 1F83 TO DIVERT VIA COBHAM. 2F77 TO
- 2026 SW255 Weybridge, Addlestone Jn Woking Jn \(,Jvuorl\(/;sq, Dn/Up Bay Platforms at 0050 WThF to 0515 WThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
Works Delivery -
2026 gmgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | WThF | to | 0525 | WThF | Bro1 3;°3';Z’:::§;Eircy';ﬂlm Cyclic Maintenance ég\méig ERMINATE AT SOUTHAMPTON
54 PL Refurb follow up.
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2026 SW110 |Liss Havant Jn Dn/Up Main 0005 | WTh | to | 0445 | WTh Hoda W°'g13:a"i‘l’%lgwﬂ‘gea" Cyclic Maintenance ~ |2P75 & 2P77 TO TERMINATE AT HASLEMERE.
56
- 2026 SW110 |Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
| 2026 SW120 |Famham Alton Single/ Loop 0010 | WTh | to | 0510 | WTh G09 Cyclic Maintenance  |1A75 & 1A77 TO TERMINATE AT FARNHAM
9 SW120 |Farnham Alton Single/ Loop 0025 F to 0510 F G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Track Renewals 44500615 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
o 2026 sw1so |Redbridge Jn, Eastleigh Bast Jn |\ Single, Dn/Up Test Valley Wl W @ | @ W 504 Follow Up Work Cyclic Maintenance |\ cHESTER. 7v97/7v98 TO BE RETIMED.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Track Renewals 44500615 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
o 2026 sw1so |Redoridge Jn, Eastleigh Bast Jn |\ Single, Dn/Up Test Valley Wty Ui @ | @ Ui 504 Follow Up Work Cyclic Maintenance |\ cHESTER. 7v97/7v98 TO BE RETIMED.
2026 GWS5001 15 chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Wester Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
62 SW170 Maintenance
SW115 . . Western Cyclic
o 2026 GWE10 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTW to 0520 TWTh Maintenance
SW180
2026 SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | WThF | to | 0515 | wThF | cwo7 Cyclic Maintenance
Bookham
o S0680
) ) ) 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
2026 SW210 | iham (cio) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 | WTh | to | 0445 WTh CF05 Siametilpniay - Sl Cyclic Maintenance  |[START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor
o AT READING
) ) 2079 TO TERMINATE AT FELTHAM. 2U04 TO
2026 SW210 | iham (cio) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0105 F to | 0445 F CF05 Cyclic Maintenance  |[START AT FELTHAM. SWR TO BERTH TWO UNITS
66 SW250 Riverside Windsor AT READING
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A C D E F G H | J K N [
Week commencing:
o) 20% i Saturday 09 May

SW210 [Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 [Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 [Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T

2026 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
68 SW105_|Byfleet Jn Woking 0450 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 [Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 [Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 W 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w

2026 SW190 [Shepperton New Malden 0255 w to 0310 w . PROTECTED PATH
SW105 |New Malden Wimbledon 0310 W 0320 W
SW105 |Wimbledon Surbiton 0325 W 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 4 0430 W
SW200 |Effingham Jn Surbiton 0440 W 0500 W
SW105 [Surbiton Wimbledon 0500 w 0505 w
69 SW105 |Wimbledon Woking 0515 W 0550 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 W 0035 W

2026 SW110 |Woking Portsmouth Harbour 0045 W to 0235 W UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
70 SW265 |Guildford Reading 0525 W 0605 W
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F

2026 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
71 SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 Th
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F

2026 SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
72 SW170 |Salisbury Beechgrove GF 0430 F 0450 F
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SW265

Twickenham, Dn/Up Blackwater

A C D E F G H | J K L M N 0
p— Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, | 0045 TWThF | to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
73 Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Dn/Up Fast, Dn/Up Slow, Up
2026 SW105 |1 bham Junction Berrylands, Norbiton Main Loop, Dn/Up Epsom, Dn/Up| 0040 | TWThF | to | 0500 | TThF | cwoa | rackRenewals44301625| oy \ointenance  |1F83 TO DIVERT VIA CHERTSEY
SW190 . . Six Week Follow Up/TOC
74 Kingston, Dn/Up St Helliers.
2026 gmgg Hampton Ct Jn Byfleet Jn ggc‘r’]’;;as" xSty RIS |- g w to | 0520 w wo7 Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
75
2026 SWIOSH e ands Esher, Claygate Dn/Up Fast, Dn/Up Slow, DU | 04 | 71pE | o | 0520 | TThE Wo1 Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
76 SW200 Cobham
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) ) Up Southampton, Up Slow, S&C Grinder o TRAVEL OVER THE DOWN SLOW USING SLW
2026 sw11s [Steventon, Worting Jn Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF | BO5 Worting Jn TWThF Cyelic Maintenance | g1y EEN BASINGSTOKE AND MICHELDEVER. W8
. FREIGHT SERVICES TO DIVERT VIA WESTBURY.
78
SW105 Dn/Up Main, Single, Dn/Up o ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
7 2026 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Works Delivery
R Vgelr’v‘:’h‘f”e;l'mbe’s 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0035 | TThF | to | 0505 | TThF HO1a urvery Cyclic Maintenance | TERMINATE AT GUILDFORD. HASLEMERE LOOP
X (R TO BE KEPT CLEAR
44600126 Liphook Design
80 Surveys
81
) Up Exeter 2310 | MTWTh 0510 | TWThF
2026 SW115 |Worting Jn :ztfﬁjrny Tunnel Jn, Laverstock to s01 Cyclic Maintenance
82 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
83
SW135 ) . ACCESS TO BOTLEY STONE TERMINAL NOT
" 2026 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF | to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
2026 SW210 |5 - cknell, Blackwater Reading, Reading New Jn Dn/Up Southern, Dn/Up 0050 | TWThF | to | 0430 | TWThF | GO5S Cyclic Maintenance |27 TO TERMINATE AT BRACKNELL. SWR TO

BERTH 2 x 5 CAR UNITS AT READING.
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L

100]

2026

Sw210
SW260

Virginia Water

Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up
Frimley

0100

TWThF

0520

TWThF

CF08

Works Delivery
PL Refurb Surveys

Cyclic Maintenance

y Week commencing:
36 2028 oo Timetable Saturday 16 May
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
87 S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor "
2026 SO110 |\ sterloo West London Jn Fast, Up Windsor, Windsor 0035 | TWThF | 1o | 0515 | TwThF | ccoz |WorksDelveyPat16PL | o o yinienance  |VINDSORLINES SERVICES TO DIVERT VIA MAIN
SW100 N N NP Refurb follow up. LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
38 North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up Works Delivery - PL
2026 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF CWO02  |Refurb Durnsford Rd Cyclic Maintenance
89 Kingston Surveys
2F02 WILL START FROM SURBITON. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - . Dn/Up Fast, Dn/Up Slow, Dn/Up Track Renewals 44400224 . . TO RUN ECS FROM GUILDFORD PLATFORM 4.
2026 Sw;;g Weybridge, Addlestone Jn Pirbright Jn, Guildford c/o Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF wo3 - Follow Up to Part 1. Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
90 WOKING.
Works Delivery -
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
N 2026 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Farnborﬂ:gvr\llfrig Follow Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
92 2026 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
2026 SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE.
93
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
2026 gw;gg Guildford (foul) X\r’fk'”gham Jn, Aldershot North g:;gp g:‘;ﬁi"f‘e" Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF | Go04 Cyclic Maintenance  |& 8 TO BE KEPT CLEAR. GUILDFORD UCS
94 P AVAILABLE FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Track Renewals 44500615 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Follow Up Work Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
95
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
o 2026 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 GWS5001 15 chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
97 SW170 Maintenance
GW500
2026 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 | MTWTh | to 0530 TWThF Y05 Cyclic Maintenance
98 SW178

SWR TO BERTH TWO UNITS AT READING
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Eallk Week commencing:
2026 Info |SLEEPERS TO RUN VIA HONITON Holiday .
Saturday 23 May
101 Monday
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
102 2026 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Woking Jn Woking 221; T 2217 T
Woking Hampton Court Jn 2230 T 2230 T
Hampton Court Jn New Malden 2235 T 2235 T
New Malden Wimbledon 2240 T 2240 T
Wimbledon Waterloo 2300 T 2300 T
Waterloo Waterloo 2320 T 2320 T
SW100 Waterloo New Malden 2345 T 2345 T
2026 swigs |New Malden Shepperton 0027 T 0027 w UTU 3Q24 PROTECTED PATH
SW190 S!’\eppenon Kingston 0047 w 0047 w
Kingston New Malden 0050 w 0050 w
New Malden Raynes Park 0055 w 0055 w
Raynes Park Wimbledon West Jn 0100 w 0100 w
Wimbledon West Jn Wimbledon 0230 w 0245 w
Sutton Wimbledon 0245 w 0339
Wimbledon Sutton w
103 Wimbledon
Wimbledon Woking Jn 0323 Th 0345 Th
Woking Jn Pirbright Jn 0345 Th 0352 Th
Pirbright Jn Alton 0352 Th 0446 Th
SW105 [Alton Aldershot North Jn 0446 Th 0511 Th
2026 SW120 |Aldershot North Jn Pirbright Jn 0511 Th © | o523 Th UTU 3Q25ca PROTECTED PATH
Pirbright jn Woking 0523 Th 0534 Th
Woking Woking 0534 Th 0544 Th
Woking Woking Jn 0544 Th 0546 Th
104,
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 [Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 81;0 F
SW210 |Twickenham Whitton Jn 0120 5
2026 SW230 |Whitton Jn Bames 0125 E © | o140 E UTU 3Q28ca PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
105/ SW210 |Clapham Junction Reading 0310 0445
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Reading Spur Jn Virginia Water 0222 T 0303 T
Virginia Water Staines 0303 T 0315 T
Staines Staines 0315 T 0325 T
SW210 |Staines Virginia Water 0325 T 0336 T
2026 SW260 |Virginia Water Addlestone Jn 0336 T to | 0343 T UTU 3Q29 PROTECTED PATH
SW105 |Addlestone Jn Byfleet Jn 0343 T 0345 T
Addlestone Jn Byfleet Jn 0343 T 0345 T
Byfleet Jn Woking East 0345 T 0351 T
Woking East Woking Jn 0351 T 0353 T
106
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 WThF to 0455 WThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
107 South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
s 2028 gmgg Durnsford Road Surbiton, Norbiton E;’gs‘:;as" Dn/Up Slow, DnUp | o050 | wThF | to | 0455 | WThF | cwos Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
o 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
109 2026 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance FROM SURBITON.
! Dn Fast, Dn Slow, Long Valley o FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
110 2026 SW105 |Hook Basingstoke (foul) Sidings 0115 WThF to 0515 WThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
| 2026 SW105 |Eastleigh East Jn Eastleigh South Jn 2&‘;{1’;%"“” Sidings, Jubilee | 4a00 | TwTh | 10 | 1600 | TwTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2026 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0010 WThF to 0500 WThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Test Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
112 ROAD AND REDBRIDGE GOODS
Works Delivery
2026 SW105 [Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | WThF | to | 0500 | WThF Bro4 (Beutimealili Ey FHL Cyclic Maintenance  |22/7 TO TERMINATE AT SOUTHAMPTON
Sidings Refurb Surveys. CENTRAL
113 Bournemouth S&C Surveys
SW110 . Dn/Up Main, Dn/Up Cobham, . .
114 2026 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2026 (S;\\;vasgg Wilton Jn Gillingham (Dorset) E:é ;"’ Exeter, Single, Tisbury 2335 | TWTh | to | 0445 | WThF 38? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
115 GW5001
| 2028 SW140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsm"”'h' Dn/Up 0015 | WThF | to | 0455 | WThF HO6 Cyclic Maintenance
11
; 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 gwggg Strawberry Hill Jn, Shacklegate Jn  |Shepperton gﬂé Upf::n"ge“‘r’”’ Dn/Up 0025 | WThF | to | 0500 | wrhF | criz |Works Dig;’:’gr;“"d“d” Cyclic Maintenance ~ |REPLACEMENT ROAD SERVICE TO OPERATE
117, pp pu P BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
118 AP i Saturday 30 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
119 2026 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
120, SW105_|Byfleet Jn Woking 0515 T 0530 T
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
121 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 [Basingstoke Southcote Jn 0140 w 0215 w
2026 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 [Basingstoke Woking 0355 w 0445 w
122, SW105_|Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 SW105 |(Totton Yard Eastleigh East Jn 2255 W to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
123 SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW115 |Salisbury Salisbury Tunnel Jn 2355 w 0005 Th
SW150 |Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026 SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 |Fareham Havant 0135 Th 0155 Th
SW140 |Havant Fareham 0435 Th 0455 Th
124 SW135 |[Fareham Eastleigh 0455 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2026 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
125/ S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 SW105 |(Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
126 SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW105 ) - ’ Dn/Up Fast, Dn/Up Slow, Dn/Up 44200224 . h 2F02 TO START FROM WOKING PLATFORM 3.
o 2026 SW110 Woking East Pirbright Jn, Guildford c/o Guildford 0110 TWThF to 0515 TWThF w09 Follow Up to Part 2 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
L . h ACCESS TO BE MAINTAINED TO BARTON MILL
128 2026 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TThF to 0550 TThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
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- . . ACCESS TO BE MAINTAINED TO BARTON MILL
129 2026 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0125 w to 0550 w B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up Main, Dn/Up Fast, Dn/Up Works Delivery ;igmgg$g£E \;VB@;::"ES;EESTQ;?' i_ﬁ_JN ECSTO
2026 SW105 |Winchester St Denys (c/o) glsmjn Loop, Dn Single, Dn/Up | 0040 TWF to 0440 TWF E18 Eastlglgg\’l:v‘;:)t‘/'lviastlelgh Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
i P DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
130 FREIGHT & 7V97 TO BE RETIMED.
2026 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
131
Track Renewals
44600126 Liphook
2026 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Design Surveys Cyclic Maintenance
Works Delivery
132 Re-Rail Surveys
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
133 Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up " .
134 2026 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow, Dn/Up . ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Windsor Fast, Dn/Up Hounslow. Wit Dy VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 gwggg Clapham Junction Twickenham, New Kew Jn Dn/Up Richmond, Putney 0045 TWThF to 0500 TWThF CC07a PL Refurb %Week Follow Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Reversible P CAMDEN ROAD, STRATFORD, TEMPLE MILLS
135 EAST.IN SOUTH TOTTENHAM _IUNCTION ROAD
. Track Renewals -
2026 SW210 15 taines Ascot, Chertsey Dn/Up Twickenham, Dn/Up 0050 | WTh | to | 0520 | WTh CF07 | 44351219 Thorpe Pooley |  Cyclic Maintenance ~ [SWR TO BERTH TWO UNITS AT READING
SW255 Chertsey
136 LWRT ThF
i Track Renewals -
2026 SW210 | ines Ascot, Chertsey Dn/Up Twickenham, Dn/Up 0100 F to | 0520 F CF07 | 44351219 Thorpe Pooley Cyclic Maintenance ~ |SWR TO BERTH TWO UNITS AT READING
SW255 Chertsey
137 LWRT ThF
2026 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
138
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Week commencing:
139 AP i i Saturday 06 June

SW210 [Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 [Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 [Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T

2026 10 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
140 SW105 _[Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 [Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T

2026 10 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
141] SW105 [Woking Waterloo 0405 T 0505 T
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SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 W 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
2026 10 SW190 |Shepperton New Malden 0255 W to 0310 W PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 W 0320 W
SW105 |Wimbledon Surbiton 0325 W 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 W 0430 W
SW200 |Effingham Jn Surbiton 0440 W 0500 W
SW105 [Surbiton Wimbledon 0500 w 0505 w
142 SW105 |Wimbledon Woking 0515 W 0550 W
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 10 SW200 |(Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
143, SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 10 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
144, SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 10 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
145, 10 OUTBERTHED.
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
AT BASINGSTOKE. 1T73 TO START FROM
Dn/Up, Dn/Up Loop, Micheldever E15 S&C Grinder EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
2026 10 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh B08 Micheldever-Winchester Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICES TO
Fast OPERATE BETWEEN BASINGSTOKE AND
EASTLEIGH. XC: 1034 & 5V94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
146 DIVERT VIA ANDOVER AND ROMSEY.
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Dn/Up, Dn/Up Loop, Micheldever E15
2026 10 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
147 Fast
2026 10 | SW105 |Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
148 Goods Loop, Down Sidings
14 2026 10 | SW110 [Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
; 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026 10 | St |Axminster Pinhoe oo "i’tf):ﬁf‘f_’éf:e;’a“r"dag;‘ Loop| 245 | MTWTh | to | 0515 | TWThF | Yo4 Cyclic Maintenance  |WILL NOT RUN. RAIL REPLACEMENT ROAD
150 b SERVICES TO OPERATE.
151
swizo | - CLEAR OF FARNHAM PLATFORMS. SWR TO
2026 10 | G123 |Pirbright Jn, Aldershot South Jn Farmham Dn/Up, Dn/Up Branch 0105 | TWThF | to | 0530 | TWThF | GO7 Cyclic Maintenance  [BERTH ONE UNIT AT READING, ONE UNIT AT
152 GUILDFORD & ONE UNIT AT STAINES
2026 10 | SW180 |5 nes Park Ewell West, Chessington South |2/UP EPsom, Dn/Up 0030 | WThF | to | 0525 | WThF | Cwosa Cyclic Maintenance
153 SW185 Chessington
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
) 2220 | MWTh 0505 | TThF ) PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
2026 10 2‘2’61882 Leatherhead Jn Warmham '(DE;Z i‘i’n';;’”;;"\::g‘i’x:é”('DDO’:k'i'::)" to 1B24 S,\/‘I’;if;‘nifc': PROVIDED AND DRIVERS ARE AUTHORISED TO
' 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
154 MOVEMENTS UNTIL 0045.
Dn/Up Kingston, DvUp ACCESS AVAILABLE TO STRAWBERRY HILL
2026 10 gw;ig New Malden Fulwell Jn, Strawberry Hill Jn Sheppenon, Dn/Up Strawberry 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance REECI)?L&FI‘E?(ZS&T%K\ZIl;/lrgL[éll\DICE)sTC)TROC?.i';aEI\c/IJN
155 Hill YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026 10 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWThF to 0545 TWThF CCco8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
$0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6MO08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
156, FAST FROM BARNES.
2026 10 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | 050 | twThe | to | 0520 | TWThF | w11 Cyclic Maintenance
157 Byfleet Curves
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Week commencing:
158 2028 i (i Saturday 13 June
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 " S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
159 S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up
2026 11 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | CC0% Cyclic Maintenance  |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
160 Fast
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
o 2026 1 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF Wwo9 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
162 2026 1" SW105 [Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SW105 . . " . . Works Delivery - . . 2B77 TO TERMINATE AT SOUTHAMPTON
. 2026 1 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Brockenhurst S&G Surveys Cyclic Maintenance CENTRAL
. . - Track Renewals 44400224 . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2026 1 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO01 Six Week Follow Up Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
164
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 11 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
165 ONE PLATFORM TO BE KEPT CLEAR.
Track renewals 44500615
Six Week Follow Up & TOC
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 " . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 | swiso [Redbridge Jn, Bastleigh Bastdn |\ Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF | o, Works Delivery Cyolic Maintenance |\ CHESTER. 7V97/7v98 TO BE RETIMED.
Laverstock Sth Jn S&C
Survey
166
2026 11 | CWS001 5o chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
167 SwW170 Maintenance
SW115 . . Western Cyclic
168 2026 11 GWE10 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 | MTWTh | to 0520 TWThF Maintenance
Sw180 Dn/Up Portsmouth, Dn/U|
2026 1 SW183 |Epsom Dorking, Effingham Jn P ! P 0040 TWThF to 0515 TWThF cwo7 Cyclic Maintenance
Bookham
169 S0680
2026 11 | Sw245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0100 | TWThF | to | 0440 | TWThF | CF13 Cyclic Maintenance
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Week commencing:
172 2028 B (i Saturday 20 June
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
1 2026 12| sw115 |Basingstoke Salisbury 0615 Th 1 o650 Th PLPR1Q23 PROTECTED PATH
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 (Salisbury T T
Andover 0200 0235
SW175 |Andover T T
Ludgershall 0245 0310
SW115 |Ludgershall Andover 0315 T 0340 T
2026 12 SW115 |Andover T to T UTU 3Q57 PROTECTED PATH
Laverstock South Jn 0345 0405
SW115 |Laverstock South Jn T T
Laverstock Nth Jn 0405 0415
SW115 |Laverstock Nth Jn " T T
SW115 |Salisb Salisbury 0415 T 0425 T
isbury Worting Jn 0430 0540
174
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 12 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
175 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Up
2026 12 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
176 Kingston
2026 12| SWI05 I\ 0w Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | twThe | to | 0520 | TWThF |  wo1 Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
177 SW200 Cobham
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Works Delivery . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026 12 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 PL Refurb Battledown Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
178 BETWEEN MICHELDEVER AND BASINGSTOKE.
2026 12 | SW105 |\ reton, Dorchester West Weymouth Dn/Up Meain, Single, Dn/Up 0030 | TWThF | to | 0535 | TWThF | Br09a Cyclic Maintenance  |NO OUTBERTHING REQUIRED
179 SW175 Branch, Jersey & Jubilee Sidings
2026 12 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b Cyclic Maintenance
180
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
2026 12 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintena)r/me CHICHESTER. 5871 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
181 PORTSMOUTH HARBOUR.
. Up Exeter 2310 MTWTh 0510 TWThF
2026 12 | SW115 |Overton gzmlﬁ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
182 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 12 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
183
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
184 2026 12 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Works Deliv GWR: 1F95 Q PATH TO OPERATE VIA
2026 12 SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 orks Delvery Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
Woolston Prep
185 & BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW210 MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up Works Delivery . . JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
2026 12 EX‘@% Bames Acton Jn Hounslow Spur 0040 | TWTHF | to | 0515 | TWThF | CF10 LWRT Syon Lane (Th) Cyclic Maintenance | \\" GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
186 ROAD JN OR BE RETIMED.
Sw210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
157 2026 12 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH 2 x 5 CAR UNITS AT READING.
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194

Reversible, Windsor Relief Line
1&2, North Siding, Dn/Up
Sheepcote Curves

A B C D E F G H | J K L N [
Week commencing:
188 AP & i Saturday 27 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
189 2026 s SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 13 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
190 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworthy 2320 w 2335 w
2026 13 | SW130 |Romsey Eastleigh shown with estimated times 0015 Th to 0050 Th PLPR 1Q53ca PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
191 SW105 [Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |(Pirbright Jn Alton 2330 Th 0005 F
2026 13 gmgg é::ggght n g'y’ﬁ;'g:‘ﬁ:” Via Hounslow after 0050 88;2 E to 8822 E PLPR 1Q54 PROTECTED PATH
SW255 [Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
192 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 13 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
193, SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 A Down Windlsor, Dowr] Windsor A ) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2026 13 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-

24
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2F02 WILL START FROM SURBITON. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - . Dn/Up Fast, Dn/Up Slow, Dn/Up Works Delivery - Byfleet . . TO RUN ECS FROM GUILDFORD PLATFORM 4.
2026 13 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byfleet Curve, 0115 TWThF to 0515 TWThF W03 S&C Surveys Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
195 WOKING.
i ' Track Renewals 44600623 - LINE DIVERSIONS TO APPLY. ACCESS IS
2026 13 | SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Six Week Follow Up Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
196
Fawley Single/Shunting Neck, Works Delivery
197 2026 13 SW155 |Totton Fawley Goods Loop, Down Sidings 0001 M to 2359 F LC Upgrades
2026 13 | SW110 |Woking Jn Guildford clo Dn/Up Guildford 0040 | TWThF | to | 0505 | TWThF | o1 |lrackRenewalsd44002247 o o yrsintenance  |1F83 DIVERT VIA COBHAM
108 Six Week Follow Up & TOC
SW110 " . 2P77 TO TERMINATE AT PETERSFIELD. ECS
2026 13 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0045 | TWThF | to | 0435 | TWThF | Hosp | 'Norks Delivery:LWRT Cyclic Maintenance ~ |[HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Havant Jn (Fri)
199 S0520 FRATTON.
SwW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
2026 13 | sw123 gnt Jn, Y. Aldershot n/Lp Avton, Un/p Y. 0100 | TWThF | to | 0520 | TWThF | G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
200 SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 13 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
201 Branch
" . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
- 2026 13 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 13 |CWS00T 15 o ihgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
203 SW170 Maintenance
205 2026 13 SWA178 Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 | MTWTh | to 0645 TWThF |Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/Up . .
206 2026 13 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF | CWO06b Cyclic Maintenance
SW210 Dn/Up Richmond, Dn/Up
2026 13 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2001 TO START AT TEDDINGTON.
Loop, Dn/Up Strawberry Hill




Network Rail

Wessex Route

OFFICIAL
Engineering Access Statement

ARP Draft Rules-Wks 02-26 2026/27

Section 5 Midweek Possession Plan Summary

Version: 1
Date:14 February 2025
Page 21 of 42

A B C D E F G H | J K N [
Week commencing:
210 2026 14 Info |SLEEPERS TO RUN VIA HONITON Saturday 04 Jul

SW210 [Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 [Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 [Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T

2026 14 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
211 SW105 [Byfleet Jn Woking 0450 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 [Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 [Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 W 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w

2026 14 SW190 |Shepperton New Malden 0255 W to 0310 W PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 W 0320 W
SW105 |Wimbledon Surbiton 0325 W 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 4 0430 W
SW200 |Effingham Jn Surbiton 0440 W 0500 W
SW105 [Surbiton Wimbledon 0500 w 0505 w
212 SW105 |Wimbledon Woking 0515 W 0550 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 W 0035 W

2026 14 | SW110 |Woking Portsmouth Harbour 0045 W to 0235 W UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
213, SW265 |Guildford Reading 0525 W 0605 W
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F

2026 14 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
214 SW300 |Shalford Jn Gomshall 0155 F 0200 F
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SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 14 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0045 TWThF to 0455 TWThF CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
215 South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
el 2% 14 gmgg Durnsford Road Surbiton, Norbiton Ei’;’gs‘:;as" Dn/Up Slow, DnUp | 4550 | TThe | to | 0455 | TThF | cwos Cyclic Maintenance ~ |1F83 TO BE DIVERTED VIA CHERTSEY
. . 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
217 2026 14 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance FROM SURBITON.
218
A Track Renewals 44600823 q A LINE DIVERSIONS TO APPLY. ACCESS IS
o 2026 14 | SW105 |Farnborough Basginsgoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Six Week Follow Up / TOC Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. Works Delivery . . 2B77 TO TERMINATE AT SOUTHAMPTON
2201 2026 14 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 LWRT drop (Th) Cyclic Maintenance CENTRAL
21 2026 14 SW110 |Haslemere Petersfield Dn/Up Main 0055 TThF to 0500 TThF H02 Cyclic Maintenance
SW115
2026 14 (Ssvvz;;g Wilton Jn Gillingham (Dorset) E:é gp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 33? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
222 GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main, Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 14 SW150 Southampton Central (c/o) Redbridge Jn Fast ‘L Goyods Ltfo P 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
> Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
223 AND REDBRIDGE GOODS
Fawley Single/Shunting Neck, Works Delivery
| 2026 14 | SW155 |Totton Fawley Goods Loop, Down Sidings 0001 M to | 2359 F LC Upgrades
A ) . ) N WINDSOR PLATFORMS TO BE KEPT CLEAR.
25 2026 14 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
226
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Week commencing:
ny|  20%6 o | e Saturday 11 July
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 5 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
228 S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor . ’ DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026 15 gwg;g Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance LEVEL JN, KENSAL GREEN JN, GOSPEL OAK N,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS
North Siding, Dn/Up Windsor EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
229 Slow, Dn/Up Windsor Fast JN, CARLTON ROAD JN OR BE RETIMED.
Works Delivery
2026 15 | SWA0S |y oking un Basingstoke clo , Ash Vale Jn  |2VUP Fast, Dn/Up Slow, Dn/Up | 4000 | twrne | to | ost0 | Twrne | W!2P Pads & Nylons Cyclic Maintenance  |LINE DIVERSIONS TO APPLY
SW120 Alton B02 N
230, Winchfield/Hook
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
2026 15 | SW105 |Winchester St Denys (c/o) glnol\:vJpDﬂaligoDngjnpSFiﬁS:YeDS;L/JS 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance ;igmgg$g£;- gvég??gsggg&,;? i?N T
v satobury P gle, Pnitp 4 SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
231, FREIGHT & 7V97 TO BE RETIMED.
2026 15 | SW155 |Totton Fawley Fawley Single/Shunting Neck, 0001 M to | 2359 F
232 Goods Loop, Down Sidings
s 2026 15 | SW105 |Poole Wool gi’(‘j’il:gs'\"a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF | Bro7 Cyclic Maintenance
SW110 . )
) Dn/Up Main, Dn Relief, Dn/Up . ) 2P77 TO TERMINATE AT HAVANT AND RUN ECS
s 2026 15 2\2];;1(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
235 2026 15 Swgg Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
236 2026 15 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2026 15 | SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
237 Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . h GUILDFORD TO READING ONLY. RAIL
2026 15 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
238, AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cydlic ONWARD CONNECTION. 2V48 0556 GATWICK TO
2026 15 | SO500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 | MTWTh | to 0530 TWThF 1B28 Maintena)r/lce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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A B C D E F G H | J K L M N [
Week commencing:
2 20%6 B || s Saturday 18 July
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
242 2026 6 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
3 2026 16 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance '?\LIJVTT\IEERVICES TO BE DIVERTED VIA EAST
C44 Grinder
TW Up Lines
- . . ) LINE DIVERSIONS TO APPLY. ACCESS IS
2026 16 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Works Delivery Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Pads & Nylons
244 Winchfield/Hook
) 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
. . . . ) TERMINATE AT BASINGSTOKE AND RESTART
2026 16 | SW105 |Worting Jn Eastleigh East Jn E;jldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO
245, DIVERT VIA LAVERSTOCK.
246,
Fawley Single/Shunting Neck, Works Delivery - Fawley
247 2026 16 | SW155 |Totton Fawley Goods Loop, Down Sidings 0001 M to 2359 F B LE Vsl
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . " ) POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 16 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
248 ONE PLATFORM TO BE KEPT CLEAR.
249
2026 16 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TwThF | Y03 Cyclic Maintenance
250 Honiton Up Loop, Chard Dn Loop
Dn/Up Cobham, Dn/Up "
SW180 ) G02 Works Delivery . ) GUILDFORD PLATFORMS 28&3 TO BE KEPT CLEAR.
2026 16 SW200 Hampton Court Jn, Leatherhead Jn |Guildford gclvjﬁs?:rr;, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Horlsey Con Rall Prep Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
251
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 16 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
252 JN, CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
SW210 ) . h 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2026 16 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance BE RESOURCED FROM STAINES
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Week commencing:
255 2026 || e Saturday 25 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
256, 2026 17 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 7 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
257, SW105_|Byfleet Jn Woking 0515 T 0530 T
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 7 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
258 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 [Basingstoke Southcote Jn 0140 w 0215 w
2026 7 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 [Basingstoke Woking 0355 w 0445 w
259, SW105_|Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 17 | SW105 |Totton Yard Eastleigh East Jn 2255 W to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
260 SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2140 W 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2026 7 SW110 [Cosham Jn Fratton 0415 Th to 0420 Th uTu 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
261 SW140 [Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2026 7 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
262 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 17 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
263 SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2026 17 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF | CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 -
Fast, West London Sidings 1, 3 &
264 6
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Dn/Up Fast, Dn Slow, Byfleet
SW105 . . . . 1F83 TO DIVERT VIA COBHAM. 2F77 TO
s 2026 17 SW255 Weybridge, Addlestone Jn Woking Jn Svuorzie;s, Dn/Up Bay Platforms at 0050 TThF to 0510 TThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
266
SW105 . . " . . . . 2B77 TO TERMINATE AT SOUTHAMPTON
267 2026 17 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance CENTRAL
268 2026 17 SW110 |Liss Havant Jn Dn/Up Main 0040 TWThF to 0445 TWThF HO4b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
269 2026 17 SW120 |Farnham Alton Single/ Loop 0010 TWTh to 0510 TWTh G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
270 2026 17 SW120 |Farnham Alton Single/ Loop 0025 F to 0510 F G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 Works Delivery - PL " . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 7| swisp [Redbridge Jn, Bastleigh Bastdn |\ Single, Dn/Up Test Valley Was | W | @ | e | Wi S04 Refurb Surveys Cyolic Maintenance |\ CHESTER. 7V97/7v98 TO BE RETIMED.
271
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Works Delivery - PL . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 17| swisp |Redbridge Jn, Bastleigh Bastn |\ 'y Single, Dn/Up Test Valley e D o || G D 504 Refurb Surveys Cyclic Maintenance |\y/\\cHESTER. 7v97/7v98 TO BE RETIMED.
272
273
GW5001 . Western Cyclic
2026 17 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF . FREIGHT RETIMED BEFORE/AFTER POSSESSION
274 SW170 Maintenance
SW115 . . Western Cyclic
- 2026 17 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2026 17 | SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0515 TWThF cwo7 Cyclic Maintenance
Bookham
276 S0680
277
. . . 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
2026 17 | SW210 Ik einam (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 | WTh | to | 0445 | WTh CF05 Slopcbihepianel Cyclic Maintenance  |START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor
278 AT READING
. . o 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
2026 17 | SW210 Ik einam (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0105 F to | 0445 F cFos | Track Renewals: Six Week | o o paintenance  |START AT FELTHAM. SWR TO BERTH TWO UNITS
279 SW250 Riverside Windsor Tamp - Thorpe Ln AT READING
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Week commencing:

280 20z ik i Saturday 01 August
SW210 [Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 [Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 [Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T

2026 18 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
281 SW105 _[Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T

2026 18 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
282 SW105 [Woking Waterloo 0405 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 W 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w

2026 18 SW190 |Shepperton New Malden 0255 W to 0310 W PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 W 0320 W
SW105 |Wimbledon Surbiton 0325 W 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 W 0430 W
SW200 |Effingham Jn Surbiton 0440 W 0500 W
SW105 [Surbiton Wimbledon 0500 w 0505 w
283 SW105 |Wimbledon Woking 0515 W 0550 W
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 [Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F

2026 18 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
284 SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F

2026 18 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
285, SW105 |[Byfleet Jn Woking 0540 F 0550 F
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290

SW115

Moreton, Dorchester West

Weymouth

Dn/Up Fast, Dn/Up Exeter

Dn/Up Main, Single, Dn/Up
Branch

Cyclic Maintenance

A B c D E F G H | ) K L ™M N o
Track Renewals -
44100224
SW100 Dn/Up Main Slow, Dn/Up Main Covents(l?j-::sg Design LINE DIVERSIONS TO APPLY. WATERLOO
2026 18 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, South Siding, 0045 WThF to 0455 WThF CC02 441 000y26 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 . § OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Nine Elms Design Survey
44100127 Vauxhall
286 Design Surveys
Works Delivery
SW105 " ’ Dn/Up Fast, Dn/Up Slow, Up Con Rail Prep Durnsford . "
2026 18 SW190 Clapham Junction Berrylands, Norbiton Main Loop, Dn/Up Kingston 0040 ThF to 0500 ThF CWo04 Rd Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
287 LWRT W/Th, Th/F
Track Renewals
2026 18 | SW105 |Hampton Ct Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wwo1 44400026 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
288 Design Survey Esher
Track Renewals -
2006 | 18 | SN0 [Berylands Weybridge, Claygate oniup Past, DnUp Slow. D/UP | o055 | ThE | to | 0520 | ThF W01 | 44400026 - Design Survey |  Cyclic Maintenance | 1F83 & 2F02 TO DIVERT VIA CHERTSEY
289 e Esher
6046 AND DOWN W10 FREIGHT SERVICES TO
2026 18 | SW105 |oi o enton, Worting Jn Basingstoke Up Southampton, Up Slow, 0050 | TWThF | to | 0520 | TWThF BO5 Cyclic Maintenance |1 XA YEL OVER THE DOWN SLOW USING SLW

BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
JUBILEE SIDINGS AVAILABLE FOR BERTHING

Shalford Jn

Liss

Dn/Up Main, Up Loop

C44 Grinder
Shalford - Liss

Cyclic Maintenance

298]

SW265

Twickenham, Dn/Up Blackwater

Salisbury Tunnel Jn. Laverstock Up Exeter 2310 | MTWTh 0510 TWThF

2026 18 SW115 |Worting Jn South J?: ! to S01 Cyclic Maintenance
295 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF

2026 18 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
296,

SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT

. 2026 18 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.

2026 18 | SW210 |5 knell, Blackwater Reading, Reading New Jn Dn/Up Southern, Dn/Up 0050 | TWThF | to | 0430 | TWThF | GO5S Cyclic Maintenance  |2C72 TO TERMINATE AT BRACKNELL. SWR TO

BERTH 2 x 5 CAR UNITS AT READING.
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Week commencing:
299 20z e i Saturday 08 August
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 19 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
300 S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
$0110 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2026 19 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo3 Cyclic Maintenance
SW100 : N NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
301 North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
2026 19 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance
302 Kingston
2F02 WILL START FROM SURBITON. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . TO RUN ECS FROM GUILDFORD PLATFORM 4.
2026 19 :w;;g Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF Wwo3 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
303 WOKING.
Weri'® Dy LINE DIVERSIONS TO APPLY. ACCESS IS
2026 19 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Plads & Nylons Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
304 Winchfield/Hook
305 2026 19 SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE.
SwW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
206 2026 19 SW265 Guildford (c/o) In Dn/Up Branch 0035 | TWThF | to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
207 2026 19 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
108 2026 19 SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
200 2026 19 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 | MTWTh | to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 19 |GW500T |5 hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
310 SW170 Maintenance
GW500
5 2026 19 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh | to 0530 TWThF |Y05a Cyclic Maintenance
11
312
2026 19 gwg;g Virginia Water Wokingham Jn, Bagshot Er’;ﬁ:yw‘c'(e”ham' Dn/Up 0100 | TWThF | to | 0520 | TWThF | CFo8 Cyclic Maintenance  |SWR TO BERTH TWO UNITS AT READING
313
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Week commencing:
314 2026 20 Info |SLEEPERS TO RUN VIA HONITON Saturday 15 August
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
315 2026 20 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Track Renewals -
44100224 Covent
SW100 Dn/Up Main Slow, Dn/Up Main Grdn Design Survey. LINE DIVERSIONS TO APPLY. WATERLOO
2026 20 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 44100026 Nine Elms Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Design Survey. OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100127 Vauxhall
316 Design Surveys
2026 20 | SW105 15y sford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | o056 | rwhe | 1o | o455 | TwThF | cwos Cyclic Maintenance ~ |1F83 TO BE DIVERTED VIA CHERTSEY
317 SW180 Kingston
Track Renewals -
2026 20 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44400026 - Design Survey Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
318 Esher FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
319 2026 20 | SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2026 20 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Test Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
320 ROAD AND REDBRIDGE GOODS
Works Delivery -
. ) Bournemouth S&C
2026 20 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF | Bro4 Surveys. Works Cyclic Maintenance | 2277 TO TERMINATE AT SOUTHAMPTON
Sidings " CENTRAL
Delivery - Cemmetery Jn
321 Surveys
SW110 . Dn/Up Main, Dn/Up Cobham, . .
m 2026 20 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
323
SW115
2026 20 Z‘x;gg Wilton Jn Gillingham (Dorset) Eg(’) l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF $g? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
324 GW5001
| 2% 20 | SW140 |Fareham Farlington Jn, Portcreek Jn g:‘; gcphpc’“smuth’ bn/Up 0015 | TWThF | to | 0455 | TWThF HO6 Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 20 SW245 Strawberry Hill Jn, Shacklegate Jn  |Shepperton She penonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
326 pp P BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
327 20z 2l i Saturday 22 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
s8] 2026 21 | sw105 |Weymouth Eastleigh 2155 M o | o001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 21 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
329 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 21 SW105 (Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
330 SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
331 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 21 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
332 SW115 |Salisbury Exeter 0125 F 0500 F
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
s 2026 21 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- C44 Grinder . . ACCESS TO BE MAINTAINED TO BARTON MILL
334 2026 21 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 TW Dn Lines Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
DrvUp Mtn, DU s, v BASNGSTOKE 2877 TO RESTART AT
2026 21 SW105 |Winchester St Denys (c/o) glsmjn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
i DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
335 FREIGHT & 7V97 TO BE RETIMED.
2026 21 | sw105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 | TWThF | to | 0600 | TWThF | Brog | \orks Delivery - Winfiith Cyclic Maintenance
PL Refurb Surveys.
336,
2026 21 | SW110 |Haslemere Petersfield Dn/Up Main 0055 | TWThF | to | 0500 | TWThF Hoz | Track ’E’;‘gs:f;,‘:ggoome Cyclic Maintenance
337
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 21 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
338 Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up " .
339 2026 21 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 WindZor Il:ast Dn/UWY Hounglow Track Renewals - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 21 SW225 |Clapham Junction Richmond, New Kew Jn DniU R'chm;)nd Pptne ’ 0040 TWThF to 0500 TWThF CCO07a 44100025 Barnes Design Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Rovameio » ruiney Surveys CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
340 JN, CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Twickenham, Dn/Up 44351219 - . .
341 2026 21 SW255 Staines Ascot, Chertsey Chertsey 0050 TWTh to 0520 TWTh CFO07 Six Week Follow Up Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
SW210 . Dn/Up Twickenham, Dn/Up 44351219 . .
342 2026 21 SW255 Staines Ascot, Chertsey Chertsey 0105 F to 0520 F CFO07 Six Week Follow Up Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Eallk Week commencing:
2026 22 Info Holiday Saturday 29 August.
344 Monday
SW210 [Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 [Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 [Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2026 22 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
345 SW105 [Byfleet Jn Woking 0450 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 W 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
2026 2 SW190 |Shepperton New Malden 0255 W to 0310 W PLPR 1065 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 W 0320 W
SW105 |Wimbledon Surbiton 0325 W 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 [Surbiton Effingham Jn 0415 W 0430 W
SW200 |Effingham Jn Surbiton 0440 W 0500 W
SW105 [Surbiton Wimbledon 0500 w 0505 w
346 SW105 |Wimbledon Woking 0515 W 0550 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 W 0035 W
2026 22 | SW110 |Woking Portsmouth Harbour 0045 W to 0235 W UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
347, SW265 |Guildford Reading 0525 W 0605 W
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 2 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
348 SW300 |Shalford Jn Gomshall 0155 F 0200 F
Track Renewals -
44100224
Covent Grdn Design
Dn/Up Main Slow, Dn/Up Main Survey LINE DIVERSIONS TO APPLY. WATERLOO
2026 22 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 WThF to 0505 WThF CCOo1b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 44100026 OUTBERTHED.
Nine EIms Design Survey
44100127
349 Vauxhall Design Surveys
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
AT BASINGSTOKE. 1T73 TO START FROM
Dn/Up, Dn/Up Loop, Micheldever E15 EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
2026 22 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 T™W to 0500 WTh BO8 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICES TO
Fast OPERATE BETWEEN BASINGSTOKE AND
EASTLEIGH. XC: 1034 & 5V94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
350 DIVERT VIA ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2026 22 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO
351 DIVERT VIA LAVERSTOCK.
SW115 ) : Dn/Up Exeter, Exeter Main ' ) 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026 22 GWE10 Yeovil Jn Pinhoe Honiton Up Léop Chard D;1 Loop 2345 TWTh to 0515 WThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
352 ! SERVICES TO OPERATE.
swi20 | ' ) CLEAR OF FARNHAM PLATFORMS. SWR TO
2026 22 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 WThF to 0530 WThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
353 GUILDFORD & ONE UNIT AT STAINES
Works Delivery
2026 22 | SW180 | nes Park Ewell West, Chessington South | 21/UP Epsom, Dn/Up 0030 | WThF | to | 0525 | wThF | cwosa Malden Manor Cyclic Maintenance
SwW185 Chessington "
354 Re-Rail Surveys
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
. 2220 MWTh 0505 TThF . PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
2026 22 Z\gvgsag Leatherhead Jn Warnham '(DD"é i‘i’nz;’“gg”v‘v’r:‘g‘i/gf:;"(’D'::;k'i‘:g")p to 1824 S,\;I‘;fj:niﬁcc's PROVIDED AND DRIVERS ARE AUTHORISED TO
! 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
355 MOVEMENTS UNTIL 0045.
Dn/Up Kingston, Dn/Up ACCESS AVAILABLE TO STRAWBERRY HILL
2026 22 :w;gg New Malden Fulwell Jn, Strawberry Hill Jn aqlepperton, Dn/Up Strawberry 0020 WThF to 0450 WThF CF11 Cyclic Maintenance ,EEE%LI\%%ZS&T%K\ZJII\-ArnglggﬁTOLOC?i’;ﬁgﬁN
356, ! YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026 22 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
357 FAST FROM BARNES.
2026 22 | sw255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | o050 | wThe | 1o | 0520 | WThF W11 Cyclic Maintenance
358 Byfleet Curves
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Week commencing:
360 AP & i Saturday 05 September
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 23 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
361 S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up
2026 23 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | CC0% Cyclic Maintenance  |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
362 Fast
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
- 2026 23 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF Wwo9 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
A . . ACCESS TO BE MAINTAINED TO BARTON MILL
3641 2026 23 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Track Renewals
SW105 . . . . . . 44700026 . . 2B77 TO TERMINATE AT SOUTHAMPTON
2026 23 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0030 TWThF to 0510 TWThF Br01 Mirtiam el Cyclic Maintenance CENTRAL
365 Design Survey
Works Deliver
2026 23 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Con Rail Prep Cyclic Maintenance 1783 DIVERT VIA COBHAM. GUILDFORD
. PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
366 LWRT Worplesdon Th/Fri
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SwW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 23 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
367, ONE PLATFORM TO BE KEPT CLEAR.
SW130 Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Weis REvERy 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 23 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 Milford Curve Plain Line Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
368 Refurb Surveys
2026 23 |CWS001 15 chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
369 SW170 Maintenance
SW115 . . Western Cyclic
270 2026 23 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2026 23 SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0515 TWThF Ccwo7 Cyclic Maintenance
Bookham
371 S0680
2026 23 | sw245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0100 | TWThF | to | 0440 | TWThF | CF13 Cyclic Maintenance
372 Shepperton Spur
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Week commencing:
g7a| 2026 2 || mid Saturday 12 Septemb
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
375 2026 2 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Woking Jn Woking 221; T 2217 T
Woking Hampton Court Jn 2230 T 2230 T
Hampton Court Jn New Malden 2235 T 2235 T
New Malden Wimbledon 2240 T 2240 T
Wimbledon Waterloo 2300 T 2300 T
Waterloo Waterloo 2320 T 2320 T
SW100 Waterloo New Malden 2345 T 2345 T
2026 24 | swios |New Malden Shepperton 0027 T o | 0027 w UTU 3Q24 PROTECTED PATH
SW190 S!’\eppenon Kingston 0047 w 0047 w
Kingston New Malden 0050 w 0050 w
New Malden Raynes Park 0055 w 0055 w
Raynes Park Wimbledon West Jn 0100 w 0100 w
Wimbledon West Jn Wimbledon 0230 w 0245 w
Sutton Wimbledon 0245 w 0339
Wimbledon Sutton w
376 Wimbledon
Wimbledon Woking Jn 0323 Th 0345 Th
Woking Jn Pirbright Jn 0345 Th 0352 Th
Pirbright Jn Alton 0352 Th 0446 Th
SW105 |Alton Aldershot North Jn 0446 Th 0511 Th
2026 24| sw120 |Aldershot North Jn Pirbright Jn 0511 Th © | o523 Th UTU 3Q25¢a PROTECTED PATH
Pirbright jn Woking 0523 Th 0534 Th
Woking Woking 0534 Th 0544 Th
Woking Woking Jn 0544 Th 0546 Th
377
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 [Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 31;0 F
SW210 |Twickenham Whitton Jn 0120 5
2026 24 SW230 |Whitton Jn Bames 0125 ’E to 0140 ’E UTU 3Q28ca PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
378 SW210 |Clapham Junction Reading 0310 0445
Reading Spur Jn Virginia Water 0222 T 0303 T
Virginia Water Staines 0303 T 0315 T
Staines Staines 0315 T 0325 T
SW210 |Staines Virginia Water 0325 T 0336 T
2026 24 SW260 |Virginia Water Addlestone Jn 0336 T to 0343 T UTU 3Q29 PROTECTED PATH
SW105 |Addlestone Jn Byfleet Jn 0343 T 0345 T
Addlestone Jn Byfleet Jn 0343 T 0345 T
Byfleet Jn Woking East 0345 T 0351 T
o Woking East Woking Jn 0351 T 0353 T
Track Renewals 44100224
Covent Grdn Design
SW100 Dn/Up Main Slow, Dn/Up Main Survey LINE DIVERSIONS TO APPLY. WATERLOO
2026 24 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF Cco1 44100026 Nine Elms Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Design Survey OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100127
1380 Vauxhall Design Surveys
SW105 Dn/Up Fast, Dn/Up Slow, Up
2026 24 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
381 Kingston
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Track Renewals -
2006 | 24 | SNI% INew Malden Weybridge, Claygate Oniup Past, Dn/Up Slow. D/UP | 0055 | TWTHF | to | 0520 | TWTHF | WO1 [44400026 - Design Sunvey|  Cyclic Maintenance [1F83 & 2F02 TO DIVERT VIA CHERTSEY
382 el Esher
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026 24 SW115 Basingstoke Steventon, Worting Jn Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
383 BETWEEN MICHELDEVER AND BASINGSTOKE.
2026 24 | SW105 1y reton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0535 | TWThF | Bro9a Cyclic Maintenance  |NO OUTBERTHING REQUIRED
384 SW175 Branch, Jersey & Jubilee Sidings
Track renewals: 44600126 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 24 SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 TWThF to 0505 TWThF HO1a Liphook LWRT Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
385 (M/T&W/Th) TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
2026 24 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintena{\ce CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
386 PORTSMOUTH HARBOUR.
. Up Exeter 2310 MTWTh 0510 TWThF
2026 24 | SW115 |Worting Jn gzmlﬁ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
387 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 24 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
388
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
389 2026 24 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF | to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2026 24 SW140 (St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
390 & BOTLEY
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SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND

SW210 MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up . . JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
2026 24 :x\%?:;% Barnes Acton Jn Hounslow Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance N, GOSPEL OAK JN, CAMDEN ROAD.

STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
301 ROAD JN OR BE RETIMED.

SWR: 2C77 AND 2C79 TO TERMINATE AT

BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT

SW210 . ) Dn/Up Southern, Dn/Up . ) READING. GWR: 1V71 TERMINATES GUILDFORD
2026 24 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GOo5W Cyclic Maintenance AND FORMS 1052. ECS FROM READING TCD TO
STABLE AND FORM 2027. GWR TO BERTH 2 X
393 UNITS AT GUILDFORD.
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Week commencing:
394 AP &) i Saturday 19 Sep
SW105 |Totton Yard Weymouth 2010 M 2145 M
395, 2026 25 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 25 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
396, SW105_|Byfleet Jn Woking 0515 T 0530 T
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 25 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
397 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 [Basingstoke Southcote Jn 0140 w 0215 w
2026 25 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 [Basingstoke Woking 0355 w 0445 w
398, SW105_|Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 25 | SW105 |Totton Yard Eastleigh East Jn 2255 W to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
399 SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW115 |Salisbury Salisbury Tunnel Jn 2355 w 0005 Th
SW150 |Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026 25 | SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 |Fareham Havant 0135 Th 0155 Th
SW140 |Havant Fareham 0435 Th 0455 Th
400 SW135 |[Fareham Eastleigh 0455 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2026 2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
401 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 25 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
402 SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2026 25 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
403 Sheepcote Curves
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Works Delivery: West TERMINATE AT PLATFORM 5. STOCK FOR 1S08
2026 25 SW110 |Weybridge, Addlestone Jn Woking East Byfleet Cur{/e ’ 0115 w to 0515 w Wwo3 Byfleet Con-Rail Prep + Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 LWRT (T/W) BERTHING AVAILABLE IN PLATFORM 3 AT
404 GUILDFORD. PLATFORM 3 KEPT CLEAR AT
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2F02 WILL START FROM SURBITON. 1S77 TO
SW105 Dn/Up Fast. Dn/Up Slow, Dn/U Works Delivery: West TERMINATE AT PLATFORM 5. STOCK FOR 1S08
2026 25 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon B erZt Cun‘/e Dn;)U Gu'ildfordp 0115 TThF to 0515 TThF Wwo3 Byfleet Con-Rail Prep + Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 4 ! P LWRT (T/W) BERTHING AVAILABLE IN PLATFORM 3 AT
405 GUILDFORD. PLATFORM 3 KEPT CLEAR AT
Works Delivery
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026 25 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Plads & Nylons Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
406 Winchfield/Hook
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2026 25 2\2];;1(()) Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWF to 0440 TWF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO
407 START FROM HAVANT.
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2026 25 | sw123 ght Jn, v, Aldershot P Aton, Ln/p v, 0100 | TWThF | to | 0520 | TWThF | G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
408 SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 25 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWF to 0500 TWF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
409 Branch
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
w10 2026 25 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 25 |CWS00T g, chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
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| 23 |2 oATS Iveovil Pen Wil (cio) Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0645 | TWThF |v0sb Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/Up . .
214 2026 25 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF | CWO06b Cyclic Maintenance
Dn/Up Richmond, Dn/Up 2001 TO START AT TEDDINGTON. 2077 TO
Sw210 . " . N " . DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
2026 25 SW245 Barnes Whitton Jn, Strawberry Hill I‘\;v;ckeg:/zbm,;’t\:v:;:(;:rhar:iﬁlp 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
p, DniLp i TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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Week commencing:
o 2026 26 Info |SLEEPERS TO RUN VIA HONITON Saturday 26 Septemb
SW210 [Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 [Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 [Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2026 26 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
418 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 26 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
419 SW105 [Woking Waterloo 0405 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 W 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
2026 2 SW190 |Shepperton New Malden 0255 W to 0310 W PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 W 0320 W
SW105 |Wimbledon Surbiton 0325 W 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 [Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 W 0430 W
SW200 |Effingham Jn Surbiton 0440 W 0500 W
SW105 [Surbiton Wimbledon 0500 w 0505 w
420 SW105 |Wimbledon Woking 0515 W 0550 W
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 26 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
421 SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 [Clapham Junction Virginia Water 0450 F 0530 F
2026 % SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
422 SW105 |Byfleet Jn Woking 0540 F 0550 F
SW100 Dn/Up Main Slow, Dn/Up Main Track Renewals - LINE DIVERSIONS TO APPLY. WATERLOO
2026 26 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, 0045 WThF to 0455 WThF CC02 44100224 Covent Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
423 Platforms 1 to 10 Grdn Design Survey. OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026 26 ngvgg Clapham Junction Surbiton, Norbiton 3’;?2'I’_::;’t'D?]’/‘l’Jl;pK?r']‘;"sviolip 0050 ThF to | 0455 ThF cwo3 W;;';s dDFf:f‘LerLVI;(?"zwﬁz'd Cyclic Maintenance ~ [1F83 TO BE DIVERTED VIA CHERTSEY
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. . 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
425 2026 26 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance FROM SURBITON.
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
126 2026 26 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Track Renewals -
2026 26 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 44700026 Hinton Admiral Cyclic Maintenance é?ELzI_LOAJERMINATE AT SOUTHAMPTON
427 Design Survey
Works Delivery : Hammer
2026 26 | SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Ln Re-Rerail Prep & LWRT Cyclic Maintenance
(WITh)
428
SW115
SW170 |, . . Dn/Up Exeter, Single, Tisbury S08a . ) 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2026 26 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2250 MTW to 0445 TWTh Y01a Cyclic Maintenance TERMINATE AT YEOVIL JN.
429 GW5001
SW115
2026 26 | SWI70 lviton un Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F Soga Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
430 GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 26 SW150 Southampton Central (c/o) Redbridge Jn Fast ‘L Gdods Lgo P 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
> Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
) — ) . ) WINDSOR PLATFORMS TO BE KEPT CLEAR.
Windsor & Eton Riverside Dn/Up Windsor Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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