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2026 27 Info
Week commencing:

Saturday 03 October

2026 27

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2026 27

SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 27
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2026 27 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03

Works Delivery

Pads & Nylons

Winchfield/Hook

Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 27 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a
S&C Grinder

Allbrook MTWth
Cyclic Maintenance

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. SHUNTS AVAILABLE ON 

PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77 

TO TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026 27 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2026 27 SW110 Shalford Jn Haslemere c/o Dn/Up Main 0055 TWO to 0500 TWO

Works Delivery - 

River Way/Godalming 

Follow Up works

2026 27

SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2026 27
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2026 27
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance
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2026 27 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2026 27
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0030 TWThF to 0445 TWThF

44390022 -    (Staines 

S&C) Follow Up

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. WINDSOR PLATFORMS AVAILABLE FOR 

BERTHING.

2026 27
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2026 27

SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

EAS

 Advanced Register of Possessions–FWLA–Weeks 27 to 52 2026/27 

Section 5 Midweek Night Possession Plan Summary

Version: 1

Date: 14 February 2025

Page 3 of 45

Key: Amended New Cancelled

Y
e

a
r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenan

ce

Ref

Other Work

Ref
Work Content Traffic Remarks

2026 28 Info
Week commencing:

Saturday 10 October

2026 28
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 28

SW115

SW115

SW175

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock Nth Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock Nth Jn

Salisbury

Worting Jn

2350 

0200 

0245 

0315 

0345 

0405 

0415 

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2026 28 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2026 28 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 28 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2026 28 SW105 Southampton Parkway, St Denys Southampton Central

Down Fast, Down Main 

Reversible, Down Slow, Up 

Reversible (Main), Up Fast, Up 

Main, Up Slow,No.1 

Reception/No.1 Neck, No.2 

Reception/No.2 Neck, Siding A, 

Siding B.

0040 TWThF to 0440 TWThF E02B Cyclic Maintenance

ALL DOWN TRAFFIC TO RUN VIA THE DOWN 

SLOW/DOWN REVERSIBLE MAIN 

NETLEY SERVICES CAN TERMINATE ON THE 

DOWN SLOW BEHIND E904 & SHUNT BACK 

TOWARDS DOWN NETLEY 

UP NON ELECTRIC ECS/FREIGHT SERVICES TO 

RUN VIA ROMSEY 

FULL ACCESS TO NORTHAM DEPOT 

FREIGHT SERVICES IN THE UP DIRECTION FROM 

THE EASTERN DOCKS CANNOT RUN 

SOUTHAMPTON UP YARD TO BE OUTBERTHED 

2026 28 SW110 Shalford Jn Haslemere c/o Dn/Up Main 0055 TWO to 0500 TWO

Works Delivery - 

River Way/Godalming 

Follow Up works

Electronic copy - uncontrolled when printed.
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2026 28
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026 28 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2026 28
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham,  Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2026 28
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a

Track Renewals

44100025

Barnes Design 

Surveys

Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 28
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES

2026 28
SW210 

SW250
Ashford

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0050 TWThF to 0445 TWThF

44390022

Staines S&C

Follow Up

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING. WINDSOR PLATFORMS AVAILABLE FOR 

BERTHING.
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2026 29 Info SLEEPERS TO RUN VIA HONITON
Week commencing:

Saturday 17 October

2026 29
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 29

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 29

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026 29

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 29

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2035

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2026 29
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2026 29
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 TWThF to 0515 TWThF W10 Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE
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2026 29
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0030 TWThF to 0520 TWThF Br01

Track Renewals - 

44700026 Hinton 

Admiral Design 

Survey

Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 29 SW110 Haslemere (c/o) Petersfield (c/o) Dn/Up Main 0015 TWTh to 0500 TWTh H04a

Track Renewals 

44600126 -        

Follow Up

Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2026 29 SW110 Haslemere (c/o) Petersfield (c/o) Dn/Up Main 0040 F to 0500 F H04a

Track Renewals 

44600126 -        

Follow Up

Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2026 29 SW120 Farnham Alton Single/ Loop 0010 TWTh to 0510 TWTh G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2026 29 SW120 Farnham Alton Single/ Loop 0025 F to 0510 F G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2026 29
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWF to 0500 TWF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026 29
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0050 Th to 0500 Th

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026 29
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 29
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTW to 0520 TWTh

Western Cyclic 

Maintenance

2026 29

SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2026 29
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0030 TWThF to 0445 TWThF CF05

Works Delivery

Staines S&C 

Follow Up

Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING

2026 29
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0105 F to 0445 F CF05

Works Delivery

Staines S&C 

Follow Up

Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING

Electronic copy - uncontrolled when printed.
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2026 30 Info
Week commencing:

Saturday 24 October

2026 30

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

0505

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 30

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

0550

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 30

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

To turn back at Havant due to 

blockade.

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2026 30

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026 30

SW170

SW150

SW130

SW105

SW160

SW160

SW105

SW155

SW155

SW105

SW130

SW150

SW170

Beechgrove GF

Salisbury 

Romsey 

Eastleigh 

Brockenhurst 

Lymington Pier 

Brockenhurst 

Totton 

Fawley 

Totton 

Eastleigh 

Romsey 

Salisbury

Salisbury 

Romsey 

Eastleigh 

Brockenhurst 

Lymington Pier 

Brockenhurst 

Totton 

Fawley 

Totton 

Eastleigh 

Romsey 

Salisbury 

Beechgrove GF

2250 

2325 

2350 

0015 

0105 

0125 

0135 

0155 

0255 

0320 

0340 

0400 

0430

Th 

Th 

Th 

F 

F 

F 

F 

F 

F 

F 

F 

F 

F

to

2325 

2345 

0015 

0105 

0115 

0135 

0145 

0250 

0320 

0340 

0400 

0430 

0450

Th 

Th 

Th 

F 

F 

F 

F 

F 

F 

F 

F 

F 

F

UTU 3Q39 PROTECTED PATH

2026 30
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0045 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
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2026 30
SW105

SW180
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 TThF to 0500 TThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2026 30
SW105

SW200
Berrylands Weybridge, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0050 TWThF to 0510 TWThF W01

Track Renewals: 

44400026

Esher Dn Main Prep. 

Works Delivery - 

Hersham 

Dn Fast Prep. LWRT 

W/Th

Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2026 30
SW105

SW115
Steventon, Worting Jn Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2026 30 SW105 St Denys, 
Canute Road, Southampton, 

Northam Traincare Depot

Down Fast, Down Main 

Reversible, Down Slow, Up Fast, 

Eastern Docks Single Line, Arrival 

& Departure Line, No.1 Reception 

Line.

0040 TWTh to 0440 TWTh E02A Cyclic Maintenance

DOWN TRAINS TO RUN VIA BEOVIS PARK No.1 

RECEPTION ROAD THEN UP SLOW 

REVERSIBLE/UP MAIN REVERSIBLE BETWEEN ST 

DENYS AND SOUTHAMPTON CENTRAL. 

2026 30
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2026 30 SW110 Haslemere Petersfield Dn/Up Main 0030 MWTh to 0430 TThF H09c

Track Renewals 

44600126

Follow Up

Cyclic Maintenance
2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

HASLEMERE LOOP AVAILABLE FOR BERTHING.

2026 30 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2026 30

GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY

2026 30

GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY. 

2026 30 SW115 Yeovil Jn (c/o) Honiton Dn/Up Exeter 0005 TWThF to 0520 TWThF

Works Delivery - PL 

Refurb (Seaton) 

Follow Up

2026 30
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2026 30

SW110

SW135

SW140

Havant (c/o), Fareham (c/o) Portsmouth Harbour

Dn/Up Portsmouth, Down/Up 

Spur, Dn/Up Main, Dn/Up Fratton, 

Back road, Portsmouth Down 

Carriage Sidings, Reception 

Raod, Carriage Washer Road, 

Fuelling Road

0100 M to 2359 F
Havant Relock 

Construction

SWR PORTSMOUTH DIRECT SERVICES TO 

TERMINATE/START AT HAVANT. 1TXX PORTSMOUTH 

SERVICES TO TERMINATE/START AT FAREHAM. 2EXX 

SOUTHAMPTON SERVICES TO TERMINATE/START AT 

FAREHAM.

GWR: CARDIFF SERVICES TO START/TERMINATE 

FAREHAM (BAY).

GTR: PORTSMOUTH AND SOUTHAMPTON SERVICES TO 

TERMINATE/START AT HAVANT.

FREIGHT: CHICHESTER SERVICES WILL NOT RUN.

2026 30 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F

Works Delivery - 

Wheel Timbers at 

Mustard Hill

RAIL REPLACEMENT TO OPERATE BETWEEN 

HAVANT, FAREHAM AND PORTSMOUTH

2026 30
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 

READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS FROM READING TCD TO 

STABLE AND FORM 2O27. GWR TO BERTH 2 X 

UNITS AT GUILDFORD.
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2026 31 Info
Week commencing:

Saturday 31 October

2026 31

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2026 31
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2026 31
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

2026 31

SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 WILL START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2026 31 SW105 St Denys, 
Canute Road, Southampton, 

Northam Traincare Depot

Down Fast, Down Main 

Reversible, Down Slow, Up Fast, 

Eastern Docks Single Line, Arrival 

& Departure Line, No.1 Reception 

Line.

0040 TWThF to 0440 TWThF E02A Cyclic Maintenance

DOWN TRAINS TO RUN VIA BEOVIS PARK No.1 

RECEPTION ROAD THEN UP SLOW 

REVERSIBLE/UP MAIN REVERSIBLE BETWEEN ST 

DENYS AND SOUTHAMPTON CENTRAL. 

2026 31 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03

S&C Grinder

Farnborough & 

Winchfield Up S&C

Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026 31

SW110

SW140

SO520

Haslemere, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0045 TWThF to 0435 TWThF H05b

Track Renewals 

44600126

Follow Up

Cyclic Maintenance

2P77 TO TERMINATE AT PETERSFIELD. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

2026 31
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 

8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 

FOR BERTHING.

2026 31
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2026 31 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2026 31
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 31

GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2026 31
SW210

SW230
Twickenham (c/o), Hounslow Feltham (c/o)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWThF to 0450 TWThF

Works Delivery

PL Refurb

Hounslow Jn-Feltham 

Jn

Follow Up

5S79 TO DIVERT TO STRAWBERRY HILL. 

2026 31 SW250 Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF

Works Devliery - 

Mustard Hill Wheel 

Timber Works    

Follow Up

PLATFORMS AVAILABLE FOR BERTHING

2026 31
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2026 32 Info GWR Sleepers via Honiton
Week commencing:

Saturday 07 November

2026 32
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 32

SW180

SW183

SO680

Sutton

Dorking

Dorking

Sutton

0020

0505
F to

0050

0600
F UTU 3Q23 PROTECTED PATH

2026 32
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 32
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026 32 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07

Track Renewals

44400026 Esher Dn 

Main Prep

LWRT W/Th

Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026 32 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

LONG VALLEY SIDINGS TO BE KEPT CLEAR.

2026 32
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2026 32 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 32
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2026 32

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2026 32 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2026 32
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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2026 33 Info
Week commencing:

Saturday 14 November

2026 33
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 33

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0450

0505

0515

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0505

0515

0530

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2026 33

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 33

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2026 33

SW105

SW105

SW105

Basingstoke

Wallers Ash

Totton Yard

Wallers Ash

Totton Yard

Eastleigh

2100

2205

2255

W

W

W
to

2115

2240

2315

W

W

W
PLPR 1Q53 PROTECTED PATH

2026 33

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2140

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2026 33

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 33

SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2135

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2026 33
SW105

SW110
Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0110 TThF to 0515 TThF W09

Works Delivery

Woking S&C

Follow Up. 

Works Delivery

St Johns PL Refurb

Follow Up.

Cyclic Maintenance
2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2026 33 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TThF to 0550 TThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.
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2026 33 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18
S&C Grinder

Eastleigh East Jn 
Cyclic Maintenance

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. SHUNTS AVAILABLE ON 

PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77 

TO TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026 33 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWF to 0600 TWF Br08 Cyclic Maintenance

2026 33 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 Th to 0600 Th Br08 Cyclic Maintenance

2026 33 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2026 33
SW110 

SO520
Fratton c/o Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026 33
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2026 33
SW115

GW610
Templecombe, Yeovil Pen Mill c/o Crewkerne

Dn/Up Exeter, Exeter Main, Single 

line
0025 TWThF to 0455 TWThF

Track Renewals - 

44500623 - Prep

2026 33
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2026 33

SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWTh to 0500 TWTh CC07a

Track Renewals - 

44100025 Barnes 

Design Surveys

Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 33

SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0125 F to 0500 F CC07a

Track Renewals - 

44100025 Barnes 

Design Surveys

Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026 33
SW210

SW255
Virginia Water Bracknell Dn/Up Twickenham 0055 T to 0520 T CF07

Works Delivery - 

Ascot Platform 1 

Follow Up Work

Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2026 33
SW210

SW255
Staines Bracknell, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey
0055 WTh to 0520 WTh CF07

Works Delivery - 

Ascot Platform 1 

Follow Up Work

Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2026 33
SW210

SW255
Staines Bracknell, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey
0105 F to 0520 F CF07

Works Delivery - 

Ascot Platform 1 

Follow Up Work

Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2026 34 Info
Week commencing:

Saturday 21 November

2026 34

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

0505

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026 34

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

0550

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026 34

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

2320

2340

0005

0020

0100

0120

0215

0235

0300

0405

M

M

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

M

M

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2026 34

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0015

0035

0110

0130

0145

0150

F

F

F

F

F

F

to

0025

0045

0130

0145

0150

0155

F

F

F

F

F

F

PLPR 1Q68

2026 34

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2026 34 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0045 W to 0505 W CC01b

Track Renewals : 

44100224         

Covent Grdn Prep. 

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2026 34 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 ThF to 0505 ThF CC01b

Track Renewals : 

44100224         

Covent Grdn Prep. 

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.
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2026 34 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08

S&C Grinder

Micheldever-

Winchester

Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2026 34 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2026 34
SW115

GW610
Templecombe, Yeovil Pen Mill c/o Crewkerne

Dn/Up Exeter, Exeter Main, Single 

line
0025 TWThF to 0455 TWThF

Track Renewals - 

44500623                

Follow Up

1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2026 34
SW115

GW610
Axminster Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop,
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2026 34
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2026 34
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a

Works Delivery: 

LWRT Malden Manor 

W/Th + Preps 4 nights

Cyclic Maintenance
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2026 34
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

JN. AT LEATHERHEAD, DOWN TRAINS ARE 

AUTHORISED TO TERMINATE AND START BACK AS 

UP TRAINS FROM THE DOWN PLATFORM LINE.A 

HANDSIGNALLER WILL NOT BE PROVIDED AND 

DRIVERS ARE AUTHORISED TO PROCEED WHEN 

POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEATHERHEAD AND DORKING.DORKING 

DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED. 

PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR 

MPV AND OTM MOVEMENTS UNTIL 0045.

2026 34
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD

2026 34

SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WTh to 0440 WTh CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

2026 34

SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 F to 0545 F CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

2026 34 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 T to 0450 T W11 Cyclic Maintenance

2026 34 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 WThF to 0520 WThF W11 Cyclic Maintenance
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2026 35 Info
Week commencing:

Saturday 28 November

2026 35

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

T

T

T

T

to

0025

0035

0045

0130

T

T

T

T

PLPR 1Q71 PROTECTED PATH

2026 35
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03

Works Delivery

Lambeth Road

Wheel Timber

Follow Up

Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2026 35 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2026 35
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2026 35 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026 35
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026 35 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

2026 35 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a

Track Renewals -  

44600125 Prep for 

Liphook

Cyclic Maintenance

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2026 35
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04

C44 Grinder

Redbridge/Tunnel Jn
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026 35
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026 35
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2026 35

SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2026 35 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance

2K77 TERMINATE AT HAMPTON WICK. ECS TO 

WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 

KINGSTON TO STRAWBERRY HILL
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2026 36 Info
Week commencing:

Saturday 05 December

2026 36
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 36
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01

Track Renewals

44100224

Covent Grdn Prep. 

LWRT Rail Drop

T/W & W/Th

44100127 Prep + 

LWRT Th/Fri Rail 

Drop Vauxhall

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026 36
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026 36
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2026 36
SW105

SW115
Basingstoke Steventon, Worting Jn

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04

S&C Grinder

Worting Jn Up Lines
Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2026 36
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2026 36 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b

Track Renewals -  

44600125 Follow up 

for Liphook

Cyclic Maintenance

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

2026 36 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b

Track Renewals -  

44600125 Follow up 

for Liphook

Cyclic Maintenance

2026 36
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 

FROM PORTSMOUTH HARBOUR. SOUTHERN TO 

BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.

2026 36 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2026 36 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2026 36
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2026 36 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2026 36

SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2026 36
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 

READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS FROM READING TCD TO 

STABLE AND FORM 2O27. GWR TO BERTH 2 X 

UNITS AT GUILDFORD.
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o LOR Possession Limits From Possession Limits To Lines Blocked

Time 
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Other Work
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Work Content Traffic Remarks

2027 37 Info
Principal 

Timetable

Week commencing:

Saturday 12 December

2026 37
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026 37

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026 37

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026 37

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Via Hounslow circa 0105

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026 37

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2035

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2026/27 37
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2026 37 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 
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From
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nights

From
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Week 

nights
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Ref

Other Work
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2026/27 37

SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03 Cyclic Maintenance

2F02 WILL START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2026/27 37 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026/27 37

SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0020 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

2026/27 37

SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 WThF to 0520 WThF G11 Cyclic Maintenance

2026/27 37
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2026/27 37 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2026/27 37
SW175

SW178
Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance

2026/27 37
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026/27 37
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06a Cyclic Maintenance

2026/27 37
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2O01 TO START AT TEDDINGTON.

2026 37
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF

Works Delivery - 

Ascot PL Refurb 

Follow Up Work

SWR TO BERTH TWO UNITS AT READING
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2026/27 38 Info GWR Sleepers via Honiton

Christmas 

Day Friday

Boxing 

Day 

Saturday

Week commencing:

Saturday 19 December

2026/27 38

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2026/27 38

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

0505

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026/27 38

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

0550

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH
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Other Work
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Work Content Traffic Remarks

2026/27 38

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026/27 38
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TTh to 0455 TTh CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026/27 38
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 TWTh to 0455 TWTh CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026/27 38 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWTh to 0520 TWTh W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026/27 38 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWTh to 0550 TWTh B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026/27 38
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop
0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 

UP DOCKS BRANCH, MARITIME BACK ROAD AND 

REDBRIDGE GOODS

2026/27 38 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWTh to 0505 TWTh Br02

Track Renewals: 

44700026 

Hinton Admiral Prep

Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026/27 38 SW110 Haslemere Petersfield Dn/Up Main 0035 TWTh to 0500 TWTh H02

Track Renewals -  

44600125 

Follow up for Liphook

Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE & BERTH

2026/27 38

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTW to 0445 TWTh

S08

Y01
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2026/27 38 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWTh to 0525 TWTh CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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2026/27 39 Info
New Years 

Day Friday

Week commencing:

Saturday 26 December

2026/27 39

SW100

SW210

SW220

Waterloo Queenstown Road 
Up/Dn Main Slow Lines, Up/Dn 

Main Fast Lines
.0001 M to 0400 T

Works Delivery

Trackworks

Earthworks

Clapham Cutting

BLOCKADE

2026/27 39

SW100

SW210

SW220

Waterloo Durnsford Road Up/Dn Main Slow Lines .0400 T to 0400 Th
Earthworks

Clapham Cutting
BLOCKADE

2026/27 39

SW100

SW210

SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 WTh to 0500 WTh CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026/27 39
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WTh to 0510 WTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2026/27 39 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 WTh to 0455 WTh B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026/27 39 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 WTh to 0440 WTh E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026/27 39 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 WTh to 0600 WTh Br07 Cyclic Maintenance

2026/27 39

SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 WTh to 0435 WTh H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2026/27 39
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 WTh to 0440 WTh S02 Cyclic Maintenance 7V97 TO BE RETIMED

2026/27 39
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 WTh to 0525 WTh CW05a Cyclic Maintenance

2026/27 39 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 WTh to 0505 WTh CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2026/27 39
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 TW to 0500 WTh G03 Cyclic Maintenance

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2026/27 39

SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 TW to 0530 WTh IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

Electronic copy - uncontrolled when printed.
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2026/27 40 Info
Week commencing:

Saturday 02 January

2026/27 40

SW100

SW105

SW190

Woking Jn

Woking

Hampton Court Jn

New Malden

Wimbledon

Waterloo

Waterloo

New Malden

Shepperton

Kingston

New Malden

Raynes Park

Wimbledon West Jn

Sutton

Wimbledon

Wimbledon

Woking

Hampton Court Jn

New Malden

Wimbledon

Waterloo

Waterloo

New Malden

Shepperton

Kingston

New Malden 

Raynes Park

Wimbledon West Jn

Wimbledon

Wimbledon

Sutton

2215

2217

2230

2235

2240

2300

2320

2345

0027

0047

0050

0055

0100

0230

0245

T

T

T

T

T

T

T

T

W

W

W

W

W

W

W

2217

2230

2235

2240

2300

2320

2345

0027

0047

0050

0055

0100

0245

0339

T

T

T

T

T

T

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

2026/27 40
SW105

SW120

Wimbledon

Woking Jn

Pirbright Jn

Alton

Aldershot North Jn

Pirbright jn

Woking

Woking

Woking Jn

Pirbright Jn

Alton

Aldershot North Jn

Pirbright Jn

Woking

Woking

Woking Jn

0323

0345

0352

0446

0511

0523

0534

0544

Th

Th

Th

Th

Th

Th

Th

Th

to

0345

0352

0446

0511

0523

0534

0544

0546

Th

Th

Th

Th

Th

Th

Th

Th

UTU 3Q25ca PROTECTED PATH

2026/27 40

SO250 

SW210 

SW230 

SW210 

SW210 

SW230 

SW210 

SO250 

SO250 

SW210

Latchmere Jn 

Clapham Junction 

Barnes 

Whitton Jn 

Twickenham 

Whitton Jn 

Barnes 

Clapham Junction 

Latchmere Jn 

Clapham Junction

Clapham Junction 

Barnes 

Whitton Jn 

Twickenham 

Whitton Jn 

Barnes 

Clapham Junction 

Latchmere Jn 

Clapham Junction 

Reading

0035 

0040 

0045 

0105 

0120 

0125 

0140 

0245 

0305 

0310

F 

F 

F 

F 

F 

F 

F 

F 

F

to

0040 

0045 

0105 

0110 

0125 

0140 

0150 

0250 

0310 

0445

F 

F 

F 

F 

F 

F 

F 

F 

F

UTU 3Q28ca PROTECTED PATH

2026/27 40

SW210

SW260

SW105

Reading Spur Jn

Virginia Water

Staines

Staines

Virginia Water

Addlestone Jn

Addlestone Jn

Byfleet Jn

Woking East

Virginia Water  

Staines

Staines

Virginia Water

Addlestone Jn

Byfleet Jn

Byfleet Jn

Woking East

Woking Jn

0222

0303

0315

0325

0336

0343

0343

0345

0351

T

T

T

T

T

T

T

T

T

to

0303

0315

0325

0336

0343

0345

0345

0351

0353

T

T

T

T

T

T

T

T

T

UTU 3Q29 PROTECTED PATH

2026/27 40
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026 40
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10, 

Down Winsor Slow

0035 TWThF to 0455 TWThF
CC02         

CW01

Works Delivery - 

Vauxhall S&C refurb 

follow up

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA EAST 

PUTNEY.DOWN WINDSOR SLOW BETWEEN 

CARLISLE LN AND NINE ELMS JN ONLY.

2026/27 40 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2026/27 40 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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2026/27 40 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2026/27 40 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2026/27 40
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026/27 40 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

2026/27 40
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham,  Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWThF to 0445 TWThF

G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2026/27 40
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWTh to 0510 TWTh
CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026/27 40
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES

Electronic copy - uncontrolled when printed.
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2026/27 41 Info
Week commencing:

Saturday 09 January

2026/27 41

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2026/27 41

SW115

SW150

SW105

SW135

SW140

SW140

SW135

Salisbury

Tunnel Jn

Redbridge

Eastleigh

Fareham

Havant

Fareham 

Salisbury Tunnel Jn

Redbridge

Eastleigh

Fareham

Havant

Fareham

Eastleigh

2355

0005

0045

0110

0135

0435

0455

W

Th

Th

Th

Th

Th

Th

to

0005

0045

0105

0135

0155

0455

0520

Th

Th

Th

Th

Th

Th

Th

UTU 3Q03 PROTECTED PATH

2026/27 41

SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2135

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2026/27 41

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0450

0505

0515

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0505

0515

0530

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2026/27 41
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026/27 41

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026/27 41

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026/27 41

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026/27 41
SW100

SW105
Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast, West London Sidings 1, 3 & 

6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2026/27 41
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01

Track Renewals 

44100224 - Covent 

Grdn Prep.      

44100026 Nine Elms 

Flyover Prep

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026/27 41 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0100 TWThF to 0520 TWThF

Track Renewals

44400026 Prep.                    

Works Delivery: Esher 

LWRT Th/Fri

2026/27 41
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 T to 0510 T W10

Works Delivery

West Byfleet Con-Rail

Prep

Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

Electronic copy - uncontrolled when printed.
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2026/27 41
SW105

SW255
Weybridge, Addlestone Jn Woking (c/o)

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 W to 0515 W W10

Works Delivery

West Byfleet Con-Rail

Prep

Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2026/27 41
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0050 ThF to 0515 ThF W10

Works Delivery

West Byfleet Con-Rail

LWRT (W/Th)

Cyclic Maintenance
1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE 

AT WEYBRIDGE

2026/27 41
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0520 TWThF Br01

Track Renewals : 

44700026 Hinton 

Admiral Prep + LWRT 

T/W

Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026/27 41 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE. 

2026/27 41 SW110 Liss Havant Jn Dn/Up Main 0040 F to 0445 F H04a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE

2026/27 41 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM

2026/27 41
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWTh to 0500 TWTh

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026/27 41
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0050 F to 0500 F

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026/27 41
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026/27 41
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2026/27 41

SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2026/27 41
SW210 

SW250
Feltham (c/o)

Egham, Windsor & Eton 

Riverside

Dn/Up Twickenham, Dn/Up 

Windsor
0030 TWThF to 0445 TWThF CF05

Track Renewals - 

44390022 Staines 

S&C Six Week Follow 

Up & TOC

Cyclic Maintenance

2U79 TO TERMINATE AT FELTHAM. 2U04 TO START 

AT FELTHAM. SWR TO BERTH TWO UNITS AT 

READING

Electronic copy - uncontrolled when printed.
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2026/27 42 Info
Week commencing:

Saturday 16 January

2026/27 42

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

2320

2340

0005

0020

0100

0120

0215

0235

0300

0405

M

M

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

M

M

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2026/27 42

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BT PROTECTED PATH

2026/27 42

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

0505

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026/27 42

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

To run Raynes Park, Shepperton, 

Kingston, Twickenham, Staines 

and Woking. 

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

0550

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026/27 42

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026/27 42
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 WThF to 0455 WThF CC02

Track Renewals 

44100224 - Covent 

Grdn Follow Up Work. 

44100026 Nine Elms 

Flyover LWRT T/W

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
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2026/27 42
SW105

SW180
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0040 WThF to 0500 WThF CW04 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

2026/27 42
SW105

SW200
Berrylands Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 WThF to 0520 WThF W01

Track Renewals

44400026

Follow Up

Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2026/27 42
SW105

SW115
Steventon, Worting Jn Basingstoke

Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2026/27 42 SW105 St Denys, 
Canute Road, Southampton, 

Northam Traincare Depot

Down Fast, Down Main 

Reversible, Down Slow, Up Fast, 

Eastern Docks Single Line, Arrival 

& Departure Line, No.1 Reception 

Line.

0040 TWTh to 0440 TWTh E02A Cyclic Maintenance

DOWN TRAINS TO RUN VIA BEOVIS PARK No.1 

RECEPTION ROAD THEN UP SLOW 

REVERSIBLE/UP MAIN REVERSIBLE BETWEEN ST 

DENYS AND SOUTHAMPTON CENTRAL. 

2026/27 42
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2026/27 42 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c

Track Renewals -  

44600125 Follow Up 

& TOC for Liphook

Cyclic Maintenance

1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO 

TERMINATE AT GUILDFORD. SERVICES TO 

RESTART FROM PETERSFIELD. 2P82 & 2P86 TO 

TERMINATE AT PETERSFIELD. HASLEMERE LOOP 

TO BE KEPT CLEAR

2026/27 42 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c

Track Renewals -  

44600125 Follow Up 

& TOC for Liphook

Cyclic Maintenance HASLEMERE LOOP TO BE KEPT CLEAR

2026/27 42 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2026/27 42

GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY

2026/27 42

GW500

SW115

SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY. 

2026/27 42
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2026/27 42
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 

READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS FROM READING TCD TO 

STABLE AND FORM 2O27. GWR TO BERTH 2 X 

UNITS AT GUILDFORD.
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2025 43 Info
Week commencing:

Saturday 23 January

2026/27 43
SO110

SW100
Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding

0035 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES.

2026/27 43
SW100

SW105
West Crossings Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, 
0105 TWThF to 0505 TWThF

Track Renewals 

44100224 

Covent Grdn 

Follow Up Work. 

Track Renewals 

44100127

Vauxhall Prep

Cyclic Maintenance

2026/27 43
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0055 TWThF to 0455 TWThF CW02

Works Delivery 

Durnsford Rd Plain 

Line Refurb

Follow Up

Cyclic Maintenance

2026/27 43

SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 TWThF to 0515 TWThF W03

Track Renewals

44490028

Woking Jn S&C 

Prep 4 nights + 

LWRT Th/Fri

Cyclic Maintenance

2F02 WILL START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

2026/27 43 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026/27 43 SW110 Shalford Jn Haslemere c/o Dn/Up Main 0055 TWThF to 0500 TWThF H01a

Works Delivery: 

Godalming Con-Rail 

Prep + LWRT W/Th

Cyclic Maintenance

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2026/27 43 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance
2P77 TO TERMINATE AT PETERSFIELD THEN ECS 

TO HASLEMERE & BERTH. 

2026/27 43
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 & 

8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 

FOR BERTHING.

2026/27 43
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10

Works Delivery: Prep 

East Grimstead & 

Alderbury

Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2026/27 43 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2026 43
SW115

GW610
Templecombe, Yeovil Pen Mill c/o Crewkerne

Dn/Up Exeter, Exeter Main, Single 

line
0025 TWThF to 0455 TWThF

Track Renewals - 

44500623

Six Week Follow Up 

and TOC

2026/27 43

GW500

SW175

SW178

Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2026/27 43
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026/27 43
SW210

SW260
Virginia Water Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up 

Frimley
0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2026/27 44 Info GWR Sleepers via Honiton
Week commencing:

Saturday 30 January

2026/27 44

SW115

SW115

SW175

SW115

SW115

SW115

SW115

SW115

Worting Jn

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock Nth Jn

Salisbury

Salisbury

Andover

Ludgershall

Andover

Laverstock South Jn

Laverstock Nth Jn

Salisbury

Worting Jn

2350 

0200 

0245 

0315 

0345 

0405 

0415 

0430

M

T

T

T

T

T

T

T

to

0115

0235

0310

0340

0405

0415

0425

0540

T

T

T

T

T

T

T

T

UTU 3Q57 PROTECTED PATH

2026/27 44
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026/27 44
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02

Track Renewals 

44100127 - Vauxhall 

Follow Up Work

44100026 Prep

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026/27 44
SW105

SW180
Durnsford Road Surbiton, Norbiton, Motspur Park

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston, Dn/Up Epsom
0050 TWThF to 0455 TWThF CW03

Works Delivery

Raynes Park S&C 

Refurb Follow Up

Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026/27 44 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026/27 44 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0515 TWThF B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

LONG VALLEY SIDINGS TO BE KEPT CLEAR.

2026/27 44
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop, Dn/Up Test 

Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. 5Y73 TO DIVERT VIA ANDOVER. 

FREIGHTLINER: NO ACCESS TO MILLBROOK FLT. 

ACCESS TO/FROM MARITIME CONTAINER 

TERMINAL AVAILABLE VIA DOWN LOOP, DOWN 

LOOP EXT, UP DOCKS BRANCH, MARITIME BACK 

ROAD AND REDBRIDGE GOODS

2026/27 44 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026/27 44
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2026/27 44 SW110 Haslemere Petersfield Dn/Up Main 0035 TWTh to 0500 TWTh H02

Track Renewals -  

44600125 Six Week 

Tamp for Liphook

Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE & BERTH

2026/27 44

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01

Works Delivery :     

Prep Semley
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2026/27 44 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance

2026/27 44
SW190

SW245
Strawberry Hill Jn, Shacklegate Jn Shepperton

Dn/Up Shepperton, Dn/Up 

Shepperton Spur
0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H77 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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2026/27 45 Info
Week commencing:

Saturday 06 February

2026/27 45

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2035

2220

2240

2345

0125

Th

Th

Th

Th

F

to

2220

2230

2245

0110

0500

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2026/27 45
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026/27 45

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026/27 45

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026/27 45

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Via Hounslow circa 0105

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026/27 45
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0105 TWThF to 0505 TWThF CC01

Track Renewals 

44100026 -         Nine 

Elms Flyover Follow 

Up

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026/27 45
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09

Track Renewals - 

44490028 - Woking 

Jn S&C Prep

Cyclic Maintenance
2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2026/27 45 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.
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2026/27 45 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a
S&C Grinder

Eastleigh West Jn
Cyclic Maintenance

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. SHUNTS AVAILABLE ON 

PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77 

TO TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026/27 45 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08

Works Delivery: 

Winfrith Prep 

4 nights 

LWRT W/Th

Cyclic Maintenance

2026/27 45 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2026/27 45
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026/27 45
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0100 TWTh to 0430 TWTh S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

2026/27 45
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2026/27 45

SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWTh to 0500 TWTh CC07a

Track Renewals: 

44100025 Dn 

Hounslow (Barnes) 

Prep + LWRT Th/F

Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026/27 45
SW210

SW255
Staines Ascot, Chertsey

Dn/Up Twickenham, Dn/Up 

Chertsey
0050 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2026/27 45 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

EAS

 Advanced Register of Possessions–FWLA–Weeks 27 to 52 2026/27 

Section 5 Midweek Night Possession Plan Summary

Version: 1

Date: 14 February 2025

Page 33 of 45

Key: Amended New Cancelled

Y
e

a
r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenan

ce

Ref

Other Work

Ref
Work Content Traffic Remarks

2026/27 46 Info
Week commencing:

Saturday 13 February

2026/27 46

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2325

0010

0045

0345

0525

T

W

W

W

W

to

0001

0035

0235

0525

0605

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

2026/27 46

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

Hold at Staines until 0515

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

0505

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

2026/27 46

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

0550

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026/27 46

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026/27 46 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0020 TThF to 0505 TThF CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2026/27 46 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0050 W to 0505 W CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.
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2026/27 46 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2026/27 46 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0045 F to 0500 F
E15

B08
Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 

TERMINATE AT BASINGSTOKE. 1B81 TO 

TERMINATE AT BASINGSTOKE AND RESTART 

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT 

VIA LAVERSTOCK.

2026/27 46 SW105 Castle Cary Jn Dorchester West 0001 M to 2359 F

Works Delivery 

Signalling Life 

Extension 

works Maiden 

Newton.

Works Delivery 

Signalling Life 

Extension works

GWR WEYMOUTH SERVICES TO 

TERMINATE/START AT CASTLE CARY.  RAIL 

REPLACEMENT TO OPERATE BETWEEN CASTLE 

CARY AND WEYMOUTH. 

2026/27 46 SW105 Branksome c/o Dorchester South (c/o) Dn/Up Main, Poole Sidings 0125 M to 2359 F BRG02

Works Delivery 

PL Refurb 

Poole Sdgs

Signal life ext Wool

Rerail Moreton

Drainage works

Poole

SWR WEYMOUTH SERVICES TO 

TERMINATE/START AT BOURNEMOUTH . 2WXX 

POOLE SERVICES WILL NOT RUN. SHUTTLE 

SERVICE TO OPERATE BETWEEN DORCHESTER 

SOUTH AND WEYMOUTH. RAIL REPLACEMENT TO 

OPERATE BETWEEN BOURNEMOUTH AND 

DORCHESTER.

2026/27 46
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92 

WILL NOT RUN. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE.

2026/27 46
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 

ONE UNIT AT READING, ONE UNIT AT GUILDFORD 

& ONE UNIT AT STAINES

2026/27 46
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TThF to 0525 TThF CW05a Cyclic Maintenance

2026/27 46
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0120 W to 0525 W CW05a Cyclic Maintenance

2026/27 46
SW183

SO685
Leatherhead Jn Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T

to

0505

0505

TThF

W

IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO EFFINGHAM 

2026/27 46
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill
0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON 

AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD

2026/27 46

SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

2026/27 46 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2026/27 47 Info
Week commencing:

Saturday 20 February

2026/27 47 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a

Works Delivery

Vauxhall Re-Rail

LWRT (T/W)

West Crossings

Con-Rail LWRT

(W/Th)

Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2026/27 47
SW105

SW110
Woking East Pirbright Jn, Woking Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0110 TWThF to 0515 TWThF W09 Cyclic Maintenance

2F02 TO START FROM WOKING PLATFORM 3. 

STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD

2026/27 47 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026/27 47
SW105

SW160
Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01

Track Renewals

44700026            

Hinton Admiral Prep

C44 Grinder

Lymington

Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026/27 47 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 ThF to 0600 ThF Br08
Works Delivery: 

Winfrith LWRT Th/Fri
Cyclic Maintenance

2026/27 47 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
1F83 DIVERT VIA COBHAM. GUILDFORD 

PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

2026/27 47 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b

C44 Grinder

Petersfield-Havant

MTW

Cyclic Maintenance

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

2026/27 47 SW110 Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F H09b Cyclic Maintenance

2026/27 47 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

2026/27 47
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF

E14

S04
Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97/7V98 TO BE RETIMED.

2026/27 47
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026/27 47
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance

2026/27 47

SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0515 TWThF CW07 Cyclic Maintenance

2026/27 47 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance

2K77 TERMINATE AT HAMPTON WICK. ECS TO 

WIMBLEDON. RAIL REPLACEMENT TO RUN FROM 

KINGSTON TO STRAWBERRY HILL
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2026/27 48 Info
Week commencing:

Saturday 27 February

2026/27 48
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026/27 48

SW180

SW183

SO680

Sutton

Dorking

Dorking

Sutton

0020

0505
F to

0050

0600
F UTU 3Q23 PROTECTED PATH

2026/27 48
SW100

SW105
Waterloo Clapham Jn

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0030 TWThF to 0505 TWThF CC01

Track Renewals 

44100224 - Covent 

Grdn Six Week Tamp 

& TOC

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

2026/27 48
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston
0050 TWThF to 0455 TWThF CW02

Works Delivery 

Durnsford Rd Plain 

Line Refurb

Follow Up

Works Delivery

Wimbledon West 

Plain Line Refurb

Follow Up

Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026/27 48
SW105

SW200
New Malden Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01

Track Renewals

44400026

Six Week Tamp & 

TOC

Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

2026/27 48
SW105

SW115
Basingstoke Steventon, Worting Jn

Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

2026/27 48 SW105 Brockenhurst Christchurch Dn/Up Main 0015 TWThF to 0525 TWThF

Track Renewals

44700026 Hinton 

Admiral

Follow Up

2026/27 48 SW105 Christchurch Poole Dn/Up Main 0025 TWThF to 0440 TWThF

Works Delivery

Bournemouth 

S&C/Plain Line 

Refurb

Follow Up

2026/27 48
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2026/27 48 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 

TERMINATE AT GUILDFORD. HASLEMERE LOOP TO 

BE KEPT CLEAR

2026/27 48
SW110 

SO520
Petersfield c/o, Southbourne Portcreek Jn/Cosham Jn Dn/Up Main, Dn/Up Brighton 0100 M to 2359 F

Structures: 

Buriton Rd Bridge 

Reconstruction

Drainage

Buriton Tunnel Works

Greenways, Buildings, 

Rowlands Castle 

Footbridge Works, 

Havant Re-Lock

SWR PORTSMOUTH SERVICES TO TERMINATE & 

START AT PETERSFIELD. GTR SERVICES TO 

TERMINATE & START AT CHICHESTER. 

CHICHESTER FREIGHT WILL NOT RUN. RAIL 

REPLACEMENT TO OPERATE BETWEEN 

PETERSFIELD AND PORTSMOUTH AND BETWEEN 

CHICHESTER, PORTSMOUTH AND FAREHAM.

2026/27 48
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO START 

FROM PORTSMOUTH HARBOUR. SOUTHERN TO 

BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
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2026/27 48 SW115 Worting Jn
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

2026/27 48 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2026/27 48
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2026/27 48 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 

BOTLEY

2026/27 48

SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn

Dn/Up Hounslow, Dn/Up 

Hounslow Spur
0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 

LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 

WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 

GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 

TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 

JUNCTION ROAD JN, CARLTON ROAD JN OR BE 

RETIMED.

2026/27 48
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn

Dn/Up Southern, Dn/Up 

Twickenham, Dn/Up Blackwater
0015 TWThF to 0510 TWThF G05W

Work Delivery

S&C Refurb Reading 

Spur Jn

Six Week Follow Up

Works Delivery

Plain Line Refurb 

Winnersh Triangle

Six Week Follow Up

Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT 

BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT 

READING. GWR: 1V71 TERMINATES GUILDFORD 

AND FORMS 1O52. ECS FROM READING TCD TO 

STABLE AND FORM 2O27. GWR TO BERTH 2 X 

UNITS AT GUILDFORD.
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2026/27 49 Info
Week commencing:

Saturday 06 March

2026/27 49

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0010

0140

0235

0355

0450

T

W

W

W

W

W

to

2359

0130

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

2026/27 49

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2140

0025

0330

0415

0430

0435

W

Th

Th

Th

Th

Th

to

0015

0330

0415

0420

0435

0515

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

2026/27 49

SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2135

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

2026/27 49

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0325

0335

0350

0415

0430

0450

0505

0515

T

T

T

T

T

T

T

T

to

0335

0355

0410

0430

0440

0505

0515

0530

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

2026/27 49
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2026/27 49

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2145

2250

2310

2320

T

T

T

T

to

2250

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2026/27 49

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2205

2255

2325

0015

W

W

W

W

Th

to

2115

2240

2315

2335

0050

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2026/27 49

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Via Hounslow circa 0105

2300

2325

2330

0010

0035

0040

0050

0120

Th

Th

Th

F

F

F

F

F

to

2310

2335

0005

0035

0045

0050

0120

0125

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2026/27 49
SW100

SW220
Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding, Dn/Up 

Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. BERTHING AVAILABLE IN PLATFORMS 16-24

2026/27 49

SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 

Byfleet Curve, Dn/Up Guildford
0115 WThF to 0515 WThF W03

Track Renewals - 

44490028 

Woking Jn S&C Prep

Cyclic Maintenance

2F02 WILL START FROM SURBITON. 1S77 TO 

TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO 

RUN ECS FROM GUILDFORD PLATFORM 4. 

BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.
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2026/27 49 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026/27 49 SW105 Brockenhurst Christchurch Dn/Up Main 0015 TWF to 0525 TWF

Track Renewals

44700026 

Hinton Admiral

Follow Up

2026/27 49

SW110

SW140

SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0020 TWF to 0440 TWF H05c Cyclic Maintenance

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO 

TERMINATE AT HAVANT & RUN ECS TO BERTH AT 

HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

2026/27 49

SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0100 WThF to 0520 WThF G11 Cyclic Maintenance

2026/27 49
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWF to 0500 TWF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2026/27 49 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2026/27 49
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
FREIGHT RETIMED BEFORE/AFTER POSSESSION

2026/27 49
SW175

SW178
Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance

2026/27 49
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06a Cyclic Maintenance

2026/27 49
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop, Dn/Up Strawberry Hill

0055 TWThF to 0450 TWThF CF02a

Works Delivery - 

Twickenham PL 

refurb follow up work

Cyclic Maintenance 2O01 TO START AT TEDDINGTON.

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

EAS

 Advanced Register of Possessions–FWLA–Weeks 27 to 52 2026/27 

Section 5 Midweek Night Possession Plan Summary

Version: 1

Date: 14 February 2025

Page 40 of 45

Key: Amended New Cancelled

Y
e

a
r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenan

ce

Ref

Other Work

Ref
Work Content Traffic Remarks

2026/27 50 Info GWR Sleepers via Honiton
Week commencing:

Saturday 13 March

2026/27 50

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

2320

2340

0005

0020

0100

0120

0215

0235

0300

0405

M

M

T

T

T

T

T

T

T

T

to

2345

2359

0020

0050

0110

0130

0225

0250

0400

0505

M

M

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

2026/27 50

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0440

0450

0530

0540

F

F

F

F

to

0450

0530

0540

0550

F

F

F

F

UTU 3Q21BC PROTECTED PATH

2026/27 50

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0005

0025

0040

0155

0215

0235

0255

0320

0330

0340

0405

0410

0440

0450

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0025

0040

0100

0215

0225

0240

0310

0330

0340

0345

0410

0440

0450

0505

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH
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2026/27 50

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Surbiton

Wimbledon

Woking

2220

2340

0015

0040

0055

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0500

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0015

0030

0055

0100

0115

0120

0220

0240

0310

0320

0335

0340

0405

0430

0500

0505

0550

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

2026/27 50

SW100

SW100

SW180

SW200

SW110

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Shalford Jn

Waterloo

Linford St Jn

Effingham Jn

Guildford

Shalford Jn

Gomshall

0010

0035

0120

0140

0150

0155

F

F

F

F

F

F

to

0020

0045

0140

0150

0155

0200

F

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

2026/27 50
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0035 Th to 0455 Th CC02

Track Renewals 

44100127 - 

VauxhallSix Week 

Follow Up Work

44100026

Nine Elms

Six Weeek Follow Up

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

EAS

 Advanced Register of Possessions–FWLA–Weeks 27 to 52 2026/27 

Section 5 Midweek Night Possession Plan Summary

Version: 1

Date: 14 February 2025

Page 42 of 45

Key: Amended New Cancelled

Y
e

a
r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenan

ce

Ref

Other Work

Ref
Work Content Traffic Remarks

2026/27 50
SW105

SW180
Durnsford Road Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0050 Th to 0455 Th CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

2026/27 50 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WTh to 0520 WTh W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START 

FROM SURBITON.

2026/27 50 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWTh to 0550 TWTh B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

2026/27 50
SW105

SW150
Southampton Central (c/o) Redbridge Jn

Dn/Up Main, Dn/Up Slow, Up Fast, 

Up Goods Loop
0010 TWTh to 0500 TWTh E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 

CENTRAL FREIGHTLINER: NO ACCESS TO 

MILLBROOK FLT. ACCESS TO/FROM MARITIME 

CONTAINER TERMINAL AVAILABLE VIA 

REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT, 

UP DOCKS BRANCH, MARITIME BACK ROAD AND 

REDBRIDGE GOODS

2026/27 50 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWTh to 0505 TWTh Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

2026/27 50 SW110 Haslemere Petersfield Dn/Up Main 0055 TWTh to 0500 TWTh H02 Cyclic Maintenance

2026/27 50

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
2250 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 

TERMINATE AT YEOVIL JN. 

2026/27 50

SW115

SW170

GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

2026/27 50 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWTh to 0525 TWTh CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

EAS

 Advanced Register of Possessions–FWLA–Weeks 27 to 52 2026/27 

Section 5 Midweek Night Possession Plan Summary

Version: 1

Date: 14 February 2025

Page 43 of 45

Key: Amended New Cancelled

Y
e

a
r

W
e

e
k

 

n
o LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenan

ce

Ref

Other Work

Ref
Work Content Traffic Remarks

2026/27 51 Info
Week commencing:

Saturday 20 March

2026/27 51

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon

Barnes

Clapham Junction

Longhedge Jn

Wimbledon Chase

0010

0025

0035

0125

W

W

W

W

to

0025

0035

0045

0130

W

W

W

W

PLPR 1Q71 PROTECTED PATH

2026/27 51

SW100

SW210

SW220

Waterloo Clapham Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Windsor Curves, 

North Siding, Dn/Up Windsor 

Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES. FREIGHT SERVICES BETWEEN SOUTHERN 

AND ANGLIA/MIDLAND MAIN LINE ROUTES TO 

DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH 

LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST 

JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026/27 51

SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWThF to 0500 TWThF CC07a

Track Renewals: 

44100025

Dn Hounslow Barnes

Follow Up

Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026/27 51
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2026/27 51 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026/27 51 SW105 Winchester St Denys (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 

REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD 

AND HAVANT. SHUNTS AVAILABLE ON 

PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77 

TO TERMINATE AT WINCHESTER AND RUN ECS TO 

BASINGSTOKE. 2B77 TO RESTART AT 

SOUTHAMPTON CENTRAL. FREIGHT TO BE 

DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 

FREIGHT & 7V97 TO BE RETIMED.

2026/27 51 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance
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2026/27 51

SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2P77 TO TERMINATE AT HAVANT AND RUN ECS TO 

HASLEMERE. 2P12 TO BE RETIMED.

2026/27 51
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2026/27 51
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0030 TWThF to 0525 TWThF CW05a Cyclic Maintenance

2026/27 51 SW210 Barnes Twickenham

Dn/Up Richmond, Dn/Up 

Twickenham, Twickenham Up 

Loop

0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2026/27 51
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

1O96 TO TERMINATE AT GUILDFORD. 1V92 RUNS 

GUILDFORD TO READING ONLY. RAIL 

REPLACEMENT ROAD SERVICE GATWICK 

AIRPORT TO GUILDFORD. 

2026/27 51

SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2310 MTWTh to 0530 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2026/27 52 Info

Bank 

Holiday 

Friday

Week commencing:

Saturday 28 March

2026/27 52
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

2026/27 52 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWTh to 0505 TWTh CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

2026/27 52 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2026/27 52 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA 

GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT 

BASINGSTOKE. 1T73 TO START FROM EASTLEIGH. 

1W82 TO TERMINATE AT EASTLEIGH. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN BASINGSTOKE AND EASTLEIGH. XC: 

1O34 & 5V94 TO DIVERT VIA ANDOVER AND 

ROMSEY. FREIGHT SERVICES TO DIVERT VIA 

ANDOVER AND ROMSEY.

2026/27 52
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWTh to 0440 TWTh H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 

FRATTON. 2P12 TO START FROM FRATTON. GWR: 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 

ROAD AND RECEPTION ROAD NOT AFFECTED. 

ONE PLATFORM TO BE KEPT CLEAR. 

2026/27 52 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
0010 TWTh to 0525 TWTh Y03 Cyclic Maintenance

2026/27 52
SW180

SW200
Hampton Court Jn, Leatherhead Jn Guildford 

Dn/Up Cobham,  Dn/Up Bookham, 

Platforms 1-3 at Guildford
0105 TWTh to 0445 TWTh

G02

W06
Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

2026/27 52
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 TWTh to 0510 TWTh CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 

KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 

ROAD, STRATFORD, TEMPLE MILLS EAST JN, 

SOUTH TOTTENHAM, JUNCTION ROAD JN, 

CARLTON ROAD JN OR BE RETIMED.

2026/27 52
SW210

SW230
Twickenham (c/o), Hounslow Feltham (foul)

Dn/Up Twickenham, Dn/Up 

Hounslow, Dn/Up Hounslow Spur, 

Up & Dn Arrival

0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance
5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO 

BE RESOURCED FROM STAINES

Electronic copy - uncontrolled when printed.


	Wessex route

