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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0040 Sun

0050 Sun

0050 Sun

12/04/26

12/04/26

12/04/26

0800 Sun (7 hrs)

0700 Sun (6 hrs)

0700 Sun (6 hrs)

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up Fast

Down and Up 
Slow
Platforms 1 to 11

Loop / Neck

South End 
Connections

Willesden North Jn

Euston

Willesden TMD

Camden Jn

Euston

Willesden TMD

P2026/4043199 Extended Sunday Morning ALB



RRS to operate from start of business to 0800 Sun



WORK CONTENT - 

S&C: FUT Willesden South

MD101 12/04/26

12/04/26

12/04/26

2Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1925 Sat

1925 Sat

1925 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

13/04/26

13/04/26

13/04/26

11/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0410 Mon

0410 Mon

0410 Mon

1925 Sat

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Single

Down Charfield 
Loop and Up 
Charfield Loop
Up/Down Goods

Down and Up 
Avoiding/Charfield

Down & Up Curve

Up Goods Loop

Down Goods Loop

Down and Up 
Kemble

Down and Up 
Avoiding/Charfield

Ingoing and 
Outgoing and 
Single
C2 Line

Up Goods Loop

Down Goods Loop

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Berkeley GF

Charfield

Gloucester Yard Jn

Yate

Horton Road Jn

Haresfield Footpath 
LC

Standish Jn (inc.)

Westerleigh Jn

Tytherington

Start/End of C2 Line 
122m17ch

High Street (GW401)

Cheltenham Spa

Gloucester

Horton Road Jn

Ashchurch for 
Tewkesbury

Pooles LC

Gloucester Yard 
No.2 GF

Berkeley Road Jn

Charfield

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Stroud

Gloucester 
Barnwood Jn

Yate Middle Jn

Yate South Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

P2026/4149978 GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AND BRISTOL 
PARKWAY.

GWR SERVICES BETWEEN LONDON AND 
CHELTENHAM SUBJECT TO SINGLE LINE 
WORKING OVER THE UP KEMBLE BETWEEN 
KEMBLE AND POINT OF OBSTRUCTION AT 
STROUD. 



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [15] 

[5] Pilot Brief (Can be done during station Dwell) 

[1] Reduced speed allowance 

[9] Level Crossing x 3 



XC SERVICES DIVERTED VIA LYDNEY WITH 
REVERSALS AT SEVERN TUNNEL JCN / 
NEWPORT AND BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL 
PARKWAY / STROUD.



FREIGHT SERVICES DIVERTED VIA HEREFORD, 
SEVERN TUNNEL OR OXFORD, OR RETIMED TO 
RUN BEFORE / AFTER POSSESSION.  NO ACCESS
TO BERKELEY, TYTHERINGTON, AND 
WESTERLEIGH.



WORK DETAILS:

Coley Groundframe - 52196418

BGL2 105m 36ch

Track Renewal - S&C

GW401
GW425
GW430
GW440
GW480
GW490
GW700
MD306

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sun

0050 Sun

12/04/26

12/04/26

0815 Sun

0815 Sun

Sidings 
Possession

Sidings 
Possession

Sidings

Horton Road 
Depot
Gloucester Old 
Yard

Alstone Carriage 
Sidings

Gloucester

Alstone Carriage 
Sidings

Horton Road Jn

P2026/4149978 12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151397 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

12/04/26

17/04/26

13/04/26

13/04/26

12/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

17/04/26

17/04/26

0010 Sun

2359 Fri

0500 Mon

0500 Mon

0010 Sun

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve

Down Saltley 
Goods Loop

All Lines

Up Washwood 
Heath Goods 
Loop
All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2
Saltley Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All Lines

All Lines

Down & Up Water 
Orton Curve

Castle Bromwich 
Curve

All Lines

Down Derby 
Goods

Down Derby/Down
Derby Fast
Up Derby Fast

Park Lane Jn (West 
Midlands)

Landor Street Jn

St. Andrews Jn

Duddeston Jn

Grand Jn

Landor Street Jn

Duddeston Jn

Ryecroft Jn

Grand Jn

Whitacre Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Park Lane Jn (West 
Midlands)

Grand Jn

Landor Street Jn

Landor Street Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Castle Bromwich 
Jn

Kingsbury Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Water Orton West
Jn

P2026/4085228 Work content: HS2: Aston Church Road Overbridge 
Demolition



1045 SAT TO 0500 MON

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMENT 
ROAD SERVICE.

AVANTI & XC ECS TO DIVERT VIA ASTON & 
LICHFIELD CITY.

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.



0500 MON TO 2359 FRI

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMENT 
ROAD SERVICE.

AVANTI & XC ECS TO DIVERT VIA ASTON & 
LICHFIELD CITY.

UP DERBY SLOW OPEN.

ACCESS TO/FROM LAWLEY STREET 
FREIGHTLINER TERMINAL FROM BOTH 
DIRECTIONS VIA UP DERBY SLOW.

ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
BOTH DIRECTIONS VIA UP DERBY SLOW.

ACCESS TO WASHWOOD HEATH UP TARMAC 
SIDINGS AVAILABLE FROM BOTH DIRECTIONS 
VIA UP DERBY SLOW. 

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 

ROUTE AVAILABLE BETWEEN ST ANDREWS JN 
AND DUDDESTON JN.

FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD545
MD555
MD560
MD565
MD570

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sun

0130 Sun

0130 Sun

0140 Fri

0140 Fri

0140 Fri

0050 Sat

0050 Sat

0050 Sat

2245 Sat

0100 Sun

0100 Sun

13/04/26

13/04/26

13/04/26

17/04/26

17/04/26

17/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

0500 Mon

0500 Mon

0500 Mon

0400 Fri

0400 Fri

0400 Fri

0530 Mon

0530 Mon

0530 Mon

0500 Mon

1305 Sun

1305 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single Aylesbury

Up Bay (Platform 
1)

Platforms 1 2 3

Single

All Lines

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Down and Up 
Oxley Chord

Down and Up 
Wellington/Main

All Lines

Down and Up St 
Helens

All Lines

Haddenham and 
Thame Parkway

Aylesbury

Princes Risborough

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Oxley Depot Up 
Sidings Jn

Bushbury (Oxley) Jn

Abbey Foregate (AF)
SB

Allerton Jn

St Helens Central

St Helens Junction

High Wycombe

Princes 
Risborough

Aylesbury

Little Kimble

Stoke Mandeville

Oxley Depot Up 
Sidings 
Connection

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Ditton East Jn

Huyton Jn

Olive Mount Jn

P2026/4085161

P2026/4117222

P2026/4085146

P2026/4148138

P2026/4148122

Work content: Works Delivery S&C Reballast Princes 
Risborough



RAIL REPLACEMENT SERVICE TO OPERATE

Work content: PLTR Oakengates Tunnel Down



FREIGHT TO BE DIVERTED

WORK CONTENT

Liv DU: S&C Speke East Jn

WORK CONTENT

HOBC: Huyton 6m 193 to 6m 883

MD701
MD720

MD712
MD720
MD726

MD801
MD805

NW2001

NW2015
NW2023

12/04/26

12/04/26

12/04/26

17/04/26

17/04/26

17/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

25/04/26

25/04/26

25/04/26

25/04/26

0505 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Carlisle South Jn

Bare Lane Jn

Morecambe

Carnforth South Jn

Oxenholme Lake 
District

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

P2026/4147027

P2026/4147026

Work Content



Wk3 72hrs PLTR: Plumpton North DM 56m 1700 - 
57m 1575y



WDT: Platform 7 and 8 Carlisle Station



HOBC: 1 day Upperby Park 68m 460 to 67m 1380 
Down Main

HOBC: 2 days Wreay 65m 330 to 64m 887 Down 
Main

HOBC: 1 day Ellerton Grange 63m 1050 to 63 137 
Down Main

HOBC: 1 day Clifton 48m 427 to 48m 40 Down Main

HOBC: 1 day Brinns Farm 41m 1060 to 41 600 Down 
Main

HOBC: 3 days Carlingill Wood 30m 1100 to 30m 400 
Down Main

HOBC: 1 day River Lune 29m 430 to 29m 120 Down 
Main

HOBC: 1 day Scotch Road 26m 1600 to 26m 1050 
Down Main

Work Content



Tri-Link - WCN: Wire Runs Catterall 12m to 
Lancaster North 1m



Wk2 PLTR: Bay Horse UM CGJ6 CAT11 14m 1646 - 
15m 1167y.



CD Signalling: PN236 - PN237 requires 77 hrs 
Lancaster inc

NW4001
NW4011
NW4013

NW4001
NW4011
NW4013

11/04/26

11/04/26

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0130 Sat
20/04/26
0450 Mon

PossessionAll LinesCarstairs South JnGretna JnP2026/4080618 BOUNDARY TO CARSTAIRS SOUTH JN (11/04 to 
20/04 - 9 days)



(RSA)Southholm, Down line, 1216y, Cat 1/16, 70m 
1421y to 71m 887y, Carstairs South Jcn to Symington,
WCM1, Eng Train - Arrive on Up line - Ex Millerhill via
Midcalder, WAR, Ex to Carlisle via WCML 



(RSA) Gibsons Drain, Down line, 231y, Cat 15, 23m 
1090y to 23m 1321y, Gretna Jcn to Lockerbie, WCM1,
Eng Train - Arrive on Down line - Ex Carlisle via 
Kirtlebridge crossover, WAR, Ex to Carlisle via WCML


(RSA) Harthope South Cutting Drain (820y)



(RSA) Thankerton (1065y) Cat 2 



(RSA) Wamphrey S&C



(Civils) EWWCM710  Lamington Soil Cutting

WCM1 63m 990yds â€“ 63m 1210yds

Abington â€“ Carstairs Sth Jn



(Civils) EWWCM711  Southholm Soil Cutting/Emb

WCM1 70m 1210yds â€“ 71m 110yds

Abington â€“ Carstairs Sth Jn

NW4001
SC001

11/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161027 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold 

TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage 
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper & 
Machines 

TRK: EIS O - Install 10ft Drainage (Deighton) Wk1 of 
3 Ch45520-46180 Haulage, Tamper & Machines 
moved to fast line plan 

MCIV: EIS H - Deck Installation cont 


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

13/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11199408

Week 2  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

P2026/4161027 SIG: EIS H - Prep work and testing (will work around 
others) 

TRK: EIS H Running out materials & TRK prep work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4148718 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

3Week
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Network Rail
London North Western Route
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1925 Sat

1925 Sat

1925 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/04/26

20/04/26

20/04/26

18/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0410 Mon

0410 Mon

0410 Mon

1925 Sat

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Single

Down Charfield 
Loop and Up 
Charfield Loop
Up/Down Goods

Down and Up 
Avoiding/Charfield

Down & Up Curve

Up Goods Loop

Down Goods Loop

Down and Up 
Kemble

Down and Up 
Avoiding/Charfield

Ingoing and 
Outgoing and 
Single
C2 Line

Up Goods Loop

Down Goods Loop

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Berkeley GF

Charfield

Gloucester Yard Jn

Yate

Horton Road Jn

Haresfield Footpath 
LC

Standish Jn (inc.)

Westerleigh Jn

Tytherington

Start/End of C2 Line 
122m17ch

High Street (GW401)

Cheltenham Spa

Gloucester

Horton Road Jn

Ashchurch for 
Tewkesbury

Pooles LC

Gloucester Yard 
No.2 GF

Berkeley Road Jn

Charfield

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Stroud

Gloucester 
Barnwood Jn

Yate Middle Jn

Yate South Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

P2026/4149932 GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AND BRISTOL 
PARKWAY.

GWR SERVICES BETWEEN LONDON AND 
CHELTENHAM SUBJECT TO SINGLE LINE 
WORKING OVER THE UP KEMBLE BETWEEN 
KEMBLE AND POINT OF OBSTRUCTION AT 
STROUD. 



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [15] 

[5] Pilot Brief (Can be done during station Dwell) 

[1] Reduced speed allowance 

[9] Level Crossing x 3 



XC SERVICES DIVERTED VIA LYDNEY WITH 
REVERSALS AT SEVERN TUNNEL JCN / 
NEWPORT AND BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL 
PARKWAY / STROUD.



FREIGHT SERVICES DIVERTED VIA HEREFORD, 
SEVERN TUNNEL OR OXFORD, OR RETIMED TO 
RUN BEFORE / AFTER POSSESSION.  NO ACCESS
TO BERKELEY, TYTHERINGTON, AND 
WESTERLEIGH.



WORK DETAILS:

Core Coley Groundframe & Haresfield DN TR, 
Maintenance and S&C Tamping (Gloucester Yard)

GW401
GW425
GW430
GW440
GW480
GW490
GW700
MD306

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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EAS_V1_2627

0050 Sun

0050 Sun

19/04/26

19/04/26

0815 Sun

0815 Sun

Sidings 
Possession

Sidings 
Possession

Sidings

Horton Road 
Depot
Gloucester Old 
Yard

Alstone Carriage 
Sidings

Gloucester

Alstone Carriage 
Sidings

Horton Road Jn

P2026/4149932 19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued

Continued
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151284 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4045412 MD430
MD435
MD450 140m75ch and 141m7ch

Patrolling 
19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10943616
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0001 Sat

0001 Sat

0001 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0810 Sun

0810 Sun

18/04/26

20/04/26

18/04/26

19/04/26

20/04/26

20/04/26

19/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

1045 Sat

0400 Mon

1045 Sat

0010 Sun

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Derby 
Goods

Down Saltley 
Goods Loop

Down Derby/Down
Derby Fast
Up Derby Fast

Castle Bromwich 
Curve

All Lines

Up Washwood 
Heath Goods 
Loop
All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2
Saltley Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All Lines

All Lines

Down & Up Water 
Orton Curve

Castle Bromwich 
Curve

All Lines

Landor Street Jn

Landor Street Jn

Landor Street Jn

Park Lane Jn (West 
Midlands)

St. Andrews Jn

Duddeston Jn

Grand Jn

Landor Street Jn

Duddeston Jn

Ryecroft Jn

Grand Jn

Whitacre Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Park Lane Jn (West 
Midlands)

Grand Jn

Castle Bromwich 
Jn

Duddeston Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath 
West Junction

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Castle Bromwich 
Jn

Kingsbury Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Water Orton West
Jn

P2026/4085215 Work content: HS2: Aston Church Road Overbridge 
Demolition



0001 SAT TO 1045 SAT

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMENT 
ROAD SERVICE.

AVANTI & XC ECS TO DIVERT VIA ASTON & 
LICHFIELD CITY.

UP DERBY SLOW OPEN.

ACCESS TO/FROM LAWLEY STREET 
FREIGHTLINER TERMINAL FROM BOTH 
DIRECTIONS VIA UP DERBY SLOW.

ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
BOTH DIRECTIONS VIA UP DERBY SLOW.

ACCESS TO WASHWOOD HEATH UP TARMAC 
SIDINGS AVAILABLE FROM BOTH DIRECTIONS 
VIA UP DERBY SLOW. 

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 

ROUTE AVAILABLE BETWEEN ST ANDREWS JN 
AND DUDDESTON JN.

FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.



1045 SAT TO 0400 MON

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMENT 
ROAD SERVICE.

AVANTI & XC ECS TO DIVERT VIA ASTON & 
LICHFIELD CITY.

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2.

MD501
MD545
MD555
MD560
MD565
MD570

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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EAS_V1_2627

0900 Sun

0900 Sun

0900 Sun

0140 Fri

0140 Fri

0140 Fri

0050 Sat

0050 Sat

0050 Sat

0100 Sun

0100 Sun

19/04/26

19/04/26

19/04/26

24/04/26

24/04/26

24/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

1700 Sun

1700 Sun

1700 Sun

0400 Fri

0400 Fri

0400 Fri

0530 Mon

0530 Mon

0530 Mon

1305 Sun

1305 Sun

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Platforms 1 2 3

Single

All Lines

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Down and Up 
Oxley Chord

Down and Up 
Wellington/Main

Down and Up St 
Helens

All Lines

Greenford West Jn

Greenford East Jn

Greenford West Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Oxley Depot Up 
Sidings Jn

Bushbury (Oxley) Jn

Abbey Foregate (AF)
SB

St Helens Central

St Helens Junction

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

Aylesbury

Little Kimble

Stoke Mandeville

Oxley Depot Up 
Sidings 
Connection

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Huyton Jn

Olive Mount Jn

P2026/4156948

P2026/4117223

P2026/4085164

P2026/4148112

NO SERVICES TO OPERATE OVER THESE LINES

Work content: PLTR Oakengates Tunnel Down



FREIGHT TO BE DIVERTED

WORK CONTENT

HOBC: Whiston Hospital 6m 883y to 6m 1572y

GW110
GW174
MD705

MD712
MD720
MD726

MD801
MD805

NW2015
NW2023

19/04/26

19/04/26

19/04/26

24/04/26

24/04/26

24/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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0100 Sat

0100 Sat

0100 Sat

0100 Sat

25/04/26

25/04/26

25/04/26

25/04/26

0505 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Carlisle South Jn

Bare Lane Jn

Morecambe

Carnforth South Jn

Oxenholme Lake 
District

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

P2026/4147027

P2026/4147026

Work Content



Wk3 72hrs PLTR: Plumpton North DM 56m 1700 - 
57m 1575y



WDT: Platform 7 and 8 Carlisle Station



HOBC: 1 day Upperby Park 68m 460 to 67m 1380 
Down Main

HOBC: 2 days Wreay 65m 330 to 64m 887 Down 
Main

HOBC: 1 day Ellerton Grange 63m 1050 to 63 137 
Down Main

HOBC: 1 day Clifton 48m 427 to 48m 40 Down Main

HOBC: 1 day Brinns Farm 41m 1060 to 41 600 Down 
Main

HOBC: 3 days Carlingill Wood 30m 1100 to 30m 400 
Down Main

HOBC: 1 day River Lune 29m 430 to 29m 120 Down 
Main

HOBC: 1 day Scotch Road 26m 1600 to 26m 1050 
Down Main

Work Content



Tri-Link - WCN: Wire Runs Catterall 12m to 
Lancaster North 1m



Wk2 PLTR: Bay Horse UM CGJ6 CAT11 14m 1646 - 
15m 1167y.



CD Signalling: PN236 - PN237 requires 77 hrs 
Lancaster inc

NW4001
NW4011
NW4013

NW4001
NW4011
NW4013

11/04/26

11/04/26

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Sat
20/04/26
0450 Mon

PossessionAll LinesCarstairs South JnGretna JnP2026/4080618 BOUNDARY TO CARSTAIRS SOUTH JN (11/04 to 
20/04 - 9 days)



(RSA)Southholm, Down line, 1216y, Cat 1/16, 70m 
1421y to 71m 887y, Carstairs South Jcn to Symington,
WCM1, Eng Train - Arrive on Up line - Ex Millerhill via
Midcalder, WAR, Ex to Carlisle via WCML 



(RSA) Gibsons Drain, Down line, 231y, Cat 15, 23m 
1090y to 23m 1321y, Gretna Jcn to Lockerbie, WCM1,
Eng Train - Arrive on Down line - Ex Carlisle via 
Kirtlebridge crossover, WAR, Ex to Carlisle via WCML


(RSA) Harthope South Cutting Drain (820y)



(RSA) Thankerton (1065y) Cat 2 



(RSA) Wamphrey S&C



(Civils) EWWCM710  Lamington Soil Cutting

WCM1 63m 990yds â€“ 63m 1210yds

Abington â€“ Carstairs Sth Jn



(Civils) EWWCM711  Southholm Soil Cutting/Emb

WCM1 70m 1210yds â€“ 71m 110yds

Abington â€“ Carstairs Sth Jn

NW4001
SC001

11/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161058 TRU West | W5/W5a/W6 | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Install 10ft Drainage (Deighton) Wk2 of 
3 Ch45090-Ch45300 Haulage, Tamper & Machines 
TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage 
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper & 
Machines 

SIG: EIS H - Prep work and testing (will work around 
others)


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11199409

Week 3  - Continued
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EAS_V1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0830 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

Single

All Lines

Ilkley

Gargrave

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Skipton

Rylstone LC

Skipton South Jn

Apperley Jn

Armley Jn

Dockfield Jn

Shipley East Jn

Shipley South Jn

Skipton

Skipton Middle Jn

Keighley

P2026/4161058

P2026/4166211

TRK: EIS H Running out materials & TRK prep work

IMDM LEEDS | CONONELEY LC MAINTENANCE | 1 
OF 2



0030 SUN TO 0830 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



NORTHERN TO STABLE UNIT FROM SKIPTON 
DOWN SIDING IN SKIPTON PLATFORM 1 FOR 
MANDATORY TRACK PATROL TO TAKE PLACE 



0830 SUN TO 0430 MON

LEEDS TO SKIPTON SERVICES TO 
START/TERMINATE AT KEIGHLEY

RAIL REPLACEMENT TO OPERATE BETWEEN 
KEIGHLEY AND SKIPTON



AFFECTED FREIGHT SERVICES TO BE 
CANCELLED/RETIMED

OR DIVERTED VIA TYNE VALLEY AND ECML

NO ACCESS TO RYLSTONE BRANCH

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

217m0ch and 218m40ch
Changing Sleepers & Timbers

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11031093

Week 3  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4148737 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

4Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151398 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0050 Sun

0050 Sun

0050 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

01/05/26

01/05/26

01/05/26

27/04/26

27/04/26

27/04/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Down and Up 
Oxley Chord

Down and Up 
Wellington/Main

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Oxley Depot Up 
Sidings Jn

Bushbury (Oxley) Jn

Abbey Foregate (AF)
SB

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Oxley Depot Up 
Sidings 
Connection

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2026/4110417

P2026/4117224

P2026/4085234 Work content: PLTR Lambledge Lane



FREIGHT TO BE DIVERTED

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD801
MD805

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

01/05/26

01/05/26

01/05/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

2345 Sun

2345 Sun

0035 Sun

0035 Sun

25/04/26

25/04/26

25/04/26

25/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0505 Sat

0450 Sat

0450 Sat

0450 Sat

0510 Mon

0510 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Carlisle South Jn

Bare Lane Jn

Morecambe

Carnforth South Jn

Blackpool South

Blackpool North

Crow Nest Jn

Wigan Station Jn

Oxenholme Lake 
District

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

Kirkham North Jn

Preston Fylde Jn

Lostock Jn

Walkden

P2026/4147027

P2026/4147026

P2026/4042612

P2026/4148218

Work Content



Wk3 72hrs PLTR: Plumpton North DM 56m 1700 - 
57m 1575y



WDT: Platform 7 and 8 Carlisle Station



HOBC: 1 day Upperby Park 68m 460 to 67m 1380 
Down Main

HOBC: 2 days Wreay 65m 330 to 64m 887 Down 
Main

HOBC: 1 day Ellerton Grange 63m 1050 to 63 137 
Down Main

HOBC: 1 day Clifton 48m 427 to 48m 40 Down Main

HOBC: 1 day Brinns Farm 41m 1060 to 41 600 Down 
Main

HOBC: 3 days Carlingill Wood 30m 1100 to 30m 400 
Down Main

HOBC: 1 day River Lune 29m 430 to 29m 120 Down 
Main

HOBC: 1 day Scotch Road 26m 1600 to 26m 1050 
Down Main

Work Content



Tri-Link - WCN: Wire Runs Catterall 12m to 
Lancaster North 1m



Wk2 PLTR: Bay Horse UM CGJ6 CAT11 14m 1646 - 
15m 1167y.



CD Signalling: PN236 - PN237 requires 77 hrs 
Lancaster inc

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content: CRSA PLTR - CAT15A Jacks Lane - 
Up 

Up 13m 1400y to 14m 830y 1190 yds

NW4001
NW4011
NW4013

NW4001
NW4011
NW4013

NW4005
NW4007

NW6009
NW6013

11/04/26

11/04/26

11/04/26

11/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161059 TRU West | W5/W5a/W6 | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage 
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper & 
Machines 

TRK: EIS H - CD17 & CD18 Drainage Removal Down
Cess CH45000-Ch45950

SIG: EIS H - Prep work and testing (will work around 
others)


LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131464

Week 4  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2100 Fri

2100 Fri

2100 Fri

04/05/26

04/05/26

04/05/26

2100 Mon

2100 Mon

2100 Mon

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Chinley South Jn

Buxton

Great Rocks Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

P2026/4161059

P2026/4150754

TRK: EIS H Running out materials & TRK prep work

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

NW9003
NW9005

01/05/26

01/05/26

01/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0040 Sun

2005 Sat

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

03/05/26

05/05/26

0500 Tue (76 hrs)

0500 Tue (77 hrs)

0500 Tue (77 hrs)

0500 Tue (77 hrs)

0500 Tue (77 hrs)

0900 Sun (7 hrs)

0600 Tue (58 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Down and Up DC 
Electric

Down and Up 
Slow

Lines A,B,C

Stabling & Arrival 
siding

North Shunt Neck

Down and Up Fast

Down and Up Fast

Queens Park

Wembley Central

Camden Jn

Willesden TMD

Willesden TMD

Wembley Central

Hanslope South Jn

Camden Jn

Park Street 
Tunnels

Willesden TMD

Willesden TMD

Camden Jn

Drayton Road 
Junction

P2026/4037930

P2026/4083913

TRAINS TO TRAVEL ON FAST LINES



TRAFFIC REMARKS TBC WHEN TT AVAILABLE



WORK CONTENT - 

S&C Renewal: TMD 2402 / 2403 Points

PLTR: Primrose Hill DC (1m 882y - 1m 1156y Up DC 
274y C11)

2005 SAT TO 0600 TUES

TRAINS TO TRAVEL OVER SLOW LINES

NO ACCESS TO MK PLATFORMS 4, 5 AND 6



WORK CONTENT - 

CD: Castlethorpe Drainage

CD: Milton Keynes Canopy Works

MD101
MD120

MD101

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

02/05/26

5Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4163430 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101
MD345
MD355
NW1001
NW1004
NW5009

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

1100 Sun

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

02/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

03/05/26

04/05/26

0515 Sun

0515 Mon

0515 Mon

0500 Mon

0500 Mon

2345 Sat

0500 Mon

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

1100 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Penkridge

Up Penkridge 
Fast/Up Penkridge

Up Penkridge 
Slow

Down Norton 
Bridge

Platform 6

Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow
Up Norton Bridge

Down Stafford / 
Down Stafford 
Fast / Down Fast
Up Stafford / Up 
Stafford Fast / Up 
Fast
Down Stafford 
Slow / Down Slow

Norton Bridge 
East Chord

Platforms 1 & 3

Stafford Goods 
Loop

Up Slow/Up 
Stafford Slow

Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Yarnfield Junction

Stafford

Basford Hall Jn SB 
(BH)

Little Bridgeford 
Junction

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Yarnfield Junction

Stafford

Stafford North Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Penkridge

Rickerscote 
Junction

Searchlight Lane 
Jn

Stafford

Stafford South 
Junction

Yarnfield Junction

Colwich North Jn

Milford Jn 
(Staffordshire)

Norton Bridge 
Junction

Stafford

Stafford Trent 
Valley Jn No.1

Whitehouse Jn

Stafford South 
Junction

P2026/4164869 2200 SAT TO 2345 SAT

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
STAFFORD SOUTH JN AND BASFORD HALL JN. 

TRAINS BETWEEN WCML AND NORTON BRIDGE 
LINES TO TRAVEL VIA NORTON BRIDGE EAST 
CORD. 

NO ACCESS STAFFORD STATION PLATFORMS 4, 
5 AND 6.



2345 SAT TO 1100 SUN

ALL LINE BLOCK. RRS TO OPERATE.

NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.



1100 SUN TO 0500 MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
STAFFORD SOUTH JN AND BASFORD HALL JN. 

TRAINS BETWEEN WCML AND NORTON BRIDGE 
LINES TO TRAVEL VIA NORTON BRIDGE EAST 
CORD. 

NO ACCESS STAFFORD STATION PLATFORMS 4, 
5 AND 6.



Work Content - CRSA PLTR: Rickerscote (28m300y-
28m803y 497y DN C11)

MD101
MD301
NW1001
NW1002
NW5008

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

1100 Sun

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

0500 Mon

0500 Mon (54 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Copenhagen Jn

Westbourne Road Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

P2026/4148332

P2026/4085235

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD301
MD320
MD805
NW1002

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151266 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4149743 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

08/05/26

08/05/26

08/05/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045427

P2026/4110381

P2026/4117225

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

08/05/26

08/05/26

08/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10943703

W2026/10945414
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1750 Sat

1750 Sat

1750 Sat

1750 Sat

2210 Mon

2210 Tue

2210 Wed

2210 Thu

03/05/26

03/05/26

03/05/26

03/05/26

05/05/26

06/05/26

07/05/26

08/05/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Bridge

Norton Bridge

Norton Bridge

Norton Bridge

P2026/4137205

P2026/4104867

P2026/4104900

P2026/4104853

P2026/4104901

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

EA1360
LN3219
LN3222
MD715

NW1001

NW1001

NW1001

NW1001

02/05/26

02/05/26

02/05/26

02/05/26

04/05/26

05/05/26

06/05/26

07/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

1305 Sun

0130 Sat

03/05/26

03/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

04/05/26

1305 Sun

1305 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0355 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up St 
Helens

All Lines

All Lines

Up Waterloo 
Sidings
Down Waterloo 
Sidings
Tuebrook Sidings

Waterloo Sidings 
4
Waterloo Sidings 
5
Down and Up 
Chat Moss/Slow

Down Main

Up Main

St Helens Central

Liverpool Lime 
Street

Liverpool Lime 
Street

Edge Hill East Jn

Bootle Branch Jn

Edge Hill West Jn

Liverpool Lime 
Street

Llandudno Jn

Huyton Jn

St Helens 
Junction

Wavertree Jn

Bootle Branch Jn

Edge Hill East Jn

Olive Mount Jn

Saltney Jn

P2026/4148257

P2026/4151714

Tuebrook Sidings Needs to be Clear for Access icw 
Signalling work





WORK CONTENT

HOBC: Whiston Hospital 6m 883 to 6m 1572

CD Signalling: Edge Hill LE42/44/46/48 54hrs

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT

NW2001
NW2015
NW2027
NW2029

NW3001

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0015 Sat

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2240 Mon

2240 Mon

0540 Tue

2240 Tue

2240 Tue

0540 Wed

2240 Wed

2240 Wed

0540 Thu

08/05/26

04/05/26

03/05/26

08/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

05/05/26

05/05/26

05/05/26

06/05/26

06/05/26

06/05/26

07/05/26

07/05/26

07/05/26

2359 Fri

0030 Mon

0025 Sun

2359 Fri

0825 Sun

0825 Sun

0515 Mon

0515 Mon

2240 Mon

0540 Tue

0540 Tue

2240 Tue

0540 Wed

0540 Wed

2240 Wed

0540 Thu

0540 Thu

2240 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

P2026/4165658 TRU West | Bradley Deighton Blockade | Days 1 to 7 
of 24



0015 SAT TO 0025 SUN SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0555 SAT TO 0001 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN NO BOOKED SERVICES



0825 SUN TO 0030 MON SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0900 SUN TO 2200 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 2359 FRI SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



0515 MON TO 2240 MON

0540 TO 2240 TUE/WED/THU/FRI

SERVICES FROM THE WEST TO 
START/TERMINATE AT HUDDERSFIELD. 
PENISTONE SERVICE UNAFFECTED



2240 MON/TUE/WED/THU/FRI TO 0540 
TUE/WED/THU/FRI

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



WORK DETAILS Split across blockade items:


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m40ch
Major Projects

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

05/05/26

05/05/26

05/05/26

06/05/26

06/05/26

06/05/26

07/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131460
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2240 Thu

2240 Thu

0540 Fri

2240 Fri

2240 Fri

2100 Fri

2100 Fri

2100 Fri

08/05/26

08/05/26

08/05/26

08/05/26

08/05/26

04/05/26

04/05/26

04/05/26

0540 Fri

0540 Fri

2240 Fri

2359 Fri

2359 Fri

2100 Mon

2100 Mon

2100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Chinley South Jn

Buxton

Great Rocks Jn

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

P2026/4165658

P2026/4150754

TRK: EIS H - Install 2 x UTD 10ft Ch45500 & 
Ch44880 

TRK: EIS H - Bradley Jn Re-modelling 

TRK: C26e - Bradley Junction Blockade: Install new 
Up Slow inc S&C ch45180 to ch45970

TRK: C26e - Bradley Junction Blockade: Install new 
Up Slow inc S&C ch45970 to 46050 No scope beyond
for 1330m

TRK: C28a Deighton Blockade: Install new DS 
Ch44200 to ch44290 (90m)

TRK: C28c Top Stone and Tamp Dn Slow ch44200 to 
ch45180 - 980m

TRK: C26a - Bradley Junction Blockade: Install new 
branch line (no chainage info; no dwg; guessed 
duration!) Only AIP design info for 90m 45850 to 
45930

TRK: C26d Top Stone and Tmap newDS and branch 
ch45090 to 45970 (880m)



***This item is a superseded by P/4167187***

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

NW9003
NW9005

07/05/26

07/05/26

08/05/26

08/05/26

08/05/26

01/05/26

01/05/26

01/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from
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Location to

Blocked Line Protection
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Network Rail
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EAS_V1_2627

2005 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0600 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Hanslope South Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Drayton Road 
Junction

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4083883

P2026/4148702

P2026/4148700

2005 SAT TO 0600 MON

TRAINS TO TRAVEL OVER SLOW LINES

NO ACCESS TO MK PLATFORMS 4, 5 AND 6



WORK CONTENT - 

CD: Castlethorpe Drainage

CD: Milton Keynes Canopy Works

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

6Week
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Network Rail
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151399 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0035 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Smethwick Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2026/4045428

P2026/4104697

P2026/4110400

Work Content: PLTR James Scott Road Drainage



All other works to fit around the Major Section 7 item 
PLTR James Scott Road Drainage



TRAINS TO BE DIVERTED

MD430
MD435
MD450

MD435

MD501
MD545
MD555
MD560
MD565
MD570

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10943752

W2026/10945466

Week 6  - Continued
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EAS_V1_2627

0900 Sun

0900 Sun

0900 Sun

0140 Fri

0140 Fri

0140 Fri

2300 Wed

2300 Wed

2300 Thu

2210 Mon

2210 Tue

10/05/26

10/05/26

10/05/26

15/05/26

15/05/26

15/05/26

14/05/26

14/05/26

15/05/26

12/05/26

13/05/26

1700 Sun

1700 Sun

1700 Sun

0400 Fri

0400 Fri

0400 Fri

0001 Thu

0001 Thu

0400 Fri

0610 Tue

0610 Wed

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Platforms 1 2 3

Single

All Lines

Down Main

Down Main

Down and Up 
Main and Down 
Goods Loop

Up Fast

Down Fast

Up Fast

Down Fast

Greenford West Jn

Greenford East Jn

Greenford West Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Wylds Lane Jn

Wylds Lane Jn

Malvern Wells Single
line

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

Aylesbury

Little Kimble

Stoke Mandeville

Norton Jn

Norton Jn

Newland East LC 
and SB

Norton Bridge

Norton Bridge

P2026/4156920

P2026/4117226

P2026/4052529

P2026/4055525

P2026/4052913

P2026/4103966

P2026/4103981

NO SERVICES TO OPERATE OVER THESE LINES

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Cranberry

(142m 1450y - 143m 810y DF)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Cranberry

(142m 1450y - 143m 810y DF)

GW110
GW174
MD705

MD712
MD720
MD726

MD900

MD900

MD940

NW1001

NW1001

117m46ch and 120m4ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

10/05/26

10/05/26

10/05/26

15/05/26

15/05/26

15/05/26

13/05/26

13/05/26

14/05/26

11/05/26

12/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10959960

W2026/10967896

W2026/10960850

Week 6  - Continued
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EAS_V1_2627

2210 Wed

2210 Thu

0130 Sat

0035 Sun

0035 Sun

14/05/26

15/05/26

11/05/26

11/05/26

11/05/26

0610 Thu

0610 Fri

0355 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Up Fast

Down Fast

Up Fast

Down Fast

Down Main

Up Main

All Lines

All Lines

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Llandudno Jn

Crow Nest Jn

Wigan Station Jn

Norton Bridge

Norton Bridge

Saltney Jn

Lostock Jn

Walkden

P2026/4104001

P2026/4103982

P2026/4151765

P2026/4148238

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Cranberry

(142m 1450y - 143m 810y DF)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Cranberry

(142m 1450y - 143m 810y DF)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT

Work Content: CRSA PLTR - CAT15A Jacks Lane - 
Up 

Up 13m 1400y to 14m 830y 1190 yds

NW1001

NW1001

NW3001

NW6009
NW6013

13/05/26

14/05/26

09/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2240 Mon

2240 Mon

0540 Tue

2240 Tue

2240 Tue

0540 Wed

2240 Wed

2240 Wed

0540 Thu

15/05/26

11/05/26

10/05/26

15/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

12/05/26

12/05/26

12/05/26

13/05/26

13/05/26

13/05/26

14/05/26

14/05/26

14/05/26

2359 Fri

0030 Mon

0025 Sun

2359 Fri

0825 Sun

0825 Sun

0515 Mon

0515 Mon

2240 Mon

0540 Tue

0540 Tue

2240 Tue

0540 Wed

0540 Wed

2240 Wed

0540 Thu

0540 Thu

2240 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

P2026/4167187 TRU West | Bradley Deighton Blockade | Days 8 to 14 
of 24



0001 SAT TO 0025 SUN SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0555 SAT TO 0001 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN NO BOOKED SERVICES



0825 SUN TO 0030 MON SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0900 SUN TO 2200 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 2359 FRI SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



0515 MON TO 2240 MON 0540 TO 2240 
TUE/WED/THU/FRI

SERVICES FROM THE WEST TO 
START/TERMINATE AT HUDDERSFIELD.



2240 MON/TUE/WED/THU/FRI TO 0540 
TUE/WED/THU/FRI

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



***This item is a superseded by P/4167200***



WORK DETAILS Split across blockade items:


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m40ch
Major Projects

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

12/05/26

12/05/26

12/05/26

13/05/26

13/05/26

13/05/26

14/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131461

Week 6  - Continued
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EAS_V1_2627

2240 Thu

2240 Thu

0540 Fri

2240 Fri

2240 Fri

15/05/26

15/05/26

15/05/26

15/05/26

15/05/26

0540 Fri

0540 Fri

2240 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

P2026/4167187 TRK: C26d Top Stone and Tmap newDS and branch 
ch45090 to 45970 (880m)

TRK: C26c - Bradley Junction Blockade: Install new 
Dn Slow ch45650 to ch45970 / C26c - Bradley 
Junction Blockade: Install new Dn Slow ch45970 to  
46080 110m No scope beyond for 580m

TRK: C28b -  Install new Dn Slow ch44850 to 
ch45100 / C28b - Bradley Blockade:  Install new Dn 
Slow ch45100 to ch45180 - 80m 

TRK: C28a - Bradley Blockade:  Install new Dn Slow 
ch44240 to ch44290 - 50m New end state from 
C11/12

TRK: C28b Install new down slow ch 44850 to 
ch45180 (230m +100m skim)

TRK: C26b - Bradley Junction Blockade Install new 
Dn Slow ch45180 to ch45400 - 

TRK: C29a:  Bradley Blockade - Install  Up Slow Tie-
in ch44200 to ch44350 - 140m New end state from 
C13/14

14/05/26

14/05/26

15/05/26

15/05/26

15/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

1200 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/05/26

18/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

1200 Sun (29 hrs)

0410 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow / 
Northampton
Down and Up 
Northampton

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Daventry South Jn

Daventry South Jn

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Hanslope North 
Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4037778

P2026/4167024

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK



ACCESS TO DIRFT FROM THE NORTH



Work Content -

Maintenance 1:8

CRSA Drainage: East Haddon Hill (6ft 73m 5y - 73m 
720y C15)

WD - S&C Renewal 1404A/B

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

7Week
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EAS_V1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166784 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151267 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2210 Mon

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

22/05/26

22/05/26

22/05/26

19/05/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0610 Tue

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up Fast

Down Fast

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Basford Hall Jn SB 
(BH)

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Norton Bridge

P2026/4045413

P2026/4110401

P2026/4117227

P2026/4104964 TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Cranberry

(142m 1450y - 143m 810y DF)

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

NW1001

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

22/05/26

22/05/26

22/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10943072

W2026/10943758

W2026/10945458

Week 7  - Continued
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EAS_V1_2627

2210 Tue

2210 Wed

2210 Thu

0055 Sun

0055 Sun

0055 Sun

0035 Sun

0035 Sun

20/05/26

21/05/26

22/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

0610 Wed

0610 Thu

0610 Fri

1240 Sun

1240 Sun

1240 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

All Lines

All Lines

Down Oxford 
Road
Up Oxford Road

All Lines

All Lines

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Ardwick Jn

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly West Jn

Crow Nest Jn

Wigan Station Jn

Norton Bridge

Norton Bridge

Norton Bridge

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Lostock Jn

Walkden

P2026/4104987

P2026/4104988

P2026/4104989

P2026/4148538

P2026/4148146

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Cranberry

(142m 1450y - 143m 810y DF)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Cranberry

(142m 1450y - 143m 810y DF)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Cranberry

(142m 1450y - 143m 810y DF)

Access to be maintained as required to Ardwick TPE 
depot to/from the West.



Work Content:

CRSA: Manchester Piccadilly Phase 3 S&C  Squadron
Tamp

Work Content: CRSA PLTR - CAT15A Jacks Lane - 
Up 

Up 13m 1400y to 14m 830y 1190 yds

NW1001

NW1001

NW1001

NW5001
NW5015
NW6001

NW6009
NW6013

19/05/26

20/05/26

21/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2240 Mon

2240 Mon

0540 Tue

2240 Tue

2240 Tue

0540 Wed

2240 Wed

2240 Wed

0540 Thu

22/05/26

18/05/26

17/05/26

22/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

19/05/26

19/05/26

19/05/26

20/05/26

20/05/26

20/05/26

21/05/26

21/05/26

21/05/26

2359 Fri

0030 Mon

0025 Sun

2359 Fri

0825 Sun

0825 Sun

0515 Mon

0515 Mon

2240 Mon

0540 Tue

0540 Tue

2240 Tue

0540 Wed

0540 Wed

2240 Wed

0540 Thu

0540 Thu

2240 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

P2026/4167200 TRU West | Bradley Deighton Blockade | Days 15 to 
21 of 24



0001 SAT TO 0025 SUN SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0555 SAT TO 0001 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN NO BOOKED SERVICES



0825 SUN TO 0030 MON SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO BE STABLED 
IN HILL HOUSE SIDINGS



0900 SUN TO 2200 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 2359 FRI SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



0515 MON TO 2240 MON

0540 TO 2240 TUE/WED/THU/FRI

SERVICES FROM THE WEST TO 
START/TERMINATE AT HUDDERSFIELD. 
PENISTONE SERVICE UNAFFECTED



2240 MON/TUE/WED/THU/FRI TO 0540 
TUE/WED/THU/FRI

NO BOOKED SERVICES

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



WORK DETAILS Split across blockade items:


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m40ch
Major Projects

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

19/05/26

19/05/26

19/05/26

20/05/26

20/05/26

20/05/26

21/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131462

Week 7  - Continued
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EAS_V1_2627

2240 Thu

2240 Thu

0540 Fri

2240 Fri

2240 Fri

2100 Fri

2100 Fri

2100 Fri

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

25/05/26

25/05/26

25/05/26

0540 Fri

0540 Fri

2240 Fri

2359 Fri

2359 Fri

2100 Mon

2100 Mon

2100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Penistone 
Single/Platform 1

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Chinley South Jn

Buxton

Great Rocks Jn

Stalybridge East 
Jn

Hillhouse West Jn

Lockwood

Stalybridge East 
Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

P2026/4167200

P2026/4150838

TRK: C29b:  Bradley Blockade -Install Up Slow Tie-in
ch45100 to ch45180 - 80m

SIG: EIS H - Signalling modifications to existing RRI 
to support revised Bradley Jn S&C layout

SIG: EIS H - wheels free limits and extended limits 
(72hrs min) - 

MCIV: EIS N â€“ A62 Full Demolition (CPT 
commence after last train and deconflict with 
Signalling) 

MCIV: EIS K - H. Stn install scaffold

MCIV: EIS N - (Poss 6 or 7) MVL3/107 Colne Rd - 
Demolish Existing Structure to be deconflicted

MCIV: EIS N - MVL3/107 - reinforce concrete guard 
walls (off track)

MCIV: EIS K Viaduct 

MCIV: EIS J Deighton Station works

TRK: EIS O - Install 10ft Drainage (Deighton) 
Ch44790 to Ch45520



***This item is a continuation of P/4167187***



***This item is a superseded by P/4167129***

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

NW9003
NW9005

21/05/26

21/05/26

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167037

P2026/4166785

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

8Week
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151375 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2210 Mon

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

29/05/26

29/05/26

29/05/26

26/05/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0610 Tue

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up Slow

Down Slow

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Basford Hall Jn SB 
(BH)

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Norton Bridge

P2026/4045429

P2026/4110382

P2026/4117228

P2026/4104889 TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

NW1001

140m75ch and 141m7ch
Patrolling 

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

29/05/26

29/05/26

29/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10943623

Week 8  - Continued
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EAS_V1_2627

2210 Tue

2210 Wed

2210 Thu

27/05/26

28/05/26

29/05/26

0610 Wed

0610 Thu

0610 Fri

Possession

Possession

Possession

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Norton Bridge

Norton Bridge

Norton Bridge

P2026/4104903

P2026/4104874

P2026/4104905

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

NW1001

NW1001

NW1001

26/05/26

27/05/26

28/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0825 Sun

0030 Mon

0515 Mon

26/05/26

25/05/26

24/05/26

26/05/26

25/05/26

24/05/26

25/05/26

26/05/26

25/05/26

26/05/26

0515 Tue

0030 Mon

0025 Sun

0515 Tue

0430 Mon

0825 Sun

0430 Mon

0515 Tue

0515 Mon

0515 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse East Jn

Healey Mills

Copley Hill East Jn

Dewsbury

Heaton Lodge Jn

Huddersfield

Huddersfield

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Penistone

Lockwood

P2026/4167129 TRU West | Bradley Deighton Blockade +W7 Sunday| 
Days 22 to 24 of 24



***This item is a continuation of P/4167200***



0001 SAT TO 0025 SUN 

SERVICES DIVERTED VIA CALDER VALLEY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 
TRAINS TO BE STABLED IN HILL HOUSE SIDINGS


0555 SAT TO 0001 SUN 

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN NO BOOKED SERVICES



0825 SUN TO 0430 MON 

EYE OF NEEDLE BLOCKED

FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT LEEDS FROM THE EAST

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

NO ACCESS DEWSBURY EAST CEMENT FACILITY


0900 SUN TO 2200 SUN WORKING TO/FROM 
POINT OF OBSTRUCTION BY PILOT IN 
OPERATION BETWEEN STOCKSMOOR AND 
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0430 MON TO 0515 TUE SERVICES DIVERTED VIA 
CALDER VALLEY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE 



0555 MON TO 0001 TUE

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.


LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m40ch
Major Projects

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131379

Week 8  - Continued
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EAS_V1_2627

2100 Fri

2100 Fri

2100 Fri

25/05/26

25/05/26

25/05/26

2100 Mon

2100 Mon

2100 Mon

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Chinley South Jn

Buxton

Great Rocks Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

P2026/4167129

P2026/4150838

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



WORK DETAILS: See other Blockade possessions

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

NW9003
NW9005

22/05/26

22/05/26

22/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sat

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0245 Sat

01/06/26

02/06/26

02/06/26

02/06/26

02/06/26

02/06/26

02/06/26

02/06/26

01/06/26

0600 Mon (58 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0500 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Down and Up Fast

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up DC 
Electric

Hanslope South Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Watford Junction

Drayton Road 
Junction

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Camden Jn

P2026/4160979

P2026/4084896

P2026/4037928

0010 SAT TO 0600 MON

TRAINS TO TRAVEL OVER SLOW LINES

NO ACCESS TO MK PLATFORMS 4, 5 AND 6



WORK CONTENT - 

CD: Castlethorpe Drainage

CD: Milton Keynes Canopy Works

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

NO LUL SERVICES ALL WEEKEND



WORK CONTENT - 

54hrs

DC Line Maintenance

CD DOT: Kilburn 

(6ft 2m 1710y -3m 510y)

CD E&P: Kenton Lighting & wiring renewal

CD: Queens Park Footbridge -

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD120

30/05/26

02/06/26

02/06/26

02/06/26

02/06/26

02/06/26

02/06/26

02/06/26

30/05/26

9Week
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EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2355 Sat

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Coventry

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Coventry South Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Rugby Trent 
Valley Jn

P2026/4167038

P2026/4166786

P2026/4084214

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

TRAINS TO BE DIVERTED VIA NUNEATON 



FREIGHT SERVICES TO BE DIVERTED 



Work Content - TBC

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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EAS_V1_2627

0135 Sat

0135 Sat

0135 Sat

01/06/26

01/06/26

01/06/26

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Down and Up 
Bedworth

Down and Up 
Fast/Main/Coventr
y
Down and Up 
Kenilworth / Up & 
Down Kenilworth

Coundon Road LC 
(CCTV)

Birmingham 
International South 
Jn
Coventry South Jn

Coventry North Jn

Coventry South 
Jn

Leamington Spa 
North Jn

P2026/4085224 Work content: PLTR Coventry LSCMD301
MD405
MD410

30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151268 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4149907 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

0001 Sat

0001 Sat

0135 Sat

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0520 Mon

0520 Mon

0520 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Down Tamworth

Elford Goods Loop

Up Tamworth

Down and Up 
Main

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Tamworth (High 
Level)

Tamworth (High 
Level)

Tamworth (High 
Level)

Kingsbury Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Barton North Jn

Elford GF

Wichnor Jn

Wichnor Jn

P2026/4045416

P2026/4152085

P2026/4085237

PLTR WICHNOR VIADUCT (WDU DERBY)



TRAIN SERVICES DIVERTED VIA NUNEATON AND 
LEICESTER. TO BE READ IN CONJUNCTION WITH 
P2026/4152198.



ACCESS MAINTAINED TO CENTRAL RIVERS 
DEPOT OVER THE UP TAMWORTH LINE FOR ECS 
TO RUN VIA ALREWAS, LICHFIELD CITY AND 
ASTON. 



NO ACCESS TO KINGSBURY AND BIRCH 
COPPICE FREIGHT TERMINALS TO/FROM THE 
TAMWORTH DIRECTION

Work Content: PLTR Wilnecote



NO ACCESS KINGSBURY BRANCH / BIRCH 
COPPICE / EMR SIDINGS

MD430
MD435
MD450

LN3501
MD501

LN3501
MD501

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

30/05/26

30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945516

W2026/10943625

Week 9  - Continued
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EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2210 Mon

2210 Tue

2210 Wed

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

05/06/26

05/06/26

05/06/26

02/06/26

03/06/26

04/06/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0610 Tue

0610 Wed

0610 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Norton Bridge

Norton Bridge

Norton Bridge

P2026/4110383

P2026/4117229

P2026/4104925

P2026/4104892

P2026/4104928

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

NW1001

NW1001

NW1001

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

05/06/26

05/06/26

05/06/26

01/06/26

02/06/26

03/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2210 Thu

2205 Sun

2205 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

0035 Sun

05/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

0610 Fri

0455 Mon

0455 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Slow

Down Slow

Up Goods Loop

Down and Up 
Main

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

Basford Hall Jn SB 
(BH)

Crewe Bank

Willaston LC

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Crow Nest Jn

Wigan Station Jn

Norton Bridge

Crewe Bank

Crewe Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Lostock Jn

Walkden

P2026/4104894

P2026/4150923

P2026/4042716

P2026/4148239

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content: CRSA PLTR - CAT15A Jacks Lane - 
Up 

Up 13m 1400y to 14m 830y 1190 yds

NW1001

GW731
GW735
NW1007

NW6003

NW6009
NW6013

04/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

30/05/26

31/05/26

30/05/26

01/06/26

31/05/26

31/05/26

31/05/26

01/06/26

05/06/26

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4166868 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 1 to 7 of 28

***This item is a superseded by P/4166925***



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Batley & Dewsbury Blockade Part 1 and extension 
through eye of the needle. 

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 
CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131468

W2026/11131478
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P2026/4166868 and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting 

SIG MDL1/DH/3348/D Sighting 

SIG MDL1/DDL/3367/D sighting 

SIG MDL1/DH/3372/D sighting 

  

TRK: EIS N - C102 - Mirfield West -Install Up Fast 
ch47800 to ch49150 = 1350m existing Up Slow 
[Haulage on UF] TSR Required

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued

Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

09/06/26

09/06/26

09/06/26

09/06/26

09/06/26

09/06/26

09/06/26

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4084785 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101
MD345
MD355
NW1001
NW1004
NW5009

09/06/26

09/06/26

09/06/26

09/06/26

09/06/26

09/06/26

09/06/26

10Week
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0010 Sat

0135 Sat

0135 Sat

0135 Sat

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0500 Mon (54 hrs)

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Coventry

Down and Up 
Bedworth

Down and Up 
Fast/Main/Coventr
y
Down and Up 
Kenilworth / Up & 
Down Kenilworth

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Coventry South Jn

Coundon Road LC 
(CCTV)

Birmingham 
International South 
Jn
Coventry South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Rugby Trent 
Valley Jn

Coventry North Jn

Coventry South 
Jn

Leamington Spa 
North Jn

P2026/4074785

P2026/4084232

P2026/4085236

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

TRAINS TO BE DIVERTED VIA NUNEATON 



FREIGHT SERVICES TO BE DIVERTED 



Work Content - TBC

Work content: PLTR: DOT Coventry South, PLTR: 
Marston Hall (Up 88m 250y - 88m 446y)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301

MD301
MD405
MD410

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

06/06/26

06/06/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151400 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Wed

2300 Wed

2300 Thu

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

11/06/26

11/06/26

12/06/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0001 Thu

0001 Thu

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down Main

Down Main

Down and Up 
Main and Down 
Goods Loop

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Wylds Lane Jn

Wylds Lane Jn

Malvern Wells Single
line

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Norton Jn

Norton Jn

Newland East LC 
and SB

P2026/4045394

P2026/4110418

P2026/4052518

P2026/4055568

P2026/4052878

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD900

MD900

MD940

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

10/06/26

10/06/26

11/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945520

W2026/10943711

W2026/10959962

W2026/10968045

W2026/10960771
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0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0430 Mon

0100 Sat

0100 Sat

0430 Mon

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

08/06/26

20/06/26

20/06/26

08/06/26

20/06/26

13/06/26

15/06/26

15/06/26

20/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0430 Mon

0450 Sat

0450 Sat

0430 Mon

0450 Sat

0100 Sat

0430 Mon

0430 Mon

0450 Sat

0510 Mon

0510 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

Down & Up Liv 
Curve

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Euxton Jn

Earlestown West Jn

Warrington South Jn

Farington Curve Jn

Earlestown South Jn

Euxton Jn

Euxton Jn

Farington Curve Jn

Euxton Jn

Blackpool South

Blackpool North

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Buckshaw 
Parkway

Earlestown South 
Jn

Frodsham Jn

Weaver Jn

Winwick Jn

Weaver Jn

Buckshaw 
Parkway

Weaver Jn

Weaver Jn

Kirkham North Jn

Preston Fylde Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2026/4147003

P2026/4042613

P2026/4042678

Tri-Link - WCN: Wire Runs South of Preston & S&C
Wigan South S&C Renewals/Abandments



S&C Mtce Tamp: Winwick Jn & Warrington Sth (29hrs 
- wk 10)

S&C Mtce Tamp: Wigan South Jn (29hrs - wk 11)



Golborne New Station Works 1m 42ch 





PLTR: Daresbury - CAT15A CGJ2 UM 179m 1676 
179m 1677

CHW 15m 1491



CD Signalling: Exuton Jn Weekend 10 and 11



HOBC: 2 days Euxton Lane 16m 440 15m 280 Down 
Main

HOBC: 2 days Balshaw 14m 1540 to 14m 600 Down 
Main

HOBC: 2 days Charnock Richard 13m 922 to 12m 880
Down Main

HOBC: 2 days Worthington Lakes 9m 1330 to 9m 480 
Down Main

HOBC: 1 day Blainscough 12m 700 to 12mp Up Main
HOBC: 1 day Haydock Jn 2m 1434 to 2m 660 Up 
Main

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW1001
NW1019
NW1021
NW2011
NW2021
NW3003
NW6001

NW4005
NW4007

NW6003

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

08/06/26

13/06/26

13/06/26

15/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

06/06/26

06/06/26

07/06/26

06/06/26

08/06/26

07/06/26

07/06/26

07/06/26

08/06/26

12/06/26

0030 Sat

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4166925 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 8 to 14 of 28



***This item is a continuation of P/4166868***



***This item is a superseded by P/4167119***



0001 SAT TO 0030 SAT

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Details: 

TRK: EIS N - C102 - Mirfield West -Install Up Fast 
ch47800 to ch49150 = 1350m existing Up Slow 
[Haulage of UF] TSR required

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 


LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131473

W2026/11131479

Week 10  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

P2026/4166925 TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 
CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting 

SIG MDL1/DH/33

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sat

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

15/06/26

16/06/26

16/06/26

16/06/26

16/06/26

16/06/26

16/06/26

16/06/26

0500 Mon (29 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Hillmorton Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Hanslope North 
Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4037861

P2026/4084862

TRAINS TO TRAVEL VIA NORTHAMPTON



WORK CONTENT - 

PLTR: Toll House 

(DM 76m 70y - 76m 510y)

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

13/06/26

16/06/26

16/06/26

16/06/26

16/06/26

16/06/26

16/06/26

16/06/26

11Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0010 Sat

0135 Sat

0135 Sat

0135 Sat

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon (54 hrs)

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
Coventry

Down and Up 
Bedworth

Down and Up 
Fast/Main/Coventr
y
Down and Up 
Kenilworth / Up & 
Down Kenilworth

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Coventry South Jn

Coundon Road LC 
(CCTV)

Birmingham 
International South 
Jn
Coventry South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Rugby Trent 
Valley Jn

Coventry North Jn

Coventry South 
Jn

Leamington Spa 
North Jn

P2026/4168004

P2026/4084153

P2026/4085225

NLL CYCLIC TYPE 7A (ROTR)

TRAINS TO BE DIVERTED VIA NUNEATON 



FREIGHT SERVICES TO BE DIVERTED 



Work Content PLTR: Marston Hall

Work content: PLTR: Coventry LSC & PLTR Willenhall

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD301

MD301
MD405
MD410

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

13/06/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151269 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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V1 Draft Rules

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

19/06/26

19/06/26

19/06/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045395

P2026/4110419

P2026/4117357

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

19/06/26

19/06/26

19/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945593

W2026/10943714

Week 11  - Continued
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EAS_V1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0430 Mon

0100 Sat

0100 Sat

0430 Mon

08/06/26

20/06/26

20/06/26

08/06/26

20/06/26

13/06/26

15/06/26

15/06/26

20/06/26

0430 Mon

0450 Sat

0450 Sat

0430 Mon

0450 Sat

0100 Sat

0430 Mon

0430 Mon

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Liv 
Curve

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Euxton Jn

Earlestown West Jn

Warrington South Jn

Farington Curve Jn

Earlestown South Jn

Euxton Jn

Euxton Jn

Farington Curve Jn

Euxton Jn

Buckshaw 
Parkway

Earlestown South 
Jn

Frodsham Jn

Weaver Jn

Winwick Jn

Weaver Jn

Buckshaw 
Parkway

Weaver Jn

Weaver Jn

P2026/4147003 Tri-Link - WCN: Wire Runs South of Preston & S&C
Wigan South S&C Renewals/Abandments



S&C Mtce Tamp: Winwick Jn & Warrington Sth (29hrs 
- wk 10)

S&C Mtce Tamp: Wigan South Jn (29hrs - wk 11)



Golborne New Station Works 1m 42ch 





PLTR: Daresbury - CAT15A CGJ2 UM 179m 1676 
179m 1677

CHW 15m 1491



CD Signalling: Exuton Jn Weekend 10 and 11



HOBC: 2 days Euxton Lane 16m 440 15m 280 Down 
Main

HOBC: 2 days Balshaw 14m 1540 to 14m 600 Down 
Main

HOBC: 2 days Charnock Richard 13m 922 to 12m 880
Down Main

HOBC: 2 days Worthington Lakes 9m 1330 to 9m 480 
Down Main

HOBC: 1 day Blainscough 12m 700 to 12mp Up Main
HOBC: 1 day Haydock Jn 2m 1434 to 2m 660 Up 
Main

NW1001
NW1019
NW1021
NW2011
NW2021
NW3003
NW6001

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

08/06/26

13/06/26

13/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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EAS_V1_2627

0001 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

13/06/26

13/06/26

14/06/26

13/06/26

15/06/26

14/06/26

14/06/26

14/06/26

15/06/26

19/06/26

0030 Sat

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4167119 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 15 to 21 of 28



***This item is a continuation of P/4166925***



***This item is a superseded by P/4167088***



0001 SAT TO 0030 SAT

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Details: 

TRK: EIS N - C102 - Mirfield West -Install Up Fast 
ch47800 to ch49150 = 1350m existing Up Slow TSR 
Required

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 


LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131474

W2026/11131480

Week 11  - Continued
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EAS_V1_2627

P2026/4167119 TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 
CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4166555 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

12Week
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0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2026/4148644 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151401 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2305 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0525 Mon (29 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bedworth

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Nuneaton South Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Coventry Arena

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2026/4105805

P2026/4045418

P2026/4110402

Work Content: PLTR: Bermuda Park (8m 660y - 
1265y 605y DF C14)



All other works to fit around the Major Section 7 



TRAINS TO BE DIVERTED

MD410

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10945596

W2026/10943760
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EAS_V1_2627

0900 Sun

0900 Sun

0900 Sun

0140 Fri

0140 Fri

0140 Fri

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0430 Mon

0100 Sat

0100 Sat

0430 Mon

21/06/26

21/06/26

21/06/26

26/06/26

26/06/26

26/06/26

08/06/26

20/06/26

20/06/26

08/06/26

20/06/26

13/06/26

15/06/26

15/06/26

20/06/26

1700 Sun

1700 Sun

1700 Sun

0400 Fri

0400 Fri

0400 Fri

0430 Mon

0450 Sat

0450 Sat

0430 Mon

0450 Sat

0100 Sat

0430 Mon

0430 Mon

0450 Sat

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Platforms 1 2 3

Single

All Lines

All Lines

Down & Up Liv 
Curve

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Greenford West Jn

Greenford East Jn

Greenford West Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Euxton Jn

Earlestown West Jn

Warrington South Jn

Farington Curve Jn

Earlestown South Jn

Euxton Jn

Euxton Jn

Farington Curve Jn

Euxton Jn

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

Aylesbury

Little Kimble

Stoke Mandeville

Buckshaw 
Parkway

Earlestown South 
Jn

Frodsham Jn

Weaver Jn

Winwick Jn

Weaver Jn

Buckshaw 
Parkway

Weaver Jn

Weaver Jn

P2026/4156921

P2026/4117358

P2026/4147003

NO SERVICES TO OPERATE OVER THESE LINES

Tri-Link - WCN: Wire Runs South of Preston & S&C
Wigan South S&C Renewals/Abandments



S&C Mtce Tamp: Winwick Jn & Warrington Sth (29hrs 
- wk 10)

S&C Mtce Tamp: Wigan South Jn (29hrs - wk 11)



Golborne New Station Works 1m 42ch 





PLTR: Daresbury - CAT15A CGJ2 UM 179m 1676 
179m 1677

CHW 15m 1491



CD Signalling: Exuton Jn Weekend 10 and 11



HOBC: 2 days Euxton Lane 16m 440 15m 280 Down 
Main

HOBC: 2 days Balshaw 14m 1540 to 14m 600 Down 
Main

HOBC: 2 days Charnock Richard 13m 922 to 12m 880
Down Main

HOBC: 2 days Worthington Lakes 9m 1330 to 9m 480 
Down Main

HOBC: 1 day Blainscough 12m 700 to 12mp Up Main
HOBC: 1 day Haydock Jn 2m 1434 to 2m 660 Up 
Main

GW110
GW174
MD705

MD712
MD720
MD726

NW1001
NW1019
NW1021
NW2011
NW2021
NW3003
NW6001

21/06/26

21/06/26

21/06/26

26/06/26

26/06/26

26/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

08/06/26

13/06/26

13/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2355 Sat
03/07/26
0515 Fri

PossessionDown & Up MainsCroes Newydd North
Fork LC

Crewe JnP2026/4155240 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH.

TRAINS CAN USE DOWN LOOP AT CROES 
NEWYDD TO RUN ROUND / REVERSE AND TO 
REVERSE / RUN ROUND TO GET TO BIDSTON 
LINE OR WREXHAM SIDINGS LINES



Work Content: Drainage at Babbinswood area.

GW731
NW3005

20/06/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0001 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

20/06/26

20/06/26

21/06/26

20/06/26

22/06/26

21/06/26

21/06/26

21/06/26

22/06/26

27/06/26

0030 Sat

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4167088 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 22 to 28 of 28



***This item is a continuation of P/4167119***



0001 SAT TO 0030 SAT

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Details: 

TRK: EIS N - C102 - Mirfield West -stressing and 
follow up = 1350m existing Up Slow

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131475

W2026/11131631
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P2026/4167088 CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting 

SIG MDL1/DH/3348/D Sighting 

SIG MDL1/DDL/3367/D sighting 

SIG MDL1/DH/3372/D sighting

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167987 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

13Week
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151270 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0835 Sun

0835 Sun

0835 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon

0835 Sun

0835 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Oxford

Up Oxford Relief

Up Oxford

Down Oxford 
Relief
Oxford Bay 
Approach

Down and Up 
Oxford/Cherwell 
Valley

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Oxford North Jn

Oxford Station North 
Jn

Tackley

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Oxford

Oxford Station 
North Jn

P2026/4168219 2255 SAT to 0835 SUN

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



0835 SUN to 0500 MON 

CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.

SERVICES FROM THE SOUTH TO 
TERMINATE/START FROM PLATFORM 3 & 4 AT 
OXFORD STATION



NO THROUGH SERVICES TO OPERATE 



Work Details = Oxford Station North Jn S&C tamping 
(29hrs)AND BLETCHINGTON TRACK RENEWAL

GW200
GW260
GW277
GW310
MD401
MD736

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0835 Sun

0835 Sun

2305 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0500 Mon

0500 Mon

0525 Mon (29 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Oxford 
Turnback Line

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Down and Up 
Bedworth

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Oxford North Jn

Oxford

Nuneaton South Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Oxford

Coventry Arena

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2026/4168219

P2026/4105808

P2026/4045353

P2026/4110403

Work Content: PLTR: Bermuda Park (8m 660y - 
1265y 605y DF C14)



All other works to fit around the Major Section 7 



TRAINS TO BE DIVERTED

MD410

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

28/06/26

28/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10945572

W2026/10943762

Week 13  - Continued

Continued
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EAS_V1_2627

0140 Fri

0140 Fri

0140 Fri

2355 Sat

0020 Sun

0020 Sun

03/07/26

03/07/26

03/07/26

03/07/26

04/07/26

04/07/26

0400 Fri

0400 Fri

0400 Fri

0515 Fri

0415 Sat

0415 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Platforms 1 2 3

Single

All Lines

Down & Up Mains

All

All Lines

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Croes Newydd North
Fork LC

Altrincham

Northenden Jn

Aylesbury

Little Kimble

Stoke Mandeville

Crewe Jn

Edgeley Jn No.2 
SB

Hazel Grove High 
Level Jn

P2026/4117359

P2026/4155240

P2026/4165839

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH.

TRAINS CAN USE DOWN LOOP AT CROES 
NEWYDD TO RUN ROUND / REVERSE AND TO 
REVERSE / RUN ROUND TO GET TO BIDSTON 
LINE OR WREXHAM SIDINGS LINES



Work Content: Drainage at Babbinswood area.

CD Renewals: EJN IB3a/NMC1 IB37 Intersection 
Bridge 148hrs

CRSA PLTR: Bramhall Lane 179m 179y - 179m 890y
Single 355y C11 Midweek Campaign

MD712
MD720
MD726

GW731
NW3005

NW3023
NW9017

03/07/26

03/07/26

03/07/26

20/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161028 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV EIS G - Hudd Stn Scaffold remove Scaffold 

TRK: EIS O - Install Down Cess Drainage in 
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines 

TRK: EIS O - Install 10ft Drainage in Gledholt Tunnel 
214m Ch44306-Ch44520 Haulage, Tamper & 
Machines 

MCIV: EIS N - (Poss 6 or 7) MVL3/109 Colne Viaduct 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131581

Week 13  - Continued
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P2026/4161028 - Install pre cast units, RRV on Up, access at Bradley 
TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Install Up Fast
sleepers and rails ch45100 to 46100 (+ MWD/N) 

TRK: EIS N - FL03 Bradley Fast Lines: Down Fast - 
Excavate/fill to formation ch45100 to 46100 (+ 
MWD/N)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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EAS_V1_2627

0001 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0430 Mon

20/06/26

20/06/26

21/06/26

20/06/26

22/06/26

21/06/26

21/06/26

21/06/26

22/06/26

27/06/26

0030 Sat

0500 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

Up L&Y

Down L&Y

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Bradley Wood Jn

Copley Hill East Jn

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Huddersfield

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Penistone

Bradley Jn

Thornhill LNW Jn

P2026/4167088 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7
Weekend | Days 22 to 28 of 28



***This item is a continuation of P/4167119***



0001 SAT TO 0030 SAT

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE



0030 SAT TO 0500 SAT

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY


0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
FREIGHT SERVICES AS IDENTIFIED IN CAPACITY 
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT HUDDERSFIELD FROM 
THE WEST, LEEDS FROM THE EAST

ADDITIONAL SERVICES TO RUN TO 
HUDDERSFIELD VIA BRIGHOUSE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0430 MON TO 2359 FRI 

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND 
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Details: 

TRK: EIS N - C102 - Mirfield West -stressing and 
follow up = 1350m existing Up Slow

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1 

MCIV EIS O - Batley Subway infill 

MCIV EIS O - Dewsbury Platform 1 & 2 ready 

TRK EIS O - ER24B / ER25B Track renewal 
CH56375-56650- 275m - CAT 14 - DN Hudd 
CH56360-56650-290m - CAT14 - UP Hudd 

TRK EIS O - ER24A / ER25A 10ft Drainage 
CH56420-56730 310m 

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100 
& 101pts E Turnouts CH53960 - 55080, 1120m 

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield 

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 32m45ch

32m21ch and 41m68ch

Major Projects

Major Projects

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131475

W2026/11131631

Week 13  - Continued
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EAS_V1_2627

P2026/4167088 CH53960-55120- 1160m 

MCIV EIS O - Dewsbury Platform 1 Coper Installation 
and realignment 

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage 
- CH54220-54400. 180m 

MCIV EIS O - Batley Platforms alterations ready 

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment 

SIG EIS O TS11 Huddersfield workstation for 
interlocking - wheels free/stationary 

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420 

TRK EIS O - ER16 Down Loop Ch5520-55290 

SIG SL4860/4863 OFF/4863/4864 4858 
1&2/4867/4871BR Signal sighting 

SIG MDL1/DH/3348/D Sighting 

SIG MDL1/DDL/3367/D sighting 

SIG MDL1/DH/3372/D sighting

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0245 Sat

0245 Sat

0245 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
South West

Down and Up 
West London / 
Willesden Relief

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

North Wembley Jn

Acton Wells Jn

Willesden No.7 Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Jn

Mitre Bridge Jn

North Pole Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4013032

P2026/4167039

P2026/4166761

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

North Pole - West London Jn (West London Lines)

West London - Willesden No. 7 (U&D Reliefs)

PLTR: Willesden EMR

(LLG 0m 180ty - 0m 340y DM 160y C2

WLL 6m 294y - 6m 383y DM 89y C11)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
GW130
MD101
MD120
MD170
SO250

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

14Week
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EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Platform 4c

North End 
Connections
Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Soho

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Birmingham New 
Street

Soho North Jn

Winson Green 
OHNS

Soho East Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Birmingham New 
Street

Monument Lane

Soho South Jn

P2026/4120707

P2026/4085505

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

Work Content: PLTR Monument Lane



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD325
MD330

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151402 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

2300 Wed

2300 Wed

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

10/07/26

10/07/26

10/07/26

09/07/26

09/07/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0001 Thu

0001 Thu

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Down Main

Down Main

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Wylds Lane Jn

Wylds Lane Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Norton Jn

Norton Jn

P2026/4045354

P2026/4110404

P2026/4117360

P2026/4055544

P2026/4052539

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD900

MD900

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

117m46ch and 120m4ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

10/07/26

10/07/26

10/07/26

08/07/26

08/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945574

W2026/10943721

W2026/10967940

W2026/10959963
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EAS_V1_2627

2300 Thu

2130 Mon

2130 Tue

2130 Wed

2130 Thu

0020 Sun

0020 Sun

0035 Sun

10/07/26

07/07/26

08/07/26

09/07/26

10/07/26

04/07/26

04/07/26

06/07/26

0400 Fri

0630 Tue

0630 Wed

0630 Thu

0630 Fri

0415 Sat

0415 Sat

0505 Mon

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Malvern Wells Single
line

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Altrincham

Northenden Jn

Birchwood

Newland East LC 
and SB

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Edgeley Jn No.2 
SB

Hazel Grove High 
Level Jn

Irlam

P2026/4052961

P2026/4148553

P2026/4148554

P2026/4148555

P2026/4148556

P2026/4165839

P2026/4167589

Work Content.

HOBC: 20m 55ch - 20m 4ch Down Main

Work Content.

HOBC: 20m 55ch - 20m 4ch Down Main

Work Content.

HOBC: 20m 55ch - 20m 4ch Down Main

Work Content.

HOBC: 20m 55ch - 20m 4ch Down Main

CD Renewals: EJN IB3a/NMC1 IB37 Intersection 
Bridge 148hrs

CRSA PLTR: Bramhall Lane 179m 179y - 179m 890y
Single 355y C11 Midweek Campaign

Work Content

CRSA: Drainage Glazebrook

MD940

NW2015

NW2015

NW2015

NW2015

NW3023
NW9017

NW6003

126m21ch and 130m19ch
Patrolling 

09/07/26

06/07/26

07/07/26

08/07/26

09/07/26

28/06/26

28/06/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10960817
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161029 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK: EIS O - Install 10ft Drainage in Gledholt Tunnel 
214m Ch44306-Ch44520 Haulage, Tamper & 
Machines 

TRK: EIS O - Install Down Cess Drainage in 
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines 

MCIV EIS K - Hudd Stn Scaffold remove Scaffold 

MCIV: EIS G - Hudd Stn install footbridge Span 2 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131582
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EAS_V1_2627

2200 Sat

2200 Sat

2200 Sat

06/07/26

06/07/26

06/07/26

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Chinley South Jn

Great Rocks Jn

Great Rocks Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

P2026/4161029

P2026/4150840

columns platform 3/4, 5/6, crane in HD1 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Drop and level
Bottom Ballast Dn Fast ch45100 to 46100 (+ MWD/N)

Work Content:

CRSA: PLTR C11 Doveholes Tunnel Mouth

164m 34ch - 164m 56ch UM

NW9003
NW9005

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2010 Sat

0140 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0140 Sun (29 hrs)

0410 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow

Down and Up 
Slow / 
Northampton

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Hanslope South Jn

Daventry South Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4051446

P2026/4167025

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK



ACCESS TO DIRFT FROM THE NORTH



Work Content -

Maintenance 1:8

PLTR: Ashton Loop

(57m 263y - 57m 521y UN C14)

East Haddon Hill (Drainage 6ft 73m 5y - 73m 720y)

WD: Re-Railing (67m 913y - 68m 247y UN)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

15Week
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EAS_V1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166762 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151299 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152440 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

17/07/26

17/07/26

17/07/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045443

P2026/4110405

P2026/4117361

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

17/07/26

17/07/26

17/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945681

W2026/10943766

Week 15  - Continued
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EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2205 Sun

2205 Sun

2130 Mon

2130 Tue

2130 Wed

2130 Thu

0035 Sun

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

14/07/26

15/07/26

16/07/26

17/07/26

13/07/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0455 Mon

0455 Mon

0630 Tue

0630 Wed

0630 Thu

0630 Fri

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Crewe Bank

Willaston LC

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Birchwood

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Crewe Bank

Crewe Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Irlam

P2026/4159523

P2026/4150907

P2026/4148618

P2026/4148566

P2026/4148567

P2026/4148568

P2026/4167627

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

Work Content.

HOBC: 20m 4ch - 19m 42ch Down Main

Work Content.

HOBC: 20m 4ch - 19m 42ch Down Main

Work Content.

HOBC: 20m 4ch - 19m 42ch Down Main

Work Content.

HOBC: 20m 4ch - 19m 42ch Down Main

Work Content

CRSA: Drainage Glazebrook

EA1360
LN3219
LN3222
MD715

GW731
GW735
NW1007

NW2015

NW2015

NW2015

NW2015

NW6003

11/07/26

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

13/07/26

14/07/26

15/07/26

16/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161030 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK: EIS O - Install Down Cess Drainage in 
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines 

MCIV EIS K - Hudd Stn Scaffold remove Scaffold 

MCIV: EIS G - Hudd Stn install footbridge Span 2, 
platform 3/4 to 5/6 crane in HD1 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131583

Week 15  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

0545 Mon

0545 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Ilkley

Esholt Jn

Gargrave

Bradford Forster 
Square

Shipley West Jn

Apperley Jn

Dockfield Jn

Armley Jn

Shipley East Jn

Shipley South Jn

P2026/4161030

P2026/4118354

EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Drop and level
Bottom Ballast Dn Fast ch45100 to 46100 (+ MWD/N)

MENSTON NO.1 PLTR DN ILKLEY | WEEK 1 OF 3 | 
CRSA



0030 SAT TO 0545 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHIPLEY AND ILKLEY



ADDITIONAL STABLING REQUIRED IN BRADFORD 
FS LEEDS AND SKIPTON.



ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF 
STABLED UNITS

ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF 
STABLED UNITS



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE AND SKIPTON



NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN932
NW9901

202m3ch and 211m20ch

C11 Rerail Resleeper 
Reballast - Trax

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10992257

Week 15  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sat

0140 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0500 Mon (17 hrs)

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Willesden Relief

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Willesden No.7 Jn

Sudbury Junction

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf Jn

West London Jn 
(Willesden)

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4083861

P2026/4167026

NO ACCESS BETWEEN WEST LONDON JN / 
ACTON CANAL WHARFAND WEFOC SOUTH JN, 
TRAINS BETWEEN WEST LONDON LINES AND 
WEFOC / WCML TO TRAVEL WEST LONDON JN / 
HARLESDEN JN 

NO ACCESS TO/FROM F SDGS 

NO ACCESS NORTHEND OF WILLESDEN EURO 
TERMINAL 

GTR TRAINS TO TERMINATE/START SHEPHERDS 
BUSH 

NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2 
, BRENT RECEPTION & DEPARTURE NO1 AND 
NO2 AND WILLESDEN RELIEF LINES AND WEFOC 
YARD 

NO ACCESS BETWEEN UP & DOWN HIGH LEVEL 
GOODS AND WILLESDEN RELIEF LINES





Work Content:

CRSA PLTR -  Bridge 29 

(1m 570y - 1m 960y

DM  390y C16)



City Lines & North London Lines on Anglia to be clear.


V3 UPDATE - moved to wk32 vice 31

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD166
SO250

EA1310
EA1370
MD150
MD155
MD160

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

16Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166763

P2026/4074858

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID TRACK - FOLLOW UP

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151404 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

24/07/26

24/07/26

24/07/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045398

P2026/4110384

P2026/4117362

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

24/07/26

24/07/26

24/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945634

W2026/10943768

Week 16  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2210 Mon

2210 Tue

2210 Wed

2210 Thu

2345 Sun

2345 Sun

19/07/26

19/07/26

19/07/26

19/07/26

21/07/26

22/07/26

23/07/26

24/07/26

20/07/26

20/07/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0600 Tue

0600 Wed

0600 Thu

0600 Fri

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Blackpool South

Blackpool North

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Bridge

Norton Bridge

Norton Bridge

Norton Bridge

Kirkham North Jn

Preston Fylde Jn

P2026/4159525

P2026/4085222

P2026/4085250

P2026/4085223

P2026/4085251

P2026/4042699

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

EA1360
LN3219
LN3222
MD715

NW1001

NW1001

NW1001

NW1001

NW4005
NW4007

18/07/26

18/07/26

18/07/26

18/07/26

20/07/26

21/07/26

22/07/26

23/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0035 Sun
20/07/26
0505 Mon

PossessionAll LinesBirchwoodIrlamP2026/4167658 Work Content

CRSA: Drainage Glazebrook

NW6003 19/07/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161031 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS N â€“ A62 East deck Demolition cannot 
pass trains 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL04 Heaton Lodge Fast: Install Dn 
Fast Heaton Lodge Cutting ch46100 to ch47600 
(Untied in; untamped) (+ MWD/N) 


LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131584

Week 16  - Continued
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EAS_V1_2627

P2026/4161031 TRK: EIS N - FL03 Bradley Fast Lines: Install Dn Fast
sleepers and rails ch45100 to 46100 (+ MWD/N)

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4164656 MAINTENANCE 1 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0545 Mon

0545 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

All Lines

All Lines

All Lines

All Lines

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Ilkley

Esholt Jn

Gargrave

Bradford Forster 
Square

Shipley West Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Apperley Jn

Dockfield Jn

Armley Jn

Shipley East Jn

Shipley South Jn

P2026/4164656

P2026/4123895 MENSTON NO.1 PLTR DN ILKLEY | WEEK 2 OF 3 | 
CRSA



0030 SAT TO 0545 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHIPLEY AND ILKLEY



ADDITIONAL STABLING REQUIRED IN BRADFORD 
FS LEEDS AND SKIPTON.



ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF 
STABLED UNITS

ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF 
STABLED UNITS



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE AND SKIPTON



NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN932
NW9901

202m3ch and 211m20ch

C11 Rerail Resleeper 
Reballast - Trax

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10992258
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167041

P2026/4166801

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

17Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151365 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

31/07/26

31/07/26

31/07/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045445

P2026/4110406

P2026/4117363

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

31/07/26

31/07/26

31/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945618

W2026/10943772

Week 17  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules
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1750 Sat

1750 Sat

1750 Sat

1750 Sat

2210 Mon

2210 Tue

2210 Wed

2210 Thu

2120 Mon

2120 Tue

2120 Wed

26/07/26

26/07/26

26/07/26

26/07/26

28/07/26

29/07/26

30/07/26

31/07/26

28/07/26

29/07/26

30/07/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0610 Tue

0610 Wed

0610 Thu

0610 Fri

0600 Tue

0600 Wed

0600 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Bridge

Norton Bridge

Norton Bridge

Norton Bridge

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

P2026/4162917

P2026/4104932

P2026/4104933

P2026/4104934

P2026/4104935

P2026/4148569

P2026/4148640

P2026/4148641

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

Work Content.

HOBC: 19m 42ch - 18m 71ch  Down Main

Work Content.

HOBC: 19m 42ch - 18m 71ch  Down Main

Work Content.

HOBC: 19m 42ch - 18m 71ch  Down Main

EA1360
LN3219
LN3222
MD715

NW1001

NW1001

NW1001

NW1001

NW2015

NW2015

NW2015

25/07/26

25/07/26

25/07/26

25/07/26

27/07/26

28/07/26

29/07/26

30/07/26

27/07/26

28/07/26

29/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2120 Thu

0035 Sun

31/07/26

27/07/26

0600 Fri

0505 Mon

Possession

Possession

All Lines

All Lines

Newton-le-Willows

Birchwood

Ordsall Lane Jn

Irlam

P2026/4148642

P2026/4167659

Work Content.

HOBC: 19m 42ch - 18m 71ch  Down Main

Work Content

CRSA: Drainage Glazebrook

NW2015

NW6003

30/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161032 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS N â€“ A62 East deck Demolition east 
abutment wall cannot pass trains 

TRK: EIS K - C31 - Huddersfield Blockade#2: Run 
out S&C from Hillhouse pre blockade2 / prep works 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Install Dn Fast

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131585

Week 17  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0030 Sat

0030 Sat

0030 Sun

0030 Sun

0030 Sun

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

0545 Mon

0545 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Ilkley

Esholt Jn

Gargrave

Bradford Forster 
Square

Shipley West Jn

Apperley Jn

Dockfield Jn

Armley Jn

Shipley East Jn

Shipley South Jn

P2026/4161032

P2026/4123896

sleepers and rails ch45100 to 46100 (+ MWD/N) 

MCIV EIS K - Hudd Stn Scaffold remove Scaffold

MENSTON NO.1 PLTR DN ILKLEY | WEEK 3 OF 3 | 
CRSA



0030 SAT TO 0545 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHIPLEY AND ILKLEY



ADDITIONAL STABLING REQUIRED IN BRADFORD 
FS LEEDS AND SKIPTON.



ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF 
STABLED UNITS

ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF 
STABLED UNITS



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE AND SKIPTON



NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN922
LN924
LN926
LN928
LN932
NW9901

202m3ch and 211m20ch

C11 Rerail Resleeper 
Reballast - Trax

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10992259

Week 17  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2345 Fri

0100 Sun

10/08/26

09/08/26

0500 Mon (54 hrs)

0735 Sun (8 hrs)

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Bourne End Jn 
(Hertfordshire)

Bourne End Jn 
(Hertfordshire)

Watford North Jn

Watford North Jn

P2026/4084498 TRAINS TO TRAVEL OVER FAST LINES



Work Content : 

S&C: Kings Langley

MD101 07/08/26

09/08/26

18Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151418 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0200 Sat

0200 Sat

0040 Sun

0040 Sun

0845 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

06/08/26

02/08/26

02/08/26

02/08/26

06/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

1200 Thu (96 hrs)

0040 Sun (96 hrs)

0845 Sun (96 hrs)

0845 Sun (96 hrs)

1200 Thu (96 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

All Lines

All Lines

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Aynho Jn

Leamington Spa 
South Jn

Warwick Parkway

Kenilworth South Jn

Leamington Spa 
South Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Bicester North

Heyford

Heyford

Leamington Spa 
North Jn

Heyford

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4085452

P2026/4045433

Work Content: 

PLTR: Cropready Sth Down (89m 440y - 90m 0083y 
DM C11)

IP Renewals: UB59 River Cherwell  (81m 1276y)

IP Renewals: UB66 (83m 660y)



TRAINS TO START / TERMINATE AT LEAMINGTON 
FROM THE NORTH AND OXFORD / BICESTER 
NORTH FROM THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA AND OXFORD / 
BICESTER NORTH



GWR TO OFFER RAIL REPLACEMENT SERVICE 
BETWEEN OXFORD AND BANBURY



WMT TO STABLE IN LEAMINGTON BAY 
PLATFORMS AND DEPOT SIDINGS

GW200
MD401
MD405
MD701

MD430
MD435
MD450 142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10945636

W2026/10943838

Week 18  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2300 Wed

2300 Wed

2300 Thu

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

07/08/26

07/08/26

07/08/26

02/08/26

02/08/26

02/08/26

02/08/26

06/08/26

06/08/26

07/08/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0001 Thu

0001 Thu

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down Main

Down Main

Down and Up 
Main and Down 
Goods Loop

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Wylds Lane Jn

Wylds Lane Jn

Malvern Wells Single
line

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Jn

Norton Jn

Newland East LC 
and SB

P2026/4110385

P2026/4117364

P2026/4162918

P2026/4055546

P2026/4052531

P2026/4052981

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD900

MD900

MD940

117m46ch and 120m4ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

07/08/26

07/08/26

07/08/26

01/08/26

01/08/26

01/08/26

01/08/26

05/08/26

05/08/26

06/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10967943

W2026/10959906

W2026/10960705

Week 18  - Continued
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2210 Mon

2210 Tue

2355 Fri

2355 Fri

2355 Fri

0010 Mon

04/08/26

05/08/26

10/08/26

10/08/26

10/08/26

08/08/26

0610 Tue

0610 Wed

0535 Mon

0535 Mon

0535 Mon

0540 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Down Fast

Up Fast

Down Fast

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bid
ston
Up & Down Loop

All Lines

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Southport

Norton Bridge

Norton Bridge

Wrexham Central

Wrexham General

Gathurst

P2026/4103973

P2026/4104017

P2026/4152354

P2026/4148751

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

Northern: Passenger services to Southport start 
terminate Wigan Wallgate.



Access to be maintained to Wigan Wallgate Up 
Sidngs, and Down Carriage Siding during this 
blockade.



PLATFORM 6 AT SOUTHPORT AVAILABLE FOR 
STABLING



WORK CONTENT

CRSA: PLTR 5 Day Campaign Parbold Flood Site

24m 29ch - 24m 47ch UM 381y C7

24m 21ch - 24m 47ch DM 535y C7

NW1001

NW1001

NW3005
NW3007

NW6009

03/08/26

04/08/26

07/08/26

07/08/26

07/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

03/08/26

03/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161033 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS N â€“ A62 East deck Demolition east 
abutment wall cannot pass trains cont 

TRK: EIS K - C31 - Huddersfield Blockade#2: Run 
out S&C from Hillhouse pre blockade2 / prep works 

TRK: EIS J: FL02/FL03 Heaton Lodge Cutting (Fast): 
Install Dn Fast ch45970 to ch47600 - Area 4 - Post 
EIS H 

TRK: EIS N - FL03 Bradley Fast Lines: Install Dn Fast

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131586

Week 18  - Continued
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EAS_V1_2627

P2026/4161033 sleepers and rails ch45100 to 46100 (+ MWD/N) 

MCIV EIS K - Hudd Stn Scaffold remove Scaffold

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2345 Fri

0100 Sun

2345 Fri

2345 Fri

0100 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

10/08/26

09/08/26

17/08/26

17/08/26

16/08/26

11/08/26

11/08/26

11/08/26

11/08/26

11/08/26

11/08/26

11/08/26

0500 Mon (54 hrs)

0735 Sun (8 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0735 Sun (8 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Bourne End Jn 
(Hertfordshire)

Bourne End Jn 
(Hertfordshire)

Willesden North Jn

Bourne End Jn 
(Hertfordshire)

Bourne End Jn 
(Hertfordshire)

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Watford North Jn

Watford North Jn

Camden Jn

Watford North Jn

Watford North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4084498

P2026/4084476

P2026/4084474

P2026/4084907

TRAINS TO TRAVEL OVER FAST LINES



Work Content : 

S&C: Kings Langley

TRAINS TO TRAVEL OVER FAST LINES



Work Content : 

PLTR: Kensal Green

(4m 315y - 4m 996y

US 681y C14)

TRAINS TO TRAVEL OVER FAST LINES



Work Content : 

S&C: Kings Langley

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101

MD101

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

07/08/26

09/08/26

14/08/26

14/08/26

16/08/26

11/08/26

11/08/26

11/08/26

11/08/26

11/08/26

11/08/26

11/08/26

19Week
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Network Rail
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Parcels Line/No.2 
Spur
Up Relief/No.1 
Spur
Down and Up 
Goods Loop
Down and Up 
Main
Down and Up 
Curve

Down 
Main/Platform 1

Bay Siding

Horton Road 
Depot
Gloucester Old 
Yard

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Gloucester

Horton Road Jn

Horton Road Jn

Gloucester

Gloucester

Gloucester

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Gloucester

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Gloucester

Horton Road Jn

P2026/4167988

P2026/4168186

NLL CYCLIC TYPE 7A (ROTR)

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUTBERTHED ON 
GLOUCESTER PLATFORM 3 LINE DURING 
POSSESSION OF THE LINE.



EMPTY COACHING STOCK (ECS) WILL ALSO BE 
OUTSTABLED IN CARRIAGE SIDINGS AND THE 
LOCO SPUR.



NO ACCESS TO / FROM GLOUCESTER STATION 
FROM THE NORTH.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM SPA.


XC SERVICES FROM CHELTENHAM SPA TO 
SHUNT IN GLOUCESTER NEW YARD.



PLATFORM 4 AND 3 AVAILABLE FROM THE 
SOUTH



WORK DETAILS = HORTON ROAD S+C TAMPING 
(727-729-730-731-734 POINTS)  W/111147620

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

GW401
GW490
GW700
MD306

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sat

0045 Sat

10/08/26

10/08/26

0430 Mon

0430 Mon

Possession

Possession

Down and Up 
Walsall

Down and Up 
Grand Junction

Walsall Pleck Jn

Darlaston Jn

Bescot Jn

Tame Bridge 
Parkway

P2026/4085453 Work Content: WDT: S&C Reballast: Bescot MiddleMD320
MD345

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151366 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152424 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

14/08/26

14/08/26

14/08/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045460

P2026/4110420

P2026/4117365

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

14/08/26

14/08/26

14/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945639

W2026/10943839

Week 19  - Continued
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EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2210 Mon

2210 Tue

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

09/08/26

09/08/26

09/08/26

09/08/26

11/08/26

12/08/26

10/08/26

10/08/26

10/08/26

17/08/26

17/08/26

17/08/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0610 Tue

0610 Wed

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Fast

Down Fast

Up Fast

Down Fast

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bid
ston
Up & Down Loop

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bid
ston
Up & Down Loop

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Bridge

Norton Bridge

Wrexham Central

Wrexham General

Wrexham Central

Wrexham General

P2026/4162919

P2026/4103976

P2026/4104018

P2026/4152354

P2026/4155422

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

TRAINS TO TRAVEL OVER THE SLOWS.

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Stableford

(146m 40y - 146m 1240y)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

EA1360
LN3219
LN3222
MD715

NW1001

NW1001

NW3005
NW3007

NW3005
NW3007

08/08/26

08/08/26

08/08/26

08/08/26

10/08/26

11/08/26

07/08/26

07/08/26

07/08/26

14/08/26

14/08/26

14/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0035 Sat

0035 Sat

0010 Mon

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

08/08/26

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0520 Mon

0520 Mon

0540 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down & Up East 
Goods

Down & Up West 
Goods

Up & Down 
Northwich 
Branch/Down & 
Up Branch
Down and Up 
Goods

Down & Up East 
Chord

All Lines

Down Reception 
Sidings
Down Sidings

Carriage Sidings

All Lines

All Lines

All Lines

Hartford North Jn

Hartford North Jn

Northwich West Jn

Northwich Station Jn

Northwich Station Jn

Hartford CLC Jn

Northwich Station Jn

Denton Jn SB (DJ)

Ashburys East Jn

Southport

Hartford East Jn

Hartford West Jn

Middlewich Loop 
West Jn

Northwich East Jn

Northwich South 
Jn

Plumley West SB

Northwich East Jn

Guide Bridge 
Station Jn

Hadfield

Gathurst

P2026/4148716

P2026/4170401

P2026/4148751

WORK CONTENT:

Liv Du: Northwich S&C Tamping 226A/B, 225B/A, 
224s, 223s, 213A, 211A, 210A/B pts

Heavy Maintenance Re-timbering & ironwork renewal,
Wet bed removal works. De-veg works throughout 
mileages.

Work Content:

Works Delivery: PLTR CAT11 4m 1076 to 4m 153 
(NW5011)  54hrs

CRSA:PLTR CAT14 Audenshaw Ponderosa Down4m 
350 4m 1039

Northern: Passenger services to Southport start 
terminate Wigan Wallgate.



Access to be maintained to Wigan Wallgate Up 
Sidngs, and Down Carriage Siding during this 
blockade.



PLATFORM 6 AT SOUTHPORT AVAILABLE FOR 
STABLING



WORK CONTENT

CRSA: PLTR 5 Day Campaign Parbold Flood Site

24m 29ch - 24m 47ch UM 381y C7

24m 21ch - 24m 47ch DM 535y C7

NW3023
NW3029
NW3031
NW3033
NW3035

NW5011
NW5015

NW6009

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

08/08/26

09/08/26

08/08/26

08/08/26

10/08/26

09/08/26

09/08/26

09/08/26

10/08/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

P2026/4160341 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



Work Details: 

MCIV: EIS N - MVN2/192 Mirfield Viaduct Span 7

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 33m30ch
Major Projects

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131588

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2345 Fri

0100 Sun

2345 Fri

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0245 Sat

17/08/26

16/08/26

17/08/26

18/08/26

18/08/26

18/08/26

18/08/26

18/08/26

18/08/26

18/08/26

17/08/26

0500 Mon (54 hrs)

0735 Sun (8 hrs)

0500 Mon (54 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0500 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up DC 
Electric

Bourne End Jn 
(Hertfordshire)

Bourne End Jn 
(Hertfordshire)

Willesden North Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Willesden Suburban 
Jn

Watford North Jn

Watford North Jn

Camden Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Camden Jn

P2026/4084474

P2026/4084476

P2026/4084875

P2026/4084595

TRAINS TO TRAVEL OVER FAST LINES



Work Content : 

S&C: Kings Langley

TRAINS TO TRAVEL OVER FAST LINES



Work Content : 

PLTR: Kensal Green

(4m 315y - 4m 996y

US 681y C14)

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

NO LUL SERVICES ALL WEEKEND



WORK CONTENT - 



0245 Sat - 0500 Mon

Camden - Willesden Suburban Jn

PLTR: Kensal Green

(4m 315y - 4m 996y

US 681y C14)

MD101

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD120

14/08/26

16/08/26

14/08/26

18/08/26

18/08/26

18/08/26

18/08/26

18/08/26

18/08/26

18/08/26

15/08/26

20Week
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sat

0045 Sat

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
Walsall

Down and Up 
Grand Junction

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Walsall Pleck Jn

Darlaston Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Bescot Jn

Tame Bridge 
Parkway

P2026/4166556

P2026/4085454

NLL CYCLIC TYPE 7C (ROTR)

Work Content: WDT: S&C Reballast: Bescot Middle

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD320
MD345

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

15/08/26

15/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151405 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

17/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

21/08/26

21/08/26

21/08/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045435

P2026/4110407

P2026/4117366

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

21/08/26

21/08/26

21/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945622

W2026/10943882
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EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0050 Sat

0050 Sat

2210 Mon

2210 Tue

2210 Wed

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

18/08/26

19/08/26

20/08/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0455 Mon

0455 Mon

0610 Tue

0610 Wed

0610 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down

Up

Single

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Hereford

Shelwick Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Craven Arms

Shelwick Jn

Norton Bridge

Norton Bridge

Norton Bridge

P2026/4162893

P2026/4156144

P2026/4104936

P2026/4104977

P2026/4104958

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

AMENDED TRAIN WORKING 

TRANSPORT FOR WALES: REPLACEMENT ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4169183. 

GWR AND WMT TO TERMINATE AT LEDBURY. 

FREIGHT TO BE RETIMED OR DIVERTED. 



Work Content: Stokesay drainage, Felton Farm, 
Leominster structures, Lyd Court (SRSA) and 
Maintenance.

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

EA1360
LN3219
LN3222
MD715

GW730
MD940

NW1001

NW1001

NW1001

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

17/08/26

18/08/26

19/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2210 Thu

2120 Mon

2120 Tue

2120 Wed

2120 Thu

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

0035 Sat

0035 Sat

21/08/26

18/08/26

19/08/26

20/08/26

21/08/26

17/08/26

17/08/26

17/08/26

24/08/26

24/08/26

24/08/26

17/08/26

17/08/26

0610 Fri

0600 Tue

0600 Wed

0600 Thu

0600 Fri

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Down Slow

All Lines

All Lines

All Lines

All Lines

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bid
ston
Up & Down Loop

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bid
ston
Up & Down Loop

All Lines

All Lines

Basford Hall Jn SB 
(BH)

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Denton Jn SB (DJ)

Ashburys East Jn

Norton Bridge

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Wrexham Central

Wrexham General

Wrexham Central

Wrexham General

Guide Bridge 
Station Jn

Hadfield

P2026/4104979

P2026/4148799

P2026/4148694

P2026/4148695

P2026/4148818

P2026/4155422

P2026/4155423

P2026/4170391

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

Work Content.

HOBC: 18m 70ch - 18m 21ch  Down Main

Work Content.

HOBC: 18m 70ch - 18m 21ch  Down Main

Work Content.

HOBC: 18m 70ch - 18m 21ch  Down Main

Work Content.

HOBC: 18m 70ch - 18m 21ch  Down Main

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

Work Content:

Works Delivery: PLTR CAT11 4m 1076 to 4m 153 
(NW5011)  54hrs

CRSA:PLTR CAT14 Audenshaw Ponderosa Down4m 
350 4m 1039

NW1001

NW2015

NW2015

NW2015

NW2015

NW3005
NW3007

NW3005
NW3007

NW5011
NW5015

20/08/26

17/08/26

18/08/26

19/08/26

20/08/26

14/08/26

14/08/26

14/08/26

21/08/26

21/08/26

21/08/26

15/08/26

15/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

15/08/26

16/08/26

15/08/26

15/08/26

17/08/26

16/08/26

16/08/26

16/08/26

17/08/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

P2026/4161220 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



Work Details: 

MCIV: EIS N - MVN2/192 Mirfield Viaduct Span 7

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 33m30ch
Major Projects

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131589
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Type
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
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EAS_V1_2627

2345 Fri

0140 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0245 Sat

31/08/26

30/08/26

25/08/26

25/08/26

25/08/26

25/08/26

25/08/26

25/08/26

25/08/26

24/08/26

0500 Mon (54 hrs)

0900 Sun (8 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0500 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Down and Up 
Slow

Down and Up Fast

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up DC 
Electric

Hanslope South Jn

Hanslope South Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Watford Junction

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Camden Jn

P2026/4084614

P2026/4084899

P2026/4051537

TRAINS TO TRAVEL OVER FAST LINES



OPERATORS TO OFFER RRS DURING EXTENDED 
NBS TIMES ON SUN AM



Work Content : 

Milton Keynes Plat 1 BTET

PLTR: Wolverton Station (52m 400y - 52m 910y DS 
510y C11)

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

NO LUL SERVICES ALL WEEKEND



WORK CONTENT - 

DC Line Maintenance

CD DOT: Kilburn 

(6ft 2m 1710y - 3m 510y)

CD E&P:  Kenton Lighting & wiring renewal

CD Renewals: Headstone Lane:

Footbridge strengthening

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD120

28/08/26

30/08/26

25/08/26

25/08/26

25/08/26

25/08/26

25/08/26

25/08/26

25/08/26

22/08/26

21Week
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EAS_V1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167989 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0045 Sat

0045 Sat

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Walsall

Down and Up 
Grand Junction

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Walsall Pleck Jn

Darlaston Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Bescot Jn

Tame Bridge 
Parkway

P2026/4122055

P2026/4085455

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

SID - North Pole and Bracewell Phase 2 - Earthworks

Work Content: WDT: S&C Reballast: Bescot Middle

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD320
MD345

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151344 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

28/08/26

28/08/26

28/08/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045447

P2026/4110437

P2026/4117479

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

28/08/26

28/08/26

28/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945623

W2026/10943884
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EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0050 Sat

0050 Sat

2210 Mon

2210 Tue

2210 Wed

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

25/08/26

26/08/26

27/08/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0455 Mon

0455 Mon

0610 Tue

0610 Wed

0610 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down

Up

Single

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Hereford

Shelwick Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Craven Arms

Shelwick Jn

Norton Bridge

Norton Bridge

Norton Bridge

P2026/4162894

P2026/4156183

P2026/4104960

P2026/4104982

P2026/4104915

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

AMENDED TRAIN WORKING 

TRANSPORT FOR WALES: REPLACEMENT ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4169184. 

GWR AND WMT TO TERMINATE AT LEDBURY. 

FREIGHT TO BE RETIMED OR DIVERTED. 



Work Content: Stokesay drainage, Felton Farm, 
Leominster structures, Lyd Court (SRSA) and 
Maintenance.

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

EA1360
LN3219
LN3222
MD715

GW730
MD940

NW1001

NW1001

NW1001

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

24/08/26

25/08/26

26/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2210 Thu

2205 Sun

2205 Sun

2120 Mon

2120 Tue

2120 Wed

2120 Thu

2355 Fri

2355 Fri

2355 Fri

2200 Sat

0005 Sun

28/08/26

24/08/26

24/08/26

25/08/26

26/08/26

27/08/26

28/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0610 Fri

0455 Mon

0455 Mon

0600 Tue

0600 Wed

0600 Thu

0600 Fri

0535 Mon

0535 Mon

0535 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Down Slow

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bid
ston
Up & Down Loop

All Lines

All Lines

Basford Hall Jn SB 
(BH)

Crewe Bank

Willaston LC

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Newton-le-Willows

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Ashton Moss North 
Jn

Stalybridge West Jn

Norton Bridge

Crewe Bank

Crewe Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Ordsall Lane Jn

Wrexham Central

Wrexham General

Denton Jn SB 
(DJ)

Philips Park West 
Jn

P2026/4104916

P2026/4150909

P2026/4148857

P2026/4148858

P2026/4148859

P2026/4148860

P2026/4155423

P2026/4170420

TRAINS TO TRAVEL OVER THE FAST LINES

TRAINS ON THE UP SLOW TO BE RETIMED WITH 
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE 
WORKSITE.



Work Content: High Output: Hatton Mill

(144m 1120y - 147m 1540y DS)

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

Work Content.

HOBC: 23m 32ch - 22m 58ch  Up Main

Work Content.

HOBC: 23m 32ch - 22m 58ch  Up Main

Work Content.

HOBC: 23m 32ch - 22m 58ch  Up Main

Work Content.

HOBC: 23m 32ch - 22m 58ch  Up Main

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

Work Content

CRSA:PLTR: Crowthorne DM 5m 45y - 6m 611y

NW1001

GW731
GW735
NW1007

NW2015

NW2015

NW2015

NW2015

NW3005
NW3007

NW5011
NW5013
NW7021
NW7027

27/08/26

23/08/26

23/08/26

24/08/26

25/08/26

26/08/26

27/08/26

21/08/26

21/08/26

21/08/26

22/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules
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0930 Sun

0930 Sun

0930 Sun

0930 Sun

0005 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

23/08/26

23/08/26

23/08/26

23/08/26

29/08/26

22/08/26

23/08/26

22/08/26

22/08/26

24/08/26

23/08/26

23/08/26

23/08/26

24/08/26

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0535 Sat

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Clitheroe

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Daisyfield Jn

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

P2026/4042760

P2026/4170396

P2026/4161187

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content

Works Delivery: Track Cat 41 Renew Longitudinal 
Timbers (Tr) and Waterproofing on Bridge 9 Whalley 
New Rd. 11m 1712 - 11m 1758

TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED

NW6003

NW7013

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 33m30ch
Major Projects

23/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11131590
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2100 Fri

2100 Fri

2100 Fri

31/08/26

31/08/26

31/08/26

2100 Mon

2100 Mon

2100 Mon

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Chinley South Jn

Buxton

Great Rocks Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

P2026/4153399 Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

NW9003
NW9005

28/08/26

28/08/26

28/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2345 Fri

0140 Sun

31/08/26

30/08/26

0500 Mon (54 hrs)

0900 Sun (8 hrs)

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Hanslope South Jn

Hanslope South Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

P2026/4084614 TRAINS TO TRAVEL OVER FAST LINES



OPERATORS TO OFFER RRS DURING EXTENDED 
NBS TIMES ON SUN AM



Work Content : 

Milton Keynes Plat 1 BTET

PLTR: Wolverton Station (52m 400y - 52m 910y DS 
510y C11)

MD101 28/08/26

30/08/26

22Week
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

1100 Sun

31/08/26

31/08/26

31/08/26

31/08/26

29/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

30/08/26

31/08/26

0515 Mon

0515 Mon

0500 Mon

0500 Mon

2345 Sat

0500 Mon

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

1100 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Up Penkridge 
Slow

Down Norton 
Bridge

Platform 6

Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow
Up Norton Bridge

Down Stafford / 
Down Stafford 
Fast / Down Fast
Up Stafford / Up 
Stafford Fast / Up 
Fast
Down Stafford 
Slow / Down Slow

Norton Bridge 
East Chord

Platforms 1 & 3

Stafford Goods 
Loop

Up Slow/Up 
Stafford Slow

Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Yarnfield Junction

Stafford

Basford Hall Jn SB 
(BH)

Little Bridgeford 
Junction

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Yarnfield Junction

Stafford

Stafford North Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Penkridge

Rickerscote 
Junction

Searchlight Lane 
Jn

Stafford

Stafford South 
Junction

Yarnfield Junction

Colwich North Jn

Milford Jn 
(Staffordshire)

Norton Bridge 
Junction

Stafford

Stafford Trent 
Valley Jn No.1

Whitehouse Jn

Stafford South 
Junction

P2026/4164884 2200 SAT TO 2345 SAT

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
STAFFORD SOUTH JN AND BASFORD HALL JN. 

TRAINS BETWEEN WCML AND NORTON BRIDGE 
LINES TO TRAVEL VIA NORTON BRIDGE EAST 
CORD. 

NO ACCESS STAFFORD STATION PLATFORMS 4, 
5 AND 6.



2345 SAT TO 1100 SUN

ALL LINE BLOCK. RRS TO OPERATE.

NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.



1100 SUN TO 0500 MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
STAFFORD SOUTH JN AND BASFORD HALL JN. 

TRAINS BETWEEN WCML AND NORTON BRIDGE 
LINES TO TRAVEL VIA NORTON BRIDGE EAST 
CORD. 

NO ACCESS STAFFORD STATION PLATFORMS 4, 
5 AND 6.



Work Content - CRSA PLTR: Rickerscote (28m300y-
28m803y 497y DN C11)

MD101
MD301
NW1001
NW1002
NW5008

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167042

P2026/4166802

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

01/09/26

01/09/26

01/09/26

01/09/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Tue

0500 Tue

0500 Tue (54 hrs)

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

P2026/4169033

P2026/4085456

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

Work Content: 3rd Party: Four Ashes Interchange

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD320
MD805
NW1002

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151385 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

01/09/26

01/09/26

01/09/26

01/09/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down and Up 
Derby Fast
Down Derby 
Goods
Up Washwood 
Heath Goods 
Loop
Down Saltley 
Goods Loop

All Lines

Up Derby Slow

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Landor Street Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
East Jn

P2026/4045461

P2026/4110408

P2026/4169695 Work Content: HS2 Duddeston Viaduct



All other works to fit around the Major Section 7 HS2 
Duddeston Viaduct



XC & AWC ECS FROM BARTON DEPOT TO 
DIVERT VIA ALREWAS LICHFIELD & ASTON. 



WMT & XC TRAINS ARE REQUIRED TO OPERATE 
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R 
SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS 
POSSESSION DOES NOT IMPACT THIS ROUTE 



SERVICES TO DIVERT VIA ASTON & LICHFIELD 
CITY

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD501
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945692

W2026/10943804

Week 22  - Continued
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EAS_V1_2627

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2300 Wed

2300 Wed

2300 Thu

2305 Fri

1800 Sat

1800 Sat

2330 Sun

04/09/26

04/09/26

04/09/26

30/08/26

30/08/26

30/08/26

30/08/26

03/09/26

03/09/26

04/09/26

11/09/26

06/09/26

07/09/26

11/09/26

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0001 Thu

0001 Thu

0400 Fri

2359 Fri

2330 Sun

0500 Mon

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down Main

Down Main

Down and Up 
Main and Down 
Goods Loop

Up Slow

Down Slow

Up Fast

Down Fast

Down Fast

Up Fast

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Wylds Lane Jn

Wylds Lane Jn

Malvern Wells Single
line

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Jn

Norton Jn

Newland East LC 
and SB

Norton Bridge

Norton Bridge

Norton Bridge

P2026/4117558

P2026/4162895

P2026/4052474

P2026/4055478

P2026/4052965

P2026/4105809

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

TO BE READ IN ICW P/4105841 AS POSSESSION 
CONTINUES TO 0500 MON 15th SEPT



DIESEL TRAINS TO TRAVEL OVER THE FAST 
LINES



BTET Norton Bridge to Basford Hall Jn (Fast lines) 
2330 Sun 6 Sep - 0500 Mon 15 Sep



CD Drainage: Whitmore Cutting (Stableford) DS 
146m110y-146m770y (92hrs) 

CD Drainage: Whitmore Cutting (Baldwins) DS 
146m1430y-147m180y (74hrs)   

CRSA: PLTR Madeley North 150m300y-151m100y 
6ft slows (6 days)

CRSA: PLTR Checkley DF 152m100y-152m500y 
(29hr)

CRSA: PLTR Bower Lane 150m660y-150m880y (UF)
OCR: Whitmore MPATS (29hrs)

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD900

MD900

MD940

NW1001

117m46ch and 120m4ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

04/09/26

04/09/26

04/09/26

29/08/26

29/08/26

29/08/26

29/08/26

02/09/26

02/09/26

03/09/26

04/09/26

05/09/26

05/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10959964

W2026/10967903

W2026/10960818

Week 22  - Continued
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EAS_V1_2627

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0005 Sat

2100 Fri

2100 Fri

2100 Fri

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

31/08/26

31/08/26

31/08/26

0510 Mon

0510 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0535 Sat

2100 Mon

2100 Mon

2100 Mon

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Blackpool South

Blackpool North

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Clitheroe

Chinley South Jn

Buxton

Great Rocks Jn

Kirkham North Jn

Preston Fylde Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Daisyfield Jn

Chinley East Jn

Chinley North Jn

Peak Forest 
South SB

P2026/4042614

P2026/4042761

P2026/4170396

P2026/4153399

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content

Works Delivery: Track Cat 41 Renew Longitudinal 
Timbers (Tr) and Waterproofing on Bridge 9 Whalley 
New Rd. 11m 1712 - 11m 1758

Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

NW4005
NW4007

NW6003

NW7013

NW9003
NW9005

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

22/08/26

28/08/26

28/08/26

28/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0140 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0410 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow / 
Northampton

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Daventry South Jn

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4051447

P2026/4167043

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK



ACCESS TO DIRFT FROM THE NORTH



Work Content -

Maintenance 1:8

CRSA PLTR: Hunsbury Hill (63m 100y - 63m 500y 
400yds DN C14)

East Haddon - (Drainage 6ft 73m 5y - 73m 720y)

WD: Re-Railing (56m 1385y - 57m 375y DN)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

23Week
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Network Rail
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Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0010 Sat

0010 Sat

0010 Sat

0010 Sat

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (54 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

P2026/4166803

P2026/4085457

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: 3rd Party: Four Ashes Interchange & 
PLTR: Penkridge (Up 23m 1327 - 24m 393y)

EA1310
MD150
MD155
MD160

MD301
MD320
MD805
NW1002

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151368 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152441 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

11/09/26

11/09/26

11/09/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045449

P2026/4110409

P2026/4117480

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

11/09/26

11/09/26

11/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945693

W2026/10943810

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2305 Fri

1800 Sat

1800 Sat

2330 Sun

06/09/26

06/09/26

06/09/26

06/09/26

11/09/26

06/09/26

07/09/26

11/09/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

2359 Fri

2330 Sun

0500 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Slow

Down Slow

Up Fast

Down Fast

Down Fast

Up Fast

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Bridge

Norton Bridge

Norton Bridge

P2026/4162896

P2026/4105809

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

TO BE READ IN ICW P/4105841 AS POSSESSION 
CONTINUES TO 0500 MON 15th SEPT



DIESEL TRAINS TO TRAVEL OVER THE FAST 
LINES



BTET Norton Bridge to Basford Hall Jn (Fast lines) 
2330 Sun 6 Sep - 0500 Mon 15 Sep



CD Drainage: Whitmore Cutting (Stableford) DS 
146m110y-146m770y (92hrs) 

CD Drainage: Whitmore Cutting (Baldwins) DS 
146m1430y-147m180y (74hrs)   

CRSA: PLTR Madeley North 150m300y-151m100y 
6ft slows (6 days)

CRSA: PLTR Checkley DF 152m100y-152m500y 
(29hr)

CRSA: PLTR Bower Lane 150m660y-150m880y (UF)
OCR: Whitmore MPATS (29hrs)

EA1360
LN3219
LN3222
MD715

NW1001

05/09/26

05/09/26

05/09/26

05/09/26

04/09/26

05/09/26

05/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0100 Sat

0001 Sat

0500 Mon

0050 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

19/09/26

07/09/26

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0450 Mon

0500 Mon

0505 Sat

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

All Lines

All Lines

All Lines

All Lines

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Lancaster South Jn

Carlisle South Jn

Carlisle South Jn

Guide Bridge Station
Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Preston Fylde Jn

Carnforth North 
Jn

Oxenholme Lake 
District

Ardwick Jn

P2026/4146971

P2026/4148898

P2026/4148848

P2026/4157612

Route via Independent Lines remain open outside of 
Section 4 times.





WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.



Work Content:

Northern ONW:S&C Renewals South Ladder and 
Station Canopy works

Work Content.

PLTR: Gravel Hole â€“ DM 14m 11ch â€“ 14m 19ch 
Engineering Haulage to/from Crewe 

(run round at Lancaster) 8th â€“ 11th Sept.



HOBC: 3 days Burrow Heights Farm 19m 13ch to 18m
13ch - Down Main

HOBC: 1 day Potters Brook 15m 17ch to 14m 60ch 
Down Main

Work Content:

HOBC: 3 days Rowells CGJ7 14m 36ch - 13m 37ch 
Down Main

HOBC: 2 days Warton CGJ7 8m 59ch to 7m 71ch 
Down Main

HOBC: 3 days Pine Lake CGJ7 7m 69ch to 6m 65ch 
Down Main



14 Days

Tebay North to Carlisle South

TriLink - WCN: S&C Renewals and Abandonments

Work Content:

CRSA: PLTR - CAT15A 2m 25ch - 2m 50ch Gorton 
Up

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW4001

NW4001

NW5015

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

14/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

05/09/26

06/09/26

05/09/26

05/09/26

07/09/26

06/09/26

06/09/26

06/09/26

07/09/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

P2026/4161221 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



Work Details: 

TRK: EIS L - C32 Thornhill Jn: Prep works 

TRK: EIS N - C108a -Mirfield West: Install Dn Fast 
ch48300 to ch48850 = 550m OFFLINE BETWEEN 
UHF & US 

TRK: EIS O - Installation of 10ft drainage Ch47870-
Ch48080 210m, (Heaton Lodge Jn)haulage, tamper & 
machines 

TRK: EIS O - Installation of Up Huddersfield Fast 
Cess drainage (Heaton Lodge Jn heading West) 
Ch48090-Ch48380 210m, (Heaton Lodge Jn)haulage,
tamper & machines

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 33m30ch
Major Projects

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131591
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167027

P2026/4166804

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

24Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4168798 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151407 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0035 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0045 Sat

0140 Fri

0140 Fri

0140 Fri

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

18/09/26

18/09/26

18/09/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

All Lines

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Gerrards Cross

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Smethwick Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

South Ruislip

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045436

P2026/4085507

P2026/4110438

P2026/4085506

P2026/4117567

Work Content: PLTR James Scott Road (Drainage)

Work Content: PLTR: COT Ruislip Gardens



RAIL REPLACEMENT SERVICE TO OPERATE

MD430
MD435
MD450

MD435

MD501
MD545
MD555
MD560
MD565
MD570

MD701

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

18/09/26

18/09/26

18/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945786

W2026/10943934
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EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0001 Sat

0001 Sat

1800 Sat

1800 Sat

2330 Sun

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

12/09/26

13/09/26

14/09/26

14/09/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0500 Mon

1800 Sat

2330 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Slow

Down Slow

Down Fast

Up Fast

Up Fast

Down Fast

Up Fast

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Bridge

Norton Bridge

Norton Bridge

Norton Bridge

P2026/4162937

P2026/4105841

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

TO BE READ IN ICW P/4105809 AS POSSESSION 
STARTS 2305 FRI 4th SEPT



DIESEL TRAINS TO TRAVEL OVER THE FAST 
LINES



BTET Norton Bridge to Basford Hall Jn (Fast lines) 
2330 Sun 6 Sep - 0500 Mon 15 Sep



CD Drainage: Whitmore Cutting (Stableford) DS 
146m110y-146m770y (92hrs) 

CD Drainage: Whitmore Cutting (Baldwins) DS 
146m1430y-147m180y (74hrs)   

CRSA: PLTR Madeley North 150m300y-151m100y 
6ft slows (6 days)

CRSA: PLTR Checkley DF 152m100y-152m500y 
(29hr)

CRSA: PLTR Bower Lane 150m660y-150m880y (UF)
OCR: Whitmore MPATS (29hrs)

EA1360
LN3219
LN3222
MD715

NW1001

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0100 Sat

0001 Sat

0500 Mon

0050 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

19/09/26

14/09/26

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0450 Mon

0500 Mon

0505 Sat

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

All Lines

All Lines

All Lines

All Lines

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Lancaster South Jn

Carlisle South Jn

Carlisle South Jn

Guide Bridge Station
Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Preston Fylde Jn

Carnforth North 
Jn

Oxenholme Lake 
District

Ardwick Jn

P2026/4146971

P2026/4148898

P2026/4148848

P2026/4157643

Route via Independent Lines remain open outside of 
Section 4 times.





WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.



Work Content:

Northern ONW:S&C Renewals South Ladder and 
Station Canopy works

Work Content.

PLTR: Gravel Hole â€“ DM 14m 11ch â€“ 14m 19ch 
Engineering Haulage to/from Crewe 

(run round at Lancaster) 8th â€“ 11th Sept.



HOBC: 3 days Burrow Heights Farm 19m 13ch to 18m
13ch - Down Main

HOBC: 1 day Potters Brook 15m 17ch to 14m 60ch 
Down Main

Work Content:

HOBC: 3 days Rowells CGJ7 14m 36ch - 13m 37ch 
Down Main

HOBC: 2 days Warton CGJ7 8m 59ch to 7m 71ch 
Down Main

HOBC: 3 days Pine Lake CGJ7 7m 69ch to 6m 65ch 
Down Main



14 Days

Tebay North to Carlisle South

TriLink - WCN: S&C Renewals and Abandonments

Work Content:

CRSA: PLTR - CAT15A 2m 25ch - 2m 50ch Gorton 
Up

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW4001

NW4001

NW5015

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

14/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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EAS_V1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

12/09/26

13/09/26

12/09/26

12/09/26

14/09/26

13/09/26

13/09/26

13/09/26

14/09/26

0500 Sat

0015 Sun

0500 Sat

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Dewsbury

Dewsbury

Dewsbury East Jn

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Bradley Jn

P2026/4161188 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



Work Details: 

TRK: EIS L - C32 Thornhill Jn 

TRK: EIS N - C108b -Mirfield West: Install Dn Fast 
ch48850 to ch49330 = 480m 

TRK: EIS O - Installation of 10ft drainage Ch48090-
Ch48380 290m, (Heaton Lodge Jn)haulage, tamper & 
machines

LN854
LN858
LN860
LN861
LN862
NW7021

28m48ch and 33m30ch
Major Projects

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131592

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167062

P2026/4166764

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

25Week
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Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151294 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0035 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0035 Sat

0035 Sat

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down & Up 
Greenford/Wycom
be
All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Northolt Jn

South Ruislip

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Smethwick Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Greenford West 
Jn

Neasden South 
Jn

P2026/4045450

P2026/4085508

P2026/4110439

P2026/4085509

Work Content: PLTR James Scott Road (Drainage)

Work Content: PLTR: COT Wembley Harrowdene 
Road



RAIL REPLACEMENT SERVICE TO OPERATE

MD430
MD435
MD450

MD435

MD501
MD545
MD555
MD560
MD565
MD570

GW110
MD701
MD705

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945787

W2026/10943901

Week 25  - Continued
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EAS_V1_2627

0900 Sun

0900 Sun

0900 Sun

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0001 Sat

0500 Mon

20/09/26

20/09/26

20/09/26

25/09/26

25/09/26

25/09/26

20/09/26

20/09/26

20/09/26

20/09/26

14/09/26

19/09/26

1700 Sun

1700 Sun

1700 Sun

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0500 Mon

0505 Sat

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

All Lines

All Lines

Greenford West Jn

Greenford East Jn

Greenford West Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Carlisle South Jn

Carlisle South Jn

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Carnforth North 
Jn

Oxenholme Lake 
District

P2026/4156955

P2026/4117568

P2026/4162938

P2026/4148848

NO SERVICES TO OPERATE OVER THESE LINES

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

Work Content:

HOBC: 3 days Rowells CGJ7 14m 36ch - 13m 37ch 
Down Main

HOBC: 2 days Warton CGJ7 8m 59ch to 7m 71ch 
Down Main

HOBC: 3 days Pine Lake CGJ7 7m 69ch to 6m 65ch 
Down Main



14 Days

Tebay North to Carlisle South

TriLink - WCN: S&C Renewals and Abandonments

GW110
GW174
MD705

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

NW4001

20/09/26

20/09/26

20/09/26

25/09/26

25/09/26

25/09/26

19/09/26

19/09/26

19/09/26

19/09/26

05/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2627

0020 Sun

0020 Sun

0020 Sun

21/09/26

21/09/26

21/09/26

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Agecroft South Jn

Windsor Bridge 
South Jn

Walkden

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

P2026/4150562 Work Content:

CRSA: Frederick Road - CAT15A Down 1m 1530y to 
2m 320y - 232

NW6001
NW6005
NW6009

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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EAS_V1_2627

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0825 Sun

25/09/26

25/09/26

20/09/26

20/09/26

20/09/26

25/09/26

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4166704 TRU West | Gledholt 16 day Blockade | Days 1 to 7



***This is superseded by P/4166807***



NO TRAINS TO BE STABLED IN HUDDERSFIELD 

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS


0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 2359 FRI

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
 

WORK DETAILS 

TRK: EIS O - C34 - Install Dn Hudd ch 40320 to 
40530 - 210m check for CAT 0 

TRK: EIS O - C35 - Install Dn Hudd ch 40530 to 
40730 - 200m - installed with MFS 

TRK: EIS O - C36 - Install Dn Hudd ch 40730 to 
40930 - 200m - installed with MFS 

TRK: EIS O - CD03 Install Pen Branch line + S&C 
ch40540 to ch 40710 - 170m 

TRK: C37b - Install Up Hudd + 7816B (Springwood 
Junc) ch40540 to ch 40690 - 150m 

TRK: EIS O - C38 Install Up Hudd ch 40340 to 40540 
- 200m - installed with MFS 

TRK: EIS O - C39 Install Up Hudd ch 40690 to 40850 
- 160m - installed with MFS 

TRK: EIS O - C40 Install Up Hudd ch 40850 to 41020 
- 170m - installed with MFS 

TRK: C41 - Install Pen Branch line ch41040 - 
ch41270 ( Stated on A01 GA Check PEH Chainage ) 
TRK: EIS O - C37a - Install Pen Branch line + 7816A 
(Springwood Junc) PEH ch40360 to PEH ch 40710 - 
350m 

SIG: EIS O - Wheels free testing limits to be reviewed
SWT 

MCIV: EIS N â€“ A62 East deck lift and install beams 

LN854
LN860
LN861
LN862
NW7021

20m20ch and 29m20ch
Major Projects

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131632

Week 25  - Continued
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EAS_V1_2627

P2026/4166704 (6 pairs) to be integrated with blockade
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151419 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

26Week



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0035 Sat

0035 Sat

0140 Fri

0140 Fri

0140 Fri

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

02/10/26

02/10/26

02/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down & Up 
Greenford/Wycom
be
All Lines

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Northolt Jn

South Ruislip

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Greenford West 
Jn

Neasden South 
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045462

P2026/4110386

P2026/4085510

P2026/4117580

Work Content: PLTR: COT Wembley Harrowdene 
Road



RAIL REPLACEMENT SERVICE TO OPERATE

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

GW110
MD701
MD705

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

02/10/26

02/10/26

02/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945797

W2026/10943849

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2300 Wed

2300 Wed

2300 Thu

0020 Sun

0020 Sun

0020 Sun

27/09/26

27/09/26

27/09/26

27/09/26

01/10/26

01/10/26

02/10/26

28/09/26

28/09/26

28/09/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0001 Thu

0001 Thu

0400 Fri

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down Main

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Wylds Lane Jn

Wylds Lane Jn

Malvern Wells Single
line

Agecroft South Jn

Windsor Bridge 
South Jn

Walkden

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Jn

Norton Jn

Newland East LC 
and SB

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

P2026/4162939

P2026/4055548

P2026/4052540

P2026/4052966

P2026/4150564

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

Work Content:

CRSA: Frederick Road - CAT15A Down 1m 1530y to 
2m 320y - 232

EA1360
LN3219
LN3222
MD715

MD900

MD900

MD940

NW6001
NW6005
NW6009

117m46ch and 120m4ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

26/09/26

26/09/26

26/09/26

26/09/26

30/09/26

30/09/26

01/10/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10967947

W2026/10959965

W2026/10960773

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

02/10/26

02/10/26

27/09/26

27/09/26

27/09/26

02/10/26

2359 Fri

2359 Fri

0025 Sun

0825 Sun

0825 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4166807 TRU West | Gledholt 16 day Blockade | Days 8 to 14


***This is a continuation of P/4166704***

***This is superseded by P/4166811***



NO TRAINS TO BE STABLED IN HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



0001 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 2359 FRI

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
 

WORK DETAILS 

TRK: EIS O - C34 - Install Dn Hudd ch 40320 to 
40530 - 210m check for CAT 0 

TRK: EIS O - C35 - Install Dn Hudd ch 40530 to 
40730 - 200m - installed with MFS 

TRK: EIS O - C36 - Install Dn Hudd ch 40730 to 
40930 - 200m - installed with MFS 

TRK: EIS O - CD03 Install Pen Branch line + S&C 
ch40540 to ch 40710 - 170m 

TRK: C37b - Install Up Hudd + 7816B (Springwood 
Junc) ch40540 to ch 40690 - 150m 

TRK: EIS O - C38 Install Up Hudd ch 40340 to 40540 
- 200m - installed with MFS 

TRK: EIS O - C39 Install Up Hudd ch 40690 to 40850 
- 160m - installed with MFS 

TRK: EIS O - C40 Install Up Hudd ch 40850 to 41020 
- 170m - installed with MFS 

TRK: C41 - Install Pen Branch line ch41040 - 
ch41270 ( Stated on A01 GA Check PEH Chainage ) 
TRK: EIS O - C37a - Install Pen Branch line + 7816A 
(Springwood Junc) PEH ch40360 to PEH ch 40710 - 
350m 

SIG: EIS O - Wheels free testing limits to be reviewed
SWT 

MCIV: EIS N â€“ A62 East deck lift and install beams 

LN854
LN860
LN861
LN862
NW7021

20m20ch and 29m20ch
Major Projects

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11131633

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0010 Sat
28/09/26
0550 Mon

PossessionAll LinesFurness Vale LCBuxton SB

P2026/4166807

P2026/4150741

(6 pairs) to be integrated with blockade

Work Content

CRSA: PLTR: Eaves Tunnel CAT11

DM 14m 43ch - 14m 75ch

NW9021 26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:EAS (ARP) - Section 7
V1 Draft Rules

EAS_V1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

05/10/26

0500 Mon

0515 Mon

0515 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

High Wycombe

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

South Ruislip

Bradley Jn

Penistone

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2026/4105957

P2026/4166811

Work Content: PLTR West Ruislip, PLTR Denham



All other works to fit around the Major Section 7 item 
PLTR West Ruislip, PLTR Denham



TRAINS TO BE DIVERTED

TRU West | Gledholt 16 day Blockade | Days 15 to 16


***This is a continuation of P/4166807***



NO TRAINS TO BE STABLED IN HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 



0001 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
 

WORK DETAILS:

MD701

LN854
LN860
LN861
LN862
NW7021

20m20ch and 29m20ch
Major Projects

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

27Week

W2026/11131634
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