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Line of 
Route 

Locations 
(Lines – All unless stated) 

Week Number 
(1st Half of Year – Page One of Two) 

GW103 Paddington to Reading 
(Lines 1-3, Main Line Side) 

 2  4  6  8  10  12  14  16  18  20  22  24  26  

GW103 Paddington to Reading 
(Lines 4-6, Relief Line Side) 

1  3  5  7  9  11  13  15  17  19  21  23  25   

GW103 Reading West Jcn to  
Moreton Cutting / Foxhall Jcn 
(Main Line Side) 

 2    6    10    14    18    22    26  

GW103 Tilehurst East to Didcot East 
(Relief Line Side) 

1    5    9    13    17    21    25   

GW103 / 
GW105 / 
GW600 

Foxhall Jcn to Swindon to 
Wootton Bassett to Thingley Jn 
Wootton Bassett to Westerleigh 
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26  

GW105 
GW523 

Wootton Bassett Jcn to  
North Somerset / Bradford Jcn 

  3      9      15      21       

GW105 At Bristol Temple Meads 
(North Side) 

 2      8      14      20      26  

GW105 At Bristol Temple Meads 
(Middle) 

1      7      13      19      25   

GW105 At Bristol Temple Meads 
(South Side) 

    5      11      17      23     

GW105 
GW548 

Bristol TM Station to Cogload Jcn 
Parson Street to Portishead 

           12            24    

GW105 Parson Street to Cogload Jcn    4  6    10  12    16  18    22  24    

GW108 Plymouth Half Station    4 5     10 11     16 17     22 23     

GW105 Taunton to Red Cow LC  2      8      14      20      26  

GW628/9 Laira Depot Routes          10             23     

GW200 Didcot North to Oxford North 
(SimBiDS on One Line Only) 

    5      11      17      23     

GW200 Oxford North to Heyford 1      7      13      19      25   

GW310 
MD900 

Wolvercot Jcn to Wylds Lane 
Abbotswood to Norton Jcn 

1      7      13      19      25   
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Line of 
Route 

Locations 
(Lines – All unless stated) 

Week Number 
(1st Half of Year – Page Two of Two) 

GW401 
MD206 

Abbotswood Jcn to Gloucester 
(SLW on One Line Only) 

  3      9      15      21       

GW430 Yate to Tytherington  2      8      14      20      26  

GW450 Filton Bank 
(Down and Up Filton Mains) 

           12            24    

GW450 Filton Bank 
(Down and Up Filton Reliefs) 

     6            18          

GW480 Swindon to Standish Jcn   3      9      15      21       

GW500 Southcote Jcn to  
Westbury North / Fairwood Jcn 

     6      12      18      24    

GW500 Theale to Heywood Road    4      10      16      22      

GW560 
GW500 

Westbury South to Fairwood Jcn 
to East Somerset Jcn 
(SLW on One Line Only) 

    5      11      17      23     

GW500 East Somerset Jcn to Cogload     5      11      17      23     

GW500 Castle Cary to Cogload     5      11      17      23     

GW5001 
GW500 

Beechgrove to Westbury 
Westbury Down Side 

1      7      13      19      25   

GW5001 Beechgrove to Westbury Sth     5      11      17      23     

GW510 
GW523 

Bathampton Jcn to Westbury Nth 
Thingley Jcn to Bradford Jcn 

1      7      13      19      25   

GW510 
GW560 

Trowbridge to Westbury North 
Westbury Up Side 

  3      9      15      21       

GW600 
 
GW401 

Wootton Bassett to Westerleigh  
to Stoke Gifford Jcn 
Gloucester Yard to Westerleigh 

   4      10      16      22      

GW606 
GW608 

Barnstaple / Okehampton 
Branches 

  3      9      15      21       

GW610 
GW611 

Exeter St Davids to Crannaford 
Exmouth Jcn to Exmouth 

    5      11      17      23     

GW700 
GW490 

Barnwood Jcn / Gloucester Yard 
to Severn Tunnel Jcn 

 2      8      14      20      26  

 
 
 
 
 
 
 
 
 



Network Rail Engineering Access Statement 2026-27 Version: V1 

Western Route Advanced Register of Possessions Draft Rules - Weeks 02 (Apr) to 26 (Oct) Date:  14th February 2025 

 Section 5 - Midweek Night Possession Plan Summary Page 3 of 61 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 16 May 2025 

Line of 
Route 

Locations 
(Lines – All unless stated) 

Week Number 
(2nd Half of Year – Page One of Two) 

GW103 Paddington to Reading 
(Lines 1-3, Main Line Side) 

 28  30  32  34  36  38  40  42  44  46  48  50  52  

GW103 Paddington to Reading 
(Lines 4-6, Relief Line Side) 

27  29  31  33  35  37  39  41  43  45  47  49  51   

GW103 Reading West Jcn to  
Moreton Cutting / Foxhall Jcn 
(Main Line Side) 

   30    34    38    42    46    50    

GW103 Tilehurst East to Didcot East 
(Relief Line Side) 

  29    33    37    41    45    49     

GW103 / 
GW105 / 
GW600 

Foxhall Jcn to Swindon to 
Wootton Bassett to Thingley Jn 
Wootton Bassett to Westerleigh 
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32     

37 
r 
e 
v 

38     

43 
r 
e 
v 

44     

49 
r 
e 
v 

50    

GW105 
GW523 

Wootton Bassett Jcn to  
North Somerset / Bradford Jcn 

27      33      39      45      51   

GW105 At Bristol Temple Meads 
(North Side) 

     32      38      44      50    

GW105 At Bristol Temple Meads 
(Middle) 

    31      37      43      49     

GW105 At Bristol Temple Meads 
(South Side) 

  29      35      43      47       

GW105 
GW548 

Bristol TM Station to Cogload Jcn 
Parson Street to Portishead 

         36            48      

GW105 Parson Street to Cogload Jcn  28  30    34  36    40  42    46  48    52  

GW108 Plymouth Half Station  28 29     34 35     40 41     46 47     52  

GW105 Taunton to Red Cow LC      32      38      44      50    

GW628/9 Laira Depot Routes          36             49     

GW200 Didcot North to Oxford North 
(SimBiDS on One Line Only) 

  29      35      41      47       

GW200 Oxford North to Heyford     31      37      43      49     

GW310 
MD900 

Wolvercot Jcn to Wylds Lane 
Abbotswood to Norton Jcn 

    31      37      43      49     
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Line of 
Route 

Locations 
(Lines – All unless stated) 

Week Number 
(2nd Half of Year – Page Two of Two) 

GW401 
MD206 

Abbotswood Jcn to Gloucester 
(SLW on One Line Only) 

27      33      39      45      51   

GW430 Yate to Tytherington      32      38      44      50    

GW450 Filton Bank 
(Down and Up Filton Mains) 

         36            48      

GW450 Filton Bank 
(Down and Up Filton Reliefs) 

   30            42            

GW480 Swindon to Standish Jcn 27      33      39      45      51   

GW500 Southcote Jcn to  
Westbury North / Fairwood Jcn 

   30      36      42      48      

GW500 Theale to Heywood Road  28      34      40      46      52  

GW560 
GW500 

Westbury South to Fairwood Jcn 
to East Somerset Jcn 
(SLW on One Line Only) 

  29      35      41      47       

GW500 East Somerset Jcn to Cogload   29      35      41      47       

GW500 Castle Cary to Cogload   29      35      41      47       

GW5001 
GW500 

Beechgrove to Westbury 
Westbury Down Side 

    31      37      43      49     

GW5001 Beechgrove to Westbury Sth   29      35      41      47       

GW510 
GW523 

Bathampton Jcn to Westbury Nth 
Thingley Jcn to Bradford Jcn 

    31      37      43      49     

GW510 
GW560 

Trowbridge to Westbury North 
Westbury Up Side 

27      33      39      45      51   

GW600 
 
GW401 

Wootton Bassett to Westerleigh  
to Stoke Gifford Jcn 
Gloucester Yard to Westerleigh 

 28      34      40      46      52  

GW606 
GW608 

Barnstaple / Okehampton 
Branches 

27      33      39      45      51   

GW610 
GW611 

Exeter St Davids to Crannaford 
Exmouth Jcn to Exmouth 

  29      35      41       48      

GW700 
GW490 

Barnwood Jcn / Gloucester Yard 
to Severn Tunnel Jcn 

     32      38      44      50    
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Week 2 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only). 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 2 / start of week 3 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 2 / start of week 3 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

       

Protected Paths which affect midweek access 

Type Details 
PLPT 

PLPT 

WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
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Week 3 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 3 / start of week 4 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 3 / start of week 4 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 3 / start of week 4 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

Protected Paths which affect midweek access 

Type Details 
PLPT 
PLPT 

THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
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Week 4 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only). 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 4 / start of week 5 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 4 / start of week 5 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 4 / start of week 5 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

       

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

       

Protected Paths which affect midweek access 

Type Details 
PLPT 

PLPT 
PLPT 

THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
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Week 5 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 5 / start of week 6 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 5 / start of week 6 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 5 / start of week 6 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 
South Side Pfms 9-15 

 Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol  

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

Redated from week 6 to week 5 in FWLA. 

       

Protected Paths which affect midweek access 

Type Details 
UTU 
UTU 

UTU 
UTU 
UTU 

UTU 

MON - Derby - Reading - Cogload - Exeter 
WED - Penzance - Exeter 
THU - Canton - Cardiff - Swindon - Gloucester - Severn Tunel Jn - Cardif 
THU - Canton - Cardiff - Swindon - Gloucester - Severn Tunel Jn - Cardif 
THU - Exeter - Salisbury - Exeter 
FRI - Exeter - Cogload - Reading - Windsor Eton Riverside - Reading 
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Week 6 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only). 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 6 / start of week 7 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 6 / start of week 7 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW450 
GW454 

Filton Abbeywood 
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, 
Single 

2350 Mon-Thu to 0510 0500 Tue-
Fri 

Trains to run over Filton Mains.  

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
TRV 
UTU 

UTU 
PLPT 
UTU 

PLPT 
UTU 
UTU 

SUN - Reading Triangle - Greenford - Hanwell - Heathrow - Colnbrook - Reading Triangle 
MON - Reading - Cricklewood - Leicester - Derby 
TUE - Derby - Banbury - Didcot - Paddington - Reading 
WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
WED - Reading - Badminton - Cardiff - Bathampton - Westbury 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
THU - Westbury - Netley - Fawley - Lymington - Southampton East Docks - Bristol High Level 
FRI - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC 
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Week 7 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief 
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 7 / start of week 8 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 7 / start of week 8 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 7 / start of week 8 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 7 / start of week 8 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW500 Westbury Line Jcn 
At Reading 

Oxford Road Jcn Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 
Amended Station Working. 

 

GW103 
GW105 
GW600 

Foxhall Jcn 
 
Wootton Bassett Jn 

North Somerset Jcn 
 
Chipping Sodbury 

Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. 
6A11 must be at Didcot no later than 0525. 

One Possession per night permitted between adjacent 
Simbids Crossovers. 

GW105 Bristol Temple Meads Area 
Central Pfms 5-10 inc Bristol 
East Jn 

 Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11-15 to/from Filton direction. 

GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford – Banbury. 
Freight diverted via Bicester / Bletchley  / WCML. 

 

GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines 
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

2310 Mon-Thu to 0510 Tue-Fri 
2310 Mon-Thu to 0625 Tue-Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ 
after possession. Down services to Quarries via 
Avoider.  Up services from Quarries via Station or 
Avoider as required. 
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

       

Protected Paths which affect midweek access 
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Type Details 
UTU 

UTU 
PLPT 
PLPT 

UTU 
UTU 

TUE - Derby RTC - Leics - Birmingham - Bristol High Level 
TUE - Bristol High Level - Exeter - Bristol - Cardiff Canton 
THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
FRI - Cardiff Canton - Swansea - Bristol High Level 
FRI - Bristol High Level - Birmingham - Wigston - Derby RTC 
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Week 8 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 8 / start of week 9 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 8 / start of week 9 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 8 / start of week 9 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

Protected Paths which affect midweek access 

Type Details 
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PLPT 
PLPT 

TRV 
PLPT 
TRV 

THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
THU - Derby RTC - Long Marston - Westerleigh - Tytherington - Bristol TM High Level 
FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
FRI - Bristol TM High Level - Swindon - Cwmbran - Machen - East Usk - Cardiff Canton 
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Week 9 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 9 / start of week 10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 9 / start of week 10 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 9 / start of week 10 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 
2310 Mon-Thu 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

       

Protected Paths which affect midweek access 

Type Details 
UTU 

UTU 
UTU 
UTU 

MPV 
UTU 

TUE - Derby - Aynho - Princes Risborough - Oxford - Reading 
TUE - Reading - Oxford - Bicester - Marylebone - Aynho Jn - Derby 
WED - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking - Eastleigh 
FRI - Eastleigh - Southampton - Basingstoke - Reading - Didcot - Reading 
FRI - London Paddington (B) 
FRI - Reading - Paddington Reliefs - Basingstoke - Eastleigh - Woking 
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Week 10 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 10 / start of week 11 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 10 / start of week 11 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

       

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

GW628 
GW629 

Lipson Jcn 
Laira Jcn 

Plymouth Friary 
Mount Gould 

Down and Up Plymouth Loops 
Thro Sdgs, Goods 

1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines 
required in the DPPP-CPPP. 

       

       

Protected Paths which affect midweek access 

Type Details 
MPV 
TRV 
PLPT 

TRV 
PLPT 
TRV 

TRV 

SAT - Oxford 
WED - Transit from Acton West to Reading Triangle Siding 
WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
WED - Reading Triangle - Greenford - Hanwell - Heathrow - Colnbrook - Reading Triangle 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
THU - Reading Triangle - Ladbroke Grove - Thames Valley Branches - Reading Triangle 
FRI - Reading Triangle - Bicester South - Aylesbury - Oxford - Derby RTC 
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Week 11 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week11 / start of week 12 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 11 / start of week 12 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 11 / start of week 12 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 
South Side Pfms 9-15 

 Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol  

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

Redated from week 12 to week 11 in FWLA. 

       

Protected Paths which affect midweek access 

Type Details 
MPV 
PLPT 

PLPT 
MPV 

TUE - Westbury 
THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
FRI - Bristol(B) 
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Week 12 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 12 / start of week 13 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 12 / start of week 13 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 12 / start of week 13 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW107 
GW108 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Worle Jcn 
Weston SM 
Portishead 

All Lines 
All Lines via WSM 
Branch 

2250 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after possession 

 

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 

Bristol East Jcn 
North Somerset Jcn 

Down and Up Filton Mains 
Dn and Up Rhubarb Loops 

2140 Mon-Thu to 0515 Tue-Fri 
2140 Mon-Thu to 0515 Tue-Fri 

Trains over Filton Reliefs. 
ECS moves via Temple Meads 
Freight services using the Rhubarb Loops diverted or 
retimed. 

 

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
PLPT 
PLPT 
PLPT 

THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
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Week 13 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 13 / start of week 14 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 13 / start of week 14 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 13 / start of week 14 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW103 
GW105 
GW600 

Foxhall Jcn 
 
Wootton Bassett Jn 

North Somerset Jcn 
 
Chipping Sodbury 

Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. 
6A11 must be at Didcot no later than 0525. 

One Possession per night permitted between adjacent 
Simbids Crossovers. 

GW105 Bristol Temple Meads Area 
Central Pfms 5-10 inc Bristol 
East Jn 

 Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11-15 to/from Filton direction. 

GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford – Banbury. 
Freight diverted via Bicester / Bletchley  / WCML. 

 

GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines 
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

2310 Mon-Thu to 0510 Tue-Fri 
2310 Mon-Thu to 0625 Tue-Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ 
after possession. Down services to Quarries via 
Avoider.  Up services from Quarries via Station or 
Avoider as required. 
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

       

Protected Paths which affect midweek access 

Type Details 
UTU 
UTU 

MON - Derby - Reading - Cogload - Exeter 
TUE - Exeter - Penzance - St Ives - Penzance 
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UTU 
UTU 

UTU 

WED - Penzance - Newquay - Loo - Exeter 
THU - Exeter - Salisbury - Exeter 
FRI - Exeter - Cogload - Reading - Wokingham - Guildford - Reading 
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Week 14 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 14 / start of week 15 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 14 / start of week 15 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

Protected Paths which affect midweek access 

Type Details 
UTU 
TRV 

UTU 
UTU 
TRV 

TRV 
PLPT 
UTU 

TRV 
PLPT 
UTU 

UTU 
MPV 
UTU 

SUN - Reading - Bicester - Bletchley - Bicester - Reading 
MON - Derby RTC - Abbotswood - Sharpness - Gloucester - Charfield - Bristol TM High Level 
MON - Reading - Cricklewood - Leicester - Derby 
TUE - Derby - Banbury - Didcot - Paddington - Reading 
TUE - Bristol TM High Level - Frome - Westbury - Yatton - Taunton - Plymouth Laira 
WED - Plymouth - Looe - Newquay - Par 
WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
WED - Reading - Badminton - Cardiff - Bathampton - Westbury 
THU - Truro - Falmouth - Newquay - Plymouth - Taunton - Derby RTC 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
THU - Westbury - Frome - Dorchester - Weymouth - Frome - Thingley Jn - Westbury 
FRI - Westbury - Salisbury - Southampton - Eastleigh - Bristol High Level 
FRI - London Paddington (A) 
FRI - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC 
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Week 15 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 15 / start of week 16 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 15 / start of week 16 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 15 / start of week 16 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

Protected Paths which affect midweek access 

Type Details 
UTU 
UTU 
PLPT 

PLPT 
UTU 
UTU 

TUE - Derby RTC - Leics - Castle Bromwich - Birmingham - Bristol High Level 
TUE - Bristol High Level - Exeter - Bristol - Cardiff Canton 
THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
FRI - Cardiff Canton - Swansea - Bristol High Level 
FRI - Bristol High Level - Birmingham - Castle Bromwich - Wigston - Derby RTC 
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Week 16 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 16 / start of week 17 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 16 / start of week 17 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 16 / start of week 17 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

       

Protected Paths which affect midweek access 

Type Details 
PLPT 
PLPT 

PLPT 
PLPT 

THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
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Week 17 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 17 / start of week 18 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 17 / start of week 18 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 17 / start of week 18 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 
South Side Pfms 9-15 

 Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol  

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

Redated from week 18 to week 17 in FWLA. 

       

Protected Paths which affect midweek access 

Type Details 
UTU 
UTU 

UTU 
UTU 

MON - Derby - Gloucester - Severn Beach - Avonmouth - Swansea 
WED - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking - Eastleigh 
FRI - Eastleigh - Southampton - Basingstoke - Reading - Didcot - Reading 
FRI - Reading - Paddington Reliefs - Basingstoke - Eastleigh - Woking 
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Week 18 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 18 / start of week 19 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 18 / start of week 19 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW450 
GW454 

Filton Abbeywood 
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, 
Single 

2350 Mon-Thu to 0510 0500 Tue-
Fri 

Trains to run over Filton Mains.  

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
UTU 

UTU 
PLPT 
UTU 

PLPT 
UTU 
UTU 

WED - Tyseley - Smethwick - Hereford - Worcester - Westerleigh - Bristol High Level 
WED - Tyseley - Smethwick - Hereford - Worcester - Westerleigh - Bristol High Level 
WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
WED - Bristol High Level - Portbury - Weston - Taunton - Paignton - Exeter Riverside 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
THU - Exeter Riverside - Okehampton - Exmouth - Topsham - Barnstaple - Exeter Riverside 
FRI - Exeter Riverside - Weston Super Mare - Bristol Parkway - Worcester - West Midlands - Redditch - Derby RTC 
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Week 19 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 19 / start of week 20 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 19 / start of week 20 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 19 / start of week 20 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW103 
GW105 
GW600 

Foxhall Jcn 
 
Wootton Bassett Jn 

North Somerset Jcn 
 
Chipping Sodbury 

Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. 
6A11 must be at Didcot no later than 0525. 

One Possession per night permitted between adjacent 
Simbids Crossovers. 

GW105 Bristol Temple Meads Area 
Central Pfms 5-10 inc Bristol 
East Jn 

 Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11-15 to/from Filton direction. 

GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford – Banbury. 
Freight diverted via Bicester / Bletchley  / WCML. 

 

GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines 
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

2310 Mon-Thu to 0510 Tue-Fri 
2310 Mon-Thu to 0625 Tue-Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ 
after possession. Down services to Quarries via 
Avoider.  Up services from Quarries via Station or 
Avoider as required. 
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

       

Protected Paths which affect midweek access 

Type Details 
PLPT 
PLPT 

THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
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Week 20 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 20 / start of week 21 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 20 / start of week 21 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

Protected Paths which affect midweek access 

Type Details 
PLPT 
PLPT 

PLPT 

THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
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Week 21 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 21 / start of week 22 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 21 / start of week 22 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 21 / start of week 22 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 
2310 Mon-Thu 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

       

Protected Paths which affect midweek access 

Type Details 
UTU 

TRV 
TRV 
UTU 

TRV 
UTU 
UTU 

TRV 
UTU 

MON - Derby - Reading - Cogload - Exeter 
TUE - Derby RTC - Merehead Branch - Yeovil Station Area - Plymouth Laira 
WED - Plymouth Laira - Gunnislake - Fowey - Parkandillick - Penzance 
WED - Penzance - Exeter 
THU - Penzance - St Ives - Lostwithiel - Exeter Riverside  
THU - Canton - Cardiff - Swindon - Gloucester - Severn Tunel Jn - Cardif 
THU - Exeter - Salisbury - Exeter 
FRI - Exeter Riverside - Okehampton - Barnstaple - Yatton - Bristol TM High Level 
FRI - Exeter - Cogload - Reading - Frimley - Reading 
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Week 22 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP. 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 22 / start of week 23 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 22 / start of week 23 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

GW628 
GW629 

Lipson Jcn 
Laira Jcn 

Plymouth Friary 
Mount Gould 

Down and Up Plymouth Loops 
Thro Sdgs, Goods 

1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines 
required in the DPPP-CPPP. 

       

       

Protected Paths which affect midweek access 

Type Details 
TRV 

TRV 
UTU 
UTU 

TRV 
TRV 
PLPT 

UTU 
PLPT 
MPV 

UTU 

SUN - Reading Triangle - Greenford - Hanwell - Heathrow - Colnbrook - Reading Triangle 
MON - Bristol TM High Level - Patchway - Tytherington - Westbury - Reading Triangle 
MON - Reading - Cricklewood - Leicester - Derby 
TUE - Derby - Banbury - Didcot - Paddington - Reading 
TUE - Reading Triangle - Oxford - Kineton - Banbury - Reading Triangle 
WED - Reading Triangle - Tilehurst - Newbury - Westbury - Derby RTC  
WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
WED - Reading - Badminton - Cardiff - Bathampton - Westbury 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
FRI - London Paddington (B) 
FRI - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC 

  



Network Rail Engineering Access Statement 2026-27 Version: V1 

Western Route Advanced Register of Possessions Draft Rules - Weeks 02 (Apr) to 26 (Oct) Date:  14th February 2025 

 Section 5 - Midweek Night Possession Plan Summary Page 29 of 61 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 16 May 2025 

Week 23 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 23 / start of week 24 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 23 / start of week 24 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 23 / start of week 24 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 
South Side Pfms 9-15 

 Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol  

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

Redated from week 24 to week 23 in FWLA. 

GW628 
GW629 

Lipson Jcn 
Laira Jcn 

Plymouth Friary 
Mount Gould 

Down and Up Plymouth Loops 
Thro Sdgs, Goods 

1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines 
required in the DPPP-CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
MPV 

UTU 
UTU 
PLPT 

PLPT 
UTU 
UTU 

SAT - Oxford 
TUE - Derby RTC - Leics - Birmingham - Bristol High Level 
TUE - Bristol High Level - Exeter - Bristol - Cardiff Canton 
THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
FRI - Cardiff Canton - Swansea - Bristol High Level 
FRI - Bristol High Level - Birmingham - Wigston - Derby RTC 
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Week 24 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 24 / start of week 25 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 24 / start of week 25 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 24 / start of week 25 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW107 
GW108 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Worle Jcn 
Weston SM 
Portishead 

All Lines 
All Lines via WSM 
Branch 

2250 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after possession 

 

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 

Bristol East Jcn 
North Somerset Jcn 

Down and Up Filton Mains 
Dn and Up Rhubarb Loops 

2140 Mon-Thu to 0515 Tue-Fri 
2140 Mon-Thu to 0515 Tue-Fri 

Trains over Filton Reliefs. 
ECS moves via Temple Meads 
Freight services using the Rhubarb Loops diverted or 
retimed. 

 

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
UTU 
MPV 
TRV 

TRV 
PLPT 
PLPT 

TRV 

MON - Derby - Birmingham - Worcester - Wolvercote - Reading - Virginia W - Woking 
TUE - Westbury 
WED - Transit from Acton West to Reading Triangle Siding 
WED - Reading Triangle - Greenford - Hanwell - Heathrow - Colnbrook - Reading Triangle 
THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
THU - Reading Triangle - Ladbroke Grove - Thames Valley Branches - Reading Triangle 
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PLPT 
UTU 

MPV 
TRV 

FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
FRI - Reading - Wolvercote - Worcester - Birmingham - Derby 
FRI - Bristol (A) 
FRI - Reading Triangle - Bicester South - Aylesbury - Oxford - Derby RTC 
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Week 25 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 25 / start of week 26 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 25 / start of week 26 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 25 / start of week 26 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW103 
GW105 
GW600 

Foxhall Jcn 
 
Wootton Bassett Jn 

North Somerset Jcn 
 
Chipping Sodbury 

Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. 
6A11 must be at Didcot no later than 0525. 

One Possession per night permitted between adjacent 
Simbids Crossovers. 

GW105 Bristol Temple Meads Area 
Central Pfms 5-10 inc Bristol 
East Jn 

 Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11-15 to/from Filton direction. 

GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford – Banbury. 
Freight diverted via Bicester / Bletchley  / WCML. 

 

GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines 
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

2310 Mon-Thu to 0510 Tue-Fri 
2310 Mon-Thu to 0625 Tue-Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ 
after possession. Down services to Quarries via 
Avoider.  Up services from Quarries via Station or 
Avoider as required. 
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

       

Protected Paths which affect midweek access 

Type Details 
UTU 
UTU 
UTU 

UTU 
UTU 
UTU 

UTU 

TUE - Derby - Aynho - Princes Risborough - Oxford - Reading 
TUE - Reading - Oxford - Bicester - Marylebone - Aynho Jn - Derby 
WED - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking - Eastleigh 
THU - Reading - Didcot - Oxford - Banbury - Reading 
FRI - Eastleigh - Southampton - Basingstoke - Reading - Didcot - Reading 
FRI - Reading - Bourne End - Brentford - OOC - Aylesbury - Derby RTC 
FRI - Reading - Paddington Reliefs - Basingstoke - Eastleigh - Woking 
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Week 26 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 26 / start of week 27 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 26 / start of week 27 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

Protected Paths which affect midweek access 

Type Details 
PLPT 

PLPT 

WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
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Week 27 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 3 / start of week 4 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 3 / start of week 4 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 27 / start of week 28 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

Protected Paths which affect midweek access 

Type Details 
PLPT 

PLPT 
MPV 

THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
FRI - London Paddington (A) 

  



Network Rail Engineering Access Statement 2026-27 Version: V1 

Western Route Advanced Register of Possessions Draft Rules - Weeks 02 (Apr) to 26 (Oct) Date:  14th February 2025 

 Section 5 - Midweek Night Possession Plan Summary Page 35 of 61 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 16 May 2025 

Week 28 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 28 / start of week 29 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 28 / start of week 29 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 28 / start of week 29 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

       

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

       

Protected Paths which affect midweek access 

Type Details 
TRV 

PLPT 
PLPT 
TRV 

PLPT 

WED - Derby RTC - Long Marston - Westerleigh - Tytherington - Bristol TM High Level 
THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
THU - Bristol TM High Level - Swindon - Cwmbran - Machen - East Usk - Cardiff Canton 
FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
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Week 29 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 29 / start of week 30 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 29 / start of week 30 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 29 / start of week 30 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 
South Side Pfms 9-15 

 Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol  

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

Redated from week 30 to week 29 in FWLA. 

       

Protected Paths which affect midweek access 

Type Details 
UTU 
UTU 

UTU 
UTU 

MON - Derby - Reading - Cogload - Exeter 
WED - Penzance - Parkandillack - Fowey - Exeter 
THU - Exeter - Salisbury - Exeter 
FRI - Exeter - Cogload - Reading - Windsor Eton Riverside - Reading 
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Week 30 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 30 / start of week 31 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 30 / start of week 31 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW450 
GW454 

Filton Abbeywood 
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, 
Single 

2350 Mon-Thu to 0510 0500 Tue-
Fri 

Trains to run over Filton Mains.  

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
UTU 
TRV 

UTU 
UTU 
TRV 

TRV 
PLPT 
UTU 

TRV 
PLPT 
UTU 

UTU 

SUN - Reading - Bicester - Bletchley - Bicester - Reading 
MON - Derby RTC - Abbotswood - Sharpness - Gloucester - Charfield - Bristol TM High Level 
MON - Reading - Cricklewood - Leicester - Derby 
TUE - Derby - Banbury - Didcot - Paddington - Reading 
TUE - Bristol TM High Level - Frome - Westbury - Yatton - Taunton - Plymouth Laira 
WED - Plymouth - Looe - Newquay - Par 
WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
WED - Reading - Badminton - Cardiff - Bathampton - Westbury 
THU - Truro - Falmouth - Newquay - Plymouth - Taunton - Derby RTC 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
THU - Westbury - Netley - Fawley - Lymington - Southampton East Docks - Bristol High Level 
FRI - Bristol High Level - Swindon - Didcot - Banbury - Derby RTC 
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Week 31 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 
No access to / from Maidenhead Sdgs 0010 to 
0510. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
MTR-EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight.  No 
possns permitted on through lines at Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Road Jn 

Down and Up Relief 
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Applies to end of week 31 / start of week 32 
Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 31 / start of week 32 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Applies to end of week 31 / start of week 32 
Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 31 / start of week 32 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW500 Westbury Line Jcn 
At Reading 

Oxford Road Jcn Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 
Amended Station Working. 

 

GW103 
GW105 
GW600 

Foxhall Jcn 
 
Wootton Bassett Jn 

North Somerset Jcn 
 
Chipping Sodbury 

Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. 
6A11 must be at Didcot no later than 0525. 

One Possession per night permitted between adjacent 
Simbids Crossovers. 

GW105 Bristol Temple Meads Area 
Central Pfms 5-10 inc Bristol 
East Jn 

 Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11-15 to/from Filton direction. 

GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford – Banbury. 
Freight diverted via Bicester / Bletchley  / WCML. 

 

GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines 
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

2310 Mon-Thu to 0510 Tue-Fri 
2310 Mon-Thu to 0625 Tue-Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ 
after possession. Down services to Quarries via 
Avoider.  Up services from Quarries via Station or 
Avoider as required. 
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

       

Protected Paths which affect midweek access 
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Type Details 
UTU 

UTU 
PLPT 
PLPT 

UTU 
UTU 

TUE - Derby RTC - Leics - Castle Bromwich - Birmingham - Bristol High Level 
TUE - Bristol High Level - Exeter - Bristol - Cardiff Canton 
THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
FRI - Cardiff Canton - Swansea - Bristol High Level 
FRI - Bristol High Level - Birmingham - Castle Bromwich - Wigston - Derby RTC 
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Week 32 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 32 / start of week 33 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 32 / start of week 33 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 32 / start of week 33 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

Protected Paths which affect midweek access 

Type Details 
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PLPT 
PLPT 

PLPT 

THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
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Week 33 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 33 / start of week 34 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 33 / start of week 34 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 33 / start of week 34 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 
2310 Mon-Thu 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

       

Protected Paths which affect midweek access 

Type Details 
UTU 

UTU 
UTU 

WED - Woking - Wimbledon - Basingstoke - Reading - Basingstoke - Woking - Eastleigh 
FRI - Eastleigh - Southampton - Basingstoke - Reading - Didcot - Reading 
FRI - Reading - Paddington Reliefs - Basingstoke - Eastleigh - Woking 
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Week 34 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 34 / start of week 35 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 34 / start of week 34 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

GW628 
GW629 

Lipson Jcn 
Laira Jcn 

Plymouth Friary 
Mount Gould 

Down and Up Plymouth Loops 
Thro Sdgs, Goods 

1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines 
required in the DPPP-CPPP. 

       

       

Protected Paths which affect midweek access 

Type Details 
PLPT 
PLPT 

WED - Tyseley LMD - Didcot - Weymouth - Bristol TM 
THU - Bristol TM - Didcot - Wigston - Tyseley LMD 
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Week 35 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 35 / start of week 36 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 35 / start of week 36 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 35 / start of week 36 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 
South Side Pfms 9-15 

 Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol  

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

Redated from week 36 to week 35 in FWLA. 

       

Protected Paths which affect midweek access 

Type Details 
PLPT 
PLPT 

MPV 

THU - Derby - Bristol TM - Swindon - Bristol TM - Severn Beach - Paddington 
FRI - Paddington - Swansea - Bristol Parkway - Derby RTC 
FRI - London Paddington (B) 
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Week 36 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 36 / start of week 37 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 36 / start of week 37 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 36 / start of week 37 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW107 
GW108 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Worle Jcn 
Weston SM 
Portishead 

All Lines 
All Lines via WSM 
Branch 

2250 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after possession 

 

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 

Bristol East Jcn 
North Somerset Jcn 

Down and Up Filton Mains 
Dn and Up Rhubarb Loops 

2140 Mon-Thu to 0515 Tue-Fri 
2140 Mon-Thu to 0515 Tue-Fri 

Trains over Filton Reliefs. 
ECS moves via Temple Meads 
Freight services using the Rhubarb Loops diverted or 
retimed. 

 

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP. 

GW628 
GW629 

Lipson Jcn 
Laira Jcn 

Plymouth Friary 
Mount Gould 

Down and Up Plymouth Loops 
Thro Sdgs, Goods 

1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines 
required in the DPPP-CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
MPV 
PLPT 

PLPT 
PLPT 

SAT - Oxford 
THU - Derby RTC - Bordesley Jn - Oxford - Paddington - Chilterns - Reading Triangle 
THU - Reading Triangle - Exeter - Southampton - Westbury - Reading Triangle 
FRI - Reading T - Penzance - Paignton - Bris and Bord - Derby 
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Week 37 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 37 / start of week 38 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 37 / start of week 38 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 37 / start of week 38 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW103 
GW105 
GW600 

Foxhall Jcn 
 
Wootton Bassett Jn 

North Somerset Jcn 
 
Chipping Sodbury 

Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. 
6A11 must be at Didcot no later than 0525. 

One Possession per night permitted between adjacent 
Simbids Crossovers. 

GW105 Bristol Temple Meads Area 
Central Pfms 5-10 inc Bristol 
East Jn 

 Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11-15 to/from Filton direction. 

GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford – Banbury. 
Freight diverted via Bicester / Bletchley  / WCML. 

 

GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines 
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

2310 Mon-Thu to 0510 Tue-Fri 
2310 Mon-Thu to 0625 Tue-Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ 
after possession. Down services to Quarries via 
Avoider.  Up services from Quarries via Station or 
Avoider as required. 
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

       

Protected Paths which affect midweek access 

Type Details 
UTU 
UTU 
UTU 

UTU 
UTU 
UTU 

MON - Derby - Reading - Cogload - Exeter 
TUE - Exeter - Looe - Newquay - Penzance 
WED - Penzance - Exeter 
THU - Canton - Cardiff - Swindon - Gloucester - Severn Tunel Jn - Cardif 
THU - Exeter - Salisbury - Exeter 
FRI - Exeter - Cogload - Reading - Wokingham - Guildford - Reading 
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Week 38 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 38 / start of week 39 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 38 / start of week 39 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

Protected Paths which affect midweek access 

Type Details 
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Week 39 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 39 / start of week 40 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 39 / start of week 40 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 39 / start of week 40 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

Protected Paths which affect midweek access 

Type Details 
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Week 40 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 40 / start of week 41 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 40 / start of week 41 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 40 / start of week 41 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

       

Protected Paths which affect midweek access 

Type Details 
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Week 41 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 41 / start of week 42 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 41 / start of week 42 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 41 / start of week 42 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 
South Side Pfms 9-15 

 Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol  

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

Redated from week 42 to week 41 in FWLA. 

       

Protected Paths which affect midweek access 

Type Details 
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Week 42 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 42 / start of week 43 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 42 / start of week 43 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW450 
GW454 

Filton Abbeywood 
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, 
Single 

2350 Mon-Thu to 0510 0500 Tue-
Fri 

Trains to run over Filton Mains.  

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
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Week 43 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 43 / start of week 44 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 43 / start of week 44 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 43 / start of week 44 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW103 
GW105 
GW600 

Foxhall Jcn 
 
Wootton Bassett Jn 

North Somerset Jcn 
 
Chipping Sodbury 

Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. 
6A11 must be at Didcot no later than 0525. 

One Possession per night permitted between adjacent 
Simbids Crossovers. 

GW105 Bristol Temple Meads Area 
Central Pfms 5-10 inc Bristol 
East Jn 

 Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11-15 to/from Filton direction. 

GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford – Banbury. 
Freight diverted via Bicester / Bletchley  / WCML. 

 

GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines 
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

2310 Mon-Thu to 0510 Tue-Fri 
2310 Mon-Thu to 0625 Tue-Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ 
after possession. Down services to Quarries via 
Avoider.  Up services from Quarries via Station or 
Avoider as required. 
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

       

Protected Paths which affect midweek access 

Type Details 
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Week 44 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 44 / start of week 45 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 44 / start of week 45 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

Protected Paths which affect midweek access 

Type Details 
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Week 45 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 45 / start of week 46 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 45 / start of week 46 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 45 / start of week 46 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 
2310 Mon-Thu 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

       

Protected Paths which affect midweek access 

Type Details 
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Week 46 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

Applies to end of week 46 / start of week 47 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 46 / start of week 47 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

GW628 
GW629 

Lipson Jcn 
Laira Jcn 

Plymouth Friary 
Mount Gould 

Down and Up Plymouth Loops 
Thro Sdgs, Goods 

1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines 
required in the DPPP-CPPP. 

       

       

Protected Paths which affect midweek access 
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Week 47 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N). 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 47 / start of week 48 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 47 / start of week 48 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 47 / start of week 48 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 
South Side Pfms 9-15 

 Pfms 9 to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for 
intermediate stations.  

 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol  

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2350 Mon-Thu to 0520 Tue-Fri 
2350 Mon-Thu to 0520 Tue-Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

Redated from week 48 to week 47 in FWLA. 

       

       

Protected Paths which affect midweek access 
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Week 48 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 48 / start of week 49 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 48 / start of week 49 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 48 / start of week 49 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW107 
GW108 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Worle Jcn 
Weston SM 
Portishead 

All Lines 
All Lines via WSM 
Branch 

2250 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after possession 

 

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 

Bristol East Jcn 
North Somerset Jcn 

Down and Up Filton Mains 
Dn and Up Rhubarb Loops 

2140 Mon-Thu to 0515 Tue-Fri 
2140 Mon-Thu to 0515 Tue-Fri 

Trains over Filton Reliefs. 
ECS moves via Temple Meads 
Freight services using the Rhubarb Loops diverted or 
retimed. 

 

GW500 Southcote Jcn 
Newbury West 
Bedwyn 
Heywood Road 

Newbury West 
Bedwyn 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
All Lines 
All Lines 
Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 
2200 Mon-Thu to 0510 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 
2225 Mon-Thu to 0555 Tue-Fri 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
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Week 49 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 49 / start of week 50 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 49 / start of week 50 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 49 / start of week 50 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW103 
GW105 
GW600 

Foxhall Jcn 
 
Wootton Bassett Jn 

North Somerset Jcn 
 
Chipping Sodbury 

Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. 
6A11 must be at Didcot no later than 0525. 

One Possession per night permitted between adjacent 
Simbids Crossovers. 

GW105 Bristol Temple Meads Area 
Central Pfms 5-10 inc Bristol 
East Jn 

 Down and Up Filton Main, Pfms 
5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11-15 to/from Filton direction. 

GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford – Banbury. 
Freight diverted via Bicester / Bletchley  / WCML. 

 

GW310 
MD900 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton-in-Marsh 

Wylds Lane 
Moreton-in-Marsh 
Norton Jcn 

All Lines 
 

2340 Mon-Thu to 0500 Tue-Fri 
2230 Mon-Thu to 0510 Tue-Fri 
2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester Taken after 1W41 

GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

2310 Mon-Thu to 0510 Tue-Fri 
2310 Mon-Thu to 0625 Tue-Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW500 
 
GW5001 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ 
after possession. Down services to Quarries via 
Avoider.  Up services from Quarries via Station or 
Avoider as required. 
No trains to stable in any platform at Westbury. 
Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

GW628 
GW629 

Lipson Jcn 
Laira Jcn 

Plymouth Friary 
Mount Gould 

Down and Up Plymouth Loops 
Thro Sdgs, Goods 

1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines 
required in the DPPP-CPPP. 

       

Protected Paths which affect midweek access 

Type Details 
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Week 50 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

No route to / from North Pole 0005 to 0455 for a 
maximum of three successive nights (0030 Sat to 0530 
Sat on the Friday night at the end of the week). 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbroke Grove 
Southall East Jn 
 
 
Royal Oak 

Ladbroke Grove 
 
 
 
 
Southall East Jn 
Dolphin Jn 
 
 
Southall East Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall East Junction 
only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 50 / start of week 51 

GW103 Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2310 Mon-Thu to 0001 Tue-Fri 
0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 50 / start of week 51 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW103 
GW105 
 
 
GW600 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 
Wootton Bassett Jn 

Uffington 
Steventon 
Swindon East 
Chippenham 
Westerleigh Jn 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 
Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 
2355 Mon-Thu to 0520 Tue-Fri 
0001 Tue-Fri to 0520 Tue-Fri 
0015 Tue-Fri to 0500 Tue-Fri 
2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 
Buses Didcot - Swindon - Chippenham 
At Didcot trains to reverse in Pfms 3-5 after 2355. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 
North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 
1 and 3 - 6, Up Through, Up 
Relief, Up Main, High-Level 

2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 

GW108 Taunton West Cowley Bridge Jcn Down and Up 2345 Mon-Thu to 0545 Tue-Fri GWR sleepers diverted via Honiton.  Other 
passenger services to terminate at / start from 
Taunton and Exeter St Davids.  Replacement road 
transport required in lieu. 
Freight diverted via Honiton or retimed to run 
before / possession. UP SERVICES BETWEEN 
CASTLE CARY AND READING SUBJECT TO 
RETIMING AROUND DIVERTED UP SLEEPER 
SERVICE 

 

GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon /  
1030-to 1830 Tue-Fri 

Trains retimed to run before / after possession  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon-Thu to 0545 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

       

Protected Paths which affect midweek access 

Type Details 
  

  



Network Rail Engineering Access Statement 2026-27 Version: V1 

Western Route Advanced Register of Possessions Draft Rules - Weeks 02 (Apr) to 26 (Oct) Date:  14th February 2025 

 Section 5 - Midweek Night Possession Plan Summary Page 60 of 61 
 

Electronic copy - uncontrolled when printed. Next scheduled issue: 16 May 2025 

Week 51 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times 

Mon/Tue to Thu/Fri. 
Trains over Lines 1-3 / Main Lines. 
No access to / from Colnbrook Bch Mon and Tue 
(N).. 

Access to / from Acton Yard / Bank and across Acton 
West ladder available throughout. 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP (Thu night 
only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Acton West 
 
Acton West  

Westbourne Park 
 
 
 
 
Acton West 
Heathrow Airport Jn (inc) 
 
Stockley Bridge Jn 

Lines 4,5 & 6 Down and Up 
Relifs 
 
 
 
Down and Up Reliefs 
Down and Up Reliefs 
 
Down and Up Reliefs 

2300 Mon-Wed to 0500 Tue-Thu 
 
 
 
 
2300 Mon-Wed to 0500 Tue-Thu 
2300 Mon-Tue to 0500 Tue-Wed 
 
2300 Wed to 0500 Thu 

Trains over Main Lines.  
Amended Station Working at Paddington.  
Trains to travel over the Mains Lines.  
Units can be stabled in West Ealing Loops 2&3 
 
 

 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 
retimed before / after possession. 

Clear of all routes to / from Heathrow 
Applies to end of week 51 / start of week 52 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 51 / start of week 52 

GW103 Kennet Bridge Jcn 
 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 
Applies to end of week 3 / start of week 4 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines  

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Trowbridge 
Bradford Jn 

Down and Up Main 
Down and Up Trowbridge 
Single 

2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW401 
MD306 

Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up  2345 Mon-Fri to 0530 Tue-Sat 
2325 Mon-Fri to 0505 Tue-Sat 

SLW in Operation Only One Section available 

GW480 Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines  2315 Mon-Thu to 0540 Tue-Fri 
2310 Mon-Thu to 0515 Tue-Fri 

  

GW510 
GW560 

Trowbridge 
Fairwood Jn 

Westbury North 
Westbury North 

Down and Up Trowbridge 
Up Main, Up Rcptn, No.3 Line 

2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. 
All Freight via Newbury. 

All Freight / Haulage movements at Westbury to take 
place on the Down Side. 

GW606 
 
GW608 

Cowley Bridge Jn 
Crediton 
Crediton 

Crediton 
Barnstaple 
Okehampton 

Single 
Single, Loops 
Single 

2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 
2255 Mon-Thu to 0525 Tue-Fri 

Buses Exeter - Barnstaple  

       

Protected Paths which affect midweek access 

Type Details 
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Week 52 
Section 7 Items which affect midweek access 

PPS Summary 
  

Route From To Lines Times Traffic Remarks Notes 
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times 

Mon/Tue to Fri/Sat 
Trains over Lines 4-6 / Relief Lines. 
Windsor Bch Unit to stable in Slough Bay Platform. 

Route to / from Nth Pole available except 0115 to 0405. 
BTET at Ladbroke Grove on Lines 1-3 and Main Lines. 
Route to / from Southall Yard confirmed in DPPP-CPPP 
(Thu night only).. 

GW103 Paddington  
 
 
 
 
Ladbrook Grove 
Southall West Jn 
 
 
Royal Oak 

Ladbrook Grove 
 
 
 
 
Southall West Jn 
Dolphin Jn 
 
 
Southall West Jn 

Lines 1,2 & 3 Down and Up 
Mains 
 
 
 
Down and Up Mains 
Down and Up Mains 
 
 
Lines 1,2 & 3 Down and Up 
Mains 
 

2305 Mon-Tue to 0500 Tue-Wed 
 
 
 
 
2305 Mon-Tue to 0500 Tue-Wed 
2305 Mon-Wed to 0500 Tue-Thu 
 
 
2305 Wed to 0500 Thu 

Trains over Relief Lines. Amended Station Working 
at Paddington.  All movements between 
Paddington and North Pole Depot to be made 
under diesel power and must be via Line 3 and 
North Pole Line A.  
All services requiring access to Southall Yard and 
Brentford Sidings to enter via Southall West 
Junction only. 
 
Any electric/Bi mode units stabled in platforms 1 to 
6 to have pantographs locked and lowered.  
 

No access to North Pole Depot 2300 Wed - 0500 Thu 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 
Applies to end of week 52 / start of week 1 

GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103 Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9-11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

Applies to end of week 52 / start of week 1 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 52 / start of week 1 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 
0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW105 
GW108 

Parson Street 
Uphill Jcn 

Uphill Jcn 
Cogload Jcn 

Down and Up 0015 Tue-Fri to 0500 Tue-Fri 
0045 Tue-Fri to 0510 Tue-Fri 

Trains diverted via Castle Cary  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working  

       

GW500 Newbury West 
Bedwyn 

Heywood Road Jcn 
Heywood Road Jcn 

All Lines 
All Lines 

2220 Mon-Thu to 0500 Tue-Fri 
0500 Tue-Fri to 0600 Tue-Fri 

Trains diverted via Didcot 
Buses Newbury to Bedwyn 

Can be extended to Theale (exclusive) / adjacent 
possession taken after 2K70 / before 2K80. 
 

GW600 Wootton Basset Jn 
Westerleigh Jn 

Westerleigh Jn 
Stoke Gifford Jn 

Down and Up 
Down and Up 

2300 Mon-Fri to 0500 Tue-Sat 
2340 2345 Mon-Fri to 0450 Tue-
Sat 

Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train 
in Bristol Parkway Station. 

GW401 Gloucester Yard 
Standish Jn 

Standish Jn 
Westerleigh Jn 

All Lines 
All Lines 

2340 Mon-Thu to 0510 Tue-Fri 
2340 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Awre Swindon to Standish blocked by default 
Possession to shorten back to Yate Exclusive at 0450. 

       

Protected Paths which affect midweek access 

Type Details 
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