Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079329 [SO110 Battersea Pier Jn |Factory Jn Down and Up Possession  [12/04/26 12/04/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
S0O250 Stewarts Lane 1030 Sun  [2030 Sun ROUND MOVES
SO500
Longhedge Jn Battersea Possession |12/04/26 12/04/26 NO ACCESS TO/FROM STEWARTS LANE DEPOT
Reversible 1030 Sun {2030 Sun
. DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession |12/04/26 12/04/26 TO BE OUTBERTHED
1030 Sun 2030 Sun
R
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 12/04/26 12/04/26 BATTERSEA YARD RECEPTION AND DEPARTURE
POSSEsSSION 030'S 5030 S ROADS TO BE OUTBERTHED
Departure Line 2 1 un un
Stewarts Lane Stewarts Lane D/C Sidings 1to  |Sidings 12/04/26 12/04/26 WORK: MTCE
27 Possession 1030 Sun  [2030 Sun '
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |Factory Jn Down Sidings Sidings 12/04/26 12/04/26
No.1 and 2 Possession  [1030 Sun 2030 Sun
Stewarts Lane Jn Engine Shed Sidings 12/04/26 12/04/26
Sidings Possession 1030 Sun 2030 Sun
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078459 |SO110 Birkbeck Bromley Down Jn Up Crystal Palace |Possession |12/04/26 13/04/26 TRAINS TO BE DIVERTED VIA ATLANTIC AND
S0260 0110 Sun  [0400 Mon CATFORD LOOP LINES
S0280
S0650 Brixton Jn Shortlands Jn Down Chatham Possession  [12/04/26 13/04/26 LUL TO BE OPEN BETWEEN BRIXTON AND
Main/Down 0110 Sun 0400 Mon VICTORIA
Chatham Fast (pt)
Up Chatham Fast RAIL REPLACEMENT ROAD SERVICE TO
(pt)/Up Chatham OPERATE BETWEEN DENMARK HILL AND
Main BROMLEY SOUTH VIA BECKENHAM JN
Bromley Down Jn |Beckenham Jn Down Crystal Possession  [12/04/26 13/04/26
Palace / Crystal 0110 Sun 0400 Mon THAMESLINK WIMBLEDON LOOP SERVICES WILL
Palace Single NOT RUN. EAST MIDLANDS STATIONS SERVED
Herne Hill Herne Hill Down/Up Pass Possession  [12/04/26 13/04/26 BY LUTON TO RAINHAM SERVICES
Loops, Platforms 0110 Sun 0400 Mon THROUGHOUT.
1-4
Kent House Kent House Down/Up Pass Possession |12/04/26 13/04/26 THAMESLINK BRIGHTON MAIN LINE SERVICES TO
Loops, Platforms 0110 Sun 0400 Mon BE DIVERTED VIA LONDON BRIDGE
1-4
Loughborough Jn |Tulse Hill Down Holborn Possession |12/04/26 13/04/26 TICKETS TO BE ACCEPTED ON WIMBLEDOM
Up Holborn 0110 Sun 0400 Mon LOOP SERVICE
New Beckenham |Beckenham Jn Beckenham Possession |12/04/26 13/04/26
Spur/Down 0110 Sun {0400 Mon WORK: MTCE
Bay/Plat 4
Shortlands Jn Shortlands Jn Down Chatham Possession  [12/04/26 13/04/26
Slow (pt) 0110 Sun  |0400 Mon
Up Chatham Slow
(pt)
Herne Hill Herne Hill Turnback Siding |Sidings 12/04/26 13/04/26
Possession 10110 Sun {0400 Mon
P2026/4135280 |SO110 Herne Bay Dumpton Park Down Thanet Possession  [12/04/26 12/04/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Up Thanet 0205 Sun 0655 Sun
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
Margate Margate Plats 1-4, Down |Possession |12/04/26 12/04/26 SIDE OF RAMSGATE
Loop, Up Bay 0205 Sun  |0655 Sun
WORK: SID TRACK - MARGATE - FOLLOW UP
P2026/4075272 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|12/04/26 12/04/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077670 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|11/04/26 11/04/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|11/04/26 11/04/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|11/04/26 11/04/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|11/04/26 11/04/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|11/04/26 11/04/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|11/04/26 11/04/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4147278 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |12/04/26 13/04/26 0120 SUNDAY TO 0715 SUNDAY:
S0290 North Jn Jn Loop 0120 Sun 0250 Mon
S0300 Up Courthill Loop ALL LINES BLOCKED TANNERS HILL JUNCTION
S0O310 - TO GROVE PARK, PLUS SLOW LINES FROM
S0350 Crayford Spur A |Crayford Spur B Jn |Down and Up Possession |12/04/26 13/04/26 NORTH KENT EAST JUNCTION
Jn Crayford Spur 0120 Sun  |0250 Mon
Hither Green Hither Green Down Hither Possession  [12/04/26 13/04/26 0715 SUNDAY TO 0250 MONDAY:
G Good
Al Bood 0120 Sun 0250 Mon SIDCUP LINE SERVICES TO DIVERT VIA
Up Hither Green LEWISHAM BEXLEYHEATH.
D
Sgc’ds eparture ROUNDER SERVICES VIA LEWISHAM TO RUN TO /
Hither Green Jn  |Dartford Jn Up Dartford Loop |Possession |12/04/26 13/04/26 FROM CHARING CROSS
Down Dartford 0120 Sun 0250 Mon RAIL REPLACEMENT ROAD SERVICE TO
Loop OPERATE AS FOLLOWS:
Lee Loop Jn Lee Spur Jn Down and Up Possession |12/04/26 13/04/26 LEWISHAM TO DARTFORD VIA SIDCUP
Hither Green Spur 0120 Sun  |0250 Mon
; DLR TO BE OPEN BETWEEN GREENWICH AND
North Kent East |Grove Park Up Kent Slow/3 Up|Possession  |12/04/26 13/04/26 LEWISHAM.
Jn 1 Down/Down 0120 Sun {0250 Mon
Kent Slow NO ACCESS TO HITHER GREEN PAD
New Cross 2 Reversible Possession  [12/04/26 13/04/26 FREIGHT SERVICES TO / FROM ANGERSTEIN /
0120 S 0250 M
un on ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [12/04/26 12/04/26
Loop 0120 Sun  |0715 Sun ROUTE IS AVAILABLE BETWEEN LONDON
Up Ladywell Loop BRIDGE AND NORTH KENT EAST JN OVER LINE 4
; _ DOWN & SOUTHWARK REVERSIBLE FOR GTR
St. Johns Jn Lewisham Down & Up North |Possession |12/04/26 13/04/26 SERVICES
Kent 0120 Sun (0250 Mon
- - 'WORK: MTCE
Tanners Hill Jn  |Grove Park Up Kent Fast Possession  [12/04/26 12/04/26 WORK: PARKS BRIDGE RESIGNALLING
Down Kent Fast 0120 Sun 0715 Sun WORK: SID TRACK - PREP
Hither Green Hither Green Loco Sidings/PAD |Sidings 12/04/26 13/04/26
Possession  |0120 Sun  |0250 Mon
Sidcup Sidcup Down Siding Sidings 12/04/26 13/04/26
Possession {0120 Sun 0250 Mon
P2026/4075504 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|11/04/26 11/04/26 WORK: MTCE
S0O330 : (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|11/04/26 11/04/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076224 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|11/04/26 11/04/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|11/04/26 11/04/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|11/04/26 11/04/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|11/04/26 11/04/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078854 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |11/04/26 11/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [11/04/26 11/04/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |11/04/26 11/04/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession [11/04/26 11/04/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139965 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|11/04/26 11/04/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|11/04/26 11/04/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|11/04/26 11/04/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Week

2 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2026/4127022

S0130
SO170
SO550

Sevenoaks

Tonbridge

Down Main

Up Main

Possession

06/04/26
0400 Mon

13/04/26
0400 Mon

ROUTE IS AVAILABLE THROUGH BETWEEN
AD1109PTS AND AD1121 PTS FROM DOWN
GODSTONE TO DOWN FAST AT TONBRIDGE
WEST JN

ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT]
TONBRIDGE WEST JN

DOWN AND UP GODSTONE AVAILABLE TO
TRAFFIC

NO ROUTE AVAILABLE FOR TRAINS TO/FROM
TONBRIDGE DOWN BAY

FREIGHT SERVICES TO BE DIVERTED VIA EITHER
MAIDSTONE EAST OR REDHILL

SOUTHEASTERN 2TPH HASTINGS MAIN LINE
SERVICES TO BE DIVERTED VIA REDHILL
TO/FROM CHARING CROSS

GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SEVENOAKS AND
TONBRIDGE

WORK: MTCE
WORK: SEVENOAKS BLOCKADE

P2026/4135134

S0O130
SO160
S0240

Buckland Jn

Deal

Down Deal

Up Deal

Possession

11/04/26
0200 Sat

13/04/26
0330 Mon

AT CANTERBURY EAST UP TRAINS WILL START
BACK FROM THE DOWN PLATFORM

Dover Priory

Dover Priory

Plats 1-3,Up P
Loop

Possession

11/04/26
0200 Sat

13/04/26
0330 Mon

/AT DEAL DOWN TRAINS TO START BACK FROM
THE UP PLATFORM

Folkestone East

Canterbury East

Down Main/Up
Chatham

Down Chatham/Up
Main

Possession

11/04/26
0200 Sat

13/04/26
0330 Mon

DOVER PRIORY PLATFORM 3 TO BE
OUTBERTHED

RAIL REPLACEMENT ROAD SERVICES TO

Canterbury East

Canterbury East

Up Siding

Sidings
Possession

11/04/26
0200 Sat

13/04/26
0330 Mon

OPERATE AS FOLLOWS:
FOLKESTONE CENTRAL TO DEAL
CANTERBURY EAST TO DOVER PRIORY

Dover Priory

Dover Priory

1-3 Sidings

Sidings
Possession

11/04/26
0200 Sat

13/04/26
0330 Mon

WORK: MTCE

Shepherds Well

Shepherds Well

Down Sidings

Sidings
Possession

11/04/26
0200 Sat

13/04/26
0330 Mon

WORK: SID TRACK - PLTR - CHARLTON TUNNEL
WORK: SID - Folkestone - Rockcutting

WORK: SID - Dover Switch Gear Renewal

WORK: WD - Priory Tunnel CWR Conversion
WORK: DOVER RESIGNALLING
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079879 |SO170 Bo Peep Jn Ore Down Hastings/Up|Possession  |12/04/26 12/04/26 WORK: PLTR - HASTINGS - FOLLOW UP
S0200 Ore/Up Siding 0140 Sun  |0640 Sun
SO600 Down Ore/Up
Hastings
Hastings Hastings Platforms 1-4 Possession  [12/04/26 12/04/26
0140 Sun  |0640 Sun
Hastings Hastings Brighton Sidings |Sidings 12/04/26 12/04/26
Park Sidings Possession 0140 Sun  |0640 Sun
P2026/4161269 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [12/04/26 12/04/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun 0915 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |12/04/26 12/04/26 &4
Slow 0145 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |12/04/26 12/04/26 WORK: MTCE
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  [12/04/26 12/04/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [12/04/26 12/04/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 12/04/26 12/04/26
Possession |0145 Sun (0915 Sun
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Kent & Sussex Route V1 Draft Rules
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076925 |SO400 St. Pancras Stratford All CTRL Lines Possession |12/04/26 12/04/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession  [12/04/26 12/04/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077204 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |13/04/26 13/04/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |13/04/26 13/04/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |13/04/26 13/04/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4116436 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|12/04/26 12/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|12/04/26 12/04/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|12/04/26 12/04/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform O
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|12/04/26 12/04/26
Reading 0105 Sun  |0610 Sun
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Kent & Sussex Route V1 Draft Rules
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077398 |SO500 Three Bridges Crawley Down and Up Line Blockage|11/04/26 11/04/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN

S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.

PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|11/04/26 11/04/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120386 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession |12/04/26 13/04/26 SOUTHERN VICTORIA TO BRIGHTON SERVICES
SO580 0130 Sun 0400 Mon TO DIVERT 1TPH VIA ARUN VALLEY AND
S0590 LITTLEHAMPTON (RM).
S0630 Haywards Heath |Haywards Heath Up Loop Possession  [12/04/26 13/04/26
Down Loop 0130 Sun {0400 Mon SOUTHERN AND THAMESLINK SERVICES TO
TERMINATE AND START BACK AT THREE
Keymer Jn Lewes Down and Up Possession  [12/04/26 13/04/26 BRIDGES.
Lewes 0130 Sun {0400 Mon
: RAIL REPLACEMENT ROAD SERVICE WILL
Preston Park Preston Park Up Loop Possession  [12/04/26 13/04/26 OPERATE BETWEEN THREE BRIDGES AND
0130 Sun /0400 Mon BRIGHTON / LEWES.
Preston Park Jn  |Brighton Carriage Road Possession |12/04/26 13/04/26 IALL PLATEORMS AVAILABLE TO TRAEEIC AT
0130 Sun 0400 Mon THREE BRIDGES.
Hove Jn gﬁfvt\:)nn\ﬁlltépSpur Possession éfé%“ge gfé%“,(/lze COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
un on TO PLATFORM 4 AT THREE BRIDGES NOT
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |12/04/26 13/04/26 AVAILABLE.
Slow
0130 Sun 0400 Mon ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Down & Up Possession |12/04/26 13/04/26 DOWN YARD VIA T1760 / T1761PTS.
Fast/Main 0130 Sun 0400 Mon
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Brighton Down Main Sidings 12/04/26 13/04/26 UP YARD VIA T1762 / T1763PTS.
Carriage Siding  |Possession  |0130 Sun  |0400 Mon
No.1 PRESTON PARK UP SIDINGS TO BE AVAILABLE
Goods Reception FOR BERTHING STOCK; HOWEVER CURRENT
Road/Departure \WILL BE AFFECTED.
Road
Down Main BRIGHTON DOWN SIDINGS TO BE AVAILABLE
Carriage Siding FOR BERTHING STOCK; HOWEVER CURRENT
No.2 WILL BE AFFECTED.
Engineers Sidings
Loco Release ?2%37%85 TO LOVERS WALK SIDINGS VIA T1840 &
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 12/04/26 13/04/26 POINTS THROUGHOUT.
Hopper Road Possession 10130 Sun 0400 Mon HAYWARDS HEATH UP/DOWN LOOPS TO BE
. - OUTBERTHED.
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 12/04/26 13/04/26 GTR TO LEAVE UNITS UNATTENDED IN
Up Siding Possession 0130 Sun  |0400 Mon PLATFORMS 2 & 3 AT THREE BRIDGES
Shunt Neck WORK: MTCE
— — 'WORK: WD - PRESTON PARK S&C
Preston Park Preston Park Up SIdIngS SIdIngS 12/04/26 13/04/26 WORK: SID TRACK - HAYWARDS HEATH - FU
Possession 10130 Sun {0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076549 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|12/04/26 12/04/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|12/04/26 12/04/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|12/04/26 12/04/26

Up Main 0230 Sun 0540 Sun

Carriage Road

P2026/4076444 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|11/04/26 11/04/26 WORK: MTCE
S0630 0050 Sat (0435 Sat
London Road Down and Up East|Line Blockage|11/04/26 11/04/26
(Brighton) Branch 0050 Sat (0435 Sat
P2026/4158010 |SO680  |Cheam Dorking Down Portsmouth |Possession [12/04/26  |13/04/26 SWR: SERVICES WILL START AND TERMINATE AT
S0685 Up Port h 0110 Sun /0400 Mon EWELL WEST. RAIL REPLACEMENT ROAD
SW180 p Fortsmou SERVICE TO OPERATE.
Sw183 Ewell West Epsom Down Epsom Possession |12/04/26 13/04/26
0110 Sun 10400 Mon GTR: SERVICES TO START AND TERMINATE AT
Up Epsom SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
Leatherhead Effingham Jn Down Bookham |Possession |12/04/26 13/04/26 OPERATE BETWEEN SUTTON AND DORKING.
0110 Sun 0400 Mon
Up Bookham DOWN OR UP SIDINGS TO BE KEPT CLEAR (TO
Epsom Epsom Down Siding Sidings 12/04/26  |13/04/26 BE CONFIRMED AT T-35 MEETING).
Up Sidi Possession 10110 Sun {0400 Mon
p Siding SINGLE LINE WORKING OVER THE DOWN EPSOM

FROM WORCESTER PARK.

*** SPECIAL WORKING INSTRUCTIONS ***
WORKING OF TRAINS TO AND FROM THE POINT
OF OBSTRUCTION IN ACCORDANCE WITH THE
RULE BOOK MODULE P1 WILL APPLY OVER THE
DOWN LINE BETWEEN WORCESTER PARK
GROUNDFRAME (No.2) POINTS AND EWELL
WEST. A HANDSIGNALLER WILL BE PROVIDED AT
THE GROUND FRAME.

TRACK MAINTENANCE: CD05b
C44 RAIL GRINDER LEATHERHEAD
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080854 |SO700 Streatham Jn Sutton Down & Up Possession |12/04/26 12/04/26 THAMESLINK SERVICE DIVERTED VIA MITCHAM
SW105 Portsmouth 0105 Sun  |0655 Sun JN AND TERMINATE / START BACK FROM
SUTTON
Streatham North |Streatham South Jn |Down Slow Spur |Possession |12/04/26 12/04/26
Jn 0105 Sun  |0655 Sun PART ONE
Up Slow S
P STow Spur SHUNT MOVE FROM TVC193 TO LOS TVC893
Streatham South |Sutton Down & Up St. Possession |12/04/26 13/04/26 (PLAT 1 SUTTON) UNAVAILABLE
Jn Helier 0105 Sun 0515 Mon
WORK: MTCE
WORK: WD - STREATHAM SOUTH - FOLLOW UP
P2026/4115834 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession |12/04/26 12/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 Line 3 0045 Sun 0720 Sun (10 hrs)
NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 4 and 5
- - ALL UNITS STABLED IN PLATFORMS 7-14 TO
Paddington Platforms 1 - 5 Possession  [12/04/26 12/04/26 HAVE PANTOGRAPHS LOWERED AND LOCKED
0045 Sun /0720 Sun DURING THE ALL LINE BLOCK PERIOD.
Platforms 1to 6  |Possession |12/04/26 12/04/26
0045 Sun 0720 Sun (10 hrs) WORK DETAILS = MAINTENANCE - EXTENDED
;'fgfﬂms 7012 MIDDLE ROADS OPPORTUNITY
Portobello Jn Line 3 Possession |12/04/26 12/04/26
(London) 0045 Sun  |0720 Sun
Line 3 Possession  [12/04/26 12/04/26
0045 Sun 0720 Sun (10 hrs)
Subway Jn Link Line/Royal Possession |12/04/26 12/04/26
Oak Carriage 0045 Sun  |0720 Sun (10 hrs)
Loop A and B
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |12/04/26 12/04/26
(London) Line 1 0045 Sun 0720 Sun (10 hrs)
Royal Oak Portobello Jn Line 3 Possession  [12/04/26 12/04/26
(London) 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |12/04/26 12/04/26
Jn 0045 Sun  |0720 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |12/04/26 12/04/26
Westbound 0045 Sun 0720 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 12/04/26 12/04/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun (10 hrs)
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076069 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [19/04/26 19/04/26 ROUTE AVAILABLE BETWEEN LUDGATE LINES
50250 0045 Sun  |0705 Sun /AND CHATHAM REVERSIBLE LINE AT FACTORY
S0645 Up N
Atlantic/Platform 2
Factory Jn Factory Jn Up Possession  [19/04/26 19/04/26 TRAINS TO TRAVEL OVER THE CHATHAM
Down 0045 Sun 0705 Sun MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN
WORK: MTCE
P2026/4078754 |SO110 St. Mary Cray Jn |Fawkham Jn Down Chatham Possession |19/04/26 19/04/26 5P02 TO START FROM GROSVENOR SHEDS
S0O140 Slow/Down 0115 Sun  |0710 Sun
Chatham Main
Up Chatham WORK: MTCE
Main/Up Chatham
Slow
Hawkwood Jn Up Chatham Possession  [19/04/26 19/04/26
Loop(pt) 0115Sun |0710 Sun
Otford Jn Down Chatham Possession |19/04/26 19/04/26
Fast/Down 0115 Sun  |0710 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
P2026/4076217 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|19/04/26 19/04/26 UP RAINHAM BAY TO BE OUTBERTHED.
+ EPR 0730 Sun {0800 Sun
WORK:MTCE
P2026/4135227 |SO110 Herne Bay Dumpton Park Down Thanet Possession  [19/04/26 19/04/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Up Thanet 0205 Sun  |0655 Sun
p ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
Margate Margate Plats 1-4, Down |Possession [19/04/26 19/04/26 SIDE OF RAMSGATE
Loop, Up Bay 0205 Sun  |0655 Sun
WORK: SID TRACK - MARGATE - FOLLOW UP
P2026/4060050 [SO110 Ramsgate Ramsgate Depot Reception |Possession |18/04/26 18/04/26 DERAILERS FOR THE MAINTENANCE SHEDS (21-
S0220 East 1030 Sat 2030 Sat 25) WILL BE DEPLOYED, WITH THE SHUTTERS
Depot Reception CLOSED AND STOP BOARDS PLACED JUST
West/Depot OUTSIDE OF THE DEPOT DOORS
Washer Spur
Ramsgate Ramsgate 1-25 Sidings Sidings 18/04/26 18/04/26
Head Shunt Possession 1030 Sat 2030 Sat WORK: MTCE
Ladder Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4075265 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|19/04/26 19/04/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4142647 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |19/04/26 19/04/26 OUTBERTHING AT CHARING CROSS TO BE
0120 Sun 0700 Sun (5 hrs) CONFIRMED AT T35 MEETING
Ewer Street Jn Down Charing Possession  [19/04/26 19/04/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
Cross Slow 0120 Sun 0700 Sun (5 hrs) LONDON BRIDGE VIA DOWN AND UP SNOWHILL
Up Charing Cross AND DOWN/UP CHARING CROSS LINES
Slow
Metropolitan Jn Down Charing Possession  [19/04/26 19/04/26
Cross Fast/Down 0120 Sun 0700 Sun (5 hrs) WORK: SID TRACK - PLTR - RAIL DROP
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077671 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|18/04/26 18/04/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|18/04/26 18/04/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|18/04/26 18/04/26
Cross 0140 Sat (0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|18/04/26 18/04/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|18/04/26 18/04/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|18/04/26 18/04/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4147259 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |19/04/26 19/04/26 0120 SUNDAY TO 0715 SUNDAY:
S0290 North Jn Jn Loop 0120 Sun  |0715 Sun
S0300 Up Courthill Loop ALL LINES BLOCKED TANNERS HILL JUNCTION
S0O310 - - TO GROVE PARK, PLUS SLOW LINES FROM
50350 ggﬁtr;hjll:]mop Grove Park Down Kent Slow |Possession |19/04/26 19/04/26 NORTH KENT EAST JUNCTION
Up Kent Slow 0120 Sun  |0715 Sun
71 NDAY TO 0400 MONDAY:
Hither Green Hither Green Down Hither Possession  [19/04/26 19/04/26 0715 SV © 0400 MO
G“?enl Googs 0120 Sun 0715 Sun ROUNDER SERVICES VIA LEWISHAM TO RUN TO
Armival Roa FROM CHARING CROSS
Up Hither Green
gg"ds Departure ROUTE IS AVAILABLE BETWEEN LONDON
BRIDGE AND NORTH KENT EAST JN OVER LINE 4
Hither Green Jn  |Sidcup Up Dartford Loop |Possession |19/04/26 19/04/26 DOWN & SOUTHWARK REVERSIBLE FOR GTR
Down Dartford 0120 Sun 0715 Sun SERVICES
Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |19/04/26  [19/04/26 ROUTE IS AVAILABLE BETWEEN LONDON
Hither Green Spur 0120 Sun 10715 Sun BRIDGE AND NORTH KENT EAST JN OVER LINE 4
DOWN & SOUTHWARK REVERSIBLE FOR GTR
North Kent East |Courthill Loop South |Up Kent Slow /3 |Possession |19/04/26 20/04/26 SERVICES
Jn Jn Up 0120 Sun 0400 Mon
1 Down / Down DLR TO BE OPEN BETWEEN GREENWICH AND
Kent Slow LEWISHAM.
New Cross 2 Reversible Possession  [19/04/26 20/04/26
0120 Sun 0400 Mon WORK: MTCE
WORK: PARKS BRIDGE RESIGNALLING
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |19/04/26 19/04/26 WORK: SID TRACK - PREP
Loop 0120 Sun  |0715 Sun
Up Ladywell Loop
St. Johns Jn Lewisham Dn/Up North Kent |Possession |19/04/26 20/04/26
0120 Sun {0400 Mon
Tanners Hill IJn Grove Park Down Kent Fast |Possession [19/04/26 19/04/26
Up Kent Fast 0120 Sun  |0715 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 19/04/26 19/04/26
Possession 0120 Sun {0715 Sun
P2026/4075505 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|18/04/26 18/04/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|18/04/26 18/04/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076225 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|18/04/26 18/04/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|18/04/26 18/04/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|18/04/26 18/04/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|18/04/26 18/04/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078821 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |18/04/26 18/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |18/04/26 18/04/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |18/04/26 18/04/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [18/04/26 18/04/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139978 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|18/04/26 18/04/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|18/04/26 18/04/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|18/04/26 18/04/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071228 |SO130 Ashford (West)  |Ashford (West) Down Fast (part) |Possession |19/04/26 19/04/26 NO ROUTE AVAILABLE FROM FAST LINES OR
Up Maidstone 0105 Sun  |0715 Sun PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT
p LONDON END OF ASHFORD INTERNATIONAL
Down Slow (part)
Ub F NO ROUTE AVAILABLE FROM FAST LINES OR
p Fast(p) PLATFORMS 3-6 TO / FROM HEADCORN
Maidstone Loop
. ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT
Down Maidstone IASHFORD INTERNATIONAL TOWARDS
HEADCORN VIA UP SLOW LINE AND AD1225PTS
ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT
IASHFORD INTERNATIONAL TOWARDS
MAIDSTONE EAST AND TOWARDS HS1
MAIDSTONE EAST SERVICES TO
START/TERMINATE IN PLATFORMS 5 & 6 VIA
MAIDSTONE RELIEF LINE AT ASHFORD
INTERNATIONAL
HEADCORN LINE SERVICES TO RUN VIA
PLATFORMS 1 AND 2 AT ASHFORD
INTERNATIONAL
ROUTE AVAILABLE FROM ALL PLATFORMS
TOWARDS SALTWOOD JUNCTION AND TOWARDS
CANTERBURY WEST AT COUNTRY END OF
ASHFORD INTERNATIONAL
WORK: MTCE
P2026/4135199 [SO130 Buckland Jn Deal Down Deal Possession |18/04/26 20/04/26 AT CANTERBURY EAST UP TRAINS WILL START
SO160 0200 Sat (0330 Mon BACK FROM THE DOWN PLATFORM
50240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |18/04/26 20/04/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0200 Sat 0330 Mon THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession  [18/04/26 20/04/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0200 Sat  |0330 Mon OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 18/04/26 20/04/26 OPERATE AS FOLLOWS:
Possession  |0200 Sat 0330 Mon FOLKESTONE CENTRAL TO DEAL
i i _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 18/04/26 20/04/26
Possession 0200 Sat (0330 Mon
— — WORK: MTCE
Shepherds Well |Shepherds Well Down Sidings Sidings 18/04/26 20/04/26 WgRK' SIDCTRACK -PLTR - CHARLTON TUNNEL
Possession 10200 Sat 0330 Mon WORK: SID - Folkestone - Rockcutting
WORK: SID - Dover Switch Gear Renewal
WORK: WD - Priory Tunnel CWR Conversion
WORK: DOVER RESIGNALLING
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079589 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession |19/04/26 19/04/26 NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.
S0O200 : 0130 Sun  |0630 Sun
S0600 Up Bexhill
Crowhurst Ore Down Hastings/Up|Possession  |19/04/26 19/04/26
Ore 0130 Sun 0630 Sun WORK: MTCE
Down Ore/Up
Hastings
Hastings Hastings Platforms 1- 4 Possession  [19/04/26 19/04/26
0130 Sun  |0630 Sun
Hastings Hastings Brighton Sidings |Sidings 19/04/26 19/04/26
Park Sidings Possession 10130 Sun {0630 Sun
Ore Ore Up Siding Sidings 19/04/26 19/04/26
Possession 0130 Sun {0630 Sun
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 19/04/26 19/04/26
Road Possession 10130 Sun (0630 Sun
Shunt Neck
Carriage Sidings 1
-5
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078758 |SO250 Balham Jn Streatham Hill Down and Up Possession |18/04/26 20/04/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
SO500 Crystal Palace 0120 Sat 0400 Mon ROUND MOVES
S0650
S0O680 Battersea Pier Jn |Factory Jn Down and Up Possession |18/04/26 20/04/26 STEWARTS LANE DEPOT WILL NOT BE
Stewarts Lane 0120 Sat 0400 Mon AVAILABLE FOR TRAINS TO ENTER AND EXIT
Up Goods Loop FOR THE DURATION OF THIS POSSESSION.
Longhedge Jn Battersea Possession |18/04/26 20/04/26 NO OUTBERTHING REQUIRED.
R ibl
eversiole 0120 Sat 0400 Mon DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Latchmere No.1 |Falcon Jn Down/Up West  |Possession |18/04/26  |20/04/26 TO BE OUTBERTHED
Jn London 0120 Sat 0400 Mon
BATTERSEA YARD RECEPTION AND DEPARTURE
Longhedge Jn Pouparts Jn Down and Up Possession  [18/04/26 20/04/26 ROADS TO BE OUTBERTHED
Battersea 0120 Sat 0400 Mon
GATWICK EXPRESS SERVICES WILL NOT RUN.
Streatham North |Streatham South Jn |Reversible Fast |Possession |18/04/26 20/04/26
Jn Spur 0120 Sat 0400 Mon GTR SOUTHERN SERVICES WILL RUN TO/FROM
Down & Up Slow LONDON BRIDGE.
Spur
Victoria Battersea Park Jn Brighton Possession |18/04/26 20/04/26 VICTORIA TO DORKING SERVICES DIVERTED TO
Reversible 0120 Sat 0400 Mon START/TERMINATE AT LONDON BRIDGE VIA
_ : PECKHAM RYE.
Victoria Platforms 9 - 19  |Possession |18/04/26 20/04/26
0120 Sat 0400 Mon VC CARRIAGE SIDINGS No.1 &2 TO BE
Windmill Bridge Jn [Down/Up Possession |18/04/26 20/04/26 OUTBERTHED
Brighton/Victoria 0120 Sat 0400 Mon CHANNEL TUNNEL FREIGHT TO RUN VIA
Slow MAIDSTONE EAST
Down/Up
Eggthton’v ictoria SUSSEX FREIGHT TO RUN VIA FACTORY JN,
Windmill Bridge |Windmill Bridge Jn  |Fast Reversible Possession  [18/04/26 20/04/26 ?:(E)T/I’T\I/IEOFILILLY TULSE HILL AND STREATHAM
Jn 0120 Sat (0400 Mon
Battersea Pier Jn |Battersea Pier Jn Battersea Pier Sidings 18/04/26 20/04/26 LUL NORTHERN LINE TO BE OPEN BETWEEN
Sidings No.1&2 Possession 0120 Sat 0400 Mon BALHAM AND CENTRAL LONDON.
LUL DISTRICT LINE TO BE OPEN BETWEEN
Battersea Yard |Battersea Yard Departure Line 2 |Sidings 18/04/26 20/04/26 XbiTﬁgﬁ EAI’E\I II?II\BIIIEA'I'COKEEISEEN BETWEEN
L Possession 10120 Sat {0400 Mon
Reception Line 1 LONDON BRIDGE AND GREEN PARK
Falcon Jn Latchmere No.1 Jn _|Pigs Hill Siding 1 |Sidings 18/04/26 | 20/04/26 E%§¥BCJXS|BA§+%%;SVEELOPEN BETWEEN
Pigs Hill Siding 2 Possession 0120 Sat {0400 Mon
Stewarts Lane Stewarts Lane Yard Road Sidings 18/04/26 20/04/26
Washer Road ~ |0SSession 0120 Sat 0400 Mon WORK: MTCE
Denot Sidings WORK: WD - VICTORIA 229PTS MEDIUM REFURB
P 9 WORK: WD - STREATHAM TO BALHAM UF RERAIL
Loco (Electric)
Shed roads 1-3 WORK: WD - BALHAM PL HEAVY
VSOE (old C&W) WORK: WD - THORNTON HEATH PL
Shed roads 1-3 WORK: SID - GROVNORS RIVER BRIDGE -
REPAIR
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078758 D/C Sidings 1 to WORK: SID - STREATHAM COMMON STATION
Continued 27
Stewarts Lane Jn |Factory Jn Down Berthing Sidings 18/04/26 20/04/26
Sidings 1&2 Possession 0120 Sat {0400 Mon
Streatham Hill Streatham Hill Up Siding (part) |Sidings 18/04/26 20/04/26
Possession 0120 Sat 0400 Mon
Victoria Victoria VC Carriage Sidings 18/04/26 20/04/26
Sidings No. 1 & 2 |Possession 0120 Sat 0400 Mon
P2026/4161323 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [19/04/26 19/04/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
é’gl?é%%fi Platform 4 0145 Sun  |0800 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession  [19/04/26 19/04/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun 0800 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |19/04/26 19/04/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [19/04/26 19/04/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Up Possession |19/04/26 19/04/26
Moorgate/Down 0145 Sun  |0800 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 19/04/26 19/04/26
Possession 0145 Sun {0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076926 |SO400 St. Pancras Stratford All CTRL Lines Possession  [19/04/26 19/04/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |19/04/26 19/04/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077205 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |20/04/26 20/04/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |20/04/26 20/04/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |20/04/26 20/04/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148718 |[EA1180 |Camden Road Camden Road North London Possession |19/04/26 19/04/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [19/04/26 19/04/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |19/04/26  |19/04/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |19/04/26 19/04/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |19/04/26 19/04/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |19/04/26 19/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |19/04/26 19/04/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |19/04/26 19/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |19/04/26 19/04/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2026/4116454 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|19/04/26 19/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|19/04/26 19/04/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|19/04/26 19/04/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|19/04/26 19/04/26
Reading 0105 Sun  |0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120418 |SO500 Earlswood Three Bridges Down Slow Possession  [18/04/26 20/04/26 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Up Slow 2345Sat 0530 Mon HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |18/04/26 20/04/26 TRAINS TO RUN FAST LINES BETWEEN
2345 Sat 0530 Mon EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard |Crawley New Yard|Sidings 18/04/26 20/04/26 PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2345 Sat 0530 Mon AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 18/04/26 20/04/26 NO ACCESS TO/FROM CRAWLEY NEW YARD
Possession 2345 Sat  |0530 Mon
— GWR TO START/TERMINATE 1TPH IN PLATFORM
Salfords Salfords Salfords Yard Sidings 18/04/26 20/04/26 = 0s ! ©
. 5 AT GATWICK
Possession 2345 Sat 0530 Mon
WORK: MTCE
WD - Gatwick 1727 Medium Refurb
P2026/4077399 |SO500 Three Bridges Crawley Down and Up Line Blockage|18/04/26 18/04/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|18/04/26 18/04/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076550 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|19/04/26 19/04/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|19/04/26 19/04/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|19/04/26 19/04/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076445 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|18/04/26 18/04/26 WORK: MTCE
S0630 0050 Sat 0435 Sat
London Road Down and Up East|Line Blockage|18/04/26 18/04/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Kent & Sussex Route V1 Draft Rules

Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120477 |SO520 Barnham Southbourne Down and Up Possession |19/04/26 20/04/26 SOUTHERN VICTORIA / BRIGHTON TO
SW110 Brighton 0030 Sun 0400 Mon PORTSMOUTH / SOUTHAMPTON SERVICES
DIVERTED TO BOGNOR REGIS.
Chichester Chichester Chichester Up Sidings 19/04/26 20/04/26
Sidings Possession  |0030 Sun (0400 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BOGNOR REGIS AND
PORTSMOUTH HARBOUR.
WORK: MTCE
P2026/4158164 |SO520 Petersfield Havant Jn Down Main Possession |18/04/26 19/04/26 SWR: SERVICES TO START AND TERMINATE AT
SW110 Up Mai 0135 Sat 0045 Sun PETERSFIELD. RAIL REPLACEMENT ROAD
SW140 p Main SERVICES TO OPERATE BETWEEN PETERSFIELD
Farlington Jn Cosham Jn Down Spur Possession |19/04/26 20/04/26 HAVANNT ON SATURDAY AND PORTSMOUTH
0045 Sun 0400 Mon HARBOUR ON SUNDAY.
Up Spur
Petersfield Portcreek Jn Down Main Possession |19/04/26 20/04/26 GTR: SUNDAY ONLY - SERVICES TO START AND
. 0045 Sun 0400 Mon TERMINATE AT CHICHESTER. RAIL
Up Main REPLACEMENT ROAD SERVICES TO
Southbourne Havant Jn Down Brighton  |Possession |19/04/26 | 20/04/26 PORTSMOUTH HARBOUR.
Up Brighton 0045 Sun  |0400 Mon
AT PETERSFIELD DOWN TRAINS ARE

AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
LINE.

A HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO DEPART ON THE
AUTHORITY OF POSITION LIGHT SIGNAL PF10

PARTS ONE & TWO:

WORKS DELIVERY : CONDUCTOR RAIL RENEWAL
- PETERSFIELD UP/DOWN.

WORKS DELIVERY : RERAIL - FINCHDEAN.
HAVANT RELOCK

PART TWO ONLY:
TRACK MAINTENANCE: HG02
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

Kent & Sussex Route V1 Draft Rules
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158023 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |19/04/26 19/04/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun 0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession  |19/04/26 19/04/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Slow 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |19/04/26 19/04/26 TRACK RENEWALS: 44301625 6 WEEK FOLLOW-
0105 Sun  |0700 Sun UP
Wimbledon Wimbledon Chase |Down St. Helier |Possession |19/04/26 19/04/26
Up St. Helier 0105 Sun  |0700 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

V1 Draft Rules

Data freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4115152 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |18/04/26 19/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |18/04/26 19/04/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 18/04/26 19/04/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |19/04/26 19/04/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |19/04/26 19/04/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |19/04/26  |19/04/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |19/04/26 19/04/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |19/04/26 19/04/26
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |19/04/26 19/04/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 19/04/26 19/04/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |19/04/26 19/04/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |19/04/26 19/04/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |19/04/26 19/04/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |19/04/26 19/04/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |19/04/26 19/04/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

V1 Draft Rules

Data freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4115178 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |19/04/26 20/04/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |19/04/26 20/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 19/04/26 20/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |20/04/26 20/04/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |20/04/26 20/04/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [20/04/26 20/04/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |20/04/26 20/04/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [20/04/26 20/04/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |20/04/26 20/04/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 20/04/26 20/04/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [20/04/26 20/04/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |20/04/26 20/04/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |20/04/26 20/04/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4071229 |SO110 Balham Jn Beckenham Jn Down and Up Possession  [26/04/26 27/04/26 PLATFORM 6 AT NORWOOD JUNCTION NOT
SO500 Crystal Palace 0105 Sun  |0400 Mon AVAILABLE AND SERVICES TO BE RETIMED
SO510 THROUGH PLATFORM 5
S0650 Bromley Down Jn |Beckenham Jn Crystal Palace Possession |26/04/26 27/04/26
S0680 Single 0105 Sun  |0400 Mon SOUTHERN VICTORIA TO LONDON BRIDGE VIA
. CRYSTAL PALACE SERVICES TO RUN BETWEEN
Bromley Jn Norwood Jn Down Crystal Possession 26/04/26 27/04/26 LONDON BRIDGE AND CRYSTAL PALACE ONLY.
(London) Palace Spur/Down 0105 Sun  |0400 Mon
Platform Loop NO ACCESS TO STREATHAM HILL SIDINGS
Up Crystal Palace
Spur _ STREATHAM HILL UP SIDING EAST ARRIVAL
Crystal Palace Crystal Palace Down Sydenham |Possession |26/04/26 27/04/26 ROAD TO BE OUTBERTHED
Spur 0105 Sun  |0400 Mon
Up Sydenham CRYSTAL PALACE PLATFORMS 3 AND 5
i i Spur . AVAILABLE TO TRAFFIC.
Leigham Jn Tulse Hill Down & Up Possession  |26/04/26 27/04/26
Leigham Spur 0105 Sun {0400 Mon
- - WORK: MTCE
Tulse Hill West Norwood Jn Down and Up Possession |26/04/26 27/04/26 WORK: SID - BLEEK LANE - REPAIRS
West Norwood 0105 Sun  |0400 Mon
Spur
Streatham Hill Streatham Hill Down Sidings Sidings 26/04/26 27/04/26
Up Sidings Possession 0105 Sun  |0400 Mon
P2026/4075266 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|26/04/26 26/04/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 4 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077649 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|25/04/26 25/04/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|25/04/26 25/04/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|25/04/26 25/04/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|25/04/26 25/04/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|25/04/26 25/04/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|25/04/26 25/04/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075506 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|25/04/26 25/04/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|25/04/26 25/04/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076226 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|25/04/26 25/04/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’IVO” Courthill | 312ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|25/04/26 25/04/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|25/04/26 25/04/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|25/04/26 25/04/26
(Between 0230 Sat 0450 Sat
Trains)
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078822 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |25/04/26 25/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [25/04/26 25/04/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |25/04/26 25/04/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [25/04/26 25/04/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4146938 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |26/04/26 26/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sun  |0635 Sun SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [26/04/26 26/04/26
Down Slow (T3-D) 0135 Sun |0635 Sun DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |26/04/26 26/04/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sun (0635 Sun
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [26/04/26 26/04/26
Tonbridge Loop |(T3-D) 0135 Sun  |0635 Sun
Up Fast Ton Loop WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4139966 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|25/04/26 25/04/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|25/04/26 25/04/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|25/04/26 25/04/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4074600 |SO180 Maidstone West |Maidstone West Up Platform Loop |Possession |25/04/26 27/04/26 RAIL REPLACEMENT ROAD SERVICE TO
2330 Sat 0400 Mon OPERATE BETWEEN STROOD AND PADDOCK
WOOD
Paddock Wood  |Paddock Wood Down Bay Possession  |25/04/26 27/04/26
2330 Sat 0400 Mon FREIGHT SERVICES TO BE RETIMED OR
. . DIVERTED
Strood Paddock Wood Down Maidstone |Possession |25/04/26 27/04/26
Branch/Down 2330 Sat /0400 Mon NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Main/Up OUTBERTHED OR DEPART BEFORE POSSESSION
Maidstone TAKEN
Down
Maidstone/Up
Main/Up WORK: MTCE
Maidstone Branch : WORK: WD - NEW HYTHE - PL HEAVY
Strood Up Strood Loop  |Possession |25/04/26 27/04/26
2330 Sat  |0400 Mon
Allington Ground |Allington Ground Allington Sidings |Sidings 25/04/26 27/04/26
Frame Frame Possession 2330 Sat 0400 Mon
East Peckham East Peckham East Peckham Sidings 25/04/26 27/04/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |[Eng.Tip Siding GF |Possession 2330 Sat 0400 Mon
Maidstone West |Maidstone West Carriage Sidings |Sidings 25/04/26 27/04/26
Up Siding Possession 2330 Sat  |0400 Mon
Paddock Wood  |Paddock Wood Keylands Siding |Sidings 25/04/26 27/04/26
Possession 2330 Sat {0400 Mon
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4129840 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |25/04/26 27/04/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3201 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
LN3210 (REQUIRING A LONG PLATFORM AT KINGS
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |25/04/26 27/04/26 CROSS TO ACCOMMODATE), AND BETWEEN
LN3214 2340 Sat 0345 Mon LONDON BRIDGE AND BRIGHTON
S0280
S0400 St Pan(_:ras Cricklewood South  |Down and Up Fast|Possession |25/04/26 26/04/26 2340 SAT TO 0155 SUN
International Jn 2340 sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
\é\geustthﬁl?]mpstead \(J:r?CkleWOOd South ag\évgoar\]nd Up Possession  [25/04/26 26/04/26 0155 SUN TO 0630 SUN
2340 Sat 0630 Sun NO BOOKED TRAFFIC.
West Hampstead West Hampstead |Possession |25/04/26 26/04/26
North jam® Rur Roamd w0 sat 10630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn North Churchyard Sidings 25/04/26  |26/04/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
International Sidings Possession [2340 Sat 0630 Sun JIN.
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession |26/04/26 27/04/26 THAMESLINK SERVICES TO START/TERMINATE
Canal Tunnel 0155 Sun  |0345 Mon /AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Carlton Road Jn |[Junction Road Jn Down and Up Possession  [26/04/26 27/04/26 ACCORDINGLY.
Tottenham 0155 Sun  |0345 Mon
Farringdon Kentish Town Jn Down and Up Possession |26/04/26 27/04/26
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession  [26/04/26 26/04/26
Jn Slow 0155 Sun 0630 Sun
West Hampstead |Cricklewood South  |Down Carriage Possession |26/04/26 27/04/26
Thameslink Jn Loop 0155 Sun {0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |26/04/26 26/04/26
Slow 0630 Sun {0920 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession |26/04/26 27/04/26
Jn Slow 0920 Sun 0345 Mon
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071284 |LN101 Blackfriars Blackfriars Platform 3 Possession  [25/04/26 27/04/26 GTR TO STABLE IN BLACKFRIARS PLATFORMS
LN3213 0145 Sat 0345 Mon 3&4 AND LONDON BRIDGE PLATFORMS 10-15
50280 Platform 4
Herne Hill Down Holborn Possession  [25/04/26 27/04/26 LUL NORTHERN LINE TO BE OPEN
Slow/Down 0145 Sat 0345 Mon
Holborn LUL DISTRICT LINE TO BE OPEN BETWEEN
Up Holborn/Up VICTORIA AND BLACKFRIARS
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |25/04/26 27/04/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
Spur 0145 Sat 0345 Mon
GTR SERVICE ALTERATIONS:
Metropolitan Jn Down Snowhill Possession  [25/04/26 27/04/26 KENTISH TOWN TO RAINHAM SERVICES TO RUN
. 0145 Sat 0345 Mon 1TPH LONDON BRIDGE TO RAINHAM.
Up Snowhill
Canterbury Road |Loughborough Jn Down Brixton Spur|Possession |25/04/26 27/04/26 OTHER THROUGH SERVICES TO RUN TO/FROM
Jn Up Brixton Spur 0145 Sat 0345 Mon l,&ﬁg%ON BRIDGE CENTRAL OR PLATFORMS 4
Farringdon Loughborough Jn Up Possession |25/04/26 27/04/26
Moorgate/Down 0145 Sat 0345 Mon BEDFORD TO BRIGHTON SERVICES WILL RUN
Snowhill/Down ONLY BETWEEN LONDON BRIDGE AND
Holborn Fast BRIGHTON;
Up Holborn
Fast/Up Snow Hill CAMBRIDGE TO BRIGHTON SERVICES TO RUN
Loughborough Jn |Cambria Jn Down Cambria Possession  |25/04/26 27/04/26 BETWEEN CAMBRIDGE AND KINGS CROSS
Spur 0145 Sat 0345 Mon (REQUIRING A LONG PLATFORM AT KINGS
Up Cambria Spur CROSS TO ACCOMMODATE), AND BETWEEN
O — — — — - LONDON BRIDGE AND BRIGHTON
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession  [25/04/26 27/04/26 ONDO G GHTO
0145Sat 0345 Mon BEDFORD TO GATWICK SERVICES WILL NOT
Herne Hil Herne Hil Turnback Siding |Sidings 25/04126 | 27/04/26 RUN BETWEEN ST PANCRAS AND GATWICK.
Possession 0145 Sat (0345 Mon ADDITIONAL
CALLS IN LONDON BRIDGE TO HORSHAM
SERVICES TO COVER INTERMEDIATE STATIONS;
GTR THAMESLINK WIMBLEDON LOOP SERVICES
WILL NOT RUN.
WORK: MTCE
WOKR: PLTR - ELEPHANT AND CASTLE
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Kent & Sussex Route V1 Draft Rules
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077007 |SO400 St. Pancras Stratford All CTRL Lines Possession  [26/04/26 26/04/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |26/04/26 26/04/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077206 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |27/04/26 27/04/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |27/04/26 27/04/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |27/04/26 27/04/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148737 |EA1180 |Camden Road Camden Road North London Possession |26/04/26 26/04/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [26/04/26 26/04/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |26/04/26  |26/04/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |26/04/26 26/04/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |26/04/26 26/04/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |26/04/26 26/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |26/04/26 26/04/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |26/04/26 26/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |26/04/26 26/04/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120438 |SO500 Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |25/04/26 27/04/26 TRAINS TO TRAVEL OVER SLOW/REDHILL LINES
Platform 7 Line 2345 Sat 0530 Mon BETWEEN PURLEY AND BALCOMBE TUNNEL JN.
Purley Balcombe Tunnel Jn |Down Fast/Down |Possession |25/04/26 27/04/26 PART 1: 2345 SAT to 0105 SUN
Quarry/Down Fast 2345 Sat 0530 Mon PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Up Fast/Up AIRPORT.
Quarry/Up Fast GWR TO STABLE ONE SET IN GATWICK UP
Three Bridges Three Bridges Down Yard Sidings 25/04/26 27/04/26 SIDINGS.

Possession 2345 Sat  |0530 Mon
PART 2: 0105 SUN to 0635 SUN

Redhill Gatwick Airport Down Redhill/Slow|Possession |26/04/26 26/04/26 IACCESS AVAILABLE AT REDHILL FROM
0105 Sun  |0625 Sun PLATFORMS 0, 1 AND 2 TO ALL ROUTES.
PLATFORMS 3-7 NOT AVAILABLE AT GATWICK
AIRPORT.

# SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING WILL APPLY OVER THE
UP SLOW/REDHILL LINE BETWEEN REDHILL
(T1946pts) AND GATWICK AIRPORT (T1705pts).
THE PILOTMAN WILL BOARD OR ALIGHT FROM
TRAINS AT REDHILL PLATFORMS 0, 1 OR 2 AND
GATWICK AIRPORT PLATFORMS 1 OR 2.

PART 3: 0635 SUN to 0530 MON
PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

WORK: MTCE
WD - Tinsley ASR Up Fast PL Heavy Refurb
WD - Gatwick S&C medium refurb

P2026/4077386 |SO500 Three Bridges Crawley Down and Up Line Blockage|25/04/26 25/04/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|25/04/26 25/04/26 BRIDGES.

Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182

SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4170433 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|25/04/26 25/04/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sat (0430 Sat OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|25/04/26 25/04/26
Branch 0230 Sat 0430 Sat
Preston Park Brighton Down Main Line Blockage|25/04/26 25/04/26

Up Main 0230 Sat 0430 Sat

Carriage Road

P2026/4120421 |SO500 Brighton Arundel Jn D&U West Possession  [26/04/26 27/04/26 RAIL REPLACEMENT ROAD SERVICE TO
S0630 Branch/Brighton 0035 Sun  |0445 Mon OPERATE BETWEEN BRIGHTON AND
LITTLEHAMPTON.
Brighton Platforms 1 - 3 Possession  [26/04/26 27/04/26
0035 Sun {0445 Mon SOUTHERN SERVICES DIVERTED TO / FROM
West L
est-oop BRIGHTON.
West Carriage
Road PORTSMOUTH / SOUTHAMPTON TO BRIGHTON
Hove Hove Up Loop Possession |26/04/26 27/04/26 SERVICES TO START / TERMINATE AT
0035 Sun  |0445 Mon LITTLEHAMPTON.
Preston Park Hove Down and Up Possession  |26/04/26 27/04/26 PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO
Cliftonville Spur 0035 Sun  |0445 Mon BE OUTBERTHED.
Worthing Worthing Up Platform Loop |Possession |26/04/26 27/04/26 PLATFORM 1-3 AT BRIGHTON TO BE
0035 Sun 0445 Mon OUTBERTHED.
Brighton Brighton Wall Sidings 1 & 2 |Sidings 26/04/26 27/04/26

/A WALKING ROUTE WILL BE MAINTAINED VIA

Possession 10035 Sun 0445 Mon PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW

Hove Hove Up Yard Sidings 26/04/26 | 27/04/26 ACCESS TO LOVERS WALK DEPOT.
Up Sidings Possession  |0035 Sun 0445 Mon WORK: MTCE
West Worthing _ |West Worthing Middle Siding Sidings 26/04/26 | 27/04/26 ALF

[ SID - Jacobs Ladder - Repair
Cleaning Shed 1,2|P0SS€ssion 10035 Sun 0445 Mon

&3
P2026/4076551 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|26/04/26 26/04/26 WORK: MTCE
S0630 0250 Sun 0430 Sun
Moulsecoomb Down and Up East|Line Blockage|26/04/26 26/04/26
Branch 0250 Sun {0430 Sun
Preston Park Brighton Down Main Line Blockage|26/04/26 26/04/26
Up Main 0250 Sun {0430 Sun

Carriage Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157935 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [26/04/26 26/04/26 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO
gwﬁg Up Branch 0035 Sun  |0615 Sun BE KEPT CLEAR
Farlington Jn Portsmouth Harbour |Down Main Possession |26/04/26 26/04/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
) 0035 Sun  |0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |26/04/26 26/04/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession  [26/04/26 26/04/26
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 26/04/26 26/04/26
Road Possession 10035 Sun {0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 26/04/26 26/04/26
Road Possession 0035 Sun  |0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 26/04/26 26/04/26
Southsea Southsea Possession (0035 Sun  |0615 Sun
P2026/4120443 |SO700 Streatham South |Sutton Down & Up St. Possession |25/04/26 27/04/26 SATURDAY:
SW105 Jn Helier 0105 Sat 0515 Mon THAMESLINK SERVICE DIVERTED VIA MITCHAM
JN AND TERMINATE / START BACK FROM
SUTTON
SUNDAY:
THAMESLINK SERVICES CANCELLED (ALIGNED
WITH THAMESLINK CORE POSSESSION)
PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
WORK: WD - Wimbledon Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4117485 |EA1310 |Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |26/04/26 26/04/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw103 Junction Line 0001 Sun  |0120 Sun 4-6 / RELIEF LINES.
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 North Pole Depot North Pole Line A |Possession |26/04/26 26/04/26 NO ACCESS TO / FROM SOUTHALL YARD.
GwW178 and B 0001 Sun  |0800 Sun
XR001 . . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Paddington Paddington Platforms 1t0o 6  |Possession |26/04/26  |26/04/26 PADDINGTON.
0001 Sun  |0800 Sun
- - ALL UNITS STABLED IN PLATFORMS 7-14 TO
Southall West Jn Igllr?deil :\;;;/nDown Possession |26/04/26 26/04/26 HAVE PANTOGRAPHS LOCKED AND LOWERED
P 0001 Sun 0800 Sun DURING THE ALL LINE ISOLATION PERIOD.
Subway Jn Link Line/Royal Possession |26/04/26 26/04/26 _
Oak Carriage 0001 Sun 10800 Sun WORK DETAILS = MAINTENANCE.
Loop A and B
Southall Brentford GF Single Possession  [26/04/26 26/04/26
0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Southall West Possession |26/04/26 26/04/26
Loop 0001 Sun 0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West London Sidings 26/04/26 26/04/26
Waste Possession  |0001 Sun  |0800 Sun
Day and Son GF Days Aggregates |Sidings 26/04/26 26/04/26
Terminal Possession  |0001 Sun  |0800 Sun
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 26/04/26 26/04/26
Siding Possession  |0001 Sun 0800 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |26/04/26 26/04/26
0120 Sun  |0445 Sun
Acton Wells Jn  |Acton West Down and Up Possession |26/04/26 26/04/26
Poplar 0120 Sun  [0445 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |26/04/26 26/04/26
0120 Sun  |0445 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |26/04/26 26/04/26
West Loop 0120 Sun  |0445 Sun
Southall East Jn Hanwell Up & Possession |26/04/26 26/04/26
Down Goods 0120 Sun (0445 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |26/04/26 26/04/26
Junction (inc) Line 2 0120 Sun  |0445 Sun
Old Oak Common  |Carriage Line and |Possession |26/04/26 26/04/26
East Jn Engine Siding 0120 Sun 0445 Sun
Engine and
Carriage Line
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4117485 Old Oak Common |CrossRail Depot Back Line Possession  |26/04/26 26/04/26
Continued East Jn Washer Bypass 0120 Sun  |0445 Sun
Paddington Paddington Platforms 7 to 12 |Possession |26/04/26 26/04/26
and 14 0120 Sun  |0445 Sun
Southall West Jn Lines 4 and Possession  |26/04/26 26/04/26
5/Down and Up 0120 Sun  |0445 Sun
Relief
Subway Jn Line 6 Possession  [26/04/26 26/04/26
0120 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot Possession  [26/04/26 26/04/26
(London) Junction (inc) Line 1 0120 Sun  |0445 Sun
West Ealing Greenford South Jn |Down and Up Possession |26/04/26 26/04/26
Greenford/Branch 0120 Sun  |0445 Sun
West Ealing West Ealing Bay |Possession |26/04/26 26/04/26
Platform 5 0120 Sun  |0445 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |26/04/26 26/04/26
No 1 0120 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |26/04/26 26/04/26
Jn 0120 Sun  |0445 Sun
Westbourne Park Jn |Eastbound Possession  [26/04/26 26/04/26
Westbound 0120 Sun  |0445 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 26/04/26 26/04/26
Possession 0120 Sun  |0445 Sun
Grand Canal Old Oak Common  |Crossrail Depot  |Sidings 26/04/26 26/04/26
Junction East Jn Lines 1&2 Possession (0120 Sun 0445 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 26/04/26 26/04/26
(London) (London) Yard Possession 0120 Sun  |0445 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 26/04/26 26/04/26
(inc.) (inc.) West Possession 0120 Sun  |0445 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4158253 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  |03/05/26 04/05/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Curve 0100 Sun 0400 Mon CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
SW100 Up Waterloo 24.
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession  |03/05/26 04/05/26 SWR: WINDSOR SIDE SERVICES TO START &
Road Fast 0100 Sun  |0400 Mon TERMINATE AT CLAPHAM JN.
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/05/26 04/05/26 LUL: PICCADILLY LINE SERVICES BETWEEN
WS 0100 Sun {0400 Mon ACTON TOWN AND HEATHROW AIRPORT AND
. . _ . DISTRICT LINE SERVICES TO WIMBLEDON &
International Jn Windsor Relief Possession |03/05/26 04/05/26 RICHMOND TO BE MAINTAINED.
Lir_1e 1 ) 0100 Sun {0400 Mon
Windsor Relief WORKS DELIVERY RERAIL UWF VAUXHALL
: Line 2 : TRACK MAINTENANCE CDO04
Nine EIms Jn DW/DWF Possession |03/05/26 04/05/26
0100 Sun {0400 Mon
Waterloo Platforms 12 to 24 |Possession  |03/05/26 04/05/26
0100 Sun  |0400 Mon
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/05/26 04/05/26
(sw) Lane 0100 Sun 0400 Mon
Up Sheepcote
Lane
Waterloo Up Windsor Possession |03/05/26 04/05/26
Slow/Windsor 0100 Sun 0400 Mon
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/05/26 04/05/26
Possession {0100 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074834 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |03/05/26 04/05/26 GTR TO BERTH AT PLUMSTEAD AND
S0O310 Up Gillingham 0210 Sun 0330 Mon GRAVESEND PLATFORM 0
Loop 5
Rochester Rochester Down and Up Possession  |03/05/26 04/05/26 BIDATTBFEORFSMES‘ T ROCHESTER TO BE
Rochester Loops 0210 Sun 0330 Mon DOWN AND UP LOOPS AT ROCHESTER TO BE
Sole Street Rainham (Kent) Down Chatham  |Possession |03/05/26 04/05/26 OUTBERTHED
Up Chatham 0210 Sun 0330 Mon PLATFORM 1 AND UP SIDING ONLY AT
Strood Rochester Bridge Jn |Down North Kent |Possession |03/05/26 04/05/26 GILLINGHAM TO BE OUTBERTHED
Up North Kent 0210 Sun 10330 Mon RAIL REPLACEMENT ROAD SERVICE TO
Gilingham (Kent) |Gilingham (Kent) _|Down Gilingham |Sidings 03/05/26 | 04/05/26 e Do T WEEN MEOPHAM AND STROOD TO
Sidings Possession  [0210 Sun  |0330 Mon
g%iﬁ'"'”gham GTR TO RUN 2 TPH KENTISH TOWN TO
9 . GRAVESEND
No. 1 Reception
Egag Reception SET ST PANCRAS TO RAMSGATE TRAINS TO
Ro-ad p TERMINATE AT STROOD AND ADDITIONALLY
CALL AT HIGHAM
SHUNT MOVES AT RAINHAM TO USE EK2080PTS
AND EK4157 SIGNAL
WORK: MTCE
WORK: WD 2013PTS ROCHESTER S&C REFURB
WORK: SID - GILLINGHAM CUTTING
WORK: SID - GILLINGHAM STATION CANOPY
REPAIR
P2026/4076192 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|03/05/26 03/05/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun  |0800 Sun
WORK:MTCE
P2026/4075295 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|03/05/26 03/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4168179 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |02/05/26 05/05/26 CHARING CROSS OUTBERTHING TO BE
S0290 0130 Sat 0400 Tue CONFIRMED AT T-35 MEETING
S0300
S0330 London Bridge Down Charing X |Possession |02/05/26 05/05/26 CANNON STREET SERVICES TO RUN VIA
Fast/Down 0130 Sat 0400 Tue GREENWICH ONLY
Charing Cross
Up Charing /ALL CHARING CROSS SERVICES TO DIVERT TO
Cross/Up Charing VICTORIA OR BLACKFRIARS
X Fast
Metropolitan Jn Down Charing Possession  |02/05/26 05/05/26 SOUTHEASTERN HASTINGS SERVICES TO RUN
Cross Slow 0130 Sat 0400 Tue 2TPH VIA REDHILL AND SUSSEX REVERSIBLE, 9
Up Charing Cross REVERSIBLE, 8 UP TO START/TERMINATE IN
Slow PLATFORM 9 AT LONDON BRIDGE
London Bridge London Bridge Platforms 6t0 9  |Possession |02/05/26 05/05/26
0130 Sat 0400 Tue ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
- ON TO THE DOWN/UP NORTH KENTS AT
New Cross Up Kent Fast/8 |Possession |02/05/26 05/05/26 LEWISHAM THROUGH THE DIAMONDS
Up _ 0130 Sat  |0400 Tue
7 Reversible / ROUTE IS AVAILABLE BETWEEN LONDON
Down Kent Fast : BRIDGE AND NORTH KENT EAST JN OVER 3 UP
Surrey Canal Jn 6 Down / Possession |02/05/26 05/05/26 (FROM TL7330PTS TO LONDON BRIDGE) & 4
Southwark 0130 Sat  |0400 Tue DOWN (FROM TL7326PTS) FOR GTR SERVICES.
Reversible : ROUTE FROM UP GREENWICH, VIA
Surrey Canal Jn  |Edward Street Jn 4 Down Possession |02/05/26 05/05/26 TL7331/TL7330/TL7327/TL7326PTS TO 4 DOWN
0130 Sat /0400 Tue ROUTE TO DOWN GREENWICH, VIA

TL7330/TL7331/TL7332/TL7335PTS FROM 3 UP

SOUTHWARK REVERSIBLE IS OPEN BETWEEN
SOUTHWARK PARK ROAD JN AND SURREY
CANAL JN

ROUTE IS AVAILABLE BETWEEN MET JN AND
BRICKLAYERS ARMS JUNCTION OVER THE
DOWN/UP SNOWHILL, PLATFORMS 4 & 5
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP
SUSSEX FAST

DLR TO BE OPEN BETWEEN GREENWICH AND
LEWISHAM

ROUTE AVAILABLE AT MET JN ON THE UP
SNOWHILL THROUGH TL7052/7058/7059 FIXED
DIAMOND

WORK: MTCE
WORK: SID - HUNGERFORD BRIDGE
WORK: RED CROSS WAY - REPAIR
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077598 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|02/05/26 02/05/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|02/05/26 02/05/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|02/05/26 02/05/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|02/05/26 02/05/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|02/05/26 02/05/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|02/05/26 02/05/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157202 |SO130 Chislehurst Jn St. Mary Cray Jn Reversible Possession  |02/05/26 05/05/26 ALL LINES BLOCKED BETWEEN NORTH KENT
S0290 Chatham Loop 0125 Sat 0250 Tue EAST JN AND PETTS WOOD JN
SO300
S0310 Courthill Loop Courthill Loop South |Down Courthill Possession  |02/05/26 05/05/26 SOUTHEASTERN SERVICES VIA NEW CROSS
S0O350 North Jn Jn Loop 0125 Sat 0250 Tue DIVERTED TO VICTORIA / BLACKFRIARS OR
Up Courthill Loop CANCELLED
Grove Park Bromley North Up Bromle; P i 02/05/26 05/05/26
v y esebingd OSSeON iom sat 10250 Tue SOUTHEASTERN 'ROUNDER' SERVICES TO
Down Bromley TERMINATE AND START BACK AT SIDCUP
Branch
Grove Park Bromley Branch |Possession |02/05/26 05/05/26 SOUTHEASTERN TO DIVERT 2TPH FROM
v Dlatform ! 0195 Sat 0950 Tuw HASTINGS TO LONDON BRIDGE PLATFORM 10
VIA REDHILL
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession |02/05/26 05/05/26
(part) 0125 Sat 0250 Tue NO ACCESS TO HITHER GREEN PAD OR
BRAMDEAN SIDINGS
Hither Green Hither Green Down Hither Possession  |02/05/26 05/05/26
Green Goods 0125 Sat 0250 Tue FREIGHT SERVICES TO / FROM ANGERSTEIN /
Arrival Road ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH
Up Hither Green
Goods Departure ROUTE IS AVAILABLE BETWEEN LONDON
Rd BRIDGE AND GREENWICH OVER LINE 4 DOWN &
Hither Green Jn |Sidcup Up Dartford Loop |Possession |02/05/26 05/05/26 SOUTHWARK REVERSIBLE FOR GTR SERVICES
0125 Sat  |0250 Tue
Eg(‘)’:)” Dartford BROMLEY NORTH PLATFORMS TO BE
- OUTBERTHED
Lee Loop Jn Lee Spur Jn D_own and Up Possession  |02/05/26 05/05/26
Hither Green Spur 0125 Sat 0250 Tue RAIL REPLACEMENT ROAD SERVICE TO
North Kent East |New Cross 2 Reversible Possession  |02/05/26 05/05/26 OPERATE AS FOLLOWS:
In 0125 Sat 0250 T LEWISHAM TO ORPINGTON
& ue LEWISHAM TO SIDCUP
Petts Wood Jn Down Kent Fast/ |Possession |02/05/26 05/05/26
Down Fast 0125 Sat 0250 Tue DLR TO BE OPEN BETWEEN BANK AND
Up Fast/ Up Kent LEWISHAM
Fast )
Up Slow/ Up Kent WORK: MTCE
Slow/ 3 Up WORK: PARKS BRIDGE RESIGNALLING
1 Down/ Down WORK: WD - BRAMDEAN DEPARTURES
Kent Slow/ Down WORK: WD - HITHER GREEN ARRIVALS AND
Slow DEPARTURES
Parks Bridge Jn  |Ladywell Jn Down Ladywell  |Possession |02/05/26  |05/05/26 WORK: PLTR - COURTHILL SOUTH - HITHER
Loop 0125Sat (0250 Tue GREEN
Up Ladywell Loop
St. Johns Jn Lewisham Dn/Up North Kent |Possession |02/05/26 05/05/26
0125 Sat 0250 Tue
St. Mary Cray Jn |Hawkwood Jn Up Chatham Possession  |02/05/26 05/05/26
Loop(pt) 0125 Sat 0250 Tue
Tanners Hill IJn
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Week 5 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157202 Lewisham Vale Jn  |Down Tanners Hill |Possession |02/05/26 05/05/26
Continued Up Tanners Hill 0125 Sat 0250 Tue
Grove Park Grove Park Grove Park Shed |Sidings 02/05/26 05/05/26
Sidings 1-12 Possession  |0125 Sat 0250 Tue
Washer Lines 4/2
Washer Lines 3/1
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding
Shunt Neck
Bramdean B
Reception
St. Mildreds
Sidings 21-28
Grove Park Up
Reception /
Headshunt
Bramdean A
Reception
Grove Park West
Washer Line
Hither Green Hither Green Loco Sidings/PAD |Sidings 02/05/26 05/05/26
Possession |0125 Sat  |0250 Tue
P2026/4075507 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|02/05/26 02/05/26 WORK: MTCE
S0O330 ’ (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|02/05/26 02/05/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076247 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|02/05/26 02/05/26 WORK: MTCE
S0300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 Eé’(‘)’;” Courthill | T5ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up |Line Blockage|02/05/26 02/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|02/05/26 02/05/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill IJn Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|02/05/26 02/05/26
(Between 0230 Sat 0450 Sat
Trains)
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078823 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |02/05/26 02/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |02/05/26 02/05/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |02/05/26 02/05/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |02/05/26 02/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139949 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|02/05/26 02/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|02/05/26 02/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|02/05/26 02/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4079304 |SO130 Sevenoaks Sevenoaks Up Loop (pt) Possession  |03/05/26 03/05/26 ROUTE IS AVAILABLE THROUGH BETWEEN
S0170 0110 Sun |0710 Sun AD1109PTS AND AD1121 PTS FROM DOWN
S0O550 GODSTONE TO DOWN FAST AT TONBRIDGE
Tonbridge Down Main/Fast |Possession |03/05/26 03/05/26 WEST JN
: 0110 Sun  |0710 Sun
Up FastMain ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN
NO ROUTE AVAILABLE FOR TRAINS TO/FROM
TONBRIDGE DOWN BAY
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074867 |SO130 Appledore Dungeness Ground |Single Possession |03/05/26 04/05/26 RAIL REPLACEMENT ROAD SERVICES TO
S0O200 Frame 0105 Sun {0400 Mon OPERATE AS FOLLOWS:
S0210 ASHFORD TO HASTINGS
Ashford Ashford Up Loop/Platform |Possession |03/05/26 04/05/26 HEADCORN TO ASHFORD
1 0105 Sun  |0400 Mon
. . AT HEADCORN UP TRAINS TO START BACK
Hastings Down Possession 03/05/26 04/05/26 FROM DOWN PASSENGER LOOP
Hastings/Single/Dg 0105 Sun  |0400 Mon
wn Ore ) CHART LEACON GATE 'A' TO REMAIN CLOSED.
ggs?_;fgs'”g'elup CHART LEACON GATE 'B' TO REMAIN CLOSED.
i
Ashford (West) Ashford (East) Up Slow/Platform |Possession 03/05/26 04/05/26 GTR SERVICES TO START/TERMINATE AT
2 0105 Sun  |0400 Mon HASTINGS
Ashford (West) Down Slow (part) |Possession |03/05/26 04/05/26
Down Maidstone 0105 Sun 10400 Mon WORK: MTCE

Up Maidstone

Maidstone Loop

Headcorn Ashford (East) Down Main/Down |Possession |03/05/26 04/05/26
Fast 0105 Sun  |0400 Mon
Up Fast/Up Main

Ashford (East) Ashford (East) East Berthing Sidings 03/05/26 04/05/26
Sidings Possession {0105 Sun  |0400 Mon
Up Berthing
Sidings
Crane
Depot/Tamper
Depot

Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 03/05/26 04/05/26

Depot Road Possession {0105 Sun  |0400 Mon
Headshunt

Ore Ore Up Siding Sidings 03/05/26 04/05/26

Possession 0105 Sun  |0400 Mon

Electronic Copy - Uncontrolled when printed



Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074629 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |03/05/26 03/05/26 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0135 Sun  |0700 Sun RAMSGATE
Up Stour/Up Main
Deal Minster East Jn Down/Down Loop |Possession |03/05/26 03/05/26 ;I\‘/QITE A%Ff_'\és.‘:rg ?’gi:F'IACT Eg‘gﬁ ?ﬁEELgNgODE FI’E?\ITD
Up Loop/Up 0135 Sun  |0700 Sun ONLY
Minster South Jn |Minster West Jn Single Possession |03/05/26 03/05/26 WORK: MTCE
0135 Sun  |0700 Sun '
Ramsgate Ramsgate Platforms 1/2 Possession  |03/05/26 03/05/26
Depot Reception 0135 Sun  |0700 Sun
West/Depot
Washer Spur
Depot Reception
East
Down Thanet
Deal Deal Down Sidings Sidings 03/05/26 03/05/26
Possession 0135 Sun  |0700 Sun
Ramsgate Ramsgate 1- 3 New Sidings |Sidings 03/05/26 03/05/26
Up Siding West Possession 0135 Sun  |0700 Sun
No. 1 Siding
P2026/4120412 |SO250 Battersea Pier Jn |Balham Down & Up Possession  |02/05/26 05/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
SO500 Brighton Slow 0035 Sat 0400 Tue BATTERSEA PIER JN AND BALHAM JN.
S0650
Falcon Jn Latchmere No.1 Jn |Down & Up West |Possession |02/05/26 05/05/26 GTR 4TPH VICTORIA SERVICES TO DIVERT TO
London 0035 Sat 0400 Tue LONDON BRIDGE.
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 02/05/26 05/05/26 CTE VIA MAIDSTONE EAST.
Pigs Hill Siding 1 Possession |0035 Sat (0400 Tue
FREIGHT TRAFFIC TO PURLEY / CRAWLEY /
/ARDINGLY DIVERTED VIA HERNE HILL.
WORK: SID Track - Clapham Jn platform 17 PLTR
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4161338 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |03/05/26 03/05/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
;’é%%%ﬁ Platform 4 0145 Sun 0915 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession |03/05/26 03/05/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun {0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |03/05/26 03/05/26

0145 Sun  |0915 Sun

Dickens Jn Down Snowhill Possession  |03/05/26 03/05/26

Down Snowhill 0145 Sun 0915 Sun

Spur
Farringdon Loughborough Jn Up Possession  |03/05/26 03/05/26
Moorgate/Down 0145 Sun  |0915 Sun

Snowhill/Down
Holborn Fast

Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 03/05/26 03/05/26
Possession 0145 Sun {0915 Sun
P2026/4076998 |SO400 St. Pancras Stratford All CTRL Lines Possession  |03/05/26 03/05/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |03/05/26 03/05/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077166 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |04/05/26 04/05/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |04/05/26 04/05/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
: : : AFFECTED)
Stratford Temple Mills Single Possession  |04/05/26 04/05/26
International West|International Depot 0025 Mon {0440 Mon
Jn

Electronic Copy - Uncontrolled when printed



Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

V1 Draft Rules

Data freeze: EAS V1 2627

Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148340 |[EA1370 |Barking Barking Platforms 7-8 Possession |03/05/26 03/05/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1380 0035 Sun  |1235 Sun OPERATE BETWEEN GRAYS, PURFLEET,
EA1390 RAINHAM AND UPMINSTER
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |03/05/26 03/05/26 ARL SERVICES TO TERMINATE/START FROM
S0400 0035 Sun  |1235 Sun PLATFORM 1 AT BARKING
S0420
Barking Tilbury Line |Up Riverside Possession  |03/05/26 03/05/26 NO ACCESS TO/FROM EAST HAM CS VIA T&H
Jn East 0035 Sun  |1235 Sun LINES
Barking Station Jn|West Thurrock Jn _I?I(I)t\)/vrr] T&H/Down |Possession |03/05/26 03/05/26 NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
ury 0035 Sun 1235 Sun DOCK AND PURFLEET SIDINGS
Barking Tilbury  |Barking Tilbury Line |Up Possession |03/05/26  |03/05/26 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1235 Sun RUN
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |03/05/26 03/05/26 ;igmﬁg%ﬁ;ﬁ%gy PLATFORMS 1-2 AT
Line Jn East 0035 Sun  |1235 Sun
Ripple Lane East Jn |Down Goods Possession |03/05/26  |03/05/26 ROAD TO BE OPEN AT PURFLEET LC
(Down 0035 Sun  |1235 Sun
Tilbury/Goods) LTS CYCLIC TYPE 5
Upney Jn Down and Up Possession |03/05/26 03/05/26
Connecting Line 0035 Sun  |1235 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession |03/05/26 03/05/26
Line Jn West Street/Tilbury 0035 Sun {1235 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |03/05/26 03/05/26
Junction 0035 Sun {1235 Sun
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |03/05/26 03/05/26
East End GF Chord 0035 Sun  |1235 Sun
FMC Connecting
Line
Up Ripple Lane
Chord
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |03/05/26 03/05/26
East End GF 1-3 0035 Sun  |1235 Sun
Ripple Lane Ripple Lane Hanson Sidings |Possession |03/05/26 03/05/26
0035 Sun  |1235 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |03/05/26 03/05/26
Jn (Up Tilbury)  |Jn East 0035 Sun {1235 Sun
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H|Possession |03/05/26 03/05/26
0035 Sun  |1235 Sun
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 03/05/26 03/05/26
West End GF East End GF Possession |0035 Sun 1235 Sun
Purfleet Purfleet Purfleet Long Sidings 03/05/26 03/05/26
Sidings Possession 0035 Sun 1235 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148340 Ripple Lane Ripple Lane Down Through Sidings 03/05/26 03/05/26
Continued Sidings Possession 0035 Sun  |1235 Sun
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West Headshunt Sidings 03/05/26 03/05/26
Yard Yard Sidings 1-2 Possession |0035 Sun  |1235 Sun
Reception Line
P2026/4148332 |[EA1180 |Camden Road Copenhagen Jn North London Possession |03/05/26 03/05/26 RAIL REPLACEMENT ROAD SERVICE BETWEEN
EA1310 Central Jn Incline 0045 Sun  |1100 Sun GOSPEL OAK AND STRATFORD
EA1320 Silo Curve ARL NLL SERVICES TO START / TERMINATE IN
"Nile  |CamdenRoad  |Westbourne Road Jn/Down North Possession |03/05/26 | 03/05/26 PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN
mMD145 | Eastdn London Relief 0045 Sun 11100 Sun NO ACCESS AVAILABLE TO/FROM THE NLL
S0400 ; INCLINE
Gospel Oak Jn  |Camden Road West |D du P 03/05/26 03/05/26
sp e oA et North London OSSO oas sun 1100 Sun ACCESS AVAILABLE TO/FROM THE UP/DOWN
CANONBURY AFTER 0850 SUN
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |03/05/26 03/05/26
Canonbury 0045 Sun 10850 Sun ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT
STRATFORD
Lea Jn Primrose Hill Up North Possession |03/05/26 03/05/26 TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL
(closed) site of London/Down 0045 Sun 0850 Sun OAK
North London
(Westbound) NLL CYCLIC TYPE 13B
Navarino Road Jn |[Navarino Road Jn Graham Road Possession |03/05/26 03/05/26 NLL CYCLIC TYPE 7A (ROTR)
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |03/05/26 03/05/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |03/05/26 03/05/26
Jn Jn Reversible 0045 Sun  |1100 Sun
Canonbury West |Primrose Hill Up North Possession  |03/05/26 03/05/26
Jn (closed) site of London/Down 0850 Sun {1100 Sun
North London
(Westbound)
Gospel Oak Camden Road West |Down and Up Possession |03/05/26 03/05/26
Jn North London 0850 Sun  |1100 Sun
Primrose Hill Canonbury West Jn \Up North Possession |03/05/26 03/05/26
(closed) site of London/Down 0850 Sun {1100 Sun
North London
(Eastbound)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116456 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|03/05/26 03/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|03/05/26 03/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|03/05/26 03/05/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1
Reigate Down and Up Line Blockage|03/05/26 03/05/26
Reading 0105 Sun  |0610 Sun
P2026/4077407 |SO500 Three Bridges Crawley Down and Up Line Blockage|02/05/26 02/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|02/05/26 02/05/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078264 |SO500 Brighton Brighton Platforms 3 Possession |03/05/26 04/05/26 VICTORIA TO BRIGHTON SERVICES DIVERTED
S0620 (North) to 8 0230 Sun  |0430 Mon VIA HOVE AND CALL ADDITIONALLY AT PRESTON
PARK.
Lewes Down and Up East|Possession |03/05/26 04/05/26
Branch 0230 Sun  |0430 Mon THAMESLINK TO START AND TERMINATE AT
: : HAYWARDS HEATH, WITH PASSENGERS
Preston Park Brighton Doyvn and Up Possession 03/05/26 04/05/26 FORWARDED ON SOUTHERN SERVICES
Maln_ 0230 Sun  |0430 Mon
Carriage Road BRIGHTON TO SEAFORD/EASTBOURNE/ORE
Brighton Brighton Goods Reception |Sidings 03/05/26  |04/05/26 SERVICES TO START/TERMINATE AT LEWES
Road/Departure  [Possession |0230 Sun  |[0430 Mon PLATFORM 5.
Road
Down Main RAIL REPLACEMENT SERVICE TO OPERATE
Carriage Siding BETWEEN BRIGHTON AND LEWES.
No.1
Down Main ECS DIVERSIONS VIA WIVELSFIELD.
Carriage Siding
No.2 PLATFORMS 4 & 5 AT BRIGHTON TO BE
Loco Release OUTBERTHED.
Siding
Engineers Sidings
WORK: MTCE
WORK: WD - BRIGHTON S&C - MAIN YARD
P2026/4076447 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|02/05/26 02/05/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|02/05/26 02/05/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148681 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |03/05/26 04/05/26 RAIL REPLACEMENT ROAD SERVICE WILL BE IN
EA1320 |Central Jn North London 2230 Sun 0435 Mon OPERATION
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |03/05/26 04/05/26 NO ACCESS TO PLATFORM 4 AT DALSTON
LN110 East Jn London Relief 2230 Sun 0435 Mon JUNCTION
SO511 . TRAINS TO BE REPLATFORMED IN PLATFORMS
Channelsea North|Lea Jn Up Channelsea  |Possession |03/05/26 | 04/05/26 1-3 AT DALSTON JUNCTION
Jn Loop 2230 Sun 0435 Mon
EFR
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |03/05/26 04/05/26 FREIGHT SERVICES DIVERTED VIA THE T&H
Canonbury 2230 Sun 0435 Mon NLL CYCLIC TYPE 6A
Highbury and Dalston Junction Down and Up East|Possession |03/05/26 04/05/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |03/05/26 04/05/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn Graham Road Possession  |03/05/26 04/05/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |03/05/26 04/05/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|03/05/26 04/05/26
Electric 2230 Sun 0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|03/05/26 04/05/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158118 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  |03/05/26 03/05/26 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO
gwﬁg Up Branch 0035 Sun  |0615 Sun BE KEPT CLEAR
Farlington Jn Portsmouth Harbour |Down Main Possession |03/05/26 03/05/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
) 0035 Sun  |0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |03/05/26 03/05/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession  |03/05/26 03/05/26
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 03/05/26 03/05/26
Road Possession 10035 Sun {0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 03/05/26 03/05/26
Road Possession 0035 Sun  |0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 03/05/26 03/05/26
Southsea Southsea Possession (0035 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131666 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |02/05/26 03/05/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)

TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |02/05/26 03/05/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.

Westbourne Park Jn |Lines 4 and 5 Possession 02/05/26 03/05/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE

2345 Sat 10040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.

Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |03/05/26 03/05/26
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove |Lines 4 and Possession |03/05/26  |03/05/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs) _
Relief WORK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession  |03/05/26 03/05/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |03/05/26 03/05/26
Jn 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |03/05/26 03/05/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 03/05/26 03/05/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |03/05/26 03/05/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |03/05/26 03/05/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |03/05/26 03/05/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |03/05/26 03/05/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |03/05/26 03/05/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)
Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140312 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |03/05/26 04/05/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |03/05/26 04/05/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |03/05/26 04/05/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |04/05/26 04/05/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |04/05/26 04/05/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  |04/05/26 04/05/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |04/05/26 04/05/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |04/05/26 04/05/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |04/05/26 04/05/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 04/05/26 04/05/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  |04/05/26 04/05/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |04/05/26 04/05/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |04/05/26 04/05/26
(London) Line 1 0435 Mon 0535 Mon
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158422 |SO110 Barnes Jn New Kew Jn Down Hounslow |Possession |09/05/26 09/05/26 SAT: SWR READING AND WINDSOR SERVICES TO
S0250 Up H | 0105 Sat 0450 Sat DIVERT VIA KINGSTON. WATERLOO VIA
SW100 p Hounsiow KINGSTON SERVICES TO OPERATE BETWEEN
SwW210 Waterloo Up Windsor Possession |09/05/26 09/05/26 KINGSTON AND BARNES ONLY. WEYBRIDGE
SW225 Slow/Windsor 0105 Sat 0450 Sat SERVICES TO TERMINATE & START AT BARNES.
SwW230 Reversible IALTON SERVICES TO RUN BETWEEN ALTON AND
Nine Elms Jn Linford St Jn Down Waterloo  |Possession |09/05/26 11/05/26 WOKING ONLY. SALISBURY SERVICES TO
Curve 0105 Sat 0330 Mon TERMINATE/START AT BASINGSTOKE. RAIL
Up Waterloo REPLACEMENT TO OPERATE BETWEEN
Curve CLAPHAM AND BARNES.
North Sheen Waterloo Up Richmond/Up |Possession |09/05/26 09/05/26
Windsor Fast/Up 0105 Sat 10450 Sat FREIGHT: FREIGHT SERVICES TO DIVERT VIA
Windsor THE WEST LONDON LINE.
Point Pleasant Jn [East Putney Putney Reversible |Possession |09/05/26 10/05/26
0105 Sat  |0515 Sun SUNDAY:
SWR: READING AND 2UXX WINDSOR SERVICES
Queenstown North Sheen Down Windsor Possession  |09/05/26 09/05/26 TO DIVERT VIA KINGSTON. 1UXX WINDSOR
Road Fast/Down 0105 Sat 0450 Sat SERVICES TO RUN BETWEEN RICHMOND AND
Richmond 'WINDSOR ONLY. WATERLOO VIA KINGSTON
Waterloo Barnes Jn UMR/DWS/DW/D |Possession |09/05/26 09/05/26 SERVICES TO RUN BETWEEN KINGSTON AND
WS 0105 Sat 0450 Sat RICHMOND ONLY. 1SXX WOKING SERVICES TO
_ _ _ _ TERMINATE/START AT KEW BRIDGE. 2RXX
International Jn Windsor Relief Possession |09/05/26 11/05/26 KINGSTON SERVICES WILL NOT RUN.
Llne 1 ) 0105 Sat 0330 Mon RAIL REPLACEMENT TO OPERATE BETWEEN
\If\_/'ndgm Relief CLAPHAM, TWICKENHAM AND KEW BRIDGE.
ine
Nine Elms Jn DW/DWF Possession |09/05/26 11/05/26 PARTS ONE & TWO:
0105 Sat /0330 Mon WDU: PL REFURB AT WATERLOO (PLAT 16)
- WDU: WHEEL TIMBER PL REFURB CANAL
Waterloo Platforms 12 to 24 |Possession  |09/05/26 11/05/26 BRIBGE S& URB C
0105 Sat 0330 Mon BRIDGE EXAMINATION: INTERSECTION BRIDGES
West London Jn |Latchmere No.3 Jn  |Down Sheepcote |Possession |09/05/26 11/05/26
(SW) Lane P 0105 Sat  |0330 Mon PART TWO ONLY:
Up Sheepcote TRACK MAINTENANCE CDOla
Lane C44 RAIL GRINDER VAUXHALL-WATERLOO
Waterloo Waterloo North Siding Sidings 09/05/26 11/05/26 EA%(;S'TB‘IR‘RDI\EIE:SCLAPHAM N
Possession  |0105 Sat  |0330 Mon '
Barnes Waterloo Up Windsor Possession  |09/05/26 10/05/26
Fast/Up Windsor 0450 Sat 0120 Sun
Up Windsor
Slow/Windsor
Reversible
Queenstown Barnes Down Windsor Possession  |09/05/26 10/05/26
Road Fast 0450 Sat 0120 Sun
Waterloo Barnes UMR/DWS/DW/D |Possession |09/05/26 10/05/26
WS 0450 Sat {0120 Sun
Barnes Jn New Kew Jn Down Hounslow |Possession |10/05/26 11/05/26
Up Hounslow 0120 Sun 0330 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158422 Waterloo Up Windsor Possession |10/05/26 11/05/26
Continued Slow/Windsor 0120 Sun 0330 Mon
Reversible
Clapham Jn Clapham Jn Up Main Loop Possession |10/05/26 10/05/26
0120 Sun 0645 Sun
Vauxhall Up Main Fast Possession  [10/05/26 10/05/26
0120 Sun  |0645 Sun
Queenstown Richmond Down Windsor Possession |10/05/26 11/05/26
Road Fast/Down 0120 Sun 0330 Mon
Richmond
Richmond Waterloo Up Richmond/Up |Possession |10/05/26 11/05/26
Windsor Fast/Up 0120 Sun 0330 Mon
Windsor
Waterloo Barnes Jn UMR/DWS/DW/D |Possession |10/05/26 11/05/26
WS 0120 Sun  |0330 Mon
Clapham Yard Clapham Yard West London Sidings 10/05/26 10/05/26
Siding No.1 Possession (0120 Sun  |0645 Sun
West London
Siding No.3
West London
Siding No.6
Point Pleasant Jn |[East Putney Up Putney/Putney |Possession |10/05/26 11/05/26
Reversible 0515 Sun 0330 Mon
Putney
Reversible/Down
Putney
P2026/4079308 |SO110 Otford Jn Borough Green and |Down Passenger |Possession |10/05/26 10/05/26 TRAINS TO TRAVEL OVER THE DOWN/UP
S0O130 Wrotham Loop 0110 Sun  |0725 Sun CHATHAM SLOW LINES BETWEEN BICKLEY JN
S0O140 ND SWANLEY JN, CROSSOVER MOVE IS NOT
Kemsing Up Goods Loop  |Possession |10/05/26 10/05/26 AVAILABLE AT SWANLEY JN
0110 Sun  |0725 Sun
Sevenoaks Down & Up Bat & |Possession |10/05/26 10/05/26
Ball 0110 Sun 0725 Sun WORK: MTCE
Swanley Borough Green and |Down Chatham  |Possession |10/05/26 10/05/26
Wrotham Fast/Down 0110 Sun  |0725 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074862 |SO110 Faversham Buckland Jn Down Chatham Possession  [10/05/26 11/05/26 TRAINS TO START/TERMINATE AT
S0160 Up Chatham 0140 Sun  |0400 Mon SITTINGBOURNE
Faversham Platforms 1- 4 Possession |10/05/26 11/05/26 TRAINS TO START/TERMINATE AT HERNE BAY,
0140 Sun  |0400 Mon TRAINS SHUNT FROM UP PLATFORM TO DOWN
PLATFORM VIA LONDON END CROSSOVER
Sittingbourne Herne Bay Down Possession  |10/05/26 11/05/26
Chatham/Down 0140 Sun 0400 Mon RAIL REPLACEMENT ROAD SERVICES TO
Thanet OPERATE AS FOLLOWS:
Up Thanet/Up SITTINGBOURNE TO HERNE BAY
Chatham FAVERSHAM TO DOVER PRIORY.
Canterbury East |Canterbury East Up Sidings Sidings 10/05/26 11/05/26
Possession  |0140 Sun  |0400 Mon FAVERSHAM BACK ROAD AND RECEPTION ROAD
TO BE OUTBERTHED
Faversham Faversham Down Sidings Sidings 10/05/26 11/05/26
Up Sidings Possession {0140 Sun  |0400 Mon
WORK: MTCE
Shepherds Well |Shepherds Well Down Sidings Sidings 10/05/26 11/05/26 WORK: WD - FAVERSHAM S&C
Possession 0140 Sun  |0400 Mon WORK: SID - EDDEN DRAINAGE
— — — — WORK: SID - LONG LANE ROCKCUTTING
Sittingbourne Sittingbourne Sittingbourne Sidings 10/05/26 11/05/26 WORK: SID - LIST WAYS - ROCKCUTTING
Carriage Siding ~ |Possession /0140 Sun {0400 Mon WORK: SID - SNOW DOEN - ROCKCUTIING
WORK: SID - SHEPHERDS WELL FEEDER
CABLES
WORK: DOVER RESIGNALLING
P2026/4075370 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|10/05/26 10/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot

Washer Spur
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077599 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|09/05/26 09/05/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|09/05/26 09/05/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|09/05/26 09/05/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|09/05/26 09/05/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|09/05/26 09/05/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|09/05/26 09/05/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079372 |SO130 London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |10/05/26 11/05/26 LONDON BRIDGE PLATFORMS 10 AND 11 TO BE
SO510 Sussex Slow 0105 Sun {0400 Mon (27 hrs) OUTBERTHED
S0645 10
S0680 Reversible/Sussex THAMESLINK LONDON BRIDGE TO BRIGHTON /
S0681 Reversible HORSHAM SERVICES TO USE PLATFORMS 4 AND
London Bridge Platforms 10 to 15 |Possession |10/05/26 11/05/26 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY
0105 Sun  |0400 Mon (27 hrs)
NO ARL SOUTH LONDON LINE SERVICES TO RUN
Tulse Hill 11 Rev/Sth Possession |10/05/26 11/05/26 IALL DAY SUNDAY
London Rev/Dn 0105 Sun 0400 Mon (27 hrs)
Sth London/Dn TRAINS TO TERMINATE AT TULSE HILL
Portsmouth PLATFORM 3 AND SHUNT VIA VC165 GROUND
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession |10/05/26 11/05/26 POSITION LIGHT TO RE-START IN PLATFORM 4
(part) 0105 Sun (0400 Mon (27 hrs)
Up Silwood (part) GTR TO STABLE IN SMITHFIELD SIDINGS
Peckham Rye Jn |Crofton Road Jn Down and U Possession |10/05/26 11/05/26
4 Atantia 0 0105 Sun 0400 Mon (27 hrs) UL NORTHERN LINE TO BE OPEN FROM
CLAPHAM NORTH TO CENTRAL LONDON
South Bricklayers Arms Jn |Bermondsey Possession |10/05/26  |11/05/26 LUL JUBILEE LINE TO BE OPEN BETWEEN
Bermondsey Jn Reversible 0105 Sun 0400 Mon (27 hrs) CANADA WATER AND WATERLOO
Spur
Tulse Hill Up Portsmouth/Up|Possession  |10/05/26  |11/05/26 RAIL REPLACEMENT ROAD SERVICE TO
South London 0105 Sun 0400 Mon (27 hrs) | OPERATE BETWEEN LONDON BRIDGE AND
TULSE HILL, AND BETWEEN CANADA WATER AND
Spa Road London Bridge 8 Up Possession  [10/05/26 11/05/26 CLAPHAM JUNCTION
0105 Sun {0400 Mon (27 hrs)
UP KENT FAST TRAINS TO TRAVEL OVER THE 7
REVERSIBLE BETWEEN SPA ROAD JN
(TL7273PTS) AND LONDON BRIDGE STATION
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE
AVAILABLE FOR TRAFFIC
WORK: MTCE
WORK: SID TRACK - OLD KENT ROAD - SURVEY
P2026/4075508 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|09/05/26 09/05/26 WORK: MTCE
S0O330 : (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|09/05/26 09/05/26
; (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076231 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|09/05/26 09/05/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|09/05/26 09/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|09/05/26 09/05/26
(Between 0230 Sat {0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|09/05/26 09/05/26
(Between 0230 Sat {0450 Sat
Trains)
P2026/4080786 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |10/05/26 10/05/26 AT GROVE PARK TRAINS SHUNT VIA UP
SO310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Sidcup Down Dartford Possession |10/05/26 10/05/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
Loop 0120 Sun  |0645 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  |10/05/26 10/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Hither Green Spur 0120 Sun 0645 Sun BEXLEYHEATH
Parks Bridge Jn |Ladywell Jn Down Ladywell Possession |10/05/26 10/05/26 WORK: SID TRACK - HITHER GREEN - FOLLOW
Loop 0120 Sun  |0645 Sun upP
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession |10/05/26 10/05/26
Up Kent Slow 0120 Sun  |0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |10/05/26 10/05/26
Up Kent Fast 0120 Sun 0645 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 10/05/26 10/05/26
Possession 0120 Sun  |0645 Sun

Electronic Copy - Uncontrolled when printed




Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078845 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |09/05/26 09/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |09/05/26 09/05/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |09/05/26 09/05/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |09/05/26 09/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139969 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|09/05/26 09/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|09/05/26 09/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|09/05/26 09/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079294 |SO130 Edenbridge Tonbridge Down Godstone |Possession |10/05/26 11/05/26 EDENBRIDGE GROUND FRAME TO BE STAFFED
28228 Up Godstone 0155 Sun  |0345 Mon THROUGHOUT
Sevenoaks Paddock Wood Down Main/Down |Possession |10/05/26 11/05/26 TRAINS TO BE DIVERTED VIA MAIDSTONE EAST
Fast/Down Main 0155 Sun  |0345 Mon
Up Main/Up TONBRIDGE WEST YARD NOT AVAILABLE FOR
Fast/Up Main TRAFFIC
Sevenoaks Up Loop (Pt) Possession  [10/05/26 11/05/26
0155 Sun 0345 Mon PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
OUTBERTHED
Tonbridge Tonbridge Down Bay Possession  |10/05/26 11/05/26

0155 Sun  |0345 Mon PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE

Platforms 1 - 4 OUTBERTHED - TO BE CONFIRMED BY DPPP

Marshalling Yard

South (Pt) AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Marshalling Yard CROSSOVER
North (Pt)
Tunbridge Wells Down Possession  |10/05/26 11/05/26 PLATFORM 2 AT SEVENOAKS AVAILABLE TO

Hastings/Single 0155 Sun 0345 Mon TRAFFIC FROM LONDON END
Up
Hastings/Single RAIL REPLACEMENT ROAD SERVICES TO

Tonbridge West |Tonbridge East Down Slow/PO Possession |10/05/26 11/05/26 OPERATE AS FOLLOWS:

Jn Siding 0155 Sun /0345 Mon SEVENOAKS TO PADDOCK WOOD/TUNBRIDGE
Up Slow WELLS
Hastings Chord/Up TONBRIDGE TO EDENBRIDGE
Loop -

Tonbridge Tonbridge 1/2 Down Main Sidings 10/05/26 11/05/26 (r;iﬁg:iggﬁ?\g‘%%nigo MOUNTFIELD TO BE
Sidings Possession  [0155 Sun  |0345 Mon

Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 10/05/26 11/05/26 WORK: MTCE

In Possession 0155 Sun 0345 Mon WORK: WD - 1121PTS S&C REFURB
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077282 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL Possession |09/05/26 10/05/26 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0O400 Boundary Jn 2230 Sat 0530 Sun VIA DOLLANDS MOOR YARD JN. ACCESS
TO/FROM DOLLANDS MOOR YARD VIA
Dollands Moor Yard |Up Slow Possession  |09/05/26 10/05/26 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2230 Sat 0530 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
. . . DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession 09/05/26 10/05/26 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2230 Sat 0530 Sun
Dollands Moor Dollands Moor G Neck Possession  |09/05/26 10/05/26 28:5|SOLATION OF SELS 6014, 602, 602L, 603 &
2230 Sat  |0530 Sun
Dollands Moor  |CTRL/ Eurotunnel |Down Fast Possession |09/05/26  |10/05/26 NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Yard Jn Boundary 2230 Sat 0530 Sun A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT
AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED To|09/05/26 10/05/26
AIC Electric  |2230 Sat 0530 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|09/05/26 10/05/26
Jn Main A/C Electric 2230 Sat  |0530 Sun
Through Trains
Passenger Loop
P2026/4121075 |SO250 Battersea Pier Jn |Balham Down & Up Possession |10/05/26 10/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O500 Brighton Slow 0035 Sun 0805 Sun BATTERSEA PIER JN AND BALHAM JN.
S0O650
Falcon Jn Latchmere No.1 Jn |Down & Up West |Possession |10/05/26 10/05/26 GTR 0731 CLAPHAM JN TO SHEPHERDS BUSH
London 0035 Sun  |0805 Sun IAND 0752 SHEPHERDS BUSH TO CLAPHAM
- e — JUNCTION WILL NOT RUN
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 10/05/26 10/05/26
Pigs Hill Siding 1 |7©0SSession 0035 Sun 0805 Sun WORK: Clapham Jn platform 17 PLTR follow-up
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161339 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [10/05/26 10/05/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun 0800 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |10/05/26 10/05/26 &4
Slow 0145 Sun {0800 Sun
Up Holborn Slow
WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |10/05/26 10/05/26 © c

0145 Sun  |0800 Sun

Dickens Jn Down Snowhill Possession  [10/05/26 10/05/26

Down Snowhill 0145 Sun  |0800 Sun

Spur
Farringdon Loughborough Jn Down Snow Possession  |10/05/26 10/05/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast

Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 10/05/26 10/05/26
Possession 0145 Sun  |0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077330 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |10/05/26 10/05/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |10/05/26 10/05/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077207 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |11/05/26 11/05/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [11/05/26 11/05/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [11/05/26 11/05/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4071275 |SO500 Balham Jn Windmill Bridge Jn  |Down & Up Possession |10/05/26 10/05/26 *** MULTI-PART POSSESSION ***
S0O510 Brighton/Victoria 0120 Sun 0635 Sun BALHAM JN TO WINDMILL BRIDGE JN (SLOWS)
S0O680 Fast \WITH FAST LINES BLOCKED S/S (FOUR LINE
Fast Reversible BLOCK THROUGH SELHURST JN OVERNIGHT)
g‘?wh”t&/l\J/P o Possession 10/05/26 | 11/05/26 ACCESS TO/FROM SELHURST DEPOT FROM
quen/victora 0120 Sun 0400 Mon NORWOOD JN END ONLY.
Cottage Jn Norwood Fork Jn glp London Bridge |Possession |10/05/26 11/05/26 0120 SUN TO 0635 SUN
ow 0120 Sun 0400 Mon GTR SOUTHERN TO DIVERT VIA NORWOOD JN,
Selhurst Selhurst Depot Arrival & Possession  |10/05/26 11/05/26 CRYSTAL PALACE AND STREATHAM HILL FOR
Departure Roads 0120 Sun 10400 Mon SATURDAY NIGHT GATWICK SERVICES
Selhurst Jn Gloucester Road Jn |Down and Up Possession |10/05/26  |11/05/26 0635 SUN TO 0400 MON
Selhurst Spur 0120 Sun 10400 Mon TRAINS TO TRAVEL OVER FAST LINES BETWEEN
BALHAM JN/NORWOOD JN AND EAST CROYDON.
Streatham Jn Streatham Common |Down and Up Possession |10/05/26 11/05/26
Streatham Spur 0120 Sun 0400 Mon WORK: MTCE
WORK: SID - STREATHAM COMMON STATION
Streatham North |Streatham South Jn |Reversible Fast |Possession |10/05/26 10/05/26
Jn Spur 0120 Sun  |0635 Sun
Down & Up Slow |Possession |10/05/26 11/05/26
Spur 0120 Sun  |0400 Mon
P2026/4116490 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|10/05/26 10/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|10/05/26 10/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|10/05/26 10/05/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|10/05/26 10/05/26
Reading 0105 Sun  |0610 Sun
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077363 |SO500 Three Bridges Crawley Down and Up Line Blockage|09/05/26 09/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
50520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|09/05/26 09/05/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076553 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|10/05/26 10/05/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|10/05/26 10/05/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|10/05/26 10/05/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076448 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|09/05/26 09/05/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|09/05/26 09/05/26
(Brighton) Branch 0050 Sat 0435 Sat
P2026/4147103 |EA1325 Dalston Junction |Dalston Junction Platform 4 Possession  [10/05/26 11/05/26 RAIL REPLACEMENT ROAD SERVICE TO
SO511 0045 Sun (0435 Mon OPERATE BETWEEN HIGHBURY AND DALSTON
JUNCTION
Highbury and Dalston Junction Down and Up East|Possession |10/05/26 11/05/26
Islington London Line 0045 Sun  |0435 Mon NO ACCESS TO PLATFORM 4 AT DALSTON
JUNCTION
TRAINS TO BE REPLATFORMED IN PLATFORMS
1-3 AT DALSTON JUNCTION
ELL CYCLIC TYPE 1
P2026/4079576 |SO600 St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 10/05/26 10/05/26 CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED
Road Possession  |0900 Sun  [1800 Sun
Shunt Neck 'Work: MDUM Orpington Tonbridge DU
Carriage Sidings 1
-5
St. Leonards WM |St. Leonards WM Down Bexhill Line Blockage|10/05/26 10/05/26
(Between 0930 Sun (1730 Sun
Trains)
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158114 |SO680 Cheam Leatherhead Jn Down Portsmouth |Possession |10/05/26 10/05/26 SWR: 1D81 TO TERMINATE AT LEATHERHEAD
Sw180 Up Portsmouth 0110 Sun  |0630 Sun \AND RUN ECS TO GUILDFORD.
Motspur Park Jn  |Epsom Down Epsom Possession |10/05/26 10/05/26 GTR: 2B09 TO START FROM SUTTON.
0110 Sun  |0630 Sun
Up Epsom TRACK MAINTENANCE: WW06a
Epsom Epsom Down Siding Sidings 10/05/26 10/05/26
Up Siding Possession 0110 Sun 0630 Sun
P2026/4131410 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession  |10/05/26 10/05/26 /AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |10/05/26 10/05/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  |10/05/26 10/05/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yORK DETAILS = MAINTENANCE
Loop A and B
Paddington Ladbroke Grove Line 3 Possession |10/05/26 10/05/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |10/05/26 10/05/26
and 14 0115 Sun 0445 Sun (10 hrs)
Subway Jn Line 6 Possession  |10/05/26 10/05/26
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |10/05/26 10/05/26
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |10/05/26 10/05/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |10/05/26 10/05/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 10/05/26 10/05/26
(London) (London) Yard Possession 0115 Sun  |0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |10/05/26 10/05/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  [10/05/26 10/05/26
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession |10/05/26 10/05/26
(London) 0700 Sun  |0800 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4146628 |SO110 Beckenham Jn  |St. Mary Cray Down Chatham Possession |17/05/26 18/05/26 TRAINS TO BE DIVERTED VIA NUNHEAD JN,
S0O130 Main/Down 0105 Sun  |0400 Mon LEWISHAM AND CHISLEHURST
S0260 Chatham Slow
Up Chatham ROUTE IS AVAILABLE OVER THE DOWN
Slow/Up Chatham TONBRIDGE SLOW LOOP BETWEEN ST MARY
Main CRAY JN AND CHISLEHURST JN (IN THE UP
Down Chatham DIRECTION)
Main/Down
Chatham Fast ALL BELLINGHAM SIDINGS TO BE OUTBERTHED
Up Chatham
Fast/Up Chatham
Main WORK: MTCE
Bickley Jn Petts Wood Jn Up Slow Possession  [17/05/26 18/05/26 WORK: WD - BELLINGHAM SIDINGS
Tonbridge Loop 0105 Sun {0400 Mon WORK: WD - BICKLEY S&C
Down Slow WORK: SID - DOWNS HILL
Tonbridge Loop WORK: SID - ST ASASPHAS
(Pt
Down Fast
Tonbridge Loop
Up Fast Tonbridge
Loop
Chislehurst Jn St. Mary Cray Jn Reversible Possession |17/05/26 18/05/26
Chatham Loop 0105 Sun  |0400 Mon
Ravensbourne Shortlands Jn Dn/Up Catford Possession |17/05/26 18/05/26
Loop 0105 Sun  |0400 Mon
Down & Up
Ravensbourne
Chord
P2026/4076193 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|17/05/26 17/05/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun {0800 Sun
WORK:MTCE
P2026/4135269 [SO110 Herne Bay Dumpton Park Down Thanet Possession |17/05/26 17/05/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Up Thanet 0205 Sun 0655 Sun
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
Margate Margate Plats 1-4, Down |Possession |17/05/26  |17/05/26 SIDE OF RAMSGATE
Loop, Up Bay 0205 Sun  |0655 Sun

WORK: SID TRACK - MARGATE - FOLLOW UP
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4075371 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|17/05/26 17/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4142609 [SO130 Charing Cross Charing Cross Platforms 1-6 Possession |17/05/26 17/05/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0120 Sun 0645 Sun (5 hrs) LONDON BRIDGE VIA DOWN AND UP SNOWHILL
ND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession |17/05/26 17/05/26
Cross Slow 0120 Sun 0645 Sun (5 hrs)
Up Charing Cross WORK: SID TRACK - PLTR - RAIL DROP
Slow
Metropolitan Jn Down Charing Possession  [17/05/26 17/05/26
Cross Fast/Down 0120 Sun  |0645 Sun (5 hrs)
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077600 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|16/05/26 16/05/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|16/05/26 16/05/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|16/05/26 16/05/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|16/05/26 16/05/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|16/05/26 16/05/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|16/05/26 16/05/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075510 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|16/05/26 16/05/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|16/05/26 16/05/26
B (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076249 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|16/05/26 16/05/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|16/05/26 16/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|16/05/26 16/05/26
(Between 0230 Sat {0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|16/05/26 16/05/26
(Between 0230 Sat {0450 Sat
Trains)
P2026/4080827 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |17/05/26 17/05/26 AT GROVE PARK TRAINS SHUNT VIA UP
SO310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Sidcup Eown Dartford Possession |17/05/26 17/05/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
oop 0120 Sun  |0645 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |17/05/26 17/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Hither Green Spur 0120 Sun 0645 Sun BEXLEYHEATH
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [17/05/26 17/05/26
Loop 0120 Sun  |0645 Sun WORK: SID TRACK - COURTHILL LOOP - FU
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession |17/05/26 17/05/26
Up Kent Slow 0120 Sun  |0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |17/05/26 17/05/26
Up Kent Fast 0120 Sun 0645 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 17/05/26 17/05/26
Possession 0120 Sun  |0645 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078855 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |16/05/26 16/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |16/05/26 16/05/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |16/05/26 16/05/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |16/05/26 16/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139981 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|16/05/26 16/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Batand Ball |* Disconnect (0115 Sat  |0445 Sat \/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|16/05/26 16/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|16/05/26 16/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4135248 |SO130 Buckland Jn Deal Down Deal Possession |17/05/26 17/05/26 AT CANTERBURY EAST UP TRAINS WILL START
S0O160 0140 Sun 0725 Sun BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession  |17/05/26 17/05/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun  |0725 Sun THE UP PLATFORM
Folkestone East |Shepherds Well Down Chatham/Up|Possession  |17/05/26 17/05/26 2K64 WILL START FROM SHEPHERDS WELL
Main 0140 Sun 0725 Sun
Down Main/Up RAIL REPLACEMENT ROAD SERVICES TO
Chatham OPERATE AS FOLLOWS:
Dover Priory Dover Priory 1-3 Sidings Sidings 17/05/26 17/05/26 FOLKESTONE CENTRAL TO DEAL
Possession |0140 Sun 0725 Sun CANTERBURY EAST TO DOVER PRIORY
WORK: SID TRACK - CHARLTON TUNNEL -
FOLLOW UP
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4147751 |SO170 Appledore Dungeness Ground |Single Possession |16/05/26 18/05/26 SERVICES TO START/TERMINATE AT
S0O200 Frame 0140 Sat 0400 Mon ROBERTSBRIDGE AND BEXHILL. RAIL
S0600 REPLACEMENT ROAD SERVICES TO RUN
Ashford Ashford Up Slow Possession |16/05/26 18/05/26 ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
0140 Sat 0400 Mon ASHFORD.
latf
fp Loop/Platform AT ROBERTSBRIDGE UP TRAINS TO START BACK
Up Fast FROM DOWN PLATFORM.
ROBERTSBRIDGE GROUND FRAME TO BE
Ore Up Possession  |16/05/26 17/05/26 STAFFED.
Hastings/Single 0140 Sat 0140 Sun
Down MOUNTFIELD SIDINGS NOT AVAILABLE TO
Hastings/Single TRAFFIC.
Ashford Hastings Down Possession  [17/05/26 18/05/26
Hastings/Single/Lo 0140 Sun  |0400 Mon ST LEONARDS WM WASHER/RECEPTION ROAD
op/Ore TO BE OUTBERTHED. NO OUTBERTHING
Up Ore/Single/Up REQUIRED IN REST OF DEPOT.
Hastings
Bexhill Bo Peep Jn Down Bexhill Possession |17/05/26 18/05/26
: 0140 Sun {0400 Mon
Up Bexhil WORK: MTCE
Hastings Hastings Platforms 1-4 Possession |17/05/26 18/05/26 WORK: WD - RYE BRIDGE WHEELTIMBERS
0140 Sun  |0400 Mon WORK: SID - BATTLE STATION
Robertsbridge Hastings Down Possession  [17/05/26 18/05/26
Hastings/Single 0140 Sun (0400 Mon
Up
Hastings/Single
Hastings Hastings Brighton Sidings |Sidings 17/05/26 18/05/26
Park Sidings Possession 0140 Sun  |0400 Mon
Mountfield Mountfield Up Sidings Sidings 17/05/26 18/05/26
Possession  |0140 Sun  |0400 Mon
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 17/05/26 18/05/26
Road Possession  |0140 Sun  |0400 Mon
Shunt Neck
Carriage Sidings 1
-5
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071240 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |17/05/26 18/05/26 RAIL REPLACEMENT ROAD SERVICE TO
S0310 North Kent 0150 Sun  |0250 Mon OPERATE AS FOLLOWS:
S0320 Up North Kent/Up DARTFORD TO ROCHESTER
S0430 Main EBBSFLEET TO ROCHESTER
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |17/05/26 18/05/26 STROOD TO MAIDSTONE WEST
International Connection 0150 Sun 0250 Mon
Up North Kent UP STROOD LOOP TO BE OUTBERTHED
Connection
Gravesend Gravesend Up Bay Possession [17/05/26 18/05/26 GRAVESEND PLATFORMS TO BE OUTHBERTHED
0150 Sun {0250 Mon
DARTFORD DOWN SIDINGS TO BE OUTBERTHED
Hoo Jn Grain Single Possession  |17/05/26 18/05/26
0150 Sun 0250 Mon NO ACCESS TO CLIFFE/GRAIN
Maidstone West |Maidstone West Up Platform Loop |Possession 17/05/26 18/05/26 GTR TO STABLE IN PLUMSTEAD SIDINGS
(part) 0150 Sun {0250 Mon
Strood Maidstone West Down Maidstone_ Possession |17/05/26 18/05/26 WORK: MTCE
Branch/Down Main 0150 Sun {0250 Mon
Up Main/Up
Maidstone Branch
Strood Up Strood Loop  |Possession |17/05/26 18/05/26
Platforms 1-3 0150 Sun 0250 Mon
Allington Ground |Allington Ground Allington Sidings |Sidings 17/05/26 18/05/26
Frame Frame Possession  [0150 Sun  |0250 Mon
Dartford Dartford Reception Siding |Sidings 17/05/26 18/05/26
Possession 10150 Sun {0250 Mon
P2026/4121245 |SO250 Battersea Pier Jn |Balham Down & Up Possession  |17/05/26 17/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
SO500 Brighton Slow 0035 Sun 0805 Sun BATTERSEA PIER JN AND BALHAM JN.
SO650
Falcon Jn Latchmere No.1 Jn |Down & Up West |Possession |17/05/26 17/05/26 GTR 0731 CLAPHAM JN TO SHEPHERDS BUSH
London 0035 Sun {0805 Sun IAND 0752 SHEPHERDS BUSH TO CLAPHAM
- —— — JUNCTION WILL NOT RUN
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 17/05/26 17/05/26
Pigs Hill Siding 1 | ©SSession 0035 Sun (0805 Sun WORK: Clapham Jn platform 16 and 17 FUW
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161327 |LN3213 Blackfriars Blackfriars Platform 3 Possession |17/05/26 17/05/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
;’é%%%ﬁ Platform 4 0145 Sun  |0915 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession |17/05/26 17/05/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun 0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |17/05/26 17/05/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |17/05/26 17/05/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |17/05/26 17/05/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 17/05/26 17/05/26
Possession |0145 Sun (0915 Sun
P2026/4161558 |SO350 Grove Park Bromley North Down Bromley Possession  [22/05/26 25/05/26 WORK: WD - BROMLEY NORTH
Branch 0120 Fri 0400 Mon
Up Bromley
Branch
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Week 7 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077266 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |17/05/26 17/05/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |17/05/26 17/05/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077208 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |18/05/26 18/05/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |18/05/26 18/05/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [18/05/26 18/05/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4116500 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|17/05/26 17/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|17/05/26 17/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|17/05/26 17/05/26
3 0105 Sun (0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|17/05/26 17/05/26
Reading 0105 Sun  |0610 Sun

Electronic Copy - Uncontrolled when printed



Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120555 |SO500 Horsham Horsham Down Loop (part) |Possession |16/05/26 17/05/26 *MULTI-PART POSSESSION**
S0520 0105 Sat 0105 Sun
S0685 TRAINS TO RUN ON THE FAST LINES BETWEEN
Three Bridges Horsham Down and Up Possession |16/05/26 17/05/26 TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
Horsham 0105 Sat 0105 Sun
_ . VICTORIA TO PORTSMOUTH SERVICES TO
Three Bridges Up Platform Loop |Possession |16/05/26 18/05/26 DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
0105 Sat 0400 Mon AT WORTHING.
Tinsley Green Jn |Three Bridges Down Slow Possession |16/05/26 18/05/26 RAIL SHUTTLE TO OPERATE BETWEEN
Up Slow 0105 Sat /0400 Mon BILLINGSHURST AND BOGNOR REGIS. TRAINS
T HUNT ON ARRIVAL AT BILLINGSHURST.
Crawley New Crawley New Yard |Crawley New Yard|Sidings 16/05/26 18/05/26 O SHUNTO GSHURS
Yard Sidings Possession 10105 Sat 0400 Mon RAIL REPLACEMENT ROAD SERVICE TO
Horsham Horsham Down Branch Sidings 16/05/26 18/05/26 gIPLEIT\IAGTSI.EH?JERTSV'\r/EEN THREE BRIDGES AND
Sidings Possession |0105 Sat  |0400 Mon '
Three Bridges Three Bridges Up Siding North  |Sidings 16/05/26 18/05/26 ggggiiéﬁﬂgﬁﬁg -IIZ-CR)OTI:;I'%%EU?'EI\?S\EE?;JO'Z?GQ
Back Road Possession 0105 Sat 0400 Mon POINTS.
Up Horsham
Siding THREE BRIDGES PLATFORM 1 AND HORSHAM
Tilgate Sidings PLATFORMS 1 AND 4 TO BE OUTBERTHED.
Dorking Horsham Down and Up Possession |17/05/26 18/05/26 WORK: MTCE
Main 0105 Sun (0400 Mon WD - Horsham Down Sidings North
_ WD - T1743Apts medium refurb
Horsham Horsham Down Loop Possession  |17/05/26 18/05/26
Up Loop 0105 Sun (0400 Mon
Three Bridges Billingshurst Down Possession |17/05/26 18/05/26
Horsham/Arun 0105 Sun  |0400 Mon
Valley
Up Arun
Valley/Horsham
Horsham Horsham Up Siding North  |Sidings 17/05/26 18/05/26
Down Malthouse Possession 0105 Sun  |0400 Mon
Siding
Carriage Sidings 1
2&3
Up Siding South
Field Sidings 13 to
18
MDU Sidings
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076554 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|17/05/26 17/05/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|17/05/26 17/05/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|17/05/26 17/05/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076449 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|16/05/26 16/05/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|16/05/26 16/05/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079952 |LN101 Bricklayers Arms |Southwark Park Up Sussex Fast  |Possession |17/05/26 18/05/26 ARL SERVICES WILL TERMINATE AND START
SO510 Jn Road Jn 0120 Sun (0400 Mon BACK AT NEW CROSS GATE
SO511
S0650 Windmill Bridge Jn  |Down Sussex Possession |17/05/26 18/05/26 THAMESLINK SERVICES TO DIVERT VIA HERNE
Fast/Down London 0120 Sun (0400 Mon HILL
Bridge Fast
Up London Bridge SOUTHERN SYDENHAM CORRIDOR SERVICES
Fast/Up Sussex WILL NOT RUN
Fast
Bromley Jn Norwood Jn Down Crystal Possession |17/05/26 18/05/26 TICKET ACCEPTANCE ON ARL AND LUL TO
(London) Palace Spur/Down 0120 Sun 0400 Mon LONDON BRIDGE VIA CANADA WATER
Platform Loop
Up Crystal Palace RAIL REPLACEMENT ROAD SERVICE IN
Spur OPERATION BETWEEN NEW CROSS GATE AND
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |17/05/26 18/05/26 WEST CROYDON VIA SYDENHAM AND CRYSTAL
0120 Sun  |0400 Mon PALACE
Cottage Jn Bricklayers Arms Jn |Up London Bridge |Possession |17/05/26 18/05/26 DOWN AND UP CRYSTAL PALACE LINES AT
Slow/Up Sussex 0120 Sun /0400 Mon CRYSTAL PALACE AVAILABLE TO TRAFFIC
Slow . TOWARDS BECKENHAM JN THROUGHOUT THE
Crystal Palace Crystal Palace Platform 3 Possession |17/05/26 18/05/26 POSSESSION
Platform 5 0120 Sun (0400 Mon
; CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR
New Cross Gate |New Cross Gate Down East Possession  |17/05/26 18/05/26 STABLING
London 0120 Sun  |0400 Mon
Up East London LUL JUBILEE LINE TO BE OPEN BETWEEN
Up Sussex Loop CANADA WATER AND WATERLOO
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |17/05/26 18/05/26
(London) . 0120 Sun 0400 Mon
Wallington
Up Wallingto WORK: MTCE
South Bricklayers Arms Jn |Bermondsey Possession  [17/05/26 18/05/26 WORK: WD - 1516PTS MEDIUM REFURB
Bermondsey Jn Reversible 0120 Sun 0400 Mon NORWOOD JN
Up Bermondsey WORK: SID TRACK - NEW CROSS GATE -
Spur SURVEY
Spa Road Bricklayers Arms Jn |Sussex Reversible|Possession |17/05/26 18/05/26
0120 Sun 0400 Mon
Windmill Bridge Jn  |[Down Sussex Possession |17/05/26 18/05/26
Slow/Down 0120 Sun (0400 Mon
London Bridge
Slow
Sydenham Crystal Palace Down Sydenham |Possession |17/05/26 18/05/26
Spur 0120 Sun (0400 Mon
Up Sydenham
Spur
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 17/05/26 18/05/26
Gullet Road Possession  |0120 Sun  |0400 Mon
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 17/05/26 18/05/26
Jn (Perturbation Possession  [0120 Sun {0400 Mon
Siding)
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131823 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |16/05/26 17/05/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |16/05/26 17/05/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 16/05/26 17/05/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat 0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |17/05/26 17/05/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |17/05/26 17/05/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |17/05/26  |17/05/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |17/05/26 17/05/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |17/05/26 17/05/26
Jn 0040 Sun 0740 Sun
Westbourne Park Jn Westbound Possession |17/05/26 17/05/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 17/05/26 17/05/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |17/05/26 17/05/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |17/05/26 17/05/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |17/05/26 17/05/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |17/05/26 17/05/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |17/05/26 17/05/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140363 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |17/05/26 18/05/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |17/05/26 18/05/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 17/05/26 18/05/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |18/05/26 18/05/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |18/05/26 18/05/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [18/05/26 18/05/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |18/05/26 18/05/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |18/05/26 18/05/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |18/05/26 18/05/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 18/05/26 18/05/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [18/05/26 18/05/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |18/05/26 18/05/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |18/05/26 18/05/26
(London) Line 1 0435 Mon 0535 Mon
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Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4158610 |S0O110 International Jn  |International Jn Windsor Relief Possession |24/05/26 24/05/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR.
Windsor Relief
Line 2 TRACK MAINTENANCE: CCW03
Nine Elms Jn Linford St Jn Down Waterloo Possession |24/05/26 24/05/26
Curve 0035 Sun  |0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession |24/05/26 24/05/26
Road Windsor 0035 Sun (0715 Sun
Reversible
Waterloo Nine EIms Jn DW/DWF Possession  |24/05/26 24/05/26
0035 Sun  |0715 Sun
Queenstown Road |UMR/DWS/DW Possession  [24/05/26 24/05/26
0035 Sun  |0715 Sun
Waterloo Platforms 12 to 19 |Possession |24/05/26 24/05/26
0035 Sun  |0715 Sun
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078490 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |24/05/26 25/05/26 TRAINS TO BE DIVERTED VIA HERNE HILL
S0260 U 0040 Sun (0310 Mon
S0280 P CHANNEL TUNNEL FREIGHT SERVICES TO BE
S0330 : Atlantic/Platform 2 : DIVERTED VIA REDHILL
S0645 Brixton Jn Shortlands Jn Down Catford Possession  |24/05/26 25/05/26
S0680 boog dord L 0040 Sun 0310 Mon DOMESTIC FREIGHT SERVICES TO BE DIVERTED
p atiord Loop VIA TONBRIDGE AND PADDOCK WOOD
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession  |24/05/26 25/05/26
Jn . 0040 Sun 10310 Mon RAIL REPLACEMENT ROAD SERVICE TO
Up Brixton Spur OPEREATE BETWEEN HERNE HILL AND
Factory Jn Factory Jn Down Possession |24/05/26  |25/05/26 BROMLEY SOUTH VIA CATFORD
Up 0040 Sun 0310 Mon
LUL NORTHERN LINE TO BE OPEN FROM
Loughborough Jn [Cambria Jn Down Cambria  |Possession |24/05/26 | 25/05/26 CLAPHAM NORTH TO CENTRAL LONDON
Spur 0040 Sun (0310 Mon
Up Cambria Spur ARL SLL SERVICES WILL NOT RUN
Nunhead Jn Lewisham Vale Jn  |Down Lewisham |Possession |24/05/26 25/05/26 UP TO 2 SIDINGS AT BELLINGHAM TO BE
Up Lewisham 0040 Sun 0310 Mon OUTBERTHED - TO BE CONFIRMED BY DPPP
Ravensbourne Jn |Shortlands Jn Down Possession |24/05/26 25/05/26
Ravensbourne 0040 Sun 0310 Mon WORK: MTCE
Chord WORK: SID - CRAB HILL - REPAIR
Up Ravensbourne WORK: SID - DOWN HILL
Chord WORK: SID - CATFORD HILL
Bellingham Bellingham 1-3 Down Sidings |Sidings 24/05/26 25/05/26 WORK: SID - NORBETTS ROAD - REPAIR
Neck Siding Possession  |0040 Sun  |0310 Mon WORK: SID - ST ASAPHAS
WORK: SID - STATION ROAD/ RANDALL DOWN
WORK: SID - NUNHEAD STATION - PLATFORM 1
& 2 REFURB
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4154130 |SO110 Eastern Jn Sheerness-on-Sea |Down Sheppey Possession |24/05/26 25/05/26 SERVICES TO START/TERMINATE AT GILLINGHAM
S0150 Up Sheppey 0135 Sun  |0400 Mon IAND FAVERSHAM
Sheppey Single GTR TO BERTH 1 X 8 CAR 700 AT GRAVESEND
— - PLATFORM 0
Gillingham (Kent) |Faversham Down Chatham  |Possession |24/05/26 25/05/26
Up Chatham 0135 Sun 0400 Mon GTR LUTON TO RAINHAM SERVICES TO
- - - - TERMINATE AT GILLINGHAM
Newington Newington Down Newington |Possession |24/05/26 25/05/26
Loop 0135Sun /0400 Mon RAIL REPLACEMENT ROAD SERVICE TO
Up Newington OPERATE BETWEEN:
Loop . GILLINGHAM AND FAVERSHAM
Queenborough  |Queenborough Down Sheppey Possession  |24/05/26 25/05/26 SITTINGBOURNE AND SHEERNESS
Loop 0135 Sun  |0400 Mon
Up Sheppey Loop UP RAINHAM BAY TO BE OUTBERTHED
Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Possession |24/05/26 25/05/26
0135 Sun  |0400 Mon
Sheerness-on- Sheerness-on-Sea  |Platforms 1/2 Possession  |24/05/26 25/05/26 WORK: MTCE
Sea 0135 Sun  |0400 Mon WORK: WD - SITTINGBOURNE RERAIL
Sittingbourne Sittingbourne Down Possession |24/05/26 25/05/26
Sittingbourne 0135 Sun  |0400 Mon
Passenger Loop
Down
Sittingbourne
Goods Loop
Western Jn Middle Jn Down Sheppey Possession  [24/05/26 25/05/26
Spur 0135 Sun  |0400 Mon
Up Sheppey Spur
Sittingbourne Sittingbourne Sittingbourne Sidings 24/05/26 25/05/26
Carriage Siding Possession {0135 Sun  |0400 Mon
Down
Sittingbourne
Sidings
P2026/4075372 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|24/05/26 24/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077601 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|23/05/26 23/05/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|23/05/26 23/05/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|23/05/26 23/05/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|23/05/26 23/05/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|23/05/26 23/05/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|23/05/26 23/05/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4147939 |SO130 Cannon Street Borough Market Jn  |Cannon Street Possession |23/05/26 26/05/26 CANNON STREET OUTBERTHING TO BE
S0290 Reversible 0110 Sat 0400 Tue CONFIRMED AT T-35 MEETING
S0300
S0O510 Cannon Street Plat1-7/Line A |Possession |23/05/26 26/05/26 REPLACEMENT BUSES TO RUN LEWISHAM TO
-E 0110 Sat 0400 Tue CHARLTON
- - VIA NEW CROSS AND GREENWICH
Courthill Loop South |Down Cannon Possession |23/05/26 26/05/26
n Street/1Down/Dow 0110 Sat 0400 Tue THAMESLINK KENTISH TOWN TO RAINHAM
: n Kent Slow : SERVICES TO OPERATE 2TPH PLUMSTEAD TO
Metropolitan Jn Metropolitan Possession |23/05/26  |26/05/26 RAINHAM
Reversible 0110 Sat 0400 Tue
New Cross 2 Reversible / Up |Possession |23/05/26 26/05/26 GTR TO BERTH AT PLUMSTEAD SIDINGS
Cannon Street 0110 Sat 0400 Tue ALL SOUTHEASTERN SERVICES TO RUN TO AND
Courthill Loop |London Bridge Up Kent Slow/3 Up|Possession  |23/05/26 | 26/05/26 Eﬁil\Rﬂm G CROSS
South Jn 0110 Sat 0400 Tue
North Kent East  |Charlton Jn Down Greenwich |Possession |23/05/26 | 26/05/26 EIE-\Il?Wzi;V'\\zETE(')\I BBSI(\;E EA’\IIID WOOLWICH ARSENAL /
Jn Up Greenwich 0110 Sat 0400 Tue
St. Johns Jn Lewisham Jn Down and Up Possession |23/05/26 | 26/05/26 vagsﬁi '\S/'ITDCTERACK L ONDON BRIDGE - NEW
North Kent : - -
0110 Sat 0400 Tue CROSS - PLTR
Cannon Street  |Cannon Street 1 & 2 Sidings Sidings 23/05/26  |26/05/26 WORK:WD - CANNON STREET REV RERAIL
Possession 0110 Sat 0400 Tue WORK: WD - BOROUGH MARKET
WORK: SID - MAZE HILL STATION
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4075511 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|23/05/26 23/05/26 WORK: MTCE
S0330 - (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|23/05/26 23/05/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076250 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|23/05/26 23/05/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat  |0450 Sat
S0330 Eg(‘)’:)” Courthill | 35ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|23/05/26 23/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|23/05/26 23/05/26
(Between 0230 Sat  |0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|23/05/26 23/05/26
(Between 0230 Sat  |0450 Sat
Trains)
P2026/4147315 |SO130 Courthill Loop Grove Park Down Kent Slow |Possession |24/05/26 24/05/26 WORK: SID TRACK
S0310 South Jn Up Kent Slow 0120 Sun  |0645 Sun
Hither Green Jn  |Sidcup Down Dartford Possession |24/05/26 24/05/26
Loop 0120 Sun 0645 Sun
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  |24/05/26 24/05/26
Hither Green Spur 0120 Sun  |0645 Sun
Parks Bridge Jn |Grove Park Down Kent Fast |Possession |24/05/26 24/05/26
0120 Sun 0645 Sun

Up Kent Fast
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078868 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |23/05/26 23/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [23/05/26 23/05/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |23/05/26 23/05/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [23/05/26 23/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139982 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|23/05/26 23/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|23/05/26 23/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|23/05/26 23/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4146758 |SO130 Edenbridge Tonbridge Down Godstone |Possession |24/05/26 24/05/26 TONBRIDGE WEST YARD NOT AVAILABLE FOR
282;8 Up Godstone 0155 Sun 0620 Sun TRAFFIC
Sevenoaks Paddock Wood Down Main/Down |Possession |24/05/26 24/05/26 PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Fast/Down Main 0155 Sun 0620 Sun OUTBERTHED
Up Main/Up
Fast/Up Main PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Sevenoaks Up Loop (Pt) Possession |24/05/26 24/05/26 OUTBERTHED - TO BE CONFIRMED BY DPPP

0155 Sun  |0620 Sun
AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Tonbridge Tonbridge Down Bay Possession  |24/05/26 24/05/26 CROSSOVER

0155 Sun {0620 Sun

Platforms 1 - 4 PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Marshalling Yard TRAFFIC FROM LONDON END

South (Pt)
Marshalling Yard WORK: WD - 1121PTS - FOLLOW UP
North (Pt)
Wadhurst Down Possession |24/05/26 24/05/26
Hastings/Single 0155 Sun (0620 Sun
Up
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession |24/05/26 24/05/26
Jn Siding 0155 Sun  |0620 Sun
Up Slow

Hastings Chord/Up
Loop

Tonbridge Tonbridge 1/2 Down Main Sidings 24/05/26 24/05/26
Sidings Possession |0155 Sun 0620 Sun
Up Engineers
Sidings 1 and 2

Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 24/05/26 24/05/26
Jn Possession  |0155 Sun (0620 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 24/05/26 24/05/26

Possession 0155 Sun {0620 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080825 |SO130 Ashford (West)  |Ashford Down Slow Possession |23/05/26 01/06/26 CHANNEL TUNNEL FREIGHT SERVICE TO BE
SO140 0155 Sat  [0455 Mon DIVERTED VIA REDHILL
Ashford West Jn |Ashford West Jn Maidstone Relief |Possession |23/05/26 01/06/26 NO ACCESS AVAILABLE TO HOTHFIELD -
Maidstone Loop 0155 Sat 0455 Mon TRAFFIC WILL NOT RUN
Hothfield Hothfield Beechbrook Farm |Possession |23/05/26 01/06/26 SOUTHEASTERN CHARING CROSS / VICTORIA TO
Loop 0155 Sat 0455 Mon ASHFORD SERVICES TO TERMINATE / START
_ BACK IN MAIDSTONE EAST BAY PLATFORM.
Lenham Lenham D/U Passenger Possession  [23/05/26 01/06/26
Loops 0155 Sat 0455 Mon PLATFORMS 1 AND 2 AT MAIDSTONE EAST NOT
- - AVAILABLE TO TRAFFIC.
Maidstone East |Ashford (West) Down Maidstone |Possession |23/05/26 01/06/26 © c
Up Maidstone 0155 Sat 0455 Mon RAIL REPLACEMENT ROAD SERVICE TO
. . : OPERATE BETWEEN MAIDSTONE EAST AND
Maidstone East Maidstone Possession |23/05/26 01/06/26 ASHFORD
Reversible 0155 Sat 0455 Mon
Hothfield Hothfield Hpt_hfield Tarmac |Sidings _ 23/05/26 01/06/26 vagsﬁ \'\/AV-IBC-ELENHAM - CHARING - RE RAIL
Sidings Possession 10155 Sat 0455 Mon WORK: SID - MAIDSTONE EAST - ROCKCUTTING
WORK: SID - BEARSTED STATION - CANOPY
REPAIRS
WORK: SID - EAST MALLING
WORK: SID - HOFIELD SIWTCH GEAR RENEWAL
P2026/4079586 |SO200 Hastings Hastings Park Sidings Sidings 23/05/26 23/05/26 HASTINGS PARK SIDINGS TO BE OUTBERTHED
Possession 1100 Sat (1900 Sat
WORK: MTCE
P2026/4121246 |SO250 Battersea Pier Jn |Balham Down & Up Possession |24/05/26 24/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
SO500 Brighton Slow 0035 Sun 0805 Sun BATTERSEA PIER JN AND BALHAM JN.
S0O650
Falcon Jn Latchmere No.1 Jn |Down & Up West |Possession |24/05/26 24/05/26 GTR 0731 CLAPHAM JN TO SHEPHERDS BUSH
London 0035 Sun  |0805 Sun AND 0752 SHEPHERDS BUSH TO CLAPHAM
- P T — JUNCTION WILL NOT RUN
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 24/05/26 24/05/26
Pigs Hill Siding 1 Possession 10035 Sun {0805 Sun WORK: Clapham Jn platform 16 and 17 FUW
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161274 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |24/05/26 24/05/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0915 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession  |24/05/26 24/05/26 &4
Slow 0145 Sun 0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |24/05/26 24/05/26

0145 Sun  |0915 Sun

Dickens Jn Down Snowhill Possession  [24/05/26 24/05/26

Down Snowhill 0145 Sun  |0915 Sun

Spur
Farringdon Loughborough Jn Down Snow Possession  |24/05/26 24/05/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 24/05/26 24/05/26
Possession 0145 Sun 0915 Sun
P2026/4161558 |SO350 Grove Park Bromley North Down Bromley Possession  [22/05/26 25/05/26 WORK: WD - BROMLEY NORTH
Branch 0120 Fri 0400 Mon
Up Bromley
Branch
P2026/4076984 |SO400 St. Pancras Stratford All CTRL Lines Possession |24/05/26 24/05/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession  |24/05/26 24/05/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077209 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |25/05/26 25/05/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |25/05/26 25/05/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
_ . . AFFECTED)
Stratford Temple Mills Single Possession |25/05/26 25/05/26
International West|International Depot 0025 Mon (0440 Mon
Jn
P2026/4120643 |SO500 Hurst Green Jn  |Uckfield Down & Up Possession |23/05/26 26/05/26 VICTORIA TO EAST GRINSTEAD & OXTED TO
S0O510 Uckfield 0105 Sat 0400 Tue UCKFIELD SERVICES WILL NOT RUN.
S0O530 Uckfield Single
S0O540 - RAIL REPLACEMENT ROAD SERVICE TO
Oxted Oxted IBIO\zn Bay Possession |23/05/26 26/05/26 OPERATE PURLEY TO EAST GRINSTEAD AND
atiorm 0105 Sat 0400 Tue BETWEEN OXTED TO UCKFIELD.
South Croydon Jn |[East Grinstead Down & Up East |Possession |23/05/26 26/05/26
Grinstead 0105Sat  |0400 Tue PART TWO
THROUGH TRAINS TO TRAVEL OVER FAST LINES
East Grinstead  |East Grinstead Up Siding Sidings 23/05/26 | 26/05/26 BETWEEN BALHAM JN/NORWOOD JN AND
Possession 0105 Sat (0400 Tue PURLEY
Eridge Eridge Tunbridge Wells |Sidings 23/05/26 26/05/26 PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC
Line Possession  |0105 Sat 0400 Tue AT EAST CROYDON.
Oxted Oxted Dock/Up Siding  |Sidings 23/05/26 26/05/26 THAMESLINK SERVICES VIA LONDON BRIDGE.
Possession 0105 Sat  |0400 Tue
: : WORK: MTCE
Cottage Jn Norwood Fork Jn Up London Bridge |Possession  |24/05/26 25/05/26 WD - Oxsted to Oxsted Tunnel - Rerail
Slow 0105 Sun (0105 Mon WD - Dormansland Rerail
- - WD - 1627pts South Croydon medium refurb
East Croydon South Croydon Slow Reversible |Possession |24/05/26 25/05/26 SID - East Grinstead Bellagio - Drainage
0105 Sun 0105 Mon SID - Blackham Cutting
- AT - SID - Buxted Cutting
Norwood Fork Jn |Windmill Bridge Jn  |Down London Possession |24/05/26 25/05/26 > .
Bridge Slow 0105 Sun 10105 Mon SID - Ashurst Station - Full Platform Renewal
Selhurst Jn Purley Down Victoria Possession |24/05/26 25/05/26
Slow/Down Slow 0105 Sun  |0105 Mon
Up Slow/Up
Victoria Slow
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 24/05/26 25/05/26
Jn (Perturbation Possession {0105 Sun  |0105 Mon
Siding)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116501 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|24/05/26 24/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|24/05/26 24/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|24/05/26 24/05/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1
Reigate Down and Up Line Blockage|24/05/26 24/05/26
Reading 0105 Sun  |0610 Sun
P2026/4077365 |SO500 Three Bridges Crawley Down and Up Line Blockage|23/05/26 23/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|23/05/26 23/05/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4076560 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|24/05/26 24/05/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|24/05/26 24/05/26 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|24/05/26 24/05/26
Up Main 0230 Sun {0540 Sun
Carriage Road
P2026/4076450 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|23/05/26 23/05/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|23/05/26 23/05/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071175 |SO520 Angmering Arundel Jn Down & Up Possession  [24/05/26 25/05/26 SOUTHERN VICTORIA TO PORTSMOUTH
S0O630 Brighton 0040 Sun 0400 Mon HARBOUR / BOGNOR REGIS SERVICES TO
TERMINATE/START BACK AT ARUNDEL.
Arundel Barnham Down and Up Possession  |24/05/26 25/05/26
Arun Valley/Main 0040 Sun {0400 Mon SOUTHERN VICTORIA/BRIGHTON TO
_ . LITTLEHAMPTON/ PORTSMOUTH SERVICES TO
Arundel Jn Littlehampton Down and Up East|Possession 24/05/26 25/05/26 TERMINATE/START BACK AT ANGMERING.
Curvel/Littlehampto 0040 Sun  |0400 Mon
. n . SOUTHERN TO OPERATE A SHUTTLE SERVICE
Ford Jn Littlehampton Jn Down & Up West |Possession |24/05/26 25/05/26 BETWEEN
Curve 0040 Sun 0400 Mon BOGNOR REGIS AND PORTSMOUTH HBR.
Littlehampton Littlehampton Platforms 1-4 Possession  [24/05/26 25/05/26 RAIL REPLACEMENT ROAD SERVICE TO
0040 Sun 0400 Mon OPERATE BETWEEN
Littlehampton Littlehampton Carriage Sidings |Sidings 24/05/26 25/05/26 ANGMERING/ARUNDEL AND BARNHAM.
Possession
0040 Sun 0400 Mon PASSENGERS BETWEEN HAVANT AND
SOUTHAMPTON CENTRAL TO USE SWR
SERVICES VIA FRATTON.
AT ARUNDEL DOWN TRAINS WILL TERMINATE
AND START BACK AS UP TRAINS FROM THE
DOWN PLATFORM LINE. DOWN TRAINS ARE
AUTHORISED TO START BACK UP AS
PASSENGER TRAINS FROM SHUNT SIGNAL AR51
WHEN CLEARED.
ANGMERING GROUND FRAME TO BE STAFFED.
WORK: MTCE
'WORK: ALF
P2026/4158622 |SO520 Farlington Jn Cosham Jn Up Spur Possession  [24/05/26 24/05/26 GTR: 5NO1 & 5S11 TO BE RETIMED. 1N11 TO
SW110 Down Sour 0130 Sun 0655 Sun START FROM HAVANT. GTR TO BERTH 1 X 5 CAR
SwW140 p UNIT IN THE PORTSMOUTH AREA.
Petersfield Portcreek Jn Down Main Possession |24/05/26 24/05/26
. 0130 Sun 0655 Sun TRACK MAINTENANCE: HO5
Up Main
Southbourne Havant Jn Down Brighton Possession |24/05/26 24/05/26
Up Brighton 0130 Sun  |0655 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135203 |EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |24/05/26 24/05/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
GW103 0045 Sun 0145 Sun 4-6 | RELIEF LINES.
GW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |24/05/26 24/05/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Junction Line 0045 Sun {0720 Sun
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Grand Canal Crossrail Depot  |Possession |24/05/26 | 24/05/26 PADDINGTON.
Junction (inc) Line 2 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |24/05/26 24/05/26 ﬁl;k/g'y;ﬁfggg;iﬁgﬂg%fggixg Zol\;‘\f/gl(?)ED
and B 0045 Sun 0720 Sun DURING THE ALL LINE ISOLATION PERIOD.
Old Oak Common Carriage Line and |Possession |24/05/26 24/05/26
East Jn EnginegSiding 0045 Sun 10720 Sun WORK DETAILS = MAINTENANCE - EXTENDED
Engine and OPPORTUNITY PADDINGTON THROAT MIDDLE
Carriage Line ROADS
Old Oak Common |CrossRail Depot Back Line Possession |24/05/26 24/05/26
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession |24/05/26 24/05/26
5/Down and Up 0045 Sun 0145 Sun
Relief
Paddington Platforms 1to 6 |Possession |24/05/26 24/05/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 1 to 3/Down |Possession |24/05/26 24/05/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession |24/05/26 24/05/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |24/05/26 24/05/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  [24/05/26 24/05/26
0045 Sun 0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession |24/05/26 24/05/26
Loop 0045 Sun  |0720 Sun
Up Brentford Loop
Westbourne Park |Ladbroke Grove Line 6 Possession  [24/05/26 24/05/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  [24/05/26 24/05/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Brentford GF Brentford Goods West London Sidings 24/05/26 24/05/26
Waste Possession  |0045 Sun  |0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135203 Day and Son GF Days Aggregates |Sidings 24/05/26 24/05/26
Continued Terminal Possession 10045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 24/05/26 24/05/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |24/05/26 24/05/26
0145 Sun  |0550 Sun
Acton Wells Jn  |Acton West Down and Up Possession |24/05/26 24/05/26
Poplar 0145 Sun  |0550 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |24/05/26 24/05/26
0145 Sun  |0550 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |24/05/26 24/05/26
West Loop 0145 Sun  |0550 Sun
Southall East Jn Hanwell Up & Possession |24/05/26 24/05/26
Down Goods 0145 Sun  |0550 Sun
Loops
Paddington Southall West Jn Lines 4 and Possession |24/05/26 24/05/26
5/Down and Up 0145 Sun  |0550 Sun
Relief
West Ealing Greenford South Jn |Down and Up Possession |24/05/26 24/05/26
Greenford/Branch 0145 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |24/05/26 24/05/26
Platform 5 0145 Sun 0550 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |24/05/26 24/05/26
No 1 0145 Sun 0550 Sun
Acton East Acton West Acton Yard Sidings 24/05/26 24/05/26
Possession 0145 Sun  |0550 Sun
Grand Canal Old Oak Common  |Crossrail Depot | Sidings 24/05/26 24/05/26
Junction East Jn Lines 1&2 Possession |0145 Sun 0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 24/05/26 24/05/26
(London) (London) Yard Possession 0145 Sun  |0550 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 24/05/26 24/05/26
(inc.) (inc.) West Possession |0145 Sun 0550 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |24/05/26 24/05/26
0550 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  |24/05/26 24/05/26

5/Down and Up
Relief

0550 Sun {0720 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4120650 |SO110 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession  |31/05/26 31/05/26 ## MULTI-PART POSSESSION - ALL LINES
S0250 Reversible 0045 Sun 0825 Sun VICTORIA UNTIL 0640 SUNDAY THEN CUT BACK
SO500 TO SLOW LINES ONLY ##
Longhedge Jn Pouparts Jn Down and Up Possession |31/05/26 31/05/26
Battersea 0045 Sun  |0640 Sun NO ACCESS TO BATTERSEA YARD FOR RUN-
. . . ROUND MOVEMENTS
Victoria Balham Down & Up Possession  |31/05/26 31/05/26
Brighton Fast 0045 Sun 0640 Sun PLATFORMS XX AND XX TO BE OUTBERTHED AT
Battersea Park Jn Brighton Possession |31/05/26 31/05/26 VICTORIA - TO BE CONFIRMED AT DPPP
Reversible 0045 Sun (0640 Sun 0045 SUNDAY TO 0640 SUNDAY:
Clapham Jn Platforms 9 - 13 |Possession | 31/05/26 | 31/05/26 SOUTHERN SERVICES DIVERT TO AND FROM
0045 Sun (0825 Sun LONDON BRIDGE
Down and Up
Brighton Slow 0640 SUN TO 0825 SUN:
Pouparts Jn Platforms 14 - 19 |Possession |31/05/26 31/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
0045 Sun  |0640 Sun BETWEEN CLAPHAM JN AND VICTORIA
Battersea Pier Jn |Battersea Pier Jn Battersea Pier Sidings 31/05/26 31/05/26 WORK: MTCE
Sidings No.1&2 Possession  |0045 Sun  |0640 Sun
Battersea Yard |Battersea Yard Departure Line 2 |Sidings 31/05/26 31/05/26
Reception Road Possession 0045 Sun {0825 Sun
No.1
Victoria Victoria VC Carriage Sidings 31/05/26 31/05/26
Sidings No. 1 & 2 |Possession |0045 Sun  |0640 Sun
Battersea Pier Jn |Stewarts Lane Jn Down & Up Line Blockage|31/05/26 31/05/26
Stewarts Lane (Between 0115 Sun 0755 Sun
Trains)+T-
COD
P2026/4076194 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|31/05/26 31/05/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun  |0800 Sun

WORK:MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079283 |SO110 Faversham Dumpton Park Down Thanet Possession |31/05/26 01/06/26 TRAINS TO START/TERMINATE AT FAVERSHAM
Up Thanet 0210 Sun {0400 Mon
P RAIL REPLACEMENT ROAD SERVICE TO
Margate Margate Plats 1-4, Down |Possession |31/05/26 01/06/26 OPERATE BETWEEN FAVERSHAM AND
Loop, Up Bay 0210 Sun  |0400 Mon RAMSGATE
Faversham Faversham Down Sidings Sidings 31/05/26 01/06/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Possession 10210 Sun {0400 Mon
FAVERSHAM DOWN RECEPTION ROAD TO BE
OUTBERTHED
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
SIDE OF RAMSGATE
WORK: MTCE
P2026/4075373 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|31/05/26 31/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157207 |SO130 Blackfriars Jn London Bridge Up Snowhill Possession |31/05/26 01/06/26 CHARING CROSS OUTBERTHING TO BE
50280 0120 Sun 0400 Mon (27 hrs)  |[CONFIRMED AT T-35 MEETING
S0O510
Bricklayers Arms |Southwark Park Up Sussex Fast/5 |Possession |31/05/26 01/06/26 THAMESLINK SERVICES TO TRAVEL VIA HERNE
Jn Road Jn Up 0120 Sun  |0400 Mon (27 hrs) HILL
Charing Cross Charing Cross Platforms 1-6 Possession 31/05/26 01/06/26 GTR TO RUN 1TPH LONDON BRIDGE PLATEORM

0120 Sun {0400 Mon (27 hrs) 2 TO RAINHAM

Ewer Street Jn Down Charing Possession  [31/05/26 01/06/26

Cross Slow 0120 Sun (0400 Mon (27 hrs) Q'II-'II_QEIEETTRNNS TO RUN TO/FROM CANNON
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |31/05/26 01/06/26
Fast/Down 0120 Sun  |0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast/Possession |31/05/26 01/06/26
0120 Sun  |0400 Mon (27 hrs)

WORK: MTCE

Dickens Jn London Bridge Down Snowhill Possession  [31/05/26 01/06/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession |31/05/26 01/06/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 4t0 9  |Possession |31/05/26 01/06/26
0120 Sun  |0400 Mon (27 hrs)
New Cross 7 Reversible / Possession |31/05/26 01/06/26
Down Kent Fast 0120 Sun {0400 Mon (27 hrs)
Up Kent Fast/ 8
Up
Surrey Canal Jn 6 Down / Possession  [31/05/26 01/06/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession |31/05/26 01/06/26
Reversible 0120 Sun 0400 Mon (27 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077602 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|30/05/26 30/05/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|30/05/26 30/05/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|30/05/26 30/05/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|30/05/26 30/05/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|30/05/26 30/05/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|30/05/26 30/05/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4147974 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |31/05/26 31/05/26 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0110 Sun 0630 Sun DEPOT
SO300 i
XR002 Charlton Jn Slade Green Down North Kent |Possession |31/05/26 31/05/26 SLADE GREEN UP SIDINGS ARE AVAILABLE
Up North Kent 0110 Sun 0630 Sun FROM COUNTRY END VIA NK2156 POINTS
Plumstead Plumstead Down Sidings Sidings 31/05/26 31/05/26 PROTECTION TO BE PLACED ON THE BOUNDARY
Possession 0110 Sun {0630 Sun ON THE ELIZABETH LINE AT ABBEY WOOD
WORK: SID TRACK - PLTR - WOOLWICH
ARSENSAL- PREP
P2026/4075512 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|30/05/26 30/05/26 WORK: MTCE
S0330 ) (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|30/05/26 30/05/26
: (Between 0026 Sat (0215 Sat
Up Tanners Hill Trains)
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4146645 |SO130 Angerstein Jn Angerstein Jn Single Possession |30/05/26 01/06/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 0115 Sat  [0255 Mon VIA MAIDSTONE WEST
S0290
S0O300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession |30/05/26 01/06/26 REPLACEMENT BUSES TO RUN NEW CROSS TO
S0O330 Up Bexleyheath 0115 Sat 0255 Mon DARTFORD VIA BEXLEYHEATH
Courthill Loop Courthill Loop South |Down Courthill Possession  |30/05/26 01/06/26 DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop 0115 Sat 0255 Mon LEWISHAM
Up Courthill Loop
- - - NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Lewisham Ladywell Jn Down Mid Kent Possession g:(L):/L%S/SZGt (?21£6|</|26 SERVICES TO BE RETIMED/CANCELLED
Up Mid Kent & on
Nunhead Jn Lewisham Down Lewisham |Possession |30/05/26 01/06/26 WORK: MTCE
Up Lewisham 0115Sat 0255 Mon WORK: PARKS BRIDGE RESIGNALLING
- - WORK: SID - CENTRAL AVENUE
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |30/05/26 01/06/26 WgRK: ng ) \(/:VEST MOUNT R%AD
Jn Up Erith Loop 0115 Sat 10255 Mon WORK: SID - AVENUE ROAD - PICK FORD LANE
- WORK: SID - ELTHAM STATION
St. Johns Jn Charlton Jn Down North Kent |Possession |30/05/26 01/06/26 WORK: WD - KIDBROOKE
Up North Kent 0115 Sat 0255 Mon
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill|Possession |30/05/26 01/06/26
Up Tanners Hil 0115 Sat 0255 Mon
P2026/4076251 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|30/05/26 30/05/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat  |0450 Sat
S0330 Eg(‘)’:)” Courthill I 2ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|30/05/26 30/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|30/05/26 30/05/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|30/05/26 30/05/26
(Between 0230 Sat 0450 Sat
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078824 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |30/05/26 30/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |30/05/26 30/05/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |30/05/26 30/05/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [30/05/26 30/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139999 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|30/05/26 30/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|30/05/26 30/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|30/05/26 30/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080825 |SO130 Ashford (West)  |Ashford Down Slow Possession |23/05/26 01/06/26 CHANNEL TUNNEL FREIGHT SERVICE TO BE
S0O140 0155 Sat  |0455 Mon DIVERTED VIA REDHILL
Ashford West Jn  |Ashford West Jn Maidstone Relief |Possession |23/05/26 01/06/26 NO ACCESS AVAILABLE TO HOTHFIELD -
Maidstone Loop 0155 Sat 0455 Mon TRAFFIC WILL NOT RUN
Hothfield Hothfield Beechbrook Farm |Possession |23/05/26 01/06/26 SOUTHEASTERN CHARING CROSS / VICTORIA TO
Loop 0155 Sat 0455 Mon ASHFORD SERVICES TO TERMINATE / START
_ BACK IN MAIDSTONE EAST BAY PLATFORM.
Lenham Lenham D/U Passenger Possession  [23/05/26 01/06/26
Loops 0155 Sat 0455 Mon PLATFORMS 1 AND 2 AT MAIDSTONE EAST NOT
- - - AVAILABLE TO TRAFFIC.
Maidstone East |Ashford (West) Down Maidstone |Possession |23/05/26 01/06/26 © c
Up Maidstone 0155 Sat 0455 Mon RAIL REPLACEMENT ROAD SERVICE TO
- - - OPERATE BETWEEN MAIDSTONE EAST AND
Maidstone East Maidstone Possession  |23/05/26 01/06/26 ASHFORD
Reversible 0155 Sat  |0455 Mon
- - - — WORK: MTCE
Hothfield Hothfield Hothfield Tarmac |Sidings 23/05/26 01/06/26 WORK- WD - LENHAM - CHARING - RE RAIL
Sidings Possession 0155 Sat 0455 Mon WORK: SID - MAIDSTONE EAST - ROCKCUTTING
WORK: SID - BEARSTED STATION - CANOPY
REPAIRS

WORK: SID - EAST MALLING
WORK: SID - HOFIELD SIWTCH GEAR RENEWAL

P2026/4071014 |SO130 Ashford (East) Ashford (East) Down Slow Possession  [31/05/26 31/05/26 WORK: MTCE
0115 Sun  |0745 Sun

Up Slow
Saltwood Jn Down Fast/Down |Possession |31/05/26 31/05/26
Main 0115 Sun 0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession |31/05/26 31/05/26
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 31/05/26 31/05/26

Possession  |0115 Sun  |0745 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4161357 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |31/05/26 31/05/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
;’é%%%ﬁ Platform 4 0145 Sun /0800 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession |31/05/26 31/05/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun /0800 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |31/05/26 31/05/26

0145 Sun  |0800 Sun

Dickens Jn Down Snowhill Possession  [31/05/26 31/05/26

Down Snowhill 0145 Sun  |0800 Sun

Spur
Farringdon Loughborough Jn Up Possession  |31/05/26 31/05/26
Moorgate/Down 0145 Sun 0800 Sun

Snowhill/Down
Holborn Fast

Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 31/05/26 31/05/26
Possession |0145 Sun  [0800 Sun
P2026/4076985 |SO400 St. Pancras Stratford All CTRL Lines Possession  [31/05/26 31/05/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |31/05/26 31/05/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077210 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |01/06/26 01/06/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |01/06/26 01/06/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |01/06/26 01/06/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4153181 [LN3201 |Cricklewood Dudding Hill Jn Down and Up Possession |05/06/26 08/06/26 **WEEK 10 WEEKEND***
LN3219 Curve Jn Cricklewood Curve 2345 Fri 0545 Mon
S0O400 BELSIZE TUNNEL DF PLTR (WDU DERBY)
Dock Jn South Radlett Jn Down and Up Fast|Possession |05/06/26 08/06/26
2345 Fri 0545 Mon TRAINS RE-TIMED TO TRAVEL OVER THE
: UP&DOWN SLOW/RELIEF BETWEEN DOCK JN
West Hampstead |Brent Curve Jn Down Hendon Possession |05/06/26 08/06/26 SOUTH AND KENTISH TOWN JN AND THEN OVER
South Jn Up Hendon 2345Fri 0545 Mon THE SLOW LINES TO RADLETT JN.
West Hampstead West Hampstead |Possession |05/06/26 08/06/26 SERVICES THINNED TO 3 TPH EMR AND 6TPH
North Jn Run Round 2345 Fri 0545 Mon THAMESLINK.
St. Pancras Dock Jn North Churchyard Sidings 05/06/26 08/06/26 NO ACCESS TO/FROM DUDDING HILL IN VIA THE
International Sidings Possession 2345 Fri 0545 Mon CRICKLEWOOD CURVE. ACCESS MAINTAINED

VIA THE BRENT CURVE, INCLUDING ACCESS TO
CRICKLEWOOD AGGREGATES TERMINAL.

P2026/4116502 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|31/05/26 31/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

SO550 Redhill/Slow 0105 Sun (0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|31/05/26 31/05/26 OVERNIGHT.

Up Tonbridge 0105 Sun 0610 Sun

Redhill Dn Loop/Platform |Line Blockage|31/05/26 31/05/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|31/05/26 31/05/26
Reading 0105 Sun  |0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077366 |SO500 Three Bridges Crawley Down and Up Line Blockage|30/05/26 30/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN

S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.

PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|30/05/26 30/05/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4120651 |SO500 Horsham Horsham Down Loop (part) |Possession |31/05/26 01/06/26 VICTORIA TO PORTSMOUTH SERVICES TO
50520 0100 Sun /0400 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
T WORTHING.
Three Bridges Horsham Down and Up Possession  |31/05/26 01/06/26
Horsham 0100 Sun  |0400 Mon RAIL SHUTTLE TO OPERATE BETWEEN
— HORSHAM AND BOGNOR REGIS.
Horsham Horsham Down Branch Sidings 31/05/26 01/06/26
Sidings Possession 0100 Sun 0400 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN THREE BRIDGES AND
HORSHAM.
WORK: MTCE
P2026/4076561 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|31/05/26 31/05/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|31/05/26 31/05/26 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|31/05/26 31/05/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076451 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|30/05/26 30/05/26 WORK: MTCE
S0630 0050 Sat 0435 Sat
London Road Down and Up East|Line Blockage|30/05/26 30/05/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078691 |SO590 Eastbourne Eastbourne Platforms 1 - 3 Possession  [31/05/26 01/06/26 VICTORIA/BRIGHTON TO ORE SERVICES TO
S0600 0145 Sun 0400 Mon TERMINATE/START BACK AT POLEGATE
Polegate Eastbourne Down and Up Possession  [31/05/26 01/06/26 BRIGHTON TO ASHFORD SERVICES TO OPERATE
Eastbourne 0145 Sun {0400 Mon BETWEEN HASTINGS AND ASHFORD ONLY
Willingdon Jn St. Leonards WM Down and Up Possession 31/05/26 01/06/26 RAIL REPLACEMENT ROAD SERVICE TO
Bexhill 0145 Sun 0400 Mon OPERATE AS FOLLOWS:
Eastbourne Eastbourne Up Sidings Sidings 31/05/26 01/06/26 POLEGATE, EASTBOURNE AND HASTINGS

Possession  |0145 Sun  |0400 Mon

WORK: MTCE

WORK: SID - WILLINGDON CUTTING

WORK: SID - STONE CROSS CUTTING

WORK: SID - WILLINGDON JN - SWITCH GEAR
RENEWAL

WORK: WD - EASTBOURNE S&C
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131634 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |30/05/26 31/05/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)

TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |30/05/26 31/05/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.

Westbourne Park Jn |Lines 4 and 5 Possession 30/05/26 31/05/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE

2345 Sat 10040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.

Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |31/05/26 31/05/26
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |31/05/26 31/05/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs) _
Relief WORK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession  |31/05/26 31/05/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |31/05/26 31/05/26
Jn 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |31/05/26 31/05/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 31/05/26 31/05/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |31/05/26 31/05/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |31/05/26 31/05/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |31/05/26 31/05/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |31/05/26 31/05/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |31/05/26 31/05/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)
Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140378 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |31/05/26 01/06/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |31/05/26 01/06/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |31/05/26 01/06/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |01/06/26 01/06/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |01/06/26 01/06/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  |01/06/26 01/06/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |01/06/26 01/06/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |01/06/26 01/06/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |01/06/26 01/06/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 01/06/26 01/06/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  |01/06/26 01/06/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |01/06/26 01/06/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |01/06/26 01/06/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4146678 |SO110 Beckenham Jn  |St. Mary Cray Down Chatham Possession |07/06/26 07/06/26 TRAINS TO BE DIVERTED VIA NUNHEAD JN,
S0O130 Main/Down 0105 Sun  |0650 Sun LEWISHAM AND CHISLEHURST
S0260 Chatham Slow
Up Chatham ROUTE IS AVAILABLE OVER THE DOWN
Slow/Up Chatham TONBRIDGE SLOW LOOP BETWEEN ST MARY
Main CRAY JN AND CHISLEHURST JN (IN THE UP
Down Chatham DIRECTION)
Main/Down
Chatham Fast
Up Chatham WORK: MTCE
Fast/Up Chatham
Main
Bickley Jn Petts Wood Jn Up Slow Possession  |07/06/26 07/06/26
Tonbridge Loop 0105 Sun 0650 Sun
Down Slow
Tonbridge Loop
(Pt
Down Fast
Tonbridge Loop
Up Fast Tonbridge
Loop
Chislehurst Jn St. Mary Cray Jn Reversible Possession |07/06/26 07/06/26
Chatham Loop 0105 Sun 0650 Sun
Ravensbourne Shortlands Jn Dn/Up Catford Possession |07/06/26 07/06/26
Loop 0105 Sun 0650 Sun
Down & Up
Ravensbourne
Chord
P2026/4135307 [SO110 Gillingham (Kent) |Gillingham (Kent) No. 1 Reception |Sidings 06/06/26 06/06/26 UP MAIN AVAILABLE TO TRAFFIC
Road Possession 0800 Sat (1800 Sat
No. 2 Reception NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13
Road SIDINGS TO BE OUTBERTHED AS REQUIRED TO
No. 3-13 Sidings FACILITATE TRACK MAINTENACE.
No.1 Shunting ALL OUTBERTHING TO BE MADE UNDER LOCAL
Neck ARRANGEMENTS BETWEEN MAINTENANCE AND
GILLINGHAM DEPOT SUPERVISOR.
NO OUTBERTHING OF SHED ROADS REQUIRED.
'WORK: MTCE
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4075324 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|07/06/26 07/06/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4147892 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |07/06/26 08/06/26 CHARING CROSS PLATFORMS 1 TO 3 TO BE
S0510 0120 Sun  |0400 Mon (27 hrs)  |OUTBERTHED
Ewer Street Jn Down Charing Possession  |07/06/26 08/06/26 LONDON BRIDGE PLATFORMS 10 & 11 TO BE
Cross Slow 0120 Sun {0400 Mon (27 hrs) OUTBERTHED
Up Charing Cross
Slow ALL SE TRAINS TO RUN TO/FROM CANNON
London Bridge Down Charing X |Possession |07/06/26 08/06/26 STREET
Fast/Down 0120 Sun  |0400 Mon (27 hrs)
Charing _Cross GTR SERVICES TO BE AMENDED AS FOLLOWS:
Up Charing ) 2J LONDON BRIDGE TO EAST CROYDON
Cross/Up Charing EXTENDED TO CATERHAM
X Fast 1P LONDON BRIDGE TO CATERHAM WILL NOT
London Bridge Bricklayers Arms Jn |10 Possession |07/06/26 08/06/26 RUN
Reversible/Sussex 0120 Sun 0400 Mon (27 hrs)
Reversible
9 Reversible/Down WORK: MTCE
Sussex Slow WORK: WD - WATERLOO EAST - RERAIL
Courthill Loop South |7 Reversible/Down|Possession |07/06/26 08/06/26 WORK: WD - ST JOHNS - SCHOOL JN - PREP
Jn Kent Fast 0120 Sun  |0400 Mon (27 hrs)
Up Kent Fast/8 Up
London Bridge Platforms 6t0 9  |Possession |07/06/26 08/06/26
Platform 10 to 13 0120 Sun  |0400 Mon (27 hrs)
Southwark Park 6 Down Possession  |07/06/26 08/06/26
Road Jn 0120 Sun  |0400 Mon (27 hrs)
North Kent East |New Cross 3 Up Possession |07/06/26 08/06/26
Jn 4 Down 0120 Sun 0400 Mon (27 hrs)
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |07/06/26 08/06/26
Loop 0120 Sun 0400 Mon (27 hrs)
Up Ladywell Loop
Tanners Hill Jn |Lewisham Vale Jn |Down Tanners Hill|Possession |07/06/26 08/06/26
0120 Sun {0400 Mon (27 hrs)

Up Tanners Hill
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077650 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|06/06/26 06/06/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|06/06/26 06/06/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|06/06/26 06/06/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|06/06/26 06/06/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|06/06/26 06/06/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|06/06/26 06/06/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071574 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |06/06/26 08/06/26 SOUTHEASTERN TRAIN DIVERSIONS VIA
S0290 Elizabeth Line 0140 Sat 0340 Mon BEXLEYHEATH.
SO300
XR002 Angerstein Jn Angerstein Jn Single Possession |06/06/26 08/06/26 GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.
0140 Sat 0340 Mon
. RAIL REPLACEMENT ROAD SERVICE TO
Blackheath Jn Slade Green Down North Kent |Possession 06/06/26 07/06/26 OPERATE BETWEEN LEWISHAM AND DARTFORD
Up North Kent 0140 Sat /0140 Sun (VIA GREENWICH AND WOOLWICH).
North Kent East |Charlton Jn Down Greenwich |Possession |06/06/26 08/06/26 LUL JUBILEE LINE TO BE OPEN
Jn Up Greenwich 0140 Sat 0340 Mon
DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
Plumstead Plumstead Down Sidings Sidings 06/06/26 08/06/26 AT BLACKHEATH JN
Possession |0140 Sat  |0340 Mon
: PLUMSTEAD DOWN SIDINGS TO BE
Blackheath Jn Crayford Creek Jn  |Down North Kent |Possession |07/06/26 08/06/26 OUTBERTHED
Up North Kent 0140 Sun (0340 Mon
- - SOUTHEASTERN TO BERTH IN 5 OF 7
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |07/06/26 08/06/26 PLATFORMS AT CANNON STREET.
Jn Up Erith Loop 0140 Sun 0340 Mon
DLR BETWEEN BANK AND WOOLWICH ARSENAL,
Slade Green Slade Green Depot |West Head Shunt |Sidings 07/06/26 08/06/26 IAND BETWEEN GREENWICH AND LEWISHAM, TO
Depot Possession  |0140 Sun  |0340 Mon BE OPEN

1to 13 Carriage
Sidings

In & Out Engine
Road

Carriage Washer
Road

Lathe Road

NO ACCESS TO ANGERSTEIN

PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD

0140 SUNDAY TO 0340 MONDAY:

NO OUTBERTHING REQUIRED IN SLADE GREEN
DEPOT

SLADE GREEN UP SIDINGS ARE AVAILABLE
FROM COUNTRY END VIA NK2156 POINTS

GILLINGHAM AND GROVE PARK DEPOTS TO BE
OPEN

WORK: MTCE

WORK: SID FOOTS CRAY ROAD - REPRAIRS
WOKR: SID - CHURCH STREET - REPAIRES
WORK: SID - MAZE HILL STATION

WORK: SID TRACK - PLTR - WOOLWICH
ARSENSAL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4075513 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|06/06/26 06/06/26 WORK: MTCE
S0330 - (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|06/06/26 06/06/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076202 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|06/06/26 06/06/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
50330 Eg(‘)’:)” Courthill I 2ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|06/06/26 06/06/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|06/06/26 06/06/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|06/06/26 06/06/26
(Between 0230 Sat 0450 Sat
Trains)
P2026/4078869 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |06/06/26 06/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |06/06/26 06/06/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |06/06/26 06/06/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |06/06/26 06/06/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140000 [SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|06/06/26 06/06/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bBatand ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|06/06/26 06/06/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|06/06/26 06/06/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4164329 [SO130 Ashford (West)  |Ashford Down Slow Possession |07/06/26 07/06/26 WORK: SID TRACK - PLTR - FOLLOW UP
S0140 0155 Sun 0500 Sun
Ashford West Jn |Ashford West Jn Maidstone Relief |Possession |07/06/26 07/06/26
Maidstone Loop 0155 Sun {0500 Sun
Hothfield Hothfield Beechbrook Farm |Possession |07/06/26 07/06/26
Loop 0155 Sun  |0500 Sun
Lenham Lenham D/U Passenger Possession  |07/06/26 07/06/26
Loops 0155 Sun  |0500 Sun
Maidstone East  |Ashford (West) Down Maidstone |Possession |07/06/26 07/06/26
Up Maidstone 0155 Sun  |0500 Sun
Maidstone East Maidstone Possession  |07/06/26 07/06/26
Reversible 0155 Sun  |0500 Sun
Hothfield Hothfield Hothfield Tarmac |Sidings 07/06/26 07/06/26
Sidings Possession |0155 Sun  |0500 Sun
P2026/4135265 |SO130 Buckland Jn Deal Down Deal Possession |07/06/26 07/06/26 AT CANTERBURY EAST UP TRAINS WILL START
SO160 0140 Sun 0700 Sun BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |07/06/26 07/06/26 AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun  |0700 Sun THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession |07/06/26 07/06/26 2K64 WILL START FROM SHEPHERDS WELL
Chatham 0140 Sun  |0700 Sun
Down Chatham/Up RAIL REPLACEMENT ROAD SERVICES TO
Main OPERATE AS FOLLOWS:
Canterbury East |Canterbury East Up Siding Sidings 07/06/26 07/06/26
Possession 0140 Sun  |0700 Sun FOLKESTONE CENTRAL TO DEAL
Dover Priory Dover Priory 1-3 Sidings Sidings 07/06/26 07/06/26 CANTERBURY EAST TO DOVER PRIORY
Possession 0140 Sun {0700 Sun
Shepherds Well |Shepherds Well Down Sidings Sidings 07/06/26 07/06/26 WORK: SID TRACK - CHARLTON TUNNEL -
Possession  |0140 Sun 0700 Sun EOLLOW UP
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079968 |SO170 Tunbridge Wells |Battle Down Possession |07/06/26 08/06/26 TRAINS TO START/TERMINATE AT TUNBRIDGE
Hastings/Single 0115 Sun 0400 Mon \WELLS
Up
Hastings/Single RAIL REPLACEMENT ROAD SERVICE IN
Mountfield Mountfield Up Sidings Sidings 07/06/26 08/06/26 OPERATION FROM TUNBRIDGE WELLS TO
Possession (0115 Sun  |0400 Mon BATTLE
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 07/06/26 08/06/26 TRAINS TO START/TERMINATE IN PLATFORM 1 AT
Possession 0115 Sun  |0400 Mon BATTLE, AND RESTART USING BJ2PTS
BATTLE GROUND FRAME TO BE STAFFED
MOUNTFIELD UP SIDINGS NOT AVAILABLE TO
TRAFFIC, FREIGHT SERVICES TO BE
CANCELLED/RETIMED
WORK: MTCE
WORK: WD - MOUNTFIELD RERAIL
P2026/4071249 |SO220 Ashford Minster East Jn Down Possession  |07/06/26 08/06/26 RAIL REPLACEMENT ROAD SERVICE TO
Canterbury/Down 0215 Sun 0400 Mon OPERATE BETWEEN ASHFORD AND RAMSGATE
Branch/Down Main
Up Main/Up ACCESS TO/FROM ASHFORD DOWN YARD VIA
Branch/Up ASHFORD END ONLY
Canterbury
Canterbury West |Canterbury West Down Goods Loop|Possession |07/06/26 08/06/26
0215 Sun (0400 Mon WORK: MTCE
WORK: SID - CANTERBURY WEST SWITCH GEAR
Minster West Jn  [Minster South Jn Single Possession |07/06/26 08/06/26 RENEWAL
0215 Sun  |0400 Mon
Canterbury West |Canterbury West Oil/Up Sidings Sidings 07/06/26 08/06/26
Possession  |0215 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074785 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |07/06/26 08/06/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0250 Mon SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |07/06/26 08/06/26 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession |07/06/26 08/06/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |07/06/26 08/06/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn | Willesden High Level [Down and U Possession |07/06/26 | 08/06/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
g In g High Level P 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |07/06/26 08/06/26
(SW) Sheepcote Lane 0050 Sun 0250 Mon
'WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 07/06/26 08/06/26 WORK: SID - NORTH POLE AND BRACEWELL
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon PHASE 2 - EARTHWORKS
North Pole Jn North Pole Reception Road |Sidings 07/06/26 08/06/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 07/06/26 08/06/26
Lane Siding Possession  |0050 Sun  |0250 Mon
P2026/4161341 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |07/06/26 07/06/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0800 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |07/06/26 07/06/26 &4
Slow 0145 Sun  |0800 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |07/06/26 07/06/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  |07/06/26 07/06/26
Down Snowhill 0145 Sun 0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |07/06/26 07/06/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Sidings 07/06/26 07/06/26
Possession |0145 Sun  [0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4153181 [LN3201 |Cricklewood Dudding Hill Jn Down and Up Possession |05/06/26 08/06/26 **WEEK 10 WEEKEND***
LN3219 |Curve Jn Cricklewood Curve 2345 Fri 0545 Mon
S0400 BELSIZE TUNNEL DF PLTR (WDU DERBY)
Dock Jn South Radlett Jn Down and Up Fast|Possession |05/06/26 08/06/26
2345 Fri 0545 Mon TRAINS RE-TIMED TO TRAVEL OVER THE
. UP&DOWN SLOW/RELIEF BETWEEN DOCK JN
West Hampstead Brent Curve Jn Down Hendon Possession 05/06/26 08/06/26 SOUTH AND KENTISH TOWN JN AND THEN OVER
South Jn Up Hendon 2345Fri 0545 Mon THE SLOW LINES TO RADLETT JN.
West Hampstead West Hampstead |Possession |05/06/26 08/06/26 SERVICES THINNED TO 3 TPH EMR AND 6TPH
North Jn Run Round 2345 Fri 0545 Mon THAMESLINK.
St. Pancras Dock Jn North Churchyard Sidings 05/06/26 08/06/26 NO ACCESS TO/EROM DUDDING HILL JN VIA THE
International Sidings Possession 12345 Fri 0545 Mon CRICKLEWOOD CURVE. ACCESS MAINTAINED
VIA THE BRENT CURVE, INCLUDING ACCESS TO
CRICKLEWOOD AGGREGATES TERMINAL.
P2026/4076986 |SO400 St. Pancras Stratford All CTRL Lines Possession |07/06/26 07/06/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession  |07/06/26 07/06/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2026/4077211 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |08/06/26 08/06/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |08/06/26 08/06/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |08/06/26 08/06/26
International West|International Depot 0025 Mon {0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116503 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|07/06/26 07/06/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|07/06/26 07/06/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|07/06/26 07/06/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|07/06/26 07/06/26
Reading 0105 Sun  |0610 Sun
P2026/4077427 |SO500 Three Bridges Crawley Down and Up Line Blockage|06/06/26 06/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|06/06/26 06/06/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076562 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|07/06/26 07/06/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|07/06/26 07/06/26 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|07/06/26 07/06/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076420 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|06/06/26 06/06/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|06/06/26 06/06/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120704 |SO510 Norwood Fork Jn |Sutton Up Wallington Possession |07/06/26 08/06/26 LONDON OVERGROUND WEST CROYDON
0130 Sun  |0400 Mon SERVICES DIVERTED TO CRYSTAL PALACE.
SOUTHERN VICTORIA TO SUTTON / EPSOM
Norwood Jn Sutton Down Wallington |Possession |07/06/26 08/06/26 SERVICES TERMINATE SELHURST, DIVERTED TO
(London) 0130 Sun {0400 Mon EAST CROYDON OR DIVERTED VIA MITCHAM JN.
. RAIL REPLACEMENT ROAD SERVICE TO
Selhurst Jn Gloucester Road Jn |Down and Up Possession 07/06/26 08/06/26 OPERATE CRYSTAL PALACE TO EPSOM DOWNS.
Selhurst Spur 0130 Sun 0400 Mon BAY PLATFORM AT WEST CROYDON, EPSOM
Sutton Epsom Downs Down and Up Possession  |07/06/26 08/06/26 ?gggigé?%ﬁ_%ig 1 AND SUTTON PLATFORM 4
Epsom Downs 0130 Sun  |0400 Mon '
Epsom Downs WORK: MTCE
Single '
West Croydon West Croydon Up Bay Possession |07/06/26 08/06/26
0130 Sun  |0400 Mon
West Croydon West Croydon Turnback Siding |Sidings 07/06/26 08/06/26
Possession 10130 Sun {0400 Mon
P2026/4071247 |SO520 Arundel Jn Littlehampton Down and Up East|Possession |07/06/26 08/06/26 SOUTHERN VICTORIA TO LITTLEHAMPTON
S0630 Curvel/Littlehampto 0035 Sun  |0400 Mon SERVICES TO DIVERT TO / FROM BARNHAM
n
Ford Jn Littlehampton Jn Down & Up West |Possession |07/06/26 08/06/26 RAIL REPLACEMENT ROAD SERVICE TO
Curve 0035 Sun {0400 Mon OPERATE BETWEEN
LITTLEHAMPTON AND BARNHAM.
Littlehampton Littlehampton Platforms 1-4 Possession |07/06/26 08/06/26
0035 Sun  |0400 Mon 'WORK: ALF
Littlehampton Littlehampton Carriage Sidings |Sidings 07/06/26 08/06/26
Possession  |0035 Sun  |0400 Mon
P2026/4159361 |SO520 Fratton Portsmouth Harbour |Down Main Possession  |07/06/26 07/06/26 PORTSMOUTH AND SOUTHSEA LOW LEVEL
SwW110 Up Main 0030 Sun 0615 Sun PLATFORMS TO BE KEPT CLEAR
Portsmouth and Up & Down Possession  |07/06/26 07/06/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0030 Sun |0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession  |07/06/26 07/06/26 TRACK MAINTENANCE: HO8
Southsea Southsea 0030 Sun  |0615 Sun
P2026/4120653 |SO530 Eridge Eridge Tunbridge Wells |Possession |06/06/26 08/06/26 TRAINS TO START/TERMINATE AT OXTED
S0O540 Line 0105 Sat (0400 Mon
ROAD REPLACEMENT SERVICE TO OPERATE
Hurst Green Jn  |Uckfield Down & Up Possession |06/06/26 08/06/26 BETWEEN OXTED, HURST GREEN AND UCKFIELD
Uckfield 0105 Sat  |0400 Mon
Uckfield Single WORK: SID - Blackham Cutting
SID - Buxted Cutting
SID - Ashurst Station - Full Platform Renewal
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Week 10 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120664 |SO560 Redhill Shalford Jn Down Possession  |07/06/26 08/06/26 GWR SERVICES TO TERMINATE/START AT
SW300 Reading/Down 0100 Sun  |0400 Mon GUILDFORD
Redhill
Up Redhill/Up SOUTHERN REIGATE SERVICES TO
Reading TERMINATE/START BACK FROM REDHILL.
Reigate Reigate Down Siding Sidings 07/06/26 08/06/26
Possession 0100 Sun  |0400 Mon GWR RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GATWICK AIRPORT AND
GUILDFORD

SOUTHERN RAIL REPLACEMENT ROAD SERVICE
TO OPERATE REDHILL TO REIGATE.

DOWN AND UP REDHILL LINES AVAILABLE TO
TRAFFIC

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL
LINES TO ALL PLATFORMS AT REDHILL

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131439 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  |07/06/26 07/06/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)

TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |07/06/26 07/06/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.

Portobello Jn Line 3 Possession 07/06/26 07/06/26 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  |07/06/26 07/06/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoORK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession  |07/06/26 07/06/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |07/06/26 07/06/26
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession |07/06/26 07/06/26

0115 Sun  |0445 Sun (10 hrs)

Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |07/06/26 07/06/26

(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |07/06/26 07/06/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |07/06/26 07/06/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 07/06/26 07/06/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |07/06/26 07/06/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  |07/06/26 07/06/26
0700 Sun {0800 Sun
Royal Oak Portobello Jn Line 3 Possession |07/06/26 07/06/26
(London) 0700 Sun {0800 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076195 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|14/06/26 14/06/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun 0800 Sun
WORK:MTCE
P2026/4146671 |SO110 Margate Minster Down Thanet/Up |Possession |14/06/26 15/06/26 RAIL REPLACEMENT SERVICE TO OPERATE
S0220 Stour/Up Main 0145 Sun (0200 Mon BETWEEN MARGATE, RAMSGATE AND MINSTER
Down Main/Down
Stour/Up Thanet PLATFORMS 1 - 4, NO.1 SIDING AND NEW
Minster South Jn |Minster East Jn Down Loop Possession |14/06/26 15/06/26 SIDINGS AT RAMSGATE TO BE OUTBERTHED
Up Loop 0145 Sun (0200 Mon
SHUNT MOVES ARE AVAILABLE BETWEEN
Ramsgate Ramsgate D/U Pass Lps/P 1-|Possession |14/06/26  |15/06/26 HEADSHUNT AND NO.6-25 SIDINGS AT
4 0145 Sun  |0200 Mon RAMSGATE DEPOT (CURRENT LIVE ON DEPOT
RECEPTION EAST BETWEEN EK2332PTS AND
Ramsgate Ramsgate Depot Reception |Sidings 14/06/26 15/06/26 EK2335PTS AND IN DEPOT SIDINGS 1-25)
East Possession 10145 Sun {0200 Mon
1 - 3 New Sidings
-~ WORK: MTCE
Up Siding West WORK: WD - DUMPTON PARK
No.1 Siding
Depot Reception
West/Depot
Washer Spur
Ladder Road
P2026/4075374 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|14/06/26 14/06/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4142572 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession  [14/06/26 14/06/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0120 Sun 0700 Sun (5 hrs) LONDON BRIDGE VIA DOWN AND UP SNOWHILL
AND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession |14/06/26 14/06/26
Cross Slow 0120 Sun  |0700 Sun (5 hrs)
glp Charing Cross WORK: SID TRACK - PLTR - RAIL DROP
ow
Metropolitan Jn Down Charing Possession  [14/06/26 14/06/26
Cross Fast/Down 0120 Sun 0700 Sun (5 hrs)

Charing Cross
Up Charing
Cross/Up Charing

Cross Fast
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077606 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|13/06/26 13/06/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|13/06/26 13/06/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|13/06/26 13/06/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|13/06/26 13/06/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|13/06/26 13/06/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|13/06/26 13/06/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4147351 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |13/06/26 15/06/26 SOUTHEASTERN TRAIN DIVERSIONS VIA
S0290 Elizabeth Line 0140 Sat 0340 Mon BEXLEYHEATH.
S0O300
XR002 Angerstein Jn Angerstein Jn Single Possession |13/06/26 15/06/26 GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.
0140 Sat 0340 Mon
. RAIL REPLACEMENT ROAD SERVICE TO
Blackheath Jn Slade Green Down North Kent |Possession 13/06/26 15/06/26 OPERATE BETWEEN LEWISHAM AND DARTFORD
Up North Kent 0140 Sat 0340 Mon (VIA GREENWICH AND WOOLWICH).
North Kent East |Charlton Jn Down Greenwich |Possession |13/06/26 15/06/26 LUL JUBILEE LINE TO BE OPEN
Jn Up Greenwich 0140 Sat 0340 Mon
DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
Plumstead Plumstead Down Sidings Sidings 13/06/26 15/06/26 AT BLACKHEATH JN
Possession |0140 Sat  |0340 Mon

PLUMSTEAD DOWN SIDINGS TO BE
OUTBERTHED

SOUTHEASTERN TO BERTH IN 5 OF 7
PLATFORMS AT CANNON STREET.

DLR BETWEEN BANK AND WOOLWICH ARSENAL,
AND BETWEEN GREENWICH AND LEWISHAM, TO
BE OPEN

NO ACCESS TO ANGERSTEIN

PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD

0140 SUNDAY TO 0340 MONDAY:

NO OUTBERTHING REQUIRED IN SLADE GREEN
DEPOT

SLADE GREEN UP SIDINGS ARE AVAILABLE
FROM COUNTRY END VIA NK2156 POINTS

GILLINGHAM AND GROVE PARK DEPOTS TO BE
OPEN

WORK: MTCE

WORK: SID FOOTS CRAY ROAD - REPRAIRS
WOKR: SID - CHURCH STREET - REPAIRES
WORK: SID - MAZE HILL STATION

WORK: SID TRACK - PLTR - WOOLWICH
ARSENSAL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4075514 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|13/06/26 13/06/26 WORK: MTCE
S0330 - (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|13/06/26 13/06/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
P2026/4076203 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|13/06/26 13/06/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat  |0450 Sat
50330 Down Courthill Trains)
Loop
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|13/06/26 13/06/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|13/06/26 13/06/26
(Between 0230 Sat  |0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|13/06/26 13/06/26
(Between 0230 Sat  |0450 Sat
Trains)
P2026/4148075 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |14/06/26 14/06/26 AT GROVE PARK TRAINS SHUNT VIA UP
S0310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop
- - ACCESS TO GROVE PARK DOWN SIDINGS FROM
Hither Green Jn |Lee Loop Jn Down Dartford Possession  [14/06/26 14/06/26 COUNTRY END ONLY
Loop 0120 Sun 0645 Sun
Up Dartford Loop FREIGHT SERVICES TO BE DIVERTED VIA
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |14/06/26 14/06/26 BEXLEYHEATH
Loop 0120 Sun 0645 Sun
Up Ladywell Loop WORK: SID TRACK - HITHER GREEN - FOLLOW
|
St. Johns Jn Grove Park Down Kent Slow |Possession |14/06/26 14/06/26 up
Up Kent Slow 0120 Sun 0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |14/06/26 14/06/26
Up Kent Fast 0120 Sun 0645 Sun
P2026/4157232 |SO130 New Cross Courthill Loop South |Down Kent Slow |Possession |15/06/26 15/06/26 IACCESS TO GROVE PARK DOWN SIDINGS FROM
S0O310 Jn Down Kent Fast 0050 Mon (0420 Mon COUNTRY END ONLY
Up Kent Slow FREIGHT SERVICES TO BE DIVERTED VIA
BEXLEYHEATH
Up Kent Fast
Parks Bridge Jn  |Ladywell Jn Down Ladywell  |Possession |15/06/26 15/06/26 WORK: WD - ST JOHNS - SCHOOL JN - RAIL
Loop 0050 Mon 0420 Mon DROP
Up Ladywell Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078826 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |13/06/26 13/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [13/06/26 13/06/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |13/06/26 13/06/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [13/06/26 13/06/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139970 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|13/06/26 13/06/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|13/06/26 13/06/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|13/06/26 13/06/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4081329 [SO130 Dunton Green Hildenborough Down Main Possession  [14/06/26 14/06/26 SEVENOAKS PLATFORM 4 TO BE OUTBERTHED
S0O140 Up Main 0105 Sun  |0650 Sun
p GTR TO STABLE IN DOWN SIDING/GUSSET
Otford Jn Sevenoaks Down Bat and Ball|Possession |14/06/26 14/06/26 SIDING
Up Bat and Ball 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Loop Possession |14/06/26  |14/06/26 WORK: MTCE
Up Loop 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Sidings 14/06/26 14/06/26
Siding/Gusset Possession (0105 Sun  |0650 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079414 |SO130 Appledore Dungeness Ground |Single Possession |14/06/26 14/06/26 AT HEADCORN UP TRAINS TO START BACK
S0200 Frame 0105 Sun  |0630 Sun FROM DOWN PASSENGER LOOP
S0210
Ashford Ashford Up Loop/Platform |Possession |14/06/26 14/06/26 CHART LEACON GATE 'A' TO REMAIN CLOSED.
1 0105 Sun  |0630 Sun CHART LEACON GATE 'B' TO REMAIN CLOSED.
Rye Down Possession |14/06/26 14/06/26 GTR SERVICES TO START/TERMINATE AT
Hastings/Single 0105 Sun {0630 Sun HASTINGS
Up
Hastings/Single
Ashford (West)  |Ashford (East) Up Slow/Platform |Possession |14/06/26 | 14/06/26 WORK: MTCE
2 0105 Sun {0630 Sun
Ashford (West) Down Slow (part) |Possession |14/06/26 14/06/26
Down Maidstone 0105 Sun  |0630 Sun
Up Maidstone
Maidstone Loop
Headcorn Ashford (East) Down Main/Down |Possession |14/06/26 14/06/26
Fast 0105 Sun  |0630 Sun
Up Fast/Up Main
Ashford (East) Ashford (East) East Berthing Sidings 14/06/26 14/06/26
Sidings Possession 0105 Sun 0630 Sun
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 14/06/26 14/06/26
Depot Road Possession /0105 Sun 0630 Sun
Headshunt
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164347 |SO130 Ashford (West)  |Ashford Down Slow Possession  [14/06/26 14/06/26 WORK: SID TRACK - PLTR - FOLLOW UP
S0140 0155 Sun  |0635 Sun
Ashford West Jn |Ashford West Jn Maidstone Relief |Possession |14/06/26 14/06/26
Maidstone Loop 0155 Sun 0635 Sun
Hothfield Hothfield Beechbrook Farm |Possession |14/06/26 14/06/26
Loop 0155 Sun 0635 Sun
Lenham Lenham D/U Passenger Possession  [14/06/26 14/06/26
Loops 0155 Sun 0635 Sun
Maidstone East  |Ashford (West) Down Maidstone |Possession |14/06/26 14/06/26
Up Maidstone 0155 Sun 0635 Sun
Maidstone East Maidstone Possession  [14/06/26 14/06/26
Reversible 0155 Sun  |0635 Sun
Hothfield Hothfield Hothfield Tarmac |Sidings 14/06/26 14/06/26
Sidings Possession 0155 Sun  |0635 Sun
P2026/4077257 |SO130 CTRL / EurotunnelCheriton Up CTRL  [Up CTRL Possession  [13/06/26 14/06/26 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0400 Boundary Jn 2230 Sat 0530 Sun VIA DOLLANDS MOOR YARD JN AND DOLLANDS
MOOR WEST JN. ACCESS TO/FROM DOLLANDS
Dollands Moor Yard |Up Slow Possession  [13/06/26 14/06/26 MOOR YARD VIA SALTWOOD JN NOT AFFECTED.
Jn 2230 Sat  |0530 Sun TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
. . . YARD NOT AFFECTED.
Cheriton Down Cheriton Down Down CTRL Possession  |13/06/26 14/06/26
CTRL Jn CTRL Jn 2230 Sat  |0530 Sun
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession  |13/06/26 14/06/26
Yard Jn Boundary 2230 Sat 0530 Sun
P2026/4120671 |SO250 Battersea Pier Jn |Balham Dn/Up Brighton Possession  [14/06/26 14/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
SO500 Slow 0035 Sun  |0805 Sun BATTERSEA PIER JN AND BALHAM JN.
SO650
Falcon Jn Latchmere No.1 Jn |Down & Up West |Possession |14/06/26 14/06/26 GTR 0731 CLAPHAM JN TO SHEPHERDS BUSH
London 0035 Sun {0805 Sun AND 0752 SHEPHERDS BUSH TO CLAPHAM
- —— — JUNCTION WILL NOT RUN
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 14/06/26 14/06/26
Pigs Hill Siding 1 Possession 10035 Sun {0805 Sun \éV(I?RK:USID Track - Clapham Jn Platform 16 and 17 -
ollow Up
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4129845 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |13/06/26 15/06/26 THAMESLINK CORE 26HR CYCLICAL
LN3201 2340 Sat 0345 Mon MAINTENANCE BEDFORD MTCE DELIVERY UNIT
LN3210
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |13/06/26 15/06/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3214 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
S0280 - - (REQUIRING A LONG PLATFORM AT KINGS
S0400 St. Pan(;ras Cricklewood South  |Down and Up Fast|Possession 13/06/26 14/06/26 CROSS TO ACCOMMODATE), AND BETWEEN
International Jn 2340 Sat 0630 Sun LONDON BRIDGE AND BRIGHTON
\é\geustthl-‘llimpstead ‘(J:rzlcklewood South ag\évgoar\]nd Up Possession ;.35106/26 14/06/26 5340 SAT TO 0155 SUN
340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
West Hampstead West Hampstead |Possession |13/06/26 14/06/26
North Jn P Run Roung 2340 Sat 0630 Sun 0155 SUN TO 0630 SUN
NO BOOKED TRAFFIC.
St. Pancras Dock Jn North Churchyard Sidings 13/06/26 14/06/26
International Sidings Possession (2340 Sat (0630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  [14/06/26 15/06/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
Canal Tunnel 0155 Sun 0345 Mon JN.
Carlton Road Jn |Junction Road Jn Down and Up Possession |14/06/26 15/06/26 THAMESLINK SERVICES TO START/TERMINATE
Tottenham 0155 Sun  |0345 Mon AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
; _ - SERVICES SUNDAY AFTERNOON TO BE THINNED
Farringdon Kentish Town Jn Down and Up Possession |14/06/26 15/06/26 ACCORDINGLY.
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |14/06/26 15/06/26
Jn Slow 0155 Sun 0345 Mon
West Hampstead |Cricklewood South |Down Carriage Possession  [14/06/26 15/06/26
Thameslink Jn Loop 0155 Sun  |0345 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071233 |LN101 Blackfriars Blackfriars Platform 3 Possession  [14/06/26 15/06/26 GTR TO STABLE IN SMITHFIELDS AND LONDON
LN3213 0145 Sun 0345 Mon BRIDGE PLATFORMS 10-15
50280 Platform 4
Herne Hill Down Holborn Possession  [14/06/26 15/06/26 LUL NORTHERN LINE TO BE OPEN
Slow/Down 0145 Sun 0345 Mon
Holborn LUL DISTRICT LINE TO BE OPEN BETWEEN
Up Holborn/Up VICTORIA AND BLACKFRIARS
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |14/06/26 15/06/26 BLACKFRIARS PLATFORM 3 AND 4 TO BE
Spur 0145 Sun  |0345 Mon OUTBERTHED
Metropolitan Jn Down Snowhill Possession |14/06/26 15/06/26 GTR SERVICE ALTERATIONS:
Up Snowhill 0145 Sun  |0345 Mon KENTISH TOWN TO RAINHAM SERVICES TO RUN
1TPH LONDON BRIDGE TO RAINHAM.
Canterbury Road |Loughborough Jn Down Brixton Spur|Possession  |14/06/26 15/06/26
n Up Brixton Spur 0145 Sun  |0345 Mon OTHER THROUGH SERVICES TO RUN TO/FROM
LONDON BRIDGE CENTRAL OR PLATFORMS 4
Farringdon Loughborough Jn Up Possession  [14/06/26 15/06/26 /AND 5;
Moorgate/Down 0145 Sun 0345 Mon
Snowhill/Down BEDFORD TO BRIGHTON SERVICES WILL RUN
Holborn Fast ONLY BETWEEN LONDON BRIDGE AND
Up Holborn BRIGHTON;
Fast/Up Snow Hill
Loughborough Jn |Cambria Jn Down Cambria Possession  [14/06/26 15/06/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
Spur 0145 Sun 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
Up Cambria Spur (REQUIRING A LONG PLATFORM AT KINGS
C
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession  [14/06/26 15/06/26 Egﬁggggggg@%ﬁg%ﬁT&L?gﬁ BETWEEN
0145 Sun 0345 Mon
; ; e e BEDFORD TO GATWICK SERVICES WILL NOT
Herne Hill Herne Hill Turnback Siding ?gjslggzsmn éfi(;ﬁ/;uﬁn 013?4/{(;65; RUN BETWEEN ST PANCRAS AND GATWICK.
ADDITIONAL
CALLS IN LONDON BRIDGE TO HORSHAM
SERVICES TO COVER INTERMEDIATE STATIONS;
GTR THAMESLINK WIMBLEDON LOOP SERVICES
WILL NOT RUN.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077027 |SO400 St. Pancras Stratford All CTRL Lines Possession  [14/06/26 14/06/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |14/06/26 14/06/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077212 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |15/06/26 15/06/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |15/06/26 15/06/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |15/06/26 15/06/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4168004 |[EA1180 |Camden Road Camden Road North London Possession |14/06/26 14/06/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [14/06/26 14/06/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |14/06/26  |14/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |14/06/26 14/06/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |14/06/26 14/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |14/06/26 14/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |14/06/26 14/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |14/06/26 14/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |14/06/26 14/06/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078711 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |14/06/26 14/06/26 *** MULTI-PART POSSESSION ***
SO550 Ground Frame 0105 Sun  |0625 Sun PURLEY TO EARLSWOOD (SLOWS) BLOCKED
S0560 WITH EAST CROYDON TO COULSDON NORTH
S0660 Purley Earlswood (Surrey) |Down Slow/Redhill Possession |14/06/26 15/06/26 G.F. (DOWN FAST/QUARRY) S/S (THREE LINE
Up Slow/Redhill 0105 Sun {0400 Mon BLOCK THROUGH PURLEY OVERNIGHT) ***
Redhill Redhill Up Tonbridge Possession  [14/06/26 15/06/26 FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
Goods Loop 0105 Sun {0400 Mon *** SPECIAL WORKING INSTRUCTIONS ***
Down Lp/Platform SINGLE LINE WORKING WILL APPLY OVER THE

3

UP FAST/QUARRY LINE BETWEEN EARLSWOOD

Up Loop (T1682 points) AND EAST CROYDON (T1621 points)
No.O/Platform 0 PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST
Up Loop CROYDON/EARLSWOOD
No.2/Platform 2
Platform 1 FROM 0625 SUNDAY UNTIL 0400 MONDAY :-
- - THROUGH TRAINS TO TRAVEL OVER FAST LINES
Reigate Down and Up Possession |14/06/26 15/06/26
Reading 0105 Sun 10400 Mon BETWEEN EAST CROYDON AND EARLSWOOD.
Tonbridge West Jn  |Down Possession |14/06/26 15/06/26 GWR TO TERMINATE/START FROM GUILDFORD
Tonbridge/Godsto 0105 S 0400 M
i un on RAIL REPLACEMENT ROAD SERVICE TO
Up OPERATE AS FOLLOWS:
Godstone/Tonbrid PURLEY, REDHILL AND REIGATE / HORLEY (GTR)
ge REDHILL AND TONBRIDGE (GTR)
Godstone Godstone Godstone Tip Sidings 14/06/26 | 15/06/26 GUILDFORD, REDHILL AND GATWICK AIRPORT
Siding Possession {0105 Sun  |0400 Mon (GWR)
Redhill Redhill Loco Sidings Sidings 14/06/26 15/06/26
Possession  |0105 Sun {0400 Mon WORK: MTCE
WORK: SID - OUTWARD LANE - DRAINAGE
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 14/06/26 15/06/26 WORK: SID - BO BEACH - DRAINAGE
Possession  |0105 Sun  |0400 Mon WORK: SID TRACK - REDHILL S&C - SURVEY
P2026/4077428 |SO500 Three Bridges Crawley Down and Up Line Blockage|13/06/26 13/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|13/06/26 13/06/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

Up Platform Loop

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4170544 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|13/06/26 13/06/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sat (0430 Sat OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|13/06/26 13/06/26
Branch 0230 Sat 0430 Sat
Preston Park Brighton Down Main Line Blockage|13/06/26 13/06/26
Up Main 0230 Sat 0430 Sat

Carriage Road

P2026/4120686 |SO500 Brighton Arundel Jn D&U West Possession  [14/06/26 14/06/26 RAIL REPLACEMENT ROAD SERVICE TO
S0520 Branch/Brighton 0035 Sun  |0755 Sun OPERATE BETWEEN BRIGHTON AND
S0630 LITTLEHAMPTON.
Brighton Platforms 1 - 3 Possession  [14/06/26 14/06/26
0035 Sun 0755 Sun SOUTHERN SERVICES DIVERTED TO / FROM
West Loop BRIGHTON.
West Carriage
Road PORTSMOUTH / SOUTHAMPTON TO BRIGHTON
Hove Hove Up Loop Possession |14/06/26 14/06/26 SERVICES TO
0035 Sun  |0755 Sun START / TERMINATE AT LITTLEHAMPTON.
Preston Park Hove Down and Up Possession  [14/06/26 14/06/26 PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO
Cliftonville Spur 0035 Sun 0755 Sun BE OUTBERTHED.
Worthing Worthing Up Platform Loop |Possession |14/06/26 14/06/26 PLATFORM 1 & 2 AT BRIGHTON TO BE
0035 Sun 0755 Sun OUTBERTHED.
Brighton Brighton Wall Sidings 1 & 2 |Sidings 14/06/26 14/06/26

/A WALKING ROUTE WILL BE MAINTAINED VIA

Possession 0035 Sun 0755 Sun PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW

Hove Hove Up Yard Sidings 14/06/26 | 14/06/26 ACCESS TO LOVERS WALK DEPOT.
Possession
0035 Sun 0755 Sun WORK: MTCE
West Worthing  |West Worthing Middle Siding Sidings 14/06/26 14/06/26

Cleaning Shed 1,2 Possession  |0035 Sun  |0755 Sun

&3
P2026/4076563 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|14/06/26 14/06/26 WORK: MTCE
S0O630 0250 Sun {0430 Sun
Moulsecoomb Down and Up East|Line Blockage|14/06/26 14/06/26
Branch 0250 Sun 0430 Sun
Preston Park Brighton Down Main Line Blockage|14/06/26 14/06/26
Up Main 0250 Sun {0430 Sun

Carriage Road
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120688 |SO500 Brighton Arundel Jn D&U West Possession  [14/06/26 15/06/26 RAIL REPLACEMENT ROAD SERVICE TO
S0O520 Branch/Brighton 2305 Sun 0445 Mon OPERATE BETWEEN BRIGHTON AND
S0630 LITTLEHAMPTON.
Brighton Platforms 1 - 3 Possession |14/06/26 15/06/26
2305 Sun 0445 Mon SOUTHERN SERVICES DIVERTED TO / FROM
West L
est-oop BRIGHTON.
West Carriage
Road PORTSMOUTH / SOUTHAMPTON TO BRIGHTON
Hove Hove Up Loop Possession  [14/06/26 15/06/26 SERVICES TO
2305 Sun 0445 Mon START / TERMINATE AT LITTLEHAMPTON.
Preston Park Hove Down and Up Possession  [14/06/26 15/06/26 PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO
Cliftonville Spur 2305 Sun {0445 Mon BE OUTBERTHED.
Worthing Worthing Up Platform Loop |Possession |14/06/26 15/06/26 PLATFORM 1 & 2 AT BRIGHTON TO BE
2305 Sun 0445 Mon OUTBERTHED.
Brighton Brighton Wall Sidings 1 & 2 ﬁfs'ggzsion 21;(/)%6?6 gﬂ?ﬁe A WALKING ROUTE WILL BE MAINTAINED VIA
un on PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
Hove Hove Up Yard Sidings 14/06/26 | 15/06/26 ACCESS TO LOVERS WALK DEPOT.
Possession
2305 Sun 0445 Mon WORK: MTCE
West Worthing West Worthing Middle Siding Sidings 14/06/26 15/06/26
Cleaning Shed 1,2 Possession 2305 Sun  |0445 Mon
&3

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Kent & Sussex Route V1 Draft Rules
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159475 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [14/06/26 14/06/26 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO
gwﬂg Up Branch 0035 Sun  |0615 Sun BE KEPT CLEAR
Farlington Jn Portsmouth Harbour |Down Main Possession |14/06/26 14/06/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
Mai 0035 Sun  |0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |14/06/26 14/06/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession  [14/06/26 14/06/26
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 14/06/26 14/06/26
Road Possession 10035 Sun {0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5

Freight sidings
Shunting Siding

Fratton Depot Fratton Depot Carriage Washer |Sidings 14/06/26 14/06/26
Road Possession 0035 Sun  |0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 14/06/26 14/06/26
Southsea Southsea Possession (0035 Sun  |0615 Sun
P2026/4161651 |SO560 Shalford Jn Gomshall Up Redhill Possession |14/06/26 15/06/26 TRACK MAINTENANCE: GG10
SW110 . 0100 Sun  |0500 Mon
SW300 Down Redhill
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078515 |SO680 Herne Hill Tulse Hill Down and Up Possession |14/06/26 15/06/26 RAIL REPLACEMENT ROAD SERVICES TO
S0690 Holborn 0105 Sun 0405 Mon OPERATE BETWEEN LONDON BRIDGE AND
STREATHAM VIA WEST NORWOOD.
Leigham Jn Tulse Hill Down & Up Possession |14/06/26 15/06/26
Leigham Spur 0105 Sun {0405 Mon SERVICES WILL TERMINATE AND START BACK AT]
. STREATHAM.
Peckham Rye Jn |Streatham Down and Up Possession  [14/06/26 15/06/26
Portsmouth 0105 Sun 0405 Mon *** SPECIAL WORKING INSTRUCTIONS ***
Tulse Hill West Norwood Jn Down and Up Possession  [14/06/26 15/06/26 QLSEBI.?ARTFHAM UP TRAINS WILL TERMINATE
\éveSt Norwood 0105 Sun 0405 Mon BACK AS DOWN TRAINS FROM THE UP
pur PLATFORM LINE. UP TRAINS CAN START BACK

/AS DOWN TRAINS FROM SIGNAL TVC781.

THAMESLINK WIMBLEDON LOOP SERVICES WILL
NOT RUN (IN CONJUNCTION WITH THAMESLINK
CORE POSSESSION).

SOUTHERN SERVICES TO OPERATE 2TPH
BETWEEN STREATHAM AND EAST CROYDON.

WORK: MTCE
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4128711 |EA1310 |Ladbroke Grove |Grand Canal Engine & Carriage |Possession |14/06/26 14/06/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw103 Junction Line 0001 Sun  |0120 Sun 4-6 / RELIEF LINES.
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 North Pole Depot North Pole Line A |Possession |14/06/26 14/06/26 NO ACCESS TO / FROM SOUTHALL YARD.
GwW178 and B 0001 Sun  |0800 Sun
XR001 . . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Paddington Paddington Platforms 1t0o 6  |Possession |14/06/26 | 14/06/26 PADDINGTON.
0001 Sun  |0800 Sun
- - ALL UNITS STABLED IN PLATFORMS 7-14 TO
Southall West Jn Igllr?deil :\;;;/nDown Possession 3.816016/826 ggé%6é26 HAVE PANTOGRAPHS LOCKED AND LOWERED
P un un DURING THE ALL LINE ISOLATION PERIOD.
Subway Jn Link Line/Royal Possession |14/06/26 14/06/26 _
Oak Carriage 0001 Sun 10800 Sun WORK DETAILS = MAINTENANCE.
Loop A and B
Southall Brentford GF Single Possession  [14/06/26 14/06/26
0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Southall West Possession |14/06/26 14/06/26
Loop 0001 Sun 0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West London Sidings 14/06/26 14/06/26
Waste Possession  |0001 Sun  |0800 Sun
Day and Son GF Days Aggregates |Sidings 14/06/26 14/06/26
Terminal Possession  |0001 Sun {0800 Sun
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 14/06/26 14/06/26
Siding Possession  |0001 Sun 0800 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |14/06/26 14/06/26
0120 Sun  |0445 Sun
Acton Wells Jn  |Acton West Down and Up Possession |14/06/26 14/06/26
Poplar 0120 Sun  [0445 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |14/06/26 14/06/26
0120 Sun  |0445 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |14/06/26 14/06/26
West Loop 0120 Sun  |0445 Sun
Southall East Jn Hanwell Up & Possession |14/06/26 14/06/26
Down Goods 0120 Sun (0445 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |14/06/26 14/06/26
Junction (inc) Line 2 0120 Sun  |0445 Sun
Old Oak Common  |Carriage Line and |Possession |14/06/26 14/06/26
East Jn Engine Siding 0120 Sun 0445 Sun
Engine and
Carriage Line
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Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4128711 Old Oak Common |CrossRail Depot Back Line Possession |14/06/26 14/06/26
Continued East Jn Washer Bypass 0120 Sun  |0445 Sun
Paddington Paddington Platforms 7 to 12 |Possession |14/06/26 14/06/26
and 14 0120 Sun  |0445 Sun
Southall West Jn Lines 4 and Possession  [14/06/26 14/06/26
5/Down and Up 0120 Sun (0445 Sun
Relief
Subway Jn Line 6 Possession  [14/06/26 14/06/26
0120 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession  |14/06/26 14/06/26
(London) Junction (inc) Line 1 0120 Sun  |0445 Sun
West Ealing Greenford South Jn |Down and Up Possession |14/06/26 14/06/26
Greenford/Branch 0120 Sun  |0445 Sun
West Ealing West Ealing Bay |Possession |14/06/26 14/06/26
Platform 5 0120 Sun  |0445 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |14/06/26 14/06/26
No 1 0120 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |14/06/26 14/06/26
Jn 0120 Sun  |0445 Sun
Westbourne Park Jn |Eastbound Possession  [14/06/26 14/06/26
Westbound 0120 Sun  |0445 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 14/06/26 14/06/26
Possession 0120 Sun  |0445 Sun
Grand Canal Old Oak Common  |Crossrail Depot  |Sidings 14/06/26 14/06/26
Junction East Jn Lines 1&2 Possession  |0120 Sun 0445 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 14/06/26 14/06/26
(London) (London) Yard Possession 0120 Sun  |0445 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 14/06/26 14/06/26
(inc.) (inc.) West Possession 0120 Sun  |0445 Sun
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Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076000 |SO110 Bickley Jn Kemsing Down Chatham Possession  [21/06/26 22/06/26 SOUTHEASTERN TRAINS TO BE DIVERTED VIA
SO130 Fast/Down 0140 Sun 0410 Mon DARTFORD AND GRAVESEND
S0140 Maidstone
S0O460 Up Maidstone/Up TRAINS TO TERMINATE AND START BACK AT
Chatham Fast BOROUGH GREEN & WROTHAM
Rochester Bridge Jn |Down Chatham  |Possession |21/06/26 22/06/26
Slow/Down 0140 Sun 0410 Mon TERMINATING TRAINS TO SHUNT LONDON END
Chatham AT BOROUGH GREEN & WROTHAM USING ME303
Main/Down SIGNAL AND ME404PTS
Chatham
Up Chatham/Up RAIL REPLACEMENT ROAD SERVICE TO
Chatham Main/Up OPERATE BETWEEN BROMLEY SOUTH AND
Chatham Slow STROOD/BOROUGH GREEN & WROTHAM
Chislehurst Jn St. Mary Cray Jn Reversible Possession  [21/06/26 22/06/26
Chatham Loop 0140 Sun 0410 Mon DOWN SLOW TONBRIDGE LOOP AVAILBLE TO
TRAFFIC
Fawkham Jn Hook Green Down Waterloo Possession |21/06/26 22/06/26
Connection 0140 Sun  |0410 Mon GTR SERVICES TO DIVERT VIA ORPINGTON
Up Waterloo CALLING ADDITIONALLY AT PETTS WOOD
Connection
Hawkwood Jn Chislehurst Jn Up Chatham Possession |21/06/26 22/06/26 GTR RAIL REPLACEMENT ROAD SERVICES TO
Loop(pt) 0140 Sun  |0410 Mon OPERATE BETWEEN BROMLEY SOUTH TO
. SEVENOAKS, VIA SWANLEY
Otford Jn Otford Jn Up Goods Loop  |Possession |21/06/26 22/06/26
0140 Sun 0410 Mon
- WORK: MTCE
Sevenoaks Down Bat and Ball|Possession  |21/06/26 22/06/26 WORK: SID TRACK - PLTR - LONGFIELD -
Up Bat and Ball 0140 Sun 0410 Mon MEOPHAM
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  [21/06/26 22/06/26 \éVEOPRAITRle LITTLE FREATH FOOTBRIDGE
Loop(pt) 0140 Sun 0410 Mon WORK: SID - PUBLIC FOOTBRIDGE 117C -
REPLACEMENT - PREP
WORK: SID - PUBLIC FOOTBRIDGE 290 - REPAIR
P2026/4075375 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|21/06/26 21/06/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Week 12 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077687 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|20/06/26 20/06/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|20/06/26 20/06/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|20/06/26 20/06/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|20/06/26 20/06/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|20/06/26 20/06/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|20/06/26 20/06/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075515 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|20/06/26 20/06/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|20/06/26 20/06/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
P2026/4076233 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|20/06/26 20/06/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’IVO” Courthill | 312ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|20/06/26 20/06/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|20/06/26 20/06/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|20/06/26 20/06/26
(Between 0230 Sat 0450 Sat
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4142615 |SO130 New Beckenham |Hayes Down Mid Kent Possession |20/06/26 21/06/26 0120 SAT - 0130 SUN
S0O330 : 0120 Sat 0120 Sun TRAINS TO START/TERMINATE AT BECKENHAM
S0650 Up Mid Kent IN
Courthill Loop Hayes Down Mid Kent Possession |21/06/26 22/06/26
North Jn . 0120 Sun  |0400 Mon SOUTH EASTERN TO RUN 2TPH BETWEEN
Up Mid Kent CHARING CROSS AND BECKENHAM JN
New Beckenham |Beckenham Jn Beckenham Possession |21/06/26 22/06/26
Spur/Down 0120 Sun 0400 Mon RAIL REPLACEMENT ROAD SERVICE TO RUN
Bay/Platform 4 BETWEEN BECKENHAM JN AND HAYES
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [21/06/26 22/06/26
Loop 0120 Sun (0400 Mon 0120 SUN - 0400 MON
Up Ladywell Loop RAIL REPLACEMENT ROAD SERVICE TO RUN
_— _ BETWEEN LEWISHAM AND HAYES
New Beckenham |New Beckenham Berthing Sidings |Sidings 21/06/26 22/06/26
Possession 10120 Sun {0400 Mon PLATFORMS 1 AND 2 AT HAYES TO BE
OUTBERTHED THROUGHOUT
'WORK: MTCE
WORK: VEG CLEARENACE
WORK: WD - HAYES
WORK: WD - NEW BECKENHAM
WORK: SID - CATFORD BRIDGE
P2026/4078870 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |20/06/26 20/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |20/06/26 20/06/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |20/06/26 20/06/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |20/06/26 20/06/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4139972 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|20/06/26 20/06/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|20/06/26 20/06/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|20/06/26 20/06/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4071270 |SO130 Ashford Ashford Platforms 3 - 4 Possession |21/06/26 22/06/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun  |0415 Mon
S0400 ROUTE AVAILABLE BETWEEN DOWN AND UP
sS0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |21/06/26 22/06/26 MAIDSTONE LINES AND PLATEFORMS 1 AND 2.
S0480 0215 Sun (0415 Mon
. . RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (West) Ashford Maidstone Loop Possession 21/06/26 22/06/26 BETWEEN EBBSFLEET INTERNATIONAL,
Down Slow (part) 0215 Sun /0415 Mon CVSEI-|SIfrORD INTERNATIONAL AND CANTERBURY
Ashford (East) Down Fast Possession |21/06/26 22/06/26 ’
0215 Sun  |0415 Mon NO ACCESS TO ASHFORD DOWN YARD
Canterbury West Maid Relief/Plat |Possession |21/06/26 22/06/26 HS FAVERSHAM SERVICES TO EXTEND
6/Down 0215 Sun 0415 Mon ALTERNATELY TO RAMSGATE ONLY
Canterbury/Branch
/Main _
- WORK:MTCE
Ashford West Jn  |Ashford East Jn Down CTRL Possession |21/06/26 22/06/26 WgRK' SISTRACK - ASHEORD E JN - SURVEY
Chord 0215 Sun 0415 Mon '
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession [21/06/26 22/06/26
Branch/ Up 0215 Sun  |0415 Mon
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 21/06/26 22/06/26
Possession  |0215 Sun 0415 Mon

Electronic Copy - Uncontrolled when printed




Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135301 |SO180 Crayford Spur A [Strood Down North Possession |21/06/26 21/06/26 SE TRAINS TO START/TERMINATE IN PLATFORMS
S0290 Jn Kent/Down 0125 Sun 0715 Sun 2 & 3 AT STROOD AND OPERATE A ROAD
S0310 Main/Down North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD, GRAVESEND
S0430 Up North Kent/Up AND STROOD
Main/Up North
Kent PLATFORM 1 AT DARTFORD TO BE
Crayford Spur B |Dartford Jn Dn/Up Dartford Possession [21/06/26 21/06/26 OUTBERTHED.
Jn Loop 0125 Sun  |0715 Sun
GTR WILL NOT RUN
Dartford Dartford Reversible Possession  [21/06/26 21/06/26
Platforms 1- 4 0125 Sun  |0715 Sun GTR RAIL REPLACEMENT TO OPERATE
BETWEEN GILLINGHAM AND SLADE GREEN
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |21/06/26 21/06/26
International Connection 0125 Sun 0715 Sun 'WORK: MTCE
Up North Kent
Connection
Gravesend Gravesend Up Bay Possession |21/06/26 21/06/26
0125 Sun  |0715 Sun
Hoo Jn Grain Single Possession  [21/06/26 21/06/26
0125 Sun 0715 Sun
Strood Strood Up Strood Loop  |Possession |21/06/26 21/06/26
(pt) 0125 Sun 0715 Sun
Dartford Dartford Down Sidings Sidings 21/06/26 21/06/26
Up Sidings Possession 0125 Sun  |0715 Sun
P2026/4076063 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [21/06/26 22/06/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3Jn |Down Kensington |Possession |21/06/26 22/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0100 Sun {0250 Mon
Pouparts Jn Down Battersea |Possession [21/06/26  |22/06/26 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun 0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession  [21/06/26 22/06/26
Reversible 0100 Sun 10250 Mon ARL SLL SERVICES WILL DIVERT TO BATTERSEA
PARK.
6087 TO BE RETIMED TO FOLLOW POSSESSION.
WORK: MTCE
'WORK: WD - LONGHEADGE - 763/764 MEDIUM
REFURB
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161310 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [21/06/26 21/06/26 GTR TO STABLE IN SMITHFIELD SIDINGS
LN3216 Platform 4 0145 Sun 0915 Sun
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE
Loughborough Jn Down Holborn Possession |21/06/26 21/06/26 OUTBERTHED
Slow 0145 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |21/06/26 21/06/26

0145 Sun  |0915 Sun

Dickens Jn Down Snowhill Possession  [21/06/26 21/06/26

Down Snowhill 0145 Sun 0915 Sun

Spur
Farringdon Loughborough Jn Down Snow Possession  [21/06/26 21/06/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 21/06/26 21/06/26
Possession 0145 Sun {0915 Sun
P2026/4071571 |SO310 Hoo Jn Grain Single Possession |20/06/26 21/06/26 NO ACCESS TO CLIFFE/GRAIN
S0O320 2200 Sat 2100 Sun
WORK: MTCE
P2026/4076959 |SO400 St. Pancras Stratford All CTRL Lines Possession |21/06/26 21/06/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession  [21/06/26 21/06/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077213 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |22/06/26 22/06/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [22/06/26 22/06/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
: : : AFFECTED)
Stratford Temple Mills Single Possession |22/06/26 22/06/26
International West|International Depot 0025 Mon (0440 Mon
Jn
P2026/4166555 |[EA1180 |Camden Road Camden Road North London Possession  [21/06/26 21/06/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |21/06/26 21/06/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |21/06/26 21/06/26
0045 Sun {0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |21/06/26 21/06/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession [21/06/26 21/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |21/06/26 21/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession [21/06/26 21/06/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession  [21/06/26 21/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |21/06/26 21/06/26
Jn Jn Reversible 0045 Sun {0850 Sun
P2026/4077331 |SO400 Southfleet Ashford West Jn Down CTRL Possession  |20/06/26 21/06/26 NO AC POWER THROUGHOUT ASHFORD
Crossover Up CTRL 2255 Sat 1025 Sun STATION DURING THIS PERIOD. TRAINS
p THROUGH ASHFORD STATION WILL NEED TO
RUN ON DC ONLY
POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J70 & 1J73
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166961 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |21/06/26 21/06/26 *** MULTI-PART POSSESSION ***
S0O660 Ground Frame 0105 Sun  |0625 Sun SOUTH CROYDON JN TO STOATS NEST JN
(SLOWS) WITH
Purley Caterham Down & Up Possession |21/06/26 22/06/26 EAST CROYDON TO COULSDON NORTH G.F.
Caterham 0105 Sun  |0400 Mon (DOWN
- FAST/QUARRY) S/S (THREE LINE BLOCK
Tattenham Corner  |Down Loop/Down |Possession |21/06/26 22/06/26 THROUGH PURLEY
Tattenham 0105 Sun  |0400 Mon OVERNIGHT) ***
Up Tattenham/Up
Loop . FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
South Croydon Jn |Stoats Nest Jn Down & Up Slow |Possession 21/06/26 22/06/26 *xx SPECIAL WORKING INSTRUCTIONS ***
0105 Sun 0400 Mon SINGLE LINE WORKING WILL APPLY OVER THE
Caterham Caterham Up Sidings Sidings 21/06/26 22/06/26 E{rplgsAzsg/o?rilJ?g)RAYNLDn\llEigE EV;%I\E{IEEQR(#?;;&)OD
Possession 10105 Sun {0400 Mon points).
Purley Purley Down Siding Sidings 21/06/26 22/06/26 zg‘g;l(-ggN‘]/cE)lANFéﬁgﬁgggERwCES AT EAST
Possession 10105 Sun {0400 Mon
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 21/06/26 | 22/06/26 FROM 0625 SUN TO 0400 MON
Possession 0105 Sun 10400 Mon TRAINS TO RUN FAST LINES BETWEEN SOUTH

CROYDON AND
STOATS NEST JN

PURLEY PLATFORM 6 TO BE OUTBERTHED.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN
PURLEY AND CATERHAM/TATTENHAM CORNER

PLATFORM XX AT CATERHAM TO BE
OUTBERTHED.

PLATFORM XX AT TATTENHAM CORNER TO BE
OUTBERTHED.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116518 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|21/06/26 21/06/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|21/06/26 21/06/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|21/06/26 21/06/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|21/06/26 21/06/26
Reading 0105 Sun  |0610 Sun
P2026/4077429 |SO500 Three Bridges Crawley Down and Up Line Blockage|20/06/26 20/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|20/06/26 20/06/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076564 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|21/06/26 21/06/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0250 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|21/06/26 21/06/26 WORK: MTCE
Branch 0250 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|21/06/26 21/06/26
Up Main 0250 Sun  |0540 Sun
Carriage Road
P2026/4076422 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|20/06/26 20/06/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|20/06/26 20/06/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120670 |SO520 Horsham Arundel Jn Down and Up Possession |21/06/26 21/06/26 WORK: MTCE
Arun Valley 0005 Sun 0745 Sun
P2026/4120691 |SO520 Horsham Arundel Jn Down and Up Possession  [21/06/26 22/06/26 TRAINS TO TERMINATE AT HORSHAM.
Arun Valley 2225 Sun  |0545 Mon
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN HORSHAM AND BOGNOR REGIS.
WORK: MTCE
P2026/4161052 |SO560 Guildford Farncombe Down Main Possession |21/06/26 21/06/26 SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.
SW110 Ub Main 0040 Sun  |0635 Sun
SwW200 p GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.
SW265 Guildford Down Cobham Possession |21/06/26 21/06/26
SW300 bh 0040 Sun  |0635 Sun TRACK MAINTENANCE: G12
Up Cobham TUNNEL EXAMIMATIONS: CHALK?SAND TUNNELS
Up Ash
Down Ash
Shalford Shalford Jn Up Redhill Possession |21/06/26 21/06/26
Down Redhill 0040 Sun  |0635 Sun
P2026/4170352 |SO590 Southerham Jn  |Seaford Seaford Single Possession |20/06/26 22/06/26 PART ONE 0050 SAT TO 0050 MON
S0610 0050 Sat 0050 Mon
S0620 Down and Up Possession | 20/06/26 23/06/26 NO FREIGHT ACCESS TO/FROM NEWHAVEN
Seaford 0050 Sat 0410 Tue RAIL REPLACEMENT BUS SERVICE TO OPERATE
Newhaven Newhaven Marine  |Marine Siding Sidings 20/06/26 22/06/26 BETWEEN LEWES AND SEAFORD
Harbour Possession  |0050 Sat {0050 Mon
__ PART TWO 0050 MON TO 0410 TUE
Newhaven Town |Newhaven Town Town Yard Sidings 20/06/26 22/06/26
Yard Yard Possession  |0050 Sat 0050 Mon RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN LEWES AND SEAFORD
'WORK: MTCE
WORK: WD - SEAFORD BRANCH
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131824 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |20/06/26 21/06/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |20/06/26 21/06/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 20/06/26 21/06/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |21/06/26 21/06/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |21/06/26 21/06/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |21/06/26  |21/06/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |21/06/26 21/06/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |21/06/26 21/06/26
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |21/06/26 21/06/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 21/06/26 21/06/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |21/06/26 21/06/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |21/06/26 21/06/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |21/06/26 21/06/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |21/06/26 21/06/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |21/06/26 21/06/26
Oak Carriage 0140 Sun  |0445 Sun
Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140313 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |21/06/26 22/06/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |21/06/26 22/06/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |21/06/26 22/06/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/06/26 22/06/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |22/06/26 22/06/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [22/06/26 22/06/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/06/26 22/06/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [22/06/26 22/06/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |22/06/26 22/06/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 22/06/26 22/06/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [22/06/26 22/06/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |22/06/26 22/06/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |22/06/26 22/06/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079361 [SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [28/06/26 29/06/26 ARL SLL SERVICE WILL NOT RUN
S0250 U 0100 Sun (0400 Mon
p
S0645 Atlantic/Platform 2
SW100 - - ACCESS TO/FROM BATTERSEA YARD SIDINGS
Battersea Pier Jn |Factory Jn Down Stewarts Possession  [28/06/26 29/06/26 VIA LONGHEDGE JN
Lane 0100 Sun  |0400 Mon
Brixton Jn Cambria Jn Down and Up Possession |28/06/26 29/06/26 éLPJ'll_'g-IEFRQI'Ei'\EAS A-I';'\ollcs:g%l-\’olﬁélgﬁgg%l\\l() I;-I?P?DE
Catford Loops 0100 Sun  |0400 Mon )
Factory Jn Longhedge Jn Down & Up Possession |28/06/26  |29/06/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ludgate 0100 Sun 0400 Mon OUBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  [28/06/26 29/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Brixton Spur 0100 Sun  |0400 Mon REDHILL OR RETIMED/CANCELLED
Nine Elms Jn Linford St Jn Down & Up Possession  |28/06/26 29/06/26 DOWN AND UP HOLBORN LINES AVAILABLE TO
Waterloo Curve 0100 Sun {0400 Mon TRAFFIC AT HERNE HILL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |28/06/26 29/06/26 MAIN LINE DIVERSIONS TO CANNON STREET
0100 Sun  |0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession |28/06/26 29/06/26 SOUTHEASTERN SERVICES DIVERTED TO
BLACKFRIARS
Lane/Up Chatham 0100 Sun  |0400 Mon
Slow ~
Victoria Herne Hill Down & Up Possession |28/06/26 29/06/26 CANNON STREET LUL TO BE OPEN
gg;tm;‘n 0100 Sun 0400 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
Victoria Platforms 1 - 8 Possession |28/06/26 29/06/26 VICTORIA AND BRIXTON
0100 Sun 0400 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Voltaire Road Jn Down Chatham Possession |28/06/26 29/06/26 CLAPHAM NORTH AND CENTRAL LONDON
Slow/Chatham 0100 Sun 0400 Mon BERTHING SIDINGS NO 1 & 2 TO BE
Reversible OUTBERTHED
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 28/06/26 29/06/26
No.landNo.2  [Possession 0100 Sun 0400 Mon TRAINS TO/FROM STEWARTS LANE JN TO
Victoria Victoria 1 - 9 Shed Roads |Sidings 28/06/26 29/06/26 STEWARTS LANE DEPOT TO TRAVEL OVER THE
o Possession  |0100 Sun 0400 Mon UP STEWARTS LANE, AND BE ROUTED VIA
Wall Sidings VS737PTS, VS740PTS & VS741PTS
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|28/06/26  |29/06/26 WORK: Croydon DU - Maintenance SUOL
Reversible Between : -
(Trains)+Deto 0130 Sun 0330 Mon WORK: Orpington DU - Maintenance K08.1
nators WORK: SID - COLD HABOUR LANE - REPAIR
WORK: SID - GROVNORS RIVER BRIDGE -
REPAIRS
WORK: WD - SHERPHERDS LANE S&C
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161355 |SO110 International Jn  |International Jn Windsor Relief Possession  [28/06/26 28/06/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR
Windsor Relief
Line 2 TRACK MAINTENANCE: CCWO03
Nine Elms Jn Linford St Jn Down Waterloo Possession  [28/06/26 28/06/26
Curve 0035 Sun (0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession  [28/06/26 28/06/26
Road Windsor 0035 Sun  |0715 Sun
Reversible
Waterloo Nine Elms Jn DW/DWF Possession  [28/06/26 28/06/26
0035 Sun  |0715 Sun
Queenstown Road |UMR/DWS/DW Possession  [28/06/26 28/06/26
0035 Sun 0715 Sun
Waterloo Platforms 12 to 19 |Possession  |28/06/26 28/06/26
0035 Sun  |0715 Sun
P2026/4076074 |SO110 Beckenham Jn St. Mary Cray Jn Down Chatham Possession |28/06/26 28/06/26 UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Main/Down 0105 Sun  |0645 Sun
Chatham Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO
Up Chatham SHORTLANDS VIA DOWN AND UP CATFORD
Fast/Up Chatham LOOP LINES
Main
Bickley Jn Hawkwood Jn Down Slow Possession |28/06/26 28/06/26 TRAINS TO TRAVEL OVER THE SLOW LINES
Tonbridge Loop 0105 Sun |0645 Sun BETWEEN SHORTLANDS JN AND ST MARY CRAY
(pt) JN
Petts Wood Jn Down Fast Possession  [28/06/26 28/06/26
Tonbridge Loop 0105 Sun 0645 Sun
Up Fast Tonbridge WORK: MTCE
Loop
Up Slow
Tonbridge Loop
Ravensbourne Jn |Shortlands Jn Down Possession  [28/06/26 28/06/26
Ravensbourne 0105 Sun  |0645 Sun
Chord
Up Ravensbourne
Chord
Shortlands Jn Shortlands Jn Down Chatham Possession  [28/06/26 28/06/26
Slow (pt) 0105 Sun 0645 Sun
Up Chatham Slow
(pt)
P2026/4076196 |[SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|28/06/26 28/06/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun 0800 Sun
WORK:MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4060051 [SO110 Ramsgate Ramsgate Depot Reception |Possession |27/06/26 27/06/26 DERAILERS FOR THE MAINTENANCE SHEDS (21-
S0220 East 1030 Sat 2030 Sat 25) WILL BE DEPLOYED, WITH THE SHUTTERS
Depot Reception CLOSED AND STOP BOARDS PLACED JUST
West/Depot OUTSIDE OF THE DEPOT DOORS
Washer Spur
Ramsgate Ramsgate 1-25 Sidings Sidings 27/06/26 27/06/26

Head Shunt Possession |1030 Sat 2030 Sat WORK: MTCE

Ladder Road

P2026/4075376 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|28/06/26 28/06/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077688 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|27/06/26 27/06/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|27/06/26 27/06/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|27/06/26 27/06/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|27/06/26 27/06/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|27/06/26 27/06/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|27/06/26 27/06/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075516 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|27/06/26 27/06/26 WORK: MTCE
S0330 : (Between 0026 Sat 0215 Sat
Up Lewisham Trains)

Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|27/06/26 27/06/26
(Between 0026 Sat  |0215 Sat

Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076252 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|27/06/26 27/06/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|27/06/26 27/06/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|27/06/26 27/06/26
(Between 0230 Sat {0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|27/06/26 27/06/26
(Between 0230 Sat {0450 Sat
Trains)
P2026/4080800 [SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |28/06/26 28/06/26 AT GROVE PARK TRAINS SHUNT VIA UP
SO310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Sidcup Eown Dartford Possession |28/06/26 28/06/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
oop 0120 Sun  |0645 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  [28/06/26 28/06/26 WORK: SID TRACK - COURTHILL LOOP - FOLLOW
Hither Green Spur 0120 Sun  |0645 Sun upP
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [28/06/26 28/06/26
Loop 0120 Sun 0645 Sun
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession |28/06/26 28/06/26
Up Kent Slow 0120 Sun  |0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |28/06/26 28/06/26
Up Kent Fast 0120 Sun 0645 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 28/06/26 28/06/26
Possession 0120 Sun  |0645 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078871 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |27/06/26 27/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [27/06/26 27/06/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |27/06/26 27/06/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [27/06/26 27/06/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139950 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|27/06/26 27/06/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Batand Ball |* Disconnect (0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|27/06/26 27/06/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|27/06/26 27/06/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4079579 [SO130 Tonbridge Tonbridge No. 1 Jubilee Sidings 27/06/26 27/06/26 JUBILEE SIDINGS 1 AND 4 /or/ 2 AND 3 TO BE
SO550 Siding Possession  |0800 Sat 2000 Sat OUTBERTHED - TO BE CONFIRMED BY DPPP
No. 2 Jubilee
Siding WORK: ORPINGTON DU - TRACK MAINTENANCE
No. 3 Jubilee K02.8 (K130.20A)
Siding
No. 4 Jubilee
Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074868 |SO130 Appledore Dungeness Ground |Single Possession |28/06/26 29/06/26 RAIL REPLACEMENT ROAD SERVICES TO
S0O200 Frame 0105 Sun {0400 Mon OPERATE AS FOLLOWS:
S0210 ASHFORD TO HASTINGS
Ashford Ashford Up Loop/Platform |Possession |28/06/26 29/06/26 HEADCORN TO ASHFORD
1 0105 Sun  |0400 Mon
. . AT HEADCORN UP TRAINS TO START BACK
Hastings Down Possession 28/06/26 29/06/26 FROM DOWN PASSENGER LOOP
Hastings/Single/Dg 0105 Sun  |0400 Mon
wn Ore ) CHART LEACON GATE 'A' TO REMAIN CLOSED.
ggs?_;fgs'”g'elup CHART LEACON GATE 'B' TO REMAIN CLOSED.
i
Ashford (West) Ashford (East) Up Slow/Platform |Possession 28/06/26 29/06/26 GTR SERVICES TO START/TERMINATE AT
2 0105 Sun  |0400 Mon HASTINGS
Ashford (West) Down Slow (part) |Possession |28/06/26 29/06/26
Down Maidstone 0105 Sun 10400 Mon WORK: MTCE

Up Maidstone

Maidstone Loop

Headcorn Ashford (East) Down Main/Down |Possession |28/06/26 29/06/26
Fast 0105 Sun  |0400 Mon
Up Fast/Up Main

Ashford (East) Ashford (East) East Berthing Sidings 28/06/26 29/06/26
Sidings Possession {0105 Sun  |0400 Mon
Up Berthing
Sidings
Crane
Depot/Tamper
Depot

Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 28/06/26 29/06/26

Depot Road Possession {0105 Sun  |0400 Mon
Headshunt

Ore Ore Up Siding Sidings 28/06/26 29/06/26

Possession 0105 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161343 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |28/06/26 28/06/26 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
glg?é%:lbﬁ Platform 4 0145 Sun 0700 Sun &4
Loughborough Jn Down Holborn Possession |28/06/26 28/06/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
Slow 0145 Sun  |0700 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |28/06/26 28/06/26
0145 Sun  |0700 Sun
Dickens Jn Down Snowhill Possession |28/06/26 28/06/26
Down Snowhill 0145 Sun  |0700 Sun
Spur
Farringdon Loughborough Jn Up Possession  [28/06/26 28/06/26
Moorgate/Down 0145 Sun 0700 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 28/06/26 28/06/26
Possession  |0145 Sun  [0700 Sun
P2026/4146760 |SO290 Crayford Spur B |Crayford Spur A Jn  |Down Crayford Possession  [28/06/26 29/06/26 SE NORTH KENT AND BEXLEYHEATH SERVICES
SO300 Jn Spur 0150 Sun  |0350 Mon START/TERMINATE SLADE GREEN
S0O310 Up Crayford Spur
- - SE DARTFORD LOOP SERVICES
Dartford Dartford Reversible Possession  |28/06/26 29/06/26 START/TERMINATE SIDCUP
Platforms 1- 4 0150 Sun (0350 Mon
RAIL REPLACEMENT ROAD SERVICES WILL RUN
Perry Street Fork |Crayford Creek Jn  |Down Bexleyheath|Possession |28/06/26 29/06/26 SLADE GREEN TO GRAVESEND AND SIDCUP TO
n Up Bexleyheath 0150 Sun 0350 Mon DARTFORD
Sidcup Dartford Jn Down Dartford Possession  [28/06/26 29/06/26 SLADE GREEN DEPOT ACCESSIBLE FROM
Loop 0150 Sun 0350 Mon LONDON END ONLY AND SLADE GREEN UP
Up Dartford Loop SIDINGS ACCESSIBLE FROM COUNTRY END
Slade Green Jn  |Springhead Road Jn [Down North Possession |28/06/26 | 29/06/26 ONLY.
Kent/Down Main 0150 Sun  |0350 Mon
Up Main/Up North GTR TO OPERATE 2TPH RAINHAM TO
Kent GRAVESEND AND 1TPH KENTISH TOWN TO
Dartford Dartford Reception Siding |Sidings 28/06/26  |29/06/26 PLUMSTEAD
Up Sidinas Possession 10150 Sun {0350 Mon
p 9 SLADE GREEN DEPOT EAST HEADSHUNT
Slade Green Slade Green Depot |East Head Shunt |Sidings 28/06/26 29/06/26 (DARTFORD END) NOT AVAILABLE TO TRAFFIC
Depot Possession
P 0150 Sun 0350 Mon GTR TO STABLE A UNIT AT PLUMSTEAD
DARTFORD AREA OUTBERTHING TO BE
CONFIRMED AT DPPP
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077009 |SO400 St. Pancras Stratford All CTRL Lines Possession  |28/06/26 28/06/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |28/06/26 28/06/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077214 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |29/06/26 29/06/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |29/06/26 29/06/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |29/06/26 29/06/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167987 |[EA1180 |Camden Road Camden Road North London Possession |28/06/26 28/06/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [28/06/26 28/06/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |28/06/26  |28/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |28/06/26 28/06/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |28/06/26 28/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |28/06/26 28/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |28/06/26 28/06/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |28/06/26 28/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |28/06/26 28/06/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148341 |[EA1390 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |28/06/26 29/06/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1395 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET,
EA1420 RAINHAM AND UPMINSTER
S0400 Barking Tilbury Line |Up Riverside Possession |28/06/26 29/06/26 RAIL REPLACEMENT ROAD SERVICE TO
S0420 Jn East 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS AND PITSEA UNTIL
1305 SUN
Barking Tilbury  |Pitsea Down and Up Possession  [28/06/26 28/06/26
Line Jn East Tilbury 0115 Sun 1305 Sun ARL T&H SERVICES TO TERMINATE/START FROM
- - - BARKING PLATFORM 1 FREIGHT SERVICES TO
Renwick Road Jn Departure Line Possession |28/06/26 29/06/26 BE RE-TIMED AND DIVERT VIA OCKENDON
0115 Sun 0300 Mon AFTER 1305 SUN OR NOT TO RUN
Ripple Lane East Jn |Down Goods Possession  |28/06/26 29/06/26
(DF())F\jvn 0115 Sun 0300 Mon NO ACCESS AVAILABLE TO/FROM RIPPLE
Tilbury/Goods) LANE/DAGENHAM DOCK/PURFLEET
Down Riverside |Barking Riverside Down Riverside |Possession |28/06/26 29/06/26 NO ACCESS AVAILABLE TO/FROM TILBURY
Junction 9 0115 Sun 10300 Mon RAILPORT/THAMES GATEWAY UNTIL 1305 SUN
VIA OCKENDON
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |28/06/26 29/06/26
0115 Sun 10300 Mon ARL TO STABLE TRAINS IN PLATFORM 1 AT
BARKING AND PLATFORM 3 AT GOSPEL OAK
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |28/06/26 29/06/26 TRAINS TO STABLE IN PLATFORMS 1-2 AT
Jn (Up Tilbury)  |Jn East 0115 Sun 0300 Mon BARKING RIVERSIDE
Thames Haven Jn|Thames Haven Down and Up Possession |28/06/26 28/06/26 PANTOGRAPHS TO BE LOWERED ON STABLED
Thames Haven 0115 Sun  |1305 Sun TRAINS IN SEABROOK SIDING
- - - . - — ROAD TO BE OPEN AT PURFLEET LC, LOW
B‘arklng Tilbury  |Renwick Road Jn Reception Line Sidings _ 28/06/26 29/06/26 STREET LC, EAST TILBURY LC, STANFORD-LE-
Line Jn East Possession 10115 Sun {0300 Mon HOPE LC AND PITSEA HALL LC
Purfleet Purfleet g%r_fleet Long gidings _ 28/06/26 29/06/26 LTS CYCLIC TYPE 6
1dings ossession 0115 Sun 0300 Mon WDA: Purfleet - West Thurrock Jn Up Re-rail
Ripple Lane Ripple Lane Down Through Sidings 28/06/26 29/06/26
Sidings Possession 0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidings 28/06/26 29/06/26
Yard Yard Headshunt Possession  |0115 Sun  |0300 Mon
Barking Tilbury  |West Thurrock Jn Down and Up Possession |28/06/26 29/06/26
Line Jn East Tilbury 1305 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080889 |SO500 Norwood Fork Jn |Windmill Bridge Jn  |Down and Up Possession |27/06/26 29/06/26 *** MULTI-PART POSSESSION ***
SO510 London Bridge 2345 Sat 0400 Mon SELHURST JN/NORWOOD JN TO STOATS NEST
Fast JN (FASTS) WITH STOATS NEST JN TO SOUTH
Selhurst Jn Stoats Nest Jn Down Victoria Possession |27/06/26 29/06/26 CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK|
Fast/Down Fast 2345 Sat 0400 Mon THROUGH PURLEY OVERNIGHT) ***
Up Fast/Up
Victoria Fast PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST
Windmill Bridge |East Croydon Fast Reversible  |Possession |27/06/26 29/06/26 CROYDON.
Jn 2345 Sat  [0400 Mon
FROM 2345 SATURDAY TO 0105 SUNDAY AND
East Croydon East Croydon Up Sidings Sidings 27/06/26 29/06/26 IALSO
Possession 2345 Sat 0400 Mon FROM 0625 SUNDAY TO 0400 MONDAY: :-
. TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
South Croydon East Croydon Up Slow Line Blockage 28/06/26 28/06/26 SELHURST/NORWOOD JN AND STOATS NEST JN
(Between 10015 Sun 0910 Sun
Trains) FROM 0105 SUNDAY TO 0625 SUNDAY :-
Stoats Nest Jn South Croydon Jn Up Slow Possession 28/06/26 28/06/26 DOWN TRAINS TO TRAVEL OVER THE DOWN
0105 Sun /0625 Sun SLOW LINES BETWEEN SELHURST/NORWOOD JN

AND SOUTH CROYDON. UP TRAINS TO TRAVEL
OVER THE SLOW REVERSIBLE / UP SLOW LINES
BETWEEN SOUTH CROYDON AND
SELHURST/NORWOOD JN.

x SPECIAL WORKING INSTRUCTIONS *+*
SINGLE LINE WORKING WILL APPLY OVER THE
DOWN SLOW LINE BETWEEN SOUTH CROYDON
JN (T1630 POINTS) AND STOATS NEST JN (T1669
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT EAST
CROYDON AND COULSDON SOUTH.

PART 2 OF POSSESSION TO BE TAKEN (AND
SINGLE LINE WORKING IMPLEMENTED) AFTER
PASSAGE OF 9W00

WORK: MTCE
WORK: WD - WINDMILL S&C
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116537 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|28/06/26 28/06/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|28/06/26 28/06/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|28/06/26 28/06/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|28/06/26 28/06/26
Reading 0105 Sun  |0610 Sun
P2026/4077430 |SO500 Three Bridges Crawley Down and Up Line Blockage|27/06/26 27/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|27/06/26 27/06/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076565 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|28/06/26 28/06/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|28/06/26 28/06/26 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|28/06/26 28/06/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076370 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|27/06/26 27/06/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|27/06/26 27/06/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4155527 |SO510 Streatham South |Sutton Down and Up Possession |27/06/26 28/06/26 ## MULTI-PART POSSESSION ##
S0680 Jn Portsmouth 0105 Sat 0135 Sun
SO700 TURNBACK SIDING AT WEST CROYDON
SW180 Streatham South |Epsom Down & Up Possession |28/06/26 29/06/26 IAVAILABLE TO TRAFFIC.
Jn Portsmouth 0135 Sun (0400 Mon
. SATURDAY:
Sutton Epsom Downs Down and Up Possession |28/06/26 29/06/26 SOUTHERN VICTORIA TO DORKING / HORSHAM
Epsom Downs 0135 Sun 0400 Mon SERVICES TO DIVERT VIA WEST CROYDON
Epsom Downs
Single i THAMESLINK:
West Croydon Sutton Down & Up Possession |28/06/26 29/06/26 2TPH SERVICES TO RUN VIA WIMBLEDON AND
Wallington 0135 Sun 0400 Mon TERMINATE / START BACK AT SUTTON.
Wimbledon Sutton Down and Up St. |Possession |28/06/26 29/06/26 I%;:-ELH TO TERMINATE / START BACK AT HERNE
Helier 0135 Sun (0400 Mon

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STREATHAM AND SUTTON
VIA HACKBRIDGE.

PASSENGERS TO USE LOCAL TICKECT
ACCEPTANCE.

SUNDAY:
SUTTON PLATFORM 4 TO BE OUTBERTHED.

SOUTHERN VICTORIA TO EPSOM DOWNS
SERVICES TO TERMINATE AT WEST CROYDON.

SOUTHERN VICTORIA TO DORKING SERVICES TO
RUN BETWEEN EPSOM AND DORKING ONLY.

THAMESLINK:

2TPH SERVICES TO TERMINATE / START BACK AT|
'WIMBLEDON

2TPH TO TERMINATE / START BACK AT HERNE
HILL

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN WEST CROYDON AND
EPSOM DOWNS AND STREATHAM TO EPSOM VIA
HACKBRIDGE.

PASSENGERS TO USE LOCAL TICKET
ACCEPTANCE.

ROUTE AVAILABLE FROM HAYDONS ROAD TO
WESSEX MAIN LINE AND VICE VERSA AT
WIMBLEODN WEST JN

MTCE
WD - Mitcham Eastfields - Mitcham Jn Rerail

SID - Carlshalton Station - Refurb
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4169336 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |28/06/26 29/06/26 RAIL REPLACEMENT ROAD SERVICE WILL BE IN
EA1320 |Central Jn North London 2230 Sun 0435 Mon OPERATION
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [28/06/26 29/06/26 NO ACCESS TO PLATFORM 4 AT DALSTON
LN110 East Jn London Relief 2230 Sun 0435 Mon JUNCTION
SO511 . TRAINS TO BE REPLATFORMED IN PLATFORMS
Channelsea North|Lea Jn Up Channelsea  |Possession |28/06/26  |29/06/26 1-3 AT DALSTON JUNCTION
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |28/06/26 29/06/26 FREIGHT SERVICES DIVERTED VIA THE T&H
Canonbury 2230 Sun 0435 Mon NLL CYCLIC TYPE 6A
Highbury and Dalston Junction Down and Up East|Possession |28/06/26 29/06/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |28/06/26 29/06/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn Graham Road Possession  |28/06/26 29/06/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |28/06/26 29/06/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|28/06/26 29/06/26
Electric 2230 Sun 0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|28/06/26 29/06/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159757 |SO520 Cosham Jn Farlington Jn Up Spur Possession |28/06/26 29/06/26 SWR: WATERLOO TO PORTSMOUTH VIA
SW110 Down Spur 0015 Sun {0400 Mon BASINGSTOKE SERVICES TO START/TERMINATE
SW135 AT EASTLEIGH. PORTSMOUTH TO
SW140 Eastleigh South |Fareham Down Possession |28/06/26 29/06/26 SOUTHAMPTON SERVICES WILL NOT RUN. RAIL
Jn Portsmouth/Down 0015 Sun  |0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
Portsmouth BETWEEN EASTLEIGH/SOUTHAMPTON CENTRAL
Up/Down AND PORTSMOUTH HARBOUR.
Portsmouth
Up GTR: SOUTHAMPTON SERVICES TO BE
Portsmouth/Down DIVERTED TO PORTSMOUTH AND SOUTHSEA.
Portsmouth Up/Up RAIL REPLACEMENT ROAD SERVICES TO
Portsmouth OPERATE BETWEEN HAVANT AND
Fareham Fareham Up Bay Possession |28/06/26 29/06/26 SOUTHAMPTON CENTRAL.
0015 Sun (0400 Mon
GWR: CARDIFF SERVICES TO START AND
Portcreek Jn Bitterne Up Possession  [28/06/26 29/06/26 TERMINATE AT SOUTHAMPTON CENTRAL. RAIL
Branch/Portsmout 0015 Sun {0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
h/Netley BETWEEN SOUTHAMPTON CENTRAL AND
St. Denys Portcreek Jn Down Possession  [28/06/26 29/06/26 PORTSMOUTH HARBOUR.
Netley/Portsmouth 0015 Sun 0400 Mon
Branch FREIGHTLINER: 7044 & 7V97 WILL NOT RUN.
Botley Botley Down Sidings Sidings 28/06/26 29/06/26
Possession  |0015 Sun  |0400 Mon TRACK MAINTENANCE: ER08
_ _ TRACK MAINTENANCE: H06
Fareham Fareham Down Sidings Sidings 28/06/26 29/06/26 HAVANT RELOCK: CABLE TRAIN
No.1and 2 Possession 10015 Sun  |0400 Mon TUNNEL EXAMINATIONS: FAREHAM 1/2 &
TAPNAGE
P2026/4170423 |SO590 Southerham Jn  |Seaford Down and Up Possession |27/06/26 29/06/26 PART ONE AND THREE
S0610 Seaford 0035 Sat  |0400 Mon
S0620 Seaford Single NO FREIGHT ACCESS TO/FROM NEWHAVEN
ﬂg‘r’g(‘)i‘ie” Newhaven Marine |Marine Siding ‘;"(?S"Zgzsion ggé?’szft 02%%6’@; RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN LEWES AND SEAFORD
Newhaven Town |Newhaven Town Town Yard Sidings 27/06/26 29/06/26
Yard Yard Possession  |0035 Sat {0400 Mon WORK: MTCE
Falmer Lewes Down & Up East |Possession |28/06/26 | 28/06/26 WORK: SID - GLYND FOOTBRIDGE
Branch 0045 Sun 10900 Sun WORK: WD - SEAFORD BRNACH
Keymer Jn Willingdon Jn Down and Up Possession |28/06/26 28/06/26
Lewes/Eastbourne 0045 Sun  |0900 Sun
Lewes Lewes Plat Loop Possession  |28/06/26 28/06/26
0045 Sun  |0900 Sun
Lewes Lewes Lewes Up Siding |Sidings 28/06/26 28/06/26
Possession  |0045 Sun (0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131635 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |27/06/26 28/06/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)

TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |27/06/26 28/06/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.

Westbourne Park Jn |Lines 4 and 5 Possession 27/06/26 28/06/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE

2345 Sat 10040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.

Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |28/06/26 28/06/26
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |28/06/26 28/06/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs) _
Relief WORK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession  |28/06/26 28/06/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |28/06/26 28/06/26
Jn 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |28/06/26 28/06/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 28/06/26 28/06/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |28/06/26 28/06/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |28/06/26 28/06/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |28/06/26 28/06/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |28/06/26 28/06/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |28/06/26 28/06/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)
Loop A and B

Electronic Copy - Uncontrolled when printed



Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140314 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |28/06/26 29/06/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |28/06/26 29/06/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |28/06/26 29/06/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |29/06/26 29/06/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |29/06/26 29/06/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [29/06/26 29/06/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |29/06/26 29/06/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |29/06/26 29/06/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |29/06/26 29/06/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 29/06/26 29/06/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [29/06/26 29/06/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |29/06/26 29/06/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |29/06/26 29/06/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4161685 |SO110 International Jn  |International Jn Windsor Relief Possession  |05/07/26 05/07/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR.
Windsor Relief
Line 2 TRACK MAINTENANCE: CCW03
Nine Elms Jn Linford St Jn Down Waterloo Possession  |05/07/26 05/07/26
Curve 0035 Sun  |0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession |05/07/26 05/07/26
Road Windsor 0035 Sun  |0715 Sun
Reversible
Waterloo Nine EIms Jn DW/DWF Possession |05/07/26 05/07/26
0035 Sun 0715 Sun
Queenstown Road |UMR/DWS/DW Possession  |05/07/26 05/07/26
0035 Sun  |0715 Sun
Waterloo Platforms 12 to 19 |Possession |05/07/26 05/07/26
0035 Sun  |0715 Sun
P2026/4075377 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|05/07/26 05/07/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077689 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|04/07/26 04/07/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|04/07/26 04/07/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|04/07/26 04/07/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|04/07/26 04/07/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|04/07/26 04/07/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|04/07/26 04/07/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4071280 |SO130 Blackfriars Jn London Bridge Down Snowhill Possession  |05/07/26 06/07/26 THAMESLINK BRIGHTON LINE SERVICES TO
50280 0120 Sun (0400 Mon (27 hrs)  |DIVERT VIA HERNE HILL
SO510
Bricklayers Arms |Blackfriars Jn Up Sussex Fast / 5|Possession  |05/07/26 06/07/26 SER CANNON STREET SERVICES TO USE LINES
Jn Up / Up Snowhill 0120 Sun  |0400 Mon (27 hrs)  [1&2 AND CHARING CROSS SERVICES TO USE
LINES 7&8
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |05/07/26 06/07/26
0120 Sun /0400 Mon (27 hrs)  |GTR TO STABLE IN PLUMSTEAD SIDINGS
London Bridge London Bridge Platforms 3-6 Possession |05/07/26 06/07/26 GTR TO OPERATE 2 TRAINS PER HOUR
0120 Sun 0400 Mon (27 hrs)  |GRAVESEND TO RAINHAM ON SUNDAY
North Kent East Jn |4 Down Possession  |05/07/26 06/07/26
0120 Sun 0400 Mon (27 hrs) WORK: MTCE
Surrey Canal Jn 6 Down / Possession |05/07/26 06/07/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn |Cannon Street Metropolitan Possession |05/07/26 06/07/26
Reversible 0120 Sun  |0400 Mon (27 hrs)
North Kent East |London Bridge 3Up Possession |05/07/26 06/07/26
Jn 0120 Sun  |0400 Mon (27 hrs)
P2026/4075517 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|04/07/26 04/07/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|04/07/26 04/07/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076253 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|04/07/26 04/07/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|04/07/26 04/07/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|04/07/26 04/07/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|04/07/26 04/07/26
(Between 0230 Sat 0450 Sat
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148144 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |05/07/26 06/07/26 NO ACCESS TO HITHER GREEN PAD
S0290 North Jn Jn Loop 0130 Sun  |0250 Mon
S0310 Up Courthill Loop TRAINS TO RUN VIA FAST LINES
‘(]:rayford Spur B |Crayford Spur A Jn gown Crayford Possession |05/07/26 06/07/26 RAIL REPLACEMENT SERVICE TO OPERATE
n pur 0130 Sun 0250 Mon BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP

Up Crayford Spur

Hither Green Hither Green Down Hither Possession |05/07/26 06/07/26
Green Goods 0130 Sun |0250 Mon FREIGHT DIVERSIONS VIA BEXLEYHEATH
Arrival Road
Up Hither Green IACCESS TO GROVE PARK 31-38 SIDINGS AND
Goods Departure 41-45 BRAMDEAN SIDINGS FROM COUNTRY END
Road ONLY

Hither Green Jn  |Dartford Jn Down Dartford Possession |05/07/26 06/07/26
Loop 0130 Sun 10250 Mon IACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA
Up Dartford Loop FAST LINES

Lee Loop Jn Lee Spur Jn Down and Up Possession  |05/07/26 06/07/26
Hither Green Spur 0130 Sun {0250 Mon WORK: MTCE

Parks Bridge Jn _|Ladywell Jn Dn/Up Ladywell |Possession |05/07/26  |05/07/26 WORK: SID - FOOTS CRAY ROAD - REPAIRS
Loop 0130 Sun 0645 Sun

St. Johns Jn Grove Park Down Kent Slow |Possession |05/07/26 06/07/26
Up Kent Slow 0130 Sun {0250 Mon

Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |05/07/26 05/07/26

Up Kent Fast 0130 Sun 0645 Sun

Grove Park Grove Park Washer Lines 4/2 |Sidings 05/07/26 06/07/26
Washer Lines 3/1 Possession 10130 Sun 0250 Mon

Hither Green Hither Green Loco Sidings/PAD |Sidings 05/07/26 06/07/26
Possession 0130 Sun  |0250 Mon

Sidcup Sidcup Down Siding Sidings 05/07/26 06/07/26
Possession 0130 Sun 0250 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078887 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |04/07/26 04/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [04/07/26 04/07/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |04/07/26 04/07/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [04/07/26 04/07/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4079322 |SO130 Orpington Orpington Platforms 4-8 Possession  |05/07/26 05/07/26 TRAINS TO TRAVEL OVER FAST LINES.
0130 Sun |0635 Sun DOWN FAST TO DOWN MAIN AVAILABLE AT
ORPINGTON.
Petts Wood Jn Orpington Down Slow Possession |05/07/26 05/07/26 FREIGHTS TO BE RETIMED TO FOLLOW BLOCK.
Up Slow 0130 Sun 0635 Sun
Orpington Orpington Down Carriage Sidings 05/07/26 05/07/26 NO ROUTE AVALIABLE FROM DOWN FAST TO
Sidings Possession  |0130 Sun 0635 Sun DOWN SLOW @ CHISLEHURST JN
WORK: MTCE
P2026/4139973 |S0O130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|04/07/26 04/07/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|04/07/26 04/07/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|04/07/26 04/07/26
Up Loop + Disconnect (0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079393 |SO130 Buckland Jn Deal Down Deal Possession |05/07/26 06/07/26 AT CANTERBURY EAST UP TRAINS WILL START
S0160 0200 Sun (0330 Mon BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |05/07/26 06/07/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0200 Sun (0330 Mon THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession  |05/07/26 06/07/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0200 Sun  |0330 Mon OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 05/07/26 06/07/26 OPERATE AS FOLLOWS:
Possession {0200 Sun  |0330 Mon FOLKESTONE CENTRAL TO DEAL
i i _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 05/07/26 06/07/26
Possession {0200 Sun  |0330 Mon
Shepherds Well |Shepherds Well Down Sidings Sidings 05/07/26 06/07/26 WORK: MTCE
Possession 10200 Sun 0330 Mon WORK: SID - LONG LANE ROCKCUTTING
WORK: SID - LIST WAYS ROCKCUTTING
WORK: SID - SNOW DOWN ROCKCUTTING
WORK: SID - DOVER SWITCH GEAR RENEWAL
WORK: SID - SHEPHERDS WELL FEEDER
CABLES
WORK: SID TRACK - CHARLTON JN - FOLLOW UP
P2026/4079553 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession  |05/07/26 05/07/26 NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.
S0200 : 0140 Sun  |0640 Sun
S0O600 Up Bexhill
Crowhurst Ore Down Hastings/Up|Possession  |05/07/26 05/07/26
Ore 0140 Sun (0640 Sun WORK: MTCE
Down Ore/Up
Hastings
Hastings Hastings Platforms 1- 4 Possession |05/07/26 05/07/26
0140 Sun  |0640 Sun
Hastings Hastings Brighton Sidings |Sidings 05/07/26 05/07/26
Park Sidings Possession /0140 Sun  |0640 Sun
Ore Ore Up Siding Sidings 05/07/26 05/07/26
Possession 0140 Sun  |0640 Sun
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 05/07/26 05/07/26
Road Possession  |0140 Sun  [0640 Sun
Shunt Neck
Carriage Sidings 1
-5
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120707 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |05/07/26 06/07/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |05/07/26 06/07/26 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 05/07/26 06/07/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |05/07/26 06/07/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn | Willesden High Level [Down and U Possession |05/07/26 | 06/07/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 n 9 High Level P 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |05/07/26 06/07/26
(8W) Sheepcote Lane 0050 Sun 0250 Mon WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 05/07/26 06/07/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 05/07/26 06/07/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 05/07/26 06/07/26
Lane Siding Possession  |0050 Sun  |0250 Mon
P2026/4013032 |[EA1310 |Camden Jn North Wembley Jn  |Down and Up Fast|Possession |04/07/26 06/07/26 TRAINS TO TRAVEL OVER SLOW LINES
GW130 0245 Sat {0500 Mon (54 hrs)
MD101 LONDON OVERGROUND NO DC SERVICES ALL
MD120 Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession |04/07/26 06/07/26 DAY SAT & SUN
MD170 South West 0245 Sat  |0500 Mon (54 hrs)
S0250 - . 'Work Content :
North Pole Jn Willesden No.7 Jn |Down and Up Possession  |04/07/26 06/07/26 North Pole - West London Jn (West London Lines)
West London / 0245 Sat  |0500 Mon (54 hrs)  \west London - Willesden No. 7 (U&D Reliefs)
Willesden Relief PLTR: Willesden EMR
(LLG Om 180ty - Om 340y DM 160y C2
WLL 6m 294y - 6m 383y DM 89y C11)
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161344 |LN3213 |Blackfriars Blackfriars Platform 3 Line Blockage|05/07/26 05/07/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0915 Sun
S0280 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Line Blockage|05/07/26 05/07/26 &4
Slow 0145 Sun 0915 Sun
Up Holborn Slow PROTECTING SIGNAL TVS3021 ONLY REQUIRED
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|05/07/26 05/07/26 aPDEAPNSQSO%@ELEQ%?SY\]Nphgooﬁl/?GAIEE,\:(FDTE AI’iLEN
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Line Blockage|05/07/26 05/07/26 WORK: MTCE
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Line Blockage|05/07/26 05/07/26
Hill/Down Holborn 0145 Sun 0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 05/07/26 05/07/26
Possession 0145 Sun {0915 Sun
P2026/4077072 |SO400 St. Pancras Stratford All CTRL Lines Possession |05/07/26 05/07/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |05/07/26 05/07/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Week 14 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077215 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |06/07/26 06/07/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |06/07/26 06/07/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
: : : AFFECTED)
Stratford Temple Mills Single Possession |06/07/26 06/07/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4155121 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |05/07/26 05/07/26 *** MULTI-PART POSSESSION ***
S0O660 Ground Frame 0105 Sun  |0625 Sun SOUTH CROYDON JN TO STOATS NEST JN
(SLOWS) WITH EAST CROYDON TO COULSDON
Purley Caterham Down & Up Possession |05/07/26 05/07/26 NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE
Caterham 0105 Sun 0825 Sun LINE BLOCK THROUGH PURLEY OVERNIGHT) ***
Tattenham Corner  |Down Loop/Down |Possession |05/07/26 05/07/26 FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
Tattenham 0105 Sun 0825 Sun *** SPECIAL WORKING INSTRUCTIONS ***
Up Tattenham/Up SINGLE LINE WORKING WILL APPLY OVER THE
Loop : UP FAST/QUARRY LINE BETWEEN EARLSWOOD
South Croydon Jn|Stoats Nest Jn Down & Up Slow |Possession |05/07/26 05/07/26 (T1682 PTS)AND EAST CROYDON (T1621 PTS).
0105 Sun (0825 Sun
Caterham Caterham Up Sidings Sidngs |05/07/26 | 05/07/26 O IO JOINIALIGHT SERVICES AT EAST
Possession 0105 Sun 0825 Sun
Purley Purley Down Siding Sidings 05/07/26 05/07/26 FROM 0625 SUN TO 0825 SUN

TRAINS TO RUN FAST LINES BETWEEN SOUTH

S .
ossession 0105 Sun 0825 Sun CROYDON AND STOATS NEST JN

Tattenham Corner|Tattenham Corner  |Up Siding Sidings 05/07/26 05/07/26
Possession 0105 Sun 0825 Sun SOUTHERN CATERHAM / TATTENHAM CORNER
SERVICES TO START/TERMINATE AT SOUTH
CROYDON.

RAIL REPLACEMENT TO OPERATE BETWEEN
EAST CROYDON AND CATERHAM / TATTENHAM
CORNER.

PURLEY PLATFORM 6 TO BE OUTBERTHED.

PLATFORM 2 AT CATERHAM TO BE
OUTBERTHED.

PLATFORM 2 AT TATTENHAM CORNER TO BE
OUTBERTHED.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116538 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|05/07/26 05/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|05/07/26 05/07/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|05/07/26 05/07/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1
Reigate Down and Up Line Blockage|05/07/26 05/07/26
Reading 0105 Sun  |0610 Sun
P2026/4077431 |SO500 Three Bridges Crawley Down and Up Line Blockage|04/07/26 04/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|04/07/26 04/07/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078473 |SO500 Brighton Brighton Platforms 3 Possession  |05/07/26 05/07/26 VICTORIA TO BRIGHTON SERVICES DIVERTED
S0620 (North) to 8 0035 Sun  |0815 Sun VIA HOVE AND CALL ADDITIONALLY AT PRESTON
PARK.
Lewes Down and Up East|Possession |05/07/26 05/07/26
Branch 0035 Sun  |0815 Sun THAMESLINK TO START AND TERMINATE AT
: : HAYWARDS HEATH, WITH PASSENGERS
Preston Park Brighton Doyvn and Up Possession 05/07/26 05/07/26 FORWARDED ON SOUTHERN SERVICES
Main 0035 Sun 0815 Sun
Carriage Road BRIGHTON TO SEAFORD/EASTBOURNE/ORE
Brighton Brighton Goods Reception |Sidings 05/07/26  |05/07/26 SERVICES TO START/TERMINATE AT LEWES
Road/Departure  [Possession |0035 Sun 0815 Sun PLATFORM 5.
Road
Down Main RAIL REPLACEMENT SERVICE TO OPERATE
Carriage Siding BETWEEN BRIGHTON AND LEWES.
No.1
Down Main ECS DIVERSIONS VIA WIVELSFIELD.
Carriage Siding
No.2 PLATFORMS 4 & 5 AT BRIGHTON TO BE
Loco Release OUTBERTHED.
Siding
Engineers Sidings
WORK: MTCE
P2026/4078475 |SO500 Brighton Brighton Platforms 3 Possession |05/07/26 06/07/26 VICTORIA TO BRIGHTON SERVICES DIVERTED
S0620 (North) to 8 2235 Sun 0430 Mon VIA HOVE AND CALL ADDITIONALLY AT PRESTON
PARK.
Lewes Down and Up East|Possession |05/07/26 06/07/26
Branch 2235 Sun 0430 Mon THAMESLINK TO START AND TERMINATE AT
: : HAYWARDS HEATH, WITH PASSENGERS
Preston Park Brlghton DOYVH and Up Possession 05/07/26 06/07/26 EORWARDED ON SOUTHERN SERVICES
Maln_ 2235 Sun 0430 Mon
Carriage Road BRIGHTON TO SEAFORD/EASTBOURNE/ORE
Brighton Brighton Goods Reception [Sidings 05/07/26  |06/07/26 SERVICES TO START/TERMINATE AT LEWES
Road/Departure  |Possession 2235 Sun  [0430 Mon PLATFORM 5.
Road
Down Main RAIL REPLACEMENT SERVICE TO OPERATE
No.1
Down Main ECS DIVERSIONS VIA WIVELSFIELD.
Carriage Siding
No.2 PLATFORMS 4 & 5 AT BRIGHTON TO BE
Loco Re|ease OUTBERTHED.
Siding
Engineers Sidings
WORK: MTCE
P2026/4076371 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|04/07/26 04/07/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|04/07/26 04/07/26
(Brighton) Branch 0050 Sat (0435 Sat
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160567 |SO680 Cheam Leatherhead Jn Down Portsmouth |Possession |05/07/26 05/07/26 SWR: 1D81 TO TERMINATE AT LEATHERHEAD
SW180 Up Portsmouth 0110 Sun  |0630 Sun \AND RUN ECS TO GUILDFORD.
Motspur Park Jn  |Epsom Down Epsom Possession |05/07/26 05/07/26 GTR: 2B09 TO START FROM SUTTON.
0110 Sun  |0630 Sun
Up Epsom TRACK MAINTENANCE: WW06a
Epsom Epsom Down Siding Sidings 05/07/26 05/07/26
Up Siding Possession 0110 Sun 0630 Sun
P2026/4131440 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession  |05/07/26 05/07/26 /AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |05/07/26 05/07/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  |05/07/26 05/07/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yORK DETAILS = MAINTENANCE
Loop A and B
Paddington Ladbroke Grove Line 3 Possession |05/07/26 05/07/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |05/07/26 05/07/26
and 14 0115 Sun 0445 Sun (10 hrs)
Subway Jn Line 6 Possession  |05/07/26 05/07/26
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |05/07/26 05/07/26
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |05/07/26 05/07/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |05/07/26 05/07/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 05/07/26 05/07/26
(London) (London) Yard Possession 0115 Sun  |0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |05/07/26 05/07/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  |05/07/26 05/07/26
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession |05/07/26 05/07/26
(London) 0700 Sun  |0800 Sun
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Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079281 |SO110 Battersea Pier Jn |Factory Jn Down and Up Possession  [12/07/26 12/07/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
S0O250 Stewarts Lane 1030 Sun  [2030 Sun ROUND MOVES
SO500
Longhedge Jn Battersea Possession |12/07/26 12/07/26 NO ACCESS TO/FROM STEWARTS LANE DEPOT
Reversible 1030 Sun {2030 Sun
. DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession |12/07/26 12/07/26 TO BE OUTBERTHED
1030 Sun 2030 Sun
R
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 12/07/26 12/07/26 BATTERSEA YARD RECEPTION AND DEPARTURE
POSSEsSSION 030'S 5030 S ROADS TO BE OUTBERTHED
Departure Line 2 1 un un
Stewarts Lane Stewarts Lane D/C Sidings 1to  |Sidings 12/07/26 12/07/26 WORK: MTCE
27 Possession 1030 Sun  [2030 Sun '
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |Factory Jn Down Sidings Sidings 12/07/26 12/07/26
No.1 and 2 Possession  [1030 Sun 2030 Sun
Stewarts Lane Jn Engine Shed Sidings 12/07/26 12/07/26
Sidings Possession 1030 Sun 2030 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078480 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |12/07/26 12/07/26 UP TO 2 SIDINGS AT BELLINGHAM TO BE
50260 U 0050 Sun 0700 Sun OUTBERTHED - TO BE CONFIRMED BY DPPP
S0280 p
50330 _ Atlantic/Platform 2 _
S0645 Brixton Jn Shortlands Jn Down Catford Possession |12/07/26 12/07/26 WORK: MTCE
S0680 LOOp 0050 Sun 0700 Sun
Up Catford Loop
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |12/07/26 12/07/26
Jn Up Brixton Spur 0050 Sun  |0700 Sun
Factory Jn Factory Jn Down Possession  [12/07/26 12/07/26
U 0050 Sun  |0700 Sun
p
Loughborough Jn |Cambria Jn Down Cambria Possession [12/07/26 12/07/26
Spur 0050 Sun  |0700 Sun
Up Cambria Spur
Nunhead Jn Lewisham Vale Jn  |Down Lewisham |Possession |12/07/26 12/07/26
Up Lewisham 0050 Sun 0700 Sun
Ravensbourne Jn |Shortlands Jn Down Possession  [12/07/26 12/07/26
Ravensbourne 0050 Sun  |0700 Sun
Chord
Up Ravensbourne
Chord
Bellingham Bellingham 1-3 Down Sidings |Sidings 12/07/26 12/07/26
Neck Siding Possession  |0050 Sun  |0700 Sun
P2026/4146739 [SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |12/07/26 12/07/26 SERVICES FROM GILLINGHAM TO START AT
Up Gillingham 0210 Sun 0700 Sun ROCHESTER.
Loop ~
Rochester Rainham (Kent) Down Chatham Possession  [12/07/26 12/07/26 \I;;—STTH?NBGE III:IASJ)(IZ%QQEEE%SLLSF%FRT\;I)?
Up Chatham 0210 Sun  |0700 Sun
ROCHESTER DOWN LOOP TO BE OUTBERTHED
Rochester Down Rochester |Possession |12/07/26 12/07/26 (TRAINS CAN STABLE IN PLATFORM 3 LONDON
Loop (part) 0210 Sun (0700 Sun SIDE OF EK4057 SIGNAL)
Up Rochester
Loop ROCHESTER UP LOOP TO BE OUTBERTHED
Gillingham (Kent) |Gillingham (Kent) Down Gillingham |Sidings 12/07/26 12/07/26
Sidings Possession 0210 Sun 0700 Sun GILLINGHAM PLATFORM 1 (UP GILLINGHAM
Up Gillingham LOOP) TO BE OUTBERTHED
Siding
No. 1 Reception WORK: MTCE
Road '
No. 2 Reception
Road
P2026/4076197 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|12/07/26 12/07/26 UP RAINHAM BAY TO BE OUTBERTHED.
+ EPR 0730 Sun 0800 Sun
WORK:MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4075378 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|12/07/26 12/07/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077690 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|11/07/26 11/07/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|11/07/26 11/07/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|11/07/26 11/07/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|11/07/26 11/07/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|11/07/26 11/07/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|11/07/26 11/07/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4135276 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast / 5|Possession  |12/07/26 13/07/26 CANNON STREET OUTBERTHING TO BE
S0290 Jn Up 0120 Sun {0400 Mon (27 hrs) CONFIRMED AT T-35 MEETING
S0300
SO510 Cannon Street Borough Market Jn  |Cannon Street Possession |12/07/26 13/07/26 REPLACEMENT BUSES TO RUN LEWISHAM TO
Reversible 0120 Sun  |0400 Mon (27 hrs) CHARLTON
. . VIA NEW CROSS AND GREENWICH
Cannon Street Plat1-7/Line A |Possession |12/07/26 13/07/26
-E 0120 Sun 0400 Mon (27 hrs)  |ALL THAMESLINK SERVICES TO BE DIVERTED
Courthill Loop South |Down Cannon Possession |12/07/26 13/07/26 \H/IEARNE HILL
Jn Street/1Down/Dow 0120 Sun  |0400 Mon (27 hrs)
n Kent Slow
Metropolitan Jn Metropolitan Possession [12/07/26 13/07/26 ;Eé@%ﬁgﬂggg&g‘ig 2%&1?_5@@%’:% TO
Reversible 0120 Sun 0400 Mon (27 hrs) RAINHAM
New Cross 2 Reversible / Up |Possession |12/07/26 13/07/26
Cannon Street 0120 Sun 0400 Mon (27 hrs) GTR TO BERTH AT PLUMSTEAD SIDINGS
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |12/07/26  |13/07/26 ALL SOUTHEASTERN SERVICES TO RUN TO AND
0120 Sun (0400 Mon (27 hrs)  |FROM
CHARING CROSS
Courthill Loop London Bridge Up Kent Slow/3 Up|Possession |12/07/26 13/07/26
South Jn 0120 Sun  |0400 Mon (27 hrs)  [NEW CROSS PLATFORM B IS NOT AVAILABLE
FOR ECS TURNBACK MOVES
Dickens Jn London Bridge Down Snowhill Possession |12/07/26 12/07/26
0120 Sun  |0640 Sun (5 hrs) DLR BETWEEN BANK AND WOOLWICH ARSENAL,
AND
London Bridge Edward Street Jn 4 Down Possession |12/07/26 13/07/26 BETWEEN GREENWICH AND LEWISHAM, TO BE
0120 Sun  |0400 Mon (27 hrs) OPEN
Ewer Street Jn Up Snow Hill Possession  [12/07/26 12/07/26
North Kent East |Charlton Jn Down Greenwich |Possession |12/07/26 13/07/26 WORK: WD - CANNON STREET RERAIL
n 0120 Sun 0400 Mon (27 hrs) WORK: PARKS BRIDGE RESIGNALLING
Up Greenwich u
Southwark Park |Surrey Canal Jn 6 Down/Southwark|Possession  |12/07/26 13/07/26
Road Jn Reversible 0120 Sun  |0400 Mon (27 hrs)
St. Johns Jn Lewisham Jn Down and Up Possession  [12/07/26 13/07/26
North Kent 0120 Sun 0400 Mon (27 hrs)
Cannon Street Cannon Street 1 & 2 Sidings Sidings 12/07/26 13/07/26
Possession  |0120 Sun {0400 Mon (27 hrs)
P2026/4075518 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|11/07/26 11/07/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Line Blockage|11/07/26 11/07/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078888 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |11/07/26 11/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [11/07/26 11/07/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |11/07/26 11/07/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession [11/07/26 11/07/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4157279 |SO130 Bickley Jn Petts Wood Jn Down Fast Possession |12/07/26 13/07/26 GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM
S0140 Tonbridge Loop 0145 Sun (0350 Mon SIDINGS
Up Fast Tonbridge
Loop 2 PLATFORMS TO BE OUTBERTHED AT
Up Slow ORPINGTON - TO BE CONFIRMED BY DPPP
Tonbridge Loop
Chislehurst Jn Orpington Down Slow Possession  [12/07/26 13/07/26 ROAD REPLACEMENT TO OPERATE AS
Up Slow 0145 Sun (0350 Mon FOLLOWS:
BROMLEY SOUTH TO ORPINGTON
Sevenoaks Down Fast/Down |Possession |12/07/26 13/07/26 CHISLEHURST TO SEVENOAKS
Main 0145 Sun  |0350 Mon
Up Main/Up Fast FREIGHT SERVICES DIVERT VIA MAIDSTONE
[ =
Hawkwood Jn Petts Wood Jn Down Slow Possession |12/07/26 13/07/26 EAST OR REDHILL
Tonbridge Loop 0145 Sun 0350 Mon SERVICES TO BE DIVERTED VIA SWANLEY AND
: : (pt) : OTFORD JN
Orpington Orpington Platform 1 Possession |12/07/26 13/07/26
Platforms 6 to 8 0145 Sun 0350 Mon TRAINS AT CHISLEHURST TO CROSS FROM THE
. DOWN FAST TO DOWN SLOW THROUGH THE
Sevenoaks Sevenoaks Down Loop (part) |Possession |12/07/26 13/07/26 FIXED ANGLES ON THE UP SLOW AT 11M32CH
0145 Sun 0350 Mon PICOP AND SIGNALLER TO CONFIRM
- - - — ARRANGEMENTS FOR THE ABOVE AND TRAINS
Orpington Orpington D_oyvn Carriage Sidings _ 12/07/26 13/07/26 EXITING THE POSSESSION ON THE UP SLOW
Sidings Possession {0145 Sun  |0350 Mon
WORK: MTCE
WORK: WD - ORPINGTON 1031PTS
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4139974 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|11/07/26 11/07/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|11/07/26 11/07/26
Up Mai + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
p Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|11/07/26 11/07/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4070977 |SO130 Ashford (East) NR/ET Interface Down Fast/Down |Possession |12/07/26 12/07/26 RAIL REPLACEMENT ROAD SERVICE TO
Main/Down Fast 0140 Sun  |2100 Sun OPERATE BETWEEN ASHFORD AND DOVER
Up Slow/Up PRIORY
Main/Up Fast
Dollands Moor Dollands Moor R/S/T/U Neck Possession |12/07/26 12/07/26 FREIGHT SERVICES TO BE RETIMED OR
Sidings 1 - 8 0140 Sun 2100 Sun CANCELLED
G Neck WORK: ASHFORD DU - TRACK MAINTENANCE
WORK: SID - FOLKESTONE JN - SWITCH GEAR
Dollands Moor Dollands Moor (West |Loco Loop/Run Possession  [12/07/26 12/07/26 RENEWAL
(West End) End) Round 0140 Sun {2100 Sun
West Sidings
Freight Chord
Dover Priory Dover Priory Up Platform Loop |Possession |12/07/26 13/07/26
0140 Sun (0400 Mon
Saltwood Jn Dover Priory Down Dover/Down|Possession |12/07/26 13/07/26
Main/Up Chatham 0140 Sun  |0400 Mon

Down Chatham/Up
Main/Up Dover

NR/ET Interface Through Possession  [12/07/26 12/07/26
Passenger Loop 0140 Sun 2100 Sun
Sevington Sevington Up Goods Loop  |Possession |12/07/26 12/07/26

0140 Sun 2100 Sun

Folkestone East |Folkestone East 1-3 Train Roads |Sidings 12/07/26 13/07/26
Possession 10140 Sun {0400 Mon

Sevington Sevington Sevington Sidings |Sidings 12/07/26 12/07/26
Possession (0140 Sun 2100 Sun

Saltwood Jn NR/ET Interface Down Main Possession  [12/07/26 13/07/26

Up Main 2100 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074630 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |12/07/26 12/07/26 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0215 Sun  |0700 Sun RAMSGATE
Up Stour/Up Main
- - PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT
Deal Minster East Jn Down/Down Loop |Possession |12/07/26 12/07/26 AVAILABLE TO TRAFFIC FROM THE LONDON END
Up Loop/Up 0215 Sun  |0700 Sun ONLY
Minster South Jn |Minster West Jn Single Possession |12/07/26 12/07/26 WORK: MTCE
0215 Sun  |0700 Sun
Ramsgate Ramsgate Platforms 1/2 Possession  [12/07/26 12/07/26
Depot Reception 0215 Sun  |0700 Sun
West/Depot
Washer Spur
Depot Reception
East
Down Thanet
Deal Deal Down Sidings Sidings 12/07/26 12/07/26
Possession |0215 Sun  [0700 Sun
Ramsgate Ramsgate 1 - 3 New Sidings |Sidings 12/07/26 12/07/26
Up Siding West Possession 0215 Sun  |0700 Sun
No. 1 Siding
P2026/4127174 |SO250 Battersea Pier Jn |Windmill Bridge Jn  |Down Possession [11/07/26 12/07/26 TRAINS TO TRAVEL OVER THE SLOW LINES
SO500 Brighton/Victoria 2340 Sat 0840 Sun BETWEEN BATTERSEA PIER JN AND EAST
S0680 Fast CROYDON.
Up
Victoria/Brighton WORK: MTCE
Fast
Longhedge Jn Pouparts Jn Down and Up Possession [11/07/26 12/07/26
Battersea 2340 Sat 0840 Sun
Streatham North |Streatham South Jn |Reversible Fast |Possession |11/07/26 12/07/26
Jn Spur 2340 Sat 0840 Sun
Windmill Bridge  |Windmill Bridge Jn  |Fast Reversible |Possession |11/07/26 12/07/26
Jn 2340 Sat 0840 Sun
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164687 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession |12/07/26 12/07/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun {0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |12/07/26 12/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0055 Sun {0900 Sun
Pouparts Jn Down Battersea |Possession |12/07/26 12/07/26
WORK: SID TRACK - PLTR - LONGHEDGE - RAIL
Up Battersea 0055 Sun {0900 Sun DROP
Stewarts Lane Jn Battersea Possession |12/07/26 12/07/26
Reversible 0055 Sun {0900 Sun
P2026/4161333 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [12/07/26 12/07/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
é’;l)l’é%%G Platform 4 0145 Sun  |0915 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession  [12/07/26 12/07/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun 0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [12/07/26 12/07/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [12/07/26 12/07/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |12/07/26 12/07/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 12/07/26 12/07/26
Possession |0145 Sun (0915 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077332 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |12/07/26 12/07/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |12/07/26 12/07/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077216 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |13/07/26 13/07/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |13/07/26 13/07/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [13/07/26 13/07/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4162218 |SO500 Balham Jn Windmill Bridge Jn |Down & Up Possession |12/07/26 13/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O510 Brighton/Victoria 2230 Sun  |0530 Mon BALHAM JN/NORWOOD JN AND EAST CROYDON
Slow IACCESS TO/FROM SELHURST DEPOT AVAILABLE
Cottage Jn Norwood Fork Jn Up London Bridge |Possession |12/07/26 13/07/26 AT NORWOOD JN END ONLY.
Slow 2230 Sun 0530 Mon THAMESLINK TO RUN VIA LONDON BRIDGE
2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL
Selhurst Selhurst Depot Arrival & Possession [12/07/26 13/07/26 PALACE TO NORWOOD JUNCTION.
Departure Roads 2230 Sun (0530 Mon RAIL REPLACEMENT ROAD SERVICE TO
. OPERATE BETWEEN TULSE HILL AND SELHURST.
Selhurst Jn Gloucester Road Jn  |Down and Up Possession |12/07/26 13/07/26
Selhurst Spur 2230 Sun {0530 Mon WORK: MTCE
Streatham Jn Streatham Common |Down and Up Possession  [12/07/26 13/07/26
Streatham Spur 2230 Sun  |0530 Mon
Streatham North |Streatham South Jn |Down & Up Slow |Possession |12/07/26 13/07/26
Jn Spur 2230 Sun 0530 Mon
P2026/4116539 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|12/07/26 12/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|12/07/26 12/07/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|12/07/26 12/07/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|12/07/26 12/07/26
Reading 0105 Sun  |0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077432 |SO500 Three Bridges Crawley Down and Up Line Blockage|11/07/26 11/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN

S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.

PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|11/07/26 11/07/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120673 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession |12/07/26 12/07/26 SOUTHERN VICTORIA TO BRIGHTON SERVICES
SO580 0115 Sun  |0815 Sun TO DIVERT 1TPH VIA ARUN VALLEY AND
S0590 LITTLEHAMPTON (RM).
S0630 Haywards Heath |Haywards Heath Up Loop Possession  [12/07/26 12/07/26
Down Loop 0115 Sun  |0815 Sun SOUTHERN AND THAMESLINK SERVICES TO
TERMINATE AND START BACK AT THREE
Keymer Jn Lewes Down and Up Possession  [12/07/26 12/07/26 BRIDGES.
Lewes 0115 Sun  |0815 Sun
_ RAIL REPLACEMENT ROAD SERVICE WILL
Preston Park Preston Park Up Loop Possession |12/07/26 12/07/26 OPERATE BETWEEN THREE BRIDGES AND
0115 Sun 0815 Sun BRIGHTON / LEWES.
Preston Park Jn  |Brighton Carriage Road Possession |12/07/26 12/07/26 IALL PLATEORMS AVAILABLE TO TRAEEIC AT
0115 Sun 0815 Sun THREE BRIDGES.
Hove Jn gﬁfvt\:)nn\%lltépSpur Possession éfgge 3821(;226 COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
un un TO PLATFORM 4 AT THREE BRIDGES NOT
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |12/07/26 12/07/26 AVAILABLE.
Slow
0115 Sun 0815 Sun ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Down & Up Possession |12/07/26 12/07/26 DOWN YARD VIA T1760/ T1761PTS.
Fast/Main 0115 Sun |0815 Sun
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Brighton Down Main Sidings 12/07/26 12/07/26 UP YARD VIA T1762 / T1763PTS.
Carriage Siding  |Possession |0115 Sun 0815 Sun
No.1 PRESTON PARK UP SIDINGS TO BE AVAILABLE
Goods Reception FOR BERTHING STOCK; HOWEVER CURRENT
Road/Departure \WILL BE AFFECTED.
Road
Down Main BRIGHTON DOWN SIDINGS TO BE AVAILABLE
Carriage Siding FOR BERTHING STOCK; HOWEVER CURRENT
No.2 WILL BE AFFECTED.
Engineers Sidings
Loco Release ,_?_\](-ZéESS TO LOVERS WALK SIDINGS VIA T1840 &
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 12/07/26 12/07/26 POINTS THROUGHOUT.
Hopper Road Possession 10115 Sun 0815 Sun HAYWARDS HEATH UP/DOWN LOOPS TO BE
. - OUTBERTHED.
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 12/07/26 12/07/26 GTR TO LEAVE UNITS UNATTENDED IN
Up Siding Possession 0115 Sun |0815 Sun PLATFORMS 2 & 3 AT THREE BRIDGES
Shunt Neck WORK: MTCE
Preston Park Preston Park Up Sidings Sidings 12/07/26 12/07/26
Possession 0115 Sun {0815 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120674 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession |12/07/26 13/07/26 SOUTHERN VICTORIA TO BRIGHTON SERVICES
SO580 2340 Sun 0505 Mon TO DIVERT 1TPH VIA ARUN VALLEY AND
S0O590 LITTLEHAMPTON (RM).
S0630 Haywards Heath |Haywards Heath Up Loop Possession  [12/07/26 13/07/26
Down Loop 2340 Sun  |0505 Mon SOUTHERN AND THAMESLINK SERVICES TO
TERMINATE AND START BACK AT THREE
Keymer Jn Lewes Down and Up Possession  [12/07/26 13/07/26 BRIDGES.
Lewes 2340 Sun  |0505 Mon
: RAIL REPLACEMENT ROAD SERVICE WILL
Preston Park Preston Park Up Loop Possession  [12/07/26 13/07/26 OPERATE BETWEEN THREE BRIDGES AND
2340 Sun 0505 Mon BRIGHTON / LEWES.
Preston Park Jn  |Brighton Carriage Road Possession |12/07/26 13/07/26 IALL PLATEORMS AVAILABLE TO TRAEEIC AT
2340 Sun 0505 Mon THREE BRIDGES.
Hove Jn gﬁfvt\:)nn\ﬁlltépSpur Possession 2152%756 c}:c/gl(fe COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
un on TO PLATFORM 4 AT THREE BRIDGES NOT
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |12/07/26 13/07/26 AVAILABLE.
Slow
2340 Sun 0505 Mon ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Down & Up Possession |12/07/26 13/07/26 DOWN YARD VIA T1760/ T1761PTS.
Fast/Main 2340 Sun 0505 Mon
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Brighton Down Main Sidings 12/07/26 13/07/26 UP YARD VIA T1762 / T1763PTS.
Carriage Siding  |Possession  |2340 Sun  |0505 Mon
No.1 PRESTON PARK UP SIDINGS TO BE AVAILABLE
Goods Reception FOR BERTHING STOCK; HOWEVER CURRENT
Road/Departure \WILL BE AFFECTED.
Road
Down Main BRIGHTON DOWN SIDINGS TO BE AVAILABLE
Carriage Siding FOR BERTHING STOCK; HOWEVER CURRENT
No.2 \WILL BE AFFECTED.
Engineers Sidings
Loco Release ?](_:E??ESS TO LOVERS WALK SIDINGS VIA T1840 &
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 12/07/26 13/07/26 POINTS THROUGHOUT.
Hopper Road Possession 12340 Sun 0505 Mon HAYWARDS HEATH UP/DOWN LOOPS TO BE
. - OUTBERTHED.
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 12/07/26 13/07/26 GTR TO LEAVE UNITS UNATTENDED IN
Up Siding Possession 2340 Sun  |0505 Mon PLATFORMS 2 & 3 AT THREE BRIDGES
Shunt Neck WORK: MTCE
Preston Park Preston Park Up Sidings Sidings 12/07/26 13/07/26
Possession {2340 Sun  |0505 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076567 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|12/07/26 12/07/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|12/07/26 12/07/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|12/07/26 12/07/26
Up Main 0230 Sun  |0540 Sun

Carriage Road

P2026/4076423 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|11/07/26 11/07/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|11/07/26 11/07/26
(Brighton) Branch 0050 Sat 0435 Sat
P2026/4161742 |SO520 Farlington Jn Cosham Jn Up Spur Possession |12/07/26 12/07/26 GTR: 5NO1 & 5511 TO BE RETIMED. 1N11 TO
SW110 D s 0130 Sun  |0655 Sun START FROM HAVANT. GTR TO BERTH 1 X 5 CAR
SW140 own Spur UNIT IN THE PORTSMOUTH AREA.
Petersfield Portcreek Jn Down Main Possession |12/07/26 12/07/26
. 0130 Sun 0655 Sun TRACK MAINTENANCE: HO5
Up Main
Southbourne Havant Jn Down Brighton Possession  [12/07/26 12/07/26
Up Brighton 0130 Sun  |0655 Sun
P2026/4079561 |SO600 St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 12/07/26 12/07/26 CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED
Road Possession  |0900 Sun 1800 Sun
Shunt Neck Work: MDUM Orpington Tonbridge DU
Carriage Sidings 1
-5
St. Leonards WM |St. Leonards WM Down Bexhill Line Blockage|12/07/26 12/07/26
(Between 0930 Sun  |1730 Sun
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131825 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |11/07/26 12/07/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |11/07/26 12/07/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 11/07/26 12/07/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |12/07/26 12/07/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |12/07/26 12/07/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |12/07/26  |12/07/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |12/07/26 12/07/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |12/07/26 12/07/26
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |12/07/26 12/07/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 12/07/26 12/07/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |12/07/26 12/07/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |12/07/26 12/07/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |12/07/26 12/07/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |12/07/26 12/07/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |12/07/26 12/07/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140333 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |12/07/26 13/07/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |12/07/26 13/07/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 12/07/26 13/07/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |13/07/26 13/07/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |13/07/26 13/07/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [13/07/26 13/07/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |13/07/26 13/07/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |13/07/26 13/07/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |13/07/26 13/07/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 13/07/26 13/07/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [13/07/26 13/07/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |13/07/26 13/07/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |13/07/26 13/07/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076057 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [19/07/26 19/07/26 ROUTE AVAILABLE BETWEEN LUDGATE LINES
50250 0045 Sun  |0705 Sun AND CHATHAM REVERSIBLE LINE AT FACTORY
S0645 Up N
Atlantic/Platform 2
Factory Jn Factory Jn Up Possession  [19/07/26 19/07/26 TRAINS TO TRAVEL OVER THE CHATHAM
Down 0045 Sun 0705 Sun MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN
WORK: MTCE
P2026/4146670 |SO110 Eastern Jn Sheerness-on-Sea |Down Sheppey Possession |19/07/26 19/07/26 UP RAINHAM BAY TO BE OUTBERTHED
S0150 Up Sheppey 0135 Sun  |0700 Sun
Sheppey Single WORK: MTCE
Gillingham (Kent) |Faversham Down Chatham |Possession |19/07/26 19/07/26
Up Chatham 0135 Sun  |0700 Sun
Newington Newington Down Newington |Possession |19/07/26 19/07/26
Loop 0135 Sun  |0700 Sun
Up Newington
Loop
Queenborough  |Queenborough Down Sheppey Possession  [19/07/26 19/07/26
Loop 0135 Sun  |0700 Sun
Up Sheppey Loop
Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Possession |19/07/26 19/07/26
0135 Sun 0700 Sun
Sheerness-on-  [Sheerness-on-Sea |Platforms 1/2 Possession |19/07/26 19/07/26
Sea 0135 Sun  |0700 Sun
Sittingbourne Sittingbourne Down Possession |19/07/26 19/07/26
Sittingbourne 0135 Sun  |0700 Sun
Passenger Loop
Down
Sittingbourne
Goods Loop
Western Jn Middle Jn Down Sheppey Possession  [19/07/26 19/07/26
Spur 0135 Sun  |0700 Sun
Up Sheppey Spur
Sittingbourne Sittingbourne Sittingbourne Sidings 19/07/26 19/07/26
Carriage Siding  |Possession 0135 Sun  |0700 Sun
Down
Sittingbourne
Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2026/4076707 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|19/07/26 19/07/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164692 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |18/07/26 20/07/26 CHARING CROSS PLATFORMS 1 TO 3 TO BE
SOSL0 0120 Sat 0400 Mon (27 hrs) ~ |OUTBERTHED
Ewer Street Jn Down Charing Possession  [18/07/26 20/07/26 LONDON BRIDGE PLATFORMS 10 & 11 TO BE
Cross Slow 0120 Sat 0400 Mon (27 hrs) OUTBERTHED
Up Charing Cross
Slow LL SE TRAINS TO RUN TO/FROM CANNON
Metropolitan Jn Down Charing Possession |18/07/26 19/07/26 STREET
Cros_s Fast/Down 0120 Sat 0120 Sun (27 hrs)
Charing _Cross GTR SERVICES TO BE AMENDED AS FOLLOWS:
Up Charing ] 9J** WILL NOT RUN
Cross/Up Charing 9R** TO RUN 1TPH EXTENDED TO HORSHAM AND
Cross Fast 1TPH TO OPERATE AS 9M** AND TERMINATE AT
Charing Cross London Bridge Down Charing X |Possession |19/07/26 20/07/26 BLACKFRIARS
Fast/Down 0120 Sun  |0400 Mon (27 hrs) 9T** & 9S88 TO TERMINATE AT THREE BRIDGES
Charing Cross
Up Charing
Cross/Up Charing
X Fast WORK: MTCE
London Bridge Bricklayers Arms Jn |10 Possession |19/07/26 20/07/26 WORK: SID TRACK - PLTR - CHARING CROSS
Reversible/Sussex 0120 Sun  |0400 Mon (27 hrs)
Reversible
9 Reversible/Down
Sussex Slow
Courthill Loop South |7 Reversible/Down|Possession  |19/07/26 20/07/26
Jn Kent Fast 0120 Sun {0400 Mon (27 hrs)
Up Kent Fast/8 Up
London Bridge Platforms 6to 9  |Possession |19/07/26 20/07/26
Platform 10 to 13 0120 Sun  |0400 Mon (27 hrs)
Southwark Park 6 Down Possession |19/07/26 20/07/26
Road Jn 0120 Sun {0400 Mon (27 hrs)
North Kent East |New Cross 3 Up Possession |19/07/26 20/07/26
Jn 4 Down 0120 Sun  |0400 Mon (27 hrs)
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |19/07/26 20/07/26
Loop 0120 Sun  |0400 Mon (27 hrs)
Up Ladywell Loop
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |19/07/26 20/07/26
Up Tanners Hill 0120 Sun  |0400 Mon (27 hrs)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077691 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|18/07/26 18/07/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|18/07/26 18/07/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|18/07/26 18/07/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|18/07/26 18/07/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|18/07/26 18/07/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|18/07/26 18/07/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075519 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|18/07/26 18/07/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|18/07/26 18/07/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076288 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|18/07/26 18/07/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’IVO” Courthill T rains)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|18/07/26 18/07/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|18/07/26 18/07/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|18/07/26 18/07/26
(Between 0230 Sat 0450 Sat
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4146632 |SO130 Angerstein Jn Angerstein Jn Single Possession |19/07/26 20/07/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 0115Sun (0255 Mon VIA MAIDSTONE WEST
S0290
S0300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession |19/07/26 20/07/26 REPLACEMENT BUSES TO RUN NEW CROSS TO
S0330 Up Bexleyheath 0115 Sun {0255 Mon DARTFORD VIA BEXLEYHEATH
Courthill Loop Courthill Loop South |Down Courthill Possession  [19/07/26 20/07/26 DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop 0115Sun  |0255 Mon LEWISHAM
Up Courthill Loop
: : : NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Lewisham Ladywell Jn Down Mid Kent Possession S:SL):/L%WSZG 02%(;7’&26 SERVICES TO BE RETIMED/CANCELLED
Up Mid Kent un on
- - - WORK: MTCE
Nunhead Jn Lewisham Down Lewisham |Possession |19/07/26 20/07/26 WORK: PARKS BRIDGE RESIGNALLING
Up Lewisham 0115Sun 0255 Mon WORK: SID - CENTRAL AVENUE
- - WORK: SID - WEST MOUNT ROAD
JPerry Street Fork |Slade Green Jn Down Erith Loop |Possession |19/07/26 20/07/26 WORK: SID - AVENUE ROAD - PICK EORD LANE
n Up Erith Loop 0115 Sun 0255 Mon WORK: SID - ELTHAM STATION
St. Johns Jn Charlton Jn Down North Kent |Possession |19/07/26 20/07/26
Up North Kent 0115 Sun 0255 Mon
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |19/07/26 20/07/26
Up Tanners Hil 0115 Sun 0255 Mon
P2026/4078873 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |18/07/26 18/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |18/07/26 18/07/26
D si (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |18/07/26 18/07/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |18/07/26 18/07/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4139975 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|18/07/26 18/07/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|18/07/26 18/07/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|18/07/26 18/07/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4079271 |SO130 Edenbridge Tonbridge Down Godstone |Possession |19/07/26 19/07/26 TONBRIDGE WEST YARD NOT AVAILABLE FOR
282;8 Up Godstone 0155 Sun  |0700 Sun TRAFFIC
Sevenoaks Paddock Wood Down Main/Down |Possession |19/07/26 19/07/26 PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Fast/Down Main 0155 Sun |0700 Sun OUTBERTHED
Up Main/Up
Fast/Up Main PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Sevenoaks Up Loop (Pt) Possession  [19/07/26 19/07/26 OUTBERTHED - TO BE CONFIRMED BY DPPP
0155 Sun  |0700 Sun
AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Tonbridge Tonbridge Down Bay Possession  [19/07/26 19/07/26 CROSSOVER
0155 Sun  |0700 Sun
Platforms 1 - 4 PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Marshalling Yard TRAFFIC FROM LONDON END
South (Pt)
Marshalling Yard WORK: MTCE
North (Pt)
Wadhurst Down Possession |19/07/26 19/07/26
Hastings/Single 0155 Sun  |0700 Sun
Up
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession  [19/07/26 19/07/26
Jn Siding 0155 Sun  |0700 Sun
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 19/07/26 19/07/26
Sidings Possession 0155 Sun  |0700 Sun
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 19/07/26 19/07/26
Jn Possession  |0155 Sun  |0700 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 19/07/26 19/07/26
Possession 0155 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4071212 |SO130 Ashford (West)  |Ashford (West) Down Fast (part) |Possession |19/07/26 19/07/26 NO ROUTE AVAILABLE FROM FAST LINES OR
Up Maidst 0105 Sun  |0715 Sun PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT
p Maidstone LONDON END OF ASHFORD INTERNATIONAL

Down Slow (part)
NO ROUTE AVAILABLE FROM FAST LINES OR
Up Fast(pt) PLATFORMS 3-6 TO / FROM HEADCORN
Maidstone Loop
. ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT
Down Maidstone IASHFORD INTERNATIONAL TOWARDS
HEADCORN VIA UP SLOW LINE AND AD1225PTS

ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT
IASHFORD INTERNATIONAL TOWARDS
MAIDSTONE EAST AND TOWARDS HS1

MAIDSTONE EAST SERVICES TO
START/TERMINATE IN PLATFORMS 5 & 6 VIA
MAIDSTONE RELIEF LINE AT ASHFORD
INTERNATIONAL

HEADCORN LINE SERVICES TO RUN VIA
PLATFORMS 1 AND 2 AT ASHFORD
INTERNATIONAL

ROUTE AVAILABLE FROM ALL PLATFORMS
TOWARDS SALTWOOD JUNCTION AND TOWARDS
CANTERBURY WEST AT COUNTRY END OF
ASHFORD INTERNATIONAL

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074858 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |19/07/26 20/07/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0250 Mon SERVICES WILL NOT RUN.
MD166
MD167 Kensington Kensington Olympia |Olympia Platform |Possession |19/07/26 20/07/26 LONDON OVERGROUND WLL SERVICES WILL
S0250  |Olympia Loop 0050 Sun 0250 Mon NOT RUN.
SO500
SW100 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 19/07/26 20/07/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW220 Kensington 0050 Sun 10250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  [19/07/26 20/07/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn  |Willesden High Level |Down and U Possession  [19/07/26 20/07/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 n 9 High Level P 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |19/07/26 20/07/26
(sw) Sheepcote Lane 0050 Sun 0250 Mon
'WORK: MTCE
Willesden North Jn  |Up Willesden Possession  [19/07/26 20/07/26 WORK: SID TRACK - FOLLOW UP
Relief 0050 Sun 0250 Mon WORK: SID - NORTH POLE AND BRACEWELL
Down Willesden PHASE 2 - EARTHWORKS
Relief
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 19/07/26 20/07/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 19/07/26 20/07/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 19/07/26 20/07/26
Lane Siding Possession  [0050 Sun  |0250 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4083861 (MD101 Acton Canal Willesden No.7 Jn  |Up & Down Acton |Possession |18/07/26 20/07/26 NO ACCESS BETWEEN WEST LONDON JN /
MD166 Wharf Jn Branch 0140 Sat (0500 Mon (17 hrs) IACTON CANAL WHARFAND WEFOC SOUTH JN,
S0O250 TRAINS BETWEEN WEST LONDON LINES AND
West London Jn  |Sudbury Junction Down and Up Possession  [18/07/26 20/07/26 WEFOC / WCML TO TRAVEL WEST LONDON JN /
(Willesden) Willesden Relief 0140 Sat {0500 Mon (54 hrs) HARLESDEN JN
NO ACCESS TO/FROM F SDGS
NO ACCESS NORTHEND OF WILLESDEN EURO
TERMINAL
GTR TRAINS TO TERMINATE/START SHEPHERDS
BUSH
NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2
, BRENT RECEPTION & DEPARTURE NO1 AND
NO2 AND WILLESDEN RELIEF LINES AND WEFOC
YARD
NO ACCESS BETWEEN UP & DOWN HIGH LEVEL
GOODS AND WILLESDEN RELIEF LINES
'Work Content:
CRSA PLTR - Bridge 29
(1m 570y - 1m 960y
DM 390y C16)
City Lines & North London Lines on Anglia to be clear.
V3 UPDATE - moved to wk32 vice 31
P2026/4161360 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [19/07/26 19/07/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0800 Sun
S0O280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |19/07/26 19/07/26 &4
Slow 0145 Sun  |0800 Sun
Up Holborn Slow 'WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |19/07/26 19/07/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession |19/07/26 19/07/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [19/07/26 19/07/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 19/07/26 19/07/26
Possession 0145 Sun {0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077087 |SO400 St. Pancras Stratford All CTRL Lines Possession |19/07/26 19/07/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |19/07/26 19/07/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077217 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |20/07/26 20/07/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |20/07/26 20/07/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |20/07/26 20/07/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4116540 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|19/07/26 19/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|19/07/26 19/07/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|19/07/26 19/07/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform O
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|19/07/26 19/07/26
Reading 0105 Sun  |0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074604 |SO500 Earlswood Three Bridges Down and Up Possession |18/07/26 19/07/26 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2345 Sat 0840 Sun HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |18/07/26 19/07/26 TRAINS TO RUN FAST LINES BETWEEN
2345 Sat 0840 Sun EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard Crawley New Yard|Sidings 18/07/26 19/07/26 PLATEFORMS 1.2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2345 Sat 0840 Sun AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 18/07/26 19/07/26 GWR TO START/TERMINATE 1TPH IN PLATFORM
Possession 2345 Sat {0840 Sun 5 AT GATWICK
Salfords Salfords Salfords Yard Sidings 18/07/26 19/07/26
Possgssion 2345 Sat 0840 Sun NO ACCESS TO/FROM CRAWLEY NEW YARD,
FREIGHT SERVICES TO BE RETIMED/CANCELLED
WORK: MTCE
P2026/4074622 |SO500 Earlswood Three Bridges Down and Up Possession  [19/07/26 20/07/26 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2305 Sun 0530 Mon HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |19/07/26 20/07/26 TRAINS TO RUN EAST LINES BETWEEN
2305 Sun  |0530 Mon EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard Crawley New Yard|Sidings 19/07/26 20/07/26 PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2305 Sun  |0530 Mon AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 19/07/26 20/07/26 GWR TO START/TERMINATE 1TPH IN PLATFORM
Possession 2305 Sun  |0530 Mon 5 AT GATWICK
Salfords Salfords Salfords Yard Sidings 19/07/26 20/07/26
Possgssion 2305 Sun 10530 Mon NO ACCESS TO/FROM CRAWLEY NEW YARD,
FREIGHT SERVICES TO BE RETIMED/CANCELLED
WORK: MTCE
P2026/4077721 |SO500 Three Bridges Crawley Down and Up Line Blockage|18/07/26 18/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|18/07/26 18/07/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076568 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|19/07/26 19/07/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|19/07/26 19/07/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|19/07/26 19/07/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076454 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|18/07/26 18/07/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|18/07/26 18/07/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4163622 |SO520 Arundel Jn Chichester Down & Up Possession  [19/07/26 19/07/26 SOUTHERN SERVICES TO START/TERMINATE AT
S0640 Brighton/Down & 0040 Sun 0910 Sun LITTLEHAMPTON AND CHICHESTER.
Up
Barnham Barnham Down Loop Possession  [19/07/26 19/07/26 SOUTHERN 1IN TO ONLY OPERATE BRIGHTON TO
0040 Sun {0910 Sun LITTLEHAMPTON. PASSENGERS BETWEEN
HAVANT AND SOUTHAMPTON CENTRAL TO USE
Bognor Regis Down and Up Possession |19/07/26 19/07/26 SWR SERVICES VIA FRATTON.
Branch 0040 Sun  |0910 Sun
. . . RAIL REPLACEMENT ROAD SERVICE TO
Bognor Regis Bognor Regis Platforms 1 - 4 Possession  [19/07/26 19/07/26 OPERATE AS FOLLOWS:
0040 Sun /0910 Sun CHICHESTER AND LITTLEHAMPTON.
Ford Jn Littlehampton Jn Down & Up West |Possession |19/07/26 19/07/26 BARNHAM AND BOGNOR REGIS.
Curve 0040 Sun 0910 Sun SOUTHERN TO BERTH A MAXIMUM OF 4 X 4 CAR
Barnham Barnham Up Sidings Sidings 19/07/26 19/07/26 UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.
P .
ossession 0040 Sun 0910 Sun PLATFORM 4 AT BOGNOR REGIS TO BE
Bognor Regis Bognor Regis Middle Sidings  |Sidings 19/07/26  |19/07/26 OUTBERTHED.
- Possession  |0040 Sun (0910 Sun
Nos 1 - 3 Sidings PLATFORM 1 AT BARNHAM TO BE OUTBERTHED.
WORK: MTCE
P2026/4162131 |SO520 Fratton Portsmouth Harbour |Down Main Possession  [19/07/26 19/07/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
SW110 . 0030 Sun  |0615 Sun TERMINATE AT FRATTON.
Up Main
Portsmouth and Up & Down Possession |19/07/26 19/07/26 TRACK MAINTENANCE: HO8
Southsea Fratton 0030 Sun  |0615 Sun
Max Mileage: 44m01ch to 45m36ch
Portsmouth and  |Portsmouth and Low Level Possession |19/07/26 19/07/26
Southsea Southsea 0030 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161786 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |19/07/26 19/07/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun 0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession [19/07/26 19/07/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Slow 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession  [19/07/26 19/07/26
0105 Sun  |0700 Sun
Wimbledon Wimbledon Chase |Down St. Helier |Possession |19/07/26 19/07/26
Up St. Helier 0105 Sun  |0700 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135257 |EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |19/07/26 19/07/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
GW103 0045 Sun 0145 Sun 4-6 | RELIEF LINES.
GW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |19/07/26 19/07/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Junction Line 0045 Sun {0720 Sun
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Grand Canal Crossrail Depot  |Possession |19/07/26 19/07/26 PADDINGTON.
Junction (inc) Line 2 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |19/07/26 19/07/26 ﬁl;k/g'y;ﬁfggg;iﬁgﬂg%fggixg Zol\;‘\f/gl(?)ED
and B 0045 Sun 0720 Sun DURING THE ALL LINE ISOLATION PERIOD.
Old Oak Common  |Carriage Line and |Possession |19/07/26 19/07/26
East Jn EnginegSiding 0045 Sun 10720 Sun WORK DETAILS = MAINTENANCE - EXTENDED
Engine and OPPORTUNITY PADDINGTON THROAT MIDDLE
Carriage Line ROADS
Old Oak Common |CrossRail Depot Back Line Possession |19/07/26 19/07/26
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  [19/07/26 19/07/26
5/Down and Up 0045 Sun 0145 Sun
Relief
Paddington Platforms 1to 6 |Possession |19/07/26 19/07/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 1 to 3/Down |Possession |19/07/26 19/07/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession |19/07/26 19/07/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |19/07/26 19/07/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  [19/07/26 19/07/26
0045 Sun 0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession |19/07/26 19/07/26
Loop 0045 Sun  |0720 Sun
Up Brentford Loop
Westbourne Park |Ladbroke Grove Line 6 Possession  [19/07/26 19/07/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  [19/07/26 19/07/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Brentford GF Brentford Goods West London Sidings 19/07/26 19/07/26
Waste Possession  |0045 Sun  |0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135257 Day and Son GF Days Aggregates |Sidings 19/07/26 19/07/26
Continued Terminal Possession 10045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 19/07/26 19/07/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |19/07/26 19/07/26
0145 Sun  |0550 Sun
Acton Wells Jn  |Acton West Down and Up Possession |19/07/26 19/07/26
Poplar 0145 Sun  |0550 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |19/07/26 19/07/26
0145 Sun  |0550 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |19/07/26 19/07/26
West Loop 0145 Sun  |0550 Sun
Southall East Jn Hanwell Up & Possession |19/07/26 19/07/26
Down Goods 0145 Sun 0550 Sun
Loops
Paddington Southall West Jn Lines 4 and Possession |19/07/26 19/07/26
5/Down and Up 0145 Sun  |0550 Sun
Relief
West Ealing Greenford South Jn |Down and Up Possession |19/07/26 19/07/26
Greenford/Branch 0145 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |19/07/26 19/07/26
Platform 5 0145 Sun 0550 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |19/07/26 19/07/26
No 1 0145 Sun 0550 Sun
Acton East Acton West Acton Yard Sidings 19/07/26 19/07/26
Possession 0145 Sun  |0550 Sun
Grand Canal Old Oak Common  |Crossrail Depot | Sidings 19/07/26 19/07/26
Junction East Jn Lines 1&2 Possession |0145 Sun 0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 19/07/26 19/07/26
(London) (London) Yard Possession 0145 Sun  |0550 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 19/07/26 19/07/26
(inc.) (inc.) West Possession 0145 Sun  |0550 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |19/07/26 19/07/26
0550 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  [19/07/26 19/07/26

5/Down and Up
Relief

0550 Sun {0720 Sun
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Location from Location to Type
P2026/4071216 |SO110 Balham Jn Beckenham Jn Down and Up Possession  [26/07/26 27/07/26 PLATFORM 6 AT NORWOOD JUNCTION NOT
SO500 Crystal Palace 0105 Sun {0400 Mon AVAILABLE AND SERVICES TO BE RETIMED
SO510 THROUGH PLATFORM 5
S0650 Bromley Down Jn |Beckenham Jn Crystal Palace Possession |26/07/26 27107126
S0680 Single 0105 Sun  |0400 Mon SOUTHERN VICTORIA TO LONDON BRIDGE VIA
. CRYSTAL PALACE SERVICES WILL NOT RUN
Bromley Jn Norwood Jn Down Crystal Possession  [26/07/26 27107126
(London) Palace Spur/Down 0105 Sun 0400 Mon ARL ELL SERVICES TO CRYSTAL PALACE WILL
Platform Loop NOT RUN
Up Crystal Palace
Spur _ NO ACCESS TO STREATHAM HILL SIDINGS
Crystal Palace Crystal Palace Platform 3 Possession |26/07/26 27/07/26
Platform 5 0105 Sun /0400 Mon STREATHAM HILL UP SIDING EAST ARRIVAL
; ROAD TO BE OUTBERTHED
Sydenham Down and Up Possession |26/07/26 27/07/26
Sydenham Spur 0105 Sun  |0400 Mon ARL TO BERTH STOCK IN PLATFORMS 3 & 5 AT
- - - CRYSTAL PALACE.
Leigham Jn Tulse Hill Down & Up Possession |26/07/26 27/07/26
Leigham Spur 0105 Sun  |0400 Mon
; : WORK: MTCE
Tulse Hill West Norwood Jn Down and Up Possession  [26/07/26 27107126 :
West Norwood 0105 Sun 10400 Mon WORK: SID - BLEEK LANE - REPAIRS
Spur
Streatham Hill Streatham Hill Down Sidings Sidings 26/07/26 27/07/26
Up Sidings Possession 0105 Sun  |0400 Mon
P2026/4076198 [SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|26/07/26 26/07/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun  |0800 Sun
WORK:MTCE
P2026/4076708 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|26/07/26 26/07/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot

Washer Spur

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160253 |SO130 Blackfriars Jn London Bridge Up Snowhill Possession |26/07/26 27/07/26 CHARING CROSS OUTBERTHING TO BE
50280 0120 Sun 0400 Mon (27 hrs)  |[CONFIRMED AT T-35 MEETING
S0O510
Bricklayers Arms |Southwark Park Up Sussex Fast/5 |Possession |26/07/26 27/07/26 THAMESLINK SERVICES TO TRAVEL VIA HERNE
Jn Road Jn Up 0120 Sun  |0400 Mon (27 hrs) HILL
Charing Cross Charing Cross Platforms 1-6 Possession 26/07/26 27/07/26 GTR TO RUN 1TPH LONDON BRIDGE PLATEORM

0120 Sun {0400 Mon (27 hrs) 2 TO RAINHAM

Ewer Street Jn Down Charing Possession  [26/07/26 27107126

Cross Slow 0120 Sun (0400 Mon (27 hrs) Q'II-'II_QEIEETTRNNS TO RUN TO/FROM CANNON
Up Charing Cross
Slow .
London Bridge Down Charing X |Possession |26/07/26 27/07/26 WORK: SID TRACK - PLTR - CHARING CROSS
Fast/Down 0120 Sun  |0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast/Possession |26/07/26 27/07/26
0120 Sun  |0400 Mon (27 hrs)

Dickens Jn London Bridge Down Snowhill Possession  [26/07/26 27107126
0120 Sun  |0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession |26/07/26 27/07/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 4t0 9  |Possession |26/07/26 27/07/26
0120 Sun  |0400 Mon (27 hrs)
New Cross 7 Reversible / Possession |26/07/26 27/07/26
Down Kent Fast 0120 Sun {0400 Mon (27 hrs)
Up Kent Fast/ 8
Up
Surrey Canal Jn 6 Down / Possession  [26/07/26 27107126
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession |26/07/26 27/07/26
Reversible 0120 Sun 0400 Mon (27 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4161037 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |27/07/26 02/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon {0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
AND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession |27/07/26 02/08/26
Cross SI_ow 0345 Mon {0120 Sun
Ulp Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession [27/07/26 02/08/26
Cross Fast/Down 0345 Mon {0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077692 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|25/07/26 25/07/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|25/07/26 25/07/26 WORK: MTCE
Down Snowhill 0140 Sat (0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|25/07/26 25/07/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|25/07/26 25/07/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|25/07/26 25/07/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|25/07/26 25/07/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross

Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4157362 |SO130 Chislehurst Jn St. Mary Cray Jn Reversible Possession |26/07/26 27/07/26 DARTFORD SERVICES TO DIVERT VIA
S0290 Chatham Loop 0125 Sun {0250 Mon GREENWICH LINES
S0O300
S0310 Courthill Loop Courthill Loop South |Down Courthill Possession  [26/07/26 27/07/26 CHARING CROSS SERVICES TO DIVERT TO
S0350 North Jn Jn Loop 0125 Sun 0250 Mon VICTORIA/BLACKFRIARS
Up Courthill Loop
Crayford Spur A |Crayford Spur BJn |Down and Up Possession  [26/07/26 27/07/26 DLR -go BE OPEN BETWEEN BANK AND
Jn Crayford Spur 0125 Sun (0250 Mon LEWISHAM
Grove Park Bromley North Up Bromley Possession |26/07/26  |27/07/26 SOUTHEASTERN TO DIVERT 2TPH FROM
Branch 0125 Sun 0250 Mon HASTINGS TO LONDON BRIDGE PLATFORM 10
Down Bromley VIA REDHILL ON SATURDAY.
Branch
Grove Park Bromley Branch |Possession |26/07/26  |27/07/26 SOUTHEASTERN HASTINGS SERVICES TO
Platform 0125 Sun 0250 Mon DIVERT TO START/TERMINATE AT VICTORIA
EASTERN ON SUNDAY AND DIVERTING VIA
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession |26/07/26 27/07/26 BROMLEY SOUTH.
(part) 0125 Sun 0250 Mon
GTR TO RUN 2TPH LONDON BRIDGE TO
Hither Green Hither Green Down Hither Possession |26/07/26 27/07/26 RAINHAM ON SATURDAY AND 1TPH LONDON
Grgen Goods 0125 Sun {0250 Mon BRIDGE TO GRAVESEND ON SUNDAY USING
Arrival Road PLATFORMS 3 & 6.
Up Hither Green
Goods Departure RAIL REPLACEMENT ROAD SERVICE TO
Rd OPERATE AS FOLLOWS:
Hither Green Jn  |Dartford Jn Up Dartford Loop |Possession |26/07/26 27/07/26 LEWISHAM TO ORPINGTON
Down Dartford 0125 Sun 0250 Mon LEWISHAM TO DARTFORD VIA SIDCUP
Loop A
Lee Loop Jn Lee Spur Jn Down and Up Possession |26/07/26 27/07/26 EIF?A?\;:DCEEASﬁ;%EggER GREEN PAD OR
Hither Green Spur 0125 Sun  |0250 Mon
New Cross Petts Wood Jn Down Kent Possession |26/07/26  |27/07/26 FREIGHT SERVICES TO / FROM ANGERSTEIN /
Fast/Down East 0125 Sun 10250 Mon ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH
Up Fast/Up Kent
East ROUTE IS AVAILABLE BETWEEN LONDON
North Kent East |New Cross 2 Reversible Possession  [26/07/26 27/07/26 gg@ﬁig’é%?g@;ggi’é{/gég%ﬂg ICZJE)/ERGI‘_I'ISE 4
Jn 0125 Sun (0250 Mon
3 SERVICES
Petts Wood Jn Up Slow/ Up Kent |Possession |26/07/26 27/07/26
Slow/ 3 Up 0125 Sun 10250 Mon ROUTE IS AVAILABLE BETWEEN MET JN AND
1 Down/ Down BRICKLAYERS ARMS JUNCTION OVER THE
Kent Slow/ Down DOWN/UP SNOWHILL, PLATFORMS 4 & 5
Slow (LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  |26/07/26 27/07/26 SUSSEX FAST
Loop 0125 Sun {0250 Mon
Up Ladywell Loop ROUTE AVAILABLE AT MET JN ON THE UP
- - SNOWHILL THROUGH TL7052/7058/7059 FIXED
St. Johns Jn Lewisham Dn/Up North Kent |Possession |26/07/26 27/07/26 DIAMOND

0125 Sun {0250 Mon

BROMLEY NORTH PLATFORMS TO BE
OUTBERTHED

St. Mary Cray Jn

Electronic Copy - Uncontrolled when printed



Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 17 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157362 Hawkwood Jn Up Chatham Possession |26/07/26 27/07/26 ROAD CLOSURES FOR SPRINGBANK ROAD AND
Continued Loop(pt) 0125 Sun  |0250 Mon FERNBROOK ROAD REQUIRED
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |26/07/26 27/07/26
: 0125 Sun (0250 Mon WORK: MTCE
Up Tanners Hill WORK: PARKS BRIDGE RESIGNALLING
Grove Park Grove Park Grove Park Shed |Sidings 26/07/26 27/07/26
Sidings 1-12 Possession 0125 Sun  |0250 Mon
Washer Lines 4/2
Washer Lines 3/1
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding
Shunt Neck
Bramdean B
Reception
St. Mildreds
Sidings 21-28
Grove Park Up
Reception /
Headshunt
Bramdean A
Reception
Grove Park West
Washer Line
Hither Green Hither Green Loco Sidings/PAD |Sidings 26/07/26 27/07/26
Possession 0125 Sun {0250 Mon
Sidcup Sidcup Down Siding Sidings 26/07/26 27/07/26
Possession 10125 Sun {0250 Mon
P2026/4075413 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|25/07/26 25/07/26 WORK: MTCE
S0O330 . (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|25/07/26 25/07/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076289 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|25/07/26 25/07/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|25/07/26 25/07/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|25/07/26 25/07/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|25/07/26 25/07/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078846 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |25/07/26 25/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |25/07/26 25/07/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |25/07/26 25/07/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [25/07/26 25/07/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140019 [SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|25/07/26 25/07/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|25/07/26 25/07/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|25/07/26 25/07/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071015 |SO130 Ashford (East) Ashford (East) Down Slow Possession |26/07/26 26/07/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |26/07/26 26/07/26
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession |26/07/26 26/07/26
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 26/07/26 26/07/26
Possession |0115 Sun 0745 Sun
P2026/4161336 |LN3213 Blackfriars Blackfriars Platform 3 Possession |26/07/26 26/07/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
élzl)?é%%ﬁ Platform 4 0145 Sun  |0915 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession  [26/07/26 26/07/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun  |0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |26/07/26 26/07/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [26/07/26 26/07/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [26/07/26 26/07/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 26/07/26 26/07/26
Possession 0145 Sun 0915 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077088 |SO400 St. Pancras Stratford All CTRL Lines Possession  [26/07/26 26/07/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |26/07/26 26/07/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077218 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |27/07/26 27/07/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |27/07/26 27/07/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |27/07/26 27/07/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120808 |SO500 Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |25/07/26 26/07/26 TRAINS TO TRAVEL OVER SLOW/REDHILL LINES
Platform 7 Line 2345 Sat 0840 Sun BETWEEN PURLEY AND BALCOMBE TUNNEL JN.
Purley Balcombe Tunnel Jn |Down Fast/Down |Possession |25/07/26 26/07/26 PART 1: 2345 SAT to 0105 SUN
Quarry/Down Fast 2345 Sat 0840 Sun PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Up Fast/Up AIRPORT.
Quarry/Up Fast GWR TO STABLE ONE SET IN GATWICK UP
Three Bridges Three Bridges Down Yard Sidings 25/07/26 26/07/26 SIDINGS.

Possession 2345 Sat  |0840 Sun
PART 2: 0105 SUN to 0635 SUN

Redhill Gatwick Airport Down Redhill/Slow|Possession |26/07/26 26/07/26 IACCESS AVAILABLE AT REDHILL FROM
0105 Sun  |0625 Sun PLATFORMS 0, 1 AND 2 TO ALL ROUTES.
PLATFORMS 3-7 NOT AVAILABLE AT GATWICK
AIRPORT.

# SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING WILL APPLY OVER THE
UP SLOW/REDHILL LINE BETWEEN REDHILL
(T1946pts) AND GATWICK AIRPORT (T1705pts).
THE PILOTMAN WILL BOARD OR ALIGHT FROM
TRAINS AT REDHILL PLATFORMS 0, 1 OR 2 AND
GATWICK AIRPORT PLATFORMS 1 OR 2.

PART 3: 0635 SUN to 0840 SUN
PLATFORMS 4-7 NOT AVAILABLE AT GATWICK

AIRPORT.
WORK: MTCE
P2026/4120886 |SO500 Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |26/07/26 27/07/26 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
Platform 7 Line 2215 Sun 0530 Mon PURLEY AND BALCOMBE TUNNEL JUNCTION.
Purley Balcombe Tunnel Jn |Down and Up Possession |26/07/26 27/07/26 PLATFORMS 4-7 AT GATWICK AIRPORT NOT
Fast/Quarry 2215 Sun 0530 Mon AVAILABLE TO TRAFFIC.
Three Bridges Three Bridges Down Yard Possession  [26/07/26 27/07/26 THREE BRIDGES DOWN SIDINGS NOT AVAILABLE
2215 Sun (0530 Mon FOR ACCESS/EGRESS THROUGHOUT.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077722 |SO500 Three Bridges Crawley Down and Up Line Blockage|25/07/26 25/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|25/07/26 25/07/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4076569 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|26/07/26 26/07/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|26/07/26 26/07/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|26/07/26 26/07/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076455 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|25/07/26 25/07/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|25/07/26 25/07/26
(Brighton) Branch 0050 Sat 0435 Sat
P2026/4071259 |SO520 Barnham Havant Jn Down and Up Possession  [26/07/26 26/07/26 SOUTHERN VICTORIA / BRIGHTON TO
SW110 0030 Sun 0820 Sun PORTSMOUTH / SOUTHAMPTON SERVICES
DIVERTED TO BOGNOR REGIS.
Chichester Chichester Chichester Up Sidings 26/07/26 26/07/26
Sidings Possession 0030 Sun (0820 Sun RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BARNHAM AND
PORTSMOUTH HARBOUR.

SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159611 |SO680 Cheam Leatherhead Down Portsmouth |Possession |25/07/26 27107126 SWR: SERVICES WILL START AND TERMINATE AT
Sw180 Ub Port th 0145 Sat 0400 Mon EWELL WEST, SHUTTLE SERVICE TO OPERATE
p Fortsmou FROM LEATHERHEAD TO DORKING AND
Ewell West Epsom Down Epsom Possession |25/07/26 27/07/26 LEATHERHEAD TO GUILDFORD.
0145 Sat 10400 Mon RAIL REPLACEMENT ROAD SERVICES TO
Up Epsom OPERATE.
Epsom Epsom Down Siding Sidings 25/07/26  |27/07/26 AT LEATHERHEAD, SWR SERVICES TO SHUNT
i VIA W1195.
Up Siding Possession  |0145 Sat 0400 Mon
GTR: SERVICES TO START AND TERMINATE AT
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.
DOWN AND UP SIDINGS TO BE KEPT CLEAR.
SINGLE LINE WORKING OVER THE DOWN EPSOM
FROM WORCESTER PARK.
*** SPECIAL WORKING INSTRUCTIONS ***
WORKING OF TRAINS TO AND FROM THE POINT
OF OBSTRUCTION IN ACCORDANCE WITH THE
RULE BOOK MODULE P1, SECTION 10 WILL
APPLY OVER THE DOWN LINE BETWEEN
WORCESTER PARK GROUNDFRAME (No.2)
POINTS AND EWELL WEST. A HANDSIGNALLER
WILL BE PROVIDED AT THE GROUND FRAME.
WORKS DELIVERY: PL REFURB EPSOM
PLATFORM 1
P2026/4162377 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |26/07/26 26/07/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 T LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |26/07/26 26/07/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down S|OW 0105 Sun 0700 Sun 2KO05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow _ TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession  [26/07/26 26/07/26
0105 Sun  |0700 Sun
Wimbledon Wimbledon Chase |Down St. Helier Possession |26/07/26 26/07/26
Up St. Helier 0105 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131636 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |25/07/26 26/07/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)

TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |25/07/26 26/07/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.

Westbourne Park Jn |Lines 4 and 5 Possession 25/07/26 26/07/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE

2345 Sat 10040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.

Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/07/26 26/07/26
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |26/07/26 26/07/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs) _
Relief WORK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |26/07/26 26/07/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [26/07/26 26/07/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |26/07/26 26/07/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 26/07/26 26/07/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |26/07/26 26/07/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |26/07/26 26/07/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |26/07/26 26/07/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |26/07/26 26/07/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |26/07/26 26/07/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)
Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140334 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |26/07/26 27/07/26 TRAINS TO RUN OVER MAIN LINES /LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |26/07/26 27/07/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn [Lines 4 and 5 Possession 26/07/26 27/07/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun 0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |27/07/26 27/07/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |27/07/26 27/07/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [27/07/26 27/07/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |27/07/26 27/07/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession [27/07/26 27/07/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |27/07/26 27/07/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 27/07/26 27/07/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [27/07/26 27/07/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |27/07/26 27/07/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |27/07/26 27/07/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4078461 |SO110 Birkbeck Bromley Down Jn Up Crystal Palace |Possession |02/08/26 03/08/26 TRAINS TO BE DIVERTED VIA ATLANTIC AND
S0260 0110 Sun 0400 Mon CATFORD LOOP LINES
S0280
S0O650 Brixton Jn Shortlands Jn Down Chatham Possession  |02/08/26 03/08/26 LUL TO BE OPEN BETWEEN BRIXTON AND
Main/Down 0110 Sun 0400 Mon VICTORIA
Chatham Fast (pt)
Up Chatham Fast RAIL REPLACEMENT ROAD SERVICE TO
(pt)/Up Chatham OPERATE BETWEEN DENMARK HILL AND
Main BROMLEY SOUTH VIA BECKENHAM JN
Bromley Down Jn |Beckenham Jn Down Crystal Possession |02/08/26 03/08/26
Palace / (_Zrystal 0110 Sun (0400 Mon THAMESLINK WIMBLEDON LOOP SERVICES WILL
Palace Single NOT RUN. EAST MIDLANDS STATIONS SERVED
Herne Hill Herne Hill Down/Up Pass Possession |02/08/26 03/08/26 BY LUTON TO RAINHAM SERVICES
Loops, Platforms 0110 Sun (0400 Mon THROUGHOUT.
1-4
Kent House Kent House Down/Up Pass Possession |02/08/26 03/08/26 THAMESLINK BRIGHTON MAIN LINE SERVICES TO
Loops, Platforms 0110 Sun {0400 Mon BE DIVERTED VIA LONDON BRIDGE
1-4
Loughborough Jn |Tulse Hill Down Holborn Possession |02/08/26 03/08/26 TICKETS TO BE ACCEPTED ON WIMBLEDOM
Up Holborn 0110 Sun {0400 Mon LOOP SERVICE
New Beckenham |Beckenham Jn Beckenham Possession |02/08/26 03/08/26
Spur/Down 0110 Sun  |0400 Mon 'WORK: MTCE
Bay/Plat 4 WORK: WD - HERNE HILL S&C HEAVY REFURB
Shortlands Jn Shortlands Jn Down Chatham Possession |02/08/26 03/08/26
Slow (pt) 0110 Sun (0400 Mon
Up Chatham Slow
(pt)
Herne Hill Herne Hill Turnback Siding |Sidings 02/08/26 03/08/26
Possession  |0110 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4146721 |SO110 Faversham Buckland Jn Down Chatham Possession |02/08/26 02/08/26 FAVERSHAM BACK ROAD AND RECEPTION ROAD
SO160 Up Chatham 0130 Sun 0645 Sun TO BE OUTBERTHED
Faversham Platforms 1- 4 Possession |02/08/26 02/08/26
0130 Sun 0645 Sun WORK: MTCE
Sittingbourne Herne Bay Down Possession  |02/08/26 02/08/26
Chatham/Down 0130 Sun  |0645 Sun
Thanet
Up Thanet/Up
Chatham
Canterbury East |Canterbury East Up Sidings Sidings 02/08/26 02/08/26
Possession 10130 Sun 0645 Sun
Faversham Faversham Down Sidings Sidings 02/08/26 02/08/26
Up Sidings Possession 10130 Sun (0645 Sun
Shepherds Well |Shepherds Well Down Sidings Sidings 02/08/26 02/08/26
Possession 0130 Sun 0645 Sun
Sittingbourne Sittingbourne Sittingbourne Sidings 02/08/26 02/08/26
Carriage Siding  |Possession 0130 Sun  |0645 Sun
P2026/4076709 [SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|02/08/26 02/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4161037 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |27/07/26 02/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon 0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
ND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession  [27/07/26 02/08/26
Cross Slow 0345 Mon {0120 Sun
Up Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession |27/07/26 02/08/26
Cross Fast/Down 0345 Mon 0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160983 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |02/08/26 03/08/26 CHARING CROSS OUTBERTHING TO BE
S0290 0130 Sun  |0400 Mon CONFIRMED AT T-35 MEETING
S0300
S0330 London Bridge Down Charing X |Possession |02/08/26 03/08/26 CANNON STREET SERVICES TO RUN VIA
Fast/Down 0130 Sun  |0400 Mon GREENWICH ONLY
Charing Cross
Up Charing ] /ALL CHARING CROSS SERVICES TO DIVERT TO
Cross/Up Charing VICTORIA OR BLACKFRIARS
X Fast
Metropolitan Jn Down Charing Possession  |02/08/26 03/08/26 SOUTHEASTERN HASTINGS SERVICES TO RUN
Cross S|_OW 0130 Sun {0400 Mon 2TPH VIA REDHILL AND SUSSEX REVERSIBLE, 9
Up Charing Cross REVERSIBLE, 8 UP TO START/TERMINATE IN
Slow PLATFORM 9 AT LONDON BRIDGE
London Bridge London Bridge Platforms 6t0 9  |Possession |02/08/26 03/08/26
0130 Sun {0400 Mon ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
- ON TO THE DOWN/UP NORTH KENTS AT
New Cross Up Kent Fast/8 |Possession |02/08/26 03/08/26 LEWISHAM THROUGH THE DIAMONDS
Up _ 0130 Sun  |0400 Mon
7 Reversible / ROUTE IS AVAILABLE BETWEEN LONDON
Down Kent Fast i BRIDGE AND NORTH KENT EAST JN OVER 3 UP
Surrey Canal Jn 6 Down / Possession |02/08/26 03/08/26 (FROM TL7330PTS TO LONDON BRIDGE) & 4
Southwark 0130 Sun /0400 Mon DOWN (FROM TL7326PTS) FOR GTR SERVICES.
Reversible : ROUTE FROM UP GREENWICH, VIA
Surrey Canal Jn  |Edward Street Jn 4 Down Possession |02/08/26 03/08/26 TL7331/TL7330/TL7327/TL7326PTS TO 4 DOWN
0130 Sun /0400 Mon ROUTE TO DOWN GREENWICH, VIA

TL7330/TL7331/TL7332/TL7335PTS FROM 3 UP

SOUTHWARK REVERSIBLE IS OPEN BETWEEN
SOUTHWARK PARK ROAD JN AND SURREY
CANAL JN

ROUTE IS AVAILABLE BETWEEN MET JN AND
BRICKLAYERS ARMS JUNCTION OVER THE
DOWN/UP SNOWHILL, PLATFORMS 4 & 5
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP
SUSSEX FAST

DLR TO BE OPEN BETWEEN GREENWICH AND
LEWISHAM

ROUTE AVAILABLE AT MET JN ON THE UP
SNOWHILL THROUGH TL7052/7058/7059 FIXED
DIAMOND

WORK: SID TRACK - CHARING CROSS
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161025 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |03/08/26 09/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon |0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
AND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession  |03/08/26 09/08/26
Cross SI_ow 0345 Mon 0120 Sun
Ulp Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession  |03/08/26 09/08/26
Cross Fast/Down 0345 Mon 0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077693 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|01/08/26 01/08/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|01/08/26 01/08/26 WORK: MTCE
Down Snowhill 0140 Sat (0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|01/08/26 01/08/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|01/08/26 01/08/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|01/08/26 01/08/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|01/08/26 01/08/26
Cross Slow 0140 Sat (0430 Sat (5 hrs)

Up Charing Cross

Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071575 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |02/08/26 03/08/26 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0140 Sun 0340 Mon DEPOT
SO300
XR002 Angerstein Jn Angerstein Jn Single Possession  |02/08/26 03/08/26 SLADE GREEN UP SIDINGS ARE AVAILABLE
0140 Sun {0340 Mon FROM COUNTRY END VIA NK2156 POINTS
Blackheath Jn Crayford Creek Jn Down North Kent |Possession 02/08/26 03/08/26 GILLINGHAM AND GROVE PARK DEPOTS TO BE
Up North Kent 0140 Sun 0340 Mon OPEN
North Kent East |Charlton Jn Down Greenwich |Possession |02/08/26 03/08/26 PASSENGERS TO USE DLR BETWEEN
Jn Up Greenwich 0140 Sun  |0340 Mon GREENWICH AND LEWISHAM
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |02/08/26 03/08/26 SOUTHEASTERN TRAIN DIVERSIONS VIA
Jn Up Erith Loop 0140 Sun 0340 Mon BEXLEYHEATH.
Plumstead Plumstead Down Sidings Sidings 02/08/26 03/08/26 GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.
Possession  |0140 Sun  |0340 Mon
_ RAIL REPLACEMENT ROAD SERVICE TO
Slade Green Slade Green Depot |West Head Shunt |Sidings 02/08/26 03/08/26 OPERATE BETWEEN LEWISHAM AND DARTEORD
Depot 11013 Carriage | 0SS€SSion 0140 Sun 0340 Mon (VIA GREENWICH AND WOOLWICH).
Sidings
In & Out Engine LUL JUBILEE LINE TO BE OPEN
Road
Carriage Washer DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
AT BLACKHEATH JN
Road
Lathe Road
PLUMSTEAD DOWN SIDINGS TO BE
OUTBERTHED
SOUTHEASTERN TO BERTH IN 5 OF 7
PLATFORMS AT CANNON STREET.
DLR BETWEEN BANK AND WOOLWICH ARSENAL,
AND BETWEEN GREENWICH AND LEWISHAM, TO
BE OPEN
PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD
WORK: MTCE
WORK: SID FOOTS CRAY ROAD - REPRAIRS
P2026/4075414 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|01/08/26 01/08/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|01/08/26 01/08/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076290 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|01/08/26 01/08/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|01/08/26 01/08/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|01/08/26 01/08/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|01/08/26 01/08/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078890 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |01/08/26 01/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [01/08/26 01/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |01/08/26 01/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |01/08/26 01/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140001 [SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|01/08/26 01/08/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|01/08/26 01/08/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|01/08/26 01/08/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Week 18 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079244 |SO130 Edenbridge Tonbridge Down Godstone |Possession |02/08/26 03/08/26 EDENBRIDGE GROUND FRAME TO BE STAFFED
282;8 Up Godstone 0155 Sun  |0345 Mon THROUGHOUT
Sevenoaks Paddock Wood Down Main/Down |Possession |02/08/26 03/08/26 TRAINS TO BE DIVERTED VIA MAIDSTONE EAST
Fast/Down Main 0155 Sun 0345 Mon
Up Main/Up TONBRIDGE WEST YARD NOT AVAILABLE FOR
Fast/Up Main TRAFFIC
Sevenoaks Up Loop (Pt) Possession  |02/08/26 03/08/26
0155 Sun 10345 Mon PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
OUTBERTHED
Tonbridge Tonbridge Down Bay Possession |02/08/26 03/08/26

0155 Sun  |0345 Mon PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE

Platforms 1 - 4 OUTBERTHED - TO BE CONFIRMED BY DPPP

Marshalling Yard

South (Pt) AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Marshalling Yard CROSSOVER
North (Pt)
Tunbridge Wells Down Possession  |02/08/26 03/08/26 PLATFORM 2 AT SEVENOAKS AVAILABLE TO

Hastings/Single 0155 Sun 0345 Mon TRAFFIC FROM LONDON END
Up
Hastings/Single RAIL REPLACEMENT ROAD SERVICES TO

Tonbridge West |Tonbridge East Down Slow/PO Possession |02/08/26 03/08/26 OPERATE AS FOLLOWS:

Jn Siding 0155 Sun /0345 Mon SEVENOAKS TO PADDOCK WOOD/TUNBRIDGE
Up Slow WELLS
Hastings Chord/Up TONBRIDGE TO EDENBRIDGE
Loop -

Tonbridge Tonbridge 1/2 Down Main Sidings 02/08/26 03/08/26 (r;iﬁg:iggﬁ?\g‘%%nigo MOUNTFIELD TO BE
Sidings Possession  |0155 Sun  |0345 Mon

Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 02/08/26 03/08/26 WORK: MTCE

In Possession 10155 Sun 0345 Mon WORK: SID - TONBRIDGE SUBSTATION REFURB
WORK: WD - TONBRIDGE FIXED DIAMONDS
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161378 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |02/08/26 02/08/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0915 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |02/08/26 02/08/26 &4
Slow 0145 Sun 0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |02/08/26 02/08/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |02/08/26 02/08/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |02/08/26 02/08/26
Hill/Down Holborn 0145 Sun 0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 02/08/26 02/08/26
Possession 0145 Sun {0915 Sun
P2026/4077073 |SO400 St. Pancras Stratford All CTRL Lines Possession  |02/08/26 02/08/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |02/08/26 02/08/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Week 18 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4077228 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |03/08/26 03/08/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |03/08/26 03/08/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |03/08/26 03/08/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4121266 |SO500 Cottage Jn Norwood Fork Jn Up London Bridge |Possession |02/08/26 02/08/26 THROUGH TRAINS TO TRAVEL OVER FAST LINES
SO510 Slow 0020 Sun 0825 Sun BETWEEN BALHAM JN/NORWOOD JN AND
SO530 PURLEY
S0O540 East Croydon South Croydon Slow Reversible |Possession |02/08/26 02/08/26
0020 Sun  |0825 Sun PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC
. . AT EAST CROYDON.
Hurst Green Jn  |Uckfield Down & Up Possession  |02/08/26 02/08/26
Uckfield 0020 Sun 0825 Sun THAMESLINK SERVICES VIA LONDON BRIDGE.
Uckfield Single
Norwood Fork Jn [Windmill Bridge Jn  [Down London Possession |02/08/26  |02/08/26 VICTORIA TO EAST GRINSTEAD & OXTED TO
Oxted Oxted Down Bay Possession  |02/08/26 02/08/26 RAIL REPLACEMENT ROAD SERVICE TO
Platform 0020 Sun  |0825 Sun OPERATE PURLEY TO EAST GRINSTEAD AND
BETWEEN OXTED TO UCKFIELD.
Selhurst Jn Purley Down Victoria Possession |02/08/26 02/08/26
Slow/Down Slow 0020 Sun 0825 Sun MTCE: MTCE
Up Slow/Up SID - Ashurst Station - Full Platform Renewal
Victoria Slow
South Croydon Jn |[East Grinstead Down & Up East |Possession |02/08/26 02/08/26
Grinstead 0020 Sun  |0825 Sun
East Grinstead East Grinstead Up Siding Sidings 02/08/26 02/08/26
Possession /0020 Sun {0825 Sun
Eridge Eridge Tunbridge Wells |Sidings 02/08/26 02/08/26
Line Possession  |0020 Sun 0825 Sun
Oxted Oxted Dock/Up Siding  |Sidings 02/08/26 02/08/26
Possession (0020 Sun 0825 Sun
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 02/08/26 02/08/26
Jn (Perturbation Possession (0020 Sun 0825 Sun
Siding)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116542 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|02/08/26 02/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|02/08/26 02/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|02/08/26 02/08/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1
Reigate Down and Up Line Blockage|02/08/26 02/08/26
Reading 0105 Sun  |0610 Sun
P2026/4077723 |SO500 Three Bridges Crawley Down and Up Line Blockage|01/08/26 01/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|01/08/26 01/08/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE

P2026/4076456 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|01/08/26 01/08/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|01/08/26 01/08/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162444 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  |02/08/26 02/08/26 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO
gwﬁg Up Branch 0035 Sun  |0615 Sun BE KEPT CLEAR
Farlington Jn Portsmouth Harbour |Down Main Possession |02/08/26 02/08/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
) 0035 Sun  |0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |02/08/26 02/08/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession  |02/08/26 02/08/26 C44 RAIL GRINDER.
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 02/08/26 02/08/26
Road Possession 10035 Sun {0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 02/08/26 02/08/26
Road Possession 0035 Sun  |0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 02/08/26 02/08/26
Southsea Southsea Possession |0035 Sun |0615 Sun
P2026/4160576 |SO680 Cheam Leatherhead Down Portsmouth |Possession |02/08/26 03/08/26 SWR: GUILDFORD SERVICES TO OPERATE
SW180 Up Port th 0100 Sun 0400 Mon BETWEEN LEATHERHEAD AND GUILDFORD
SW185 p Fortsmou ONLY. DORKING AND CHESSINGTON SOUTH
Ewell West Epsom Down Epsom Possession |02/08/26 03/08/26 SERVICES WILL NOT RUN. RAIL REPLACEMENT
0100 Sun 10400 Mon ROAD SERVICES TO OPERATE BETWEEN
Up Epsom DORKING AND WIMBLEDON.
Epsom Epsom Down Siding Sidings 02/08/26 03/08/26
o Possession 0100 Sun  |0400 Mon AT LEATHERHEAD, SWR SERVICES TO SHUNT
Up Siding VIA W1195.
GTR: SERVICES TO START AND TERMINATE AT
SUTTON. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN DORKING AND SUTTON.
EPSOM UP OR DOWN SIDINGS TO BE KEPT
CLEAR.
WDU: EPSOM PLATFORM 1 PLAIN LINE REFURB
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Week 18 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4121159 |SO685 Dorking Dorking Down Loop Possession |02/08/26 03/08/26 GTR: VICTORIA TO DORKING SERVICES TO
Swi83 0040 Sun 0400 Mon TERMINATE AT EPSOM.
Leatherhead Jn  |Horsham Down Possession  |02/08/26 03/08/26 SWR: WATERLOO TO DORKING SERVICES TO
Portsmouth/Down 0040 Sun {0400 Mon TERMINATE AT LEATHERHEAD.
Main
Up Main/Up SWR RAIL REPLACEMENT ROAD SERVICE TO
Portsmouth OPERATE BETWEEN LEATHERHEAD AND
Dorking Dorking Down Siding Sidings 02/08/26 03/08/26 DORKING.

Possession  |0040 Sun  |0400 Mon
GTR RAIL REPLACEMENT ROAD SERVICE TO

Horsham Horsham Field Sidings 13 to|Sidings 02/08/26 03/08/26 OPERATE BETWEEN EPSOM AND DORKING.
18 Possession  |0040 Sun  |0400 Mon
MDU Sidings NO ACCESS AVAILABLE TO HORSHAM FIELD
Up Siding North SIDINGS.

AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
/AS UP TRAINS FROM THE DOWN PLATFORM
LINE. A HANDSIGNALLER WILL NOT BE
PROVIDED AND DRIVERS ARE AUTHORISED TO
PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED.

DORKING DOWN LOOP (PLATFORM 3) TO BE
OUTBERTHED

MTCE: WD - Dorking PL Heavy

P2026/4162709 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |02/08/26 02/08/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 T LEATHERHEAD AND RUN ECS TO GUILDFORD.,

New Malden Jn Down Main Slow / |Possession |02/08/26 02/08/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.

Down Sloyv 0105 Sun {0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WW01la

Raynes Park Raynes Park Down Epsom Possession |02/08/26 02/08/26 WDU: CONDUCTOR RAIL DURNSFORD ROAD

0105 Sun  |0700 Sun PREP
Wimbledon Wimbledon Chase |Down St. Helier |Possession |02/08/26 02/08/26

Up St. Helier 0105 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131441 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  |02/08/26 02/08/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)

TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |02/08/26 02/08/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.

Portobello Jn Line 3 Possession 02/08/26 02/08/26 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  |02/08/26 02/08/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoRK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession  |02/08/26 02/08/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |02/08/26 02/08/26
and 14 0115 Sun (0445 Sun (10 hrs)
Subway Jn Line 6 Possession |02/08/26 02/08/26

0115 Sun  |0445 Sun (10 hrs)

Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |02/08/26 02/08/26

(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |02/08/26 02/08/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |02/08/26 02/08/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 02/08/26 02/08/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |02/08/26 02/08/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  |02/08/26 02/08/26
0700 Sun {0800 Sun
Royal Oak Portobello Jn Line 3 Possession |02/08/26 02/08/26
(London) 0700 Sun {0800 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4162734 |SO110 International Jn  |International Jn Windsor Relief Possession |09/08/26 09/08/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR.
Windsor Relief
Line 2 TRACK MAINTENANCE: CCW03
Nine Elms Jn Linford St Jn Down Waterloo Possession |09/08/26 09/08/26
Curve 0035 Sun  |0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession |09/08/26 09/08/26
Road Windsor 0035 Sun  |0715 Sun
Reversible
Waterloo Nine Elms Jn DW/DWF Possession  |09/08/26 09/08/26
0035 Sun  |0715 Sun
Queenstown Road |UMR/DWS/DW Possession  [09/08/26 09/08/26
0035 Sun  |0715 Sun
Waterloo Platforms 12 to 19 |Possession |09/08/26 09/08/26
0035 Sun  |0715 Sun
P2026/4076091 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |09/08/26 09/08/26 SERVICES FROM GILLINGHAM TO START AT
S0O310 - 0210 Sun 0705 Sun SOLE STREET, STROOD OR GRAVESEND
Up Gillingham
Loop ~
Rochester Rochester Down and Up Possession |09/08/26 09/08/26 GTR TO BERTH AT PLUMSTEAD AND
GRAVESEND PLATFORM 0
Rochester Loops 0210 Sun  |0705 Sun
Sole Street Rainham (Kent) Down Chatham  |Possession  |09/08/26 | 09/08/26 E)IEJA'I:II-?;FEORRMEI'DAT ROCHESTER TO BE
Up Chatham 0210 Sun 0705 Sun DOWN AND UP LOOPS AT ROCHESTER TO BE
Strood Rochester Bridge Jn |Down North Kent |Possession |09/08/26 | 09/08/26 OUTBERTHED
Up North Kent 0210 Sun 10705 Stn PLATFORM 1 AND UP SIDING ONLY AT
Gillingham (Kent) [Gillingham (Kent) _ |Down Gillingham _|Sidings 09/08/26  |09/08/26 GILLINGHAM TO BE OUTBERTHED
Sldm_gs_ Possession 0210 Sun  |0705 Sun WORK: MTCE
Up Gillingham
Siding
No. 1 Reception
Road
No. 2 Reception
Road
P2026/4076199 [SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|09/08/26 09/08/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun 0800 Sun

WORK:MTCE
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Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2026/4076710 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|09/08/26 09/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

P2026/4161025 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |03/08/26 09/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon 0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
ND DOWN/UP CHARING CROSS LINES

Ewer Street Jn Down Charing Possession |03/08/26 09/08/26
Cross Slow 0345 Mon 0120 Sun
glp Charing Cross WORK: SID TRACK - CHARING CROSS

ow
Metropolitan Jn Down Charing Possession  |03/08/26 09/08/26
Cross Fast/Down 0345 Mon 0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
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Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161024 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |09/08/26 10/08/26 CHARING CROSS OUTBERTHING TO BE
S0290 0130 Sun  |0400 Mon CONFIRMED AT T-35 MEETING
S0300
S0330 London Bridge Down Charing X |Possession |09/08/26 10/08/26 CANNON STREET SERVICES TO RUN VIA
Fast/Down 0130 Sun  |0400 Mon GREENWICH ONLY
Charing Cross
Up Charing /ALL CHARING CROSS SERVICES TO DIVERT TO
Cross/Up Charing VICTORIA OR BLACKFRIARS
X Fast
Metropolitan Jn Down Charing Possession  |09/08/26 10/08/26 SOUTHEASTERN HASTINGS SERVICES TO RUN
Cross Slow 0130 Sun  |0400 Mon 2TPH VIA REDHILL AND SUSSEX REVERSIBLE, 9
Up Charing Cross REVERSIBLE, 8 UP TO START/TERMINATE IN
Slow PLATFORM 9 AT LONDON BRIDGE
London Bridge London Bridge Platforms 6t0 9  |Possession |09/08/26 10/08/26
0130 Sun {0400 Mon ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
- ON TO THE DOWN/UP NORTH KENTS AT
New Cross Up Kent Fast/8 |Possession |09/08/26 10/08/26 LEWISHAM THROUGH THE DIAMONDS
Up _ 0130 Sun  |0400 Mon
7 Reversible / ROUTE IS AVAILABLE BETWEEN LONDON
Down Kent Fast : BRIDGE AND NORTH KENT EAST JN OVER 3 UP
Surrey Canal Jn 6 Down / Possession |09/08/26 10/08/26 (FROM TL7330PTS TO LONDON BRIDGE) & 4
Southwark 0130 Sun 0400 Mon DOWN (FROM TL7326PTS) FOR GTR SERVICES.
Reversible : ROUTE FROM UP GREENWICH, VIA
Surrey Canal Jn  |Edward Street Jn 4 Down Possession |09/08/26 10/08/26 TL7331/TL7330/TL7327/TL7326PTS TO 4 DOWN
0130 Sun /0400 Mon ROUTE TO DOWN GREENWICH, VIA

TL7330/TL7331/TL7332/TL7335PTS FROM 3 UP

SOUTHWARK REVERSIBLE IS OPEN BETWEEN
SOUTHWARK PARK ROAD JN AND SURREY
CANAL JN

ROUTE IS AVAILABLE BETWEEN MET JN AND
BRICKLAYERS ARMS JUNCTION OVER THE
DOWN/UP SNOWHILL, PLATFORMS 4 & 5
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP
SUSSEX FAST

DLR TO BE OPEN BETWEEN GREENWICH AND
LEWISHAM

ROUTE AVAILABLE AT MET JN ON THE UP
SNOWHILL THROUGH TL7052/7058/7059 FIXED
DIAMOND

WORK: SID TRACK - CHARING CROSS
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160984 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |10/08/26 16/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon {0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
AND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession |10/08/26 16/08/26
Cross SI_ow 0345 Mon {0120 Sun
Ulp Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession  [10/08/26 16/08/26
Cross Fast/Down 0345 Mon {0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077694 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|08/08/26 08/08/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|08/08/26 08/08/26 WORK: MTCE
Down Snowhill 0140 Sat (0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|08/08/26 08/08/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|08/08/26 08/08/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|08/08/26 08/08/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|08/08/26 08/08/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross

Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4157419 |SO130 Chislehurst Jn St. Mary Cray Jn Reversible Possession |09/08/26 10/08/26 DARTFORD SERVICES TO DIVERT VIA
S0290 Chatham Loop 0125 Sun {0250 Mon GREENWICH LINES
S0300
S0O310 Courthill Loop Courthill Loop South |Down Courthill Possession |09/08/26 10/08/26 CHARING CROSS SERVICES TO DIVERT TO
S0350 North Jn Jn Loop 0125 Sun 0250 Mon VICTORIA/BLACKFRIARS
Up Courthill Loop
Crayford Spur A [Crayford SpurBJn |[Downand Up  |Possession |09/08/26 | 10/08/26 DLR TO BE OPEN BETWEEN BANK AND
n Crayford Spur 0125 Sun 0250 Mon LEWISHAM
Grove Park Bromley North Up Bromley Possession |09/08/26  |10/08/26 SOUTHEASTERN TO DIVERT 2TPH FROM
Branch 0125 Sun 0250 Mon HASTINGS TO LONDON BRIDGE PLATFORM 10
Down Bromley VIA REDHILL ON SATURDAY.
Branch
Grove Park Bromley Branch  |Possession |09/08/26  |10/08/26 SOUTHEASTERN HASTINGS SERVICES TO
Platform 0125 Sun 10250 Mon DIVERT TO START/TERMINATE AT VICTORIA
EASTERN ON SUNDAY AND DIVERTING VIA
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession |09/08/26 10/08/26 BROMLEY SOUTH.
(part) 0125 Sun 0250 Mon
GTR TO RUN 2TPH LONDON BRIDGE TO
Hither Green Hither Green Down Hither Possession |09/08/26 10/08/26 RAINHAM ON SATURDAY AND 1TPH LONDON
Grgen Goods 0125 Sun {0250 Mon BRIDGE TO GRAVESEND ON SUNDAY USING
Arrival Road PLATFORMS 3 & 6.
Up Hither Green
Goods Departure RAIL REPLACEMENT ROAD SERVICE TO
Rd OPERATE AS FOLLOWS:
Hither Green Jn  |Dartford Jn Up Dartford Loop |Possession |09/08/26 10/08/26 LEWISHAM TO ORPINGTON
Down Dartford 0125 Sun 0250 Mon LEWISHAM TO DARTFORD VIA SIDCUP
Loop A
Lee Loop Jn Lee Spur Jn Down and Up Possession |09/08/26 10/08/26 EIF?A?\;:DCEEASﬁ;%EggER GREEN PAD OR
Hither Green Spur 0125 Sun  |0250 Mon
New Cross Petts Wood Jn Down Kent Possession |09/08/26  |10/08/26 FREIGHT SERVICES TO / FROM ANGERSTEIN /
Fast/Down East 0125 Sun 10250 Mon ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH
Up Fast/Up Kent
East ROUTE IS AVAILABLE BETWEEN LONDON
North Kent East |New Cross 2 Reversible Possession |09/08/26  |10/08/26 gg@ﬁig’é%?g@;ggi’é{/gég%ﬂg ICZJE)/ERGI‘_I'ISE 4
Jn 0125 Sun  |0250 Mon (52 hrs
. (52 hrs)  IsERviICES
Petts Wood Jn Up Slow/ Up Kent |Possession |09/08/26 10/08/26
Slow/ 3 Up 0125Sun 10250 Mon ROUTE IS AVAILABLE BETWEEN MET JN AND
1 Down/ Down BRICKLAYERS ARMS JUNCTION OVER THE
Kent Slow/ Down DOWN/UP SNOWHILL, PLATFORMS 4 & 5
Slow (LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |09/08/26 10/08/26 SUSSEX FAST
Loop 0125 Sun {0250 Mon
Up Ladywell Loop ROUTE AVAILABLE AT MET JN ON THE UP
- - SNOWHILL THROUGH TL7052/7058/7059 FIXED
St. Johns Jn Lewisham Dn/Up North Kent |Possession |09/08/26 10/08/26 DIAMOND

0125 Sun {0250 Mon

BROMLEY NORTH PLATFORMS TO BE
OUTBERTHED

St. Mary Cray Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157419 Hawkwood Jn Up Chatham Possession  |09/08/26 10/08/26 ROAD CLOSURES FOR SPRINGBANK ROAD AND
Continued Loop(pt) 0125 Sun 0250 Mon FERNBROOK ROAD REQUIRED
Tanners Hill IJn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |09/08/26 10/08/26
: 0125 Sun 0250 Mon WORK: MTCE
Up Tanners Hill WORK: PARKS BRIDGE RESIGNALLING
Grove Park Grove Park Grove Park Shed |Sidings 09/08/26 10/08/26
Sidings 1-12 Possession (0125 Sun  |0250 Mon
Washer Lines 4/2
Washer Lines 3/1
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding
Shunt Neck
Bramdean B
Reception
St. Mildreds
Sidings 21-28
Grove Park Up
Reception /
Headshunt
Bramdean A
Reception
Grove Park West
Washer Line
Hither Green Hither Green Loco Sidings/PAD |Sidings 09/08/26 10/08/26
Possession  |0125 Sun 0250 Mon
Sidcup Sidcup Down Siding Sidings 09/08/26 10/08/26
Possession 0125 Sun  |0250 Mon
P2026/4075415 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|08/08/26 08/08/26 WORK: MTCE
S0330 . (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|08/08/26 08/08/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076291 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|08/08/26 08/08/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|08/08/26 08/08/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|08/08/26 08/08/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|08/08/26 08/08/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078874 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |08/08/26 08/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |08/08/26 08/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |08/08/26 08/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |08/08/26 08/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140021 [SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|08/08/26 08/08/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|08/08/26 08/08/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|08/08/26 08/08/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4146759 |SO130 Edenbridge Tonbridge Down Godstone |Possession |09/08/26 09/08/26 WADHURST GROUND FRAME TO BE STAFFED
282;8 Up Godstone 0155 Sun 0700 Sun THROUGHOUT
Sevenoaks Paddock Wood Down Main/Down |Possession |09/08/26 09/08/26 EDENBRIDGE GROUND FRAME TO BE STAFFED
Fast/Down Main 0155 Sun  |0700 Sun THROUGHOUT
Up Main/Up
Fast/Up Main TONBRIDGE WEST YARD NOT AVAILABLE FOR
Sevenoaks Up Loop (Pt) Possession |09/08/26 09/08/26 TRAFFIC
0155 Sun  |0700 Sun
PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Tonbridge Tonbridge Down Bay Possession  |09/08/26 09/08/26 OUTBERTHED
0155 Sun 0700 Sun
Platforms 1 - 4 PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Marshalling Yard OUTBERTHED - TO BE CONFIRMED BY DPPP
South (Pt)
Marshalling Yard AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
North (Pt) CROSSOVER
Wadhurst Down Possession  |09/08/26 09/08/26
Hastings/Single 0155 Sun  |0700 Sun PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Up TRAFFIC FROM LONDON END
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession |09/08/26 09/08/26
Jn Siding 0155 Sun 0700 Sun FREIGHT SERVICES TO MOUNTFIELD TO BE
Up Slow CANCELLED/RETIMED
Hastings Chord/Up
Loop . ) )
Tonbridge Tonbridge 1/2 Down Main Sidings 09/08/26 09/08/26 WORK: WD - 1121PTS - FOLLOW UP
Sidings Possession 0155 Sun  |0700 Sun
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 09/08/26 09/08/26
Jn Possession 0155 Sun {0700 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 09/08/26 09/08/26
Possession 0155 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079258 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |09/08/26 09/08/26 UP SLOW LINE AVAILABLE TO TRAFFIC
S0220 0120 Sun 0615 Sun
S0470 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession |09/08/26 09/08/26 MAIDSTONE LINES AND PLATFORMS 1 AND 2
0120 Sun  |0615 Sun
. . NO ACCESS TO ASHFORD DOWN YARD
Ashford (West)  |Ashford Maidstone Loop |Possession |09/08/26 09/08/26
Down Slow (part) 0120 Sun 0615 Sun 2R78 ASHFORD TO WYE
: : REPLACEMENT ROAD SERVICE TO OPERATE
Ashford (East) Maidstone Possession  |09/08/26 09/08/26
Relief/Platform 0120 Sun  |0615 Sun TAMPER SIDINGS TO BE OUTBERTHED
6/Down
Canterbury
Up WORK: MTCE
Canterbury/Platfor
m5
Down Fast
Ashford West Jn |Ashford East Jn Down CTRL Possession  |09/08/26 09/08/26
Chord 0120 Sun  |0615 Sun
Up CTRL Chord
Ashford Ashford Tamper Sidings  |Sidings 09/08/26 09/08/26
Possession |0120 Sun (0615 Sun
P2026/4122003 |SO250 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession |09/08/26 09/08/26 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0O500 Reversible 0120 Sun  |0630 Sun
S0645 TRAINS TO TRAVEL OVER FAST LINES.
Victoria Clapham Jn Platforms 9 - 13  |Possession |09/08/26 09/08/26
Down and Up 0120 Sun  |0630 Sun PLATFORMS XX AND XX TO BE OUTBERTHED.
Brighton Slow
Battersea Pier Jn |Stewarts Lane Jn Down & Up Line Blockage|09/08/26 09/08/26 NOTE - SIDINGS POSSESSION OF BATTERSEA
Stewarts Lane (Between 0120 Sun 10630 Sun YARD TO BE GIVEN UP AS REQUIRED FOR RUN
Trains)+T- ROUND MOVEMENTS FOR FREIGHT AND
CcoD ENGINEERING TRAINS
Battersea Yard |Battersea Yard Reception Road |Sidings 09/08/26 09/08/26 ) .
No.1 Possession 0120 Sun 10630 Sun WORK: WD - Battersea - Clapham - Rail Drop

Departure Line 2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4161367 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |09/08/26 09/08/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
;’é%%%ﬁ Platform 4 0145 Sun /0800 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession |09/08/26 09/08/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun {0800 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |09/08/26 09/08/26

0145 Sun  |0800 Sun

Dickens Jn Down Snowhill Possession  |09/08/26 09/08/26

Down Snowhill 0145 Sun  |0800 Sun

Spur
Farringdon Loughborough Jn Up Possession  |09/08/26 09/08/26
Moorgate/Down 0145 Sun 0800 Sun

Snowhill/Down
Holborn Fast

Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 09/08/26 09/08/26
Possession |0145 Sun  [0800 Sun
P2026/4077074 |SO400 St. Pancras Stratford All CTRL Lines Possession  |09/08/26 09/08/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |09/08/26 09/08/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun (0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077229 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |10/08/26 10/08/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [10/08/26 10/08/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |10/08/26 10/08/26
International West|International Depot 0025 Mon (0440 Mon
Jn
P2026/4167988 |[EA1180 |Camden Road Camden Road North London Possession  |09/08/26 09/08/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  |09/08/26 09/08/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |09/08/26 09/08/26
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |09/08/26 09/08/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |09/08/26 09/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |09/08/26 09/08/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession  |09/08/26 09/08/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession  [09/08/26 09/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |09/08/26 09/08/26
Jn Jn Reversible 0045 Sun 0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167510 |[EA1370 |Barking Barking Platforms 7-8 Possession |09/08/26 09/08/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1380 0035 Sun  |1235 Sun OPERATE BETWEEN GRAYS, PURFLEET,
EA1390 RAINHAM AND UPMINSTER
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |09/08/26 09/08/26 ARL SERVICES TO TERMINATE/START FROM
S0400 0035 Sun  |1235 Sun PLATFORM 1 AT BARKING
S0420
Barking Tilbury Line |Up Riverside Possession |09/08/26 09/08/26 NO ACCESS TO/FROM EAST HAM CS VIA T&H
Jn East 0035 Sun {1235 Sun LINES
Barking Station Jn|West Thurrock Jn _I?I(I)t\)/vrr] T&H/Down |Possession |09/08/26 09/08/26 NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
ury 0035 Sun 1235 Sun DOCK AND PURFLEET SIDINGS
Barking Tilbury  |Barking Tilbury Line |Up Possession |09/08/26  |09/08/26 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1235 Sun RUN
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |09/08/26 09/08/26 ;igmﬁg%ﬁ;ﬁ%gy PLATFORMS 1-2 AT
Line Jn East 0035 Sun  |1235 Sun
Ripple Lane East Jn |Down Goods Possession |09/08/26  |09/08/26 ROAD TO BE OPEN AT PURFLEET LC
(Down 0035 Sun  |1235 Sun
Tilbury/Goods) LTS CYCLIC TYPE 5
Upney Jn Down and Up Possession |09/08/26 09/08/26
Connecting Line 0035 Sun  |1235 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession |09/08/26 09/08/26
Line Jn West Street/Tilbury 0035 Sun {1235 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |09/08/26 09/08/26
Junction 0035 Sun {1235 Sun
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |09/08/26 09/08/26
East End GF Chord 0035 Sun  |1235 Sun
FMC Connecting
Line
Up Ripple Lane
Chord
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |09/08/26 09/08/26
East End GF 1-3 0035 Sun  |1235 Sun
Ripple Lane Ripple Lane Hanson Sidings |Possession |09/08/26 09/08/26
0035 Sun  |1235 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |09/08/26 09/08/26
Jn (Up Tilbury)  |Jn East 0035 Sun {1235 Sun
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H|Possession |09/08/26 09/08/26
0035 Sun  |1235 Sun
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 09/08/26 09/08/26
West End GF East End GF Possession |0035 Sun 1235 Sun
Purfleet Purfleet Purfleet Long Sidings 09/08/26 09/08/26
Sidings Possession 0035 Sun 1235 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167510 Ripple Lane Ripple Lane Down Through Sidings 09/08/26 09/08/26
Continued Sidings Possession  |0035 Sun 1235 Sun
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West Headshunt Sidings 09/08/26 09/08/26
Yard Yard Sidings 1-2 Possession  |0035 Sun 1235 Sun
Reception Line
P2026/4116543 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|09/08/26 09/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|09/08/26 09/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|09/08/26 09/08/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|09/08/26 09/08/26
Reading 0105 Sun  |0610 Sun
P2026/4077724 |SO500 Three Bridges Crawley Down and Up Line Blockage|08/08/26 08/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|08/08/26 08/08/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4122002 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession |09/08/26 09/08/26 SOUTHERN VICTORIA TO BRIGHTON SERVICES
S0O580 0115 Sun 0815 Sun TO DIVERT 1TPH VIA ARUN VALLEY AND
S0O590 LITTLEHAMPTON (RM).
S0630 Haywards Heath |Haywards Heath Up Loop Possession  |09/08/26 09/08/26
Down Loop 0115 Sun  |0815 Sun SOUTHERN AND THAMESLINK SERVICES TO
TERMINATE AND START BACK AT THREE
Keymer Jn Lewes Down and Up Possession  |09/08/26 09/08/26 BRIDGES.
Lewes 0115 Sun  |0815 Sun
_ RAIL REPLACEMENT ROAD SERVICE WILL
Preston Park Preston Park Up Loop Possession  |09/08/26 09/08/26 OPERATE BETWEEN THREE BRIDGES AND
0115 Sun  |0815 Sun BRIGHTON / LEWES.
Preston Park Jn  |Brighton Carriage Road Possession |09/08/26 09/08/26 IALL PLATEORMS AVAILABLE TO TRAEEIC AT
0115 Sun 0815 Sun THREE BRIDGES.
Hove Jn gﬁfvt\:)nn\%lltépSpur Possession (())f:/LOSSISZUGn gggﬁi COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |09/08/26 09/08/26 AVAILABLE.
Slow
0115Sun 0815 Sun ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Down & Up Possession |09/08/26 09/08/26 DOWN YARD VIA T1760/ T1761PTS.
Fast/Main 0115 Sun  |0815 Sun
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Brighton Down Main Sidings 09/08/26 09/08/26 UP YARD VIA T1762 / T1763PTS.
Carriage Siding  |Possession |0115 Sun 0815 Sun
No.1 PRESTON PARK UP SIDINGS TO BE AVAILABLE
Goods Reception FOR BERTHING STOCK; HOWEVER CURRENT
Road/Departure \WILL BE AFFECTED.
Road
Down Main BRIGHTON DOWN SIDINGS TO BE AVAILABLE
Carriage Siding FOR BERTHING STOCK; HOWEVER CURRENT
No.2 WILL BE AFFECTED.
Engineers Sidings
Loco Release ?2%37%85 TO LOVERS WALK SIDINGS VIA T1840 &
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 09/08/26 09/08/26 POINTS THROUGHOUT.
Hopper Road Possession 10115 Sun 0815 Sun HAYWARDS HEATH UP/DOWN LOOPS TO BE
. - OUTBERTHED.
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 09/08/26 09/08/26 GTR TO LEAVE UNITS UNATTENDED IN
Up Siding Possession 0115 Sun |0815 Sun PLATFORMS 2 & 3 AT THREE BRIDGES
Shunt Neck WORK: MTCE
Preston Park Preston Park Up Sidings Sidings 09/08/26 09/08/26
Possession 0115 Sun 0815 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4122046 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession |09/08/26 10/08/26 SOUTHERN VICTORIA TO BRIGHTON SERVICES
SO580 2335 Sun  |0500 Mon TO DIVERT 1TPH VIA ARUN VALLEY AND
S0590 LITTLEHAMPTON (RM).
S0630 Haywards Heath |Haywards Heath Up Loop Possession |09/08/26 10/08/26
Down Loop 2335 Sun  |0500 Mon SOUTHERN AND THAMESLINK SERVICES TO
TERMINATE AND START BACK AT THREE
Keymer Jn Lewes Down and Up Possession  |09/08/26 10/08/26 BRIDGES.
Lewes 2335 Sun  |0500 Mon
: RAIL REPLACEMENT ROAD SERVICE WILL
Preston Park Preston Park Up Loop Possession  |09/08/26 10/08/26 OPERATE BETWEEN THREE BRIDGES AND
2335 Sun  |0500 Mon BRIGHTON / LEWES.
Preston Park Jn  |Brighton Carriage Road Possession |09/08/26 10/08/26 IALL PLATEORMS AVAILABLE TO TRAEEIC AT
2335 Sun 0500 Mon THREE BRIDGES.
Hove Jn gﬁfvt\:)nn\ﬁlltépSpur Possession ggé?éze ggé(())s,(ﬂze COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
un on TO PLATFORM 4 AT THREE BRIDGES NOT
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |09/08/26 10/08/26 AVAILABLE.
Slow
2335 Sun 10500 Mon ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Down & Up Possession |09/08/26 10/08/26 DOWN YARD VIA T1760/ T1761PTS.
Fast/Main 2335 Sun  [0500 Mon
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Brighton Down Main Sidings 09/08/26 10/08/26 UP YARD VIA T1762 / T1763PTS.
Carriage Siding  |Possession |2335 Sun  |0500 Mon
No.1 PRESTON PARK UP SIDINGS TO BE AVAILABLE
Goods Reception FOR BERTHING STOCK; HOWEVER CURRENT
Road/Departure \WILL BE AFFECTED.
Road
Down Main BRIGHTON DOWN SIDINGS TO BE AVAILABLE
Carriage Siding FOR BERTHING STOCK; HOWEVER CURRENT
No.2 WILL BE AFFECTED.
Engineers Sidings
Loco Release ?2%37%85 TO LOVERS WALK SIDINGS VIA T1840 &
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 09/08/26 10/08/26 POINTS THROUGHOUT.
Hopper Road Possession 12335 Sun 0500 Mon HAYWARDS HEATH UP/DOWN LOOPS TO BE
. - OUTBERTHED.
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 09/08/26 10/08/26 GTR TO LEAVE UNITS UNATTENDED IN
Up Siding Possession 2335 Sun  |0500 Mon PLATFORMS 2 & 3 AT THREE BRIDGES
Shunt Neck WORK: MTCE
Preston Park Preston Park Up Sidings Sidings 09/08/26 10/08/26
Possession 2335 Sun {0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076573 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|09/08/26 09/08/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun  |0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|09/08/26 09/08/26 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|09/08/26 09/08/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076457 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|08/08/26 08/08/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|08/08/26 08/08/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4078726 |SO510 Streatham South |[Epsom Down & Up Possession |09/08/26 10/08/26 TURNBACK SIDING AT WEST CROYDON
S0680 Jn Portsmouth 0135 Sun 0400 Mon AVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession |09/08/26 10/08/26 SUTTON PLATFORM 4 TO BE OUTBERTHED
SW180 Epsom Downs 0135 Sun  |0400 Mon
E_psom Downs RAIL REPLACEMENT ROAD SERVICE TO
Single OPERATE AS FOLLOWS:
West Croydon Sutton Down & Up Possession |09/08/26 10/08/26 WEST CROYDON AND EPSOM DOWNS
Wallington 0135 Sun {0400 Mon STREATHAM COMMON AND EPSOM VIA
: HACKBRIDGE
West Sutton Sutton Down & Up St. Possession |09/08/26 10/08/26
Helier 0135 Sun  |0400 Mon
WORK: MTCE
WORK: SID - CARLSHALTON STATION - REFURB
WORK: WD - SUTTON S&C
P2026/4162713 |SO680 Epsom Dorking Down Portsmouth |Possession |09/08/26 09/08/26 SWR: 1D81 TO TERMINATE AT EPSOM. RAIL
S0685 Up Portsmouth 0045 Sun 0710 Sun REPLACEMENT ROAD SERVICES TO OPERATE
SW180 p Fortsmou BETWEEN EPSOM AND DORKING.
SwW183 Leatherhead Jn  |Effingham Jn Down Bookham |Possession |09/08/26 09/08/26
Bookh 0045 Sun 0710 Sun TRACK MAINTENANCE: WWO05
Up Bookham TUNNEL EXAM: MICKLEHAM TUNNEL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131755 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/08/26 09/08/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |08/08/26 09/08/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 08/08/26 09/08/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/08/26 09/08/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |09/08/26 09/08/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |09/08/26  |09/08/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/08/26 09/08/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |09/08/26 09/08/26
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |09/08/26 09/08/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/08/26 09/08/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |09/08/26 09/08/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |09/08/26 09/08/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |09/08/26 09/08/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |09/08/26 09/08/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |09/08/26 09/08/26
Oak Carriage 0140 Sun  |0445 Sun
Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140315 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |09/08/26 10/08/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |09/08/26 10/08/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |09/08/26 10/08/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |10/08/26 10/08/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |10/08/26 10/08/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [10/08/26 10/08/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |10/08/26 10/08/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |10/08/26 10/08/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |10/08/26 10/08/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 10/08/26 10/08/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [10/08/26 10/08/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |10/08/26 10/08/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |10/08/26 10/08/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079368 |SO110 Faversham Dumpton Park Down Thanet Possession |16/08/26 16/08/26 TRAINS TO START/TERMINATE AT FAVERSHAM
0210 Sun  |0815 Sun
Up Thanet RAIL REPLACEMENT ROAD SERVICE TO
Margate Margate Plats 1-4, Down |Possession |16/08/26 16/08/26 OPERATE BETWEEN FAVERSHAM AND
Loop, Up Bay 0210 Sun  |0815 Sun RAMSGATE
Faversham Faversham Down Sidings Sidings 16/08/26 16/08/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Possession 0210 Sun  |0815 Sun
FAVERSHAM DOWN RECEPTION ROAD TO BE
OUTBERTHED
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
SIDE OF RAMSGATE
WORK: MTCE
P2026/4076711 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|16/08/26 16/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4160984 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |10/08/26 16/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon 0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
ND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession  [10/08/26 16/08/26
Cross Slow 0345 Mon {0120 Sun
Up Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession |10/08/26 16/08/26
Cross Fast/Down 0345 Mon  |0120 Sun

Charing Cross
Up Charing
Cross/Up Charing

Cross Fast
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160302 |SO130 Blackfriars Jn London Bridge Up Snowhill Possession |16/08/26 17/08/26 CHARING CROSS OUTBERTHING TO BE
50280 0120 Sun 0400 Mon (27 hrs)  |[CONFIRMED AT T-35 MEETING
S0O510
Bricklayers Arms |Southwark Park Up Sussex Fast/5 |Possession |16/08/26 17/08/26 THAMESLINK SERVICES TO TRAVEL VIA HERNE
Jn Road Jn Up 0120 Sun  |0400 Mon (27 hrs) HILL
Charing Cross Charing Cross Platforms 1-6 Possession 16/08/26 17/08/26 GTR TO RUN 1TPH LONDON BRIDGE PLATEORM

0120 Sun {0400 Mon (27 hrs) 2 TO RAINHAM

Ewer Street Jn Down Charing Possession  [16/08/26 17/08/26

Cross Slow 0120 Sun (0400 Mon (27 hrs) Q'II-'II_QEIEETTRNNS TO RUN TO/FROM CANNON
Up Charing Cross
Slow .
London Bridge Down Charing X |Possession |16/08/26 17/08/26 WORK: SID TRACK - PLTR - CHARING CROSS
Fast/Down 0120 Sun  |0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast/Possession |16/08/26 17/08/26
0120 Sun  |0400 Mon (27 hrs)

Dickens Jn London Bridge Down Snowhill Possession  [16/08/26 17/08/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession |16/08/26 17/08/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 4t0 9  |Possession |16/08/26 17/08/26
0120 Sun  |0400 Mon (27 hrs)
New Cross 7 Reversible / Possession |16/08/26 17/08/26
Down Kent Fast 0120 Sun {0400 Mon (27 hrs)
Up Kent Fast/ 8
Up
Surrey Canal Jn 6 Down / Possession  [16/08/26 17/08/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession |16/08/26 17/08/26
Reversible 0120 Sun 0400 Mon (27 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077622 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|15/08/26 15/08/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|15/08/26 15/08/26 WORK: MTCE
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|15/08/26 15/08/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|15/08/26 15/08/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|15/08/26 15/08/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|15/08/26 15/08/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4157420 |SO130 Chislehurst Jn St. Mary Cray Jn Reversible Possession |16/08/26 17/08/26 DARTFORD SERVICES TO DIVERT VIA
S0290 Chatham Loop 0125 Sun {0250 Mon GREENWICH LINES
S0300
S0O310 Courthill Loop Courthill Loop South |Down Courthill Possession |16/08/26 17/08/26 CHARING CROSS SERVICES TO DIVERT TO
S0350 North Jn Jn Loop 0125 Sun 0250 Mon VICTORIA/BLACKFRIARS
Up Courthill Loop
Crayford Spur A |Crayford Spur BJn |Down and Up Possession  [16/08/26 17/08/26 DLR -go BE OPEN BETWEEN BANK AND
Jn Crayford Spur 0125 Sun (0250 Mon LEWISHAM
Grove Park Bromley North Up Bromley Possession |16/08/26  |17/08/26 SOUTHEASTERN TO DIVERT 2TPH FROM
Branch 0125 Sun 0250 Mon HASTINGS TO LONDON BRIDGE PLATFORM 10
Down Bromley VIA REDHILL ON SATURDAY.
Branch
Grove Park Bromley Branch |Possession |16/08/26  |17/08/26 SOUTHEASTERN HASTINGS SERVICES TO
Platform 0125 Sun 10250 Mon DIVERT TO START/TERMINATE AT VICTORIA
EASTERN ON SUNDAY AND DIVERTING VIA
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession |16/08/26 17/08/26 BROMLEY SOUTH.
(part) 0125 Sun 0250 Mon
GTR TO RUN 2TPH LONDON BRIDGE TO
Hither Green Hither Green Down Hither Possession |16/08/26 17/08/26 RAINHAM ON SATURDAY AND 1TPH LONDON
Grgen Goods 0125 Sun {0250 Mon BRIDGE TO GRAVESEND ON SUNDAY USING
Arrival Road PLATFORMS 3 & 6.
Up Hither Green
Goods Departure RAIL REPLACEMENT ROAD SERVICE TO
Rd OPERATE AS FOLLOWS:
Hither Green Jn  |Sidcup Up Dartford Loop |Possession |16/08/26 17/08/26 LEWISHAM TO ORPINGTON
Down Dartford 0125 Sun 0250 Mon LEWISHAM TO DARTFORD VIA SIDCUP
Loop A
Lee Loop Jn Lee Spur Jn Down and Up Possession |16/08/26 17/08/26 EIF?A?\;:DCEEASﬁ;%EggER GREEN PAD OR
Hither Green Spur 0125 Sun  |0250 Mon
New Cross Petts Wood Jn Down Kent Possession |16/08/26  |17/08/26 FREIGHT SERVICES TO / FROM ANGERSTEIN /
Fast/Down East 0125 Sun 10250 Mon ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH
Up Fast/Up Kent
East ROUTE IS AVAILABLE BETWEEN LONDON
North Kent East |New Cross 2 Reversible Possession |16/08/26  |17/08/26 gg@ﬁig’é%?g@;ggi’é{/gég%ﬂg ICZJE)/ERGI‘_I'ISE 4
Jn 0125 Sun  |0250 Mon (52 hrs
! (521rs)  ISERVICES
Petts Wood Jn Up Slow/ Up Kent |Possession |16/08/26 17/08/26
Slow/ 3 Up 0125Sun 10250 Mon ROUTE IS AVAILABLE BETWEEN MET JN AND
1 Down/ Down BRICKLAYERS ARMS JUNCTION OVER THE
Kent Slow/ Down DOWN/UP SNOWHILL, PLATFORMS 4 & 5
Slow (LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |16/08/26 17/08/26 SUSSEX FAST
Loop 0125 Sun {0250 Mon
Up Ladywell Loop ROUTE AVAILABLE AT MET JN ON THE UP
- - SNOWHILL THROUGH TL7052/7058/7059 FIXED
St. Johns Jn Lewisham Dn/Up North Kent |Possession |16/08/26 17/08/26 DIAMOND

0125 Sun {0250 Mon

BROMLEY NORTH PLATFORMS TO BE

St. Mary Cray Jn OUTBERTHED
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2026/4157420
Continued

Hawkwood Jn

Up Chatham
Loop(pt)

Possession

16/08/26
0125 Sun

17/08/26
0250 Mon

Tanners Hill IJn

Lewisham Vale Jn

Down Tanners Hill

Up Tanners Hill

Possession

16/08/26
0125 Sun

17/08/26
0250 Mon

WORK: MTCE

Grove Park

Grove Park

Grove Park Shed
Sidings 1-12
Washer Lines 4/2

Washer Lines 3/1

31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45

Cripple Siding

Shunt Neck

Bramdean B
Reception

St. Mildreds
Sidings 21-28
Grove Park Up
Reception /
Headshunt
Bramdean A
Reception
Grove Park West
Washer Line

Sidings
Possession

16/08/26
0125 Sun

17/08/26
0250 Mon

Hither Green

Hither Green

Loco Sidings/PAD

Sidings
Possession

16/08/26
0125 Sun

17/08/26
0250 Mon

ROAD CLOSURES FOR SPRINGBANK ROAD AND
FERNBROOK ROAD REQUIRED

WORK: PARKS BRIDGE RESIGNALLING

P2026/4075416

S0O130
S0330

Nunhead Jn

Lewisham Jn

Down Lewisham

Up Lewisham

Line Blockage
(Between
Trains)

15/08/26
0026 Sat

15/08/26
0215 Sat

WORK: MTCE

Tanners Hill Jn

Lewisham Vale Jn

Down Tanners Hill

Up Tanners Hill

Line Blockage
(Between

15/08/26
0026 Sat

Trains)

15/08/26
0215 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076232 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|15/08/26 15/08/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|15/08/26 15/08/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|15/08/26 15/08/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|15/08/26 15/08/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078891 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |15/08/26 15/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |15/08/26 15/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |15/08/26 15/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |15/08/26 15/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139984 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|15/08/26 15/08/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|15/08/26 15/08/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|15/08/26 15/08/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079320 |SO130 Sevenoaks Sevenoaks Up Loop (pt) Possession |16/08/26 16/08/26 ROUTE IS AVAILABLE THROUGH BETWEEN
SO170 0110 Sun  |0710 Sun AD1109PTS AND AD1121 PTS FROM DOWN
SO550 GODSTONE TO DOWN FAST AT TONBRIDGE
Tonbridge Down Main/Fast |Possession |16/08/26 16/08/26 WEST JN
: 0110 Sun  |0710 Sun
Up FasyMain ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN
NO ROUTE AVAILABLE FOR TRAINS TO/FROM
TONBRIDGE DOWN BAY
WORK: MTCE
P2026/4146720 |SO170 Appledore Dungeness Ground |Single Possession |16/08/26 16/08/26 ROBERTSBRIDGE GROUND FRAME TO BE
S0200 Frame 0145 Sun 0630 Sun STAFFED.
SO600
Ashford Hastings Down Possession  [16/08/26 16/08/26 MOUNTEIELD SIDINGS NOT AVAILABLE TO
Hastings/Single/Lo 0145 Sun  |0630 Sun TRAFFIC.
op/Ore
Up Ore/Single/Up ST LEONARDS WM WASHER/RECEPTION ROAD
Hastings TO BE OUTBERTHED. NO OUTBERTHING
Bexhill Bo Peep Jn Down Bexhill Possession |16/08/26 16/08/26 REQUIRED IN REST OF DEPOT.
Up Bexhill 0145 Sun  |0630 Sun
Hastings Hastings Platforms 1-4 Possession  [16/08/26 16/08/26 WORK: MTCE
0145 Sun  |0630 Sun
Robertsbridge Hastings Down Possession |16/08/26 16/08/26
Hastings/Single 0145 Sun  |0630 Sun
Up
Hastings/Single
Hastings Hastings Brighton Sidings |Sidings 16/08/26 16/08/26
Park Sidings Possession 0145 Sun  |0630 Sun
Mountfield Mountfield Up Sidings Sidings 16/08/26 16/08/26
Possession  |0145 Sun (0630 Sun
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 16/08/26 16/08/26
Road Possession (0145 Sun  |0630 Sun
Shunt Neck
Carriage Sidings 1
-5
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074601 |SO180 Maidstone West |Maidstone West Up Platform Loop |Possession |15/08/26 17/08/26 RAIL REPLACEMENT ROAD SERVICE TO
2330 Sat 0400 Mon OPERATE BETWEEN STROOD AND PADDOCK
WOOD
Paddock Wood  |Paddock Wood Down Bay Possession |15/08/26 17/08/26
2330 Sat 0400 Mon FREIGHT SERVICES TO BE RETIMED OR
_ . DIVERTED
Strood Paddock Wood Down Maidstone |Possession |15/08/26 17/08/26
Branch/Down 2330 Sat 0400 Mon NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Main/Up OUTBERTHED OR DEPART BEFORE POSSESSION
Maidstone TAKEN
Down
Maidstone/Up
Main/Up TESTON LEVEL CROSSING CLOSURE.
Maidstone Branch
Strood Up Strood Loop  |Possession  |15/08/26 17/08/26
2330 Sat 0400 Mon WORK: MTCE
Allington Ground |Allington Ground | Allington Sidings | Sidings 15/08/26 | 17/08/26 WORK: TESTON PL AND LC WORKS.
Frame Frame Possession 2330 Sat 0400 Mon
East Peckham East Peckham East Peckham Sidings 15/08/26 17/08/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 2330 Sat  |0400 Mon
Maidstone West |Maidstone West Carriage Sidings |Sidings 15/08/26 17/08/26
Up Siding Possession 2330 Sat {0400 Mon
Paddock Wood  |Paddock Wood Keylands Siding |Sidings 15/08/26 17/08/26
Possession 2330 Sat {0400 Mon
P2026/4161380 |LN3213 Blackfriars Blackfriars Platform 3 Possession |16/08/26 16/08/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun 0915 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |16/08/26 16/08/26 &4
Slow 0145 Sun 0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |16/08/26 16/08/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |16/08/26 16/08/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |16/08/26 16/08/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 16/08/26 16/08/26
Possession 0145 Sun {0915 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077075 |SO400 St. Pancras Stratford All CTRL Lines Possession [16/08/26 16/08/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |16/08/26 16/08/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077230 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |17/08/26 17/08/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |17/08/26 17/08/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |17/08/26 17/08/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166556 |[EA1180 |Camden Road Camden Road North London Possession |16/08/26 16/08/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |16/08/26 16/08/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |16/08/26 16/08/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |16/08/26 16/08/26
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |16/08/26 16/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |16/08/26 16/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |16/08/26 16/08/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |16/08/26 16/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |16/08/26 16/08/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2026/4162204 |SO500 Balham Jn Windmill Bridge Jn  |Down & Up Possession  [16/08/26 16/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0510 Brighton/Victoria 0120 Sun 0840 Sun BALHAM JN/NORWOOD JN AND EAST CROYDON
Slow ACCESS TO/FROM SELHURST DEPOT AVAILABLE
Cottage Jn Norwood Fork Jn Up London Bridge |Possession |16/08/26 16/08/26 AT NORWOOD JN END ONLY.
Slow 0120 Sun 0840 Sun THAMESLINK TO RUN VIA LONDON BRIDGE
2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL
Selhurst Selhurst Depot Arrival & Possession |16/08/26 16/08/26 PALACE TO NORWOOD JUNCTION.
Departure Roads 0120 Sun 0840 Sun RAIL REPLACEMENT ROAD SERVICE TO
. OPERATE BETWEEN TULSE HILL AND SELHURST.
Selhurst Jn Gloucester Road Jn |Down and Up Possession  [16/08/26 16/08/26
Selhurst Spur 0120 Sun 0840 Sun WORK: MTCE
Streatham Jn Streatham Common |Down and Up Possession  |16/08/26 16/08/26
Streatham Spur 0120 Sun  |0840 Sun
Streatham North |Streatham South Jn |Down & Up Slow |Possession |16/08/26 16/08/26
Jn Spur 0120 Sun  |0840 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116544 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|16/08/26 16/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|16/08/26 16/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|16/08/26 16/08/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|16/08/26 16/08/26
Reading 0105 Sun  |0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4122117 |SO500 Dorking Horsham Down and Up Possession |16/08/26 17/08/26 TRAINS TO RUN ON THE FAST LINES BETWEEN
S0O520 Main 0105 Sun 0400 Mon TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
S0O685
Horsham Horsham Down Loop Possession |16/08/26 17/08/26 VICTORIA TO PORTSMOUTH SERVICES TO
Up Loop 0105 Sun {0400 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING.
Three Bridges Billingshurst Down Possession |16/08/26 17/08/26
Horsham/Arun 0105 Sun {0400 Mon RAIL SHUTTLE TO OPERATE BETWEEN
Valley BILLINGSHURST AND BOGNOR REGIS. TRAINS
Up Arun TO SHUNT ON ARRIVAL AT BILLINGSHURST.
Valley/Horsham
Three Bridges Up Platform Loop |Possession |16/08/26 17/08/26 RAIL REPLACEMENT ROAD SERVICE TO
0105 Sun {0400 Mon OPERATE BETWEEN THREE BRIDGES AND
_ _ ; BILLINGSHURST.
Tinsley Green Jn |Three Bridges Down Slow Possession  |16/08/26 17/08/26
Up Slow 0105 Sun 0400 Mon ACCESS AVAILABLE TO THREE BRIDGES UP
DEPOT FOR TRAINS FROM SOUTH VIA 1770/1769
Crawley New Crawley New Yard |Crawley New Yard|Sidings 16/08/26 17/08/26 POINTS.
Yard Sidings Possession 0105 Sun  |0400 Mon
— THREE BRIDGES PLATFORM 1 AND HORSHAM
Horsham Horsham Down Branch SIdIngS 16/08/26 17/08/26 PLATEORMS 1 AND 4 TO BE OUTBERTHED.
Sidings Possession 0105 Sun  |0400 Mon
Down Malthouse WD - Horsham 2027pts medium refurb
Siding WD - T1749Bpts medium refurb
Carriage Sidings 1
2&3
Up Siding South
Field Sidings 13 to
18
MDU Sidings
Three Bridges Three Bridges Up Siding North  |Sidings _ 16/08/26 17/08/26
Back Road Possession 0105 Sun  |0400 Mon
Up Horsham
Siding
Tilgate Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077725 |SO500 Three Bridges Crawley Down and Up Line Blockage|15/08/26 15/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|15/08/26 15/08/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076574 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|16/08/26 16/08/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|16/08/26 16/08/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|16/08/26 16/08/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076458 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|15/08/26 15/08/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|15/08/26 15/08/26
(Brighton) Branch 0050 Sat (0435 Sat
P2026/4162718 |SO520 Farlington Jn Cosham Jn Up Spur Possession  [16/08/26 16/08/26 GTR: 5NO1 & 5S11 TO BE RETIMED. 1N11 TO
SW110 D s 0130 Sun 0655 Sun START FROM HAVANT. GTR TO BERTH 1 X 5 CAR
SW140 own Spur UNIT IN THE PORTSMOUTH AREA.
Petersfield Portcreek Jn Down Main Possession |16/08/26 16/08/26
) 0130 Sun  |0655 Sun TRACK MAINTENANCE: H05
Up Main
Southbourne Havant Jn Down Brighton Possession  [16/08/26 16/08/26
Up Brighton 0130 Sun  |0655 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4128730 |[EA1310 |Ladbroke Grove |Grand Canal Engine & Carriage |Possession |16/08/26 16/08/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw103 Junction Line 0001 Sun  |0120 Sun 4-6 / RELIEF LINES.
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 North Pole Depot North Pole Line A |Possession |16/08/26 16/08/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 and B 0001 Sun  |0800 Sun
XR001 . . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Paddington Paddington Platforms 1t0o 6  |Possession |16/08/26  |16/08/26 PADDINGTON.
0001 Sun  |0800 Sun
- - ALL UNITS STABLED IN PLATFORMS 7-14 TO
Southall West Jn Igllr?deil :\;;;/nDown Possession é.g(l)olBISZG ggé%8é26 HAVE PANTOGRAPHS LOCKED AND LOWERED
P un un DURING THE ALL LINE ISOLATION PERIOD.
Subway Jn Link Line/Royal Possession |16/08/26 16/08/26 _
Oak Carriage 0001 Sun 10800 Sun WORK DETAILS = MAINTENANCE.
Loop A and B
Southall Brentford GF Single Possession  [16/08/26 16/08/26
0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Southall West Possession |16/08/26 16/08/26
Loop 0001 Sun 0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West London Sidings 16/08/26 16/08/26
Waste Possession  |0001 Sun |0800 Sun
Day and Son GF Days Aggregates |Sidings 16/08/26 16/08/26
Terminal Possession  |0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 16/08/26 16/08/26
Siding Possession 0001 Sun (0800 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |16/08/26 16/08/26
0120 Sun  |0445 Sun
Acton Wells Jn  |Acton West Down and Up Possession |16/08/26 16/08/26
Poplar 0120 Sun  |0445 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |16/08/26 16/08/26
0120 Sun  |0445 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |16/08/26 16/08/26
West Loop 0120 Sun  |0445 Sun
Southall East Jn Hanwell Up & Possession |16/08/26 16/08/26
Down Goods 0120 Sun  |0445 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |16/08/26 16/08/26
Junction (inc) Line 2 0120 Sun  |0445 Sun
Old Oak Common  |Carriage Line and |Possession |16/08/26 16/08/26
East Jn Engine Siding 0120 Sun 0445 Sun
Engine and
Carriage Line
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4128730 Old Oak Common |CrossRail Depot Back Line Possession |16/08/26 16/08/26
Continued East Jn Washer Bypass 0120 Sun  |0445 Sun
Paddington Paddington Platforms 7 to 12 |Possession |16/08/26 16/08/26
and 14 0120 Sun  |0445 Sun
Southall West Jn Lines 4 and Possession |16/08/26 16/08/26
5/Down and Up 0120 Sun  |0445 Sun
Relief
Subway Jn Line 6 Possession [16/08/26 16/08/26
0120 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot Possession  [16/08/26 16/08/26
(London) Junction (inc) Line 1 0120 Sun  |0445 Sun
West Ealing Greenford South Jn |Down and Up Possession |16/08/26 16/08/26
Greenford/Branch 0120 Sun  |0445 Sun
West Ealing West Ealing Bay |Possession |16/08/26 16/08/26
Platform 5 0120 Sun  |0445 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |16/08/26 16/08/26
No 1 0120 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |16/08/26 16/08/26
Jn 0120 Sun  |0445 Sun
Westbourne Park Jn |Eastbound Possession  [16/08/26 16/08/26
Westbound 0120 Sun  |0445 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 16/08/26 16/08/26
Possession 0120 Sun  |0445 Sun
Grand Canal Old Oak Common  |Crossrail Depot  |Sidings 16/08/26 16/08/26
Junction East Jn Lines 1&2 Possession (0120 Sun 0445 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 16/08/26 16/08/26
(London) (London) Yard Possession 0120 Sun  |0445 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 16/08/26 16/08/26
(inc.) (inc.) West Possession 0120 Sun  |0445 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076200 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|23/08/26 23/08/26 UP RAINHAM BAY TO BE OUTBERTHED.
+ EPR 0730 Sun {0800 Sun
WORK:MTCE
P2026/4076712 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|23/08/26 23/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164800 |SO130 Blackfriars Jn London Bridge Up Snowhill Possession |23/08/26 24/08/26 CHARING CROSS OUTBERTHING TO BE
50280 0120 Sun 0400 Mon (27 hrs)  |[CONFIRMED AT T-35 MEETING
S0O510
Bricklayers Arms |Southwark Park Up Sussex Fast/5 |Possession |23/08/26 24/08/26 THAMESLINK SERVICES TO TRAVEL VIA HERNE
Jn Road Jn Up 0120 Sun  |0400 Mon (27 hrs) HILL
Charing Cross Charing Cross Platforms 1-6 Possession 23/08/26 24/08/26 GTR TO RUN 1TPH LONDON BRIDGE PLATEORM

0120 Sun {0400 Mon (27 hrs) 2 TO RAINHAM

Ewer Street Jn Down Charing Possession  [23/08/26 24/08/26

Cross Slow 0120 Sun (0400 Mon (27 hrs) Q'II-'II_QEIEETTRNNS TO RUN TO/FROM CANNON
Up Charing Cross
Slow .
London Bridge Down Charing X |Possession |23/08/26 24/08/26 WORK: SID TRACK - PLTR - CHARING CROSS
Fast/Down 0120 Sun  |0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast/Possession |23/08/26 24/08/26
0120 Sun  |0400 Mon (27 hrs)

Dickens Jn London Bridge Down Snowhill Possession  [23/08/26 24/08/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession |23/08/26 24/08/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 4t0 9  |Possession |23/08/26 24/08/26
0120 Sun  |0400 Mon (27 hrs)
New Cross 7 Reversible / Possession |23/08/26 24/08/26
Down Kent Fast 0120 Sun {0400 Mon (27 hrs)
Up Kent Fast/ 8
Up
Surrey Canal Jn 6 Down / Possession  [23/08/26 24/08/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession |23/08/26 24/08/26
Reversible 0120 Sun 0400 Mon (27 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077659 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|22/08/26 22/08/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat (0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|22/08/26 22/08/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|22/08/26 22/08/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|22/08/26 22/08/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|22/08/26 22/08/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|22/08/26 22/08/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4164820 |SO130 New Cross Hither Green Down Kent Fast |Possession |23/08/26 24/08/26 ROUTE AVALIABLE ON THE KENT SLOWS
S0290 0125 Sun 0250 Mon
S0300 Up Kent Fast WORK: MTCE
SO310 Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |23/08/26 24/08/26 WORK: PARKS BRIDGE RESIGNALLING
S0350 Loop 0125 Sun {0250 Mon
Up Ladywell Loop
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill|Possession |23/08/26 24/08/26
Up Tanners Hill 0125 Sun  |0250 Mon
P2026/4075406 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|22/08/26 22/08/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|22/08/26 22/08/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
P2026/4076292 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|22/08/26 22/08/26 WORK: MTCE
S0300 North Jn Jn ) (Between 0230 Sat 0450 Sat
S0330 LD(;’C‘::)” Courthill |1 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|22/08/26 22/08/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|22/08/26 22/08/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|22/08/26 22/08/26
(Between 0230 Sat 0450 Sat
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078875 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |22/08/26 22/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [22/08/26 22/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |22/08/26 22/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [22/08/26 22/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140022 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|22/08/26 22/08/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|22/08/26 22/08/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|22/08/26 22/08/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4074849 |SO130 Ashford (West)  |Ashford (West) Down Slow (part) |Possession |23/08/26 24/08/26 DOWN AND UP HASTINGS LINES AVAILABLE
S0180 Up Slow (part) 0120 Sun  |0030 Mon FROM ALL LINES AT TONBRIDGE
Depot Reception UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT
Road ASHFORD WEST
Cranmore Cranmore Cranmore Loop  |Possession |23/08/26 24/08/26
0120 Sun 10400 Mon TRAINS DIVERTED VIA MAIDSTONE EAST
RAIL REPLACEMENT ROAD SERVICES TO
Headcorn Headcorn Down & Up Possession  [23/08/26 24/08/26 OPERATE TONBRIDGE TO ASHFORD AND
Passenger Loop 0120 Sun {0400 Mon TONBRIDGE TO MAIDSTONE WEST

Up Goods Loop

Maidstone West |Maidstone West Up Platform Loop |Possession |23/08/26 24/08/26
0120 Sun 0400 Mon

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
OUTBERTHED OR DEPART BEFORE POSSESSION

TAKEN
Paddock Wood  |Maidstone West Down Possession |23/08/26 24/08/26
Maidstone/Up 0120 Sun 10400 Mon TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC
Main
Down Main/Up 0120 SUN TO 0030 MON
Maidstone CHART LEACON GATE ‘A’ TO REMAIN CLOSED
Paddock Wood Down Bay Possession |23/08/26  |24/08/26 CHART LEACON GATE B’ TO REMAIN CLOSED
Keylands Siding 0120 Sun 0400 Mon 0030 MON TO 0400 MON
Tonbridge East  |Ashford (West) Down Fast/Down |Possession |23/08/26 24/08/26 CHART LEACON GATE 'A’ TO REMAIN CLOSED
Main/Down Fast
s 0120 Sun  |0030 Mon WORK: MTCE
Up Fast (pt)/Up WORK: WD - HEADCORN RERAIL
Main/Up Fast
Tonbridge East Down Slow Possession  [23/08/26 24/08/26
(part)/PO Siding 0120 Sun  |0400 Mon
Up Slow (part)
Chart Leacon Chart Leacon Depot |Headshunt Sidings 23/08/26 24/08/26
Depot Possession 0120 Sun  [0030 Mon
East Peckham East Peckham East Peckham Sidings 23/08/26 24/08/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 0120 Sun  |[0400 Mon
Maidstone West |Maidstone West Up Siding Sidings 23/08/26 24/08/26
Possession {0120 Sun  |0400 Mon
Tonbridge East  |Ashford Down Fast/Down |Possession |24/08/26 24/08/26
Main 0030 Mon {0400 Mon
Up Fast/Main
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Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071271 |SO130 Ashford Ashford Platforms 3 - 4 Possession  [23/08/26 23/08/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun 0615 Sun
S0O400 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |23/08/26 23/08/26 MAIDSTONE LINES AND PLATEORMS 1 AND 2.
S0480 0215 Sun |0615 Sun
. . RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (West) Ashford Maidstone Loop Possession 23/08/26 23/08/26 BETWEEN EBBSFLEET INTERNATIONAL
Down Slow (part) 0215 Sun 0615 Sun C\VSEI-ISEI_ORD INTERNATIONAL AND CANTERBURY
Ashford (East) Down Fast Possession  [23/08/26 23/08/26 '
0215 Sun  |0615 Sun NO ACCESS TO ASHFORD DOWN YARD
Canterbury West Maid Relief/Plat |Possession |23/08/26 23/08/26 HS FAVERSHAM SERVICES TO EXTEND
6/Down 0215 Sun 0615 Sun ALTERNATELY TO RAMSGATE ONLY
Canterbury/Branch
/Main _
Ashford West Jn |Ashford East Jn Down CTRL Possession  [23/08/26 23/08/26 WORK:MTCE
Chord 0215 Sun  |0615 Sun
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession  [23/08/26 23/08/26
Branch/ Up 0215 Sun  |0615 Sun
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 23/08/26 23/08/26
Possession 0215 Sun {0615 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Kent & Sussex Route V1 Draft Rules

Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4122055 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [23/08/26 23/08/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0050 Sun  |0900 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |23/08/26 23/08/26
SO500 Olympia Loop 0050 Sun  |0900 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 . BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 23/08/26 23/08/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0050 Sun  |0900 Sun
Ludgate Jn Latchmere No.2 Jn E;\évan?gi%%rve Possession ggé%B/SZG g§é%8é26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
un un HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |23/08/26 23/08/26 KEW EAST JN.
0050 Sun  |0900 Sun WORK: MTCE
Willesden High Level |Down and Up Possession |23/08/26  |23/08/26 SID - North Pole and Bracewell Phase 2 - Earthworks
Jn High Level 0050 Sun  |0900 Sun
West London Jn |Latchmere No.3 Jn |Down & Up Possession  [23/08/26 23/08/26
(SwW) Sheepcote Lane 0050 Sun 0900 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 23/08/26 23/08/26

Pigs Hill Siding 2 Possession  |0050 Sun  |0900 Sun

North Pole Jn North Pole Reception Road |Sidings 23/08/26 23/08/26
International Depot Possession (0050 Sun  |0900 Sun
North Pole Jn North Pole Scrubs |Sidings 23/08/26 23/08/26
Lane Siding Possession (0050 Sun  |0900 Sun
P2026/4079331 |SO260 Crofton Road Jn |Bellingham Down Catford Possession  [23/08/26 23/08/26 WORK: MTCE
S0O330 Loop 0030 Sun  |0705 Sun
Up Catford Loop
Nunhead Jn Lewisham Vale Jn  |Down and Up Possession  [23/08/26 23/08/26
Lewisham 0030 Sun  |0705 Sun
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Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4161346 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |23/08/26 23/08/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
;’é%%%ﬁ Platform 4 0145 Sun 0915 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession |23/08/26 23/08/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun {0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |23/08/26 23/08/26

0145 Sun  |0915 Sun

Dickens Jn Down Snowhill Possession  [23/08/26 23/08/26

Down Snowhill 0145 Sun 0915 Sun

Spur
Farringdon Loughborough Jn Up Possession  [23/08/26 23/08/26
Moorgate/Down 0145 Sun  |0915 Sun

Snowhill/Down
Holborn Fast

Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 23/08/26 23/08/26
Possession |0145 Sun (0915 Sun
P2026/4077076 |SO400 St. Pancras Stratford All CTRL Lines Possession  [23/08/26 23/08/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |23/08/26 23/08/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077231 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |24/08/26 24/08/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [24/08/26 24/08/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |24/08/26 24/08/26
International West|International Depot 0025 Mon (0440 Mon
Jn
P2026/4167989 |[EA1180 |Camden Road Camden Road North London Possession  [23/08/26 23/08/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |23/08/26 23/08/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |23/08/26 23/08/26
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |23/08/26 23/08/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [23/08/26 23/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |23/08/26 23/08/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession  [23/08/26 23/08/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession  [23/08/26 23/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |23/08/26 23/08/26
Jn Jn Reversible 0045 Sun 0850 Sun
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Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116545 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|23/08/26 23/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|23/08/26 23/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|23/08/26 23/08/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|23/08/26 23/08/26
Reading 0105 Sun  |0610 Sun
P2026/4122083 |SO500 Three Bridges Crawley Down Horsham Possession |23/08/26 23/08/26 ALL TRAINS TO RUN ON THE FAST LINES
S0O520 Up Horsh 0050 Sun  |0640 Sun BETWEEN TINSLEY GREEN JN AND BALCOMBE
S0685 p Horsham TUNNEL JN
Three Bridges Up Platform Loop |Possession |23/08/26 23/08/26
0050 Sun 0640 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HORSHAM AND THREE
Tinsley Green Jn |Balcombe Tunnel Jn |Down Slow Possession  [23/08/26 23/08/26 BRIDGES
Up Slow 0050 Sun {0640 Sun
NO ACCESS AVAILABLE TO/FROM THREE
Crawley New Crawley New Yard |Crawley New Yard|Sidings 23/08/26 23/08/26 BRIDGES UP DEPOT
Yard Sidings Possession  |0050 Sun {0640 Sun
THREE BRIDGES UP DEPOT AVAILABLE FOR
Three Bridges Three Bridges Up Siding North  |Sidings 23/08/26 23/08/26 BERTHING HOWEVER CIRCUIT BREAKERS B251
Possession  |0050 Sun (0640 Sun IAND B259 WILL BE ISOLATED
Back Road
Up Horsham WORK: WD - Three Bridge S&C - Follow Up
Siding
Tilgate Sidings
Up Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077767 |SO500 Three Bridges Crawley Down and Up Line Blockage|22/08/26 22/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN

S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.

PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|22/08/26 22/08/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4076575 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|23/08/26 23/08/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|23/08/26 23/08/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|23/08/26 23/08/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076459 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|22/08/26 22/08/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|22/08/26 22/08/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079953 |SO510 Bricklayers Arms |Southwark Park Up Sussex Fast  |Possession |23/08/26 24/08/26 ARL SERVICES WILL TERMINATE AND START
SO511 Jn Road Jn 0120 Sun (0400 Mon BACK AT NEW CROSS GATE
S0650
Windmill Bridge Jn  |[Down Sussex Possession |23/08/26 24/08/26 THAMESLINK SERVICES TO DIVERT VIA HERNE
Fast/Down London 0120 Sun  |0400 Mon HILL
Bridge Fast
Up London Bridge SOUTHERN SYDENHAM CORRIDOR SERVICES
Fast/Up Sussex WILL NOT RUN
Fast
Bromley Jn Norwood Jn Down Crystal Possession |23/08/26 24/08/26 TICKET ACCEPTANCE ON ARL AND LUL TO
(London) Palace Spur/Down 0120 Sun 0400 Mon LONDON BRIDGE VIA CANADA WATER
Platform Loop
Up Crystal Palace RAIL REPLACEMENT ROAD SERVICE IN
Spur OPERATION BETWEEN NEW CROSS GATE AND
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |23/08/26 24/08/26 WEST CROYDON VIA SYDENHAM AND CRYSTAL
0120 Sun  |0400 Mon PALACE
Cottage Jn Bricklayers Arms Jn |Up London Bridge |Possession |23/08/26 24/08/26 DOWN AND UP CRYSTAL PALACE LINES AT
Slow/Up Sussex 0120 Sun 0400 Mon CRYSTAL PALACE AVAILABLE TO TRAFFIC
Slow . TOWARDS BECKENHAM JN THROUGHOUT THE
Crystal Palace Crystal Palace Platform 3 Possession  [23/08/26 24/08/26 POSSESSION
Platform 5 0120 Sun  |0400 Mon
; CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR
New Cross Gate |New Cross Gate Down East Possession  [23/08/26 24/08/26 STABLING
London 0120 Sun  |0400 Mon
Up East London LUL JUBILEE LINE TO BE OPEN BETWEEN
Up Sussex Loop CANADA WATER AND WATERLOO
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |23/08/26 24/08/26
(London) . 0120 Sun 0400 Mon
Wallington
Up Wallingto WORK: MTCE
South Bricklayers Arms Jn |Bermondsey Possession  [23/08/26 24/08/26 WORK: WD - 1516PTS MEDIUM REFURB
Bermondsey Jn Reversible 0120 Sun 0400 Mon NORWOOD JN
Up Bermondsey WORK: SID TRACK - NEW CROSS GATE - PREP
Spur
Spa Road Bricklayers Arms Jn |Sussex Reversible|Possession |23/08/26 24/08/26
0120 Sun (0400 Mon
Windmill Bridge Jn  |[Down Sussex Possession |23/08/26 24/08/26
Slow/Down 0120 Sun  |0400 Mon
London Bridge
Slow
Sydenham Crystal Palace Down Sydenham |Possession |23/08/26 24/08/26
Spur 0120 Sun  |0400 Mon
Up Sydenham
Spur
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 23/08/26 24/08/26
Gullet Road Possession 0120 Sun {0400 Mon
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 23/08/26 24/08/26
Jn (Perturbation Possession  [0120 Sun {0400 Mon
Siding)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4169417 |EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |23/08/26 24/08/26 RAIL REPLACEMENT ROAD SERVICE WILL BE IN
EA1320 |Central Jn North London 2230 Sun 0435 Mon OPERATION
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [23/08/26 24/08/26 NO ACCESS TO PLATFORM 4 AT DALSTON
LN110 East Jn London Relief 2230 Sun 0435 Mon JUNCTION
SO511 . TRAINS TO BE REPLATFORMED IN PLATFORMS
Channelsea North|Lea Jn Up Channelsea  |Possession |23/08/26  |24/08/26 1-3 AT DALSTON JUNCTION
Jn Loop 2230 Sun 0435 Mon
ER
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |23/08/26 24/08/26 FREIGHT SERVICES DIVERTED VIA THE T&H
Canonbury 2230 Sun 0435 Mon NLL CYCLIC TYPE 6A
Highbury and Dalston Junction Down and Up East|Possession |23/08/26 24/08/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |23/08/26 24/08/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn Graham Road Possession  [23/08/26 24/08/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |23/08/26 24/08/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|23/08/26 24/08/26
Electric 2230 Sun 0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|23/08/26 24/08/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
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Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071207 |SO520 Angmering Arundel Jn Down & Up Possession  [23/08/26 23/08/26 SOUTHERN VICTORIA TO PORTSMOUTH
S0O630 Brighton 0040 Sun 0910 Sun HARBOUR / BOGNOR REGIS SERVICES TO
TERMINATE/START BACK AT ARUNDEL.
Arundel Barnham Down and Up Possession  [23/08/26 23/08/26
Arun Valley/Main 0040 Sun  |0910 Sun SOUTHERN VICTORIA/BRIGHTON TO
_ . LITTLEHAMPTON/ PORTSMOUTH SERVICES TO
Arundel Jn L|ttlehampton Down and Up East|Possession 23/08/26 23/08/26 TERMINATE/START BACK AT ANGMERING.
Curvel/Littlehampto 0040 Sun  |0910 Sun
. n . SOUTHERN TO OPERATE A SHUTTLE SERVICE
Ford Jn Littlehampton Jn Down & Up West |Possession |23/08/26 23/08/26 BETWEEN
Curve 0040 Sun /0910 Sun BOGNOR REGIS AND PORTSMOUTH HBR.
Littlehampton Littlehampton Platforms 1-4 Possession  [23/08/26 23/08/26 RAIL REPLACEMENT ROAD SERVICE TO
Littlehampton Littlehampton Carriage Sidings |Sidings 23/08/26 23/08/26 ANGMERING/ARUNDEL AND BARNHAM.

> .
ossession 0040 Sun 0910 Sun PASSENGERS BETWEEN HAVANT AND

SOUTHAMPTON CENTRAL TO USE SWR
SERVICES VIA FRATTON.

AT ARUNDEL DOWN TRAINS WILL TERMINATE
AND START BACK AS UP TRAINS FROM THE
DOWN PLATFORM LINE. DOWN TRAINS ARE
AUTHORISED TO START BACK UP AS
PASSENGER TRAINS FROM SHUNT SIGNAL AR51
\WHEN CLEARED.

ANGMERING GROUND FRAME TO BE STAFFED.

WORK: MTCE
P2026/4163338 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession  [23/08/26 23/08/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 T LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |23/08/26 23/08/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Sloyv 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |23/08/26 23/08/26
0105 Sun  |0700 Sun
Wimbledon Wimbledon Chase |Down St. Helier |Possession |23/08/26 23/08/26
Up St. Helier 0105 Sun  |0700 Sun

Electronic Copy - Uncontrolled when printed



Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Kent & Sussex Route V1 Draft Rules

Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131697 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/08/26 23/08/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)

TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |22/08/26 23/08/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.

Westbourne Park Jn |Lines 4 and 5 Possession 22/08/26 23/08/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE

2345 Sat 10040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.

Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/08/26 23/08/26
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |23/08/26 23/08/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs) _
Relief WORK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession  |23/08/26 23/08/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |23/08/26 23/08/26
Jn 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |23/08/26 23/08/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/08/26 23/08/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |23/08/26 23/08/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |23/08/26 23/08/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |23/08/26 23/08/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |23/08/26 23/08/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |23/08/26 23/08/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)
Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140316 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |23/08/26 24/08/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |23/08/26 24/08/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |23/08/26 24/08/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |24/08/26 24/08/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |24/08/26 24/08/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [24/08/26 24/08/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |24/08/26 24/08/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [24/08/26 24/08/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |24/08/26 24/08/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 24/08/26 24/08/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [24/08/26 24/08/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |24/08/26 24/08/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |24/08/26 24/08/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079347 |SO110 Battersea Pier Jn |Factory Jn Down and Up Possession  |30/08/26 30/08/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
S0O250 Stewarts Lane 1030 Sun {2030 Sun ROUND MOVES
SO500
Longhedge Jn Battersea Possession |30/08/26 30/08/26 NO ACCESS TO/FROM STEWARTS LANE DEPOT
Reversible 1030 Sun {2030 Sun
. DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession  |30/08/26 30/08/26 TO BE OUTBERTHED
1030 Sun 2030 Sun
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 30/08/26 30/08/26 ;g;BESR'?g%E%RUQrSEg%—Tg?N AND DEPARTURE
Departure Line 2 Possession {1030 Sun 2030 Sun
Stewarts Lane Stewarts Lane D/C Sidings 1to  |Sidings 30/08/26 30/08/26 WORK: MTCE
27 Possession 11030 Sun {2030 Sun '
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn [Factory Jn Down Sidings Sidings 30/08/26 30/08/26
No.1 and 2 Possession {1030 Sun 2030 Sun
Stewarts Lane Jn Engine Shed Sidings 30/08/26 30/08/26
Sidings Possession 1030 Sun 2030 Sun
P2026/4078721 |SO110 St. Mary Cray Jn |Fawkham Jn Down Chatham Possession  [30/08/26 30/08/26 5P02 TO START FROM GROSVENOR SHEDS
S0140 Slow/Down 0115 Sun 0710 Sun
Chatham Main
Up Chatham WORK: MTCE
Main/Up Chatham
Slow
Hawkwood Jn Up Chatham Possession  |30/08/26 30/08/26
Loop(pt) 0115 Sun |0710 Sun
Otford Jn Down Chatham Possession |30/08/26 30/08/26
Fast/Down 0115 Sun 0710 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076713 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|30/08/26 30/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 'WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077660 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|29/08/26 29/08/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|29/08/26 29/08/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|29/08/26 29/08/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|29/08/26 29/08/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|29/08/26 29/08/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|29/08/26 29/08/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162364 |SO130 London Bridge London Bridge Platform 15 Possession |29/08/26 30/08/26 RAIL REPLACEMENT TO RUN BETWEEN LONDON
SO510 0055 Sat 0105 Sun BRIDGE AND TULSE HILL ALL WEEKEND
S0645
S0680 Tulse Hill 11 Rev/Sth Possession  [29/08/26 01/09/26 PLATFORMS 14 & 15 AT LONDON BRIDGE TO BE
S0681 London Rev/Dn 0055 Sat 0400 Tue OUTBERTHED
Sth London/Dn
Portsmouth LUL NORTHERN LINE TO BE OPEN FROM
Old Kent Road Jn |Silwood Jn Up Silwood Possession |29/08/26 01/09/26 CLAPHAM NORTH TO CENTRAL LONDON

. 0055 Sat 0400 Tue
Down Siwood LUL JUBILEE LINE TO BE OPEN BETWEEN

Peckham Rye Jn |Crofton Road Jn Down and Up Possession  [29/08/26 01/09/26 CANADA WATER AND WATERLOO
Atlantic 0055 Sat 0400 Tue EAST LONDON LINE TO BE OPEN
South Bricklayers Arms Jn |Bermondsey Possession  [29/08/26 01/09/26 TRAINS TO TERMINATE AT TULSE HILL
Bermondsey Jn Reversible 0055 Sat (0400 Tue PLATFORM 3 AND SHUNT VIA TVC165 GROUND
gp Bermondsey POSITION LIGHT TO RE-START IN PLATFORM 4
pur
Tulse Hill Spa Road Up Portsmouth/Up |Possession  |29/08/26  |01/09/26 0055 SAT - 0105 SUN
South London 0055 Sat 0400 Tue LONDON BRIDGE TO EAST CROYDON SERVICES
- - - - WILL RUN TULSE HILL TO EAST CROYDON
London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |30/08/26 01/09/26 UNTULS O EAST CROYDO
fgssex Slow 0105 Sun 0400 Tue LONDON BRIDGE TO BECKENHAM JN SERVICES
. WILL START/TERMINATE AT TULSE HILL
Reversible/Sussex
Reversible -
London Bridge Platforms 10 to 15 |Possession  |30/08/26 01/09/26 0105 SUN - 0400 MON
0105 Sun 0400 Tue SOUTHERN SERVICES TO START/TERMINATE AT
Spa Road London Bridge 8 Up Possession  [30/08/26 01/09/26 TULSE HILL/CRYSTAL PALACE

0105 Sun 0400 Tue THAMESLINK LONDON BRIDGE TO BRIGHTON /

London Bridge London Bridge Platform 15 Possession |31/08/26 01/09/26 HORSHAM SERVICES TO USE PLATFORMS 4 AND
0400 Mon 10400 Tue 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY

NO ARL SOUTH LONDON LINE SERVICES TO RUN
0400 MON &€" 0400 TUE

LONDON BRIDGE TO EAST CROYDON SERVICES
WILL RUN TULSE HILL TO EAST CROYDON

LONDON BRIDGE TO BECKENHAM JN SERVICES
\WILL START/TERMINATE AT TULSE HILL

WORK: SID TRACK - PLTR - OLD KENT ROAD
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4075527 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|29/08/26 29/08/26 WORK: MTCE
S0330 - (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|29/08/26 29/08/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076293 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|29/08/26 29/08/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat  |0450 Sat
S0330 Eg(‘)’:)” Courthill | 35ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|29/08/26 29/08/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|29/08/26 29/08/26
(Between 0230 Sat  |0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|29/08/26 29/08/26
(Between 0230 Sat  |0450 Sat
Trains)
P2026/4142616 |SO130 Courthill Loop Hayes Down Mid Kent Possession |30/08/26 31/08/26 PLATFORMS 1 AND 2 AT HAYES TO BE
28228 North Jn Up Mid Kent 0120 Sun  |0400 Mon OUTBERTHED
New Beckenham |Beckenham Jn Beckenham Possession |30/08/26 31/08/26 CHARING CROSS TO HAYES SERVICES WILL NOT
Spur/Down 0120 Sun (0400 Mon RUN
Bay/Platform 4
Parks Bridge Jn |Ladywell Jn Down Ladywell Possession |30/08/26 31/08/26 RAIL REPLACEMENT ROAD SERVICE TO RUN
Loop 0120 Sun 0400 Mon BETWEEN LEWISHAM AND HAYES
Up Ladywell Loop
New Beckenham |New Beckenham Berthing Sidings |Sidings _ 30/08/26 31/08/26 WORK: MTCE
Possession 0120 Sun  |0400 Mon
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078892 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |29/08/26 29/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [29/08/26 29/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |29/08/26 29/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [29/08/26 29/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4135325 |S0O180 Crayford Spur A |Strood Down North Possession |30/08/26 30/08/26 SE TRAINS TO START/TERMINATE IN PLATFORMS|
S0290 Jn Kent/Down 0150 Sun 0720 Sun 2 & 3 AT STROOD AND OPERATE A ROAD
S0310 Main/Down North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD, GRAVESEND
S0430 Up North Kent/Up AND STROOD
Main/Up North
Kent PLATFORM 1 AT DARTFORD TO BE
Crayford Spur B |Dartford Jn Dn/Up Dartford Possession  [30/08/26 30/08/26 OUTBERTHED.
Jn Loop 0150 Sun  |0720 Sun
GTR WILL NOT RUN
Dartford Dartford Reversible Possession |30/08/26 30/08/26
Platforms 1- 4 0150 Sun 0720 Sun GTR RAIL REPLACEMENT TO OPERATE
BETWEEN GILLINGHAM AND SLADE GREEN
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |30/08/26 30/08/26
International Connection 0150 Sun 0720 Sun WORK: MTCE
Up North Kent
Connection
Gravesend Gravesend Up Bay Possession  [30/08/26 30/08/26
0150 Sun  |0720 Sun
Hoo Jn Grain Single Possession  |30/08/26 30/08/26
0150 Sun {0720 Sun
Strood Strood Up Strood Loop  |Possession  |30/08/26 30/08/26
(pt) 0150 Sun 0720 Sun
Dartford Dartford Down Sidings Sidings 30/08/26 30/08/26
Up Sidings Possession  |0150 Sun  |0720 Sun
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135231 |SO200 Appledore Dungeness Ground |Single Possession |30/08/26 30/08/26 WORK: MTCE
S0210 Frame 0010 Sun  |0720 Sun
SO600
Ashford Hastings Down Possession |30/08/26 30/08/26
Hastings/Single/Dqg 0010 Sun  |0720 Sun
wn Ore
Up Ore/Single/Up
Hastings
Ore Ore Up Siding Sidings 30/08/26 30/08/26
Possession  |0010 Sun (0720 Sun
P2026/4169033 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession |30/08/26 30/08/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0030 Sun  |0920 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |30/08/26 30/08/26
S0500 |Olympia Loop 0030 Sun 0920 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 : BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1Jn |Down and Up Possession  |30/08/26 30/08/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0030 Sun 0920 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |30/08/26 30/08/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Latchmere Curve 0030 Sun 0920 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |30/08/26 30/08/26 KEW EAST JN.
0030 Sun 0920 Sun WORK: SID TRACK - SCRUBB LANE - PREP
Willesden High Level [Down and Up Possession |30/08/26 30/08/26
Jn High Level 0030 Sun  |0920 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession |30/08/26 30/08/26
(Sw) Sheepcote Lane 0030 Sun {0920 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 30/08/26 30/08/26
Pigs Hill Siding 2 Possession 10030 Sun {0920 Sun
North Pole Jn North Pole Reception Road |Sidings 30/08/26 30/08/26
International Depot Possession  |0030 Sun 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 30/08/26 30/08/26
Lane Siding Possession (0030 Sun 0920 Sun

Electronic Copy - Uncontrolled when printed




Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

V1 Draft Rules

Data freeze: EAS V1 2627

Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161348 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [30/08/26 30/08/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0800 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |30/08/26 30/08/26 &4
Slow 0145 Sun {0800 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |30/08/26 30/08/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [30/08/26 30/08/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |30/08/26 30/08/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 30/08/26 30/08/26
Possession |0145 Sun (0800 Sun
P2026/4077077 |SO400 St. Pancras Stratford All CTRL Lines Possession  [30/08/26 30/08/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |30/08/26 30/08/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077232 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |31/08/26 31/08/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [31/08/26 31/08/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession [31/08/26 31/08/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4123060 |SO500 Norwood Fork Jn |Windmill Bridge Jn  |Down and Up Possession |29/08/26 30/08/26 *** MULTI-PART POSSESSION ***
S0O510 London Bridge 2345 Sat 0840 Sun SELHURST JN/NORWOOD JN TO STOATS NEST
Fast JN (FASTS) WITH STOATS NEST JN TO SOUTH
Selhurst Jn Stoats Nest Jn Down Victoria Possession  [29/08/26 30/08/26 CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
Fast/Down Fast 2345 Sat 0840 Sun THROUGH PURLEY OVERNIGHT) ***
Up Fast/Up
Victoria Fast PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST
Windmill Bridge |East Croydon Fast Reversible  |Possession |29/08/26 30/08/26 CROYDON.
Jn 2345 Sat 0840 Sun
FROM 2345 SATURDAY TO 0105 SUNDAY AND
East Croydon East Croydon Up Sidings Sidings 29/08/26 30/08/26 ALSO
Possession 2345 Sat 0840 Sun FROM 0625 SUNDAY TO 0840 SUNDAY::-
. TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
South Croydon Jn|Stoats Nest Jn Up Slow Possession 30/08/26 30/08/26 SELHURST/NORWOOD JN AND STOATS NEST JN

0105 Sun  |0625 Sun

FROM 0105 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL
OVER THE SLOW REVERSIBLE / UP SLOW LINES
BETWEEN SOUTH CROYDON AND
SELHURST/NORWOOD JN.

 SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING WILL APPLY OVER THE
DOWN SLOW LINE BETWEEN SOUTH CROYDON
JIN (T1630 POINTS) AND STOATS NEST JIN (T1669
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT COULSDON
SOUTH.

PART 2 OF POSSESSION TO BE TAKEN (AND
SINGLE LINE WORKING IMPLEMENTED) AFTER
PASSAGE OF 9W00.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116546 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|30/08/26 30/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|30/08/26 30/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|30/08/26 30/08/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1
Reigate Down and Up Line Blockage|30/08/26 30/08/26
Reading 0105 Sun  |0610 Sun
P2026/4077726 |SO500 Three Bridges Crawley Down and Up Line Blockage|29/08/26 29/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|29/08/26 29/08/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4170524 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|29/08/26 29/08/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sat  |0430 Sat OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|29/08/26 29/08/26
Branch 0230 Sat 0430 Sat
Preston Park Brighton Down Main Line Blockage|29/08/26 29/08/26

Up Main 0230 Sat  |0430 Sat

Carriage Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4122119 |SO500 Brighton Arundel Jn D&U West Possession  [30/08/26 30/08/26 RAIL REPLACEMENT ROAD SERVICE TO
S0520 Branch/Brighton 0035 Sun 0755 Sun OPERATE BETWEEN BRIGHTON AND
S0630 LITTLEHAMPTON.
Brighton Platforms 1 - 3 Possession |30/08/26 30/08/26
0035 Sun 0755 Sun SOUTHERN SERVICES DIVERTED TO / FROM
West Loop BRIGHTON.
West Carriage
Road PORTSMOUTH / SOUTHAMPTON TO BRIGHTON
Hove Hove Up Loop Possession  |30/08/26 30/08/26 SERVICES TO
0035 Sun 0755 Sun START / TERMINATE AT LITTLEHAMPTON.
Preston Park Hove Down and Up Possession |30/08/26 30/08/26 PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO
Cliftonville Spur 0035 Sun 0755 Sun BE OUTBERTHED.
Worthing Worthing Up Platform Loop |Possession |30/08/26 30/08/26 PLATEORM 1 & 2 AT BRIGHTON TO BE
0035 Sun 0755 Sun OUTBERTHED.
Brighton Brighton Wall Sidings 1 & 2 |Sidings 30/08/26 30/08/26

/A WALKING ROUTE WILL BE MAINTAINED VIA
PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW

Hove Hove Up Yard Sidings 30/08/26 | 30/08/26 ACCESS TO LOVERS WALK DEPOT.
Possession  |0035 Sun  |0755 Sun

Possession 10035 Sun  |0755 Sun

WORK: MTCE
West Worthing West Worthing Middle Siding Sidings 30/08/26 30/08/26
Cleaning Shed 1,2 Possession  |0035 Sun (0755 Sun
&3
P2026/4076576 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|30/08/26 30/08/26 WORK: MTCE
S0O630 0250 Sun {0430 Sun
Moulsecoomb Down and Up East|Line Blockage|30/08/26 30/08/26
Branch 0250 Sun {0430 Sun
Preston Park Brighton Down Main Line Blockage|30/08/26 30/08/26
Up Main 0250 Sun {0430 Sun

Carriage Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4122008 |SO500 Brighton Arundel Jn D&U West Possession  [30/08/26 31/08/26 RAIL REPLACEMENT ROAD SERVICE TO
S0520 Branch/Brighton 2300 Sun 0445 Mon OPERATE BETWEEN BRIGHTON AND
S0630 LITTLEHAMPTON.
Brighton Platforms 1 - 3 Possession |30/08/26 31/08/26
2300 Sun 0445 Mon SOUTHERN SERVICES DIVERTED TO / FROM
West Loop BRIGHTON.
West Carriage
Road PORTSMOUTH / SOUTHAMPTON TO BRIGHTON
Hove Hove Up Loop Possession  |30/08/26 31/08/26 SERVICES TO
2300 Sun 0445 Mon START / TERMINATE AT LITTLEHAMPTON.
Preston Park Hove Down and Up Possession |30/08/26 31/08/26 PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO
Cliftonville Spur 2300 Sun 0445 Mon BE OUTBERTHED.
Worthing Worthing Up Platform Loop |Possession |30/08/26 31/08/26 PLATFORM 1 & 2 AT BRIGHTON TO BE
2300 Sun 0445 Mon OUTBERTHED.
Brighton Brighton Wall Sidings 1 & 2 ﬁfs'ggzsion ggé%sge gﬂ(;s,(ﬂze A WALKING ROUTE WILL BE MAINTAINED VIA
un on PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
Hove Hove Up Yard Sidings 30/08/26 | 31/08/26 ACCESS TO LOVERS WALK DEPOT.
Possession
2300 Sun 0445 Mon WORK: MTCE
West Worthing West Worthing Middle Siding Sidings 30/08/26 31/08/26
Cleaning Shed 1,2 Possession 2300 Sun  |0445 Mon
&3
P2026/4164044 |SO520 Cosham Jn Farlington Jn Down Spur Possession |30/08/26 30/08/26 SWR: 2P75 TO TERMINATE AT GUILDFORD. 2P77
SW110 Up S 0045 Sun 0640 Sun TO TERMINATE AT HAVANT & RUN ECS TO
SW140 P spur BERTH AT HASLEMERE. 2P01 WILL NOT RUN.
Fratton Fratton Up & Down Possession |30/08/26 30/08/26 2P12 TO START FROM HAVANT.
Fratton 0045 Sun  |0640 Sun
TRACK MAINTENANCE: HO5C
Havant Fratton Down Main Possession |30/08/26 30/08/26
U ; 0045 Sun {0640 Sun Max Mileage: 38m05ch / 88m56ch SDP2 to 43m40ch
p Main WPH2
Portchester Portcreek Jn Up Branch/Up Possession |30/08/26 30/08/26
Portsmouth 0045 Sun  |0640 Sun Breaker to Breaker Mileage: 38m79ch / 88m56¢h
Down SDP2 to 43m40ch WPH2
Portsmouth/Down
Branch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

Kent & Sussex Route V1 Draft Rules
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4123078 |SO680 Streatham Jn Streatham Common |Down and Up Possession |29/08/26 01/09/26 SOUTHERN VICTORIA TO EPSOM / DORKING
SO700 Jn Streatham Spur 0105 Sat 0405 Tue SERVICES WILL NOT RUN.
SW105
Streatham North |Streatham South Jn |Down and Up Possession |29/08/26 01/09/26 THAMESLINK SERVICES DIVERTED VIA CRYSTAL
Jn Slow Spur 0105 Sat (0405 Tue PALACE, WEST CROYDON AND SUTTON TO
_ . START/TERMINATE BACK FROM WIMBLEDON
Tulse Hill Streatham South Jn |Down and Up Possession  [29/08/26 01/09/26 PLATFORM 9
Portsmouth 0105 Sat 0405 Tue
TULSE HILL AND SUTTON VIA HACKBRIDGE
WORK: Gleneldon overbridge / Leigham LE to
Streatham Station drainage
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Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079374 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  |06/09/26 07/09/26 ARL SLL SERVICE WILL NOT RUN
S0250 U 0100 Sun (0400 Mon
p
S0645 Atlantic/Platform 2
SW100 - - ACCESS TO/FROM BATTERSEA YARD SIDINGS
Battersea Pier Jn |Factory Jn Down Stewarts Possession  |06/09/26 07/09/26 VIA LONGHEDGE JN
Lane 0100 Sun {0400 Mon
Brixton Jn Cambria Jn Down and Up Possession |06/09/26 07/09/26 éLPJ'll_'g-IEFRQI'Ei'\EAS A-I';'\ollcs:g%l-\’olﬁélgﬁgg%l\\l() I;-I?P?DE
Catford Loops 0100 Sun  |0400 Mon )
Factory Jn Longhedge Jn Down & Up Possession |06/09/26  |07/09/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ludgate 0100 Sun 0400 Mon OUBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  |06/09/26 07/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Brixton Spur 0100 Sun  |0400 Mon REDHILL OR RETIMED/CANCELLED
Nine Elms Jn Linford St Jn Down & Up Possession |06/09/26 07/09/26 DOWN AND UP HOLBORN LINES AVAILABLE TO
Waterloo Curve 0100 Sun {0400 Mon TRAFFIC AT HERNE HILL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |06/09/26 07/09/26 MAIN LINE DIVERSIONS TO CANNON STREET
0100 Sun  |0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession |06/09/26 07/09/26 SOUTHEASTERN SERVICES DIVERTED TO
BLACKFRIARS
Lane/Up Chatham 0100 Sun  |0400 Mon
Slow ~
Victoria Herne Hill Down & Up Possession |06/09/26 07/09/26 CANNON STREET LUL TO BE OPEN
gg;tm;‘n 0100 Sun 0400 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
Victoria Platforms 1 - 8 Possession |06/09/26 07/09/26 VICTORIA AND BRIXTON
0100 Sun 0400 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Voltaire Road Jn Down Chatham Possession |06/09/26 07/09/26 CLAPHAM NORTH AND CENTRAL LONDON
Slow/Chatham 0100 Sun 0400 Mon BERTHING SIDINGS NO 1 & 2 TO BE
Reversible OUTBERTHED
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 06/09/26 07/09/26
No.landNo.2  [Possession 0100 Sun 0400 Mon TRAINS TO/FROM STEWARTS LANE JN TO
Victoria Victoria 1 - 9 Shed Roads |Sidings 06/09/26 07/09/26 STEWARTS LANE DEPOT TO TRAVEL OVER THE
o Possession 0100 Sun 0400 Mon UP STEWARTS LANE, AND BE ROUTED VIA
Wall Sidings VS737PTS, VS740PTS & VS741PTS
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|06/09/26  |07/09/26 WORK: Croydon DU - Maintenance SUOL
Reversible Between : -
(Trains)+Deto 0130 Sun 0330 Mon WORK: Orpington DU - Maintenance K08.1
nators WORK: SID - COLD HABOUR LANE - REPAIR
WORK: SID - GROVNORS RIVER BRIDGE -
REPAIRS
WORK: WD - SHEPHERDS LANE
P2026/4076206 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|06/09/26 06/09/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun 0800 Sun
WORK:MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

Kent & Sussex Route V1 Draft Rules
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076714 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|06/09/26 06/09/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 'WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077661 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|05/09/26 05/09/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|05/09/26 05/09/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|05/09/26 05/09/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|05/09/26 05/09/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|05/09/26 05/09/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|05/09/26 05/09/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4146667 |SO130 London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |06/09/26 06/09/26 GTR TO STABLE IN SMITHFIELD SIDINGS
SO510 Sussex Slow 0045 Sun {0700 Sun
S0645 10 UP KENT FAST TRAINS TO TRAVEL OVER THE 7
S0680 Reversible/Sussex REVERSIBLE BETWEEN SPA ROAD JN
S0681 Reversible (TL7273PTS) AND LONDON BRIDGE STATION
London Bridge Platforms 10 to 15 |Possession |06/09/26 06/09/26 (TL7188PTS), PLATFORM 9 AT LONDON BRIDGE
0045 Sun {0700 Sun IAVAILABLE FOR TRAFFIC
Tulse Hill 11 Rev/Sth Possession |06/09/26 06/09/26 WORK: SID TRACK - OLD KENT ROAD - FOLLOW
London Rev/Dn 0045 Sun  |0700 Sun upP
Sth London/Dn
Portsmouth
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession |06/09/26 06/09/26
(part) 0045 Sun {0700 Sun
Up Silwood (part)
Peckham Rye Jn |Crofton Road Jn Down and Up Possession |06/09/26 06/09/26
Atlantic 0045 Sun  |0700 Sun
South Bricklayers Arms Jn |Bermondsey Possession  |06/09/26 06/09/26
Bermondsey Jn Reversible 0045 Sun  |0700 Sun
Up Bermondsey
Spur
Tulse Hill Up Portsmouth/Up |Possession  |06/09/26 06/09/26
South London 0045 Sun {0700 Sun
Spa Road London Bridge 8 Up Possession  |06/09/26 06/09/26
0045 Sun  |0700 Sun
P2026/4075528 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|05/09/26 05/09/26 WORK: MTCE
S0330 . (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|05/09/26 05/09/26
. (Between 0026 Sat (0215 Sat
Up Tanners Hill Trains)
P2026/4076294 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|05/09/26 05/09/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’C‘)’IVO” Courthill I 2ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|05/09/26 05/09/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|05/09/26 05/09/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|05/09/26 05/09/26
(Between 0230 Sat 0450 Sat
Trains)
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4165538 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |06/09/26 06/09/26 AT GROVE PARK TRAINS SHUNT VIA UP
S0O310 North Jn Jn Loop 0120 Sun 0645 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn  |Sidcup Down Dartford Possession |06/09/26 06/09/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
Loop 0120 Sun  |0645 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |06/09/26 06/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Hither Green Spur 0120 Sun 0645 Sun BEXLEYHEATH
Lewisham Ladywell Jn Down & Up Mid  |Possession  |06/09/26 06/09/26 WORK: WD - COURTHILL LOOP - RAIL DROP
Kent 0120 Sun 0645 Sun
St. Johns Jn Grove Park Down Kent Slow |Possession |06/09/26 06/09/26
Up Kent Slow 0120 Sun 0645 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 06/09/26 06/09/26
Possession 0120 Sun {0645 Sun
P2026/4078876 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |05/09/26 05/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |05/09/26 05/09/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |05/09/26 05/09/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |05/09/26 05/09/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157281 |SO130 Bickley Jn Petts Wood Jn Up Slow Possession |06/09/26 06/09/26 SOUTHEASTERN TRAINS DIVERSIONS VIA
S0O140 Tonbridge Loop 0145 Sun  |0630 Sun MAIDSTONE EAST.
Down Fast Possession |06/09/26  |07/09/26 R iy > 10 STARTAND
LonI?QStheolF]%?% . 0145 Sun 0400 Mon SOUTHEASTERN HASTINGS SERVICES TO
L(’J’op g DIVERT VIA REDHILL
Chislehurst Jn _ |Orpington Down Slow Possession  |06/09/26 | 06/09/26 L TUNNEL FRIEGHT TO DIVERT VIA
Up Slow 0145 Sun 0630 Sun RAIL REPLACEMENT ROAD SERVICES TO
Tonbridge Down Fast/Down |Possession |06/09/26 07/09/26 \O/IIZE;,G.TS giIXVEEN SWANLEY AND SEVENOAKS
M"’“E’ D?/"J” Fast 0145 Sun /0400 Mon DOWN AND UP GODSTONE LINES AVAILABLE TO
M";inj"jp Fzst TRAFFIC AT TONBRIDGE.
Hawkwood Jn Petts Wood Jn Down Slow Possession  |06/09/26 06/09/26 NO OUTBERTHING REQUIRED AT ORPINGTON.
(T;t;b”dge Loop 0145 Sun 0630 Sun Track Maintenance K02.1 (K130.15A)
Orpington Orpington Platforms 6to 8 |Possession |06/09/26 06/09/26
0145 Sun {0630 Sun
Platform 1 Possession  |06/09/26 07/09/26
0145 Sun (0400 Mon
Otford Jn Sevenoaks Down Bat and Ball |Possession |06/09/26 07/09/26
Up Bat and Ball 0145 Sun (0400 Mon
Sevenoaks Sevenoaks Down Loop Possession |06/09/26 07/09/26
Up Loop 0145 Sun (0400 Mon
Platforms 1 -4
Tonbridge Tonbridge Down Bay Possession |06/09/26 07/09/26
0145 Sun (0400 Mon
Tonbridge West |Tonbridge East Down Slow Possession  |06/09/26 07/09/26
Jn 0145 Sun  |0400 Mon
Tonbridge West Jn  |Up Slow Possession  |06/09/26 07/09/26
0145 Sun (0400 Mon
Orpington Orpington Down Carriage Sidings 06/09/26 06/09/26
Sidings Possession |0145 Sun 0630 Sun
Tonbridge Tonbridge Down Main Sidings 06/09/26 07/09/26
Sidings Possession {0145 Sun  |0400 Mon
Orpington Orpington Down Slow (part) |Possession |06/09/26 07/09/26
Up Slow (part) 0630 Sun  |0400 Mon
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4139953 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|05/09/26 05/09/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|05/09/26 05/09/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|05/09/26 05/09/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4071210 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |06/09/26 06/09/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun 0615 Sun
S0400 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |06/09/26 06/09/26 MAIDSTONE LINES AND PLATFORMS 1 AND 2.
S0480 0215 Sun  |0615 Sun
. . RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (West) Ashford Maidstone Loop Possession 06/09/26 06/09/26 BETWEEN EBBSFLEET INTERNATIONAL,
Down Slow (part) 0215 Sun 0615 Sun CVSEI-|SIfrORD INTERNATIONAL AND CANTERBURY
Ashford (East) Down Fast Possession  |06/09/26 06/09/26 '
0215 Sun 0615 Sun NO ACCESS TO ASHFORD DOWN YARD
Minster East Jn Maidstone Possession |06/09/26 06/09/26 HS FAVERSHAM SERVICES TO EXTEND
Relief/P6/Down 0215 Sun 0615 Sun ALTERNATELY TO RAMSGATE ONLY
Canterbury/Down
Main .
Ashford West Jn  |Ashford East Jn Down CTRL Possession |06/09/26 06/09/26 WORK:MTCE
Chord 0215 Sun  |0615 Sun
Up CTRL Chord
Minster Minster South Jn Single Possession  |06/09/26 06/09/26
0215 Sun  |0615 Sun
Minster East Jn  |Ashford Up Main/Up Possession  |06/09/26 06/09/26
Canterbury/Platfor 0215 Sun  |0615 Sun
m5
Ashford Ashford Tamper Sidings |Sidings 06/09/26 06/09/26
Possession 10215 Sun (0615 Sun
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161418 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |06/09/26 06/09/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun 0700 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |06/09/26 06/09/26 &4
Slow 0145 Sun  |0700 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |06/09/26 06/09/26
0145 Sun  |0700 Sun
Dickens Jn Down Snowhill Possession |06/09/26 06/09/26
Down Snowhill 0145 Sun  |0700 Sun
Spur
Farringdon Loughborough Jn Up Possession  |06/09/26 06/09/26
Moorgate/Down 0145 Sun 0700 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 06/09/26 06/09/26
Possession  |0145 Sun  [0700 Sun
P2026/4146740 |SO290 Crayford Spur B |Crayford Spur A Jn  |Down Crayford Possession  |06/09/26 07/09/26 SE NORTH KENT AND BEXLEYHEATH SERVICES
SO300 Jn Spur 0150 Sun  |0350 Mon START/TERMINATE SLADE GREEN
S0O310 Up Crayford Spur
- - SE DARTFORD LOOP SERVICES
Dartford Dartford Reversible Possession  |06/09/26 07/09/26 START/TERMINATE SIDCUP
Platforms 1- 4 0150 Sun (0350 Mon
RAIL REPLACEMENT ROAD SERVICES WILL RUN
Perry Street Fork |Crayford Creek Jn  |Down Bexleyheath|Possession |06/09/26 07/09/26 SLADE GREEN TO GRAVESEND AND SIDCUP TO
n Up Bexleyheath 0150 Sun 0350 Mon DARTFORD
Sidcup Dartford Jn Down Dartford Possession  |06/09/26 07/09/26 SLADE GREEN DEPOT ACCESSIBLE FROM
Loop 0150 Sun 0350 Mon LONDON END ONLY AND SLADE GREEN UP
Up Dartford Loop SIDINGS ACCESSIBLE FROM COUNTRY END
Slade Green Jn  |Springhead Road Jn [Down North Possession |06/09/26  |07/09/26 ONLY.
Kent/Down Main 0150 Sun  |0350 Mon
Up Main/Up North GTR TO OPERATE 2TPH RAINHAM TO
Kent GRAVESEND AND 1TPH KENTISH TOWN TO
Dartford Dartford Reception Siding |Sidings 06/09/26  |07/09/26 PLUMSTEAD
Up Sidi Possession 10150 Sun {0350 Mon
p sidings SLADE GREEN DEPOT EAST HEADSHUNT
Slade Green Slade Green Depot |East Head Shunt |Sidings 06/09/26 07/09/26 (DARTFORD END) NOT AVAILABLE TO TRAFFIC
Depot Possession
P 0150 Sun 0350 Mon GTR TO STABLE A UNIT AT PLUMSTEAD
DARTFORD AREA OUTBERTHING TO BE
CONFIRMED AT DPPP
WORK: MTCE
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Week 23 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077333 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |06/09/26 06/09/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |06/09/26 06/09/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077233 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |07/09/26 07/09/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |07/09/26 07/09/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |07/09/26 07/09/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4116547 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|06/09/26 06/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO0550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|06/09/26 06/09/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|06/09/26 06/09/26
3 0105 Sun (0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|06/09/26 06/09/26
Reading 0105 Sun  |0610 Sun
P2026/4077787 |SO500 Three Bridges Crawley Down and Up Line Blockage|05/09/26 05/09/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|05/09/26 05/09/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4076577 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|06/09/26 06/09/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|06/09/26 06/09/26 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|06/09/26 06/09/26

Up Main 0230 Sun {0540 Sun

Carriage Road
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076461 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|05/09/26 05/09/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|05/09/26 05/09/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4137510 |SO510 Norwood Fork Jn |Sutton Up Wallington Possession  |06/09/26 07/09/26 LONDON OVERGROUND WEST CROYDON
0130 Sun  |0400 Mon SERVICES DIVERTED TO CRYSTAL PALACE.
SOUTHERN VICTORIA TO SUTTON / EPSOM
Norwood Jn Sutton Down Wallington |Possession |06/09/26 07/09/26 SERVICES TERMINATE SELHURST, DIVERTED TO
(London) 0130 Sun  |0400 Mon EAST CROYDON OR DIVERTED VIA MITCHAM JN.
. RAIL REPLACEMENT ROAD SERVICE TO
Selhurst Jn Gloucester Road Jn |Down and Up Possession |06/09/26 07/09/26 OPERATE CRYSTAL PALACE TO EPSOM DOWNS.
Selhurst Spur 0130 Sun 0400 Mon BAY PLATFORM AT WEST CROYDON, EPSOM
Sutton Epsom Downs Down and Up Possession  |06/09/26 07/09/26 ?gggigﬁ?g_céig 1 AND SUTTON PLATFORM 4
Epsom Downs 0130 Sun  |0400 Mon '
Epsom Downs WORK: MTCE
Single W } ;
West Croydon West Croydon Up Bay Possession  |06/09/26 07/09/26 WD - West Croydon - Waddon Rerail
0130 Sun  |0400 Mon
West Croydon West Croydon Turnback Siding |Sidings 06/09/26 07/09/26
Possession 10130 Sun {0400 Mon
P2026/4123026 |SO520 Crawley Horsham Down and Up Possession  |06/09/26 06/09/26 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT
S0685 Horsham 0110 Sun  |0600 Sun HORSHAM
Horsham Christ's Hospital Down and Up Possession  |06/09/26 06/09/26 \WORK: WD - Horsham S&C - Follow Up
Arun Valley 0110 Sun  |0600 Sun
Horsham Down and Up Possession  |06/09/26 06/09/26
Loop 0110 Sun  |0600 Sun
Warnham Horsham Down and Up Possession  |06/09/26 06/09/26
Main 0110 Sun (0600 Sun
Horsham Horsham Down Siding Sidings 06/09/26 06/09/26
South Possession (0110 Sun  |0600 Sun
Up Siding South
Carriage Sidings 1
2&3
Up Siding North
Field Sidings 13 to
18
Down Branch
Sidings
MDU Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160902 |SO520 Farlington Jn Cosham Jn Down Spur Possession |06/09/26 07/09/26 SWR: PORTSMOUTH MAINLINE SERVICES TO
SW110 Ub Spur 0045 Sun /0400 Mon TERMINATE AT PETERSFIELD. RAIL
SW140 pSpu REPLACEMENT ROAD SERVICES TO OPERATE
Petersfield Portcreek Jn Down Main Possession |06/09/26 07/09/26 BETWEEN PETERSFIELD AND
Up Main 0045 Sun  |0400 Mon HAVANT/PORTSMOUTH HARBOUR.
Southbourne Havant Jn Down Brighton Possession |06/09/26  [07/09/26 GTR: SERVICES TO START & TERMINATE AT
. 0045 Sun 0400 Mon CHICHESTER. RAIL REPLACEMENT ROAD
Up Brighton SERVICES TO OPERATE BETWEEN CHICHESTER
& PORTSMOUTH HARBOUR.
*** SPECIAL WORING INSTRUCTIONS ***
AT PETERSFIELD DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
LINE.
A HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO DEPART ON THE
AUTHORITY OF POSITION LIGHT SIGNAL PF10
'WDU: RERAIL BURITON TUNNEL DOWN
WDU: RERAIL HAVANT JN DOWN
SIGNALLING: HAVANT RELOCK CONSTRUCTION
P2026/4078643 |SO590 Eastbourne Eastbourne Platforms 1 - 3 Possession |06/09/26 06/09/26 VICTORIA / BRIGHTON TO ORE SERVICES TO
S0600 0025 Sun 0835 Sun TERMINATE / START BACK AT POLEGATE.
Polegate Eastbourne Down and Up Possession |06/09/26 06/09/26 RAIL REPLACEMENT ROAD SERVICE TO
Eastbourne 0025 Sun  |0835 Sun OPERATE POLEGATE / EASTBOURNE / HASTINGS
Willingdon Jn Pevensey Bay Down and Up Possession |06/09/26 06/09/26
Bexhill 0025 Sun (0835 Sun GTR TO BERTH 2 TRAINS AT HASTINGS
Eastbourne Eastbourne Up Sidings Sidings 06/09/26 06/09/26
Possession |0025 Sun (0835 Sun WORK: MTCE
P2026/4078704 |SO590 Eastbourne Eastbourne Platforms 1 - 3 Possession |06/09/26 07/09/26 VICTORIA / BRIGHTON TO ORE SERVICES TO
S0O600 2240 Sun 0435 Mon TERMINATE / START BACK AT POLEGATE.
Polegate Eastbourne Down and Up Possession |06/09/26 07/09/26 RAIL REPLACEMENT ROAD SERVICE TO
Eastbourne 2240 Sun 0435 Mon OPERATE POLEGATE / EASTBOURNE / HASTINGS
Willingdon Jn Pevensey Bay Down and Up Possession |06/09/26 07/09/26 GTR TO BERTH 2 UNITS IN HASTINGS PARK
Bexhill 2240 Sun 0435 Mon SIDINGS.
Eastbourne Eastbourne Up Sidings Sidings 06/09/26 07/09/26
Possession  |2240 Sun 0435 Mon WORK: MTCE

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Kent & Sussex Route V1 Draft Rules

Week 23 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131442 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  |06/09/26 06/09/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)

TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |06/09/26 06/09/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.

Portobello Jn Line 3 Possession 06/09/26 06/09/26 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  |06/09/26 06/09/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoORK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession  |06/09/26 06/09/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |06/09/26 06/09/26
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession |06/09/26 06/09/26

0115 Sun  |0445 Sun (10 hrs)

Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |06/09/26 06/09/26

(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |06/09/26 06/09/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |06/09/26 06/09/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 06/09/26 06/09/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |06/09/26 06/09/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  |06/09/26 06/09/26
0700 Sun {0800 Sun
Royal Oak Portobello Jn Line 3 Possession |06/09/26 06/09/26
(London) 0700 Sun {0800 Sun
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Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start End

Traffic Remarks

Work Type

P2026/4146640 |SO110
S0O130
S0260

Beckenham Jn

St. Mary Cray

Down Chatham
Main/Down
Chatham Slow
Up Chatham
Slow/Up Chatham
Main

Down Chatham
Main/Down
Chatham Fast
Up Chatham
Fast/Up Chatham
Main

Possession

13/09/26
0105 Sun

13/09/26
0645 Sun

TRAINS TO BE DIVERTED VIA NUNHEAD JN,
LEWISHAM AND CHISLEHURST

ROUTE IS AVAILABLE OVER THE DOWN
TONBRIDGE SLOW LOOP BETWEEN ST MARY
CRAY JN AND CHISLEHURST JN (IN THE UP
DIRECTION)

WORK: MTCE

Bickley Jn

Petts Wood Jn

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
(Pt

Down Fast
Tonbridge Loop
Up Fast Tonbridge
Loop

Possession

13/09/26
0105 Sun

13/09/26
0645 Sun

Chislehurst Jn

St. Mary Cray Jn

Reversible
Chatham Loop

Possession

13/09/26
0105 Sun

13/09/26
0645 Sun

Ravensbourne

Shortlands Jn

Dn/Up Catford
Loop

Down & Up
Ravensbourne
Chord

Possession

13/09/26
0105 Sun

13/09/26
0645 Sun

P2026/4076715 |SO110
S0220

Ramsgate

Ramsgate

Depot Reception
East

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

Line Blockage|13/09/26

+ EPR

0230 Sun

13/09/26
0640 Sun

PLATFORMS 1-4 AND DEPOT RECEPTION EAST
TO BE OUTBERTHED

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077678 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|12/09/26 12/09/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|12/09/26 12/09/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|12/09/26 12/09/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|12/09/26 12/09/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|12/09/26 12/09/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|12/09/26 12/09/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075529 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|12/09/26 12/09/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|12/09/26 12/09/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
P2026/4146672 |SO130 Angerstein Jn Angerstein Jn Single Possession  [12/09/26 14/09/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 0115 Sat  [0255 Mon VIA MAIDSTONE WEST
S0O290
S0300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession |12/09/26 14/09/26 REPLACEMENT BUSES TO RUN NEW CROSS TO
SO330 Up Bexleyheath 0115 Sat 0255 Mon DARTFORD VIA BEXLEYHEATH
Courthill Loop Courthill Loop South |Down Courthill Possession |12/09/26 14/09/26 DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop 0115 Sat 0255 Mon LEWISHAM
Up Courthill Loop
: : : NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Lewisham Ladywell Jn Down Mid Kent Possession (J).f:/L%QISZGt (:)L;é%gﬁs SERVICES TO BE RETIMED/CANCELLED
Up Mid Kent a on
Nunhead Jn Lewisham Down Lewisham |Possession |12/09/26 14/09/26 WORK: PARKS BRIDGE RESIGNALLING
Up Lewisham 0115Sat 0255 Mon WORK: SID - CENTRAL AVENUE
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |12/09/26 14/09/26 wggﬁ S:B XVVESJUI\QORUONATDBOP'T@K FORD LANE
Jn Up Erith Loop 0115 Sat 0255 Mon
St. Johns Jn Charlton Jn Down North Kent |Possession |12/09/26 14/09/26
Up North Kent 0115 Sat 0255 Mon
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill|Possession |12/09/26 14/09/26
Up Tanners Hil 0115 Sat 0255 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076295 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|12/09/26 12/09/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|12/09/26 12/09/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|12/09/26 12/09/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|12/09/26 12/09/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078893 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |12/09/26 12/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [12/09/26 12/09/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |12/09/26 12/09/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [12/09/26 12/09/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4078527 |SO130 Orpington Sevenoaks Down Main Possession  [13/09/26 13/09/26 ROUTE AVAILABLE TO/FROM BAT AND BALL
Up Main 0105 Sun  |0640 Sun LINES THROUGH PLATFORMS 3 & 4 AT
SEVENOAKS
Sevenoaks Sevenoaks Down Loop (part) |Possession |13/09/26 13/09/26
0105 Sun 0640 Sun
Up Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4139986 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|12/09/26 12/09/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|12/09/26 12/09/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|12/09/26 12/09/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4079345 |SO130 Appledore Dungeness Ground |Single Possession |13/09/26 13/09/26 /AT HEADCORN UP TRAINS TO START BACK
S0200 Frame 0105 Sun  |0700 Sun FROM DOWN PASSENGER LOOP
S0210
Ashford Ashford Up Loop/Platform |Possession |13/09/26 13/09/26 CHART LEACON GATE 'A' TO REMAIN CLOSED.
1 0105 Sun  |0700 Sun CHART LEACON GATE 'B' TO REMAIN CLOSED.
Rye Down Possession 13/09/26 13/09/26 GTR SERVICES TO START/TERMINATE AT
Hastings/Single 0105 Sun  |0700 Sun HASTINGS
Up
Hastings/Single
Ashford (West)  |Ashford (East) Up Slow/Platform |Possession |13/09/26 13/09/26 WORK: MTCE
2 0105 Sun /0700 Sun
Ashford (West) Down Slow (part) |Possession |13/09/26 13/09/26
Down Maidstone 0105 Sun  |0700 Sun
Up Maidstone
Maidstone Loop
Headcorn Ashford (East) Down Main/Down |Possession |13/09/26 13/09/26
Fast 0105 Sun  |0700 Sun
Up Fast/Up Main
Ashford (East) Ashford (East) East Berthing Sidings 13/09/26 13/09/26
Sidings Possession  |0105 Sun  |0700 Sun
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 13/09/26 13/09/26
Depot Road Possession (0105 Sun 0700 Sun
Headshunt
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077284 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL Possession |12/09/26 13/09/26 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0O400 Boundary Jn 2230 Sat 0530 Sun VIA DOLLANDS MOOR YARD JN. ACCESS
TO/FROM DOLLANDS MOOR YARD VIA
Dollands Moor Yard |Up Slow Possession  [12/09/26 13/09/26 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2230 Sat 0530 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
. . . DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession 12/09/26 13/09/26 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2230 Sat 0530 Sun
Dollands Moor Dollands Moor G Neck Possession  [12/09/26 13/09/26 28:5|SOLATION OF SELS 6014, 602, 602L, 603 &
2230 Sat  |0530 Sun
Dollands Moor  |CTRL / Eurotunnel |Down Fast Possession |12/09/26  |13/09/26 NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
vard Jn Boundary 2230 Sat 0530 Sun A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT
AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED To|12/09/26 13/09/26
A/C Electric  |2230 Sat 0530 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|12/09/26 13/09/26
Jn Main A/C Electric 2230 Sat  |0530 Sun
Through Trains
Passenger Loop
P2026/4078685 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |13/09/26 14/09/26 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0215 Sun  |0400 Mon RAMSGATE
Up Stour/Up Main
- - PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT
Deal Minster East Jn Down/Down Loop |Possession |13/09/26 14/09/26 AVAILABLE TO TRAFFIC FROM THE LONDON END
Minster South Jn |Minster West Jn Single Possession  [13/09/26 14/09/26 TRAINS TO SHUNT AT CANTERBURY WEST FROM
0215 Sun 0400 Mon DOWN TO UP USING EDH25 SHUNT SIGNAL AND
Ramsgate Ramsgate Platforms 1/2 Possession |13/09/26 14/09/26 EDH2PTS
Depot Reception 0215 Sun 0400 Mon UP TRAINS TO START BACK FROM DOWN
West/Depot PLATFORM AT DEAL.
Washer Spur
Depot Reception RAIL REPLACEMENT ROAD SERVICES TO
East OPERATE BETWEEN RAMSGATE, DEAL AND
Down Thanet CANTERBURY WEST
Deal Deal Down Sidings Sidings 13/09/26 14/09/26
Possession 0215 Sun  |0400 Mon WORK: MTCE
Ramsgate Ramsgate 1 - 3 New Sidings |Sidings 13/09/26 14/09/26
Up Siding West Possession 0215 Sun  |0400 Mon
No. 1 Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164634 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession |13/09/26 13/09/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun {0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |13/09/26 13/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0055 Sun {0900 Sun
Pouparts Jn Down Battersea |Possession |13/09/26 13/09/26
WORK: SID TRACK - PLTR - LONGHEDGE - PREP
Up Battersea 0055 Sun {0900 Sun
Stewarts Lane Jn Battersea Possession |13/09/26 13/09/26
Reversible 0055 Sun {0900 Sun
P2026/4163205 |SO250 Point Pleasant Jn |[East Putney Putney Reversible |Possession |13/09/26 13/09/26 SWR: 2005 & 2U11 TO START AT RICHMOND.
SW100 0050 Sun 0705 Sun
SW210 TRACK MAINTENANCE: CCW06
SW225 Queenstown Barnes Down Windsor Possession |13/09/26 13/09/26
Road Slow 0050 Sun  |0705 Sun
Down Windsor
Fast
Up Windsor
Fast/Up Windsor
Up Windsor
Slow/Windsor
Reversible
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |13/09/26 13/09/26
(sw) Lane 0050 Sun  |0705 Sun
Up Sheepcote
Lane
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4129841 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |12/09/26 14/09/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3201 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
LN3210 (REQUIRING A LONG PLATFORM AT KINGS
LN3213 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession |12/09/26 14/09/26 CROSS TO ACCOMMODATE), AND BETWEEN
LN3214 2340 Sat 0345 Mon LONDON BRIDGE AND BRIGHTON
S0280
S0400 St. Pancras Cricklewood South  |Down and Up Fast|Possession |12/09/26 13/09/26 2340 SAT TO 0155 SUN
International Jn 2340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
\é\geustthﬁl?]mpstead \(J:r?CkleWOOd South ag\évgoar\]nd Up Possession ;.;/1%9/826 363:2%956 0155 SUN TO 0630 SUN
at un NO BOOKED TRAFFIC.
West Hampstead West Hampstead |Possession |12/09/26 13/09/26
North jam® Rur Roamd 2340 5ot 0630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn North Churchyard Sidings 12/09/26  |13/09/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
International Sidings Possession [2340 Sat 0630 Sun JIN.
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  [13/09/26 14/09/26 THAMESLINK SERVICES TO START/TERMINATE
Canal Tunnel 0155 Sun  |0345 Mon /AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Carlton Road Jn |[Junction Road Jn Down and Up Possession  [13/09/26 14/09/26 ACCORDINGLY.
Tottenham 0155 Sun 0345 Mon
Farringdon Kentish Town Jn Down and Up Possession |13/09/26 14/09/26
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |13/09/26 13/09/26
Jn Slow 0155 Sun  |0630 Sun
West Hampstead |Cricklewood South  |Down Carriage Possession |13/09/26 14/09/26
Thameslink Jn Loop 0155 Sun {0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |13/09/26 13/09/26
Slow 0630 Sun {0920 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession |13/09/26 14/09/26
Jn Slow 0920 Sun  |0345 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4071260 |LN101 Blackfriars Blackfriars Platform 3 Possession  [13/09/26 14/09/26 GTR TO STABLE IN SMITHFIELD SIDINGS AND
LN3213 0145 Sun 0345 Mon LONDON BRIDGE PLATFORMS 10-15
50280 Platform 4
Herne Hill Down Holborn Possession  [13/09/26 14/09/26 LUL NORTHERN LINE TO BE OPEN
Slow/Down 0145 Sun 0345 Mon
Holborn LUL DISTRICT LINE TO BE OPEN BETWEEN
Up Holborn/Up VICTORIA AND BLACKFRIARS
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |13/09/26 14/09/26 BLACKFRIARS PLATFORM 3 AND 4 TO BE
Spur 0145 Sun  |0345 Mon OUTBERTHED
Metropolitan Jn Down Snowhill Possession |13/09/26 14/09/26 GTR SERVICE ALTERATIONS:
Up Snowhill 0145 Sun  |0345 Mon KENTISH TOWN TO RAINHAM SERVICES TO RUN
P 1TPH LONDON BRIDGE TO RAINHAM.
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |13/09/26 14/09/26
Jn Ub Brixton Spur 0145 Sun  |0345 Mon OTHER THROUGH SERVICES TO RUN TO/FROM
P P LONDON BRIDGE CENTRAL OR PLATFORMS 4
Farringdon Loughborough Jn Up Possession  [13/09/26 14/09/26 /AND 5;
Moorgate/Down 0145 Sun 0345 Mon
Snowhill/Down BEDFORD TO BRIGHTON SERVICES WILL RUN
Holborn Fast ONLY BETWEEN LONDON BRIDGE AND
Up Holborn BRIGHTON;
Fast/Up Snow Hill
Loughborough Jn |Cambria Jn Down Cambria Possession  [13/09/26 14/09/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
Spur 0145 Sun 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
Up Cambria Spur (REQUIRING A LONG PLATFORM AT KINGS
O — O — — - CROSS TO ACCOMMODATE), AND BETWEEN
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession  [13/09/26 14/09/26 LONDON BRIDGE AND BRIGHTON
0145 Sun 0345 Mon
; ; e e BEDFORD TO GATWICK SERVICES WILL NOT
Herne Hill Herne Hill Turnback Siding ?gjslggzsmn éfé/l?/siﬁn 0134’1‘/1(;9(/|2c§3n RUN BETWEEN ST PANCRAS AND GATWICK.
ADDITIONAL
CALLS IN LONDON BRIDGE TO HORSHAM
SERVICES TO COVER INTERMEDIATE STATIONS;
GTR THAMESLINK WIMBLEDON LOOP SERVICES
WILL NOT RUN.
WORK: MTCE
P2026/4071555 |SO310 Hoo Jn Grain Single Possession |12/09/26 13/09/26 NO ACCESS TO CLIFFE/GRAIN
S0320 2200 Sat 2100 Sun
'WORK: MTCE
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Kent & Sussex Route V1 Draft Rules
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077109 |SO400 St. Pancras Stratford All CTRL Lines Possession  [13/09/26 13/09/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession  [13/09/26 13/09/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077234 |S0400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |14/09/26 14/09/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |14/09/26 14/09/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |14/09/26 14/09/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148325 |EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  [13/09/26 14/09/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1380 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET,
EA1390 RAINHAM AND UPMINSTER AND BETWEEN
EA1395 Barking Tilbury Line |Up Riverside Possession  [13/09/26 14/09/26 CHAFFORD HUNDRED AND PITSEA VIA
EA1410 Jn East 0115 Sun  |0300 Mon OCKENDON
EA1420
S0400 Barking Station Jn|Pitsea Down gnd Up Possession  [13/09/26 14/09/26 IARL SERVICES TO TERMINATE/START EROM
S0420 T&H/Tilbury 0115 Sun 0300 Mon PLATFORM 1 AT BARKING
Ez;ré(l\?r? Tilbury ?ﬁr\i\(}ggtﬂlbury Line 'LI'JiFI)b Eenchurch Possession  [13/09/26 14/09/26 SINGLE LINE WORKING IN ACCORDANCE WITH
Straot u 0115 Sun 0300 Mon RB MODULE P.2.1b BETWEEN OCKENDON &
Barking Tilbury  |Renwick Road Jn Departure Line Possession |13/09/26 14/09/26 EESB’TSS; HUNDRED (NETWORK RAIL STAFF
Line Jn East 0115 Sun 0300 Mon HANDSIGNALLER\PLB BOARD & DETS REQUIRED
Ripple Lane East Jn |Down Goods Possession |13/09/26 14/09/26 AT UR863
Down
(T”bury,Goods) 0115Sun 0300 Mon NO ACCESS TO PLATFORMS 7-8 AT BARKING,
Upney Jn Down and Up Possession  [13/09/26 14/09/26 EZ'A‘\:JO RUN TO FENCHURCH STREET VIA WEST
Connecting Line
ngH 0115 Sun 0300 Mon NO ACCESS TO/FROM EAST HAM CS VIA T&H
Barking Tilbury  |Barking Down Fenchurch |[Possession [13/09/26  |14/09/26 LINES
Line Jn West Street/Tilbury 0115 Sun 0300 Mon
NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
Chafford Hundred [West Thurrock Jn Up & Down Possession |13/09/26 14/09/26 DOCK / PURFLEET SIDINGS / TILBURY RAILPORT
Ockendon 0115 Sun 0300 Mon THAMES GATEWAY
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Down Riverside |Barking Riverside Down Riverside |Possession |13/09/26 14/09/26 RUN
Junction 0115 Sun  |0300 Mon
_ ARL TO STABLE IN PLATFORM 1 AT BARKING
Grays Grays Platform 3 Possession 13/09/26 14/09/26 IAND PLATFORM 3 AT GOSPEL OAK
0115 Sun 0300 Mon TRAINS TO STABLE IN PLATFORMS 1-2 AT
Renwick Road Jn |[Renwick Road Jn Exchange Sidings |Possession |13/09/26 14/09/26 ?SSVIEESDRIVERSIDE WITH PANTOGRAPHS
0115 Sun  |0300 Mon
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |13/09/26 | 14/09/26 gOAD TO (E:”E OZEN AT PURF'&EE’T LC, '-OOW
Jn (Up Tilbury) Jn East 0115 Sun 10300 Mon TREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC
Thames Haven Jn|Thames Haven Down and Up Possession |13/09/26 14/09/26
Thames Haven 0115 Sun 10300 Mon LTS CYCLIC TYPE 8
OTM Treatment: West Thurrock Jn/Grays
West Thurrock Jn |Grays Third Line Possession |13/09/26 14/09/26 'WDA: Ripple Lane - Renwick Rd Up Re-rail
0115 Sun  |0300 Mon
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 13/09/26 14/09/26
West End GF East End GF Possession  [0115 Sun  |0300 Mon
Purfleet Purfleet Purfleet Long Sidings 13/09/26 14/09/26
Sidings Possession 0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 13/09/26 14/09/26
Sidings Possession {0115 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148325 Stora Sidings H7
Continued & H8
Stora Sidings
Ripple Lane West |Ripple Lane West ~ |Headshunt Sidings 13/09/26 14/09/26
Yard Yard Sidings 1-2 Possession  [0115 Sun  |0300 Mon
Reception Line
P2026/4078682 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |13/09/26 13/09/26 *** MULTI-PART POSSESSION ***
S0550 Ground Frame 0105 Sun  |0625 Sun PURLEY TO EARLSWOOD (SLOWS) BLOCKED
S0O560 WITH EAST CROYDON TO COULSDON NORTH
S0660 Purley Earlswood (Surrey) |Down Slow/Redhill Possession |13/09/26 14/09/26 G.F. (DOWN FAST/QUARRY) S/S (THREE LINE
Up Slow/Redhill 0105 Sun {0400 Mon BLOCK THROUGH PURLEY OVERNIGHT) ***
Redhill Redhill Up Tonbridge Possession  [13/09/26 14/09/26 FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
Goods Loop 0105 Sun  |0400 Mon ** SPECIAL WORKING INSTRUCTIONS ***
Down Lp/Platform SINGLE LINE WORKING WILL APPLY OVER THE
3 UP FAST/QUARRY LINE BETWEEN EARLSWOOD
Up Loop (T1682 points) AND EAST CROYDON (T1621 points)
No.0/Platform O PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST
Up Loop CROYDON/EARLSWOOD
No.2/Platform 2
Platform 1 FROM 0625 SUNDAY UNTIL 0400 MONDAY :-
- - THROUGH TRAINS TO TRAVEL OVER FAST LINES
Shalford Jn Down Reading Possession ci%cl)()59/826 01:(/)%%26 BETWEEN EAST CROYDON AND EARLSWOOD.
Up Reading un on
Tonbridge West Jn  |Down Possession |13/09/26 14/09/26 GWR TO TERMINATE/START FROM SHALFORD
Ig”b”dge/ Godsto 0105 Sun 0400 Mon RAIL REPLACEMENT ROAD SERVICE TO
U OPERATE AS FOLLOWS:
ngstone/Tonbrid PURLEY, REDHILL AND REIGATE / HORLEY (GTR)
ge REDHILL AND TONBRIDGE (GTR)
Godstone Godstone Godstone Tip Sidings 13/09/26 14/09/26 (ngelﬁl):ORD’ REDHILL AND GATWICK AIRPORT
Siding Possession 0105 Sun  |0400 Mon
Redhill Redhill Loco Sidings Sidings 13/09/26 14/09/26
; WORK: MTCE
Possession
0105 Sun 0400 Mon WORK: SID - OUTWARD LANE - DRAINAGE
Stoats Nest Jn  |Stoats Nest Jn Reedham Sidings |Sidings 13/09/26  [14/09/26 ORK: SID TRACK - REDHILL S&C - SURVEY
Possession  |0105 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077788 |SO500 Three Bridges Crawley Down and Up Line Blockage|12/09/26 12/09/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN

S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.

PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|12/09/26 12/09/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4076578 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|13/09/26 13/09/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0250 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|13/09/26 13/09/26 WORK: MTCE
Branch 0250 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|13/09/26 13/09/26
Up Main 0250 Sun  |0540 Sun
Carriage Road
P2026/4076462 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|12/09/26 12/09/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|12/09/26 12/09/26
(Brighton) Branch 0050 Sat 0435 Sat
P2026/4132570 |SO520 Horsham Arundel Jn Down and Up Possession |12/09/26 14/09/26 VICTORIA TO PORTSMOUTH SERVICES TO
Arun Valley 0005 Sat (0545 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING.

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN HORSHAM AND BARNHAM /
LITTLEHAMPTON.

WORK: ALF
WORK: WD - SOUTH STROKE
WORK: SID - Timberley Viaduct - Repair
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160930 |SO520 Cosham Jn Farlington Jn Up Spur Possession |12/09/26 14/09/26 SWR: ON SATURDAY, 1TXX/2TXX SERVICES TO
SW105 Down Spur 0030 Sat 0400 Mon START/TERMINATE AT EASTLEIGH, 2EXX WILL
SW110 p NOT RUN - RAIL REPLACEMENT TO OPERATE
SW135 Eastleigh South |Fareham Down Possession  [12/09/26 13/09/26 BETWEEN PORTSMOUTH, EASTLEIGH AND
SwW140 Jn Portsmouth/Down 0030 Sat 0030 Sun SOUTHAMPTON.
Portsmouth ON SUNDAY, 1BXX POOLE SERVICES TO EXTEND
Up/Down TO/FROM WATERLOO ALL MORNING, 1TXX
Portsmouth EASTLEIGH SERVICES WILL NOT RUN.
Up AFTERNOON 1TXX SERVICES TO OPERATE
Portsmouth/Down WATERLOO - EASTLEIGH ONLY. 2EXX
Portsmouth Up/Up SOUTHAMPTON SERVICES WILL NOT RUN. RAIL
Portsmouth REPLACEMENT TO OPERATE BETWEEN
Fareham Fareham Up Bay Possession  [12/09/26 14/09/26 PORTSMOUTH, EASTLEIGH AND SOUTHAMPTON.

0030 Sat 0400 Mon
GTR: SOUTHAMPTON SERVICES TO START &

St. Denys Portcreek Jn Down Possession |12/09/26 14/09/26 TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL|
Netley/Portsmouth 0030 Sat 0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
Branch BETWEEN HAVANT AND SOUTHAMPTON
Up CENTRAL.
Branch/Portsmout
h/Netley GWR: CARDIFF TO PORTSMOUTH SERVICES TO
Botley Botley Down Sidings Sidings 12/09/26 14/09/26 START & TERMINATE AT SOUTHAMPTON
Possession  |0030 Sat 0400 Mon CENTRAL. RAIL REPLACEMENT ROAD SERVICE
_ _ TO OPERATE BETWEEN SOUTHAMPTON
Fareham Fareham Down Sidings Sidings 12/09/26 14/09/26 CENTRAL & PORTSMOUTH HARBOUR.
No.1 and 2 Possession  |0030 Sat {0400 Mon ON FRIDAY, SATURDAY AND SUNDAY NIGHT TO
Eastleigh West Jn |[Fareham Ports Single/Dn Possession |13/09/26 14/09/26 g;ﬁ?ﬁiixg A%APRLLAJ%\-III:TOISMS gltlj gqﬁgﬂ E;g’\:JNIT AT
Ports/Dn Ports 0030 Sun 0400 Mon SALISBURY.
Up/Dn Ports
Up Ports/Dn Ports FREIGHTLINER: 7052, 7V07 & 7044 WILL NOT
gipr{gl;lep Ports/Ports RUN. 7V97 MO TO BE RETIMED ON.
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 13/09/26 14/09/26 FOR PART 2 EASTLEIGH DOWN CARRIAGE
Sidings No.1 Possession 10030 Sun 0400 Mon SIDING NO.1 TO BE KEPT CLEAR.

PARTS 1 AND 2

HAVANT RELOCK CONSTRUCTION

BUILDINGS BURLESDON STATION FOOTBRIDGE
STRENGTHENING

C44 GRINDER FAREHAM

\WORKS DELIVERY RERAIL SHOLING DOWN
WORKS DELIVERY RERAIL WOOLSTON DOWN
WORKS DELIVERY PL REFURB FAREHAM
TRACK MAINTENANCE H06

PART 2 ONLY

TRACK MAINTENANCE ERO8/E12
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078516 |SO680 Herne Hill Tulse Hill Down and Up Possession |13/09/26 14/09/26 RAIL REPLACEMENT ROAD SERVICES TO
S0690 Holborn 0105 Sun 0405 Mon OPERATE BETWEEN LONDON BRIDGE AND
STREATHAM VIA WEST NORWOOD.
Leigham Jn Tulse Hill Down & Up Possession |13/09/26 14/09/26
Leigham Spur 0105 Sun {0405 Mon SERVICES WILL TERMINATE AND START BACK AT]
_ STREATHAM.
Peckham Rye Jn |Streatham Down and Up Possession  [13/09/26 14/09/26
Portsmouth 0105 Sun /0405 Mon o SPECIAL WORKING INSTRUCTIONS ***
Tulse Hill West Norwood Jn Down and Up Possession |13/09/26 14/09/26 QLSEBI.?ARTFHAM UP TRAINS WILL TERMINATE
\éveSt Norwood 0105 Sun /0405 Mon BACK AS DOWN TRAINS FROM THE UP
pur PLATFORM LINE. UP TRAINS CAN START BACK

/AS DOWN TRAINS FROM SIGNAL TVC781.

THAMESLINK WIMBLEDON LOOP SERVICES WILL
NOT RUN (IN ASSOCIATION WITH THAMESLINK
CORE POSSESSION)

SOUTHERN SERVICES TO OPERATE 2TPH
BETWEEN STREATHAM AND EAST CROYDON.

WORK: MTCE
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135258 |EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |13/09/26 13/09/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw103 0045 Sun (0145 Sun 4-6 | RELIEF LINES.
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |13/09/26 13/09/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Junction Line 0045 Sun {0720 Sun
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Grand Canal Crossrail Depot  |Possession |13/09/26 13/09/26 PADDINGTON.
Junction (inc) Line 2 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |13/09/26 13/09/26 ﬁl;k/g'y;ﬁfggg;iﬁgﬂg%fggixg Zol\;‘\f/gl(?)ED
and B 0045 Sun 0720 Sun DURING THE ALL LINE ISOLATION PERIOD.
Old Oak Common  |Carriage Line and |Possession |13/09/26 13/09/26
East Jn EnginegSiding 0045 Sun 10720 Sun WORK DETAILS = MAINTENANCE - EXTENDED
Engine and OPPORTUNITY PADDINGTON THROAT MIDDLE
Carriage Line ROADS
Old Oak Common |CrossRail Depot Back Line Possession |13/09/26 13/09/26
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession |13/09/26 13/09/26
5/Down and Up 0045 Sun 0145 Sun
Relief
Paddington Platforms 1to 6 |Possession |13/09/26 13/09/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 1 to 3/Down |Possession |13/09/26 13/09/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession |13/09/26 13/09/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |13/09/26 13/09/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  [13/09/26 13/09/26
0045 Sun  |0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession  [13/09/26 13/09/26
Loop 0045 Sun  |0720 Sun
Up Brentford Loop
Westbourne Park |Ladbroke Grove Line 6 Possession |13/09/26 13/09/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |13/09/26 13/09/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Brentford GF Brentford Goods West London Sidings 13/09/26 13/09/26
Waste Possession  |0045 Sun  |0720 Sun
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Week 24 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135258 Day and Son GF Days Aggregates |Sidings 13/09/26 13/09/26
Continued Terminal Possession /0045 Sun {0720 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 13/09/26 13/09/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |13/09/26 13/09/26
0145 Sun  |0550 Sun
Acton Wells Jn  |Acton West Down and Up Possession |13/09/26 13/09/26
Poplar 0145 Sun  |0550 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |13/09/26 13/09/26
0145 Sun  |0550 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |13/09/26 13/09/26
West Loop 0145 Sun  |0550 Sun
Southall East Jn Hanwell Up & Possession |13/09/26 13/09/26
Down Goods 0145 Sun 0550 Sun
Loops
Paddington Southall West Jn Lines 4 and Possession |13/09/26 13/09/26
5/Down and Up 0145 Sun  |0550 Sun
Relief
West Ealing Greenford South Jn |Down and Up Possession |13/09/26 13/09/26
Greenford/Branch 0145 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |13/09/26 13/09/26
Platform 5 0145 Sun 0550 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |13/09/26 13/09/26
No 1 0145 Sun 0550 Sun
Acton East Acton West Acton Yard Sidings 13/09/26 13/09/26
Possession 0145 Sun  |0550 Sun
Grand Canal Old Oak Common  |Crossrail Depot | Sidings 13/09/26 13/09/26
Junction East Jn Lines 1&2 Possession |0145 Sun 0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 13/09/26 13/09/26
(London) (London) Yard Possession  |0145 Sun 0550 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 13/09/26 13/09/26
(inc.) (inc.) West Possession 0145 Sun  |0550 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |13/09/26 13/09/26
0550 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession |13/09/26 13/09/26

5/Down and Up
Relief

0550 Sun {0720 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4146641 |SO110 Bickley Jn Kemsing Down Chatham Possession  [19/09/26 21/09/26 SOUTHEASTERN TRAINS TO BE DIVERTED VIA
SO130 Fast/Down 0140 Sat 0410 Mon DARTFORD AND GRAVESEND
S0140 Maidstone
S0O460 Up Maidstone/Up TRAINS TO TERMINATE AND START BACK AT
Chatham Fast BOROUGH GREEN & WROTHAM
Rochester Bridge Jn |Down Chatham  |Possession |19/09/26 21/09/26
Slow/Down 0140 Sat  |0410 Mon TERMINATING TRAINS TO SHUNT LONDON END
Chatham AT BOROUGH GREEN & WROTHAM USING ME303
Main/Down SIGNAL AND ME404PTS
Chatham
Up Chatham/Up RAIL REPLACEMENT ROAD SERVICE TO
Chatham Main/Up OPERATE BETWEEN BROMLEY SOUTH AND
Chatham Slow STROOD/BOROUGH GREEN & WROTHAM
Chislehurst Jn St. Mary Cray Jn Reversible Possession  [19/09/26 21/09/26
Chatham Loop 0140 Sat  |0410 Mon DOWN SLOW TONBRIDGE LOOP AVAILBLE TO
TRAFFIC
Fawkham Jn Hook Green Down Waterloo Possession |19/09/26 21/09/26
Connection 0140 Sat 0410 Mon
Up Waterloo
Connection WORK: MTCE
Hawkwood Jn Chislehurst Jn Up Chatham Possession |19/09/26 21/09/26 WORK: WD - ST MARYS CRAY
Loop(pt) 0140 Sat {0410 Mon WORK: WD - OTFORD RERAIL
. WORK: SID - ST MARYS CRAY - REPAIRS
Otford Jn Otford Jn Up Goods Loop Possession 19/09/26 21/09/26 WORK: SID - SOLE STREET - EARTHWORKS
0140 Sat  |0410 Mon
Sevenoaks Down Bat and Ball|Possession |19/09/26 21/09/26
Up Bat and Ball 0140 Sat 0410 Mon
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  [19/09/26 21/09/26
Loop(pt) 0140 Sat {0410 Mon
P2026/4076255 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|20/09/26 20/09/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun {0800 Sun
WORK:MTCE
P2026/4060053 [SO110 Ramsgate Ramsgate Depot Reception |Possession |19/09/26 19/09/26 DERAILERS FOR THE MAINTENANCE SHEDS (21-
S0220 East 1030 Sat 2030 Sat 25) WILL BE DEPLOYED, WITH THE SHUTTERS
Depot Reception CLOSED AND STOP BOARDS PLACED JUST
West/Depot OUTSIDE OF THE DEPOT DOORS
Washer Spur
Ramsgate Ramsgate 1-25 Sidings Sidings 19/09/26 19/09/26
Head Shunt Possession 1030 Sat 2030 Sat WORK: MTCE

Ladder Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076716 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|20/09/26 20/09/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077679 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|19/09/26 19/09/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|19/09/26 19/09/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|19/09/26 19/09/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|19/09/26 19/09/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|19/09/26 19/09/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|19/09/26 19/09/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135337 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast / 5|Possession  |20/09/26 21/09/26 CANNON STREET OUTBERTHING TO BE
S0290 Jn Up 0120 Sun {0400 Mon (27 hrs) CONFIRMED AT T-35 MEETING
SO300
S0O510 Cannon Street Borough Market Jn |Cannon Street Possession  [20/09/26 21/09/26 REPLACEMENT BUSES TO RUN LEWISHAM TO
Reversible 0120 Sun  |0400 Mon (27 hrs) CHARLTON
_ . VIA NEW CROSS AND GREENWICH
Cannon Street Plat1-7/Line A |Possession |20/09/26 21/09/26
-E 0120 Sun 0400 Mon (27 hrs) || L THAMESLINK SERVICES TO BE DIVERTED
Courthill Loop South |Down Cannon Possession |20/09/26 21/09/26 \H/IEARNE HILL
Jn Street/1Down/Dow 0120 Sun  |0400 Mon (27 hrs)
n Kent Slow
Metropolitan Jn|Metropolitan | Possession | 20/09/26 | 21/09/26 S T T T A o
Reversible 0120 Sun 0400 Mon (27 hrs) RAINHAM
New Cross 2 Reversible / Up |Possession |20/09/26 21/09/26
Cannon Street 0120 Sun 0400 Mon (27 hrs) GTR TO BERTH AT PLUMSTEAD SIDINGS
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |20/09/26  |21/09/26 ALL SOUTHEASTERN SERVICES TO RUN TO AND
0120 Sun (0400 Mon (27 hrs)  |FROM
CHARING CROSS
Courthill Loop London Bridge Up Kent Slow/3 Up|Possession  |20/09/26 21/09/26
South Jn 0120 Sun  |0400 Mon (27 hrs)  [NEW CROSS PLATFORM B IS NOT AVAILABLE
FOR ECS TURNBACK MOVES
Dickens Jn London Bridge Down Snowhill Possession |20/09/26 20/09/26
0120 Sun 0640 Sun (5 hrs) DLR BETWEEN BANK AND WOOLWICH ARSENAL,
AND
London Bridge Edward Street Jn 4 Down Possession |20/09/26 21/09/26 BETWEEN GREENWICH AND LEWISHAM, TO BE
0120 Sun  |0400 Mon (27 hrs) OPEN
Ewer Street Jn Up Snow Hill Possession |20/09/26 20/09/26
North Kent East |Charlton Jn Down Greenwich |Possession |20/09/26 21/09/26 WORK: WD - BOROUGH MARKET S&C
Jn Up Greenwich 0120 Sun  |0400 Mon (27 hrs)
Southwark Park |Surrey Canal Jn 6 Down/Southwark|Possession  |20/09/26 21/09/26
Road Jn Reversible 0120 Sun 0400 Mon (27 hrs)
St. Johns Jn Lewisham Jn Down and Up Possession  [20/09/26 21/09/26
North Kent 0120 Sun 0400 Mon (27 hrs)
Cannon Street Cannon Street 1 & 2 Sidings Sidings 20/09/26 21/09/26
Possession 10120 Sun {0400 Mon (27 hrs)
P2026/4075530 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|19/09/26 19/09/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|19/09/26 19/09/26
: (Between 0026 Sat (0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076296 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|19/09/26 19/09/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|19/09/26 19/09/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|19/09/26 19/09/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|19/09/26 19/09/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078894 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |19/09/26 19/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [19/09/26 19/09/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |19/09/26 19/09/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [19/09/26 19/09/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140002 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|19/09/26 19/09/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|19/09/26 19/09/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|19/09/26 19/09/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4070993 |SO160 Buckland Jn Minster East Jn Down Possession  [20/09/26 21/09/26 RAIL REPLACEMENT ROAD SERVICE TO
S0220 Deal/Down/Down 0125 Sun  |0450 Mon OPERATE BETWEEN DOVER PRIORY AND
S0240 Loop RAMSGATE
Up Loop/Up/Up
Deal
Minster South Jn |Minster West Jn Single Possession  [20/09/26 21/09/26 WORK: MTCE
0125 Sun  |0450 Mon
Deal Deal Down Sidings Sidings 20/09/26 21/09/26
Possession 0125 Sun  |0450 Mon
P2026/4076169 |S0O250 Factory Jn Ludgate Jn Down Ludgate Possession |20/09/26 21/09/26 IACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn  |Down Kensington |Possession |20/09/26 21/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Up Kensington 0100 Sun 0250 Mon REDHILL.
Pouparts Jn Down Battersea |Possession |20/09/26  |21/09/26 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun {0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession  [20/09/26 21/09/26
Reversible 0100 Sun 0250 Mon
ARL SLL SERVICE WILL NOT RUN
6087 TO BE RETIMED TO FOLLOW POSSESSION.
'WORK: MTCE
P2026/4161419 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [20/09/26 20/09/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
;l;l)l’é%%G Platform 4 0145 Sun  |0915 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession  [20/09/26 20/09/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [20/09/26 20/09/26 WORK: MTCE
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [20/09/26 20/09/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |20/09/26 20/09/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 20/09/26 20/09/26
Possession 0145 Sun {0915 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077110 |SO400 St. Pancras Stratford All CTRL Lines Possession |20/09/26 20/09/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |20/09/26 20/09/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2026/4077235 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |21/09/26 21/09/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |21/09/26 21/09/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |21/09/26 21/09/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4116549 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|20/09/26 20/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|20/09/26 20/09/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|20/09/26 20/09/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform O
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|20/09/26 20/09/26
Reading 0105 Sun  |0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077789 |SO500 Three Bridges Crawley Down and Up Line Blockage|19/09/26 19/09/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN

S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.

PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|19/09/26 19/09/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4076579 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|20/09/26 20/09/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|20/09/26 20/09/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|20/09/26 20/09/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076425 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|19/09/26 19/09/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|19/09/26 19/09/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4132647 |SO510 Bromley Jn Norwood Jn Down Crystal Possession |20/09/26 20/09/26 GTR SERVICES TO DIVERT VIA TULSE HILL AND
S0650 (London) Palace Spur/Down 0120 Sun  |0800 Sun STREATHAM.
Platform Loop
Up Crystal Palace RAIL REPLACEMENT ROAD SERVICE TO
Spur OPERATE BETWEEN LONDON BRIDGE AND EAST
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |20/09/26 20/09/26 CROYDON.
(London) : 0120 Sun  |0800 Sun
Up Wallington WORK: MTCE
Selhurst Depot  |Selhurst Depot Gullet Road Possession  [20/09/26 20/09/26
0120 Sun  |0800 Sun
Sydenham Windmill Bridge Jn  |Down Possession  [20/09/26 20/09/26
Sussex/London 0120 Sun 0800 Sun
Bridge Slow
Down
Sussex/London
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 20/09/26 20/09/26
Jn (Perturbation Possession  |0120 Sun 0800 Sun
Siding)
P2026/4132554 |SO520 Horsham Arundel Jn Down and Up Possession  [19/09/26 21/09/26 VICTORIA TO PORTSMOUTH SERVICES TO
Arun Valley 0005 Sat (0545 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING.
RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN HORSHAM AND BARNHAM /
LITTLEHAMPTON.
WORK: MTCE
ALF
WD - Todhurst drainage and dig
WD - Billinghurst Cat 2 Rerail
SID - Hardem Viaduct - Repair
SID - Timberley Viaduct - Repair
P2026/4163349 |SO520 Fratton Portsmouth Harbour |Down Main Possession |20/09/26 20/09/26 PORTSMOUTH AND SOUTHSEA LOW LEVEL
SW110 Up Main 0030 Sun  |0615 Sun PLATFORMS TO BE KEPT CLEAR
Portsmouth and Up & Down Possession  |20/09/26  |20/09/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0030 Sun  |0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession |20/09/26 20/09/26 TRACK MAINTENANCE: HO8
Southsea Southsea 0030 Sun  |0615 Sun
Max Mileage: 44m01ch to 45m36ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4074545 |SO590 Falmer Lewes Down & Up East |Possession |20/09/26 20/09/26 ## TWO-PART POSSESSION -##
S0610 Branch 0045 Sun 1000 Sun IALL LINES BLOCKED AT LEWES FROM 0135 UNTIL|
S0620 1000 SUNDAY.
Keymer Jn Polegate Down and Up Possession |20/09/26 21/09/26 IACCESS FROM BRIGHTON TO PLATFORM 5 AT
Lewes/Eastbourne 0045 Sun  |0405 Mon LEWES AVAILABLE FROM 1000 SUNDAY UNTIL
_ 0405 MONDAY.
Lewes Lewes Plat Loop Possession  [20/09/26 20/09/26
0045 Sun /1000 Sun 0035 SUNDAY UNTIL 1000 SUNDAY:
- SOUTHERN SERVICES TO DIVERT TO/FROM
Southerham Jn  |Seaford Down and Up Possession |20/09/26 21/09/26
Seaford . 0045 Sun 10405 Mon BRIGHTON AND START AT POLEGATE.
Seaford Single BRIGHTON TO SEAFORD SERVICE TO BE
Lewes Lewes Lewes Up Siding |Sidings 20/09/26 21/09/26 CANCELLED
Possession  |0045 Sun  |0405 Mon
SHUTTLE SERVICE TO OPERATE BETWEEN
Newhaven Newhaven Marine  |Marine Siding Sidings 20/09/26 21/09/26 BRIGHTON AND FALMER.
Harbour Possession 0045 Sun  |0405 Mon
_ RAIL REPLACEMENT ROAD SERVICE AS
Newhaven Town [Newhaven Town Town Yard Sidings 20/09/26 21/09/26 FOLLOWS:
Yard Yard Possession 10045 Sun {0405 Mon THREE BRIDGES, LEWES AND POLEGATE
Lewes Lewes Down & Up East |Possession |20/09/26 21/09/26 BRIGHTON AND SEAFORD
Branch 1000 Sun 0405 Mon

Plat Loop (part)

1000 SUNDAY UNTIL 0405 MONDAY:
LONDON TO EASTBOURNE / ORE SERVICES
DIVERTED VIA BRIGHTON AND TERMINATE /
START BACK AT LEWES.

A SHUTTLE SERVICE WILL OPERATE BETWEEN
POLEGATE AND ORE.

BRIGHTON TO SEAFORD SERVICES TO
TERMINATE / START BACK AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE AS FOLLOWS:

THREE BRIDGES AND LEWES

LEWES AND POLEGATE

LEWES AND SEAFORD.

SHUTTLE SERVICE TO OPERATE BETWEEN
BRIGHTON AND FALMER PILOT WORKING TO
ENABLE WRONG LINE WORKING.

SPECIAL WORKING INSTRUCTIONS (APPLY
BETWEEN 0520 AND 1000 SUNDAY)

SINGLE LINE WORKING OF TRAINS IN
IACCORDANCE WITH RULE BOOK MODULE P1,
SECTION 10, WILL APPLY OVER THE DOWN EAST
BRANCH LINE BETWEEN MONTPELIER JN (T1855
POINTS) AND FALMER (PLATFORM 2).
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4074545 THE TRAIN SERVICE WILL OPERATE FROM
Continued EITHER PLATFORM 7 OR 8 AT BRIGHTON, WHERE|

THE PILOTMAN WILL JOIN THE TRAIN.

TRAIN STOP MARKERS HAVE BEEN PROVIDED
AT EACH STATION FOR THE WRONG DIRECTION
MOVES.

WORK: MTCE
WORK: SID - GLYND FOOTBRIDGE
WORK: WD - RIPE LC RENEWAL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162704 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |19/09/26 21/09/26 SWR: SAT MAINLINE SERVICES TO
SW100 0130 Sat 0430 Mon PORTSMOUTH, SOUTHAMPTON & WEYMOUTH
SW105 TO BE DIVERTED VIA TWICKENHAM AND
SW180 Haydons Road Wimbledon Chase |Down St. Helier |Possession |19/09/26 21/09/26 CHERTSEY. 1LXX SERVICES ARE DIVERTED VIA
SW190 Up St. Helier 0130 Sat 0430 Mon CHERTSEY TWO HOURLY OR WILL TERMINATE
SW195 ) AT BASINGSTOKE ON THE OPPOSITE HOUR. A
SW200 New Malden Jn  |Norbiton Down Kingston Possession |19/09/26 21/09/26 SHUTTLE SERVICE WILL OPERATE BETWEEN
SW255 Up Kingston 0130 Sat 0430 Mon WOKING AND SURBITON; GUILDFORD AND
9 SURBITON VIA COBHAM AND BETWEEN
Raynes Park Motspur Park Jn Down Epsom Possession |19/09/26 21/09/26 HAMPTON COURT AND SURBITON. SHEPPERTON
Ub Epsom 0130 Sat  |0430 Mon IAND KINGSTON SERVICES TO OPERATE VIA
pEp TWICKENHAM. A SHUTTLE SERVICE WILL
Waterloo Surbiton Down Main Slow / |Possession |19/09/26 20/09/26 OPERATE BETWEEN GUILDFORD AND
Down Slow 0130 Sat  |0130 Sun WORCESTER PARK VIA EPSOM. DORKING AND
Up Slow / Up Main CHESSINGTON SERVICES WILL NOT RUN.
Slow
Down Main Fast / SUN MAINLINE SERVICES TO PORTSMOUTH,
Down Fast SOUTHAMPTON & WEYMOUTH TO BE DIVERTED
Up Fast/ Up Main VIA TWICKENHAM AND CHERTSEY. 1LXX
Fast SERVICES ARE DIVERTED VIA CHERTSEY TWO
Waterloo Platforms 1 - 10 |Possession |19/09/26 21/09/26 HOURLY OR WILL TERMINATE AT BASINGSTOKE
0130 Sat 10430 Mon ON THE OPPOSITE HOUR. GUILDFORD VIA
COBHAM AND HAMPTON COURT SERVICES WILL
Waterloo Waterloo South Siding Sidings 19/09/26 21/09/26 NOT RUN.
Possession 0130 Sat {0430 Mon
_ _ LUL: WIMBLEDON DISTRICT LINE SERVICES TO
Clapham Yard Clapham Yard Sidings 1 to 49 Sidings 19/09/26 19/09/26 BE MAINTAINED.
Possession |0900 Sat 2100 Sat
~TD-
West London Jn |Clapham Jn West London Sidings 19/09/26 19/09/26 GTR: WIMBLEDON LOOP SERVICES WILL NOT
L . RUN.
(sw) Siding No.1 Possession  |0900 Sat 2100 Sat
‘éVg.St '-,c\’l”dé’” WATERLOO PLATFORMS 1 TO 10 AND SOUTH
ding No. SIDING TO BE KEPT CLEAR.
West London
Siding No.6 kk Fokk
Addlestone Jn Weybridge Down Chertsey  |Possession |20/09/26 21/09/26 SPECIAL WORKING INSTRUCTIONS APPLY
Up Chertsey 0130 Sun 0430 Mon AT WORCESTER PARK, UP TRAINS ARE
- AUTHORISED TO TERMINATE AND START BACK
Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession | 20/09/26 21/09/26 IAS DOWN TRAINS FROM THE UP PLATFORM LINE
0130 Sun 0430 Mon VIA THE COUNTRY END GROUNDFRAME
Hampton Court Jn|Claygate Down Cobham Possession  [20/09/26 21/09/26 CROSSOVER.
Up Cobham 0130 Sun 0430 Mon PARTS 1TO 6
Surbiton Hampton Court gowrs Hampton Possession  [20/09/26 21/09/26 WORKS DELIVEY PL REFURB WATERLOO WEST
our 0130 Sun 0430 Mon CROSSINGS DOWN/UP MAIN SLOW
Waterloo Byfleet Jn Down Main Slow / |[Possession | 20/09/26 | 21/09/26 S R T 00224
Down Slow 0130 Sun {0430 Mon Q
F Mai
Egst asyUp Main WORKS DELIVERY CON RAIL DURNSFORD ROAD
UP SLOW
WORKS DELIVERY PLAIN LINE REFURB
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162704 Up Slow/Up Main WIMBLEDON WEST DOWN SLOW
Continued Slow E&P SIGNALLING POWER SUPPLY
Byfleet and New Down Main Possession |20/09/26 21/09/26 TRACK MAINTENANCE CDO02A
Haw Fast/Down Fast 0130 Sun 0430 Mon CRITICAL JN TAMP CLAPHAM JN
S&C GRINDER QUEENSTOWN ROAD
Surbiton Surbiton Up Siding Sidings 20/09/26 21/09/26 TRACK MAINTENANCE FW10
Possession 0130 Sun  |0430 Mon
— — PARTS 4 TO 6 ONLY
Clapham Yard Clapham Yard Sidings 1 to 49 Sidings 20/09/26 20/09/26
Possession 10900 Sun 2100 Sun TRACK RENEWALS SURVEYS 44400026 ESHER
West London Jn |Clapham Jn West London Sidings 20/09/26 20/09/26 '?I(?)XVC,\ILT\;IAELTENANCE WGO1a
(sw) Siding No.1 Possession 0900 Sun 2100 Sun CRITICAL JN TAMP HAMPTON COURT JN
West London C44 RAIL GRINDER
Siding No.3
West London
Siding No.6 PARTS 2 AND 5 ONLY
TRACK MAINTENANCE Cd03b
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131443 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [20/09/26 20/09/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)

TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |20/09/26 20/09/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.

Portobello Jn Line 3 Possession 20/09/26 20/09/26 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  [20/09/26 20/09/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoRK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession  [20/09/26 20/09/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |20/09/26 20/09/26
and 14 0115 Sun (0445 Sun (10 hrs)
Subway Jn Line 6 Possession |20/09/26 20/09/26

0115 Sun  |0445 Sun (10 hrs)

Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |20/09/26 20/09/26

(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |20/09/26 20/09/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |20/09/26 20/09/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 20/09/26 20/09/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [20/09/26 20/09/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  [20/09/26 20/09/26
0700 Sun {0800 Sun
Royal Oak Portobello Jn Line 3 Possession |20/09/26 20/09/26
(London) 0700 Sun {0800 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4161062 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |27/09/26 28/09/26 WATERLOO, PLATFORMS 20-24 TO BE KEPT
SW100 Curve 0100 Sun 0400 Mon CLEAR.
Up Waterloo
Curve LINE DIVERSIONS APPLY BETWEEN WATERLOO
Waterloo International Jn Windsor Relief Possession |27/09/26 28/09/26 AND QUEENSTOWN ROAD. PLATFORM
Line 1 0100 Sun 0400 Mon IALTERATIONS APPLY AT WATERLOO.
Windsor Relief
Line 2 TRACK MAINTENANCE: CD SPEC
Queenstown Road  |Windsor Possession  [27/09/26 28/09/26
Reversible 0100 Sun 0400 Mon
Waterloo Platforms 20 - 24 |Possession |27/09/26 28/09/26
0100 Sun {0400 Mon
Waterloo Waterloo North Siding Sidings 27/09/26 28/09/26
Possession  |0100 Sun  |0400 Mon
P2026/4078510 |SO110 Birkbeck Bromley Down Jn Up Crystal Palace |Possession |27/09/26 28/09/26 TRAINS TO BE DIVERTED VIA ATLANTIC AND
S0260 0110 Sun 0400 Mon CATFORD LOOP LINES
S0280
S0650 Brixton Jn Shortlands Jn Down Chatham |Possession |27/09/26 28/09/26 LUL TO BE OPEN BETWEEN BRIXTON AND
Main/Down 0110 Sun 0400 Mon VICTORIA
Chatham Fast (pt)
Up Chatham Fast RAIL REPLACEMENT ROAD SERVICE TO
(pt)/Up Chatham OPERATE BETWEEN DENMARK HILL AND
Main BROMLEY SOUTH VIA BECKENHAM JN
Bromley Down Jn |Beckenham Jn Down Crystal Possession  [27/09/26 28/09/26
Palace / Crystal 0110 Sun  |0400 Mon THAMESLINK WIMBLEDON LOOP SERVICES WILL
Palace Single NOT RUN. EAST MIDLANDS STATIONS SERVED
Herne Hill Herne Hill Down/Up Pass Possession |27/09/26 28/09/26 BY LUTON TO RAINHAM SERVICES
Loops, Platforms 0110 Sun  |0400 Mon THROUGHOUT.
1-4
Kent House Kent House Down/Up Pass Possession  [27/09/26 28/09/26 THAMESLINK BRIGHTON MAIN LINE SERVICES TO
Iioz?pS’ Platforms 0110 Sun {0400 Mon BE DIVERTED VIA LONDON BRIDGE
Loughborough Jn |Tulse Hill Down Holborn Possession  [27/09/26 28/09/26 TICKETS TO BE ACCEPTED ON WIMBLEDOM
Up Holborn 0110 Sun 0400 Mon LOOP SERVICE
New Beckenham |Beckenham Jn Beckenham Possession  [27/09/26 28/09/26
Spur/Down 0110 Sun 0400 Mon WORK: MTCE
Bay/Plat 4 WORK: WD - HERNE HILL S&C HEAVY REFURB
Shortlands Jn Shortlands Jn Down Chatham Possession |27/09/26 28/09/26 'WORK: WD - BECKENHAM JN S&C
Slow (pt) 0110 Sun 0400 Mon
Up Chatham Slow
(pt)
Herne Hill Herne Hill Turnback Siding |Sidings 27/09/26 28/09/26
Possession 0110 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4076688 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|27/09/26 27/09/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077697 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|26/09/26 26/09/26 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|26/09/26 26/09/26 WORK: MTCE
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|26/09/26 26/09/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|26/09/26 26/09/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|26/09/26 26/09/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|26/09/26 26/09/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075476 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|26/09/26 26/09/26 WORK: MTCE
S0330 ) (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|26/09/26 26/09/26
. (Between 0026 Sat (0215 Sat
Up Tanners Hill Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076270 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|26/09/26 26/09/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
50330 LD(‘J’(‘)’:)” Courthill |3 2ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|26/09/26 26/09/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|26/09/26 26/09/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|26/09/26 26/09/26
(Between 0230 Sat 0450 Sat
Trains)
P2026/4146633 |SO130 Angerstein Jn Angerstein Jn Single Possession |27/09/26 28/09/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 0115Sun (0255 Mon VIA MAIDSTONE EAST
S0290
S0300 Blackheath Jn Crayford Creek Jn |Down Bexleyheath|Possession |27/09/26 28/09/26 REPLACEMENT BUSES TO RUN NEW CROSS TO
S0O330 Up Bexleyheath 0115 Sun 0255 Mon DARTFORD VIA BEXLEYHEATH
Courthill Loop Courthill Loop South |Down Courthill Possession |27/09/26 28/09/26 DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop 0115 Sun 0255 Mon LEWISHAM
Up Courthill Loop
: : : NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Lewisham Ladywell Jn Down Mid Kent Possession c?Zi()59/826 0228é(;gl<ﬂ26 SERVICES TO BE RETIMED/CANCELLED
Up Mid Kent un on
- - - WORK: MTCE
Nunhead Jn Lewisham Down Lewisham |Possession |27/09/26 28/09/26 WORK: PARKS BRIDGE RESIGNALLING
Up Lewisham 0115 Sun 10255 Mon WORK: SID - CENTRAL AVENUE
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |27/09/26 28/09/26 vagsﬁ g:g XVVESJUI\QORUON:DR%?CDK FORD LANE
Jn Up Erith Loop 0115 Sun 0255 Mon
St. Johns Jn Charlton Jn Down North Kent |Possession |27/09/26 28/09/26
Up North Kent 0115 Sun 0255 Mon
Tanners Hill IJn Lewisham Vale Jn  |Down Tanners Hill |Possession |27/09/26 28/09/26
Up Tanners Hill 0115 Sun 0255 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078895 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |26/09/26 26/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [26/09/26 26/09/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |26/09/26 26/09/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [26/09/26 26/09/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4142560 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|26/09/26 26/09/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|26/09/26 26/09/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|26/09/26 26/09/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4079270 |SO130 Edenbridge Tonbridge Down Godstone |Possession |27/09/26 28/09/26 WADHURST GROUND FRAME TO BE STAFFED
282;8 Up Godstone 0155 Sun (0345 Mon THROUGHOUT
Sevenoaks Paddock Wood Down Main/Down |Possession |27/09/26 28/09/26 EDENBRIDGE GROUND FRAME TO BE STAFFED
Fast/Down Main 0155 Sun 10345 Mon THROUGHOUT
Up Main/Up
Fast/Up Main TRAINS TO BE DIVERTED VIA MAIDSTONE EAST
Sevenoaks Up Loop (Pt) Possession |27/09/26 28/09/26
0155 Sun 10345 Mon TONBRIDGE WEST YARD NOT AVAILABLE FOR
TRAFFIC
Tonbridge Tonbridge Down Bay Possession  [27/09/26 28/09/26
0155 Sun {0345 Mon PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Platforms 1 - 4 OUTBERTHED
Marshalling Yard
South (Pt) PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Marshalling Yard OUTBERTHED - TO BE CONFIRMED BY DPPP
North (Pt)
Wadhurst Down Possession  [27/09/26 28/09/26 AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Hastings/Single 0155 Sun 0345 Mon CROSSOVER
Up
Hastings/Single PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Tonbridge West |Tonbridge East Down Slow/PO Possession |27/09/26 28/09/26 TRAFFIC FROM LONDON END
Jn Siding 0155 Sun  |0345 Mon
Up Slow RAIL REPLACEMENT ROAD SERVICES TO

OPERATE AS FOLLOWS:

Hastings Chord/Up SEVENOAKS TO PADDOCK WOOD/WADHURST

Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 27/09/26 28/09/26 TONBRIDGE TO EDENBRIDGE
Sidings Possession 0155 Sun 0345 Mon FREIGHT SERVICES TO MOUNTFIELD TO BE
Up Engineers CANCELLED/RETIMED
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 27/09/26 28/09/26
Jn Possession  |0155 Sun  |0345 Mon
Tunbridge Wells |Tunbridge Wells  |Turnback Siding |Sidings 27/09/26 | 28/09/26 WORK: MTCE

Possession 0155 Sun 10345 Mon WORK: WD - TONBRIDGE WEST YARD JN
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135284 |SO130 Ashford Ashford Platforms 3 - 4 Possession  [27/09/26 27/09/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun 0615 Sun
S0400 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |27/09/26 27/09/26 MAIDSTONE LINES AND PLATEORMS 1 AND 2.
S0480 0215 Sun  |0615 Sun
. . NO ACCESS TO ASHFORD DOWN YARD
Ashford (West)  |Ashford Maidstone Loop |Possession |27/09/26 27/09/26
Down Slow (part) 0215 Sun 0615 Sun WORK: SID TRACK - ASHFORD F JN - SURVEY
Ashford (East) Down Fast Possession  [27/09/26 27/09/26
0215 Sun 0615 Sun
Canterbury West Maid Relief/Plat |Possession |27/09/26 27/09/26
6/Down 0215 Sun  |0615 Sun
Canterbury/Branch
/Main
Ashford West Jn |Ashford East Jn Down CTRL Possession  [27/09/26 27/09/26
Chord 0215 Sun  |0615 Sun
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession |27/09/26 27/09/26
Branch/ Up 0215 Sun  |0615 Sun
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 27/09/26 27/09/26
Possession 0215 Sun {0615 Sun
P2026/4164688 |S0O250 Factory Jn Ludgate Jn Down Ludgate Possession |27/09/26 27/09/26 IACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun 0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn  |Down Kensington |Possession |27/09/26 27/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Up Kensington 0055 Sun (0900 Sun REDHILL.
Pouparts Jn Down Battersea |Possession |27/09/26 27/09/26
WORK: SID TRACK - PLTR - LONGHEDGE -
Up Battersea 0055 Sun {0900 Sun FOLLOW UP
Stewarts Lane Jn Battersea Possession  [27/09/26 27/09/26
Reversible 0055 Sun  |0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161351 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [27/09/26 27/09/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0800 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |27/09/26 27/09/26 &4
Slow 0145 Sun {0800 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |27/09/26 27/09/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [27/09/26 27/09/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [27/09/26 27/09/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 27/09/26 27/09/26
Possession |0145 Sun (0800 Sun
P2026/4077111 |SO400 St. Pancras Stratford All CTRL Lines Possession  [27/09/26 27/09/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |27/09/26 27/09/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Kent & Sussex Route V1 Draft Rules

Week 26 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077236 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |28/09/26 28/09/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [28/09/26 28/09/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession  [28/09/26 28/09/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4079301 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |27/09/26 27/09/26 *** MULTI-PART POSSESSION ***
S0660 Ground Frame 0105 Sun  |0625 Sun SOUTH CROYDON JN TO STOATS NEST JN
(SLOWS) WITH
Purley Caterham Down & Up Possession |27/09/26 28/09/26 EAST CROYDON TO COULSDON NORTH G.F.
Caterham 0105 Sun  |0400 Mon (DOWN
- FAST/QUARRY) S/S (THREE LINE BLOCK
Tattenham Corner  |Down Loop/Down |Possession |27/09/26 28/09/26 THROUGH PURLEY
Tattenham 0105 Sun  |0400 Mon OVERNIGHT) ***
Up Tattenham/Up
Loop . FROM 0105 SUNDAY UNTIL 0625 SUNDAY::-
South Croydon Jn |Stoats Nest Jn Down & Up Slow |Possession |27/09/26 28/09/26 ** SPECIAL WORKING INSTRUCTIONS ***
0105 Sun /0400 Mon SINGLE LINE WORKING WILL APPLY OVER THE
Caterham Caterham Up Sidings Sidings  |27/09/26 | 28/09/26 ("T'i(ngzs.Ié?k,’?SRAYNB“éi??EVFZEEY’“DE‘N‘FZ#fZZ?OD
Possession 0105 Sun  |0400 Mon points).
Purley Purley Down Siding Sidings 27/09/26 28/09/26 PILOT TO JOIN/ALIGHT SERVICES AT EAST
Possession 0105 Sun 10400 Mon CROYDON/EARLSWOOD
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 27/09/26  |28/09/26 FROM 0625 SUN TO 0400 MON
Possession 0105 Sun 10400 Mon TRAINS TO RUN FAST LINES BETWEEN SOUTH

CROYDON AND
STOATS NEST JN

PURLEY PLATFORM 6 TO BE OUTBERTHED.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN
PURLEY AND CATERHAM/TATTENHAM CORNER

PLATFORM XX AT CATERHAM TO BE
OUTBERTHED.

PLATFORM XX AT TATTENHAM CORNER TO BE
OUTBERTHED.

WORK: MTCE
WORK: WD - CHIPSTEAD JN S&C MEDIUM
REFURB
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116550 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|27/09/26 27/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|27/09/26 27/09/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|27/09/26 27/09/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|27/09/26 27/09/26
Reading 0105 Sun  |0610 Sun
P2026/4077738 |SO500 Three Bridges Crawley Down and Up Line Blockage|26/09/26 26/09/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|26/09/26 26/09/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076580 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|27/09/26 27/09/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|27/09/26 27/09/26 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|27/09/26 27/09/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076471 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|26/09/26 26/09/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|26/09/26 26/09/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4071176 |SO520 Angmering Arundel Jn Down & Up Possession |26/09/26 28/09/26 SOUTHERN VICTORIA TO PORTSMOUTH
S0O630 Brighton 0040 Sat 0400 Mon HARBOUR / BOGNOR REGIS SERVICES TO
TERMINATE/START BACK AT ARUNDEL.
Arundel Barnham Down and Up Possession  [26/09/26 28/09/26
Arun Valley/Main 0040 Sat 0400 Mon SOUTHERN VICTORIA/BRIGHTON TO
. . LITTLEHAMPTON/ PORTSMOUTH SERVICES TO
Arundel Jn Littlehampton Down and Up East|Possession 26/09/26 28/09/26 TERMINATE/START BACK AT ANGMERING.
Curvel/Littlehampto 0040 Sat 0400 Mon
_ n . SOUTHERN TO OPERATE A SHUTTLE SERVICE
Ford Jn Littlehampton Jn Down & Up West |Possession |26/09/26 28/09/26 BETWEEN
Curve 0040 Sat 0400 Mon BOGNOR REGIS AND PORTSMOUTH HBR.
Littlehampton Littlehampton Platforms 1-4 Possession |26/09/26 28/09/26 RAIL REPLACEMENT ROAD SERVICE TO
0040 Sat 0400 Mon OPERATE BETWEEN
Littlehampton Littlehampton Carriage Sidings |Sidings 26/09/26 28/09/26 ANGMERING/ARUNDEL AND BARNHAM.
P ion
ossession 0040 Sat 0400 Mon PASSENGERS BETWEEN HAVANT AND
SOUTHAMPTON CENTRAL TO USE SWR
SERVICES VIA FRATTON.
AT ARUNDEL DOWN TRAINS WILL TERMINATE
AND START BACK AS UP TRAINS FROM THE
DOWN PLATFORM LINE. DOWN TRAINS ARE
AUTHORISED TO START BACK UP AS
PASSENGER TRAINS FROM SHUNT SIGNAL AR51
WHEN CLEARED.
ANGMERING GROUND FRAME TO BE STAFFED.
WORK: MTCE
'WORK: ALF
WORK: WD - ARUNDEL TRIANGLE
WORK: FJL RERAIL
WORK: SID - RIVER AARON - REPAIRS
P2026/4132606 |SO680 Streatham Jn Streatham Common |Down and Up Possession  [27/09/26 28/09/26 SOUTHERN VICTORIA TO EPSOM / DORKING
SO700 Jn Streatham Spur 0105 Sun 0515 Mon SERVICES WILL NOT RUN.
SW105
Streatham North [Streatham South Jn |Reversible Fast |Possession |27/09/26 28/09/26 THAMESLINK SERVICES DIVERTED VIA CRYSTAL
Jn Spur 0105 Sun 0515 Mon PALACE,
Down and Up WEST CROYDON AND SUTTON TO
Slow Spur START/TERMINATE BACK
Streatham South (Wimbledon Down & Up St. Possession  [27/09/26 28/09/26 FROM WIMBLEDON PLATFORM 9
Jn Helier 0105 Sun  |0515 Mon
_ . TULSE HILL AND SUTTON VIA HACKBRIDGE
Tulse Hill Sutton Down and Up Possession  [27/09/26 28/09/26
Portsmouth 0105 Sun 0515 Mon LIMITS AT SUTTON ALLOW FOR REVERSAL OF
RHTT
WORKINGS
WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Kent & Sussex Route V1 Draft Rules

Week 26 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131698 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |26/09/26 27/09/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)

TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |26/09/26 27/09/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.

Westbourne Park Jn |Lines 4 and 5 Possession 26/09/26 27/09/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE

2345 Sat 10040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.

Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |27/09/26 27/09/26
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |27/09/26 27/09/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs) _
Relief WORK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |27/09/26 27/09/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [27/09/26 27/09/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |27/09/26 27/09/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 27/09/26 27/09/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |27/09/26 27/09/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |27/09/26 27/09/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |27/09/26 27/09/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |27/09/26 27/09/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |27/09/26 27/09/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)
Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4140383 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |27/09/26 28/09/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |27/09/26 28/09/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |27/09/26 28/09/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |28/09/26 28/09/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |28/09/26 28/09/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [28/09/26 28/09/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/09/26 28/09/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |28/09/26 28/09/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |28/09/26 28/09/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 28/09/26 28/09/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [28/09/26 28/09/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |28/09/26 28/09/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |28/09/26 28/09/26
(London) Line 1 0435 Mon 0535 Mon
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