EAS (ARP) - Section 7 Data freeze: EAS_V1 2627

Network Rail
V1 Draft Rules

London North Western Route

Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4043199 |[MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |12/04/26 12/04/26 Extended Sunday Morning ALB
0040 Sun 0800 Sun (7 hrs)
glc())vv\(ln and Up RRS to operate from start of business to 0800 Sun
Euston Euston Platforms 1to 11 |BLOCKED To|12/04/26 12/04/26 WORK CONTENT -
Electric 0050 Sun 0700 Sun (6 hrs) Isgc: FUT Willesden South
Trains '
Willesden TMD  |Willesden TMD Loop / Neck BLOCKED To|12/04/26 12/04/26
South End _IE_|e¢_2trIC 0050 Sun 0700 Sun (6 hrs)
; rains
Connections
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Network Rail

London North Western Route

EAS (ARP) - Section 7

V1 Draft Rules

Data freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4149978 |GW401 Berkeley Road Jn |Berkeley GF Single Possession |11/04/26 13/04/26 GWR LOCAL SERVICES TO TERMINATE AT/
GWa25 0030 Sat (0410 Mon START FROM GLOUCESTER AND BRISTOL
GwW430 PARKWAY.
GW440 Charfield Charfield Down Charfield Possession |11/04/26 13/04/26 GWR SERVICES BETWEEN LONDON AND
GW480 Loop gnd Up 0030 Sat 0410 Mon CHELTENHAM SUBJECT TO SINGLE LINE
GW490 Charfield Loop WORKING OVER THE UP KEMBLE BETWEEN
GW700 Gloucester Gloucester Yard Jn  |Up/Down Goods |Possession |11/04/26 13/04/26 KEMBLE AND POINT OF OBSTRUCTION AT
MD306 Barnwood Jn 0030 Sat 0410 Mon STROUD.
Yate Down and Up Possession 11/04/26 11/04/26 STRUCTURE FOR THE AMENDED TRAIN PLAN
Avoiding/Charfield 0030 Sat 1925 Sat Network Rail requires operators to prepare a revised
Gloucester Yard [Horton Road Jn Down & Up Curve |Possession |11/04/26 13/04/26 bid with the additional allowances.
Jan 0030 Sat 0410 Mon Down services (travelling on Up) [15]
Haresfield Haresfield Footpath |Up Goods Loop  |Possession |11/04/26  |13/04/26 E} El%tu?:ggfs(gea:endbeﬁlg\?vg?l:eurmg station Dwell)
Footpath LC LC )
P Down Goods Loop 0030 Sat 0410 Mon [9] Level Crossing x 3
Stroud Standish Jn (inc.) Egmglgnd Up Possession (J).(:)Lé(())4/82a6t (;L431%4</|2()6n XC SERVICES DIVERTED VIA LYDNEY WITH
REVERSALS AT SEVERN TUNNEL JCN/
Gloucester Westerleigh Jn Down and Up Possession [11/04/26 13/04/26 gg\é{i%%{ﬂémg ggfg?‘iiﬁggé\@_ﬁq EQUIRED
Barnwood Jn Avoiding/Charfield 1925 Sat  |0410 Mon
9 BETWEEN GLOUCESTER AND BRISTOL
Yate Middle Jn | Tytherington Ingoing and Possession |11/04/26 13/04/26 PARKWAY / STROUD.
Outgoing and 1925 Sat 0410 Mon
Single FREIGHT SERVICES DIVERTED VIA HEREFORD,
Yate South Jn Start/End of C2 Line |C2 Line Possession  |11/04/26 13/04/26 SEVERN TUNNEL OR OXFORD, OR RETIMED TO
122m17ch 1925 Sat 0410 Mon RUN BEFORE / AFTER POSSESSION. NO ACCESS
TO BERKELEY, TYTHERINGTON, AND
Cheltenham High Street (GW401) |Up Goods Loop  |Possession |12/04/26 12/04/26 WESTERLEIGH.
Alstone LC 0050 Sun  |0815 Sun
_ WORK DETAILS:
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |12/04/26 12/04/26 Coley Groundframe - 52196418
0050 Sun  |0815 Sun BGL2 105m 36ch
- Track Renewal - S&C
Gloucester Gloucester Platform 3 Possession  [12/04/26 12/04/26
Up Relief/No.1 0050 Sun  |0815 Sun
Spur
Platform 4/Parcels
Line/No.2 Spur
Gloucester Horton Road Jn Down and Up Possession  [12/04/26 12/04/26
Barnwood Jn Goods Loop 0050 Sun {0815 Sun
Northway LC Ashchurch for Down Goods Loop|Possession |12/04/26 12/04/26
(AHBC) Tewkesbury 0050 Sun  |0815 Sun
Route Boundary |Pooles LC Down and Up Possession  [12/04/26 12/04/26
Western/LNW(S) Main 0050 Sun (0815 Sun
Route
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 12/04/26 12/04/26
GF No.2 GF Possession  |0050 Sun 0815 Sun
(Partial)
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Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4149978 Alstone Carriage |Alstone Carriage Sidings Sidings 12/04/26 12/04/26
Continued Sidings Sidings Possession  |0050 Sun  |0815 Sun
Horton Road Jn  |Gloucester Horton Road Sidings 12/04/26 12/04/26
Depot Possession  [0050 Sun 0815 Sun
Gloucester Old
Yard
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Network Rail
London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151397 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |12/04/26 13/04/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |12/04/26 13/04/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |12/04/26 13/04/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/04/26 13/04/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/04/26 13/04/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [12/04/26 13/04/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [12/04/26 13/04/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/04/26 13/04/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/04/26 13/04/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |12/04/26 13/04/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/04/26 13/04/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/04/26 13/04/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/04/26 13/04/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |13/04/26 13/04/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |13/04/26 13/04/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [13/04/26 13/04/26
Bletchley 0040 Mon 0445 Mon
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Network Rail
London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4085228 |MD501 Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |11/04/26 12/04/26 Work content: HS2: Aston Church Road Overbridge
MD545 Jn Midlands) Curve 1045 Sat 0010 Sun Demolition
MD555
MD560 Duddeston Jn Landor Street Jn Down Saltley Possession |11/04/26 17/04/26 1045 SAT TO 0500 MON
MD565 Goods Loop 1045 Sat 2359 Fri XC SERVICES TO DIVERT VIA WICHNOR JN,
MD570 . . LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Landor Street Jn |St. Andrews Jn All Lines Possession  [11/04/26 13/04/26 HOUSE JN.
1045 sat 0500 Mon XC SERVICES TO START TERMINATE COLESHILL
Washwood Heath |Duddeston Jn Up Washwood Possession |11/04/26 13/04/26 Eg?évggé\\?{gg ONWARD RAIL REPLACEMENT
West Junction Heath Goods 1045 Sat 0500 Mon AVANTI & XC ECS TO DIVERT VIA ASTON &
Water Orton West|Grand Jn ,I&(I)IoLpines Possession  [11/04/26 12/04/26 LICHFIELD CITY.
In POSSESSION ALL LINES -
1045 Sat 0010 Sun NO ACCESS TO LAWLEY STREET TERMINAL.
Castle Bromwich [Landor Street Jn Up Washwood Sidings 11/04/26 13/04/26 NO ACCESS TO JAGUAR SIDINGS.
n Heath Arrival / Possession 1045 Sat 0500 Mon NO ACCESS TO FORMER SALTLEY DEPOT
Departure 18 2 SIDING & EMR.
Landor Street Jn |Duddeston Jn Saltley Neck Sidings 11/04/26 13/04/26 NO TRAINS ;I'O BE STABLED ON UP WASHWOOD
Possession 1045 Sat 0500 Mon HEATH ARR/DEP 1 & 2.
Castle Bromwich |Ryecroft Jn Castle Bromwich |Possession |12/04/26  |12/04/26 0500 MON TO 2359 FRI
Jn Curve/Down and 0010 Sun 10810 Sun XC SERVICES TO DIVERT VIA WICHNOR JN,
Up Sutton Park LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Kingsbury Jn Grand Jn All Lines Possession |12/04/26  |12/04/26 HOUSE JN.
0010 Sun 10810 Sun XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMENT
Whitacre Jn All Lines Possession  [12/04/26 12/04/26 ROAD SERVICE.
0010 Sun 10810 Sun IAVANTI & XC ECS TO DIVERT VIA ASTON &
LICHFIELD CITY.
Stoc_kingford Water Orton East Jn |All Lines Possession  [12/04/26 12/04/26 UP DERBY SLOW OPEN.
Statlon, former 0010 Sun  |0810 Sun IACCESS TO/FROM LAWLEY STREET
site of FREIGHTLINER TERMINAL FROM BOTH
Water Orton West Park Lane Jn (West |Down & Up Water |Possession |12/04/26 12/04/26 DIRECTIONS VIA UP DERBY SLOW.
Jn Midlands) Orton Curve 0010 Sun 0810 Sun IACCESS TO JAGUAR SIDINGS AVAILABLE FROM
_ _ _ BOTH DIRECTIONS VIA UP DERBY SLOW.
Castle Bromwich Park Lane Jn (West |Castle Bromwich |Possession |12/04/26 13/04/26 ACCESS TO WASHWOOD HEATH UP TARMAC
Jn Midlands) Curve 0810 Sun 0500 Mon SIDINGS AVAILABLE FROM BOTH DIRECTIONS
- - VIA UP DERBY SLOW.
\JNater Orton West|Grand Jn All Lines Possession |12/04/26 13/04/26 NO ACCESS TO FORMER SALTLEY DEPOT
Castle Bromwich |Landor Street Jn Down Derby Possession  [13/04/26 17/04/26 ROUTE AVAILABLE BETWEEN ST ANDREWS JN
In Goods 0500 Mon 2359 Fri AND DUDDESTON JN.
FREIGHT TO DIVERT VIA SUTTON PARK &
Water Orton West|Landor Street Jn |Down Derby/Down|Possession  |13/04/26 | 17/04/26 WALSALL.
Jn Derby Fast 0500 Mon 2359 Fri
Up Derby Fast
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Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4085161 |[MD701 High Wycombe |Haddenham and All Lines Possession |12/04/26 13/04/26 Work content: Works Delivery S&C Reballast Princes
MD720 Thame Parkway 0130 Sun (0500 Mon Risborough
Princes Aylesbury Single Aylesbury |Possession |12/04/26 13/04/26 RAIL REPLACEMENT SERVICE TO OPERATE
Risborough 0130 Sun  |0500 Mon
Princes Risborough |Up Bay (Platform |Possession |12/04/26 13/04/26
1) 0130 Sun  |0500 Mon
P2026/4117222 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|17/04/26 17/04/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|17/04/26 17/04/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|17/04/26 17/04/26
Parkway 0140 Fri 0400 Fri
P2026/4085146 |MD801 Oxley Depot Up |Oxley Depot Up Oxley Down Possession |11/04/26 13/04/26 Work content: PLTR Oakengates Tunnel Down
MD805 Sidings Sidings Jn Goods Loop 0050 Sat  |0530 Mon
Connection Oxley Up Goods FREIGHT TO BE DIVERTED
Loop
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |11/04/26 13/04/26
Road Jn Oxley Chord 0050 Sat 0530 Mon
Wolverhampton |Abbey Foregate (AF) |Down and Up Possession  [11/04/26 13/04/26
North Jn SB Wellington/Main 0050 Sat 0530 Mon
P2026/4148138 |[NW2001 |Ditton East Jn Allerton Jn All Lines Possession  [11/04/26 13/04/26 WORK CONTENT
2245 Sat 0500 Mon Liv DU: S&C Speke East Jn
P2026/4148122 [NW2015 |Huyton Jn St Helens Central Down and Up St |Possession |12/04/26 12/04/26 WORK CONTENT
NW2023 Helens 0100 Sun  |1305 Sun HOBC: Huyton 6m 193 to 6m 883
Olive Mount Jn  [St Helens Junction  |All Lines Possession  [12/04/26 12/04/26
0100 Sun {1305 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week

2 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2026/4147027

NW4001
NW4011
NW4013

Oxenholme Lake
District

Carlisle South Jn

All Lines

Possession

11/04/26
0100 Sat

25/04/26
0505 Sat

Work Content

Wk3 72hrs PLTR: Plumpton North DM 56m 1700 -
57m 1575y

'WDT: Platform 7 and 8 Carlisle Station

HOBC: 1 day Upperby Park 68m 460 to 67m 1380
Down Main

HOBC: 2 days Wreay 65m 330 to 64m 887 Down
Main

HOBC: 1 day Ellerton Grange 63m 1050 to 63 137
Down Main

HOBC: 1 day Clifton 48m 427 to 48m 40 Down Main
HOBC: 1 day Brinns Farm 41m 1060 to 41 600 Down
Main

HOBC: 3 days Carlingill Wood 30m 1100 to 30m 400
Down Main

HOBC: 1 day River Lune 29m 430 to 29m 120 Down
Main

HOBC: 1 day Scotch Road 26m 1600 to 26m 1050
Down Main

P2026/4147026

NW4001
NW4011
NW4013

Hest Bank Jn

Bare Lane Jn

All Lines

Possession

11/04/26
0100 Sat

25/04/26
0450 Sat

Work Content

Tri-Link - WCN: Wire Runs Catterall 12m to

Morecambe South
Jn

Morecambe

All Lines

Possession

11/04/26
0100 Sat

25/04/26
0450 Sat

Lancaster North 1m

'Wk2 PLTR: Bay Horse UM CGJ6 CAT11 14m 1646 -

Preston Fylde Jn

Carnforth South Jn

All Lines

Possession

11/04/26
0100 Sat

25/04/26
0450 Sat

15m 1167y.

CD Signalling: PN236 - PN237 requires 77 hrs
Lancaster inc
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080618 |[NW4001 |Gretna Jn Carstairs South Jn  |All Lines Possession  [11/04/26 20/04/26 BOUNDARY TO CARSTAIRS SOUTH JN (11/04 to
Scoo1 0130 Sat  [0450 Mon 20/04 - 9 days)

(RSA)Southholm, Down line, 1216y, Cat 1/16, 70m
1421y to 71m 887y, Carstairs South Jcn to Symington,
WCML1, Eng Train - Arrive on Up line - Ex Millerhill via
Midcalder, WAR, Ex to Carlisle via WCML

(RSA) Gibsons Drain, Down line, 231y, Cat 15, 23m
1090y to 23m 1321y, Gretna Jcn to Lockerbie, WCM1,
Eng Train - Arrive on Down line - Ex Carlisle via
Kirtlebridge crossover, WAR, Ex to Carlisle via WCML

(RSA) Harthope South Cutting Drain (820y)
(RSA) Thankerton (1065y) Cat 2

(RSA) Wamphrey S&C

(Civils) EWWCM710 Lamington Soil Cutting
WCM1 63m 990yds a€“ 63m 1210yds

/Abington &€“ Carstairs Sth Jn

(Civils) EWWCM711 Southholm Soil Cutting/Emb

WCM1 70m 1210yds &€“ 71m 110yds
/Abington &€“ Carstairs Sth Jn
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Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161027 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |11/04/26 13/04/26 TRU West | W5/W5a/W6 Diggle | 52hrs \W2026/11199408
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession [11/04/26 13/04/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [11/04/26 12/04/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [12/04/26 12/04/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |12/04/26 12/04/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |12/04/26  |13/04/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [13/04/26 13/04/26 0025 SUN TO 0825 SUN
0030 Mon |0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper &
Machines

TRK: EIS O - Install 10ft Drainage (Deighton) Wk1 of
3 Ch45520-46180 Haulage, Tamper & Machines
moved to fast line plan

MCIV: EIS H - Deck Installation cont
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161027 SIG: EIS H - Prep work and testing (will work around
Continued others)

TRK: EIS H Running out materials & TRK prep work

Electronic Copy - Uncontrolled when printed



Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4148718 |EA1180 |Camden Road Camden Road North London Possession  [19/04/26 19/04/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [19/04/26 19/04/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  [19/04/26 19/04/26
0045 Sun  |0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession |19/04/26 19/04/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |19/04/26 19/04/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  [19/04/26 19/04/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn Graham Road Possession  [19/04/26 19/04/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |19/04/26 19/04/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |19/04/26 19/04/26
Jn Jn Reversible 0045 Sun {0850 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

V1 Draft Rules

Data freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4149932 |GW401 Berkeley Road Jn |Berkeley GF Single Possession |18/04/26 20/04/26 GWR LOCAL SERVICES TO TERMINATE AT/
GWa25 0030 Sat (0410 Mon START FROM GLOUCESTER AND BRISTOL
GW430 PARKWAY.
GW440 Charfield Charfield Down Charfield Possession |18/04/26 20/04/26 GWR SERVICES BETWEEN LONDON AND
GW480 Loop gnd Up 0030 Sat 0410 Mon CHELTENHAM SUBJECT TO SINGLE LINE
GW490 Charfield Loop WORKING OVER THE UP KEMBLE BETWEEN
GW700 Gloucester Gloucester Yard Jn  |Up/Down Goods |Possession |18/04/26 20/04/26 KEMBLE AND POINT OF OBSTRUCTION AT
MD306 Barnwood Jn 0030 Sat 0410 Mon STROUD.
Yate DOV\.In. and Up ] Possession 18/04/26 18/04/26 STRUCTURE FOR THE AMENDED TRAIN PLAN
Avoiding/Charfield 0030 Sat 1925 Sat Network Rail requires operators to prepare a revised
Gloucester Yard |Horton Road Jn Down & Up Curve |Possession |18/04/26 20/04/26 bid with the additional allowances.
Jan 0030 Sat 0410 Mon Down services (travelling on Up) [15]
Haresfield Haresfield Footpath |Up Goods Loop  |Possession |18/04/26 | 20/04/26 E} El%tu?:ggfs(gea:endbeﬁlg\?vg?l:eurmg station Dwell)
Footpath LC LC )
P Down Goods Loop 0030 Sat 0410 Mon [9] Level Crossing x 3
Stroud Standish Jn (inc.) Egmglgnd Up Possession (J).(E)Sé(())4/82a6t 0221(2)45; XC SERVICES DIVERTED VIA LYDNEY WITH
REVERSALS AT SEVERN TUNNEL JCN/
Gloucester Westerleigh Jn Down and Up Possession  [18/04/26 20/04/26 gg\é{i%%{ﬂémg ggfg?‘iiﬁggé\@_ﬁq EQUIRED
Barnwood Jn Avoiding/Charfield 1925 Sat  |0410 Mon
9 BETWEEN GLOUCESTER AND BRISTOL
Yate Middle Jn | Tytherington Ingoing and Possession |18/04/26  |20/04/26 PARKWAY / STROUD.
Outgoing and 1925 Sat 0410 Mon
Single FREIGHT SERVICES DIVERTED VIA HEREFORD,
Yate South Jn Start/End of C2 Line |C2 Line Possession |18/04/26 20/04/26 SEVERN TUNNEL OR OXFORD, OR RETIMED TO
122m17ch 1925 Sat 0410 Mon RUN BEFORE / AFTER POSSESSION. NO ACCESS
TO BERKELEY, TYTHERINGTON, AND
Cheltenham High Street (GW401) |Up Goods Loop  |Possession |19/04/26 19/04/26 WESTERLEIGH.
Alstone LC 0050 Sun  |0815 Sun
_ WORK DETAILS:
Cheltenham Spa [Cheltenham Spa Down Goods Loop|Possession |19/04/26 19/04/26 Core Coley Groundframe & Haresfield DN TR,
0050 Sun  |0815 Sun Maintenance and S&C Tamping (Gloucester Yard)
Gloucester Gloucester Platform 3 Possession  [19/04/26 19/04/26
Up Relief/No.1 0050 Sun  |0815 Sun
Spur
Platform 4/Parcels
Line/No.2 Spur
Gloucester Horton Road Jn Down and Up Possession  [19/04/26 19/04/26
Barnwood Jn Goods Loop 0050 Sun {0815 Sun
Northway LC Ashchurch for Down Goods Loop|Possession |19/04/26 19/04/26
(AHBC) Tewkesbury 0050 Sun  |0815 Sun
Route Boundary |Pooles LC Down and Up Possession  [19/04/26 19/04/26
Western/LNW(S) Main 0050 Sun (0815 Sun
Route
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 19/04/26 19/04/26
GF No.2 GF Possession  |0050 Sun 0815 Sun
(Partial)

Electronic Copy - Uncontrolled when printed




Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4149932 Alstone Carriage |Alstone Carriage Sidings Sidings 19/04/26 19/04/26
Continued Sidings Sidings Possession  |0050 Sun  |0815 Sun
Horton Road Jn  |Gloucester Horton Road Sidings 19/04/26 19/04/26
Depot Possession  [0050 Sun 0815 Sun
Gloucester Old
Yard
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Network Rail
London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151284 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |19/04/26 20/04/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |19/04/26 20/04/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |19/04/26 20/04/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/04/26 20/04/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/04/26 20/04/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [19/04/26 20/04/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [19/04/26 20/04/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/04/26 20/04/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/04/26 20/04/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |19/04/26 20/04/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |19/04/26 20/04/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/04/26 20/04/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/04/26 20/04/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/04/26 20/04/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |20/04/26 20/04/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [20/04/26 20/04/26
Bletchley 0040 Mon 0445 Mon
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Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045412 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|19/04/26 19/04/26 W2026/10943616
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|19/04/26 19/04/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|19/04/26 19/04/26
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|19/04/26 19/04/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|19/04/26 19/04/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 19/04/26 19/04/26
Neck Possession  |0600 Sun  |0815 Sun
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4085215 |MD501 Castle Bromwich |Landor Street Jn Down Derby Possession |18/04/26 18/04/26 Work content: HS2: Aston Church Road Overbridge
MD545 Jn Goods 0001 Sat 1045 Sat Demolition
MD555
MD560 Duddeston Jn Landor Street Jn Down Saltley Possession |18/04/26 20/04/26 0001 SAT TO 1045 SAT
MD565 Goods Loop 0001 Sat 0400 Mon XC SERVICES TO DIVERT VIA WICHNOR JN,
MD570 . LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Water Orton West|Landor Street Jn Down Derby/Down|Possession  |18/04/26 | 18/04/26 HOUSE JN.
Jn Derby Fast 0001 Sat 1045 Sat XC SERVICES TO START TERMINATE COLESHILL
Up Derby Fast PARKWAY WITH ONWARD RAIL REPLACEMENT
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |18/04/26  |19/04/26 ROAD SERVICE.
Jn Midlands) Curve 1045 Sat 10010 Sun AVANTI & XC ECS TO DIVERT VIA ASTON &
LICHFIELD CITY.
Landor Street Jn |St. Andrews Jn All Lines Possession |18/04/26 20/04/26 UP DERBY SLOW OPEN.
1045 Sat  |0400 Mon ACCESS TO/FROM LAWLEY STREET
FREIGHTLINER TERMINAL FROM BOTH
Washwood Heath |Duddeston Jn Up Washwood Possession |18/04/26 20/04/26 DIRECTIONS VIA UP DERBY SLOW.
West Junction Heath Goods 1045 Sat 0400 Mon IACCESS TO JAGUAR SIDINGS AVAILABLE FROM
Loop BOTH DIRECTIONS VIA UP DERBY SLOW.
Water Orton West|Grand Jn All Lines Possession  |18/04/26 19/04/26 IACCESS TO WASHWOOD HEATH UP TARMAC
Jn 1045 Sat 0010 Sun SIDINGS AVAILABLE FROM BOTH DIRECTIONS
] _ VIA UP DERBY SLOW.
Castle Bromwich [Landor Street Jn Up Washwood Sidings 18/04/26 20/04/26 NO ACCESS TO FORMER SALTLEY DEPOT
Jn Heath Arrival / Possession 1045 Sat  |0400 Mon SIDING & EMR.
Departure 1& 2 _ ROUTE AVAILABLE BETWEEN ST ANDREWS JN
Landor Street Jn  (Duddeston Jn Saltley Neck Sidings 18/04/26  |20/04/26 AND DUDDESTON JN.
Possession  |1045 Sat 0400 Mon FREIGHT TO DIVERT VIA SUTTON PARK &
Castle Bromwich |Ryecroft Jn Castle Bromwich |Possession |19/04/26 19/04/26 WALSALL.
Jn Sgr;i/t%?]wgaarlad 0010 Sun  |0810 Sun 1045 SAT TO 0400 MON
- - - XC SERVICES TO DIVERT VIA WICHNOR JN,
Kingsbury Jn Grand Jn All Lines Possession  [19/04/26 19/04/26 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
; ; ; XC SERVICES TO START TERMINATE COLESHILL
Whitacre Jn All Lines Possession 381%4/82?] 01;){(())442?] PARKWAY WITH ONWARD RAIL REPLACEMENT
u u ROAD SERVICE.
Stockingford Water Orton East Jn |All Lines Possession |19/04/26 19/04/26 ﬁl\éﬁ,\ll:TllszXgl'E\?S TO DIVERT VIA ASTON &
Station, former 0010 Sun  |0810 Sun :
site of POSSESSION ALL LINES -
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |19/04/26 19/04/26 NO ACCESS TO LAWLEY STREET TERMINAL.
In Midlands) Orton Curve 0010 Sun 10810 Sun NO ACCESS TO JAGUAR SIDINGS.
NO ACCESS TO FORMER SALTLEY DEPOT
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |19/04/26  |20/04/26 SIDING & EMR.
Jn Midlands) Curve 0810 Sun 10400 Mon NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.
Water Orton West|Grand Jn All Lines Possession |19/04/26 20/04/26
Jn 0810 Sun  |0400 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4156948 |GW110 Drayton Green  |Greenford West Jn  |Down and Up BLOCKED 19/04/26 19/04/26 NO SERVICES TO OPERATE OVER THESE LINES
Gw174 Greenford OT™M 0900 Sun  |1700 Sun
MD705 Branch/Single protection
zone +
Disconnection
Greenford South |Greenford East Jn  |Greenford East BLOCKED 19/04/26 19/04/26
Jn Curve O™ 0900 Sun (1700 Sun
protection
zone +
Disconnection
Park Royal (inc.) |Greenford WestJn |Down and Up BLOCKED 19/04/26 19/04/26
Wycombe OT™M 0900 Sun (1700 Sun
protection
zone +
Disconnection
P2026/4117223 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|24/04/26 24/04/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|24/04/26 24/04/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|24/04/26 24/04/26
Parkway 0140 Fri 0400 Fri
P2026/4085164 |MD801 Oxley Depot Up |Oxley Depot Up Oxley Down Possession |18/04/26 20/04/26 Work content: PLTR Oakengates Tunnel Down
MD805 Sidings Sidings Jn Goods Loop 0050 Sat 0530 Mon
Connection Oxley Up Goods FREIGHT TO BE DIVERTED
Loop
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession  [18/04/26 20/04/26
Road Jn Oxley Chord 0050 Sat 0530 Mon
Wolverhampton |Abbey Foregate (AF) |Down and Up Possession  [18/04/26 20/04/26
North Jn SB Wellington/Main 0050 Sat 0530 Mon
P2026/4148112 [NW2015 |Huyton Jn St Helens Central Down and Up St |Possession |19/04/26 19/04/26 WORK CONTENT
NW2023 Helens 0100 Sun  |1305 Sun HOBC: Whiston Hospital 6m 883y to 6m 1572y
Olive Mount Jn  [St Helens Junction  |All Lines Possession  [19/04/26 19/04/26
0100 Sun {1305 Sun
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Week

3 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2026/4147027

NW4001
NW4011
NW4013

Oxenholme Lake
District

Carlisle South Jn

All Lines

Possession

11/04/26
0100 Sat

25/04/26
0505 Sat

Work Content

Wk3 72hrs PLTR: Plumpton North DM 56m 1700 -
57m 1575y

'WDT: Platform 7 and 8 Carlisle Station

HOBC: 1 day Upperby Park 68m 460 to 67m 1380
Down Main

HOBC: 2 days Wreay 65m 330 to 64m 887 Down
Main

HOBC: 1 day Ellerton Grange 63m 1050 to 63 137
Down Main

HOBC: 1 day Clifton 48m 427 to 48m 40 Down Main
HOBC: 1 day Brinns Farm 41m 1060 to 41 600 Down
Main

HOBC: 3 days Carlingill Wood 30m 1100 to 30m 400
Down Main

HOBC: 1 day River Lune 29m 430 to 29m 120 Down
Main

HOBC: 1 day Scotch Road 26m 1600 to 26m 1050
Down Main

P2026/4147026

NW4001
NW4011
NW4013

Hest Bank Jn

Bare Lane Jn

All Lines

Possession

11/04/26
0100 Sat

25/04/26
0450 Sat

Work Content

Tri-Link - WCN: Wire Runs Catterall 12m to

Morecambe South
Jn

Morecambe

All Lines

Possession

11/04/26
0100 Sat

25/04/26
0450 Sat

Lancaster North 1m

'Wk2 PLTR: Bay Horse UM CGJ6 CAT11 14m 1646 -

Preston Fylde Jn

Carnforth South Jn

All Lines

Possession

11/04/26
0100 Sat

25/04/26
0450 Sat

15m 1167y.

CD Signalling: PN236 - PN237 requires 77 hrs
Lancaster inc
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080618 |[NW4001 |Gretna Jn Carstairs South Jn  |All Lines Possession  [11/04/26 20/04/26 BOUNDARY TO CARSTAIRS SOUTH JN (11/04 to
Scoo1 0130 Sat  [0450 Mon 20/04 - 9 days)

(RSA)Southholm, Down line, 1216y, Cat 1/16, 70m
1421y to 71m 887y, Carstairs South Jcn to Symington,
WCML1, Eng Train - Arrive on Up line - Ex Millerhill via
Midcalder, WAR, Ex to Carlisle via WCML

(RSA) Gibsons Drain, Down line, 231y, Cat 15, 23m
1090y to 23m 1321y, Gretna Jcn to Lockerbie, WCM1,
Eng Train - Arrive on Down line - Ex Carlisle via
Kirtlebridge crossover, WAR, Ex to Carlisle via WCML

(RSA) Harthope South Cutting Drain (820y)
(RSA) Thankerton (1065y) Cat 2

(RSA) Wamphrey S&C

(Civils) EWWCM710 Lamington Soil Cutting
WCM1 63m 990yds a€“ 63m 1210yds

/Abington &€“ Carstairs Sth Jn

(Civils) EWWCM711 Southholm Soil Cutting/Emb

WCM1 70m 1210yds &€“ 71m 110yds
/Abington &€“ Carstairs Sth Jn
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161058 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |18/04/26 20/04/26 TRU West | W5/W5a/W6 | 52hrs W2026/11199409
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession  [18/04/26 20/04/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [18/04/26 19/04/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [19/04/26 19/04/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |19/04/26 19/04/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |19/04/26  |20/04/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [20/04/26 20/04/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Install 10ft Drainage (Deighton) Wk2 of
3 Ch45090-Ch45300 Haulage, Tamper & Machines
TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper &
Machines

SIG: EIS H - Prep work and testing (will work around

others)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2026/4161058 TRK: EIS H Running out materials & TRK prep work

Continued

P2026/4166211 |LN922 Apperley Jn likley All Lines Possession  [19/04/26 19/04/26 IMDM LEEDS | CONONELEY LC MAINTENANCE | 1 (W2026/11031093
LN924 0030 Sun (0830 Sun OF 2 Changing Sleepers & Timbers
LN926 217mOch and 218m40ch
LN928 Armley Jn Gargrave All Lines Possession |19/04/26 19/04/26 0030 SUN TO 0830 SUN
LN930 0030 Sun {0830 Sun DO NOT MOVE BOARDS TO BE PLACED ON
LN932 . . . STABLED UNITS IN BRADFORD FORSTER
NW9901 Dockfield Jn Esholt Jn All Lines Possession 19/04/26 19/04/26 SQUARE, ILKLEY AND SKIPTON

0030 Sun  |0830 Sun

NORTHERN TO STABLE UNIT FROM SKIPTON

Shipley East Jn gradford Forster All Lines Possession  [19/04/26 19/04/26 DOWN SIDING IN SKIPTON PLATEORM 1 FOR
quare 0030 Sun 0830 Sun MANDATORY TRACK PATROL TO TAKE PLACE
Shipley South Jn |Shipley West Jn All Lines Possession  [19/04/26 19/04/26

0830 SUN TO 0430 MON

0030 Sun 0830 Sun LEEDS TO SKIPTON SERVICES TO

Skipton Skipton Platform 1 Possession |19/04/26  |19/04/26 START/TERMINATE AT KEIGHLEY
0030 Sun 10830 Sun RAIL REPLACEMENT TO OPERATE BETWEEN
KEIGHLEY AND SKIPTON
Skipton Middle Jn |Rylstone LC Single Possession |19/04/26 19/04/26
0030 Sun 10830 Sun AFFECTED FREIGHT SERVICES TO BE
CANCELLED/RETIMED
Keighley Skipton South Jn All Lines Possession |19/04/26 20/04/26 OR DIVERTED VIA TYNE VALLEY AND ECML
0830 Sun {0430 Mon NO ACCESS TO RYLSTONE BRANCH
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Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4148737 |EA1180 |Camden Road Camden Road North London Possession  [26/04/26 26/04/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [26/04/26 26/04/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  [26/04/26 26/04/26
0045 Sun  |0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession |26/04/26 26/04/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |26/04/26 26/04/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  |26/04/26 26/04/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn Graham Road Possession  [26/04/26 26/04/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |26/04/26 26/04/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |26/04/26 26/04/26
Jn Jn Reversible 0045 Sun {0850 Sun
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151398 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |26/04/26 27/04/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |26/04/26 27/04/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |26/04/26 27/04/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/04/26 27/04/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/04/26 27/04/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [26/04/26 27/04/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [26/04/26 27/04/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/04/26 27/04/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/04/26 27/04/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |26/04/26 27/04/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |26/04/26 27/04/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/04/26 27/04/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/04/26 27/04/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/04/26 27/04/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |27/04/26 27/04/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [27/04/26 27/04/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4110417 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |25/04/26 26/04/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |25/04/26 26/04/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |25/04/26 26/04/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession  [25/04/26 26/04/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |25/04/26 26/04/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |25/04/26 26/04/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117224 \MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|01/05/26 01/05/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|01/05/26 01/05/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|01/05/26 01/05/26
Parkway 0140 Fri 0400 Fri
P2026/4085234 |MD801 Oxley Depot Up |Oxley Depot Up Oxley Down Possession |26/04/26 27/04/26 Work content: PLTR Lambledge Lane
MD805 Sidings Sidings Jn Goods Loop 0050 Sun  |0530 Mon
Connection Oxley Up Goods FREIGHT TO BE DIVERTED
Loop
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession  [26/04/26 27/04/26
Road Jn Oxley Chord 0050 Sun  |0530 Mon
Wolverhampton |Abbey Foregate (AF) Down and Up Possession |26/04/26 27/04/26
North Jn SB Wellington/Main 0050 Sun 0530 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4147027 |NW4001 |Oxenholme Lake |Carlisle South Jn All Lines Possession  [11/04/26 25/04/26 Work Content
NW4011 |District 0100 Sat 0505 Sat
NW4013 Wk3 72hrs PLTR: Plumpton North DM 56m 1700 -
57m 1575y
'WDT: Platform 7 and 8 Carlisle Station
HOBC: 1 day Upperby Park 68m 460 to 67m 1380
Down Main
HOBC: 2 days Wreay 65m 330 to 64m 887 Down
Main
HOBC: 1 day Ellerton Grange 63m 1050 to 63 137
Down Main
HOBC: 1 day Clifton 48m 427 to 48m 40 Down Main
HOBC: 1 day Brinns Farm 41m 1060 to 41 600 Down
Main
HOBC: 3 days Carlingill Wood 30m 1100 to 30m 400
Down Main
HOBC: 1 day River Lune 29m 430 to 29m 120 Down
Main
HOBC: 1 day Scotch Road 26m 1600 to 26m 1050
Down Main
P2026/4147026 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession |11/04/26 25/04/26 Work Content
NW4011 0100 Sat 0450 Sat
NW4013 Tri-Link - WCN: Wire Runs Catterall 12m to
Morecambe SouthMorecambe All Lines Possession  [11/04/26 25/04/26 Lancaster North 1m
Jn 0100 Sat 0450 Sat
. . 'Wk2 PLTR: Bay Horse UM CGJ6 CAT11 14m 1646 -
Preston Fylde Jn |Carnforth South Jn  |All Lines Possession |11/04/26 25/04/26 15m 1167y.
0100 Sat 0450 Sat
CD Signalling: PN236 - PN237 requires 77 hrs
Lancaster inc
P2026/4042612 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [26/04/26 27/04/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |26/04/26 27104/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2026/4148218 |[NW6009 |Lostock Jn Crow Nest Jn All Lines Possession |26/04/26 27/04/26 \Work Content: CRSA PLTR - CAT15A Jacks Lane -
NW6013 0035 Sun  |0450 Mon Up
Up 13m 1400y to 14m 830y 1190 yds
Walkden Wigan Station Jn All Lines Possession  [26/04/26 27/04/26
0035 Sun  |0450 Mon
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161059 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |25/04/26 27/04/26 TRU West | W5/W5a/W6 | 52hrs \W2026/11131464
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 8m63ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession |25/04/26 27/04/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat 0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [25/04/26 26/04/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [26/04/26 26/04/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |26/04/26 26/04/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |26/04/26  |27/04/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [27/04/26 27/04/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper &
Machines

TRK: EIS H - CD17 & CD18 Drainage Removal Down
Cess CH45000-Ch45950

SIG: EIS H - Prep work and testing (will work around

others)
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4161059 TRK: EIS H Running out materials & TRK prep work
Continued
P2026/4150754 |NW9003 |Chinley East Jn |Chinley South Jn All Lines Possession |01/05/26 04/05/26 'Work Content:
NW9005 2100 Fri 2100 Mon CD: Dove Holes Tunnel & Dove Holes Cutting
Drainage
Chinley North Jn  [Buxton All Lines Possession  |01/05/26 04/05/26
2100 Fri 2100 Mon
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 01/05/26 04/05/26
South SB & No.2 Possession (2100 Fri 2100 Mon
Down & Up
Through Siding
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4037930 |MD101 Camden Jn Queens Park Down and Up DC |Possession |02/05/26 05/05/26 TRAINS TO TRAVEL ON FAST LINES
MD120 Electric 0010 Sat  |0500 Tue (76 hrs)

TRAFFIC REMARKS TBC WHEN TT AVAILABLE

Wembley Central Down and Up Possession |02/05/26 05/05/26

Slow 0010 Sat 0500 Tue (77 hrs) WORK CONTENT -
- - S&C Renewal: TMD 2402 / 2403 Points
Park Street Camden Jn Lines A,B,C Possession |02/05/26 05/05/26 PLTR: Primrose Hill DC (1m 882y - 1m 1156y Up DC
Tunnels 0010 Sat  |0500 Tue (77 hrs) 274y C11)
Willesden TMD  |Willesden TMD Stabling & Arrival |Possession |02/05/26 05/05/26
siding 0010 Sat  |0500 Tue (77 hrs)
Willesden TMD  |Willesden TMD North Shunt Neck |BLOCKED To|02/05/26 05/05/26
Electric 0010 Sat 0500 Tue (77 hrs)
Trains
Camden Jn Wembley Central Down and Up Fast|Possession |03/05/26 03/05/26
0040 Sun  |0900 Sun (7 hrs)
P2026/4083913 (MD101 Drayton Road Hanslope South Jn  |Down and Up Fast|Possession |02/05/26 05/05/26 2005 SAT TO 0600 TUES
Junction 2005 Sat 0600 Tue (58 hrs) TRAINS TO TRAVEL OVER SLOW LINES

NO ACCESS TO MK PLATFORMS 4, 5 AND 6

WORK CONTENT -
CD: Castlethorpe Drainage
CD: Milton Keynes Canopy Works
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163430 (MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |05/05/26 05/05/26 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue |0530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession  |05/05/26 05/05/26 TRENT VALLEY.
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 . . CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession |05/05/26  |05/05/26 POSSESSION TO FINISH.
Jn Fast 0010 Tue |0530 Tue
glpc))v-l\-/rem Valley \Work Content - Maintenance Patrolling
Stafford Trent Valley |Down TV Slow/ |Possession |05/05/26 05/05/26
Jn No.1 Down Stafford / 0010 Tue |0530 Tue
Down Stafford
Fast
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |05/05/26 05/05/26
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|05/05/26 05/05/26
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|05/05/26 05/05/26
Electric 0010 Tue |0530 Tue
Trains
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164869 |MD101 Penkridge Stafford Trent Valley |Down Penkridge |Possession |02/05/26 03/05/26 2200 SAT TO 2345 SAT
MD301 Jn No.1 2200 Sat 0515 Sun TRAINS TO TRAVEL OVER FAST LINES BETWEEN
NW1001 - - STAFFORD SOUTH JN AND BASFORD HALL JN.
NW1002 Egs';a”kgce‘%iri doe Possession 258%5/826 8312556 TRAINS BETWEEN WCML AND NORTON BRIDGE
NW5008 P 9 at on LINES TO TRAVEL VIA NORTON BRIDGE EAST
Rickerscote Stafford Trent Valley {Up Penkridge Possession  |02/05/26 04/05/26 CORD.
Junction Jn No.1 Slow 2200 Sat 0515 Mon NO ACCESS STAFFORD STATION PLATFORMS 4,
5 AND 6.
Searchlight Lane |Yarnfield Junction Down Norton Possession |02/05/26 04/05/26
Jn Bridge 2200 Sat 0500 Mon 2345 SAT TO 1100 SUN
- ALL LINE BLOCK. RRS TO OPERATE.
Stafford Stafford Platform 6 Possession 02/05/26 04/05/26 NO ACCESS STAFFORD STATION, STAFFORD
2200 Sat /0500 Mon DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.
?ﬁféﬁa South I(3BaHs;ord Hall Jn SB g%\cvvnllsjtg\flfvcr)]r% ow Possession 2%%5/32; S;/,%Séi? 1100 SUN TO 0500 MON
Ub Slow/U TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S&ﬁord Slgw STAFFORD SOUTH JN AND BASFORD HALL JN.
- - - - - - TRAINS BETWEEN WCML AND NORTON BRIDGE
Yarnfield Junction |Little Brldgeford Up Norton Bridge |Possession |02/05/26 04/05/26 LINES TO TRAVEL VIA NORTON BRIDGE EAST
Junction 2200 Sat  [0500 Mon CORD.
Colwich North Jn  [Basford Hall Jn SB |Down Stafford/ | Possession  |02/05/26 | 03/05/26 NO ACCESS STAFFORD STATION PLATFORMS 4,
(BH) Down Stafford 2345Sat 1100 Sun ° AND 6.
Fast / Down Fast .
Up Stafford / Up 'Work Content - CRSA PLTR: Rickerscote (28m300y-
Stafford Fast / Up 28m803y 497y DN Cll)
Fast
Milford Jn Basford Hall Jn SB  |Down Stafford Possession  |02/05/26 03/05/26
(Staffordshire) (BH) Slow / Down Slow 2345 Sat 1100 Sun
Norton Bridge Yarnfield Junction Norton Bridge Possession  |02/05/26 03/05/26
Junction East Chord 2345 Sat 1100 Sun
Stafford Stafford Platforms 1 & 3 Possession |02/05/26 03/05/26
2345 Sat (1100 Sun
Stafford Trent Stafford North Jn Stafford Goods Possession  |02/05/26 04/05/26
Valley Jn No.1 Loop 2345 Sat 0500 Mon
Whitehouse Jn  |Basford Hall Jn SB  |Up Slow/Up Possession |02/05/26 03/05/26
(BH) Stafford Slow 2345 Sat 1100 Sun
Stafford South Basford Hall Jn SB  |Down Stafford Possession  |03/05/26 04/05/26
Junction (BH) Slow / Down Slow 1100 Sun  |0500 Mon

Up Slow/Up
Stafford Slow
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148332 |EA1180 Camden Road Copenhagen Jn North London Possession  |03/05/26 03/05/26 RAIL REPLACEMENT ROAD SERVICE BETWEEN
EA1310 Central Jn Incline 0045 Sun 1100 Sun GOSPEL OAK AND STRATFORD
EA1320 Silo Curve ARL NLL SERVICES TO START / TERMINATE IN
t“ﬁg Camden Road Westbourne Road Jn|Down North Possession  |03/05/26 03/05/26 PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN
MD145 |Eastdn London Relief 0045 Sun 11100 Sun NO ACCESS AVAILABLE TO/FROM THE NLL
S0400 ; INCLINE
Gospel Oak Jn  |Camden Road West |Down and U Possession |03/05/26 03/05/26
P 5 North oo SSesst 004s Sun 1100 Sun ACCESS AVAILABLE TO/FROM THE UP/DOWN
CANONBURY AFTER 0850 SUN
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |03/05/26 03/05/26
Canonbury 0045 Sun 10850 Sun ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT
STRATFORD
Lea Jn Primrose Hill Up North Possession |03/05/26 03/05/26 TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL
(closed) site of London/Down 0045 Sun 0850 Sun OAK
North London
(Westbound) NLL CYCLIC TYPE 13B
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |03/05/26 03/05/26 NLL CYCLIC TYPE 7A (ROTR)
Curve 0045 Sun (0850 Sun
Primrose Hill Lea Jn Up North Possession  |03/05/26 03/05/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |03/05/26 03/05/26
Jn Jn Reversible 0045 Sun {1100 Sun
Canonbury West |Primrose Hill Up North Possession |03/05/26 03/05/26
Jn (closed) site of London/Down 0850 Sun  |1100 Sun
North London
(Westbound)
Gospel Oak Camden Road West |Down and Up Possession  |03/05/26 03/05/26
Jn North London 0850 Sun  |1100 Sun
Primrose Hill Canonbury West Jn \Up North Possession |03/05/26 03/05/26
(closed) site of London/Down 0850 Sun {1100 Sun
North London
(Eastbound)
P2026/4085235 |[MD301 Four Ashes Four Ashes Four Ashes Up Possession |02/05/26 04/05/26
MD320 Goods Loop 0010 Sat 0500 Mon
MD805
NW1002 |Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |02/05/26 04/05/26
Road Jn Oxley Chord 0010 Sat 0500 Mon
Portobello Jn Bushbury Jn Down and Up Possession |02/05/26 04/05/26
(West Midlands) Grand Junction 0010 Sat  |0500 Mon (54 hrs)
Wolverhampton |Penkridge Down and Up Possession  |02/05/26 04/05/26
North Jn Stour/Penkridge 0010 Sat 0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151266 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |03/05/26 04/05/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |03/05/26 04/05/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |03/05/26 04/05/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |03/05/26 04/05/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |03/05/26 04/05/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |03/05/26 04/05/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |03/05/26 04/05/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |03/05/26 04/05/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |03/05/26 04/05/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |03/05/26 04/05/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |03/05/26 04/05/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/05/26 04/05/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/05/26 04/05/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |04/05/26 04/05/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |04/05/26 04/05/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |04/05/26 04/05/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4149743 |GW200 Didcot North Jn  |Tackley Down and Up Possession |02/05/26 03/05/26 GWR SERVICES TO TERMINATE AT / START
GWwW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GW277 Valley TRANSPORT REQUIRED IN LIEU.
GWw310 Hinksey North Hinksey South Reception Line 1 |Possession |02/05/26 03/05/26
MD401 2255 Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn  |Up Oxford Relief |Possession |02/05/26 03/05/26
2255 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession  |02/05/26 03/05/26 Work Details = Maintenance Works (1 in 4)
Kennington Goods 2255 Sat 0835 Sun Ww/11089441
Loops
Morris Cowley GF  |Single Possession |02/05/26 03/05/26

2255 Sat 0835 Sun

Oxford Oxford Platforms 3 and 4 |Possession |02/05/26 03/05/26
Platform 1 & 2 2255 Sat 0835 Sun

Oxford Station North |Oxford Bay Possession |02/05/26 03/05/26
Jn Approach 2255 Sat 0835 Sun
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/05/26 03/05/26
Bletchley 2255 Sat 0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |02/05/26 03/05/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |02/05/26 03/05/26
South Jn Relief 2255 Sat  |0835 Sun
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/05/26 03/05/26
Jn 2255 Sat 0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |02/05/26 03/05/26
Jn 2255 Sat  |0835 Sun
Oxford Oxford Down Oxford Sidings 02/05/26 03/05/26
Sidings 1, 2, 3, Possession 2255 Sat (0835 Sun

Headshunt
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045427 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|03/05/26 03/05/26 W2026/10943703
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|03/05/26 03/05/26 W2026/10945414
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn | Stourbridge North Jn |Down Goods Loop|Line Blockage|03/05/26  |03/05/26 142m20ch and 142m60ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|03/05/26 03/05/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|03/05/26 03/05/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 03/05/26 03/05/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110381 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |02/05/26 03/05/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |02/05/26 03/05/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |02/05/26 03/05/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |02/05/26 03/05/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |02/05/26 03/05/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |02/05/26 03/05/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117225 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|08/05/26 08/05/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|08/05/26 08/05/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|08/05/26 08/05/26
Parkway 0140 Fri 0400 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4137205 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |02/05/26 03/05/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  |02/05/26 03/05/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |02/05/26 03/05/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  |02/05/26 03/05/26
Branch 1750 Sat 2140 Sun
P2026/4104867 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |04/05/26 05/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Mon |0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4104900 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  |05/05/26 06/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4104853 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |06/05/26 07/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Wed (0610 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4104901 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |07/05/26 08/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Thu  |0610 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148257 |NW2001 |Huyton Jn St Helens Central Down and Up St |Possession |03/05/26 03/05/26 Tuebrook Sidings Needs to be Clear for Access icw
NW2015 Helens 0105 Sun  |1305 Sun Signalling work
NwW2027
NW2029 |StHelens Liverpool Lime All Lines Possession |03/05/26 03/05/26
Junction Street 0105 Sun  |1305 Sun WORK CONTENT
. . . . HOBC: Whiston Hospital 6m 883 to 6m 1572
Wavertree Jn Liverpool Lime All Lines Possession |03/05/26 05/05/26 CD Signalling: Edge Hill LE42/44/46/48 54hrs
Street 0105 Sun 0500 Tue
Bootle Branch Jn |Edge Hill East Jn Up Waterloo Sidings 03/05/26 05/05/26
Sidings Possession 0105 Sun  |0500 Tue
Down Waterloo
Sidings
Edge Hill East Jn |Bootle Branch Jn Tuebrook Sidings |Sidings 03/05/26 05/05/26
Possession 0105 Sun  |0500 Tue
Edge Hill West Jn  |Waterloo Sidings |Sidings 03/05/26 05/05/26
4 Possession 0105 Sun 0500 Tue
Waterloo Sidings
5
Olive Mount Jn  [Liverpool Lime Down and Up Possession  |03/05/26 05/05/26
Street Chat Moss/Slow 1305 Sun  |0500 Tue
P2026/4151714 |NW3001 |Saltney Jn Llandudno Jn Down Main Possession  |02/05/26 04/05/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Up Main 0130 Sat  |0355 Mon ROAD TRANSPORT
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4165658 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |02/05/26 08/05/26 TRU West | Bradley Deighton Blockade | Days 1to 7 W2026/11131460
LN860 0015 Sat  [2359 Fri of 24 Major Projects
LN861 i i i 10m30ch and 29m40ch
LN862 Lockwood Huddersfield Penistone Possession |02/05/26 04/05/26 0015 SAT TO 0025 SUN SERVICES DIVERTED VIA
NW7021 Single/Platform 1 0015 Sat 0030 Mon CALDER VALLEY. RAIL REPLACEMENT ROAD
. . . SERVICE TO OPERATE. TRAINS TO BE STABLED
Stalybridge East |Heaton Lodge Jn All Lines Possession 02/05/26 03/05/26 IN HILL HOUSE SIDINGS
Jn 0015 Sat 0025 Sun
Hillhouse East Jn |[Hillhouse East Jn Hillhouse Sidings 02/05/26 08/05/26 g%SISN.?AO-I;:?ngr(gusclﬁlovm%%ﬂ,’l\t%¥?,fROM
Turnback Siding - |Possession 10015 Sat 2359 Fri OPERATION BETWEEN STOCKSMOOR AND
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |03/05/26 03/05/26 E%S&(IQI/V'IPR?A?NS TO STAND AT STOCKSMOOR FOR
0025 Sun 0825 Sun [2] MINUTES FOR PILOT DUTIES.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |03/05/26  |03/05/26 UP TRAINS TO ARRIVE AT STOCKSMOOR [9]
Jn 0025 Sun 10825 Sun MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR
Stalybridge East |Heaton Lodge Jn All Lines Possession  |03/05/26 04/05/26
Jn 0825 Sun 0515 Mon 0025 SUN TO 0825 SUN NO BOOKED SERVICES
Penistone Huddersfield All Lines Possession  |04/05/26 04/05/26 0825 SUN TO 0030 MON SERVICES DIVERTED VIA
0030 Mon  |0515 Mon CALDER VALLEY. RAIL REPLACEMENT ROAD
- . - SERVICE TO OPERATE. TRAINS TO BE STABLED
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |04/05/26 04/05/26 IN HILL HOUSE SIDINGS
0515 Mon {2240 Mon
Lockwood Huddersfield Pgnistone Possession  |04/05/26 05/05/26 {F))S())O”(L_IS_ %'\Il: B%é-zl-%%%#:\gwg?(}gw_g; ?N/FROM
Single/Platform 1 2240 Mon 0540 Tue OPERATION BETWEEN STOCKSMOOR AND
Stalybridge East |Heaton Lodge Jn _|All Lines Possession |04/05/26  |05/05/26 B%(\:/\mNSR?A?N S0 STAND AT STOCKSMOOR FOR
In 2240 Mon 0540 Tue [2] MINUTES FOR PILOT DUTIES.
Hillhouse West Jn|Heaton Lodge Jn  |All Lines Possession |05/05/26  |05/05/26 UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
0540 Tue  |2240 Tue
CROSSING AT STOCKSMOOR
Lockwood Huddersfield Penistone Possession  |05/05/26 06/05/26
Single/Platform 1 2240 Tue 0540 Wed 0030 MON TO 2359 FRI SERVICES DIVERTED VIA
CALDER VALLEY. RAIL REPLACEMENT ROAD
Stalybridge East |Heaton Lodge Jn All Lines Possession |05/05/26 06/05/26 SERVICE TO OPERATE
Jn 2240 Tue 0540 Wed
_ _ : 0515 MON TO 2240 MON
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |06/05/26 06/05/26 0540 TO 2240 TUE/WED/THU/FRI
0540 Wed 2240 Wed SERVICES FROM THE WEST TO
- - - START/TERMINATE AT HUDDERSFIELD.
Lockwood Huddersfield Penistone Possession |06/05/26 07/05/26 PENISTONE SERVICE UNAFFECTED
Single/Platform 1 2240 Wed 0540 Thu
Stalybridge East |Heaton Lodge Jn All Lines Possession |06/05/26 07/05/26 2240 MON/TUE/WED/THU/FRI TO 0540
TUE/WED/THU/FRI
Jn 2240 Wed 10540 Thu NO BOOKED SERVICES
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |07/05/26 07/05/26 ALL TRAINS TO BE STABLED IN HILLHOUSE
0540 Thu 2240 Thu SIDINGS
Lockwood WORK DETAILS Split across blockade items:
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4165658 Huddersfield Penistone Possession |07/05/26 08/05/26 TRK: EIS H - Install 2 x UTD 10ft Ch45500 &
Continued Single/Platform 1 2240 Thu (0540 Fri Ch44880
TRK: EIS H - Bradley Jn Re-modelling
Stalybridge East |Heaton Lodge Jn All Lines Possession |07/05/26 08/05/26 TRK: C26e - Bradley Junction Blockade: Install new
Jn 2240 Thu  |0540 Fri Up Slow inc S&C ch45180 to ch45970
. . . TRK: C26e - Bradley Junction Blockade: Install new
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession 08/05/2§ 08/05/2§ Up Slow inc S&C ch45970 to 46050 No scope beyond
0540 Fri 2240 Fri for 1330m
Lockwood Huddersfield Penistone Possession  |08/05/26 08/05/26 EEZ;B?%Zﬁfggg gg?ﬁfde: Install new DS
Single/Platform 1 2240 Fri 12359 Fri TRK: C28c Top Stone and Tamp Dn Slow ch44200 to
Stalybridge East |Heaton Lodge Jn |l Lines Possession |08/05/26 | 08/05/26 ch45180 - 980m
yoridg 9 . ’ TRK: C26a - Bradley Junction Blockade: Install new
Jn 2240 Fri 2359 Fri - - PP .
branch line (no chainage info; no dwg; guessed
duration!) Only AIP design info for 90m 45850 to
45930
TRK: C26d Top Stone and Tmap newDS and branch
ch45090 to 45970 (880m)
***This item is a superseded by P/4167187***
P2026/4150754 |[NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  |01/05/26 04/05/26 Work Content:
NW9005 2100 Fri 2100 Mon CD: Dove Holes Tunnel & Dove Holes Cutting
Drainage
Chinley North Jn  |Buxton All Lines Possession |01/05/26 04/05/26
2100 Fri 2100 Mon
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 01/05/26 04/05/26
South SB & No.2 Possession 2100 Fri 2100 Mon

Down & Up
Through Siding
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Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4083883 |[MD101 Drayton Road Hanslope South Jn  |Down and Up Fast|Possession |09/05/26 11/05/26 2005 SAT TO 0600 MON
Junction 2005 Sat 0600 Mon (29 hrs) TRAINS TO TRAVEL OVER SLOW LINES
NO ACCESS TO MK PLATFORMS 4, 5 AND 6
WORK CONTENT -
CD: Castlethorpe Drainage
CD: Milton Keynes Canopy Works
P2026/4148702 |EA1310 |Gospel OakJn  |Junction Road Jn Down and Up T&H|Possession |10/05/26 10/05/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/05/26 10/05/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun  |0810 Sun NOT PERMITTED
Willesden Suburban |Down and Up New|Possession |10/05/26 10/05/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun  |0810 Sun
Kentish Town _|Acton Wells Jn Downand Up  |Possession |10/05/26 | 10/05/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |10/05/26 10/05/26
Jn High Level 0105 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/05/26 10/05/26
Possession 10105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 10/05/26 10/05/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
P2026/4148700 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |11/05/26 11/05/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/05/26 11/05/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |11/05/26 11/05/26
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |11/05/26 11/05/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/05/26 11/05/26
Possession 0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 11/05/26 11/05/26
High Level Turnback Siding |Possession |0045 Mon  |0500 Mon
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151399 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |10/05/26 11/05/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |10/05/26 11/05/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |10/05/26 11/05/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |10/05/26 11/05/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |10/05/26 11/05/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [10/05/26 11/05/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |10/05/26 11/05/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |10/05/26 11/05/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |10/05/26 11/05/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |10/05/26 11/05/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession |10/05/26 11/05/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/05/26 11/05/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/05/26 11/05/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |11/05/26 11/05/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |11/05/26 11/05/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [11/05/26 11/05/26
Bletchley 0040 Mon 0445 Mon
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045428 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|10/05/26 10/05/26 W2026/10943752
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 140m75ch and 141m7ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|10/05/26 10/05/26 W2026/10945466
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|10/05/26 10/05/26 142m20ch and 142m60ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|10/05/26 10/05/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|10/05/26 10/05/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 10/05/26 10/05/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4104697 |MD435 Smethwick Jn Stourbridge North Jn |All Lines Possession |10/05/26 11/05/26 'Work Content: PLTR James Scott Road Drainage
0035 Sun  |0500 Mon
All other works to fit around the Major Section 7 item
PLTR James Scott Road Drainage
TRAINS TO BE DIVERTED
P2026/4110400 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |09/05/26 10/05/26
MD545 Jn Curve/Down and 2350 Sat {0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |09/05/26 10/05/26
MD565 2350 Sat {0810 Sun
MD570
Whitacre Jn All Possession  |09/05/26 10/05/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |09/05/26 10/05/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |09/05/26 10/05/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |09/05/26 10/05/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4156920 |[GW110 Drayton Green  |Greenford West Jn  |Down and Up BLOCKED 10/05/26 10/05/26 NO SERVICES TO OPERATE OVER THESE LINES
GW174 Greenford OTM 0900 Sun |1700 Sun
MD705 Branch/Single protection
zone +
Disconnection
Greenford South |Greenford East Jn  |Greenford East BLOCKED 10/05/26 10/05/26
Jn Curve o™ 0900 Sun (1700 Sun
protection
zone +
Disconnection
Park Royal (inc.) |Greenford WestJn |Down and Up BLOCKED 10/05/26 10/05/26
Wycombe oT™ 0900 Sun (1700 Sun
protection
zone +
Disconnection
P2026/4117226 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|15/05/26 15/05/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|15/05/26 15/05/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|15/05/26 15/05/26
Parkway 0140 Fri 0400 Fri
P2026/4052529 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|13/05/26 14/05/26 'W2026/10959960
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4055525 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|13/05/26 14/05/26 W2026/10967896
(Between 2300 Wed [0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4052913 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|14/05/26 15/05/26 W2026/10960850
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4103966 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  [11/05/26 12/05/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Mon 0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Cranberry
(142m 1450y - 143m 810y DF)
P2026/4103981 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |12/05/26 13/05/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Cranberry
(142m 1450y - 143m 810y DF)

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

London North Western Route V1 Draft Rules
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4104001 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |13/05/26 14/05/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) D Fast 2210 Wed |0610 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas /AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Cranberry
(142m 1450y - 143m 810y DF)

P2026/4103982 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |14/05/26 15/05/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Thu 0610 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Cranberry
(142m 1450y - 143m 810y DF)

P2026/4151765 |[NW3001 |Saltney Jn Llandudno Jn Down Main Possession |09/05/26 11/05/26 AMENDED TRAIN WORKING WITH REPLACEMENT
u ; 0130 Sat 0355 Mon ROAD TRANSPORT
p Main
P2026/4148238 |[NW6009 |Lostock Jn Crow Nest Jn All Lines Possession  [10/05/26 11/05/26 Work Content: CRSA PLTR - CAT15A Jacks Lane -
NW6013 0035 Sun  |0450 Mon Up

Up 13m 1400y to 14m 830y 1190 yds

Walkden Wigan Station Jn All Lines Possession  |10/05/26 11/05/26
0035 Sun (0450 Mon
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167187 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |09/05/26 15/05/26 TRU West | Bradley Deighton Blockade | Days 8 to 14 W2026/11131461
LN860 0001 Sat  [2359 Fri of 24 Major Projects
LN861 i i i 10m30ch and 29m40ch
LN862 Lockwood Huddersfield Penistone Possession |09/05/26 11/05/26 0001 SAT TO 0025 SUN SERVICES DIVERTED VIA
NW7021 Single/Platform 1 0001 Sat  |0030 Mon CALDER VALLEY. RAIL REPLACEMENT ROAD
. . . SERVICE TO OPERATE. TRAINS TO BE STABLED
Stalybridge East |Heaton Lodge Jn All Lines Possession 09/05/26 10/05/26 IN HILL HOUSE SIDINGS
Jn 0001 Sat 0025 Sun
Hillhouse East Jn |Hillhouse East Jn Hillhouse Sidings 09/05/26 15/05/26 g%SISN.?AO-I;:?ngr(gusclﬁlovm%%ﬂ,’l\t%¥?,fROM
Turnback Siding |Possession /0001 Sat 2359 Fri OPERATION BETWEEN STOCKSMOOR AND
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |10/05/26 10/05/26 LOCKWOOD.
y y 0025 Sun 10825 Sun DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |10/05/26  |10/05/26 UP TRAINS TO ARRIVE AT STOCKSMOOR [9]
Jn 0025 Sun 10825 Sun MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR
Stalybridge East |Heaton Lodge Jn All Lines Possession  |10/05/26 11/05/26
Jn 0825 Sun 0515 Mon 0025 SUN TO 0825 SUN NO BOOKED SERVICES
Penistone Huddersfield All Lines Possession |11/05/26 11/05/26 0825 SUN TO 0030 MON SERVICES DIVERTED VIA
0030 Mon 0515 Mon CALDER VALLEY. RAIL REPLACEMENT ROAD
. . . SERVICE TO OPERATE. TRAINS TO BE STABLED
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |11/05/26 11/05/26 IN HILL HOUSE SIDINGS
0515 Mon 2240 Mon
Lockwood Huddersfield Pgnistone Possession |11/05/26 12/05/26 g,%ol%-?%'\,l: B%é%%%i#:\g\g%?(lgmg_}r?NIFROM
Single/Platform 1 2240 Mon 0540 Tue OPERATION BETWEEN STOCKSMOOR AND
; ; ; LOCKWOOD.
JSrt;alybndge East |Heaton Lodge Jn All Lines Possession 2121‘/1C(J)5'/\§(()3n 0152‘/1(())5_{_?1633 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.
Hillhouse West Jn|Heaton Lodge Jn  |All Lines Possession |12/05/26  |12/05/26 UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
0540 Tue 2240 Tue
CROSSING AT STOCKSMOOR
Lockwood Huddersfield Penistone Possession |12/05/26 13/05/26
Single/Platform 1 2240 Tue 0540 Wed 0030 MON TO 2359 FRI SERVICES DIVERTED VIA
CALDER VALLEY. RAIL REPLACEMENT ROAD
Stalybridge East |Heaton Lodge Jn All Lines Possession |12/05/26 13/05/26 SERVICE TO OPERATE
Jn 2240 Tue  |0540 Wed
; ; ; 0515 MON TO 2240 MON 0540 TO 2240
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |13/05/26 13/05/26 TUE/WED/THU/ERI
0540 Wed  |2240 Wed SERVICES FROM THE WEST TO
- - - START/TERMINATE AT HUDDERSFIELD.
Lockwood Huddersfield Penistone Possession |13/05/26 14/05/26
Single/Platform 1 2240 Wed 0540 Thu 2240 MON/TUE/WED/THU/FRI TO 0540
: : : TUE/WED/THU/FRI
Stalybridge East |Heaton Lodge Jn All Lines Possession |13/05/26 14/05/26 ALL TRAINS TO BE STABLED IN HILLHOUSE
Jn 2240 Wed (0540 Thu SIDINGS
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |14/05/26 14/05/26 o )
0540 Thu 2240 Thu ***This item is a superseded by P/4167200***
Lockwood WORK DETAILS Split across blockade items:
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167187 Huddersfield Penistone Possession  [14/05/26 15/05/26 TRK: C26d Top Stone and Tmap newDS and branch
Continued Single/Platform 1 2240 Thu  |0540 Fri ch45090 to 45970 (880m)
TRK: C26¢ - Bradley Junction Blockade: Install new
Stalybridge East |Heaton Lodge Jn All Lines Possession  [14/05/26 15/05/26 Dn Slow ch45650 to ch45970 / C26¢ - Bradley
Jn 2240 Thu  |0540 Fri Junction Blockade: Install new Dn Slow ch45970 to
. . . 46080 110m No scope beyond for 580m
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |15/05/26 15/05/26 TRK: C28Db - Install new Dn Slow ch44850 to
0540 Fri 2240 Fri ch45100 / C28b - Bradley Blockade: Install new Dn
- - - Slow ch45100 to ch45180 - 80m
Lockwood Huddersfield giennllsetfpnlgtform L Possession 15/05/2§ 15/05/2_6 TRK: C28a - Bradley Blockade: Install new Dn Slow
9 2240 Fri 12359 Fri ch44240 to ch44290 - 50m New end state from
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |15/05/26 | 15/05/26 C1l/12
In yoridg 9 2240 Fri 5359 Fri TRK: C28b Install new down slow ch 44850 to
ch45180 (230m +100m skim)
TRK: C26b - Bradley Junction Blockade Install new
Dn Slow ch45180 to ch45400 -
TRK: C29a: Bradley Blockade - Install Up Slow Tie-
in ch44200 to ch44350 - 140m New end state from
C13/14
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Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4037778 |MD101 Milton Keynes Daventry South Jn |Down and Up Possession |17/05/26 17/05/26 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / 0140 Sun 1200 Sun (29 hrs)  \WEEDON
Northampton
Hanslope North  |Daventry South Jn  |Down and Up Possession |17/05/26 18/05/26 WMT TO START/TERMINATE CMK/RUGBY AND
Jn Northampton 1200 Sun (0410 Mon (29 hrs)  |OFFER RRS
WMT TO STABLE IN PLATFORM 2 AT CMK
ACCESS TO DIRFT FROM THE NORTH
Work Content -
Maintenance 1:8
CRSA Drainage: East Haddon Hill (6ft 73m 5y - 73m
720y C15)
WD - S&C Renewal 1404A/B
P2026/4167024 |EA1310 |Gospel Oak Gospel Oak Platform 3 Possession |17/05/26 17/05/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |17/05/26 17/05/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/05/26 17/05/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun (0810 Sun
Willesden Suburban [Down and Up New|Possession |17/05/26 17/05/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |17/05/26 17/05/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/05/26 17/05/26
Jn High Level 0105 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/05/26 17/05/26
Possession 0105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 17/05/26 17/05/26
High Level Turnback Siding |Possession 0105 Sun  |0810 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

London North Western Route V1 Draft Rules
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166784 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |18/05/26 18/05/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE

MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS

MD155

MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/05/26 18/05/26 NO TRAINS TO BE STABLED IN THE REVERSE

Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN

ARL ECS MOVES CAN BE HELD AT WM672

Willesden Suburban |Down and Up New|Possession |18/05/26 18/05/26

Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |18/05/26 18/05/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/05/26 18/05/26
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 18/05/26 18/05/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
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London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151267 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |17/05/26 18/05/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |17/05/26 18/05/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |17/05/26 18/05/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/05/26 18/05/26
Jn 2305 Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |17/05/26 18/05/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [17/05/26 18/05/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |17/05/26 18/05/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/05/26 18/05/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |17/05/26 18/05/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |17/05/26 18/05/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [17/05/26 18/05/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/05/26 18/05/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/05/26 18/05/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [18/05/26 18/05/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |18/05/26 18/05/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |18/05/26 18/05/26
Bletchley 0040 Mon 0445 Mon
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London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045413 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|17/05/26 17/05/26 W2026/10943072
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 134m58ch and 135m40ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|17/05/26 17/05/26 W2026/10943758
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|17/05/26 17/05/26 %ggé?fggi%iéglmkh
0600 Sun  |0815 Sun Patrolling
Stourbridge North |Kingswinford Jn Down & Up Line Blockage|17/05/26 17/05/26 142m20ch and 142m60ch
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|17/05/26 17/05/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 17/05/26 17/05/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110401 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |16/05/26 17/05/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |16/05/26 17/05/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |16/05/26 17/05/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |16/05/26 17/05/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |16/05/26 17/05/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |16/05/26 17/05/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117227 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|22/05/26 22/05/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|22/05/26 22/05/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|22/05/26 22/05/26
Parkway 0140 Fri 0400 Fri
P2026/4104964 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |18/05/26 19/05/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Mon 0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Cranberry
(142m 1450y - 143m 810y DF)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 7 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4104987 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |19/05/26 20/05/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Tue  |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas /AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Cranberry
(142m 1450y - 143m 810y DF)

P2026/4104988 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |20/05/26 21/05/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Wed (0610 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Cranberry
(142m 1450y - 143m 810y DF)

P2026/4104989 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |21/05/26 22/05/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Thu  |0610 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

Work Content: High Output: Cranberry
(142m 1450y - 143m 810y DF)

P2026/4148538 [NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession |17/05/26 17/05/26 /Access to be maintained as required to Ardwick TPE
NW5015 0055 Sun  |1240 Sun depot to/from the West.
NW6001
Longsight South |Manchester All Lines Possession |17/05/26 17/05/26 Work Content:
Jn Piccadilly East Jn 0055 Sun  |1240 Sun CRSA: Manchester Piccadilly Phase 3 S&C Squadron
Manchester Manchester Down Oxford Possession |17/05/26 17/05/26 Tamp
Piccadilly East Jn |Piccadilly West Jn |Road 0055 Sun {1240 Sun
Up Oxford Road
P2026/4148146 |[NW6009 |Lostock Jn Crow Nest Jn All Lines Possession  |17/05/26 18/05/26 'Work Content: CRSA PLTR - CAT15A Jacks Lane -
NW6013 0035 Sun  |0450 Mon Up

Up 13m 1400y to 14m 830y 1190 yds
Walkden Wigan Station Jn All Lines Possession |17/05/26 18/05/26

0035 Sun {0450 Mon
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167200 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |16/05/26 22/05/26 TRU West | Bradley Deighton Blockade | Days 15to  |W2026/11131462
LN860 0001 Sat  [2359 Fri 21 of 24 Major Projects
LN861 i i i 10m30ch and 29m40ch
LN862 Lockwood Huddersfield Penistone Possession |16/05/26 18/05/26 0001 SAT TO 0025 SUN SERVICES DIVERTED VIA
NW7021 Single/Platform 1 0001 Sat 0030 Mon CALDER VALLEY. RAIL REPLACEMENT ROAD
. . . SERVICE TO OPERATE. TRAINS TO BE STABLED
Stalybridge East |Heaton Lodge Jn All Lines Possession 16/05/26 17/05/26 IN HILL HOUSE SIDINGS
Jn 0001 Sat 0025 Sun
Hillhouse East Jn |[Hillhouse East Jn Hillhouse Sidings 16/05/26 22/05/26 g%SISN.?AO-I;:?ngr(gusclﬁlovm%%ﬂ,’l\t%¥?,fROM
Turnback Siding |Possession |0001 Sat 2359 Fri
OPERATION BETWEEN STOCKSMOOR AND
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |17/05/26 17/05/26 LOCKWOOD.
y y 0025 Sun 10825 Sun DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |17/05/26  |17/05/26 UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Jn 0025 Sun 10825 Sun MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR
Stalybridge East |Heaton Lodge Jn All Lines Possession  |17/05/26 18/05/26
Jn 0825 Sun 0515 Mon 0025 SUN TO 0825 SUN NO BOOKED SERVICES
Penistone Huddersfield All Lines Possession  [18/05/26 18/05/26 0825 SUN TO 0030 MON SERVICES DIVERTED VIA
0030 Mon  |0515 Mon CALDER VALLEY. RAIL REPLACEMENT ROAD
- . - SERVICE TO OPERATE. TRAINS TO BE STABLED
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession |18/05/26 18/05/26 IN HILL HOUSE SIDINGS
0515 Mon 2240 Mon
. . . 0900 SUN TO 2200 SUN WORKING TO/FROM
Lockwood Huddersfield g‘emlst;);letf L Possession  |18/05/26 19/05/26 POINT OF OBSTRUCTION BY PILOT IN
ingle/Platrorm 2240 Mon 0540 Tue OPERATION BETWEEN STOCKSMOOR AND
; ; ; LOCKWOOD.
JSrt;alybndge East |Heaton Lodge Jn All Lines Possession 2132%5@(?” 0159‘/1(())5_{_?1633 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.
Hillhouse West Jn|Heaton Lodge Jn  |All Lines Possession |19/05/26  |19/05/26 UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
0540 Tue 2240 Tue MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR
Lockwood Huddersfield Penistone Possession  [19/05/26 20/05/26
Single/Platform 1 2240 Tue 0540 Wed 0030 MON TO 2359 FRI SERVICES DIVERTED VIA
CALDER VALLEY. RAIL REPLACEMENT ROAD
Stalybridge East |Heaton Lodge Jn All Lines Possession |19/05/26 20/05/26 SERVICE TO OPERATE
Jn 2240 Tue 0540 Wed
_ _ : 0515 MON TO 2240 MON
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession |20/05/26 20/05/26 0540 TO 2240 TUE/WED/THU/ERI
0540 Wed 2240 Wed SERVICES FROM THE WEST TO
- - - START/TERMINATE AT HUDDERSFIELD.
Lockwood Huddersfield P_emstone Possession  [20/05/26 21/05/26 PENISTONE SERVICE UNAFFECTED
Single/Platform 1 2240 Wed 0540 Thu
Stalybridge East |Heaton Lodge Jn All Lines Possession  |20/05/26 21/05/26 2240 MON/TUE/WED/THU/FRI TO 0540
In 2240 Wed 10540 Thu TUE/WED/THU/FRI
NO BOOKED SERVICES
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |21/05/26  |21/05/26 ALL TRAINS TO BE STABLED IN HILLHOUSE
0540 Thu 2240 Thu SIDINGS
Lockwood WORK DETAILS Split across blockade items:
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167200 Huddersfield Penistone Possession [21/05/26 22/05/26 TRK: C29b: Bradley Blockade -Install Up Slow Tie-in
Continued Single/Platform 1 2240 Thu  |0540 Fri ch45100 to ch45180 - 80m
SIG: EIS H - Signalling modifications to existing RRI
Stalybridge East |Heaton Lodge Jn All Lines Possession |21/05/26 22/05/26 to support revised Bradley Jn S&C layout
Jn 2240 Thu  |0540 Fri SIG: EIS H - wheels free limits and extended limits
(72hrs min) -
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession 22/05/2§ 22/05/2§ MCIV: EIS)N &€" A62 Full Demolition (CPT
0540 Fri 2240 Fri commence after last train and deconflict with
- - - Signalling)
Lockwood Huddersfield gﬁ]nllset;)PnIthorm L Possession 22/05/2§ 22/05/2_6 MCIV: EIS K - H. Stn install scaffold
9 2240 Fri 12359 Fri MCIV: EIS N - (Poss 6 or 7) MVL3/107 Colne Rd -
- - - Demolish Existing Structure to be deconflicted
Stalybridge East |Heaton Lodge Jn All Lines Possession |22/05/26 22/05/26
yoridg 9 . ’ MCIV: EIS N - MVL3/107 - reinforce concrete guard
Jn 2240 Fri 2359 Fri
walls (off track)
MCIV: EIS K Viaduct
MCIV: EIS J Deighton Station works
TRK: EIS O - Install 10ft Drainage (Deighton)
Ch44790 to Ch45520
***This item is a continuation of P/4167187***
***This item is a superseded by P/4167129***
P2026/4150838 |[NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  |22/05/26 25/05/26 Work Content:
NW9005 2100 Fri 2100 Mon CD: Dove Holes Tunnel & Dove Holes Cutting
Drainage
Chinley North Jn [Buxton All Lines Possession |22/05/26 25/05/26
2100 Fri 2100 Mon
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 22/05/26 25/05/26
South SB & No.2 Possession {2100 Fri 2100 Mon
Down & Up
Through Siding
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Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167037 |EA1310 |Gospel Oak Gospel Oak Platform 3 Possession  |24/05/26 24/05/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |24/05/26 24/05/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/05/26 | 24/05/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |24/05/26 24/05/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  [24/05/26 24/05/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |24/05/26 24/05/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/05/26 24/05/26
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 24/05/26 24/05/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
P2026/4166785 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |25/05/26 25/05/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |25/05/26 25/05/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |25/05/26 25/05/26
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |25/05/26 25/05/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/05/26 25/05/26
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 25/05/26 25/05/26
High Level Turnback Siding |Possession (0045 Mon {0500 Mon
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151375 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |24/05/26 25/05/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |24/05/26 25/05/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |24/05/26 25/05/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |24/05/26 25/05/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |24/05/26 25/05/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [24/05/26 25/05/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |24/05/26 25/05/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |24/05/26 25/05/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |24/05/26 25/05/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |24/05/26 25/05/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |24/05/26 25/05/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |24/05/26 25/05/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/05/26 25/05/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |25/05/26 25/05/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |25/05/26 25/05/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |25/05/26 25/05/26
Bletchley 0040 Mon 0445 Mon
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045429 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|24/05/26 24/05/26 \W2026/10943623
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|24/05/26 24/05/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|24/05/26 24/05/26
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|24/05/26 24/05/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|24/05/26 24/05/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 24/05/26 24/05/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110382 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |23/05/26 24/05/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |23/05/26 24/05/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |23/05/26 24/05/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |23/05/26 24/05/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |23/05/26 24/05/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |23/05/26 24/05/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117228 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|29/05/26 29/05/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|29/05/26 29/05/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|29/05/26 29/05/26
Parkway 0140 Fri 0400 Fri
P2026/4104889 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |25/05/26 26/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down SI 2210 Mon 0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4104903 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |26/05/26 27/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Sl 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow /AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4104874 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  |27/05/26 28/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Wed (0610 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4104905 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |28/05/26 29/05/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Thu  |0610 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
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Week 8 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167129 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |23/05/26 26/05/26 TRU West | Bradley Deighton Blockade +W7 Sunday| W2026/11131379
LN860 0001 Sat 0515 Tue Days 22 to 24 of 24 Major Projects
LN861 8m63ch and 29m40ch
LN862 Lockwood Huddersfield Penistone Possession  |23/05/26 25/05/26 ***This item is a continuation of P/4167200***
NW7021 Single/Platform 1 0001 Sat 0030 Mon
_ , , 0001 SAT TO 0025 SUN
Stalybrldge East |Heaton Lodge Jn All Lines Possession 23/05/26 24/05/26 SERVICES DIVERTED VIA CALDER VALLEY. RAIL
Jn 0001 Sat /0025 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
Hillhouse East Jn |Hillhouse East Jn Hillhouse Sidings 23/05/26 26/05/26 TRAINS TO BE STABLED IN HILL HOUSE SIDINGS

Turnback Siding |Possession |0001 Sat 0515 Tue 0555 SAT TO 0001 SUN

; ; ; WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Healey Mills All Lines Possession |24/05/26 25/05/26
Y y 0025 Sun 10430 Mon PILOT IN OPERATION BETWEEN STOCKSMOOR

AND LOCKWOOD.

Stalybridge East |Copley Hill East Jn  |All Lines Possession |24/05/26 | 24/05/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
Jn 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]

Heaton Lodge Jn |Dewsbury All Lines Possession  |24/05/26 25/05/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN

0825 Sun (0430 Mon CROSSING AT STOCKSMOOR
Stalybridge East |Heaton Lodge Jn All Lines Possession |24/05/26 26/05/26 0025 SUN TO 0825 SUN NO BOOKED SERVICES
Jn 0825 Sun  |0515 Tue

. . . . 0825 SUN TO 0430 MON

Penistone Huddersfield All Lines Possession  |25/05/26 25/05/26 EYE OF NEEDLE BLOCKED

0030 Mon 0515 Mon FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Lockwood Huddersfield Penistone Possession |25/05/26 26/05/26 STUDY TO BE DIVERTED VIA THE HOPE VALLEY

. GRAND CENTRAL TO START/TERMINATE AT
Single/Platform 1 0515 Mon 0515 Tue HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO
START/TERMINATE AT LEEDS FROM THE EAST
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

NO ACCESS DEWSBURY EAST CEMENT FACILITY

0900 SUN TO 2200 SUN WORKING TO/FROM
POINT OF OBSTRUCTION BY PILOT IN
OPERATION BETWEEN STOCKSMOOR AND
LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0430 MON TO 0515 TUE SERVICES DIVERTED VIA
CALDER VALLEY. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE

0555 MON TO 0001 TUE

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167129 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
Continued [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR
WORK DETAILS: See other Blockade possessions
P2026/4150838 [NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  |22/05/26 25/05/26 Work Content:
NW9005 2100 Fri 2100 Mon CD: Dove Holes Tunnel & Dove Holes Cutting
Drainage
Chinley North Jn [Buxton All Lines Possession  [22/05/26 25/05/26
2100 Fri 2100 Mon
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 22/05/26 25/05/26
South SB & No.2 Possession 2100 Fri 2100 Mon

Down & Up

Through Siding
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Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4160979 |[MD101 Drayton Road Hanslope South Jn  |Down and Up Fast|Possession |30/05/26 01/06/26 0010 SAT TO 0600 MON
Junction 0010 Sat (0600 Mon (58 hrs) TRAINS TO TRAVEL OVER SLOW LINES
NO ACCESS TO MK PLATFORMS 4, 5 AND 6
WORK CONTENT -
CD: Castlethorpe Drainage
CD: Milton Keynes Canopy Works
P2026/4084896 (MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |02/06/26 02/06/26 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue |0530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |02/06/26 02/06/26 TRENT VALLEY.
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 . . CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |02/06/26 02/06/26 POSSESSION TO FINISH.
Jn Fast 0010 Tue |0530 Tue
gﬁ))v-l\-/rem Valley Work Content - Maintenance Patrolling
Stafford Trent Valley [Down TV Slow/ |Possession |02/06/26 02/06/26
Jn No.1 Down Stafford / 0010 Tue |0530 Tue
Down Stafford
Fast
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |02/06/26 02/06/26
Jn No.1 0010 Tue 0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|02/06/26 02/06/26
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|02/06/26 02/06/26
Electric 0010 Tue  [0530 Tue
Trains
P2026/4037928 |MD120 Camden Jn Watford Junction Down and Up DC |Possession |30/05/26 01/06/26 NO LUL SERVICES ALL WEEKEND
Electric 0245 Sat  |0500 Mon (54 hrs)

WORK CONTENT -

54hrs

DC Line Maintenance

CD DOT: Kilburn

(6ft 2m 1710y -3m 510y)

CD E&P: Kenton Lighting & wiring renewal
CD: Queens Park Footbridge -
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Week 9 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167038 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession  [31/05/26 31/05/26 NO TRAINS TO BE STABLED IN THE REVERSE

EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN

MD150

MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |31/05/26 31/05/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT

MD160 0105 Sun 0810 Sun GOSPEL OAK

Kensal Green Jn |Harlesden Jn Down and Up City |Possession 31/05/26 31/05/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun

N
Willesden Suburban [Down and Up New|Possession |31/05/26 31/05/26 NLL CYCLIC TYPE 8/9 ROTR

Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |31/05/26 31/05/26
West North London 0105 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |31/05/26 31/05/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 31/05/26 31/05/26
Possession 0105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 31/05/26 31/05/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
P2026/4166786 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |01/06/26 01/06/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/06/26 01/06/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |01/06/26 01/06/26
Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |01/06/26 01/06/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/06/26 01/06/26
Possession 0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 01/06/26 01/06/26
High Level Turnback Siding |Possession |0045 Mon  |0500 Mon
P2026/4084214 |MD301 Rugby Trent Coventry South Jn  |Down and Up Possession |30/05/26 01/06/26 TRAINS TO BE DIVERTED VIA NUNEATON
Valley Jn Coventry 2355 Sat 0500 Mon (54 hrs)

FREIGHT SERVICES TO BE DIVERTED

Work Content - TBC
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4085224 |MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession |30/05/26 01/06/26 Work content: PLTR Coventry LSC
MD405 (CCcTv) Bedworth 0135 Sat 0525 Mon
MD410
Coventry South  [Birmingham Down and Up Possession |30/05/26 01/06/26
Jn International South  |Fast/Main/Coventr 0135 Sat  |0525 Mon
Jn y
Leamington Spa |Coventry South Jn  |Down and Up Possession  |30/05/26 01/06/26
North Jn Kenilworth / Up & 0135 Sat 0525 Mon
Down Kenilworth
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151268 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |31/05/26 01/06/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |31/05/26 01/06/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |31/05/26 01/06/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |31/05/26 01/06/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |31/05/26 01/06/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [31/05/26 01/06/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |31/05/26 01/06/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |31/05/26 01/06/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |31/05/26 01/06/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |31/05/26 01/06/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |31/05/26 01/06/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |31/05/26 01/06/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/06/26 01/06/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/06/26 01/06/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/06/26 01/06/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |01/06/26 01/06/26
Bletchley 0040 Mon 0445 Mon
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Week 9 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4149907 |GW200 Didcot North Jn  |Tackley Down and Up Possession |30/05/26 31/05/26 GWR SERVICES TO TERMINATE AT / START
GWwW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GW277 Valley TRANSPORT REQUIRED IN LIEU.
GWw310 Hinksey North Hinksey South Reception Line 1 |Possession |30/05/26 31/05/26
MD401 2255 Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn  |Up Oxford Relief |Possession |30/05/26 31/05/26
2255 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession  |30/05/26 31/05/26 Work Details = Maintenance Works (1 in 4)
Kennington Goods 2255 Sat 0835 Sun Ww/11089441
Loops
Morris Cowley GF  |Single Possession |30/05/26 31/05/26

2255 Sat 0835 Sun

Oxford Oxford Platforms 3 and 4 |Possession |30/05/26 31/05/26
Platform 1 & 2 2255 Sat 0835 Sun

Oxford Station North |Oxford Bay Possession |30/05/26 31/05/26
Jn Approach 2255 Sat 0835 Sun
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |30/05/26 31/05/26
Bletchley 2255 Sat 0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |30/05/26 31/05/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |30/05/26 31/05/26
South Jn Relief 2255 Sat  |0835 Sun
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/05/26 31/05/26
Jn 2255 Sat 0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |30/05/26 31/05/26
Jn 2255 Sat  |0835 Sun
Oxford Oxford Down Oxford Sidings 30/05/26 31/05/26
Sidings 1, 2, 3, Possession 2255 Sat (0835 Sun

Headshunt
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045416 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|31/05/26 31/05/26 \W2026/10945516
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|31/05/26 31/05/26 \W2026/10943625
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|31/05/26 31/05/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North [Kingswinford Jn Down & Up Line Blockage|31/05/26 31/05/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|31/05/26 31/05/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 31/05/26 31/05/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4152085 |LN3501 Barton North Jn  |Tamworth (High Down Tamworth |Possession |30/05/26 01/06/26 PLTR WICHNOR VIADUCT (WDU DERBY)
MD501 Level) 0001 Sat 0520 Mon
TRAIN SERVICES DIVERTED VIA NUNEATON AND
Elford GF Tamworth (High Elford Goods Loop|Possession  |30/05/26 01/06/26 LEICESTER. TO BE READ IN CONJUNCTION WITH
Level) 0001 Sat 0520 Mon P2026/4152198.
Wichnor Jn Tamworth (High Up Tamworth Possession 30/05/26 01/06/26 IACCESS MAINTAINED TO CENTRAL RIVERS
Level) 0001 Sat /0520 Mon DEPOT OVER THE UP TAMWORTH LINE FOR ECS
TO RUN VIA ALREWAS, LICHFIELD CITY AND
IASTON.
NO ACCESS TO KINGSBURY AND BIRCH
COPPICE FREIGHT TERMINALS TO/FROM THE
TAMWORTH DIRECTION
P2026/4085237 |LN3501 |Wichnor Jn Kingsbury Jn Down and Up Possession |30/05/26 01/06/26 Work Content: PLTR Wilnecote
MD501 Main 0135 Sat 0500 Mon

NO ACCESS KINGSBURY BRANCH / BIRCH
COPPICE / EMR SIDINGS
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4110383 |MD501 Castle Bromwich [Sutton Park No 1 GF |Castle Bromwich |Possession |30/05/26 31/05/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |30/05/26 31/05/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession  |30/05/26 31/05/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |30/05/26 31/05/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |30/05/26 31/05/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |30/05/26 31/05/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117229 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|05/06/26 05/06/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|05/06/26 05/06/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|05/06/26 05/06/26
Parkway 0140 Fri 0400 Fri
P2026/4104925 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  [01/06/26 02/06/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) D Sl 2210 Mon |0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
P2026/4104892 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |02/06/26 03/06/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) D sl 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
P2026/4104928 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  |03/06/26 04/06/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down SI 2210 Wed |0610 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
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Week 9 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4104894 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |04/06/26 05/06/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Sl 2210 Thu  |0610 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow /AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4150923 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |31/05/26 01/06/26 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [31/05/26 01/06/26 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.

\Work Content: Maintenance

P2026/4042716 |NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|31/05/26 31/05/26 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings|Freightliner Depot |Line Blockage|31/05/26 31/05/26
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 31/05/26 31/05/26
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 31/05/26 31/05/26
West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2026/4148239 |NW6009 |Lostock Jn Crow Nest Jn All Lines Possession |31/05/26 01/06/26 Work Content: CRSA PLTR - CAT15A Jacks Lane -
NW6013 0035 Sun (0450 Mon Up
Up 13m 1400y to 14m 830y 1190 yds
Walkden Wigan Station Jn All Lines Possession  |31/05/26 01/06/26

0035 Sun  |0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166868 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |30/05/26 30/05/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131468
LN858 0030 Sat 0500 Sat \Weekend | Days 1 to 7 of 28 Major Projects
LN860 ***This item is a superseded by P/4166925*** 28m48ch and 32m45ch
LN861 Copley Hill East Jn  |All Lines Possession  |30/05/26 31/05/26 W2026/11131478
LN862 0030 Sat 0015 Sun 0030 SAT TO 0500 SAT Major Projects
NW7021 i i EYE OF NEEDLE AND MORLEY ROUTE BLOCKED 32m21ch and 41m68ch
Milner Royd Jn  \Dewsbury EastJn  |Up L&Y Possession |30/05/26  |30/05/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Down L&Y 0030 Sat 0500 Sat STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |30/05/26 01/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0500 Sat 0430 Mon MON
- - EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Bradley Jn Bradley Wood Jn Bradley Single Possession  [31/05/26 31/05/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
0015 Sun 0815 Sun STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Diggle Jn SB__ |Copley Hill EastJn |All Lines Possession |31/05/26  |31/05/26 GRAND CENTRAL TO START/TERMINATE AT

HALIFAX DIVERTING VIA BRAMLEY

0015 Sun 0815 Sun THROUGH TRANSPENNINE SERVICES TO

Penistone Huddersfield All Lines Possession |31/05/26 | 31/05/26 ?L’ETI;IFQSETR'\IflIIE’\IIE?DTSEFARTOFI\'AUTDI-?IIEEEigITELD FROM
0015 Sun 0815 Sun ADDITIONAL SERVICES TO RUN TO
Bradley Jn Copley Hill East Jn  |All Lines Possession  |31/05/26 01/06/26 HUDDERSFIELD VIA BRIGHOUSE
0815 Sun 10430 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |01/06/26 05/06/26
0430 Mon {2359 Fri 0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Batley & Dewsbury Blockade Part 1 and extension
through eye of the needle.

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready

TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
& 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
CH53960-55120- 1160m

MCIV EIS O - Dewsbury Platform 1 Coper Installation
and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage

- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation

Electronic Copy - Uncontrolled when printed



Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

London North Western Route V1 Draft Rules

Week 9 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4166868 and realignment

Continued SIG EIS O TS11 Huddersfield workstation for

interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290
SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting

SIG MDL1/DH/3348/D Sighting

SIG MDL1/DDL/3367/D sighting

SIG MDL1/DH/3372/D sighting

TRK: EIS N - C102 - Mirfield West -Install Up Fast
ch47800 to ch49150 = 1350m existing Up Slow
[Haulage on UF] TSR Required
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Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4084785 |[MD101 Colwich North Jn |Colwich North Jn Down and Up Possession  |09/06/26 09/06/26 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue |0530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |09/06/26 09/06/26 TRENT VALLEY.
Nw1004 |(Staffordshire)  |Jn No.1 Slow 0010 Tue (0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NwW5009 . . CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |09/06/26 09/06/26 POSSESSION TO FINISH.
Jn Fast 0010 Tue 0530 Tue
gr:)\;rent Valley Work Content - Maintenance Patrolling
Stafford Trent Valley |Down TV Slow/ |Possession |09/06/26 09/06/26
Jn No.1 Down Stafford / 0010 Tue |0530 Tue
Down Stafford
Fast
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |09/06/26 09/06/26
Jn No.1 0010 Tue  |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|09/06/26 09/06/26
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|09/06/26 09/06/26
Electric 0010 Tue 0530 Tue
Trains
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4074785 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |07/06/26 08/06/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0250 Mon SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |07/06/26 08/06/26 LONDON OVERGROUND WLL SERVICES WILL
S0500 | Olympia Loop 0050 Sun {0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 07/06/26 08/06/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |07/06/26 08/06/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn|Willesden High Level [Down and U Possession |07/06/26 | 08/06/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 n 9 High Level P 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |07/06/26 08/06/26
(sw) Sheepcote Lane 0050 Sun 0250 Mon
WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 07/06/26 08/06/26 WORK: SID - NORTH POLE AND BRACEWELL
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon PHASE 2 - EARTHWORKS
North Pole Jn North Pole Reception Road |Sidings 07/06/26 08/06/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 07/06/26 08/06/26
Lane Siding Possession  |0050 Sun  |0250 Mon
P2026/4084232 |MD301 Rugby Trent Coventry South Jn  |Down and Up Possession |06/06/26 08/06/26 TRAINS TO BE DIVERTED VIA NUNEATON
Valley Jn Coventry 0010 Sat  |0500 Mon (54 hrs)
FREIGHT SERVICES TO BE DIVERTED
'Work Content - TBC
P2026/4085236 |[MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession |06/06/26 08/06/26 \Work content: PLTR: DOT Coventry South, PLTR:
MD405 (CCTV) Bedworth 0135 Sat  |0525 Mon Marston Hall (Up 88m 250y - 88m 446y)
MD410
Coventry South  [Birmingham Down and Up Possession |06/06/26 08/06/26
Jn International South  |Fast/Main/Coventr 0135 Sat 0525 Mon
Jn y
Leamington Spa |Coventry South Jn  |Down and Up Possession |06/06/26 08/06/26
North Jn Kenilworth / Up & 0135Sat  |0525 Mon
Down Kenilworth
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151400 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |07/06/26 08/06/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/06/26 08/06/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/06/26 08/06/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/06/26 08/06/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/06/26 08/06/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |07/06/26 08/06/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |07/06/26 08/06/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/06/26 08/06/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/06/26 08/06/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/06/26 08/06/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/06/26 08/06/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/06/26 08/06/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/06/26 08/06/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/06/26 08/06/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/06/26 08/06/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |08/06/26 08/06/26
Bletchley 0040 Mon 0445 Mon
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Week 10 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045394 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|07/06/26 07/06/26 W2026/10945520
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|07/06/26 07/06/26 W2026/10943711
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn | Stourbridge North Jn |Down Goods Loop|Line Blockage|07/06/26  |07/06/26 140m75ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|07/06/26 07/06/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|07/06/26 07/06/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 07/06/26 07/06/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110418 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |06/06/26 07/06/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |06/06/26 07/06/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |06/06/26 07/06/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |06/06/26 07/06/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |06/06/26 07/06/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |06/06/26 07/06/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4052518 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|10/06/26 11/06/26 W2026/10959962
(Between 2300 Wed {0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4055568 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|10/06/26 11/06/26 W2026/10968045
(Between 2300 Wed |0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4052878 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|11/06/26 12/06/26 W2026/10960771
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4147003 |NW1001 |Buckshaw Euxton Jn All Lines Possession |06/06/26 08/06/26 Tri-Link - WCN: Wire Runs South of Preston & S&C
NW1019 |Parkway 0100 Sat 0430 Mon 'Wigan South S&C Renewals/Abandments
NwW1021
NW2011 |Earlestown South |[Earlestown West Jn |Down & Up Liv Possession |06/06/26 20/06/26 S&C Mtce Tamp: Winwick Jn & Warrington Sth (29hrs
NwW2021 |Jn Curve 0100 Sat  |0450 Sat - wk 10)
NW3003 . . . S&C Mtce Tamp: Wigan South Jn (29hrs - wk 11)
NWe001 |Frodsham Jn Warrington South Jn |All Lines Possession |06/06/26 20/06/26
0100 Sat 0450 Sat Golborne New Station Works 1m 42ch
Weaver Jn Farington Curve Jn |All Lines Possession  |06/06/26 08/06/26
0100 Sat 0430 Mon PLTR: Daresbury - CAT15A CGJ2 UM 179m 1676
Winwick Jn Earlestown South Jn |All Lines Possession |06/06/26 | 20/06/26 ELQV’U 1156771491
0100 Sat (0450 Sat m
Weaver Jn Euxton Jn All Lines Possession |08/06/26  |13/06/26 CD Signalling: Exuton Jn Weekend 10 and 11
0430 Mon |0100 Sat
HOBC: 2 days Euxton Lane 16m 440 15m 280 Down
Buckshaw Euxton Jn All Lines Possession  [13/06/26 15/06/26 Main
Parkway 0100 Sat  |0430 Mon HOBC: 2 days Balshaw 14m 1540 to 14m 600 Down
Main
Weaver Jn Farington Curve Jn |All Lines Possession |13/06/26 15/06/26 HOBC: 2 days Charnock Richard 13m 922 to 12m 880
0100 Sat 0430 Mon Down Main
_ ; HOBC: 2 days Worthington Lakes 9m 1330 to 9m 480
Weaver Jn Euxton Jn All Lines Possession  |15/06/26 20/06/26 Down Main
0430 Mon 0450 Sat HOBC: 1 day Blainscough 12m 700 to 12mp Up Main
HOBC: 1 day Haydock Jn 2m 1434 to 2m 660 Up
Main
P2026/4042613 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |07/06/26 08/06/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |07/06/26 08/06/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2026/4042678 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|07/06/26 07/06/26 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|07/06/26 07/06/26
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 07/06/26 07/06/26
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 07/06/26 07/06/26
West Jn Sidings Possession (0930 Sun  [1730 Sun
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166925 |LN854 Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession  |06/06/26 06/06/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131473
LN858 0001 Sat 0030 Sat 'Weekend | Days 8 to 14 of 28 Major Projects
LN860 i i 28m48ch and 32m45ch
LN861 Bradley Jn Bradley Wood Jn Bradley Single Possession |06/06/26 06/06/26 ***This jtem is a continuation of P/4166868*** \W2026/11131479
LN862 0030 Sat  |0500 Sat Major Projects
NW7021 ***This item is a superseded by P/4167119***
Copley Hill East Jn |All Lines Possession  |06/06/26 07/06/26 P y 32m21ch and 41m68ch
0030 Sat /0015 Sun 0001 SAT TO 0030 SAT
- - MORLEY ROUTE BLOCKED
Milner Royd Jn Dewsbury East Jn Up L&Y Possession |06/06/26 06/06/26 TRAINS DIVERTED VIA HEALEY MILLS AND
Down L&Y 0030 Sat 0500 Sat WAKEFIELD KIRKGATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |06/06/26 08/06/26 0030 SAT TO 0500 SAT
0500 Sat 0430 Mon EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
- : FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Bradley Jn Bradley Wood Jn Bradley Single Possession |07/06/26 07/06/26 STUDY TO BE DIVERTED VIA THE HOPE VALLEY
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill East Jn  |All Lines Possession |07/06/26  |07/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0015 Sun  |0815 Sun MON
EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Penistone Huddersfield All Lines Possession |07/06/26 07/06/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
0015Sun 10815 Sun STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
Bradley Jn Copley Hill East Jn  |All Lines Possession |07/06/26 08/06/26 HALIFAX DIVERTING VIA BRAMLEY
0815 Sun {0430 Mon THROUGH TRANSPENNINE SERVICES TO
_ _ _ . START/TERMINATE AT HUDDERSFIELD FROM
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession  |08/06/26 12/06/26 THE WEST, LEEDS FROM THE EAST
0430 Mon 2359 Fri ADDITIONAL SERVICES TO RUN TO

HUDDERSFIELD VIA BRIGHOUSE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Work Details:

TRK: EIS N - C102 - Mirfield West -Install Up Fast
ch47800 to ch49150 = 1350m existing Up Slow
[Haulage of UF] TSR required

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready
TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m
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Week 10 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4166925 TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
Continued & 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
CH53960-55120- 1160m

MCIV EIS O - Dewsbury Platform 1 Coper Installation
and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage

- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment

SIG EIS O TS11 Huddersfield workstation for
interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290

SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting

SIG MDL1/DH/33
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Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4037861 |[MD101 Hanslope North  |Hillmorton Jn Down and Up Possession  [13/06/26 15/06/26 TRAINS TO TRAVEL VIA NORTHAMPTON
Jn Main 0010 Sat {0500 Mon (29 hrs)
WORK CONTENT -
PLTR: Toll House
(DM 76m 70y - 76m 510y)
P2026/4084862 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |16/06/26 16/06/26 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue |0530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  [16/06/26 16/06/26 TRENT VALLEY.
NwW1004 |(Staffordshire)  |Jn No.1 Slow 0010 Tue  |0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 . . CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North |Colwich North Jn Down Trent Valley |Possession |16/06/26 16/06/26 POSSESSION TO FINISH.
Jn Fast 0010 Tue |0530 Tue
gﬁ’)\;fem Valley Work Content - Maintenance Patrolling
Stafford Trent Valley [Down TV Slow/ |Possession |16/06/26 16/06/26
Jn No.1 Down Stafford / 0010 Tue |0530 Tue
Down Stafford
Fast
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |16/06/26 16/06/26
Jn No.1 0010 Tue  |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|16/06/26 16/06/26
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|16/06/26 16/06/26
Electric 0010 Tue (0530 Tue
Trains
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4168004 |[EA1180 |Camden Road Camden Road North London Possession |14/06/26 14/06/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [14/06/26 14/06/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |14/06/26  |14/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |14/06/26 14/06/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |14/06/26 14/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |14/06/26 14/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |14/06/26 14/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |14/06/26 14/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |14/06/26 14/06/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2026/4084153 |MD301 Rugby Trent Coventry South Jn  |Down and Up Possession  [13/06/26 15/06/26 TRAINS TO BE DIVERTED VIA NUNEATON
Valley Jn Coventry 0010 Sat  |0500 Mon (54 hrs)
FREIGHT SERVICES TO BE DIVERTED
'Work Content PLTR: Marston Hall
P2026/4085225 |MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession |13/06/26 15/06/26 Work content: PLTR: Coventry LSC & PLTR Willenhall
MD405 (CccTv) Bedworth 0135 Sat 0525 Mon
MD410
Coventry South  [Birmingham Down and Up Possession |13/06/26 15/06/26
Jn International South  |Fast/Main/Coventr 0135 Sat 0525 Mon
Jn y
Leamington Spa |Coventry South Jn  |Down and Up Possession |13/06/26 15/06/26
North Jn Kenilworth / Up & 0135 Sat 0525 Mon
Down Kenilworth
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151269 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |14/06/26 15/06/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/06/26 15/06/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/06/26 15/06/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/06/26 15/06/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/06/26 15/06/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [14/06/26 15/06/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [14/06/26 15/06/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/06/26 15/06/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/06/26 15/06/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/06/26 15/06/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/06/26 15/06/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/06/26 15/06/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/06/26 15/06/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/06/26 15/06/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/06/26 15/06/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |15/06/26 15/06/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045395 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|14/06/26 14/06/26 W2026/10945593
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|14/06/26 14/06/26 W2026/10943714
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|14/06/26 14/06/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|14/06/26 14/06/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|14/06/26 14/06/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 14/06/26 14/06/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110419 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |13/06/26 14/06/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [13/06/26 14/06/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |13/06/26 14/06/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |13/06/26 14/06/26
2350 Sat {0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  [13/06/26 14/06/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |13/06/26 14/06/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117357 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|19/06/26 19/06/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|19/06/26 19/06/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|19/06/26 19/06/26
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4147003 |NW1001 |Buckshaw Euxton Jn All Lines Possession  |06/06/26 08/06/26 Tri-Link - WCN: Wire Runs South of Preston & S&C
NW1019 |Parkway 0100 Sat 0430 Mon 'Wigan South S&C Renewals/Abandments
NW1021
NwW2011 |Earlestown South |Earlestown West Jn |Down & Up Liv Possession  |06/06/26 20/06/26 S&C Mtce Tamp: Winwick Jn & Warrington Sth (29hrs
NwW2021 |Jn Curve 0100 Sat  |0450 Sat - wk 10)
NW3003 . . . S&C Mtce Tamp: Wigan South Jn (29hrs - wk 11)
NWe001 |Frodsham Jn Warrington South Jn |All Lines Possession |06/06/26 | 20/06/26
0100 Sat 0450 Sat Golborne New Station Works 1m 42ch
Weaver Jn Farington Curve Jn |All Lines Possession  |06/06/26 08/06/26
0100 Sat 0430 Mon PLTR: Daresbury - CAT15A CGJ2 UM 179m 1676
Winwick Jn Earlestown South Jn |All Lines Possession |06/06/26 | 20/06/26 ELQV’U 1156771491
0100 Sat (0450 Sat m
Weaver Jn Euxton Jn All Lines Possession |08/06/26 | 13/06/26 CD Signalling: Exuton Jn Weekend 10 and 11

0430 Mon  |0100 Sat
HOBC: 2 days Euxton Lane 16m 440 15m 280 Down

Buckshaw Euxton Jn All Lines Possession  [13/06/26 15/06/26 Main
Parkway 0100 Sat 0430 Mon HOBC: 2 days Balshaw 14m 1540 to 14m 600 Down
Main
Weaver Jn Farington Curve Jn |All Lines Possession |13/06/26 15/06/26 HOBC: 2 days Charnock Richard 13m 922 to 12m 880
0100 Sat 0430 Mon Down Main
_ ; HOBC: 2 days Worthington Lakes 9m 1330 to 9m 480
Weaver Jn Euxton Jn All Lines Possession  |15/06/26 20/06/26 Down Main
0430 Mon 0450 Sat HOBC: 1 day Blainscough 12m 700 to 12mp Up Main
HOBC: 1 day Haydock Jn 2m 1434 to 2m 660 Up
Main
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Data freeze: EAS V1 2627

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167119 |LN854 Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession  [13/06/26 13/06/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131474
LN858 0001 Sat 0030 Sat 'Weekend | Days 15 to 21 of 28 Major Projects
LN860 i i 28m48ch and 32m45ch
LN861 Bradley Jn Bradley Wood Jn Bradley Single Possession |13/06/26  |13/06/26 **Thjs item is a continuation of P/4166925*** W2026/11131480
LN862 0030 Sat  |0500 Sat Major Projects
NW7021 ***This item is a superseded by P/4167088***
Copley Hill East Jn |All Lines Possession  [13/06/26 14/06/26 P y 32m21ch and 41m68ch
0030 Sat /0015 Sun 0001 SAT TO 0030 SAT
- - MORLEY ROUTE BLOCKED
Milner Royd Jn |Dewsbury East Jn  |Up L&Y Possession  [13/06/26 13/06/26 TRAINS DIVERTED VIA HEALEY MILLS AND
Down L&Y 0030 Sat 0500 Sat WAKEFIELD KIRKGATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [13/06/26 15/06/26 0030 SAT TO 0500 SAT
0500 Sat 0430 Mon EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
- : FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Bradley Jn Bradley Wood Jn Bradley Single Possession  [14/06/26 14/06/26 STUDY TO BE DIVERTED VIA THE HOPE VALLEY
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill East Jn  |All Lines Possession |14/06/26 14/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0015 Sun (0815 Sun MON
EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Penistone Huddersfield All Lines Possession |14/06/26 14/06/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
0015Sun 10815 Sun STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
Bradley Jn Copley Hill East Jn  |All Lines Possession |14/06/26 15/06/26 HALIFAX DIVERTING VIA BRAMLEY
0815 Sun {0430 Mon THROUGH TRANSPENNINE SERVICES TO
_ _ _ . START/TERMINATE AT HUDDERSFIELD FROM
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession  |15/06/26 19/06/26 THE WEST, LEEDS FROM THE EAST
0430 Mon 2359 Fri ADDITIONAL SERVICES TO RUN TO

HUDDERSFIELD VIA BRIGHOUSE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Work Details:

TRK: EIS N - C102 - Mirfield West -Install Up Fast
ch47800 to ch49150 = 1350m existing Up Slow TSR
Required

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready

TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4167119 TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
Continued & 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
CH53960-55120- 1160m

MCIV EIS O - Dewsbury Platform 1 Coper Installation
and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage

- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment

SIG EIS O TS11 Huddersfield workstation for
interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290

SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting
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Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4166555 |[EA1180 |Camden Road Camden Road North London Possession  [21/06/26 21/06/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |21/06/26 21/06/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  [21/06/26 21/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession |21/06/26 21/06/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |21/06/26 21/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession [21/06/26 21/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn Graham Road Possession  [21/06/26 21/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |21/06/26 21/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |21/06/26 21/06/26
Jn Jn Reversible 0045 Sun {0850 Sun
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148644 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |21/06/26 22/06/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0010 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [21/06/26 22/06/26
MD167 Jn Goods 0010 Sun 0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession  [21/06/26 22/06/26
Poplar 0010 Sun 0045 Mon NLL CYCLIC TYPE 19
Gunnersbury Jn  |Willesden High Level |Up Possession |21/06/26  |22/06/26 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jdn Richmond/Up/Up 0010 Sun 0045 Mon ON WESTERN / NW&C
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |21/06/26 22/06/26
0010 Sun 0305 Mon
Willesden High  |Gunnersbury Jn Down North Possession |21/06/26 22/06/26
Level Jn London/Down/Do 0010 Sun  |0045 Mon
n Richmond
Acton Wells Jn |Gunnersbury Jn Down North Possession  [22/06/26 22/06/26
London/Down 0045 Mon  |0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |22/06/26 22/06/26
North London 0045 Mon 0305 Mon
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151401 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |21/06/26 22/06/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/06/26 22/06/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |21/06/26 22/06/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/06/26 22/06/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/06/26 22/06/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [21/06/26 22/06/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [21/06/26 22/06/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/06/26 22/06/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/06/26 22/06/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/06/26 22/06/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |21/06/26 22/06/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/06/26 22/06/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/06/26 22/06/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/06/26 22/06/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |22/06/26 22/06/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [22/06/26 22/06/26
Bletchley 0040 Mon 0445 Mon
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4105805 |MD410 Coventry Arena  |[Nuneaton South Jn |Down and Up Possession |20/06/26 22/06/26 Work Content: PLTR: Bermuda Park (8m 660y -
Bedworth 2305 Sat  |0525 Mon (29 hrs)  |1265y 605y DF C14)
All other works to fit around the Major Section 7
TRAINS TO BE DIVERTED
P2026/4045418 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage|21/06/26 21/06/26 \W2026/10945596
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|21/06/26 21/06/26 W2026/10943760
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|21/06/26 21/06/26 140m75ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North [Kingswinford Jn Down & Up Line Blockage|21/06/26 21/06/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|21/06/26 21/06/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 21/06/26 21/06/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110402 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |20/06/26 21/06/26
MD545 Jn Curve/Down and 2350 Sat {0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |20/06/26 21/06/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession  [20/06/26 21/06/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |20/06/26 21/06/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |20/06/26 21/06/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |20/06/26 21/06/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4156921 |[GW110 Drayton Green  |Greenford West Jn  |Down and Up BLOCKED 21/06/26 21/06/26 NO SERVICES TO OPERATE OVER THESE LINES
Gw174 Greenford OT™M 0900 Sun  |1700 Sun
MD705 Branch/Single protection
zone +
Disconnection
Greenford South |Greenford East Jn  |Greenford East BLOCKED 21/06/26 21/06/26
Jn Curve OT™ 0900 Sun {1700 Sun
protection
zone +
Disconnection
Park Royal (inc.) |Greenford WestJn |Down and Up BLOCKED 21/06/26 21/06/26
Wycombe OT™M 0900 Sun (1700 Sun
protection
zone +
Disconnection
P2026/4117358 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|26/06/26 26/06/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|26/06/26 26/06/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|26/06/26 26/06/26
Parkway 0140 Fri 0400 Fri
P2026/4147003 |[NW1001 |Buckshaw Euxton Jn All Lines Possession |06/06/26 08/06/26 Tri-Link - WCN: Wire Runs South of Preston & S&C
NW1019 |Parkway 0100 Sat {0430 Mon 'Wigan South S&C Renewals/Abandments
NwW1021
Nw2011 |Earlestown South |Earlestown West Jn |Down & Up Liv Possession  |06/06/26 20/06/26 S&C Mtce Tamp: Winwick Jn & Warrington Sth (29hrs
Nw2021 |Jn Curve 0100 Sat  |0450 Sat - wk 10)
NW3003 . . . S&C Mtce Tamp: Wigan South Jn (29hrs - wk 11)
NWe001 |Frodsham Jn Warrington South Jn |All Lines Possession |06/06/26 20/06/26
0100 Sat (0450 Sat Golborne New Station Works 1m 42ch
Weaver Jn Farington Curve Jn  |All Lines Possession  |06/06/26 08/06/26
0100 Sat 0430 Mon PLTR: Daresbury - CAT15A CGJ2 UM 179m 1676
Winwick Jn Earlestown South Jn |All Lines Possession |06/06/26 | 20/06/26 ELQV’U 1156771491
0100 Sat (0450 Sat m
Weaver Jn Euxton Jn All Lines Possession |08/06/26 |13/06/26 CD Signalling: Exuton Jn Weekend 10 and 11
0430 Mon |0100 Sat
HOBC: 2 days Euxton Lane 16m 440 15m 280 Down
Buckshaw Euxton Jn All Lines Possession  |13/06/26 15/06/26 Main
Parkway 0100 Sat 0430 Mon HOBC: 2 days Balshaw 14m 1540 to 14m 600 Down
Main
Weaver Jn Farington Curve Jn |All Lines Possession |13/06/26 15/06/26 HOBC: 2 days Charnock Richard 13m 922 to 12m 880
0100 Sat 0430 Mon Down Main
_ ; HOBC: 2 days Worthington Lakes 9m 1330 to 9m 480
Weaver Jn Euxton Jn All Lines Possession |15/06/26 20/06/26 Down Main
0430 Mon 0450 Sat HOBC: 1 day Blainscough 12m 700 to 12mp Up Main
HOBC: 1 day Haydock Jn 2m 1434 to 2m 660 Up
Main
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Week 12 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4155240 |[GW731 Crewe Jn Croes Newydd North |Down & Up Mains |Possession |20/06/26 03/07/26 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3005 Fork LC 2355 Sat 0515 Fri ROAD TRANSPORT AND DIVERSIONS VIA
NANTWICH.

TRAINS CAN USE DOWN LOOP AT CROES
NEWYDD TO RUN ROUND / REVERSE AND TO
REVERSE / RUN ROUND TO GET TO BIDSTON
LINE OR WREXHAM SIDINGS LINES

'Work Content: Drainage at Babbinswood area.
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167088 |LN854 Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |20/06/26 20/06/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131475
LN858 0001 Sat 0030 Sat \Weekend | Days 22 to 28 of 28 Major Projects
LN860 i i 28m48ch and 32m45ch
LN861 Bradley Jn Bradley Wood Jn Bradley Single Possession |20/06/26 20/06/26 ***This jtem is a continuation of P/4167119*** W2026/11131631
LN862 0030 Sat  |0500 Sat Major Projects
NW7021 0001 SAT TO 0030 SAT
Copley Hill East Jn All Lines Possession 20/06/26 21/06/26 MORLEY ROUTE BLOCKED 32m21ch and 41m68ch
0030 Sat 0015 Sun TRAINS DIVERTED VIA HEALEY MILLS AND
Milner Royd Jn Dewsbury East Jn Up L&Y Possession |20/06/26 20/06/26 WAKEFIELD KIRKGATE
Down L&Y 0030 Sat 0500 Sat 0030 SAT TO 0500 SAT
- - EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Bradley Wood Jn |Dewsbury East Jn All Lines Possession |20/06/26 22/06/26 EREIGHT SERVICES AS IDENTIEIED IN CAPACITY
0500 Sat 0430 Mon STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Bradley Jn Bradley Wood Jn Bradley Single Possession  [21/06/26 21/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0015 Sun  |0815 Sun MON
Diggle Jn SB Copley Hill East Jn  |All Lines Possession  [21/06/26 21/06/26 EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
0015 Sun  |0815 Sun FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Penistone Huddersfield All Lines Possession |21/06/26 21/06/26 GRAND CENTRAL TO START/TERMINATE AT
0015Sun 10815 Sun HALIFAX DIVERTING VIA BRAMLEY
THROUGH TRANSPENNINE SERVICES TO
Bradley Jn Copley Hill East Jn  |All Lines Possession |21/06/26 22/06/26 START/TERMINATE AT HUDDERSFIELD FROM
0815 Sun {0430 Mon THE WEST, LEEDS FROM THE EAST
_ , , _ ADDITIONAL SERVICES TO RUN TO
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |22/06/26 27/06/26 HUDDERSFIELD VIA BRIGHOUSE
0430 Mon 0510 Sat RAIL REPLACEMENT ROAD SERVICE TO

OPERATE

0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Work Details:

TRK: EIS N - C102 - Mirfield West -stressing and
follow up = 1350m existing Up Slow

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready

TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
& 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 12 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4167088 CH53960-55120- 1160m
Continued MCIV EIS O - Dewsbury Platform 1 Coper Installation

and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage
- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment

SIG EIS O TS11 Huddersfield workstation for
interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290

SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting

SIG MDL1/DH/3348/D Sighting

SIG MDL1/DDL/3367/D sighting

SIG MDL1/DH/3372/D sighting
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Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167987 |EA1180 |Camden Road Camden Road North London Possession  [28/06/26 28/06/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |28/06/26 28/06/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  [28/06/26 28/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession |28/06/26 28/06/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |28/06/26 28/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  [28/06/26 28/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn Graham Road Possession  [28/06/26 28/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |28/06/26 28/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |28/06/26 28/06/26
Jn Jn Reversible 0045 Sun {0850 Sun
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151270 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |28/06/26 29/06/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GWwW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  [28/06/26 29/06/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |28/06/26 29/06/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/06/26 29/06/26
Jn 2305 Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |28/06/26 29/06/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [28/06/26 29/06/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |28/06/26 29/06/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/06/26 29/06/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/06/26 29/06/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [28/06/26 29/06/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [28/06/26 29/06/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/06/26 29/06/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/06/26 29/06/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [29/06/26 29/06/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [29/06/26 29/06/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [29/06/26 29/06/26
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed




Network Rail
London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4168219 |GW200 Didcot North Jn  |Tackley Down and Up Possession |27/06/26 28/06/26 2255 SAT to 0835 SUN
GW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun GWR SERVICES TO TERMINATE AT / START
GW277 Valley FROM DIDCOT. REPLACEMENT ROAD
GW310 Hinksey North Hinksey South Reception Line 1 |Possession |27/06/26 28/06/26 TRANSPORT REQUIRED IN LIEU.
MD401 2255 Sat 0835 Sun
MD736 CHILTERN RAILWAYS TO TERMINATE AT
Wolvercot South Jn  |Up Oxford Relief |Possession |27/06/26 28/06/26 OXFORD PARKWAY.
2255 Sat 0835 Sun
- _ _ NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession |27/06/26 28/06/26
Kennington Goods 2255 Sat 0835 Sun 0835 SUN to 0500 MON
_ LQODS _ CHILTERN RAILWAYS TO TERMINATE AT
Morris Cowley GF Single Possession 27/06/26 28/06/26 OXFORD PARKWAY.
2255 Sat 0835 Sun SERVICES FROM THE SOUTH TO
Oxford Oxford Platforms 3 and 4 |Possession |27/06/26 28/06/26 Eiigg\g\ gﬁfﬁgﬁr FROMPLATFORM 3 & 4 AT
Platform 1 & 2 2255 Sat 0835 Sun
Oxford Station North |Oxford Bay Possession |27/06/26 28/06/26 NO THROUGH SERVICES TO OPERATE
Jn Approach 2255 Sat 0835 Sun Work Details = Oxford Station North Jn S&C tamping
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [27/06/26 28/06/26 (29hrs)AND BLETCHINGTON TRACK RENEWAL
Bletchley 2255 Sat 0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession  [27/06/26 28/06/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [27/06/26 28/06/26
South Jn Relief 2255 Sat 0835 Sun
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/06/26 29/06/26
Jn 2255 Sat  |0500 Mon
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |27/06/26 28/06/26
Jn 2255 Sat 0835 Sun
Oxford Oxford Down Oxford Sidings 27/06/26 28/06/26
Sidings 1, 2, 3, Possession 2255 Sat (0835 Sun
Headshunt
Oxford Oxford North Jn Down Oxford Possession  [28/06/26 29/06/26
Up Oxford Relief 0835 Sun  |0500 Mon
Up Oxford
Down Oxford
Relief
Oxford Station North |Oxford Bay Possession |28/06/26 29/06/26
Jn Approach 0835 Sun  |0500 Mon
Tackley Down and Up Possession |28/06/26 29/06/26
Oxford/Cherwell 0835 Sun  |0500 Mon
Valley
Oxford Station
North Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4168219 Oxford North Jn Down Oxford Possession |28/06/26 29/06/26
Continued Turnback Line 0835 Sun  |0500 Mon
Oxford Oxford Down Oxford Sidings 28/06/26 29/06/26
Sidings 1, 2, 3, Possession {0835 Sun  |0500 Mon
Headshunt
P2026/4105808 |[MD410 Coventry Arena  |[Nuneaton South Jn |Down and Up Possession |27/06/26 29/06/26 Work Content: PLTR: Bermuda Park (8m 660y -
Bedworth 2305 Sat  |0525 Mon (29 hrs)  [1265y 605y DF C14)
/All other works to fit around the Major Section 7
TRAINS TO BE DIVERTED
P2026/4045353 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage|28/06/26 28/06/26 W2026/10945572
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|28/06/26 28/06/26 W2026/10943762
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn | Stourbridge North Jn [Down Goods Loop|Line Blockage|28/06/26 | 28/06/26 140m75ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|28/06/26 28/06/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|28/06/26 28/06/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 28/06/26 28/06/26
Neck Possession  |0600 Sun 0815 Sun
P2026/4110403 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |27/06/26 28/06/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |27/06/26 28/06/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |27/06/26 28/06/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |27/06/26 28/06/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |27/06/26 28/06/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |27/06/26 28/06/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4117359 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|03/07/26 03/07/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|03/07/26 03/07/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|03/07/26 03/07/26
Parkway 0140 Fri 0400 Fri
P2026/4155240 |GW731 Crewe Jn Croes Newydd North [Down & Up Mains |Possession |20/06/26 03/07/26 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3005 Fork LC 2355 Sat 0515 Fri ROAD TRANSPORT AND DIVERSIONS VIA
NANTWICH.
TRAINS CAN USE DOWN LOOP AT CROES
NEWYDD TO RUN ROUND / REVERSE AND TO
REVERSE / RUN ROUND TO GET TO BIDSTON
LINE OR WREXHAM SIDINGS LINES
Work Content: Drainage at Babbinswood area.
P2026/4165839 |NW3023 |Edgeley Jn No.2 |Altrincham All Possession |28/06/26 04/07/26 CD Renewals: EJN IB3a/NMC1 IB37 Intersection
NW9017 |SB 0020 Sun  |0415 Sat Bridge 148hrs
CRSA PLTR: Bramhall Lane 179m 179y - 179m 890y
Hazel Grove High |Northenden Jn All Lines Possession |28/06/26 04/07/26 Single 355y C11 Midweek Campaign
Level Jn 0020 Sun  |0415 Sat
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161028 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |27/06/26 29/06/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131581
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession  [27/06/26 29/06/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [27/06/26 28/06/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [28/06/26 28/06/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |28/06/26 | 28/06/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |28/06/26  |29/06/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [29/06/26 29/06/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

MCIV EIS G - Hudd Stn Scaffold remove Scaffold
TRK: EIS O - Install Down Cess Drainage in
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines

TRK: EIS O - Install 10ft Drainage in Gledholt Tunnel
214m Ch44306-Ch44520 Haulage, Tamper &
Machines

MCIV: EIS N - (Poss 6 or 7) MVL3/109 Colne Viaduct
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161028 - Install pre cast units, RRV on Up, access at Bradley
Continued TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):

Install Dn Fast ch45970 to ch47600 - Area 4 - Post

EISH

TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS N - FLO3 Bradley Fast Lines: Install Up Fast
sleepers and rails ch45100 to 46100 (+ MWD/N)
TRK: EIS N - FLO3 Bradley Fast Lines: Down Fast -
Excavate/fill to formation ch45100 to 46100 (+
MWD/N)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167088 |LN854 Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |20/06/26 20/06/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131475
LN858 0001 Sat 0030 Sat \Weekend | Days 22 to 28 of 28 Major Projects
LN860 i i 28m48ch and 32m45ch
LN861 Bradley Jn Bradley Wood Jn Bradley Single Possession |20/06/26 20/06/26 ***This jtem is a continuation of P/4167119*** W2026/11131631
LN862 0030 Sat  |0500 Sat Major Projects
NW7021 0001 SAT TO 0030 SAT
Copley Hill East Jn All Lines Possession 20/06/26 21/06/26 MORLEY ROUTE BLOCKED 32m21ch and 41m68ch
0030 Sat 0015 Sun TRAINS DIVERTED VIA HEALEY MILLS AND
Milner Royd Jn Dewsbury East Jn Up L&Y Possession |20/06/26 20/06/26 WAKEFIELD KIRKGATE
Down L&Y 0030 Sat 0500 Sat 0030 SAT TO 0500 SAT
- - EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Bradley Wood Jn |Dewsbury East Jn All Lines Possession |20/06/26 22/06/26 EREIGHT SERVICES AS IDENTIEIED IN CAPACITY
0500 Sat 0430 Mon STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Bradley Jn Bradley Wood Jn Bradley Single Possession  [21/06/26 21/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0015 Sun  |0815 Sun MON
Diggle Jn SB Copley Hill East Jn  |All Lines Possession  [21/06/26 21/06/26 EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
0015 Sun  |0815 Sun FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Penistone Huddersfield All Lines Possession |21/06/26 21/06/26 GRAND CENTRAL TO START/TERMINATE AT
0015Sun 10815 Sun HALIFAX DIVERTING VIA BRAMLEY
THROUGH TRANSPENNINE SERVICES TO
Bradley Jn Copley Hill East Jn  |All Lines Possession |21/06/26 22/06/26 START/TERMINATE AT HUDDERSFIELD FROM
0815 Sun {0430 Mon THE WEST, LEEDS FROM THE EAST
_ , , _ ADDITIONAL SERVICES TO RUN TO
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |22/06/26 27/06/26 HUDDERSFIELD VIA BRIGHOUSE
0430 Mon 0510 Sat RAIL REPLACEMENT ROAD SERVICE TO

OPERATE

0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Work Details:

TRK: EIS N - C102 - Mirfield West -stressing and
follow up = 1350m existing Up Slow

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready

TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
& 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4167088 CH53960-55120- 1160m
Continued MCIV EIS O - Dewsbury Platform 1 Coper Installation

and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage
- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment

SIG EIS O TS11 Huddersfield workstation for
interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290

SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting

SIG MDL1/DH/3348/D Sighting

SIG MDL1/DDL/3367/D sighting

SIG MDL1/DH/3372/D sighting
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4013032 |[EA1310 |Camden Jn North Wembley Jn |Down and Up Fast|Possession |04/07/26 06/07/26 TRAINS TO TRAVEL OVER SLOW LINES
GW130 0245 Sat (0500 Mon (54 hrs)
MD101 LONDON OVERGROUND NO DC SERVICES ALL
MD120 Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession  |04/07/26 06/07/26 DAY SAT & SUN
MD170 South West 0245 Sat  |0500 Mon (54 hrs)
S0250 . - 'Work Content :
North Pole Jn Willesden No.7 Jn |Down and Up Possession  |04/07/26 06/07/26 North Pole - West London Jn (West London Lines)
West London / 0245 Sat  |0500 Mon (54 hrs)  \west London - Willesden No. 7 (U&D Reliefs)
Willesden Relief PLTR: Willesden EMR
(LLG Om 180ty - Om 340y DM 160y C2
WLL 6m 294y - 6m 383y DM 89y C11)
P2026/4167039 |[EA1310 |Gospel OakJn  |Junction Road Jn Down and Up T&H|Possession |05/07/26 05/07/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/07/26 05/07/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun  |0810 Sun NOT PERMITTED
Willesden Suburban [Down and Up New|Possession |05/07/26 05/07/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  |05/07/26 05/07/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |05/07/26 05/07/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/07/26 05/07/26
Possession 0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 05/07/26 05/07/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
P2026/4166761 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |06/07/26 06/07/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/07/26 06/07/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |06/07/26 06/07/26
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |06/07/26 06/07/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/07/26 06/07/26
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 06/07/26 06/07/26
High Level Turnback Siding |Possession |0045 Mon  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120707 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |05/07/26 06/07/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |05/07/26 06/07/26 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 05/07/26 06/07/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |05/07/26 06/07/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn|Willesden High Level [Down and U Possession |05/07/26 | 06/07/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 n 9 High Level P 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |05/07/26 06/07/26
(SW) Sheepcote Lane 0050 Sun (0250 Mon WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 05/07/26 06/07/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 05/07/26 06/07/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 05/07/26 06/07/26
Lane Siding Possession  |0050 Sun  [0250 Mon
P2026/4085505 |MD301 Birmingham New |Birmingham New Platform 4c Possession |04/07/26 06/07/26 \Work Content: PLTR Monument Lane
MD325 Street Street North End 0030 Sat 0445 Mon
MD330 Cg:mec?ions TRAINS TO BE DIVERTED VIA ASTON, PERRY
R
Soho North Jn Down and Up Possession |04/07/26 06/07/26 BARR, BESCOT OR ASTON, SOHO ROAD
Stour 0030 Sat 0445 Mon /ACCESS REQUIRED BETWEEN SOHO DEPOT &
Monument Lane |Winson Green Up & Down Possession  |04/07/26 06/07/26 SOHO ROAD
OHNS Monument Lane
Loop. 0030 Sat 0445 Mon STABLED UNITS TO HAVE PANTOGRAPHS
Soho South Jn |Soho East Jn DownandUp  |Possession |04/07/26 |06/07/26 LOWERED AND LOCKED.
Soho 0030 Sat 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151402 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |05/07/26 06/07/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |05/07/26 06/07/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/07/26 06/07/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/07/26 06/07/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/07/26 06/07/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |05/07/26 06/07/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |05/07/26 06/07/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/07/26 06/07/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/07/26 06/07/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/07/26 06/07/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |05/07/26 06/07/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/07/26 06/07/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/07/26 06/07/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/07/26 06/07/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/07/26 06/07/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |06/07/26 06/07/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045354 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|05/07/26 05/07/26 \W2026/10945574
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|05/07/26 05/07/26 W2026/10943721
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|05/07/26 05/07/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|05/07/26 05/07/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|05/07/26 05/07/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 05/07/26 05/07/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110404 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |04/07/26 05/07/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |04/07/26 05/07/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |04/07/26 05/07/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |04/07/26 05/07/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |04/07/26 05/07/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |04/07/26 05/07/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117360 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|10/07/26 10/07/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|10/07/26 10/07/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|10/07/26 10/07/26
Parkway 0140 Fri 0400 Fri
P2026/4055544 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|08/07/26 09/07/26 W2026/10967940
(Between 2300 Wed |0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4052539 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|08/07/26 09/07/26 W2026/10959963
(Between 2300 Wed [0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4052961 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|09/07/26 10/07/26 W2026/10960817
and SB line Main and Down (Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4148553 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |06/07/26 07/07/26 Work Content.
2130 Mon 0630 Tue HOBC: 20m 55ch - 20m 4ch Down Main
P2026/4148554 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  |07/07/26 08/07/26 Work Content.
2130 Tue |0630 Wed HOBC: 20m 55ch - 20m 4ch Down Main
P2026/4148555 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  |08/07/26 09/07/26 Work Content.
2130 Wed |0630 Thu HOBC: 20m 55ch - 20m 4ch Down Main
P2026/4148556 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  |09/07/26 10/07/26 'Work Content.
2130 Thu |0630 Fri HOBC: 20m 55ch - 20m 4ch Down Main
P2026/4165839 |NW3023 |Edgeley Jn No.2 |Altrincham All Possession |28/06/26 04/07/26 CD Renewals: EJN IB3a/NMC1 IB37 Intersection
NwW9017 |SB 0020 Sun  |0415 Sat Bridge 148hrs
CRSA PLTR: Bramhall Lane 179m 179y - 179m 890y
Hazel Grove High |Northenden Jn All Lines Possession |28/06/26 04/07/26 Single 355y C11 Midweek Campaign
Level Jn 0020 Sun  |0415 Sat
P2026/4167589 |[NW6003 |Irlam Birchwood All Lines Possession |05/07/26 06/07/26 'Work Content
0035 Sun 0505 Mon CRSA: Drainage Glazebrook

Electronic Copy - Uncontrolled when printed




Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161029 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |04/07/26 06/07/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131582
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession  |04/07/26 06/07/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [04/07/26 05/07/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |05/07/26 05/07/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |05/07/26  |05/07/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |05/07/26  |06/07/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  |06/07/26 06/07/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

TRK: EIS O - Install 10ft Drainage in Gledholt Tunnel
214m Ch44306-Ch44520 Haulage, Tamper &
Machines

TRK: EIS O - Install Down Cess Drainage in
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines

MCIV EIS K - Hudd Stn Scaffold remove Scaffold

MCIV: EIS G - Hudd Stn install footbridge Span 2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161029 columns platform 3/4, 5/6, crane in HD1
Continued TRK: EIS J: FLO2/FL03 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH
TRK: EIS N - FLO3 Bradley Fast Lines: Drop and level
Bottom Ballast Dn Fast ch45100 to 46100 (+ MWD/N)
P2026/4150840 |NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  |04/07/26 06/07/26 'Work Content:
NW9005 2200 Sat  |0400 Mon CRSA: PLTR C11 Doveholes Tunnel Mouth
164m 34ch - 164m 56ch UM
Chinley North Jn |Great Rocks Jn All Lines Possession  |04/07/26 06/07/26
2200 Sat (0400 Mon
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 04/07/26 06/07/26
South SB & No.2 Possession 2200 Sat 0400 Mon
Down & Up
Through Siding

Electronic Copy - Uncontrolled when printed




Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4051446 (MD101 Milton Keynes Hanslope South Jn  |Down and Up Possession [11/07/26 12/07/26 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow 2010 Sat 0140 Sun (29 hrs) WEEDON
Milton Keynes Daventry South Jn |Down and Up Possession |12/07/26 13/07/26 WMT TO START/TERMINATE CMK/RUGBY AND
North Jn Slow / 0140 Sun  |0410 Mon (29 hrs) OFFER RRS
Northampton
WMT TO STABLE IN PLATFORM 2 AT CMK
ACCESS TO DIRFT FROM THE NORTH
Work Content -
Maintenance 1:8
PLTR: Ashton Loop
(57m 263y - 57m 521y UN C14)
East Haddon Hill (Drainage 6ft 73m 5y - 73m 720y)
WD: Re-Railing (67m 913y - 68m 247y UN)
P2026/4167025 |[EA1310 |Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Possession |12/07/26 12/07/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/07/26 12/07/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun  |0810 Sun NOT PERMITTED
Willesden Suburban |Down and Up New|Possession 12/07/26 12/07/26 IARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun  |0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  [12/07/26 12/07/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |12/07/26 12/07/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/07/26 12/07/26
Possession 0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 12/07/26 12/07/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166762 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |13/07/26 13/07/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE

MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS

MD155

MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/07/26 13/07/26 NO TRAINS TO BE STABLED IN THE REVERSE

Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN

ARL ECS MOVES CAN BE HELD AT WM672

Willesden Suburban |Down and Up New|Possession |13/07/26 13/07/26

Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |13/07/26 13/07/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/07/26 13/07/26
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 13/07/26 13/07/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151299 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |12/07/26 13/07/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |12/07/26 13/07/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |12/07/26 13/07/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/07/26 13/07/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/07/26 13/07/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [12/07/26 13/07/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [12/07/26 13/07/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/07/26 13/07/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/07/26 13/07/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |12/07/26 13/07/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/07/26 13/07/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/07/26 13/07/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/07/26 13/07/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |13/07/26 13/07/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |13/07/26 13/07/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [13/07/26 13/07/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4152440 |GW200 Didcot North Jn  |Tackley Down and Up Possession |11/07/26 12/07/26 GWR SERVICES TO TERMINATE AT / START
GW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GW277 Valley TRANSPORT REQUIRED IN LIEU.
GW310 Hinksey North Hinksey South Reception Line 1 |Possession |11/07/26 12/07/26
MD401 2255 Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn  |Up Oxford Relief |Possession |11/07/26 12/07/26
2255 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession |11/07/26 12/07/26 Work Details = Maintenance Works (1 in 4)
Kennington Goods 2255 Sat 0835 Sun w/11089441
Loops
Morris Cowley GF  |Single Possession |11/07/26 12/07/26

2255 Sat 0835 Sun

Oxford Oxford Platforms 3 and 4 |Possession |11/07/26 12/07/26
Platform 1 & 2 2255 Sat |0835 Sun

Oxford Station North |Oxford Bay Possession |11/07/26 12/07/26
Jn Approach 2255 Sat 0835 Sun
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [11/07/26 12/07/26
Bletchley 2255 Sat 0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |11/07/26 12/07/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [11/07/26 12/07/26
South Jn Relief 2255 Sat  |0835 Sun
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/07/26 12/07/26
Jn 2255 Sat 0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |11/07/26 12/07/26
Jn 2255 Sat  |0835 Sun
Oxford Oxford Down Oxford Sidings 11/07/26 12/07/26
Sidings 1, 2, 3, Possession 2255 Sat (0835 Sun

Headshunt
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045443 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|12/07/26 12/07/26 W2026/10945681
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|12/07/26 12/07/26 \W2026/10943766
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|12/07/26 12/07/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|12/07/26 12/07/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|12/07/26 12/07/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 12/07/26 12/07/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110405 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |11/07/26 12/07/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession [11/07/26 12/07/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |11/07/26 12/07/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |11/07/26 12/07/26
2350 Sat {0810 Sun
Stockingford Water Orton East Jn |All Lines Possession [11/07/26 12/07/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |11/07/26 12/07/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117361 (MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|17/07/26 17/07/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|17/07/26 17/07/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|17/07/26 17/07/26
Parkway 0140 Fri 0400 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159523 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession [11/07/26 12/07/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession [11/07/26 12/07/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |11/07/26 12/07/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [11/07/26 12/07/26
Branch 1750 Sat 2140 Sun
P2026/4150907 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |12/07/26 13/07/26 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |12/07/26 13/07/26 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
Work Content: Maintenance
P2026/4148618 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |13/07/26 14/07/26 'Work Content.
2130 Mon |0630 Tue HOBC: 20m 4ch - 19m 42ch Down Main
P2026/4148566 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |14/07/26 15/07/26 'Work Content.
2130 Tue |0630 Wed HOBC: 20m 4ch - 19m 42ch Down Main
P2026/4148567 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [15/07/26 16/07/26 Work Content.
2130 Wed (0630 Thu HOBC: 20m 4ch - 19m 42ch Down Main
P2026/4148568 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [16/07/26 17/07/26 Work Content.
2130 Thu  |0630 Fri HOBC: 20m 4ch - 19m 42ch Down Main
P2026/4167627 |[NW6003 |Irlam Birchwood All Lines Possession  [12/07/26 13/07/26 'Work Content
0035 Sun  |0505 Mon CRSA: Drainage Glazebrook
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161030 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |11/07/26 13/07/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131583
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession |11/07/26 13/07/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession [11/07/26 12/07/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [12/07/26 12/07/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |12/07/26 12/07/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |12/07/26  |13/07/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [13/07/26 13/07/26 0025 SUN TO 0825 SUN
0030 Mon |0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

TRK: EIS O - Install Down Cess Drainage in
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines

MCIV EIS K - Hudd Stn Scaffold remove Scaffold
MCIV: EIS G - Hudd Stn install footbridge Span 2,
platform 3/4 to 5/6 crane in HD1

TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):

Install Dn Fast ch45970 to ch47600 - Area 4 - Post
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 15 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4161030 EISH
Continued TRK: EIS N - FLO3 Bradley Fast Lines: Drop and level
Bottom Ballast Dn Fast ch45100 to 46100 (+ MWD/N)
P2026/4118354 |LN922 Apperley Jn likley All Lines Possession [11/07/26 13/07/26 MENSTON NO.1 PLTR DN ILKLEY | WEEK 1 OF 3| (W2026/10992257
LN924 0030 Sat 0545 Mon CRSA C11 Rerail Resleeper
LN926 i i i Reballast - Trax
LN928 Dockfield Jn Esholt Jn All Lines Possession |11/07/26 13/07/26 0030 SAT TO 0545 MON 202m3ch and 211m20ch
LN932 0030 Sat 0545 Mon RAIL REPLACEMENT ROAD SERVICE TO
NwW9901 . : OPERATE BETWEEN SHIPLEY AND ILKLEY
Armley Jn Gargrave All Lines Possession  [12/07/26 12/07/26
0030 Sun 0820 Sun IADDITIONAL STABLING REQUIRED IN BRADFORD
E
Shipley East Jn  |Bradford Forster All Lines Possession |12/07/26 12/07/26 FS LEEDS AND SKIPTON.
Square 0030 Sun 0820 Sun ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF
Shipley South Jn [Shipley West Jn All Lines Possession |12/07/26 12/07/26 STABLED UNITS

ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF
0030 Sun 0820 Sun STABLED UNITS
0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON
STABLED UNITS IN BRADFORD FORSTER
SQUARE AND SKIPTON

NORTHERN TO STABLE IN PLATFORM 1 IN
BRADFORD FORSTER SQUARE
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Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4083861 |[MD101 Acton Canal Willesden No.7 Jn  |Up & Down Acton |Possession |18/07/26 20/07/26 NO ACCESS BETWEEN WEST LONDON JN /
MD166 Wharf Jn Branch 0140 Sat 0500 Mon (17 hrs) ACTON CANAL WHARFAND WEFOC SOUTH JN,
S0250 TRAINS BETWEEN WEST LONDON LINES AND
West London Jn  |Sudbury Junction Down and Up Possession |18/07/26 20/07/26 WEFOC / WCML TO TRAVEL WEST LONDON JN /
(Willesden) Willesden Relief 0140 Sat (0500 Mon (54 hrs) HARLESDEN JN
NO ACCESS TO/FROM F SDGS
NO ACCESS NORTHEND OF WILLESDEN EURO
TERMINAL
GTR TRAINS TO TERMINATE/START SHEPHERDS
BUSH
NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2
, BRENT RECEPTION & DEPARTURE NO1 AND
NO2 AND WILLESDEN RELIEF LINES AND WEFOC
YARD
NO ACCESS BETWEEN UP & DOWN HIGH LEVEL
GOODS AND WILLESDEN RELIEF LINES
'Work Content:
CRSA PLTR - Bridge 29
(1m 570y - 1m 960y
DM 390y C16)
City Lines & North London Lines on Anglia to be clear.
V3 UPDATE - moved to wk32 vice 31
P2026/4167026 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession  [19/07/26 19/07/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |19/07/26 19/07/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun  |0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |19/07/26 19/07/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |19/07/26 19/07/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun  |0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  [19/07/26 19/07/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level | Down and Up Possession  [19/07/26 19/07/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/07/26 19/07/26
Possession 0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 19/07/26 19/07/26
High Level Turnback Siding |Possession 0105 Sun  |0810 Sun
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Network Rail

London North Western Route

EAS (ARP) - Section 7

V1 Draft Rules

Data freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166763 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [20/07/26 20/07/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/07/26 20/07/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |20/07/26 20/07/26
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  [20/07/26 20/07/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/07/26 20/07/26
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 20/07/26 20/07/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2026/4074858 |[EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |19/07/26 20/07/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0250 Mon SERVICES WILL NOT RUN.
MD166
MD167 Kensington Kensington Olympia |Olympia Platform |Possession |19/07/26 20/07/26 LONDON OVERGROUND WLL SERVICES WILL
S0250  |Olympia Loop 0050 Sun {0250 Mon NOT RUN.
SO500
SW100 Longhedge Jn Latchmere No.1Jn |Down and Up Possession 19/07/26 20/07/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW220 Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |19/07/26 20/07/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun 0250 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |19/07/26 20/07/26 LHJ:SEIIE\IDEl\_/I-I,;\UICIIRIIEDLsﬁgENIEEX;PAT\IUDNDDI\I/FESR%'LVIA
Jn High Level
g 0050 Sun  |0250 Mon KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |19/07/26 20/07/26
(sw) Sheepcote Lane 0050 Sun  |0250 Mon
WORK: MTCE
Willesden North Jn  |Up Willesden Possession  [19/07/26 20/07/26 WORK: SID TRACK - FOLLOW UP
Relief 0050 Sun 0250 Mon WORK: SID - NORTH POLE AND BRACEWELL
Down Willesden PHASE 2 - EARTHWORKS
Relief
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 19/07/26 20/07/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 19/07/26 20/07/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 19/07/26 20/07/26
Lane Siding Possession  |0050 Sun  |0250 Mon
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EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151404 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |19/07/26 20/07/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |19/07/26 20/07/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |19/07/26 20/07/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/07/26 20/07/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/07/26 20/07/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [19/07/26 20/07/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [19/07/26 20/07/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/07/26 20/07/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/07/26 20/07/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |19/07/26 20/07/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |19/07/26 20/07/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/07/26 20/07/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/07/26 20/07/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/07/26 20/07/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |20/07/26 20/07/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [20/07/26 20/07/26
Bletchley 0040 Mon 0445 Mon
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Week 16 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045398 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|19/07/26 19/07/26 W2026/10945634
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|19/07/26 19/07/26 W2026/10943768
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|19/07/26 19/07/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|19/07/26 19/07/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|19/07/26 19/07/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 19/07/26 19/07/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110384 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |18/07/26 19/07/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [18/07/26 19/07/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |18/07/26 19/07/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |18/07/26 19/07/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  [18/07/26 19/07/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |18/07/26 19/07/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117362 (MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|24/07/26 24/07/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|24/07/26 24/07/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|24/07/26 24/07/26
Parkway 0140 Fri 0400 Fri
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Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159525 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |18/07/26 19/07/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  [18/07/26 19/07/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |18/07/26 19/07/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [18/07/26 19/07/26
Branch 1750 Sat 2140 Sun
P2026/4085222 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |20/07/26 21/07/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Mon {0600 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Stableford
(146m 40y - 146m 1240y)
P2026/4085250 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  [21/07/26 22/07/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) D Fast 2210 Tue |0600 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Stableford
(146m 40y - 146m 1240y)
P2026/4085223 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |22/07/26 23/07/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) D Fast 2210 Wed (0600 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Stableford
(146m 40y - 146m 1240y)
P2026/4085251 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  [23/07/26 24/07/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) D Fast 2210 Thu |0600 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Stableford
(146m 40y - 146m 1240y)
P2026/4042699 [NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |19/07/26 20/07/26 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  [19/07/26 20/07/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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Week 16 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167658 |NW6003 |Irlam Birchwood All Lines Possession  [19/07/26 20/07/26 Work Content
0035 Sun  |0505 Mon CRSA: Drainage Glazebrook
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Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161031 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |18/07/26 20/07/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131584
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession  [18/07/26 20/07/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [18/07/26 19/07/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [19/07/26 19/07/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |19/07/26 19/07/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |19/07/26  |20/07/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [20/07/26 20/07/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

MCIV: EIS N a€“ A62 East deck Demolition cannot
pass trains

TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS N - FLO4 Heaton Lodge Fast: Install Dn
Fast Heaton Lodge Cutting ch46100 to ch47600

(Untied in; untamped) (+ MWD/N)
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Week 16 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161031 TRK: EIS N - FLO3 Bradley Fast Lines: Install Dn Fast

Continued sleepers and rails ch45100 to 46100 (+ MWDI/N)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4164656 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |19/07/26 19/07/26 MAINTENANCE 1 OF 2 | SHEFFIELD STATION
m;gg Down Through 0001 Sun 1000 Sun [DOWN SIDE] | ARP26-27
LN804 Platform 2 PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN806 latf TRAINS
LN807 Platform 2¢ DOWN THROUGH LINE TO BE KEPT CLEAR OF
LN808 Washer Shunt STABLED TRAINS
LN868 Spur DOWN STATION SIDING TO BE KEPT CLEAR OF
NW9001 Down Main STABLED TRAINS
- - PLATFORM 2 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn Down Heeley Possession 19/07/26 19/07/26 TRAINS DOWN SIDING
Loop 0001 Sun {1000 Sun PLATFORM 2C TO BE KEPT CLEAR OF STABLED
- - - — TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic()mn SStanon gl(;jslzgzsmn 19/07/26 19/07/26 NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
9 0001 Sun 1000 Sun DOCK/CARRIAGEWASHER/SHUNT SPUR
Bamford Bamford Up Bamford Loop |Possession |19/07/26 19/07/26 THROUGHOUT
0040 Sun 0740 Sun EMR SERVICES DIVERTED VIA BARROWHILL
FREIGHT DIVERTED VIA BARROWHILL
Brightside Jn Wincobank Jn Up West Slow Possession |19/07/26  |19/07/26 NORTHERN SERVICES TO TERMINATE/START AT
Down 0040 Sun 10740 Sun DORE OR TO RETIME AFTER POSSESSION
Chesterfield Holmes Jn LC CCTV |Up Main Possession |19/07/26 19/07/26 BETWEEN 0040 SUN TO 0740 SUN
South Jn D Mai 0040 Sun 0740 Sun THE FOLLOWING PLATFORMS/SIDINGS ARE
own Main AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
Tapton Jn Down and Up Possession |19/07/26  [19/07/26 7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Barrow Hill 0040 Sun  |0740 Sun FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
Down and Up SPUR LINE
Barrow Hill NO NORTHERN/TPE MOVEMENTS TO TAKE
Dore South Jn Dore West Jn Dore Single Possession |19/07/26 19/07/26 PLACE WITHIN THE STATION LIMITS
0040 Sun  |0740 Sun NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |19/07/26 19/07/26 NO ACCESS TO PLATFORMS 1 & 2 AT
0040 Sun  |0740 Sun CHESTERFIELD
Up Hope Valley NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Heeley Heeley Up Heeley loop Possession |19/07/26 19/07/26
0040 Sun  |0740 Sun BETWEEN 0740 SUN TO 1000 SUN
NORTHERN
Mill Race Jn Brightside Jn Up East Slow Possession |19/07/26 19/07/26 2S70 AND 2S73 TO TERMINATE/START AT DORE
Down 0040 Sun  |0740 Sun 2S72 TO BE RETIMED LATER AFTER THE
- - - POSSESSION
Sheffield South Jn|Sheffield North Jn Platform 3 Possession  [19/07/26 19/07/26
Platform 4 0040 Sun  |0740 Sun TPE
1B68 TO BE CANCELLED
Platform 6
Platform 5 EMR
1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN
Platform 7
Platform 8
Woodburn Jn Deepcar Up Stocksbridge |Possession |19/07/26 19/07/26
Down 0040 Sun 0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164656 Nunnery Main Line  |Down Main/Down |Possession |19/07/26 19/07/26
Continued Jn Worksop 0040 Sun 0740 Sun
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings 19/07/26 19/07/26
South Jn Sidings Possession (0040 Sun  |0740 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 19/07/26 19/07/26
Possession /0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 19/07/26 19/07/26
No.1 Possession  |0040 Sun 0740 Sun
Up Station Siding
No.2
P2026/4123895 |LN922 Apperley Jn likley All Lines Possession |18/07/26 20/07/26 MENSTON NO.1 PLTR DN ILKLEY | WEEK 2 OF 3| (W2026/10992258
LN924 0030 Sat 0545 Mon CRSA C11 Rerail Resleeper
LN926 i i i Reballast - Trax
LN928 Dockfield Jn Esholt Jn All Lines Possession |18/07/26 20/07/26 0030 SAT TO 0545 MON 202m3ch and 211m20ch
LN932 0030 Sat 0545 Mon RAIL REPLACEMENT ROAD SERVICE TO
NW9901 . . OPERATE BETWEEN SHIPLEY AND ILKLEY
Armley Jn Gargrave All Lines Possession |19/07/26 19/07/26
0030 Sun 0820 Sun IADDITIONAL STABLING REQUIRED IN BRADFORD
Shipley East Jn  |Bradford Forster All Lines Possession |19/07/26 19/07/26 FS LEEDS AND SKIPTON.
Square 0030 Sun 0820 Sun ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF
Shipley South Jn|Shipley WestJdn  |All Lines Possession |19/07/26  |19/07/26 STABLED UNITS
Ipley sou pley ' o030 Sun 10820 Sun ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF
STABLED UNITS
0030 SUN TO 0820 SUN
DO NOT MOVE BOARDS TO BE PLACED ON
STABLED UNITS IN BRADFORD FORSTER
SQUARE AND SKIPTON
NORTHERN TO STABLE IN PLATFORM 1 IN
BRADFORD FORSTER SQUARE
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Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167041 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession  [26/07/26 26/07/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |26/07/26 26/07/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |26/07/26  |26/07/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |26/07/26 26/07/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  [26/07/26 26/07/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |26/07/26 26/07/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 26/07/26 26/07/26
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 26/07/26 26/07/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
P2026/4166801 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |27/07/26 27/07/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/07/26 27107126 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. _ ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |27/07/26 27/07/26
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |27/07/26 27/07/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/07/26 27/07/26
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 27107126 27/07/26
High Level Turnback Siding |Possession (0045 Mon {0500 Mon
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151365 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |26/07/26 27/07/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |26/07/26 27/07/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |26/07/26 27/07/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/07/26 27/07/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/07/26 27/07/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [26/07/26 27107126
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [26/07/26 27/07/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/07/26 27/07/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/07/26 27/07/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |26/07/26 27/07/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |26/07/26 27/07/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/07/26 27/07/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/07/26 27/07/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/07/26 27/07/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |27/07/26 27/07/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [27/07/26 27/07/26
Bletchley 0040 Mon 0445 Mon
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Week 17 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045445 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|26/07/26 26/07/26 W2026/10945618
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|26/07/26 26/07/26 W2026/10943772
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn_ |Stourbridge North Jn |Down Goods Loop|Line Blockage| 26/07/26 | 26/07/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|26/07/26 26/07/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|26/07/26 26/07/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 26/07/26 26/07/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110406 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |25/07/26 26/07/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [25/07/26 26/07/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |25/07/26 26/07/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |25/07/26 26/07/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  [25/07/26 26/07/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |25/07/26 26/07/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117363 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|31/07/26 31/07/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|31/07/26 31/07/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|31/07/26 31/07/26
Parkway 0140 Fri 0400 Fri
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Week 17 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162917 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |25/07/26 26/07/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  [25/07/26 26/07/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |25/07/26 26/07/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [25/07/26 26/07/26
Branch 1750 Sat 2140 Sun
P2026/4104932 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |27/07/26 28/07/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Mon |0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4104933 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  [28/07/26 29/07/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4104934 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |29/07/26 30/07/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Wed (0610 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4104935 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |30/07/26 31/07/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Thu  |0610 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)

P2026/4148569 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [27/07/26 28/07/26 Work Content.

2120 Mon 0600 Tue HOBC: 19m 42ch - 18m 71ch Down Main
P2026/4148640 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |28/07/26 29/07/26 'Work Content.

2120 Tue |0600 Wed HOBC: 19m 42ch - 18m 71ch Down Main
P2026/4148641 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |29/07/26 30/07/26 'Work Content.

2120 Wed (0600 Thu HOBC: 19m 42ch - 18m 71ch Down Main
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148642 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [30/07/26 31/07/26 Work Content.
2120 Thu |0600 Fri HOBC: 19m 42ch - 18m 71ch Down Main
P2026/4167659 |NW6003 |Irlam Birchwood All Lines Possession  [26/07/26 27/07/26 Work Content
0035 Sun  |0505 Mon CRSA: Drainage Glazebrook

Electronic Copy - Uncontrolled when printed



Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161032 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |25/07/26 27/07/26 TRU West | W5/W5a/W6 Diggle | 52hrs \W2026/11131585
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession |25/07/26 27/07/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat 0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [25/07/26 26/07/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [26/07/26 26/07/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |26/07/26 26/07/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |26/07/26  |27/07/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [27/07/26 27/07/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

MCIV: EIS N a€“ A62 East deck Demolition east
abutment wall cannot pass trains

TRK: EIS K - C31 - Huddersfield Blockade#2: Run
out S&C from Hillhouse pre blockade2 / prep works
TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS N - FLO3 Bradley Fast Lines: Install Dn Fast
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Week 17 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4161032 sleepers and rails ch45100 to 46100 (+ MWDI/N)
Continued MCIV EIS K - Hudd Stn Scaffold remove Scaffold
P2026/4123896 |LN922 Apperley Jn likley All Lines Possession  [25/07/26 27/07/26 MENSTON NO.1 PLTR DN ILKLEY | WEEK 3 OF 3| (W2026/10992259
LN924 0030 Sat 0545 Mon CRSA C11 Rerail Resleeper
LN926 Reballast - Trax
LN928 Dockfield Jn Esholt Jn All Lines Possession |25/07/26 27107126 0030 SAT TO 0545 MON 202m3ch and 211m20ch
LN932 0030 Sat 0545 Mon RAIL REPLACEMENT ROAD SERVICE TO
NW9901 . . OPERATE BETWEEN SHIPLEY AND ILKLEY
Armley Jn Gargrave All Lines Possession |26/07/26 26/07/26
0030 Sun /0820 Sun ADDITIONAL STABLING REQUIRED IN BRADFORD
Shipley East Jn  [Bradford Forster All Lines Possession  [26/07/26 26/07/26 FS LEEDS AND SKIPTON.
Square 0030 Sun 0820 Sun ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF
Shipley South Jn |Shipley West Jn All Lines Possession  [26/07/26 26/07/26 STABLED UNITS

ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF
0030 Sun {0820 Sun STABLED UNITS
0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON
STABLED UNITS IN BRADFORD FORSTER
SQUARE AND SKIPTON

NORTHERN TO STABLE IN PLATFORM 1 IN
BRADFORD FORSTER SQUARE
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4084498 \MD101 Watford North Jn |Bourne End Jn Down and Up Possession |07/08/26 10/08/26 TRAINS TO TRAVEL OVER FAST LINES
(Hertfordshire) Slow 2345 Fri 0500 Mon (54 hrs)
i Work Content :
Watford North Jn |Bourne End Jn Down and Up Fast|Possession |09/08/26 09/08/26 S&C: Kings Langley
(Hertfordshire) 0100 Sun 0735 Sun (8 hrs)
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4151418 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |02/08/26 03/08/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/08/26 03/08/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/08/26 03/08/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/08/26 03/08/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/08/26 03/08/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |02/08/26 03/08/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |02/08/26 03/08/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/08/26 03/08/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/08/26 03/08/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/08/26 03/08/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/08/26 03/08/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/08/26 03/08/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/08/26 03/08/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/08/26 03/08/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/08/26 03/08/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |03/08/26 03/08/26
Bletchley 0040 Mon 0445 Mon
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4085452 |GW200 Bicester North Aynho Jn All Lines Possession |01/08/26 06/08/26 Work Content:
MD401 0200 Sat 1200 Thu (96 hrs) PLTR: Cropready Sth Down (89m 440y - 90m 0083y
MD405 DM C11)
MD701 Heyford Leamington Spa All Lines Possession |01/08/26 02/08/26 IP Renewals: UB59 River Cherwell (81m 1276y)
South Jn 0200 Sat  |0040 Sun (96 hrs) IP Renewals: UB66 (83m 660y)
Heyford Warwick Parkway All Lines Possession 02/08/26 02/08/26 TRAINS TO START / TERMINATE AT LEAMINGTON
0040 Sun 0845 Sun (96 hrs)  |[FROM THE NORTH AND OXFORD / BICESTER
Leamington Spa |Kenilworth South Jn |Down and Up Possession  |02/08/26 02/08/26 NORTH FROM THE SOUTH
North Jn Kenilworth / Up & 0040 Sun  |0845 Sun (96 hrs) RAIL REPLACEMENT SERVICE TO OPERATE
Down Kenilworth o
Heyford Leamington Spa All Lines Possession  |02/08/26 06/08/26 EF(;I—EV;E.EE l,‘\l%ARN.:.I:_\iI GTON SPA AND OXFORD /
South Jn 0845 Sun 1200 Thu (96 hrs)
GWR TO OFFER RAIL REPLACEMENT SERVICE
BETWEEN OXFORD AND BANBURY
WMT TO STABLE IN LEAMINGTON BAY
PLATFORMS AND DEPOT SIDINGS
P2026/4045433 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage|02/08/26 02/08/26 \W2026/10945636
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|02/08/26 02/08/26 W2026/10943838
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|02/08/26 02/08/26 140m75ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North [Kingswinford Jn Down & Up Line Blockage|02/08/26 02/08/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|02/08/26 02/08/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 02/08/26 02/08/26
Neck Possession  |0600 Sun 0815 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4110385 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |01/08/26 02/08/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |01/08/26 02/08/26
MD565 2350 Sat  |0810 Sun
MD570
Whitacre Jn All Possession |01/08/26 02/08/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |01/08/26 02/08/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  [01/08/26 02/08/26
Station, former 2350 Sat {0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |01/08/26 02/08/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117364 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|07/08/26 07/08/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|07/08/26 07/08/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|07/08/26 07/08/26
Parkway 0140 Fri 0400 Fri
P2026/4162918 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession [01/08/26 02/08/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill IJn Down and Up Possession |01/08/26 02/08/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |01/08/26 02/08/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession |01/08/26 02/08/26
Branch 1750 Sat {2140 Sun
P2026/4055546 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|05/08/26 06/08/26 W2026/10967943
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4052531 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|05/08/26 06/08/26 W2026/10959906
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4052981 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|06/08/26 07/08/26 W2026/10960705
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4103973 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |03/08/26 04/08/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) D Fast 2210 Mon |0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Fas /AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Stableford
(146m 40y - 146m 1240y)

P2026/4104017 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |04/08/26 05/08/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Stableford
(146m 40y - 146m 1240y)

P2026/4152354 |NW3005 |Wrexham Central |Wrexham Exchange Down & Up Possession |07/08/26 10/08/26 AMENDED TRAIN WORKING, WITH
NW3007 Jn Central 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM GENERAL/CENTRAL AND BIDSTON
Wrexham General|Bidston Dee Jn Down Possession  |07/08/26 10/08/26 Work content: structures (Hawarden bridge)
Bidston/Main/Wrex 2355 Fri 0535 Mon
ham
Up
Wrexham/Main/Bid
ston
Wrexham Exchange |[Up & Down Loop |Possession |07/08/26 10/08/26
Jn 2355 Fri 0535 Mon
P2026/4148751 |[NW6009 |Gathurst Southport All Lines Possession |03/08/26 08/08/26 Northern: Passenger services to Southport start
0010 Mon 0540 Sat terminate Wigan Wallgate.

/Access to be maintained to Wigan Wallgate Up
Sidngs, and Down Carriage Siding during this
blockade.

PLATFORM 6 AT SOUTHPORT AVAILABLE FOR
STABLING

WORK CONTENT

CRSA: PLTR 5 Day Campaign Parbold Flood Site
24m 29ch - 24m 47ch UM 381y C7

24m 21ch - 24m 47ch DM 535y C7
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161033 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |01/08/26 03/08/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131586
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession [01/08/26 03/08/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [01/08/26 02/08/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |02/08/26 02/08/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |02/08/26  |02/08/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |02/08/26  |03/08/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  |03/08/26 03/08/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

MCIV: EIS N a€“ A62 East deck Demolition east
abutment wall cannot pass trains cont

TRK: EIS K - C31 - Huddersfield Blockade#2: Run
out S&C from Hillhouse pre blockade2 / prep works
TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS N - FLO3 Bradley Fast Lines: Install Dn Fast
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 18 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4161033 sleepers and rails ch45100 to 46100 (+ MWD/N)
Continued MCIV EIS K - Hudd Stn Scaffold remove Scaffold
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Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4084498 \MD101 Watford North Jn |Bourne End Jn Down and Up Possession |07/08/26 10/08/26 TRAINS TO TRAVEL OVER FAST LINES
(Hertfordshire) Slow 2345 Fri 0500 Mon (54 hrs)
Work Content :
Watford North Jn |Bourne End Jn Down and Up Fast|Possession |09/08/26 09/08/26 S&C: Kings Langley
(Hertfordshire) 0100 Sun 0735 Sun (8 hrs)
P2026/4084476 |MD101 Camden Jn Willesden North Jn  |Down and Up Possession |14/08/26 17/08/26 TRAINS TO TRAVEL OVER FAST LINES
Slow 2345 Fri 0500 Mon (54 hrs)
Work Content :
PLTR: Kensal Green
(4m 315y - 4m 996y
US 681y C14)
P2026/4084474 |MD101 Watford North Jn |Bourne End Jn Down and Up Possession  [14/08/26 17/08/26 TRAINS TO TRAVEL OVER FAST LINES
(Hertfordshire) Slow 2345 Fri 0500 Mon (54 hrs)
Work Content :
Watford North Jn |Bourne End Jn Down and Up Fast|Possession |16/08/26 16/08/26 S&C: Kings Langley
(Hertfordshire) 0100 Sun 0735 Sun (8 hrs)
P2026/4084907 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |11/08/26 11/08/26 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue |0530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |11/08/26 11/08/26 TRENT VALLEY.
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 . . CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession |11/08/26 11/08/26 POSSESSION TO FINISH.
Jn Fast 0010 Tue |0530 Tue
gﬁ)\;\r/rem Valley Work Content - Maintenance Patrolling
Stafford Trent Valley |Down TV Slow/ |Possession |11/08/26 11/08/26
Jn No.1 Down Stafford / 0010 Tue |0530 Tue
Down Stafford
Fast
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |11/08/26 11/08/26
Jn No.1 0010 Tue  |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|11/08/26 11/08/26
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|11/08/26 11/08/26
Electric 0010 Tue (0530 Tue
Trains
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167988 |[EA1180 |Camden Road Camden Road North London Possession |09/08/26 09/08/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  |09/08/26 09/08/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |09/08/26  |09/08/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |09/08/26 09/08/26
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |09/08/26 09/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |09/08/26 09/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |09/08/26 09/08/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |09/08/26 09/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |09/08/26 09/08/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2026/4168186 |GW401 Gloucester Gloucester Parcels Line/No.2 |Possession |08/08/26 10/08/26 TRAINS FORMED OF EMPTY COACHING STOCK
GW490 Spur 2350 Sat 0001 Mon (ECS) WILL BE STABLED OR OUTBERTHED ON
GW700 Up Relief/No.1 GLOUCESTER PLATFORM 3 LINE DURING
MD306 Spur POSSESSION OF THE LINE.
Gloucester Horton Road Jn Down and Up Possession  |08/08/26 10/08/26
Barnwood Jn Goods Loop 2350 Sat 0001 Mon EMPTY COACHING STOCK (ECS) WILL ALSO BE
Down and Up OUTSTABLED IN CARRIAGE SIDINGS AND THE
Main LOCO SPUR.
Gloucester Yard |Horton Road Jn Down and Up Possession |08/08/26 10/08/26
Jn Curve 2350 Sat 0001 Mon NO ACCESS TO / FROM GLOUCESTER STATION
FROM THE NORTH.
Horton Road Jn  |Gloucester Down Possession |08/08/26 10/08/26 REPLACEMENT ROAD TRANSPORT REQUIRED
Main/Platform 1 2350 Sat 0001 Mon BETWEEN GLOUCESTER AND CHELTENHAM SPA.
Gloucester Gloucester Bay Siding Sidings 08/08/26 10/08/26 XC SERVICES FROM CHELTENHAM SPA TO
Possession 12350 Sat  |0001 Mon SHUNT IN GLOUCESTER NEW YARD.
Horton Road Jn  |Gloucester Horton Road Sidings 08/08/26 10/08/26 PLATEORM 4 AND 3 AVAILABLE FROM THE
Depot Possession 2350 Sat 0001 Mon SOUTH
Gloucester Old
Yard WORK DETAILS = HORTON ROAD S+C TAMPING
(727-729-730-731-734 POINTS) W/111147620
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4085453 |MD320 Bescot Jn Walsall Pleck Jn Down and Up Possession |08/08/26 10/08/26 Work Content: WDT: S&C Reballast: Bescot Middle
MD345 Walsall 0045 Sat  [0430 Mon
Tame Bridge Darlaston Jn Down and Up Possession |08/08/26 10/08/26
Parkway Grand Junction 0045 Sat (0430 Mon
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151366 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |09/08/26 10/08/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/08/26 10/08/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/08/26 10/08/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/08/26 10/08/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/08/26 10/08/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |09/08/26 10/08/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |09/08/26 10/08/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/08/26 10/08/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/08/26 10/08/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/08/26 10/08/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |09/08/26 10/08/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/08/26 10/08/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/08/26 10/08/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/08/26 10/08/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |10/08/26 10/08/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [10/08/26 10/08/26
Bletchley 0040 Mon 0445 Mon
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Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4152424 |GW200 Didcot North Jn  |Tackley Down and Up Possession |08/08/26 09/08/26 GWR SERVICES TO TERMINATE AT / START
GWwW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GwW277 Valley TRANSPORT REQUIRED IN LIEU.
GWw310 Hinksey North Hinksey South Reception Line 1 |Possession |08/08/26 09/08/26
MD401 2255 Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn  |Up Oxford Relief |Possession |08/08/26 09/08/26
2255 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession  |08/08/26 09/08/26 Work Details = Maintenance Works (1 in 4)
Kennington Goods 2255 Sat 0835 Sun Ww/11089441
Loops
Morris Cowley GF  |Single Possession |08/08/26 09/08/26
2255 Sat 0835 Sun
Oxford Oxford Platforms 3 and 4 |Possession |08/08/26 09/08/26

Platform 1 & 2 2255 Sat 0835 Sun

Oxford Station North |Oxford Bay Possession |08/08/26 09/08/26
Jn Approach 2255 Sat 0835 Sun
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |08/08/26 09/08/26
Bletchley 2255 Sat 0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |08/08/26 09/08/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |08/08/26 09/08/26
South Jn Relief 2255 Sat  |0835 Sun
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/08/26 09/08/26
Jn 2255 Sat 0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |08/08/26 09/08/26
Jn 2255 Sat  |0835 Sun
Oxford Oxford Down Oxford Sidings 08/08/26 09/08/26
Sidings 1, 2, 3, Possession 2255 Sat (0835 Sun

Headshunt
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Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045460 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|09/08/26 09/08/26 W2026/10945639
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|09/08/26 09/08/26 \W2026/10943839
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn_ |Stourbridge North Jn |Down Goods Loop|Line Blockage| 09/08/26 | 09/08/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|09/08/26 09/08/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|09/08/26 09/08/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 09/08/26 09/08/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110420 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |08/08/26 09/08/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |08/08/26 09/08/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |08/08/26 09/08/26
2350 Sat 0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |08/08/26 09/08/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |08/08/26 09/08/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |08/08/26 09/08/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117365 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|14/08/26 14/08/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|14/08/26 14/08/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|14/08/26 14/08/26
Parkway 0140 Fri 0400 Fri
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Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162919 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |08/08/26 09/08/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill In Down and Up Possession  |08/08/26 09/08/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |08/08/26 09/08/26
Jn Up/Down and Up 1750 Sat ~ |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession |08/08/26 09/08/26
Branch 1750 Sat 2140 Sun
P2026/4103976 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |10/08/26 11/08/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Mon |0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

Work Content: High Output: Stableford
(146m 40y - 146m 1240y)

P2026/4104018 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Fast Possession |11/08/26 12/08/26 TRAINS TO TRAVEL OVER THE SLOWS.
(BH) Down Fast 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.

'Work Content: High Output: Stableford
(146m 40y - 146m 1240y)

P2026/4152354 |[NW3005 |Wrexham Central |Wrexham Exchange |Down & Up Possession |07/08/26 10/08/26 AMENDED TRAIN WORKING, WITH
NW3007 Jn Central 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM GENERAL/CENTRAL AND BIDSTON
Wrexham General|Bidston Dee Jn Down Possession  |07/08/26 10/08/26 Work content: structures (Hawarden bridge)
Bidston/Main/Wrex 2355 Fri 0535 Mon
ham
Up
Wrexham/Main/Bid
ston
Wrexham Exchange |[Up & Down Loop |Possession |07/08/26 10/08/26
Jn 2355 Fri 0535 Mon
P2026/4155422 |NW3005 |Wrexham Central |Wrexham Exchange |Down & Up Possession  [14/08/26 17/08/26 AMENDED TRAIN WORKING, WITH
NW3007 Jn Central 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM GENERAL/CENTRAL AND BIDSTON
Wrexham General|Bidston Dee Jn Down Possession |14/08/26 17/08/26 \Work content: structures (Hawarden bridge)
Bidston/Main/Wrex 2355 Fri 0535 Mon
ham
Up
Wrexham/Main/Bid
ston
Wrexham Exchange |[Up & Down Loop |Possession |14/08/26 17/08/26
Jn 2355 Fri 0535 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148716 |NW3023 |Hartford East Jn |Hartford North Jn Down & Up East |Possession |09/08/26 10/08/26 WORK CONTENT:
NW3029 Goods 0040 Sun 0415 Mon Liv Du: Northwich S&C Tamping 226A/B, 225B/A,
NwW3031 224s, 223s, 213A, 211A, 210A/B pts
NW3033 |Hartford West Jn |Hartford North Jn Down & Up West |Possession |09/08/26 10/08/26 Heavy Maintenance Re-timbering & ironwork renewal,
NW3035 Goods 0040 Sun  |0415 Mon Wet bed removal works. De-veg works throughout
mileages.
Middlewich Loop |Northwich WestJn |[Up & Down Possession |09/08/26 10/08/26 g
West Jn Northwich 0040 Sun 0415 Mon
Branch/Down &
Up Branch
Northwich East Jn|Northwich Station Jn |Down and Up Possession  |09/08/26 10/08/26
Goods 0040 Sun 0415 Mon
Northwich South |Northwich Station Jn [Down & Up East |Possession |09/08/26 10/08/26
Jn Chord 0040 Sun  |0415 Mon
Plumley West SB |Hartford CLC Jn All Lines Possession |09/08/26 10/08/26
0040 Sun 0415 Mon
Northwich East Jn|Northwich Station Jn [Down Reception |Sidings 09/08/26 10/08/26
Sidings Possession {0040 Sun  |0415 Mon
Down Sidings
Carriage Sidings
P2026/4170401 |NW5011 |Guide Bridge Denton Jn SB (DJ) |All Lines Possession |08/08/26 10/08/26 Work Content:
NW5015 |Station Jn 0035 Sat 0520 Mon 'Works Delivery: PLTR CAT11 4m 1076 to 4m 153
(NW5011) 54hrs
Hadfield Ashburys East Jn All Lines Possession  |08/08/26 10/08/26 CRSA:PLTR CAT14 Audenshaw Ponderosa Down4m
0035 Sat (0520 Mon 350 4m 1039
P2026/4148751 |[NW6009 |Gathurst Southport All Lines Possession |03/08/26 08/08/26 Northern: Passenger services to Southport start
0010 Mon  |0540 Sat terminate Wigan Wallgate.
/Access to be maintained to Wigan Wallgate Up
Sidngs, and Down Carriage Siding during this
blockade.
PLATFORM 6 AT SOUTHPORT AVAILABLE FOR
STABLING
WORK CONTENT
CRSA: PLTR 5 Day Campaign Parbold Flood Site
24m 29ch - 24m 47ch UM 381y C7
24m 21ch - 24m 47ch DM 535y C7
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Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160341 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |08/08/26 08/08/26 TRU WEST | W7 | EYE OF NEEDLE W2026/11131588
LN858 0030 Sat (0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  [28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  |08/08/26 09/08/26 MON
LN862 0030 Sat 0015 Sun /ACCESS AVAILABLE TO HUDDERSFIELD FROM
NwW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |08/08/26 08/08/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn |Dewsbury East Jn  |Down L&Y Possession  |08/08/26 08/08/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |08/08/26 10/08/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession  |09/08/26 09/08/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 10815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession |09/08/26 09/08/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |09/08/26  |09/08/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun (0815 Sun )
Work Details:
Bradley Jn Dewsbury All Lines Possession |09/08/26 10/08/26 MCIV: EIS N - MVN2/192 Mirfield Viaduct Span 7

0815 Sun {0430 Mon
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Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4084474 \MD101 Watford North Jn |Bourne End Jn Down and Up Possession [14/08/26 17/08/26 TRAINS TO TRAVEL OVER FAST LINES
(Hertfordshire) Slow 2345 Fri 0500 Mon (54 hrs)
Work Content :
Watford North Jn |Bourne End Jn Down and Up Fast|Possession |16/08/26 16/08/26 S&C: Kings Langley
(Hertfordshire) 0100 Sun 0735 Sun (8 hrs)
P2026/4084476 |MD101 Camden Jn Willesden North Jn  |Down and Up Possession |14/08/26 17/08/26 TRAINS TO TRAVEL OVER FAST LINES
Slow 2345Fri  |0500 Mon (54 hrs)
Work Content :
PLTR: Kensal Green
(4m 315y - 4m 996y
US 681y C14)
P2026/4084875 |[MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |18/08/26 18/08/26 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue |0530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |18/08/26 18/08/26 TRENT VALLEY.
Nw1004 |(Staffordshire)  |Jn No.1 Slow 0010 Tue  |0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 . . CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North |Colwich North Jn Down Trent Valley |Possession |18/08/26 18/08/26 POSSESSION TO FINISH.
Jn Fast 0010 Tue |0530 Tue
glrzj\;rent Valley Work Content - Maintenance Patrolling
Stafford Trent Valley [Down TV Slow/ |Possession |18/08/26 18/08/26
Jn No.1 Down Stafford / 0010 Tue |0530 Tue
Down Stafford
Fast
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |18/08/26 18/08/26
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|18/08/26 18/08/26
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|18/08/26 18/08/26
Electric 0010 Tue 0530 Tue
Trains
P2026/4084595 |MD120 Camden Jn Willesden Suburban |Down and Up DC |Possession |15/08/26 17/08/26 NO LUL SERVICES ALL WEEKEND
Jdn Electric 0245 Sat  |0500 Mon (54 hrs)

WORK CONTENT -

0245 Sat - 0500 Mon
Camden - Willesden Suburban Jn
PLTR: Kensal Green
(4m 315y - 4m 996y

US 681y C14)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166556 |[EA1180 |Camden Road Camden Road North London Possession |16/08/26 16/08/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |16/08/26 16/08/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |16/08/26  |16/08/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |16/08/26 16/08/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |16/08/26 16/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |16/08/26 16/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |16/08/26 16/08/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |16/08/26 16/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |16/08/26 16/08/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2026/4085454 |MD320 Bescot Jn Walsall Pleck Jn Down and Up Possession  [15/08/26 17/08/26 Work Content: WDT: S&C Reballast: Bescot Middle
MD345 Walsall 0045 Sat 0430 Mon
Tame Bridge Darlaston Jn Down and Up Possession |15/08/26 17/08/26
Parkway Grand Junction 0045 Sat  |0430 Mon
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Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151405 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |16/08/26 17/08/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/08/26 17/08/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/08/26 17/08/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/08/26 17/08/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/08/26 17/08/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [16/08/26 17/08/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |16/08/26 17/08/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/08/26 17/08/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/08/26 17/08/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/08/26 17/08/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/08/26 17/08/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/08/26 17/08/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/08/26 17/08/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/08/26 17/08/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/08/26 17/08/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [17/08/26 17/08/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045435 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|16/08/26 16/08/26 W2026/10945622
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|16/08/26 16/08/26 \W2026/10943882
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn | Stourbridge North Jn |Down Goods Loop|Line Blockage | 16/08/26 | 16/08/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|16/08/26 16/08/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|16/08/26 16/08/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 16/08/26 16/08/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110407 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |15/08/26 16/08/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [15/08/26 16/08/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |15/08/26 16/08/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |15/08/26 16/08/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |15/08/26 16/08/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |15/08/26 16/08/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117366 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|21/08/26 21/08/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|21/08/26 21/08/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|21/08/26 21/08/26
Parkway 0140 Fri 0400 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162893 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |15/08/26 16/08/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  [15/08/26 16/08/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |15/08/26 16/08/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [15/08/26 16/08/26
Branch 1750 Sat 2140 Sun
P2026/4156144 |GW730 Craven Arms Hereford Down Possession |15/08/26 17/08/26 AMENDED TRAIN WORKING
MD940 U 0050 Sat 0455 Mon TRANSPORT FOR WALES: REPLACEMENT ROAD
P TRANSPORT BETWEEN SHREWSBURY/CRAVEN
Shelwick Jn Shelwick Jn Single Possession |15/08/26 17/08/26 IARMS AND ABERGAVENNY/NEWPORT. TO BE
0050 Sat 10455 Mon READ IN CONJUNCTION WITH P4169183.
GWR AND WMT TO TERMINATE AT LEDBURY.
FREIGHT TO BE RETIMED OR DIVERTED.
\Work Content: Stokesay drainage, Felton Farm,
Leominster structures, Lyd Court (SRSA) and
Maintenance.
P2026/4104936 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |17/08/26 18/08/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down SI 2210 Mon 0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
P2026/4104977 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  |18/08/26 19/08/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Sl 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
ow ow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
P2026/4104958 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  [19/08/26 20/08/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) D sl 2210 Wed (0610 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4104979 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |20/08/26 21/08/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Slow 2210 Thu |0610 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
/AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
P2026/4148799 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |17/08/26 18/08/26 Work Content.
2120 Mon 0600 Tue HOBC: 18m 70ch - 18m 21ch Down Main
P2026/4148694 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [18/08/26 19/08/26 Work Content.
2120 Tue |0600 Wed HOBC: 18m 70ch - 18m 21ch Down Main
P2026/4148695 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [19/08/26 20/08/26 Work Content.
2120 Wed 0600 Thu HOBC: 18m 70ch - 18m 21ch Down Main
P2026/4148818 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [20/08/26 21/08/26 'Work Content.
2120 Thu  |0600 Fri HOBC: 18m 70ch - 18m 21ch Down Main
P2026/4155422 |NW3005 |Wrexham Central |Wrexham Exchange |Down & Up Possession  [14/08/26 17/08/26 AMENDED TRAIN WORKING, WITH
NW3007 Jn Central 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM GENERAL/CENTRAL AND BIDSTON
Wrexham General|Bidston Dee Jn Down Possession |14/08/26 17/08/26 \Work content: structures (Hawarden bridge)
Bidston/Main/Wrex 2355 Fri 0535 Mon
ham
Up
Wrexham/Main/Bid
ston
Wrexham Exchange |[Up & Down Loop |Possession |14/08/26 17/08/26
Jn 2355 Fri 0535 Mon
P2026/4155423 |NW3005 |Wrexham Central |Wrexham Exchange |Down & Up Possession [21/08/26 24/08/26 AMENDED TRAIN WORKING, WITH
NW3007 Jn Central 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM GENERAL/CENTRAL AND BIDSTON
Wrexham General|Bidston Dee Jn Down Possession |21/08/26 24/08/26 \Work content: structures (Hawarden bridge)
Bidston/Main/Wrex 2355 Fri 0535 Mon
ham
Up
Wrexham/Main/Bid
ston
Wrexham Exchange |[Up & Down Loop |Possession |21/08/26 24/08/26
Jn 2355 Fri 0535 Mon
P2026/4170391 |NW5011 |Guide Bridge Denton Jn SB (DJ) |All Lines Possession  |15/08/26 17/08/26 Work Content:
NW5015 | Station Jn 0035 Sat 0520 Mon 'Works Delivery: PLTR CAT11 4m 1076 to 4m 153
(NW5011) 54hrs
Hadfield Ashburys East Jn All Lines Possession  [15/08/26 17/08/26 CRSA:PLTR CAT14 Audenshaw Ponderosa Down4m
0035 Sat 0520 Mon 350 4m 1039
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161220 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |15/08/26 15/08/26 TRU WEST | W7 | EYE OF NEEDLE W2026/11131589
LN858 0030 Sat (0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  [28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  [15/08/26 16/08/26 MON
LN862 0030 Sat 0015 Sun /ACCESS AVAILABLE TO HUDDERSFIELD FROM
NwW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |15/08/26 15/08/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn |Dewsbury East Jn  |Down L&Y Possession  |15/08/26 15/08/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [15/08/26 17/08/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession |16/08/26 16/08/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 10815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession |16/08/26 16/08/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |16/08/26 16/08/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun (0815 Sun )
Work Details:
Bradley Jn Dewsbury All Lines Possession |16/08/26 17/08/26 MCIV: EIS N - MVN2/192 Mirfield Viaduct Span 7
0815 Sun 0430 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4084614 |MD101 Milton Keynes Hanslope South Jn  |Down and Up Possession  [28/08/26 31/08/26 TRAINS TO TRAVEL OVER FAST LINES
North Jn Slow 2345 Fri 0500 Mon (54 hrs)
OPERATORS TO OFFER RRS DURING EXTENDED
Milton Keynes Hanslope South Jn  |Down and Up Fast|Possession |30/08/26 30/08/26 NBS TIMES ON SUN AM
North Jn 0140 Sun 0900 Sun (8 hrs)
'Work Content :
Milton Keynes Plat 1 BTET
PLTR: Wolverton Station (52m 400y - 52m 910y DS
510y C11)
P2026/4084899 |[MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |25/08/26 25/08/26 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue |0530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  [25/08/26 25/08/26 TRENT VALLEY.
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 . - CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |25/08/26 25/08/26 POSSESSION TO FINISH.
Jn Fast 0010 Tue |0530 Tue
gﬁ)\;rem Valley Work Content - Maintenance Patrolling
Stafford Trent Valley [Down TV Slow/ |Possession |25/08/26 25/08/26
Jn No.1 Down Stafford / 0010 Tue |0530 Tue
Down Stafford
Fast
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |25/08/26 25/08/26
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|25/08/26 25/08/26
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|25/08/26 25/08/26
Electric 0010 Tue (0530 Tue
Trains
P2026/4051537 |MD120 Camden Jn Watford Junction Down and Up DC |Possession |22/08/26 24/08/26 NO LUL SERVICES ALL WEEKEND
Electric 0245 Sat  |0500 Mon (54 hrs)

WORK CONTENT -

DC Line Maintenance

CD DOT: Kilburn

(6ft 2m 1710y - 3m 510y)

CD E&P: Kenton Lighting & wiring renewal
CD Renewals: Headstone Lane:

Footbridge strengthening
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167989 |[EA1180 |Camden Road Camden Road North London Possession |23/08/26 23/08/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [23/08/26 23/08/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |23/08/26  |23/08/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |23/08/26 23/08/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |23/08/26 23/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |23/08/26 23/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |23/08/26 23/08/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |23/08/26 23/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |23/08/26 23/08/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4122055 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |23/08/26 23/08/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0050 Sun  |0900 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |23/08/26 23/08/26
SO500 Olympia Loop 0050 Sun  |0900 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 . BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |23/08/26 23/08/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0050 Sun  |0900 Sun
Ludgate Jn Latchmere No.2 Jn E;\évan?gi%%rve Possession ggé%B/SZG g§é%8é26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
un un HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |23/08/26 23/08/26 KEW EAST JN.
0050 Sun  |0900 Sun WORK: MTCE
Willesden High Level |Down and Up Possession |23/08/26  |23/08/26 SID - North Pole and Bracewell Phase 2 - Earthworks
Jn High Level 0050 Sun  |0900 Sun
West London Jn |Latchmere No.3 Jn |Down & Up Possession  [23/08/26 23/08/26
(SW) Sheepcote Lane 0050 Sun 0900 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 23/08/26 23/08/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0900 Sun
North Pole Jn North Pole Reception Road |Sidings 23/08/26 23/08/26
International Depot Possession (0050 Sun  |0900 Sun
North Pole Jn North Pole Scrubs |Sidings 23/08/26 23/08/26
Lane Siding Possession (0050 Sun  |0900 Sun
P2026/4085455 |MD320 Bescot Jn Walsall Pleck Jn Down and Up Possession  [22/08/26 24/08/26 Work Content: WDT: S&C Reballast: Bescot Middle
MD345 Walsall 0045 Sat 0430 Mon
Tame Bridge Darlaston Jn Down and Up Possession  [22/08/26 24/08/26
Parkway Grand Junction 0045 Sat  |0430 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151344 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |23/08/26 24/08/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/08/26 24/08/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/08/26 24/08/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/08/26 24/08/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/08/26 24/08/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [23/08/26 24/08/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [23/08/26 24/08/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/08/26 24/08/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/08/26 24/08/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/08/26 24/08/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/08/26 24/08/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/08/26 24/08/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/08/26 24/08/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/08/26 24/08/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |24/08/26 24/08/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/08/26 24/08/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045447 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|23/08/26 23/08/26 W2026/10945623
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|23/08/26 23/08/26 W2026/10943884
0600 Sun 0815 Sun Patrolling
Stourbridge Jn | Stourbridge North Jn |Down Goods Loop|Line Blockage| 23/08/26 | 23/08/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|23/08/26 23/08/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|23/08/26 23/08/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 23/08/26 23/08/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110437 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |22/08/26 23/08/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [22/08/26 23/08/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |22/08/26 23/08/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |22/08/26 23/08/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  [22/08/26 23/08/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |22/08/26 23/08/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117479 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|28/08/26 28/08/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|28/08/26 28/08/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|28/08/26 28/08/26
Parkway 0140 Fri 0400 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4162894 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |22/08/26 23/08/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  [22/08/26 23/08/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |22/08/26 23/08/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [22/08/26 23/08/26
Branch 1750 Sat 2140 Sun
P2026/4156183 |GW730 Craven Arms Hereford Down Possession |22/08/26 24/08/26 AMENDED TRAIN WORKING
MD940 U 0050 Sat 0455 Mon TRANSPORT FOR WALES: REPLACEMENT ROAD
P TRANSPORT BETWEEN SHREWSBURY/CRAVEN
Shelwick Jn Shelwick Jn Single Possession |22/08/26 24/08/26 ARMS AND ABERGAVENNY/NEWPORT. TO BE
0050 Sat 10455 Mon READ IN CONJUNCTION WITH P4169184.
GWR AND WMT TO TERMINATE AT LEDBURY.
FREIGHT TO BE RETIMED OR DIVERTED.
\Work Content: Stokesay drainage, Felton Farm,
Leominster structures, Lyd Court (SRSA) and
Maintenance.
P2026/4104960 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |24/08/26 25/08/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down SI 2210 Mon 0610 Tue TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
P2026/4104982 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  |25/08/26 26/08/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) Down Sl 2210 Tue |0610 Wed TRAINS ON THE UP SLOW TO BE RETIMED WITH
ow ow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
P2026/4104915 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  |26/08/26 27/08/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) D sl 2210 Wed (0610 Thu TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4104916 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |27/08/26 28/08/26 TRAINS TO TRAVEL OVER THE FAST LINES
(BH) D S| 2210 Thu |0610 Fri TRAINS ON THE UP SLOW TO BE RETIMED WITH
own Slow /AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE.
'Work Content: High Output: Hatton Mill
(144m 1120y - 147m 1540y DS)
P2026/4150909 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |23/08/26 24/08/26 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 i i SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |23/08/26 24/08/26 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
\Work Content: Maintenance
P2026/4148857 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession  [24/08/26 25/08/26 Work Content.
2120 Mon |0600 Tue HOBC: 23m 32ch - 22m 58ch Up Main
P2026/4148858 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |25/08/26 26/08/26 'Work Content.
2120 Tue |0600 Wed HOBC: 23m 32ch - 22m 58ch Up Main
P2026/4148859 [NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |26/08/26 27/08/26 'Work Content.
2120 Wed |0600 Thu HOBC: 23m 32ch - 22m 58ch Up Main
P2026/4148860 |[NW2015 |Ordsall Lane Jn |Newton-le-Willows |All Lines Possession |27/08/26 28/08/26 Work Content.
2120 Thu  |0600 Fri HOBC: 23m 32ch - 22m 58ch Up Main
P2026/4155423 |NW3005 |Wrexham Central [Wrexham Exchange |Down & Up Possession |21/08/26 24/08/26 AMENDED TRAIN WORKING, WITH
NW3007 Jn Central 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM GENERAL/CENTRAL AND BIDSTON
Wrexham General|Bidston Dee Jn Down Possession [21/08/26 24/08/26 \Work content: structures (Hawarden bridge)
Bidston/Main/Wrex 2355 Fri 0535 Mon
ham
Up
Wrexham/Main/Bid
ston
Wrexham Exchange |Up & Down Loop |Possession |21/08/26 24/08/26
Jn 2355 Fri 0535 Mon
P2026/4170420 |NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession  [22/08/26 24/08/26 Work Content
NW5013 |(DJ) Jn 2200 Sat 0450 Mon CRSA:PLTR: Crowthorne DM 5m 45y - 6m 611y
NW7021
NwW7027 |Philips Park West |Stalybridge West Jn |All Lines Possession |23/08/26 24/08/26
Jn 0005 Sun {0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4042760 |NW6003 |Trafford Park Trafford Park West  [Trafford Park Line Blockage|23/08/26 23/08/26 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|23/08/26 23/08/26
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 23/08/26 23/08/26
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 23/08/26 23/08/26
West Jn Sidings Possession (0930 Sun  [1730 Sun
P2026/4170396 [NW7013 |Daisyfield Jn Clitheroe All Lines Possession |22/08/26 29/08/26 Work Content
0005 Sat  |0535 Sat \Works Delivery: Track Cat 41 Renew Longitudinal
Timbers (Tr) and Waterproofing on Bridge 9 Whalley
New Rd. 11m 1712 - 11m 1758
P2026/4161187 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  [22/08/26 22/08/26 TRU WEST | W7 | EYE OF NEEDLE 'W2026/11131590
LN858 0030 Sat  |0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  [22/08/26 23/08/26 MON
LN862 0030 Sat 0015 Sun /ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |22/08/26 22/08/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn _|Dewsbury EastJn _ |Down L&Y Possession  |22/08/26 | 2210826 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
- - PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [22/08/26 24/08/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession  [23/08/26 23/08/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 10815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill EastJn  |All Lines Possession |23/08/26 | 23/08/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |23/08/26  |23/08/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun  |0815 Sun
Bradley Jn Dewsbury All Lines Possession |23/08/26 24/08/26
0815 Sun 0430 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4153399 |[NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession |28/08/26 31/08/26 Work Content:
NW9005 2100 Fri 2100 Mon CD: Dove Holes Tunnel & Dove Holes Cutting
Drainage
Chinley North Jn  |Buxton All Lines Possession |28/08/26 31/08/26
2100 Fri 2100 Mon
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 28/08/26 31/08/26
& No.2 Possession 2100 Fri 2100 Mon

South SB

Down & Up
Through Siding
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4084614 \MD101 Milton Keynes Hanslope South Jn  |Down and Up Possession  [28/08/26 31/08/26 TRAINS TO TRAVEL OVER FAST LINES
North Jn Slow 2345 Fri 0500 Mon (54 hrs)
_ _ OPERATORS TO OFFER RRS DURING EXTENDED
Milton Keynes Hanslope South Jn  |Down and Up Fast|Possession |30/08/26 30/08/26 NBS TIMES ON SUN AM
North Jn 0140 Sun 0900 Sun (8 hrs)

'Work Content :

Milton Keynes Plat 1 BTET

PLTR: Wolverton Station (52m 400y - 52m 910y DS
510y C11)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164884 (MD101 Penkridge Stafford Trent Valley |Down Penkridge |Possession |29/08/26 31/08/26 2200 SAT TO 2345 SAT
MD301 Jn No.1 Up Penkrid 2200 Sat 0515 Mon TRAINS TO TRAVEL OVER FAST LINES BETWEEN
NW1001 ngtlag "D'e?]i” dge STAFFORD SOUTH JN AND BASFORD HALL JN.
NW1002 - - - TRAINS BETWEEN WCML AND NORTON BRIDGE
NW5008 Rlcke_rscote Stafford Trent Valley {Up Penkridge Possession  [29/08/26 31/08/26 LINES TO TRAVEL VIA NORTON BRIDGE EAST
Junction Jn No.1 Slow 2200 Sat 0515 Mon CORD.
Searchlight Lane |Yarnfield Junction Down Norton Possession |29/08/26 31/08/26 TS\I(B\I\’IADCEESS STAFFORD STATION PLATFORMS 4,
Jdn Bridge 2200 Sat  |0500 Mon :
Stafford Stafford Platform 6 Possession |29/08/26  |31/08/26 2345 SAT TO 1100 SUN
2200 Sat  |0500 Mon ALL LINE BLOCK. RRS TO OPERATE.
NO ACCESS STAFFORD STATION, STAFFORD
Stafford South Basford Hall Jn SB  |Down Stafford Possession  [29/08/26 29/08/26 DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.
Junction (BH) Slow / Down Slow 2200 Sat 2345 Sat
Up Slow/Up 1100 SUN TO 0500 MON
Stafford Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Yarnfield Junction |Little Bridgeford Up Norton Bridge |Possession |29/08/26 31/08/26 STAFFORD SOUTH JN AND BASFORD HALL JN.
Junction 2200 Sat  |0500 Mon TRAINS BETWEEN WCML AND NORTON BRIDGE
LINES TO TRAVEL VIA NORTON BRIDGE EAST
Colwich North Jn [Basford Hall Jn SB  |Down Stafford / Possession  [29/08/26 30/08/26 CORD.
(BH) Down Stafford 2345 Sat 1100 Sun NO ACCESS STAFFORD STATION PLATFORMS 4,
Fast / Down Fast 5 AND 6.
Up Stafford / Up
Stafford Fast / Up 'Work Content - CRSA PLTR: Rickerscote (28m300y-
Fast 28m803y 497y DN C11)
Milford Jn Basford Hall Jn SB  |Down Stafford Possession  [29/08/26 30/08/26
(Staffordshire) (BH) Slow / Down Slow 2345 Sat 1100 Sun
Norton Bridge Yarnfield Junction Norton Bridge Possession  [29/08/26 30/08/26
Junction East Chord 2345 Sat 1100 Sun
Stafford Stafford Platforms 1 & 3 Possession |29/08/26 30/08/26
2345 Sat 1100 Sun
Stafford Trent Stafford North Jn Stafford Goods Possession  [29/08/26 31/08/26
Valley Jn No.1 Loop 2345 Sat 0500 Mon
Whitehouse Jn Basford Hall Jn SB  |Up Slow/Up Possession |29/08/26 30/08/26
(BH) Stafford Slow 2345 Sat 1100 Sun
Stafford South Basford Hall Jn SB  |Down Stafford Possession  |30/08/26 31/08/26
Junction (BH) Slow / Down Slow 1100 Sun  |0500 Mon

Up Slow/Up
Stafford Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4167042 |EA1310 |Gospel Oak Gospel Oak Platform 3 Possession  [30/08/26 30/08/26 NO TRAINS TO BE STABLED IN THE REVERSE

EA1370 0105 Sun  |0810 Sun SIDING AT KENSAL GREEN

MD150

MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |30/08/26 30/08/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT

MD160 0105 Sun 0810 Sun GOSPEL OAK

Kensal Green Jn |Harlesden Jn Down and Up City |Possession 30/08/26 30/08/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun

N
Willesden Suburban [Down and Up New|Possession |30/08/26 30/08/26 NLL CYCLIC TYPE 8/9 ROTR

Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  |30/08/26 30/08/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/08/26 30/08/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/08/26 30/08/26
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 30/08/26 30/08/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
P2026/4166802 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |31/08/26 31/08/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |31/08/26 31/08/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN

ARL ECS MOVES CAN BE HELD AT WM672

Willesden Suburban |Down and Up New|Possession |31/08/26 31/08/26

Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |31/08/26 31/08/26
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 31/08/26 31/08/26
Possession 0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 31/08/26 31/08/26
High Level Turnback Siding |Possession |0045 Mon  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4169033 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession |30/08/26 30/08/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0030 Sun 0920 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |30/08/26 30/08/26
SO500 Olympia Loop 0030 Sun 0920 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 . BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession  [30/08/26 30/08/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0030 Sun 0920 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |30/08/26 30/08/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Latchmere Curve 0030 Sun 0920 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |30/08/26 30/08/26 KEW EAST JN.

0030 Sun {0920 Sun
Willesden High Level |[Down and Up Possession |30/08/26 30/08/26

WORK: SID TRACK - SCRUBB LANE - PREP

Jn High Level 0030 Sun 0920 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession  |30/08/26 30/08/26
(swW) Sheepcote Lane 0030 Sun  |0920 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 30/08/26 30/08/26

Pigs Hill Siding 2 Possession  |0030 Sun  |0920 Sun

North Pole Jn North Pole Reception Road |Sidings 30/08/26 30/08/26
International Depot Possession (0030 Sun  [0920 Sun
North Pole Jn North Pole Scrubs |Sidings 30/08/26 30/08/26
Lane Siding Possession  |0030 Sun 0920 Sun
P2026/4085456 |MD301 Four Ashes Four Ashes Four Ashes Up Possession  [29/08/26 01/09/26 Work Content: 3rd Party: Four Ashes Interchange
MD320 Goods Loop 0010 Sat 0500 Tue
MD805

NW1002 |Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |29/08/26 01/09/26
Road Jn Oxley Chord 0010 Sat  |0500 Tue
Portobello Jn Bushbury Jn Down and Up Possession |29/08/26 01/09/26

(West Midlands) Grand Junction 0010 Sat 0500 Tue (54 hrs)
Wolverhampton |Penkridge Down and Up Possession |29/08/26 01/09/26
North Jn Stour/Penkridge 0010 Sat 0500 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151385 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |30/08/26 31/08/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |30/08/26 31/08/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |30/08/26 31/08/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/08/26 31/08/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |30/08/26 31/08/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [30/08/26 31/08/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |30/08/26 31/08/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/08/26 31/08/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |30/08/26 31/08/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |30/08/26 31/08/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |30/08/26 31/08/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/08/26 31/08/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |31/08/26 31/08/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |31/08/26 31/08/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |31/08/26 31/08/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [31/08/26 31/08/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045461 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|30/08/26 30/08/26 W2026/10945692
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|30/08/26 30/08/26 W2026/10943804
0600 Sun 0815 Sun Patrolling
Stourbridge Jn_|Stourbridge North Jn |Down Goods Loop|Line Blockage| 30/08/26 | 30/08/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|30/08/26 30/08/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|30/08/26 30/08/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 30/08/26 30/08/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110408 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |29/08/26 30/08/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [29/08/26 30/08/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |29/08/26 30/08/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |29/08/26 30/08/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  [29/08/26 30/08/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |29/08/26 30/08/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4169695 |[MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |29/08/26 01/09/26 Work Content: HS2 Duddeston Viaduct
MD570 Jn Derby Fast 1045 Sat 0500 Tue
Down Derby All other works to fit around the Major Section 7 HS2
Goods Duddeston Viaduct
Up Washwood
Heath Goods XC & AWC ECS FROM BARTON DEPOT TO
Loop DIVERT VIA ALREWAS LICHFIELD & ASTON.
Duddeston Jn Landor Street Jn Down Saltley Possession  [29/08/26 01/09/26
Goods Loop 1045 Sat 0500 Tue WMT & XC TRAINS ARE REQUIRED TO OPERATE
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R
Landor Street Jn |St. Andrews Jn All Lines Possession |29/08/26 01/09/26 SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS
1045 Sat 0500 Tue POSSESSION DOES NOT IMPACT THIS ROUTE
Washwood Heath [Landor Street Jn Up Derby Slow Possession 29/08/26 01/09/26 SERVICES TO DIVERT VIA ASTON & LICHFIELD
East Jn 1045 Sat 0500 Tue CITY
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4117558 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|04/09/26 04/09/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|04/09/26 04/09/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|04/09/26 04/09/26
Parkway 0140 Fri 0400 Fri
P2026/4162895 |EA1360 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [29/08/26 30/08/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |29/08/26 30/08/26
Curve Jn Cricklewood Curve 1750 Sat 2140 Sun
Dudding Hill Jn  |Acton Canal Wharf |Down and Possession  [29/08/26 30/08/26
Jn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [29/08/26 30/08/26
Branch 1750 Sat 2140 Sun
P2026/4052474 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|02/09/26 03/09/26 W2026/10959964
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4055478 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|02/09/26 03/09/26 W2026/10967903
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4052965 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|03/09/26 04/09/26 W2026/10960818
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4105809 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession  |04/09/26 11/09/26 TO BE READ IN ICW P/4105841 AS POSSESSION
(BH) Down Slow 2305 Fri 2359 Fii CONTINUES TO 0500 MON 15th SEPT
Norton Bridge Basford Hall Jn SB  |Up Fast Possession  |05/09/26 06/09/26 DIESEL TRAINS TO TRAVEL OVER THE FAST
(BH) 1800 Sat 2330 Sun LINES
Down Fast Passession | 05/09/26 07/09/26 BTET Norton Bridge to Basford Hall Jn (Fast lines)
1800 Sat 0500 Mon 2330 Sun 6 Sep - 0500 Mon 15 Sep
Norton Bridge Basford Hall Jn SB  |Down Fast BLOCKED To|06/09/26 11/09/26
(BH) Up Fast Electric 2330 Sun  |2359 Fri CD Drainage: Whitmore Cutting (Stableford) DS
pFas Trains 146m110y-146m770y (92hrs)

CD Drainage: Whitmore Cutting (Baldwins) DS
146m1430y-147m180y (74hrs)

CRSA: PLTR Madeley North 150m300y-151m100y
6ft slows (6 days)

CRSA: PLTR Checkley DF 152m100y-152m500y
(29hr)

CRSA: PLTR Bower Lane 150m660y-150m880y (UF)
OCR: Whitmore MPATS (29hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4042614 |[NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |30/08/26 31/08/26 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |30/08/26 31/08/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2026/4042761 |NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|30/08/26 30/08/26 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|30/08/26 30/08/26
Sidings Line +LOD 0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 30/08/26 30/08/26
Sidings Line Possession 0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 30/08/26 30/08/26
West Jn Sidings Possession |0930 Sun |1730 Sun
P2026/4170396 [NW7013 |Daisyfield Jn Clitheroe All Lines Possession |22/08/26 29/08/26 'Work Content
0005 Sat 0535 Sat Works Delivery: Track Cat 41 Renew Longitudinal
Timbers (Tr) and Waterproofing on Bridge 9 Whalley
New Rd. 11m 1712 - 11m 1758
P2026/4153399 [NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession |28/08/26 31/08/26 \Work Content:
NW9005 2100 Fri 2100 Mon CD: Dove Holes Tunnel & Dove Holes Cutting
Drainage
Chinley North Jn  |Buxton All Lines Possession |28/08/26 31/08/26
2100 Fri 2100 Mon
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 28/08/26 31/08/26
South SB & No.2 Possession 2100 Fri 2100 Mon

Down & Up
Through Siding
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4051447 |MD101 Milton Keynes Daventry South Jn  |Down and Up Possession  |06/09/26 07/09/26 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / 0140 Sun  |0410 Mon (29 hrs)  WEEDON
Northampton
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
WMT TO STABLE IN PLATFORM 2 AT CMK
ACCESS TO DIRFT FROM THE NORTH
Work Content -
Maintenance 1:8
CRSA PLTR: Hunsbury Hill (63m 100y - 63m 500y
400yds DN C14)
East Haddon - (Drainage 6ft 73m 5y - 73m 720y)
WD: Re-Railing (56m 1385y - 57m 375y DN)
P2026/4167043 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession |06/09/26 06/09/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn Junction Road Jn Down and Up T&H|Possession |06/09/26 06/09/26 NO TRAINS TO BE STABLED IN PLATEFORM 3 AT
MD160 0105 Sun  |0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession 06/09/26 06/09/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |06/09/26 | 06/09/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  |06/09/26 06/09/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |06/09/26 06/09/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/09/26 06/09/26
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 06/09/26 06/09/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166803 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |07/09/26 07/09/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |07/09/26 07/09/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN

ARL ECS MOVES CAN BE HELD AT WM672

Willesden Suburban |Down and Up New|Possession |07/09/26 07/09/26

Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |07/09/26 07/09/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/09/26 07/09/26
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 07/09/26 07/09/26
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2026/4085457 |MD301 Four Ashes Four Ashes Four Ashes Up Possession |05/09/26 07/09/26 'Work Content: 3rd Party: Four Ashes Interchange &
MD320 Goods Loop 0010 Sat  |0500 Mon PLTR: Penkridge (Up 23m 1327 - 24m 393y)
MD805
NW1002 |Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |05/09/26 07/09/26
Road Jn Oxley Chord 0010 Sat  |0500 Mon
Portobello Jn Bushbury Jn Down and Up Possession |05/09/26 07/09/26
(West Midlands) Grand Junction 0010 Sat 0500 Mon (54 hrs)
Wolverhampton |Penkridge Down and Up Possession |05/09/26 07/09/26
North Jn Stour/Penkridge 0010 Sat 0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151368 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |06/09/26 07/09/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |06/09/26 07/09/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |06/09/26 07/09/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/09/26 07/09/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/09/26 07/09/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/09/26 07/09/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |06/09/26 07/09/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/09/26 07/09/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |06/09/26 07/09/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |06/09/26 07/09/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/09/26 07/09/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/09/26 07/09/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/09/26 07/09/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/09/26 07/09/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/09/26 07/09/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |07/09/26 07/09/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4152441 |GW200 Didcot North Jn  |Tackley Down and Up Possession |05/09/26 06/09/26 GWR SERVICES TO TERMINATE AT / START
GWwW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GwW277 Valley TRANSPORT REQUIRED IN LIEU.
GWw310 Hinksey North Hinksey South Reception Line 1 |Possession |05/09/26 06/09/26
MD401 2255 Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn  |Up Oxford Relief |Possession |05/09/26 06/09/26
2255 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession  |05/09/26 06/09/26 Work Details = Maintenance Works (1 in 4)
Kennington Goods 2255 Sat 0835 Sun Ww/11089441
Loops
Morris Cowley GF  |Single Possession |05/09/26 06/09/26
2255 Sat 0835 Sun
Oxford Oxford Platforms 3 and 4 |Possession |05/09/26 06/09/26

Platform 1 & 2 2255 Sat 0835 Sun

Oxford Station North |Oxford Bay Possession |05/09/26 06/09/26
Jn Approach 2255 Sat 0835 Sun
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/09/26 06/09/26
Bletchley 2255 Sat 0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |05/09/26 06/09/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |05/09/26 06/09/26
South Jn Relief 2255 Sat  |0835 Sun
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/09/26 06/09/26
Jn 2255 Sat 0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |05/09/26 06/09/26
Jn 2255 Sat  |0835 Sun
Oxford Oxford Down Oxford Sidings 05/09/26 06/09/26
Sidings 1, 2, 3, Possession 2255 Sat (0835 Sun

Headshunt
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045449 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|06/09/26 06/09/26 W2026/10945693
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|06/09/26 06/09/26 W2026/10943810
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn_|Stourbridge North Jn |Down Goods Loop|Line Blockage| 06/09/26 | 06/09/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|06/09/26 06/09/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|06/09/26 06/09/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 06/09/26 06/09/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110409 |MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |05/09/26 06/09/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  |05/09/26 06/09/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |05/09/26 06/09/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |05/09/26 06/09/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  |05/09/26 06/09/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |05/09/26 06/09/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4117480 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|11/09/26 11/09/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|11/09/26 11/09/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|11/09/26 11/09/26
Parkway 0140 Fri 0400 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162896 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |05/09/26 06/09/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  |05/09/26 06/09/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |05/09/26 06/09/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  |05/09/26 06/09/26
Branch 1750 Sat 2140 Sun
P2026/4105809 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |04/09/26 11/09/26 TO BE READ IN ICW P/4105841 AS POSSESSION
(BH) Down Slow 2305 Fri  [2359 Fri CONTINUES TO 0500 MON 15th SEPT
Norton Bridge Basford Hall Jn SB  |Up Fast Possession |05/09/26 06/09/26 DIESEL TRAINS TO TRAVEL OVER THE FAST
(BH) 1800 Sat 2330 Sun LINES
Down Fast Possession | 05/09/26 07/09/26 BTET Norton Bridge to Basford Hall Jn (Fast lines)
1800 Sat  |0500 Mon 2330 Sun 6 Sep - 0500 Mon 15 Sep
Norton Bridge Basford Hall Jn SB  |Down Fast BLOCKED To|06/09/26 11/09/26
(BH) Up East Electric 2330 Sun 2359 Fri CD Drainage: Whitmore Cutting (Stableford) DS
pFas Trains 146m110y-146m770y (92hrs)
CD Drainage: Whitmore Cutting (Baldwins) DS
146m1430y-147m180y (74hrs)
CRSA: PLTR Madeley North 150m300y-151m100y
6ft slows (6 days)
CRSA: PLTR Checkley DF 152m100y-152m500y
(29hr)
CRSA: PLTR Bower Lane 150m660y-150m880y (UF)
OCR: Whitmore MPATS (29hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4146971 |[NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession  |05/09/26 14/09/26 Route via Independent Lines remain open outside of
NW1005 |SB (BH) (CY) 0050 Sat 0230 Mon Section 4 times.
NW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession  |05/09/26 14/09/26
NW1017 0050 Sat  |0230 Mon WMT: Require South end bay platforms 2, 3 & 7 or
NW3001 . Platform 12 for stabling.
NW5001 Salop Goods Jn Up Chester Possession |05/09/26  |14/09/26
Independent 0050 Sat 0230 Mon Work Content:
Sydney Bridge Jn ( |All Lines Possession |05/09/26 14/09/26 ggﬁgﬁ%gﬂ%&%ﬁ)&?enewals South Ladder and
Former Site Of ) 0050 Sat  |0230 Mon
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession |05/09/26 14/09/26
Platforms 6 to 12 0050 Sat 10230 Mon
Gresty Lane Jn  |Crewe South Jn All Lines Possession |05/09/26 14/09/26
0050 Sat (0230 Mon
North Stafford Jn |Crewe South Jn Up & Down Possession |05/09/26 14/09/26
(Cheshire) Potteries/Up & 0050 Sat 0230 Mon
Down Potteries
Loop
P2026/4148898 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |05/09/26 14/09/26 Work Content.
0100 Sat 0450 Mon PLTR: Gravel Hole &4€“ DM 14m 11ch a&€“ 14m 19ch
Engineering Haulage to/from Crewe
(run round at Lancaster) 8th 4€" 11th Sept.
HOBC: 3 days Burrow Heights Farm 19m 13ch to 18m
13ch - Down Main
HOBC: 1 day Potters Brook 15m 17ch to 14m 60ch
Down Main
P2026/4148848 |[NW4001 |Carnforth North |Carlisle South Jn All Lines Possession  |05/09/26 14/09/26 'Work Content:
Jn 0001 Sat 0500 Mon HOBC: 3 days Rowells CGJ7 14m 36¢ch - 13m 37ch
Down Main
Oxenholme Lake |Carlisle South Jn All Lines Possession  [14/09/26 19/09/26 HOBC: 2 days Warton CGJ7 8m 59ch to 7m 71ch
District 0500 Mon 0505 Sat Down Main
HOBC: 3 days Pine Lake CGJ7 7m 69ch to 6m 65ch
Down Main
14 Days
Tebay North to Carlisle South
TriLink - WCN: S&C Renewals and Abandonments
P2026/4157612 [NW5015 |Ardwick Jn Guide Bridge Station |All Lines Possession |06/09/26 07/09/26 'Work Content:
Jn 0050 Sun  |0455 Mon CRSA: PLTR - CAT15A 2m 25ch - 2m 50ch Gorton
Up
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161221 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |05/09/26 05/09/26 TRU WEST | W7 | EYE OF NEEDLE W2026/11131591
LN858 0030 Sat (0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  |05/09/26 06/09/26 MON
LN862 0030 Sat  |0015 Sun ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7021 : THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |05/09/26 05/09/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn Dewsbury East Jn Down L&Y Possession |05/09/26 05/09/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |05/09/26 07/09/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession  |06/09/26 06/09/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 0815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession  |06/09/26 06/09/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |06/09/26  |06/09/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun {0815 Sun ]
Work Details:
Bradley Jn Dewsbury All Lines Possession |06/09/26 07/09/26 TRK: EIS L - C32 Thornhill Jn: Prep works
0815 Sun 0430 Mon TRK: EIS N - C108a -Mirfield West: Install Dn Fast
ch48300 to ch48850 = 550m OFFLINE BETWEEN
UHF & US
TRK: EIS O - Installation of 10ft drainage Ch47870-
Ch48080 210m, (Heaton Lodge Jn)haulage, tamper &
machines
TRK: EIS O - Installation of Up Huddersfield Fast
Cess drainage (Heaton Lodge Jn heading West)
Ch48090-Ch48380 210m, (Heaton Lodge Jn)haulage,
tamper & machines
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P2026/4167027 |EA1310 |Gospel OakJn |Junction Road Jn Down and Up T&H|Possession |13/09/26 13/09/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/09/26 13/09/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban [Down and Up New|Possession |13/09/26 13/09/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession |13/09/26 13/09/26 NLL CYCLIC TYPE 8/9 ROTR
West North London 0105 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |13/09/26 13/09/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/09/26 13/09/26
Possession 0105 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 13/09/26 13/09/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
P2026/4166804 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |14/09/26 14/09/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/09/26 14/09/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |14/09/26 14/09/26
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |14/09/26 14/09/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/09/26 14/09/26
Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 14/09/26 14/09/26
High Level Turnback Siding |Possession |0045 Mon 0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4168798 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |13/09/26 14/09/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0010 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [13/09/26 14/09/26
MD167 Jn Goods 0010 Sun /0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession |13/09/26  |14/09/26
Poplar 0010 Sun /0045 Mon NLL CYCLIC TYPE 19
Gunnersbury Jn  (Willesden High Level Up Possession |13/09/26 14/09/26 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0010 Sun /0045 Mon ON WESTERN / NW&C
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |13/09/26 14/09/26
0010 Sun 0045 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [13/09/26 14/09/26
Level Jn London/Down/Do 0010 Sun  |0045 Mon
n Richmond
Willesden High  |Acton Wells Jn Down and Up Possession  [14/09/26 14/09/26
Level Jn North London 0045 Mon 0305 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151407 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |13/09/26 14/09/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |13/09/26 14/09/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |13/09/26 14/09/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/09/26 14/09/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/09/26 14/09/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [13/09/26 14/09/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [13/09/26 14/09/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/09/26 14/09/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |13/09/26 14/09/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |13/09/26 14/09/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |13/09/26 14/09/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/09/26 14/09/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/09/26 14/09/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |14/09/26 14/09/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |14/09/26 14/09/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [14/09/26 14/09/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045436 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|13/09/26 13/09/26 \W2026/10945786
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|13/09/26 13/09/26 \W2026/10943934
0600 Sun 0815 Sun Patrolling
Stourbridge Jn | Stourbridge North Jn |Down Goods Loop|Line Blockage|13/09/26 | 13/09/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|13/09/26 13/09/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|13/09/26 13/09/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 13/09/26 13/09/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4085507 |MD435 Smethwick Jn Stourbridge North Jn |All Lines Possession  [13/09/26 14/09/26 'Work Content: PLTR James Scott Road (Drainage)
0035 Sun  |0500 Mon
P2026/4110438 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |12/09/26 13/09/26
MD545 Jn Curve/Down and 2350 Sat {0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |12/09/26 13/09/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession  [12/09/26 13/09/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |12/09/26 13/09/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |12/09/26 13/09/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |12/09/26 13/09/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4085506 |[MD701 South Ruislip Gerrards Cross All Lines Possession |12/09/26 14/09/26 Work Content: PLTR: COT Ruislip Gardens
0045 Sat  |0500 Mon
RAIL REPLACEMENT SERVICE TO OPERATE
P2026/4117567 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|18/09/26 18/09/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|18/09/26 18/09/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|18/09/26 18/09/26
Parkway 0140 Fri 0400 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162937 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |12/09/26 13/09/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  [12/09/26 13/09/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |12/09/26 13/09/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [12/09/26 13/09/26
Branch 1750 Sat 2140 Sun
P2026/4105841 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |12/09/26 14/09/26 TO BE READ IN ICW P/4105809 AS POSSESSION
(BH) Down Slow 0001 Sat {0500 Mon STARTS 2305 FRI 4th SEPT
Norton Bridge Basford Hall Jn SB  |Down Fast BLOCKED To|12/09/26 12/09/26 DIESEL TRAINS TO TRAVEL OVER THE FAST
i LINE
(BH) Up Fast ﬁzﬁgc 0001 Sat  |1800 Sat S
Norton Bridge Basford Hall Jn SB  |Up Fast Possession [12/09/26  |13/09/26 BTET Norton Bridge to Basford Hall Jn (Fast lines)
(BH) 1800 Sat  |2330 Sun 2330 Sun 6 Sep - 0500 Mon 15 Sep
Down Fast Possession |12/09/26 |14/09/26 CD Drainage: Whitmore Cutting (Stableford) DS
1800 Sat {0500 Mon 146m110y-146m770y (92hrs)
Norton Bridge Basford Hall Jn SB  |Up Fast BLOCKED To|13/09/26 14/09/26 CD Drainage: Whitmore Cutting (Baldwins) DS
(BH) Electric 2330 Sun  |0500 Mon 146m1430y-147m180y (74hrs)
Trains CRSA: PLTR Madeley North 150m300y-151m100y
6ft slows (6 days)
CRSA: PLTR Checkley DF 152m100y-152m500y
(29hr)
CRSA: PLTR Bower Lane 150m660y-150m880y (UF)
OCR: Whitmore MPATS (29hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4146971 |[NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession  |05/09/26 14/09/26 Route via Independent Lines remain open outside of
NW1005 |SB (BH) (CY) 0050 Sat 0230 Mon Section 4 times.
NW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession  |05/09/26 14/09/26
NW1017 0050 Sat  |0230 Mon WMT: Require South end bay platforms 2, 3 & 7 or
NW3001 . Platform 12 for stabling.
NW5001 Salop Goods Jn Up Chester Possession |05/09/26  |14/09/26
Independent 0050 Sat 0230 Mon Work Content:
Sydney Bridge Jn ( |All Lines Possession |05/09/26 14/09/26 ggﬁgﬁ%gﬂ%&%ﬁ)&?enewals South Ladder and
Former Site Of ) 0050 Sat  |0230 Mon
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession |05/09/26 14/09/26
Platforms 6 to 12 0050 Sat 10230 Mon
Gresty Lane Jn  |Crewe South Jn All Lines Possession |05/09/26 14/09/26
0050 Sat (0230 Mon
North Stafford Jn |Crewe South Jn Up & Down Possession |05/09/26 14/09/26
(Cheshire) Potteries/Up & 0050 Sat 0230 Mon
Down Potteries
Loop
P2026/4148898 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |05/09/26 14/09/26 Work Content.
0100 Sat 0450 Mon PLTR: Gravel Hole &4€“ DM 14m 11ch a&€“ 14m 19ch
Engineering Haulage to/from Crewe
(run round at Lancaster) 8th 4€" 11th Sept.
HOBC: 3 days Burrow Heights Farm 19m 13ch to 18m
13ch - Down Main
HOBC: 1 day Potters Brook 15m 17ch to 14m 60ch
Down Main
P2026/4148848 |[NW4001 |Carnforth North |Carlisle South Jn All Lines Possession  |05/09/26 14/09/26 'Work Content:
Jn 0001 Sat 0500 Mon HOBC: 3 days Rowells CGJ7 14m 36¢ch - 13m 37ch
Down Main
Oxenholme Lake |Carlisle South Jn All Lines Possession  [14/09/26 19/09/26 HOBC: 2 days Warton CGJ7 8m 59ch to 7m 71ch
District 0500 Mon 0505 Sat Down Main
HOBC: 3 days Pine Lake CGJ7 7m 69ch to 6m 65ch
Down Main
14 Days
Tebay North to Carlisle South
TriLink - WCN: S&C Renewals and Abandonments
P2026/4157643 [NW5015 |Ardwick Jn Guide Bridge Station |All Lines Possession |13/09/26 14/09/26 'Work Content:
Jn 0050 Sun  |0455 Mon CRSA: PLTR - CAT15A 2m 25ch - 2m 50ch Gorton
Up
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161188 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |12/09/26 12/09/26 TRU WEST | W7 | EYE OF NEEDLE W2026/11131592
LN858 0030 Sat (0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  [28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  [12/09/26 13/09/26 MON
LN862 0030 Sat 0015 Sun /ACCESS AVAILABLE TO HUDDERSFIELD FROM
NwW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |12/09/26 12/09/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn |Dewsbury East Jn  |Down L&Y Possession  [12/09/26 12/09/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [12/09/26 14/09/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession  [13/09/26 13/09/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 10815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession |13/09/26 13/09/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |13/09/26 13/09/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun (0815 Sun )
Work Details:
Bradley Jn Dewsbury All Lines Possession |13/09/26 14/09/26 TRK: EIS L - C32 Thornhill Jn
0815 Sun  |0430 Mon TRK: EIS N - C108b -Mirfield West: Install Dn Fast

ch48850 to ch49330 = 480m

TRK: EIS O - Installation of 10ft drainage Ch48090-
Ch48380 290m, (Heaton Lodge Jn)haulage, tamper &
machines
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167062 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Possession  [20/09/26 20/09/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Possession |20/09/26 20/09/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 0105 Sun 0810 Sun GOSPEL OAK
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/09/26  |20/09/26 ARL ECS MOVES CAN BE HELD AT WM672
Line 0105 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |20/09/26 20/09/26 NLL CYCLIC TYPE 8/9 ROTR
Jn Line 0105 Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession  [20/09/26 20/09/26
West North London 0105 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |20/09/26 20/09/26
Jn High Level 0105 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/09/26 20/09/26
Possession /0105 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 20/09/26 20/09/26
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun
P2026/4166764 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [21/09/26 21/09/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |21/09/26 21/09/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. _ ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |21/09/26 21/09/26
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |21/09/26 21/09/26
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/09/26 21/09/26
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 21/09/26 21/09/26
High Level Turnback Siding |Possession (0045 Mon {0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4151294 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |20/09/26 21/09/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |20/09/26 21/09/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |20/09/26 21/09/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/09/26 21/09/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |20/09/26 21/09/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [20/09/26 21/09/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [20/09/26 21/09/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/09/26 21/09/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |20/09/26 21/09/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |20/09/26 21/09/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |20/09/26 21/09/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/09/26 21/09/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/09/26 21/09/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |21/09/26 21/09/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |21/09/26 21/09/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [21/09/26 21/09/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045450 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|20/09/26 20/09/26 \W2026/10945787
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|20/09/26 20/09/26 W2026/10943901
0600 Sun  |0815 Sun Patrolling
Stourbridge Jn | Stourbridge North Jn |Down Goods Loop|Line Blockage| 20/09/26 | 20/09/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|20/09/26 20/09/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|20/09/26 20/09/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 20/09/26 20/09/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4085508 |MD435 Smethwick Jn Stourbridge North Jn |All Lines Possession |20/09/26 21/09/26 'Work Content: PLTR James Scott Road (Drainage)
0035 Sun  |0500 Mon
P2026/4110439 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |19/09/26 20/09/26
MD545 Jn Curve/Down and 2350 Sat {0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession |19/09/26 20/09/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession  [19/09/26 20/09/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |19/09/26 20/09/26
2350 Sat  |0810 Sun
Stockingford Water Orton East Jn |All Lines Possession |19/09/26 20/09/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West |Down & Up Water |Possession |19/09/26 20/09/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4085509 |GW110 Greenford West  |Northolt Jn Down & Up Possession |19/09/26 21/09/26 Work Content: PLTR: COT Wembley Harrowdene
MD701 Jn Greenford/Wycom 0035 Sat 0500 Mon Road
MD705 be
Neasden South  |South Ruislip All Lines Possession  [19/09/26 21/09/26 RAIL REPLACEMENT SERVICE TO OPERATE
Jn 0035 Sat {0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4156955 |[GW110 Drayton Green  |Greenford West Jn  |Down and Up BLOCKED 20/09/26 20/09/26 NO SERVICES TO OPERATE OVER THESE LINES
Gw174 Greenford OT™M 0900 Sun  |1700 Sun
MD705 Branch/Single protection
zone +
Disconnection
Greenford South |Greenford East Jn  |Greenford East BLOCKED 20/09/26 20/09/26
Jn Curve O™ 0900 Sun (1700 Sun
protection
zone +
Disconnection
Park Royal (inc.) |Greenford WestJn |Down and Up BLOCKED 20/09/26 20/09/26
Wycombe o™ 0900 Sun  |1700 Sun
protection
zone +
Disconnection
P2026/4117568 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|25/09/26 25/09/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|25/09/26 25/09/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|25/09/26 25/09/26
Parkway 0140 Fri 0400 Fri
P2026/4162938 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |19/09/26 20/09/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill In Down and Up Possession |19/09/26 20/09/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |19/09/26 20/09/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession  [19/09/26 20/09/26
Branch 1750 Sat 2140 Sun
P2026/4148848 [NW4001 |Carnforth North |Carlisle South Jn All Lines Possession |05/09/26 14/09/26 Work Content:
Jn 0001 Sat  |0500 Mon HOBC: 3 days Rowells CGJ7 14m 36¢ch - 13m 37ch
Down Main
Oxenholme Lake |Carlisle South Jn All Lines Possession |14/09/26 19/09/26 HOBC: 2 days Warton CGJ7 8m 59ch to 7m 71ch
District 0500 Mon 0505 Sat Down Main
HOBC: 3 days Pine Lake CGJ7 7m 69ch to 6m 65ch
Down Main
14 Days

Tebay North to Carlisle South
TriLink - WCN: S&C Renewals and Abandonments
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EAS (ARP) - Section 7 Data freeze: EAS_V1 2627

Network Rail
V1 Draft Rules

London North Western Route

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4150562 |[NW6001 |Ordsall Lane Jn |Agecroft South Jn  |All Lines Possession |20/09/26 21/09/26 Work Content:
NW6005 0020 Sun  |0450 Mon CRSA: Frederick Road - CAT15A Down 1m 1530y to
NW6009 2m 320y - 232
Salford West Jn  (Windsor Bridge All Lines Possession |20/09/26 21/09/26
South Jn 0020 Sun  |0450 Mon
Windsor Bridge |Walkden All Lines Possession  [20/09/26 21/09/26
North Jn 0020 Sun 0450 Mon
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Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166704 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |19/09/26 25/09/26 TRU West | Gledholt 16 day Blockade | Days 1to 7  |\W2026/11131632
LN860 0015 Sat  [2359 Fri Major Projects
LN861 ***This is superseded by P/4166807*** 20m20ch and 29m20ch
LN862 Penistone Huddersfield All Lines Possession |19/09/26 25/09/26
NwW7021 0015 Sat 2359 Fri NO TRAINS TO BE STABLED IN HUDDERSFIELD
. . . ACCESS TO/FROM HILLHOUSE CARRIAGE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [19/09/26 20/09/26 SIDINGS UNAVAILABLE
Jn 0015 Sat 0025 Sun
- - 0015 SAT TO 0025 SUN
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [20/09/26 20/09/26 SERVICES DIVERTED VIA CALDER VALLEY
0025 Sun 0825 Sun BARNSLEY LINE SERVICES TO
Stalybridge East |Copley Hill EastJn |All Lines Possession |20/09/26 | 20/09/26 START/TERMINATE PENISTONE
n y 9 pley 0025 Sun 10825 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |20/09/26  |25/09/26 TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
Jn 0825 Sun {2359 Fri

0025 SUN TO 0825 SUN
NO BOOKED SERVICES

0825 SUN TO 2359 FRI

SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY LINE SERVICES TO
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS

WORK DETAILS

TRK: EIS O - C34 - Install Dn Hudd ch 40320 to
40530 - 210m check for CAT 0

TRK: EIS O - C35 - Install Dn Hudd ch 40530 to
40730 - 200m - installed with MFS

TRK: EIS O - C36 - Install Dn Hudd ch 40730 to
40930 - 200m - installed with MFS

TRK: EIS O - CDO03 Install Pen Branch line + S&C
ch40540 to ch 40710 - 170m

TRK: C37b - Install Up Hudd + 7816B (Springwood
Junc) ch40540 to ch 40690 - 150m

TRK: EIS O - C38 Install Up Hudd ch 40340 to 40540
- 200m - installed with MFS

TRK: EIS O - C39 Install Up Hudd ch 40690 to 40850
- 160m - installed with MFS

TRK: EIS O - C40 Install Up Hudd ch 40850 to 41020
- 170m - installed with MFS

TRK: C41 - Install Pen Branch line ch41040 -
ch41270 ( Stated on AO1 GA Check PEH Chainage )
TRK: EIS O - C37a - Install Pen Branch line + 7816A
(Springwood Junc) PEH ch40360 to PEH ch 40710 -
350m

SIG: EIS O - Wheels free testing limits to be reviewed
SWT

MCIV: EIS N &€" A62 East deck lift and install beams
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
London North Western Route V1 Draft Rules

Week 25 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166704 (6 pairs) to be integrated with blockade
Continued
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Network Rail
London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4151419 |GW200 Chester Line Jn  |Somerton LC (R/G- |Down and Up Possession  [27/09/26 28/09/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  [27/09/26 28/09/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve |Down and Up Possession |27/09/26 28/09/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/09/26 28/09/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |27/09/26 28/09/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [27/09/26 28/09/26
Kennington Goods 2305 Sun {0445 Mon
Loops
Morris Cowley GF  |Single Possession |27/09/26 28/09/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/09/26 28/09/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |27/09/26 28/09/26
2305 Sun {0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |27/09/26 28/09/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession |27/09/26 28/09/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/09/26 28/09/26
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/09/26 28/09/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [28/09/26 28/09/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  [28/09/26 28/09/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession |28/09/26 28/09/26
Bletchley 0040 Mon 0445 Mon
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Network Rail
London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4045462 |MD430 Hagley Stourbridge North Jn |[Down & Up Line Blockage|27/09/26 27/09/26 W2026/10945797
MD435 Kidderminster 0600 Sun  |0815 Sun Patrolling
MD450 i _ _ 142m20ch and 142m60ch
Lye Stourbridge North Jn |Down Stourbridge |Line Blockage|27/09/26 27/09/26 W2026/10943849
0600 Sun 0815 Sun Patrolling
Stourbridge Jn_|Stourbridge North Jn |Down Goods Loop|Line Blockage| 27/09/26 | 27/09/26 140m75¢ch and 141m7ch
0600 Sun  |0815 Sun
Stourbridge North |[Kingswinford Jn Down & Up Line Blockage|27/09/26 27/09/26
Jn South Dudley 0600 Sun  |0815 Sun
Lye Up Stourbridge Line Blockage|27/09/26 27/09/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn |Stourbridge North |Sidings 27/09/26 27/09/26
Neck Possession  |0600 Sun  |0815 Sun
P2026/4110386 |[MD501 Castle Bromwich |Sutton Park No 1 GF |Castle Bromwich |Possession |26/09/26 27/09/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession  [26/09/26 27/09/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn All Possession |26/09/26 27/09/26
2350 Sat  |0810 Sun
Landor Street Jn |St. Andrews Jn All Lines Possession |26/09/26 27/09/26
2350 Sat 0810 Sun
Stockingford Water Orton East Jn |All Lines Possession  [26/09/26 27/09/26
Station, former 2350 Sat  |0810 Sun
site of
Water Orton West|Park Lane Jn (West |Down & Up Water |Possession |26/09/26 27/09/26
Jn Midlands) Orton Curve 2350 Sat  |0810 Sun
P2026/4085510 |[GW110 Greenford West  [Northolt Jn Down & Up Possession |26/09/26 28/09/26 Work Content: PLTR: COT Wembley Harrowdene
MD701  |Jn Greenford/Wycom 0035 Sat 0500 Mon Road
MD705 be
Neasden South  |South Ruislip All Lines Possession  [26/09/26 28/09/26 RAIL REPLACEMENT SERVICE TO OPERATE
Jn 0035 Sat 0500 Mon
P2026/4117580 |[MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage|02/10/26 02/10/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage|02/10/26 02/10/26
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale All Lines Line Blockage|02/10/26 02/10/26
Parkway 0140 Fri 0400 Fri
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Network Rail

London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162939 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |26/09/26 27/09/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW10
MD715 Cricklewood Dudding Hill In Down and Up Possession  [26/09/26 27/09/26
Curve Jn Cricklewood Curve 1750 Sat  |2140 Sun
Dudding Hill Jn |Acton Canal Wharf |Down and Possession |26/09/26 27/09/26
Jn Up/Down and Up 1750 Sat  |2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession |26/09/26 27/09/26
Branch 1750 Sat 2140 Sun
P2026/4055548 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|30/09/26 01/10/26 W2026/10967947
(Between 2300 Wed |0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4052540 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|30/09/26 01/10/26 \W2026/10959965
(Between 2300 Wed [0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2026/4052966 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|01/10/26 02/10/26 \W2026/10960773
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4150564 |[NW6001 |Ordsall Lane Jn |Agecroft South Jn  |All Lines Possession  [27/09/26 28/09/26 Work Content:
NW6005 0020 Sun  |0450 Mon CRSA: Frederick Road - CAT15A Down 1m 1530y to
NW6009 2m 320y - 232
Salford West Jn  |Windsor Bridge All Lines Possession  [27/09/26 28/09/26
South Jn 0020 Sun  |0450 Mon
Windsor Bridge |Walkden All Lines Possession |27/09/26 28/09/26
North Jn 0020 Sun 0450 Mon
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London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4166807 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |26/09/26 02/10/26 TRU West | Gledholt 16 day Blockade | Days 8 to 14 |W2026/11131633
LN860 0001 Sat  [2359 Fri Major Projects
LN861 ***This is a continuation of P/4166704*** 20m20ch and 29m20ch
LN862 Penistone Huddersfield All Lines Possession  [26/09/26 02/10/26 **Thjs is superseded by P/4166811***
NwW7021 0001 Sat 2359 Fri
. . : NO TRAINS TO BE STABLED IN HUDDERSFIELD
Stalybridge East |Heaton Lodge Jn All Lines Possession  [26/09/26 27/09/26 IACCESS TO/FROM HILLHOUSE CARRIAGE
Jn 0001 Sat 0025 Sun SIDINGS UNAVAILABLE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [27/09/26 27/09/26 0001 SAT TO 0025 SUN
0025 Sun 0825 Sun SERVICES DIVERTED VIA CALDER VALLEY
Stalybridge East |Copley Hill EastJdn |All Lines Possession |27/09/26 | 27/09/26 BARNSLEY LINE SERVICES TO
an 0025Sun 10825 Sun START/TERMINATE PENISTONE
RAIL REPLACEMENT ROAD SERVICE TO
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |27/09/26  |02/10/26 OPERATE
Jn 0825 Sun 2359 Fri

0025 SUN TO 0825 SUN
NO BOOKED SERVICES

0825 SUN TO 2359 FRI

SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY LINE SERVICES TO
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS

WORK DETAILS

TRK: EIS O - C34 - Install Dn Hudd ch 40320 to
40530 - 210m check for CAT 0

TRK: EIS O - C35 - Install Dn Hudd ch 40530 to
40730 - 200m - installed with MFS

TRK: EIS O - C36 - Install Dn Hudd ch 40730 to
40930 - 200m - installed with MFS

TRK: EIS O - CDO03 Install Pen Branch line + S&C
ch40540 to ch 40710 - 170m

TRK: C37b - Install Up Hudd + 7816B (Springwood
Junc) ch40540 to ch 40690 - 150m

TRK: EIS O - C38 Install Up Hudd ch 40340 to 40540
- 200m - installed with MFS

TRK: EIS O - C39 Install Up Hudd ch 40690 to 40850
- 160m - installed with MFS

TRK: EIS O - C40 Install Up Hudd ch 40850 to 41020
- 170m - installed with MFS

TRK: C41 - Install Pen Branch line ch41040 -
ch41270 ( Stated on AO1 GA Check PEH Chainage )
TRK: EIS O - C37a - Install Pen Branch line + 7816A
(Springwood Junc) PEH ch40360 to PEH ch 40710 -
350m

SIG: EIS O - Wheels free testing limits to be reviewed
SWT

MCIV: EIS N &€" A62 East deck lift and install beams
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

London North Western Route V1 Draft Rules
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4166807 (6 pairs) to be integrated with blockade
Continued
P2026/4150741 |[NW9021 |Buxton SB Furness Vale LC All Lines Possession |26/09/26 28/09/26 'Work Content

0010 Sat 0550 Mon CRSA: PLTR: Eaves Tunnel CAT11

DM 14m 43ch - 14m 75ch
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London North Western Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4105957 |[MD701 South Ruislip High Wycombe All Lines Possession |03/10/26 05/10/26 Work Content: PLTR West Ruislip, PLTR Denham
0001 Sat (0500 Mon
All other works to fit around the Major Section 7 item
PLTR West Ruislip, PLTR Denham
TRAINS TO BE DIVERTED
P2026/4166811 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |03/10/26 05/10/26 TRU West | Gledholt 16 day Blockade | Days 15 to 16 W2026/11131634
LN860 0001 Sat  |0515 Mon Major Projects
LN861 i i i i ***This is a continuation of P/4166807*** 20m20ch and 29m20ch
LN862 Penistone Huddersfield All Lines Possession |03/10/26 05/10/26
NwW7021 0001 Sat 0515 Mon NO TRAINS TO BE STABLED IN HUDDERSFIELD
. . . ACCESS TO/FROM HILLHOUSE CARRIAGE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [03/10/26 04/10/26 SIDINGS UNAVAILABLE
Jn 0001 Sat 0025 Sun
- - 0001 SAT TO 0025 SUN
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |04/10/26 04/10/26 SERVICES DIVERTED VIA CALDER VALLEY
0025 Sun 0825 Sun BARNSLEY LINE SERVICES TO
Stalybridge East |Copley Hill East Jn  |All Lines Possession |04/10/26 04/10/26 START/TERMINATE PENISTONE
Joyende ey ' O o025 Sun 0825 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession |04/10/26 05/10/26
In 0825 Sun 10515 Mon 0025 SUN TO 0825 SUN
NO BOOKED SERVICES
0825 SUN TO 0515 MON
SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY LINE SERVICES TO
START/TERMINATE PENISTONE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
WORK DETAILS:
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