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This document is a covering note for the Timetable Planning Rules — FINAL Rules for
Subsidiary Change Timetable 2024 - and provides a specific commentary to the route
described above.

The following is a summary of changes in content from Version 4 of the 2024 Timetable
Planning Rules. An annotated version of the document is available on request.

Changes from Version 3 —

- Section 2.9 Terminology (page 22) — updated note on where to find terminology

- Appendix A — Timetable Development Dates (page 23) — updated note on where to
find terminology

- Appendix B — Operational Planning Managers (page 24) — updated Anglia Manager

- TR timing reference list (page 36) — reinstated from previous versions

- Appendix H — List of Definitions - (page 48) — Superlinks terminology and definition
added

- Section 7 — Access Impact Matrix — (page 51) — addendum to 7.1.5 included

- Network Seasonal and Railhead Treatment Services — (page 59) — updated RHTT list

These represent the revised Timetable Planning Rules (the “Final Rules”) for the Subsidiary
June 2024 timetable in accordance with Part D of the Network Code, Condition D2.2.3.

As per Condition D2.2.8 of Part D of the Network Code, any Timetable Participant
dissatisfied with any decision of Network Rail in respect of those Rules is entitled to appeal
against any part of it. Any such appeal shall be conducted in accordance with Condition D 5
of Part D of the Network Code and must be made by a Timetable Participant, and initiated in
accordance with Network Code Part D Condition D2.2.8 (a) and (b).
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1.Procedure for amending the Values in the Timetable

Planning Rules

1.1 Abstract

111

112

113

114

The purpose of this section is to set out clear principles and a robust methodology for determining
Timetable Planning Rules (TPRs) when generating new or amended values for inclusion into route
specific TPRs. This methodology should be used by Network Rail and Timetable Participants when
proposing or supporting TPR changes, unless another methodology is deemed appropriate, agreed
and documented by all parties concerned.

The construction of a robust timetable needs to balance safety, capacity and performance
expectations and the aspirations of all stakeholders involved, recognising that the application of
these rules should provide for current and anticipated service levels, coming to a balanced decision
using the Decision Criteria set out in D4.6 of the Network Code.

Values generated by this methodology will be subject to procedures set out in condition D2.2 of the
Network Code.

A list of definitions is shown in Appendix G which contains the explanations of some of the
terminology used in the TPRs.

1.2 Guiding Principles

121

122

123

124

125

126

1.2.7

Where a deficiency in the delivery of the timetable has been identified, the problem understood and
the deficiency concluded to be genuine, there are potential avenues to explore:

(a) Review operational activities and driving policy standards;
(b) Explore infrastructure interventions;

(c) Carry outa TPR review;

(d) Implement a Timetable change;

(e) Maintain the status quo.

In respect of proposed upwards revisions of TPR values, the aim should be to enhance operational
delivery prior to altering TPR values. This approach must be agreed by the parties with defined
outputs and delivery timescales, whereby all parties accept the risk of performance under-delivery in
the interim as a result of delaying TPR change. All stakeholders are responsible for reviewing and
optimising their own operational delivery performance.

The impact of a TPR value change must be considered by all parties concerned and if deemed
necessary, a timetable impact assessment undertaken.

A timetable impact assessment may not be necessary in circumstances where TPR value reduction
is proposed, but opportunities to improve the timetable should still be taken.

All TPR change proposals must be considered in the context of any potential need to apply
increased and decreased values together as part of an holistic improvement.

TPR values, excluding Sectional Running Times (SRTS), can never be less than the technical value.
The process for the generation of SRTs is covered in Section 1.4.

Changes to individual TPRs will be supported by evidence showing how the values were developed.
Sources of evidence are to be agreed by the affected parties.
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Supporting information must be stored in a format accessible to Network Rail and Timetable
Participants. Such information must be made available when requested.

TPR values for Headways and Junction Margins shall always include rules based on the application
of the least restrictive aspect the signalling system can show.

Where the actual operation of the Railway allows, equivalent TPR values for Headways and
Junction Margins may be developed giving consideration to restrictive signalling aspects. Such
values may not exist as the exclusive rule, and must always include allowances that reflect the
impact on the SRT of trains operating on restrictive aspects. These restrictive aspect rules and
allowances cannot be applied independently as they comprise a single rule.

Any rule that is not predicated on the basis of the signalling system showing the least restrictive
aspect must be clearly identified as a restrictive aspect rule in order that Network Rail and
Timetable Participants fully appreciate the operational implications of adoption of that rule.

A process of rounding will apply to all technical values generated through this methodology in order
to express planning values in multiples of half minutes and be compatible with downstream
systems.

1.3 Procedure for Amending TPRs

131

1.3.2

When producing TPR change proposals, Network Rail and/or the Timetable Participant will set out
why the change is proposed, and the planned date for implementation.

The proposal will consist of:

(a) A proposal number, provided by the appropriate Network Rail TPR forum
(b) Source data and assumptions for both infrastructure and rolling stock
(c) Supporting evidence as agreed by Network Rail and affected parties

(d) Outputs from the simulation model or other methodology, Technical values, planning values, and
any rounding applied expressed in seconds and/or %age uplift

(e) Network Rail will consult in accordance with the Network Code

() Network Rail will document responses and decisions taken on implementation or otherwise, so
that each TPR entry has an audit trail

1.4 Sectional Running Times

141

1.4.2

143

Sectional Running Times are referred to in Section 5.1 of the TPR.

A Sectional Running Time is the time taken for various train types (Timing Loads) to traverse a
Network Link, representing the fastest route of that Network Link.

All SRTs are compiled individually by:

(a) Direction of travel
(b) Each track on multiple lines
(c) Optimal performance possible for line and rolling stock, including acceleration or deceleration

impact as appropriate
Electronic copy — uncontrolled when printed
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1.4.4 To take account of factors such as permissive moves, slow speed junctions, crossovers and

1.4.5

1.4.6

1.4.7

1438

1.4.9

1.4.10

1411

1.4.12

1.4.13

platform sharing, additional time in the form of adjustment allowance should be added to schedules
and listed in Section 5.3 of the TPR. If this additional allowance applies to all trains using the SRT,
this allowance should be included in the SRT.

It is permissible to include percentage uplift in SRTs instead of applying engineering recovery
allowances to be agreed by all affected parties.

SRTs are split by type into 4 different timing links:

Stop to Pass — wheels start at first timing point to front of train passing the second timing point
Pass to Pass — front of train passing the first timing point and passing the second timing point
Pass to Stop — the front of train passing first timing point to wheels stop at second timing point
Stop to Stop — wheels start at first timing point to wheels stop at second timing point

When technical values range between 1 and 14 seconds, values should be rounded to the full
minute below and when technical values range between 31 and 44 seconds, values should be
rounded to the half minute below. For instance, a technical value of 1 minute 14 seconds becomes
1 minute, whereas a technical value of 1 minute 31 seconds becomes 1 minute 30 seconds.

When technical values range between 15 and 29 seconds values should be rounded to the next half
minute above and when technical values range between 45 and 59 seconds, values should be
rounded to the next full minute above. For instance, a technical value of 1 minute 29 seconds
becomes 1 minute 30 seconds, whereas a technical value of 1 minute 45 seconds becomes 2
minutes.

If the technical value falls exactly on the 0 or 30 second mark no rounding will be added. For
instance, a technical value of 2 minutes or 2 minutes 30 seconds will be translated to an SRT with
no rounding up or down.

Consideration needs to be given to the criticality of the timing points in question and to operational
characteristics, as well as the ‘real world’ implications, that may mean occasions when 1.4.7 -1.4.9
are over-ridden.

Cumulative rounding will apply over sections of combined SRTs based on the principles outlined
above. The table below provides an example of rounding:

i Cumulative technical . Cumulative
Location Technical value values :;TS:'"Q planning
values
| Mins seconds Mins Seconds | mins mins
Timing
point A 3 12 3 12 3 3
Timing
| point B 5 6 a 18 5 a
Timing
- 2 44 11 2 3 11
| pointC
Timing 3 51 14 53 4 15
point D "
Timing
| point E 2 13 17 6 2 17
Timing 1 1
point F 3 9 20 15 3 200

SRTs should not be so generous that trains run and arrive early, having an adverse impact on
performance, safety and capacity.

SRTs should allow for reasonable variations in operational performance. SRT calculations based on
observed data should not be standardised on neither the lowest nor the highest observed value as
this will artificially produce a lower or higher value than is realised in normal day to day operation.
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1.5 Headways
This section covers calculating margins for both conventional and European Train Control System signalling.
1.5.1 Technical Headway

The Technical Headway is the minimum permissible time interval between two successive trains at a specific
timing point on the same line in the same direction,

such that the second train can meet its SRT. This is based on the second schedule receiving the least
restrictive aspect the signal can show, or in ETCS areas, not receiving any indication to reduce speed due to
the first train unless otherwise stated. This is expressed in seconds, and will necessarily vary according to the
types of train and their speed.

This can be calculated as per the following examples.

Diagram A (4-aspect signalling)

Technical Headway at Signal MC513 (above right) is the time elapse between the front of the first train
passing MC513 (showing a green aspect) and its rear clearing the overlap of MC507 (above left), this being
the point at which MC513 would be able to show a green aspect again. To this must be added a system reset
time (normally 4s but this can vary) and sighting time for the second train to see MC513 at green (this is a
standard 9s as used by signal sighting committees).

Hence if the first train were able to maintain 100mph through the section and its length were 240m, the
calculations undertaken would be:

Section (4-Aspect) Distance/length (Metres)
Distance MC513 to MC511 1223

Distance MC511 to MC509 1284

Distance MC509 to MC507 1086

Overlap of MC507 184

Train length 240

Total 4017

For this example, system reset time is 4 seconds, and sighting time is 9 seconds.

4017m at 100mph takes 90s, so adding 4s and 9s this would give a Technical Headway of 103s in this
example. Similarly a 400m-long train that could maintain 60mph though the section would alter the
calculation to: (1223+1284+1086+184+400)m at 60mph — 156s. Adding 4s and 9s gives a Technical
Headway of 169s in this case.
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Diagram B (3-aspect signalling)
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Technical Headway at Signal GPL66 (above right) is the time elapse between the front of the first train
passing GPL66 (showing a green aspect) and its rear clearing the overlap of GP6144 (above left), this being
the point at which GPL66 would be able to show a green aspect again. Again, to this must be added the
system reset time and the sighting time for the second train to see GPL66 at green.

Hence if the first train were able to maintain 70mph through the section and its length were 120m, the

calculations undertaken would be:

Section (3-Aspect) Distance/length (Metres)
Distance GPL66 to GP6146 1482

Distance GP6146 to GP6144 1248

Overlap of GP6144 222

Train length 120

Total 3072

For this example, system reset time is 4 seconds, and sighting time is 9 seconds.

3072m at 70mph takes 98s, so adding 4s and 9s this would give a Technical Headway of 111s in this
example. Similarly a 350m-long train that could maintain 40mph though the section would alter the
calculation to: (1482+1248+222+350)m at 40mph — 185s.. Adding 4s and 9s gives a Technical Headway of
198s in this case.

Diagram C (2-aspect signalling)

GREENOCK ¥
RELEASED BY

GPL103

202727

Technical Headway at Signal GPU105 (above centre-right) is the time elapse between the front of the first
train passing GPU105 (showing a green aspect) and its rear clearing the overlap of GPL103 (above left), this
being the point at which GPU105 would be able to show a green aspect again. Again, the system reset time
and sighting time must be added. In this instance, however, unlike the 4-aspect and 3-aspect scenarios
above, in order for the second train not to see restrictive aspects, it must see GPU105R (above right) at
green.

So if the first train were to maintain 40mph through the section and its length were 120m, the calculations
undertaken would be:

Section (2-Aspect) Distance/length (Metres)
Distance GPU105 to GPU103 2222

Overlap of GPU103 251

Train length 120

Total 2593
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Distance GPU105 to GPU103 (2222m)

+

Overlap of GPU103 (251m)
+

Train length (120m)

Total 2593m
2593m at 40mph takes 145s, to which we need to add 4s reset time, giving 149s.

On the assumption that the second train were also able to maintain 40mph, we now need to calculate the time
taken from GPU105R to GPU105 — this is 794m, which would take 45s, then add 9s for sighting. This would
give a Technical Headway of 149+45+9 = 203 in this example.

Generally, in areas of 2-aspect signalling it may be better to plan as Absolute Block, although it is noted that
there are some areas where 3 or 4 aspect signalling also requires Absolute Block planning.

Variability

Obviously not all trains will maintain a constant speed as shown in the examples above, so when deducing
technical headways the actual time taken in section should be assumed from modelling or from observation.
In the case of modelling, care should be taken that traction parameters are agreed and reflective of traction
operating in the sectionn. In the case of observed measurements, care should be taken that the data used is
representative of the scenario being calculated and is within reasonable expectation.

In some instances, it will not be necessary to make a calculation based on least restrictive signals, if the
relevant SRTs can still be met by not doing so. Examples of this may include approach-controlled signalling
arrangements, where the signalling is not capable of showing green aspects, or where signal spacing is
greater than the minimum necessary to the extent that trains do not need to immediately decelerate on seeing
restrictive aspects. In these cases, the above calculations may be adjusted to reflect reality and produce a
Technical Headway that is lower than would otherwise be the case.

Where performance of trains is not uniform, it will not be possible to deduce a single figure. Multiple
scenarios should then be calculated to reflect the performance of the most common train types and the
interactions between them in order to inform the Planning Headway (see below).

1.5.2 Signalling Headway

This is a measure typically used by signalling designers, and broadly corresponds to the examples above,
and will assume a type of train most likely to use a route that is best capable of maintaining the line speed
profile.

1.5.3 Planning Headway

Having made appropriate calculations of the Technical Headway, the Planning Headway should then be
deduced by rounding up the Technical Headway to the next half minute above. A further half minute, or more
where required, should be assumed if it is agreed that it is necessary to achieve the desired level of
performance. The examples above show the calculation of the Technical Headway at specific signals.
Naturally most timing points are not at signals so an appropriate adjustment should be made to reflect the
headway at the actual timing point, be that the nominal station mileage or actual stopping points.

The values listed in Section 5.2 of TPRs are Planning Headways.
Where significant performance differentials exist, Planning Headways shall be created for different
combinations of:

e Train type (including weight, length and speed);
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e Following a non-stop train at a timing point;
¢ Following a train stopping at a timing point; and
e Stopping pattern

This should be done in order to provide a reasonable level of granularity to Planning Headways to best
balance capacity and performance and to avoid excessive complication.

1.5.4 “Stopping” headways

As referenced in 1.5.3 above, it may be relevant to provide differential headways when following a train that
has stopped at a timing point, or will stop before the next common timing point, as it will clearly take a
departing train longer to clear the relevant signal sections than a non-stop train of similar performance.

These situations will result in a “stopping” headway, as opposed to a “non-stop” headway.

In terms of Technical Headway, this would be calculated as per the non-stop headway but also adding the
difference between the relevant technical pass-to-pass and start-to-pass run times (the “starting allowance”).

For example, at Hayward’s Heath, the Technical Headway (non-stop) on the Up Fast line would be:

Signal T340: clearance 744+946+1009+200+240=3139m

78s at 90mph for a 240m train

91s including reset time and sighting

104m offset for station mileage cf. signal mileage = 3s at 90mph
Total 94s

Technical SRT to Balcombe Tunnel Jn (theoretical) = 4m24s p/p and 5m30s s/p
Starting allowance is therefore 66s. Technical stopping headway is therefore 94+66s = 160s, which would
likely round up to 3 minutes as a minimum Planning Headway.

However, care must be taken if there are intermediate stations (or indeed any other point at which a train is
likely to stop) within the distance over which a signal would clear to green. In Diagram C on page 8, GPU105
signal will not clear to green until the rear of the previous train has cleared the overlap of GPL103. Hence if a
train has stopped at a station adjacent to GPL103 the non-stop Technical Headway would be extended by the
additional time taken for the first train to stop at the platform, its dwell time and the additional time taken for
acceleration until its rear is clear of the overlap or supervised location (ETCS).

Additional Planning Headways should be produced where there are clear differences in stopping pattern to
reflect the regular scenarios. It should be noted that a variation in planned dwell time will clearly affect the
applicable Planning Headway, such that headways cannot be seen in isolation from dwell times let alone any
performance differential between various types of rolling stock.

1.5.5 Application of Planning Headways

Where different Planning Headways are provided when following stopping and non-stop trains their
application should be made as follows:

The below are the minimum headways applicable, and do not account for any differential that should apply.
These apply where there are applicable numerical headways

First Second train

train | Arrive Pass Depart
Arrive n/a* n/at n/a
Pass Platform Reocc. Non-stop Non-stop
Depart Platform Reocc. Stopping Stopping

* Depends on departure time of first train plus Platform Reoccupation
Electronic copy — uncontrolled when printed




OFFICIAL

Network Ralil Version 4.0
National Date: 28t July 2023
Final Proposal for Subsidiary Change 2024
Page 11 of 114

1 Depends on departure time of first train plus stopping headway

Applicable Platform Reoccupation values can be found in the relevant section 5.3 of the TPRs. Where no
Platform Reoccupation value is quoted then the applicable non-stop headway should be applied.

The above table assumes use of the same platform. The same should apply where different platforms are
available, excepting that separate margins for diverging or converging movements may apply and Platform
Reoccupation is only relevant where the same platform is being used. Consecutive arrivals on different
platforms from the same line should be planned as per the non-stop headway unless other rules are
specified.

1.5.6 Diverging or Converging Movements

In circumstances where trains diverge (pass or depart from one common line to different lines) or converge
(arrive or pass from different lines to one common line) then different margins may apply. Any such
differences will be shown as junction margins in Section 5.3 of TPRs. If there is no specific converging or
diverging margin then headway must be applied.

1.5.7 Absolute Block and Track Circuit Block Headways

Absolute Block is a signalling system that allows only one train to be in a block section at the same time. The
block indicator is used to indicate whether the line between adjacent signal boxes is clear or occupied

Timetable Planning Rules must always state whether an Absolute Block section is inclusive or exclusive of
the timing point.

Within the Timetable Planinng Rules, AB indicates locations where absolute block signalling applies. Here the
headway is to be calculated from the transit time of the first of each pair of trains running between the stated
timing points. A value “x” shall be added to the transit time to allow for the signaller’s actions and sighting of
the relevant signal. The planning headway is shown as “AB+x”.

AB methodology may also be used to express the headway in other areas (e.g. Track Circuit Block), the value
“x” including the time taken to reset the route, clear the signal on entry to the section and sight the relevant
signal.

Track Circuit Block is defined as a method of signalling trains in a section of line using track circuits or other
means of automatic train absence detection and without using block instruments.

For the purposes of Timetable Planning, the headways section will only contain numeric values or Absolute

Block values — Track Circuit Block may be referenced in the notes but will have a planning value of ‘AB+x’.

Default planning of Absolute Block and Track Circuit Block sections require Train A to have passed/departed
the block before train B can enter/stop within the block (ie. section is inclusive of timing points), unless
otherwise stated as exclusive.
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1.6 Junction Margins

16.1

1.6.2

1.6.3

164

The values listed in Section 5.3 of the TPR are Junction Margins and Station Planning Rules. This
section covers calculating margins for both conventional and European Train Control System
signalling.

A Junction Margin is the minimum permissible time interval between two trains that are performing
conflicting moves at a timing point, such that the second train can meet its SRT. This is expressed
in multiples of half minutes derived from the technical value expressed in seconds.

Where necessary and appropriate, differential junction margins shall be created for different
combinations of:

e Train type (including weight, length and speed)
e Stopping or passing movements
e Diverging or converging movements

For example, a train accelerating from rest across a junction will require a greater margin to avoid
impact on the second train, than a train crossing the same junction at line speed. The stopping
pattern of both trains must also be taken into account so that acceleration or deceleration relative to
line speed is taken into account.

The calculation of a junction margin consists of a number of components:

1) Time taken between the front of the first train passing the timing point and its rear clearing the
relevant track circuit or axle counter

2) Time taken for the signaller or Automatic Route Setting to reset the route and the signals to clear
or updated Movement Authority issued for the second train

3) Time taken between the second train sighting the relevant signal, such that it can meet its SRTSs,
or from point before ETCS indication to reduce speed due to the first train and its front passing
the timing point
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1.6.5 A basic junction margin is the sum of 1, 2 and 3 rounded to the next half-minute above to form the
planning margin.

1.6.6 If this does not provide a sufficient performance buffer, performance uplift will be added. This will
be an agreed uplift to the sum of the 1 and 3, before adding 2 (this is fixed) and finally rounding to
the next half-minute above or below. For example, train 1 takes 73 seconds to clear the relevant
track circuit after leaving the timing point (1). The signaller takes 9 seconds to reset the route for
train 2 across the junction (2). In order for train 2 to meet its SRTSs, the train takes 62 seconds to
reach the timing point for the junction (3). Ergo, the margin is (73 + 9 + 62) seconds = 144 seconds,
+ 6 seconds uplift to round up to 150 seconds, with any additional uplift agreed as appropriate.

1.6.7 Network Rail will seek to model most combinations of stopping and non-stopping trains for
passenger and freight services as agreed with stakeholders.

1.7 Platform Reoccupation

1.7.1 The values listed in Section 5.3 of the TPR are Junction Margins and Station Planning Rules.

1.7.2 Platform Reoccupation is the time between one train departing and a second train arriving at a
location at the same platform in the same direction or movement authority. This value need not be
calculated on the least restrictive signal aspect, but the second train in the sequence must be able
to meet its SRTs.

1.7.3 In the absence of a specific value for Platform Reoccupation the value may be taken as the
applicable non-stop Planning Headway, noting however that Planning Headway and Platform
Reoccupation are not linked.

1.7.4 Platform Reoccupation is measured separately to station dwell time.
1.7.5 The calculation of a Platform Reoccupation will be undertaken (in seconds) by either:
e Time taken for the first train to depart the timing point and its rear clearing the relevant track circuit or

axle counter; plus
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System reset time (normally 4s); plus
Time taken for the second train to see the signal approaching the timing point or point before ETCS
indication to reduce speed due to the first train to arriving at the timing point, such that it can meet its
SRTs, and it arriving at the timing point

The total will rounded as to the next half-minute above to form the planning value, plus a
performance uplift as required.

Relevant combinations of types of train, as agreed with stakeholders, will be considered when
calculating Platform Reoccupation.

1.8 Station Dwell Times

18.1

1.8.2

1.8.3

184

1.85

1.8.6

1.8.7

1.8.8

1.8.9

The values listed in Section 5.3 of the TPR are Junction Margins and Station Planning Rules.
Station Dwell Times are the minimum time shown in timetables for trains to be at a stand in a
station, from when train wheels stop on arrival to when wheels start on departure.
It includes time for doors to be released open, for passengers to leave and join the train, doors to be
confirmed shut and for the train to be dispatched.
A station dwell includes time for doors to be released open, for passengers to leave and join the
train, doors to be confirmed shut and for the train to be dispatched and will reflect:

e Time of day

e Loading patterns

e Rolling stock

e Station staffing arrangements

¢ Attaching and detaching

e Catering

e Crew changes

e Miscellaneous operational instructions

e Direction of travel
Dwell time should take account of local operational railway characteristics. and should be reviewed
regularly to account for any changes to these.
To propose a rounded value for a station dwell, a measured value should first be established using
the mean value from a data source. The measured value should take into consideration all relevant
variables listed in 1.1.3 and should be calculated to the second.
To maintain rounded dwell times closely to the measured values, cumulative rounding should be
used. Rounded dwell times should be sufficient across a section of route to meet or exceed
cumulative measured values.
Where the cumulative measured dwell time exceeds the planned dwell time by 15-seconds or more,
that dwell should be rounded up to the next 30-second increment and the cumulative count reset to
zero, subject to 1.8.9 — 1.8.13 below.
If the cumulative value is 14 secs or less, but the measured dwell at a single location is 15-secs or

more over the planned dwell, the measured value should be rounded up to the next 30-second
increment and the cumulative count reset to zero, subject to 1.1.9 — 1.1.13 below.
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Measured Value (secs) | Current Dwell (secs) [Cumulative Value (secs) | Proposed Dwell (secs)

Station Dwell A 61 60 60

Station Dwell B 38 30 30

Section

Station Dwell C 28 30 30

0 (N[O |-

Station Dwell D 31 30 30

Station Dwell E 32 30 10 30

Station Dwell F 36 30 16 60

Time across section: 226 210 240

1.8.10

1.8.11

1.8.12

The principle is that dwell times are balanced in isolation. However, historically there have been
occasions where rounded dwells are balanced against inherent resilience in the SRTS, resulting
from the SRT rounding process. Where this is perpetuated it must be supported by data that
demonstrates this capability at the applicable location.

If the rounding of a station dwell and a SRT is combined, the cumulative value for the planned SRTs
across the section that the station is in, must be equal to exceed the cumulative value for the
technical SRTs of that same section by at least the deficit between the measured and planned value
of the station dwell.

Any SRT selected to offset a deficient planned dwell must not also be used to offset another SRT or
dwell.

Dwell Current SRTs

Measured Value (secs) | Current Dwell (secs) |Cumulative Value (secs)| Proposed Dwell (secs) | Technical SRT (mins) Planned SRT (mins) |Cumulative Value (secs)

Section

SRT1 02:34/ 02:30] 00:04|

Station Dwell A 34 30| 4 30

SRT 2 03:12 03:00] 00:16

SRT 3 05:06 05:30] -00:08

Station Dwell B 34 30 8 30

SRT 4 03:55 04:00 -00:13

SRTS 03:14/ 03:30] -00:29

Station Dwell C 38 30 16 30,

1.8.13

1.8.14

1.8.15

1.8.16

1.8.17

Time across section: 106 90 90 18:01 18:30

When a dwell review is carried out, if it is established that the rounding of a measured dwell is
balanced with the rounding of an SRT then the dependency between the dwell and the SRT should
be documented in the relevant Route Timetable Planning Rules.

If currently a standard dwell value of 45-seconds applies, then the measured values across a
section should not exceed the rounded values if this is to be perpetuated.

A best practice guide to this methodology can be found in Appendix J.
Where no station-specific minimum value is specified a standard value of half a minute will apply.

Timetable Participants are responsible for ensuring that station dwell times are robust for
operational usage and takes account of local operational railway characteristics.

1.9 Turnround Times

191

1.9.2

193

The values listed in Section 5.3 of the TPR are Junction Margins and Station Planning Rules.

Turnround Times are the minimum time required for rolling stock to be prepared on completing one
service before it forms the next service.

Where necessary and appropriate, differential turnround times shall be created for different
combinations of:

Time of day
Rolling stock
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Station staffing arrangements
Attaching and detaching
Journey distance
Agreements for minimum turnround using same driver / crew to allow the necessary Operational
tasks to be undertaken as well as changing ends.
e Miscellaneous operational instructions

1.9.4 Timetable Participants are responsible for ensuring that turnrounds are robust for operational usage
and takes account of local operational railway characteristics.
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1.10 Run-round Times

1.10.1

1.10.2

1.10.3

1.10.4

1.10.5

The values listed in Section 5.3 of the TPR are Junction Margins and Station Planning Rules.

Run-round time is the minimum time between arrival and departure at a timing point when a
locomotive or locomotives are moved from one end of a train to the other, including detachment,
movement, attachment and safety checks.

It involves detaching the locomotive(s), shunting via an adjacent line, and returning to reattach to the
train at the opposite end.

Typically, these movements are used in the operation of freight trains, although they are also used on
locomotive-hauled passenger trains.

Timetable Participants are responsible for ensuring that Run-round times are robust for operational
usage and take account of local operational railway characteristics.

1.11 Engineering Recovery Allowances

1.11.1 Engineering Recovery Allowance is additional time included in train schedules to cover the impact of

planned temporary speed restrictions associated with engineering works on the network. Engineering
Recovery Allowances may be applied as either a:

Value between two timing points expressed in multiples of half-minutes
Percentage uplift included in SRTs

1.11.2 Where necessary and appropriate, consideration to be given to:

Time of day

Day of week

Type of train

Routing of train and geographical distribution of allowance

Impact of restrictions of use e.g. single line working, weaving, SIMBIDS

1.12 Introduction of new SRTs in support of Train Operator Variation
Requests

1.12.1 Changes to Timetable Planning Rules may be made for the addition of new SRTs, where they did not

1.12.2

1.12.3

previously exist, in support of a Train Operator Variation Request (TOVR).

From D-26 and during the relevant Timetable Period, Timetable Participants may wish to vary either
the New Working Timetable, if it is before the Timetable Change Date, or otherwise the Working
Timetable on an ad hoc basis by submitting a TOVR. On occasions where the TOVR is not submitted
with a full set of SRTs, SRTs may be proposed, consulted and added outside of the timescales
outlined in Part D 2.2 of the Network Code.

There are three processes by which new SRTs can be introduced in support of TOVRs. The first two
options refer to TOVRs submitted that require SRT consultation, in which the TOVR is not required to
run immediately. The third option refers to TOVRs submitted that require expediated SRT
consultation. The default options are 1 and 2, should a TOVR need to be expedited, the operator
must state when that the service is due to run within the submission.
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11231 Option 1: TOVR submitted with new SRT proposal from

1.12.3.2

1.12.3.3

Timetable Participant

Timetable Participant submits TOVR with missing SRTs and proposal for new SRTs to Network
Rail (NR)

NR receives TOVR and proposal for new SRTs and pauses TOVR response period

NR undertakes quality assurance activity of proposed SRTs (within 5 working days of receipt)

If proposed SRTs pass quality assurance, NR consult new SRTs with affected Timetable
Participants (5 working days). If proposed SRTs do not pass quality assurance, the TOVR is
rejected and the Timetable Participant is asked to resubmit their request with revised SRT
proposals.

After the consultation period ends, NR considers responses and makes a decision about whether
to take SRTs forward, make amendments or reject the proposal (within 1 working day)

NR informs affected Timetable Participants of the decision and inputs SRTs into Bplan (within 1
working day)

TOVR response period restarts, usual validation process follows

Option 2: TOVR submitted with missing SRTs

Timetable Participant submits TOVR with missing SRTs

NR receives TOVR and pauses TOVR and provides Timetable Participant with option to propose
new SRTs or to ask NR to undertake SRT calculation exercise and propose new SRTs

If Timetable Participant chooses to propose new SRTSs, follow Option 1

If Timetable Participant requests that NR proposes new SRTs, NR will calculate SRTs (within 7
working days). NR may use computer modelling, TRATIM, observed data, or other sources of data
that it deems appropriate in calculating the SRT value.

NR consult new SRTs with affected Timetable Participants. The consultation period is 5 working
days.

After the consultation period ends, NR considers responses and makes decision about whether to
take SRTs forward, make amendments or reject the proposal (within 1 working day)

NR informs affected Timetable Participants of decision (within 1 day)

Timetable Participant re-submits TOVR with new SRTs to NR and usual validation process follows

Option 3a: TOVR submitted with missing SRTs (A4C
schedules only)

Timetable Participant submits TOVR with missing SRTs

NR receives TOVR and validates using TRT generated within TPS, confirming that this looks to be
accurate.

NR informs Timetable Participant of missing SRT at time of response to TOVR and gives option to
propose new SRTSs or to ask NR to undertake SRT calculation exercise and propose new SRTs
(Option 1 or 2)

Option 1 or 2 is followed, SRT is finalised and schedule updated as required.

Option 3b:_ TOVR submitted with missing SRTSs, requiring expediated consultation

Timetable Participant submits TOVR with missing SRTs and proposal for new SRTs to Network
Rail (NR)

NR receives TOVR and proposal for new SRTs and pauses TOVR response period

NR undertakes quality assurance activity of proposed SRTs (within 2 working days of receipt)

If proposed SRTs pass quality assurance, NR consult new SRTs with affected Timetable
Participants (3 working days).

After the consultation period ends, NR considers responses and makes a decision about whether
to take SRTs forward, make amendments or reject the proposal. SRTs taken forward will be input
into B-plan (within 1 working day).

TOVR response period restarts and usual validation process follows
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Designations and Terminology in the Timetable Planning Rules

The use of Z as the second character is prohibited for WTT services. It is for use only by Special
Traffic Trains and STP additional trains not conforming to any route code.
To assist with understanding of the Route documents, exceptions to the standard Rules will be in the
order listed in 1.13.4.

# Freight exception (1)

$ Freight exception (2)

% Passenger exception (1)

& Passenger exception (2)

* General/misc. exception (1)

A General/misc. exception (2)

Any subsequent exceptions are denoted by doubling up the symbol e.g. General exception (3) is **, (4)

1.13.4

1.1341

1.13.4.2

1.13.4.3

1.13.4.4

is ™ and so on.

Timing Allowances — definitions and usage —

Engineering Allowance — allowance added to schedules to accommodate planned speed restrictions.
This allowance is required to compensate for loss of speed and the resultant increase in running time
in a section. Engineering time is stated in the Route Timetable Planning Rules document and
reviewed in conjunction with Network Rail Route Access Planning.

Pathing Allowance — allowance added to a schedule to compensate for an increase in running time in
a section due to the service sighting a signal aspect that would prevent it from meeting its SRT and to
meet applicable Timetable Planning Rules.

Adjustment Allowance —allowance is used where train will be performing a move that
means it will be unable to meet its SRT for that section. For example, where the
SRT is based on the fastest route:

e Reducing speed for a slow speed junction.

e Restrictive signalling approaching a junction (including flashing signal aspects and

approach control)

e Acceleration to prevailing line speed when joining from a slow speed junction.
Adjustment allowances are documented in Section 5.3 of the relevant route Timetable Planning
Rules

Performance Allowance — allowance added to a schedule to account for anticipated time loss across
sections of a journey. These may be documented in the Route Timetable Planning Rules.

Electronic copy — uncontrolled when printed



OFFICIAL

Network Rail Version 4.0
National Date: 28t July 2023

Final Proposal for Subsidiary Change 2024
Page 20 of 114

2 Timetable Planning Process - Permanent Timetable

2.1 Introduction

This section outlines information and further detail to assist with Timetable Planning in addition to that stated in
the Network Code Part D. The Network Code can be found at —
https://www.networkrail.co.uk/industry-and-commercial/information-for-operators/

2.2 Prior Working Timetable

2.2.1 Network Rail will establish a Prior Working Timetable database in ITPS at D-45. This will be based on
the previous Working Timetable published at D-26 in the timeline for the previous Working Timetable.

2.2.2 Network Rail acting reasonably and if appropriate in consultation with Timetable Participants can
decide that it will delete Train Slots from the Prior Working Timetable. This is if the Timetable
Participant does not have existing rights or will not hold firm rights to the Train Slot by the time the
New Working Timetable starts.

2.2.3 As aresult of the appeals process for the Previous Working Timetable Network Rail may amend the
Prior Working Timetable.

2.2.4  The Prior Working Timetable will be transmitted to Timetable Participants through the Timetable
Participants access to ITPS and by distribution as a PIF file.

2.3 Specialised and Congested Infrastructure

2.3.1 Regulations 22 and 23 of The Railways Infrastructure (Access and Management) Regulations 2005
provide for the declaration, by Infrastructure Managers (in this context, Network Rail), of infrastructure
(a) to which they wish to apply special rules for capacity allocation or (b) believe congested to the
extent that additional capacity requests cannot be catered for. Such declarations will be made via the
Network Statement. Where any special rules are to be applied they will also be contained in this
document.

2.4 Strategic Capacity

2.4.1 In accordance with the Management of Strategic Capacity on the Network Code of Practice, Network
Rail will publish the Strategic Capacity Statement which is relevant to the preparation of the New
Working Timetable no later than D-55 showing a list of Strategic Train Slots it intends to include in the
Working Timetable.

2.4.2 Strategic Train Slots have the notation ‘QJ’ or “QP” after the train ID.
2.4.3 The document can be found on the Network Rail website -

https://www.networkrail.co.uk/industry-and-commercial/information-for-operators/ [section titled
‘Operational Rules (EAS-TPRs)’]
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2.5 Calendar of Events

2.5.1 In accordance with the Network Code, Network Rail will publish a Calendar of events setting out a
period of at least 4 years showing events which are likely to require significant changes to the
Working Timetable in a future bi-annual timetable revision process.

2.5.2 Unless specified, for each listed Event an Events Steering Group will be set up consisting of
representatives from Network Rail, relevant funders and any affected Timetable Participants

2.5.3 The document can be found on the Network Rail website -

https://www.networkrail.co.uk/industry-and-commercial/information-for-operators/ [section titled
‘Operational Rules (EAS-TPRs)’]

2.6 Priority Date Access Proposals

2.6.1 Access Proposals are to be sent the Lead Operational Planning Project Manager (LTP) for each
Timetable Participant is shown in Appendix B. Network Rail will provide a template document for
Timetable Participants to use.

2.6.2 Managed Station Opening Hours are shown in Appendix F. These are now included to assist
Timetable Participants plan their early morning / late night services.

2.7 Finalisation of the New Working Timetable

2.7.1 Network Rail will provide Timetable Participants with access to the evolving timetable plan through
access to ITPS. It is anticipated that there will be frequent bilateral and multilateral dialogue during
the finalisation process to eliminate errors and omissions.

2.7.2 At D-26 Network Rail will publish the New Working Timetable, which is transmitted to Timetable
Participants by the LTP planning teams or the Railops Portal at D-26.

2.7.3 New Working Timetables will be accompanied by a written commentary to assist Timetable
Participants in identifying changes from the Prior Working Timetable and/or their Access Proposals.
The commentary shall include a list of trains not included in the New Working Timetable with the
reasons why they are not included. Plus details of any significant flexing of trains with the reason for
the use of flex.

2.8 Appeal of Network Rail Decisions regarding the New Working
Timetable

2.8.1 The New Working Timetable Train Slots will be loaded into TRUST by Network Rail between D-21
and D-18 following the Publication of the New Working Timetable, unless otherwise consulted.

2.8.2 Following resolution of appeals, Network Rail will advise all affected Timetable Participants of any

amendments to Train Slots previously proposed as soon as practicable and upload any changes to
TRUST.
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2.9 Terminology

2.9.1 For the avoidance of doubt, the following terms and expressions are used inter-changeably when
referring to timetables:

Please see the Calendar of Milestone Dates on the Network Rail website for the most up to date information.
(https://www.networkrail.co.uk/industry-and-commercial/information-for-operators/operational-rules/)

— . > ; cinal
Date 2024 Fimetable)

o . pren 5 o
Date 2024 Fimetable)
Specified WinterIntermediate | 27-Februany2025 {Start Date for 2025 SWIP)
Point

2.10 Working Timetable Amendments

2.10.1 Network Rail will ONLY publish the Working Timetable in electronic (PDF) Format.

2.11 Sectional Running Times

2.11.1 Refer to the Route Timetable Planning Rules
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Appendix A - Timetable Development Dates —

Please see the Calendar of Milestone Dates on the Network Rail website for the most up to date information.
(https IIwww. networkrall co. uk/mdustry and commermal/mformanon for operators/operatlonal rules/)
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Appendix B - Operational Planning Managers (Permanent
Timetable)

Route & Contact Details Location Lead Customers
Anglia Route Project Team c2c

Emma Slack Milton Arriva Rail London
Emma.Slack@networkrail.co.uk Keynes Abelio Greater Anglia

MTR Elizabeth line
London Underground

LNE and East Midlands Route Project Team London North Eastern Railway
Stephen Newman Milton Transpennine Express
Stephen.Newman@networkrail.co.uk Keynes Northern Rail

East Midlands Trains

Grand Central

Hull Trains

Tyne & Wear Metro

North Yorkshire Moors Railway
Sheffield Supertram

Lumo
National Freight Rolling Spot Bid Team Colas Ralil
Andy Simpson Milton Devon and Cornwall Railways
Andrew.Simpson@networkrail.co.uk Keynes DB Cargo

Direct Rail Services Ltd
Freightliner Heavy Haul
Freightliner Intermodal
GB Railfreight

Rail Operations Group

North West & Central Route Project Team Chiltern Railways
Chris Deal Milton West Midlands Trains
Christopher.Deal@networkrail.co.uk Keynes Merseyrail

Avanti West Coast
Scotland Route Project Team Scotrail
Lucy Evans Milton West Coast Railway Company
Lucy.Evans@networkrail.co.uk Keynes Cross Country

Caledonian Sleeper
South East Route Project Team Eurostar
Andy Brunning Milton Southeastern
Andy.Brunning@networkrail.co.uk Keynes Govia Thameslink Railway
Wessex Route Project Team South Western Railway and Island Line
Andy Brunning Milton
Andy.Brunning@networkrail.co.uk Keynes
Western and Wales Route Project Team Transport for Wales Rail Limited (TfWRL)
Paul Singleton Milton Grand Union Trains
Paul.Singleton@networkrail.co.uk Keynes Great Western Railway

Heathrow Express
Heathrow Connect

Network Services Milton Network Measurement Trains
Keynes
dcsimplanningteam@networkrail.co.uk
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Appendix C - Access Proposals for Dated Trains

2.12 General Principles

2.12.1 Limitations are necessary on the number of dated trains that can be included in the access planning
and timetable production processes. A reasonable balance has to be struck between:

(a) the Access Proposals of Timetable Participants to Access Proposal for dated services;

(b) the needs of timetable users to be informed but still have a manageable document;

(c) the ability of Network Rail to manage the access planning and timetable production processes
and the efficient maintenance and renewal of the rail network;

(d) the need for Timetable Participants’ customers to be fully informed of planned services
available.

2.12.2 NRT Policy Board has determined a number of guidelines for inclusion of dated trains within NRT and
this procedure has been devised to enable Network Rail and Timetable Participants to observe those
guidelines.

2.12.3 A Timetable Participant may use the permanent timetable process to seek dated Train Slots in
accordance with paragraphs 1.2 and 1.3 of this Appendix and Network Rail will develop such Train
Slots unless it can reasonably demonstrate under the Decision Criteria that this would compromise
the integrity of the access planning and timetable production process or would lead to an
unmanageable timetable.

2.12.4 If a Timetable Participant wishes to use the permanent timetable process to seek for dated Train
Slots which are not in accordance with paragraphs 1.2 and 1.3 of this Appendix, it must obtain the
prior agreement of Network Rail that those dated Train Slots will be published in NRT and/or the
appropriate WTT. In giving or withholding this agreement, Network Rail will take into account the
Decision Criteria and requirements (a), (b), (c) and (d) above.

2.12.5 Network Rail will be required to use reasonable endeavours to plan engineering work so as to avoid
the requirement for more than two variants per dayset for our RHTT.

2.13 Trains to be Published in Working Timetables

€) Access Proposals for Passenger services which will be published in NRT and WTTs must
comply with the requirements of Section 1 above.

(b) Access Proposals for services which will be published in WTTs only must match the daysets of
each WTT table on which the train will appear, or must run in a standard Train Slot on at least
4 related occasions within the currency of the WTTs except where specific exceptions have
been agreed between a Timetable Participant and Network Rail.

(c) Access Proposals not complying with requirements (a) or (b) will be regarded as Variation

Requests and will be dealt with by Network Rail in the Supplemental Period following the
timetable iteration.

2.15 NRT Daysets

See details in Route Timetable Planning Rules documents.
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2.16 WTT Daysets

See details in Route Timetable Planning Rules documents.

2.17 Summer Dated Services

The standard period of operation of Summer Dated services is:
Monday 13/05/2024 to Sunday 01/09/2024 inclusive

Timetable Participants are encouraged to adopt these dates but may propose other dates for specific
services where appropriate.

2.18 Autumn (Leaf-Fall) Timetables

The standard period of operation of Autumn Dated services for ‘Leaf-Fall’ timetables are from the second
Sunday in October:

Sunday 12/10/2024 to Sunday 07/12/2024
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Appendix D - Connectional Arrangements

2.19 General Principles

2.191

2.19.2

2.19.3

2.194

Timetable Participants should state any requirements for connections within their Access Proposals.
For each Train Slot in an Access Proposal the Timetable Participants should state any key
connecting services and the connecting location. Connectional Allowances shown in Timetable
Planning Rules and/or NRT must be observed. Where one of the connecting services is the
responsibility of another Timetable Participant and Network Rail has not at that time published agreed
timings for the Train Slot in question, the Timetable Participants should establish from the other
Timetable Participant the likely timings of the connecting service and show this in the Access
Proposal accordingly.

Network Rail will deal with these key connections as an integral part of the Access Proposal
consulting with Timetable Participants where proposed flexing has an effect on key connections.
Network Rail’'s proposal will highlight any key connections which are not as Access Proposal.

A Timetable Participant’s acceptance of a Network Rail proposal includes acceptance of associated
connections.

Amendment of an agreed Train Slot will require the agreement of any other Timetable Participant

having a key connection into or out of the Train Slot in question if the amendment results in a material
change to the duration or feasibility of the key connection.
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Appendix E - Definition of Access Proposal / Revised Access
Proposal

2.20 General Principles

2.20.1 Part D of the Network Code defines an Access Proposal as when a Timetable Participant wishes to
exercise any Firm Rights and/or Contingent Rights and/or any expectation of rights to obtain Train
Slots in respect of the relevant Timetable Period, where those rights were not exercised to obtain
Train Slots in the Prior Working Timetable; and/or (b) it wishes to make changes to any Train Slot in
the Prior Working Timetable; and/or (c) it wishes to set out its requirements in response to a
notification by Network Rail under Condition D2.4.6.

2.21 Train Operator Variation

2.21.1 From D-26 and during the relevant Timetable Period, Timetable Participants may wish to vary either
the New Working Timetable, if it is before the Timetable Change Date, or otherwise the Working
Timetable on an ad hoc basis by adding an additional Train Slot on one or more occasions, amending
the detail of one or more Train Slots, removing one or more Train Slots.

2.22 Contents of an Access Proposal

The detailed requirements of an Access Proposal are listed under Condition D2.5.1. Individual data items within
each of these categories are listed below and are shown as mandatory (M) or optional (O).

E1  Access Proposal Identifiers
(Required for each separate Access Proposal)

(i)  Timetable Participant identity M
(i)  Timetable period M
(i)  Access Proposal type (lterative or variation) M
E2 Fixed Train Header Details

(Required for each separate train)

0] train identity M
(i)  dates of operation M
(iii)  origin location M
(iv) origin time M
(v)  destination location M
(vi) destination time M
(vii) Access Proposal/Proposal status M
(viii) BHX marker 0]

E3 Variable Train Header Details
(Required at the train origin and for each change en route for each train)

() CeR start location M
(i)  service code M
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(iii)  timing load/traction type/max speed
(iv)  headcode (2 chrs)
(v)  UIC identifier
(vi) DOO indicator
(vii) accommodation
(viii) branding
(ix) catering
(xX) TRUST operating characteristics
(xi) reservations
(xii) sleeping accommodation
(xii)) train class
(xiv) TRUST train category

(for passenger services)

E200000Z000XL

E4  Train Stops (Commercial Activities)
(Required for each stop for each train where passengers may join and/or alight or an associated commercial
activity is required for non-passenger trains)

0] location

(i)  arrival time

(i)  departure time

(iv) advertised arrival time

(v) advertised departure time
(vi) platform/siding number
(vii) activity codes

ofoogLL

E5 Train Stops (Operational Activities)
(Required for each stop for each train where passengers may NEITHER join and/or alight or an associated
operational activity is required for non-passenger trains)

0] location M
(i)  arrival time M
(i)  departure time M
(iv) advertised arrival time -

(v) advertised departure time -

(vi) platform/siding number M
(vii) activity codes M

E6  Train movements
(Required for each journey leg of each train)

(i)  start location M

(i)  start condition (start or pass) M

(i)  Start time M

(iv) end location M

(v) end condition (start or pass) M

(vi) endtime M

(vii)  running line code M

(viii) engineering allowance M (if applicable)
(ix) performance allowance M (if applicable)
(x)  pathing allowance M (if applicable)
(xi) timing adjustment M (if applicable)
E7  Train Associations

(Required for each train association)

0] association type M

(i)  associated train id M
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(i)  dates applicable M
(iv) location M
(v) associated train TOC id M (if not Access Proposals TOC)

E8 Train Formation details
(Required for each train for each section of its journey)

0] dates applicable

(i)  start location

(i)  end location

(iv) locomotive/MU class

(v) train length

(vi)  maximum speed

(vii) trailing load

(viii) route availability

(ix) special axle load/gauge requirements
(iix) applicable RT3973 form

=TI LL

Note: Items 6(i) to (iv) and items 7(i) to (iv) can be met by provision of rolling stock diagrams.
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Appendix F - Managed Stations Opening Times

Station | Monday to Friday | Saturday | Sunday
NATIONAL
Birmingham New 0415 — 0200 0415 — 0015 0730 — 0200
Street
Bristol Temple Meads 0430 — 0145 0500 — 0145 0700 — 0145
Edinburgh Waverley 0400 — 0045 0400 — 0045 0600 — 0045
Guildford 0100 Monday— 0400 0100 — 0400 Sunday 0100 - 0600

Saturday
Glasgow Central 0400 — 0030 0400 — 0030 0700 — 0030
Leeds 24hrs 24hrs 24hrs
Liverpool Lime Street 0315 — 0040 0315 — 0035 0700 — 0030
Manchester Piccadilly 24hrs 24hrs 24hrs
Reading 24hrs 24hrs 24hrs
LONDON
Cannon Street 0430 — 0045 0430 — 0045 0630 — 0045
Clapham Junction Sunday — Thursday Friday — Saturday — 0430 - 0130

0430-0130 24hrs for Gatwick

Express

Charing Cross 0430 — 0055 0430 — 0055 0630 — 0055
Euston 0430 — 0130 0430 — 0200 0515 - 0130
King’s Cross 0500 — 0136 0500 — 0111 0530 — 0136
London Liverpool MO 0310 — 0103 0310 - 0103 0340 - 0103
Street TWTHO 0400 — 0103

FO 0310 -0103
London Bridge 0400 — 0100 0400 — 0100 0600 — 0100
Paddington 24hrs 24hrs 24hrs
St Pancras 24hrs 24hrs 24hrs
Victoria 0400 — 0100 0400 — 0100 0600 — 0100
Waterloo 0430 — 0105 0430 — 0145 0530 — 0105
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Appendix G — Explanation of Working Timetable References

For P naer rators -

Abbreviations used for Days of the Week

M Monday
T Tuesday
W Wednesday
TH Thursday
F Friday
S Saturday
For the above:-
0] The addition of the letter “O” indicates that the train will run on that day or
those days only.
(ii) The addition of the letter “X” indicates that the train will not run on that day or
those days indicated.
SUN Sunday

Arrival Time References

a arrives 1 minute earlier.

b arrives 1% minutes earlier.

C arrives 2 minutes earlier.

d arrives 2% minutes earlier.

e arrives 3 minutes earlier.

f arrives 3% minutes earlier.

g arrives 4 minutes earlier.

h arrives 4% minutes earlier.

i arrives 5 minutes earlier.

k arrives 5% or more minutes earlier (see explanatory note in column).
n see explanatory note in column.

Abbreviations used to identify earlier departure times which are advertised in the National Rail
Timetable.

p advertised 1-1% minutes earlier departure.
q advertised 2-2% minutes earlier departure.
r advertised 3-3% minutes earlier departure.

Abbreviations used to identify later arrival times which are advertised in the National Rail
Timetable.

advertised 1 minute later arrival.

advertised 2 minutes later arrival.

advertised 3 minutes later arrival

advertised 4 minutes later arrival.

advertised time in National Rail Timetable.

HN< s <
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Stops to change train crew.
Other than in timing load - Stops to set down/detach.
Driver Only Operation applies.
Also “+” when placed intra-time - Empty coaching stock.
When not placed intra-time - Must only convey vehicles authorised to run 100mph or
more.
when placed intra time at Colchester DOO London side of Colchester only
Electric Multiple Unit
See explanatory note.
Stops to change Locomotive.
Stop not advertised.
Train not advertised.

NPCCS Non passenger carrying coaching stock.

oP
P
PR
Q
R
RM
RR
S

t

U
VB
X

[5]
()

<5>

*

T aw e

Stops for other operating reasons.
Push pull operated train.
Propelling between points shown.
Runs when required.
Stops when required.
Stops for reversing movement, or driver to change ends.
Stops to run round.
Stops for railway personnel only.
Stops for tablet, staff or token purposes.
Stops to take up/attach.
Vacuum braked train.
Points at which;
(a) Trains run from one running line to another, or
(b) Trains cross on single lines.
Indicates the number of minutes allowed for temporary speed restrictions and
engineering work.
Indicates the number of minutes given for pathing requirements.
Indicates the number of minutes given for performance allowance.
Light Locomative.
(In arrival and departure times) Stops and shunts for other trains ahead or to pass only.
(In departure time only) Traffic and/or shunts for other trains to pass.
Air-conditioned. Public address system applies on day coaches.
Indicates headcode is changed en route.
See explanatory note. (May be supplemented by reference letter n).
For continuation of train timings see subsequent column.
Train timings continued from previous column.
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For Freight Operators —
FOUR CHARACTER TRAIN IDENTIFICATION SYSTEM

1) GENERAL
The first four characters of the train ID number above each column in the timetable
provide the following information :

The first figure indicates the classification of the train. The

second character can indicate the destination area.
The third and fourth figures represent the individual number of the train.

The remaining fifth and sixth character(s) are used for timetable production purposes only and
should be disregarded.
2) Freight Headcode Designations —

For inter-regional headcodes, the 2" character designates destination region (local acceptions can
apply by agreement with Route Operations). Please see table below —

Destination of Service Inter-regional 2" Character for Freight

Eastern Region

Anglia Region

London Midland Region

Southern Region

Scotland Region

<|»W|O|IZ|r|m

Western Region

If a service stays within a region, then another letter will be used to indictate the destination, or in
some cases, the route — these can be found in the Route Timetable Planning Rules.

A map of inter-regional areas can be found in Appendix H.
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TIMING INFORMATION IN WORKING TIMETABLES

The timing load description depicts the particular combination of trailing weight and traction type used for timing
the train. The timing load used for any particular train is separate from and does not override the maximum load
applicable for the route and traction concerned as published by Railtrack.
To avoid excessively large numbers of different timing loads a banded approach has been adopted for loads in
regular use, with steps approximately every 200 tonnes. In some cases the Sectional Running Times (SRTs) may
be common to two or more timing load bands pending review of the data used to determine the timings.

The descriptions used reflect the limitation of 8 characters imposed by train planning systems. the following three
formats are currently used for freight timing load descriptions;

1. Diesel hauled class 6, 7 and 8 trains (other than class 60 hauled - see below) without specifying
a particular traction class. The maximum trailing weight on which the timing is based can be
determined by reference to Timing Reference Matrix.

45

TR70

Max speed of the train

Indicates whether the timings
incorporate RT3973 speed restrictions

Timing reference number

B = Both (i.e. a Heavy Axle Weight
Container train)

C = Container

H = Heavy Axle weight train
- = Standard SRTs

2. Used for Class 60 hauled services

60

H

60

S

12

Max speed of the
train

Indicates whether the
timings incorporate
RT3973 speed
restrictions

Loco class

Indicates whether
the train is single
or double headed

Trailing weight -
upper limit of a two
hundred tonne
band (i.e. 12
indicates a weight
between 1001 and
1200 tonnes)

B = Both (i.e. a Heavy
Axle Weight Container
train)

C = Container

H = Heavy Axle weight
train

- = Standard SRTs

Loco class number

S = Single headed
D = Double
headed

Where appropriate
a leading zero is
used . (e.g. 08
represents 601-
800 tonnes)
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3. Used for other freight services (i.e. class 4 freight trains, electrically hauled
freight and other specific load and traction combinations.

Version 4.0
Date: 28t July 2023

75

C

86

D

12

Max speed of the
train

Indicates whether t
timings incorporate
RT3973 speed
restrictions

he Loco class

Indicates whether
the train is single
or double headed

Trailing weight in
hundreds of
tonnes with final
two figures
omitted. (i.e. 12
indicates a weight
between 1200 and
1299)

train)
C = Container

train
- = Standard SRTs

B = Both (i.e. a Heavy
Axle Weight Container

H = Heavy Axle weight

Loco class number

D = Double
headed

S = Single headed

For less than 1000
tonnes a leading
zero is used i.e. 08
indicates 800 -

899 tonnes

Example
60 | H | 66 IB 24
Description
Maximum Indicates whether | Loco class Number of locos Trailing weight - upper
permissible speed | the timings limit of a two hundred
incorporate tonne band (i.e. 12
RT3973 speed indicates a weight
restrictions between 1001 and 1200
tonnes)
Common Values
45 - = No RT3973 56 S = Single Headed 04 (201-400 tons)
60 C=Container 59 D = Double Headed | through to 48 (4601-
75 H=Heavy Axle 60 4800 tons)
Weight 66
B=Both (i.e. a 86
Heavy Axle Weight | 90
Container train)
Timing Reference
Matrix
TIMI Class 37 Class 47 Class 56 Class 58 Class 59
No tonnes tonnes tonnes tonnes tonnes
TR40 305 535 715 650 700
TR55 430 740 975 895 955
TR70 560 940 1235 1135 1210
TR85 685 1145 1495 1375 1470
TR100 815 1350 1760 1620 1725
TR115 940 1550 2020 1860 1980
TR130 1065 1755 2280 2100 2240
TR145 1195 1960 2540 2345 2495
TR160 1320 2160 2800 2585 2750
TR175 1450 2365 3065 2825 3005
TR190 1575 2570 3325 3070 3265
TR200 1660 2705 3500 3230 3435
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N.B. Pending a full evaluation of the characteristics of the class 66, the class 56 values shown
above should be used, subject to any maximum load for a class 66 over the route(s) in

question.

I I : : I iql :

SRTs for trains conveying vehicles with special characteristics (Containers or Heavy Axle Weight vehicles)
are calculated as per the methodology described in section 1.4, taking into account any restrictions
published in the relevant RT3973 form. Where restrictions relating to a specific characteristic are shown (ie.
Not applying to all trains running with special characteristics) these should be shown as adjustment time in
section 5.3 of the route TPR document. Within the timing loads, the following references apply:

H — Train is Heavy Axle Weight
C — Train is container traffic
B — Train is both Containers and Heavy Axle Weight

Other Timing Loads:

LD Light Diesel Locomotive
LE Light Electric Locomotive

Line Abbreviations

AL Avoiding Line DHL Down Hendon Line

CL Carriage Line DPL Down Platform Line

DR Down Reception Line DPV  Down Platform Loop

DRL Down Relief Line RVL Reversible Line

DS Down Sidings TL Through Line

GL Goods Line UML Up Main Line

HLG High Level Goods Line UPL Up Platform Line

ML Main Line UR Up Reception Line

PL Platform Line us Up Sidings

RL Relief Line UHL Up Hendon Line
UPV  Up Passenger Loop

Other Abbreviations

C.C.D. Coal Concentration Depot N.Y. Network Yard

C.T. Container Terminal O.R. Oil Refinery

D.C.S. Down Carriage Sidings P.A.D. Pre-assembly Depot

F.D. Freight Depot Qry Quarry

F.L.T. Freightliner Terminal Recp Reception Sidings

F.P. Fuelling Point R.S. Recessing Sidings

G.F. Ground Frame R.T.S. Refuse Transfer Station

H.S. Holding Sidings Sdgs Sidings

Jn Junction S.F. Shunting Frame

L.C. Level Crossing Sig Signal

L.I.P. Locomotive Inspection Point S.S. Sorting Sidings

T.C. Terminal Complex T.& R.S. Traction and Rolling

M.D. Stock Maintenance Depot
T.M.D. Traction Maintenance Depot Yd. Yard
Activities
* Stops to await passage of other trains OR  Train locomotive on rear

AE Stops to attach or detach assisting locomotive RM  Stops for reversing movement or for
to change ends.

driver
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BL Stops to attach or detach banking locomotive t Stops only for token, tablet or train

staff.

C Stops to change train crew PR  Propelling movement

D Stops to detach RR  Stops to run round

E Stops for examination S Stops for staff other than train men

L Stops to change locomotives U Stops to attach

OoP Stops for other operational reasons X Stops for train passing in opposite
direction on single line

Operating Characteristics

B Vacuum Braked Y Service has two or more paths which run
to/from alternative origins/destinations or
different routes.

G Train (Wo)man 4 May convey traffic to Channel
Tunnel Gauge. Not to be diverted
from booked route without authority.

Q Runs when required | Light locomotive

Electronic copy — uncontrolled when printed



OFFICIAL

Network Rail Version 4.0

National

Date: 28t July 2023
Final Proposal for Subsidiary Change 2024
Page 39 of 114

3 Timetable Planning Process - Short Term Planning

3.1 Introduction

3.11

3.1.2

3.1.3

3.14

This section describes the process to be followed to enable agreement between Network Rail and
Timetable Participants of short term amendments to the Permanent Timetable.

The timetable planning process for short term planning is governed by Part D of the Network Code
(last amended on 27t July 2021). In the event of a conflict, the Network Code takes precedence
over Track Access Agreements with individual Timetable Participants and the Engineering Access
Statement / Timetable Planning Rules.

Network Rail Timetable Variations are planned by Network Rail on a week by week basis. Each
week of a Working Timetable is referred to as a “Timetable Week” (TW). Each Timetable Week
commences at 00:01 on a Saturday and expires at 24:00 on the following Friday. The sequence of
events by which variations are finalised is designated by a series of milestone dates and steps, all
of which refer to a week in the period prior to the commencement of TW. So, for example, “TW
minus 12” (or “TW-12") refers to the 12" week prior to the start of a given TW. Where in this Part D
any step or event is required or stated to occur by any week designated in this way, it must occur no
later than 5pm on Friday of the preceding week. So, for example, a step which is required to occur
no later than “TW-12" must occur no later than:

(a) 5pm on Friday;

(b) in the week commencing on the Sunday which occurs 13 weeks prior to the commencement of
week TW.

Not later than D-26, Network Rail shall provide to all Timetable Participants a calendar pertaining to
each TW, showing the milestone dates which will apply (pursuant to this Condition D3) to the
planning of all Timetable Variations in respect of that TW.

3.2 Weekly Train Plan — Network Rail Variations with at least 12 Weeks

3.21

3.2.2

3.2.3

3.2.4

3.25

3.2.6

Notice

Network Rail is entitled to make a variation to the Working Timetable when the Network Rail
Variation is for the purpose of taking Restrictions of Use which are consistent with the Rules, or as
amended in accordance with the procedure shown in Condition D3.4.3

Network Rail must consult with all Timetable Participants likely to be affected by the amendment.

By TW-30 Network Rail will provide its proposals for Restrictions of Use in respect of the
corresponding TW to Timetable Participants.

After TW-30 but by TW-26, Network Rail shall consult with each Timetable Participant affected by
the Restrictions of Use proposed and shall seek to agree all Network Rail Variations to be made.

To facilitate the planning of any Network Rail Variation, Network Rail may require that any
Timetable Participant shall submit a revised Access Proposal in respect of any Train Slot.

Where Network Rail requires a revised Access Proposal:
(a) the requirement must be notified to the affected Timetable Participant no later than TW-22;

(b) Network Rail shall specify the aspects of the Access Proposal which need to be revised and its
reasons for this;
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(c) Network Rail shall specify a reasonable period in which the revised Access Proposal must be

provided, and in any event the revised Access Proposal shall be submitted no later than TW-18.

Network Rail may modify, accept or reject a revised Access Proposal and where it modifies or
rejects any revised Access Proposal, it must provide written reasons for its decision.

Where a revised Access Proposal has not been submitted by a Timetable Participant as required by
Network Rail, Network Rail shall be entitled to make a Network Rail Variation of any Train Slot in
respect of which the revised Access Proposal was required and no appeal may be made in respect
of Network Rail’s decision.

Not later than TW-14, Network Rail shall notify all Timetable Participants of its decision in respect of
Network Rail Variations.

Not later than TW-13, any Timetable Participant affected by Network Rail’s decision shall inform
Network Rail whether it accepts or disputes that decision.

At TW-12, Network Rail shall record and provide to all Timetable Participants, the Network Rail
Variations to be made.

Any Timetable Participant which is dissatisfied with any final decision of Network Rail in respect of a
Network Rail Variation may appeal against it in accordance with Condition D5. Following resolution
of appeals, Network Rail will advise all affected Timetable Participants of any further changes to the
amended timetable as soon as practicable.

Accepted Train Slots will be loaded into TRUST by Network Rail. It is Network Rail’s intention that
TRUST for each TW should hold correct details for all advertised passenger services (apart from
consequences of outstanding appeals) 12 weeks before the start of that Timetable Week.

3.3 Network Rail Variations with less than 12 Weeks Notice

331

3.3.2

3.3.3

3.34

3.35

It may be necessary for Restrictions of Use to be arranged by Network Rail with less than 12 weeks
notice, Network Rail shall follow the procedures set out in section 2.2. Except that Network Rail is
permitted to prescribe such time periods for each step that are reasonably practicable in the
circumstances. Network Rail shall notify all affected Timetable Participants of its final decision in
respect of any such change as soon as reasonably practicable.

Any Timetable Participant which is dissatisfied with any final decision of Network Rail in respect of a
Network Rail Variation made pursuant to this section may appeal in accordance with Network Code
Condition D5.

The amended timetable will be accompanied by a written commentary to assist Timetable
Participants in identifying changes from the permanent timetable and any flexing or rejection of
Revised Access Proposals.

Following resolution of appeals, Network Rail will advise all affected Timetable Participants of any
further changes to the amended timetable as soon as practicable.

Accepted Train Slots will be loaded into TRUST by Network Rail. It is Network Rail’s intention that
TRUST for each Timetable Week should hold correct details for all advertised passenger services
(apart from consequences of outstanding appeals) 12 weeks before the start of that TW.

3.4 Change Procedure

Procedure for Altering Engineering Access Statement or Timetable Planning Rules other than through
the Twice-Yearly Process Having Effect from a Passenger Change Date
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This Procedure has been devised in accordance with Network Code Condition D 3.4.3 to provide a
means of altering Engineering Access Statement and/or Timetable Planning Rules other than
through the twice-yearly process having effect from the Passenger Change Dates. It supersedes
the interim arrangements included within certain Train Operators’ Track Access Agreements and
within certain Regional Engineering Access Statement and Timetable Planning Rules documents.

This procedure will be used by Network Rail to add, substitute or delete engineering access
opportunities contained within the Engineering Access Statement. All possessions so agreed will
be regarded as being within the Engineering Access Statement. Network Rail is committed to the
achievement of the Informed Traveller deadlines resulting in details of amended train services being
available 12 weeks before the date of operation. Consequently, wherever possible, Network Rail will
consult with Timetable Participants regarding possessions and other capacity restrictions which are
disruptive to agreed train slots in sufficient time to allow details of those disruptive possessions to
be included in a Confirmed Period Possessions Plan which will be published 26 weeks prior to the
start of each 4-week period.

Where a need arises to amend the Engineering Access Statement/Timetable Planning Rules to
cater for urgent safety requirements or other emergency situations, all parties concerned will co-
operate in accelerating the normal timescales in this Procedure commensurate with the urgency of
the circumstances.

Changes Initiated by Timetable Participants

A Timetable Participant may propose changes to any part of Engineering Access
Statement/Timetable Planning Rules affecting or likely to affect that Timetable Participants.

The Timetable Participant shall submit a written statement of the proposed change and a concise
explanation of the reasons for that change.

for Timetable Planning Rules, to its Network Rail Operational Planning Project Manager (LTP) who
will acknowledge receipt.

For Engineering Access Statement, to the Engineering Access Planning Manager who will
acknowledge receipt.

Within 10 working days of receipt of the proposed change, Network Rail shall notify all Timetable
Participants affected with details of the proposed change and Network Rail’'s comments including
concise reasons for the change and a statement as to whether Network Rail supports the proposal.

Changes Initiated by Network Rail

Network Rail may propose changes to any part of the Engineering Access Statement/Timetable
Planning Rules.

Network Rail shall notify to all Train Operators affected details of the proposed change including a

concise explanation of its reasons. Proposed changes to Engineering Access Statement shall be
notified by Network Rail individually by email.
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Response by Train Operators

Each Timetable Participant receiving notification of a proposed change in accordance with
paragraphs 3.3.2 above will consider that proposal and respond to Network Rail within 10 working
days from receipt of the notification, indicating:

its agreement to the proposed change or;

details of a counter-proposal and an explanation of its reasons or;

in the case of Timetable Planning Rules items such as sectional running times, a request that a joint
investigation is carried out.

Any Train Operator whose response is not received by Network Rail within 10 working days will be
deemed to have agreed to the proposed change and will forfeit any right of Appeal.

3.5 Decision by Network Rail

351

3.5.2

3.5.3

3.54

Network Rail shall give due consideration to responses received from Timetable Participants in
accordance with paragraphs 2.4.6 above and shall decide which changes, if any, should be made to
the Engineering Access Statement/ Timetable Planning Rules.

In reaching its decision, Network Rail shall have due regard to the Decision Criteria in Network
Code Condition D 4.6.

Network Rail will notify its decision to each affected Timetable Participant within 5 working days of
the last date for receipt of responses under paragraph 2.4.6 above.

Any Timetable Participant, if it disputes Network Rail’'s decision, may Appeal to a Timetabling Panel
and any such Appeal will be dealt with as though it had been made in accordance with Network
Code Condition D2.2.8. Any Appeal must be referred to the Access Disputes Secretary in
accordance with the timescales shown in Condition D5 (i.e. within 5 working days of notification by
Network Rail of its decision).
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4 Service Requirements for Network Services, Measurement
and Railhead Treatment Trains

4.1 Capacity needs to be provided on the network to facilitate Network Rail’'s National Delivery Service
operations for the distribution of materials for engineering work on the network, Network Measurement
trains and the Seasonal / Railhead treatment trains. The Train Slots shown in the Appendix | tables
reflect those requirements.

4.1.1 Network Services and Railhead Treatment Trains are required to run within the leaf fall season to
mitigate the effects of fallen leaf litter ground into the surface of the rail head by the passage of
trains. Over a period of time, this ground in leaf litter forms a Teflon-like material that can lead to two
material safety impacts on the operational railway:

4.1.1.1 Trains slide on this slippery hardened material and can slide past a signal set at danger leading to a
SPAD (Signal Past at Danger) that can lead to a collision with another train. Trains also slide past
the stopping boards at stations. Where there is a level crossing at the end of a platform there is a
risk of a train colliding with pedestrians and road traffic.

4.1.1.2 The material (contamination) can insulate the contact between the surface of the rail and the metal
of the wheel, which can lead to Wrong Side Track Circuit Failures where a train is in section but not
detected by the signalling system. An undetected train is not protected by signals and this can lead
to it colliding with another train.

4.1.2 To mitigate the safety risk posed by contaminated rail heads Network Rail employ 18 x Multi-
Purpose Vehicles (MPVs) that are self-propelled consists and 24 x Loco hauled Rail Head
Treatment Trains (RHTT) that jet wash the rail head, keeping the rail head clean and optimal for the
correct adhesion values.

4.1.3 Many treatment trains also deploy adhesion modifiers, a material which is a mixture of sand and
adhesion gel providing benefit for trains trying to gain traction rather than braking. Heavy freight
trains benefit from adhesion modifiers when negotiating inclines during autumnal conditions.
4.1.4 The same MPVs are utilised in winter to deploy anti ice products to the conductor rail to stop it from
freezing. When the conductor rail freezes the electric multiple trains in the Southeast, Wessex and
Merseyrail cannot draw the electric current required for traction. This can lead to trains being
stranded between stations. Not only is this detrimental to train performance, it is also a safety risk
as many of these trains need to be de-trained, with passengers having to be escorted down the
track to an area of safety in often cold and slippery conditions.

4.1.5 Network Rail’s Infrastructure Monitoring fleet collects a variety of asset data, which is listed in the
table below:

Datastream Purpose

Trackbed condition
Structure gauge
Track interval

Rail profile

Improved renewal decision making

Maintain safe running of trains

Maintain safe running of trains

Measures the rail profile, removing manual inspection and
enables prioritisation of rail replacement.

Maintain safe running of trains

Maintain safe running of trains including prevention of rail breaks
Maintain safe running of trains including prevention of rail breaks
and enables improved decision making

Track geometry
Rail flaw and rail depth
Rail surface crack

Track inspection (PLPR) and
S&C Inspection

Work force safety, efficient delivery of inspection

Forward facing video (HD)

Enables remote worksite planning, walk outs

GSM-R and legacy radio survey

Maintains safe running of trains
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D

atastream Purpose

OLE contact Reliability of overhead line

OLE non-contact Reliability of overhead line

Conductor rail Reliability of conductor rail

OLE imagery Reliability of overhead line

Imagery (Standard Def) Enables remote worksite planning, walk outs

4.1.6

4.2

421

42.2

4.3

4.4

(All se

4.5

4.6

This asset information is used to satisfy the requirements of mandated engineering standards.

Train Slots to deliver the train service requirements included in these tables will be developed during
the timetable drafting period and as such the trains shown should be considered the preliminary Train
Slots.

Inclusion within these National Timetable Planning Rules will accord Network Service and
Measurement trains that meet the threshold of being planned to run at least once in any 13-week
period equal priority to the Firm Rights of Timetable Participants in respect of conflict resolution
decisions across all timetable periods.

Inclusion within these National Timetable Planning Rules will accord Railhead Treatment Trains
equal priority to the Firm Rights of Timetable Participants in respect of conflict resolution decisions
across the timetable period(s) identified in Section 2.18.

In accordance with Timetable Planning Rules Section 1, Train Operators may use the timetable
process to seek dated train paths which may conflict with the Railhead Treatments Trains listed in
Appendix 1 outside of the published “Leaf Fall” timetables (see Timetable Planning Rules Section 1.22
for applicable dates). Train Operators are encouraged to provide details of the “conflicting” RHTT
schedule when submitting an access proposal.

Where neccessary, Network Rail will endeavour to provide a decision which may result in two or more
dated variants of the same train; with one outside of the published “Leaf Fall” timetable and a second
train path within the published “Leaf Fall” timetable, but not conflicting with the Railhead Treatment
Train.

rvices shown in the Appendix | tables are WTT compliant as of the May 2021 timetable)

The Maximum Variation in departure time, arrival time or of any intermediate point required for
operational reasons (eg. Train crew) of any Network Service detailed in Appendix 1 shall be no more
than 30 minutes from the corresponding time (at any location) for the corresponding Train Slot in the
preceding Timetable Period

Where Railhead Treatment Trains are required to run outside the dates shown in section 2.18, a TOVR
should be submitted through the STP process for the desired train path.
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5 International Train Slots

5.1.1 Capacity needs to be provided on the network to facilitate the operation of international
passenger and freight trains. The planning of these Train Slots needs to be coordinated
between Network Rail and other European Infrastructure Managers, and special provisions have
been made in the Network Code Part D to recognise the added complication involved.

5.1 Passenger

5.1.2 The International Freight Capacity Notice details the Train Slots required and is formally notified
at D-70 through email correspondence.
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6 Procedure for Amending or Withdrawing a Possessions
Strategy Notice

6.1 Introduction

6.1.1

6.1.2

6.1.3

This Procedure has been devised in accordance with Network Code Condition D 6.7.1 to provide
a means of amending or withdrawing a Possessions Strategy Notice (PSN).

This procedure will be used by Network Rail to add, amend, substitute or delete items contained
within a previously-issued PSN or to withdraw a PSN in its entirety.

Possessions and other Restrictions of Use agreed through the PSN process, including any
changes agreed in accordance with this Procedure will be incorporated into the development
process for the Engineering Access Statement for the relevant year and may be subject to
further change, including addition of further details, as part of that process. Consequently no
changes to any part of a PSN will be issued after the issue of the Engineering Access Statement
Preliminary Proposal (Version 1) for the corresponding year.

6.2 Proposal of Changes

6.2.1

6.2.2

Network Rail may propose changes to any part of any PSN or may propose the withdrawal of a
previously-issued PSN.

Network Rail shall notify to all Timetable Participants affected details of the proposed change
including an explanation of its reasons. This notification will be issued by the Engineering Access
Planning Manager.

6.3 Response by Timetable Participants

6.3.1

6.3.2

Each Timetable Participant receiving notification of a proposed change in accordance with
paragraph 6.2.2 above will consider that proposal and respond to Network Rail within 20
Working Days from receipt of the notification, indicating:

(i) its agreement to the proposed change or
(i) details of a counter-proposal and an explanation of its reasons or
(iia request that the response deadline should be extended and an explanation of its reasons.

Any Timetable Participant whose response is not received by Network Rail within 20 Working
Days will be deemed to have agreed to the proposed change and will forfeit any right of Appeal.

6.4 Decision by Network Rail

6.4.1

6.4.2

6.4.3

6.4.4

Network Rail shall give due consideration to responses received from Timetable Participants and
shall decide which changes, if any, should be made to the relevant PSN.

In reaching its decision, Network Rail shall have due regard to the Decision Criteria in Network
Code Condition D4.6.

Network Rail will notify its decision to each affected Timetable Participant within 10 Working
Days of the last date for receipt of responses.

If Network Rail decides to accept a request to extend the response deadline, it will notify that
decision to each affected Timetable Participant in and will notify its decision on the substance of
the change within 10 Working Days of the revised response date.
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6.4.5 Any Timetable Participant, if it disputes Network Rail’s decision, may Appeal to a Timetabling
Disputes Panel in accordance with Network Code Condition D5.
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Appendix H - List of Definitions

Bplan Electronic repository for train planning geography values. These values
include: Tiplocs, Network links, SRTs/Timing links, valid platform numbers
and codes.

Conditional Timing Point Conditional timing points only need to be used when a particular activity
takes place at those locations. Allowances (e.g. acceleration, deceleration
and approach control) should be included in SRTs where this represents
the fastest possible SRT for the Network Link.

Cumulative Rounding Throughout the course of a journey timings for SRTs and dwells will need
rounding to ensure that the cumulative technical time for a section and the
cumulative SRT + dwell time for a section are balanced and do not usually
diverge by more than +£15 seconds.

Decision Criteria Where Network Rail is required to decide any matter in this Part D its
objective shall be to share capacity on the Network for the safe carriage of
passengers and goods in the most efficient and economical manner in the
overall interest of current and prospective users and providers of railway
services (“the Objective”).

In achieving the Objective, Network Rail shall apply any or all of the
considerations in paragraphs (a)-(k) below (“the Considerations”) in
accordance with Condition D4.6.3 below:

(a) maintaining, developing and improving the capability of the Network;

(b) that the spread of services reflects demand;

(c) maintaining and improving train service performance;

(d) that journey times are as short as reasonably possible;

(e) maintaining and improving an integrated system of transport for
passengers and goods;

(f) the commercial interests of Network Rail (apart from the terms of any
maintenance contract entered into or proposed by Network Rail) or any
Timetable Participant of which Network Rail is aware;

(g) seeking consistency with any relevant Route Utilisation Strategy;

(h) that, as far as possible, International Paths included in the New
Working Timetable at D-48 are not subsequently changed;

() mitigating the effect on the environment;

() enabling operators of trains to utilise their assets efficiently; and

(k) avoiding changes, as far as possible, to a Strategic Train Slot other
than changes which are consistent with the intended purpose of the
Strategic Path to which the Strategic Train Slot relates; and

() avoiding a change to any International Freight Train Slot included in
part B of an International Freight Capacity Notice shall be changed

Engineering Recovery Additional time included in train schedules to cover the impact of planned

Allowance temporary speed restrictions associated with engineering works on the
network.

Junction Margin The minimum permissible time interval between two trains that are

performing conflicting moves at a timing point. This is expressed in
multiples of half minutes derived from the technical value expressed in
seconds.

Mandatory Timing Point  Mandatory timing points are generally major junctions and stations, TRUST
points, and locations where trains start and terminate. Other locations may
be defined as mandatory to assist planning and train reporting, but care
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should be taken to avoid timing points that are close together as this will
complicate the planning process. Where timing points are closely spaced,
additional care is needed to ensure that allowances for acceleration,
deceleration and pathing/engineering/performance are correct.

These link timing points to form a planning geography network which
allows various planning systems to function. Where multiple running lines
exist, more than one network link may exist between two timing points. The
line codes to be used are shown in TPR section 2.1 alongside planning
locations, and the codes to be used should match the Sectional Appendix
line names as closely as possible. Network Links are formed between two
tiplocs, but should never extend past a mandatory timing point, with the
exception of links created for planning rail replacement bus services.

The minimum planned time interval between two successive train
schedules at a specific timing point on the same line in the same direction,
such that the second train can meet its SRT. This is expressed in multiples
of half minutes and is derived from the technical headway rounded to at
least the next half minute or above by agreement.

The time between first train departing and second train arriving at a
specific platform in the same direction; this commonly defaults to, but
should never exceed the applicable headway. This value need not be
calculated on the least restrictive signal aspect, but the second train in the
sequence must be able to meet its SRTSs.

The minimum time between arrival and departure at a timing point when a
locomotive or locomotives are moved from one end of a train to the other,
including detachment, movement, attachment and safety checks.

Time taken for various train types (Timing Loads) to traverse a Network
Link, representing the fastest route of that Network Link.

The minimum time permissible between two successive trains at a specific
signal on the same line in the same direction based on the best performing
trains using the route.

A train schedule cannot be published in TRUST with more than 150
TIPLOCs. Any schedule requiring more than 150 TIPLOCs will need to be
split into two schedules or will need to have certain Timing Points removed.

See Section 2.1 Planning Geography for TIPLOCs that can be removed.

Examples of 150 TIPLOC schedules are CrossCountry’s services from
Penzance to destinations beyond Edinburgh (typically Glasgow Central,
Dundee or Aberdeen) in both directions.

Tiplocs are linked to stanoxes for TOPS reporting purposes. These are
numeric location codes of 5 digits. More than one tiploc may be linked to a
stanox, but not the other way around. Each stanox is assigned to a TRA
(TOPS reporting area) which is specific to a TOC, FOC or Network Rail.
This means that for effective TOPS reporting, one location may have
multiple stanoxes and tiplocs particular to each FOC.

The minimum time shown in timetables for trains to be at a stand in a
station, from when train wheels stop on arrival to when wheels start on
departure.

The minimum permissible time interval between two successive trains at a
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specific timing point on the same line in the same direction, such that the
second train can meet its SRT. This is expressed in seconds.

Minimum time between two events on the network based on the physical
capability of the infrastructure and rolling stock concerned. This will be
expressed in seconds.

In respect of a freight train, the minimum time required between arrival of
one service and departure of the next service, allowing for loading or
unloading and including remarshaling and train preparation. Terminal times
are indicated in Schedule 5 of Track Access Agreements.

A study undertaken to understand the effect of a proposed TPR value
change on the operation of the Timetable.

(a) an Access Beneficiary; or
(b) a Potential Access Party

Nominated points on the network at which trains are timed. A list of these
locations is provided in Section 2.1 of the TPRs. Timing points have two
categories; mandatory, where all trains are timed, and conditional, where
certain trains are timed as detailed in Section 2.1. The timing point is
normally the Sectional Appendix mileage. Where no mileage is shown in
the Sectional Appendix, the signalling plans should be checked for further
information. In the absence of any definitive location, a mileage should be
agreed by affected parties, documented and recorded in Section 2.1 of
TPR.

1. Non-stopping trains — see above

2. Terminal stations — see above

3. Trains stopping at platforms — appropriate stop board for the length

of train
4. Trains stopping in loops — exit signal

Timing points are shown in the form of tiplocs in planning systems
to enable downstream systems to function. tiplocs are alpha-
numeric and have a root of four characters to define a location and
up to three additional characters to further define locations in that
area. For example, Doncaster has root DONC (which also serves
as tiploc for Doncaster station), and further tiplocs are available for
other locations in that area such as DONC254 (Doncaster Sig.
D254) and DONCUDY (Doncaster Up Decoy).

The minimum time required for rolling stock to be prepared on completing
one service before it forms the next service.
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7 Access Impact Matrix

7.1 Introduction

7.1.1

7.1.2

7.1.3

7.1.4

7.1.5

This section describes the introduction of the Access Impact process to be followed to enable
agreement between Network Rail and Timetable Participants for delivering Capacity Study requests
relating to the Engineering Access Statement, new or amended possessions requested by Draft
Period Possession Plan (TW30) and new or amended possessions requested after publication of
the Confirmed Period Possession Plan (TW26).

The Access Impact Matrix was created by Network Rail and Crosscountry to jointly resolve Access
dispute TTP773. The Access Impact Matrix grades Capacity Studies by severity. Operators will
grade their Capacity Study requests from the Engineering Access Statement or new/amended
possessions by DPPP on their Operator Response Sheet.

Network Rail can challenge the grading and a revised or the original grading should be agreed by all
parties. Network Rail and the relevant Timetable Participants will jointly agree a delivery date for the
requested Capacity Study. Extensions to the delivery date of the requested Capacity Study will
need to be agreed by Network Rail and the relevant Timetable Participants.

New or amended possessions requested by Network Rail postTW26 (late notice) where a Capacity
Study is then requested by a Timetable Participant; Network Rail and Timetable Participants shall
agree the following:-

Severity

Delivery Date

Priority paths, flows etc...

Agree an output ie. study, trains meeting, revision of an existing train plan etc
Where possible Timetable Participants to provide the following —

Estimated and evidenced passenger numbers

Estimated and evidenced commercial impact

To support delivery of the agreed Capacity Study Timetable participants to provide the following,
unless agreed otherwise:-

Priority paths, flows, services

Q paths that can be discounted

Timing Load

Ancillary moves

Whether a standard hour is required only

Details of a specific headcode that requires a train slot
Non-runners
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7.2 Access Impact Matrix

Severity 1 Severity 2
Access that impacts on a single service group or single Access that effects multiple service groups or operators and
operator / or where capacity is shared by operators
«Isolated one off pieces of access that require minor retiming of less than «2 track timetables outside of normal Section 4 times
Capacity 10 minutes *High Output possessions with TSRs and line blockages (pattern of
Study *Regular diversions for Section 5 possessions services required to confirm line blockage times)
[EAP] *Regular diversions for a single piece of access *TSRs that require additional [x] for more than one operator
*TSRs that require additional [x] with minor impact on train service *Diversionary routes where capacity will be shared (an understanding of
(journey time extension no greater than 10 minutes) hourly patterns or ability to fit the WTT quantum of trains etc)
*Services required to start / terminate short where the planning solution *Regular diversionary routes for multiple operators (e.g. via Northampton
is known / Hertford Loop etc) where capacity is understood
*Services required to start / terminate short where the method of working
is not known
*Understanding of the impact on train service group and required Detailed structure for the amended train plan stating additional time,
Output capacity diversionary routes, capacity restrictions by operator and allocated capacity

requirements

*Understanding the impact on standard possession opportunities
*Detailed Traffic Remarks by CPPP stage. If post CPPP, included as part
of proposal

*Understanding the impact on standard possession opportunities
*Detailed Traffic Remarks by CPPP stage. If post CPPP, included as part of
proposal
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Severity 3 Severity 4
Access that effects one or more operators and that requires Double or Triple disruption to one or more operators Disruption that
significant diversion or retiming (of greater than 15 minutes) effects one or more operators on more than one route Severe
disruption on a primary route of one or more operators
Timetable «Standard hourly pattern either undeliverable or requires significant amendment *Abnormal diversionary routes where capacity and / or the impact on train paths and
Study (>15 mins) connections is not easily or fully understood
[EAP & *Where an understanding of the impact on service patterns and connections is *SLW plans outside of Section 4 where capacity is constrained with significant
Train required (services back to booked / missing key stations etc) journey time detriment (of greater than 15 minutes)
planning] *Potential impact on train crew and unit resources for one or more operators *Where one or more operators are impacted by more than one piece of access on
(turnarounds at key stations potentially impacted etc) one or more routes
*Restrictive capacity and / or where booked connections are impacted at key *Where capacity via a diversionary route is severely restricted (single line / absolute
stations (i.e. Birmingham New Street / Leeds / London Terminals etc) block / congested routes / stations etc)
*Access that requires the thinning of services to provide capacity for diverted *Where an understanding of the impact on service patterns and connections is
services or degraded working required (services back to booked / missing key stations etc)
*Access that requires multiple operators to start / terminate at a station that has *SX blockade of one or more operators’ primary routes (WCML / ECML all line block
a complex method of working for turn back moves e.g. Wigan / Watford)
*Severe impact on ability to move Empty Coaching Stock (possessions effecting
depot access or requiring significant retiming [greater than 15 minutes] or
diversion)
Output

requirements

*Standard hourly pattern established through detailed timings (as opposed to
production of a full timetable for the specific period)

*Platforming exercise to understand capacity around any restriction at multi
operator stations

Single train timing exercise to understand impact on journey time detriment and
/ or impact of crew and resources

*Train by train timing to demonstrate impact on ECS moves to ensure
deliverability of train service

*Detailed structure for the amended train plan stating additional time,
diversionary routes, capacity restrictions by operator and allocated capacity from
output of Timetable Study

*Detailed Traffic Remarks for access proposed in V1/V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP. If post CPPP, included as part of
proposal

*Full timetable study for every operator effected for the duration of the disruption
(with the exception of ECS moves where not applicable)

or

«Standard hourly pattern to understand capacity through detailed timings (as
opposed to production of a full timetable for the specific period)

*End to end journeys to be assessed where applicable (e.g. services that cannot
return to a booked path) with no piece of access to be treated in isolation
*Decision Criteria grid populated to support capacity allocation

*Detailed structure for the amended train plan stating additional time, diversionary
routes, capacity restrictions by operator drawn from output of Timetable Study
*Detailed Traffic Remarks for access proposed in V1/V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP. If post CPPP, included as part of
proposal
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Appendix | —Network Services Trains

Days TID Departure Origin Arrival Destination Y Path | Operator
Time Time

SO 6CO2FV 04:22 Crewe Basford Hall SSN 07:52 Carlisle N.Y. Y DRS

MSX 6CO2FV 04:19 Crewe Basford Hall SSN 07:58 Carlisle N.Y. Y DRS

MO 6C18FA 02:52 Crewe Basford Hall SSM 07:40 Carlisle N.Y DB Cargo

MSX 6C18FV 03:00 Crewe Basford Hall SSM 06:51 Carlisle N.Y DB Cargo

SX 6C72DV 08:30 Fairwater Yard 09:43 Westbury Down T.C. FLHH

SX 6C73DV 12:17 Westbury Down T.C. 13:29 Fairwater Yard FLHH

SX 6D06GY 12:52 York Engineers Yard 14:42 Doncaster Up Decoy Y DB

SX 6D44EA 11:10 Bescot Up Engineers Sidings 13:42 Toton North Yard Y GBRf

SX 6D46EA 07:15 Cliffe Hill Stud Farm GBRF 10:15 Stapleford & Sandiacre SCCE Sidings Y GBRf

SX 6D46RB 07:35 Cliffe Hill Stud Farm GBRF 10:15 Stapleford & Sandiacre SCCE Sidings Y GBRf

SX 6D51EB 19:55 Crewe Basford Hall SSM 22:13 Toton North Yard Y FLHH

SX 6D51GD 19:58 Crewe Basford Hall SSM 22:10 Toton North Yard Y GBRf

SX 6D67DG 19:14 Tyne S.S 22:43 Doncaster Up Decoy Y DB Cargo

SX 6D74GV 06:53 Doncaster Up Decoy 07:42 Scunthorpe Trent T.C. GBRf

SX 6D75GV 08:43 Scunthorpe Trent T.C. 09:35 Doncaster Up Decoy Y GBRf

SX 6D95FA 14:41 Bescot Up Engineers Sidings 16:54 Toton North Yard Y DRS

MX 6E04GV 02:13 Whitemoor Yard L.D.C. GBRF 05:24 Doncaster Up Decoy Y GBRf

FSX 6E15GA 21:17 Eastleigh East Yard 03:52 Scunthorpe Trent T.C. Y GBRf

FO 6E15GA 21:17 Eastleigh East Yard 03:30 Scunthorpe Trent T.C. Y GBRf

SX 6E16GV 03:08 Toton North Yard 05:16 Doncaster Up Decoy Y FLHH

SX 6E22GV 21:57 Mountsorrell GBRF 01:43 Doncaster Up Decoy Y GBRf

SX 6E30GC 11:34 Whitemoor Yard L.D.C. GBRF 14:37 Doncaster Up Decoy Y GBRf

SX 6E36SD 22:15 Millerhill S.S 03:49 Doncaster Up Decoy Y Colas

SX 6E42GD 07:15 Cliffe Hill Stud Farm GBRF 12:38 Doncaster Up Decoy Y GBRf

Electronic copy — uncontrolled when printed




OFFICIAL

Network Ralil Version 4.0
National Date: 28t July 2023
Final Proposal for Subsidiary Change 2024

Page 55 of 114
SX 6E42RB 07:35 Cliffe Hill Stud Farm GBRF 12:38 Doncaster Up Decoy Y GBRf
SX 6E50GA 14:00 Carlisle N.Y 15:49 Tyne S.S Y DB Cargo
SX 6E88GA 09:37 Mountsorrell Sidings 15:06 Tyne S.S ¥ FLHH
SX 6F16EW 04:58 Bescot Up Engineers Sidings 07:53 Cliffe Hill Stud Farm GBRF Y GBRf
FO 6F16FC 04:07 Liverpool Euro Metal (MDHC) 06:49 Crewe P.A.D FLHH
MO 6F46EA 01:54 Stapleford & Sandiacre CCE Sidings 03:53 Cliffe Hill Stud Farm GBRF Y GBRf
MSX 6F46EA 01:54 Stapleford & Sandiacre CCE Sidings 04:17 Cliffe Hill Stud Farm GBRF Y GBRf
ThO 6F69FA 01:.01 Crewe Basford Hall SSM 02:59 Liverpool Euro Metal (MDHC) FLHH
SX 6GO6EB 19:39 Crewe Basford Hall SSM 21:06 Bescot Up Engineers Sidings Y DRS
SX 6G16EA 11:23 Cliffe Hill Stud Farm GBRF 14:01 Bescot Up Engineers Sidings GBRf
SX 6G45EV 16:49 Toton North Yard 19:34 Bescot Up Engineers Sidings Y GBRf
SX 6G94FA 12:22 Crewe Basford Hall SSM 13:34 Bescot Up Engineers Sidings DRS
SX 6H33HA 20:14 Parkeston SS GBRF 22:59 Whitemoor Yard L.D.C. GBRF GBRf
MSX 6K02FA 02:08 Bescot Up Engineers Sidings 03:21 Crewe Basford Hall SSM DRS
SO 6K02FA 01:29 Bescot Up Engineers Sidings 02:38 Crewe Basford Hall SSM DRS
SX 6K0O5FA 12:46 Carlisle N.Y. 17:52 Crewe Basford Hall SSM Y DRS
SX 6K27FH 14:43 Carlisle N.Y 20:45 Crewe Basford Hall SSM DB Cargo
SX 6K50FV 15:13 Toton North Yard 17:42 Crewe Basford Hall SSN Y FLHH
SuU 6K88FA 20:30 Carlisle N.Y. 23:31 Crewe Basford Hall S.S.M. Y Colas
SuU 6K88PD 20:30 Carlisle N.Y. 23:31 Crewe Basford Hall S.S.M. Y Colas
SX 6K97FA 19:23 Toton North Yard 22:53 Crewe Basford Hall SSM Y DRS
SX 6L15HA 18:04 Toton North Yard 20:21 Whitemoor Yard L.D.C. GBRF Y GBRf
FO 6L16HB 12:14 Beeston Sims Mcintyre LTD 14:30 Whitemoor Yard L.D.C. GBRF FLHH
SX 6L27HJ 17:14 Mountsorell GBRF 20:53 Whitemoor Yard L.D.C. GBRF GBRf
SX 6L32HB 06:58 Doncaster Up Decoy 09:53 Whitemoor Yard L.D.C. GBRF Y GBRf
SX 6L34HD 19:54 Hoo Junction Up Yard 00:14 Whitemoor Yard L.D.C. GBRF GBRf
SX 6L37HA 09:54 Hoo Junction Up Yard 15:12 Whitemoor Yard L.D.C. GBRF GBRf
SX 6L84HA 21:43 Doncaster Up Decoy 23:54 Whitemoor Yard L.D.C. GBRF Y GBRf
FSX 6MOOEC 22:59 Tyne S.S 07:13 Mountsorell Sidings FLHH
Su 6MOOEC 22:40 Tyne S.S 05:31 Mountsorell Sidings FLHH
SX 6MO2FA 19:30 Tyne S.S 21:44 Carlisle N.Y Y DBS
THO 6M13ED 08:11 Whitemoor Yard L.D.C GBRF 12:09 Beeston Sims Mcintyre LTD Y FLHH
SX 6M15EY 21:34 Whitemoor Yard L.D.C. GBRF 00:56 Toton North Yard Y GBRf
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SX 6M23EV 13:07 Doncaster Up Decoy 17.02 Mountsorrell GBRF Y GBRf
SX 6M26EA 08:50 Eastleigh East Yard 14:35 Cliffe Hill Stud Farm GBRF Y GBRf
SX 6M26EP 08:50 Eastleigh East Yard 17:02 Mountsorell GBRf Y GBRf
MO 6M28PD 17:54 Hinksey Sidings 21:53 Bescot Up Engineers Sidings Y Colas
MSX 6M28PD 17:54 Hinksey Sidings 22:00 Bescot Up Engineers Sidings Y Colas
MSX 6M36EA 00:44 Carlisle N.Y. 07:12 Mountsorrel SDGS Y Colas
MO 6M36AK 03:08 Crewe Basford Hall S.S.M. 06:22 Mountsorrel SDGS Colas
SX 6M40EV 11:42 Westbury Down TC 19:45 Cliffe Hill Stud Farm GBRF Y Colas
Su 6M42ED 23:00 Doncaster Up Decoy 03:53 Cliffe Hill Stud Farm GBRF Y GBRf
FSX 6M42EF 23:03 Doncaster Up Decoy 04:17 Cliffe Hill Stud Farm GBRF Y GBRf
FSX 6M50FA 07:59 Westbury Down T.C. 16:04 Bescot Up Engineers Sidings Y Colas
SX 6M51FA 06:25 Millerhill S.S 10:46 Carlisle N.Y Y DB Cargo
SX 6M60EJ 11:07 Whitemoor Yard L.D.C GBRF 14:05 Mountsorrell GBRF GBRf
SX 6M73EV 10:50 Doncaster Up Decoy 13:10 Toton North Yard Y FLHH
SX 6N06GV 09:55 Doncaster Up Decoy 11:35 York Engineers Yard DB
MSX 6026CV 10:48 Hinksey Sidings 12:38 Eastleigh East Yard Y Colas
SO 6026CV 10:50 Hinksey Sidings 12:56 Eastleigh East Yard Y Colas
SX 6027CA 19:06 Cliffe Hill Stud Farm GBRF 02:19 Eastleigh East Yard Y GBRf
SX 6027CC 20:39 Mountsorrel GBRF 02:19 Eastleigh East Yard Y GBRF
SX 6031CA 17:30 Westbury Down T.C 19:06 Eastleigh East Yard Y GBRf
MSX 6035BA 01:38 Whitemoor Yard L.D.C. GBRF 07:08 Hoo Junction Up Yard ¥ GBRf
SO 6035BA 01:38 Whitemoor Yard L.D.C. GBRF 06:30 Hoo Junction Up Yard GBRf
SX 6036BA 22:02 Whitemoor Yard L.D.C. GBRF 02:18 Hoo Junction Up Yard Y GBRf
SX 6036PD 21:02 Whitemoor Yard L.D.C. GBRF 01:32 Hoo Junction Up Yard Y GBRf
SX 6041CA 10:14 Westbury Down T.C. 11:57 Eastleigh East Yard Y GBRf
SX 6S31 13:25 Doncaster 20:12 Millerhill DRS
SX 6S49LA 10:11 Tyne S.S 15:52 Millerhill S.S Y GBRf
SX 6S50LA 12:16 Carlisle N.Y 16:18 Millerhill S.S Y DB Cargo
SX 6T93BA 09:26 Hoo Junction Up Yard 09:46 Cliffe Brett Marine GBRf
SX 6T96BA 15:43 Cliffe Brett Marine 16:05 Hoo Junction Up Yard GBRf
SX 6U76BA 08:59 Crewe Basford Hall SSM 11:05 Mountsorrel Sidings DRS
SX 6U77BA 13:18 Mountsorrel Sidings 16:12 Crewe Basford Hall SSM SSN Y DRS
SX 6U78BA 08:57 Hoo Junction Up Yard 09:40 Grain Foster Yeoman GBRF GBRf
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FSX 6V14DV 22:33 Cliffe Hill Stud Farm GBRF 04:24 Westbury Up T.C Y Colas

FO 6V14DV 22:33 Cliffe Hill Stud Farm GBRF 04:12 Westbury Up T.C Y Colas
MSX 6V25DA 04:45 Bescot Up Engineers Sidings 07:17 Hinksey Sidings Y Colas

SO 6V25DA 04:27 Bescot Up Engineers Sidings 06:53 Hinksey Sidings Colas

SX 6V27DP 13:27 Eastleigh East Yard 15:33 Hinksey Sidings Y Colas

SX 6V31DP 20:13 Eastleigh East Yard 21:51 Westbury Down T.C Y Colas

SX 6V31DY 20:13 Eastleigh East Yard 21:51 Westbury Down T.C Y GBRf

SX 6Vv41DC 15:54 Eastleigh East Yard 17:44 Westbury Down T.C GBRf
FSX 6V46DA 18:59 Bescot Up Engineers Sidings 02:40 Hinskey Sidings Y Colas
TTho 6C46DT 18:59 Bescot Up Engineers Sidings 02:46 Hinskey Sidings Colas

SX 6X01CA 10:18 Scunthorpe Trent T.C. 19:31 Eastleigh East Yard GBRf
MFO 6X49EA 05:43 Toton North Yard 06:24 Beeston Sidings GBRf
TWTHO 6X49EA 06:13 Toton North Yard 06:47 Beeston Sidings GBRf
FSX 6X50EA 07:59 Westbury Down T.C 16:04 Bescot Up Engineers Sidings Y Colas
MFO 6X55EA 13:49 Beeston Sidings 14:25 Toton North Yard GBRf
TWTHO 6X55EB 14:49 Beeston Sidings 15:52 Toton North Yard GBRf

SX 6Y36BA 11:21 Grain Foster Yeoman GBRF 14:45 Sevington Sidings Y GBRf

SX 6Y37BA 18:05 Sevington Sidings 21:15 Hoo Junction Up Yard GBRf

SX 6Y42CV 14:14 Hoo Junction Up Yard 17:52 Eastleigh East Yard Y GBRf

SX 6Y48BV 08:59 Eastleigh East Yard 12:40 Hoo Junction Up Yard Y GBRf

SO 7D99EA 08:09 Bescot Up Engineers Sidings 11:12 Toton North Yard Y GBRf
ThSX 7E20GA 13:02 Toton North Yard 15:55 Doncaster Up Decoy GBRf
Tho 7TE20GA 13:02 Toton North Yard 15:55 Doncaster Up Decoy GBRf

SO 7K98FV 07:44 Bescot Up Engineers SDGS 09:06 Crewe Basford Hall S.S.M. Y GBRf

SX 7T83BA 15:53 Grain Foster Yeoman GBRF 17:02 Hoo Junction Up Yard Y GBRf

MO 7Y27BA 18:41 Hoo Junction Up Yard 19:41 Hither Green P.A.D DB Cargo
THO 7Y27BA 18:41 Hoo Junction Up Yard 19:41 Hither Green P.A.D DB Cargo
MO 7Y29BA 20:17 Hither Green P.A.D 22:21 Hoo Junction Up Yard DB Cargo
THO 7Y29BA 20:17 Hither Green P.A.D 22:21 Hoo Junction Up Yard DB Cargo
SX 7Y44CV 04:21 Hoo Junction Up Yard 07:47 Eastleigh Easy Yard Y GBRf

SO 7G98EV 13:52 Crewe Basford Hall SSM 15:14 Bescot Up Engineers Sidings Y GBRf

SO 7G99ET 14:12 Toton North Yard 16:30 Bescot Up Engineers Sidings Y GBRf

SO 7K98FV 07:44 Bescot Up Engineers Sidings 09:06 Crewe Basford Hall SSM Y GBRf
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SX 7TM18EV 07:21 Doncaster Up Decoy 11:10 Toton North Yard Y GBRf
SX 7V41DC 14:48 Eastleigh East Yard 16:44 Westbury Down T.C. Y GBRf
SX 7X18GA 07:21 Doncaster Up Decoy 11:10 Toton North Yard Y GBRf
SX 7X41CA 14:48 Eastleigh East Yard 16:43 Westbury Down T.C. Y GBRf
SX 7X43CB 19:56 Eastleigh East Yard 23:35 Hoo Junction Up Yard Y GBRf
SX 7X44BA 04:21 Hoo Junction Up Yard 07:47 Eastleigh East Yard Y GBRf
SO 7X96FA 07:44 Bescot Up Engineers Sidings 09:05 Crewe Basford Hall SSM Y GBRf
SO 7X9TEA 13:52 Crewe Basford Hall SSM 15:14 Bescot Up Engineers Sidings Y GBRf
SO 7X99EA 08:09 Bescot Up Engineers Sidings 11:10 Toton North Yard Y GBRf
SX 7Y43BV 19:56 Eastleigh East Yard 23:35 Hoo Junction Up Yard Y GBRf
SX 7Y44CV 04:21 Hoo Junction Up Yard 07:47 Eastleigh East Yard Y GBRf
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Network Seasonal and Railhead Treatment Services

Version 4.0
Date: 28" July 2023

Type Days TID Start Time Origin Destination
Anglia
RHTT SX 3S01 09:22 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT SO 3S01 09:25 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT Su 3S01 10:12 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT SX 3S10 19:39 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT Su 3510 20:35 Stowmarket D.G.L. Stowmarket D.G.L.
20:32
RHTT SX 3511 19:39 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT SX 3520 20:48 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
RHTT Su 3520 20:04 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
RHTT FSX 3S30 21:52 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT FO 3S30 21:52 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT Su 3S30 e Stowmarket D.G.L. Stowmarket D.G.L.
21:56
RHTT FO 3540 19:26 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
19:28
RHTT FSX 3S40 19:26 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
19:28
RHTT Su 3S40 19:16 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
RHTT SX 3S50 19:45 Stowmarket D.G.L. Stowmarket D.G.L.
19:53
RHTT Su 3S50 19:25 Stowmarket D.G.L. Stowmarket D.G.L.
19:24
RHTT SX 3S60 09:00 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT SO 3S60 08:37 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT SX 3S65 23:59 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT Su 3S65 23:30 Stowmarket D.G.L. Stowmarket D.G.L.
RHTT SX 3S70 08:31 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
RHTT SO 3S70 08:-20 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
08:18
RHTT SO 3S81 07:25 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
RHTT MThFO 3S81 0740 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
07:12
RHTT TWO 3S81 0740 Broxbourne Tamp Sdg Broxbourne Tamp Sdg
07:12
LNE
MWO Carlisle Kingmoor TMD | Carlisle Kingmoor SDG
RHTT SX 3J11 16:21 (DRS) (DRS)
RHTT FO 3341 16:21 (DRS) (DRS)
16-24 Carlisle Kingmoor TMD | Carlisle Kingmoor TMD
RHTT SuU 3J11 11:34 (DRS) (DRS)
RHTT FFhO 3341 16:21 (BRS) (DRS)
RHTT Foxton
3331 Harringay Up Rev
SX 3J30 01:06 Peterborough L.I.P. SDGS
oden
RHTT 3d2L Harringay Up Rev
SO 3J30 01:35 Peterborough L.I.P. SDGS
RHTT suU 3J31 10:48 Peterborough L.I.P. Foxton
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3J30 Harringay Up Rev
SDGS
Reystep-tHersibeop
RHTT 04-09 Foxton Harringay Up Rev
SX 3J32 04:06 SDGS
RHTT Foxton Harringay Up Rev
SO 3J32 04:42 SDGS
Harringay Up Rev
RHTT Su 3J32 14:08 Foxton SDGS
3333
RHTT SX 3J34 07:42 Royston (Herts)Loop Royston (Herts)Loop
3333
RHTT SO 3J34 09:04 Royston (Herts)Loop Royston (Herts)Loop
RHTT 2224 Royston (Herts)Loop Fevstion
SX 3J36 11:02 Ferme Park Recp
RHTT 3334 Royston (Herts)Loop
SO 3J36 12:31 Ferme Park Recp
RHTT 3335 16:42 Royston Peterborough-L P~
SX 3J38 16:43 Harringay Up Rev Sdgs
RHTT 3335 18:32 Royston (Herts)Loop Peterborough-LHP-
SO 3J38 18:33 Harringay Up Rev Sdgs
RHTT Su 3J40 10:17 Doncaster Up Decoy Peterborough L.I.P.
RHTT SO 3J41 08:08 Peterborough L.I.P. Doncaster Up Decoy
RHTT TThO 3741 08:03 Peterborough L.I.P. Barnetby
RHTT MWFO 3J41 06:10 Peterborough L.1.P. Doncaster Up Decoy
13:58
RHTT SuU 3341 14:08 Peterborough L.I.P. Peterborough L.I.P.
RHTT MWFO 3J42 09:54 Doncaster Up Decoy Peterborough
40
RHTT SO 3J42 11:55 Doncaster Up Decoy Peterborough L.I.P.
RHTT TThO 3342 10:46 Barnetby Peterborough L.I.P.
RHTT SuU 3342 17:57 Peterborough L.I.P. Peterborough L.I.P.
-0
RHTT MWFO 3J43 16:03 Peterborough Peterborough L.I.P.
RHTT TThO 3343 16:00 Peterborough L.I.P. Peterborough L.1.P.
RHTT SX 3J44 19:06 Peterborough L.I.P. Peterborough L.1.P.
TTHO 3J51 09:50 YORK THRALL EUROPA YORK THRALL EUROPA
MWFO 3J51 09:50 YORK THRALL EUROPA | YORK THRALL EUROPA
SO 3J51 09:52 YORK THRALL EUROPA | YORK THRALL EUROPA
Carlisle Kingmoor SDG
RHTT SO 3J77 04:10 (DRS) Nunthorpe
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Carlisle Kingmoor SDG
RHTT WFO 3J77 02:46 (DRS) Nunthorpe
Carlisle Kingmoor SDG
RHTT TTho 3J77 02:46 (DRS) Nunthorpe
Carlisle Kingmoor SDG | Carlisle Kingmoor SDG
RHTT SuU 3J77 10:18 (DRS) (DRS)
Carlisle Kingmoor SDG
RHTT MO 3J77 05:02 (DRS) Nunthorpe
Carlisle Kingmoor SDG
RHTT TTho 3J78 08:35 Nunthorpe (DRS)
Carlisle Kingmoor SDG
RHTT MO 3J78 11:34 Nunthorpe (DRS)
Carlisle Kingmoor SDG
RHTT WFO 3J78 08:35 Nunthorpe (DRS)
Carlisle Kingmoor SDG
RHTT SO 3J78 08:36 Nunthorpe (DRS)
RHTT e
SuU 3S10 23:59 Doncaster West Yard York Thrall Europa
RHTT o407 York Thrall Europa
TThO 3S11 02:12 Sheffield
RHTT 0220 York Thrall Europa
MWFO 3511 01:50 Sheffield
RHTT 04-03 York Thrall Europa
SO 3511 02:00 Sheffield
RHTT 07:27 Sheffield
MWFO 3512 07:43 Wrenthorpe Recp.
RHTT 3512 06:48 Sheffield Sheffield
TThO 07:43
RHTT 3512 06:47 Sheffield Sheffield
SO 06:50
08:52
RHTT MWFO 35813 08:50 Wrenthorpe Recp Grimshy Town
RHTT SO 3513 09:08 Sheffield Sheffield
RHTT 3S13 09:24 Sheffield Woodburn Jn
TThO 09:26
RHTT 3514 11:33 Woodburn Jn
TThO 11:24 Hull
RHTT MWFO 3514 11:38 Grimsby Town York Thrall Europa
RHTT SO 3S14 11:48 Sheffield Hull
RHTT MWFO 3S15 20:13 Bridlington York Thrall Europa
RHTT SO 3515 14:34 Hull York Thrall Europa
RHTT TThO 3515 15:19 Hull York Thrall Europa
RHTT MWFO | 3S15 18:35 Hull York Thrall Europa
RHTT SO 3S16 19:41 York Thrall Europa Doncaster West Yard
RHTT SuU 3521 17:19 York Thrall Europa Selby
RHTT SX 3s21 16:46 York Thrall Europa Selby
RHTT SX 3522 20:15 Selby Hall Royd Jct
RHTT SuU 3522 20:14 Selby Hall Royd Jct
RHTT SX 3523 21:57 Hall Royd Jct Leeds
RHTT Su 3s23 22:02 Hall Royd Jct Leeds
RHTT SO 3S24 01:59 Leeds Leeds
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02:28
RHTT 01:59 Leeds Leeds
SX 3524 02:28
RHTT 04:44 Leeds
SX 3525 04:55 Leeds
RHTT 04:44 Leeds
SO 3525 04:55 Leeds
RHTT SX 3526 06:28 Leeds York Thrall Europa
RHTT SO 3526 06:22 Leeds York Thrall Europa
RHTT SO 3526 06:22 Leeds York Thrall Europa
RHTT SX 3526 06:28 Leeds York Thrall Europa
. YORK THRALL
3529 08:27 YORK THRALL EUROPA EUROPA
East Midlands
RHTT MO 3J87 02:45 Toton TMD Toton TMD
STAPLEFORD & STAPLEFORD &
RHTT MO 3J85 04:59 SANDIACRE SANDIACRE
STAPLEFORD &
RHTT MO 3J86 02:45 TOTON T.M.D. SANDIACRE
RHTT SX 3J88 23:.07 Toton TMD Stapleford & Sandiacre
RHTT SX 3J88 21:25 Toton TMD Stapleford & Sandiacre
RHTT TThO 3J89 05:00 Stapleford & Sandiacre | Toton TMD
RHTT SO 3J89 05:00 Stapleford & Sandiacre | Toton TMD
RHTT WFO 3J89 05:00 Stapleford & Sandiacre | Toton TMD
RHTT Toton TMD West Hampstead North
FSX 3J92 23:42 JN
RHTT 3J92 Toton TMD West Hampstead
FO 23:17 Thameslink
RHTT 3J92 Toton TMD West Hampstead North
Su 23:32 JN
RHTT 3J92 TOTON T.M.D. West Hampstead North
FSX 23:42 Jn
RHTT 3J93 West Hampstead Toton TM
SO 12:.01 Thameslink
RHTT 3J93 West Hampstead Toton TMD
SX 12:.01 Thameslink
North West & Central
RHTT SX 2S01 22:52 London Euston London Euston
RHTT MO 2S01 00:01 London Euston London Euston
RHTT SuU 3J01 12:35 Bescot T.M.D London Euston
RHTT SO 3J01 10:50 Bescot T.M.D Bescot T.M.D
RHTT SX 3J01 10:50 Bescot T.M.D London Euston
RHTT MWO 3J01 10:50 Bescot T.M.D London Euston
RHTT FO 3J01 10:50 Bescot T.M.D London Euston
Kings Norton Signal
RHTT SO 3J01 11:00 SY522 Kings Norton Plant Dept
Zocoob
KINGS NORTON OT
RHTT TThO 3J02 01:09 London Euston PLANT DEPT
Zocoob
KINGS NORTON OT
RHTT MWFO 3J02 01:09 London Euston PLANT DEPT
Eoococob il
RHTT SO 3J02 00:59 London Euston AMERSHAM
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RHTT SO 3J04 01:55 Reservoir Sidings Amersham
RHTT Su 3J04 20:07 Reservoir Sidings Aylesbury (SDGS 1-7)
RHTT ESX 3J04 20:12 Reservoir Sidings Aylesbury (SDGS 1-7)
RHTT Su 3J04 08:15 Reservoir Sidings Reservoir Sidings
RHTT SO 3J04 09:50 London Marylebone Reservoir Sidings
RHTT SO 3J04 09:32 London Marylebone Aylesbury (SDGS 1-7)
RHTT SX 3J04 09:47 Aylesbury (SDGS 1-7) Reservoir Sidings
RHTT SO 3J04 11:42 Aylesbury (SDGS 1-7) Reservoir Sidings
RHTT SO 3J05 04:10 Amersham London Marylebone
Kings Norton OT Plant Kings Norton OT Plant
RHTT SO 3502 09:10 Dept Dept
Kings Norton OT Plant Kings Norton OT Plant
RHTT SuU 3502 09:40 Dept Dept
08:49 Kings Norton OT Plant Kings Norton OT Plant
RHTT SX 3502 08:00 Dept Dept
Kings Norton OT Plant Kings Norton OT Plant
RHTT SX 3503 04:19 Dept Dept
Kings Norton OT Plant Kings Norton OT Plant
RHTT SO 3S03 04:25 Dept Dept
RHTT SX 3S06 04:20 Wigan L.I.P Wigan L.I.P
RHTT SO 3506 04:20 Wigan L.I.P Wigan L.I.P
RHTT Su 3S06 09:10 Wigan L.I.P Wigan L.I.LP
RHTT Su 3506 09:10 Wigan L.I.P Chester
RHTT SX 3507 03:25 Wigan L.I.P Wigan L.I.P
RHTT Sle) 3507 02:39 Wigan L.I.P Wigan L.I.P
RHTT su 3507 10:35 Wigan L.I.P Wigan L.I.P
RHTT SuU 3507 20:05 Southport Wigan L.I.P
RHTT suU 3s07 10:35 Wigan L.I.P Southport
RHTT FO 3508 23:25 Wigan L.I.P Wigan L.I.P
RHTT FSX 3508 21:09 Wigan L.I.P Wigan L.I.P
RHTT SX 308 04:33 Wigan L.I.LP Wigan L.I.LP
RHTT SuU 3S08 11:12 Wigan L.I.P Wigan L.I.P
Edge Hill Down
RHTT SO 3S09 04:28 Wigan LIP Chester
RHTT Edge Hill-Down
MSX 3S09 04:28 Wigan LIP Chester
RHTT MSX 3509 10:43 Chester Wigan L.I.P
RHTT SO 3509 10:43 Chester Wigan L.I.P
RHTT FO 3509 17:29 Wigan L.I.P Edge Hill Gullet Sdgs
RHTT TThO 3509 17:29 Wigan L.I.P Edge Hill Gullet Sdgs
RHTT MWO 3509 17:29 Wigan L.I.P Edge Hill Gullet Sdgs
RHTT SuU 3S09 13:27 Wigan L.I.P Wigan L.I.P
Crewe C.S. (L&NWR
RHTT SO 3520 08:30 Wigan L.I.P SITE)
Wigan L.I.P Crewe C.S. (L&NWR
RHTT SO 3821 10:30 SITE)
Crewe C.S. (L&NWR Wigan L.I.P
RHTT SO suU 3522 12:40 SITE)
RHTT SuU 3S50 16:36 Wigan L.I.P Crewe
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RHTT FSX 3S50 16:40 Wigan L.I.P Crewe
RHTT TThO 3S50 04:50 Crewe Wigan L.I.P
RHTT MWFO 3S50 04:50 Crewe Wigan L.I.P
RHTT SO 3S50 04:59 Crewe Wigan L.I.P
RHTT FO 3550 16:40 Wigan L.I.P Crewe
Kings Norton OT Plant Kings Norton OT Plant
RHTT SX 3552 15:01 Dept Dept
Kings Norton OT Plant Kings Norton OT Plant
RHTT SuU 3552 21:10 Dept Dept
Kings Norton OT Plant Kings Norton OT Plant
RHTT SX 3553 18:47 Dept Dept
Kings Norton OT Plant Kings Norton OT Plant
RHTT SuU 3553 20:29 Dept Dept
RHTT SX 3S56 16:56 Wigan L.I.P Wigan L.I.P
RHTT SuU 3556 18:18 Chester Wigan L.I.P
RHTT SO 3S56 15:12 Wigan L.I.P Wigan L.I.P
RHTT SO 35857 14:51 Wigan L.I.P Wigan L.I.P
RHTT SX 3S57 15:13 Wigan L.I.LP Wigan L.I.LP
De-lcer SO 3590 11:12 Wigan L.I.P Southport
De-Icer SX 3590 15:13 Wigan L.I.P Wigan L.I.P
De-Icer SO 3590 14:51 Wigan L.I.P Wigan L.I.P
De-lcer SsuU 3590 14:28 Wigan L.I.P Wigan L.I.P
De-Icer SO 3591 06:37 Ormskirk New Brighton
De-Icer SX 3591 06:37 Ormskirk New Brighton
De-Icer SuU 3591 09:30 Wigan L.I.LP West Kirby
De-Icer SuU 3591 13.04 Wigan L.I.P New Brighton
De-Icer SX 3591 14.05 Southport New Brighton
De-Icer SO 35891 14:05 Southport New Brighton
De-Icer SuU 3592 13:08 West Kirby Southport
De-Icer SX 3592 10:30 New Brighton Chester
De-Icer SO 3592 10:30 New Brighton Chester
De-Icer SuU 3592 17:33 New Brighton Kirkby
De-Icer SX 3592 18:02 New Brighton Kirkby
De-Icer SO 3592 18:02 New Brighton Kirkby
De-lcer | SX 3593 15:22 Chester Wigan L.I.P
De-Icer SuU 3593 16:33 Southport James Street
De-Icer SO 3S93 15:22 Chester Wigan L.I.P
De-Icer SO 3593 21:23 Kirkby Wigan L.I.P
De-Icer SX 3593 21:23 Kirkby Wigan L.I.P
De-Icer SuU 3S93 21:23 Kirkby Wigan L.I.P
De-Icer SuU 3594 18:27 James Street Wigan L.I.P
Scotland
RHTT MO 3590 02:07 Mossend Down Yard Girvan
RHTT MSX 3590 02:07 Mossend Down Yard Girvan
RHTT SO 3590 02:07 Mossend Down Yard Girvan
on
RHTT SX 3590 09:55 Girvan Mossend Down Yard
RHTT SO 3590 10:16 Girvan Mossend Down Yard
RHTT SuU 3S90 07:00 Mossend Down Yard Gourock
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RHTT SuU 3S90 15:31 Gourock Mossend Down Yard
RHTT SX 3591 02:17 Mossend Down Yard Westerton
RHTT SO 3591 01:33 Mossend Down Yard Westerton
RHTT SO 3591 03:33 Westerton Springburn
RHTT SX 3591 04:32 Westerton Springburn
RHTT SU 3591 04:59 Mossend Down Yard Neilston
RHTT SX 35891 11:32 Springburn Mossend Down Yard
RHTT SO 3591 20:28 Springburn Mossend Down Yard
RHTT SuU 3591 12:26 Neilston Mossend Down Yard
RHTT FO 3S93 22:03 Slateford Depot Stirling
RHTT MWThO | 3593 22:03 Slateford Depot Stirling
18:35
RHTT SuU 3S93 19:05 Slateford Depot Stirling
RHTT SU 3594 19:50 Slateford Depot Slateford Depot
RHTT FO 3594 19:50 Slateford Depot Slateford Depot
RHTT FSX 3594 19:50 Slateford Depot Slateford Depot
Carlisle Kingmoor Carlisle Kingmoor
RHTT MFO 3594 19:31 SDG(DRS) SDG(DRS)
RHTT WO 3S95 18:56 Inverness T.C Inverness T.C
RHTT ThO 3S95 18:56 Inverness T.C Inverness T.C
RHTT SuU 3S95 19:06 Inverness T.C Inverness T.C
RHTT FO 3S95 18:56 Inverness T.C Inverness T.C
RHTT MTO 3S95 18:56 Inverness T.C Inverness T.C
RHTT MTThO 3596 10:06 Mossend Down Yard Mossend Down Yard
RHTT SX 3597 19:18 INVERNESS T.C. INVERNESS T.C.
RHTT sSuU 3597 21:00 INVERNESST.C. INVERNESS T.C.
RHTT e 3597 22:58 INVERNESS T.C. INVERNESS T.C.
South East (Kent)
20:50 Tonbridge Engineers Fonbridge Tonbridge
RHTT SX 3571 20:42 Sidings Engineers Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SO 3571 20:32 Sidings Sidings
2016 Tonbridge Engineers Tonbridge Engineers
RHTT suU 3s71 20:15 Sidings Sidings
RHTT 3S72 20:31 Tonbridge Engineers Tonbridge Engineers
SX 20:07 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SO 3572 19:33 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SuU 3572 20:22 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SX 3573 21:13 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SO 3573 21:09 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SuU 3573 19:39 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SX 3S75 19:33 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SO 3S75 20:21 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
RHTT SuU 3S75 20:08 Sidings Sidings
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RHTT Tonbridge Engineers Tonbridge Engineers
SX 3576 09:10 Sidings Sidings
RHTT 3576 09:20 Tonbridge Engineers Tonbridge Engineers
SO 09:47 Sidings Sidings
RHTT 3576 Tonbridge Engineers Tonbridge Engineers
SuU 07:12 Sidings Sidings
RHTT Tonbridge Engineers Tonbridge Engineers
SX 3578 08:29 Sidings Sidings
RHTT 3578 Tonbridge Engineers Tonbridge Engineers
SO 08:32 Sidings Sidings
RHTT 3S78 Tonbridge Engineers Tonbridge Engineers
SuU 08:42 Sidings Sidings
RHTT Tonbridge West Yard Tonbridge West Yard
SX 3W74 05:36 GBRF GBRF
RHTT 3W74 Tonbridge West Yard Tonbridge West Yard
SO 06:05 GBRF GBRF
RHTT 3W74 Tonbridge West Yard Tonbridge West Yard
SuU 06:11 GBRF GBRF
RHTT Tonbridge West Yard Tonbridge West Yard
SX 3W75 15:08 GBRF GBRF
RHTT 3W75 Tonbridge West Yard Tonbridge West Yard
SO 15:22 GBRF GBRF
RHTT 3W75 Tonbridge West Yard Tonbridge West Yard
SuU 14:45 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
RHTT SX 3W9a0 02:58 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
RHTT SO 3W9a0 04:25 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
RHTT SuU 3W9a0 07:13 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
De-Icer SX 3Y74 09:40 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
De-Icer SO 3Y74 09:37 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
De-Icer SuU 3Y74 09:12 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
De-Icer SX 3Y75 22:32 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
De-Icer SO 3Y75 23:32 GBRF GBRF
Tonbridge West Yard Tonbridge West Yard
De-Icer SuU 3Y75 23:26 GBRF GBRF
Tonbridge West Yard Purley Down Siding
De-Icer SX 3Y90 11:59 GBRF
Tonbridge West Yard London Bridge
De-Icer SuU 3Y90 16:07 GBRF
Purley Down Siding Tonbridge West Yard
De-Icer FO 3Y90 22:19 GBRF
Purley Down Siding Tonbridge West Yard
De-Icer FSX 3Y90 22:19 GBRF
Tonbridge West Yard Purley Down Siding
De-Icer SO 3Y90 14:35 GBRF
London Bridge Tonbridge West Yard
De-Icer SuU 3Y90 23:13 GBRF
Purley Down Siding Tonbridge West Yard
De-Icer SO 3Y90 20:35 GBRF
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Tonbridge Engineers Tonbridge Engineers
De-Icer SX 8Y71 20:50 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SO 8Y71 20:20 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SuU 8Y71 19:57 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SX 8Y72 20:20 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SO 8Y72 22:13 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SuU 8Y72 20:22 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SX 8Y73 10:20 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SO 8Y73 05:40 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SuU 8Y73 08:10 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SX 8Y74 10:10 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SO 8Y74 09:32 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SuU 8Y74 09:10 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SX 8Y75 22:35 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SO 8Y75 23:22 Sidings Sidings
Tonbridge Engineers Tonbridge Engineers
De-Icer SuU 8Y75 23:22 Sidings Sidings
De-Icer SuU 8Y90 23:21 London Bridge Horsham Up T.C.
South East (Sussex)
RHTT SX 3S90 16:59 Horsham Up T.C. Horsham Up T.C.
RHTT SO 3S90 17:55 Horsham Up T.C. Horsham Up T.C.
RHTT SuU 3S90 18:15 Horsham Up T.C. Horsham Up T.C.
RHTT SX 3591 05:26 Horsham Up T.C. Horsham Up T.C.
RHTT SO 3591 05:00 Horsham Up T.C. Horsham Up T.C.
RHTT SuU 3591 05:25 Horsham Up T.C. Horsham Up T.C.
RHTT SO 3591 17:32 Horsham Up T.C. Horsham Up T.C.
RHTT SuU 3591 18:54 Horsham Up T.C. Horsham Up T.C.
RHTT SX 3591 17:51 Horsham Up T.C. Horsham Up T.C.
RHTT SX 3592 06:51 Horsham Up T.C. Horsham Up T.C.
RHTT SuU 3592 07:25 Horsham Up T.C. Horsham Up T.C.
RHTT SX 3592 16:48 Horsham Up T.C. Horsham Up T.C.
RHTT SO 3592 17:24 Horsham Up T.C. Horsham Up T.C.
RHTT SuU 3592 18:06 Horsham Up T.C. Horsham Up T.C.
RHTT SO 3592 06:52 Horsham Up T.C. Horsham Up T.C.
RHTT SX 3S93 05:53 Horsham Up T.C. Horsham Up T.C.
RHTT SO 3S93 05:45 Horsham Up T.C. Horsham Up T.C.
RHTT SuU 3593 06:20 Horsham Up T.C. Horsham Up T.C.
RHTT SX 3593 16:33 Horsham Up T.C. Horsham Up T.C.
RHTT SO 3593 16:07 Horsham Up T.C. Horsham Up T.C.
RHTT SuU 3S93 18:30 Horsham Up T.C. Horsham Up T.C.
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De-Icer SX 8Y90 15:49 Horsham Up T.C. Purley Down Sdgs
De-Icer SuU 8Y90 17:09 Horsham Up T.C. London Bridge
De-Icer SX 8Y90 22:48 Purley Down Sdgs Horsham Up T.C.
De-Icer SO 8Y90 15:48 Horsham Up T.C. Purley Down Sdgs
De-Icer SuU 8Y90 23:21 London Bridge Horsham T.C.
De-Icer SX 8Y90 05:20 Horsham Up T.C. Horsham Up T.C.
De-Icer SO 8Y90 05:06 Horsham Up T.C. Horsham Up T.C.
De-Icer SuU 8Y90 06:35 Horsham Up T.C. Horsham Up T.C.
De-Icer SO 8Y90 20:35 Purley Down Sdgs Horsham Up T.C.
De-Icer SX 8Y91 17:00 Horsham Up T.C. Horsham Up T.C.
De-Icer SO 8Y91 17:06 Horsham Up T.C. Horsham Up T.C.
De-Icer SuU 8Y91 16:10 Horsham Up T.C. Horsham Up T.C.
De-Icer SX 8Y92 18:47 Horsham Up T.C. Streatham
De-Icer SuU 8Y92 16:40 Horsham Up T.C. Streatham
De-Icer MSX 8Y92 02:03 Streatham Horsham Up T.C.
De-Icer SO 8Y92 17:48 Horsham Up T.C. Streatham
De-Icer MO 8Y92 00:09 Streatham Horsham Up T.C.
De-Icer SuU 8Y92 01:25 Streatham Horsham Up T.C.
De-Icer SX 8Y93 19:00 Horsham Up T.C. Preston Park
De-Icer SO 8Y93 13:58 Horsham Up T.C. Horsham Up T.C.
De-Icer SuU 8Y93 13:45 Horsham Up T.C. Brighton
De-Icer MX 8Y93 00:19 Preston Park Horsham Up T.C.
De-Icer SuU 8Y93 19:03 Brighton Horsham Up T.C.
De-Icer SX 3Y09 05:48 Horsham UP T.C. Wimbledon E.M.U.D.
Wessex
RHTT SuU 3S80 16:22 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SO 3580 06:17 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3580 06:16 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3580 15:15 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SuU 3581 16:24 Totton Yard Totton Yard
RHTT SO 3881 05:58 Totton Yard Totton Yard
RHTT SX 3881 05:53 Totton Yard Totton Yard
RHTT SX 3S81 16:13 Totton Yard Totton Yard
RHTT SuU 3582 14:25 Totton Yard Totton Yard
RHTT SO 3582 07:34 Totton Yard Totton Yard
RHTT SX 3582 06:11 Totton Yard Totton Yard
RHTT SX 3582 19:37 Totton Yard Totton Yard
RHTT SuU 3S83 15:51 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SO 3S83 03:59 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3S83 03:47 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3S83 16:17 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT su 3584 07:40 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SO 3584 15:29 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3584 05:15 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3584 16:29 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SU 3585 17:03 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SO 3585 05:32 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3585 05:22 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3585 16:58 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3586 05:22 Effingham Jn C.H.S. Effingham Jn C.H.S.
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RHTT SX 3586 16:29 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SX 3588 04:50 Effingham Jn C.H.S. Effingham Jn C.H.S.
RHTT SuU 3ws1 16:24 Totton Yard Totton Yard
RHTT SO 3wsl 05:58 Totton Yard Totton Yard
RHTT SX 3wsl 05:53 Totton Yard Totton Yard
RHTT SX 3ws1 16:10 Totton Yard Totton Yard
RHTT SuU 3w82 14:25 Totton Yard Totton Yard
RHTT SO 3w82 07:34 Totton Yard Totton Yard
RHTT SX 3wsa2 16:11 Totton Yard Totton Yard
RHTT SX 3ws2 19:37 Totton Yard Totton Yard
Effingham Junction Wimbledon E.M.U.D.
RHTT SX 3Y11 06:37 Neck
De-Icer SX 8Y82 21:27 Effingham Jn C.H.S Effingham Jn C.H.S
De-Icer SuU 8Y82 20:24 Effingham Jn C.H.S Effingham Jn C.H.S
De-lcer SO 8Y82 21:27 Effingham Jn C.H.S Effingham Jn C.H.S
De-Icer SuU 8Y83 20:08 Effingham Jn C.H.S Effingham Jn C.H.S
De-Icer SO 8Y83 19:33 Effingham Jn C.H.S Effingham Jn C.H.S
De-Icer SX 8Y83 18:25 Effingham Jn C.H.S Effingham Jn C.H.S
De-Icer SX 8Y84 19:38 Totton Yard Totton Yard
De-Icer SO 8Y84 20:16 Totton Yard Totton Yard
De-Icer SU 8Y84 20:27 Totton Yard Totton Yard
De-Icer SX 8Y85 21:05 Totton Yard Totton Yard
De-Icer SO 8Y85 20:11 Totton Yard Totton Yard
De-Icer SuU 8Y85 20:18 Totton Yard Totton Yard
Western & Wales
RHTT MSX 3J06ES 02:46 OXFORD II;/IC/)A';?((BEBONE
RHTT 20:32
SX 3J11 21:06 St Blazey LIP Par
RHTT 20:32
Su 3J11 21:06 St Blazey LIP Par
RHTT TO 3J12 01:21 Par Westbury
RHTT TSX 3J12 01:21 Par Westbury
RHTT SO 3J12 01:21 Par Westbury
RHTT 3J13 08:50 Westbury St Blazey LIP
MSX 08:46
RHTT 3J13 08:50 Westbury St Blazey LIP
MO 08:46
RHTT SO 3J13 09:08 Westbury St Blazey LIP
RHTT Su 3J14 08:32 St Blazey LIP Par
RHTT 3J15 13:24
Su 13:45 Par St Blazey LIP
RHTT MSX 3J44 05:25 Didcot Parkway Didcot Fuelling Point
RHTT SO 3J44 05:28 Didcot Parkway Didcot Fuelling Point
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RHTT SX 3S31 18:15 Gloucester Horton Rd Gloucester Horton Rd
RHTT SuU 3S31 13:11 Gloucester Horton Rd Worcester Shrub Hill
RHTT Cheltenham Lansdown
FO 35832 22:37 Gloucester Horton Rd Loop
Cheltenham Lansdown
RHTT FSX 35832 22:37 Gloucester Horton Rd Loop
RHTT MO 3S32 00:31 Worcester Shrub Hill Didcot Parkway
RHTT Cheltenham Lansdown
SO 3S33 10:49 Loop Gloucester Horton Rd
RHTT Cheltenham Lansdown
MSX 3S33 11:08 Loop Gloucester Horton Rd
RHTT MO 3S33 05:23 Didcot Parkway Gloucester Horton Rd
RHTT FO 3559 19:42 Bristol Kingsland Road Bristol Kingsland Road
RHTT MWTho | 3559 19:42 Bristol Kingsland Road | Bristol Kingsland Road
RHTT SuU 3S59 14:41 Bristol Kingsland Road Bristol Kingsland Road
RHTT TO 3S59 19:42 Bristol Kingsland Road Bristol Kingsland Road
RHTT TO 3561 18:54 Margam T.C. Margam T.C.
RHTT FO 3S61 18:54 Margam T.C. Margam T.C.
RHTT MWO 3561 18:54 Margam T.C. Margam T.C.
RHTT ThO 3561 18:54 Margam T.C. Margam T.C.
et
RHTT SU 3561 17:23 Margam T.C. Margam T.C.
RHTT SO 3S62 01:43 Margam T.C. Margam T.C.
RHTT o2
WO 3562 01:23 Margam T.C. Margam T.C.
RHTT o2
TThO 3562 01:23 Margam T.C. Margam T.C.
RHTT o2
FO 3562 01:38 Margam T.C. Margam T.C.
3S71 2120 Shrewsbury Coleman Shrewsbury Coleman
RHTT FO 21:13 SS SS
3571 2120 Shrewsbury Coleman Shrewsbury Coleman
RHTT MO 21:13 SS SS
3S71 2120 Shrewsbury Coleman Shrewsbury Coleman
RHTT TWThO 21:13 SS SS
19:43 Shrewsbury Coleman Shrewsbury Coleman
RHTT SuU 3571 19:36 SS SS
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Infrastructure Measurement services running at a frequency of more than 1in 13 weeks.

Name Frequency Start Date | Weeks Run In Route TID Day Dep From To Arr. Model Train | TOC
22/01/2024 43,51,07,15,23 & 1Q04GS MO 08.39 HEATON T&R.S.M.D. LONDON KINGS 14.07 HSMT RG
31 CROSS
Heaton -
Newcastle -
PL}ZM?’ 8 - weekly Babworth -
Kings Cross
- Cambridge
43,51, 07, 15, 23 & LONDON KINGS CAMBRIDGE
22/01/2024 31 1Q05GS MO 14.23 CROSS SIDINGS NORTH 16.45 HSMT RG
38,47 03, 11, 19, LONDON KINGS
18/12/2023 | 5-'g' oe Heaton 1Q06GS | MO | 08.39 | HEATONT&GRS.M.D. | ~p5ag 14.07 HSMT RG
Depot -
Newcastle -
PLZ]'S?’ 8 - weekly Claypole -
Connington -
Kings Cross
- Cambridge
18/12/2023 | 38 47 03,11, 19, 1Q07GS | Mo | 14.23 | LONDONKINGS CAMBRIDGE 16.45 HSMT RG

27 &35

CROSS

SIDINGS NORTH
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38, 43, 47, 51, 03,
18/12/2023 | 07, 11, 15, 19, 23, 1Q08GS | MO | 21.41 | CAMBRIDGE SIDINGS | LONDON KINGS 2325 | HST7-125 | RG
NORTH CROSS
27,31&35
Cambridge -
Kings Cross
38, 43, 47, 51, 03, ’
PLPI43 | 4 weekly | 18/12/2023 | 07,11, 15, 19, 23, Doncaster | 1h09gs | Mo | 2336 | LONDONKINGS NEVILLE HILL UP 02.08 | HST7-125 | RG
B - Leeds — CROSS SIDINGS
27,31&35 Derby -
Derby RTC
38, 43, 47, 51, 03, DERBY
19/12/2023 | 07, 11, 15, 19, 23, 1Q10GA | TO | 02.23 g'lED\I/,'\ILéE HILL UP R.T.C.(NETWORK 04.12 HST7-125 RG
27,31&35 RAIL)
38, 42 46, 50,
18/12/2023 | 02, 06, 10, 14, 18, 1Q13GB | MO | 11.12 | HEATON T&R.S.M.D. YORK 17.28 HSMT RG
22,26,30 &34 Heaton -
Newcastle -
PLP133 | 4 - weekly Sarlsle -
Leeds —
38, 42 46, 50, Derby RTC MANCHESTER
18/12/2023 | 02, 06, 10, 14, 18, 1Q14GB | MO | 19.37 | YORK 21.19 HST7-125 RG
29’ 26, 308 34 PICCADILLY
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38, 42 46, 50,
18/12/2023 | 02. 06, 10, 14, 18, 1015GB | MO | 21.27 | MANCHESTER NEVILLE HILL UP 2231 | HST7-125 | RG
PICCADILLY SIDINGS
22,26,30&34
38, 42 46, 50, DERBY
18/12/2023 | 02, 06, 10, 14, 18, 1Q16EB MO | 22.41 gﬁa\llll\lLég HILL UP R.T.C.(NETWORK 00.30 HST7-125 RG
22,26,30&34 RAIL)
38, 42 46, 50, Derby - DERBY
PLP134 | 4 -weekly 19/12/2023 | 02, 06, 10, 14, 18, Hereford & 1Q15DD TO | 06.48 | R.T.C.(NETWORK SWANSEA 20.00 HSMT RG
22,26,30 & 34 Swansea RAIL)
38, 42 46, 50, owansea DERBY
PLP135 | 4 -weekly 20/12/2023 | 02, 06, 10, 14, 18, 1Q16EA | WO | 03.33 | SWANSEA R.T.C.(NETWORK 20.24 HSMT RG
& Derby
22,26, 30 & 34 RAIL)
RTC
Derby RTC -
Bord -
37,41, 45, 49, 01, Banbury - DERBY LONDON
PLP125 | 4 - weekly 13/12/2023 | 05, 09, 13, 17, 21, Chilterns - 1Q16FA | WO | 19.02 | R.T.C.(NETWORK MARYLEBONE 22.55 HST7-125 RG
25,29 & 33 Paddington - RAIL)
Banbury -
Oxford -
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Paddington -
Reading
37,41, 45, 49, 01, Triangle LONDON
14/12/2023 05, 09, 13, 17, 21, 1Q16GA ThO 00.23 BANBURY 02.46 HSMT RG
MARYLEBONE
25,29 & 33
37,41, 45, 49, 01,
14/12/2023 05, 09, 13, 17, 21, 1Q16WW | ThO 02.55 BANBURY READING 05.22 HSMT RG
25,29 & 33
Derby RTC -
38, 43, 47, 51, 03, Leeds - S&C DERBY HEATON
PLP141 4 - weekly 17/12/2023 07, 11, 15, 19, 23, - Carlisle — 1Q17GB Su 10.30 | R.T.C.(NETWORK T&R.S.M.D 16.09 HSMT RG
27,31 &35 Newcastle - RAIL) R
Heaton
37,41, 45, 49, 01,
15/12/2023 05, 09, 13, 17, 21, ) 1Q18DA FO 06.11 FSQI%TS(I;NSG TRIANGLE PAIGNTON 15.29 HSMT RG
25,29 & 33 Reading
Triangle -
Penzance,
PLP127 4 - weekly Paignton ,
Bristol &
Bordesley -
37,41, 45, 49, 01, Derby
15/12/2023 05, 09, 13, 17, 21, 1Z18DA FO 15.39 PAIGNTON TAUNTON 18*21 UTU-T RG
25,29 & 33
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37,41, 45, 49, 01, LONDON
15/12/2023 | 05, 09, 13, 17, 21, 1Q19DA FO | 18.57 | TAUNTON 21*39 HSMT RG
PADDINGTON
25,29 & 33
37,41, 45, 49, 01, LONDON DERBY
15/12/2023 | 05, 09, 13, 17, 21, 1Q21DB FO | 2210 | oADDINGTON R.T.C.(NETWORK 01*57 HSMT RG
25,29 & 33 RAIL)
37,41, 45, 49, 01,
11/12/2023 | 05, 09, 13, 17, 21, 1Q19GS | MO | 08.39 | HEATON T&R.S.M.D. LONDON KINGS 20.17 HSMT RG
CROSS
25,29 & 33
Heaton -
Tees - Donc
PLP123 4 - weekly - KX Slows
and Loops -
Derby RTC
37,41, 45, 49, 01, DERBY
11/12/2023 | 05, 09, 13, 17, 21, 1Q20GS | MO | 20.35 (":%'g'gg'\' KINGS R.T.C.(NETWORK 02.10 HSMT RG
25,29 & 33 RAIL)
Crewe
39, 43, 47, 51, 03, LNWR - DERBY
PLP147 | 4-weekly | 29/12/2023 | 07, 11,15, 19,23 | Newport - 1Q20DB | FO | 06.30 gﬁEE‘)NE CS.(L&NWR | p T C(NETWORK | 14.26 HSMT RG
27,31&35 Crewe - RAIL)
Derby RTC
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37,41, 45, 49, 01,
14/12/2023 05, 09, 13, 17, 21, 1Q23DB ThO 05.56 READING SALISBURY 15.12 HST7-125 RG
25,29&33
Reading T -
37,41, 45, 49, 01, Exeter -
PLP126 4 - weekly 14/12/2023 05, 09, 13, 17, 21, Southampto 1X23DD ThO 15.13 | SALISBURY SALISBURY 16.50 HSMT RG
25,29 & 33 n - Westbury
- Reading T
37,41, 45, 49, 01, READING
14/12/2023 05, 09, 13, 17, 21, 1Q23DD ThO 17.04 | SALISBURY 18.17 HST7-125 RG
TRIANGLE SIDINGS
25,29&33
Heaton -
Edinburgh -
Gartshore
DPL -
Glasgow
PLZ]'53 8 - weekly 29/01/2024 gg 52,08, 16,24 & Queens 1Q23GB MO 10.33 HEATON T&R.S.M.D. NEWCASTLE 16.53 HST7-125 RG
Street -
Polmont
UPL -
Edinburgh -
Newcastle
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40, 44, 48, 52, 04, DERBY
04/01/2024 08, 12, 16, 20, 24, 1Q22DB ThO 06.44 R.T.C.(NETWORK STOCKPORT 08.43 HST7-125 RG
28,32 & 36 RAIL)
40, 44, 48, 52, 04,
04/01/2024 08, 12, 16, 20, 24, Derby - 1Q23GD ThO 09.27 STOCKPORT NORTHAMPTON 12.23 HST7-125 RG
28,32 & 36 Colw -
Cheadle -
PLP116 Birm -
A 8 - weekly Rugby - Dn
Cov -TV Jn -
Stoke - Colw
40, 48,04, 12,20 & - Derby STOKE ON TRENT :
04/01/2024 28'& 36 1Q24EF ThO 13.33 NORTHAMPTON NORTH 15.33 HST7-125 RG
40, 44, 48, 52, 04,
04/01/2024 08, 12, 16, 20, 24, 1Q26EE ThO 16.13 STOKE ON TRENT DERBY 17.08 HST7-125 RG
NORTH
28, 32 & 36
Heaton
Depot -
PLP113 41, 48, 04, 12, 20 Manors -
A 8 - weekly 08/01/2024 28’& 3’6 o e Edinburgh - 1Q24GB MO 10.33 HEATON T&R.S.M.D. NEWCASTLE 16.53 HST7-125 RG
Glasgow QS
- Edinburgh
- Newcastle
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40, 44, 48, 52, 04, DERBY
04/01/2024 | 08, 12, 16, 20, 24, 1Q22DB | ThO | 06.44 | R.T.C.(NETWORK STOCKPORT 08.43 HST7-125 RG
28,32 & 36 RAIL)
40, 44, 48, 52, 04,
04/01/2024 | 08, 12, 16, 20, 24, Derby RTC - | 1Q23GD | ThO | 09.27 | STOCKPORT NORTHAMPTON 12.23 HST7-125 RG
28,32 & 36 3
Colw
Cheadle -
PLP156 Birm -
A 8 - weekly Rugby - DF -
TV Jn -
Stoke - Colw
01/02/2024 gg' 52,08,16,24& | - Derby 1Q25EF | ThO | 13.33 | NORTHAMPTON ﬁg%ﬁo’\‘ TRENT 15.33 HST7-125 RG
40, 44, 48, 52, 04,
04/01/2024 | 08, 12, 16, 20, 24, 1Q26EE | ThO | 16.13 STOKE ON TRENT DERBY 17.08 HST7-125 RG
NORTH
28,32 & 36
Slatford
Depot -
Haymarket -
PLP1SS | g weekly | 31/01/2024 | 4452.08,16,24& | oiciairs 1Q26IK | WO | 0756 | SLATEFORD DEPOT | CREWEC.S. 11.31 | HST7-125 | RG
A 32 (L&NWR SITE)
South Jn -
Crewe
LNWR
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TOC

PLP115
A

8 - weekly

03/01/2024

40, 48, 04, 12, 20 &
28 & 36

Slatford
Depot -
Craiglockhar
tdn -
Slateford Jn
- Carstairs -
Crewe

1Q26LS

WO

06.38

SLATEFORD DEPOT

CREWE C.S.
(L&NWR SITE)

11.31

HST7-125

RG

PLP114

8 - weekly

02/01/2024

40, 48,04, 12, 20 &
28 & 36

Derby RTC -
Colwich -
WCML -
Glasgow -
Edinburgh -
Aberdeen -
Slatford
Depot

1Q26RR

TO

06.13

DERBY
R.T.C.(NETWORK
RAIL)

EDINBURGH

13.16

HST7-125

RG

PLP154

8 - weekly

30/01/2024

44,52, 08, 16, 24 &
32

Derby RTC -
Colwich -
WCML -
Glasgow -
Edinburgh -
Aberdeen -
Slatford
Depot

1Q26RT

TO

06.13

DERBY
R.T.C.(NETWORK
RAIL)

EDINBURGH

13.16

HSMT

RG

PLP114
&
PLP154

4 - weekly

02/01/2024

40, 44, 48, 52, 04,
08, 12, 16, 20, 24,
28,32 & 36

Derby RTC -
Colwich -
WCML -
Glasgow -
Edinburgh -
Aberdeen -
Slatford
Depot

1Q26RS

TO

13.45

EDINBURGH

SLATEFORD
DEPOT

23.44

HSMT

RG

PLP155
B

8 - weekly

31/01/2024

44,52, 08, 16, 24 &
32

Crewe
LNWR -
Euston A
and X -
Rugby -
Crewe -
Derby RTC

1Q27GB

\WYe]

11.57

CREWE C.S. (L&NWR
SITE)

DERBY
R.T.C.(NETWORK
RAIL)

19.20

HSMT

RG
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Derby RTC -
39, 43, 47, 51, 03, Lich - DERBY DERBY
PLP144 4 - weekly 27/12/2024 07, 11, 15, 19, 23, Euston - 1Q28EA TO 14.28 R.T.C.(NETWORK R.T.C.(NETWORK 23.18 HSMT RG
27,31&35 Crewe - Lich RAIL) RAIL)
- Derby RTC
Derby RTC -
Sheet
Stores - S
37,41, 45, 49, 01, DERBY
PLP121 | 4-weekly | 10/12/2023 | 05, 09,13, 17,21, | 309K-York | 16086A | su | 10.22 | RT.C.(NETWORK HEATON 14835 | psmr RG
25 29 33 - Sunderland RAIL) T&R.S.M.D. Ya
' - Newcastle
- Heaton
Depot
Crewe - MK
- Euston D DERBY
PLP115 8 - weekly 03/01/2024 40,48, 04,12, 20 & and E - MK - 1Q29GB WO 11.57 CREWE C.S. (L&NWR R.T.C.(NETWORK 19.21 HST7-125 RG
B 28 & 36 SITE)
Crewe - RAIL)
Derby RTC
Derby RTC -
39, 43, 47, 51, 03, Crewe - DERBY CREWE C.S
PLP146 4 - weekly 28/12/2023 07, 11, 15, 19, 23, Holyhead - 1Q30FA ThO 10.55 R.T.C.(NETWORK (L&NWR S.IT.E) 23.56 HST7-125 RG
27,31 &35 Crewe RAIL)
LNWR
38, 42 46, 50, Derby RTC - DERBY HEATON 16RM*
PLP131 4 - weekly 17/12/2023 | 02, 06, 10, 14, 18, Saltburn - 1Q31GB Su 10.09 | R.T.C.(NETWORK T&R.S.M.D 35 HST7-125 RG
22,26,30& 34 Heaton RAIL) T
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41, 44, 48, 52, 04, DERBY
06/01/2024 08, 12, 16, 20, 24, 1Q34GB Su 10.22 R.T.C.(NETWORK HULL 12.01 HST7-125 RG
28,32 & 36 Derby RTC - RAIL)
Derby -
Doncaster -
PLP111 4 - weekly Hull -
Newcastle -
Heaton
41, 44, 48, 52, 04, Depot HEATON
06/01/2024 08, 12, 16, 20, 24, 1Q35GC Su 12.25 HULL 15.09 HST7-125 RG
T&R.S.M.D.
28,32 & 36
Newcastle -
PLP113 41,44, 48, 52, 04, ig?kd ?g"";‘ﬁd' DERBY
4 - weekly 01/01/2024 08, 12, 16, 20, 24, 1Q37GB MO 17.59 NEWCASTLE R.T.C.(NETWORK 22.51 HST7-125 RG
B K - Sheet
28,32 & 36 S RAIL)
tores -
Derby RTC
Derby RTC -
Peak Forest
38, 42, 46, 50, 02, - Wrexham DERBY
PLP223 4 - weekly 18/12/2023 06, 10, 14, 22, 26, and Wirral 1Q41FA MO 13.11 R.T.C.(NETWORK E-I:_IEIIE\IVV\(/IIE‘\’CSI?E) ogc;P LD75 RG
30& 34 Lines - RAIL)
Crewe
LNWR
Crewe
LNWR -
Warrington
38, 42, 46, 50, 02
) T A an an and Mersey CREWE C.S. (L&NWR CREWE C.S.
PLP224 4 - weekly 19/12/2023 06, 10, 14, 22, 26, North 1Q42FA TO 18.45 SITE) (L&NWR SITE) 07.30 LD75 RG
30&34 .
Electrics -
Crewe
LNWR
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Crewe
LNWR -
38, 42, 46, 50, 02, Manchester
PLP225 | 4-weekly | 20/12/2023 | 06,10, 14,22, 26, | Eastem 1Q43FA | wo | 1833 | SREWECS. (L&NWR | CREWE C.S. 07.22 LD75 RG
SITE) (L&NWR SITE)
30 & 34 Suburbans -
Crewe
LNWR
Crewe
LNWR -
38, 42, 46, 50, 02, Manchester
PLP226 | 4 -weekly 21/12/2023 | 06, 10, 14, 22, 26, Liverpool 1Q44FA | ThO | 19.16 CREWE C.S. (L&NWR | CREWE C.S. 07.30 LD75 RG
! SITE) (L&NWR SITE)
30& 34 Lines -
Crewe
LNWR
Crewe
LNWR -
38, 42, 46, 50, 02, DERBY
PLP227 | 4-weekly | 22/12/2023 | 06, 10, 14, 22, 26, Manchester | 1o45en | Eo | 2111 | CREWECS. (LANWR | o 3 (NETWORK 06.42 LD75 RG
- Buxton - SITE)
30&34 ; RAIL)
Sheffield -
Derby RTC
43, 47,51, 04, 08, EETYTR;E”' DERBY
PLP233 | 4 -weekly 22/01/2024 | 11, 16, 19, 23, 27, Tveele 1Q46EA | MO | 0852 | R.T.C.(NETWORK TYSELEY L.M.D. 17.15 LD75 RG
31&35 yseley RAIL)
LMD
38, 42, 46, 50, 02, gﬁ:ﬁ%rﬁﬁc ] DERBY CARLISLE A
PLP434 | 4 -weekly 19/12/2023 | 06, 10, 14, 18, 23, 1Q47FA TO | 1055 | R.T.C.(NETWORK 19.20 LD75 RG
Coast - SIDING
26,30& 34 Carlisle RAIL)
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Tyseley
LMD -
43, 47, 51, 04, 08, Stratford -
PLP234 | 4 -weekly 23/01/2024 | 11, 16, 19, 23, 27, Nuneaton - 1Q48FA TO | 19.37 | TYSELEY L.M.D. TYSELEY L.M.D. 03.39 HSMT RG
31&35 Kenilworth -
Tyseley
LMD
Derby RTC -
DERBY DERBY
PLPI37 | g weekly | 21122023 | 38 46,02,10,18, Grantham - 1Q49EE | ThO | 09.37 | R.T.C.(NETWORK R.T.C.(NETWORK 16.56 HSMT RG
A 26 & 34 Skegness - RAIL) RAIL)
Derby RTC
Derby RTC - DERBY DERBY
PLPBl?” 8 - weekly 18/01/2024 gg' 50,06,14,22& | Grantham - 1Q49EF | ThO | 09.37 | R.T.C.(NETWORK R.T.C.(NETWORK 13:30 HSMT RG
Derby RTC RAIL) RAIL)
Derby RTC -
37, 41, 45, 01, 05, Cleethorpes DERBY DONCASTER
PLP246 | 4 -weekly 14/12/2023 | 09, 13, 17, 21, 25, - Sheffield - 1Q50GC | ThO | 13.43 | R.T.C.(NETWORK 03.16 LD75 RG
WEST YARD
29 & 33 Doncaster RAIL)
West Yard
38, 42, 46, 50, 03, 8g:gy -R e DERBY EASTLEIGH EAST
PLP333 | 4 -weekly 18/12/2023 | 06, 10, 14, 18, 22, y 1Q51CA | MO | 10.55 | R.T.C.(NETWORK 00.01 LD75 RG
Weymouth - YARD
26, 30, & 34 Eastleigh RAIL)
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Eastleigh -
Littlehampto
38, 42, 46, 50, 03,
PLP334 | 4-weekly | 19/12/2023 | 06,10, 14,18 22, | "~ 1052CA | TO | 10.47 | EASTLEIGHEAST EASTLEIGHEAST | 44 01 LD75 RG
Lymington YARD YARD
26, 30, & 34 )
Pier -
Eastleigh
38, 42, 46, 50, 02, DERBY
22/12/2023 | 06, 10, 14, 18, 22, 1Q52ES FO | 22.30 | R.T.C.(NETWORK ﬁ\lTTFE’gNCA?%SN AL 01.37 HSMT RG
26,30&34 RAIL)
Derby RTC -
Loughborou
gh -
39, 43, 47, 51, 03 Nottingham -
PSR et ST PANCRAS ST PANCRAS
PLP136 | 4 -weekly 23/12/2023 | 07, 11, 15, 19, 23, St Pancras - | 1Q53ES SO | 0220 | |\rERNATIONAL INTERNATIONAL 03.35 LD75 RG
27,31 &35 Radlett - St
Pancras -
Derby -
Derby RTC
39, 43, 47, 51, 03, DERBY
23/12/2023 | 07, 11, 15, 19, 23, 1Q54ES SO | 03.45 %TTEQNS\F;%SN AL R.T.C.(NETWORK 05.45 LD75 RG
27,31&35 RAIL)
38, 42, 46, 50, 03, Eastleigh -
PLP335 | 4-weekly | 20/12/2023 | 06, 10,14 18,22, | Wimbledon- | 1053CA | wo | 12.00 | EASTLEIGHEAST SOUTHAMPTON 17.18 LD75 RG
; YARD UP YARD (FL)
26, 30, & 34 Eastleigh
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38, 42, 46, 50, 03,
4-weekly | 20/12/2023 | 06, 10, 14, 18, 22, 1053cB | wo | 18.05 | SOUTHAMPTONUP | EASTLEIGHEAST | o 55 LD75 RG
YARD (FL) YARD
26, 30, & 34
Doncaster
37,41, 45, 01, 05, West Yard - DERBY
PLP247 4 - weekly 15/12/2023 09, 13, 17, 21, 25, Sheffield - 1Q53GC FO 20.46 DONCASTER WEST R.T.C.(NETWORK 06.16 HSMT RG
. YARD
29& 33 Immingham RAIL)
- Derby RTC
Eastleigh -
Aldershot -
38, 42, 46, 50, 03, Reading -
PLP336 4 - weekly 21/12/2023 06, 10, 14, 18, 22, Guildford - 1Q54CA ThO 12.55 EASTLEIGH EAST TONBRIDGE WEST 02.30 LD75 RG
YARD YARD
26, 30, & 34 Alton -
Tonbridge
West Yard
Tyseley
40 43, 47, 51, 04, LMD - DERBY
PLP237 4 - weekly 05/01/2024 08, 11, 16, 19, 23, Wrexham - 1Q55EA FO 15.20 TYSELEY L.M.D. R.T.C.(NETWORK 03.25 LD75 RG
27,31, &35 Snow Hill - RAIL)
Derby RTC
Tonbridge
West Yard -
PLP341 38, 43, 47, 07, 11, Hastings -
A 4 - weekly 22/01/2024 15 19 23 27& 31 Eastbourne - 1Q56BA SO 10.29 HITHER GREEN P.A.D. | WOKING UP C.H.S. 23.48 LD75 RG
Aldershot -
Woking
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37, 41, 45, 01, 05, \I?vir;y RTC - DERBY DERBY
PLP243 | 4 - weekly 11/12/2023 | 09, 13, 17, 21, 25, ; 1Q56EA | MO | 20.34 | R.T.C.(NETWORK R.T.C.(NETWORK 06.07 LD75 RG
Midlands -
29& 33 RAIL) RAIL)
Derby RTC
TRV60 02/04/2024 f:g;drgf} A CARDIFF CANTON CARDIFF CANTON
1 13 -weekly | 25/06/2024 | 01,13 & 25 val 1Q58DA TO | 2140 | S\pinGs SIDINGS 06.13 LD75 RG
17/09/2024 alleys - IDIN IDIN
ADJ - Cardiff
Cardiff - ADJ
03/04/2024 -VOG -
TRY00 | 13-weekly | 25/06/2024 | 01,13825 Cardiff 1Q59DA | WO | 21.09 | SHEOIFE CANTON S s CANTON |06 45 LD75 RG
18/09/2024 Valleys -
ADJ - Cardiff
43, 47,51, 03, 07,
24/01/2024 | 11, 15, 19, 23, 27, _ 1Q60EA | WO | 20.28 \évé)gll”e UP YARD ST ALBANS ABBEY | 22.58 LD75 RG
31&35 Woking Up '
Yard - St
Albans -
PLP345 4 - weekly Watford DC
- Richmond -
Woking Up
43, 47, 51, 03, 07, Yard
24/01/2024 | 11,15, 19, 23, 27, 1Q61HA | WO | 23.23 | ST ALBANS ABBEY RICHMOND NLL 01.16 LD75 RG
31&35
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43, 47, 51, 03, 07, WATFORD
25/01/2024 | 11,15, 19, 23, 27, 1Q62EB | ThO | 01.27 | RICHMOND NLL 02.45 LD75 RG
JUNCTION DC
31&35
43, 47, 51, 03, 07, .
25/01/2024 | 11,15, 19, 23, 27, 1Q63EC | Tho | 03.01 | WATFORD JUNCTION | QUEEN'S PARK 04.38 LD75 RG
DC (LONDON)
31&35
43, 47,51, 03, 07
AR Sl QUEEN'S PARK WILLESDEN UP &
25/01/2024 | 11,15, 19, 23, 27, 1Q64ED | ThO | 04.45 (LONDON) DOWN RELIEF 05.23 LD75 RG
31&35
43, 47,51, 03, 07
AR Sl WILLESDEN UP & WOKING UP YARD
25/01/2024 | 11,15, 19, 23, 27, 1Q65CB | ThO | 05.41 | jorosor oo RECP. 07.19 LD75 RG
31&35
Derby RTC -
37, 41, 45, 49, 05, g"f:r%;ou N DERBY
PLP413 | 4 - weekly 11/12/2023 | 09, 13, 17, 21, 25, “York 9 1Q60RS | MO | 08.52 | R.T.C.(NETWORK BARLBY LOOPS 15.06 LD75 RG
29 & 33 Holgate RAIL)
Siding
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37, 41, 45, 49, 05, GASCOIGNE
11/12/2023 09, 13, 17, 21, 25, 1Q61RS MO 15.36 BARLBY LOOPS WOOD DOWN 17.32 LD75 RG
29 & 33 LOOP
37,41, 45, 49, 05,
11/12/2023 09, 13, 17, 21, 25, 1Q62RS MO 19.07 GASCOIGNE WOOD SCARBOROUGH 20.31 LD75 RG
DOWN LOOP
29 & 33
37,41, 45, 49, 05,
11/12/2023 09, 13, 17, 21, 25, 1Q63RS MO 20.44 SCARBOROUGH MILFORD LOOP 21.56 LD75 RG
29 & 33
37,41, 45, 49, 05,
11/12/2023 09, 13, 17, 21, 25, 1Q64RS MO 22.15 MILFORD LOOP I 23.45 LD75 RG
SIDING (FLHH)
29 & 33
Woking -
43, 47,51, 07, 11, Windsor -
PLP343 4 - weekly 22/01/2024 15, 19, 23, 27,31 & Waterloo - 1Q64CA MO 20.53 WOKING UP C.H.S. WOKING UP C.H.S. 05.23 LD75 RG
35 Strawberry
Hill - Woking
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Woking -
Horsham -
43, 47,51, 07, 11, ;
PLP344 | 4-weekly | 2301/2024 | 15,19,23,27,31& | She%M0ON | 10e5cA | TO | 20.49 | WOKING UPYARD WOKING UP C.H.S. | 05.48 LD75 RG
35 - Hampton RECP.
Court -
Woking
37, 41, 45, 49, 05,
12/12/2023 | 09, 13,17, 21, 25, 1065GA | TO | 21.27 | YORKHOLGATE SELBY 22.34 LD75 RG
SIDING (FLHH)
29 & 33
37, 41, 45, 49, 05,
12/12/2023 | 09, 13,17, 21, 25, York 1Q75GA | TO | 22.52 | SELBY ILKLEY 00.24 LD75 RG
29&33 Holgate
Siding -
Selby -
PLP414 | 4 - weekly Skipton and
Brad - York
37,41, 45,49,05, | Holgate
13/12/2023 | 09, 13, 17, 21, 25, Siding 1Q76GA | WO | 00.35 | ILKLEY LEEDS 01.08 LD75 RG
29 & 33
37, 41, 45, 49, 05,
13/12/2023 | 09, 13, 17, 21. 25, 1085GA | WO | 01.25 | LEEDS SKIPTON DOWN 03.28 LD75 RG
29 & 33 SHIPLEY SLOW
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37, 41, 45, 49, 05
Caa A oo SKIPTON DOWN YORK HOLGATE
13/12/2023 (2)88}33317 21, 25, 1Q86GA WO 03.37 SHIPLEY SLOW SIDING (FLHH) 06.32 LD75 RG
23/02/2024
TRV45 17/05/2024 East London TONBRIDGE WEST TONBRIDGE WEST
0 13 - weekly 09/08/2024 47,07,19 & 31 Line 1Q66BA FO 22.48 YARD YARD 06.39 LD75 RG
01/11/2024
37,41, 45, 49, 05
Y as o o York YORK HOLGATE GOOLE UP GOODS
13/12/2023 (2)88}33317 21, 25, Holgate 1Q66GA WO 20.48 SIDING (FLHH) LOOP 23.25 LD75 RG
Siding -
Goole -
Barnsley
PLP415 4 - weekly and
Bradford -
37, 41,45, 49, 05, Eg{gate GOOLE UP GOODS YORK HOLGATE
13/12/2023 288%35317 21, 25, Siding 1Q67GA WO 23.49 LOOP SIDING (FLHH) 07.55 LD75 RG
Woking -
London -
PLP346 39, 47,51, 07, 11, Orpington - WOKING UP YARD LONDON CANNON
A 4 - weekly 29/12/2023 1923 31&35 Guildford - 1Q67BA ThO 17.44 RECP. STREET 05.04 LD75 RG
Tonbridge
West Yard
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39, 47, 51, 07, 11, LONDON CANNON TONBRIDGE WEST
30/12/2023 | 19" 3" 31'g 35 1Q67BB FO | 0516 | oTreeT YARD 06.25 LD75 RG
37, 41, 45, 49, 05
Uil York YORK HOLGATE WIGAN NORTH
14/12/2023 gg, 8}33,3 17, 21, 25, Holgate 1Q67FA | ThO | 16.28 | oo (FLHH) WESTERN 23.19 LD75 RG
Siding -
Leeds - Man
Vic -
PLP416 4 - weekly Blackburn
and
Bradford -
37, 41, 45, 49, 05,
14/12/2023 | 09, 13,17, 21, 25, Doncaster 1Q68GA | ThO | 23.23 WIGAN NORTH DONCASTER 02.28 LD75 RG
CHS WESTERN C.H.S.
29 & 33
25/01/2024 | 43,03, 15 & 27 1Q68BA | ThO | 17.44 \évé)g;NG UP YARD ;?gg%'\' CANNON | 55 04 LD75 RG
Woking -
London -
PLP346 Orpington -
B 13 - weekly Guildford -
Dollands
Moor
26/01/2024 | 43, 03, 15 & 27 1068BB | FO | 05.16 ;?gEEO'Il'\I CANNON ggéLSANDS MOOR | (644 LD75 RG
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PLP417

4 - weekly

16/12/2023

38, 41, 46, 50, 06,
10, 14, 18, 22, 26,
30& 34

Doncaster
CHS -
Doncaster -
Maltby -
Derby RTC

1Q68RD

SO

03.20

DONCASTER C.H.S.

DERBY
R.T.C.(NETWORK
RAIL)

15.17

LD75

RG

PLP311
A

4 - weekly

30/12/2023

40, 48, 52, 08, 12,
20, 24, 32 & 36

30/12/2023

40, 44, 48, 52, 04,
08, 12, 16, 20, 24,
28,32& 36

Tonbridge
West Yard -
Ashford -
Guildford -
Leicester -
Derby RTC

1Q69BA

SO

08.55

TONBRIDGE WEST
YARD

SOUTH CROYDON

12.05

LD75

RG

1Q69BB

SO

12.15

SOUTH CROYDON

DERBY
R.T.C.(NETWORK
RAIL)

22.01

LD75

RG

PLP311
B

13 - weekly

27/12/2024

44,04, 16 & 28

Dollands
Moor -
Guildford -
Leicester -
Derby RTC
please note
1Q69BB to
be used
from South
Croydon to
Derby RTC

1Q70BA

SO

10.06

DOLLANDS MOOR
SDGS

SOUTH CROYDON

12.05

LD75

RG
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Derby RTC -
Leicester -
40, 44, 48, 52, 04, Victoria - DERBY
PLP313 | 4-weekly | 02/01/2024 | 08,12, 16,20, 24, | East 1Q71BA | MO | 19.39 | R.T.C.(NETWORK YORDTIDCEWEST | 06 45 LD75 RG
28,32 & 36 Croydon - RAIL)
Tonbridge
West Yard
44, 48, 52, 04, _
30/01/2024 08, 12, 16, 20, 24, Tonbridge 1Q72BA TO 18.13 $225RIDGE WEST LONDON BRIDGE 01.20 LD75 RG
28,32 & 36 West Yard -
Victoria -
East
PLP314 4 - weekly Croydon -
London
Bridge -
44, 48, 52, 04, Tonbridge
31/01/2024 08, 12, 16, 20, 24, West Yard 1Q72BB WO 01.30 LONDON BRIDGE TONBRIDGE WEST 06.13 LD75 RG
YARD
28,32 & 36
40, 44, 48, 52, 04,
04/01/2024 08, 12, 16, 20, 24, 1Q73BA ThO 18.13 TONBRIDGE WEST LONDON CHARING 03.19 LD75 RG
28 32'& 36 YARD CROSS
' Tonbridge -
South
PLP316 4 - weekl London -
A y Maidstone
West -
Tonbridge
40, 44, 48, 52, 04,
05/01/2024 | 08, 12. 16, 20, 24. 107388 | FO | 03.29 | LONDON CHARING SEVENOAKS 09.12 LD75 RG
28,32 & 36 CROSS
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40, 44, 48, 52, 04,
05/01/2024 | 12. 16, 20, 28, 32 & 1Q73BC | FO | 09.25 | SEVENOAKS \T((XSSR'DGE WEST | 0955 LD75 RG
36
40, 44, 48, 52, 04,
03/01/2024 08, 12, 16, 20, 24, 1Q74BA WO 22.02 $2ESRIDGE WEST NEW CROSS 04.00 LD75 RG
28,32&36 Tonbridge
West Yard -
North Kent -
PLP315 4 - weekly Dover -
Tonbridge
West Yard
40, 44, 48, 52, 04, TONBRIDGE WEST
04/01/2024 08, 12, 16, 20, 24, 1Q74BB ThO 04.09 NEW CROSS 12.21 LD75 RG
YARD
28,32 & 36
38, 42, 46, 50, 02, Carlisle -
PLP435 4 - weekly 20/12/2023 06, 10, 14, 18, 23, GSW - 1Q74RD WO 05.47 | CARLISLE A SIDING MOSSEND DOWN 18.38 LD75 RG
YARD
26,30 & 34 Mossend
Tonbridge
West Yard -
37,41, 45, 49, 01, Littlehampto
PLP323 | 4-weekly | 11/12/2023 | 05,09.13 17,21, | n-Brighton | 1Q758A | MO | 12.31 | JONBRIDGE WEST BRIGHTON 18.05 LD75 RG
- YARD
25,29 & 33 - Wimbledon
- Tonbridge
West Yard
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37,41, 45, 49, 01,
11/12/2023 | 05, 09, 13, 17, 21, 1Q7588 | MO | 18.13 | BRIGHTON JONBRIDGE WEST | g o LD75 RG
YARD
25,29 & 33
Mossend -
Lanark - N
38, 42, 46, 50, 02, Berwick -
PLP436 4 - weekly 21/12/2023 06, 10, 14, 18, 23, Bathgate - 1Q75LA ThO 171'/'01 MERSDSEND DOWN ’\YAERSDSEND DOWN 051)56 LD75 RG
26,30 & 34 Ed Subs - 2 2
Milngavie -
Mossend
37,41, 45, 49, 01,
14/12/2023 05, 09, 13, 17, 21, Tonbridge 1Q76BA ThO 11.31 $gggRIDGE WEST SEAFORD 00.44 LD75 RG
25,29&33 West Yard -
Bognor
PLP326 Regis -
A 4 - weekly Eastbourne -
Brighton -
Tonbridge
41, 45, 49, 01, 05, West Yard TONBRIDGE WEST
11/01/2024 13 17, 25. & 29 1Q76BB FO 00.54 SEAFORD YARD 03.25 LD75 RG
Tonbridge
West Yard -
Bognor
PLP326 Regis - DOLLANDS MOOR
B 13 - weekly 15/12/2023 37,49, 09, 21 & 33 Eastbourne - 1Q87BB FO 00.54 | SEAFORD SDGS 04.01 LD75 RG
Brighton -
Dollands
Moor, runs
as an
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Altrantive to
1Q76BB
when
required
Mossend -
38, 42, 46, 50, 02, Ayrshire -
PLP437 4 - weekly 22/12/2023 06, 10, 14, 18, 23, WCML 1Q76RL FO 18.13 MOSSEND DOWN MOSSEND DOWN 06.45 LD75 RG
. YARD YARD 23
26,30& 34 Electrics -
Mossend
Tonbridge
West Yard -
37,41, 45, 49, 01, Margate -
PLP325 4 - weekly 13/12/2023 05, 09, 13, 17, 21, Maidstone - 1Q77BA WO 11.09 TONBRIDGE WEST TONBRIDGE WEST 02.08 LD75 RG
YARD YARD
25,29 & 33 Canterbury -
Tonbridge
West Yard
Mossend -
43, 47,51, 03, 07
e A aa oy Inverness - 13.35 MOSSEND DOWN INVERNESS
PLP441 4 - weekly 20/01/2024 éi;gslg 24, 27, Aberdeen - 1Q77LA SO 1, YARD MILLBURN C.RAIL 02.11 LD75 RG
Inverness
Tonbridge -
37, 41, 45, 49, 01, Sheerness -
PLP324 | 4-weekly | 12/12/2023 | 05,09.13 17.21, | Uckfield - 10788A | TO | 13.11 | JONBRIDGE WEST TONBRIDGE WEST | 13 45 LD75 RG
YARD YARD
25,29 & 33 Caterham -
Tonbridge
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18/02/2024 Inverness -
TRV64 12/05/2024 Kyle of INVERNESS INVERNESS
2B 13-weekly | (/082024 | 47:07:19&31 Lochalsh - 1Q78RA | Su | 1312 |\ [ BURN C.RAIL MILLBURN C.RAIL 22.52 LD75 RG
27/10/2024 Inverness
21/01/2024 Inverness -
TRV64 14/04/2024 Thurso - INVERNESS INVERNESS
2A 13-weekly | 71072024 | 4303, 15&27 Wick - 1Q78RB | Su | 0846 | \u/ | BURN C.RAIL MILLBURN C.RAIL | 201 LD75 RG
29/09/2024 Inverness
Tonbridge
West Yard - DERBY
PLP33L | 4. weekly 13/01/2024 | 42: 46,02, 06, 14, Catford - 1Q79BA so | 09.11 | TONBRIDGE WEST R.T.C.(NETWORK 21.31 LD75 RG
A 18, 26 & 30 YARD
Corby - RAIL)
Derby RTC
43, 47, 51, 03, 07, Inverness -
PLP443 | 4 -weekly 22/01/2024 | 11, 15, 19, 24, 27, Fife - 1Q79RA Mo | 1538 | INVERNESS MOSSEND DOWN 05.24 LD75 RG
MILLBURN C.RAIL YARD
31&35 Mossend
Dollands
Moor - DERBY
PLP331 | 13 weekly | 16/12/2023 | 38,50,10,22& 34 | Catford - 1Q80BA | SO | 13.32 | DOLLANDS MOOR RT.C.NETWORK | 21.31 LD75 RG
B SDGS
Corby - RAIL)
Derby RTC
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Mossend -
43, 47, 51, 03, 07, Helensburgh
PLP444 | 4-weekly | 23/01/2024 | 11,15 19,2427, | -Balloch- | 1Q8ORT | TO | 1557 | MOSSEND DOWN MOSSEND DOWN | 0550 LD75 RG
. YARD YARD 23
31&35 Anniesland -
Mossend
Mossend -
39, 43, 47, 51, 03, Grangemout
PLP445 4 - weekly 27/12/2023 07, 11, 15, 19, 24, h - 1Q81RA WO 18.57 MOSSEND DOWN CARLISLE A 04.52 LD75 RG
. ] YARD SIDING 23
27,31 &35 Kilmarnock -
Carlisle
39, 43, 47, 51, 03, Carlisle - BLACKPOOL
PLP446 4 - weekly 28/12/2023 07, 11, 15, 19, 24, Barrow - 1Q82RA ThO 16.45 CARLISLE A SIDING 05.48 LD75 RG
NORTH
27,31 &35 Blackpool
Blackpool -
39,43,47,51,03, | £t DERBY
PLP447 4 - weekly 29/12/2023 07, 11, 15, 19, 24, B 1Q83RJ FO 14.15 BLACKPOOL NORTH R.T.C.(NETWORK 04.14 LD75 RG
olton -
27,31 & 35 RAIL)
Crewe -
Derby RTC
Derby RTC -
Tonbridge
TRV62 37, 45,01, 09, 17 West Yard - TONBRIDGE WEST TONBRIDGE WEST
13 - weekly 09/12/2023 AR Thameslink - 1Q85BA SO 23.56 04.20 LD75 RG
2 25 & 33 - YARD YARD
Tonbridge
West Yard -
Derby
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March -
37, 41, 45, 49, 01, Peterboroug DERBY
PLP431 4 - weekly 09/12/2023 05, 09, 13, 21, 25, h- 1Q86RF SO 10.12 MARCH DOWN R.S. R.T.C.(NETWORK 21.10 LD75 RG
29& 33 Doncaster - RAIL)
Derby
Derby RTC -
44, 48, 52, 04, 08, Cambridge - DERBY FERME PARK
PLP423 4 - weekly 29/01/2024 12, 20, 24, 28, 32 Liverpool 1Q90RA MO 15.15 R.T.C.(NETWORK 05.01 LD75 RG
RECP.
& 36 Street - RAIL)
Ferme Park
44, 48, 52, 04, 08,
30/01/2024 12, 20, 24, 28, 32 1Q95RW TO 15.03 FERME PARK RECP. RIPPLE LANE 18.22 LD75 RG
236 WEST S.S.
Ferme Park
-LTS - NLL
PLP424 4 - weekly -WLL-T
and H -
Ferme Park
44, 48, 52, 04, 08,
30/01/2024 12, 20, 24, 28, 32 1Q96RW TO 19.56 RIPPLE LANE WEST FERME PARK 06.31 LD75 RG
S.S. RECP.
& 36
40, 44,48, 52,04, | Ferme bark
PLP425 4 - weekly 03/01/2024 08, 12, 20, 24, 28, Colchester - 1Q97RF WO 10.50 | FERME PARK RECP. CLACTON-ON-SEA 18.28 LD75 RG
32 & 36 .
Cambridge
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40, 44, 48, 52, 04,
03/01/2024 | 08, 12. 20, 24. 28, 1Q98RG | WO | 19.38 | CLACTON-ON-SEA CAMBRIDGE 03.19 LD75 RG
T.&R.S.M.D.
32&36
06/02/2024 Shrewsbury
TRV60 30/04/2024 y DERBY
M 13-weekly | o00505, | 45,05, 17&29 Aberystwyth | 1Q97EA TO | 20.11 | R.T.C.(NETWORK MACHYNLLETH 02.56 LD75 RG
15/10/2024 : RAIL)
Machynlleth
Pwillheli -
TRV60 8158?@833 Dovey DERBY
5 13-weekly | 00505, | 45.05,17&29 Junction - 1Q98EA | WO | 23.30 | MACHYNLLETH R.T.C.(NETWORK 09.59 LD75 RG
16/10/20247 nge".VSb“W RAIL)
- Sinfin
Cambridge -
40, 44, 48, 52, 04, Yarmouth
PLP426 | 4 - weekly 04/01/2024 | 08, 12, 20, 24, 28, and 1Q98BE | ThO | 13.57 $§'\£BSR,'MDSE $§'\£BSR,'\ADSE 04.49 LD75 RG
32&36 Lowestoft - e e
Cambridge
40, 44, 48, 52, 04, E;ri?:s)trg\ig: . CAMBRIDGE
PLP427 | 4 - weekly 05/01/2024 gg, ;23,6 20, 24, 28, Peterboroug 1Q99ZP FO | 1637 | SCCEPTION SDGS MARCH DOWN R.S. | 03.49 LD75 RG
h - March
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PLP116

B 4 - weekly

04/01/2024

40, 44, 48, 52, 04,
08, 12, 16, 20, 24,
28,32 & 36

Derby -
Bristol
Temple
Meads -
Swindon -
Bristol
Temple
Meads -
Severn
Beach -
Reading -
London
Paddington

1717DB

ThO

17.33

DERBY

LONDON
PADDINGTON

04.23

HSMT

RG

PLP117 4 - weekly

05/01/2024

40, 44, 48, 52, 04,
08, 12, 16, 20, 24,
28,32 & 36

London
Paddington -
Swansea -
Bristol
Parkway -
Derby RTC

1Z20DA

FO

04.41

LONDON
PADDINGTON

DERBY
R.T.C.(NETWORK
RAIL)

14.46

HSMT

RG

PLP235 4 - weekly

03/01/2024

40, 43, 47, 51, 04,
08, 11, 16, 19, 23,
27,31& 35

Tyseley
LMD -
Didcot -
Weymouth -
Bristol TM

17223Y

WO

08.20

TYSELEY L.M.D.

BRISTOL
KINGSLAND ROAD

22.56

LD75

RG

PLP236 4 - weekly

04/01/2024

40, 43, 47, 51, 04,
08, 11, 16, 19, 23,
27,31&35

Bristol TM -
Didcot -
Wigston -
Tyseley
LMD

1723DA

ThO

06.45

BRISTOL KINGSLAND
ROAD

TYSELEY L.M.D.

17.58

HSMT

RG
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Running Train
Woking -
38.46. | pocingatoke -
UTUO51 wseh 19/12/2023 %' 10, | Reading - 3Q01CA | TO | 23.38 \S’SgF',NG UPYARD | EASTIEIGH EAST YARD 06.52 UTTU' RG
y 26’& 34 Basingstoke - '
Woking -
Eastleigh
42, 49,
05, 13, HITHER GREEN UTU-
19/01/2023 o1& 3Q01ES FO | 23.07 PAD. NEW BARNET 01.07 T RG
29
43, 50, Hither Green -
uUTu034 8- 06, 14, Kings Cross - UTU-
N weekly 20/012024 228 FL - Grantham - 3Q02ES SO | 01.14 | NEW BARNET LONDON KINGS CROSS 01.36 T RG
30 Derby RTC
43, 50,
06, 14, LONDON KINGS DERBY R.T.C.(NETWORK UTU-
20/01/2024 228 3Q03ES SO | 02.07 CROSS RAIL) 07.51 T RG
30
Tyseley -
Bordesley -
43, 51, Banbury -
8- 07, 15, Leamington Spa DERBY R.T.C.(NETWORK UTU-
uTuoo07 weekly 25/01/2024 238 - Coventry - 3Q02SB | ThO | 23.42 | TYSELEY L.M.D. RAIL) 08.17 R RG
31 Leamington Spa
- Bordesley -
Derby
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Eastleigh -
38, 46, Southampton -
8- 02, 10, Basingstoke - EASTLEIGH EAST READING TRIANGLE UTU-
UTU053 weekly 21/12/2023 18, Reading - 3Q04CB | ThO | 21.34 YARD SIDINGS 05.30 T RG
26 & 34 Didcot -
Reading
Reading -
Guildford -
UTUO031 43 51 Woking -
A& T Portsmouth - READING
Weseld 23/01/2024 g; ;5’ Guildford - 3Q05DA | TO | 23.18 | TRIANGLE glEDA”\DI'GNSG TRIANGLE 06.12 UTTU' RG
UTU031 y 3 Reading SIDINGS
1 .
B different
recording
sections
5. gé ig Derby - Reading DERBY UTU-
UTU058 15/01/2024 PO - Cogload - 3Q06DD | MO | 14.28 | R.T.C.(NETWORK EXETER RIVERSIDE N.Y. 02.45 RG
weekly 22 & R
Exeter RAIL)
30
uTU147 42, 50, ggﬁ;ebrury )
A& 8- 06, 14, g EXETER UTU-
UTU147 weekly 18/01/2024 228 Exeter_dlfferent 3Q07DA | ThO | 20.53 RIVERSIDE N.Y. EXETER RIVERSIDE N.Y. 04.58 T RG
recording
B 30 .
sections
43,51, Reading - READING
utuosr | 87 | 22012004 | 97 15 | Cricklewood -1 55000 | Mo | 21.20 | TRIANGLE DERBY RT.C.(NETWORK | ) 5 | UTU- | pg
weekly 23 & Leicester - RAIL) T
SIDINGS
31 Derby
42,49, ngsjggsile -
8- 05, 13, ) HEATON DERBY R.T.C.(NETWORK UTU-
UTuO017 weekly 19/01/2024 21& Doncaste_r 3Q08GN FO | 22.55 T&R.S.M.D. RAIL) 06.24 T RG
Barrow Hill -
29
Derby
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38, 47,
181212023 | 22 M | \woking - 3Q09CB | MO | 22.04 | WOKINGUPYARD || 5\ poN WATERLOO 0s.01 | YTV | Re
19 & RECP. T
27 &35 Waterloo -
8- Epsom -
UTUO046 Wimbledon -
weekly .
Woking -
gg' ﬂ aterloo - LONDON uTu
Nt Hither Green B
19/12/2023 | [o'e 3Q10CB | TO | 05.20 | \\i+rri 60 HITHER GREEN P.A.D. 06.45 T RG
27 & 35
41, 48, Derby - DERBY
UTU034 | 8- | gg1op0p3 | 9412 | Grantham - FL- | ah1080 | Mo | 21.12 | RT.C(NETWORK | HITHER GREEN P.AD. 06.41 | YTV | R
S weekly 20, Kings Cross - RAIL) T
28 & 36 Hither Green
Derby -
38, 46, Kettering - St DERBY
UTUO16 | 8- | 151190023 | 92:10. | Panc-MillHill "\ 50100 | Mo | 2047 | RT.CANETWORK | WOKING UP YARD RECP. | 05.39 | YTV | Ra
S weekly 18, Bway - Acton W RAIL) T
26 & 34 - Weyb - Byfleet
- Woking
44, 52,
8- 08.16, | Derby - Weaver DERBY UTU-
UTuO072 29/01/2024 P . 3Q12FC | MO | 22.41 | R.T.C.(NETWORK | CARLISLE A SIDING 06.08 RG
weekly 24 & Jn - Carlisle T
RAIL)
32
Doncaster West
Yard -
Doncaster -
8- 38, 02, Brocklesby - DONCASTER UTU-
UTU110 weekly 20/12/2023 | Jo'e 3s Immingham - 3Q13SC | WO | 23.39 | \\ el Vann DONCASTER WEST YARD 04.45 T RG
Doncaster -

Doncaster West
Yard
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42, 49, Slateford -
8 - 05, 13, Edinburgh - SLATEFORD UTU-
UTUO090 weekly 18/01/2024 21& Newcastle - 3Q14GS | ThO | 21.03 DEPOT HEATON T&R.S.M.D. 04.16 T RG
29 Heaton
Doncaster West
Yard -
Ferrybridge -
24 - 15/02/2024 DONCASTER UTU-
uUTu179 weekly 01/08/2024 46 & 18 Monk Bretton - 3Q13PD | ThO 22 WEST YARD DONCASTER WEST YARD 05.08 R RG
Castleford -
Doncaster West
Yard
41, 48, Derby - Barrow
8 - 04, 12 Hill - Doncaster DERBY UTU-
UTuUO086 08/01/2024 T 3Q15GN MO | 22.10 | R.T.C.(NETWORK HEATON T&R.S.M.D. 05.34 RG
weekly 20, - Newcastle - RAIL) T
28 & 36 | Heaton
0. %52 | Derby - Colwich DERBY UTU.
UTu045 weekl 29/01/2024 24’ ! - Cheadle - 3Q16FA MO | 20.46 | R.T.C.(NETWORK CREWE C.S. (L&NWR SITE) 06.28 T RG
y Crewe RAIL)
& 32
UTUO15 44, 52, f:éelgi); \f’it;"ﬁord
A& 8- 08, 16, L CREWE C.S. DERBY R.T.C.(NETWORK UTU-
UTUO15 weekly 02/02/2024 248 Birmingham 3Q17EB FO 23.22 (L&NWR SITE) RAIL) 08.32 T RG
B 32 New Street -
Derby RTC
Derby - York -
8- gé Allg Moorthorpe - DERBY UTU-
uTuo043 08/01/2024 o Leeds - 3Q19SB MO | 23.08 | R.T.C.(NETWORK DONCASTER WEST YARD 05.49 RG
weekly 21 & T
29 Doncaster West RAIL)

Yard
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41, 48, Hither Green -
8 - 04, 12, Victoria - HITHER GREEN UTU-
UTu062 weekly 10/01/2024 20 Brighton Fasts - 3Q20BC | WO | 22.02 P AD. HITHER GREEN P.A.D. 05.54 T RG
28 & 36 Hither Green
Derby - MML -
8- gé i’g St Pancs - DERBY UTU-
uUTuo040 15/01/2024 P Liverpool St - 3Q20SB MO | 21.22 | R.T.C.(NETWORK CAMBRIDGE T.&R.S.M.D. 05.48 RG
weekly 22 & T
30 Stanstt_ed - RAIL)
Cambridge
Bristol
UTAngz 43, 51, Kingsland Road
8 - 07, 15, Level - Swindon BRISTOL DERBY R.T.C.(NETWORK UTU-
UTU022 weekly 26/01/2024 23 & - Didcot - 3Q21SB FO 22.21 KINGSLAND ROAD | RAIL) 09.32 T RG
B 31 Banbury - Derby
RTC
.47 | Vtorar
utuoz7 | 8 | 20122023 | 93 1L 1 Baicombe - 30228C | wo | 2025 | HITHERGREEN 1 e R GREEN P.AD. 0528 | YTV | Rre
weekly 19, 27 & P.A.D. T
35 Horsham Slows
- Hither Green
39, 48, \é\g)sﬁnggst-oke -
UTUO016 8 - 23/12/2023 04, 12, Woking and 3026EM so | 00.21 WOKING UP YARD | DERBY R.T.C.(NETWORK 0931 UTU- RG
N weekly 20, RECP. RAIL) T
MML Slow North
28 & 36
- Derby
8- g? ié Derby - Crewe - DERBY UTU-
UTUO006 24/01/2024 o Liverpool - 3Q30SB WO | 22.44 | R.T.C.(NETWORK TYSELEY L.M.D. 07.04 RG
weekly 23 & R
31 Crewe -Tyseley RAIL)
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Reading -
38, 46 Paddington
i . READING
UTUOS7 | 8- | 55101023 | 9210, | Reliefs - 3040DC | FO | 23.53 | TRIANGLE WOKING UP YARD RECP. | 06.48 | YTV | Rg
A weekly 18, Basingstoke - SIDINGS R
26 & 34 Eastleigh -
Woking
43, 51, Derby - Banbury DERBY
8 - 07, 15, - Didcot - READING TRIANGLE UTU-
UTUO039 weekly 22/01/2024 23'g Paddington - 3Q40SC | MO | 21.49 gg’l.l_c):.(NETWORK SIDINGS 05.40 T RG
31 Reading
Hither Green -
42, 49, Rochester -
UTUO8S | 8- | 11/01/2024 | 05,13, | Charing X - 3Q41BB | Tho | 1957 | HITHERGREEN 1 \yriieR GREEN P.AD. 0523 | VTV | Rro
A weekly . P.A.D. T
21 & 29 Orpington Fasts
- Hither Green
Hither Green -
42, 49, Swanley -
8 - 05, 13, Ashford - HITHER GREEN UTU-
uTuo048 weekly 17/01/2024 21& Ramsgate - 3Q43BA | WO | 21.58 PAD. HITHER GREEN P.A.D. 05.49 T RG
29 Swanley - Hither
Green
8- 12/01/2024 04,12, Dartford - 3Q44BB FO 21.21 HITHER GREEN HITHER GREEN P.A.D. 07.07 UTU- RG
weekly 20, P.A.D. R
UTUO065 288 36 Cannon Street -
C Hither Green
Hither Green -
41, 48, Swanley -
8 - 04, 12, Ramsgate - HITHER GREEN UTU-
UTuUO064 weekly 11/01/2024 20. Ashford - 3Q45BA | ThO | 23.16 PAD. HITHER GREEN P.A.D. 05.31 R RG
28 & 36 Swanley - Hither

Green
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41,48, | oo e
utuoas | 8 | 09012023 | 9412 | swanley - 3046BA | TO | 22.12 | HITHERGREEN | \\ir PR GREEN P.AD. 0523 | YTV | Rre
weekly 20, d id P.A.D. T
288 36 L(_)n on Bridge -
Hither Green
38, 47, Hither Green -
8 - 03, 11, Orpington - HITHER GREEN UTU-
uTuo047 weekly 19/12/2023 19 Dover - Hither 3Q48BA TO | 23.57 P AD. HITHER GREEN P.A.D. 06.41 T RG
27 & 35 Green
37, 45, Carlisle -
utuoir | 87 | 151212023 | 9299 | weaver an - 3Q54FC | FO | 2226 | SARLISLEA DERBY R.T.C.(NETWORK | gg35 | UTU- | g
weekly 17, Derby RTC SIDING RAIL) T
25 & 33 y
02, 10, DERBY UTU-
18/12/2023 18’ ! Derb 30Q56SB MO | 20.51 | R.T.C.(NETWORK YORK 03.19 T RG
’ eroy - RAIL
26834 | Grantham - )
8- Doncaster -
UTU100 weekly Leeds - York -
38, 46, Doncaster West
02, 10, Yard UTU-
19/12/2023 18 3Q57SB TO | 03.32 | YORK DONCASTER WEST YARD 05.52 R RG
26 & 34
Reading -
UT:g6O 8- g? ié Badminton - READING UTU-
24/01/2024 o Cardiff - 3Q60SB | WO | 22.42 | TRIANGLE WESTBURY DOWN T.C. 07.25 RG
UTUO60 | weekly 23 & T
Bathampton - SIDINGS
B 31
Westbury
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38,46, | oo -
utu103 | 87 | 16012024 | 9210 | southend 3061SB | TO | 22.59 | SAMBRIDGE FERME PARK RECP. 0530 | YTV | Re
weekly 18, A T.&R.S.M.D. T
Victoria - Ferme
26 & 34
Park
42, 50, ﬁ,g'v‘fl?cehsfer ;
8 - 06, 14, X COLCHESTER DERBY R.T.C.(NETWORK UTu-
uTu107 weekly 19/01/2024 228 F_ellxstowe - 3Q66SB FO | 22.53 RECEPTION LINE RAIL) 08.16 T RG
Liverpool Street
30
- Derby
40, 48
b Derby - WCML DERBY
utuoe? | 8- | 02i01/2024 | 9412 | Rugby - Miton | 3068SB | MO | 21.22 | RT.C(NETWORK | RUGBY DEPOT ACCESS 0552 | YTV | Rre
weekly 20, Keynes - Rugb RAIL) LINE T
28 & 36 y gby
40, 48
e Rugby - WCML
8 - 04, 12, ) RUGBY DEPOT RUGBY DEPOT ACCESS UTu-
UTu068 weekly 03/01/2024 20 I\E/Illjlgczgnl(_eéﬂez- 3Q69SB TO | 21.24 ACCESS LINE LINE 08.02 T RG
28 & 36 gby
40, 48
S Rugby - WCML
8 - 04, 12, RUGBY DEPOT DERBY R.T.C.(NETWORK UTu-
UTU069 weekly 04/01/2024 20, South Rugby - 3Q70SD | WO | 23.05 | )\ ~~Foc’| INE RAIL) 07.32 T RG
Lichfield - Derby
28 & 36
5. 83’ ‘112’ Derby - WCML DERBY UTU-
UTUO70 | ek 28/12/2023 | 53" 7 South - Lichfield | 3Q71SB | ThO | 22.37 | R.T.C.(NETWORK | CREWE C.S. (L&NWR SITE) | 06.37 T RG
y 58536 | -Crewe RAIL)
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41, 48, Heaton -
8 - 04, 12, Newcastle - HEATON UTU-
uTuo087 weekly 09/01/2024 20. Edinburgh - 30Q81GS TO 23.05 T&R.S.M.D. SLATEFORD DEPOT 05.45 T RG
28 & 36 Slateford
39, 48, Crewe -
8 - 04, 12, Manchester CREWE C.S. DERBY R.T.C.(NETWORK UTU-
UTuUO071 weekly 29/12/2023 20, Piccadilly - 3Q81SB FO | 23.48 (L&NWR SITE) RAIL) 06.16 T RG
28 & 36 Crewe - Derby
Derby RTC -
Leics - Castle
Bromwich -
UTAUng 8- gg' ié Birmingham - DERBY BRISTOL KINGSLAND uTU-
29/01/2024 o Bristol 3720DB MO | 21.22 | R.T.C.(NETWORK 05.38 RG
UTu012 weekly 24 & . ROAD T
B 32 Klngslanq Road RAIL)
operates in
conjunction with
UTUO012B
44,52, Bristol
8 - 08, 16, Kingsland Road BRISTOL UTU-
UTU115 weekly 30/01/2024 24'8& - Exeter - Bristol 3Z22DA TO 23.48 KINGSLAND ROAD CANTON PULLMANS 07.49 T RG
32 - Cardiff Canton
44,52, Cardiff Canton -
8 - 08, 16, Swansea - CANTON BRISTOL KINGSLAND 07.08 UTU-
uUTU118 weekly 01/02/2024 04'& Bristol 3Z33DA | ThO | 23.59 PULLMANS ROAD 1, T RG
32 Kingsland Road

Electronic copy — uncontrolled when printed




Data

OFFICIAL

Network Ralil Version 4.0
National Date: 28" July 2023
Final Proposal for Subsidiary Change 2024
Page 111 of 114

Appendix K — Dwell Time Methodology Guide

Introduction
This guide has been designed to accompany the rounding methodology for Station Dwells
contained in Section 1.3 of the National Timetable Planning Rules

The guide has been split into two key topics:
Data
e Consultation

This guide provides advice on how to use data and best practice for consultation when carrying out
a station dwell review

Normally, the starting point for a station dwell investigation will be performance data that suggests
that a dwell is currently not being met. This data should prompt further investigation to understand
why this result is being shown.

As expertise for the various solutions sit in multiple areas; a three-pronged approach should be
taken for the review involving; NR Capacity Planning, the Operator and NR Route Performance.

Working together will also ensure that the reviews are more effective and shared objectives are
agreed upfront. More details on collaboration are provided in the consultation section of this guide.

Only when it is known why a data source is returning the result, can the best solution be reached to
increase dwell adherence, or the performance data can be knowledgably discounted.

If new or, alternative rolling stock is introduced to a Line of Route then the standard values should
be reviewed, and any new values required should be published in the relevant route Timetable
Planning Rules.

There are many solutions to improving dwell adherence such as, but not exclusive to:
¢ Operational changes — including the dispatch process
e Changing the berth offsets?®
¢ Amending other TPR values, such as SRTs
¢ Re-balancing dwells across a line of route
e Increasing the planned dwell

1 Berth offset values adjust time at signal to time at TIPLOC and are used in SMART, ODA, and Quartz data. Each station will have two
offsets — a departure offset which is a number of seconds taken for a train to reach the signal beyond a location, and an arrival offset
which is a number of seconds taken for a train to arrive at a location after passing the signal before the location.

The value is calculated as an average of all services passing that point during the period of observations. As the value is an average,
there are a number of variables that can affect the figure, most of which apply to the different mix of traffic using a location:

Different traction types — different traction types have different maximum speeds, rates of braking and acceleration.
Mix of stopping and passing services.
Mix of passenger and freight services.
Variations in driver behaviour.
Different lengths of trains.
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Gathering information from differing data sources will start to build a picture of what is happening
during a station dwell. Each data source will need to be assessed for its suitability for providing
valid information to a station dwell review.

Version 4.0
Date: 28" July 2023

The most common sources of data used in a station dwell review are listed in the table below, with
pros and cons. GPS/OTMR data provides the most reliable wheels stop to wheels start time for
large sample sizes, but other data sources also have pros that should be considered when
completing a review of dwell performance.

Data Source

Live observations

SMART and ODA

data

QUARTZ data

GPS & OTMR data

Who owns
the data?
N/A

NR Capacity
Planning

Amey
Consulting
own the
programme.
NR supply the
timing data
and
NR/Operator
station staff
can make
interventions

Operators

Where is the
feed from?
Station

Signal berths

Signal berths

GPS on train

(¢]

Pros

Provides a rounded view
of the dispatch process
Provides insight into
why a data source is
returning a particular
result

Can check accuracy of
berth offsets

High sample sizes
Covers a wide
geographical area
Analysis can be filtered
to a very granular level
Early arrivals can be
removed or default to
planned WTT arrival
time

90% of locations are
covered by signal berth
data

Station staff can
comment on individual
times.

Provides insight into an
overall journey — can
demonstrate a ripple
effect

Shows perceived trends
— worst performing
trains, worst performing
hours, worst delay by
day, etc. ..

High sample sizes
Does not rely on berth
offset averages
Analysis can be filtered
to a very granular level
Early arrivals can be
removed

o

(¢]

Cons

Low sample sizes
Manual process
introduces variance

Reliant on the use of
berth offsets

Train length sometimes
not known
Characteristics on the
day not recorded
External factors such
as engineering blocks
need cross-referencing
For ODA data there is
a lag of 6-12 weeks
before data is
uploaded into the tool
Uses berth offsets to
provide a dwell value
Classes dwell
adherence as within
20-seconds

Data gets archived
after a set period

Relies on GPS
accuracy

Accessibility — can
require download from
individual units

Data from any source should be cleansed to make sure it only includes data relevant to
passenger train timings, including the relevant timing loads and stopping patterns.

If a data source uses berth offsets, then the berth offset should be validated for accuracy before
any other changes to the station dwell are proposed.
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Data may need to be narrowed down to build a fuller picture of where the source issue is with
dwell adherence. Dwell time variances can exist for certain types of day, direction of travel, or
day of the week. Details of the main variances are included in 1.1.3 of the associated rounding

methodology.

Equally, to find the root cause of a poor performing station dwell it may be necessary to broaden
the data analysis. A poor performing dwell could be linked to incorrect SRTs on a line of route,
or, over-dwelling due to waiting for a path at a proceeding junction. This, together with the
cumulative rounding stipulated in the rounding methodology supports a holistic review of TPR
values and performance information, rather than looking at single dwells in isolation.

Consultation
Consulting means relevant persons are kept informed on plans and progress. To effectively consult a
station dwell review, the following activities should be completed:

The data that is used to prompt the review should be shared with all impacted parties.

Any supporting or contradicting data that is held by the affected parties should be shared to
provide comparison. The data sources that are used for the review are agreed.

A project plan with dates for reviewing and making decisions should be agreed.

Progress is reported against the plan as an agenda item at relevant route TPR forums.

Any decision that is made should be issued accompanied with supporting data and reasoning.
Any decisions that are made should be cognisant of how the change will be implemented, and

an implementation plan will be made with affected Operators (this could include phased
implementation).

The process flow chart on the next page provides a high-level summary of the activities that should take
place during a station dwell review
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Activity:
Share data Activity Owner: Network
demonstrating dwell Rail or Operator
adherence against
planned dwells

The process flow chart offers a
high-level indication of the activities
that will take place in a station dwell
Activity: review, alongside the activity

Review data provided Activity Owner: Network owner. Continued dialogue is

an_d suggest other Rail or Operator encouraged between Routes,
e TOCs and FOCs and Capacity
Planning at all stages of the overall
process.

Activity Owner: Network
Rail or Operator

Aetivity: Activity:

Jointly );..SSESS el 513?5‘2;;;?5);“223 '
avEiEEHE ceim Collate data and VRS EUIEE
options and sl th_e with other p‘;rties
select those COpau=on

most relevant

for review

Activity Owner: Network Activity Owner: Network
Rail and Operator Rail or Operator Activity:

Review and
propose potential
local operational or
Activity Owner: Network TPR based
Rail or Operator solutions to

increase dwell

Decision:

Activity Owner: Network Is a change to the
Rail TPRs required?
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